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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

FRIDAY 10 APRIL

Ref. No. P2026/4277019 Possession Manager Network Rail / High Speed

Item
228

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11637730

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 06 APRIL

Ref. No. P2026/4234641 Possession Manager Cleshar Contract Services

Item
229

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488588

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 229 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 07 APRIL

Ref. No. P2026/4234678 Possession Manager Cleshar Contract Services

Item
230

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489262

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

WEDNESDAY 08 APRIL

Ref. No. P2026/4234737 Possession Manager Cleshar Contract Services

Item
231

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488614

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 09 APRIL

Ref. No. P2026/4234679 Possession Manager Cleshar Contract Services

Item
232

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489285

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 10 APRIL

Ref. No. P2026/4234698 Possession Manager Cleshar Contract Services

Item
233

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489433

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 233 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 05 APRIL

Ref. No. P2026/4161422 Repeated item, please see details under route EA1320

Item
220

SUNDAY 05 APRIL

Ref. No. P2026/4082475 Repeated item, please see details under route EA1280

Item
179

WEDNESDAY 08 APRIL

Ref. No. P2026/4175350 Repeated item, please see details under route EA1280

Item
180

THURSDAY 09 APRIL

Ref. No. P2026/4129194 Repeated item, please see details under route EA1280

Item
181

FRIDAY 10 APRIL

Ref. No. P2026/4129203 Repeated item, please see details under route EA1280

Item
182

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 04 APRIL

Ref. No. P2026/4392843 Possession Manager Anglia IMDM Romford

Item
242

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/11951044

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

Waterloo Platforms 12 to 24
Possession

2359
FRI

to 0400
TUE

North Siding
Sidings Possession

2359
FRI

to 0400
TUE

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0115
SUN

to 0400
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0115
SUN

to 0400
MON

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0115
SUN

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0115
SUN

to 0400
MON

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0115
SUN

to 0400
MON

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0400
MON

to 0400
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0400
MON

to 0400
TUE

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0400
MON

to 0400
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0400
MON

to 0400
TUE

Structures Work
5m9ch and 5m72ch
W2026/11850543
S&C Partial Renewal
2m50ch and 4m5ch
W2026/11736482
Structures Work
2m50ch and 4m5ch
W2026/11824765
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11752108
Station Work
3m65ch and 4m5ch
W2026/11727408
Permanent Way Inspection
0m4ch and 2m70ch
W2026/11606661
Structures Examination
0m4ch and 5m70ch
W2026/11583448

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

BACK TO BACK AT EAST PUTNEY WITH P/4248917.

SATURDAY 04 APRIL

Ref. No. P2026/4231088 Possession Manager Route Business Wessex

Item
93

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

MONDAY 06 APRIL

Ref. No. P2026/4235921 Possession Manager Area Planning Orpington (DU)

Item
94

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11533820

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 06 APRIL

Ref. No. P2026/4236371 Possession Manager Area Planning Orpington (DU)

Item
95

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11533913

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 07 APRIL

Ref. No. P2026/4202600 Repeated item, please see details under route SO500

Item
146

TUESDAY 07 APRIL

Ref. No. P2026/4314652 Possession Manager Area Planning Orpington (DU)

Item
96

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534686

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): VS79/VS83/VS66/VS78/VS68
to c/oVS783pts (Protecting signals VS79/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): VS65 to TVC575 (Protecting Signal VS65)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 07 APRIL

Ref. No. P2026/4252799 Possession Manager Area Planning Orpington (DU)

Item
97

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11534561

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 07 APRIL

Ref. No. P2026/4267347 Possession Manager Wessex Inner

Item
98

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606807

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 APRIL

Ref. No. P2026/4267311 Possession Manager Wessex Inner

Item
99

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606671

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4246357 Possession Manager Route Business Wessex

Item
100

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

Platform 19
Protected Path

0030
WED

to 0031
WED

Waterloo
and Nine Elms Jn

Down Windsor
Protected Path

0031
WED

to 0035
WED

Nine Elms Jn
and West London Jn
(SW)

Down Windsor/Down Windsor
Slow
Protected Path

0035
WED

to 0038
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0038
WED

to 0040
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 08 APRIL

Ref. No. P2026/4202620 Repeated item, please see details under route SO500

Item
149

WEDNESDAY 08 APRIL

Ref. No. P2026/4288402 Possession Manager Wessex Inner

Item
101

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11670863

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 08 APRIL

Ref. No. P2026/4246698 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0500
WED

Track Maintenance
0m4ch and 3m50ch
W2026/11519233

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0500
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0500
WED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0500
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0500
WED

International Jn Windsor Relief Line 1
Possession

0045
WED

to 0500
WED

Windsor Relief Line 2
Possession

0045
WED

to 0500
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0500
WED

Up Waterloo Curve
Possession

0045
WED

to 0500
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0500
WED

Up Sheepcote Lane
Possession

0045
WED

to 0500
WED

Waterloo Platforms 12 to 19
Possession

0045
WED

to 0500
WED

Preparatory Work
0m4ch and 2m65ch
W2026/11459760
Follow-Up Work
0m4ch and 2m65ch
W2026/11468366
Track Maintenance
0m4ch and 3m50ch
W2026/11519188

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Beyond W911 to -
Windsor Relief Line 2: Beyond W915 to -
Down Waterloo Curve: Beyond (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to Approach (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.

PLATFORMS 18 AND 19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 09 APRIL

Ref. No. P2026/4202602 Repeated item, please see details under route SO500

Item
152

THURSDAY 09 APRIL

Ref. No. P2026/4246702 Possession Manager Wessex Inner

Item
19

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0500
THU

Track Maintenance
0m4ch and 3m50ch
W2026/11519103

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0500
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0500
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0500
THU

International Jn Windsor Relief Line 1
Possession

0045
THU

to 0500
THU

Windsor Relief Line 2
Possession

0045
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0500
THU

Up Waterloo Curve
Possession

0045
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0500
THU

Up Sheepcote Lane
Possession

0045
THU

to 0500
THU

Waterloo Platforms 12 to 19
Possession

0045
THU

to 0500
THU

Preparatory Work
0m4ch and 2m65ch
W2026/11459899
Follow Up Tamping
0m4ch and 2m65ch
W2026/11468370
Track Maintenance
0m4ch and 3m50ch
W2026/11519106
Permanent Way Inspection
2m65ch and 3m50ch
W2026/11670934
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 19 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Beyond W911 to -
Windsor Relief Line 2: Beyond W915 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.

PLATFORMS 18 AND 19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND 2X TAMPERS (COUPLED) AT SIGNAL W37 ON THE UP WINDSOR AT
WATERLOO.

POSSESSION TO BE GIVEN UP AROUND 2X TAMPERS (COUPLED) AT SIGNAL W37 ON THE UP WINDSOR AT
WATERLOO.

THURSDAY 09 APRIL

Ref. No. P2026/4267518 Possession Manager Wessex Inner

Item
102

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607358

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4246339 Possession Manager Protected Path

Item
103

Reading Platform 6
Protected Path

1948
THU

to 1958
THU

Reading
and Wokingham

Down and Up Southern/Main
Protected Path

1958
THU

to 2007
THU

Wokingham Jn
and Ascot

Up Twickenham
Protected Path

2007
THU

to 2015
THU

Ascot
and Virginia Water

Up Twickenham
Protected Path

2015
THU

to 2027
THU

Virginia Water
and Staines

Up Twickenham
Protected Path

2027
THU

to 2041
THU

Staines Platform 1/Up Staines Goods
Loop
Protected Path

2041
THU

to 2056
THU

Staines
and Virginia Water

Down Twickenham
Protected Path

2056
THU

to 2108
THU

Virginia Water
and Wokingham Jn

Down Twickenham
Protected Path

2108
THU

to 2133
THU

Wokingham Jn
and Reading

Down Southern
Protected Path

2133
THU

to 2144
THU

Reading Platform 5
Protected Path

2144
THU

to 2200
THU

Reading
and Wokingham Jn

Up Southern
Protected Path

2200
THU

to 2213
THU

Wokingham Jn
and North Camp

Up Blackwater
Protected Path

2213
THU

to 2230
THU

North Camp
and Ash

Up Blackwater / Up Ash
Protected Path

2230
THU

to 2235
THU

Ash
and Guildford

Up Ash
Protected Path

2235
THU

to 2251
THU

Guildford Platform 5
Protected Path

2251
THU

to 2302
THU

Guildford
and Woking Jn

Up Guildford
Protected Path

2302
THU

to 2310
THU

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2325
THU

to 2333
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 145 CONTINUED

Up Sidings
Sidings Possession

2245
MON

to 0525
TUE

Salfords Salfords Yard
Sidings Possession

2245
MON

to 0525
TUE

Crawley New Yard Crawley New Yard Sidings
Sidings Possession

2245
MON

to 0525
TUE

S&T Work
21m49ch and 28m62ch
W2026/11862713
Vegetation Clearance
23m35ch and 24m2ch
W2026/11862805
Third Rail Work
26m58ch and 27m22ch
W2026/11530480

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Slow: Beyond T1680pts# to Approach T1742pts#
Up Slow: Beyond T1743pts# to Approach T1678pts#
Up Platform Loop:
Up Sidings: Sidings Possession
Salfords Yard: Sidings Possession
Crawley New Yard: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1, 2 & 3
NOT AVAILABLE AT GATWICK AIRPORT.

NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR
WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK AIRPORT AND REVERSE IN
PLATFORM 5

GTR RAIL REPLACEMENT SERVICE TO OPERATE REDHILL TO HORLEY.

UP SIDINGS NO.1 TO BE OUTBERTHED AT GATWICK

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
HT TRACK CIRCUIT AT EARLSWOOD
VX-1 TRACK CIRCUIT AT THREE BRIDGES

TUESDAY 07 APRIL

Ref. No. P2026/4202600 Possession Manager Area Planning Croydon (NetOps)

Item
146

Victoria
and Clapham Jn

Platforms 9 - 13
Possession

0005
TUE

to 0500
TUE

Track Maintenance
0m0ch and 2m7ch
W2026/11304556

Down and Up Brighton Slow
Possession

0005
TUE

to 0500
TUE

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0005
TUE

to 0500
TUE

Battersea Yard Reception Road No.1
Sidings Possession

0005
TUE

to 0500
TUE

S&T Work
0m0ch and 2m7ch
W2026/11839933
S&T Maintenance
0m0ch and 2m7ch
W2026/11497184
Permanent Way Inspection
0m20ch and 1m30ch
W2026/11499251
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 146 CONTINUED

Departure Line 2
Sidings Possession

0005
TUE

to 0500
TUE

Battersea Pier Jn
and Stewarts Lane Jn

Down & Up Stewarts Lane
Line Blockage (Between
Trains)+T-COD

0025
TUE

to 0440
TUE

Permanent Way Inspection
1m29ch and 2m7ch
W2026/11499250

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage and Sidings)

PROTECTION LIMITS
Platforms 9 - 13: Buffer Stops
Down Brighton Slow: Approach TVC287pts# (also TVC219pts#)
Up Brighton Slow: Beyond TVC286pts# (also TVC227pts#)
Battersea Reversible: Beyond VS735pts# (Up Direction)
Down Stewarts Lane (LBBT TCOD): TVS725pts (Protecting signal TVS35) to VS734pts
Up Stewarts Lane (LBBT TCOD): VS734pts (VS60 Protection Signal) to TVS42
Battersea Yard (Sidings Possession): Beyond VS736pts# to Buffer Stops

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES.

PLATFORMS 12 AND 13 TO BE OUTBERTHED.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR RUN ROUND
MOVEMENTS FOR FREIGHT AND ENGINEERING TRAINS

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4202657 Repeated item, please see details under route SO680

Item
198

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4202605 Possession Manager Area Planning Croydon (NetOps)

Item
147

Selhurst Jn
and Purley

Down Victoria Slow/Down Slow
Possession (T3-A)

2345
TUE

to 0440
WED

S&C Maintenance
9m58ch and 12m73ch
W2026/11304517

Up Slow/Up Victoria Slow
Possession (T3-A)

2345
TUE

to 0440
WED

East Croydon
and South Croydon

Slow Reversible
Possession (T3-A)

2345
TUE

to 0440
WED

Norwood Fork Jn
and Windmill Bridge
Jn

Down London Bridge Slow
Possession (T3-A)

2345
TUE

to 0440
WED

S&T Maintenance
9m60ch and 12m73ch
W2026/11497011
Litter / Graffiti Clearance
10m18ch and 10m38ch
W2026/11543261
Other E&P Work
11m0ch and 11m60ch
W2026/11868058
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 147 CONTINUED

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession (T3-A)

2345
TUE

to 0440
WED

South Croydon Jn
and Oxted

Down & Up East Grinstead
Possession (T3-A)

2345
TUE

to 0440
WED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

2345
TUE

to 0440
WED

Survey Work
11m1ch and 11m40ch
W2026/11878316
Litter / Graffiti Clearance
11m11ch and 11m31ch
W2026/11543336

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Victoria Slow/Down Slow: Beyond T1571pts# to Approach T1640pts#
Up Slow/Up Victoria Slow: Beyond T1638pts# to Approach T1574pts#
Slow Reversible:
Down London Bridge Slow: Beyond T83#
Up London Bridge Slow: Approach T1528pts#
Down East Grinstead: Approach OD501pts#
Up East Grinstead: Beyond OD501pts#
Through Road (Perturbation Siding): Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY.

THAMESLINK VIA LONDON BRIDGE.

PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.

1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN

1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND OXTED / EAST
GRINSTEAD

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
ET TRACK CIRCUIT AT SELHURST
JT TRACK CIRCUIT AT NORWOOD FORK JN
WU TRACK CIRCUIT AT PURLEY
US TRACK CIRCUIT AT OXTED

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4202585 Possession Manager Area Planning Brighton (NetOps)

Item
148

Earlswood (Surrey)
and Three Bridges

Down and Up Slow
Possession (T3-A)

2245
TUE

to 0525
WED

Track Maintenance
21m49ch and 28m62ch
W2026/11406823

Gatwick Airport Up Platform Loop
Possession (T3-A)

2245
TUE

to 0525
WED

Up Sidings
Sidings Possession

2245
TUE

to 0525
WED

S&T Work
21m49ch and 28m62ch
W2026/11862671
Platform / Structures Gauging
21m49ch and 28m62ch
W2026/11862763
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 148 CONTINUED

Salfords Salfords Yard
Sidings Possession

2245
TUE

to 0525
WED

Crawley New Yard Crawley New Yard Sidings
Sidings Possession

2245
TUE

to 0525
WED

D&P Maintenance
21m49ch and 28m62ch
W2026/11862672
Third Rail Work
26m58ch and 27m22ch
W2026/11530541

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Slow: Beyond T1680pts# to Approach T1742pts#
Up Slow: Beyond T1743pts# to Approach T1678pts#
Up Platform Loop:
Up Sidings: Sidings Possession
Salfords Yard: Sidings Possession
Crawley New Yard: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1, 2 & 3
NOT AVAILABLE AT GATWICK AIRPORT.

NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR
WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK AIRPORT AND REVERSE IN
PLATFORM 5

GTR RAIL REPLACEMENT SERVICE TO OPERATE REDHILL TO HORLEY.

UP SIDINGS NO.2 TO BE OUTBERTHED AT GATWICK

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
HT TRACK CIRCUIT AT EARLSWOOD
VX-1 TRACK CIRCUIT AT THREE BRIDGES

WEDNESDAY 08 APRIL

Ref. No. P2026/4202620 Possession Manager Area Planning Croydon (NetOps)

Item
149

Victoria
and Clapham Jn

Platforms 9 - 13
Possession

0005
WED

to 0500
WED

Track Maintenance
0m0ch and 2m7ch
W2026/11304600

Down and Up Brighton Slow
Possession

0005
WED

to 0500
WED

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0005
WED

to 0500
WED

Battersea Yard Reception Road No.1
Sidings Possession

0005
WED

to 0500
WED

Departure Line 2
Sidings Possession

0005
WED

to 0500
WED

Litter / Graffiti Clearance
0m0ch and 0m21ch
W2026/11543839
S&T Work
0m0ch and 2m7ch
W2026/11840041
S&T Maintenance
0m0ch and 2m7ch
W2026/11497185
Litter / Graffiti Clearance
1m20ch and 1m40ch
W2026/11652494
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 149 CONTINUED

Battersea Pier Jn
and Stewarts Lane Jn

Down & Up Stewarts Lane
Line Blockage (Between
Trains)+T-COD

0025
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage and Sidings)

PROTECTION LIMITS
Platforms 9 - 13: Buffer Stops
Down Brighton Slow: Approach TVC287pts# (also TVC219pts#)
Up Brighton Slow: Beyond TVC286pts# (also TVC227pts#)
Battersea Reversible: Beyond VS735pts# (Up Direction)
Down Stewarts Lane (LBBT TCOD): TVS725pts (Protecting signal TVS35) to VS734pts
Up Stewarts Lane (LBBT TCOD): VS734pts (VS60 Protection Signal) to TVS42
Battersea Yard (Sidings Possession): Beyond VS736pts# to Buffer Stops

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES.

PLATFORMS 10 AND 11 TO BE OUTBERTHED.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR RUN ROUND
MOVEMENTS FOR FREIGHT AND ENGINEERING TRAINS

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4202611 Repeated item, please see details under route SO680

Item
200

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4202606 Possession Manager Area Planning Croydon (NetOps)

Item
150

Selhurst Jn
and Purley

Down Victoria Slow/Down Slow
Possession (T3-A)

2345
WED

to 0440
THU

S&C Maintenance
9m58ch and 12m73ch
W2026/11304520

Up Slow/Up Victoria Slow
Possession (T3-A)

2345
WED

to 0440
THU

East Croydon
and South Croydon

Slow Reversible
Possession (T3-A)

2345
WED

to 0440
THU

Norwood Fork Jn
and Windmill Bridge
Jn

Down London Bridge Slow
Possession (T3-A)

2345
WED

to 0440
THU

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession (T3-A)

2345
WED

to 0440
THU

S&T Maintenance
9m60ch and 12m73ch
W2026/11496874
Other E&P Work
11m0ch and 11m60ch
W2026/11868093
Survey Work
11m1ch and 11m40ch
W2026/11878320
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 150 CONTINUED

South Croydon Jn
and Oxted

Down & Up East Grinstead
Possession (T3-A)

2345
WED

to 0440
THU

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

2345
WED

to 0440
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Victoria Slow/Down Slow: Beyond T1571pts# to Approach T1640pts#
Up Slow/Up Victoria Slow: Beyond T1638pts# to Approach T1574pts#
Slow Reversible:
Down London Bridge Slow: Beyond T83#
Up London Bridge Slow: Approach T1528pts#
Down East Grinstead: Approach OD501pts#
Up East Grinstead: Beyond OD501pts#
Through Road (Perturbation Siding): Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY.

THAMESLINK VIA LONDON BRIDGE.

PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.

1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN

1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND OXTED / EAST
GRINSTEAD

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
ET TRACK CIRCUIT AT SELHURST
JT TRACK CIRCUIT AT NORWOOD FORK JN
WU TRACK CIRCUIT AT PURLEY
US TRACK CIRCUIT AT OXTED

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4202586 Possession Manager Area Planning Brighton (NetOps)

Item
151

Earlswood (Surrey)
and Three Bridges

Down and Up Slow
Possession (T3-A)

2245
WED

to 0525
THU

Track Maintenance
21m49ch and 28m62ch
W2026/11406824

Gatwick Airport Up Platform Loop
Possession (T3-A)

2245
WED

to 0525
THU

Up Sidings
Sidings Possession

2245
WED

to 0525
THU

Salfords Salfords Yard
Sidings Possession

2245
WED

to 0525
THU

Wheeltimber Maintenance
21m49ch and 21m51ch
W2026/11862807
D&P Maintenance
21m49ch and 28m62ch
W2026/11862673
S&T Work
21m49ch and 28m62ch
W2026/11862756
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 151 CONTINUED

Crawley New Yard Crawley New Yard Sidings
Sidings Possession

2245
WED

to 0525
THU

Platform / Structures Gauging
21m49ch and 28m62ch
W2026/11862724
Third Rail Work
26m58ch and 27m22ch
W2026/11530542
Other E&P Work
26m58ch and 27m50ch
W2026/11868135

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Slow: Beyond T1680pts# to Approach T1742pts#
Up Slow: Beyond T1743pts# to Approach T1678pts#
Up Platform Loop:
Up Sidings: Sidings Possession
Salfords Yard: Sidings Possession
Crawley New Yard: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1, 2 & 3
NOT AVAILABLE AT GATWICK AIRPORT.

NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR
WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK AIRPORT AND REVERSE IN
PLATFORM 5

GTR RAIL REPLACEMENT SERVICE TO OPERATE REDHILL TO HORLEY.

UP SIDINGS NO.3 TO BE OUTBERTHED AT GATWICK

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
HT TRACK CIRCUIT AT EARLSWOOD
VX-1 TRACK CIRCUIT AT THREE BRIDGES

THURSDAY 09 APRIL

Ref. No. P2026/4202602 Possession Manager Area Planning Croydon (NetOps)

Item
152

Victoria
and Clapham Jn

Platforms 9 - 13
Possession

0005
THU

to 0500
THU

Track Maintenance
0m0ch and 2m7ch
W2026/11304511

Down and Up Brighton Slow
Possession

0005
THU

to 0500
THU

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0005
THU

to 0500
THU

Battersea Yard Reception Road No.1
Sidings Possession

0005
THU

to 0500
THU

S&T Maintenance
0m0ch and 2m7ch
W2026/11497186
S&T Work
0m0ch and 2m7ch
W2026/11839956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

Departure Line 2
Sidings Possession

0005
THU

to 0500
THU

Battersea Pier Jn
and Stewarts Lane Jn

Down & Up Stewarts Lane
Line Blockage (Between
Trains)+T-COD

0025
THU

to 0440
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage and Sidings)

PROTECTION LIMITS
Platforms 9 - 13: Buffer Stops
Down Brighton Slow: Approach TVC287pts# (also TVC219pts#)
Up Brighton Slow: Beyond TVC286pts# (also TVC227pts#)
Battersea Reversible: Beyond VS735pts# (Up Direction)
Down Stewarts Lane (LBBT TCOD): TVS725pts (Protecting signal TVS35) to VS734pts
Up Stewarts Lane (LBBT TCOD): VS734pts (VS60 Protection Signal) to TVS42
Battersea Yard (Sidings Possession): Beyond VS736pts# to Buffer Stops

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES.

PLATFORMS 10 AND 11 TO BE OUTBERTHED.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR RUN ROUND
MOVEMENTS FOR FREIGHT AND ENGINEERING TRAINS

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4202626 Repeated item, please see details under route SO680

Item
202

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4202607 Possession Manager Area Planning Croydon (NetOps)

Item
153

Selhurst Jn
and Purley

Down Victoria Slow/Down Slow
Possession (T3-A)

2345
THU

to 0440
FRI

S&C Maintenance
9m58ch and 12m73ch
W2026/11304570

Up Slow/Up Victoria Slow
Possession (T3-A)

2345
THU

to 0440
FRI

East Croydon
and South Croydon

Slow Reversible
Possession (T3-A)

2345
THU

to 0440
FRI

Norwood Fork Jn
and Windmill Bridge
Jn

Down London Bridge Slow
Possession (T3-A)

2345
THU

to 0440
FRI

S&T Maintenance
9m60ch and 12m73ch
W2026/11497012
Permanent Way Inspection
10m20ch and 10m58ch
W2026/11499175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 153 CONTINUED

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession (T3-A)

2345
THU

to 0440
FRI

South Croydon Jn
and Oxted

Down & Up East Grinstead
Possession (T3-A)

2345
THU

to 0440
FRI

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

2345
THU

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Victoria Slow/Down Slow: Beyond T1571pts# to Approach T1640pts#
Up Slow/Up Victoria Slow: Beyond T1638pts# to Approach T1574pts#
Slow Reversible:
Down London Bridge Slow: Beyond T83#
Up London Bridge Slow: Approach T1528pts#
Down East Grinstead: Approach OD501pts#
Up East Grinstead: Beyond OD501pts#
Through Road (Perturbation Siding): Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY.

THAMESLINK VIA LONDON BRIDGE.

PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.

1L74 LONDON VICTORIA TO EAST GRINSTEAD SERVICE WILL NOT RUN

1L76 LONDON VICTORIA TO OXTED TO TERMINATE AT EAST CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND OXTED / EAST
GRINSTEAD

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
ET TRACK CIRCUIT AT SELHURST
JT TRACK CIRCUIT AT NORWOOD FORK JN
WU TRACK CIRCUIT AT PURLEY
US TRACK CIRCUIT AT OXTED

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4202587 Possession Manager Area Planning Brighton (NetOps)

Item
154

Earlswood (Surrey)
and Three Bridges

Down and Up Slow
Possession (T3-A)

2245
THU

to 0520
FRI

Track Maintenance
21m49ch and 28m62ch
W2026/11406873

Gatwick Airport Up Platform Loop
Possession (T3-A)

2245
THU

to 0520
FRI

Up Sidings
Sidings Possession

2245
THU

to 0520
FRI

D&P Maintenance
21m49ch and 28m62ch
W2026/11862765
S&T Work
21m49ch and 28m62ch
W2026/11862758
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

Salfords Salfords Yard
Sidings Possession

2245
THU

to 0520
FRI

Crawley New Yard Crawley New Yard Sidings
Sidings Possession

2245
THU

to 0520
FRI

Platform / Structures Gauging
21m49ch and 28m62ch
W2026/11862812
Litter / Graffiti Clearance
25m50ch and 25m70ch
W2026/11543419
S&C Tamping
26m15ch and 26m45ch
W2026/11674045
S&C Tamping
26m15ch and 26m45ch
W2026/11673994
Litter / Graffiti Clearance
26m37ch and 26m57ch
W2026/11543363
Third Rail Work
26m58ch and 27m22ch
W2026/11530543
Other E&P Work
26m58ch and 27m50ch
W2026/11868102

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Slow: Beyond T1680pts# to Approach T1742pts#
Up Slow: Beyond T1743pts# to Approach T1678pts#
Up Platform Loop:
Up Sidings: Sidings Possession
Salfords Yard: Sidings Possession
Crawley New Yard: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1, 2 & 3
NOT AVAILABLE AT GATWICK AIRPORT.

NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 / 7O53 / 6Y46 / 6Y47 / 7V81 / 6O03 RETIMED OR
WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK AIRPORT AND REVERSE IN
PLATFORM 5

GTR RAIL REPLACEMENT SERVICE TO OPERATE REDHILL TO HORLEY.

UP SIDINGS NO.1 TO BE OUTBERTHED

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
HT TRACK CIRCUIT AT EARLSWOOD
VX-1 TRACK CIRCUIT AT THREE BRIDGES

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
TAMPER AT T252 SIGNAL ON THE UP SLOW AT GATWICK AIRPORT PLATFORM 2
TAMPER AT T250 SIGNAL DOWN SLOW AT GATWICK AIRPORT PLATFORM 3

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
TAMPER AT T249 SIGNAL ON THE UP SLOW AT GATWICK AIRPORT PLATFORM 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

TAMPER AT T247 SIGNAL ON THE DOWN SLOW AT GATWICK AIRPORT PLATFORM 3

FRIDAY 10 APRIL

Ref. No. P2026/4202603 Possession Manager Area Planning Croydon (NetOps)

Item
155

Victoria
and Clapham Jn

Platforms 9 - 13
Possession

0005
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m7ch
W2026/11304603

Down and Up Brighton Slow
Possession

0005
FRI

to 0500
FRI

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0005
FRI

to 0500
FRI

Battersea Yard Reception Road No.1
Sidings Possession

0005
FRI

to 0500
FRI

Departure Line 2
Sidings Possession

0005
FRI

to 0500
FRI

Battersea Pier Jn
and Stewarts Lane Jn

Down & Up Stewarts Lane
Line Blockage (Between
Trains)+T-COD

0025
FRI

to 0440
FRI

Litter / Graffiti Clearance
0m0ch and 0m21ch
W2026/11543842
S&T Work
0m0ch and 2m7ch
W2026/11839957
S&T Maintenance
0m0ch and 2m7ch
W2026/11497187

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage and Sidings)

PROTECTION LIMITS
Platforms 9 - 13: Buffer Stops
Down Brighton Slow: Approach TVC287pts# (also TVC219pts#)
Up Brighton Slow: Beyond TVC286pts# (also TVC227pts#)
Battersea Reversible: Beyond VS735pts# (Up Direction)
Down Stewarts Lane (LBBT TCOD): TVS725pts (Protecting signal TVS35) to VS734pts
Up Stewarts Lane (LBBT TCOD): VS734pts (VS60 Protection Signal) to TVS42
Battersea Yard (Sidings Possession): Beyond VS736pts# to Buffer Stops

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES.

PLATFORMS 12 AND 13 TO BE OUTBERTHED.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS REQUIRED FOR RUN ROUND
MOVEMENTS FOR FREIGHT AND ENGINEERING TRAINS

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4375528 Possession Manager Area Planning Croydon (NetOps)

Item
156

Battersea Park
and Balham

Down Brighton Fast
Possession

2335
FRI

to 0420
SAT

Mobile Maintenance Train
2m22ch and 2m42ch
W2026/11898641

Up Brighton Fast
Possession

2335
FRI

to 0420
SAT

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2335
FRI

to 0420
SAT

Up Battersea
Possession

2335
FRI

to 0420
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC274pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC274pts#
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#

TRAFFIC REMARKS
POSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B49

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC581 SIGNAL, ON THE DOWN BRIGHTON FAST BETWEEN POUPARTS JN AND CLAPHAM JN

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

##POSSESSION WILL BE PUBLISHED IN BOTH WEEKS 1 AND 2 WONS. EVERYONE MUST BE CLEAR WHICH
WON THEY ARE REFERRING TO.##

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 04 APRIL

Ref. No. P2026/4377798 Possession Manager Area Planning London Bridge (DU)

Item
28

Spa Road
and New Cross

1 Down
Possession

0050
SAT

to 0505
SAT

Track Maintenance
4m14ch and 4m40ch
W2026/11881795

2 Reversible
Possession

0050
SAT

to 0505
SAT

New Cross
and Spa Road

3 Up
Possession

0050
SAT

to 0505
SAT

Surrey Canal Jn
and Edward Street Jn

4 Down
Possession

0050
SAT

to 0505
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 28 CONTINUED

North Kent East Jn
and Greenwich

Down Greenwich
Possession

0050
SAT

to 0505
SAT

Up Greenwich
Possession

0050
SAT

to 0505
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
1 Down: Beyond TL2545# to Approach TL2559#
2 Reversible: Beyond TL2437# (in the Down direction) to Approach TL2449# (in the Down direction)
3 Up: Beyond TL2546# to Approach TL2532#
4 Down: Beyond TL7326pts# to Approach TL7376pts#
Down Greenwich: Approach TL407#
Up Greenwich: Beyond TL406#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 06 to TUESDAY 07 APRIL

Ref. No. P2026/4202575 Repeated item, please see details under route SO500

Item
144

TUESDAY 07 APRIL

Ref. No. P2026/4226838 Possession Manager Area Planning London Bridge (DU)

Item
39

Charing Cross Platforms 1-6
Possession

0110
TUE

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2026/11530240

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

0110
TUE

to 0520
TUE

Up Charing Cross Slow
Possession

0110
TUE

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

0110
TUE

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

0110
TUE

to 0520
TUE

London Bridge Platforms 6 to 9
Possession

0110
TUE

to 0520
TUE

Prep for RDT
0m0ch and 1m13ch
W2026/11531541
Resignalling Work
4m30ch and 5m60ch
W2026/11889508
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 39 CONTINUED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0110
TUE

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

0110
TUE

to 0520
TUE

Up Kent Fast / 8 Up
Possession

0110
TUE

to 0520
TUE

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

0110
TUE

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

0110
TUE

to 0520
TUE

Up Tanners Hill
Possession

0110
TUE

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0140
TUE

to 0450
TUE

Bricklayers Arms Jn
and Blackfriars Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Line Blockage (Between Trains)

0140
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross) : Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting signals TL242/TL240)
Up Sussex Fast/5 Up/Up Snowhill (LBBT): TL4440 to TL4412

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4 / 5

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4234678 Possession Manager Cleshar Contract Services

Item
159

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489262

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4202605 Repeated item, please see details under route SO500

Item
147
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 08 APRIL

Ref. No. P2026/4226898 Possession Manager Area Planning London Bridge (DU)

Item
47

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 5m60ch
W2026/11530310

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and School Jn

Up Kent Fast / 8 Up
Possession

0001
WED

to 0520
WED

7 Reversible / Down Kent Fast
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

0001
WED

to 0520
WED

Up Tanners Hill
Possession

0001
WED

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0030
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0030
WED

to 0450
WED

Resignalling Work
4m30ch and 5m60ch
W2026/11889593

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Platform 6 (London Bridge): Beyond TL7152pts#
7 Reversible: Beyond TL7263pts# (in Down Direction)
8 Up: Approach TL7265pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4226831 Possession Manager Area Planning London Bridge (DU)

Item
53

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2026/11530386

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
WED

to 0520
THU

Structures Examination
1m70ch and 3m0ch
W2026/11663551
Survey Work
1m70ch and 3m76ch
W2026/11531993
Structures Examination
3m75ch and 4m40ch
W2026/11810671
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 53 CONTINUED

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Surrey Canal Jn

Southwark Reversible
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1&2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
3 Up: Beyond TL2546#
4 Down: Approach TL7376pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4202606 Repeated item, please see details under route SO500

Item
150
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 09 APRIL

Ref. No. P2026/4234679 Possession Manager Cleshar Contract Services

Item
161

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489285

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4226885 Possession Manager Area Planning London Bridge (DU)

Item
60

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2026/11530390

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Litter / Graffiti Clearance
0m0ch and 1m40ch
W2026/11527942
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 60 CONTINUED

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0450
FRI

Litter / Graffiti Clearance
1m59ch and 1m79ch
W2026/11527986
Structures Examination
1m70ch and 3m0ch
W2026/11663632
Survey Work
1m70ch and 3m76ch
W2026/11531972
Resignalling Work
4m30ch and 5m53ch
W2026/11890882

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 60 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL2673#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4202607 Repeated item, please see details under route SO500

Item
153

FRIDAY 10 APRIL

Ref. No. P2026/4234698 Possession Manager Cleshar Contract Services

Item
162

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489433

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

1F_ARL_Derivative WON 01 2026/2027 Page B-234

1F_ARL_Derivative WON 01 - 2026/2027

page 243 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 10 APRIL

Ref. No. P2026/4360838 Possession Manager S&T Cover LTD

Item
157

Carshalton Beeches
and Sutton

Down Wallington
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

S&T Maintenance
14m75ch and 18m60ch
W2026/11863109

Up Wallington
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

Sutton
and Epsom Downs

Down and Up Epsom Downs
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

Epsom Downs Single
Line Blockage + Module TS11
Section 3

0100
FRI

to 0400
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wallington: TVC460pts to TVC470pts (Protecting Signal TVC927/TVC929)
Up Wallington: TVC470pts to TVC458pts (Protecting Signals TVC193/TVC195)
Epsom Downs Single: TVC470pts to Epsom Downs Buffer Stops

GENERAL REMARKS
WORK DETAIL:
S&T Cover working on behalf of Croydon DU. Undertaking 650 Feeder Cable testing to Package plan given.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 07 APRIL

Ref. No. P2026/4314652 Repeated item, please see details under route SO250

Item
96

TUESDAY 07 APRIL

Ref. No. P2026/4202600 Repeated item, please see details under route SO500

Item
146

WEDNESDAY 08 APRIL

Ref. No. P2026/4236187 Possession Manager Area Planning Orpington (DU)

Item
13

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2026/11534773

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 08 APRIL

Ref. No. P2026/4202620 Repeated item, please see details under route SO500

Item
149

THURSDAY 09 APRIL

Ref. No. P2026/4202602 Repeated item, please see details under route SO500

Item
152
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

FRIDAY 10 APRIL

Ref. No. P2026/4202603 Repeated item, please see details under route SO500

Item
155

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SUNDAY 05 to MONDAY 06 APRIL

Ref. No. P2026/4224304 Possession Manager Area Planning London Bridge (DU)

Item
127

School Jn
and Courthill Loop
South Jn

Down Kent Fast
Possession

0120
SUN

to 0400
MON

Track Maintenance
6m27ch and 14m32ch
W2026/11563363

Up Kent Fast
Possession

0120
SUN

to 0400
MON

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0120
SUN

to 0400
MON

Up Mid Kent
Possession

0120
SUN

to 0400
MON

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Possession

0120
SUN

to 0400
MON

Up Ladywell Loop
Possession

0120
SUN

to 0400
MON

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Platform 4
Possession

0120
SUN

to 0400
MON

New Beckenham Berthing Sidings
Sidings Possession

0120
SUN

to 0400
MON

Resignalling Work
6m27ch and 8m0ch
W2026/11541583
Off Track Work
6m27ch and 14m32ch
W2026/11541517
Litter / Graffiti Clearance
7m32ch and 7m52ch
W2026/11534457
Drainage Work
8m60ch and 9m20ch
W2026/11903547
SIG ELP Testing
9m0ch and 13m20ch
W2026/11711447
Structures Examination
9m32ch and 9m50ch
W2026/11566800
Structures Examination
11m50ch and 11m70ch
W2026/11520686
Station Work
12m20ch and 12m45ch
W2026/11500546
Structures Examination
13m15ch and 14m32ch
W2026/11640494
Preparatory Work
14m0ch and 14m32ch
W2026/11912071
Litter / Graffiti Clearance
14m17ch and 14m32ch
W2026/11534453
Structures Examination
6m27ch and 14m32ch
W2026/11584167

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 127 CONTINUED

PROTECTION LIMITS
Down Kent Fast: Beyond TL857pts# to Approach TL872pts#
Up Kent Fast: Beyond TL873pts# to Approach TL858pts#
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Beckenham Spur/Down Bay/Platform 4: Approach VS822pts/VS823pts, Buffer Stops
Berthing Sidings: Buffer Stops

TRAFFIC REMARKS
PLATFORMS 1 AND 2 AT HAYES TO BE OUTBERTHED

CHARING CROSS TO HAYES SERVICES WILL NOT RUN

RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES

TRAINS TO RUN OVER KENT SLOW LINES BETWEEN SCHOOL JN AND PARKS BRIDGE JN

FRIDAY 10 APRIL

Ref. No. P2026/4233131 Possession Manager Area Planning London Bridge (DU)

Item
128

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m35ch and 14m32ch
W2026/11550986

Up Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Up Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham Berthing Sidings
Sidings Possession

0110
FRI

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: TL259 to Buffer Stops
Up Mid Kent: Buffer Stops to TL268
Down Ladywell Loop: C/O TL860pts (Protecting Signal TL267)
Up Ladywell Loop: TL282
Beckenham Spur: C/O VS822pts (Protecting Signals VS162, VS164, VS166)
Berthing Sidings: Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 04 APRIL

Ref. No. P2026/4288406 Possession Manager Wessex Inner

Item
194

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2026/11670870

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SUNDAY 05 to MONDAY 06 APRIL

Ref. No. P2026/4085434 Possession Manager Area Planning Croydon (NetOps)

Item
195

Tulse Hill
and Sutton

Down and Up Portsmouth
Possession

0105
SUN

to 0515
MON

Track Maintenance
6m27ch and 13m7ch
W2026/11485119

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0105
SUN

to 0515
MON

Streatham North Jn
and Streatham South
Jn

Down and Up Slow Spur
Possession

0105
SUN

to 0515
MON

Reversible Fast Spur
Possession

0105
SUN

to 0515
MON

Streatham South Jn
and Wimbledon

Down & Up St. Helier
Possession

0105
SUN

to 0515
MON

Earthwork Examination
0m0ch and 0m25ch
W2026/11683262
Vegetation Clearance
6m27ch and 13m7ch
W2026/11738326
Tunnel Examination
6m50ch and 7m50ch
W2026/11538589
Litter / Graffiti Clearance
7m38ch and 7m58ch
W2026/11534740
S&C Tamping
7m43ch and 8m67ch
W2026/11452985
S&C Heavy Refurb
7m43ch and 8m67ch
W2026/11452513
Other E&P Work
7m44ch and 7m67ch
W2026/11866827
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 1 CONTINUED

BACK TO BACK AT EAST PUTNEY WITH P/4248917.

SATURDAY 04 APRIL

Ref. No. P2026/4231088 Repeated item, please see details under route SW210

Item
143

SATURDAY 04 APRIL

Ref. No. P2026/4246235 Possession Manager Protected Path

Item
165

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1535
SAT

to 1540
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1540
SAT

to 1550
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1550
SAT

to 1600
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1600
SAT

to 1605
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

MONDAY 06 APRIL

Ref. No. P2026/4288333 Possession Manager Wessex Inner

Item
2

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11671006

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 - 10
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2026/11671009
D&P Maintenance
0m4ch and 3m59ch
W2026/11671008
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11671007
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR.

TUESDAY 07 APRIL

Ref. No. P2026/4288620 Possession Manager Wessex Inner

Item
15

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11671525

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 07 APRIL

Ref. No. P2026/4288611 Possession Manager Wessex Inner

Item
16

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11671636

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 07 APRIL

Ref. No. P2026/4314652 Possession Manager Area Planning Orpington (DU)

Item
17

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534686

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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1F_ARL_Derivative WON 01 2026-27  D4
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
27 MILES 06 CHAINS TO 26 MILES 40 CHAINS

FROM MONDAY 16 MARCH 2026 
***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)

page 305 of 344


	Section B - ENGINEERING ARRANGEMENTS 
	EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
	EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
	EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
	SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
	SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
	SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
	SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

	Section D - GENERAL INSTRUCTIONS AND NOTICES
	NOTICES & AMENDMENTS BY LINE OF ROUTE CODE
	EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST



