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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
From 0200 Sat
04/04/26
Network Rail Kent
(London Bridge)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226134

Kensal Green
Tunnels and West
London Jn
(Willesden)

Down
Slow

- 4m 73ch 5m 7ch 50mph Track - Renewals -
S&C
From 0300 Thu
09/04/26
CRS Alliance Crewe

T2026/
226135

Kensal Green
Tunnels and West
London Jn
(Willesden)

Down Fast - 5m 5ch 5m 15ch 50mph Track - Renewals -
S&C
From 0300 Thu
09/04/26
CRS Alliance Crewe

T2026/
226191

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Slow 5m 5ch 4m 66ch 50mph Track - Renewals -
S&C
From 0300 Thu
09/04/26
CRS Alliance Crewe

The warning board on the Up Fast line at Harlesden Jn applies to trains crossing to the Up Slow line
A Repeater warning boards is provided on the Up West London line for trains crossing to the Up Slow line
An additional speed indicator is provided Willesden South Jn

T2026/
226201

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Fast 5m 12ch 4m 60ch 50mph Track - Renewals -
S&C
From 0300 Thu
09/04/26
CRS Alliance Crewe

The warning board on the Up Slow line at Harlesden Jn applies to trains crossing to the Up Fast line
Repeater warning boards are provided on the Up West London line and at Willesden North Jn on the Up Slow line for trains
crossing to the Up Fast line
An additional speed indicator is provided at Willesden South Jn

T2026/
226132

Ledburn Jn and
Leighton Buzzard
OHNS

Down
Slow

- 38m 56ch 38m 64ch 60mph Structural - Bridge
From 0400 Thu
09/04/26
Story Contracting Ltd

The warning board on the Down Slow line at Ledburn Jn applies to trains crossing to the Down Fast line. The second
warning board on the Down Slow line applies to trains continuing on the Down Slow line

1F_ARL_Derivative WON 01 2026/2027 Page A-5

1F_ARL_Derivative WON 01 - 2026/2027

page 7 of 344



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
226131

Ledburn Jn and
Leighton Buzzard
OHNS

Down Fast - 38m 56ch 38m 64ch 60mph Structural - Bridge
From 0500 Thu
09/04/26
Story Contracting Ltd

The warning board on the Down Slow line at Ledburn Jn applies to trains crossing to the Down Fast line.

T2026/
226141

Leighton Buzzard
OHNS and Ledburn
Jn

- Up Slow 38m 64ch 38m 49ch 60mph Structural - Bridge
From 0400 Thu
09/04/26
Story Contracting Ltd

T2026/
226133

Leighton Buzzard
OHNS and Ledburn
Jn

- Up Fast 38m 64ch 38m 49ch 60mph Structural - Bridge
From 0500 Thu
09/04/26
Story Contracting Ltd

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

Shenfield
and Chelmsford L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0105
SUN

to 0635
SUN

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0635 SUN: 333,334
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main/ Down Passenger Loop(Ingatestone): L669 to L2347A pts
Up Main: L2347B pts to L544

TUESDAY 07 APRIL

Ref. No. P2026/4107538 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 08 APRIL

Ref. No. P2026/4108759 Repeated item, please see details under route EA1010

Item
17

THURSDAY 09 APRIL

Ref. No. P2026/4108908 Possession Manager Anglia IMDM Romford

Item
43

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11486917

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

S&C Grinding Train
8m70ch and 10m44ch
W2026/11740236

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11487059 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

FRIDAY 10 APRIL

Ref. No. P2026/4108164 Repeated item, please see details under route EA1010

Item
23

FRIDAY 10 APRIL

Ref. No. P2026/4108148 Possession Manager Network Operations Anglia

Item
47

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m20ch
W2026/11487015

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

OHL Work
12m15ch and 20m0ch
W2026/11758440
Litter / Graffiti Clearance
12m20ch and 20m20ch
W2026/11860721
Station Work
14m37ch and 15m68ch
W2026/11877571

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-05

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 181 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
THU

to 0425
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
THU

to 0425
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
THU

to 0425
THU

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
THU

to 0425
THU

Ruckholt Rd Jn Reception Line
Possession

0045
THU

to 0425
THU

P-Way Maintenance
0m60ch and 0m50ch
W2026/11516567
S&T Maintenance
0m60ch and 0m50ch
W2026/11222442
Survey Work
4m0ch and 5m25ch
W2026/11769691
Off Track Work
4m5ch and 5m25ch
W2026/11505543
P & D Maintenance
4m8ch and 5m25ch
W2026/11784536
URFDO Inspections
4m8ch and 5m25ch
W2026/11658313
S&T Maintenance
4m44ch and 5m67ch
W2026/11246778

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

FREIGHTLINER FELIXSTOWE FREIGHT TO DIVERT T&H. THAMESIDE FREIGHT TO DIVERT T&H

WA CYCLIC TYPE K

GENERAL REMARKS
W/11222442 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 15CH TO 0M 10CH ON THE CHM

W/11516567 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 15CH TO 0M 10CH ON THE CHM

FRIDAY 10 APRIL

Ref. No. P2026/4129203 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
FRI

to 0450
FRI

Track Maintenance
4m8ch and 5m25ch
W2026/11703700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 182 CONTINUED

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
FRI

to 0450
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
FRI

to 0450
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
FRI

to 0450
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
FRI

to 0450
FRI

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
FRI

to 0450
FRI

Ruckholt Rd Jn Reception Line
Possession

0045
FRI

to 0450
FRI

S&T Maintenance
0m60ch and 0m50ch
W2026/11222359
P-Way Maintenance
0m60ch and 0m50ch
W2026/11516568
Survey Work
4m0ch and 5m25ch
W2026/11769642
Off Track Work
4m5ch and 5m25ch
W2026/11505413
P & D Maintenance
4m8ch and 5m25ch
W2026/11784514
URFDO Inspections
4m8ch and 5m25ch
W2026/11658383
S&T Maintenance
4m44ch and 5m67ch
W2026/11246779

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

FREIGHTLINER FELIXSTOWE FREIGHT TO DIVERT T&H. THAMESIDE FREIGHT TO DIVERT T&H

WA CYCLIC TYPE K

GENERAL REMARKS
W/11222359 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 15CH TO 0M 10CH ON THE CHM

W/11516568 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 15CH TO 0M 10CH ON THE CHM

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SATURDAY 04 APRIL

Ref. No. P2026/4160276 Repeated item, please see details under route EA1160

Item
103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

MONDAY 06 APRIL

Ref. No. P2026/4261117 Repeated item, please see details under route EA1370

Item
244

TUESDAY 07 APRIL

Ref. No. P2026/4160321 Repeated item, please see details under route EA1160

Item
109

FRIDAY 10 APRIL

Ref. No. P2026/4160349 Repeated item, please see details under route EA1160

Item
121

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 05 APRIL

Ref. No. P2026/4392870 Repeated item, please see details under route EA1370

Item
243

MONDAY 06 APRIL

Ref. No. P2026/4261117 Repeated item, please see details under route EA1370

Item
244

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Track Maintenance
0m0ch and 2m45ch
W2026/11755428
Arc Repairs
0m0ch and 2m45ch
W2026/11754981
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&T Renewal
4m17ch and 4m45ch
W2026/11915554
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

S&C Tamping
4m20ch and 6m10ch
W2026/11435918
Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
Cable Work
4m1ch and 5m9ch
W2026/11737852
In Connection With Engineering Work
4m17ch and 4m45ch
W2026/11902295
S&T Maintenance
0m0ch and 7m0ch
W2026/11755393
Survey Work
0m0ch and 7m0ch
W2026/11755300
S&T Maintenance
0m0ch and 7m0ch
W2026/11755281
Survey Work
0m0ch and 7m0ch
W2026/11755269
Patrolling
0m0ch and 7m0ch
W2025/11234513
Patrolling
0m0ch and 7m0ch
W2025/11234536
URFDO Inspections
0m0ch and 7m0ch
W2026/11755424
OHL Inspection
0m0ch and 7m0ch
W2026/11755425
Survey Work
0m0ch and 7m0ch
W2026/11755491
OHL Inspection
0m0ch and 7m0ch
W2026/11755546
URFDO Inspections
0m0ch and 7m0ch
W2026/11755456
Track Survey
0m0ch and 7m0ch
W2026/11755023
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

URFDO Inspections
0m0ch and 7m0ch
W2026/11755024
URFDO Inspections
0m0ch and 7m0ch
W2025/11238429
S&T Maintenance
0m0ch and 7m0ch
W2026/11755267
OHL Inspection
0m0ch and 7m0ch
W2026/11755254
S&T Maintenance
0m0ch and 7m0ch
W2026/11427915
URFDO Inspections
0m0ch and 7m0ch
W2026/11755250
S&T Maintenance
0m0ch and 7m0ch
W2026/11755027
OHL Inspection
0m0ch and 7m0ch
W2026/11755026
OHL Inspection
0m0ch and 7m0ch
W2026/11755025
Survey Work
0m0ch and 7m22ch
W2025/11238178
OHL Inspection
0m0ch and 7m22ch
W2025/11238501
S&T Maintenance
0m0ch and 7m22ch
W2025/11238232
Patrolling
1m40ch and 4m20ch
W2026/11308791
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0400 THU
AE 3 A, B, C, D, E, L, M
AE 4 C, D, E, F, G, H
AH 3 & 4

2130 WED TO 0400 THU SECTION PROVING TO TAKE PLACE

0240 FRI TO 0400 THU
AE 1, 2, 5, 6, 7, 8, 9, 10, 11, 12
AE 3 N, P, Q, R, U, V
AE 4 A, B
AH 1 & 2
AS 1 A, Ba

0245 SAT TO 0430 MON
901 to 906

0245 SAT TO 0500 MON
907 TO 908

PROTECTION LIMITS
2230 THU (02/04) TO 0245 SAT (04/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#

2230 THU (02/04) TO 0445 THU (09/04)
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0240 FRI (03/04) TO 0245 SAT (04/04)
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0240 FRI (03/04) TO 0500 THU (09/04)
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#

0245 SAT (04/04) TO 0500 MON 06/04)
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Down DC
Electric, Down NL DC Electric, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM801# to
Approach WM135, WM339, WM2082 pts#, WS504b pts#
Up Fast, Up Slow, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric,
Up NL DC Electric, Up Primrose Hill: Beyond WM132#, WM336#, WS504a pts# to Bufferstops Euston Platforms 1 to
16, Approach NL1202#

0500 MON (06/04) TO 0500 THU (09/04)
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0500 MON (06/04) TO 0445 THU (09/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366334 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875975

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11875975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366397 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2025/11875980

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11875980 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

SATURDAY 04 APRIL

Ref. No. P2026/4366395 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0240
SAT

Patrolling
5m10ch and 5m27ch
W2026/11875977

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 04 APRIL

Ref. No. P2026/4366396 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11876045

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11876045 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 04 APRIL

Ref. No. P2026/4366399 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11875992

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11875992 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SUNDAY 05 APRIL

Ref. No. P2026/4191993 Repeated item, please see details under route EA1320

Item
219

SUNDAY 05 APRIL

Ref. No. P2026/4083319 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Kentish Town West
and Willesden
Junction High Level

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 5m32ch
W2026/11516579
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Gospel Oak Platform 3
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m45ch
W2026/11775210
Off Track Work
0m42ch and 5m32ch
W2026/11828733
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11793357
P & D Maintenance
0m42ch and 5m32ch
W2026/11784493
S&T Maintenance
0m73ch and 1m35ch
W2026/11243569
S&T Maintenance
1m57ch and 2m55ch
W2026/11243812
Patrolling
1m57ch and 2m55ch
W2026/11164459
Follow Up Tamping
4m0ch and 5m25ch
W2026/11917394

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1EF,AC-1AB,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

PROTECTION LIMITS
Down North London: NL1003# to NL1047#
Up North London: NL1040# to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

ARL 1X710 TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11243569 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 4CH TO 0M 53CH ON THE GOJ

W/11793357 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/11917394 TAMPER IN USE OTM936829
POSSESSION TO BE TAKEN AROUND OTM936829 AT NL1037 ON THE DOWN NORTH LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW

SUNDAY 05 to MONDAY 06 APRIL

Ref. No. P2026/4080504 Possession Manager Western Route Planning East

Item
190

Ladbroke Grove
and Southall East Jn

Down and Up Relief
Possession

0045
SUN

to 0720
SUN

In Connection With Engineering Work
2m21ch and 8m30ch
W2026/11525174

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0045
SUN

to 0500
MON

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0045
SUN

to 0500
MON

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0045
SUN

to 0500
MON

Back Line
Possession

0045
SUN

to 0500
MON

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0045
SUN

to 0500
MON

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0045
SUN

to 0500
MON

West Ealing West Ealing Bay Platform 5
Possession

0045
SUN

to 0720
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0045
SUN

to 0720
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0045
SUN

to 0720
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0045
SUN

to 0720
SUN

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

0045
SUN

to 0720
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0045
SUN

to 0720
SUN

Willesden High Level
Jn
and Acton Central

Down and Up North London
Possession

0045
SUN

to 0500
MON

Acton Canal Wharf Jn
and Acton Wells Jn

Down and Up Cricklewood
Possession

0045
SUN

to 0500
MON

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0045
SUN

to 0500
MON

P-Way Maintenance
0m42ch and 4m71ch
W2026/11499479
S&T Work
1m0ch and 0m40ch
W2026/11896121
Vegetation Clearance
2m21ch and 8m30ch
W2026/11502785
Vegetation Clearance
2m21ch and 8m30ch
W2026/11529063
HS2 ASPRO Major Projects
2m25ch and 4m0ch
W2026/11849233
Major Projects
2m25ch and 5m46ch
W2026/11481729
OHL Work
3m15ch and 4m31ch
W2026/11929788
Major Projects
3m15ch and 5m27ch
W2026/11505248
S&T Work
3m30ch and 8m27ch
W2026/11511002
054 Inspections
3m70ch and 4m30ch
W2026/11852067
Technical Inspection
4m0ch and 5m0ch
W2026/11736934
Platform Enhancements
4m5ch and 4m35ch
W2026/11848365
P-Way Maintenance
4m20ch and 6m40ch
W2026/11852595
Patrolling
4m65ch and 5m30ch
W2026/11819393
Vegetation Clearance
4m65ch and 7m55ch
W2026/11528972
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Ladbroke Grove
and Acton West

Down and Up Main
Possession

0045
SUN

to 0145
SUN

Acton East
and Acton West

Acton Yard
Sidings Possession

0045
SUN

to 0500
MON

Reception 1, 2 & 3
Sidings Possession

0045
SUN

to 0500
MON

Ladbroke Grove
and Southall East Jn

Down and Up Main
Possession

0145
SUN

to 0550
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0445
SUN

Ladbroke Grove
and Acton West

Down and Up Main
Possession

0550
SUN

to 0720
SUN

Ladbroke Grove
and West Ealing

Down and Up Relief
Possession

0720
SUN

to 2310
SUN

Ladbroke Grove
and Southall East Jn

Down and Up Relief
Possession

2310
SUN

to 0500
MON

West Ealing West Ealing Bay Platform 5
Possession

2310
SUN

to 0500
MON

West Ealing
and Greenford West
Jn

Down and Up Greenford/Branch
Possession

2310
SUN

to 0500
MON

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

2310
SUN

to 0500
MON

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

2310
SUN

to 0500
MON

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

2310
SUN

to 0500
MON

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

2310
SUN

to 0500
MON

Greenford South Jn
and Greenford East
Jn

Greenford East Curve
Possession

2310
SUN

to 0500
MON

Greenford (LUL) Bay
Jn
and Greenford

Greenford Bay Line
Possession

2310
SUN

to 0500
MON

Park Royal (inc.)
and South Ruislip

Down, Up and Single Wycombe
Possession

2310
SUN

to 0500
MON

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

2310
SUN

to 0500
MON

Park Royal Jn Sidings
Sidings Possession

2310
SUN

to 0500
MON

Place/Remove Warning Equipment
4m65ch and 9m5ch
W2026/11515985
Station Work
5m30ch and 6m20ch
W2026/11769790
Technical Inspection
6m0ch and 8m65ch
W2026/11749401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

West Ealing Jn
and Hanwell Jn

Plasser Works/Engineers
Sidings
Sidings Possession

2310
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0720 Sun
4809H,J
4810A,B,C,D,E1,E2,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K
*isolation spans into P2026/4115137*

0045 Sun to 0500 Mon
4809D,E1,E2,F,G,S,V1,V2,V3
4810E3,F
8001C,D

0045 Sun to 0720 Sun
4807E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,L,N
8002A
(BTET on Electrical Section 806 Complete)
*Isolation spans into P2026/4115137*

0150 Sun to 0445 Sun
4807A,B,C,D
4808G,H,J,K,M
4809X
8002B,C,D
(BTET on Electrical Sections 4809M,R)
*isolation spans into P2026/4115139*

0045 Sun to 0720 Sun
4809A,B,C,N,P,Q
4810G,J,K
8001A,B
*isolation spans into P2026/4115139*

0045 SUN TO 0500 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
0045 Sun to 0145 Sun
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101#
Up/Up North London: Beyond AW148# to Approach NL221pts#
Down Goods: Beyond ACW3Apts#
Up Goods: Approach ACW3Bpts#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Relief: Beyond SN127# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN8062Bpts# to Approach SN191#
Up Main: Beyond SN194# to Approach SN120#

0145 Sun to 0550 Sun
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101#
Up/Up North London: Beyond AW148# to Approach NL221pts#
Down Goods: Beyond ACW3Apts#
Up Goods: Approach ACW3Bpts#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Relief: Beyond SN127# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN8062Bpts# to Approach SN249
Up Main: Beyond SN246# to Approach SN120#

0550 Sun to 0720 Sun
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101#
Up/Up North London: Beyond AW148# to Approach NL221pts#
Down Goods: Beyond ACW3Apts#
Up Goods: Approach ACW3Bpts#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Relief: Beyond SN127# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN8062Bpts# to Approach SN191#
Up Main: Beyond SN194# to Approach SN120#

0720 Sun to 2310 Sun
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101#
Up/Up North London: Beyond AW148# to Approach NL221pts#
Down Goods: Beyond ACW3Apts#
Up Goods: Approach ACW3Bpts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Relief: Beyond SN127# to Approach SN215#
Up Relief: Beyond SN214# to Approach SN114#
Engine and Carriage Line: Approach SN138#

2310 Sun to 0500 Mon
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101#
Up/Up North London: Beyond AW148# to Approach NL221pts#
Down Goods: Beyond ACW3Apts#
Up Goods: Approach ACW3Bpts#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Relief: Beyond SN127# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down/Up Single Wycombe: Stopblocks 4m65ch to Approach ME67#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247

TRAFFIC REMARKS
0045 SUN TO 0145 SUN AND 0550 SUN TO 0720 SUN
TRAINS TO RUN OVER MAIN LINES
SERVICES TO START/TERMINATE AT EALING BROADWAY REVERSING ON THE MAINS AT ACTON WEST
ONLY
NO ACCESS TO / FROM WEST EALING SIDINGS OR GREENFORD BRANCH

0145 SUN TO 0550 SUN
NO SERVICES TO OPERATE

0720 SUN TO 2310 SUN
TRAINS TO RUN OVER MAIN LINES
ACCESS AVAILIBLE TO/FROM WEST EALING SIDINGS / GREENFORD BRANCH

2310 SUN TO 0500 MON
TRAINS TO RUN OVER MAIN LINES
NO ACCESS TO / FROM WEST EALING SIDINGS OR GREENFORD BRANCH

THROUGHOUT:
NO ACCESS BETWEEN GWML AND ACTON YARD / NLL / WCML
TWO TRACK TIMETABLE IN OPERATION MAXIMUM OF 14.5 TPH TO OPERATE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN HIGH LEVEL JN AND RICHMOND
CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0445 SUN ONLY.

ALL ELECTRIC SERVICES BETWEEN ACTON WEST AND MAIDENHEAD NEUTRAL SECTION ON GW103
ELECTRIFIED LINES TO EXPERIENCE LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT THE START AND
END OF THE PLANNED ISOLATION 0045 SUN TO 0720 SUN DUE TO SWITCHING OVER FEEDING
ARRANGEMENTS BETWEEN KENSAL GREEN ATFS AND FOXHALL ATFS.

WORK DETAILS = EIS OF POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

NO FURTHER WORKSITES TO BE ADDED TO THIS POSSESSION (UNLESS AGREED BY THE PROJECT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

CONTACT DETAILS CAN BE FOUND WITHIN W2026/11505248) DUE TO THE POPLAR ELECTRIFICATION END
TO END TESTING AND ENTRY INTO SERVICE

ISOLATION REF...T-14/TN11 IS ALSO IN P2026/4374592

SUNDAY 05 to MONDAY 06 APRIL

Ref. No. P2026/4374592 Possession Manager Network Operations Anglia

Item
236

Acton Central
and South Acton Jn

Down and Up
Possession

0045
SUN

to 0500
MON

Prep for RDT
1m70ch and 3m2ch
W2026/11843050

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0045
SUN

to 0500
MON

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0045
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0500 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN11

0045 SUN TO 0500 MON: 950,951
ISOLATION REF...T-14/TN12

PROTECTION LIMITS
Down/Down Richmond: AW101# to Fixed Diamond on Approach GB100# pts
Up Richmond/Up: GB101# pts to AW148
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN HIGH LEVEL JN AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / NW&C

Track: Acton Central to Gunnersbury Jn Prep

GENERAL REMARKS
ISOLATION REF...T-14/TN11 IS ALSO IN P2026/4080504

MONDAY 06 APRIL

Ref. No. P2026/4261117 Repeated item, please see details under route EA1370

Item
244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 APRIL

Ref. No. P2026/4082464 Possession Manager Anglia IMDM Romford

Item
191

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage + EPR

0050
MON

to 0315
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11516736

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0315
MON

URFDO Inspections
1m7ch and 1m35ch
W2026/11658324

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306

TRAFFIC REMARKS
7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN

4E73 TO RUN VIA HIGHBURY VALE JN 2355

ARL 1X710 TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11516736 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

MONDAY 06 APRIL

Ref. No. P2026/4082486 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Hampstead Heath
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0045
MON

to 0315
MON

URFDO Inspections
1m57ch and 0m45ch
W2026/11658346

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0315
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0315
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0315
MON

to 0500
MON

Remove Rail Defects
1m57ch and 5m32ch
W2026/11516647
Off Track Work
1m71ch and 5m17ch
W2026/11828797
S&T Maintenance
4m67ch and 5m32ch
W2026/11245900
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
0045 TO 0315 MON
Down North London: NL1017 to NL1047
Up North London: NL1040 to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

0315 TO 0500 MON
Down North London: NL214 pts to NL1047
Up North London: NL1040 to NL216 pts

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

4E73 TO RUN VIA HIGHBURY VALE JN 2355

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
W/11245900 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW AND 0M
0CH TO 0M 20CH ON THE KGC

MONDAY 06 APRIL

Ref. No. P2026/4224923 Possession Manager Western East IMDM

Item
193

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234329

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 APRIL

Ref. No. P2026/4161334 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11164687

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 06 APRIL

Ref. No. P2026/4161335 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11164597

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 06 to TUESDAY 07 APRIL

Ref. No. P2026/4330548 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

S&T Maintenance
4m64ch and 0m34ch
W2026/11332129

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

2200
MON

to 0200
TUE

Willesden Turn Back Siding
Sidings Possession

2200
MON

to 0200
TUE

Patrolling
4m77ch and 5m37ch
W2026/11769489

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

W/11769489 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND
5M10CH TO 5M25CH ON THE KGW

W/11332129 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

TUESDAY 07 APRIL

Ref. No. P2026/4330518 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)

0040
TUE

to 0530
TUE

Patrolling
1m7ch and 1m24ch
W2026/11164689

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
TUE

to 0530
TUE

S&T Maintenance
1m10ch and 1m25ch
W2026/11391905

PROTECTION LIMITS
Down North London: NL1007 to NL1017
Up North London: NL1010 to NL1008
Down T&H: Beyond NL1306
Up T&H: Approach NL1303
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

GENERAL REMARKS
W/11391905 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

TUESDAY 07 APRIL

Ref. No. P2026/4362138 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Hampstead Heath
and Brondesbury

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

S&T Maintenance
2m58ch and 1m57ch
W2026/11856997
S&T Maintenance
3m49ch and 2m55ch
W2026/11856928

PROTECTION LIMITS
Down North London: NL1019 to NL1029
Up North London: NL1026 to NL1012

TUESDAY 07 APRIL

Ref. No. P2026/4342854 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
TUE

to 0300
TUE

Patrolling
5m10ch and 5m27ch
W2026/11769492
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

TUESDAY 07 APRIL

Ref. No. P2026/4339492 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
TUE

to 0500
TUE

Patrolling
5m39ch and 0m34ch
W2026/11769493

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11769493 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M08CH ON THE WMB

TUESDAY 07 APRIL

Ref. No. P2026/4308044 Possession Manager Protected Path

Item
201

Acton Wells Jn
and Acton West

Down Poplar/Down Goods
Protected Path

1818
TUE

to 1830
TUE

Acton West
and Reading

Down Relief
Protected Path

1830
TUE

to 1920
TUE

Reading
and Reading Upper
Triangle Sidings

Down Westbury
Protected Path

1920
TUE

to 1926
TUE

GENERAL REMARKS
PROTECTED PATH FOR THE PASSAGE OF CS: UTU197 3Q35ER 24W

//Derby - Bedford - Bletchley - Neasden - Cricklewood - Reading//

TUESDAY 07 APRIL

Ref. No. P2026/4244788 Possession Manager Anglia IMDM Tottenham Hale

Item
202

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11516656

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE:950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4330539 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

S&T Maintenance
4m64ch and 0m34ch
W2026/11774939

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

2200
TUE

to 0530
WED

Willesden Turn Back Siding
Sidings Possession

2200
TUE

to 0530
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11774939 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4339465 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791434

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 08 APRIL

Ref. No. P2026/4362116 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Hampstead Heath
and Brondesbury

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

S&T Maintenance
2m58ch and 1m57ch
W2026/11856999
S&T Maintenance
3m49ch and 2m55ch
W2026/11857060

PROTECTION LIMITS
Down North London: NL1019 to NL1029
Up North London: NL1026 to NL1012
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 08 APRIL

Ref. No. P2026/4244840 Possession Manager Anglia IMDM Tottenham Hale

Item
206

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11516657

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4330541 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
WED

to 0530
THU

S&T Maintenance
4m64ch and 0m34ch
W2026/11774900

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
WED

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
WED

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
WED

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

2200
WED

to 0530
THU

Willesden Turn Back Siding
Sidings Possession

2200
WED

to 0530
THU

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11774900 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

THURSDAY 09 APRIL

Ref. No. P2026/4161400 Repeated item, please see details under route EA1320

Item
224

THURSDAY 09 APRIL

Ref. No. P2026/4234166 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

S&T Maintenance
1m10ch and 1m25ch
W2026/11471369

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL1007 to NL1017
Up North London: NL1010 to NL1008
Up T&H: Approach NL1303
Down T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

GENERAL REMARKS
W/11471369 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 09 APRIL

Ref. No. P2026/4362117 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Hampstead Heath
and Brondesbury

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

S&T Maintenance
2m58ch and 1m57ch
W2026/11857000
S&T Maintenance
3m49ch and 2m55ch
W2026/11857061

PROTECTION LIMITS
Down North London: NL1019 to NL1029
Up North London: NL1026 to NL1012

THURSDAY 09 APRIL

Ref. No. P2026/4224927 Possession Manager Western East IMDM

Item
210

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235080

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 09 APRIL

Ref. No. P2026/4330520 Possession Manager Anglia IMDM Tottenham Hale

Item
211

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11768495

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

1F_ARL_Derivative WON 01 2026/2027 Page B-69

1F_ARL_Derivative WON 01 - 2026/2027

page 78 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN07

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 09 APRIL

Ref. No. P2026/4161316 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11164552

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 09 APRIL

Ref. No. P2026/4161397 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11164554

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 09 APRIL

Ref. No. P2026/4161417 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11164556

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Repeated item, please see details under route EA1320

Item
226

FRIDAY 10 APRIL

Ref. No. P2026/4235283 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
215

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11424851

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11424826
S&T Maintenance
2m45ch and 8m0ch
W2026/11432741
Survey Work
2m45ch and 12m40ch
W2026/11432749
URFDO Inspections
2m45ch and 17m58ch
W2026/11432757
S&T Renewal
4m17ch and 4m45ch
W2026/11901773
Track Maintenance
4m20ch and 6m60ch
W2026/11442985
Track Maintenance
6m60ch and 12m40ch
W2026/11424830
S&T Maintenance
7m0ch and 17m58ch
W2026/11432745
Track Maintenance
12m36ch and 17m58ch
W2026/11432737
Survey Work
12m36ch and 17m58ch
W2026/11432753
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786139

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786139 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330617 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786198

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786198 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Repeated item, please see details under route EA1310

Item
183

SATURDAY 04 to SUNDAY 05 APRIL

Ref. No. P2026/4257326 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698394

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 218 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 05 APRIL

Ref. No. P2026/4191993 Possession Manager Anglia Works Delivery

Item
219

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359235

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
3m70ch and 3m5ch
W2026/11164684
Survey Work
3m77ch and 4m57ch
W2026/11868875
Off Track Work
5m5ch and 4m64ch
W2026/11854574

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359235 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

0M51CH TO 0M38CH ON THE CRF

SUNDAY 05 APRIL

Ref. No. P2026/4161422 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11164686

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11164686 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

MONDAY 06 APRIL

Ref. No. P2026/4269405 Possession Manager Network Rail / High Speed

Item
221

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11615031

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 221 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 07 APRIL

Ref. No. P2026/4269698 Possession Manager Network Rail / High Speed

Item
222

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11615421

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

WEDNESDAY 08 APRIL

Ref. No. P2026/4269583 Possession Manager Network Rail / High Speed

Item
223

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11615535

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 09 APRIL

Ref. No. P2026/4161400 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11164691

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 09 APRIL

Ref. No. P2026/4276990 Possession Manager Network Rail / High Speed

Item
225

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11637619

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m50ch
W2026/11516667

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

P & D Maintenance
0m5ch and 0m50ch
W2026/11784424
URFDO Inspections
0m5ch and 0m50ch
W2026/11658436
Structures Examination
0m10ch and 0m35ch
W2026/11398948
Litter / Graffiti Clearance
0m24ch and 4m51ch
W2026/11858810
S&T Maintenance
1m10ch and 1m25ch
W2026/11391907
S&T Maintenance
2m58ch and 1m57ch
W2026/11857001
S&T Maintenance
3m49ch and 2m55ch
W2026/11857062
S&T Maintenance
4m64ch and 0m4ch
W2026/11332131
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11858961
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391907 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

FRIDAY 10 APRIL

Ref. No. P2026/4392526 Possession Manager Siemens Mobility

Item
227

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Resignalling Work
0m0ch and 32m40ch
W2026/11949984

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Wood Green South Jn
and Langley Jn

Down Hertford
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Up Hertford
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Tallington Crossovers
and Stoke Tunnel

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Helpston Jn
and Uffington &
Barnack LC (MCG)

Down & Up Stamford
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Hitchin North Jn
and Hitchin East Jn

Down Royston Flyover
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Shaftholme Jn
and East Cowton
Crossovers

Down Main/ Down Fast
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Werrington Jn
and St. James
Deeping LC

Down and Up Spalding
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Holgate Jn
and Skelton Jn (York)

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Northallerton High Jn
and Northallerton East
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Shaftholme Jn
and East Cowton
Crossovers

Up Main / Up Fast
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Skelton Jn (York)
and East Cowton
Crossovers

Down and Up Slow
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Longlands Jn
and Long Lane LC
(CCTV)

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Hambleton South Jn
and Hambleton West
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

Temple Hirst Jn
and Selby South Jn

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Church Fenton
and Colton Jn

Down and Up Normanton
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

York
and Strensall LC

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Church Fenton
and Holgate Jn

Down and Up Leeds
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Gascoigne Wood Jn
and Selby West Jn

All Lines
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Hambleton East Jn
and Hambleton North
Jn

North Curve
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Skelton Jn (York)
and Poppleton

Down and Up Harrogate
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

GENERAL REMARKS
ECDP - W2H Project
Non-disruptive Network test log investigation/ York ROC ECML(S) 'A' Leg only from York ROC under TS11.

York ROC ECML(S) ?B Network? will remain fully operational throughout, When the 'A Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

FRIDAY 10 APRIL

Ref. No. P2026/4277019 Possession Manager Network Rail / High Speed

Item
228

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11637730

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 06 APRIL

Ref. No. P2026/4234641 Possession Manager Cleshar Contract Services

Item
229

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488588

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 233 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 05 APRIL

Ref. No. P2026/4161422 Repeated item, please see details under route EA1320

Item
220

SUNDAY 05 APRIL

Ref. No. P2026/4082475 Repeated item, please see details under route EA1280

Item
179

WEDNESDAY 08 APRIL

Ref. No. P2026/4175350 Repeated item, please see details under route EA1280

Item
180

THURSDAY 09 APRIL

Ref. No. P2026/4129194 Repeated item, please see details under route EA1280

Item
181

FRIDAY 10 APRIL

Ref. No. P2026/4129203 Repeated item, please see details under route EA1280

Item
182

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 04 APRIL

Ref. No. P2026/4392843 Possession Manager Anglia IMDM Romford

Item
242

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/11951044

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 242 CONTINUED

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/ Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

GENERAL REMARKS
BVI PATROL

SUNDAY 05 APRIL

Ref. No. P2026/4083319 Repeated item, please see details under route EA1310

Item
189

SUNDAY 05 APRIL

Ref. No. P2026/4392870 Possession Manager Anglia IMDM Romford

Item
243

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0115
SUN

to 0730
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11950959

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0115
SUN

to 0730
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0115
SUN

to 0730
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

GENERAL REMARKS
BVI PATROL

SUNDAY 05 APRIL

Ref. No. P2026/4358589 Repeated item, please see details under route EA1390

Item
274
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 06 APRIL

Ref. No. P2026/4261117 Possession Manager Anglia IMDM Romford

Item
244

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0030
MON

to 0405
MON

Track Maintenance
0m35ch and 7m50ch
W2026/11760084

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0030
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0030
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0030
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0030
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0030
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0030
MON

to 0405
MON

Barking Platform 1
Possession

0030
MON

to 0405
MON

Platforms 7-8
Possession

0030
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0030
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0030
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0030
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11853601
Vegetation Clearance
13m0ch and 13m30ch
W2026/11825645
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 244 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303# to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

4E73 TO RUN VIA HIGHBURY VALE JN 2355

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED)

GENERAL REMARKS
W/11825645 INCLUDES ADDITONAL WORKSITE MILEAGE OF 13M 12CH TO 13M 62CH ON THE TAH4

MONDAY 06 APRIL

Ref. No. P2026/4082464 Repeated item, please see details under route EA1310

Item
191

TUESDAY 07 APRIL

Ref. No. P2026/4330518 Repeated item, please see details under route EA1310

Item
197

THURSDAY 09 APRIL

Ref. No. P2026/4234166 Repeated item, please see details under route EA1310

Item
208
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 09 APRIL

Ref. No. P2026/4358512 Possession Manager Anglia IMDM Romford

Item
245

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843310

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Repeated item, please see details under route EA1320

Item
226

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 04 to TUESDAY 07 APRIL

Ref. No. P2026/4080917 Possession Manager Network Operations Anglia

Item
246

Fenchurch Street Platforms 1-4
Possession

0001
SAT

to 0440
TUE

In Connection With Engineering Work
0m0ch and 4m8ch
W2026/11831939

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0001
SAT

to 0440
TUE

Down and Up Slow
Possession

0001
SAT

to 0440
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0001
SAT

to 0125
SAT

Gas Factory Jn Up Passenger Loop
Possession

0001
SAT

to 0440
TUE

Up Stratford Down
Possession

0001
SAT

to 0440
TUE

Christian St Jn
and Upney Jn

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Point Heater Maintenance
0m0ch and 0m40ch
W2026/11758636
Point Heater Maintenance
0m0ch and 0m40ch
W2026/11758539
Structures Work
0m0ch and 4m8ch
W2026/11363963
S&T Maintenance
0m0ch and 4m8ch
W2026/11762183
Structures Work
0m0ch and 4m8ch
W2026/11363964
Point Heater Maintenance
0m0ch and 4m8ch
W2026/11758473
Track Maintenance
0m0ch and 4m8ch
W2026/11760440
OHL Work
0m0ch and 4m8ch
W2026/11761727
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 246 CONTINUED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0425
SAT

to 0440
TUE

Structures Work
0m0ch and 4m8ch
W2026/11364082
Station Work
1m40ch and 1m75ch
W2026/11559782
Patrolling
1m48ch and 3m2ch
W2026/11759298
Tamping
2m40ch and 3m0ch
W2026/11488054
Tamping
2m40ch and 3m0ch
W2026/11488146
Tamping
2m40ch and 3m0ch
W2026/11488186
Tamping
2m40ch and 3m0ch
W2026/11487931
Structures Work
4m13ch and 6m46ch
W2026/11525437
Track Maintenance
4m13ch and 5m50ch
W2026/11702970
Track Maintenance
4m13ch and 6m40ch
W2026/11924991
OHL Work
4m13ch and 6m40ch
W2026/11924827
Structures Work
4m13ch and 6m40ch
W2026/11924892
Structures Work
4m13ch and 6m40ch
W2026/11924995
S&T Maintenance
4m13ch and 6m40ch
W2026/11924994
Structures Work
4m13ch and 6m40ch
W2026/11924828
Technical Inspection
5m60ch and 6m40ch
W2026/11787121
Patrolling
6m19ch and 6m46ch
W2026/11778516
Patrolling
6m51ch and 8m50ch
W2026/11512348
Track Maintenance
7m5ch and 8m50ch
W2026/11710175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 246 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0001 SAT TO 0440 TUE: 507,508
ISOLATION REF...T-14/TN03

0001 SAT TO 0440 TUE: 510A,511F
ISOLATION REF...T-14/TN04

PROTECTION LIMITS
0001 TO 0125 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

0125 TO 0425 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR179#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Tilbury/Fenchurch Street: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

0425 SAT TO 0440 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 246 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

ANY ISOLATION OF EAST HAM CS TO BE LIFTED BY 2200 MON

LUL TO NOTE DISTRICT LINE TO BE CLOSED BETWEEN WHITECHAPEL AND BARKING (FROM 0145 FRI 3RD
APRIL)
TFL TO NOTE DLR TO BE CLOSED

LUL TO NOTE JUBILEE LINE TO BE OPEN FROM WEST HAM
LUL TO NOTE CENTRAL LINE TO BE OPEN
ELIZABETH LINE CCOS TO BE OPEN

TO BE BID AS PER THE CAPACITY STUDY ISSUED

BLOCKADE

PART 1 OF 2 P/4118077 WEEK 53
PART 2 OF 2 P/4080917 WEEK 01

ASPRO: DLR Limehouse Renewal
ASPRO: Thames Water NOS (Northern Outfall Sewer)
AWD Structures: Morris Street

GENERAL REMARKS
W/11487931 TAMPER IN USE OTM877585

W/11488186 TAMPER IN USE OTM877596

W/11488146 TAMPER IN USE OTM877592

W/11488054 TAMPER IN USE OTM877599

W/11761727 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

W/11759298 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

SUNDAY 05 APRIL

Ref. No. P2026/4339467 Possession Manager Transport for London

Item
247

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage +Detonators

0125
SUN

to 0425
SUN

Off Track Work
7m5ch and 7m30ch
W2026/11788094

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Line Blockage +Detonators

0125
SUN

to 0425
SUN

Barking
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage +Detonators

0125
SUN

to 0425
SUN

Track Maintenance
7m50ch and 8m50ch
W2026/11710379
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 05 APRIL

Ref. No. P2026/4330543 Possession Manager Anglia IMDM Romford

Item
249

Southend East
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0220
SUN

to 0520
SUN

Track Maintenance
37m60ch and 39m40ch
W2026/11760616

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0220
SUN

to 0520
SUN

Washer Road
Sidings Possession

0220
SUN

to 0520
SUN

Carriage Sidings
Sidings Possession

0220
SUN

to 0520
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR342

MONDAY 06 APRIL

Ref. No. P2026/4339404 Possession Manager Transport for London

Item
250

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage +Detonators

0125
MON

to 0425
MON

Off Track Work
6m60ch and 7m30ch
W2026/11787956

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street / Down
Tilbury
Line Blockage +Detonators

0125
MON

to 0425
MON

Barking
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage +Detonators

0125
MON

to 0425
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage +Detonators

0125
MON

to 0425
MON

Track Maintenance
7m50ch and 8m50ch
W2026/11710407

PROTECTION LIMITS
Down Main: UR155 to UR177
Up Main: UR176 to UR154
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Approach UR910
Up Connecting Line: Beyond UR911

MONDAY 06 APRIL

Ref. No. P2026/4261117 Repeated item, please see details under route EA1370

Item
244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 06 APRIL

Ref. No. P2026/4237670 Possession Manager Anglia IMDM Romford

Item
251

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0100
MON

to 0445
MON

Point Heater Maintenance
2m60ch and 3m30ch
W2026/11758517

Upminster Platform 1A
Line Blockage + Disconnect

0100
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0100
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0100
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0100
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2026/11500846

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11500846 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 05M 50CH ON THE UPG

MONDAY 06 APRIL

Ref. No. P2026/4330544 Possession Manager Anglia IMDM Romford

Item
252

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0135
MON

to 0350
MON

S&T Maintenance
37m60ch and 39m40ch
W2026/11760695

Southend East
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0135
MON

to 0350
MON

Shoeburyness Washer Road
Sidings Possession

0135
MON

to 0350
MON

Carriage Sidings
Sidings Possession

0135
MON

to 0350
MON

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4330527 Possession Manager Anglia IMDM Romford

Item
253

Upney (LUL)
and Upminster L/End

Down and Up Main
Possession

0125
TUE

to 0450
TUE

OHL Work
9m25ch and 13m60ch
W2026/11761909

OHNS (EA1380 8m
56ch)
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0450 TUE: 514,515
ISOLATION REF...TN08

PROTECTION LIMITS
Down Main: UR179 to UR203
Up Main: UR204 to UR180

TUESDAY 07 APRIL

Ref. No. P2026/4310511 Possession Manager Anglia IMDM Romford

Item
254

Basildon
and Leigh-on-Sea

Down and Up Main
Possession

0140
TUE

to 0410
TUE

Patrolling
25m60ch and 29m40ch
W2026/11760384

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

0140
TUE

to 0410
TUE

Pitsea Down and Up Sidings
Sidings Possession

0140
TUE

to 0410
TUE

Tamping
25m60ch and 26m20ch
W2026/11842756
Dilapidation Walkout
26m14ch and 26m65ch
W2026/11592007
PL Stoneblowing
26m30ch and 29m40ch
W2026/11850657

PROTECTION LIMITS
Down Main: UR265 to UR303
Up Main: UR302 to UR264
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W11842756 TAMPER IN USE OTM920399
POSSESSION TO BE TAKEN AROUND TAMPER AT UR272 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR270 SIGNAL ON THE UP MAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 28CH TO 32M 43CH ON THE TLL

W/11850657 STONEBLOWER IN USE OTM920408
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR281 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR281 SIGNAL ON THE DOWN MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4361289 Possession Manager Anglia Works Delivery

Item
255

Southend Central Platforms 1 And 4
Possession

0150
TUE

to 0400
TUE

OHL Work
33m65ch and 35m60ch
W2026/11859435

Leigh-on-Sea
and Southend East

Down and Up Main
Possession

0150
TUE

to 0400
TUE

PROTECTION LIMITS
Down Main: UR311 to UR335
Up Main: UR334 to UR312
Platform 1 (Southend Central: To Buffer Stops platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

TUESDAY 07 APRIL

Ref. No. P2026/4330588 Possession Manager Anglia IMDM Romford

Item
256

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0215
TUE

to 0355
TUE

S&T Maintenance
37m60ch and 39m40ch
W2026/11761156

Southend East
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0215
TUE

to 0355
TUE

Shoeburyness Washer Road
Sidings Possession

0215
TUE

to 0355
TUE

Carriage Sidings
Sidings Possession

0215
TUE

to 0355
TUE

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR342

WEDNESDAY 08 APRIL

Ref. No. P2026/4234224 Possession Manager Transport for London

Item
257

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
WED

to 0430
WED

Remove Rail Defects
0m0ch and 1m0ch
W2026/11759724

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage + Disconnect

0055
WED

to 0430
WED

Down and Up Fast
Line Blockage + Disconnect

0055
WED

to 0430
WED

Christian St Jn
and East Ham (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
WED

to 0430
WED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
WED

to 0430
WED

S&T Work
0m0ch and 3m50ch
W2026/11487738
Track Maintenance
3m60ch and 5m50ch
W2026/11702971
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

Up Stratford Down
Line Blockage + Disconnect

0055
WED

to 0430
WED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

WEDNESDAY 08 APRIL

Ref. No. P2026/4376950 Possession Manager Anglia IMDM Romford

Item
258

East Ham (LUL)
and Barking

Down and Up Main
Possession

0125
WED

to 0425
WED

OHL Work
6m11ch and 7m43ch
W2026/11905870

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
WED

to 0425
WED

Barking
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
WED

to 0425
WED

OHNS (EA1380 3m
75ch)
and OHNS (EA1380
8m 56ch)

Down Main
BLOCKED To A/C Electric
Trains

0125
WED

to 0425
WED

Up Main
BLOCKED To A/C Electric
Trains

0125
WED

to 0425
WED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0425 WED: 510,511
ISOLATION REF...TN13

PROTECTION LIMITS
Down Main: UR149# to UR167#
Up Main: UR168# to UR148
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#

WEDNESDAY 08 APRIL

Ref. No. P2026/4357189 Possession Manager Anglia IMDM Romford

Item
259

Basildon
and Benfleet

Down and Up Main
Possession

0140
WED

to 0415
WED

Tamping
25m60ch and 29m40ch
W2026/11842774

Pitsea Jn Down and Up Tilbury
Possession

0140
WED

to 0415
WED

PL Stoneblowing
26m30ch and 29m40ch
W2026/11850665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 259 CONTINUED

PROTECTION LIMITS
Down Main: UR265 to UR291
Up Main: UR290 to UR264
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W11842774 TAMPER IN USE OTM920402
POSSESSION TO BE TAKEN AROUND TAMPER AT UR271 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR273 SIGNAL ON THE DOWN MAIN

W/11850665 STONEBLOWER IN USE OTM920409
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 08 APRIL

Ref. No. P2026/4361218 Possession Manager Anglia Works Delivery

Item
260

Leigh-on-Sea
and Southend East

Down and Up Main
Possession

0140
WED

to 0355
WED

OHL Work
33m65ch and 35m60ch
W2026/11859489

Southend Central Platforms 1 and 4
Possession

0140
WED

to 0355
WED

PROTECTION LIMITS
Down Main: UR311 to UR335
Up Main: UR334 to UR312
Platform 1 (Southend Central: To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

WEDNESDAY 08 APRIL

Ref. No. P2026/4330556 Possession Manager Anglia IMDM Romford

Item
261

Southend East
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0155
WED

to 0355
WED

S&T Maintenance
37m60ch and 39m40ch
W2026/11761159

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0155
WED

to 0355
WED

Washer Road
Sidings Possession

0155
WED

to 0355
WED

Carriage Sidings
Sidings Possession

0155
WED

to 0355
WED

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 10 APRIL

Ref. No. P2026/4330558 Possession Manager Anglia IMDM Romford

Item
265

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2026/11759848

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Down and Up Slow
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

FRIDAY 10 APRIL

Ref. No. P2026/4234239 Possession Manager Anglia IMDM Romford

Item
266

Gas Factory Jn
and East Ham Depot
C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Work
3m0ch and 6m0ch
W2026/11487737

East Ham Depot Carriage Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Main: UR131 to UR149
Up Main: UR148 to UR130

FRIDAY 10 APRIL

Ref. No. P2026/4376937 Possession Manager Anglia IMDM Romford

Item
267

East Ham (LUL)
and Barking

Down and Up Main
Possession

0125
FRI

to 0425
FRI

OHL Work
6m11ch and 7m43ch
W2026/11906991

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
FRI

to 0425
FRI

Barking
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
FRI

to 0425
FRI

OHNS (EA1380 3m
75ch)
and OHNS (EA1380
8m 56ch)

Down Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0425
FRI

Up Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0425
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 267 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0425 FRI: 510,511
ISOLATION REF...TN14

PROTECTION LIMITS
Down Main: UR149# to UR167#
Up Main: UR168# to UR148
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#

FRIDAY 10 APRIL

Ref. No. P2026/4357171 Possession Manager Anglia IMDM Romford

Item
268

Laindon
and Benfleet

Down and Up Main
Possession

0130
FRI

to 0415
FRI

Tamping
24m0ch and 28m40ch
W2026/11850624

Pitsea Jn Down and Up Tilbury
Possession

0130
FRI

to 0415
FRI

PL Stoneblowing
26m30ch and 28m40ch
W2026/11850666

PROTECTION LIMITS
Down Main: UR253 to UR285#
Up Main: UR284# to UR252
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W11850531 TAMPER IN USE OTM920406
POSSESSION TO BE TAKEN AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN

W/11850666 STONEBLOWER IN USE OTM920411
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR282 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR282 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 10 APRIL

Ref. No. P2026/4330559 Possession Manager Anglia Works Delivery

Item
269

Pitsea Jn
and Shoeburyness

Down and Up Main
Possession

0155
FRI

to 0355
FRI

OHL Work
29m10ch and 39m40ch
W2026/11859444

Shoeburyness Platforms 1-3
Possession

0155
FRI

to 0355
FRI

Leigh-on-Sea Reversing Line
Possession

0155
FRI

to 0355
FRI

Southend Central Platforms 1 and 4
Possession

0155
FRI

to 0355
FRI

S&T Maintenance
37m60ch and 39m40ch
W2026/11761161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 269 CONTINUED

Shoeburyness Washer Road
Sidings Possession

0155
FRI

to 0355
FRI

Carriage Sidings
Sidings Possession

0155
FRI

to 0355
FRI

PROTECTION LIMITS
Down Main/Reversing Line(Leigh-on-Sea)/Platform 1 (Shoeburyness): UR285 to Buffer Stops Platform 1
Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR284
Platform 1 (Southend Central: To Buffer Stops platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4096677 Possession Manager Anglia IMDM Romford

Item
270

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2025/11487650

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

SATURDAY 04 APRIL

Ref. No. P2026/4339475 Possession Manager Transport for London

Item
271

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11703061

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 04 APRIL

Ref. No. P2026/4234171 Possession Manager Anglia IMDM Romford

Item
272

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2026/11487477

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 272 CONTINUED

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SATURDAY 04 APRIL

Ref. No. P2026/4234227 Possession Manager Anglia IMDM Romford

Item
273

Purfleet L/End
and West Thurrock Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
16m0ch and 18m60ch
W2026/11487959

Purfleet
and West Thurrock Jn

Purfleet Long Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Tilbury: UR653 to UR667
Up Tilbury: UR668 to UR654

SUNDAY 05 APRIL

Ref. No. P2026/4358589 Possession Manager Anglia IMDM Romford

Item
274

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0140
SUN

to 0625
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11818209

Down and Up Goods
Possession

0140
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0140
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
SUN

to 0625
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0140
SUN

to 0625
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0140
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0140
SUN

to 0625
SUN

Barking Riverside Platforms 1-2
Possession

0140
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0140
SUN

to 0625
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4118079 Possession Manager Anglia IMDM Romford

Item
281

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
TUE

to 0420
WED

Track Maintenance
27m45ch and 32m20ch
W2026/11487538

PROTECTION LIMITS
Down Tilbury: UR719 to UR743
Up Tilbury: UR738# to UR722#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

WEDNESDAY 08 APRIL

Ref. No. P2026/4339514 Possession Manager Transport for London

Item
282

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2026/11703062

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

WEDNESDAY 08 APRIL

Ref. No. P2026/4244808 Possession Manager Anglia IMDM Romford

Item
283

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11512319

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 92 CONTINUED

Hambleton East Jn
and Hambleton North
Jn

North Curve
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

Skelton Jn (York)
and Poppleton

Down and Up Harrogate
Module TS11 Section 3
Between Trains

0001
FRI

to 0500
FRI

GENERAL REMARKS
ECDP - W2H Project
Non-disruptive Network test log investigation/ York ROC ECML(S) 'A' Leg only from York ROC under TS11.

York ROC ECML(S) ?B Network? will remain fully operational throughout, When the 'A Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

MD101 EUSTON TO ARMITAGE JN (EXCL)

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
Track Maintenance
0m0ch and 2m45ch
W2026/11755428
Arc Repairs
0m0ch and 2m45ch
W2026/11754981
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

S&T Renewal
4m17ch and 4m45ch
W2026/11915554
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&C Tamping
4m20ch and 6m10ch
W2026/11435918
Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
Cable Work
4m1ch and 5m9ch
W2026/11737852
In Connection With Engineering Work
4m17ch and 4m45ch
W2026/11902295
Patrolling
0m0ch and 7m0ch
W2025/11234513
Patrolling
0m0ch and 7m0ch
W2025/11234536
URFDO Inspections
0m0ch and 7m0ch
W2025/11238429
Track Survey
0m0ch and 7m0ch
W2026/11755023
S&T Maintenance
0m0ch and 7m0ch
W2026/11427915
URFDO Inspections
0m0ch and 7m0ch
W2026/11755024
OHL Inspection
0m0ch and 7m0ch
W2026/11755025
OHL Inspection
0m0ch and 7m0ch
W2026/11755546
Survey Work
0m0ch and 7m0ch
W2026/11755491
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

URFDO Inspections
0m0ch and 7m0ch
W2026/11755456
OHL Inspection
0m0ch and 7m0ch
W2026/11755026
OHL Inspection
0m0ch and 7m0ch
W2026/11755425
URFDO Inspections
0m0ch and 7m0ch
W2026/11755424
S&T Maintenance
0m0ch and 7m0ch
W2026/11755393
S&T Maintenance
0m0ch and 7m0ch
W2026/11755281
Survey Work
0m0ch and 7m0ch
W2026/11755269
S&T Maintenance
0m0ch and 7m0ch
W2026/11755267
Survey Work
0m0ch and 7m0ch
W2026/11755300
URFDO Inspections
0m0ch and 7m0ch
W2026/11755250
OHL Inspection
0m0ch and 7m0ch
W2026/11755254
S&T Maintenance
0m0ch and 7m0ch
W2026/11755027
OHL Inspection
0m0ch and 7m22ch
W2025/11238501
S&T Maintenance
0m0ch and 7m22ch
W2025/11238232
Survey Work
0m0ch and 7m22ch
W2025/11238178
Patrolling
1m40ch and 4m20ch
W2026/11308791
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0400 THU
AE 3 A, B, C, D, E, L, M
AE 4 C, D, E, F, G, H
AH 3 & 4

2130 WED TO 0400 THU SECTION PROVING TO TAKE PLACE

0240 FRI TO 0400 THU
AE 1, 2, 5, 6, 7, 8, 9, 10, 11, 12
AE 3 N, P, Q, R, U, V
AE 4 A, B
AH 1 & 2
AS 1 A, Ba

0245 SAT TO 0430 MON
901 to 906

0245 SAT TO 0500 MON
907 TO 908

PROTECTION LIMITS
2230 THU (02/04) TO 0245 SAT (04/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#

2230 THU (02/04) TO 0445 THU (09/04)
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0240 FRI (03/04) TO 0245 SAT (04/04)
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0240 FRI (03/04) TO 0500 THU (09/04)
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#

0245 SAT (04/04) TO 0500 MON 06/04)
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Down DC
Electric, Down NL DC Electric, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM801# to
Approach WM135, WM339, WM2082 pts#, WS504b pts#
Up Fast, Up Slow, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric,
Up NL DC Electric, Up Primrose Hill: Beyond WM132#, WM336#, WS504a pts# to Bufferstops Euston Platforms 1 to
16, Approach NL1202#

0500 MON (06/04) TO 0500 THU (09/04)
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0500 MON (06/04) TO 0445 THU (09/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043097 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Tring South Jn
and Milton Keynes
South Jn

Down and Up Fast
Possession

2330
THU

to 0600
THU

Structures Work (Track Off)
36m5ch and 41m11ch
W2025/11188451

Knowlhill Jn
and Milton Keynes
South Jn

Reversible Fast
Possession

2330
THU

to 0600
THU

Tring South Jn
and Milton Keynes
South Jn

Down and Up Slow
Possession

0250
FRI

to 2000
FRI

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

0250
FRI

to 0500
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0250
FRI

to 0500
THU

Bletchley Relief 2
Possession

0250
FRI

to 2000
FRI

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0250
FRI

to 2000
FRI

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2000
FRI

to 0500
WED

Tring South Jn
and Bletchley

Down and Up Slow
Possession

0500
WED

to 0500
THU

Survey Work
36m5ch and 41m0ch
W2026/11878930
S&T Maintenance
37m0ch and 38m0ch
W2025/11794499
S&T Work
37m0ch and 38m0ch
W2026/11534899
S&T Work
37m0ch and 38m0ch
W2026/11534910
S&T Work
37m0ch and 38m0ch
W2026/11534909
S&T Renewal
37m0ch and 38m5ch
W2025/11511558
S&C Medium Refurb
37m0ch and 38m8ch
W2025/11487222
Rail Stress Management
37m0ch and 38m10ch
W2026/11869030
S&T Work
37m7ch and 38m0ch
W2026/11534084
S&T Work
37m7ch and 38m0ch
W2026/11534666
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Vegetation Clearance
38m77ch and 40m75ch
W2026/11815351
Vegetation Clearance
38m77ch and 40m75ch
W2026/11815270
Tunnel Work
40m15ch and 41m11ch
W2026/11795317
S&C Tamping
47m43ch and 48m73ch
W2025/11558212
S&T Work
48m40ch and 48m60ch
W2025/11736223
S&C Tamping
45m11ch and 46m61ch
W2026/11546852
S&T Work
45m11ch and 46m61ch
W2026/11794584
Arc Repairs
46m0ch and 46m61ch
W2026/11534141
Vegetation Clearance
43m79ch and 45m40ch
W2026/11815367
Vegetation Clearance
43m79ch and 46m6ch
W2026/11815370
S&T Renewal
45m10ch and 46m6ch
W2026/11617401
S&T Renewal
45m35ch and 45m55ch
W2026/11629604
Structures Examination
44m53ch and 45m40ch
W2026/11825080
Survey Work
31m50ch and 36m0ch
W2026/11879261
Vegetation Clearance
43m79ch and 46m6ch
W2026/11815372
S&T Renewal
45m10ch and 46m6ch
W2026/11884320
Rail Stress Management
46m41ch and 47m68ch
W2026/11869465
Structures Examination
44m53ch and 45m40ch
W2026/11875522
Visuals Structures Examination
31m22ch and 48m73ch
W2026/11865677
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Visuals Structures Examination
31m22ch and 48m73ch
W2026/11865674
Patrolling
35m27ch and 48m70ch
W2025/11656485
OHL Inspection
36m5ch and 46m40ch
W2026/11534802
URFDO Inspections
45m30ch and 48m60ch
W2026/11623858

ISOLATION OF ELECTRICAL SECTIONS
0250 SAT TO 0400 THU
LB 1, 2, 3 & 4
LB-AF 1 & 2
LA 1, 2, 3 & 4
LA-AF 1 & 2

FEEDING FROM PATFORD BRIDGE TO BLETCHLEY. NO ISOLATIONS THROUGH BLETCHLEY SATS

PROTECTION LIMITS
2330 THU (02/04) TO 0600 THU (09/04)
Down Fast, MK Reversible Fast: Beyond WT3167 to Approach TK3235#, TK9747#
Up Fast: Beyond TK3230# to Approach WT3168

0250 FRI (03/04) TO 2000 FRI (03/04)
Down Slow, Down Bletchley: Beyond WT5169, TK4133# to Approach TK5233
Up Slow, Bletchley Relief 1 and 2, Tring Up & Down Relief, Up Bletchley: Beyond TK5232#, to Approach WT5170,
TK9834#, OB1850

2000 FRI (03/04) TO 0500 WED (08/04)
Down Slow: Beyond WT5169 to Approach TK5227#
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5226#, TK257 pts# to Approach WT5170

0500 WED (08/04) TO 0500 THU (09/04)
Down Slow: Beyond WT5169 to Approach TK5225#
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5222#, TK257 pts# to Approach WT5170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
2330 THU (02/04) TO 0250 FRI (03/04)
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BOURNE END JN AND HANSLOPE JN.
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL. ECS TO TRAVEL FENNY STRATFORD
REVERSE AND BLETCHLEY PLATFORM 5/6 REVERSE.
WMT TO STABLE IN PLATFORM 2 AT MILTON KEYNES CENTRAL.

0250 FRI (03/04) TO 2000 FRI (03/04)
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL.
FREIGHT NO ROUTE.

0250 FRI (03/04) TO 0500 THU (09/04)
TRAINS TO START/TERMINATE AT MILTON KEYNES FROM THE NORTH.
NO ACCESS TRING SIDINGS.
WMT TO STABLE IN PLATFORM 2 AT MKC
EWR SERVICES ECS TO TRAVEL FENNY STRATFORD REVERSE AND BLETCHLEY PLATFORM 5/6 REVERSE.
SLEEPER TO DIVERT VIA EAST COAST.

2000 FRI (03/04) TO 0500 THU (09/04)
EWR SERVICES TO START/TERMINATE BLETCHLEY HIGH LEVEL.
FREIGHT NO ROUTE DUE TO CAPACITY ISSUES VIA OXFORD BRANCH ON TO WCML DURING DAYTIME.

0500 THU (09/04) TO 0600 THU (09/04)
TRAINS TO TRAVEL OVER SLOW LINES.

ROUTES WHITEMORE AND HINKSEY TO BE OPEN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6Y64 AT SIGNAL TK3192 ON THE UP FAST LINE
6Y65 AT SIGNAL TK5196 ON THE UP SLOW LINE

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4340943 Possession Manager CRS Alliance Crewe

Item
3

Willesden TMD Stabling & Arrival siding
Sidings Possession

2230
THU

to 0500
THU

In Connection With Engineering Work
4m79ch and 5m5ch
W2025/11800015

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/ AND W2025/11458069 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4155907 Possession Manager Protected Path

Item
4

Stafford
and Norton Bridge
Junction

Down Fast
Protected Path

2359
FRI

to 0500
SAT

Up Fast
Protected Path

2359
FRI

to 0500
SAT

Down Slow
Protected Path

2359
FRI

to 0500
SAT

Up Slow
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO BE REGULATED ACCORDINGLY. WMT, AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO
BE AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9682.

IN-TRAFFIC GRINDER WORKING STAFFORD TO NORTON BRIDGE ON DOWN AND UP FAST, DOWN AND UP
SLOW LINES.
YARD OUT: DERBY CHADDESTON SDGS
YARD IN: LICHFIELD UP SDGS

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4253301 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

0230
FRI

to 0500
THU

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11553241
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11614941

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4043086 AND W2025/11552070 & W2025/11614941 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4368830 Possession Manager Network Rail / High Speed

Item
6

Euston Works Siding 1
Sidings Possession

0240
FRI

to 0500
THU

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11875636

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/****** AND W2025/11552070 UNDER LINE HEADING MD101.

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4253276 Possession Manager Network Rail / High Speed

Item
7

Camden Carriage
Sidings

All Sidings
Sidings Possession

0230
FRI

to 0500
THU

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11553215
In Connection With Engineering Work
1m5ch and 1m30ch
W2025/11614984

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4043086 AND W2025/11552070 & W2025/11553215 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4043106 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Wembley Central
and Tring South Jn

Down and Up Fast
Possession

0245
FRI

to 0500
THU

S&C Unit Renewal (Maintenance
Only)
7m60ch and 12m50ch
W2025/11469610

Down and Up Slow
Possession

0245
FRI

to 0500
THU

Watford Junction Platform 10
Possession

0245
FRI

to 0500
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0245
FRI

to 0500
THU

Kings Langley Up Kings Langley Loop
Possession

0245
FRI

to 0500
THU

Wembley Yard North Departure Line
Possession

0245
FRI

to 0500
THU

Stonebridge Park
and Watford Junction

Down and Up DC Electric
Possession

0245
FRI

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0245
FRI

to 0500
TUE

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0245
FRI

to 0500
THU

Watford South Jn
and St. Albans Abbey

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0245
FRI

to 0500
THU

Patrolling
7m60ch and 12m40ch
W2026/11756512
Survey Work
7m60ch and 12m40ch
W2026/11756515
OHL Renewals Work
7m60ch and 12m50ch
W2025/11448474
Other E&P Work
7m60ch and 12m50ch
W2025/11894471
In Connection With Isolation
Arrangements
7m60ch and 12m50ch
W2025/11448558
Patrolling
7m75ch and 12m40ch
W2026/11424819
Survey Work
7m75ch and 12m40ch
W2026/11432746
In Connection With Engineering Work
7m75ch and 12m50ch
W2025/11894639
S&T Maintenance
8m0ch and 9m43ch
W2026/11428024
S&C Tamping
8m0ch and 12m40ch
W2026/11436014
Survey Work
8m0ch and 12m40ch
W2026/11756471
Survey Work
8m0ch and 12m40ch
W2026/11756472
Vegetation Clearance
8m2ch and 12m45ch
W2026/11798452
Vegetation Clearance
8m2ch and 12m45ch
W2025/11798512
Structures Work
8m7ch and 9m41ch
W2026/11858963
Major Projects
9m27ch and 11m40ch
W2026/11833440
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Major Projects
9m27ch and 11m40ch
W2026/11833274
Structures Examination
9m67ch and 10m36ch
W2026/11631054
Structures Examination
9m75ch and 10m24ch
W2026/11631031
Survey Work
10m26ch and 11m51ch
W2025/11836903
Changing Sleepers & Timbers
10m45ch and 12m50ch
W2025/11827499
Station Work
10m45ch and 12m50ch
W2025/11785745
Other E&P Work
12m55ch and 16m15ch
W2025/11828271
S&C Tamping
16m20ch and 18m20ch
W2025/11454721
S&C Tamping
16m20ch and 18m20ch
W2026/11612011
Move Materials
16m21ch and 17m48ch
W2026/11861057
Remove Rail Defects
16m21ch and 18m0ch
W2025/11861282
Patrolling
16m75ch and 18m10ch
W2026/11428267
Platform Enhancements
18m25ch and 23m22ch
W2025/11745179
Tunnel Examination
18m25ch and 21m25ch
W2026/11111236
Tunnel Examination
18m25ch and 21m25ch
W2026/11111237
Other E&P Work
18m25ch and 23m22ch
W2025/11894924
Other E&P Work
12m55ch and 17m58ch
W2025/11829534
S&T Maintenance
12m55ch and 17m58ch
W2026/11432742
Survey Work
12m55ch and 17m58ch
W2026/11432750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Other E&P Work
12m55ch and 17m58ch
W2026/11313491
Arc Repairs
12m55ch and 17m58ch
W2026/11845151
Other E&P Work
12m55ch and 17m58ch
W2026/11424848
S&T Maintenance
12m55ch and 17m58ch
W2026/11313809
URFDO Inspections
12m55ch and 17m58ch
W2026/11432754
Other E&P Work
16m20ch and 18m20ch
W2026/11894376
Remove Rail Defects
27m25ch and 30m30ch
W2026/11883535
Structures Work
27m58ch and 27m76ch
W2025/11833002
Visuals Structures Examination
7m60ch and 20m74ch
W2026/11865672
Visuals Structures Examination
7m60ch and 20m74ch
W2025/11865577
OHL Inspection
7m60ch and 26m20ch
W2026/11756458
URFDO Inspections
7m60ch and 30m54ch
W2026/11756457
Survey Work
8m0ch and 12m40ch
W2026/11756470
S&T Maintenance
8m0ch and 23m22ch
W2026/11756466
S&T Maintenance
8m0ch and 23m22ch
W2026/11756465
OHL Inspection
8m0ch and 23m22ch
W2026/11756520
OHL Inspection
8m0ch and 23m22ch
W2026/11756518
OHL Inspection
8m0ch and 23m22ch
W2026/11756519
S&T Maintenance
8m0ch and 23m22ch
W2026/11756464
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

URFDO Inspections
8m0ch and 23m22ch
W2026/11756473
URFDO Inspections
8m0ch and 23m22ch
W2026/11756516
OHL Inspection
8m0ch and 26m20ch
W2026/11756460
S&T Maintenance
8m0ch and 30m54ch
W2026/11756459
S&T Maintenance
8m0ch and 30m54ch
W2026/11756513
Survey Work
9m30ch and 12m40ch
W2025/11239943
OHL Inspection
9m30ch and 12m50ch
W2025/11240074
S&T Maintenance
9m30ch and 12m50ch
W2025/11239775
URFDO Inspections
9m30ch and 12m50ch
W2025/11239928
Survey Work
12m50ch and 23m22ch
W2026/11756467
Survey Work
12m50ch and 23m22ch
W2026/11756469
Survey Work
12m50ch and 23m22ch
W2026/11756468
Survey Work
12m50ch and 30m54ch
W2026/11756514
OHL Inspection
12m70ch and 25m69ch
W2026/11428398
OHL Inspection
12m70ch and 25m69ch
W2026/11428296
Survey Work
12m70ch and 25m69ch
W2026/11428254
URFDO Inspections
12m70ch and 25m69ch
W2026/11428291
Patrolling
20m0ch and 24m45ch
W2026/11873235
S&T Maintenance
26m15ch and 30m54ch
W2026/11428281
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Survey Work
26m15ch and 30m54ch
W2026/11428215
URFDO Inspections
29m60ch and 30m30ch
W2026/11756517

ISOLATION OF ELECTRICAL SECTIONS
0245 FRI TO 0500 THU
AH 7, 8, 9, 10
BH 20, 21, 22, 23
BB 1, 2, 3, 4, 5

0245 FRI TO 0425 TUE
913 to 924

PROTECTION LIMITS
0245 FRI (03/04) TO 0500 THU (09/04)
Down Fast: Beyond WM135# to Approach WT3167
Up Fast: Beyond WT3168 to Approach WM132
Down Slow, Wembley Yard North Departure Line: Beyond WM339#, WM791# to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5170, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM336

0245 FRI (03/04) TO 0500 TUE (07/04)
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS41 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS42
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
0245 FRI (03/04) TO 0500 THU (09/04)
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH WITH ONWARD RRS.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS TO NORTH END OF WEMBLEY YARD TO/FROM WCML.
NO ACCESS TO WILLESDEN CARRIAGE SIDINGS, CARRIAGE MAINTENANCE SHED, CARRIAGE CLEANING
SHED, TO/FROM THE NORTH.
NO ROUTE VIA CITY LINES AND HLG ON TO WCML.

SLEEPER TO DIVERT VIA ECML.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS

NO ACCCESS TO DC LINES AT WATFORD, WATFORD PLATFORM 10, ST. ALBANS BRANCH, WATFORD
YARD OR NECK.

WMT TO STABLE ABBEY UNIT IN PLATFORM 11, WITH PANTAGRAPH LOCKED AND LOWERED.

NO ACCESS TO UP KINGS LANGLEY AND BOXMOOR SIDINGS.

0245 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0500 TUES (07/04)
LUL BAKERLOO SERVICES TO START/TERMINATE AT STONEBRIDGE PARK.
ARL TO START/TERMINATE AT WILLESDEN LL FROM THE EUSTON DIRECTION.

0245 SAT (04/04) TO 0500 MON (06/04)
NO ARL OR LUL BAKERLOO SERVICES RUNNING BETWEEN CAMDEN JN AND WATFORD JUNCTION DUE TO
4043086

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***NOTE: POSSESSION TO BE TAKEN AFTER PASSAGE OF 6X57 TRAVELLING TO WORK WITHIN
P2025/4043086.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM P2025/4043086 INTO THIS POSSESSION ON DOWN
SLOW APPROXIMATELY 0130 TO 0230 WED.***

SATURDAY 04 APRIL

Ref. No. P2026/4348376 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
9

Watford Yard Sidings
Sidings Possession

0600
SAT

to 2300
SAT

In Connection With Engineering Work
17m12ch and 17m36ch
W2026/11827396

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4043106 AND W2025/11612011 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
*********************************************

SERVICES TERMINATING AT MILTON KEYNES, BETWEEN THURSDAY 09/04/26 AND THURSDAY 16/04/26
(INC.) REQUIRE AN ADDITIONAL [1] MINS ENGINEERING TIME TO BE ADDED ON THE DOWN SLOW.

THIS IS DUE TO TSR T2026/226132.

*********************************************

THURSDAY 09 APRIL to SUNDAY 03 MAY

Ref. No. P2026/4279902 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0300
THU

to 1800
SUN

TRAFFIC REMARKS
*********************************************

ALL PASSENGER AND FREIGHT SERVICES BETWEEN THURSDAY 09/04/26 AND SUNDAY 03/05/26 (INC.) TO
MOVE THE [1] ALLOWANCE APPROACHING WEMBLEY CENTRAL TO BE APPROACHING CAMDEN JN ON THE
UP SLOW TO ALLOW THEM TO ARRIVE RIGHT TIME.

THIS IS DUE TO TSR T2026/226191.

*********************************************

FRIDAY 10 APRIL

Ref. No. P2026/4174117 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Track Maintenance
0m0ch and 1m45ch
W2026/11527627

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

S&T Maintenance
0m0ch and 1m42ch
W2026/11875483
Patrolling
0m0ch and 1m45ch
W2026/11290968
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 10 APRIL

Ref. No. P2026/4235175 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
FRI

to 0520
FRI

Track Maintenance
81m45ch and 86m40ch
W2026/11534995

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0120
FRI

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0520
FRI

Rugby Platform 3
Possession

0020
FRI

to 0520
FRI

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
FRI

to 0520
FRI

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
FRI

to 0520
FRI

Hillmorton Jn
and Brandon HABD

Down Northampton / Down
Coventry
Possession

0120
FRI

to 0520
FRI

Drainage Inspection
81m45ch and 84m40ch
W2026/11870143
Arc Repairs
82m0ch and 84m40ch
W2026/11534971
SATWS
83m60ch and 86m40ch
W2026/11876195
S&T Work
84m0ch and 84m40ch
W2026/11535146
Signalling Works
90m30ch and 91m33ch
W2026/11828364
Track Maintenance
96m14ch and 96m78ch
W2026/11327287
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Repeated item, please see details under route MD101

Item 1

FRIDAY 03 to THURSDAY 09 APRIL

Ref. No. P2025/4043106 Repeated item, please see details under route MD101

Item 8

TUESDAY 07 APRIL

Ref. No. P2026/4370449 Possession Manager LNW Route Business Stonebridge Park

Item
69

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
TUE

to 0500
TUE

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377845

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4043106 AND W2026/xxx

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4174119 Repeated item, please see details under route MD101

Item
46

FRIDAY 10 APRIL

Ref. No. P2026/4174117 Repeated item, please see details under route MD101

Item
53

FRIDAY 10 APRIL

Ref. No. P2026/4235283 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11424851

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11424826
S&T Maintenance
2m45ch and 8m0ch
W2026/11432741
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 70 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Survey Work
2m45ch and 12m40ch
W2026/11432749
URFDO Inspections
2m45ch and 17m58ch
W2026/11432757
S&T Renewal
4m17ch and 4m45ch
W2026/11901773
Track Maintenance
4m20ch and 6m60ch
W2026/11442985
Track Maintenance
6m60ch and 12m40ch
W2026/11424830
S&T Maintenance
7m0ch and 17m58ch
W2026/11432745
Track Maintenance
12m36ch and 17m58ch
W2026/11432737
Survey Work
12m36ch and 17m58ch
W2026/11432753

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Repeated item, please see details under route MD101

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 05 APRIL

Ref. No. P2026/4191993 Possession Manager Anglia Works Delivery

Item
73

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359235

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
3m70ch and 3m5ch
W2026/11164684
Survey Work
3m77ch and 4m57ch
W2026/11868875
Off Track Work
5m5ch and 4m64ch
W2026/11854574

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359235 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

THURSDAY 09 APRIL

Ref. No. P2026/4161400 Possession Manager Anglia IMDM Tottenham Hale

Item
74

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11164691
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 74 CONTINUED

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 10 APRIL

Ref. No. P2026/4235283 Repeated item, please see details under route MD120

Item
70

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366334 Possession Manager Anglia IMDM Tottenham Hale

Item
75

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2025/11875975

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 75 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11875975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 04 APRIL

Ref. No. P2026/4366395 Possession Manager Anglia IMDM Tottenham Hale

Item
76

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0240
SAT

Patrolling
5m10ch and 5m27ch
W2026/11875977

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 05 APRIL

Ref. No. P2026/4083319 Possession Manager Anglia IMDM Tottenham Hale

Item
77

Kentish Town West
and Willesden
Junction High Level

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 5m32ch
W2026/11516579

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Gospel Oak Platform 3
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m45ch
W2026/11775210
P & D Maintenance
0m42ch and 5m32ch
W2026/11784493
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11793357
Off Track Work
0m42ch and 5m32ch
W2026/11828733
S&T Maintenance
0m73ch and 1m35ch
W2026/11243569
Patrolling
1m57ch and 2m55ch
W2026/11164459
S&T Maintenance
1m57ch and 2m55ch
W2026/11243812
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 77 CONTINUED

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Follow Up Tamping
4m0ch and 5m25ch
W2026/11917394

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1EF,AC-1AB,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

PROTECTION LIMITS
Down North London: NL1003# to NL1047#
Up North London: NL1040# to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

ARL 1X710 TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11243569 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 4CH TO 0M 53CH ON THE GOJ

W/11793357 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/11917394 TAMPER IN USE OTM936829
POSSESSION TO BE TAKEN AROUND OTM936829 AT NL1037 ON THE DOWN NORTH LONDON
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW

MONDAY 06 APRIL

Ref. No. P2026/4082486 Possession Manager Anglia IMDM Tottenham Hale

Item
78

Hampstead Heath
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0045
MON

to 0315
MON

URFDO Inspections
1m57ch and 0m45ch
W2026/11658346

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0315
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0315
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0315
MON

Remove Rail Defects
1m57ch and 5m32ch
W2026/11516647
Off Track Work
1m71ch and 5m17ch
W2026/11828797
S&T Maintenance
4m67ch and 5m32ch
W2026/11245900
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 78 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0315
MON

to 0500
MON

PROTECTION LIMITS
0045 TO 0315 MON
Down North London: NL1017 to NL1047
Up North London: NL1040 to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

0315 TO 0500 MON
Down North London: NL214 pts to NL1047
Up North London: NL1040 to NL216 pts

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

4E73 TO RUN VIA HIGHBURY VALE JN 2355

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
W/11245900 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW AND 0M
0CH TO 0M 20CH ON THE KGC

MONDAY 06 to TUESDAY 07 APRIL

Ref. No. P2026/4330548 Possession Manager Anglia IMDM Tottenham Hale

Item
79

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

S&T Maintenance
4m64ch and 0m34ch
W2026/11332129

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
MON

to 0200
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

2200
MON

to 0200
TUE

Willesden Turn Back Siding
Sidings Possession

2200
MON

to 0200
TUE

Patrolling
4m77ch and 5m37ch
W2026/11769489
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11769489 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND
5M10CH TO 5M25CH ON THE KGW

W/11332129 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

TUESDAY 07 APRIL

Ref. No. P2026/4342854 Possession Manager Anglia IMDM Tottenham Hale

Item
80

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
TUE

to 0300
TUE

Patrolling
5m10ch and 5m27ch
W2026/11769492

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4330539 Possession Manager Anglia IMDM Tottenham Hale

Item
81

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

S&T Maintenance
4m64ch and 0m34ch
W2026/11774939

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
TUE

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

2200
TUE

to 0530
WED

Willesden Turn Back Siding
Sidings Possession

2200
TUE

to 0530
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 81 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11774939 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4330541 Possession Manager Anglia IMDM Tottenham Hale

Item
82

Kensal Rise
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2200
WED

to 0530
THU

S&T Maintenance
4m64ch and 0m34ch
W2026/11774900

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2200
WED

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2200
WED

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

2200
WED

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

2200
WED

to 0530
THU

Willesden Turn Back Siding
Sidings Possession

2200
WED

to 0530
THU

PROTECTION LIMITS
Down North London: NL1037 to AW147
Up North London: NL1050 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11774900 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 35CH ON THE WMB/ 5M 10CH
TO 5M 20CH ON THE KGW AND 0M 0CH TO 0M 20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Possession Manager Anglia IMDM Tottenham Hale

Item
83

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m50ch
W2026/11516667

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

P & D Maintenance
0m5ch and 0m50ch
W2026/11784424
URFDO Inspections
0m5ch and 0m50ch
W2026/11658436
Structures Examination
0m10ch and 0m35ch
W2026/11398948
Litter / Graffiti Clearance
0m24ch and 4m51ch
W2026/11858810
S&T Maintenance
1m10ch and 1m25ch
W2026/11391907
S&T Maintenance
2m58ch and 1m57ch
W2026/11857001
S&T Maintenance
3m49ch and 2m55ch
W2026/11857062
S&T Maintenance
4m64ch and 0m4ch
W2026/11332131
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11858961

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 83 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391907 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

FRIDAY 10 APRIL

Ref. No. P2026/4235283 Repeated item, please see details under route MD120

Item
70

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786139

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786139 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 03 to SATURDAY 04 APRIL

Ref. No. P2025/4366334 Repeated item, please see details under route MD150

Item
75

SUNDAY 05 APRIL

Ref. No. P2026/4083319 Repeated item, please see details under route MD150

Item
77

MONDAY 06 APRIL

Ref. No. P2026/4082486 Repeated item, please see details under route MD150

Item
78

MONDAY 06 to TUESDAY 07 APRIL

Ref. No. P2026/4330548 Repeated item, please see details under route MD150

Item
79

MONDAY 06 APRIL to MONDAY 04 MAY

Ref. No. P2026/4374461 Possession Manager CRS Alliance Crewe

Item
85

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

0800
MON

to 0415
MON

Preparatory Work
0m55ch and 0m79ch
W2026/11866244

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2026/4195828 AND W2026/11482580 UNDER LINE HEADING MD101.

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4330539 Repeated item, please see details under route MD150

Item
81

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4330541 Repeated item, please see details under route MD150

Item
82
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Repeated item, please see details under route MD150

Item
83

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Repeated item, please see details under route MD150

Item
84

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 04 APRIL

Ref. No. P2026/4366396 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11876045

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11876045 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

MONDAY 06 to TUESDAY 07 APRIL

Ref. No. P2026/4330548 Repeated item, please see details under route MD150

Item
79

TUESDAY 07 APRIL

Ref. No. P2026/4339492 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
TUE

to 0500
TUE

Patrolling
5m39ch and 0m34ch
W2026/11769493

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 87 CONTINUED

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11769493 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M08CH ON THE WMB

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4330539 Repeated item, please see details under route MD150

Item
81

WEDNESDAY 08 to THURSDAY 09 APRIL

Ref. No. P2026/4330541 Repeated item, please see details under route MD150

Item
82

FRIDAY 10 APRIL

Ref. No. P2026/4118741 Repeated item, please see details under route MD150

Item
83

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

THURSDAY 02 to THURSDAY 09 APRIL

Ref. No. P2025/4043086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2230
THU

to 0445
THU

Major Projects HS2
0m0ch and 2m45ch
W2025/11552070

Kilburn High Road Up & Dn Goods Loop
Possession

2230
THU

to 0445
THU

Willesden TMD Loop / Neck
Possession

2230
THU

to 0445
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2230
THU

to 0245
SAT

Willesden TMD South End Connections
BLOCKED To A/C Electric
Trains

2230
THU

to 0445
THU

Euston Platforms 12 to 16
Possession

0240
FRI

to 0500
THU

Station Work
0m0ch and 0m26ch
W2026/11899551
Vegetation Clearance
0m0ch and 1m42ch
W2026/11871807
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11614892
Track Maintenance
0m0ch and 2m45ch
W2026/11755258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0240
FRI

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0240
FRI

to 0245
SAT

Camden Carriage
Sidings

Approach Line
Possession

0240
FRI

to 0500
THU

Camden Jn
and Wembley Central

Down and Up Fast
Possession

0240
FRI

to 0500
THU

Mitre Bridge Jn
and Wembley Yard
South Jn

Up Willesden Relief / Up West
London
Possession

0240
FRI

to 0500
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0240
FRI

to 0245
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0240
FRI

to 0400
THU

Euston Platforms 1 to 11
Possession

0245
SAT

to 0500
MON

Euston
and Camden Jn

Lines A,B,C
Possession

0245
SAT

to 0500
MON

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0245
SAT

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0245
SAT

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0500
MON

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
MON

to 0445
THU

Euston Platforms 1 to 11
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Euston
and Camden Jn

Lines A,B,C
BLOCKED To A/C Electric
Trains

0500
MON

to 0400
THU

Arc Repairs
0m0ch and 2m45ch
W2026/11754981
Track Maintenance
0m0ch and 2m45ch
W2026/11755428
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m45ch
W2026/11755041
Rail Stress Management
0m0ch and 2m45ch
W2026/11755028
Preparatory Work
0m75ch and 2m34ch
W2026/11871863
Structures Examination
0m79ch and 2m0ch
W2026/11776735
Tunnel Examination
1m20ch and 2m45ch
W2026/11111410
Off-Track Inspections
1m26ch and 2m45ch
W2026/11763536
P & D Maintenance
1m30ch and 1m60ch
W2026/11816237
Tunnel Examination
1m30ch and 2m45ch
W2026/11111445
Detail Structures Examination
5m53ch and 5m78ch
W2026/11866596
C71 S&C-Complete Renewal
RT60/NR60
2m50ch and 7m22ch
W2025/11458069
Cable Work
4m0ch and 5m0ch
W2026/11737921
S&T Renewal
4m17ch and 4m45ch
W2026/11915507
S&T Renewal
4m17ch and 4m45ch
W2026/11915421
S&T Renewal
4m17ch and 4m45ch
W2026/11915554
S&T Renewal
4m17ch and 4m45ch
W2026/11914693
S&C Tamping
4m20ch and 6m10ch
W2026/11435918
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

Patrolling
4m20ch and 6m60ch
W2025/11433684
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798535
Vegetation Clearance
4m60ch and 6m10ch
W2026/11798537
In Connection With Engineering Work
4m1ch and 5m9ch
W2026/11484038
Cable Work
4m1ch and 5m9ch
W2026/11737852
In Connection With Engineering Work
4m17ch and 4m45ch
W2026/11902295
S&T Maintenance
0m0ch and 7m0ch
W2026/11755393
S&T Maintenance
0m0ch and 7m0ch
W2026/11755281
Survey Work
0m0ch and 7m0ch
W2026/11755269
S&T Maintenance
0m0ch and 7m0ch
W2026/11755267
Patrolling
0m0ch and 7m0ch
W2025/11234513
Patrolling
0m0ch and 7m0ch
W2025/11234536
OHL Inspection
0m0ch and 7m0ch
W2026/11755546
OHL Inspection
0m0ch and 7m0ch
W2026/11755425
URFDO Inspections
0m0ch and 7m0ch
W2026/11755456
Survey Work
0m0ch and 7m0ch
W2026/11755491
URFDO Inspections
0m0ch and 7m0ch
W2026/11755424
Track Survey
0m0ch and 7m0ch
W2026/11755023
URFDO Inspections
0m0ch and 7m0ch
W2026/11755024
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

URFDO Inspections
0m0ch and 7m0ch
W2025/11238429
Survey Work
0m0ch and 7m0ch
W2026/11755300
OHL Inspection
0m0ch and 7m0ch
W2026/11755254
S&T Maintenance
0m0ch and 7m0ch
W2026/11427915
URFDO Inspections
0m0ch and 7m0ch
W2026/11755250
S&T Maintenance
0m0ch and 7m0ch
W2026/11755027
OHL Inspection
0m0ch and 7m0ch
W2026/11755026
OHL Inspection
0m0ch and 7m0ch
W2026/11755025
Survey Work
0m0ch and 7m22ch
W2025/11238178
OHL Inspection
0m0ch and 7m22ch
W2025/11238501
S&T Maintenance
0m0ch and 7m22ch
W2025/11238232
Patrolling
1m40ch and 4m20ch
W2026/11308791

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0400 THU
AE 3 A, B, C, D, E, L, M
AE 4 C, D, E, F, G, H
AH 3 & 4

2130 WED TO 0400 THU SECTION PROVING TO TAKE PLACE

0240 FRI TO 0400 THU
AE 1, 2, 5, 6, 7, 8, 9, 10, 11, 12
AE 3 N, P, Q, R, U, V
AE 4 A, B
AH 1 & 2
AS 1 A, Ba

0245 SAT TO 0430 MON
901 to 906

0245 SAT TO 0500 MON
907 TO 908

1F_ARL_Derivative WON 01 2026/2027 Page B-190

1F_ARL_Derivative WON 01 - 2026/2027

page 199 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

PROTECTION LIMITS
2230 THU (02/04) TO 0245 SAT (04/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#

2230 THU (02/04) TO 0445 THU (09/04)
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0240 FRI (03/04) TO 0245 SAT (04/04)
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0240 FRI (03/04) TO 0500 THU (09/04)
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#

0245 SAT (04/04) TO 0500 MON 06/04)
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Down DC
Electric, Down NL DC Electric, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM801# to
Approach WM135, WM339, WM2082 pts#, WS504b pts#
Up Fast, Up Slow, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric,
Up NL DC Electric, Up Primrose Hill: Beyond WM132#, WM336#, WS504a pts# to Bufferstops Euston Platforms 1 to
16, Approach NL1202#

0500 MON (06/04) TO 0500 THU (09/04)
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM135, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM132# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0500 MON (06/04) TO 0445 THU (09/04)
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM339
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM336# to Approach WM2101 pts#, WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

TRAFFIC REMARKS
2230 THU(02/04) TO 0240 FRI (03/04)
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FAST LINES BETWEEN CAMDEN JN AND WATFORD SOUTH
JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND WCML VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2230 THU (02/04) TO 0445 THU (09/04)
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.
THAMES FREIGHT TO DIVERT VIA ECML OR MML.
FELIXSTOWE FREIGHT TO DIVERT VIA CROSS COUNTRY.
SOUTH AND SOUTH/WEST FREIGHT TO DIVERT VIA OXFORD AND BANBURY.
NO ACCESS TO/FROM SOUTH WEST LINES TO/FROM CAMDEN ROAD JN.
FREIGHT TO/ FROM SW LINES DIVERT VIA GOSPEL OAK AND WILLESDEN HIGH LEVEL.
NO ACCESS TO WCML AT WILLESDEN NO 7.

0240 FRI (03/04)- 0500 THU (09/04)
EUSTON PLATFORMS 13,15 & 16 TO BE CLEAR OF STABLED UNITS.
TRAINS TO START/TERMINATE MILTON KEYNES FROM THE NORTH DUE TO P4043106 AND P4043097.
SLEEPER TO DIVERT TO DIVERT VIA ECML.
SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND CITY LINES.
GTR SOUTHERN SERVICES TO TERMINATE AT SHEPHERDS BUSH AND SHUNT VIA NORTH POLE SCRUBS
LANE TURNBACK SIDINGS
ARL: ACCESS AVAILABLE TO TMD VIA DC LINES, NO IMPACT TO STABLED UNITS.
ACCESS TO WEMBLEY C SIDINGS VIA DOWN WILLESDEN RELIEF AND CITY LINES.
NO ACCESS TO WILLESDEN TMD VIA SLOW LINES.
WMT TO OUTSTABLE IN PLATFORMS 8& 11 AT EUSTON.
NO ACCESS KILBURN GOODS LOOP.
NO ACCESS/EGRESS BETWEEN RELEIF LINES AND SLOW LINES AT SUDBURY JN.
NO ACCESS TO/FROM BRENT RECEPTION AND SIDINGS VIA SUDBURY JN.

TRAINS BETWEEN MITRE BRIDGE JN AND WEFOC SOUTH JN TO TRAVEL OVER THE BI DIRECTIONAL
DOWN WEST LONDON / DOWN WILLESDEN RELIEF LINES.

******TRAFFIC REMARKS CONT UNDER GENERAL REMARKS***

GENERAL REMARKS
******TRAFFIC REMARKS CONT..*******

0240 FRI (03/04) TO 0245 SAT (04/04) AND 0500 MON (06/04) TO 0400 THU (09/04)
ARL SERVICES TO RUN BETWEEN EUSTON AND CAMDEN IN DC MODE ONLY.

0245 SAT (04/04) TO 0500 MON (06/04)
EUSTON PLATFORMS 5,6,9 & 10 TO BE CLEAR OF STABLED UNITS.
NO ACCESS BETWEEN EUSTON AND WILLESDEN SUBURBAN JN FOR ARL DC SERVICES.
NO ACCESS BETWEEN QUEENS PARK AND WILLESDEN SUBURBAN JN FOR LUL SERVICES.
************************************************

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 92 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4253276. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:-
6G50 AT SIGNAL WM332 ON THE UP SLOW LINE
6G51 AT SIGNAL WM334 ON THE UP SLOW LINE

***ALL DRIVERS TO NOTE: ENGINEERING TRAINS DEPARTING WORKSITE TOWARDS CAMDEN ROAD WEST
JN MAY OBSERVE BLUE AERIAL ROLE LIGHTS ON THE OHLE. THESE ARE IN CONJUNCTION WITH THE
ISOLATION AND ARE NOT FOUL OF TRAINS PASSING. DRIVERS CAN IGNORE THESE BLUE LIGHTS.***

***NOTE: 6Q60+6Q61, 6J01 & 6J73 WILL PASS FROM THIS POSSESSION TO P2026/4043106 ON DOWN SLOW
APPROXIMATELY 0130 TO 0230 WED.***

FRIDAY 03 to TUESDAY 07 APRIL

Ref. No. P2025/4234787 Possession Manager Works Delivery Wessex

Item 1 Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

2359
FRI

to 0115
SUN

S&C Heavy Refurb
0m4ch and 2m24ch
W2025/11557334

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

2359
FRI

to 0115
SUN

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

2359
FRI

to 0115
SUN

Up Windsor Slow/Windsor
Reversible
Possession

2359
FRI

to 0115
SUN

Waterloo
and Nine Elms Jn

DW/DWF
Possession

2359
FRI

to 0400
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

2359
FRI

to 0400
TUE

Windsor Relief Line 2
Possession

2359
FRI

to 0400
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2359
FRI

to 0400
TUE

Up Waterloo Curve
Possession

2359
FRI

to 0400
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

2359
FRI

to 0400
TUE

Up Sheepcote Lane
Possession

2359
FRI

to 0400
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11685986
Structures Work
0m4ch and 1m29ch
W2025/11539548
Permanent Way Inspection
0m4ch and 2m24ch
W2026/11606553
Structures Work
0m4ch and 2m24ch
W2025/11815940
S&T Maintenance
0m4ch and 2m24ch
W2025/11599511
Structures Work
4m45ch and 6m5ch
W2026/11582219
Off Track Work
4m45ch and 6m5ch
W2026/11937094
Litter / Graffiti Clearance
4m50ch and 4m70ch
W2026/11752284
Structures Work
4m73ch and 5m12ch
W2026/11799639
Station Work
5m0ch and 6m5ch
W2026/11717374
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

Waterloo Platforms 12 to 24
Possession

2359
FRI

to 0400
TUE

North Siding
Sidings Possession

2359
FRI

to 0400
TUE

Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0115
SUN

to 0400
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0115
SUN

to 0400
MON

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0115
SUN

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0115
SUN

to 0400
MON

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0115
SUN

to 0400
MON

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0400
MON

to 0400
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0400
MON

to 0400
TUE

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0400
MON

to 0400
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0400
MON

to 0400
TUE

Structures Work
5m9ch and 5m72ch
W2026/11850543
S&C Partial Renewal
2m50ch and 4m5ch
W2026/11736482
Structures Work
2m50ch and 4m5ch
W2026/11824765
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11752108
Station Work
3m65ch and 4m5ch
W2026/11727408
Permanent Way Inspection
0m4ch and 2m70ch
W2026/11606661
Structures Examination
0m4ch and 5m70ch
W2026/11583448

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 2359 FRI TO 0115 SUN AND
PART 3) 0400 MON TO 0400 TUE

UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 (W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

PART 2) 0115 SUN TO 0400 MON

UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
SWR: ON SATURDAY AND MONDAY, WINDSOR SIDE SERVICES TO START & TERMINATE AT CLAPHAM JN.
ON SUNDAY WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON.
SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT BARNES. HOUNSLOW
LOOP SERVICES TO START AND TERMINATE AT BARNES. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN CLAPHAM JUNCTION AND BARNES.

LUL: ALL WEEKEND PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND
DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

ON SUNDAY FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.

WATERLOO, PLATFORMS 18 TO 24 TO BE KEPT CLEAR.
STOCK CAN BERTH IN PLATFORMS 12 TO 17.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W57 ON THE UP WINDSOR
(DOWN DIRECTION) APPROACHING WATERLOO WEST CROSSINGS.

POSSESSION SUPERSEDES P2026/4084290.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

BACK TO BACK AT EAST PUTNEY WITH P/4248917.

SATURDAY 04 APRIL

Ref. No. P2026/4231088 Possession Manager Route Business Wessex

Item
93

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

MONDAY 06 APRIL

Ref. No. P2026/4235921 Possession Manager Area Planning Orpington (DU)

Item
94

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11533820

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 06 APRIL

Ref. No. P2026/4236371 Possession Manager Area Planning Orpington (DU)

Item
95

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11533913

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 07 APRIL

Ref. No. P2026/4202600 Repeated item, please see details under route SO500

Item
146

TUESDAY 07 APRIL

Ref. No. P2026/4314652 Possession Manager Area Planning Orpington (DU)

Item
96

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534686

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): VS79/VS83/VS66/VS78/VS68
to c/oVS783pts (Protecting signals VS79/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): VS65 to TVC575 (Protecting Signal VS65)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 07 APRIL

Ref. No. P2026/4252799 Possession Manager Area Planning Orpington (DU)

Item
97

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11534561

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 07 APRIL

Ref. No. P2026/4267347 Possession Manager Wessex Inner

Item
98

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606807

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 APRIL

Ref. No. P2026/4267311 Possession Manager Wessex Inner

Item
99

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606671

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4246357 Possession Manager Route Business Wessex

Item
100

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

Platform 19
Protected Path

0030
WED

to 0031
WED

Waterloo
and Nine Elms Jn

Down Windsor
Protected Path

0031
WED

to 0035
WED

Nine Elms Jn
and West London Jn
(SW)

Down Windsor/Down Windsor
Slow
Protected Path

0035
WED

to 0038
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0038
WED

to 0040
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 08 APRIL

Ref. No. P2026/4202620 Repeated item, please see details under route SO500

Item
149

WEDNESDAY 08 APRIL

Ref. No. P2026/4288402 Possession Manager Wessex Inner

Item
101

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11670863

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 08 APRIL

Ref. No. P2026/4246698 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0500
WED

Track Maintenance
0m4ch and 3m50ch
W2026/11519233

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0500
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0500
WED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0500
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0500
WED

International Jn Windsor Relief Line 1
Possession

0045
WED

to 0500
WED

Windsor Relief Line 2
Possession

0045
WED

to 0500
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0500
WED

Up Waterloo Curve
Possession

0045
WED

to 0500
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0500
WED

Up Sheepcote Lane
Possession

0045
WED

to 0500
WED

Waterloo Platforms 12 to 19
Possession

0045
WED

to 0500
WED

Preparatory Work
0m4ch and 2m65ch
W2026/11459760
Follow-Up Work
0m4ch and 2m65ch
W2026/11468366
Track Maintenance
0m4ch and 3m50ch
W2026/11519188

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Beyond W911 to -
Windsor Relief Line 2: Beyond W915 to -
Down Waterloo Curve: Beyond (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to Approach (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -

1F_ARL_Derivative WON 01 2026/2027 Page B-201

1F_ARL_Derivative WON 01 - 2026/2027

page 210 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.

PLATFORMS 18 AND 19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 09 APRIL

Ref. No. P2026/4202602 Repeated item, please see details under route SO500

Item
152

THURSDAY 09 APRIL

Ref. No. P2026/4246702 Possession Manager Wessex Inner

Item
19

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0500
THU

Track Maintenance
0m4ch and 3m50ch
W2026/11519103

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0500
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0500
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0500
THU

International Jn Windsor Relief Line 1
Possession

0045
THU

to 0500
THU

Windsor Relief Line 2
Possession

0045
THU

to 0500
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0500
THU

Up Waterloo Curve
Possession

0045
THU

to 0500
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0500
THU

Up Sheepcote Lane
Possession

0045
THU

to 0500
THU

Waterloo Platforms 12 to 19
Possession

0045
THU

to 0500
THU

Preparatory Work
0m4ch and 2m65ch
W2026/11459899
Follow Up Tamping
0m4ch and 2m65ch
W2026/11468370
Track Maintenance
0m4ch and 3m50ch
W2026/11519106
Permanent Way Inspection
2m65ch and 3m50ch
W2026/11670934
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 19 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Beyond W911 to -
Windsor Relief Line 2: Beyond W915 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES.

PLATFORMS 18 AND 19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND 2X TAMPERS (COUPLED) AT SIGNAL W37 ON THE UP WINDSOR AT
WATERLOO.

POSSESSION TO BE GIVEN UP AROUND 2X TAMPERS (COUPLED) AT SIGNAL W37 ON THE UP WINDSOR AT
WATERLOO.

THURSDAY 09 APRIL

Ref. No. P2026/4267518 Possession Manager Wessex Inner

Item
102

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607358

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 09 to FRIDAY 10 APRIL

Ref. No. P2026/4246339 Possession Manager Protected Path

Item
103

Reading Platform 6
Protected Path

1948
THU

to 1958
THU

Reading
and Wokingham

Down and Up Southern/Main
Protected Path

1958
THU

to 2007
THU

Wokingham Jn
and Ascot

Up Twickenham
Protected Path

2007
THU

to 2015
THU

Ascot
and Virginia Water

Up Twickenham
Protected Path

2015
THU

to 2027
THU

Virginia Water
and Staines

Up Twickenham
Protected Path

2027
THU

to 2041
THU

Staines Platform 1/Up Staines Goods
Loop
Protected Path

2041
THU

to 2056
THU

Staines
and Virginia Water

Down Twickenham
Protected Path

2056
THU

to 2108
THU

Virginia Water
and Wokingham Jn

Down Twickenham
Protected Path

2108
THU

to 2133
THU

Wokingham Jn
and Reading

Down Southern
Protected Path

2133
THU

to 2144
THU

Reading Platform 5
Protected Path

2144
THU

to 2200
THU

Reading
and Wokingham Jn

Up Southern
Protected Path

2200
THU

to 2213
THU

Wokingham Jn
and North Camp

Up Blackwater
Protected Path

2213
THU

to 2230
THU

North Camp
and Ash

Up Blackwater / Up Ash
Protected Path

2230
THU

to 2235
THU

Ash
and Guildford

Up Ash
Protected Path

2235
THU

to 2251
THU

Guildford Platform 5
Protected Path

2251
THU

to 2302
THU

Guildford
and Woking Jn

Up Guildford
Protected Path

2302
THU

to 2310
THU

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2325
THU

to 2333
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4246402 Possession Manager Route Business Wessex

Item
166

Kew East Jn
and Old Kew Jn

Down Kew Branch
Protected Path

0323
TUE

to 0325
TUE

Old Kew Jn
and Feltham Jn

Down Hounslow
Protected Path

0325
TUE

to 0335
TUE

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

0335
TUE

to 0353
TUE

Virginia Water
and Weybridge

Down Chertsey
Protected Path

0353
TUE

to 0407
TUE

Weybridge Platform 1
Protected Path

0407
TUE

to 0417
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0417
TUE

to 0430
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0430
TUE

to 0440
TUE

Staines Up Staines Goods Loop
Protected Path

0440
TUE

to 0456
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0456
TUE

to 0504
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0504
TUE

to 0512
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0512
TUE

to 0516
TUE

Byfleet Jn
and Woking East

Down Slow
Protected Path

0516
TUE

to 0522
TUE

Woking East
and Woking Jn

Up Slow
Protected Path

0522
TUE

to 0528
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q10 UTU 20:47 DERBY TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP AT 0440-0505. STAINES UP GOODS LOOP TO BE KEPT
CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4250639 Possession Manager Wessex Inner

Item
145

Earley
and Reading

Down Southern
Line Blockage + EPR

0115
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2026/11523672

Up Southern
Line Blockage + EPR

0115
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0115
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0115
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0115
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur:-to Approach T1681
Up Reading Spur: Beyond T2780 to-
Up & Down Low Level: Beyond T2784 to-

GENERAL REMARKS
ITEM APPEARS IN WESSEX & WESTERN WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

TUESDAY 07 APRIL

Ref. No. P2026/4308491 Possession Manager Protected Path

Item
146

Acton Wells Jn
and Acton West

Down Poplar
Protected Path

1818
TUE

to 1830
TUE

Acton West
and Reading

Down Relief
Protected Path

1830
TUE

to 1920
TUE

Reading
and Reading Upper
Triangle Sidings

Down Main Loop/Up Westbury
Protected Path

1920
TUE

to 1926
TUE

GENERAL REMARKS
Protected path for passage of UTU197 3Q35ER 24W

//Derby - Bedford - Bletchley - Neasden - Cricklewood - Reading//
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 07 APRIL

Ref. No. P2026/4308044 Possession Manager Protected Path

Item
147

Acton Wells Jn
and Acton West

Down Poplar/Down Goods
Protected Path

1818
TUE

to 1830
TUE

Acton West
and Reading

Down Relief
Protected Path

1830
TUE

to 1920
TUE

Reading
and Reading Upper
Triangle Sidings

Down Westbury
Protected Path

1920
TUE

to 1926
TUE

GENERAL REMARKS
PROTECTED PATH FOR THE PASSAGE OF CS: UTU197 3Q35ER 24W

//Derby - Bedford - Bletchley - Neasden - Cricklewood - Reading//

TUESDAY 07 APRIL

Ref. No. P2026/4267347 Repeated item, please see details under route SW100

Item
18

TUESDAY 07 APRIL

Ref. No. P2026/4267311 Repeated item, please see details under route SW100

Item
19

WEDNESDAY 08 APRIL

Ref. No. P2026/4246698 Repeated item, please see details under route SW100

Item
22

WEDNESDAY 08 APRIL

Ref. No. P2026/4288402 Repeated item, please see details under route SW100

Item
23

WEDNESDAY 08 APRIL

Ref. No. P2026/4246763 Possession Manager Wessex Inner

Item
148

Barnes Jn
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0040
WED

to 0450
WED

Track Maintenance
9m3ch and 12m50ch
W2026/11516905

Up Twickenham/Up Richmond
Possession

0040
WED

to 0450
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 148 CONTINUED

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0040
WED

to 0450
WED

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0040
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W2588pts to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W2587pts
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -

TRAFFIC REMARKS
2O01 TO START AT TEDDINGTON.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 09 APRIL

Ref. No. P2026/4246702 Repeated item, please see details under route SW100

Item
24

THURSDAY 09 APRIL

Ref. No. P2026/4246783 Possession Manager Wessex Inner

Item
149

Barnes Jn
and Whitton Jn

Down Richmond/Down
Twickenham
Possession

0040
THU

to 0450
THU

Track Maintenance
9m3ch and 12m50ch
W2026/11516975

Up Twickenham/Up Richmond
Possession

0040
THU

to 0450
THU

Twickenham
and Strawberry Hill

Down Strawberry Hill
Possession

0040
THU

to 0450
THU

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Possession

0040
THU

to 0450
THU

Litter / Graffiti Clearance
10m56ch and 10m76ch
W2026/11743206
Litter / Graffiti Clearance
11m12ch and 11m32ch
W2026/11737690

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Richmond/Down Twickenham: Beyond W2588pts to Approach BEF4329pts
Up Twickenham/Up Richmond: Beyond BEF4330pts to Approach W2587pts
Down Strawberry Hill: - to Approach BEF2459
Up Strawberry Hill/Twickenham Up Loop: Beyond BEF2464 to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

TUESDAY 07 to WEDNESDAY 08 APRIL

Ref. No. P2026/4246357 Repeated item, please see details under route SW100

Item
20
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

BETWEEN KENSAL GREEN TUNNELS AND WEST LONDON JN (WILLESDEN) 
FROM THURSDAY 09 APRIL 2026

Points WM2330 A&B, WM2331 A&B, WM2332 A&B and WM2333 A&B, a ladder between TMD Loop and Down Fast at 
Willesden South Jn, will be renewed. The maximum lateral displacement is for points WM2330A which will be renewed 6 metres 
(7 yards) closer to Euston.

Signal WM127 on the Down Fast will have its outer overspeed sensor relocated to 800 metres (875 yards) on approach.

Signal WM331 on the Down Slow will have its overspeed sensor relocated to 425 metres (465 yards) on approach. The signal will
have a white diamond sign mounted below the position light.

Ground position light signal WM1177 on the Up Fast (Down direction) will be renewed approximately 8 metres (9 yards) towards 
Euston, with a modern type of Mallatite route indicators.

Ground position light signal WM1179 on the Up Slow (Down direction) will be renewed approximately 10 metres (11 yards) 
towards Euston, with a modern type of Mallatite route indicators.

Please see section D, where the table A diagram has been amended to add Willesden South Jn name.
(C14884) (09/04/2026) (04)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

14 Handbooj 8 & HB21 – IWA COSS PC or SWL 
blocking a line

Remotely activated RDD’s: Are devices that are 
static devices, permanently fitted to the signalling 
system. These devices are activated remotely (by
competent persons) to operate the signalling 
system to provide additional protection

D23590 07/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page 7

RULE BOOK MODULE P2 – WORKING SINGLE AND BI 
DIRECTIONAL LINES BY PILOT 
Explanation of Change: AMENDMENTS to Rule Book Module P2 - Modified working in accordance with Rule Book 
Module P2 - Section 1.2.1 and section 7 is authorised in the table below 

AMEND General instruction shown on hard copy page 7 to read as follows.

EA1220 between Tye Green Junction 
and Coopers Lane Junction at 
Stanstead Airport Tunnel

Must only be applied when no other modified working 
has been authorised on the workstation.

Anglia Route GI - Dated:28/03/2026
(D23658) (28/03/2026) (3)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings to Ipswich Removal of carriage washer in Gidea Park Shunt Spur D23583 14/03/2026
EA1390 009 Barking Tilbury Line Jn East to 

Pitsea Jn (Via Tilbury)
*** The following work did not take place therefore the 
TSR of 50mph remains in place*** 
The temporary speed restriction of 50 MPH at 27 miles 06 
chains to 26 miles 40 chains will be transposed to a 
permanent speed restriction of 35MPH over 50MU MPH 
and will be co-located at UR718. The current boarding for 
the temporary speed restriction will be recovered.

D23647 16/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 
Explanation of change: A block to electric traction on the Poplars currently in place is being lifted on the 6th April 2026 when the 
new electrification enters into operational service.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

DLR TRACK RENEWAL OF EAST BOUD LINE 
BETWEEN SHADWELL & LIMEHOUSE

FROM FRIDAY 03 APRIL 2026 TO TUESDAY 07 APRIL 2026

From 03/04/2026 – 07/04/2026 the DLR will be undertaking Track Renewal work on its East Bound Lines between Shadwell and
Limehouse,  adjacent  to  Network  Rail’s  FSS1 Lines  at  approximately  1m 207y – 1m 972y.  The DLR will  be undertaking  a
complete track renewal of their East Bound lines. The works are planned to be undertaken under full possession of the railway
line.

This work may be a source of distraction for drivers, so advanced notice is being provided.

Justification for publication if required (see section D submission guide):

Other information should be included here that will assist in the production of the notice:
(D23642) (03/04/2026) (4)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
27 MILES 06 CHAINS TO 26 MILES 40 CHAINS

FROM MONDAY 16 MARCH 2026 
***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS(2) TABLE A DIAGRAM

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
Explanation of change: MD101-004 Willesden South Jn name added to diagram
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS (2) TABLE A DIAGRAM – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Table Explanation of Change Reference Date of change

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

MODULE LNW(S) 2 LOCAL INSTRUCTIONS
Hard copy Sectional Appendix pages 255-255A
 Explanation of change: Add a second row in the table for Proof House Jn; misrouting to Snow Hill workstation
Amend the section ‘Forming of trains on Reception lines’ to read as follows:

MD137 - HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES)
Wembley Yard / Wembley European Freight Operating Centre (WEFOC)

‘Jumbo’ services shall be formed by two or more individual trains that shall arrive into the Reception lines at differing times. 
These trains are to be combined into one, prior to departing towards Willesden South Jn.

Prior to a trains arrival, the FOC shunter shall contact the Signaller and reach a clear understanding of any train movements that 
are required to form multiple train portions together.

South end arrivals: The first arrival shall arrive on an avaliable Reception Line. The locomotive shall be detached by the FOC 
shunter. The Signaller shall clear both WM793 Signal and WY115 Signal with the opposing locking arrangement on request 
towards the Shunt Neck, L or M Loco Sidings. The locomotive shall arrive behind WY115 Ground Position Signal (GPS) and not 
enter the siding. Alternatively, the Signaller may route the locomotive onto the Up Slow to arrive behind WM338 Signal. The 
locomotive run round shall be completed, with the locomotive attaching to the south end of the train.

The second train shall arrive on an avaliable Reception Line adjacent to the first train. The FOC shunter shall depart the first train
towards the south arriving the rear of train behind the Ground Position Signal (GPS) pre-agreed with the Signaller (WY158, 
WY160, WY184 or WY186). The FOC shunter shall contact the Signaller and confirm to the driver that the GPS has cleared 
towards the correct Reception Line to which the second train is stabled on. The FOC shunter shall control the propel movement 
via back to back radio in continuous contact with the driver until the second train has arrived to attach to the first train. Upon 
arrival the FOC shunter shall couple the second train with the first train.

The locomotive from the second train, situated at the north end of the Yard, shall be detached by the FOC shunter. The 
locomotive run round shall be completed to the same method as the first train. This locomotive shall attach to south end of the 
train, once both trains have been joined together.

For a train portion arriving into the Yard from the north, a locomotive run round shall not be required.

Trains may formed with a locomotive positioned in the middle of the train. In this scenario both inbound services shall arrive on 
the same Reception Line.

Dated: 04/04/2026 
(D23678) (04/04/2026) (04)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN WEST LONDON JN (WILLESDEN) AND WILLESDEN NORTH JN 
UNTIL1200 HOURS SUNDAY 17 MAY 2026

Various plant will be stored in the wide way between the Down Slow and Up Fast around 5m 42ch. This is marked in
red rectangle, with text for orientation:

(D23611) (14/03/2026) (7)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (28R)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A is temporarily reduced in length

Platform 2A (South Bay) is temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 metres 
(113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS

WESSEX ROUTE PERIODICAL OPERATING NOTICE
NO ITEMS

CONTACTING SIGNAL BOXES AND GSM-R SIGNAL BOXES/PANELS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk  .  
(D16583) (22/02/2020) (UFN)

MODULE KSW3 GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page – 102A to 102D

GSM-R - CAB RADIO REGISTRATION
Explanation of Change: The current GSMR table has been replaced with the below

REPLACE table with the following

GSM-R CAB MOBILE REGISTRATION IS TO ALWAYS BE ATTEMPTED USING THE LAST 3 DIGITS OF THE 
CORRESPONDING SIGNAL ID, AND AN APPROPRIATE WILD CARD ONLY USED WHERE THIS FAILS. PLEASE REPORT 
ANY PERSISTENT FAILURE OR SIGNAGE ADVISING ALTERNATIVE REGISTRATION CODES VIA AN FMS FOR 
INVESTIGATION BY THE GSM-R TEAM.

Wessex Route GI -  Dated: 23/03/2026
(D23676) (04/04/2026) (4)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW105 022 Clapham Junction to Weymouth Cange of speed to/from the Baltic siding D23564 09/03/2026
SW135 003 Eastleigh to Fareham Change of permissible speed Down Portsmouth line. D23639 21/03/2026
SW140 006 St. Denys to Portcreek Junction Change of permissible speed Down Portsmouth line. D23639 21/03/2026
SW245 001 Twickenham to Shacklegate 

Junction
Short term Network Change (STNC) for head Shunt out of
use Starwberry Hill Depot.

D23565 07/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)
NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX

DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MODULE KSW3 LOCAL INSTRUCTIONS
Hard Copy Sectional Appendix: Page 229

Explanation of Change: Alterations to a local instruction are required to reflect changes in rolling stock and local 
conventions

AMEND local instruction shown on hard copy page 229 to read as below.

SW105 CLAPHAM JUNCTION TO WEYMOUTH
Durnsford Road Staff Halt

Staff using this halt must travel by only those trains shown in the Working Timetables to stop, or specially authorised by Network 
Rail Control, and must ensure that the train will run on the Up Fast after departing Wimbledon.  If the train must be diverted to 
the Up Slow, no stop will be made.
Trains must stop with the leading cab at the London end of the platform and staff wishing to alight must travel in the front two 
compartments of the leading coach.
Trains formed of Class 158, 159 or 458 stock
On departure from Wimbledon, staff wishing to alight at the staff halt must travel in the Vestibule behind the leading driving cab. 
On arrival at the staff halt, staff must only board and alight through the local crew access door. This door must be operated by 
the Driver.
Trains formed of class 444, 450 or 701 stock.
On departure from Wimbledon, staff wishing to alight at the staff halt must travel in the passenger accommodation immediately 
behind the leading driving cab. On arrival at the staff halt where a Guard is provided, the Guard must open the leading set of 
‘passenger doors’, (immediately behind the Driver) under local control. Staff must only join and alight from this door. When it is 
safe to do so, the Guard must close the door and give the ‘ready to start’ signal to the Driver.
Where a train is Driver-only operated (ECS), staff wishing to board or alight will only be able to do so via the driver’s cab door.
Empty trains
Drivers of all empty coaching stock requiring to set back into the depot from position light signal W1107 at the Staff Halt on the 
Up Fast must immediately telephone the Signaller if W158 signal is at danger.  
Class 458 units
Movements towards Wimbledon Park Depot formed of Class 458 units must be made via the Up Slow at Wimbledon station and 
then via 725 points to No.1 Up siding.  Drivers of such trains must inform the Signaller of the formation when approaching 
Wimbledon station.

Dated: 03/04/2026
(D23644) (SA/1326) (03/04/2026) (4)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW210 CLAPHAM JUNCTION TO READING

WANDSWORTH TOWN
FROM MONDAY 30 MARCH 2026 TO SATURDAY 03 JULY 2027

Train Crews and other staff should be aware of the work taking place at Wandsworth Town Station.

As part of the access for all (AFA) works, temporary hoarding will be placed on platforms 2 (Down Windsor Fast) and 3 (Up 
Windsor Fast) narrowing the width of the platform in places. In addition, at the country end of the station a temporary scaffold 
bridge will be constructed that will span the UP Windsor Fast and Slow lines. This will be used by passengers to access platform 
4 from Platform 3, due to the closure of the platform 4 staircase.
(D23665) (30/03/2026) (13)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 14/03/2026
Explanation of change:  Signal GB17 added

(D23603) (14/03/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSWRC – ROUTE CLEARNCE TABLE - Continued

Hard Copy Sectional Appendix Page 91

Table D1A – Route clearance of diesel multiple units
Amend the restrictions as shown below:

Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 165
RHM

Notes

SW105 BML1 Woking – Basingstoke 24 27 47 61 R6

R7

R8

R9

R10

R6 Prohibited Woking Down Bay platform 6 with 
crush deflated suspension

R7 Permissible Speed Warning Indicator with 
Directional Arrow Hook Station Up Slow line 
41m 75ch with crush deflated suspension

R8 Prohibited Basingstoke Down Slow platform 1 
with crush deflated suspension

R9 Prohibited Basingstoke Down platform 2

R10 40mph Basingstoke Down Slow platform 1
SW105 BML1 Basingstoke – Eastleigh West Jn 47 61 73 42 R1

R2

R3

R4

R5

R6

 Prohibited Sign Post 48m 67ch between 
Basingstoke and Worthing Jn Up Slow line 
with crush deflated suspension

 Prohibited Eastleigh platforms 2 & 3 with 
air bags deflated / failed secondary 
suspension

 40mph Basingstoke Down Slow platform 1

 40mph Speed Board 48m 67ch between 
Basingstoke and Worthing Jn Up Fast line

 Prohibited Winchester Down platform 2 
with crush deflated suspension

 Prohibited Shawford Down platform 2 with 
crush deflated suspension

SW105 BML2 Northam Jn – Redbridge Jn 78 15 81 78 Y
SW115 BAE2 Wilton Jn – Gillingham 85 37 105 23 Y
SW115 BAE2 Gillingham – Yeovil Jn 105 23 122 48 R1  Prohibited Sherbourne Up platform 1 with 

crush deflated suspension
SW115 BAE2 Yeovil Jn – Route Boundary (GW610)

(Exeter St Davids Jn)
122 48 164 30 R1  75mph Chard Junction platform 1

SW175 YJP Yeovil Pen Mill Jn – Yeovil Jn 1 42 0 00 Y

(D23634) (28/03/2026) (04)
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