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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2026/
232311

London Bridge 6 Down - 2m 20ch 2m 22ch 20mph Track - Other
From 0010 Sat
11/04/26
Network Rail Kent
(London Bridge)

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
229921

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 32ch 8m 6ch 30mph
60mph

Track - Alignment
(26/43)
Sussex IMDM Croydon
(SU03 Norwood)

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U28 AT SIGNAL WM321 ON THE DOWN SLOW LINE

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 13 APRIL

Ref. No. P2026/4249324 Possession Manager Cleshar Contract Services

Item
217

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488589

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stops (Highbury
and Islington Transfer Line)/Beyond EL205# to
Approach to EL147# pts
Up East London: Beyond EL148# pts to Approach to
EL207#/Buffer Stop (Highbury and Islington)

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2&3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 14 APRIL

Ref. No. P2026/4278827 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489263

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 218 CONTINUED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL8047#pts
Up East London Line: Beyond TL8038#pts to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 15 APRIL

Ref. No. P2026/4249344 Possession Manager Cleshar Contract Services

Item
219

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488615

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury
and Islington Transfer Line)/Buffer Stop (Dalston
Junction Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop
(Dalston Junction Platform 2) To Buffer Stop
(Highbury and Islington)

TRAFFIC REMARKS
TRAINS TO BE OUTSTABLED AT DALSTON JN

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 16 APRIL

Ref. No. P2026/4234684 Possession Manager Cleshar Contract Services

Item
220

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489434

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4234741 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489435

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 12 APRIL

Ref. No. P2026/4156343 Repeated item, please see details under route EA1320

Item
208
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 11 APRIL

Ref. No. P2026/4330630 Possession Manager Anglia IMDM Tottenham Hale

Item
122

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786187

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786187 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

MONDAY 13 APRIL

Ref. No. P2026/4376502 Repeated item, please see details under route MD150

Item
115

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4375528 Repeated item, please see details under route SO500

Item
150

SATURDAY 11 APRIL

Ref. No. P2026/4291940 Possession Manager Route Business Wessex

Item
106

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2016
SAT

to 2021
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2021
SAT

to 2029
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

2029
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

2040
SAT

to 2100
SAT

Virginia Water
and Ascot

Down
Protected Path

2100
SAT

to 2106
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Ascot
and Camberley

Down Frimley
Protected Path

2106
SAT

to 2118
SAT

Camberley
and Frimley Jn

Down Frimley
Protected Path

2118
SAT

to 2123
SAT

Frimley Jn
and Ash Vale Jn

Ash Vale Single/Down Ash Vale
Branch
Protected Path

2123
SAT

to 2143
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2143
SAT

to 2218
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2152
SAT

to 2218
SAT

Ascot Down Ascot Loop
Protected Path

2218
SAT

to 2226
SAT

Ascot
and Staines

Up Twickenham
Protected Path

2226
SAT

to 2248
SAT

Staines
and Feltham Jn

Up Twickenham
Protected Path

2248
SAT

to 2258
SAT

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2258
SAT

to 2301
SAT

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2301
SAT

to 2309
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2309
SAT

to 2316
SAT

Clapham Jn Platform 4
Protected Path

2316
SAT

to 2320
SAT

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

2320
SAT

to 2326
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 13 APRIL

Ref. No. P2026/4235893 Possession Manager Area Planning Orpington (DU)

Item
107

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11533906

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 13 APRIL

Ref. No. P2026/4236406 Possession Manager Area Planning Orpington (DU)

Item
108

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11533917

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 13 APRIL

Ref. No. P2026/4288425 Possession Manager Wessex Inner

Item 5 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11670905

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11670908
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11670907
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11670906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4396770.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246322 Possession Manager Route Business Wessex

Item
109

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2122
MON

to 2129
MON

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

2129
MON

to 2148
MON

Twickenham
and Whitton Jn

Down Twickenham
Protected Path

2148
MON

to 2153
MON

Whitton Jn
and Feltham Jn

Down Twickenham
Protected Path

2153
MON

to 2154
MON

Feltham Jn
and Staines

Down Twickenham
Protected Path

2154
MON

to 2204
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Staines
and Windsor and Eton
Riverside

Down Windsor
Protected Path

2204
MON

to 2216
MON

Windsor and Eton
Riverside

Up Windsor
Protected Path

2216
MON

to 2231
MON

Windsor and Eton
Riverside
and Staines

Up Windsor
Protected Path

2231
MON

to 2243
MON

Staines
and Feltham Jn

Up Twickenham
Protected Path

2243
MON

to 2259
MON

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2259
MON

to 2302
MON

Twickenham
and Clapham Jn

Up Main/Up Richmond/Up
Windsor Fast
Protected Path

2302
MON

to 2316
MON

Clapham Jn
and Nine Elms Jn

Up Windsor Fast/Up Windsor
Protected Path

2316
MON

to 2322
MON

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2322
MON

to 2328
MON

Waterloo Platform 17
Protected Path

2328
MON

to 0008
TUE

Waterloo
and Clapham Jn

Down Windsor Fast
Protected Path

0008
TUE

to 0016
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Hounslow

Down Hounslow
Protected Path

0025
TUE

to 0036
TUE

Hounslow
and Hounslow Jn

Down Hounslow
Protected Path

0036
TUE

to 0037
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0037
TUE

to 0039
TUE

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0039
TUE

to 0042
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0042
TUE

to 0047
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0047
TUE

to 0052
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0158
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0158
TUE

to 0205
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0205
TUE

to 0217
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0217
TUE

to 0221
TUE

Strawberry Hill Up Strawberry Hill
Protected Path

0221
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0237
TUE

to 0240
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0240
TUE

to 0303
TUE

Strawberry Hill
and Teddington

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0305
TUE

Teddington Up Kingston
Protected Path

0305
TUE

to 0322
TUE

Teddington
and Strawberry Hill

Down Kinston/Up Twickenham
Protected Path

0322
TUE

to 0326
TUE

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0326
TUE

to 0331
TUE

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0331
TUE

to 0332
TUE

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0332
TUE

to 0341
TUE

Clapham Jn Down Main Fast
Protected Path

0341
TUE

to 0408
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0408
TUE

to 0421
TUE

Twickenham
and Feltham Jn

Down Twickenham
Protected Path

0421
TUE

to 0424
TUE

Feltham Jn
and Feltham

Down Twickenham
Protected Path

0424
TUE

to 0430
TUE

Feltham
and Virginia Water

Down Twickenham
Protected Path

0430
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Weybridge

Up Chertsey
Protected Path

0449
TUE

to 0451
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Weybridge
and Hampton Court
Jn

Up Slow
Protected Path

0451
TUE

to 0457
TUE

Hampton Court Jn
and Surbiton

Up Slow
Protected Path

0457
TUE

to 0459
TUE

Surbiton Up Slow
Protected Path

0459
TUE

to 0509
TUE

Surbiton
and Hampton Court
Jn

Down Slow
Protected Path

0509
TUE

to 0511
TUE

Hampton Court Jn
and Weybridge

Up Fast
Protected Path

0511
TUE

to 0518
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0518
TUE

to 0531
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0531
TUE

to 0541
TUE

Staines Up Siding East/Up Staines
Goods Loop
Protected Path

0541
TUE

to 0613
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0613
TUE

to 0621
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0621
TUE

to 0631
TUE

Addlestone Jn
and Byfleet Jn

Down and Up Byfleet Curve
Protected Path

0631
TUE

to 0635
TUE

Byfleet Jn
and West Byfleet

Down Slow
Protected Path

0635
TUE

to 0638
TUE

West Byfleet Down Slow
Protected Path

0638
TUE

to 0657
TUE

West Byfleet
and Woking

Down Slow
Protected Path

0657
TUE

to 0705
TUE

Woking Down Yard Shunt Siding
Protected Path

0705
TUE

to 0712
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

1F_ARL_Derivative WON 02 2026/2027 Page B-216

1F_ARL_Derivative WON 02 - 2026/2027

page 225 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4236015 Possession Manager Area Planning Orpington (DU)

Item
110

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534590

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4252800 Possession Manager Area Planning Orpington (DU)

Item
111

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11534602

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 14 APRIL

Ref. No. P2026/4267348 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606808

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 14 APRIL

Ref. No. P2026/4267312 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606672

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR

1F_ARL_Derivative WON 02 2026/2027 Page B-218

1F_ARL_Derivative WON 02 - 2026/2027

page 227 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 15 APRIL

Ref. No. P2026/4288403 Possession Manager Wessex Inner

Item
114

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11670864

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4288404 Possession Manager Wessex Inner

Item
115

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11670867

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

1F_ARL_Derivative WON 02 2026/2027 Page B-219

1F_ARL_Derivative WON 02 - 2026/2027

page 228 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4267500 Possession Manager Wessex Inner

Item
116

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607451

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 17 APRIL

Ref. No. P2026/4246386 Possession Manager Route Business Wessex

Item
117

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0424
FRI

to 0437
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0437
FRI

to 0441
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0441
FRI

to 0446
FRI

Twickenham Platform 5
Protected Path

0446
FRI

to 0447
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0447
FRI

to 0449
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0449
FRI

to 0503
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0503
FRI

to 0510
FRI

Addlestone Jn
and Byfleet Jn

All Lines
Protected Path

0510
FRI

to 0512
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0512
FRI

to 0517
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0517
FRI

to 0524
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 17 APRIL

Ref. No. P2026/4267465 Possession Manager Wessex Inner

Item
118

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11607416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4375528 Possession Manager Area Planning Croydon (NetOps)

Item
150

Battersea Park
and Balham

Down Brighton Fast
Possession

2335
FRI

to 0420
SAT

Mobile Maintenance Train
2m22ch and 2m42ch
W2026/11898641

Up Brighton Fast
Possession

2335
FRI

to 0420
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 150 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2335
FRI

to 0420
SAT

Up Battersea
Possession

2335
FRI

to 0420
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC274pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC274pts#
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#

TRAFFIC REMARKS
POSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B49

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC581 SIGNAL, ON THE DOWN BRIGHTON FAST BETWEEN POUPARTS JN AND CLAPHAM JN

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

##POSSESSION WILL BE PUBLISHED IN BOTH WEEKS 1 AND 2 WONS. EVERYONE MUST BE CLEAR WHICH
WON THEY ARE REFERRING TO.##

SATURDAY 11 APRIL

Ref. No. P2026/4077398 Possession Manager Area Planning Brighton (DU)

Item
151

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

S&T Work
28m72ch and 29m48ch
W2026/11874292

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2026/11406847

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 161 CONTINUED

BETWEEN PURLEY AND EARLSWOOD

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 11 APRIL

Ref. No. P2026/4393636 Possession Manager Area Planning London Bridge (DU)

Item
30

Charing Cross Platforms 1-6
Possession

0100
SAT

to 0500
SAT

Track Maintenance
0m70ch and 1m70ch
W2026/11944826

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

0100
SAT

to 0500
SAT

Up Charing Cross Slow
Possession

0100
SAT

to 0500
SAT

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

0100
SAT

to 0500
SAT

Up Charing Cross/Up Charing
Cross Fast
Possession

0100
SAT

to 0500
SAT

Blackfriars Jn
and Dickens Jn

Down Snowhill Spur
Possession

0100
SAT

to 0500
SAT

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

0100
SAT

to 0500
SAT

Up Snowhill
Possession

0100
SAT

to 0500
SAT

Metropolitan Jn
and Cannon Street

Metropolitan Reversible
Possession

0100
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Fast/Down Charing Cross: Approach TL7152pts#
Up Charing Cross/Up Charing Cross Fast: Beyond TL7151pts#
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill/Platform 4 (London Bridge): Beyond TVS6061pts# to Approach TL4427#
Up Snowhill/Platform 5 (London Bridge): Beyond TL4422# to Approach TVS6062pts#
Metropolitan Reversible: Approach TL705pts# (in Up direction)

TRAFFIC REMARKS
1K98 AND 2N04 TO BE DIVERTED TO/START FROM CANNON STREET

5F04 TO BE RETIMED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4227700 Possession Manager Area Planning London Bridge (DU)

Item
43

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2026/11528981

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
MON

to 0520
TUE

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
MON

to 0520
TUE

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
MON

to 0520
TUE

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
MON

to 0520
TUE

Up Snowhill
Possession

2345
MON

to 0520
TUE

London Bridge
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0520
TUE

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 4 to 9
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m28ch
W2026/11527081
Structures Examination
0m0ch and 1m10ch
W2026/11663643
Prep for RDT
0m0ch and 1m13ch
W2026/11531655
S&T Maintenance
0m0ch and 5m60ch
W2026/11925221
Mobile Maintenance Train
1m50ch and 2m0ch
W2026/11800612
Litter / Graffiti Clearance
1m59ch and 1m79ch
W2026/11527236
Structures Examination
1m70ch and 4m0ch
W2026/11663772
PL Tamping
2m7ch and 2m40ch
W2026/11825713
Resignalling Work
4m30ch and 5m60ch
W2026/11889700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 43 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting Signals TL242/TL240)

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED

TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON BRIDGE AND COURTHILL LOOP
SOUTH JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
PLAIN LINE TAMPER (6Q68) AT TL2031 SIGNAL ON THE 7 REVERSIBLE BETWEEN LONDON BRIDGE AND
SPA ROAD JN
MMT (6U82) AT TL2218 SIGNAL AT LONDON BRIDGE (PLATFORM 8)

POSSESSION TO BE GIVEN UP AROUND:
PLAIN LINE TAMPER (6Q68) AT TL2035 SIGNAL ON THE 7 REVERSIBLE AT ABBEY STREET JN
MMT (6U82) AT TL2831 SIGNAL AT LONDON BRIDGE (PLATFORM 8 - IN THE DOWN DIRECTION)

TUESDAY 14 APRIL

Ref. No. P2026/4228002 Possession Manager Area Planning London Bridge (DU)

Item
162

London Bridge Platforms 10-15
Possession

0045
TUE

to 0510
TUE

Track Maintenance
0m0ch and 1m75ch
W2026/11517969

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
TUE

to 0510
TUE

10 Reversible/Sussex
Reversible
Possession

0045
TUE

to 0510
TUE

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2026/11528229
Structures Examination
0m0ch and 0m30ch
W2026/11664447
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
TUE

to 0510
TUE

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
TUE

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
TUE

to 0510
TUE

Up Bermondsey Spur
Possession

0045
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0045
TUE

to 0510
TUE

Up Silwood (part)
Possession

0045
TUE

to 0510
TUE

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
TUE

to 0510
TUE

Up Atlantic
Possession

0045
TUE

to 0510
TUE

Off Track Work
0m0ch and 1m75ch
W2026/11665357
Unload Ballast
0m55ch and 1m75ch
W2026/11839927
Structures Examination
1m50ch and 1m70ch
W2026/11664311
Platform Enhancements
1m50ch and 1m75ch
W2026/11877833
Survey Work
2m0ch and 3m40ch
W2026/11532558
Earthwork
2m5ch and 2m30ch
W2026/11881360
Station Work
3m25ch and 3m41ch
W2026/11924032
Litter / Graffiti Clearance
4m13ch and 4m33ch
W2026/11543849

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 11 AND 12 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN (6N60) AT TL4216 SIGNAL ON THE UP SOUTH
LONDON AT SOUTH BERMONDSEY

POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN (6N60) AT TL4219 SIGNAL ON THE SOUTH
LONDON REVERSIBLE AT SOUTH BERMONDSEY JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 14 APRIL

Ref. No. P2026/4278827 Possession Manager Cleshar Contract Services

Item
166

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489263

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL8047#pts
Up East London Line: Beyond TL8038#pts to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4232826 Possession Manager Area Planning London Bridge (DU)

Item
51

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2026/11865260

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
TUE

to 0520
WED

Up Snowhill
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 4 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

2345
TUE

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
TUE

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
TUE

to 0520
WED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0015
WED

to 0450
WED

Structures Examination
0m0ch and 1m10ch
W2026/11663739
Prep for RDT
0m0ch and 1m13ch
W2026/11531619
Structures Examination
1m70ch and 4m0ch
W2026/11663851
Resignalling Work
4m30ch and 5m60ch
W2026/11890891
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 51 CONTINUED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0015
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

WEDNESDAY 15 APRIL

Ref. No. P2026/4228044 Possession Manager Area Planning London Bridge (DU)

Item
163

London Bridge Platforms 10-15
Possession

0045
WED

to 0510
WED

Track Maintenance
0m0ch and 1m75ch
W2026/11518053

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
WED

to 0510
WED

10 Reversible/Sussex
Reversible
Possession

0045
WED

to 0510
WED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
WED

to 0510
WED

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
WED

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
WED

to 0510
WED

Structures Examination
0m0ch and 0m30ch
W2026/11664455
Structures Examination
1m50ch and 1m70ch
W2026/11664362
Platform Enhancements
1m50ch and 1m75ch
W2026/11877792
Survey Work
2m0ch and 3m40ch
W2026/11532588
Litter / Graffiti Clearance
2m48ch and 2m68ch
W2026/11543895
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 163 CONTINUED

Up Bermondsey Spur
Possession

0045
WED

to 0510
WED

Old Kent Road Jn Down Silwood (part)
Possession

0045
WED

to 0510
WED

Up Silwood (part)
Possession

0045
WED

to 0510
WED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
WED

to 0510
WED

Up Atlantic
Possession

0045
WED

to 0510
WED

Station Work
3m25ch and 3m41ch
W2026/11923957
PL Tamping
4m30ch and 3m55ch
W2026/11826552

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 11 AND 12 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6J06) AT TL632 SIGNAL ON THE UP SOUTH
LONDON BETWEEN PECKHAM RYE JN AND EAST DULWICH

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6J06) AT TL620 SIGNAL ON THE UP SOUTH
LONDON AT OLD KENT ROAD JN

LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4232842 Possession Manager Area Planning London Bridge (DU)

Item
59

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2026/11531905

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

Prep for RDT
1m60ch and 3m76ch
W2026/11532094

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 59 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 16 APRIL

Ref. No. P2026/4227789 Possession Manager Area Planning London Bridge (DU)

Item
164

London Bridge Platforms 10-15
Line Blockage

0115
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2026/11517989

London Bridge
and Spa Road

9 Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0115
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0115
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0115
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0115
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0115
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0115
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0115
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 & 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH SBSI TLCX02 (P2026/4232519) AND TL3A01 (P2026/4227789), AND
TAKEN AS 2 LINE BLOCKAGES

THURSDAY 16 APRIL

Ref. No. P2026/4232519 Possession Manager Area Planning London Bridge (DU)

Item
61

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH SBSI TLCX02 (P2026/4232519) AND TL3A01 (P2026/4227789), AND
TAKEN AS 2 LINE BLOCKAGES

THURSDAY 16 APRIL

Ref. No. P2026/4234684 Possession Manager Cleshar Contract Services

Item
168

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489434

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 168 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4227783 Possession Manager Area Planning London Bridge (DU)

Item
67

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0450
FRI

Track Maintenance
0m0ch and 5m53ch
W2026/11529237

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0450
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0450
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0450
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0450
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0450
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0450
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0450
FRI

Prep for RDT
1m60ch and 5m23ch
W2026/11519444
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 67 CONTINUED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0450
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0450
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0450
FRI

Up Greenwich
Possession

2350
THU

to 0450
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0450
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0450
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0420
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL2673#
Down North Kent: Approach TL251#
Up North Kent: Beyond TL240#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

CANNON STREET PLATFORMS 1, 2 & 6 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4234741 Possession Manager Cleshar Contract Services

Item
169

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489435

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 14 APRIL

Ref. No. P2026/4236015 Repeated item, please see details under route SO250

Item
110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4228002 Repeated item, please see details under route SO510

Item
162

WEDNESDAY 15 APRIL

Ref. No. P2026/4236141 Possession Manager Area Planning Orpington (DU)

Item
13

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2026/11534818

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 15 APRIL

Ref. No. P2026/4228044 Repeated item, please see details under route SO510

Item
163

THURSDAY 16 APRIL

Ref. No. P2026/4239704 Repeated item, please see details under route SO680

Item
209

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4078459 Possession Manager Area Planning Orpington (DU)

Item 4 Brixton Jn
and Shortlands Jn

Down Chatham Main/Down
Chatham Fast (pt)
Possession

0110
SUN

to 0400
MON

Track Maintenance
3m13ch and 9m25ch
W2026/11536809
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 4 CONTINUED

Up Chatham Fast (pt)/Up
Chatham Main
Possession

0110
SUN

to 0400
MON

Loughborough Jn
and Tulse Hill

Down Holborn
Possession

0110
SUN

to 0400
MON

Up Holborn
Possession

0110
SUN

to 0400
MON

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0110
SUN

to 0400
MON

Shortlands Jn Down Chatham Slow (pt)
Possession

0110
SUN

to 0400
MON

Up Chatham Slow (pt)
Possession

0110
SUN

to 0400
MON

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

0110
SUN

to 0400
MON

Bromley Down Jn
and Beckenham Jn

Down Crystal Palace / Crystal
Palace Single
Possession

0110
SUN

to 0400
MON

Birkbeck
and Bromley Down Jn

Up Crystal Palace
Possession

0110
SUN

to 0400
MON

Herne Hill Down Platform Loop/Up
Platform Loop/Platforms 1-4
Possession

0110
SUN

to 0400
MON

Turnback Siding
Sidings Possession

0110
SUN

to 0400
MON

Litter / Graffiti Clearance
3m13ch and 3m24ch
W2026/11535868
Resignalling Work
3m13ch and 7m55ch
W2026/11545071
Off Track Work
3m13ch and 9m13ch
W2026/11764035
S&C Tamping
3m55ch and 4m45ch
W2026/11536868
Structures Examination
3m65ch and 4m15ch
W2026/11866455
Litter / Graffiti Clearance
3m66ch and 4m6ch
W2026/11535814
S&T Renewal
7m12ch and 9m13ch
W2026/11785955
Structures Examination
3m11ch and 9m39ch
W2026/11583606

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Chatham Main/Down Chatham Fast (pt): Beyond VS787pts# to Approach VS839pts#
Up Chatham Fast (pt)/Up Chatham Main: Beyond VS842pts# to Approach VS788pts#
Down Holborn: Beyond VS977pts# to Approach TVC373pts#
Up Holborn: Beyond TVC378pts# to Approach VS978pts#
Beckenham Spur/Down Bay/Plat 4: Beyond TL880pts# to Buffer Stops
Down Chatham Slow (pt): Approach VS833pts#
Up Chatham Slow (pt): Beyond VS835pts#
Down Crystal Palace/Crystal Palace Single: Beyond TVC369pts# to Buffer Stops
Up Bay/Crystal Palace Single/Up Crystal Palace: Buffers Stops to Approach TVC746#
Turnback Siding: Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA ATLANTIC AND CATFORD LOOP LINES

LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH VIA
BECKENHAM JN

THAMESLINK WIMBLEDON LOOP SERVICES WILL NOT RUN

KENTISH TOWN TO RAINHAM SERVICES TO BE EXTENDED TO LUTON. EAST MIDLANDS STATIONS SERVED
BY LUTON TO RAINHAM SERVICES THROUGHOUT.

THAMESLINK BRIGHTON MAIN LINE SERVICES TO BE DIVERTED VIA LONDON BRIDGE OVERNIGHT

TICKET ACCEPTANCE ON LOCAL BUSES FOR WIMBLEDON LOOP

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J23) AT VS128 SIGNAL ON THE UP PASSENGER LOOP
PLATFORM 1 AT HERNE HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J23) AT VS129 SIGNAL ON THE DOWN PASSENGER
LOOP PLATFORM 4 AT HERNE HILL

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 14 APRIL

Ref. No. P2026/4197703 Possession Manager Area Planning Croydon (NetOps)

Item
203

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
TUE

to 0520
TUE

Track Maintenance
6m0ch and 9m60ch
W2026/11304691

Crystal Palace Single/Up Bay
Possession

0035
TUE

to 0520
TUE

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
TUE

to 0520
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
TUE

to 0520
TUE

Crystal Palace Down Sydenham Spur
Possession

0035
TUE

to 0520
TUE

Up Sydenham Spur
Possession

0035
TUE

to 0520
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
TUE

to 0520
TUE

Up Crystal Palace Spur
Possession

0035
TUE

to 0520
TUE

S&T Maintenance
6m0ch and 9m60ch
W2026/11497016
Structures Examination
6m0ch and 9m60ch
W2026/11833433
Other E&P Work
6m0ch and 9m60ch
W2026/11935743
Permanent Way Inspection
6m25ch and 7m2ch
W2026/11499177
Survey Work
8m47ch and 9m36ch
W2026/11842511
Vegetation Clearance
9m50ch and 9m60ch
W2026/11847175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 203 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 15 APRIL

Ref. No. P2026/4242379 Possession Manager Area Planning Croydon (NetOps)

Item
204

Streatham Hill
and Birkbeck

Down Crystal Palace
Possession

0035
WED

to 0525
WED

Track Maintenance
6m0ch and 9m60ch
W2026/11304749

Up Crystal Palace
Possession

0035
WED

to 0525
WED

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
WED

to 0525
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
WED

to 0525
WED

Crystal Palace Down Sydenham Spur
Possession

0035
WED

to 0525
WED

Structures Examination
6m0ch and 9m60ch
W2026/11833392
S&T Maintenance
6m0ch and 9m60ch
W2026/11497017
S&C Tamping
6m21ch and 6m45ch
W2026/11534190
S&C Tamping
6m21ch and 6m45ch
W2026/11534081
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 204 CONTINUED

Up Sydenham Spur
Possession

0035
WED

to 0525
WED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
WED

to 0525
WED

Up Crystal Palace Spur
Possession

0035
WED

to 0525
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707# to Approach VS815pts#
Up Crystal Palace: Beyond VS815pts# to Approach TVC704#
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC709 SIGNAL, ON THE DOWN CRYSTAL PALACE AT LEIGHAM JUNCTION
TAMPER AT TVC710 SIGNAL, ON THE UP CRYSTAL PALACE AT LEIGHAM JUNCTION

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 16 APRIL

Ref. No. P2026/4197674 Possession Manager Area Planning Croydon (NetOps)

Item
205

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
THU

to 0525
THU

Track Maintenance
6m0ch and 9m60ch
W2026/11304698
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 205 CONTINUED

Crystal Palace Single/Up Bay
Possession

0035
THU

to 0525
THU

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
THU

to 0525
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
THU

to 0525
THU

Crystal Palace Down Sydenham Spur
Possession

0035
THU

to 0525
THU

Up Sydenham Spur
Possession

0035
THU

to 0525
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
THU

to 0525
THU

Up Crystal Palace Spur
Possession

0035
THU

to 0525
THU

Structures Examination
6m0ch and 9m60ch
W2026/11833434
S&T Maintenance
6m0ch and 9m60ch
W2026/11497018
Litter / Graffiti Clearance
6m72ch and 7m12ch
W2026/11544078
Litter / Graffiti Clearance
7m67ch and 8m7ch
W2026/11544183

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4197675 Possession Manager Area Planning Croydon (NetOps)

Item
206

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
FRI

to 0525
FRI

Track Maintenance
6m0ch and 9m60ch
W2026/11304701

Crystal Palace Single/Up Bay
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
FRI

to 0525
FRI

Crystal Palace Down Sydenham Spur
Possession

0035
FRI

to 0525
FRI

Up Sydenham Spur
Possession

0035
FRI

to 0525
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
FRI

to 0525
FRI

Up Crystal Palace Spur
Possession

0035
FRI

to 0525
FRI

S&T Maintenance
6m0ch and 9m60ch
W2026/11497196
Structures Examination
6m0ch and 9m60ch
W2026/11833350
Permanent Way Inspection
7m77ch and 9m60ch
W2026/11499273

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA STREATHAM COMMON

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 206 CONTINUED

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 17 APRIL

Ref. No. P2026/4234740 Possession Manager Area Planning London Bridge (DU)

Item
141

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m35ch and 14m32ch
W2026/11550900

Up Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Up Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham Berthing Sidings
Sidings Possession

0110
FRI

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: TL259 to Buffer Stops
Up Mid Kent: Buffer Stops to TL268
Down Ladywell Loop: C/O TL860pts (Protecting Signal TL267)
Up Ladywell Loop: TL282
Beckenham Spur: C/O VS822pts (Protecting Signals VS162, VS164, VS166)
Berthing Sidings: Buffer Stops

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4158010 Possession Manager Wessex Inner

Item
207

Cheam
and Warnham

Down Portsmouth/Down Main
Possession

0140
SUN

to 0400
MON

Track Maintenance
17m33ch and 18m20ch
W2026/11519693

Up Main/Up Portsmouth
Possession

0140
SUN

to 0400
MON

Ewell West
and Epsom

Down Epsom
Possession

0140
SUN

to 0400
MON

Other E&P Work
14m0ch and 14m18ch
W2026/11709382
Structures Work
14m70ch and 15m20ch
W2026/11753205

1F_ARL_Derivative WON 02 2026/2027 Page B-253

1F_ARL_Derivative WON 02 - 2026/2027

page 262 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 207 CONTINUED

Up Epsom
Possession

0140
SUN

to 0400
MON

Leatherhead Jn
and Effingham Jn

Down Bookham
Possession

0140
SUN

to 0400
MON

Up Bookham
Possession

0140
SUN

to 0400
MON

Dorking Down Loop
Possession

0140
SUN

to 0400
MON

Epsom Down Siding
Sidings Possession

0140
SUN

to 0400
MON

Up Siding
Sidings Possession

0140
SUN

to 0400
MON

Dorking Down Siding
Sidings Possession

0140
SUN

to 0400
MON

PL Grinding Train
17m33ch and 18m20ch
W2026/11842689
PL Grinding Train
17m33ch and 18m20ch
W2026/11842687
Drainage Inspection
18m0ch and 19m10ch
W2026/11808557
S&C Medium Refurb
21m75ch and 24m3ch
W2026/11453256
S&T Work
21m75ch and 24m3ch
W2026/11790516
Vegetation Clearance
21m75ch and 24m3ch
W2026/11790416
Survey Work
22m8ch and 23m78ch
W2026/11657119
Track Maintenance
20m19ch and 21m40ch
W2026/11404705
S&T Work
20m19ch and 21m40ch
W2026/11790415
Vegetation Clearance
20m19ch and 21m40ch
W2026/11790458
Structures Examination
16m5ch and 21m75ch
W2026/11583629

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth/Down Main: Beyond TVC965# to Approach T831#
Up Main/Up Portsmouth: Beyond T832# to Approach TVC964#
Down Epsom: Beyond W441 to -
Up Epsom: - to Approach W440
Down Bookham: - to Approach GD3150pts
Up Bookham: Beyond GD3151dia to -
Down Loop: - to -
Down Siding: (Epsom) Sidings Possession
Up Siding: (Epsom) Sidings Possession
Down Siding: (Dorking) Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
SWR: SERVICES WILL START AND TERMINATE AT WORCESTER PARK. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE.

TSGN: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.

*** SPECIAL WORKING INSTRUCTIONS ***

AT WORCESTER PARK, DOWN TRAINS ARE AUTHORISED TO TERMINATE AND START BACK AS UP TRAINS
FROM THE UP PLATFORM LINE VIA THE COUNTRY END GROUND FRAME CROSSOVER.

UP SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAILGRINDER AT SIGNAL W483 ON THE DOWN PORTSMOUTH AT
LEATHERHEAD.

POSSESSION TO BE GIVEN UP AROUND RAILGRINDER AT SIGNAL W482 ON THE UP PORTSMOUTH AT
LEATHERHEAD.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 APRIL

Ref. No. P2026/4228002 Repeated item, please see details under route SO510

Item
162

TUESDAY 14 APRIL

Ref. No. P2026/4278827 Repeated item, please see details under route SO510

Item
166

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4246233 Possession Manager Route Business Wessex

Item
208

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

2114
TUE

to 2122
TUE

Waterloo Platform 7
Protected Path

2122
TUE

to 2202
TUE

Waterloo
and Wimbledon West
Jn

Down Main Fast / Down Fast
Protected Path

2202
TUE

to 2216
TUE

Wimbledon West Jn
and Raynes Park

Down Slow
Protected Path

2216
TUE

to 2219
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 208 CONTINUED

Raynes Park
and Epsom

Down Epsom
Protected Path

2219
TUE

to 2239
TUE

Epsom
and Leatherhead

Down Portsmouth
Protected Path

2239
TUE

to 2247
TUE

Leatherhead
and Horsham

Down Portsmouth
Protected Path

2247
TUE

to 2314
TUE

Horsham
and Leatherhead

Up Portsmouth
Protected Path

2314
TUE

to 2345
TUE

Leatherhead
and Epsom

Up
Protected Path

2345
TUE

to 2355
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2355
TUE

to 0010
WED

Raynes Park
and Clapham Jn

Up Slow
Protected Path

0010
WED

to 0020
WED

Clapham Jn
and Waterloo

Up Main Slow
Protected Path

0020
WED

to 0026
WED

Waterloo Platform 2
Protected Path

0026
WED

to 0038
WED

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0038
WED

to 0044
WED

Clapham Jn
and Raynes Park

Down Main Slow / Down Slow
Protected Path

0044
WED

to 0050
WED

Raynes Park
and Motspur Park Jn

Down Epsom
Protected Path

0050
WED

to 0052
WED

Motspur Park Jn
and Chessington
South

Down and Up Chess
Protected Path

0052
WED

to 0115
WED

Motspur Park Jn
and Raynes Park

Up Epsom
Protected Path

0115
WED

to 0117
WED

Raynes Park
and Wimbledon

Up Slow
Protected Path

0117
WED

to 0120
WED

Wimbledon Platform 5
Protected Path

0120
WED

to 0215
WED

Wimbledon
and New Malden

Down Slow
Protected Path

0215
WED

to 0220
WED

New Malden
and Shepperton

Down Kingston / Down
Shepperton
Protected Path

0220
WED

to 0254
WED

Shepperton
and Shacklegate Jn

Up Shepperton
Protected Path

0254
WED

to 0305
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 208 CONTINUED

Shacklegate Jn
and New Malden

Up Kingston
Protected Path

0305
WED

to 0312
WED

New Malden
and Wimbledon

Up Slow
Protected Path

0312
WED

to 0316
WED

Wimbledon Platform 5
Protected Path

0316
WED

to 0326
WED

Wimbledon
and Raynes Park

Down Slow
Protected Path

0326
WED

to 0329
WED

Raynes Park
and Surbiton

Down Slow
Protected Path

0329
WED

to 0335
WED

Surbiton
and Hampton Court

Down Hampton Court
Protected Path

0335
WED

to 0340
WED

Hampton Court Down Hampton Court
Protected Path

0340
WED

to 0355
WED

Hampton Court
and Hampton Court
Jn

Up Hampton Court
Protected Path

0355
WED

to 0400
WED

Hampton Court Jn
and Surbiton

Up Slow
Protected Path

0400
WED

to 0405
WED

Surbiton Platform 4
Protected Path

0405
WED

to 0413
WED

Platform 4
Protected Path

0405
WED

to 0413
WED

Surbiton
and Hampton Court
Jn

Down Slow
Protected Path

0413
WED

to 0415
WED

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0415
WED

to 0430
WED

Effingham Jn Down Siding
Protected Path

0430
WED

to 0445
WED

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

0445
WED

to 0455
WED

Hampton Court Jn
and Raynes Park

Up Slow
Protected Path

0455
WED

to 0503
WED

Raynes Park
and Wimbledon

Up Fast
Protected Path

0503
WED

to 0506
WED

Wimbledon Platform 5
Protected Path

0506
WED

to 0515
WED

Wimbledon
and Hampton Court
Jn

Down Fast
Protected Path

0515
WED

to 0529
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 208 CONTINUED

Hampton Court Jn
and Woking East

Down Fast
Protected Path

0529
WED

to 0546
WED

Woking East
and Woking Jn

Up Slow
Protected Path

0546
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q65 PLPR 20:49 WOKING UP RECP ROAD TO WOKING CS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

WEDNESDAY 15 APRIL

Ref. No. P2026/4228044 Repeated item, please see details under route SO510

Item
163

THURSDAY 16 APRIL

Ref. No. P2026/4227789 Repeated item, please see details under route SO510

Item
164

THURSDAY 16 APRIL

Ref. No. P2026/4239704 Possession Manager Area Planning London Bridge (DU)

Item
209

Old Kent Road Jn
and Tulse Hill

Down South London/Down
Portsmouth
Possession

0100
THU

to 0510
THU

Track Maintenance
2m58ch and 4m44ch
W2026/11518182

Up Portsmouth/Up South
London
Possession

0100
THU

to 0510
THU

Old Kent Road Jn Down Silwood (part)
Possession

0100
THU

to 0510
THU

Up Silwood (part)
Possession

0100
THU

to 0510
THU

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
THU

to 0510
THU

Up Atlantic
Possession

0100
THU

to 0510
THU

Off Track Work
2m58ch and 4m44ch
W2026/11665368
Station Work
3m25ch and 3m41ch
W2026/11924036

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 02 2026/2027 Page B-258

1F_ARL_Derivative WON 02 - 2026/2027

page 267 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
Down South London/Down Portsmouth: Beyond TL619# to Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts# to Approach TL4220#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 16 APRIL

Ref. No. P2026/4234684 Repeated item, please see details under route SO510

Item
168

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4246341 Possession Manager Protected Path

Item
26

Linford St Jn
and Nine Elms Jn

Up Waterloo Curve
Protected Path

2344
THU

to 2350
THU

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2350
THU

to 2358
THU

Waterloo Platform 18
Protected Path

2358
THU

to 0040
FRI

Waterloo
and Nine Elms Jn

Down Windsor Fast
Protected Path

0040
FRI

to 0044
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0044
FRI

to 0045
FRI

Sutton
and Epsom

Down Portsmouth
Protected Path

0115
FRI

to 0122
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0122
FRI

to 0128
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0128
FRI

to 0138
FRI

Effingham Jn
and Guildford

Down Cobham
Protected Path

0138
FRI

to 0151
FRI

Guildford
and Shalford Jn

Down Portsmouth
Protected Path

0151
FRI

to 0153
FRI

Shalford Jn
and Redhill

Up Redhill
Protected Path

0153
FRI

to 0257
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q67 PLPR 17:44 WOKING UP RECP ROAD TO DOLLANDS MOOR.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

GUILDFORD PLATFORM 3 MUST BE OUTBERTHED TO ALLOW 1Q67 PLPR TO RECORD THE DOWN
COBHAM.

FRIDAY 17 APRIL

Ref. No. P2026/4234741 Repeated item, please see details under route SO510

Item
169

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 11 APRIL

Ref. No. P2026/4267320 Possession Manager Wessex Inner

Item
1

Carlisle Lane Jn
and Waterloo

Windsor Reversible
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Permanent Way Inspection
0m19ch and 0m52ch
W2026/11606563

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Windsor Relief Line 2
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Waterloo Platforms 20 - 24
Line Blockage +T-COD

0840
SAT

to 0945
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Windsor Reversible: Beyond W912 to Approach W1535Apts
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SATURDAY 11 APRIL

Ref. No. P2026/4267321 Possession Manager Wessex Inner

Item
2

Waterloo
and Waterloo West
Crossings

Down Windsor
Possession

1000
SAT

to 1130
SAT

Permanent Way Inspection
0m4ch and 0m32ch
W2026/11606564

Up Windsor
Possession

1000
SAT

to 1130
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 2 CONTINUED

Windsor Reversible
Possession

1000
SAT

to 1130
SAT

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.

SATURDAY 11 APRIL

Ref. No. P2026/4267228 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage + RDD

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11606785

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage + RDD

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage + RDD

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 11 APRIL

Ref. No. P2026/4291940 Repeated item, please see details under route SW210

Item
159
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 12 APRIL

Ref. No. P2026/4157956 Possession Manager Wessex Inner

Item
4

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0100
SUN

to 0700
SUN

Track Maintenance
0m4ch and 2m58ch
W2026/11520008

Up Main Slow
Possession

0100
SUN

to 0700
SUN

Down Main Fast
Possession

0100
SUN

to 0700
SUN

Up Main Fast
Possession

0100
SUN

to 0700
SUN

Waterloo Platforms 1 - 10
Possession

0100
SUN

to 0700
SUN

South Siding
Sidings Possession

0100
SUN

to 0700
SUN

Track Maintenance
0m4ch and 2m58ch
W2026/11520000
Survey Work
1m26ch and 2m10ch
W2026/11724425
Survey Work
1m29ch and 2m50ch
W2026/11721643
Structures Examination
1m29ch and 2m58ch
W2026/11846056
Survey Work
1m65ch and 2m50ch
W2026/11725716

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W615pts
Up Main Slow: Beyond W614pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W613pts
Up Main Fast: Beyond W612pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO, PLATFORMS 1-4 AND SOUTH SIDING TO BE KEPT CLEAR

SWR:LINE DIVERSIONS APPLY.

SUNDAY 12 APRIL

Ref. No. P2026/4267325 Possession Manager Wessex Inner

Item
5

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11606569

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SUNDAY 12 APRIL

Ref. No. P2026/4267326 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2026/11606570

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

GENERAL REMARKS
WORKSITE MILEAGE
UMR/DWS/DW: 0M 4CH TO 2M 45CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 12 APRIL

Ref. No. P2026/4267327 Possession Manager Wessex Inner

Item
7

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2026/11606571

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SUNDAY 12 APRIL

Ref. No. P2026/4267329 Possession Manager Wessex Inner

Item
8

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2026/11606575

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 12 APRIL

Ref. No. P2026/4267324 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2026/11606568

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 12 APRIL

Ref. No. P2026/4267333 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2026/11606579

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

SUNDAY 12 APRIL

Ref. No. P2026/4267331 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11606577

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

MONDAY 13 APRIL

Ref. No. P2026/4288425 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11670905

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11670908
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11670907
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11670906

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4396770.

MONDAY 13 APRIL

Ref. No. P2026/4288512 Possession Manager Wessex Inner

Item
13

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11671159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288515 Possession Manager Wessex Inner

Item
14

Waterloo Platform 20
Line Blockage +T-COD

1010
MON

to 1040
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11671161

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
Platform 20: Buffer Stops Platform 20/W1546Bpts/W1547Apts to Approach W1559pts

TRAFFIC REMARKS
PLATFORM 20 TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288506 Possession Manager Wessex Inner

Item
15

Waterloo South Siding
Sidings Possession

1100
MON

to 1230
MON

Permanent Way Inspection
0m28ch and 0m34ch
W2026/11671151

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
South Siding: Buffer Stops to Approach W1566Apts

TRAFFIC REMARKS
SOUTH SIDING TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288558 Possession Manager Wessex Inner

Item
16

Waterloo Platform 21
Line Blockage +T-COD

1315
MON

to 1345
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11671169

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 21: Buffer Stops Platform 21 to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 21 TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288562 Possession Manager Wessex Inner

Item
17

Waterloo Platform 22
Line Blockage +T-COD

1355
MON

to 1425
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11671175

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 22: Buffer Stops Platform 22/W1549Apts to Approach W1552pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
PLATFORM 22 TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288564 Possession Manager Wessex Inner

Item
18

Waterloo Platform 24
Line Blockage +T-COD

1435
MON

to 1505
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11671179

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 24: Buffer Stops Platform 24 to Approach W1550pts

TRAFFIC REMARKS
PLATFORM 24 TO BE KEPT CLEAR.

MONDAY 13 APRIL

Ref. No. P2026/4288509 Possession Manager Wessex Inner

Item
19

Waterloo North Siding
Sidings Possession

1515
MON

to 1545
MON

Permanent Way Inspection
0m23ch and 0m30ch
W2026/11671153

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
North Siding: Buffer Stops to Approach W1557Bpts

TRAFFIC REMARKS
NORTH SIDING TO BE KEPT CLEAR.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246322 Possession Manager Route Business Wessex

Item
20

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2122
MON

to 2129
MON

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

2129
MON

to 2148
MON

Twickenham
and Whitton Jn

Down Twickenham
Protected Path

2148
MON

to 2153
MON

Whitton Jn
and Feltham Jn

Down Twickenham
Protected Path

2153
MON

to 2154
MON

1F_ARL_Derivative WON 02 2026/2027 Page B-269

1F_ARL_Derivative WON 02 - 2026/2027

page 278 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 20 CONTINUED

Feltham Jn
and Staines

Down Twickenham
Protected Path

2154
MON

to 2204
MON

Staines
and Windsor and Eton
Riverside

Down Windsor
Protected Path

2204
MON

to 2216
MON

Windsor and Eton
Riverside

Up Windsor
Protected Path

2216
MON

to 2231
MON

Windsor and Eton
Riverside
and Staines

Up Windsor
Protected Path

2231
MON

to 2243
MON

Staines
and Feltham Jn

Up Twickenham
Protected Path

2243
MON

to 2259
MON

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2259
MON

to 2302
MON

Twickenham
and Clapham Jn

Up Main/Up Richmond/Up
Windsor Fast
Protected Path

2302
MON

to 2316
MON

Clapham Jn
and Nine Elms Jn

Up Windsor Fast/Up Windsor
Protected Path

2316
MON

to 2322
MON

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2322
MON

to 2328
MON

Waterloo Platform 17
Protected Path

2328
MON

to 0008
TUE

Waterloo
and Clapham Jn

Down Windsor Fast
Protected Path

0008
TUE

to 0016
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Hounslow

Down Hounslow
Protected Path

0025
TUE

to 0036
TUE

Hounslow
and Hounslow Jn

Down Hounslow
Protected Path

0036
TUE

to 0037
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0037
TUE

to 0039
TUE

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0039
TUE

to 0042
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0042
TUE

to 0047
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0047
TUE

to 0052
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0052
TUE

to 0100
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 20 CONTINUED

Waterloo Platform 14
Protected Path

0100
TUE

to 0158
TUE

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0158
TUE

to 0205
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0205
TUE

to 0217
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0217
TUE

to 0221
TUE

Strawberry Hill Up Strawberry Hill
Protected Path

0221
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0237
TUE

to 0240
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0240
TUE

to 0303
TUE

Strawberry Hill
and Teddington

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0305
TUE

Teddington Up Kingston
Protected Path

0305
TUE

to 0322
TUE

Teddington
and Strawberry Hill

Down Kinston/Up Twickenham
Protected Path

0322
TUE

to 0326
TUE

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0326
TUE

to 0331
TUE

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0331
TUE

to 0332
TUE

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0332
TUE

to 0341
TUE

Clapham Jn Down Main Fast
Protected Path

0341
TUE

to 0408
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0408
TUE

to 0421
TUE

Twickenham
and Feltham Jn

Down Twickenham
Protected Path

0421
TUE

to 0424
TUE

Feltham Jn
and Feltham

Down Twickenham
Protected Path

0424
TUE

to 0430
TUE

Feltham
and Virginia Water

Down Twickenham
Protected Path

0430
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 20 CONTINUED

Addlestone Jn
and Weybridge

Up Chertsey
Protected Path

0449
TUE

to 0451
TUE

Weybridge
and Hampton Court
Jn

Up Slow
Protected Path

0451
TUE

to 0457
TUE

Hampton Court Jn
and Surbiton

Up Slow
Protected Path

0457
TUE

to 0459
TUE

Surbiton Up Slow
Protected Path

0459
TUE

to 0509
TUE

Surbiton
and Hampton Court
Jn

Down Slow
Protected Path

0509
TUE

to 0511
TUE

Hampton Court Jn
and Weybridge

Up Fast
Protected Path

0511
TUE

to 0518
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0518
TUE

to 0531
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0531
TUE

to 0541
TUE

Staines Up Siding East/Up Staines
Goods Loop
Protected Path

0541
TUE

to 0613
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0613
TUE

to 0621
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0621
TUE

to 0631
TUE

Addlestone Jn
and Byfleet Jn

Down and Up Byfleet Curve
Protected Path

0631
TUE

to 0635
TUE

Byfleet Jn
and West Byfleet

Down Slow
Protected Path

0635
TUE

to 0638
TUE

West Byfleet Down Slow
Protected Path

0638
TUE

to 0657
TUE

West Byfleet
and Woking

Down Slow
Protected Path

0657
TUE

to 0705
TUE

Woking Down Yard Shunt Siding
Protected Path

0705
TUE

to 0712
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246417 Possession Manager Route Business Wessex

Item
21

Woking Jn
and Woking

Up Slow
Protected Path

2204
MON

to 2206
MON

Woking
and Hampton Court
Jn

Up Slow
Protected Path

2206
MON

to 2230
MON

Hampton Court Jn
and New Malden

Up Slow
Protected Path

2230
MON

to 2235
MON

New Malden
and Clapham Jn

Up Slow
Protected Path

2235
MON

to 2250
MON

Clapham Jn
and Waterloo

Up Main Slow
Protected Path

2250
MON

to 2300
MON

Waterloo Platform 5
Protected Path

2301
MON

to 2322
MON

Waterloo
and Raynes Park

Down Main Slow / Down Slow
Protected Path

2322
MON

to 2340
MON

Raynes Park
and Epsom

Down Epsom
Protected Path

2340
MON

to 2358
MON

Epsom Platform 2
Protected Path

2358
MON

to 0010
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

0010
TUE

to 0025
TUE

Raynes Park
and Wimbledon

Up Fast
Protected Path

0025
TUE

to 0030
TUE

Wimbledon
and Waterloo

Up Main Fast
Protected Path

0030
TUE

to 0047
TUE

Waterloo Platform 10
Protected Path

0047
TUE

to 0100
TUE

Waterloo
and Clapham Jn

Down Windsor Fast
Protected Path

0100
TUE

to 0110
TUE

Clapham Jn Down Windsor Fast
Protected Path

0110
TUE

to 0120
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0120
TUE

to 0130
TUE

Waterloo Platform 10
Protected Path

0131
TUE

to 0216
TUE

Waterloo
and Clapham Jn

Down Windsor Slow
Protected Path

0215
TUE

to 0225
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Clapham Jn Down Windsor Slow
Protected Path

0225
TUE

to 0235
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

0235
TUE

to 0250
TUE

Waterloo Platform 10
Protected Path

0250
TUE

to 0300
TUE

Waterloo
and Wimbledon West
Jn

Down Main Fast / Down Fast
Protected Path

0300
TUE

to 0320
TUE

Wimbledon West Jn
and Hampton Court
Jn

Down Slow
Protected Path

0320
TUE

to 0335
TUE

Hampton Court Jn
and Byfleet Jn

Down Slow
Protected Path

0335
TUE

to 0345
TUE

Byfleet Jn
and Woking

Down Slow
Protected Path

0345
TUE

to 0355
TUE

Woking Platform 5
Protected Path

0355
TUE

to 0405
TUE

Woking
and Hampton Court
Jn

Up Fast
Protected Path

0405
TUE

to 0430
TUE

Hampton Court Jn
and New Malden

Up Fast
Protected Path

0430
TUE

to 0435
TUE

New Malden
and Durnsford Road

Up Fast
Protected Path

0435
TUE

to 0445
TUE

Durnsford Road
and Clapham Jn

Up Fast/Up Loop
Protected Path

0445
TUE

to 0450
TUE

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

0450
TUE

to 0505
TUE

Waterloo Platform 10
Protected Path

0505
TUE

to 0525
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q09 UTU 22:04 WOKING UP YARD RECP TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4236147 Possession Manager Area Planning Orpington (DU)

Item
22

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2026/11534540
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 14 APRIL

Ref. No. P2026/4288526 Possession Manager Wessex Inner

Item
23

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11671125

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16

TRAFFIC REMARKS
PLATFORM 16 TO BE KEPT CLEAR.

TUESDAY 14 APRIL

Ref. No. P2026/4288529 Possession Manager Wessex Inner

Item
24

Waterloo Platform 6
Line Blockage +T-COD

1040
TUE

to 1105
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11671129

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6: Beyond W1507pts (W2) to Buffer Stops Platform 6

TRAFFIC REMARKS
PLATFORM 6 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4288544 Possession Manager Wessex Inner

Item
25

Waterloo Platform 5
Line Blockage +T-COD

1115
TUE

to 1140
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11671250

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 5: Beyond W1507pts (W2) to Buffer Stops Platform 5

TRAFFIC REMARKS
PLATFORM 5 TO BE KEPT CLEAR.

TUESDAY 14 APRIL

Ref. No. P2026/4288545 Possession Manager Wessex Inner

Item
26

Waterloo Platform 11
Line Blockage +T-COD

1150
TUE

to 1215
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11671389

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 11: Beyond W1518pts/W1520Bpts (W4) to Buffer Stops Platform 11

TRAFFIC REMARKS
PLATFORM 11 TO BE KEPT CLEAR.

TUESDAY 14 APRIL

Ref. No. P2026/4288619 Possession Manager Wessex Inner

Item
27

Waterloo Platform 17
Line Blockage +T-COD

1255
TUE

to 1315
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11671515

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4288608 Possession Manager Wessex Inner

Item
28

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11671634

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 14 APRIL

Ref. No. P2026/4288613 Possession Manager Wessex Inner

Item
29

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11671638

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 14 APRIL

Ref. No. P2026/4236015 Possession Manager Area Planning Orpington (DU)

Item
30

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534590

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 14 APRIL

Ref. No. P2026/4267348 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606808

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4267312 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606672

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 14 APRIL

Ref. No. P2026/4288640 Possession Manager Wessex Inner

Item
59

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11671597

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4246233 Possession Manager Route Business Wessex

Item
64

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

2114
TUE

to 2122
TUE

Waterloo Platform 7
Protected Path

2122
TUE

to 2202
TUE

Waterloo
and Wimbledon West
Jn

Down Main Fast / Down Fast
Protected Path

2202
TUE

to 2216
TUE

Wimbledon West Jn
and Raynes Park

Down Slow
Protected Path

2216
TUE

to 2219
TUE

Raynes Park
and Epsom

Down Epsom
Protected Path

2219
TUE

to 2239
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 64 CONTINUED

Epsom
and Leatherhead

Down Portsmouth
Protected Path

2239
TUE

to 2247
TUE

Leatherhead
and Horsham

Down Portsmouth
Protected Path

2247
TUE

to 2314
TUE

Horsham
and Leatherhead

Up Portsmouth
Protected Path

2314
TUE

to 2345
TUE

Leatherhead
and Epsom

Up
Protected Path

2345
TUE

to 2355
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2355
TUE

to 0010
WED

Raynes Park
and Clapham Jn

Up Slow
Protected Path

0010
WED

to 0020
WED

Clapham Jn
and Waterloo

Up Main Slow
Protected Path

0020
WED

to 0026
WED

Waterloo Platform 2
Protected Path

0026
WED

to 0038
WED

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0038
WED

to 0044
WED

Clapham Jn
and Raynes Park

Down Main Slow / Down Slow
Protected Path

0044
WED

to 0050
WED

Raynes Park
and Motspur Park Jn

Down Epsom
Protected Path

0050
WED

to 0052
WED

Motspur Park Jn
and Chessington
South

Down and Up Chess
Protected Path

0052
WED

to 0115
WED

Motspur Park Jn
and Raynes Park

Up Epsom
Protected Path

0115
WED

to 0117
WED

Raynes Park
and Wimbledon

Up Slow
Protected Path

0117
WED

to 0120
WED

Wimbledon Platform 5
Protected Path

0120
WED

to 0215
WED

Wimbledon
and New Malden

Down Slow
Protected Path

0215
WED

to 0220
WED

New Malden
and Shepperton

Down Kingston / Down
Shepperton
Protected Path

0220
WED

to 0254
WED

Shepperton
and Shacklegate Jn

Up Shepperton
Protected Path

0254
WED

to 0305
WED

Shacklegate Jn
and New Malden

Up Kingston
Protected Path

0305
WED

to 0312
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 64 CONTINUED

New Malden
and Wimbledon

Up Slow
Protected Path

0312
WED

to 0316
WED

Wimbledon Platform 5
Protected Path

0316
WED

to 0326
WED

Wimbledon
and Raynes Park

Down Slow
Protected Path

0326
WED

to 0329
WED

Raynes Park
and Surbiton

Down Slow
Protected Path

0329
WED

to 0335
WED

Surbiton
and Hampton Court

Down Hampton Court
Protected Path

0335
WED

to 0340
WED

Hampton Court Down Hampton Court
Protected Path

0340
WED

to 0355
WED

Hampton Court
and Hampton Court
Jn

Up Hampton Court
Protected Path

0355
WED

to 0400
WED

Hampton Court Jn
and Surbiton

Up Slow
Protected Path

0400
WED

to 0405
WED

Surbiton Platform 4
Protected Path

0405
WED

to 0413
WED

Platform 4
Protected Path

0405
WED

to 0413
WED

Surbiton
and Hampton Court
Jn

Down Slow
Protected Path

0413
WED

to 0415
WED

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0415
WED

to 0430
WED

Effingham Jn Down Siding
Protected Path

0430
WED

to 0445
WED

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

0445
WED

to 0455
WED

Hampton Court Jn
and Raynes Park

Up Slow
Protected Path

0455
WED

to 0503
WED

Raynes Park
and Wimbledon

Up Fast
Protected Path

0503
WED

to 0506
WED

Wimbledon Platform 5
Protected Path

0506
WED

to 0515
WED

Wimbledon
and Hampton Court
Jn

Down Fast
Protected Path

0515
WED

to 0529
WED

Hampton Court Jn
and Woking East

Down Fast
Protected Path

0529
WED

to 0546
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 64 CONTINUED

Woking East
and Woking Jn

Up Slow
Protected Path

0546
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q65 PLPR 20:49 WOKING UP RECP ROAD TO WOKING CS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

WEDNESDAY 15 APRIL

Ref. No. P2026/4246787 Possession Manager Wessex Inner

Item
33

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0055
WED

to 0455
WED

Track Maintenance
0m4ch and 4m15ch
W2026/11520051

Up Main Slow
Possession

0055
WED

to 0455
WED

Down Main Fast
Possession

0055
WED

to 0455
WED

Up Main Fast
Possession

0055
WED

to 0455
WED

Waterloo Platforms 1 - 10
Possession

0055
WED

to 0455
WED

Clapham Jn Up Main Loop
Possession

0055
WED

to 0455
WED

Waterloo South Siding
Sidings Possession

0055
WED

to 0455
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11587437
Track Maintenance
0m4ch and 4m10ch
W2026/11520060
PL Tamping
0m4ch and 4m10ch
W2026/11827384
Litter / Graffiti Clearance
1m19ch and 1m39ch
W2026/11621448

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W120 ON THE UP MAIN SLOW AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W120 ON THE UP MAIN SLOW AT CLAPHAM
JN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4288403 Possession Manager Wessex Inner

Item
34

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11670864

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4246785 Possession Manager Wessex Inner

Item
35

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 4m15ch
W2026/11520120

Up Main Slow
Possession

0035
THU

to 0455
THU

Down Main Fast
Possession

0035
THU

to 0455
THU

Up Main Fast
Possession

0035
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0035
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0035
THU

to 0455
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11587414
Track Maintenance
0m4ch and 4m10ch
W2026/11519963
PL Tamping
0m4ch and 4m10ch
W2026/11827356
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

Waterloo South Siding
Sidings Possession

0035
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W111 ON THE DOWN MAIN SLOW AT
QUEENSTOWN ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W111 ON THE DOWN MAIN SLOW AT
QUEENSTOWN ROAD.

BACK TO BACK AT DURNSFORD ROAD WITH P2026/4246857.

THURSDAY 16 APRIL

Ref. No. P2026/4288616 Possession Manager Wessex Inner

Item
36

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11671646

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 16 APRIL

Ref. No. P2026/4288321 Possession Manager Wessex Inner

Item
37

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2026/11670987
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4288404 Possession Manager Wessex Inner

Item
38

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11670867

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4288364 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11670935

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 16 APRIL

Ref. No. P2026/4267500 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607451

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4246341 Possession Manager Protected Path

Item
158

Linford St Jn
and Nine Elms Jn

Up Waterloo Curve
Protected Path

2344
THU

to 2350
THU

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2350
THU

to 2358
THU

Waterloo Platform 18
Protected Path

2358
THU

to 0040
FRI

Waterloo
and Nine Elms Jn

Down Windsor Fast
Protected Path

0040
FRI

to 0044
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0044
FRI

to 0045
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 158 CONTINUED

Sutton
and Epsom

Down Portsmouth
Protected Path

0115
FRI

to 0122
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0122
FRI

to 0128
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0128
FRI

to 0138
FRI

Effingham Jn
and Guildford

Down Cobham
Protected Path

0138
FRI

to 0151
FRI

Guildford
and Shalford Jn

Down Portsmouth
Protected Path

0151
FRI

to 0153
FRI

Shalford Jn
and Redhill

Up Redhill
Protected Path

0153
FRI

to 0257
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q67 PLPR 17:44 WOKING UP RECP ROAD TO DOLLANDS MOOR.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

GUILDFORD PLATFORM 3 MUST BE OUTBERTHED TO ALLOW 1Q67 PLPR TO RECORD THE DOWN
COBHAM.

FRIDAY 17 APRIL

Ref. No. P2026/4246788 Possession Manager Wessex Inner

Item
41

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 4m15ch
W2026/11520122

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

Clapham Jn Up Main Loop
Possession

0035
FRI

to 0455
FRI

Waterloo South Siding
Sidings Possession

0035
FRI

to 0455
FRI

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11587417
Litter / Graffiti Clearance
0m4ch and 4m10ch
W2026/11625303
Track Maintenance
0m4ch and 4m10ch
W2026/11519965
PL Tamping
0m4ch and 4m10ch
W2026/11827390
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11782016

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W155 (KEYED) ON THE DOWN MAIN SLOW AT
CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W155 (KEYED) ON THE DOWN MAIN SLOW AT
CLAPHAM JN.

BACK TO BACK AT DURNSFORD ROAD WITH P2026/4246878.

FRIDAY 17 APRIL

Ref. No. P2026/4246386 Repeated item, please see details under route SW210

Item
166

FRIDAY 17 APRIL

Ref. No. P2026/4267465 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11607416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING

SATURDAY 11 APRIL

Ref. No. P2026/4291940 Possession Manager Route Business Wessex

Item
159

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2016
SAT

to 2021
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2021
SAT

to 2029
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

2029
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

2040
SAT

to 2100
SAT

Virginia Water
and Ascot

Down
Protected Path

2100
SAT

to 2106
SAT

Ascot
and Camberley

Down Frimley
Protected Path

2106
SAT

to 2118
SAT

Camberley
and Frimley Jn

Down Frimley
Protected Path

2118
SAT

to 2123
SAT

Frimley Jn
and Ash Vale Jn

Ash Vale Single/Down Ash Vale
Branch
Protected Path

2123
SAT

to 2143
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2143
SAT

to 2218
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2152
SAT

to 2218
SAT

Ascot Down Ascot Loop
Protected Path

2218
SAT

to 2226
SAT

Ascot
and Staines

Up Twickenham
Protected Path

2226
SAT

to 2248
SAT

Staines
and Feltham Jn

Up Twickenham
Protected Path

2248
SAT

to 2258
SAT

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2258
SAT

to 2301
SAT

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2301
SAT

to 2309
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2309
SAT

to 2316
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 159 CONTINUED

Clapham Jn Platform 4
Protected Path

2316
SAT

to 2320
SAT

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

2320
SAT

to 2326
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 12 APRIL

Ref. No. P2026/4267333 Repeated item, please see details under route SW100

Item
10

SUNDAY 12 APRIL

Ref. No. P2026/4267331 Repeated item, please see details under route SW100

Item
11

SUNDAY 12 APRIL

Ref. No. P2026/4320581 Possession Manager Wessex Inner

Item
160

Wokingham Jn
and Reading

Down Southern
Possession

0145
SUN

to 0600
SUN

Unload Ballast
62m10ch and 68m69ch
W2026/11754153

Up Southern
Possession

0145
SUN

to 0600
SUN

Reading Spur Jn Down Reading Spur
Possession

0145
SUN

to 0600
SUN

Up Reading Spur
Possession

0145
SUN

to 0600
SUN

Reading Platforms 4, 5 and 6
Possession

0145
SUN

to 0600
SUN

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Possession

0145
SUN

to 0600
SUN

Wokingham Down Wokingham Siding
Sidings Possession

0145
SUN

to 0600
SUN

Cable Work
68m0ch and 68m69ch
W2026/11877672
Vegetation Clearance
68m69ch and 67m70ch
W2026/11772282

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 160 CONTINUED

PROTECTION LIMITS
Down Southern: Beyond BEF4389pts to Buffer Stops
Up Southern: Buffer Stops to Approach BEF4390pts
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Platforms 4, 5 and 6: -
Up & Down Low Level: Beyond T2784 to -
Down Wokingham Siding: Sidings Possession

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND WESTERN WONs. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL T2785 ON THE DOWN SOUTHERN AT
READING SPUR JN.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4157934 Possession Manager Wessex Inner

Item
161

Whitton Jn
and Ascot

Down Twickenham
Possession

0150
SUN

to 0535
SUN

IBJ Work
13m20ch and 21m24ch
W2026/11495873

Up Twickenham
Possession

0150
SUN

to 0535
SUN

Hounslow Jn
and Feltham Jn

Down Hounslow
Possession

0150
SUN

to 0535
SUN

Up Hounslow
Possession

0150
SUN

to 0535
SUN

Staines Jn
and Windsor and Eton
Riverside

Down Windsor
Possession

0150
SUN

to 0400
MON

Up Windsor
Possession

0150
SUN

to 0400
MON

Staines Up Staines Goods Loop
Possession

0150
SUN

to 0400
MON

Virginia Water
and Weybridge

Down Chertsey/Up Bay
Possession

0150
SUN

to 0400
MON

Up Chertsey
Possession

0150
SUN

to 0400
MON

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Possession

0150
SUN

to 0400
MON

Up Byfleet Curve
Possession

0150
SUN

to 0400
MON

Remove Rail Defects
15m78ch and 17m40ch
W2026/11956713
Survey Work
18m50ch and 19m2ch
W2026/11547949
Structures Examination
19m45ch and 20m46ch
W2026/11803760
Other E&P Work
25m0ch and 25m48ch
W2026/11742559
Structures Examination
13m49ch and 27m26ch
W2026/11847064
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 161 CONTINUED

Staines Up Siding East
Sidings Possession

0150
SUN

to 0400
MON

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0150
SUN

to 0400
MON

Feltham
and Ascot

Down Twickenham
Possession

0535
SUN

to 0400
MON

Up Twickenham
Possession

0535
SUN

to 0400
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0150 SUN TO 0535 SUN

Down Twickenham: Beyond BEF4329pts to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF4329dia
Down Hounslow: Beyond BEF4095dia to -
Up Hounslow: - to Approach BEF4095pts
Up/Down Arrival: - to -
Up Staines Goods Loop: - to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Down Chertsey/Up Bay: - to Buffer Stops
Up Chertsey: Beyond WK2133pts/WK2130dia(Up Slow) to -
Down Byfleet Curve: - to Approach WK2137pts
Up Byfleet Curve: Beyond WK2135pts to -
Up Siding East: Sidings Possession
Staines Berthing Sidings No. 1 to No.4: Sidings Possession

PART 2) 0535 SUN TO 0400 MON

Down Twickenham: Beyond BEF2161 to Approach BEF4373pts
Up Twickenham: Beyond BEF2236 to Approach BEF2158
Up/Down Arrival: - to -
Up Staines Goods Loop: - to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Down Chertsey/Up Bay: - to Buffer Stops
Up Chertsey: Beyond WK2133pts/WK2130dia(Up Slow) to -
Down Byfleet Curve: - to Approach WK2137pts
Up Byfleet Curve: Beyond WK2135pts to -
Up Siding East: Sidings Possession
Staines Berthing Sidings No. 1 to No.4: Sidings Possession

TRAFFIC REMARKS
SWR: READING, WINDSOR AND WOKING VIA HOUNSLOW SERVICES TO START AND TERMINATE AT
HOUNSLOW/FELTHAM. A SHUTTLE SERVICE WILL OPERATE BETWEEN READING AND ASCOT. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HOUNSLOW/TWICKENHAM AND ASCOT AND
BETWEEN VIRGINIA WATER AND WOKING.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO BE KEPT CLEAR.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 161 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246322 Repeated item, please see details under route SW100

Item
20

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246417 Repeated item, please see details under route SW100

Item
21

TUESDAY 14 APRIL

Ref. No. P2026/4288400 Possession Manager Wessex Inner

Item
162

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2026/11670857

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W519 to -
Down Windsor Fast/Down Richmond: Beyond W521 to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W516
Up Windsor Slow: - to Approach W514
Down Hounslow: - to Approach W551
Up Hounslow: Beyond W550 to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4349980 Possession Manager Wessex Inner

Item
163

Twickenham
and Feltham

Down Twickenham
Possession

0100
TUE

to 0420
TUE

PL Grinding Train
12m50ch and 14m40ch
W2026/11825009

Up Twickenham
Possession

0100
TUE

to 0420
TUE

Hounslow
and Feltham Jn

Down Hounslow
Possession

0100
TUE

to 0420
TUE

Up Hounslow
Possession

0100
TUE

to 0420
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Possession

0100
TUE

to 0420
TUE

Up Hounslow Spur
Possession

0100
TUE

to 0420
TUE

Feltham Depot Up/Down Arrival
Possession

0100
TUE

to 0420
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4324pts to Approach BEF2161
Up Twickenham: Beyond BEF2158 to Approach BEF4322pts
Down Hounslow: Beyond BEF2377 to -
Up Hounslow: - to Approach BEF2374
Down Hounslow Spur: - to -
Up Hounslow Spur: - to -
Up/Down Arrival: - to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAILGRINDER AT SIGNAL BEF2149 ON THE DOWN TWICKENHAM AT
FELTHAM JN.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 APRIL

Ref. No. P2026/4350079 Possession Manager Wessex Inner

Item
164

Ashford (Middlesex)
and Staines

Down Twickenham
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE

Permanent Way Inspection
18m30ch and 18m75ch
W2026/11829036

Up Twickenham
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE

Staines Up Staines Goods Loop
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 164 CONTINUED

Up Siding East
Sidings Possession

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2179 to Approach BEF2195
Up Twickenham: Beyond BEF2186 to Approach BEF2174
Up Staines Goods Loop: - to -
Up Siding East: Sidings Possession

TUESDAY 14 APRIL

Ref. No. P2026/4267348 Repeated item, please see details under route SW100

Item
31

TUESDAY 14 APRIL

Ref. No. P2026/4267312 Repeated item, please see details under route SW100

Item
32

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4296619 Possession Manager Protected Path

Item
141

Reading Upper
Triangle Sidings
and Reading
(GW500)

Up Westbury
Protected Path

2319
TUE

to 2325
TUE

Reading Platform 7
Protected Path

2325
TUE

to 2330
TUE

Reading
and Southcote Jn

Down Westbury
Protected Path

2330
TUE

to 2334
TUE

Southcote Jn
and Bedwyn

Down Westbury
Protected Path

2334
TUE

to 0021
WED

Bedwyn
and Southcote Jn

Up Westbury
Protected Path

0021
WED

to 0135
WED

Southcote Jn
and Reading

Up Westbury
Protected Path

0135
WED

to 0140
WED

Reading Platform 7
Protected Path

0140
WED

to 0250
WED

Reading
and Southcote Jn

Down Westbury
Protected Path

0250
WED

to 0253
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 141 CONTINUED

Southcote Jn
and Basingstoke

Down Basingstoke / Down
Reading
Protected Path

0253
WED

to 0316
WED

Basingstoke Platform 3
Protected Path

0316
WED

to 0347
WED

Basingstoke
and Southcote Jn

Up Reading
Protected Path

0347
WED

to 0409
WED

Southcote Jn
and Reading West Jn

Down West Curve
Protected Path

0409
WED

to 0414
WED

Reading West Jn
and Didcot Parkway

Down Main
Protected Path

0414
WED

to 0431
WED

Didcot Parkway Platform 4
Protected Path

0431
WED

to 0436
WED

Didcot Parkway
and Reading West Jn

Up Main
Protected Path

0436
WED

to 0455
WED

Reading West Jn
and Oxford Road Jn

Down West Curve
Protected Path

0455
WED

to 0457
WED

Oxford Road Jn
and Theale

Down Westbury
Protected Path

0457
WED

to 0503
WED

Theale
and Oxford Road Jn

Up Westbury
Protected Path

0503
WED

to 0526
WED

Oxford Road Jn
and Reading

Up Westbury
Protected Path

0526
WED

to 0528
WED

Reading
and Reading Upper
Triangle Sidings

Down Westbury
Protected Path

0528
WED

to 0541
WED

GENERAL REMARKS
Protected path for the passage of weeds sprayer MPV No.6 Shift Ref. WST109

TRANSIT: Westbury Line Jn, Reading (RM), Westbury Line Jn, Oxford Road Jn, Southcote Jn, Bramley (Hants) -
Basingstoke Jn, TRANSIT: Basingstoke (RM), Basingstoke Jn (UR) - Bramley (Hants), TRANSIT: Southcote Jn,
Oxford Road Jn - Reading West Jn (DRWC), TRANSIT: Twyford (Plt.3) (RM), Reading West Jn,, TRANSIT: Reading
(OP/RM), Reading West Jn, Twyford (Plt.3) (RM), Reading West Jn (URWC) - Oxford Road Jn, Southcote Jn (DWL) -
Theale - Newbury Racecourse - Newbury (Treat ML), TRANSIT: Kintbury, Hungerford - Bedwyn, TRANSIT: BEDWYN
REVERSING SDG (RM), Bedwyn, Hungerford, Newbury (Treat UM) - Theale U&DGL (Treat) - Southcote Jn,
TRANSIT: Oxford Road Jn (URWC) - Reading West Jn, TRANSIT: Reading (OP), Kennet Bridge Jn, Twyford (RM),
Twyford Jn - Henley-on-Thames (RM), TRANSIT: Twyford (RM), Kennet Bridge Jn, Reading, Westbury Line Jn

WEDNESDAY 15 APRIL

Ref. No. P2026/4288403 Repeated item, please see details under route SW100

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4350032 Possession Manager Wessex Inner

Item
165

Twickenham
and Feltham

Down Twickenham
Possession

0100
WED

to 0500
WED

PL Grinding Train
12m50ch and 14m40ch
W2026/11824973

Up Twickenham
Possession

0100
WED

to 0500
WED

Hounslow
and Feltham Jn

Down Hounslow
Possession

0100
WED

to 0500
WED

Up Hounslow
Possession

0100
WED

to 0500
WED

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Possession

0100
WED

to 0500
WED

Up Hounslow Spur
Possession

0100
WED

to 0500
WED

Feltham Depot Up/Down Arrival
Possession

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4324pts to Approach BEF2161
Up Twickenham: Beyond BEF2158 to Approach BEF4322pts
Down Hounslow: Beyond BEF2377 to -
Up Hounslow: - to Approach BEF2374
Down Hounslow Spur: - to -
Up Hounslow Spur: - to -
Up/Down Arrival: - to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAILGRINDER AT SIGNAL BEF2146 ON THE UP TWICKENHAM AT
WHITTON JN.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 16 APRIL

Ref. No. P2026/4288404 Repeated item, please see details under route SW100

Item
38
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4296845 Possession Manager Protected Path

Item
142

Swindon
and Thingley Jn

Down Main
Protected Path

2241
THU

to 2304
THU

Thingley Jn
and Bradford Jn

Melksham Single
Protected Path

2304
THU

to 2316
THU

Bradford Jn
and Hawkeridge Jn

Up Trowbridge
Protected Path

2316
THU

to 2326
THU

Hawkeridge Jn
and Westbury East
Loop Jn

Up Loop
Protected Path

2326
THU

to 2327
THU

Westbury East Loop
Jn
and Heywood Road
Jn

Up Westbury
Protected Path

2327
THU

to 2329
THU

Heywood Road Jn
and Westbury East
Loop Jn

Down Main
Protected Path

2334
THU

to 2336
THU

Westbury East Loop
Jn
and Hawkeridge Jn

Down Loop
Protected Path

2336
THU

to 2337
THU

Hawkeridge Jn
and Bathampton Jn

Down Trowbridge
Protected Path

2354
THU

to 0015
FRI

Bathampton Jn
and Oldfield Park

Down and Up Main
Protected Path

0015
FRI

to 0031
FRI

Bathampton Jn
and Westbury

Up Trowbridge
Protected Path

0031
FRI

to 0107
FRI

Westbury Platform 3
Protected Path

0107
FRI

to 0241
FRI

Westbury
and Westbury East
Loop Jn

Up Main
Protected Path

0241
FRI

to 0244
FRI

Westbury East Loop
Jn
and Heywood Road
Jn

Up Westbury
Protected Path

0244
FRI

to 0246
FRI

Heywood Road Jn
and Southcote Jn

Up Westbury
Protected Path

0246
FRI

to 0411
FRI

Southcote Jn
and Reading

Up Westbury
Protected Path

0411
FRI

to 0416
FRI

Reading Platform 3
Protected Path

0416
FRI

to 0421
FRI

Reading
and Reading Upper
Triangle Sidings

Down Westbury
Protected Path

0421
FRI

to 0428
FRI

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 142 CONTINUED

Protected path for the passage of weed sprayer MPV No.6 Shift No. WST108

TRANSIT: Westbury Line Jn, Reading (RM), Westbury Line Jn, Oxford Road Jn, Southcote Jn, Theale, Newbury,
Bedwyn (DW) - Woodborough DGL (Treat DML), TRANSIT: to Lavington (DW) - Heywood Road Jn (DM) - Westbury
East Loop Jn (DLp) - Hawkeridge Jn, TRANSIT: Bradford Jn, Bathampton Jn, Bathampton Jn Signal BL.1884 (RM),
Bathampton Jn, Bradford Jn, Hawkeridge Jn (ULp) - Westbury East Loop Jn (UM) - Heywood Road Jn, TRANSIT: to
Heywood Road Jn Signal W.732 (RM), Westbury East Loop Jn (DM) - Westbury North Jn, TRANSIT: WESTBURY
(OP/RM), Westbury North Jn (Up) - Westbury East Loop Jn, TRANSIT: Heywood Road Jn, Lavington (UW) -
Woodborough UGL (Treat ML) - Bedwyn - Hungerford - Hungerford UGL (Treat), TRANSIT: Newbury, Theale,
Southcote Jn, Westbury Line Jn, Reading (RM), Westbury Line Jn

FRIDAY 17 APRIL

Ref. No. P2026/4246386 Possession Manager Route Business Wessex

Item
166

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0424
FRI

to 0437
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0437
FRI

to 0441
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0441
FRI

to 0446
FRI

Twickenham Platform 5
Protected Path

0446
FRI

to 0447
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0447
FRI

to 0449
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0449
FRI

to 0503
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0503
FRI

to 0510
FRI

Addlestone Jn
and Byfleet Jn

All Lines
Protected Path

0510
FRI

to 0512
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0512
FRI

to 0517
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0517
FRI

to 0524
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4267501 Possession Manager Wessex Inner

Item
167

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2026/11607455

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI

Up Richmond/Up Windsor Fast
Line Blockage

1404
FRI

to 1417
FRI

Up Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W2582pts (W523) to -
Down Windsor Fast/Down Richmond: Beyond W2584pts (W525) to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W2584dia (UWF)
Up Windsor Slow: - to Approach W2584dia (UWS)

TRAFFIC REMARKS
TO BE GIVEN UP FOR THE PASSAGE OF 4Y19.

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246322 Repeated item, please see details under route SW100

Item
20
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (AR)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

24 Rule Book Module S4 - Trains or shunting movements 
detained, or vehicles left, on running lines

Signal TSV74 has been amended 
to read VS74

D23620 14/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page – 93A

GSM-R - CAB RADIO REGISTRATION
Explanation of Change: The current GSMR table has been replaced with the below

REPLACE table with the following

GSM-R CAB MOBILE REGISTRATION IS TO ALWAYS BE ATTEMPTED USING THE LAST 3 DIGITS OF THE 
CORRESPONDING SIGNAL ID, AND AN APPROPRIATE WILD CARD ONLY USED WHERE THIS FAILS. 
PLEASE REPORT ANY PERSISTENT FAILURE OR SIGNAGE ADVISING ALTERNATIVE REGISTRATION 
CODES VIA AN FMS FOR INVESTIGATION BY THE GSM-R TEAM.

Kent & Sussex Route GI -  Dated: 23/03/2026
(D23570) (04/04/2026) (4)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO520 001 Three Bridges To Portsmouth 

Harbour
R/G lights added to Bewbush crossing at 32m 65ch. D23604 21/03/2026

SO630 006 Brighton to Littlehampton Clappers Lane F/P Crossing added as now fitted with 
R/G Lights

D23605 19/03/26

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below: D23265 06/12/25
D1A Insert a new column for Class 165 RHM after the current Class 165 

column.  All entries to be shown as N except for the following:
D23575 14/03/26

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION 
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (14)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
LNWS ROUTE PERIODICAL OPERATING NOTICE

SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

4,
11-
13E2

Rule Book Module TS1 - General 
signalling regulations - Handbook 8 – IWA,
COSS or PC blocking a line

Change the title on page 4 to remove reference to 
SWL. It should read: Section 13, Clause 13.2 – 
IWA, COSS or PC blocking a line. In the table, 
remove row for MD810, as the Down Madeley 
Siding, Down Ironbridge, Up Ironbridge and Up & 
Down Ironbridge are permanently out of use

D23552 21/02/2026

4 & 7 Rule Book Module P2 - Working single 
and bi-directional lines by Pilot

References to Pilotman removed, including the title, 
as the Rule Book now uses the term Pilot.

D23448 31/01/2026

4,7 &
8

Modified Working References to Pilotman removed,as the Rule Book 
now uses the term Pilot.

D23448 31/01/2026

4 & 
8A

Rule Book Module RS521 – Signals 
Handsignals Indicators And Signs

Add References to class 196 in the row for HST. 
Page 4 corrects the page number in the index for 
this general instruction from page 8A to page 8

D23612 14/03/2026

23B 
- 
23C

General instructions applicable to th DC 
electrified lines between Euston and 
Watford Juntion 

References to Handsignaller removed as the Rule 
Book now uses the term Signaller’s agent

D23422 24/01/2026

34 Modified Working Table first row, amend the linenames for MD720 to 
Up & Down Aylesbury. Completely remove second 
row for MD810 Ironrbdige branch.

D23552 21/02/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS(1) - GENERAL INSTRUCTIONS

Hard copy Sectional Appendix page 24D
 Explanation of change: Add a second row in the table for Proof House Jn; misrouting to Snow Hill workstation
Amend the whole instruction to read as follows:

TW5 SECTION 25 – KNOWN MISROUTED CALL LOCATIONS
The locations in the table below are known areas where calls are frequently misrouted to the wrong signaller. Calls may misroute 
to the wrong signaller if the ‘contact signaller’ button is pressed.
 
Drivers must carry out the 'Pending Registration' process on the radio and continue their journey.

Location Fault Number Comments Outcome
Washwood 
Heath

FMS 
BCA647195

GSM-R calls from Washwood Heath location misrouting to 
Birmingham ROC Proof House Workstation instead of 
Washwood Heath Workstation.

CT7 Plates Requested

Proof House 
Jn

FMS 1104917 GSM-R calls from Proof House Jn / New Street South Tunnel 
misrouting to Birmingham ROC Snow Hill workstation instead of
New Street Workstation.

Currently awaiting 
feedback

GSM-R FAULTS AND FAILURES RESPONSE
 
VERSION 1.1
 
PURPOSE
 
To provide guidance on the response to onboard GSM-R system faults and local/area infrastructure faults.
 
Appendix covers the response to system faults from a single fixed terminal through to failures of the infrastructure resulting in 
loss of coverage in a geographical area.
 
APPENDIX
 
This chart details the process used by Network Rail Control to determine the operating response to GSM-R service or sub-
system failures.

LNW South Route GI -  Dated 04/04/2026
(D23678) (04/04/2026) (04)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD320 010 Proof House Jn To Bushbury Jn (Via 

Bescot)
MD320-010 Darlaston station commissioned D23636 19/03/2026

MD320 011 Proof House Jn To Bushbury Jn (Via 
Bescot)

MD320-011 Willenhall station commissioned D23636 19/03/2026

MD340 003 Aston North Junction To Alrewas 
(Exclusive)

Four Oaks Junction name added D23660 28/03/2026

MD340 004 Aston North Junction To Alrewas 
(Exclusive)

Blake Street Junction name added. Blake Street 
platforms offset

D23660 28/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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MISCELLANEOUS INSTRUCTIONS – Continued

SECTIONAL APPENDIX FEEDBACK (SAF) FORM QR CODE

The Sectional Appendix Feedback (SAF) Form is designed for reporting anomalies in the National Electronic Sectional Appendix 
(NESA), paper copy Sectional Appendices, or other format (e.g. PDF file) Sectional Appendices.

It provides a structured way to log, investigate, and resolve errors. Examples may include:

 Differences between what is published in NESA and in the corresponding paper copy Sectional Appendix
 Differences between what is published and what is provided on the network (e.g. speed change commencing at a 

different mileage, platform lengths longer or shorter than what is published).

If the QR code is not working, please use this link here to access the form:
networkrail-networkcapabilityupdatetool.oncreate.app/w/webpage/141GBPTP1

When to use Rail Notices
https://www.railnotices.net/CommonInterface/Default.aspx

Use Rail Notices for planned changes to infrastructure. Examples:

 New or altered infrastructure (e.g. junction renewals, changes to signals, electrification, line speed changes).
 Permanent withdrawal of capability (e.g. plain-lining, temporary speed restriction converted to a permanent speed 

restriction).

REMEMBER that any proposed changes to infrastructure capability, track layout, speeds, etc. MUST first be established through
industry consultation via the Network Change process.

If you are unsure of which is the appropriate process to use, then please use this Sectional Appendix Feedback Form and a 
WON Approver will be in touch to provide further guidance.

(D23663) (28/03/2026) (03)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE

***

DISCONNECTION SUMMARY
Start date 15/04/2026 Start time 01:00
Finish date 15/04/2026 Finish time 05:00
Site contacts BASIL MATHEW Phone numbers 07354532946
Location Peterborough PETC GSM-R BSC04
Purpose of 
disconnection
/ Nature of 
work to be 
carried out

Emergency work to be done on the GSMR BSC network which will cause 2-hour outage to GSMR calls.
Outage will be 2 hours between 01:00 and 05:00Hrs. There will be no outage prior to 01:00

Reason/Justification:
All BTS and the BSC require to be restarted before reaching 994 days uptime. A controlled restart is done to 
prevent restarts occurring during normal operating hours.

Suggested action: Try to re-establish the call once the work is complete 

The shaded area shows the impacted area:

Impact The below cells will drop any calls in progress and GSMR service will be unavailable during reset 
between 01:00am to 05:00am.

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
2000 2000 Islington Canonbury DWW1 3 53 A:Anglia
2002 2002 Stratford LTN1 3 1562 A:Anglia
7091 2002 Stratford LTN1 3 1562 A:Anglia
2003 2003 Manor Park Station FGW 0 15 A:Anglia
2004 2004 Ilford Carriage Sheds LTN1 7 1463 A:Anglia
2005 2005 Chadwell Heath LTN1 10 470 A:Anglia
2006 2006 Gidea Park South ROU 0 976 A:Anglia
7276 2006 Gidea Park South ROU 0 976 A:Anglia
2008 2008 Stoke Newington HDT 4 1028 A:Anglia
2009 2009 Clapton Junction SDC 6 1751 A:Anglia
7172 2009 Clapton Junction SDC 6 1751 A:Anglia
7372 2009 Clapton Junction SDC 6 1751 A:Anglia
2010 2010 Bruce Grove Station HDT 6 891 A:Anglia
2011 2011 Lower Edmonton HDT 8 438 A:Anglia
2012 2012 Southbury HDT 11 1249 A:Anglia
2013 2013 Waltham Cross BGK 12 1313 A:Anglia
7102 2013 Waltham Cross BGK 12 1313 A:Anglia
2014 2014 Tottenham Hale TSE2 6 875 A:Anglia
7098 2014 Tottenham Hale TSE2 6 875 A:Anglia
2015 2015 Angel Road Station A BGK 7 1100 A:Anglia
2016 2016 Brimsdown RS2 BGK 10 1254 A:Anglia
2017 2017 Walthamstow Central CJC 5 1748 A:Anglia
7283 2017 Walthamstow Central CJC 5 1748 A:Anglia
2018 2018 Upper Walthamstow CJC 6 1745 A:Anglia
2019 2019 Chingford CJC 8 1196 A:Anglia
7696 2019 Chingford ROU 0 976 A:Anglia

(Item continued onto next page
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DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
7696 2019 Chingford CJC 8 1196 A:Anglia
2020 2020 Leyton Midland Road TAH2 9 688 A:Anglia
2021 2021 Fanns Farm TLL 15 800 A:Anglia
2027 2027 Bow LTN1 2 1715 A:Anglia
2028 2028 Limehouse Station FSS1 2 1007 A:Anglia
7552 2028 Limehouse Station FSS1 2 1007 A:Anglia
2032 2032 Upton Park Station FSS1 5 1016 A:Anglia
2033 2033 Barking Station FSS1 6 1632 A:Anglia
7282 2033 Barking Station FSS1 6 1632 A:Anglia
2034 2034 Dagenham East FSS2 11 743 A:Anglia
2035 2035 Dagenham Dock Station TLL 9 1462 A:Anglia
2036 2036 Upminster ROU 2 1543 A:Anglia
7274 2036 Upminster ROU 2 1543 A:Anglia
2037 2037 West Horndon Station FSS2 18 1523 A:Anglia
2134 2134 Southminster WIS 45 726 A:Anglia
2136 2136 Broxbourne Junction BGK 18 911 A:Anglia
7252 2136 Broxbourne Junction BGK 18 911 A:Anglia
2137 2137 Ware Station HEB 22 294 A:Anglia
7417 2137 Ware Station HEB 22 294 A:Anglia
2139 2139 Brentwood LTN1 17 284 A:Anglia
7477 2139 Brentwood LTN1 17 284 A:Anglia
2140 2140 Shenfield North LTN1 21 858 A:Anglia
7281 2140 Shenfield North LTN1 21 858 A:Anglia
2141 2141 Ingatestone LTN1 24 25 A:Anglia
2142 2142 Hylands Park LTN1 28 177 A:Anglia
2143 2143 Billericay East SSV 25 1470 A:Anglia
2144 2144 Battlesbridge WIS 32 1224 A:Anglia
2145 2145 Wickford Station SSV 30 1312 A:Anglia
7697 2145 Wickford Station SSV 30 1312 A:Anglia
2146 2146 Rayleigh Station SSV 34 1143 A:Anglia
2147 2147 Hockley Station SSV 37 27 A:Anglia
2148 2148 Althorne Station WIS 38 1000 A:Anglia
2149 2149 Burnham on Crouch Station WIS 42 1255 A:Anglia
2150 2150 Southend_on_Sea_Station SSV 41 424 A:Anglia
2151 2151 Laindon Station FSS2 22 1172 A:Anglia
2152 2152 Pitsea Station TLL 32 317 A:Anglia
7184 2152 Pitsea Station TLL 32 317 A:Anglia
2153 2153 Leigh on Sea Station FSS2v 32 101 A:Anglia
2155 2155 Shoeburyness Station FSS3 39 356 A:Anglia
2156 2156 Stanford Le Hope TLL 27 659 A:Anglia
2157 2157 Tilbury Town Station TLL 22 571 A:Anglia
2158 2158 West Thurrock TLL 18 937 A:Anglia
7188 2158 West Thurrock TLL 18 937 A:Anglia
2159 2159 Tamarisk Road UPG 2 1717 A:Anglia
7440 2159 Tamarisk Road UPG 2 1717 A:Anglia
3070 3070 March Station WIG 85 1738 A:Anglia
3072 3072 Ely Station ETN 72 281 A:Anglia
7396 3072 Ely Station ETN 72 281 A:Anglia
3073 3073 Littleport North BGK 76 1428 A:Anglia
3074 3074 Downham Market BGK 83 272 A:Anglia
3075 3075 Runcton Holme BGK 89 1315 A:Anglia
3076 3076 Exton Road BGK 96 402 A:Anglia
3077 3077 Stretham Mere BGK 65 1586 A:Anglia
3078 3078 Coldhams Road BGK 56 1219 A:Anglia
7288 3078 Coldhams Road BGK 56 1219 A:Anglia
3079 3079 Granhams LC BGK 53 179 A:Anglia
7238 3079 Granhams LC BGK 53 179 A:Anglia
3080 3080 Whittlesford Station BGK 49 290 A:Anglia
3081 3081 Great Chesterford Stn BGK 46 352 A:Anglia
3082 3082 Newport Station Anglia BGK 39 1278 A:Anglia
3083 3083 Ugley BGK 36 1309 A:Anglia
3084 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
7160 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
7289 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
3086 3086 Harlow Mill Station BGK 24 562 A:Anglia
7418 3086 Harlow Mill Station BGK 24 562 A:Anglia

(Item continued onto next page
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DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
3087 3087 Shepreth Station SBR 49 1520 A:Anglia
3090 3090 Chelmsford Station LTN1 29 1439 A:Anglia
3091 3091 Witham Station LTN1 38 1303 A:Anglia
7280 3091 Witham Station LTN1 38 1303 A:Anglia
3092 3092 Braintree Station BRA 17 1556 A:Anglia
3093 3093 Mount Bures LC SUD 53 112 A:Anglia
7478 3093 Mount Bures LC SUD 53 112 A:Anglia
3094 3094 Colchester Junction LTN1 52 806 A:Anglia
3095 3095 Marks Tey Station SUDi 46 1474 A:Anglia
7064 3095 Marks Tey Station SUDi 46 1474 A:Anglia
3096 3096 Frating RS2 COC 59 1628 A:Anglia
3097 3097 Ardleigh Crossing LTN1 55 1574 A:Anglia
3098 3098 Wivenhoe RS3 COC 56 814 A:Anglia
3099 3099 Thorpe_Le_Soken_RS3 COC 65 1540 A:Anglia
3100 3100 Clacton_on_Sea COC 69 758 A:Anglia
3101 3101 Kirby Cross Station TWN 67 1242 A:Anglia
3102 3102 Manningtree Station NTE 0 273 A:Anglia
7182 3102 Manningtree Station NTE 0 273 A:Anglia
3103 3103 Wherstead LTN1 66 1754 A:Anglia
7315 3103 Wherstead LTN1 66 1754 A:Anglia
3104 3104 Parkeston Quay MAH 67 1577 A:Anglia
7768 3104 Parkeston Quay MAH 67 1577 A:Anglia
3105 3105 Westerfield Station ESK 72 644 A:Anglia
7142 3105 Westerfield Station ESK 72 644 A:Anglia
3106 3106 Melton Station ESK 80 690 A:Anglia
3107 3107 Wickham Market Station ESK 84 1449 A:Anglia
3108 3108 Derby Road Station FEL 76 351 A:Anglia
3109 3109 Trimley St Mary LC FEL 83 314 A:Anglia
3110 3110 Saxmundham Station SIZ 91 956 A:Anglia
3112 3112 Darsham Station ESK 95 173 A:Anglia
3113 3113 Brampton A144 ESK 102 216 A:Anglia
7654 3113 Brampton A144 ESK 102 216 A:Anglia
3114 3114 Valley Farm LC ESK 107 1208 A:Anglia
3115 3115 Carlton Colville ESK 114 416 A:Anglia
3117 3117 Breydon Junction NAY 17 913 A:Anglia
3118 3118 Acle Station NAY 10 702 A:Anglia
7397 3118 Acle Station NAY 10 702 A:Anglia
3119 3119 Brundall Station NOL 5 1532 A:Anglia
3120 3120 Thorpe End WHC1 4 186 A:Anglia
3121 3121 Norwich Station LTN2 123 109 A:Anglia
7180 3121 Norwich Station LTN2 123 109 A:Anglia
7360 3121 Norwich Station LTN2 123 109 A:Anglia
3122 3122 Worstead Station WHC1 12 89 A:Anglia
3123 3123 Antingham Hill WHC1 17 650 A:Anglia
3124 3124 Triangular Ring WHC1 23 751 A:Anglia
3125 3125 Sheringham Station CRS 44 7 A:Anglia
3127 3127 Newton Flotman LC LTN1 108 661 A:Anglia
7485 3127 Newton Flotman LC LTN1 108 661 A:Anglia
3128 3128 Sneath Common LC LTN1 100 1064 A:Anglia
3129 3129 Diss Station LTN1 95 225 A:Anglia
3130 3130 Finningham Bridge LTN1 89 1225 A:Anglia
3131 3131 Stowmarket Station LTN1 80 642 A:Anglia
3132 3132 Needham Market Station LTN1 76 866 A:Anglia
3133 3133 Claydon LC LTN1 73 1254 A:Anglia
3134 3134 Tostock Bridge CCH 36 782 A:Anglia
3135 3135 Bury St Edmunds Station CCH 29 101 A:Anglia
3136 3136 Lower Green CCH 23 559 A:Anglia
3137 3137 Newmarket Station CCH 14 120 A:Anglia
3138 3138 Mill Drove LC SOB2 8 546 A:Anglia
3139 3139 Fulbourn LC CCH 2 1668 A:Anglia
3141 3141 Waterbeach BGK 57 770 A:Anglia
3142 3142 Shippea Hill Station ETN 77 790 A:Anglia
3143 3143 Brandon Station ETN 85 644 A:Anglia
3144 3144 Two Mile Bottom LC ETN 91 356 A:Anglia
3145 3145 Thetford North ETN 94 1317 A:Anglia
3146 3146 Harling Road Station ETN 102 334 A:Anglia

(Item continued onto next page
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DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
3147 3147 Attleborough South ETN 106 1462 A:Anglia
3148 3148 Ketteringham Bridge ETN 119 25 A:Anglia
7484 3148 Ketteringham Bridge ETN 119 25 A:Anglia
6003 6003 Bethnal Green LTN1 1 579 A:Anglia
7179 6003 Bethnal Green LTN1 1 579 A:Anglia
7309 6003 Bethnal Green LTN1 1 579 A:Anglia
6069 6069 EASTREA EMP 93 1430 A:Anglia
6114 6114 Hackney Central DWW2 1 557 A:Anglia
7159 6114 Hackney Central DWW2 1 557 A:Anglia
7355 6114 Hackney Central DWW2 1 557 A:Anglia
6128 6128 Walton_on_the_Naze_A TWN 70 137 A:Anglia
6134 6134 Eight Ash Green LTN1 49 346 A:Anglia
6225 6225 Bradfield MAH 63 1640 A:Anglia
6227 6227 Thurston CCH 31 1357 A:Anglia
6246 6246 Liverpool Street LTN1 0 203 A:Anglia
6249 6249 Santon Downham ETN 88 1549 A:Anglia
6250 6250 Roundham Junction ETN 98 747 A:Anglia
6251 6251 Wymondham ETN 113 42 A:Anglia
6263 6263 Hatfield Peverel LTN1 34 649 A:Anglia
6264 6264 Kelvedon Station LTN1 42 715 A:Anglia
6265 6265 Bentley LTN1 63 540 A:Anglia
6266 6266 Ipswich West ESK 69 1231 A:Anglia
7178 6266 Ipswich West ESK 69 1231 A:Anglia
6268 6268 Barking East Station BTE 7 1648 A:Anglia
6678 6268 Barking East Station BTE 7 1648 A:Anglia
7110 6268 Barking East Station BTE 7 1648 A:Anglia
6269 6269 Seven Sisters Junction HDT 5 720 A:Anglia
6270 6270 Tide Mill FSS1 3 925 A:Anglia
6271 6271 Harringay Park Junction TAH1 4 752 A:Anglia
7373 6271 Harringay Park Junction TAH1 4 752 A:Anglia
7592 6271 Harringay Park Junction TAH1 4 752 A:Anglia
6272 6272 Blackhorse Road TAH2 7 639 A:Anglia
6280 6280 Littlebury BGK 43 479 A:Anglia
6281 6281 Chippenham Junction CCH 15 1332 A:Anglia
7294 6281 Chippenham Junction CCH 15 1332 A:Anglia
7302 6281 Chippenham Junction CCH 15 1332 A:Anglia
6282 6282 Dullingham CCH 10 124 A:Anglia
6284 6284 Bishops Stortford South BGK 28 1346 A:Anglia
6305 6305 Colne Junction STB 53 539 A:Anglia
7488 6305 Colne Junction STB 53 539 A:Anglia
6344 6344 Bush Hill Park ENT 9 1328 A:Anglia
6353 6353 Little Bealings ESK 75 1690 A:Anglia
6354 6354 Great Cornard SUD 56 1013 A:Anglia
6394 6394 South Wroxham WHC1 7 934 A:Anglia
6395 6395 Reedham NOL 12 886 A:Anglia
7359 6395 Reedham NOL 12 886 A:Anglia
6396 6396 Lowestoft NOL 116 584 A:Anglia
6429 6429 Cable Street FSS1 0 205 A:Anglia
6435 6435 Mill Lane East Runton WHC2 13 847 A:Anglia
6449 6449 Stratford Temple Mills SDC 5 493 A:Anglia
6514 6514 Worlingham ESK 111 607 A:Anglia
6564 6564 Buckles Wood Road SIZ 94 1250 A:Anglia
6566 6566 Kennett Station CCH 18 1416 A:Anglia
3085 BISC Bishops Stortford North BGK 31 641 A:Anglia
6226 HAUC Haughley Junction CCH 40 538 A:Anglia
7181 HAUC Haughley Junction CCH 40 538 A:Anglia
3071 MAAC Manea Station EMP 79 1068 A:Anglia
2154 SCQA Southend Central Station FSS2 36 123 A:Anglia
3116 SMLC Somerleyton Station NOL 18 87 A:Anglia

(D23654) (D/6016) (15/04/2026) (2)
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MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

1. If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

2. Rinse any exposed skin with clean water and wash with soap and water afterwards.
3. Avoid eating, drinking, or smoking until this procedure has been carried out.
4. Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
5. Report the incident to the Route Operations Control.
6. Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
7. If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)
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MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added
(D23685) (13/04/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham 08/04/2025
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC – Finsbury

Park WS
10/07/2021

7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC – Leeds

East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

9 5 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 Y

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

G265 Grangetown Down Goods Grangetown SB 10/02/2026 3 2 FALSE

Last Updated: 21/03/2026
Explanation of Change: Signal YB1303/K65 has had additional events

(D23628) (21/03/2026) (RSSB) (UFN)
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