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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

1F_ARL_Derivative WON 02 2026/2027 Page A-3

1F_ARL_Derivative WON 02 - 2026/2027

page 5 of 358



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226134

Kensal Green
Tunnels and West
London Jn
(Willesden)

Down
Slow

- 4m 73ch 5m 7ch 50mph Track - Renewals -
S&C
(26/01)
CRS Alliance Crewe

T2026/
226135

Kensal Green
Tunnels and West
London Jn
(Willesden)

Down Fast - 5m 5ch 5m 15ch 50mph Track - Renewals -
S&C
Until 1000 Sun
12/04/26
CRS Alliance Crewe

T2026/
226191

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Slow 5m 5ch 4m 66ch 50mph Track - Renewals -
S&C
(26/01)
CRS Alliance Crewe

The warning board on the Up Fast line at Harlesden Jn applies to trains crossing to the Up Slow line
A Repeater warning boards is provided on the Up West London line for trains crossing to the Up Slow line
An additional speed indicator is provided Willesden South Jn

T2026/
226201

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Fast 5m 12ch 4m 60ch 50mph Track - Renewals -
S&C
Until 1000 Sun
12/04/26
CRS Alliance Crewe

The warning board on the Up Slow line at Harlesden Jn applies to trains crossing to the Up Fast line
Repeater warning boards are provided on the Up West London line and at Willesden North Jn on the Up Slow line for trains
crossing to the Up Fast line
An additional speed indicator is provided at Willesden South Jn

T2026/
226132

Ledburn Jn and
Leighton Buzzard
OHNS

Down
Slow

- 38m 56ch 38m 64ch 60mph Structural - Bridge
Until 0430 Fri 17/04/26
Story Contracting Ltd

The warning board on the Down Slow line at Ledburn Jn applies to trains crossing to the Down Fast line. The second
warning board on the Down Slow line applies to trains continuing on the Down Slow line
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
226131

Ledburn Jn and
Leighton Buzzard
OHNS

Down Fast - 38m 56ch 38m 64ch 60mph Structural - Bridge
Until 0510 Wed
15/04/26
Story Contracting Ltd

The warning board on the Down Slow line at Ledburn Jn applies to trains crossing to the Down Fast line.

T2026/
226141

Leighton Buzzard
OHNS and Ledburn
Jn

- Up Slow 38m 64ch 38m 49ch 60mph Structural - Bridge
Until 0430 Fri 17/04/26
Story Contracting Ltd

T2026/
226133

Leighton Buzzard
OHNS and Ledburn
Jn

- Up Fast 38m 64ch 38m 49ch 60mph Structural - Bridge
Until 0510 Wed
15/04/26
Story Contracting Ltd

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 11 APRIL

Ref. No. P2026/4234209 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2026/11497021

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland All
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2026/11762356
Point Heater Maintenance
3m30ch and 3m70ch
W2026/11770024

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 11 APRIL

Ref. No. P2026/4265596 Possession Manager Elizabeth Line Maintenance

Item
3

Westbourne Park Jn
and Abbey Wood
Elizabeth Line

CRL Eastbound/Line 6
Protected Path

0050
SAT

to 0150
SAT

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Protected Path

0050
SAT

to 0150
SAT

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0150
SAT

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0150
SAT

GENERAL REMARKS
Tunnel Ventilation System proof Testing
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 11 APRIL

Ref. No. P2026/4175831 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11547192

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 12 APRIL

Ref. No. P2026/4234214 Possession Manager Anglia IMDM Romford

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2026/11497335

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

SUNDAY 12 APRIL

Ref. No. P2026/4234215 Possession Manager Anglia IMDM Romford

Item
6

Stratford L/End
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2026/11497029

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L2133A# pts to L329#
Up Main: L356# to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L257# to L331#
Up Electric: L352# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding (Ilford): Beyond L354#

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4166597 Possession Manager Network Operations Anglia

Item
7

Liverpool Street Platforms 1-4
Possession

0040
SUN

to 0400
MON

Station Work
0m0ch and 0m75ch
W2026/11309507

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0400
MON

Tunnel Work
0m0ch and 0m75ch
W2026/11902705
Track Maintenance
0m0ch and 0m75ch
W2026/11497025

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0400 MON: 305A,306
ISOLATION REF...MAX1A/GEI

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L2083B pts
Up Suburban: L2080B pts to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0400 MON

NO TRAINS TO STABLE IN PLATFORMS 1-4 AT LIVERPOOL STREET
TRAINS TO STABLE IN PLATFORMS 5-17 AT LIVERPOOL STREET
ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

CD Structures: Liverpool Street Roof
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 13 APRIL

Ref. No. P2026/4234216 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m70ch
W2026/11497207

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Survey Work
6m20ch and 9m0ch
W2026/11866195
Station Work
9m13ch and 9m35ch
W2026/11880952
Station Work
13m34ch and 13m50ch
W2026/11847879
Station Work
14m60ch and 19m70ch
W2026/11877785

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 329C,330A
ISOLATION REF...GEI-09

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321 to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 13 APRIL

Ref. No. P2026/4357952 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856054

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 14 APRIL

Ref. No. P2026/4176995 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 13-17
Possession

0005
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11497487

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
TUE

to 0045
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
TUE

to 0450
TUE

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0045
TUE

to 0450
TUE

CRL Westbound
Possession

0045
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0110
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
TUE

to 0425
TUE

Liverpool Street Platforms 1-4
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11877593
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11877591
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
0005 TO 0045 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach L235

0045 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach L235
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0425 TUE
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE

TUESDAY 14 APRIL

Ref. No. P2026/4175849 Possession Manager Network Operations Anglia

Item
11

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11497575

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Station Work
5m75ch and 6m28ch
W2026/11848994
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

PROTECTION LIMITS
Down Electric: L2167 pts to L353
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 14 APRIL

Ref. No. P2026/4357968 Possession Manager Aureos Rail

Item
12

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856055

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-11

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

WEDNESDAY 15 APRIL

Ref. No. P2026/4177031 Possession Manager Anglia IMDM Romford

Item
13

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11497409

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

OHL Work
0m0ch and 3m5ch
W2026/11769815
S&C Grinding Train
0m20ch and 1m20ch
W2026/11500492
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0420
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0420
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0420
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0420
WED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0420
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0420
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0420
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

0110 TO 0420 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0420 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0420 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0420
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0420
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11500492 S&C GRINDING TRAIN IN USE OTM879231
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L83 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L83 SIGNAL ON THE DOWN MAIN

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 20CH TO 01M 30CH ON THE BGK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4175856 Possession Manager Anglia IMDM Romford

Item
14

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11497738

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Move Materials
5m15ch and 9m0ch
W2026/11887933

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324
ISOLATION REF...GEI-18

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215B pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 15 APRIL

Ref. No. P2026/4357971 Possession Manager Aureos Rail

Item
15

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856092

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED; 361YY
ISOLATION REF...GEI-12

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4177032 Possession Manager Anglia IMDM Romford

Item
16

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2026/11497500

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0110
THU

to 0425
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11877595
OHL Work
0m0ch and 3m5ch
W2026/11770037
Mobile Maintenance Train
3m70ch and 5m40ch
W2026/11890449

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0355 THU: 301,302,303,304,305,306,309,310
ISOLATION REF...GEI-03

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L93
Up Main: L92 to Buffer Stops Platforms 5-12

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET STREET FROM 0110 TO
0425 THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11890449 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM930624
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L293 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L293 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 16 APRIL

Ref. No. P2026/4175979 Possession Manager Network Operations Anglia

Item
17

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11497650

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Survey Work
5m70ch and 8m10ch
W2026/11866097

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4357955 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856015

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-13

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 16 APRIL

Ref. No. P2026/4175905 Repeated item, please see details under route EA1011

Item
36

FRIDAY 17 APRIL

Ref. No. P2026/4177037 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11497564

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11877596
OHL Work
0m0ch and 3m5ch
W2026/11770093
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

ISOLATION OF ELECTRICAL SECTIONS
0005 FRI TO 0450 FRI: 301,302,309,310
ISOLATION REF...GEI-04

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L93
Up Main: L92 to Buffer Stops Platforms 5-12

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI

FRIDAY 17 APRIL

Ref. No. P2026/4175901 Possession Manager Network Operations Anglia

Item
20

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11497700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Mobile Maintenance Train
8m45ch and 10m0ch
W2026/11890544
Station Work
9m53ch and 11m0ch
W2026/11878144

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 367,368,6303A
ISOLATION REF...GEI-15

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215 pts to L2161A pts
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11890544 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM930626
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L369 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L379 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 17 APRIL

Ref. No. P2026/4357920 Possession Manager Aureos Rail

Item
21

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856093

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-14

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 11 APRIL

Ref. No. P2026/4175831 Repeated item, please see details under route EA1010

Item 4

SUNDAY 12 APRIL

Ref. No. P2026/4323729 Possession Manager Anglia IMDM Romford

Item
22

Harold Wood
and Chelmsford L/End

Down and Up Main
Possession

0130
SUN

to 0635
SUN

OHL Work
19m10ch and 29m0ch
W2026/11769491

Shenfield
and Billericay L/End

Down and Up Southend
Possession

0130
SUN

to 0635
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0130
SUN

to 0635
SUN

Ingatestone Down Passenger Loop
Possession

0130
SUN

to 0635
SUN

Shenfield
and Mountnessing Jn

Southend Loop
Possession

0130
SUN

to 0635
SUN

S&T Maintenance
20m70ch and 22m0ch
W2026/11769485

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0635 SUN: 329AD,330G,331,332,333,334
ISOLATION REF...GEI-05

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L711
Up Main: L756# to L480
Down Southend: Approach L523
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L562
Southend Loop: Beyond L517

GENERAL REMARKS
W/11769491 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 20CH ON THE SOUTHEND
LOOP

MONDAY 13 APRIL

Ref. No. P2026/4234216 Repeated item, please see details under route EA1010

Item 8

TUESDAY 14 APRIL

Ref. No. P2026/4175848 Possession Manager Network Operations Anglia

Item
32

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2026/11497528

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 32 CONTINUED

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Station Work
9m1ch and 10m60ch
W2026/11878134

ISOLATION OF ELECTRICAL SECTIONS
0025 TUE TO 0500 TUE: 365AC,366B,6304A
ISOLATION REF...GEI-16

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355 #to L2294 pts
Southend Loop/Up Electric: L2294 pts to L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11497528 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP AND THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4175856 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 15 APRIL

Ref. No. P2026/4175836 Possession Manager Network Operations Anglia

Item
35

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m25ch
W2026/11497750

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Tamping
0m0ch and 3m30ch
W2026/11498324
Station Work
13m30ch and 13m55ch
W2026/11877845
Station Work
20m5ch and 20m25ch
W2026/11757197

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328,6303B
ISOLATION REF...GEI-17

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11498324 TAMPER IN USE OTM879108
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11497750 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4175905 Possession Manager Anglia IMDM Romford

Item
36

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11497674

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478# to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 16 APRIL

Ref. No. P2026/4175977 Possession Manager Anglia IMDM Romford

Item
37

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2026/11497680

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

1F_ARL_Derivative WON 02 2026/2027 Page B-20

1F_ARL_Derivative WON 02 - 2026/2027

page 29 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491
Up Electric: L2250B pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11497680
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND LOOP

FRIDAY 17 APRIL

Ref. No. P2026/4175901 Repeated item, please see details under route EA1010

Item
20

FRIDAY 17 APRIL

Ref. No. P2026/4175835 Possession Manager Anglia IMDM Romford

Item
39

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m45ch
W2026/11497952

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

S&C Grinding Train
19m60ch and 20m30ch
W2026/11500481
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11497952 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11500481 S&C GRINDING TRAIN IN USE OTM879233
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L534 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L524 SIGNAL ON THE UP PASSENGER
LOOP

W/11500481 AND W/11497952 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 25CH TO 21M 00CH ON
THE SSV

EA1040 ROMFORD TO UPMINSTER

TUESDAY 14 APRIL

Ref. No. P2026/4236628 Possession Manager Anglia IMDM Romford

Item
57

Romford
and Upminster

Upminster Branch
Possession

0040
TUE

to 0505
TUE

Tamping
0m0ch and 3m30ch
W2026/11498451

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

GENERAL REMARKS
W/11498451 TAMPER IN USE OTM879107

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 15 APRIL

Ref. No. P2026/4175836 Repeated item, please see details under route EA1011

Item
35

1F_ARL_Derivative WON 02 2026/2027 Page B-22

1F_ARL_Derivative WON 02 - 2026/2027

page 31 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4236659 Possession Manager Anglia IMDM Romford

Item
58

Romford
and Upminster

Upminster Branch
Possession

0040
THU

to 0505
THU

Tamping
0m0ch and 3m30ch
W2026/11498363

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

GENERAL REMARKS
W/11498363 TAMPER IN USE OTM879110

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 17 APRIL

Ref. No. P2026/4175835 Repeated item, please see details under route EA1011

Item
39

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 12 APRIL

Ref. No. P2026/4156343 Repeated item, please see details under route EA1320

Item
208

FRIDAY 17 APRIL

Ref. No. P2026/4386350 Possession Manager Anglia IMDM Tottenham Hale

Item
56

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933412

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 97 CONTINUED

PROTECTION LIMITS
Down Cambridge: L165 to L1011
Up Cambridge: L1012 to L164
Down Temple Mills: Beyond L1001
Up Temple Mills: Approach L1006
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Waters
Down Chingford: Approach L1413
Up Chingford: Beyond L1412

GENERAL REMARKS
W/11869278 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 60CH TO 7M 14CH ON THE SDC AND 4M
38CH TO 5M 55CH ON THE CJC AND 6M50CH TO 7M49CH ON THE LVR

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4177663 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
MON

to 0500
TUE

Remove Rail Defects
2m0ch and 13m20ch
W2026/11724597

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
MON

to 0500
TUE

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
MON

to 0400
TUE

Chingford Platforms 1-3
Possession

2320
MON

to 0400
TUE

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
MON

to 0500
TUE

Temple Mills West Jn Reception Line
Possession

2320
MON

to 0500
TUE

Temple Mills Loop
Possession

2320
MON

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
MON

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
MON

to 0500
TUE

Chingford Carriage Sidings
Sidings Possession

2350
MON

to 0400
TUE

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
TUE

to 0400
TUE

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
TUE

to 0400
TUE

Structures Examination
2m0ch and 12m0ch
W2026/11372318
Off Track Work
2m0ch and 13m20ch
W2026/11505576
P & D Maintenance
2m0ch and 13m20ch
W2026/11784111
URFDO Inspections
2m0ch and 13m20ch
W2026/11658488
Welding and Grinding
2m0ch and 13m30ch
W2026/11772707
Patrolling
2m45ch and 3m25ch
W2026/11165984
Cable Work
3m60ch and 9m75ch
W2026/11852096
Patrolling
5m39ch and 5m45ch
W2026/11165901
OHL Work (Maintenance)
5m49ch and 7m60ch
W2026/11691365
Station Work
5m60ch and 6m25ch
W2026/11902554
Structures Work
6m60ch and 7m0ch
W2026/11934389
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SUNDAY 12 APRIL

Ref. No. P2026/4148719 Repeated item, please see details under route EA1320

Item
207

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4148666 Repeated item, please see details under route EA1320

Item
209

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4177663 Repeated item, please see details under route EA1160

Item
98

WEDNESDAY 15 APRIL

Ref. No. P2026/4177031 Repeated item, please see details under route EA1010

Item
13

FRIDAY 17 APRIL

Ref. No. P2026/4288810 Repeated item, please see details under route EA1160

Item
109

EA1190 BURY STREET JN TO CHESHUNT JN

THURSDAY 16 APRIL

Ref. No. P2026/4156486 Repeated item, please see details under route EA1160

Item
105

EA1200 CLAPTON JN TO CHINGFORD

SATURDAY 11 APRIL

Ref. No. P2026/4367579 Repeated item, please see details under route EA1160

Item
93
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 11 APRIL

Ref. No. P2026/4367579 Repeated item, please see details under route EA1160

Item
93

SUNDAY 12 APRIL

Ref. No. P2026/4234214 Repeated item, please see details under route EA1010

Item 5

MONDAY 13 APRIL

Ref. No. P2026/4367535 Repeated item, please see details under route EA1160

Item
97

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4177663 Repeated item, please see details under route EA1160

Item
98

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4177629 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4177630 Repeated item, please see details under route EA1160

Item
104

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4177652 Repeated item, please see details under route EA1160

Item
108

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

MONDAY 13 APRIL

Ref. No. P2026/4261077 Repeated item, please see details under route EA1370

Item
228
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4177663 Repeated item, please see details under route EA1160

Item
98

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4177629 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4177630 Repeated item, please see details under route EA1160

Item
104

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4177652 Repeated item, please see details under route EA1160

Item
108

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 12 APRIL

Ref. No. P2026/4388072 Repeated item, please see details under route EA1370

Item
226

MONDAY 13 APRIL

Ref. No. P2026/4261077 Repeated item, please see details under route EA1370

Item
228

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786139

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786139 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330617 Possession Manager Anglia IMDM Tottenham Hale

Item
173

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786198

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786198 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 11 APRIL

Ref. No. P2026/4330628 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785965

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 11 APRIL

Ref. No. P2026/4330630 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786187

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786187 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 11 APRIL

Ref. No. P2026/4330631 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786129

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11786129 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4043199 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 0m75ch
W2026/11802191

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 0040
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0800
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0800
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0800
SUN

URFDO Inspections
0m0ch and 0m75ch
W2026/11765460
S&C Partial Renewal
0m0ch and 0m75ch
W2026/11531383
Major Project IP HS2 ONW
0m0ch and 0m75ch
W2026/11860089
Unload CWR
1m5ch and 3m0ch
W2026/11820597
Follow Up Tamping
3m20ch and 6m60ch
W2026/11482678
Cable Work
3m27ch and 4m69ch
W2026/11925385
Track Maintenance
4m25ch and 6m60ch
W2026/11428813
Arc Repairs
6m65ch and 9m24ch
W2026/11765456
URFDO Inspections
6m65ch and 9m24ch
W2026/11897248
Patrolling
6m65ch and 9m24ch
W2026/11826547
S&T Maintenance
8m0ch and 9m24ch
W2026/11765417
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0800
SUN

North Departure Line
Possession

0040
SUN

to 0800
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0800
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0800
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0800
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Willesden TMD Loop / Neck
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0700
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0600
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0600
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

0800
SUN

to 1200
SUN

S&T Maintenance
0m0ch and 8m0ch
W2026/11765465
OHL Inspection
0m0ch and 9m24ch
W2026/11765415
Survey Work
0m0ch and 9m24ch
W2026/11765463

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0645 SUN
AE 3 A, B, C, D, E, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0600 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0800 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141, WM345
Up Fast, Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop,
Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM138, WM342, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0645 SUN TO 0800 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#, WM2100 pts#, WM791#, WM803# to
Approach WM141, WM345
Up Fast, Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop,
Line A, Line D, Euston Platforms 12 to 16, Up Primrose Hill: Beyond WM138, WM342, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 12 to 16, Approach WM2101 pts#, WM488#, CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

2100 SAT TO 0040 SUN AND 0800 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0800 SUN
EXTENDED SUNDAY MORNING ALB.
RRS TO OPERATE FROM START OF BUSINESS TO 0800 SUN.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
0050 SUN TO 0645 SUN
NO ACCESS FOR ELECTRIC TRACTION TO WILLESDEN TMD ROADS 1 TO 6 AT THE SOUTHEND AND SOUTH
CONNECTION LINE.
ACCESS TO/FROM THE STABLING AND DEPARTURE SIDING VIA NORTHEND SHUNT ONLY.

0040 SUN TO 0645 SUN
ARL TO STABLE IN PLATFORMS 1-11 AT EUSTON AS REQUIRED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON.

0050 SUN TO 0645 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0600 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G55 AT SIGNAL WM312 ON LINE B

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:
6G55 AT SIGNAL WM318 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4227077 Possession Manager Western Route Planning East

Item
178

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2030
SAT

to 0800
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2026/11536728

Acton East
and Acton West

Acton Yard
Sidings Possession

2030
SAT

to 0800
SUN

Reception 1, 2 & 3
Sidings Possession

2030
SAT

to 0800
SUN

Major Projects
0m43ch and 4m71ch
W2026/11504987

ISOLATION OF ELECTRICAL SECTIONS
2100 Sat to 0800 Sun
4809E2

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# To Approach SN197#
Up Poplar: Beyond SN200# To Approach AW587pts#

TRAFFIC REMARKS
NO ACCESS BETWEEN GWML AND WCML/NLL/ACTON YARD

WORK DETAILS: MAINTENANCE, POPLARS ELECTRIFICATION POST EIS WORKS

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SUNDAY 12 APRIL

Ref. No. P2026/4148719 Repeated item, please see details under route EA1320

Item
207

SUNDAY 12 APRIL

Ref. No. P2026/4156722 Possession Manager Network Operations Anglia

Item
179

Gospel Oak Jn
and Kensal Green Jn

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Structures Examination
1m25ch and 5m5ch
W2026/11512854

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0055
SUN

to 0735
SUN

Patrolling
1m25ch and 2m55ch
W2026/11166008
Drainage Inspection
1m60ch and 4m30ch
W2026/11801524

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: NL1015 to NL212A pts
Up North London: NL213 pts to NL1010
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 12 APRIL

Ref. No. P2026/4339340 Possession Manager ASPRO Anglia Network Rail

Item
180

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Structures Examination
10m0ch and 10m30ch
W2026/11808588

Richmond Platforms 3-7
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0700 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195293 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
181

Euston Platforms 8 to 11
Possession

2235
SUN

to 0500
MON

CWR Stress Management
0m0ch and 5m45ch
W2026/11531370

Euston
and Camden Jn

Lines B and C
Possession

2235
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2235
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2235
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2235
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2235
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2235
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2235
SUN

to 0500
MON

Major Projects HS2
0m0ch and 4m20ch
W2026/11802179
S&T Maintenance
0m0ch and 4m20ch
W2026/11429170
OHL Inspection
0m0ch and 4m20ch
W2026/11429235
OHL Work (Maintenance)
1m45ch and 4m20ch
W2026/11883475
Follow-Up Work
4m4ch and 5m45ch
W2026/11483418

1F_ARL_Derivative WON 02 2026/2027 Page B-58

1F_ARL_Derivative WON 02 - 2026/2027

page 67 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2235 SUN TO 0500 MON
AE 3 L, M, N, P, U, V
AE 4 B, C, D
AE 11, 12

DC SECTIONS:
2235 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 13 APRIL

Ref. No. P2026/4261077 Repeated item, please see details under route EA1370

Item
228

MONDAY 13 APRIL

Ref. No. P2026/4376502 Possession Manager Aureos Rail

Item
182

Acton Wells Jn
and South Acton

Down and Up North London
Line Blockage

0200
MON

to 0330
MON

Major Projects
1m5ch and 1m73ch
W2026/11902713

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Gospel Oak
and Acton Wells Jn

Down North London
BLOCKED To Electric Trains

0200
MON

to 0330
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
BLOCKED To Electric Trains

0200
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 MON TO 0330 MON: AC-2 AE ONLY
ISOLATION REF...TN20

PROTECTION LIMITS
Down North London: AW588A pts to AW103
Up North London: AW201A pts to AW588C pts

MONDAY 13 APRIL

Ref. No. P2026/4195306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
3m30ch and 17m58ch
W2026/11313492

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
3m30ch and 17m58ch
W2026/11851984
Tunnel Examination
4m10ch and 4m67ch
W2026/11534729
P & D Maintenance
5m20ch and 6m8ch
W2026/11846527
Major Projects
6m8ch and 8m9ch
W2026/11859690
S&T Maintenance
7m0ch and 17m58ch
W2026/11313810

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK02 MD120 SM P4195306

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 13 APRIL

Ref. No. P2026/4224924 Possession Manager Western East IMDM

Item
184

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234330

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 13 APRIL

Ref. No. P2026/4156763 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11165965

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 13 APRIL

Ref. No. P2026/4156733 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11165967

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4325788 Possession Manager Protected Path

Item
224

Cricklewood Curve Jn
and Acton Wells Jn

Down Cricklewood Curve
Protected Path

2315
MON

to 0625
TUE

Up Cricklewood Curve
Protected Path

2315
MON

to 0625
TUE

Acton Wells Jn Down and Up North London
Line
Protected Path

2315
MON

to 0625
TUE

Acton Wells Jn
and Acton East Jn

Down and Up Poplar
Protected Path

2315
MON

to 0625
TUE

Dudding Hill Jn
and Brent Curve Jn

Down and Up Brent Curve
Protected Path

2315
MON

to 0625
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR WEED SPRAY TRAIN
SHIFT REF NO: WST151

TUESDAY 14 APRIL

Ref. No. P2026/4177429 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323165

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 14 APRIL

Ref. No. P2026/4229998 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

CWR Stress Management
0m0ch and 3m10ch
W2026/11531591

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m0ch and 0m60ch
W2026/11903548
Patrolling
0m0ch and 1m45ch
W2026/11290969
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

OHL Inspection
0m0ch and 2m28ch
W2026/11765759
Survey Work
0m0ch and 2m28ch
W2026/11765825
Other E&P Work
0m0ch and 2m28ch
W2026/11765867
S&T Maintenance
0m0ch and 3m10ch
W2026/11765892
URFDO Inspections
0m0ch and 3m10ch
W2026/11765857
Patrolling
1m43ch and 2m28ch
W2026/11276548
Other E&P Work
3m15ch and 17m30ch
W2026/11392042
Track Maintenance
3m15ch and 4m20ch
W2026/11433069
S&T Maintenance
3m15ch and 8m0ch
W2026/11433075
Survey Work
3m15ch and 12m40ch
W2026/11433083
S&T Renewal
3m15ch and 17m30ch
W2026/11851669
URFDO Inspections
3m15ch and 17m30ch
W2026/11433091
Tunnel Examination
4m10ch and 4m67ch
W2026/11534551
Track Maintenance
4m20ch and 6m60ch
W2026/11432865
P & D Maintenance
5m20ch and 6m8ch
W2026/11846593
Major Projects
6m8ch and 8m9ch
W2026/11861341
Patrolling
6m60ch and 12m40ch
W2026/11433065
Arc Repairs
6m60ch and 12m40ch
W2026/11432869
Structures Examination
7m0ch and 8m5ch
W2026/11862282
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2026/11433079
Survey Work
12m36ch and 17m30ch
W2026/11433087
Track Maintenance
12m36ch and 17m30ch
W2026/11433071

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 14 APRIL

Ref. No. P2026/4364028 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

S&T Maintenance
4m48ch and 5m35ch
W2026/11872631

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

W/11872631 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC

TUESDAY 14 APRIL

Ref. No. P2026/4245358 Possession Manager Anglia IMDM Tottenham Hale

Item
190

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11531913

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2026/11787884

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN06

0115 TUE TO 0510 TUE:228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11787884 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4334892 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791493

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 15 APRIL

Ref. No. P2026/4230021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11531592

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11290970
Survey Work
0m0ch and 2m28ch
W2026/11765935
URFDO Inspections
0m0ch and 2m28ch
W2026/11765943
S&T Maintenance
0m0ch and 2m28ch
W2026/11765853
OHL Inspection
0m0ch and 2m28ch
W2026/11765761
Other E&P Work
0m0ch and 2m28ch
W2026/11765955
Other E&P Work
2m45ch and 17m30ch
W2026/11433062
Track Maintenance
2m45ch and 4m20ch
W2026/11432862
S&T Maintenance
2m45ch and 8m0ch
W2026/11433076
Survey Work
2m45ch and 12m40ch
W2026/11433084
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

S&T Renewal
2m45ch and 17m30ch
W2026/11851628
URFDO Inspections
2m45ch and 17m30ch
W2026/11433092
Tunnel Examination
4m10ch and 4m67ch
W2026/11534555
Track Maintenance
4m20ch and 6m60ch
W2026/11432866
P & D Maintenance
5m20ch and 6m8ch
W2026/11846594
Major Projects
6m8ch and 8m9ch
W2026/11861342
Patrolling
6m60ch and 12m40ch
W2026/11433066
Arc Repairs
6m60ch and 12m40ch
W2026/11432870
Structures Examination
7m0ch and 8m5ch
W2026/11862286
S&T Maintenance
7m0ch and 17m30ch
W2026/11433080
Survey Work
12m36ch and 17m30ch
W2026/11433088
Track Maintenance
12m36ch and 17m30ch
W2026/11433072

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902
903 F
904 A

0100 WED TO 0500 WED
903 A, B, C, D, E, G
904 B, C, D, E, F
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4363961 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

S&T Maintenance
4m48ch and 5m35ch
W2026/11872882

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872882 INCLUDES ADDITIONAL WORKSITE MILEAGE OF & 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC

WEDNESDAY 15 APRIL

Ref. No. P2026/4245292 Possession Manager Anglia IMDM Tottenham Hale

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11531914

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

P & D Maintenance
2m52ch and 12m39ch
W2026/11787673
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN07

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11531914 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

THURSDAY 16 APRIL

Ref. No. P2026/4156735 Repeated item, please see details under route EA1320

Item
213

THURSDAY 16 APRIL

Ref. No. P2026/4364014 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

S&T Maintenance
4m48ch and 5m35ch
W2026/11872883

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

W/11872883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TI 00M 20CH ON THE KGC

THURSDAY 16 APRIL

Ref. No. P2026/4224928 Possession Manager Western East IMDM

Item
196

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235231

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 16 APRIL

Ref. No. P2026/4245360 Possession Manager Anglia IMDM Tottenham Hale

Item
197

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0135
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11531915

Richmond Platforms 3-7
Line Blockage +Detonators

0135
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

P & D Maintenance
2m52ch and 12m39ch
W2026/11787874
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0135 THU TO 0510 THU: 950,951
ISOLATION REF...TN08

0135 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11531915 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

THURSDAY 16 APRIL

Ref. No. P2026/4156784 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11165971

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 16 APRIL

Ref. No. P2026/4156788 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11165974

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4156850 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11166021

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 17 APRIL

Ref. No. P2026/4363963 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

S&T Maintenance
4m48ch and 5m35ch
W2026/11872884

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872884 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC

FRIDAY 17 APRIL

Ref. No. P2026/4245293 Possession Manager Anglia IMDM Tottenham Hale

Item
202

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11531916

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

P & D Maintenance
2m52ch and 12m39ch
W2026/11787890
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF... TN09

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11787890 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4330632 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786140

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786140 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4330603 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786199

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786199 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 11 APRIL

Ref. No. P2026/4392547 Possession Manager Siemens Mobility

Item
205

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Resignalling Work
0m0ch and 32m40ch
W2026/11945281

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Wood Green South Jn
and Langley Jn

Down Hertford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Up Hertford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Tallington Crossovers
and Stoke Tunnel

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Helpston Jn
and Uffington &
Barnack LC (MCG)

Down & Up Stamford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hitchin North Jn
and Hitchin East Jn

Down Royston Flyover
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Shaftholme Jn
and East Cowton
Crossovers

Down Main/ Down Fast
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Werrington Jn
and St. James
Deeping LC

Down and Up Spalding
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Holgate Jn
and Skelton Jn (York)

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Northallerton High Jn
and Northallerton East
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Shaftholme Jn
and East Cowton
Crossovers

Up Main / Up Fast
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Skelton Jn (York)
and East Cowton
Crossovers

Down and Up Slow
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Longlands Jn
and Long Lane LC
(CCTV)

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hambleton South Jn
and Hambleton West
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Temple Hirst Jn
and Selby South Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Church Fenton
and Colton Jn

Down and Up Normanton
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

York
and Strensall LC

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Church Fenton
and Holgate Jn

Down and Up Leeds
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Gascoigne Wood Jn
and Selby West Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hambleton East Jn
and Hambleton North
Jn

North Curve
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Skelton Jn (York)
and Poppleton

Down and Up Harrogate
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

GENERAL REMARKS
ECDP - W2H Project
Non-disruptive Network test log investigation/ York ROC ECML(S) 'B' Leg only from York ROC under TS11.

York ROC ECML(S) ?A Network? will remain fully operational throughout, When the 'B Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4257327 Possession Manager Railscape Limited

Item
206

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698342

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m50ch and 4m0ch
W2026/11890935

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 12 APRIL

Ref. No. P2026/4148719 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0050
SUN

to 0800
SUN

P & D Maintenance
0m68ch and 4m0ch
W2026/11787809

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Welding and Grinding
0m68ch and 4m0ch
W2026/11771099
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

Cedar Jn
and Camden Road
Central Jn

Silo Curve
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0050
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0050
SUN

to 0800
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0050
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0050
SUN

to 0800
SUN

Patrolling
0m68ch and 4m0ch
W2026/11165961
Structures Examination
1m35ch and 2m1ch
W2026/11657305
Track Maintenance
3m70ch and 3m5ch
W2026/11166046
URFDO Inspections
3m70ch and 3m5ch
W2026/11658494
Survey Work
4m56ch and 5m5ch
W2026/11880206
Off Track Work
5m5ch and 4m64ch
W2026/11854590

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1275
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversible: NL1278 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR)

GENERAL REMARKS
NOT TO BE UPGRADED TO POSSESSION WITHOUT PERMISSION FROM IMDM TOTTENHAM

W/11787809 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND
0M51CH TO 0M39CH ON THE CRF2

W2026/11854590 WHEELS FREE REQUIRED

SUNDAY 12 APRIL

Ref. No. P2026/4156343 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage + EPR

0030
SUN

to 0800
SUN

S&C Unit Renewal (Maintenance
Only)
2m40ch and 3m59ch
W2026/11929067

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0030
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11165963
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 208 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0030
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0030
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0030
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0030
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0030
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0030
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1275# to NL1404
Up North London: NL1402 to NL1278#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS AT STRATFORD PLATFORMS 1 & 2

GENERAL REMARKS
W/11165963 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2 AND
0M00CH TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST
W/11929067 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH LLS2 TO 0M55CH LLS1, 0M00CH TO
0M15CH CHM, 0M29CH TO 0M6CH CST
ACT ID: 26093
EXTEND & UPGRADE P/4156343
CUT BACK P/4148719
EXTEND TIMES TO 0030-0855

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4148666 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

2230
SUN

to 0435
MON

OHL Work (Ground Level)
4m55ch and 3m20ch
W2026/11779853

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

2230
SUN

to 0435
MON

Off Track Work
4m55ch and 3m20ch
W2026/11840114
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 209 CONTINUED

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

2230
SUN

to 0435
MON

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 2230
SUN TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 6B

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195293 Repeated item, please see details under route EA1310

Item
181

MONDAY 13 APRIL

Ref. No. P2026/4277038 Possession Manager Network Rail / High Speed

Item
210

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11637789

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 14 APRIL

Ref. No. P2026/4276964 Possession Manager Network Rail / High Speed

Item
211

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11637631

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 15 APRIL

Ref. No. P2026/4277039 Possession Manager Network Rail / High Speed

Item
212

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11637791

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4156735 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11166087

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4325769 Possession Manager Protected Path

Item
214

Primrose Hill (closed)
site of
and Camden Road
East Jn

Up North London/Down North
London (Eastbound)
Protected Path

2355
THU

to 0500
FRI

Up North London/Down North
London (Westbound)
Protected Path

2355
THU

to 0500
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR WEED SPRAY TRAIN
SHIFT REF NO: WCS106

FRIDAY 17 APRIL

Ref. No. P2026/4277015 Possession Manager Network Rail / High Speed

Item
215

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11637802

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4195571 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
216

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234518

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234611
OHL Inspection
0m0ch and 7m61ch
W2026/11238502
S&T Maintenance
0m0ch and 7m61ch
W2026/11238233
Survey Work
0m0ch and 7m61ch
W2026/11238288
URFDO Inspections
0m0ch and 7m61ch
W2026/11238430
PL Stoneblowing
1m45ch and 7m60ch
W2026/11436907
Follow-Up Work
4m4ch and 5m45ch
W2026/11483426
CWR Stress Management
4m20ch and 7m44ch
W2026/11237862
Track Maintenance
5m20ch and 7m61ch
W2026/11238322
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U28 AT SIGNAL WM321 ON THE DOWN SLOW LINE

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 13 APRIL

Ref. No. P2026/4249324 Possession Manager Cleshar Contract Services

Item
217

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488589

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stops (Highbury
and Islington Transfer Line)/Beyond EL205# to
Approach to EL147# pts
Up East London: Beyond EL148# pts to Approach to
EL207#/Buffer Stop (Highbury and Islington)

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2&3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 14 APRIL

Ref. No. P2026/4278827 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489263

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 12 APRIL

Ref. No. P2026/4388040 Possession Manager Anglia IMDM Romford

Item
225

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 3m9ch
W2026/11936650

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/ Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

GENERAL REMARKS
BVI PATROL

SUNDAY 12 APRIL

Ref. No. P2026/4388072 Possession Manager Anglia IMDM Romford

Item
226

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11936651

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

SUNDAY 12 APRIL

Ref. No. P2026/4244789 Possession Manager BAM Nuttall Limited

Item
227

Walthamstow Queens
Road
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage +Detonators

0025
SUN

to 0855
SUN

Structures Examination
8m30ch and 11m65ch
W2026/11513735

Structures Work
9m79ch and 10m43ch
W2026/11944239
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down T&H: S23 to L2411A pts
Up T&H: L2411B pts to S22

MONDAY 13 APRIL

Ref. No. P2026/4261077 Possession Manager Anglia IMDM Romford

Item
228

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0040
MON

to 0405
MON

Track Maintenance
0m0ch and 7m48ch
W2026/11771047

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0040
MON

to 0405
MON

Gospel Oak Platform 3
Possession

0040
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0040
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0040
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0040
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0040
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0040
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0040
MON

to 0405
MON

Barking Platform 1
Possession

0040
MON

to 0405
MON

Platforms 7-8
Possession

0040
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0040
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0040
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0040
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11853568
Other E&P Work
13m12ch and 13m62ch
W2026/11770363
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 228 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205 pts to UR2209 #pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

4E73 TO RUN VIA HIGHBURY VALE JN 2355

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED) (AMENDED)

TUESDAY 14 APRIL

Ref. No. P2026/4177429 Repeated item, please see details under route EA1310

Item
187

TUESDAY 14 APRIL

Ref. No. P2026/4244825 Possession Manager ASPRO Anglia Network Rail

Item
229

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage +Detonators

0055
TUE

to 0515
TUE

Structures Work (Track Off)
13m17ch and 13m62ch
W2026/11881366
Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11531453

ISOLATION OF ELECTRICAL SECTIONS
0055 TUE TO 0515 TUE: 540E,YY
ISOLATION REF...TN10

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING STATION

WEDNESDAY 15 APRIL

Ref. No. P2026/4367768 Possession Manager ASPRO Anglia Network Rail

Item
230

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0055
WED

to 0515
WED

Structures Work (Track Off)
13m17ch and 13m62ch
W2026/11881440

ISOLATION OF ELECTRICAL SECTIONS
0055 WED TO 0515 WED: 540E,YY
ISOLATION REF...TN11

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

THURSDAY 16 APRIL

Ref. No. P2026/4357689 Possession Manager Anglia IMDM Romford

Item
231

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843261

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 17 APRIL

Ref. No. P2026/4367769 Possession Manager ASPRO Anglia Network Rail

Item
232

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0055
FRI

to 0515
FRI

Structures Work (Track Off)
13m17ch and 13m62ch
W2026/11881375

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0515 FRI: 540E,YY
ISOLATION REF...TN12

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 11 APRIL

Ref. No. P2026/4326256 Possession Manager Anglia IMDM Romford

Item
233

Upney (LUL)
and Upminster L/End

Down and Up Main
Possession

0100
SAT

to 0450
SAT

OHL Work
9m25ch and 13m60ch
W2026/11774535

OHNS (EA1380 8m
56ch)
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
SAT

to 0450
SAT

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0450 SAT: 514,515
ISOLATION REF...TN13

PROTECTION LIMITS
Down Main: UR179 to UR203
Up Main: UR204 to UR180

SATURDAY 11 to MONDAY 13 APRIL

Ref. No. P2026/4137345 Possession Manager Network Operations Anglia

Item
234

Fenchurch Street Platforms 1-4
Possession

0125
SAT

to 0440
MON

In Connection With Engineering Work
0m0ch and 8m20ch
W2026/11837734

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0125
SAT

to 0440
MON

Down and Up Slow
Possession

0125
SAT

to 0440
MON

Gas Factory Jn Up Passenger Loop
Possession

0125
SAT

to 0440
MON

Up Stratford Down
Possession

0125
SAT

to 0440
MON

Christian St Jn
and Upney Jn

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Off Track Work
0m0ch and 1m71ch
W2026/11532698
Structures Work
0m0ch and 3m78ch
W2026/11361870
Station Work
0m0ch and 4m0ch
W2026/11559784
Track Maintenance
0m0ch and 6m40ch
W2026/11499337
Structures Work
0m0ch and 6m40ch
W2026/11364053
Structures Work
0m0ch and 6m40ch
W2026/11364052
S&T Maintenance
0m0ch and 6m40ch
W2026/11499648
Litter / Graffiti Clearance
0m0ch and 7m52ch
W2026/11861104
Track Maintenance
3m60ch and 5m50ch
W2026/11702972
Structures Work
3m70ch and 6m46ch
W2026/11525538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 234 CONTINUED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0425
SAT

to 0440
MON

Patrolling
6m19ch and 8m20ch
W2026/11512263
S&T Points
6m70ch and 8m20ch
W2026/11499778

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0440 MON: 507,508
ISOLATION REF...T-14/TN01

0125 SAT TO 0440 MON: 510A,511F
ISOLATION REF...T-14/TN02

PROTECTION LIMITS
0125 TO 0425 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR179
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Tilbury/Fenchurch Street: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

0425 SAT TO 0440 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

ANY ISOLATION OF EAST HAM CS TO BE LIFTED BY 2200 SUN

TFL TO NOTE DLR TO BE CLOSED
LUL TO NOTE DISTRICT LINE TO BE OPEN
LUL TO NOTE JUBILEE LINE TO BE OPEN FROM WEST HAM
LUL TO NOTE CENTRAL LINE TO BE OPEN
ELIZABETH LINE CCOS TO BE OPEN

TO BE BID AS PER THE CAPACITY STUDY ISSUED

ASPRO: DLR Limehouse Renewal
AWD Structures: Morris Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 12 APRIL

Ref. No. P2026/4375581 Possession Manager Anglia IMDM Romford

Item
235

Benfleet
and Leigh-on-Sea
L/End

Down and Up Main
Possession

0145
SUN

to 0535
SUN

Mobile Maintenance Train
29m10ch and 31m20ch
W2026/11890438

PROTECTION LIMITS
Down Main: UR285 to UR297
Up Main: UR296 to UR284

GENERAL REMARKS
W/11890438 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM930618
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR288 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR288 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

SUNDAY 12 APRIL

Ref. No. P2026/4325021 Possession Manager Anglia IMDM Romford

Item
236

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0225
SUN

to 0510
SUN

Patrolling
35m35ch and 39m40ch
W2026/11771108

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0225
SUN

to 0510
SUN

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0225
SUN

to 0510
SUN

Carriage Sidings
Sidings Possession

0225
SUN

to 0510
SUN

Washer Road
Sidings Possession

0225
SUN

to 0510
SUN

Litter / Graffiti Clearance
35m45ch and 39m40ch
W2026/11862950

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

GENERAL REMARKS
W2026/11862950 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 35M45CH TO 35M55CH ON THE FSS2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4137366 Possession Manager Network Operations Anglia

Item
237

Barking L/End
and Pitsea

Down and Up Main
Possession

0155
SUN

to 0440
MON

S&T Points
7m30ch and 12m0ch
W2026/11499867

Laindon Reversing Line
Possession

0155
SUN

to 0440
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0155
SUN

to 0440
MON

Upminster Platform 1A
Possession

0155
SUN

to 0615
SUN

Upminster
and Chafford Hundred

Up & Down Ockendon
Possession

0155
SUN

to 0615
SUN

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0155
SUN

to 0615
SUN

Upminster Up Siding
Sidings Possession

0155
SUN

to 0615
SUN

Platform 1A
Possession

0125
MON

to 0440
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Possession

0125
MON

to 0440
MON

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0125
MON

to 0440
MON

Upminster Up Siding
Sidings Possession

0125
MON

to 0440
MON

Point Heater Maintenance
11m25ch and 12m0ch
W2026/11770213
S&T Points
7m30ch and 18m75ch
W2026/11772147
Patrolling
15m47ch and 18m75ch
W2026/11672090
S&T Points
7m30ch and 16m0ch
W2026/11499959
Patrolling
11m0ch and 12m0ch
W2026/11789389
Patrolling
12m5ch and 15m42ch
W2026/11500883
OHL Work
19m0ch and 24m50ch
W2026/11772992
Vegetation Clearance
19m0ch and 23m15ch
W2026/11883568
Patrolling
19m0ch and 24m50ch
W2026/11789405
OHL Inspection
19m10ch and 22m65ch
W2026/11773094
Point Heater Maintenance
22m0ch and 23m20ch
W2026/11770334
Platform Enhancements
22m30ch and 22m79ch
W2026/11884558
S&T Points
22m40ch and 23m10ch
W2026/11772340
S&T Points
22m40ch and 23m10ch
W2026/11772226
Structures Examination
22m55ch and 22m66ch
W2026/11514621
Structures Examination
2m75ch and 4m50ch
W2026/11515033
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 237 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0155 SUN TO 0615 SUN: 516
ISOLATION REF...T-14/TN05

0155 SUN TO 0440 MON: 517,518,519,520
ISOLATION REF...T-14/TN04

PROTECTION LIMITS
0155 TO 0615 SUN
Down Main/Reversing Line (Laindon): UR159# to UR273#
Up Main: UR274# to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR916#
Platform 1 A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platforms 1A Upminster
to UR863#

0615 SUN TO 0125 MON
Down Main/Reversing Line (Laindon): UR159# to UR273#
Up Main: UR274# to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR916#

0125 TO 0440 MON
Down Main/Reversing Line (Laindon): UR159# to UR273#
Up Main: UR274# to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR916#
Platform 1 A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platforms 1A Upminster
to UR863#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN UPMINSTER AND PITSEA VIA LAINDON

MAXIMUM 6TPH TO OPERATE VIA THE TILBURY LINES DUE TO LCs

LUL TO NOTE DISTRICT LINE TO BE OPEN

LTS Cyclic Type 21 (AMENDED)

GENERAL REMARKS
W/11500883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M00CH TO 03M40CH ON THE UPG

MONDAY 13 APRIL

Ref. No. P2026/4261077 Repeated item, please see details under route EA1370

Item
228

MONDAY 13 APRIL

Ref. No. P2026/4360363 Possession Manager Railscape Limited

Item
238

Southend Central
and Shoeburyness

Down and Up Main
Line Blockage (Between Trains)

0100
MON

to 0500
MON

Litter / Graffiti Clearance
36m39ch and 38m3ch
W2026/11862849
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 238 CONTINUED

PROTECTION LIMITS
Down Main: UR335 to UR349
Up Main: UR348 to UR336

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4375552 Possession Manager Anglia IMDM Romford

Item
239

Westcliff
and Shoeburyness
L/End

Up Main
Possession

2340
MON

to 0400
TUE

Mobile Maintenance Train
34m65ch and 38m35ch
W2026/11890326

Southend Central Platform 4
Possession

2340
MON

to 0400
TUE

Westcliff
and Shoeburyness
L/End

Down Main
Possession

0140
TUE

to 0505
TUE

Southend Central Platform 1
Possession

0140
TUE

to 0400
TUE

Tamping
36m5ch and 38m35ch
W2026/11895474

PROTECTION LIMITS
2340 MON TO 0400 TUE
Up Main: UR350# to UR318#
Platform 4 (Southend Central): To Buffer Stops Platform 4 Southend Central

0140 TO 0505 TUE
Down Main: UR319# to UR351#
Platform 1 (Southend Central): From Buffer Stops Platform 1 Southend Central

GENERAL REMARKS
W/11895474 TAMPER IN USE OTM930956
POSSESSION TO BE TAKEN AROUND TAMPER AT UR348 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR336 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11890326 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM930621
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR331 SIGNAL ON THE
DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR330 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 14 APRIL

Ref. No. P2026/4325094 Possession Manager Anglia IMDM Romford

Item
240

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Remove Rail Defects
0m0ch and 1m0ch
W2026/11771015

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
TUE

to 0430
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 240 CONTINUED

Down and Up Slow
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

TUESDAY 14 APRIL

Ref. No. P2026/4325095 Possession Manager Anglia IMDM Romford

Item
241

Limehouse
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Patrolling
1m48ch and 3m2ch
W2026/11770991

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Technical Inspection
1m50ch and 1m70ch
W2026/11789448

PROTECTION LIMITS
Down Main: UR119 to UR133
Up Main/Up Passenger Loop: UR132 to UR120
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11770991 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

TUESDAY 14 APRIL

Ref. No. P2026/4177160 Possession Manager Network Operations Anglia

Item
242

Barking
and Upminster C/End

Down Main
Possession

0015
TUE

to 0110
TUE

Track Maintenance
7m60ch and 16m8ch
W2026/11498225

Down and Up Main
Possession

0110
TUE

to 0445
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
TUE

to 0445
TUE

Upminster Platform 1A
Possession

0110
TUE

to 0445
TUE

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
TUE

to 0445
TUE

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
TUE

to 0445
TUE

S&T Maintenance
0m0ch and 19m5ch
W2026/11772537
S&T Maintenance
7m60ch and 16m0ch
W2026/11499964
Survey Work
7m65ch and 13m0ch
W2026/11901338
OHL Work
9m25ch and 13m60ch
W2026/11774323
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 242 CONTINUED

Grays Platform 3
Possession

0110
TUE

to 0445
TUE

Barking
and Upminster L/End

Down Main
Possession

0445
TUE

to 0525
TUE

Litter / Graffiti Clearance
15m10ch and 15m39ch
W2026/11863274
Survey Work
15m20ch and 19m70ch
W2026/11523466

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0445 TUE: 514,515
ISOLATION REF...TN14

PROTECTION LIMITS
0015 TO 0110 TUE
Down Main: UR2057# pts to UR2083# pts

0110 TO 0445 TUE
Down Main: UR2057# pts to UR221#
Up Main: UR222# to UR2058# pts
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

0445 TO 0525 TUE
Down Main: UR2057# pts to UR2082# pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND WEST HORNDON
CROSSOVERS FROM 0015 TO 0110 TUE

2B44, 2B48 AND 2D88 TO BE MANUALLY DISPATCHED FROM PLATFORM 1 AT UPMINSTER

TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND UPMINSTER L/END
CROSSOVER FROM 0445 AND 0525 TUE

LTS CYCLIC TYPE B (DOWN MAIN)

GENERAL REMARKS
W/11498225 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 19M 70CH ON THE UP & DOWN
OCKENDON
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF

TUESDAY 14 APRIL

Ref. No. P2026/4325613 Possession Manager Anglia IMDM Romford

Item
243

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0115
TUE

to 0435
TUE

S&T Points
22m40ch and 23m10ch
W2026/11772427

Laindon Reversing Line
Line Blockage + Disconnect

0115
TUE

to 0435
TUE

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4325092 Possession Manager Network Operations Anglia

Item
244

Pitsea L/End
and Leigh-on-Sea
C/End

Down and Up Main
Possession

0135
TUE

to 0410
TUE

P-Way Maintenance
26m25ch and 33m5ch
W2026/11771652

Leigh-on-Sea Reversing Line
Possession

0135
TUE

to 0410
TUE

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0135
TUE

to 0410
TUE

Pitsea Down and Up Sidings
Sidings Possession

0135
TUE

to 0410
TUE

Leigh-on-Sea C/End
and Southend Central
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0135
TUE

to 0405
TUE

Patrolling
26m25ch and 32m79ch
W2026/11771293
Station Work
32m27ch and 33m5ch
W2026/11874344
Station Work
32m33ch and 32m53ch
W2026/11870637

ISOLATION OF ELECTRICAL SECTIONS
0135 TUE TO 0405 TUE: 523,524
ISOLATION REF...TN16

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR273# to UR309#
Up Main: UR308# to UR272#
Down Tilbury: Beyond UR733#
Up Tilbury: Approach UR734#

GENERAL REMARKS
W/11771293 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 00CH TO 32M 43CH ON THE TLL

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4325105 Possession Manager Network Operations Anglia

Item
245

Pitsea Jn
and Shoeburyness
L/End

Up Main
Possession

2355
TUE

to 0400
WED

P-Way Maintenance
27m0ch and 33m5ch
W2026/11771550

Down Main
Possession

0140
WED

to 0420
WED

Leigh-on-Sea Reversing Line
Possession

0140
WED

to 0420
WED

Station Work
32m27ch and 33m5ch
W2026/11874394
Tamping
36m5ch and 38m35ch
W2026/11895522

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED: 523,524
ISOLATION REF...TN17

PROTECTION LIMITS
2355 TUE TO 0400 WED
Up Main: UR350# to UR2121 pts

0140 TO 0420 WED
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR351#

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 245 CONTINUED

LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS/EGRESS PROTECTION OF STAFF

W/11895522 TAMPER IN USE OTM930958
POSSESSION TO BE TAKEN AROUND TAMPER AT UR348 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR336 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 15 APRIL

Ref. No. P2026/4325064 Possession Manager Transport for London

Item
246

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
WED

to 0430
WED

Remove Rail Defects
0m0ch and 1m0ch
W2026/11771018

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
WED

to 0430
WED

Down and Up Slow
Line Blockage + Disconnect

0055
WED

to 0430
WED

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
WED

to 0430
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

0055
WED

to 0430
WED

Track Maintenance
3m60ch and 5m50ch
W2026/11702897
Technical Inspection
4m30ch and 5m40ch
W2026/11789509

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4 Fenchurch Street
Up Straford Down:Beyond UR518

WEDNESDAY 15 APRIL

Ref. No. P2026/4177161 Possession Manager Network Operations Anglia

Item
247

Barking
and Upminster C/End

Down Main
Possession

0015
WED

to 0110
WED

Track Maintenance
7m60ch and 16m8ch
W2026/11498229

Down and Up Main
Possession

0110
WED

to 0445
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
WED

to 0445
WED

Upminster Platform 1A
Possession

0110
WED

to 0445
WED

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
WED

to 0445
WED

S&T Maintenance
0m0ch and 19m5ch
W2026/11772453
S&T Maintenance
7m60ch and 16m0ch
W2026/11499976
Survey Work
7m65ch and 13m0ch
W2026/11901407
OHL Work
9m25ch and 13m60ch
W2026/11774648

1F_ARL_Derivative WON 02 2026/2027 Page B-104

1F_ARL_Derivative WON 02 - 2026/2027

page 113 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 247 CONTINUED

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
WED

to 0445
WED

Grays Platform 3
Possession

0110
WED

to 0445
WED

Barking
and Upminster L/End

Down Main
Possession

0445
WED

to 0525
WED

Survey Work
15m20ch and 19m70ch
W2026/11523426

ISOLATION OF ELECTRICAL SECTIONS
0110 WED TO 0445 WED: 514,515
ISOLATION REF...TN15

PROTECTION LIMITS
0015 TO 0110 WED
Down Main: UR2057# pts to UR2083# pts

0110 TO 0445 WED
Down Main: UR2057# pts to UR221#
Up Main: UR222# to UR2058# pts
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

0445 TO 0525 WED
Down Main: UR2057# pts to UR2082# pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND WEST HORNDON
CROSSOVERS FROM 0015 TO 0110 WED

2B44, 2B48 AND 2D88 TO BE MANUALLY DISPATCHED FROM PLATFORM 1 AT UPMINSTER

TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND UPMINSTER L/END
CROSSOVER FROM 0445 AND 0525 WED

LTS CYCLIC TYPE B (DOWN MAIN)

GENERAL REMARKS
W/11498229 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 19M 70CH ON THE UPG
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF

WEDNESDAY 15 APRIL

Ref. No. P2026/4382514 Possession Manager Anglia IMDM Romford

Item
248

West Horndon
and Laindon

Down and Up Main
Possession

0110
WED

to 0445
WED

Mobile Maintenance Train
18m10ch and 21m65ch
W2026/11890447

PROTECTION LIMITS
Down Main: UR229 to UR247#
Up Main: UR248# to UR228

GENERAL REMARKS
W/11890447 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM930622
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 248 CONTINUED

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR237 SIGNAL ON THE
DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR243 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 15 APRIL

Ref. No. P2026/4325614 Possession Manager Anglia IMDM Romford

Item
249

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0130
WED

to 0330
WED

S&T Points
22m40ch and 23m10ch
W2026/11772518

Laindon Reversing Line
Line Blockage + Disconnect

0130
WED

to 0330
WED

Station Work
22m50ch and 23m0ch
W2026/11870431

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250

THURSDAY 16 APRIL

Ref. No. P2026/4177113 Possession Manager Anglia IMDM Romford

Item
250

Barking
and Upminster C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

Litter / Graffiti Clearance
7m31ch and 7m51ch
W2026/11864157

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

Upminster Platform 1A
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

Upminster
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

Grays Platform 3
Line Blockage (Between
Trains)+Disconnect

0015
THU

to 0445
THU

S&T Maintenance
7m60ch and 16m8ch
W2026/11499980
Track Maintenance
7m60ch and 16m8ch
W2026/11498503
Survey Work
7m65ch and 13m0ch
W2026/11901348

PROTECTION LIMITS
Down Main: UR159 to UR221
Up Main: UR222 to UR160
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 250 CONTINUED

TRAFFIC REMARKS
LTS CYCLIC TYPE B (UP MAIN) (AMENDED)

THURSDAY 16 APRIL

Ref. No. P2026/4367729 Possession Manager Railscape Limited

Item
251

Thorpe Bay L/End
and Thorpe Bay
C/End

Down and Up Main
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Station Work
37m63ch and 38m3ch
W2026/11870424

PROTECTION LIMITS
Down Main: UR343 to UR349
Up Main: UR348 to UR344

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4325107 Possession Manager Network Operations Anglia

Item
252

Pitsea Jn
and Chalkwell

Up Main
Possession

2355
THU

to 0410
FRI

P-Way Maintenance
27m0ch and 33m5ch
W2026/11771654

Down Main
Possession

0130
FRI

to 0420
FRI

Leigh-on-Sea Reversing Line
Possession

0130
FRI

to 0420
FRI

Chalkwell
and Southend Central
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0130
FRI

to 0405
FRI

Station Work
32m27ch and 33m5ch
W2026/11874396

ISOLATION OF ELECTRICAL SECTIONS
0130 FRI TO 0405 FRI: 523,524
ISOLATION REF...TN18

PROTECTION LIMITS
2355 THU TO 0410 FRI
Up Main: UR308# to UR2121 pts

0130 TO 0420 FRI
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR309#

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4375594 Possession Manager Anglia IMDM Romford

Item
253

Southend Central
and Shoeburyness
L/End

Up Main
Possession

2340
THU

to 0400
FRI

Tamping
36m5ch and 38m35ch
W2026/11895526

Down Main
Possession

0140
FRI

to 0515
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 253 CONTINUED

PROTECTION LIMITS
2340 THU to 0400 FRI
Up Main: UR350 to UR330

0140 to 0515 FRI
Down Main: UR331 to UR351

GENERAL REMARKS
W/11895526 TAMPER IN USE OTM930961
POSSESSION TO BE TAKEN AROUND TAMPER AT UR335 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR349 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 17 APRIL

Ref. No. P2026/4325169 Possession Manager Anglia IMDM Romford

Item
254

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2026/11771065

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Down and Up Slow
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0055
FRI

to 0430
FRI

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

FRIDAY 17 APRIL

Ref. No. P2026/4177162 Possession Manager Network Operations Anglia

Item
255

Barking
and Upminster C/End

Down and Up Main
Possession

0215
FRI

to 0445
FRI

Track Maintenance
7m35ch and 16m8ch
W2026/11498502

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0215
FRI

to 0445
FRI

Upminster Platform 1A
Possession

0215
FRI

to 0445
FRI

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0215
FRI

to 0445
FRI

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0215
FRI

to 0445
FRI

OHL Work
0m0ch and 19m70ch
W2026/11774438
S&T Maintenance
7m60ch and 16m0ch
W2026/11500134
Survey Work
7m65ch and 13m0ch
W2026/11901349
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

Grays Platform 3
Possession

0215
FRI

to 0445
FRI

Survey Work
15m20ch and 19m70ch
W2026/11523378

ISOLATION OF ELECTRICAL SECTIONS
0215 FRI TO 0445 FRI: 516
ISOLATION REF...TN19

PROTECTION LIMITS
Down Main: UR159 #to UR221#
Up Main: UR222# to UR160#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)Up & Down Ockendon//Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
LTS CYCLIC TYPE B (UP MAIN) (AMENDED)

GENERAL REMARKS
W/11498502 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 19M 70CH ON THE UPG
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 11 APRIL

Ref. No. P2026/4338333 Possession Manager Transport for London

Item
256

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11703063

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 11 APRIL

Ref. No. P2026/4235038 Possession Manager Anglia IMDM Romford

Item
257

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Maintenance
9m35ch and 10m60ch
W2026/11500068

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 257 CONTINUED

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SUNDAY 12 APRIL

Ref. No. P2026/4381941 Possession Manager Anglia IMDM Romford

Item
258

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0110
SUN

to 0615
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11818210

Down and Up Goods
Possession

0110
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0110
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
SUN

to 0615
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Possession

0110
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0110
SUN

to 0615
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0110
SUN

to 0615
SUN

Barking Riverside Platforms 1-2
Possession

0110
SUN

to 0615
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0110
SUN

to 0615
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0110
SUN

to 0615
SUN

Sidings 1-2
Sidings Possession

0110
SUN

to 0615
SUN

Ripple Lane Stora Sidings
Sidings Possession

0110
SUN

to 0615
SUN

Down Through Sidings
Sidings Possession

0110
SUN

to 0615
SUN

Dagenham Dock Down Sidings
Sidings Possession

0110
SUN

to 0615
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 258 CONTINUED

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2208# pts to UR639
Up Tilbury/Up Goods/Departure Line: UR638 to UR610#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR916#
Exchange Sidings 1, 2, 3: Beyond UR820#/UR822#/UR824#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

SUNDAY 12 APRIL

Ref. No. P2026/4235077 Possession Manager Anglia IMDM Romford

Item
259

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Maintenance
9m35ch and 10m60ch
W2026/11500026

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SUNDAY 12 APRIL

Ref. No. P2026/4288851 Possession Manager Anglia IMDM Romford

Item
260

Purfleet
and Tilbury Town

Down Tilbury
Possession

0120
SUN

to 0555
SUN

Unload Ballast
16m0ch and 21m50ch
W2026/11554803

Up Tilbury
Possession

0120
SUN

to 0555
SUN

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Possession

0120
SUN

to 0555
SUN

Grays Platform 3
Possession

0120
SUN

to 0555
SUN

Purfleet
and West Thurrock Jn

Purfleet Long Sidings
Sidings Possession

0120
SUN

to 0555
SUN

Grays Seabrook Sidings
Sidings Possession

0120
SUN

to 0555
SUN

Patrolling
16m0ch and 20m20ch
W2026/11771174
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 260 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR653 to UR689#
Up Tilbury: UR688# to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863# to Buffer Stops Platform 3 Grays

GENERAL REMARKS
W/11554803 ENGINEERING TRAIN IN USE: PT884112 6T66
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6T66 AT UR657 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6T66 AT UR687 SIGNAL ON THE DOWN TILBURY

W/11771174 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 60CH TO 19M 70CH ON THE UPG

SUNDAY 12 APRIL

Ref. No. P2026/4375646 Possession Manager Anglia IMDM Romford

Item
261

Tilbury Town
and Stanford-le-Hope

Up Tilbury
Possession

0025
SUN

to 0550
SUN

PL Grinding Train
22m0ch and 27m45ch
W2026/11895916

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0025
SUN

to 0550
SUN

Tilbury Town
and Stanford-le-Hope

Down Tilbury
Possession

0130
SUN

to 0600
SUN

Tamping
24m20ch and 26m20ch
W2026/11895500

PROTECTION LIMITS
0025 TO 0550 SUN
Up Tilbury: UR722# to UR688#
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR882#

0130 TO 0600 SUN
Down Tilbury: UR689# to UR723#

GENERAL REMARKS
W/11895500 TAMPER IN USE OTM930947
POSSESSION TO BE TAKEN AROUND TAMPER AT UR690 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR704 SIGNAL ON THE UP TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W11895916 PL GRINDING TRAIN IN USE: OTM931039
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT UR706 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT UR690 SIGNAL ON THE UP TILBURY

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4137366 Repeated item, please see details under route EA1380

Item
237
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 13 APRIL

Ref. No. P2026/4325192 Possession Manager Anglia IMDM Romford

Item
262

West Thurrock Jn
and Stanford-le-Hope

Down and Up Tilbury
Possession

0115
MON

to 0430
MON

Patrolling
18m60ch and 27m45ch
W2026/11771285

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
MON

to 0430
MON

Grays Platform 3
Possession

0115
MON

to 0430
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
MON

to 0430
MON

Grays Seabrook Sidings
Sidings Possession

0115
MON

to 0430
MON

S&T Maintenance
18m60ch and 20m5ch
W2026/11772482
PL Grinding Train
22m0ch and 25m0ch
W2026/11895924
Tamping
23m50ch and 25m50ch
W2026/11895508
Vegetation Clearance
26m20ch and 26m60ch
W2026/11824392

PROTECTION LIMITS
Down Tilbury: UR667# to UR723#
Up Tilbury: UR722# to UR666#
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach LG11#
Up Thames Haven: Beyond UR888#

GENERAL REMARKS
W/11772482 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 06M 40CH TO 19M 70CH ON THE UPG

W/11771285 AND W/11824392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 41CH TO 28M 12CH ON
THE THN

W/11895924 PL GRINDING TRAIN IN USE: OTM931040
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT UR689 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT UR707 SIGNAL ON THE DOWN TILBURY

W/11895508 TAMPER IN USE OTM930948
POSSESSION TO BE TAKEN AROUND TAMPER AT UR701 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR711 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 14 APRIL

Ref. No. P2026/4177160 Repeated item, please see details under route EA1380

Item
242

1F_ARL_Derivative WON 02 2026/2027 Page B-113

1F_ARL_Derivative WON 02 - 2026/2027

page 122 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4338334 Possession Manager Transport for London

Item
263

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2026/11703064

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

WEDNESDAY 15 APRIL

Ref. No. P2026/4177161 Repeated item, please see details under route EA1380

Item
247

WEDNESDAY 15 APRIL

Ref. No. P2026/4239273 Possession Manager Anglia IMDM Romford

Item
264

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11512383

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4325173 Possession Manager Anglia IMDM Romford

Item
265

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2026/11771206

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4390634 Possession Manager Anglia IMDM Romford

Item
266

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

2330
WED

to 0500
THU

Track Maintenance
20m2ch and 20m62ch
W2026/11943751

THURSDAY 16 APRIL

Ref. No. P2026/4357689 Repeated item, please see details under route EA1370

Item
231

THURSDAY 16 APRIL

Ref. No. P2026/4177113 Repeated item, please see details under route EA1380

Item
250

THURSDAY 16 APRIL

Ref. No. P2026/4334896 Possession Manager Anglia IMDM Romford

Item
267

Tilbury Town L/End
and Tilbury Town
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0120
THU

to 0430
THU

Technical Inspection
21m20ch and 21m55ch
W2026/11789463

PROTECTION LIMITS
Down Tilbury: UR685 to UR689
Up Tilbury: UR688 to UR684

FRIDAY 17 APRIL

Ref. No. P2026/4177162 Repeated item, please see details under route EA1380

Item
255
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4177182 Possession Manager Anglia IMDM Romford

Item
268

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11499383

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 17 APRIL

Ref. No. P2026/4362858 Possession Manager Railscape Limited

Item
269

Tilbury Town Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Station Work
21m25ch and 21m65ch
W2026/11870421

PROTECTION LIMITS
Down Tilbury: UR681 to UR691
Up Tilbury: UR690 to UR680

FRIDAY 17 APRIL

Ref. No. P2026/4334882 Possession Manager Anglia IMDM Romford

Item
270

East Tilbury
and Mucking AHB

Down Tilbury
Line Blockage (Between Trains)

0110
FRI

to 0425
FRI

Technical Inspection
25m3ch and 25m11ch
W2026/11789602

Up Tilbury
Line Blockage (Between Trains)

0110
FRI

to 0425
FRI

PROTECTION LIMITS
Down Tilbury: UR703 to UR711
Up Tilbury: UR712 to UR704

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 11 APRIL

Ref. No. P2026/4392547 Possession Manager Siemens Mobility

Item
76

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Resignalling Work
0m0ch and 32m40ch
W2026/11945281

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 76 CONTINUED

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Wood Green South Jn
and Langley Jn

Down Hertford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Up Hertford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Tallington Crossovers
and Stoke Tunnel

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Helpston Jn
and Uffington &
Barnack LC (MCG)

Down & Up Stamford
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hitchin North Jn
and Hitchin East Jn

Down Royston Flyover
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Shaftholme Jn
and East Cowton
Crossovers

Down Main/ Down Fast
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Werrington Jn
and St. James
Deeping LC

Down and Up Spalding
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Holgate Jn
and Skelton Jn (York)

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 76 CONTINUED

Northallerton High Jn
and Northallerton East
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Shaftholme Jn
and East Cowton
Crossovers

Up Main / Up Fast
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Skelton Jn (York)
and East Cowton
Crossovers

Down and Up Slow
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Longlands Jn
and Long Lane LC
(CCTV)

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hambleton South Jn
and Hambleton West
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Temple Hirst Jn
and Selby South Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Church Fenton
and Colton Jn

Down and Up Normanton
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

York
and Strensall LC

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Church Fenton
and Holgate Jn

Down and Up Leeds
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Gascoigne Wood Jn
and Selby West Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Hambleton East Jn
and Hambleton North
Jn

North Curve
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

Skelton Jn (York)
and Poppleton

Down and Up Harrogate
Module TS11 Section 3
Between Trains

0001
SAT

to 0500
SAT

GENERAL REMARKS
ECDP - W2H Project
Non-disruptive Network test log investigation/ York ROC ECML(S) 'B' Leg only from York ROC under TS11.

York ROC ECML(S) ?A Network? will remain fully operational throughout, When the 'B Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 76 CONTINUED

PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

SUNDAY 12 APRIL

Ref. No. P2026/4388072 Possession Manager Anglia IMDM Romford

Item
63

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11936651

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

MD101 EUSTON TO ARMITAGE JN (EXCL)

THURSDAY 09 to SUNDAY 12 APRIL

Ref. No. P2026/4282614 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Ledburn Jn

Up Fast
Affected

0300
THU

to 1000
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
*********************************************

ALL SERVICES BETWEEN THURSDAY 09/04/26 AND SATURDAY 11/04/26 (INC.) REQUIRE AN ADDITIONAL [1]
MINS ENGINEERING TIME TO BE ADDED APPROACHING CAMDEN JN ON THE UP FAST.

THIS IS DUE TO TSR T2026/226201.

*********************************************

THURSDAY 09 to FRIDAY 17 APRIL

Ref. No. P2026/4282620 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Ledburn Jn
and Leighton Buzzard

Down Slow
Affected

0300
THU

to 0300
FRI

TRAFFIC REMARKS
*********************************************

SERVICES TERMINATING AT MILTON KEYNES, BETWEEN THURSDAY 09/04/26 AND THURSDAY 16/04/26
(INC.) REQUIRE AN ADDITIONAL [1] MINS ENGINEERING TIME TO BE ADDED ON THE DOWN SLOW.

THIS IS DUE TO TSR T2026/226132.

*********************************************

THURSDAY 09 APRIL to SUNDAY 03 MAY

Ref. No. P2026/4279902 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0300
THU

to 1800
SUN

TRAFFIC REMARKS
*********************************************

ALL PASSENGER AND FREIGHT SERVICES BETWEEN THURSDAY 09/04/26 AND SUNDAY 03/05/26 (INC.) TO
MOVE THE [1] ALLOWANCE APPROACHING WEMBLEY CENTRAL TO BE APPROACHING CAMDEN JN ON THE
UP SLOW TO ALLOW THEM TO ARRIVE RIGHT TIME.

THIS IS DUE TO TSR T2026/226191.

*********************************************
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4131447 Possession Manager Protected Path

Item
4

Crewe
and Norton Bridge

Up Slow
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
UP TRAINS TO BE REGULATED ACCORDINGLY. NO PASSENGER SERVICES TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9689.

IN-TRAFFIC GRINDER WORKING CREWE TO NORTON BRIDGE ON UP SLOW LINE.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 11 APRIL

Ref. No. P2026/4195287 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266633

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11241283
S&T Maintenance
0m0ch and 8m0ch
W2026/11241254
Survey Work
0m0ch and 12m40ch
W2026/11241534
Track Maintenance
4m20ch and 6m60ch
W2026/11241343
Follow-Up Work
4m37ch and 5m28ch
W2026/11483574
Track Maintenance
6m60ch and 12m40ch
W2026/11241369
Remove Rail Defects
12m45ch and 25m70ch
W2026/11241404
Survey Work
12m45ch and 25m70ch
W2026/11241487
URFDO Inspections
0m0ch and 25m70ch
W2026/11241513
OHL Inspection
0m0ch and 25m70ch
W2026/11241593
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

S&T Maintenance
8m0ch and 25m70ch
W2026/11241454

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 11 APRIL

Ref. No. P2026/4195251 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

URFDO Inspections
31m50ch and 34m60ch
W2026/11242492

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

Survey Work
31m50ch and 34m60ch
W2026/11242128
S&T Maintenance
31m50ch and 34m60ch
W2026/11242250
S&T Work
37m0ch and 37m65ch
W2026/11534362
PLPR Follow Up Work
46m35ch and 54m55ch
W2026/11522300
Remove Rail Defects
46m35ch and 47m68ch
W2026/11880949
S&T Work
46m40ch and 53m40ch
W2026/11534447
PLPR Follow Up Work
54m60ch and 70m55ch
W2026/11534078
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

OHL Work
54m60ch and 58m15ch
W2026/11880987
Rail Stress Management
54m60ch and 70m55ch
W2026/11892317
S&T Work
54m60ch and 70m55ch
W2026/11534436
PLPR Follow Up Work
70m60ch and 81m55ch
W2026/11533710
S&T Work
70m60ch and 81m55ch
W2026/11534366
OHL Work
75m10ch and 80m26ch
W2026/11545249
URFDO Inspections
76m0ch and 79m0ch
W2026/11534410
Rail Lubricators
76m0ch and 81m40ch
W2026/11534377

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LA 5 & 6
LA-AF 4
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 11 APRIL

Ref. No. P2026/4195360 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
7

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11534282
In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11892550

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TO BE READ IN CONJUNCTION WITH P2026/4195251 AND W2026/11534078 AND W2026/11892317 UNDER
LINE HEADING MD101.

SATURDAY 11 APRIL

Ref. No. P2026/4195289 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Great Haywood
(Former Site of)
and Stone Jn

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

OHL Work
33m45ch and 27m66ch
W2026/11641970

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Stoke/Down Main: Beyond CM7003# to Approach SOT251
Up Main / Up Stoke: Beyond SOT250# to Approach CM7002

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
To be manned for the duration of W/11641970 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4373811 Possession Manager Network Rail / High Speed

Item
9

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11875903
Major Project IP HS2 ONW
0m0ch and 0m20ch
W2026/11900335

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4043199 AND W2026/11802191 AND W2026/11860089 UNDER
LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195359 Possession Manager Network Rail / High Speed

Item
10

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11531751
Major Project IP HS2 ONW
0m0ch and 0m20ch
W2026/11860374
In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11835821
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802261

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4043199 AND W2026/11765460 & 11802191 & 11531383 &
11860089 UNDER LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195302 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
11

North Wembley Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1150
SUN

Survey Work
9m69ch and 11m40ch
W2026/11429130

Watford Junction Platform 10
Possession

2010
SAT

to 1150
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1150
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1150
SUN

S&T Maintenance
9m69ch and 11m40ch
W2026/11835285
Renew Pads / Nylons
11m46ch and 12m65ch
W2026/11487218
Other E&P Work
13m10ch and 15m76ch
W2026/11956326
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 11 CONTINUED

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2010
SAT

to 1150
SUN

North Wembley Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0735
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Track Maintenance
17m55ch and 27m0ch
W2026/11429013
URFDO Inspections
17m55ch and 25m69ch
W2026/11429196
OHL Inspection
17m55ch and 25m69ch
W2026/11429154
S&T Maintenance
17m55ch and 25m69ch
W2026/11429123
OHL Work (Maintenance)
20m0ch and 22m0ch
W2026/11517323
S&T Renewal
25m20ch and 25m48ch
W2026/11889132
Patrolling
25m20ch and 25m69ch
W2026/11352203
P & D Maintenance
28m5ch and 30m15ch
W2026/11525184
OHL Work
25m35ch and 27m0ch
W2026/11550135
Survey Work
12m70ch and 30m54ch
W2026/11429018

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2010 SAT TO 0810 SUN
BB 3 & 4
LB 3 & 4
LB-AF 1

0115 SUN TO 0730 SUN
BB 1, 2, 5
LB 1 & 2
LB-AF 2

PROTECTION LIMITS
2010 SAT TO 1150 SUN
Down Slow: Beyond WM345 to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5170, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

0115 SUN TO 0735 SUN
Down Fast: Beyond WM141 to Approach WT3167
Up Fast: Beyond WT3168 to Approach WM138
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 11 CONTINUED

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0735 SUN TO 1150 SUN
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1150 SUN
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0735 SUN
EXTENDED NBS WEEK.
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0115 SUN TO 0730 SUN
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4216040 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
12

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 2315
SAT

P & D Maintenance
31m22ch and 32m10ch
W2026/11535799

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2315
SAT

to 1200
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2315
SAT

to 1200
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2315
SAT

to 1200
SUN

Milton Keynes Central Bay Platform 2A
Possession

2315
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2315
SAT

to 1200
SUN

Structures Work (Track Off)
37m0ch and 39m8ch
W2026/11495387
Patrolling
37m0ch and 37m70ch
W2026/11521349
S&T Work
37m0ch and 38m0ch
W2026/11559179
Patrolling
45m9ch and 50m30ch
W2026/11517034
Survey Work
45m9ch and 50m30ch
W2026/11824111
S&T Work
45m14ch and 46m60ch
W2026/11559240
P & D Maintenance
45m30ch and 45m65ch
W2026/11535934
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 12 CONTINUED

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

2315
SAT

to 1200
SUN

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

2315
SAT

to 1200
SUN

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2315
SAT

to 1200
SUN

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

2315
SAT

to 1200
SUN

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

2315
SAT

to 1100
SUN

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2315
SAT

to 1100
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

0130
SUN

to 0735
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0735
SUN

Hanslope South Jn
and Ashton OHNS

Down and Up Fast / Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0635
SUN

Down and Up Slow /
Northampton
BLOCKED To A/C Electric
Trains

0130
SUN

to 0635
SUN

Arc Repairs
45m50ch and 47m0ch
W2026/11792251
Arc Repairs
48m20ch and 49m50ch
W2026/11535965
Structures Work
0m75ch and 1m20ch
W2026/11584713
Structures Work
51m33ch and 52m41ch
W2026/11851414
Drainage Work
52m46ch and 55m0ch
W2026/11655701
Patrolling
35m27ch and 54m60ch
W2026/11517353
OHL Inspection
46m40ch and 54m60ch
W2026/11536081

ISOLATION OF ELECTRICAL SECTIONS
2315 SAT TO 1100 SUN
LA 7 C, D, E, F, G, H, J, K, L, M, N, P, Q, R, S, T, U, V, W 1, 2, 3, 4, 5, X, Y, Z, TM 1, 2, 3, 4
LA 8 A, B, C, D, E, F, G, L
LA-AF 3

0130 SUN TO 0635 SUN
LA 5, 6
LA-AF 4
LA 7 A, B,
LA 8 H, J, K
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
2010 SAT TO 2315 SAT
Down Slow: Beyond WT5169 to Approach TK5227
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5226, TK257 pts to Approach WT5170

2315 SAT TO 1200 SUN
Down Slow, Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley, Down Bletchley Chord /
Up & Down Bletchley Chord: Beyond WT5169, TK4133#, MV3# to Approach KR5275, MV9
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Bletchley
North Neck / Bletchley Arrival line, Tring Up & Down Relief, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up &
Down Bletchley Chord / Up Bletchley Chord: Beyond KR5274#, MV8#, Bufferstops Milton Keynes Central Bay
Platform 2A, Buffer Stops Bletchley North Neck to Approach WT5170, OB1850, OB1848#

0130 SUN TO 0735 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond WT3167 to Approach KR3277
Up Fast: Beyond KR3276# to Approach WT3168

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ACCESS TRING SIDINGS.

2315 SAT TO 1200 SUN
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL CARE SIDINGS.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BLETCHLEY PLATFORMS 5 & 6, CARRIAGE SIDINGS, STONE TERMINAL, TMD AND VALE
SIDINGS, SWANBOURNE SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.

2315 SAT TO 1100 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, CARRIAGE SIDINGS AND WOLVERTON RAIL CARE SIDINGS
TO HAVE PANTOGRAPHS LOWERED.

0130 SUN TO 0735 SUN
EXTENDED NBS WEEK.
WMT TO STABLE IN PLATFORM 5 AT MILTON KEYNES CENTRAL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).
To be Staffed when affected by the works of W/11584713

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4043199 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
13

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 0m75ch
W2026/11802191
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 0040
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0800
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0800
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0800
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0800
SUN

North Departure Line
Possession

0040
SUN

to 0800
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0800
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0800
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0800
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Willesden TMD Loop / Neck
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Major Project IP HS2 ONW
0m0ch and 0m75ch
W2026/11860089
URFDO Inspections
0m0ch and 0m75ch
W2026/11765460
S&C Partial Renewal
0m0ch and 0m75ch
W2026/11531383
Unload CWR
1m5ch and 3m0ch
W2026/11820597
Follow Up Tamping
3m20ch and 6m60ch
W2026/11482678
Cable Work
3m27ch and 4m69ch
W2026/11925385
Track Maintenance
4m25ch and 6m60ch
W2026/11428813
Arc Repairs
6m65ch and 9m24ch
W2026/11765456
Patrolling
6m65ch and 9m24ch
W2026/11826547
URFDO Inspections
6m65ch and 9m24ch
W2026/11897248
S&T Maintenance
8m0ch and 9m24ch
W2026/11765417
S&T Maintenance
0m0ch and 8m0ch
W2026/11765465
Survey Work
0m0ch and 9m24ch
W2026/11765463
OHL Inspection
0m0ch and 9m24ch
W2026/11765415
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0700
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0600
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0600
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

0800
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0645 SUN
AE 3 A, B, C, D, E, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0600 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0800 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141, WM345
Up Fast, Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop,
Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM138, WM342, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0645 SUN TO 0800 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#, WM2100 pts#, WM791#, WM803# to
Approach WM141, WM345
Up Fast, Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop,
Line A, Line D, Euston Platforms 12 to 16, Up Primrose Hill: Beyond WM138, WM342, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 12 to 16, Approach WM2101 pts#, WM488#, CN5B pts#, WM706#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

2100 SAT TO 0040 SUN AND 0800 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0800 SUN
EXTENDED SUNDAY MORNING ALB.
RRS TO OPERATE FROM START OF BUSINESS TO 0800 SUN.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
0050 SUN TO 0645 SUN
NO ACCESS FOR ELECTRIC TRACTION TO WILLESDEN TMD ROADS 1 TO 6 AT THE SOUTHEND AND SOUTH
CONNECTION LINE.
ACCESS TO/FROM THE STABLING AND DEPARTURE SIDING VIA NORTHEND SHUNT ONLY.

0040 SUN TO 0645 SUN
ARL TO STABLE IN PLATFORMS 1-11 AT EUSTON AS REQUIRED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
WMT TO STABLE IN AN ADDITIONAL PLATFORM AT EUSTON.

0050 SUN TO 0645 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0600 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G55 AT SIGNAL WM312 ON LINE B

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:
6G55 AT SIGNAL WM318 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4350807 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
100

Bletchley Refuge Siding
Sidings Possession

2315
SAT

to 0735
SUN

In Connection With Engineering Work
0m21ch and 0m41ch
W2026/11824079

TRAFFIC REMARKS
NO ACCESS BLETCHLEY HOPPER SIDING AND REFUGE SIDING.

GENERAL REMARKS
SIDINGS POSSESSIONS TO BE TAKEN DIRECTLY WITH RUGBY SCC BLETCHLEY WORK STATION.

SIDINGS POSSESSIONS TO BE READ IN CONJUNCTION WITH P2026/4216040 AND W2026/11824111 UNDER
LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4351098 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
101

Bletchley Hopper Sidings
Sidings Possession

2315
SAT

to 0735
SUN

In Connection With Engineering Work
46m40ch and 46m60ch
W2026/11824124

TRAFFIC REMARKS
NO ACCESS BLETCHLEY HOPPER SIDING AND REFUGE SIDING.

GENERAL REMARKS
SIDINGS POSSESSIONS TO BE TAKEN DIRECTLY WITH RUGBY SCC BLETCHLEY WORK STATION.

SIDINGS POSSESSIONS TO BE READ IN CONJUNCTION WITH P2026/4216040 AND W2026/11824111 UNDER
LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195338 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
14

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2305
SAT

to 0140
SUN

Track Maintenance
56m20ch and 67m40ch
W2026/11535731

Hanslope South Jn
and Hillmorton Jn

Down and Up Fast / Main
Possession

0140
SUN

to 0745
SUN

Hanslope South Jn
and Church Brampton

Down and Up Slow /
Northampton
Possession

0140
SUN

to 0745
SUN

Northampton South
Jn
and Mill Lane Jn
(Northampton)

Up & Down Slow
Possession

0140
SUN

to 0745
SUN

Northampton Northampton Bays 4 & 5
Possession

0140
SUN

to 0745
SUN

S&T Work
56m20ch and 56m70ch
W2026/11535942
Patrolling
56m20ch and 56m70ch
W2026/11535841
Remove Rail Defects
61m0ch and 63m0ch
W2026/11946163
Remove Rail Defects
61m0ch and 64m5ch
W2026/11790544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 14 CONTINUED

Northampton North Jn
and Mill Lane Jn
(Northampton)

Down Goods Loop
Possession

0140
SUN

to 0745
SUN

Reception Line
Possession

0140
SUN

to 0745
SUN

Northampton South
Jn
and Northampton
North Jn

Down Platform Loop
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton Kings Heath Depot
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

River Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Up Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Church Brampton
and Patford Bridge
OHNS

Down and Up Northampton
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

0745
SUN

to 0900
SUN

OHL Work
65m0ch and 67m40ch
W2026/11545251
Amber Survey
65m0ch and 67m40ch
W2026/11923989
Rail Stress Management
65m0ch and 67m40ch
W2026/11901266
S&T Work
65m60ch and 67m0ch
W2026/11535770
Tunnel Examination
67m70ch and 69m55ch
W2026/11429383
Detail Structures Examination
74m22ch and 74m60ch
W2026/11871536
Major Projects
75m37ch and 78m33ch
W2026/11804644
Structures Work
79m67ch and 80m26ch
W2026/11880479

ISOLATION OF ELECTRICAL SECTIONS
2305 SAT TO 0900 SUN
PN 3 & 4
PN-AF 3 & 4
PA 3 & 4
PA-AF 3 & 4

0150 SUN TO 0645 SUN
PA 1, 2, 5
PA-AF 1 & 2

PROTECTION LIMITS
2305 SAT TO 0140 SUN AND 0745 SUN TO 0900 SUN
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354# to Approach KR3280

0140 SUN TO 0745 SUN
Down Fast / Down Main: Beyond KR3279# to Approach KR3343
Up Main / Up Fast: Beyond KR3354# to Approach KR3278#
Down Slow / Down Northampton, Down Goods Loop: Beyond KR5277# to Approach RY1057
Up Northampton / Up Slow, Up & Down Slow, Reception Line, Northampton Bays 4 & 5: Beyond RY1056 to
Bufferstops Northampton Bays 4 & 5, Approach KR5276#
ADDITIONAL PROTECTION
Down Platform Loop: Beyond RY1029#
Down Platform Loop: Beyond RY1018#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
2305 SAT TO 0140 SUN AND 0745 SUN TO 0900 SUN
TRAINS TO TRAVEL VIA NORTHAMPTON.

0140 SUN TO 0745 SUN
EXTENDED NBS WEEK.
NO ACCESS NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT, CASTLE YARD AND
NORTHAMPTON UP SIDINGS.
WMT LAST SERVICE TO TERMINATE IN NORTHAMPTON PLATFORM 3 AND FORM THE FIRST SERVICE
FROM NORTHAMPTON.
NORTHAMPTON PLATFORM 3, BAYS 4 & 5 AVAILABLE FOR WMT STABLING.
ECS STABLED IN PLATFORM 3 TO LOWER PANTOGRAPH, DRIVER TO INFORM SIGNALLER WHEN
COMPLETED.
NO ACCESS TO NORTHAMPTON GATEWAY.

0150 SUN TO 0645 SUN
STABLED AC TRACTION AT NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT AND
NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NORTHAMPTON PLATFORM 3 IS NOT PART OF THE POSSESSION.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195339 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
15

Rugby Trent Valley Jn
and Nuneaton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2315
SAT

to 0825
SUN

Patrolling
81m0ch and 90m35ch
W2026/11534738

Hillmorton Jn (inc.)
and Shilton HABD
(DM)

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

2355
SAT

to 0825
SUN

Hillmorton Jn (inc.)
and Shilton HABD
(US & UF)

Up Trent Valley Fast / Up Fast /
Up Main
Possession

2355
SAT

to 0825
SUN

Long Buckby
and Brandon HABD

Down Northampton / Down
Coventry
Possession

2355
SAT

to 0825
SUN

Up Coventry / Up Northampton
Possession

2355
SAT

to 0825
SUN

Rugby South Jn
and Brinklow Jn

Down Slow / Down Trent Valley
Slow
Possession

2355
SAT

to 0825
SUN

Rugby South Jn
and Shilton HABD
(US & UF)

Up Trent Valley Slow / Up Slow
Possession

2355
SAT

to 1150
SUN

Rugby Platform 3
Possession

2355
SAT

to 0825
SUN

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

2355
SAT

to 1150
SUN

URFDO Inspections
81m0ch and 82m0ch
W2026/11536044
S&T Work
81m0ch and 83m60ch
W2026/11535819
Amberg Survey
81m0ch and 90m35ch
W2026/11875456
Survey Work
81m0ch and 90m35ch
W2026/11876783
Patrolling
83m18ch and 89m10ch
W2026/11572819
Structures Work
84m70ch and 85m53ch
W2026/11906038
OHL Renewals Work
86m59ch and 88m28ch
W2026/11868466
Remove Rail Defects
88m0ch and 89m10ch
W2026/11790524
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

Daventry South Jn
and Daventry North
Jn

Daventry IRFT sidings
BLOCKED To A/C Electric
Trains

0010
SUN

to 0745
SUN

Hillmorton Jn
and Shilton HABD
(US & UF)

Up Trent Valley Fast / Up Fast
Possession

0825
SUN

to 1150
SUN

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0825
SUN

to 1150
SUN

Vegetation Clearance
90m15ch and 91m38ch
W2026/11830375
Signalling Works
91m12ch and 91m31ch
W2026/11828358
OHL Renewals Work
77m47ch and 80m47ch
W2026/11806657
Survey Work
78m33ch and 80m10ch
W2026/11912792
OHL Inspection
81m50ch and 84m40ch
W2026/11545261

ISOLATION OF ELECTRICAL SECTIONS
2355 SAT TO 0825 SUN
PN 9, 10, 11, 12, 13, 14, 15
PN-AF 7A, 8A, 9A, 10A

0010 SUN TO 0745 SUN
PN 1, 2, 5, 6, 7, 8, 16
PN-AF 1, 2, 5A, 6A

PROTECTION LIMITS
2355 SAT TO 0825 SUN
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Northampton / Down Coventry, Down
Slow / Down Trent Valley Slow, Rugby Platform 3: Beyond KR3343#, RY1071 to Bufferstops Rugby Platform 3,
Approach RN3419, RC6023
Up Trent Valley Fast / Up Fast / Up Main, Up Coventry / Northampton, Up Trent Valley Slow / Up Slow, Up Goods
Loop: Beyond RN3420, RN5418, RC6022 to Approach KR3354, RY1070

0825 SUN TO 1150 SUN
Up Trent Valley Fast / Up Fast, Up Coventry / Up Northampton, Up Trent Valley Slow / Up Slow, Up Goods Loop:
Beyond RN3420, RN5418, RC6004# to Approach KR338A pts#, NR5340#

TRAFFIC REMARKS
2355 SAT TO 0825 SUN
NO ACCESS RUGBY STATION.
NO ACCESS NEW BILTON SIDINGS.
NO ACCESS DAVENTRY IRFT.

2355 SAT TO 1150 SUN
NO ACCESS RUGBY COLAS DEPOT, UP STABLING SIDINGS AND UP YARD.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.

0010 SUN TO 0745 SUN
STABLED AC TRACTION AT DIRFT TO HAVE PANTOGRAPHS LOWERED.

0825 SUN TO 1150 SUN
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195344 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
16

Rugby Engine Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m20ch and 82m40ch
W2026/11534835

TRAFFIC REMARKS
DRS THUNDERBIRD LOCO TO BE OUTSTABLED TO RUGBY UP STABLING SIDINGS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195339 AND W2026/11534738 UNDER ROUTE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195385 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
17

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11534743
In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11535879

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195339 AND W2026/11534738 & W2026/11535819 UNDER LINE
HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195445 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
18

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
0m0ch and 0m28ch
W2026/11534747

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195339 AND W2026/11534738 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195340 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Attleborough South Jn
and Atherstone

Down Trent Valley Fast
Possession

2315
SAT

to 0900
SUN

Vegetation Clearance (Non-Flail)
95m52ch and 96m10ch
W2026/11835431

Up Trent Valley Fast
Possession

2315
SAT

to 0900
SUN

Down Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Up Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2315
SAT

to 0900
SUN

Up Relief
Possession

2315
SAT

to 0900
SUN

Nuneaton
and Stockingford
Station, former site of

Down and Up Arley
Possession

2315
SAT

to 0900
SUN

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2315
SAT

to 0900
SUN

Nuneaton
and Nuneaton South
Jn

Down and Up Bedworth
Possession

2315
SAT

to 0900
SUN

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2315
SAT

to 0900
SUN

Nuneaton OHNS
and Brereton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2315
SAT

to 0900
SUN

Nuneaton Shunt Neck
BLOCKED To A/C Electric
Trains

2315
SAT

to 0900
SUN

Drainage Work
9m55ch and 8m50ch
W2026/11772911
Structures Examination
100m60ch and 102m15ch
W2026/11861478

ISOLATION OF ELECTRICAL SECTIONS
2315 SAT TO 0900 SUN
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4

2315 SAT TO 0900 SUN
PN 13, 14, 15
PN-AF 9 & 10

PROTECTION LIMITS
Down Trent Valley / Down Trent Valley Fast, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Down Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3431#, WN4209#,
CN6575# to Approach NL5461#, NL3463#, NW4247
Up Trent Valley Fast, Up Trent Valley Slow, Nuneaton Up Relief, Up Arley / Up Hinckley, Up Bedworth, Up Nuneaton
Chord: Beyond NL3464, NL5462, NW4244# to Approach RN3430, RN5428, WN4208#, CN6572

TRAFFIC REMARKS
AT NUNEATON NO ACCESS DOWN SIDINGS, PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND BIRMINGHAM
LINES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195291 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
20

Hademore LC (former
site of)
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2240
SAT

to 0900
SUN

Track Maintenance
115m5ch and 121m0ch
W2026/11453841

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2240
SAT

to 0900
SUN

Hademore LC (former
site of)
and Colwich North Jn
(inc.)

Down Trent Valley Fast/Down
Stoke
Possession

2240
SAT

to 0900
SUN

Up Stoke / Up Trent Valley Slow
Possession

2240
SAT

to 0900
SUN

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2240
SAT

to 0900
SUN

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2240
SAT

to 0900
SUN

Rugeley Trent Valley
and Rugeley North Jn

Up & Down Cannock
Possession

2240
SAT

to 0900
SUN

Nuneaton OHNS
and Polesworth

All Lines
BLOCKED To A/C Electric
Trains

2240
SAT

to 0835
SUN

Colwich North Jn
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2335
SAT

to 0835
SUN

Remove Rail Defects
115m5ch and 117m10ch
W2026/11851880
S&T Points
115m30ch and 121m0ch
W2026/11364592
Amberg Survey
119m65ch and 120m65ch
W2026/11872007
OHL Renewals Work
121m12ch and 122m45ch
W2026/11817495
Ground Investigation/Automatic
Ballast Sampling
123m50ch and 124m54ch
W2026/11900133
C1 Rerail - One Rail Only
126m22ch and 130m5ch
W2026/11605644
Ground Investigation/Automatic
Ballast Sampling
126m60ch and 127m13ch
W2026/11899985
Preparatory Work
127m0ch and 130m5ch
W2026/11790880

ISOLATION OF ELECTRICAL SECTIONS
2240 SAT TO 0835 SUN
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Up & Down Cannock: Beyond NL5507#, NL3509#, RR4409# to Approach LS3581, LS5575, CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000# to Approach NL3508, NL5506
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

TRAFFIC REMARKS
2240 SAT TO 0900 SUN
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS CANNOCK LINES FROM WCML AT RUGELEY TRENT VALLEY.

2335 SAT TO 0835 SUN
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS FOR AC TRACTION BETWEEN COLWICH NORTH JN AND STONE OHNS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195466 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
21

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

2240
SAT

to 0900
SUN

S&T Points
116m19ch and 116m70ch
W2026/11645443

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRENT VALLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195291 AND W2026/11364592 UNDER LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195304 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Stafford Trent Valley
Jn No.1
and Betley Road
(former site of SB)

Down and Up Stafford Slow /
Down and Up Slow
Possession (T3-D)

2345
SAT

to 0835
SUN

Track Maintenance
132m71ch and 140m0ch
W2026/11441846

Down and Up Stafford Fast /
Down and Up Fast
Possession (T3-D)

2345
SAT

to 0835
SUN

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession (T3-D)

2345
SAT

to 0835
SUN

Stafford Platform 6
Possession (T3-D)

2345
SAT

to 0835
SUN

Platform 3
Possession (T3-D)

2345
SAT

to 0835
SUN

Platform 1
Possession (T3-D)

2345
SAT

to 0835
SUN

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Up Penkridge Fast/Up
Penkridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Other E&P Work
4m6ch and 2m20ch
W2026/11905223
Patrolling
4m6ch and 2m40ch
W2026/11442798
Track Maintenance
4m6ch and 2m40ch
W2026/11441778
Point Heater Maintenance
4m6ch and 2m50ch
W2026/11905539
S&T Points
4m6ch and 2m50ch
W2026/11666192
Structures Examination
4m15ch and 2m50ch
W2026/11939099
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession (T3-D)

2345
SAT

to 0835
SUN

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession (T3-D)

2345
SAT

to 0835
SUN

Track Maintenance
4m15ch and 2m51ch
W2026/11442420
Other E&P Work
4m15ch and 2m51ch
W2026/11905350
S&T Points
4m15ch and 2m51ch
W2026/11666283
Patrolling
4m15ch and 2m51ch
W2026/11442820
Point Heater Maintenance
4m15ch and 2m51ch
W2026/11905446
Track Maintenance
27m50ch and 28m49ch
W2026/11446858
S&T Points
27m50ch and 28m49ch
W2026/11890186
S&C Unit Renewal (Maintenance
Only)
28m40ch and 28m49ch
W2026/11837124
S&C Unit Renewal (Maintenance
Only)
132m71ch and 134m0ch
W2026/11837145
Other E&P Work
132m71ch and 134m14ch
W2026/11953204
S&T Points
132m71ch and 137m0ch
W2026/11563615
Welding and Grinding
132m71ch and 140m0ch
W2026/11431197
S&T Points
137m23ch and 139m0ch
W2026/11652389
Point Heater Maintenance
137m30ch and 139m10ch
W2026/11905331
Patrolling
137m35ch and 138m65ch
W2026/11442832
Preparatory Work
144m49ch and 152m0ch
W2026/11469334
OHL Work
144m70ch and 150m73ch
W2026/11836417
S&T Points
147m42ch and 150m0ch
W2026/11667332
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

Follow-Up Work
150m0ch and 152m0ch
W2026/11517546

ISOLATION OF ELECTRICAL SECTIONS
2345 SAT TO 0835 SUN
BW 9, 10, 11, 12, 13, 14, 15, 16, 19, 20
BW-AF 5, 6, 7, 8, 11, 12
CW 17, 18, 19, 20
CW 13 B
CW 14 A
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Down Stafford Slow / Down Slow, Stafford Goods Loop, Stafford Platforms 3 & 6,
Down Penkridge, Down Norton Bridge: Beyond LS3581, LS5575, WS6291 to Approach SC3649, SC5653, SOT403
Up Fast / Up Stafford Fast, Up Slow / Up Stafford Slow, Stafford Platform 1, Up Penkridge Fast / Up Penkridge, Up
Penkridge Slow, Up Norton Bridge, Norton Bridge East Chord: Beyond SC3650, SC5654, NS4336 to Approach
LS3576, LS5568, WS6290

TRAFFIC REMARKS
NO ACCESS STAFFORD STATION, STAFFORD DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 117

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4195341 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Highfields LC (UWC)
and Mow Cop LC
(CCTV)

Down and Up Main
Possession (T3-D)

2335
SAT

to 0745
SUN

Structures Work
30m33ch and 29m47ch
W2026/11875952

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession (T3-D)

2335
SAT

to 0745
SUN

Stoke-on-Trent Platform 3
Possession (T3-D)

2335
SAT

to 0745
SUN

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession (T3-D)

2335
SAT

to 0745
SUN

Grange Jn
and Stoke North Jn

Up Goods
Possession (T3-D)

2335
SAT

to 0745
SUN

Bradwell Jn
and Longport

Up Goods Loop
Possession (T3-D)

2335
SAT

to 0745
SUN

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession (T3-D)

2335
SAT

to 0745
SUN

Rerail Resleeper Reballast
(Maintenance Only)
23m20ch and 13m40ch
W2026/11765870
Station Work
20m14ch and 19m65ch
W2026/11930247
S&T Work
21m10ch and 13m40ch
W2026/11666739
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

Stone
and Stone Jn

Down and Up Norton Bridge
Possession (T3-D)

2335
SAT

to 0745
SUN

Stoke Jn Down and Up Derby
Possession (T3-D)

2335
SAT

to 0745
SUN

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

2335
SAT

to 0745
SUN

ISOLATION OF ELECTRICAL SECTIONS
2335 SAT TO 0745 SUN
BW 17 & 18
BW-AF 9 & 10
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton
Bridge, Down Derby: Beyond SOT243, SOT409, SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach
SOT321, SOT473
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT242, SOT410, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 118

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4373477 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
24

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m6ch and 133m33ch
W2026/11837274

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195304 AND W2026/11837145 & W2026/11813315 UNDER LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

HEADING NW1001.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4373410 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
25

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11837129

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195304 AND W2026/11837145 UNDER LINE HEADING MD101.

SATURDAY 11 to FRIDAY 17 APRIL

Ref. No. P2026/4379590 Possession Manager ASPRO LNE Network Rail

Item
26

Bletchley Carriage
Sidings

Carriage Sidings 5 to 8
Sidings Possession

0001
SAT

to 2359
FRI

Depot Work
46m65ch and 47m20ch
W2026/11913034

Carriage Sidings 1 to 4
Sidings Possession

0800
MON

to 1700
MON

Carriage Washing Plant
Sidings Possession

0800
MON

to 1700
MON

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
MON

to 1700
MON

Bletchley Carriage
Sidings

Carriage Sidings 1 to 4
Sidings Possession

0800
TUE

to 1700
TUE

Carriage Washing Plant
Sidings Possession

0800
TUE

to 1700
TUE

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
TUE

to 1700
TUE

Bletchley Carriage
Sidings

Carriage Sidings 1 to 4
Sidings Possession

0800
WED

to 1700
WED

Carriage Washing Plant
Sidings Possession

0800
WED

to 1700
WED

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
WED

to 1700
WED

Bletchley Carriage
Sidings

Carriage Sidings 1 to 4
Sidings Possession

0800
THU

to 1700
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

Carriage Washing Plant
Sidings Possession

0800
THU

to 1700
THU

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
THU

to 1700
THU

Bletchley Carriage
Sidings

Carriage Sidings 1 to 4
Sidings Possession

0800
FRI

to 1700
FRI

Carriage Washing Plant
Sidings Possession

0800
FRI

to 1700
FRI

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
FRI

to 1700
FRI

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 5-8.
BLETCHLEY CARRIAGE SIDINGS 5-8 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 1-4 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 1-4, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 1-4 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH BLETCHLEY WORKSTATION RUGBY SCC.

ICW P2025/4371186

SUNDAY 12 APRIL

Ref. No. P2026/4195308 Possession Manager Network Rail / High Speed

Item
27

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0800
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11531759
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11802264

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4043199 AND W2026/11531383 AND 11802191 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 12 APRIL

Ref. No. P2026/4351168 Possession Manager CRS Alliance Crewe

Item
28

Willesden TMD Stabling & Arrival siding
Sidings Possession

0040
SUN

to 0800
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2026/11813583

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2026/40413199 AND W2026/11482678 UNDER LINE HEADING MD101.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SUNDAY 12 APRIL

Ref. No. P2026/4246204 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
29

Tring Sidings
Sidings Possession

0130
SUN

to 0735
SUN

In Connection With Engineering Work
31m25ch and 31m65ch
W2026/11535776

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4216040 AND W2026/11535799 UNDER LINE HEADING MD101.

SUNDAY 12 APRIL

Ref. No. P2026/4258646 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Heamies Bridge
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

0840
SUN

to 1630
SUN

OHL Work
147m30ch and 154m0ch
W2026/11333657
Patrolling
147m30ch and 154m0ch
W2026/11865611

ISOLATION OF ELECTRICAL SECTIONS
0840 SUN TO 1630 SUN
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow: Beyond SC5633 to Approach SC5657
Up Slow: Beyond SC5658 to Approach SC5634

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOXEY JN AND BASFORD HALL JN SB.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 30 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 121

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195293 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Euston Platforms 8 to 11
Possession

2235
SUN

to 0500
MON

CWR Stress Management
0m0ch and 5m45ch
W2026/11531370

Euston
and Camden Jn

Lines B and C
Possession

2235
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2235
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2235
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2235
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2235
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2235
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2235
SUN

to 0500
MON

Major Projects HS2
0m0ch and 4m20ch
W2026/11802179
S&T Maintenance
0m0ch and 4m20ch
W2026/11429170
OHL Inspection
0m0ch and 4m20ch
W2026/11429235
OHL Work (Maintenance)
1m45ch and 4m20ch
W2026/11883475
Follow-Up Work
4m4ch and 5m45ch
W2026/11483418

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2235 SUN TO 0500 MON
AE 3 L, M, N, P, U, V
AE 4 B, C, D
AE 11, 12

DC SECTIONS:
2235 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4131376 Possession Manager Protected Path

Item
32

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Protected Path

2359
SUN

to 0500
MON

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
6Z02 in traffic grinder working shift 9691.

IN-TRAFFIC GRINDER WORKING WEMBLEY CENTRAL TO MITRE BRIDGE JN ON DOWN AND UP WILLESDEN
RELIEF/UP & DOWN WILLESDEN RELIEF LINES.
YARD OUT: BLETCHLEY CE SDGS
YARD IN: BLETCHLEY CE SDGS

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195294 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2130
SUN

to 0300
MON

Preparatory Work
6m70ch and 9m10ch
W2026/11487122

Wembley Yard North Departure Line
Possession

2130
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2130
SUN

to 0530
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2130
SUN

to 0530
MON

S&T Maintenance
7m6ch and 8m0ch
W2026/11429178
OHL Inspection
7m6ch and 9m10ch
W2026/11429292
S&T Maintenance
8m0ch and 9m10ch
W2026/11835436
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0300
MON

to 0530
MON

Track Maintenance
12m55ch and 17m21ch
W2026/11345905
OHL Inspection
12m55ch and 17m21ch
W2026/11835432
S&T Maintenance
12m55ch and 17m21ch
W2026/11429286

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
2130 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334

0300 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2130 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2130 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195295 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Kings Langley
and Cheddington
WILD

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Station Work
23m0ch and 23m30ch
W2026/11856710

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

S&T Maintenance
24m0ch and 26m0ch
W2026/11429241
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

Survey Work
26m5ch and 31m60ch
W2026/11896546

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WT5131# to Approach TK5181
Up Slow, Tring Up & Down Relief: Beyond TK5182 to Approach WT5132

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195296 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Ledburn Jn (inc.)
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2200
SUN

to 0500
MON

S&T Work
37m7ch and 38m5ch
W2026/11559232

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2200
SUN

to 0500
MON

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2200
SUN

to 0500
MON

Milton Keynes Central Bay Platform 2A
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

2200
SUN

to 0500
MON

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2200
SUN

to 0500
MON

Tring South Jn
and Ledburn Jn

Down and Up Slow
BLOCKED To A/C Electric
Trains

2200
SUN

to 0415
MON

OHL Work
45m14ch and 52m60ch
W2026/11793304
S&T Renewal
50m18ch and 50m46ch
W2026/11877517
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

2205
SUN

to 0415
MON

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2205
SUN

to 0415
MON

ISOLATION OF ELECTRICAL SECTIONS
2200 SUN TO 0500 MON
LA 3 & 4
LA-AF 1

2205 SUN TO 0415 MON
LA 7 B, C, D, E, F, G, H, J, K, L, M, N, P, Q, R, S, T, U, V, W 1, 2, 3, 4, 5, X, Y, Z, TM 1, 2, 3, 4
LA 8 A, B, C, D, E, F, G, H, L
LA-AF 3 B

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5191#, TK4133# to Approach KR5275, MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5274, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5192#, OB1850

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
STABLED AC TRACTION AT BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD AND WOLVERTON RAIL
CARE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195357 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 2355
SUN

S&T Work
57m20ch and 70m60ch
W2026/11536444

Hanslope North Jn
and Rugby South Jn

Down and Up Main / Fast
Possession

2355
SUN

to 0530
MON

Track Maintenance
70m65ch and 79m61ch
W2026/11792623
PL Tamping
70m65ch and 78m33ch
W2026/11519498
Remove Rail Defects
70m65ch and 79m61ch
W2026/11883330
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Tunnel Work
75m37ch and 78m33ch
W2026/11806832
Structures Work
79m67ch and 80m26ch
W2026/11887471
P & D Maintenance
81m0ch and 81m55ch
W2026/11536296

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
2225 SUN TO 2355 SUN
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

2355 SUN TO 0530 MON
Down Main / Down Fast: Beyond KR3281 to Approach KR3345#
Up Fast / Up Main: Beyond KR401 pts to Approach KR3280

TRAFFIC REMARKS
2225 SUN TO 0530 MON
TRAINS TO TRAVEL VIA NORTHAMPTON.

2355 SUN TO 0530 MON
NO ROUTE SOUTH FROM RUGBY PLATFORM 4.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN: 6J63 AT SIGNAL KR3328 ON THE UP MAIN LINE

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195342 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Rugby Trent Valley Jn
and Atherstone

Down Trent Valley Fast / Down
Trent Valley
Possession

2355
SUN

to 0525
MON

OHL Work
83m55ch and 88m75ch
W2026/11545363

Down Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Up Trent Valley Fast
Possession

2355
SUN

to 0525
MON

Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
SUN

to 0525
MON

S&T Work
83m55ch and 85m40ch
W2026/11536483
Track Maintenance
91m12ch and 103m10ch
W2026/11461572
Signalling Works
91m12ch and 91m31ch
W2026/11828360
Survey Work
91m20ch and 96m10ch
W2026/11903291
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Nuneaton South Jn Down and Up Bedworth
Possession

2355
SUN

to 0525
MON

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
SUN

to 0525
MON

Atherstone
and Brereton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

S&T Work
91m20ch and 103m10ch
W2026/11647737
OHL Work
93m40ch and 96m25ch
W2026/11888500
Point Heater Maintenance
95m0ch and 98m50ch
W2026/11482240
Patrolling
95m0ch and 98m62ch
W2026/11462608
Survey Work
96m14ch and 97m5ch
W2026/11893212

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
PN 13, 14, 15
PN-AF 9, 10
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4

PROTECTION LIMITS
Down Trent Valley Slow, Down Trent Valley Fast / Down Trent Valley, Down Bedworth / Down & Up Platform / Down
Nuneaton Chord: Beyond RN372 pts, RN5369, CN6575# to Approach NL5469, NL3471, NW4237#
Up Trent Valley Fast, Up Trent Valley Slow, Up Bedworth, Up Nuneaton Chord: Beyond NL3468, NL5466, NW4226#
to Approach RN3360, RN5368, CN6572
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS NUNEATON PLATFORMS 1-5, CHORD LINES AND COVENTRY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195358 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Atherstone
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2355
SUN

to 0525
MON

Track Maintenance
105m4ch and 121m0ch
W2026/11461995

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2355
SUN

to 0525
MON

Atherstone
and Colwich North Jn
(inc.)

Down Trent Valley Fast / Down
Stoke
Possession

2355
SUN

to 0525
MON

Up Stoke / Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Vegetation Clearance (Non-Flail)
105m4ch and 106m40ch
W2026/11835466
S&T Points
105m10ch and 121m0ch
W2026/11647719
Dilapidation Walkout
105m60ch and 107m40ch
W2026/11825463
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2355
SUN

to 0525
MON

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2355
SUN

to 0525
MON

Rugeley Trent Valley
and Rugeley North Jn

Up & Down Cannock
Possession

2355
SUN

to 0525
MON

Nuneaton OHNS
and Atherstone

All Lines
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

Hixon LC (Former Site
Of)
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

CWR Stress Management
108m30ch and 110m0ch
W2026/11852144
OHL Work (Maintenance)
109m68ch and 115m13ch
W2026/11766004
Survey Work
115m28ch and 117m60ch
W2026/11872087
Patrolling
116m10ch and 118m0ch
W2026/11462837
Welding and Grinding
116m20ch and 118m0ch
W2026/11426887
Track Maintenance
121m15ch and 132m16ch
W2026/11411048
Patrolling
38m63ch and 38m35ch
W2026/11434717
Track Maintenance
38m63ch and 38m35ch
W2026/11435054
S&T Points
121m15ch and 132m16ch
W2026/11563986
Survey Work
121m22ch and 124m48ch
W2026/11872181
Patrolling
126m40ch and 127m20ch
W2026/11434478
Development Walkout
129m0ch and 130m60ch
W2026/11864015

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
BN 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BN-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Down Cannock / Up & Down Cannock: Beyond NL5469, NL3471, RR4409# to Approach LS3581, LS5575,
CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000# to Approach NL3468, NL5466
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.

GENERAL REMARKS

1F_ARL_Derivative WON 02 2026/2027 Page B-155

1F_ARL_Derivative WON 02 - 2026/2027

page 164 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195343 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Aston-by-Stone LC
(CCTV)
and Mow Cop LC
(CCTV)

Down and Up Main
Possession (T3-D)

2345
SUN

to 0530
MON

Track Maintenance
27m20ch and 13m40ch
W2026/11627783

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession (T3-D)

2345
SUN

to 0530
MON

Stoke-on-Trent Platform 3
Possession (T3-D)

2345
SUN

to 0530
MON

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession (T3-D)

2345
SUN

to 0530
MON

Grange Jn
and Stoke North Jn

Up Goods
Possession (T3-D)

2345
SUN

to 0530
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession (T3-D)

2345
SUN

to 0530
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession (T3-D)

2345
SUN

to 0530
MON

Stone
and Stone Jn

Down and Up Norton Bridge
Possession (T3-D)

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession (T3-D)

2345
SUN

to 0530
MON

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
BLOCKED To A/C Electric
Trains

2345
SUN

to 0530
MON

Colwich OHNS
and Highfields LC
(UWC)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

2345
SUN

to 0530
MON

Patrolling
0m0ch and 0m19ch
W2026/11404947
Patrolling
0m0ch and 0m20ch
W2026/11403453
Patrolling
0m0ch and 0m20ch
W2026/11398517
S&T Points
0m0ch and 0m20ch
W2026/11667718
S&T Points
0m0ch and 0m20ch
W2026/11667928
Structures Examination
13m74ch and 13m63ch
W2026/11884112
Verse Testing
15m16ch and 15m75ch
W2026/11864279
Patrolling
27m20ch and 13m40ch
W2026/11404359
S&T Work
27m20ch and 13m40ch
W2026/11667507

ISOLATION OF ELECTRICAL SECTIONS
2345 SUN TO 0530 MON
KT 1, 2, 5, 6

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton Bridge,
Down Derby: Beyond SOT249, SOT409#, SOT457#, Bufferstops Stoke Bay Platform 3 to Approach SOT321,
SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT250, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 119

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 13 APRIL

Ref. No. P2026/4377320 Possession Manager Network Rail / High Speed

Item
40

Euston Works Siding 1
Sidings Possession

0500
MON

to 1700
MON

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11902182

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4172071 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

North Wembley Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m65ch
W2026/11766988

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Kings Langley Up Kings Langley Loop
Possession

2345
MON

to 0530
TUE

Survey Work
9m50ch and 12m45ch
W2026/11766994
Renew Pads / Nylons
11m46ch and 12m65ch
W2026/11487234
Track Maintenance
13m15ch and 18m20ch
W2026/11766990
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

PL Tamping
13m15ch and 15m75ch
W2026/11459614
Unload Ballast
16m0ch and 18m20ch
W2026/11514557
OHL Work
21m10ch and 25m10ch
W2026/11900069
Station Work
23m0ch and 23m30ch
W2026/11856850
S&T Maintenance
9m50ch and 18m20ch
W2026/11766992
OHL Inspection
9m50ch and 25m10ch
W2026/11767000
URFDO Inspections
9m69ch and 25m10ch
W2026/11766998
Survey Work
12m50ch and 25m10ch
W2026/11766996

ISOLATION OF ELECTRICAL SECTIONS
2345 MON TO 0530 TUE
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5147#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5148#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT SIGNAL WM360 ON THE UP SLOW LINE
6Y61 AT SIGNAL WT5122 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4377382 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
42

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
MON

to 0530
TUE

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11900126

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4172071 AND W2026/11900069 UNDER LINE HEADING MD101.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4172073 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Bourne End Jn
(Hertfordshire)
and Denbigh Hall
North Jn

Down and Up Fast
Possession

2220
MON

to 0610
TUE

Remove Rail Defects
26m15ch and 36m0ch
W2026/11573486

S&T Maintenance
26m15ch and 34m60ch
W2026/11767014
Track Survey
26m15ch and 36m0ch
W2026/11767016
URFDO Inspections
26m15ch and 36m0ch
W2026/11767018
PL Tamping
37m0ch and 40m14ch
W2026/11689806
S&T Work
37m0ch and 38m0ch
W2026/11559212
S&T Work
45m40ch and 46m47ch
W2026/11559249

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Fast: Beyond WT3149 to Approach TK3233
Up Fast: Beyond TK3226 to Approach WT3150

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6Q60 AT SIGNAL TK3198 ON THE UP FAST LINE
6J63 AT SIGNAL TK3191 ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4172074 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Castlethorpe Station
(former site of)
and Northampton
South Jn

Down and Up
Slow/Northampton
Possession

2355
MON

to 0405
TUE

Drainage Inspection
54m60ch and 65m40ch
W2026/11819350

OHL Work
54m60ch and 58m26ch
W2026/11550145
S&T Work
54m60ch and 65m20ch
W2026/11536786
Survey Work
62m40ch and 65m20ch
W2026/11876708

ISOLATION OF ELECTRICAL SECTIONS
2355 MON TO 0405 TUE
LA 7 A, B
LA 8 H, J, K
LA-AF 3

PROTECTION LIMITS
Down Slow / Down Northampton: Beyond KR5273# to Approach RY1402B pts#
Up Northampton / Up Slow: Beyond RY1402A pts# to Approach KR5272

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND THEN VIA WEEDON.
ACCESS AVAILABLE NORTH END BLETCHLEY CARRIAGE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL CARE SIDINGS.
NO ACCESS NORTHAMPTON FROM SOUTH DIRECTION.
FREIGHT TRAINS BETWEEN DAVENTRY IRFT AND THE SOUTH TO RUN VIA WEEDON, RUGBY AND
REVERSE.
NO ACCESS TO NORTHAMPTON GATEWAY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4172218 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Brinklow Jn
and Tamworth (Low
Level)

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
MON

to 0530
TUE

Track Maintenance
2m72ch and 10m5ch
W2026/11327290

Attleborough South Jn
and Tamworth (Low
Level)

Down Trent Valley Slow
Possession

2355
MON

to 0530
TUE

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
MON

to 0530
TUE

Hinckley
and Abbey Jn

Down and Up Arley / Hinckley /
Nuneaton
Possession

2355
MON

to 0530
TUE

PL Tamping
2m0ch and 0m20ch
W2026/11469378
Welding and Grinding
2m70ch and 10m5ch
W2026/11419062
Vegetation Clearance (Non-Flail)
2m72ch and 0m10ch
W2026/11838905
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
MON

to 0530
TUE

Nuneaton South Jn Down and Up Bedworth
Possession

2355
MON

to 0530
TUE

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
MON

to 0530
TUE

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

2355
MON

to 0530
TUE

S&T Work
2m72ch and 10m5ch
W2026/11366693
Signalling Works
90m35ch and 91m33ch
W2026/11828437
Survey Work
92m60ch and 94m40ch
W2026/11869386
OHL Work (Maintenance)
105m4ch and 109m42ch
W2026/11835903
Vegetation Clearance (Non-Flail)
105m4ch and 106m40ch
W2026/11835569

ISOLATION OF ELECTRICAL SECTIONS
2355 MON TO 0530 TUE
BN 6 & 8
BN-AF 4

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3371, CT2979, CN6575# to
Approach NL5493#, NL3495#, NW4233#, NW4237#
Up Arley / Hinckley, Up Bedworth, Up Nuneaton Chord: Beyond NW4230#, NW4226# to Approach CT2982#, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT WN4210 SIGNAL ON THE UP HINCKLEY LINE

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4131461 Possession Manager Protected Path

Item
46

Crewe
and Norton Bridge

Up Slow
Protected Path

2359
MON

to 0500
TUE

TRAFFIC REMARKS
UP TRAINS TO BE REGULATED ACCORDINGLY. NO PASSENGER SERVICES TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9692.

IN-TRAFFIC GRINDER WORKING CREWE TO NORTON BRIDGE ON UP SLOW LINE.
YARD OUT: LICHFIELD UP SDGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

YARD IN: LICHFIELD UP SDGS

***ROUTE HAVE QUERIED THIS SHIFT WITH SCO AS SAME MILEAGES COVERED THE PREVIOUS WEEK.***

MONDAY 13 to FRIDAY 17 APRIL

Ref. No. P2026/4371186 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
MON

to 1700
MON

Depot Work
46m65ch and 47m20ch
W2026/11873990

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
MON

to 1700
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
TUE

to 1700
TUE

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
TUE

to 1700
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
WED

to 1700
WED

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
WED

to 1700
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
THU

to 1700
THU

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
THU

to 1700
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
FRI

to 1700
FRI

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
FRI

to 1700
FRI

Depot Work
46m65ch and 47m20ch
W2026/11873992
Depot Work
46m65ch and 47m20ch
W2026/11873993
Depot Work
46m65ch and 47m20ch
W2026/11873994
Depot Work
46m65ch and 47m20ch
W2026/11873947

ISOLATION OF ELECTRICAL SECTIONS
0800 TO 1700 MID WEEKS DAILY
LA 7 P, Q, R, S, X

PROTECTION LIMITS
0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 5-8.
BLETCHLEY CARRIAGE SIDINGS 5-8 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 1-4 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 1-4, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 1-4 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 APRIL

Ref. No. P2026/4229998 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

CWR Stress Management
0m0ch and 3m10ch
W2026/11531591

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m0ch and 0m60ch
W2026/11903548
Patrolling
0m0ch and 1m45ch
W2026/11290969
Other E&P Work
0m0ch and 2m28ch
W2026/11765867
Survey Work
0m0ch and 2m28ch
W2026/11765825
OHL Inspection
0m0ch and 2m28ch
W2026/11765759
URFDO Inspections
0m0ch and 3m10ch
W2026/11765857
S&T Maintenance
0m0ch and 3m10ch
W2026/11765892
Patrolling
1m43ch and 2m28ch
W2026/11276548
Other E&P Work
3m15ch and 17m30ch
W2026/11392042
Track Maintenance
3m15ch and 4m20ch
W2026/11433069
S&T Maintenance
3m15ch and 8m0ch
W2026/11433075
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Survey Work
3m15ch and 12m40ch
W2026/11433083
S&T Renewal
3m15ch and 17m30ch
W2026/11851669
URFDO Inspections
3m15ch and 17m30ch
W2026/11433091
Tunnel Examination
4m10ch and 4m67ch
W2026/11534551
Track Maintenance
4m20ch and 6m60ch
W2026/11432865
P & D Maintenance
5m20ch and 6m8ch
W2026/11846593
Major Projects
6m8ch and 8m9ch
W2026/11861341
Patrolling
6m60ch and 12m40ch
W2026/11433065
Arc Repairs
6m60ch and 12m40ch
W2026/11432869
Structures Examination
7m0ch and 8m5ch
W2026/11862282
S&T Maintenance
7m0ch and 17m30ch
W2026/11433079
Track Maintenance
12m36ch and 17m30ch
W2026/11433071
Survey Work
12m36ch and 17m30ch
W2026/11433087

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 14 APRIL

Ref. No. P2026/4377321 Possession Manager Network Rail / High Speed

Item
49

Euston Works Siding 1
Sidings Possession

0500
TUE

to 1700
TUE

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11902103

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

TUESDAY 14 APRIL

Ref. No. P2026/4172076 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
TUE

to 0620
TUE

Track Maintenance
81m11ch and 84m40ch
W2026/11876739

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0620
TUE

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0620
TUE

Rugby Platform 3
Possession

0020
TUE

to 0620
TUE

Engine Siding
BLOCKED To A/C Electric
Trains

0020
TUE

to 0620
TUE

OHL Work
81m11ch and 83m65ch
W2026/11545304
S&T Work
82m0ch and 83m40ch
W2026/11537100

ISOLATION OF ELECTRICAL SECTIONS
0020 TUE TO 0620 TUE
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4239862 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Bourne End Jn
(Hertfordshire)
and Denbigh Hall
North Jn

Down and Up Fast
Possession

2220
TUE

to 0610
WED

Arc Repairs
26m15ch and 36m0ch
W2026/11573639

S&T Maintenance
26m15ch and 34m60ch
W2026/11767015
Track Survey
26m15ch and 36m0ch
W2026/11767017
URFDO Inspections
26m15ch and 36m0ch
W2026/11767019
PL Tamping
36m5ch and 40m14ch
W2026/11689868
OHL Work (Ground Level)
36m5ch and 39m2ch
W2026/11790685
S&T Work
37m0ch and 38m0ch
W2026/11559235
Track Maintenance
42m58ch and 47m65ch
W2026/11799816
S&T Work
45m40ch and 46m47ch
W2026/11559226

PROTECTION LIMITS
Down Fast: Beyond WT3149 to Approach TK3233
Up Fast: Beyond TK3226 to Approach WT3150

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6Q60 AT SIGNAL TK3198 ON THE UP FAST LINE
6J63 AT SIGNAL TK3191 ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4172075 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
TUE

to 0530
WED

Arc Repairs
50m48ch and 52m40ch
W2026/11537169

Survey Work
52m45ch and 54m65ch
W2026/11824065

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4235358 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
53

Wolverton Sidings
Sidings Possession

2345
TUE

to 0500
WED

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11537236

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4172075 AND W2026/11537169 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4172217 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
TUE

to 0600
WED

Track Maintenance
57m20ch and 70m60ch
W2026/11790789
Drainage Inspection
57m20ch and 70m60ch
W2026/11819352
S&T Work
57m20ch and 70m60ch
W2026/11536747
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Remove Rail Defects
70m65ch and 80m30ch
W2026/11792857
Arc Repairs
70m65ch and 75m55ch
W2026/11956649
Track Maintenance
70m65ch and 80m30ch
W2026/11790624
Amberg Survey
71m0ch and 72m20ch
W2026/11875603
Survey Work
76m0ch and 78m45ch
W2026/11875622
Structures Work
79m67ch and 80m26ch
W2026/11887635

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4350811 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
55

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
TUE

to 0600
WED

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11790842

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4172217 AND W2026/11790789 UNDER LINE HEADING MD101.

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4240022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Ashby Jn
and Coton LC (former
site of)

Down Trent Valley Fast
Possession

2355
TUE

to 0545
WED

Track Maintenance
99m35ch and 111m25ch
W2026/11608069

Down Trent Valley Slow
Possession

2355
TUE

to 0545
WED

Nuneaton
and Ashby Jn

Down Trent Valley Fast
BLOCKED To A/C Electric
Trains

0020
WED

to 0520
WED

S&T Work
99m35ch and 109m42ch
W2026/11840428
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

Down Trent Valley Slow
BLOCKED To A/C Electric
Trains

0020
WED

to 0520
WED

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

0020
WED

to 0520
WED

Amberg Survey
104m12ch and 105m50ch
W2026/11860836
Vegetation Clearance (Non-Flail)
105m4ch and 106m40ch
W2026/11835435
OHL Work (Maintenance)
105m4ch and 109m42ch
W2026/11835844
PL Tamping
108m30ch and 111m25ch
W2026/11469428
Welding and Grinding
108m40ch and 109m34ch
W2026/11840638

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0520 WED
BN 6 & 8
BN-AF 4

PROTECTION LIMITS
Down Trent Valley Fast, Down Trent Valley Slow: Beyond NL5449, NL3451 to Approach NL5497, NL3499

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT NL5483 SIGNAL ON THE DOWN TV SLOW LINE

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4132936 Possession Manager Protected Path

Item
57

Whitehouse Jn
and Stafford

Up Stafford Slow
Protected Path

2359
TUE

to 0500
WED

Curborough Jn
and Colwich North Jn

Up Trent Valley Slow
Protected Path

2359
TUE

to 0500
WED

TRAFFIC REMARKS
UP TRAINS TO BE REGULATED ACCORDINGLY. NO PASSENGER SERVICES TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9693.

IN-TRAFFIC GRINDER WORKING STAFFORD TO CORBOROUGH JN ON UP SLOW LINE.
YARD OUT: WELLINGBOROUGH
YARD IN: LICHFIELD UP SDGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 14 to WEDNESDAY 15 APRIL

Ref. No. P2026/4172237 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
TUE

to 0515
WED

Track Maintenance
134m32ch and 153m70ch
W2026/11555863

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession (T3-D)

2320
TUE

to 0515
WED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2320
TUE

to 0515
WED

S&T Work
136m18ch and 153m70ch
W2026/11880224
RRAP Work
143m10ch and 143m45ch
W2026/11835706
Scrap Removal
152m0ch and 153m70ch
W2026/11835680

ISOLATION OF ELECTRICAL SECTIONS
2320 TUE TO 0515 WED
BW 15 & 16
BW-AF 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 116

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 15 APRIL

Ref. No. P2026/4230021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11531592

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11290970
Survey Work
0m0ch and 2m28ch
W2026/11765935
URFDO Inspections
0m0ch and 2m28ch
W2026/11765943
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

S&T Maintenance
0m0ch and 2m28ch
W2026/11765853
OHL Inspection
0m0ch and 2m28ch
W2026/11765761
Other E&P Work
0m0ch and 2m28ch
W2026/11765955
Other E&P Work
2m45ch and 17m30ch
W2026/11433062
Track Maintenance
2m45ch and 4m20ch
W2026/11432862
S&T Maintenance
2m45ch and 8m0ch
W2026/11433076
Survey Work
2m45ch and 12m40ch
W2026/11433084
S&T Renewal
2m45ch and 17m30ch
W2026/11851628
URFDO Inspections
2m45ch and 17m30ch
W2026/11433092
Tunnel Examination
4m10ch and 4m67ch
W2026/11534555
Track Maintenance
4m20ch and 6m60ch
W2026/11432866
P & D Maintenance
5m20ch and 6m8ch
W2026/11846594
Major Projects
6m8ch and 8m9ch
W2026/11861342
Patrolling
6m60ch and 12m40ch
W2026/11433066
Arc Repairs
6m60ch and 12m40ch
W2026/11432870
Structures Examination
7m0ch and 8m5ch
W2026/11862286
S&T Maintenance
7m0ch and 17m30ch
W2026/11433080
Survey Work
12m36ch and 17m30ch
W2026/11433088
Track Maintenance
12m36ch and 17m30ch
W2026/11433072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902
903 F
904 A

0100 WED TO 0500 WED
903 A, B, C, D, E, G
904 B, C, D, E, F
905 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 15 APRIL

Ref. No. P2026/4377378 Possession Manager Network Rail / High Speed

Item
60

Euston Works Siding 1
Sidings Possession

0500
WED

to 1700
WED

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11902104

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

WEDNESDAY 15 APRIL

Ref. No. P2026/4241180 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

North Wembley Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Slow
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m65ch
W2026/11767002

1F_ARL_Derivative WON 02 2026/2027 Page B-174

1F_ARL_Derivative WON 02 - 2026/2027

page 183 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0015
WED

to 0520
WED

Survey Work
9m50ch and 12m45ch
W2026/11767084
Renew Pads / Nylons
11m46ch and 12m65ch
W2026/11487238
Remove Rail Defects
16m0ch and 25m10ch
W2026/11767004
Patrolling
0m0ch and 6m45ch
W2026/11767013
S&T Maintenance
16m0ch and 25m10ch
W2026/11767006
PL Tamping
16m0ch and 25m10ch
W2026/11459663
OHL Work
21m10ch and 25m10ch
W2026/11900183
Station Work
23m0ch and 23m30ch
W2026/11856898
URFDO Inspections
9m50ch and 25m10ch
W2026/11767009
OHL Inspection
9m50ch and 25m10ch
W2026/11767011
Survey Work
12m50ch and 25m10ch
W2026/11767086

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0520 WED
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5147#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5148#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

6J73 AT SIGNAL WT5127 ON THE DOWN SLOW LINE

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
To be Staffed when affected by the works of W/11767013

WEDNESDAY 15 APRIL

Ref. No. P2026/4235307 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
WED

to 0620
WED

OHL Work
81m11ch and 83m65ch
W2026/11545267

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0620
WED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0620
WED

Rugby Platform 3
Possession

0020
WED

to 0620
WED

Engine Siding
BLOCKED To A/C Electric
Trains

0020
WED

to 0620
WED

S&T Work
82m0ch and 83m40ch
W2026/11537150

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0620 WED
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 15 APRIL

Ref. No. P2026/4168932 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
130

Bedworth
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

0001
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 130 CONTINUED

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Protected Path

0001
WED

to 0500
WED

Nuneaton Platform 1
Protected Path

0001
WED

to 0500
WED

TRAFFIC REMARKS
PLPR TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP234 - 1Q48.

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4168812 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
98

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2240
WED

to 0001
THU

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

2345
WED

to 0015
THU

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Protected Path

0010
THU

to 0600
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0030
THU

to 0510
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0145
THU

to 0505
THU

Euston Platform 6
Protected Path

0150
THU

to 0210
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0200
THU

to 0500
THU

Euston Platform 9
Protected Path

0450
THU

to 0505
THU

TRAFFIC REMARKS
PLP UTU TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

GENERAL REMARKS
PROTECTED PATH FOR PLP345 - 1Q60EA, 1Q61HA, 1Q62EB, 1Q63EC, 1Q64ED, 1Q65CB.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4377392 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
63

Hemel Hempstead Boxmoor Sidings
Sidings Possession

0015
WED

to 0520
THU

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11900130

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4241180 AND W2026/11900183 UNDER LINE HEADING MD101.

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4235344 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Bourne End Jn
(Hertfordshire)
and Bletchley

Down and Up Slow
Possession

2240
WED

to 0530
THU

Track Maintenance
26m15ch and 34m0ch
W2026/11573651

Tring Up & Down Relief
Possession

2240
WED

to 0530
THU

Survey Work
26m15ch and 28m0ch
W2026/11902933
Survey Work
26m15ch and 34m0ch
W2026/11767384
S&T Maintenance
26m15ch and 34m0ch
W2026/11767382
URFDO Inspections
26m15ch and 34m0ch
W2026/11767386
PL Tamping
34m10ch and 40m14ch
W2026/11689905
OHL Work
34m10ch and 38m8ch
W2026/11550125
Drainage Inspection
34m10ch and 38m8ch
W2026/11819353
S&T Work
37m0ch and 38m0ch
W2026/11559116
Survey Work
40m22ch and 42m25ch
W2026/11823203
Track Maintenance
42m58ch and 46m35ch
W2026/11799854
S&T Work
45m14ch and 46m35ch
W2026/11559245
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2240 WED TO 0530 THU
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5225
Up Slow, Tring Up & Down Relief: Beyond TK5222# to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT SIGNAL TK5200 ON THE UP SLOW LINE
6Q60 AT SIGNAL TK5193 ON THE DOWN SLOW LINE

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4235305 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
WED

to 0530
THU

Arc Repairs
50m48ch and 52m40ch
W2026/11537177

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4235359 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
66

Wolverton Sidings
Sidings Possession

2240
WED

to 0530
THU

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11537199

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4235305 AND W2026/11537177 UNDER ROUTE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4235324 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
WED

to 0600
THU

Track Maintenance
57m20ch and 70m60ch
W2026/11792560
S&T Work
57m20ch and 70m60ch
W2026/11536668
Amberg Survey
58m65ch and 62m30ch
W2026/11875564
P & D Maintenance
62m0ch and 65m60ch
W2026/11525197
Remove Rail Defects
70m65ch and 80m30ch
W2026/11792891
Track Maintenance
70m65ch and 80m30ch
W2026/11790571
S&T Work
70m65ch and 80m30ch
W2026/11536653
Structures Work
79m67ch and 80m26ch
W2026/11887481

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4350836 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
68

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
WED

to 0600
THU

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11792585

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4235324 AND W2026/1179560 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4172219 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Brinklow Jn
and Polesworth

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
WED

to 0530
THU

Signalling Works
90m35ch and 91m33ch
W2026/11828438

Attleborough South Jn
and Polesworth

Down Trent Valley Slow
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Possession

2355
WED

to 0530
THU

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
WED

to 0530
THU

Nuneaton South Jn Down and Up Bedworth
Possession

2355
WED

to 0530
THU

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
WED

to 0530
THU

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

2355
WED

to 0530
THU

Track Maintenance
1m0ch and 8m70ch
W2026/11327456
Verse Testing
0m33ch and 1m0ch
W2026/11875616
Welding and Grinding
0m50ch and 8m70ch
W2026/11423189
Flail Mowing Machine
0m50ch and 8m70ch
W2026/11835592
S&T Work
0m50ch and 8m70ch
W2026/11366749
Point Heater Maintenance
1m0ch and 9m25ch
W2026/11906032
Survey Work
100m0ch and 102m20ch
W2026/11869440
Vegetation Clearance (Non-Flail)
105m4ch and 106m40ch
W2026/11835256

ISOLATION OF ELECTRICAL SECTIONS
2355 WED TO 0530 THU
BN 6 & 8
BN-AF 4

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3371, WN4201#, CN6575# to
Approach NL5479#, NL3481#, NW4247
Up Hinckley / Arley, Up Bedworth, Up Nuneaton Chord: Beyond NW4244 to Approach WN4194, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4131462 Possession Manager Protected Path

Item
70

Curborough Jn
and Colwich North Jn

Down Trent Valley Slow
Protected Path

2359
WED

to 0500
THU

Milford Jn
(Staffordshire)
and Stafford

Down Stafford Slow
Protected Path

2359
WED

to 0500
THU

TRAFFIC REMARKS
TRAINS TO BE REGULATED ACCORDINGLY. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9694.

IN-TRAFFIC GRINDER WORKING CURBOROUGH JN TO STAFFORD ON DOWN TRENT VALLEY SLOW/DOWN
STAFFORD SLOW LINE.
YARD OUT: WELLINGBOROUGH
YARD IN: LICHFIELD UP SDGS

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4239382 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
WED

to 0515
THU

Track Maintenance
134m32ch and 153m70ch
W2026/11555864

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession (T3-D)

2320
WED

to 0515
THU

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2320
WED

to 0515
THU

S&T Work
136m18ch and 153m70ch
W2026/11880226
RRAP Work
143m10ch and 143m45ch
W2026/11835671
OHL Work
147m29ch and 150m41ch
W2026/11761623
Scrap Removal
152m0ch and 153m70ch
W2026/11835786

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0515 THU
BW 15 & 16
BW-AF 6 & 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS

1F_ARL_Derivative WON 02 2026/2027 Page B-182

1F_ARL_Derivative WON 02 - 2026/2027

page 191 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 71 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 120

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 16 APRIL

Ref. No. P2026/4172136 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Remove Rail Defects
0m0ch and 4m64ch
W2026/11531628

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Major Projects HS2
0m0ch and 4m20ch
W2026/11802498
OHL Inspection
0m0ch and 4m64ch
W2026/11766252
URFDO Inspections
0m0ch and 4m64ch
W2026/11766226
S&T Maintenance
0m0ch and 4m64ch
W2026/11766027
Survey Work
0m0ch and 4m64ch
W2026/11766221

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4377388 Possession Manager Network Rail / High Speed

Item
73

Euston Works Siding 1
Sidings Possession

0500
THU

to 1700
THU

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11902105

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

THURSDAY 16 APRIL

Ref. No. P2026/4241502 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
THU

to 0520
THU

Track Maintenance
9m50ch and 12m65ch
W2026/11767003

Watford Junction Platform 10
Possession

0015
THU

to 0520
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
THU

to 0520
THU

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
THU

to 0520
THU

Kings Langley Up Kings Langley Loop
Possession

0015
THU

to 0520
THU

Survey Work
9m69ch and 12m40ch
W2026/11767085
Renew Pads / Nylons
11m46ch and 12m65ch
W2026/11487209
Remove Rail Defects
16m0ch and 25m69ch
W2026/11767005
P & D Maintenance
0m0ch and 6m45ch
W2026/11900149
S&T Maintenance
16m0ch and 25m69ch
W2026/11767007
Survey Work
16m0ch and 25m69ch
W2026/11767008
PL Tamping
17m66ch and 25m69ch
W2026/11459836
Station Work
23m0ch and 23m30ch
W2026/11856851
OHL Inspection
9m50ch and 25m69ch
W2026/11767012
URFDO Inspections
9m50ch and 25m69ch
W2026/11767010
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 74 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0520 THU
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
To be Staffed when affected by the works of W/11900149

THURSDAY 16 APRIL

Ref. No. P2026/4235325 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
THU

to 0620
THU

OHL Work
82m16ch and 83m65ch
W2026/11545306

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0620
THU

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0620
THU

Rugby Platform 3
Possession

0020
THU

to 0620
THU

ISOLATION OF ELECTRICAL SECTIONS
0020 THU TO 0620 THU
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235313 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m65ch
W2026/11766989

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Kings Langley Up Kings Langley Loop
Possession

2345
THU

to 0530
FRI

Survey Work
9m50ch and 12m45ch
W2026/11766995
Renew Pads / Nylons
11m46ch and 12m65ch
W2026/11487239
Track Maintenance
12m70ch and 25m69ch
W2026/11766991
PL Tamping
12m70ch and 25m69ch
W2026/11459839
Station Work
23m0ch and 23m30ch
W2026/11856899
Survey Work
23m50ch and 25m69ch
W2026/11903454
S&T Maintenance
9m50ch and 25m69ch
W2026/11766993
URFDO Inspections
9m50ch and 25m69ch
W2026/11766999
OHL Inspection
9m50ch and 25m69ch
W2026/11767001
Survey Work
12m50ch and 25m69ch
W2026/11766997

ISOLATION OF ELECTRICAL SECTIONS
2345 THU TO 0530 FRI
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 76 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT WM357 SIGNAL ON THE DOWN SLOW

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4377432 Possession Manager Volker Rail

Item
77

Hemel Hempstead Up Siding
Sidings Possession

2345
THU

to 0530
FRI

Survey Work
24m10ch and 24m20ch
W2026/11907333

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4235313 AND W2026/11903454 UNDER LINE HEADING MD101.

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235289 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Bourne End Jn
(Hertfordshire)
and Bletchley

Down and Up Slow
Possession

2240
THU

to 0530
FRI

S&T Maintenance
31m20ch and 32m20ch
W2026/11767383

Tring Up & Down Relief
Possession

2240
THU

to 0530
FRI

URFDO Inspections
31m20ch and 32m20ch
W2026/11767387
PL Tamping
34m10ch and 40m14ch
W2026/11689908
OHL Work
34m10ch and 38m8ch
W2026/11550064
Track Maintenance
35m27ch and 38m8ch
W2026/11799904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 78 CONTINUED

S&T Work
37m0ch and 38m0ch
W2026/11559238

ISOLATION OF ELECTRICAL SECTIONS
2240 THU TO 0530 FRI
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5225
Up Slow, Tring Up & Down Relief: Beyond TK5222# to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND TH FOLLOWING TRAINS:
6J63 AT TK5200 SIGNAL ON THE UP SLOW LINE
6Q60 AT TK5193 SIGNAL ON THE DOWN SLOW LINE

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235323 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
THU

to 0500
FRI

Arc Repairs
50m48ch and 52m60ch
W2026/11537198

URFDO Inspections
50m48ch and 52m60ch
W2026/11573610

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235360 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
80

Wolverton Sidings
Sidings Possession

2240
THU

to 0530
FRI

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11537200

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4235323 & W2026/11537198 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
THU

to 0600
FRI

Track Maintenance
57m20ch and 70m60ch
W2026/11790993
Drainage Inspection
57m20ch and 70m60ch
W2026/11819354
S&T Work
57m20ch and 70m60ch
W2026/11536669
Amberg Survey
59m30ch and 63m10ch
W2026/11875466
P & D Maintenance
62m0ch and 65m60ch
W2026/11525123
Track Maintenance
70m65ch and 80m30ch
W2026/11790697
Remove Rail Defects
70m65ch and 80m30ch
W2026/11792801
S&T Work
70m65ch and 80m30ch
W2026/11536654
Structures Work
79m67ch and 80m26ch
W2026/11887682

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4350831 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
82

Blisworth Tamper Stabling Sidings
Sidings Possession

2300
THU

to 0600
FRI

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11790971

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4235306 AND W2026/11790993 UNDER LINE HEADING MD101.

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4235309 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Brinklow Jn
and Polesworth

Down Trent Valley / Down Trent
Valley Fast
Possession

2355
THU

to 0530
FRI

Signalling Works
90m35ch and 91m33ch
W2026/11828439

Attleborough South Jn
and Polesworth

Down Trent Valley Slow
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Possession

2355
THU

to 0530
FRI

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
THU

to 0530
FRI

Nuneaton South Jn Down and Up Bedworth
Possession

2355
THU

to 0530
FRI

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
THU

to 0530
FRI

Nuneaton Down Sidings 1, 2 and 3
BLOCKED To A/C Electric
Trains

2355
THU

to 0530
FRI

Track Maintenance
1m0ch and 8m70ch
W2026/11327457
Verse Testing
0m33ch and 1m0ch
W2026/11875597
Flail Mowing Machine
0m50ch and 8m70ch
W2026/11835599
Welding and Grinding
0m50ch and 8m70ch
W2026/11423190
S&T Work
0m50ch and 8m70ch
W2026/11366701
Point Heater Maintenance
1m0ch and 9m25ch
W2026/11484355
Vegetation Clearance (Non-Flail)
105m4ch and 106m40ch
W2026/11835290

ISOLATION OF ELECTRICAL SECTIONS
2355 THU TO 0530 FRI
BN 6 & 8
BN-AF 4

PROTECTION LIMITS
Down Trent Valley Fast / Down Trent Valley, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3371, WN4201#, CN6575# to
Approach NL5479#, NL3481#, NW4247
Up Hinckley / Arley, Up Bedworth, Up Nuneaton Chord: Beyond NW4244 to Approach WN4194, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 83 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4131480 Possession Manager Protected Path

Item
84

Curborough Jn
and Colwich North Jn

Down Trent Valley Slow
Protected Path

2359
THU

to 0500
FRI

Milford Jn
(Staffordshire)
and Stafford

Down Stafford Slow
Protected Path

2359
THU

to 0500
FRI

TRAFFIC REMARKS
TRAINS TO BE REGULATED ACCORDINGLY. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9695.

IN-TRAFFIC GRINDER WORKING CURBOROUGH JN TO STAFFORD ON DOWN TRENT VALLEY SLOW/DOWN
STAFFORD SLOW LINE.
YARD OUT: WELLINGBOROUGH
YARD IN: LICHFIELD UP SDGS

THURSDAY 16 to FRIDAY 17 APRIL

Ref. No. P2026/4239384 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
THU

to 0515
FRI

Track Maintenance
134m32ch and 155m9ch
W2026/11555865

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
THU

to 0515
FRI

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
THU

to 0515
FRI

S&T Work
136m18ch and 155m4ch
W2026/11880353
PL Tamping
141m65ch and 144m55ch
W2026/11469494
RRAP Work
143m10ch and 143m45ch
W2026/11835714
OHL Work
147m29ch and 150m41ch
W2026/11761708
Scrap Removal
152m0ch and 153m70ch
W2026/11835787
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 85 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2320 THU TO 0515 FRI
BW 15 & 16
BW-AF 6 & 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT SC5621 SIGNAL ON THE DOWN SLOW LINE

FRIDAY 17 APRIL

Ref. No. P2026/4240239 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

Euston Platforms 12 to 16
Possession

0010
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 4m64ch
W2026/11531629

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0550
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
FRI

to 0550
FRI

S&T Maintenance
0m0ch and 4m64ch
W2026/11766237
OHL Inspection
0m0ch and 4m64ch
W2026/11766387
URFDO Inspections
0m0ch and 4m64ch
W2026/11766231
Survey Work
0m0ch and 4m64ch
W2026/11766294

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 86 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 17 APRIL

Ref. No. P2026/4377389 Possession Manager Network Rail / High Speed

Item
87

Euston Works Siding 1
Sidings Possession

0500
FRI

to 1700
FRI

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11902106

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

FRIDAY 17 APRIL

Ref. No. P2026/4222384 Repeated item, please see details under route MD120

Item
97

FRIDAY 17 APRIL

Ref. No. P2026/4235308 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0620
FRI

OHL Work
82m16ch and 83m65ch
W2026/11545308

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0620
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0620
FRI

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

ISOLATION OF ELECTRICAL SECTIONS
0020 FRI TO 0620 FRI
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 88 CONTINUED

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4195571 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234518

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234611
URFDO Inspections
0m0ch and 7m61ch
W2026/11238430
Survey Work
0m0ch and 7m61ch
W2026/11238288
S&T Maintenance
0m0ch and 7m61ch
W2026/11238233
OHL Inspection
0m0ch and 7m61ch
W2026/11238502
PL Stoneblowing
1m45ch and 7m60ch
W2026/11436907
Follow-Up Work
4m4ch and 5m45ch
W2026/11483426
CWR Stress Management
4m20ch and 7m44ch
W2026/11237862
Track Maintenance
5m20ch and 7m61ch
W2026/11238322

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 89 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 89 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U28 AT SIGNAL WM321 ON THE DOWN SLOW LINE

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4195572 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
90

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Survey Work
9m30ch and 12m40ch
W2026/11239944

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
9m30ch and 12m40ch
W2026/11239835
S&T Maintenance
16m0ch and 26m65ch
W2026/11239776
Remove Rail Defects
16m0ch and 17m21ch
W2026/11239613
Survey Work
16m0ch and 26m65ch
W2026/11239830
P & D Maintenance
20m0ch and 24m43ch
W2026/11537392
S&T Work
36m5ch and 46m35ch
W2026/11537439
Scrap Removal
47m60ch and 48m60ch
W2026/11893236
URFDO Inspections
9m50ch and 26m65ch
W2026/11240055
OHL Inspection
12m45ch and 26m20ch
W2026/11240075

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, TK4136#

1F_ARL_Derivative WON 02 2026/2027 Page B-196

1F_ARL_Derivative WON 02 - 2026/2027

page 205 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 90 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4195973 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
91

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2026/11537345

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4195572 AND W2026/11537392 UNDER LINE HEADING MD101.

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4377434 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
92

Watford Yard Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
17m12ch and 17m36ch
W2026/11900378

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4195572 AND W2026/11239613 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4043199 Repeated item, please see details under route MD101

Item
13

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195293 Repeated item, please see details under route MD101

Item
31

MONDAY 13 APRIL

Ref. No. P2026/4195306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
95

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
3m30ch and 17m58ch
W2026/11313492

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
3m30ch and 17m58ch
W2026/11851984
Tunnel Examination
4m10ch and 4m67ch
W2026/11534729
P & D Maintenance
5m20ch and 6m8ch
W2026/11846527
Major Projects
6m8ch and 8m9ch
W2026/11859690
S&T Maintenance
7m0ch and 17m58ch
W2026/11313810

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK02 MD120 SM P4195306
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 95 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 14 APRIL

Ref. No. P2026/4229998 Repeated item, please see details under route MD101

Item
48

WEDNESDAY 15 APRIL

Ref. No. P2026/4230021 Repeated item, please see details under route MD101

Item
59

WEDNESDAY 15 APRIL

Ref. No. P2026/4350809 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
96

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377846

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4230021 AND W2026/11433066 UNDER LINE HEADING MD120.

WEDNESDAY 15 to THURSDAY 16 APRIL

Ref. No. P2026/4168812 Repeated item, please see details under route MD101

Item
98

THURSDAY 16 APRIL

Ref. No. P2026/4172136 Repeated item, please see details under route MD101

Item
72

FRIDAY 17 APRIL

Ref. No. P2026/4240239 Repeated item, please see details under route MD101

Item
86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 17 APRIL

Ref. No. P2026/4222384 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
97

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
Protected Path

0100
FRI

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
Protected Path

0100
FRI

to 0500
FRI

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC 3Q49HA

Additional Staff (MOMS, G/Staff) :-Train Planning to contact ARL to arrange moving unit from platform at Watford DC
to allow all recording to be completed

ARL Contact is Ian.Ross@Arrivarl.co.uk Item noted in PPS for this

ARL TO KEEP ONE PLATFORM FREE AT WATFORD JUNCTION FOR TEST TRAIN

GENERAL REMARKS
PROTECTED PATH FOR UTU026 - 3Q49HA

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 11 to SUNDAY 12 APRIL

Ref. No. P2026/4043199 Repeated item, please see details under route MD101

Item
13

SUNDAY 12 APRIL

Ref. No. P2026/4148719 Possession Manager Anglia IMDM Tottenham Hale

Item
111

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0050
SUN

to 0800
SUN

P & D Maintenance
0m68ch and 4m0ch
W2026/11787809

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Cedar Jn
and Camden Road
Central Jn

Silo Curve
Line Blockage +Detonators

0050
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0050
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0050
SUN

to 0800
SUN

Welding and Grinding
0m68ch and 4m0ch
W2026/11771099
Patrolling
0m68ch and 4m0ch
W2026/11165961
Structures Examination
1m35ch and 2m1ch
W2026/11657305
URFDO Inspections
3m70ch and 3m5ch
W2026/11658494
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 111 CONTINUED

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0050
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0050
SUN

to 0800
SUN

Track Maintenance
3m70ch and 3m5ch
W2026/11166046
Survey Work
4m56ch and 5m5ch
W2026/11880206
Off Track Work
5m5ch and 4m64ch
W2026/11854590

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1275
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Reversible: NL1278 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR)

GENERAL REMARKS
NOT TO BE UPGRADED TO POSSESSION WITHOUT PERMISSION FROM IMDM TOTTENHAM

W/11787809 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC AND
0M51CH TO 0M39CH ON THE CRF2

W2026/11854590 WHEELS FREE REQUIRED

SUNDAY 12 to MONDAY 13 APRIL

Ref. No. P2026/4195293 Repeated item, please see details under route MD101

Item
31

MONDAY 13 APRIL

Ref. No. P2026/4195306 Repeated item, please see details under route MD120

Item
95

TUESDAY 14 APRIL

Ref. No. P2026/4229998 Repeated item, please see details under route MD101

Item
48
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

WEDNESDAY 15 APRIL

Ref. No. P2026/4230021 Repeated item, please see details under route MD101

Item
59

THURSDAY 16 APRIL

Ref. No. P2026/4156735 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11166087

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 17 APRIL

Ref. No. P2026/4222384 Repeated item, please see details under route MD120

Item
97

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4195571 Repeated item, please see details under route MD101

Item
89
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786139

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786139 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 11 APRIL

Ref. No. P2026/4330628 Possession Manager Anglia IMDM Tottenham Hale

Item
114

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785965

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 13 APRIL

Ref. No. P2026/4195306 Repeated item, please see details under route MD120

Item
95
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 13 APRIL

Ref. No. P2026/4376502 Possession Manager Aureos Rail

Item
115

Acton Wells Jn
and South Acton

Down and Up North London
Line Blockage

0200
MON

to 0330
MON

Major Projects
1m5ch and 1m73ch
W2026/11902713

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Gospel Oak
and Acton Wells Jn

Down North London
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
BLOCKED To Electric Trains

0200
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 MON TO 0330 MON: AC-2 AE ONLY
ISOLATION REF...TN20

PROTECTION LIMITS
Down North London: AW588A pts to AW103
Up North London: AW201A pts to AW588C pts

TUESDAY 14 APRIL

Ref. No. P2026/4229998 Repeated item, please see details under route MD101

Item
48

TUESDAY 14 APRIL

Ref. No. P2026/4364028 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

S&T Maintenance
4m48ch and 5m35ch
W2026/11872631

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872631 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC

WEDNESDAY 15 APRIL

Ref. No. P2026/4230021 Repeated item, please see details under route MD101

Item
59

WEDNESDAY 15 APRIL

Ref. No. P2026/4363961 Possession Manager Anglia IMDM Tottenham Hale

Item
117

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

S&T Maintenance
4m48ch and 5m35ch
W2026/11872882

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872882 INCLUDES ADDITIONAL WORKSITE MILEAGE OF & 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

THURSDAY 16 APRIL

Ref. No. P2026/4364014 Possession Manager Anglia IMDM Tottenham Hale

Item
118

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

S&T Maintenance
4m48ch and 5m35ch
W2026/11872883

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TI 00M 20CH ON THE KGC

FRIDAY 17 APRIL

Ref. No. P2026/4363963 Possession Manager Anglia IMDM Tottenham Hale

Item
119

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

S&T Maintenance
4m48ch and 5m35ch
W2026/11872884

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 119 CONTINUED

PROTECTION LIMITS
Down North London: NL1040 to NL1032
Up North London: NL1035 to NL1047
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11872884 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 10CH TO 5M 15CH ON THE KGW & 00M
00CH TO 00M 20CH ON THE KGC

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4330632 Possession Manager Anglia IMDM Tottenham Hale

Item
120

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786140

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786140 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

MONDAY 06 APRIL to MONDAY 04 MAY

Ref. No. P2026/4374461 Possession Manager CRS Alliance Crewe

Item
121

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

0800
MON

to 0415
MON

Preparatory Work
0m55ch and 0m79ch
W2026/11866244

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

ITEM 121 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2026/4195828 AND W2026/11482580 UNDER LINE HEADING MD101.

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4330600 Repeated item, please see details under route MD150

Item
113

TUESDAY 14 APRIL

Ref. No. P2026/4364028 Repeated item, please see details under route MD150

Item
116

WEDNESDAY 15 APRIL

Ref. No. P2026/4363961 Repeated item, please see details under route MD150

Item
117

THURSDAY 16 APRIL

Ref. No. P2026/4364014 Repeated item, please see details under route MD150

Item
118

FRIDAY 17 APRIL

Ref. No. P2026/4363963 Repeated item, please see details under route MD150

Item
119

FRIDAY 17 to SATURDAY 18 APRIL

Ref. No. P2026/4330632 Repeated item, please see details under route MD150

Item
120
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 11 APRIL

Ref. No. P2026/4330630 Possession Manager Anglia IMDM Tottenham Hale

Item
122

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786187

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786187 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

MONDAY 13 APRIL

Ref. No. P2026/4376502 Repeated item, please see details under route MD150

Item
115

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4375528 Repeated item, please see details under route SO500

Item
150

SATURDAY 11 APRIL

Ref. No. P2026/4291940 Possession Manager Route Business Wessex

Item
106

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2016
SAT

to 2021
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2021
SAT

to 2029
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

2029
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

2040
SAT

to 2100
SAT

Virginia Water
and Ascot

Down
Protected Path

2100
SAT

to 2106
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Ascot
and Camberley

Down Frimley
Protected Path

2106
SAT

to 2118
SAT

Camberley
and Frimley Jn

Down Frimley
Protected Path

2118
SAT

to 2123
SAT

Frimley Jn
and Ash Vale Jn

Ash Vale Single/Down Ash Vale
Branch
Protected Path

2123
SAT

to 2143
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2143
SAT

to 2218
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2152
SAT

to 2218
SAT

Ascot Down Ascot Loop
Protected Path

2218
SAT

to 2226
SAT

Ascot
and Staines

Up Twickenham
Protected Path

2226
SAT

to 2248
SAT

Staines
and Feltham Jn

Up Twickenham
Protected Path

2248
SAT

to 2258
SAT

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2258
SAT

to 2301
SAT

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2301
SAT

to 2309
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2309
SAT

to 2316
SAT

Clapham Jn Platform 4
Protected Path

2316
SAT

to 2320
SAT

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

2320
SAT

to 2326
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 13 APRIL

Ref. No. P2026/4235893 Possession Manager Area Planning Orpington (DU)

Item
107

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11533906

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 13 APRIL

Ref. No. P2026/4236406 Possession Manager Area Planning Orpington (DU)

Item
108

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11533917

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 13 APRIL

Ref. No. P2026/4288425 Possession Manager Wessex Inner

Item 5 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11670905

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11670908
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11670907
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11670906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4396770.

MONDAY 13 to TUESDAY 14 APRIL

Ref. No. P2026/4246322 Possession Manager Route Business Wessex

Item
109

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2122
MON

to 2129
MON

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

2129
MON

to 2148
MON

Twickenham
and Whitton Jn

Down Twickenham
Protected Path

2148
MON

to 2153
MON

Whitton Jn
and Feltham Jn

Down Twickenham
Protected Path

2153
MON

to 2154
MON

Feltham Jn
and Staines

Down Twickenham
Protected Path

2154
MON

to 2204
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Staines
and Windsor and Eton
Riverside

Down Windsor
Protected Path

2204
MON

to 2216
MON

Windsor and Eton
Riverside

Up Windsor
Protected Path

2216
MON

to 2231
MON

Windsor and Eton
Riverside
and Staines

Up Windsor
Protected Path

2231
MON

to 2243
MON

Staines
and Feltham Jn

Up Twickenham
Protected Path

2243
MON

to 2259
MON

Feltham Jn
and Twickenham

Up Twickenham
Protected Path

2259
MON

to 2302
MON

Twickenham
and Clapham Jn

Up Main/Up Richmond/Up
Windsor Fast
Protected Path

2302
MON

to 2316
MON

Clapham Jn
and Nine Elms Jn

Up Windsor Fast/Up Windsor
Protected Path

2316
MON

to 2322
MON

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2322
MON

to 2328
MON

Waterloo Platform 17
Protected Path

2328
MON

to 0008
TUE

Waterloo
and Clapham Jn

Down Windsor Fast
Protected Path

0008
TUE

to 0016
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Hounslow

Down Hounslow
Protected Path

0025
TUE

to 0036
TUE

Hounslow
and Hounslow Jn

Down Hounslow
Protected Path

0036
TUE

to 0037
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0037
TUE

to 0039
TUE

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0039
TUE

to 0042
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0042
TUE

to 0047
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0047
TUE

to 0052
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0158
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0158
TUE

to 0205
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0205
TUE

to 0217
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0217
TUE

to 0221
TUE

Strawberry Hill Up Strawberry Hill
Protected Path

0221
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0237
TUE

to 0240
TUE

Twickenham
and Strawberry Hill

Down & Up Strawberry Hill
Protected Path

0240
TUE

to 0303
TUE

Strawberry Hill
and Teddington

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0305
TUE

Teddington Up Kingston
Protected Path

0305
TUE

to 0322
TUE

Teddington
and Strawberry Hill

Down Kinston/Up Twickenham
Protected Path

0322
TUE

to 0326
TUE

Strawberry Hill
and St. Margarets (Gtr
London)

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0326
TUE

to 0331
TUE

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0331
TUE

to 0332
TUE

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0332
TUE

to 0341
TUE

Clapham Jn Down Main Fast
Protected Path

0341
TUE

to 0408
TUE

Clapham Jn
and Twickenham

Down Windsor Fast/Down
Richmond/Main
Protected Path

0408
TUE

to 0421
TUE

Twickenham
and Feltham Jn

Down Twickenham
Protected Path

0421
TUE

to 0424
TUE

Feltham Jn
and Feltham

Down Twickenham
Protected Path

0424
TUE

to 0430
TUE

Feltham
and Virginia Water

Down Twickenham
Protected Path

0430
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Weybridge

Up Chertsey
Protected Path

0449
TUE

to 0451
TUE

1F_ARL_Derivative WON 02 2026/2027 Page B-215

1F_ARL_Derivative WON 02 - 2026/2027

page 224 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Weybridge
and Hampton Court
Jn

Up Slow
Protected Path

0451
TUE

to 0457
TUE

Hampton Court Jn
and Surbiton

Up Slow
Protected Path

0457
TUE

to 0459
TUE

Surbiton Up Slow
Protected Path

0459
TUE

to 0509
TUE

Surbiton
and Hampton Court
Jn

Down Slow
Protected Path

0509
TUE

to 0511
TUE

Hampton Court Jn
and Weybridge

Up Fast
Protected Path

0511
TUE

to 0518
TUE

Weybridge
and Virginia Water

Up Chertsey
Protected Path

0518
TUE

to 0531
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0531
TUE

to 0541
TUE

Staines Up Siding East/Up Staines
Goods Loop
Protected Path

0541
TUE

to 0613
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0613
TUE

to 0621
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0621
TUE

to 0631
TUE

Addlestone Jn
and Byfleet Jn

Down and Up Byfleet Curve
Protected Path

0631
TUE

to 0635
TUE

Byfleet Jn
and West Byfleet

Down Slow
Protected Path

0635
TUE

to 0638
TUE

West Byfleet Down Slow
Protected Path

0638
TUE

to 0657
TUE

West Byfleet
and Woking

Down Slow
Protected Path

0657
TUE

to 0705
TUE

Woking Down Yard Shunt Siding
Protected Path

0705
TUE

to 0712
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4236015 Possession Manager Area Planning Orpington (DU)

Item
110

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534590

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 14 APRIL

Ref. No. P2026/4252800 Possession Manager Area Planning Orpington (DU)

Item
111

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11534602

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 14 APRIL

Ref. No. P2026/4267348 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606808

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 14 APRIL

Ref. No. P2026/4267312 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606672

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 15 APRIL

Ref. No. P2026/4288403 Possession Manager Wessex Inner

Item
114

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11670864

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4288404 Possession Manager Wessex Inner

Item
115

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11670867

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 16 APRIL

Ref. No. P2026/4267500 Possession Manager Wessex Inner

Item
116

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607451

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 17 APRIL

Ref. No. P2026/4246386 Possession Manager Route Business Wessex

Item
117

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0424
FRI

to 0437
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0437
FRI

to 0441
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0441
FRI

to 0446
FRI

Twickenham Platform 5
Protected Path

0446
FRI

to 0447
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0447
FRI

to 0449
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0449
FRI

to 0503
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0503
FRI

to 0510
FRI

Addlestone Jn
and Byfleet Jn

All Lines
Protected Path

0510
FRI

to 0512
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0512
FRI

to 0517
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0517
FRI

to 0524
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 17 APRIL

Ref. No. P2026/4267465 Possession Manager Wessex Inner

Item
118

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11607416

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

FRIDAY 10 to SATURDAY 11 APRIL

Ref. No. P2026/4375528 Possession Manager Area Planning Croydon (NetOps)

Item
150

Battersea Park
and Balham

Down Brighton Fast
Possession

2335
FRI

to 0420
SAT

Mobile Maintenance Train
2m22ch and 2m42ch
W2026/11898641

Up Brighton Fast
Possession

2335
FRI

to 0420
SAT
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (AR)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

SImportant Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

BETWEEN KENSAL GREEN TUNNELS AND WEST LONDON JN (WILLESDEN) 
Points WM2330 A&B, WM2331 A&B, WM2332 A&B and WM2333 A&B, a ladder between TMD Loop and Down Fast at 
Willesden South Jn, have been renewed. The maximum lateral displacement is for points WM2330A which has been renewed 6 
metres (7 yards) closer to Euston.

Signal WM127 on the Down Fast has had its outer overspeed sensor relocated to 800 metres (875 yards) on approach.

Signal WM331 on the Down Slow as had its overspeed sensor relocated to 425 metres (465 yards) on approach. The signal has 
a white diamond sign mounted below the position light.

Ground position light signal WM1177 on the Up Fast (Down direction) has beeb renewed approximately 8 metres (9 yards) 
towards Euston, with a modern type of Mallatite route indicators.

Ground position light signal WM1179 on the Up Slow (Down direction) has been renewed approximately 10 metres (11 yards) 
towards Euston, with a modern type of Mallatite route indicators.

Please see section D, where the table A diagram has been amended to add Willesden South Jn name.
(C14884) (09/04/2026) (04)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

14 Handbooj 8 & HB21 – IWA COSS PC or SWL 
blocking a line

Remotely activated RDD’s: Are devices that are 
static devices, permanently fitted to the signalling 
system. These devices are activated remotely (by
competent persons) to operate the signalling 
system to provide additional protection

D23590 07/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page 7

RULE BOOK MODULE P2 – WORKING SINGLE AND BI 
DIRECTIONAL LINES BY PILOT 
Explanation of Change: AMENDMENTS to Rule Book Module P2 - Modified working in accordance with Rule Book Module P2 -
Section 1.2.1 and section 7 is authorised in the table below 

AMEND General instruction shown on hard copy page 7 to read as follows.

EA1220 between Tye Green Junction and Coopers
Lane Junction at Stanstead Airport Tunnel

Must only be applied when no other modified working has 
been authorised on the workstation.

Anglia Route GI - Dated:28/03/2026
(D23658) (28/03/2026) (3)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings to Ipswich Removal of carriage washer in Gidea Park Shunt Spur D23583 14/03/2026
EA1390 009 Barking Tilbury Line Jn East to 

Pitsea Jn (Via Tilbury)
*** The following work did not take place therefore the 
TSR of 50mph remains in place*** 
The temporary speed restriction of 50 MPH at 27 miles 06 
chains to 26 miles 40 chains will be transposed to a 
permanent speed restriction of 35MPH over 50MU MPH 
and will be co-located at UR718. The current boarding for 
the temporary speed restriction will be recovered.

D23647 16/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 
***Explanation of change: A block to electric traction on the Poplars currently in place is being lifted on the 6th April 2026 when 
the new electrification enters into operational service.
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(D23601) (06/04/2026) (2)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS

BETWEEN SHADWELL & LIMEHOUSE
FROM FRIDAY 03 APRIL 2026 TO TUESDAY 07 APRIL 2026

From 03/04/2026 – 07/04/2026 the DLR will be undertaking Track Renewal work on its East Bound Lines between Shadwell and
Limehouse,  adjacent  to  Network  Rail’s  FSS1 Lines at  approximately  1m 207y  – 1m 972y.  The DLR will  be undertaking a
complete track renewal of their East Bound lines. The works are planned to be undertaken under full possession of the railway
line.

This work may be a source of distraction for drivers, so advanced notice is being provided.

Justification for publication if required (see section D submission guide):

Other information should be included here that will assist in the production of the notice:
(D23642) (03/04/2026) (4)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

EA1380 FENCHURCH STREET TO SHOEBURYNESS – Continued

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)
***SHOEBURYNESS INTERLOCKING

FROM 0100 HRS TUESDAY 14 APRIL UNTIL 0130 HRS TUESDAY 14 APRIL 2026
UP MAIN BUFFER STOPS UR 348

DN MAIN UR 349 BUFFER STOPS 
(D23595) (D/6009) (14/04/2026) (2)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
***MUCKING INTERLOCKING

FROM 0101 HRS THURSDAY 16 APRIL UNTIL 0130 HRS THURSDAY 16 APRIL 2026
The following signalling area will be affected by the test.

UP TILBURY UR732 – UR688
DN TILBURY UR689 – UR733
Up and Down Thames Haven UR885 and UR 888

Low Street East Tilbury Mucking Stanford LE Hop Fobbing Gardners and Vange Crossing. 
(D23593) (D/6007) (16/04/2026) (2)

***PURFLEET INTERLOCKING
FROM 0100 HRS TUESDAY 14 APRIL UNTIL 0130 HRS TUESDAY 14 APRIL 2026

The following signalling area will be affected by the test

UP TILBURY UR664 UR646
DN TILBURY UR647 UR 663
Crossings Jurgen Deep Wharf Thames Board Mills & Purfleet 

All inclusive of all sidings proctor & gamble Vellacots Long Jurgons Long. 
(D23674) (D/6018) (11/04/2026) (2)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

24 Rule Book Module S4 - Trains or shunting movements 
detained, or vehicles left, on running lines

Signal TSV74 has been amended 
to read VS74

D23620 14/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page – 93A

GSM-R - CAB RADIO REGISTRATION
Explanation of Change: The current GSMR table has been replaced with the below

REPLACE table with the following

GSM-R CAB MOBILE REGISTRATION IS TO ALWAYS BE ATTEMPTED USING THE LAST 3 DIGITS OF THE 
CORRESPONDING SIGNAL ID, AND AN APPROPRIATE WILD CARD ONLY USED WHERE THIS FAILS. 
PLEASE REPORT ANY PERSISTENT FAILURE OR SIGNAGE ADVISING ALTERNATIVE REGISTRATION 
CODES VIA AN FMS FOR INVESTIGATION BY THE GSM-R TEAM.

Kent & Sussex Route GI -  Dated: 23/03/2026
(D23570) (04/04/2026) (4)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO520 001 Three Bridges To Portsmouth 

Harbour
R/G lights added to Bewbush crossing at 32m 65ch. D23604 21/03/2026

SO630 006 Brighton to Littlehampton Clappers Lane F/P Crossing added as now fitted with 
R/G Lights

D23605 19/03/26

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below: D23265 06/12/25
D1A Insert a new column for Class 165 RHM after the current Class 165 

column.  All entries to be shown as N except for the following:
D23575 14/03/26

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION 
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
LNWS ROUTE PERIODICAL OPERATING NOTICE

SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

4,
11-
13E2

Rule Book Module TS1 - General 
signalling regulations - Handbook 8 – IWA,
COSS or PC blocking a line

Change the title on page 4 to remove reference to 
SWL. It should read: Section 13, Clause 13.2 – 
IWA, COSS or PC blocking a line. In the table, 
remove row for MD810, as the Down Madeley 
Siding, Down Ironbridge, Up Ironbridge and Up & 
Down Ironbridge are permanently out of use

D23552 21/02/2026

4 & 7 Rule Book Module P2 - Working single 
and bi-directional lines by Pilot

References to Pilotman removed, including the title, 
as the Rule Book now uses the term Pilot.

D23448 31/01/2026

4,7 &
8

Modified Working References to Pilotman removed,as the Rule Book 
now uses the term Pilot.

D23448 31/01/2026

4 & 
8A

Rule Book Module RS521 – Signals 
Handsignals Indicators And Signs

Add References to class 196 in the row for HST. 
Page 4 corrects the page number in the index for 
this general instruction from page 8A to page 8

D23612 14/03/2026

23B 
- 
23C

General instructions applicable to th DC 
electrified lines between Euston and 
Watford Juntion 

References to Handsignaller removed as the Rule 
Book now uses the term Signaller’s agent

D23422 24/01/2026

34 Modified Working Table first row, amend the linenames for MD720 to 
Up & Down Aylesbury. Completely remove second 
row for MD810 Ironrbdige branch.

D23552 21/02/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS(1) - GENERAL INSTRUCTIONS

Hard copy Sectional Appendix page 24D
 Explanation of change: Add a second row in the table for Proof House Jn; misrouting to Snow Hill workstation
Amend the whole instruction to read as follows:

TW5 SECTION 25 – KNOWN MISROUTED CALL LOCATIONS
The locations in the table below are known areas where calls are frequently misrouted to the wrong signaller. Calls may misroute 
to the wrong signaller if the ‘contact signaller’ button is pressed.
 
Drivers must carry out the 'Pending Registration' process on the radio and continue their journey.

Location Fault Number Comments Outcome
Washwood 
Heath

FMS 
BCA647195

GSM-R calls from Washwood Heath location misrouting to 
Birmingham ROC Proof House Workstation instead of 
Washwood Heath Workstation.

CT7 Plates Requested

Proof House 
Jn

FMS 1104917 GSM-R calls from Proof House Jn / New Street South Tunnel 
misrouting to Birmingham ROC Snow Hill workstation instead of
New Street Workstation.

Currently awaiting 
feedback

GSM-R FAULTS AND FAILURES RESPONSE
 
VERSION 1.1
 
PURPOSE
 
To provide guidance on the response to onboard GSM-R system faults and local/area infrastructure faults.
 
Appendix covers the response to system faults from a single fixed terminal through to failures of the infrastructure resulting in 
loss of coverage in a geographical area.
 
APPENDIX
 
This chart details the process used by Network Rail Control to determine the operating response to GSM-R service or sub-
system failures.

LNW South Route GI -  Dated 04/04/2026
(D23678) (04/04/2026) (04)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD320 010 Proof House Jn To Bushbury Jn (Via 

Bescot)
MD320-010 Darlaston station commissioned D23636 19/03/2026

MD320 011 Proof House Jn To Bushbury Jn (Via 
Bescot)

MD320-011 Willenhall station commissioned D23636 19/03/2026

MD340 003 Aston North Junction To Alrewas 
(Exclusive)

Four Oaks Junction name added D23660 28/03/2026

MD340 004 Aston North Junction To Alrewas 
(Exclusive)

Blake Street Junction name added. Blake Street 
platforms offset

D23660 28/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS(2) TABLE A DIAGRAM

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***Explanation of change: MD101-004 Willesden South Jn name added to diagram
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNWS (2) TABLE A DIAGRAM – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Table Explanation of Change Reference Date of change

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

MODULE LNW(S) 2 LOCAL INSTRUCTIONS
Hard copy Sectional Appendix pages 255-255A
 Explanation of change: Add a second row in the table for Proof House Jn; misrouting to Snow Hill workstation
Amend the section ‘Forming of trains on Reception lines’ to read as follows:

MD137 - HARLESDEN JN TO WEMBLEY CENTRAL (WEMBLEY YARD LINES)
Wembley Yard / Wembley European Freight Operating Centre (WEFOC)

‘Jumbo’ services shall be formed by two or more individual trains that shall arrive into the Reception lines at differing times. 
These trains are to be combined into one, prior to departing towards Willesden South Jn.

Prior to a trains arrival, the FOC shunter shall contact the Signaller and reach a clear understanding of any train movements that 
are required to form multiple train portions together.

South end arrivals: The first arrival shall arrive on an avaliable Reception Line. The locomotive shall be detached by the FOC 
shunter. The Signaller shall clear both WM793 Signal and WY115 Signal with the opposing locking arrangement on request 
towards the Shunt Neck, L or M Loco Sidings. The locomotive shall arrive behind WY115 Ground Position Signal (GPS) and not 
enter the siding. Alternatively, the Signaller may route the locomotive onto the Up Slow to arrive behind WM338 Signal. The 
locomotive run round shall be completed, with the locomotive attaching to the south end of the train.

The second train shall arrive on an avaliable Reception Line adjacent to the first train. The FOC shunter shall depart the first train
towards the south arriving the rear of train behind the Ground Position Signal (GPS) pre-agreed with the Signaller (WY158, 
WY160, WY184 or WY186). The FOC shunter shall contact the Signaller and confirm to the driver that the GPS has cleared 
towards the correct Reception Line to which the second train is stabled on. The FOC shunter shall control the propel movement 
via back to back radio in continuous contact with the driver until the second train has arrived to attach to the first train. Upon 
arrival the FOC shunter shall couple the second train with the first train.

The locomotive from the second train, situated at the north end of the Yard, shall be detached by the FOC shunter. The 
locomotive run round shall be completed to the same method as the first train. This locomotive shall attach to south end of the 
train, once both trains have been joined together.

For a train portion arriving into the Yard from the north, a locomotive run round shall not be required.

Trains may formed with a locomotive positioned in the middle of the train. In this scenario both inbound services shall arrive on 
the same Reception Line.

Dated: 04/04/2026 
(D23678) (04/04/2026) (04)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 2 LOCAL INSTRUCTIONS – Continued

***Hard Copy Sectional Appendix: Pages 294 & 295

Explanation of Change: Change the fourth sub-section title to : Hereford Sidings 1,2 & 3 (GWR). Add a new first sentence to 
this section. Add four bullet points, to group together instructions for Drivers.

MD900 – ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB 
HILL
Worcester Shrub Hill
North Sidings ground frame.  The signaller must be advised of the movements required to be made using this ground frame.  A 
Person in Charge of movements (PiC) must be appointed who must be specially trained in the use of the ground frame.  The PiC
must be in attendance in good time and before trains approach from the Norton Junction direction.  Provided the signaller is in a 
position to grant permission, a release will be given for the interlocking lever.

After the points have been restored to the correct position, the PiC must not leave the ground frame until an assurance has been
received from the signaller that everything is in order.

Shunting movements – station area.  The following is the preferred shunting route that will be used where more than one route is
available.  Where only one shunting route is available, or where due to the nature of the location, liaison between the signaller 
and the driver always precedes any movement, no preferred shunting route is listed.

Location Shunt details

Norton Junction end To Up Main line and reverse behind shunting signal SH54.

All shunting movements between the station and the Hereford / Back Road Sidings involving HSTs must be made using one 
engine only with the Oxford end power car shut down.  All GWR train movements into and out of the Hereford Sidings must be 
made via the Norton Junction end using the North Sidings Ground Frame.

Back Road Siding (Bay Siding).  Movements to and from the Back Road Siding are fully signalled and are under the control of 
the signaller.  Drivers must telephone the signaller for permission to make any movement towards the exit ground disc signal.

The Tunnel Junction end of the siding is provided with electrical shore supply connections for use when HST sets are being 
stabled.

Hereford     Sidings     1, 2 & 3 (GWR).     Signallers permission must be obtained, for any movement to commence in the Hereford 
sidings before the ground frame is requested by the PIC. A PiC must be appointed whenever moves are required to, within or 
from these sidings.  This person must contact the signaller when starting and finishing duty and provide a contact telephone 
number.  The PiC will be responsible for the operation of the North Sidings Ground Frame. 

 Drivers wishing to undertake train preparation duties must telephone the signaller on arrival to agree suitable protection 
arrangements and obtain permission to start work.  The signaller must record the name of the driver together with a 
mobile telephone contact number.  The signaller must inform the driver if a PIC is already on duty.  

 Drivers must inform signallers when train preparation duties are complete.  No other movements must be permitted 
towards, within or from the Hereford sidings until train preparation duties are complete.

 Drivers must obtain permission before making any movement towards the exit ground disc signal at the Norton Junction
end of the layout.

 The Tunnel Junction end of sidings 1 and 3 are provided with electrical shore supply connections.  Drivers of down 
direction HST movements must bring their train to a stand at the shore supply stop boards provided.

No other movements are permitted in the Hereford Sidings whilst GWR HST services are being stabled or prepared for service.

No. 2 Hereford Siding will be protected by the signaller when drivers are undertaking train preparation duties on roads 1 and / or 
3.

Under normal circumstances no other movements will be permitted or planned over no. 2 Hereford Siding between the hours of 
04.00 and 06.30 daily.

Signallers will not release control of the ground frame until such time as they are advised that all GWR train preparation duties 
are complete and all GWR staff are clear of the Hereford sidings

Dated: 21/03/2026
 (D23637) (21/03/2026) (02)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D1A Replace The Table in its entirety. This is to Amend the column distribution and to 

include the class 165 Ride Height Modification.
D23575 14/03/2026

D1B Replace The Table in its entirety. This is to Amend the column distribution D23575 14/03/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)
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A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN WEST LONDON JN (WILLESDEN) AND WILLESDEN NORTH JN 
UNTIL1200 HOURS SUNDAY 17 MAY 2026

Various plant will be stored in the wide way between the Down Slow and Up Fast around 5m 42ch. This is marked in
red rectangle, with text for orientation:

(D23611) (14/03/2026) (7)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (28R)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A is temporarily reduced in length

Platform 2A (South Bay) is temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 metres 
(113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS

WESSEX ROUTE PERIODICAL OPERATING NOTICE
NO ITEMS

CONTACTING SIGNAL BOXES AND GSM-R SIGNAL BOXES/PANELS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk  .  
(D16583) (22/02/2020) (UFN)

MODULE KSW3 GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page – 102A to 102D

GSM-R - CAB RADIO REGISTRATION
Explanation of Change: The current GSMR table has been replaced with the below

REPLACE table with the following

GSM-R CAB MOBILE REGISTRATION IS TO ALWAYS BE ATTEMPTED USING THE LAST 3 DIGITS OF THE 
CORRESPONDING SIGNAL ID, AND AN APPROPRIATE WILD CARD ONLY USED WHERE THIS FAILS. PLEASE REPORT 
ANY PERSISTENT FAILURE OR SIGNAGE ADVISING ALTERNATIVE REGISTRATION CODES VIA AN FMS FOR 
INVESTIGATION BY THE GSM-R TEAM.

Wessex Route GI -  Dated: 23/03/2026
(D23676) (04/04/2026) (4)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
SW105 022 Clapham Junction to Weymouth Cange of speed to/from the Baltic siding D23564 09/03/2026
SW105 045 Clapham Junction to Weymouth Due to new contractual arrangements for the Swanage 

Railway and the Network Rail Boundary 126m 61ch. The 
former bridge that was under the Network Rail assets, now
lies within the Swanage Railway infrastructure. Thus, the 
RA5 text can be removed.

D23643 28/03/2026

SW135 003 Eastleigh to Fareham Change of permissible speed Down Portsmouth line. D23639 21/03/2026
SW140 006 St. Denys to Portcreek Junction Change of permissible speed Down Portsmouth line. D23639 21/03/2026
SW245 001 Twickenham to Shacklegate 

Junction
Short term Network Change (STNC) for head Shunt out of 
use Starwberry Hill Depot.

D23565 07/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the 
PlanningPublications@networkrail.co.uk

(D26210) (06/12/14) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

MODULE KSW3 LOCAL INSTRUCTIONS
Hard Copy Sectional Appendix: Page 229

Explanation of Change: Alterations to a local instruction are required to reflect changes in rolling stock and local 
conventions

AMEND local instruction shown on hard copy page 229 to read as below.

SW105 CLAPHAM JUNCTION TO WEYMOUTH
Durnsford Road Staff Halt

Staff using this halt must travel by only those trains shown in the Working Timetables to stop, or specially authorised by Network 
Rail Control, and must ensure that the train will run on the Up Fast after departing Wimbledon.  If the train must be diverted to 
the Up Slow, no stop will be made.
Trains must stop with the leading cab at the London end of the platform and staff wishing to alight must travel in the front two 
compartments of the leading coach.
Trains formed of Class 158, 159 or 458 stock
On departure from Wimbledon, staff wishing to alight at the staff halt must travel in the Vestibule behind the leading driving cab. 
On arrival at the staff halt, staff must only board and alight through the local crew access door. This door must be operated by 
the Driver.
Trains formed of class 444, 450 or 701 stock.
On departure from Wimbledon, staff wishing to alight at the staff halt must travel in the passenger accommodation immediately 
behind the leading driving cab. On arrival at the staff halt where a Guard is provided, the Guard must open the leading set of 
‘passenger doors’, (immediately behind the Driver) under local control. Staff must only join and alight from this door. When it is 
safe to do so, the Guard must close the door and give the ‘ready to start’ signal to the Driver.
Where a train is Driver-only operated (ECS), staff wishing to board or alight will only be able to do so via the driver’s cab door.
Empty trains
Drivers of all empty coaching stock requiring to set back into the depot from position light signal W1107 at the Staff Halt on the 
Up Fast must immediately telephone the Signaller if W158 signal is at danger.  
Class 458 units
Movements towards Wimbledon Park Depot formed of Class 458 units must be made via the Up Slow at Wimbledon station and 
then via 725 points to No.1 Up siding.  Drivers of such trains must inform the Signaller of the formation when approaching 
Wimbledon station.

Dated: 03/04/2026
(D23644) (SA/1326) (03/04/2026) (4)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D1A Insert a new column for Class 165 RHM after the current Class 165 column. 

All entries to be shown as N except for the following:
D23575 14/03/2026

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW3 TABLE A DIAGRAM  – Continued  

MODULE KSWRC – ROUTE CLEARANCE TABLES

Hard Copy Sectional Appendix Page 91

Table D1A – Route clearance of diesel multiple units
Amend the restrictions as shown below:

Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 165
RHM

Notes

SW105 BML1 Woking – Basingstoke 24 27 47 61 R6

R7

R8

R9

R10

R1 Prohibited Woking Down Bay platform 6 with 
crush deflated suspension

R2 Permissible Speed Warning Indicator with 
Directional Arrow Hook Station Up Slow line 
41m 75ch with crush deflated suspension

R3 Prohibited Basingstoke Down Slow platform 1 
with crush deflated suspension

R4 Prohibited Basingstoke Down platform 2

R5 40mph Basingstoke Down Slow platform 1
SW105 BML1 Basingstoke – Eastleigh West Jn 47 61 73 42 R1

R2

R3

R4

R5

R6

R1. Prohibited Sign Post 48m 67ch between 
Basingstoke and Worthing Jn Up Slow line 
with crush deflated suspension

R2. Prohibited Eastleigh platforms 2 & 3 with air 
bags deflated / failed secondary suspension

R3. 40mph Basingstoke Down Slow platform 1

R4. 40mph Speed Board 48m 67ch between 
Basingstoke and Worthing Jn Up Fast line

R5. Prohibited Winchester Down platform 2 with 
crush deflated suspension

R6. Prohibited Shawford Down platform 2 with 
crush deflated suspension

SW105 BML2 Northam Jn – Redbridge Jn 78 15 81 78 Y
SW115 BAE2 Wilton Jn – Gillingham 85 37 105 23 Y
SW115 BAE2 Gillingham – Yeovil Jn 105 23 122 48 R1  Prohibited Sherbourne Up platform 1 with 

crush deflated suspension
SW115 BAE2 Yeovil Jn – Route Boundary (GW610)

(Exeter St Davids Jn)
122 48 164 30 R1  75mph Chard Junction platform 1

SW175 YJP Yeovil Pen Mill Jn – Yeovil Jn 1 42 0 00 Y

(D23634) (28/03/2026) (04)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSWRC – ROUTE CLEARNCE TABLE - Continued

Hard Copy Sectional Appendix Page 99

Table D1B – Route clearance of diesel multiple units
Amend the restrictions as shown below:

Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 166
RHM

Notes

SW105 BML1 Woking – Basingstoke 24 27 47 61 R1
R2

R3

R4

R5

 Prohibited Woking Down Bay platform 6 
with crush deflated suspension

 Permissible Speed Warning Indicator with 
Directional Arrow Hook Station Up Slow line
41m 75ch with crush deflated suspension

 Prohibited Basingstoke Down Slow platform
1 with crush deflated suspension

 Prohibited Basingstoke Down platform 2

 40mph Basingstoke Down Slow platform 1
SW105 BML1 Basingstoke – Eastleigh West Jn 47 61 73 42 R1

R2

R3

R4

R5

R6

 Prohibited Sign Post 48m 67ch between 
Basingstoke and Worthing Jn Up Slow line 
with crush deflated suspension

 Prohibited Eastleigh platforms 2 & 3 with air
bags deflated / failed secondary suspension

 40mph Basingstoke Down Slow platform 1

 40mph Speed Board 48m 67ch between 
Basingstoke and Worthing Jn Up Fast line

 Prohibited Winchester Down platform 2 with
crush deflated suspension

 Prohibited Shawford Down platform 2 with 
crush deflated suspension

SW110 WPH1 Woking Jn – Guildford 24 62 30 27 R1 R1 40mph Worplesdon platform 1
SW115 BAE1 Worting Jn – Connection to 

Ludgershall Branch line
51 15 66 27 Y

SW115 BAE1 Connection to Ludgershall Branch line
– Laverstock North Jn

66 27 82 05 Y

SW115 LAV Laverstock North Jn – Laverstock 
South Jn

82 05 82 39 Y

SW115 BAE2 Wilton Jn – Gillingham 85 37 105 23 Y
SW115 BAE2 Gillingham – Yeovil Jn 105 23 122 48 R1  Prohibited Sherbourne Up platform 1 with 

crush deflated suspension
SW115 BAE2 Yeovil Jn – Route Boundary (GW610)

(Exeter St Davids Jn)
122 48 164 30 R1 1. 75mph Chard Junction platform 1

SW175 YJP Yeovil Pen Mill Jn – Yeovil Jn 1 42 0 00 Y
SW200 NGL Effingham Jn – Guildford 21 04 29 70 R1

R2

R3

1. Prohibited Effingham Jn to 29m 40ch

2. Prohibited Guildford platform 1 with crush 
deflated suspension

3. Prohibited Miniature Speed Board 29m 77ch 
Guildford platform 2

(D23634) (28/03/2026) (04)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW210 CLAPHAM JUNCTION TO READING

WANDSWORTH TOWN
FROM MONDAY 30 MARCH 2026 TO SATURDAY 03 JULY 2027

Train Crews and other staff should be aware of the work taking place at Wandsworth Town Station.

As part of the access for all (AFA) works, temporary hoarding will be placed on platforms 2 (Down Windsor Fast) and 3 (Up 
Windsor Fast) narrowing the width of the platform in places. In addition, at the country end of the station a temporary scaffold 
bridge will be constructed that will span the UP Windsor Fast and Slow lines. This will be used by passengers to access platform 
4 from Platform 3, due to the closure of the platform 4 staircase.
(D23665) (30/03/2026) (13)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 14/03/2026
Explanation of change:  Signal GB17 added

(D23603) (14/03/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)
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SECTIONAL APPENDIX FEEDBACK (SAF) FORM QR CODE

The Sectional Appendix Feedback (SAF) Form is designed for reporting anomalies in the National Electronic Sectional Appendix 
(NESA), paper copy Sectional Appendices, or other format (e.g. PDF file) Sectional Appendices.

It provides a structured way to log, investigate, and resolve errors. Examples may include:

 Differences between what is published in NESA and in the corresponding paper copy Sectional Appendix
 Differences between what is published and what is provided on the network (e.g. speed change commencing at a 

different mileage, platform lengths longer or shorter than what is published).

If the QR code is not working, please use this link here to access the form:
networkrail-networkcapabilityupdatetool.oncreate.app/w/webpage/141GBPTP1

When to use Rail Notices
https://www.railnotices.net/CommonInterface/Default.aspx

Use Rail Notices for planned changes to infrastructure. Examples:

 New or altered infrastructure (e.g. junction renewals, changes to signals, electrification, line speed changes).
 Permanent withdrawal of capability (e.g. plain-lining, temporary speed restriction converted to a permanent speed 

restriction).

REMEMBER that any proposed changes to infrastructure capability, track layout, speeds, etc. MUST first be established through
industry consultation via the Network Change process.

If you are unsure of which is the appropriate process to use, then please use this Sectional Appendix Feedback Form and a 
WON Approver will be in touch to provide further guidance.

(D23663) (28/03/2026) (03)
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DISCONNECTION NOTICE

***

DISCONNECTION SUMMARY
Start date 15/04/2026 Start time 01:00
Finish date 15/04/2026 Finish time 05:00
Site contacts BASIL MATHEW Phone numbers 07354532946
Location Peterborough PETC GSM-R BSC04
Purpose of 
disconnection
/ Nature of 
work to be 
carried out

Emergency work to be done on the GSMR BSC network which will cause 2-hour outage to GSMR calls.
Outage will be 2 hours between 01:00 and 05:00Hrs. There will be no outage prior to 01:00

Reason/Justification:
All BTS and the BSC require to be restarted before reaching 994 days uptime. A controlled restart is done to 
prevent restarts occurring during normal operating hours.

Suggested action: Try to re-establish the call once the work is complete 

The shaded area shows the impacted area:

Impact The below cells will drop any calls in progress and GSMR service will be unavailable during reset 
between 01:00am to 05:00am.

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
2000 2000 Islington Canonbury DWW1 3 53 A:Anglia
2002 2002 Stratford LTN1 3 1562 A:Anglia
7091 2002 Stratford LTN1 3 1562 A:Anglia
2003 2003 Manor Park Station FGW 0 15 A:Anglia
2004 2004 Ilford Carriage Sheds LTN1 7 1463 A:Anglia
2005 2005 Chadwell Heath LTN1 10 470 A:Anglia
2006 2006 Gidea Park South ROU 0 976 A:Anglia
7276 2006 Gidea Park South ROU 0 976 A:Anglia
2008 2008 Stoke Newington HDT 4 1028 A:Anglia
2009 2009 Clapton Junction SDC 6 1751 A:Anglia
7172 2009 Clapton Junction SDC 6 1751 A:Anglia
7372 2009 Clapton Junction SDC 6 1751 A:Anglia
2010 2010 Bruce Grove Station HDT 6 891 A:Anglia
2011 2011 Lower Edmonton HDT 8 438 A:Anglia
2012 2012 Southbury HDT 11 1249 A:Anglia
2013 2013 Waltham Cross BGK 12 1313 A:Anglia
7102 2013 Waltham Cross BGK 12 1313 A:Anglia
2014 2014 Tottenham Hale TSE2 6 875 A:Anglia
7098 2014 Tottenham Hale TSE2 6 875 A:Anglia
2015 2015 Angel Road Station A BGK 7 1100 A:Anglia
2016 2016 Brimsdown RS2 BGK 10 1254 A:Anglia
2017 2017 Walthamstow Central CJC 5 1748 A:Anglia
7283 2017 Walthamstow Central CJC 5 1748 A:Anglia
2018 2018 Upper Walthamstow CJC 6 1745 A:Anglia
2019 2019 Chingford CJC 8 1196 A:Anglia
7696 2019 Chingford ROU 0 976 A:Anglia

(Item continued onto next page
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DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
7696 2019 Chingford CJC 8 1196 A:Anglia
2020 2020 Leyton Midland Road TAH2 9 688 A:Anglia
2021 2021 Fanns Farm TLL 15 800 A:Anglia
2027 2027 Bow LTN1 2 1715 A:Anglia
2028 2028 Limehouse Station FSS1 2 1007 A:Anglia
7552 2028 Limehouse Station FSS1 2 1007 A:Anglia
2032 2032 Upton Park Station FSS1 5 1016 A:Anglia
2033 2033 Barking Station FSS1 6 1632 A:Anglia
7282 2033 Barking Station FSS1 6 1632 A:Anglia
2034 2034 Dagenham East FSS2 11 743 A:Anglia
2035 2035 Dagenham Dock Station TLL 9 1462 A:Anglia
2036 2036 Upminster ROU 2 1543 A:Anglia
7274 2036 Upminster ROU 2 1543 A:Anglia
2037 2037 West Horndon Station FSS2 18 1523 A:Anglia
2134 2134 Southminster WIS 45 726 A:Anglia
2136 2136 Broxbourne Junction BGK 18 911 A:Anglia
7252 2136 Broxbourne Junction BGK 18 911 A:Anglia
2137 2137 Ware Station HEB 22 294 A:Anglia
7417 2137 Ware Station HEB 22 294 A:Anglia
2139 2139 Brentwood LTN1 17 284 A:Anglia
7477 2139 Brentwood LTN1 17 284 A:Anglia
2140 2140 Shenfield North LTN1 21 858 A:Anglia
7281 2140 Shenfield North LTN1 21 858 A:Anglia
2141 2141 Ingatestone LTN1 24 25 A:Anglia
2142 2142 Hylands Park LTN1 28 177 A:Anglia
2143 2143 Billericay East SSV 25 1470 A:Anglia
2144 2144 Battlesbridge WIS 32 1224 A:Anglia
2145 2145 Wickford Station SSV 30 1312 A:Anglia
7697 2145 Wickford Station SSV 30 1312 A:Anglia
2146 2146 Rayleigh Station SSV 34 1143 A:Anglia
2147 2147 Hockley Station SSV 37 27 A:Anglia
2148 2148 Althorne Station WIS 38 1000 A:Anglia
2149 2149 Burnham on Crouch Station WIS 42 1255 A:Anglia
2150 2150 Southend_on_Sea_Station SSV 41 424 A:Anglia
2151 2151 Laindon Station FSS2 22 1172 A:Anglia
2152 2152 Pitsea Station TLL 32 317 A:Anglia
7184 2152 Pitsea Station TLL 32 317 A:Anglia
2153 2153 Leigh on Sea Station FSS2v 32 101 A:Anglia
2155 2155 Shoeburyness Station FSS3 39 356 A:Anglia
2156 2156 Stanford Le Hope TLL 27 659 A:Anglia
2157 2157 Tilbury Town Station TLL 22 571 A:Anglia
2158 2158 West Thurrock TLL 18 937 A:Anglia
7188 2158 West Thurrock TLL 18 937 A:Anglia
2159 2159 Tamarisk Road UPG 2 1717 A:Anglia
7440 2159 Tamarisk Road UPG 2 1717 A:Anglia
3070 3070 March Station WIG 85 1738 A:Anglia
3072 3072 Ely Station ETN 72 281 A:Anglia
7396 3072 Ely Station ETN 72 281 A:Anglia
3073 3073 Littleport North BGK 76 1428 A:Anglia
3074 3074 Downham Market BGK 83 272 A:Anglia
3075 3075 Runcton Holme BGK 89 1315 A:Anglia
3076 3076 Exton Road BGK 96 402 A:Anglia
3077 3077 Stretham Mere BGK 65 1586 A:Anglia
3078 3078 Coldhams Road BGK 56 1219 A:Anglia
7288 3078 Coldhams Road BGK 56 1219 A:Anglia
3079 3079 Granhams LC BGK 53 179 A:Anglia
7238 3079 Granhams LC BGK 53 179 A:Anglia
3080 3080 Whittlesford Station BGK 49 290 A:Anglia
3081 3081 Great Chesterford Stn BGK 46 352 A:Anglia
3082 3082 Newport Station Anglia BGK 39 1278 A:Anglia
3083 3083 Ugley BGK 36 1309 A:Anglia
3084 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
7160 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
7289 3084 Stansted Triangle Jnc TEN 0 573 A:Anglia
3086 3086 Harlow Mill Station BGK 24 562 A:Anglia
7418 3086 Harlow Mill Station BGK 24 562 A:Anglia

(Item continued onto next page
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DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
3087 3087 Shepreth Station SBR 49 1520 A:Anglia
3090 3090 Chelmsford Station LTN1 29 1439 A:Anglia
3091 3091 Witham Station LTN1 38 1303 A:Anglia
7280 3091 Witham Station LTN1 38 1303 A:Anglia
3092 3092 Braintree Station BRA 17 1556 A:Anglia
3093 3093 Mount Bures LC SUD 53 112 A:Anglia
7478 3093 Mount Bures LC SUD 53 112 A:Anglia
3094 3094 Colchester Junction LTN1 52 806 A:Anglia
3095 3095 Marks Tey Station SUDi 46 1474 A:Anglia
7064 3095 Marks Tey Station SUDi 46 1474 A:Anglia
3096 3096 Frating RS2 COC 59 1628 A:Anglia
3097 3097 Ardleigh Crossing LTN1 55 1574 A:Anglia
3098 3098 Wivenhoe RS3 COC 56 814 A:Anglia
3099 3099 Thorpe_Le_Soken_RS3 COC 65 1540 A:Anglia
3100 3100 Clacton_on_Sea COC 69 758 A:Anglia
3101 3101 Kirby Cross Station TWN 67 1242 A:Anglia
3102 3102 Manningtree Station NTE 0 273 A:Anglia
7182 3102 Manningtree Station NTE 0 273 A:Anglia
3103 3103 Wherstead LTN1 66 1754 A:Anglia
7315 3103 Wherstead LTN1 66 1754 A:Anglia
3104 3104 Parkeston Quay MAH 67 1577 A:Anglia
7768 3104 Parkeston Quay MAH 67 1577 A:Anglia
3105 3105 Westerfield Station ESK 72 644 A:Anglia
7142 3105 Westerfield Station ESK 72 644 A:Anglia
3106 3106 Melton Station ESK 80 690 A:Anglia
3107 3107 Wickham Market Station ESK 84 1449 A:Anglia
3108 3108 Derby Road Station FEL 76 351 A:Anglia
3109 3109 Trimley St Mary LC FEL 83 314 A:Anglia
3110 3110 Saxmundham Station SIZ 91 956 A:Anglia
3112 3112 Darsham Station ESK 95 173 A:Anglia
3113 3113 Brampton A144 ESK 102 216 A:Anglia
7654 3113 Brampton A144 ESK 102 216 A:Anglia
3114 3114 Valley Farm LC ESK 107 1208 A:Anglia
3115 3115 Carlton Colville ESK 114 416 A:Anglia
3117 3117 Breydon Junction NAY 17 913 A:Anglia
3118 3118 Acle Station NAY 10 702 A:Anglia
7397 3118 Acle Station NAY 10 702 A:Anglia
3119 3119 Brundall Station NOL 5 1532 A:Anglia
3120 3120 Thorpe End WHC1 4 186 A:Anglia
3121 3121 Norwich Station LTN2 123 109 A:Anglia
7180 3121 Norwich Station LTN2 123 109 A:Anglia
7360 3121 Norwich Station LTN2 123 109 A:Anglia
3122 3122 Worstead Station WHC1 12 89 A:Anglia
3123 3123 Antingham Hill WHC1 17 650 A:Anglia
3124 3124 Triangular Ring WHC1 23 751 A:Anglia
3125 3125 Sheringham Station CRS 44 7 A:Anglia
3127 3127 Newton Flotman LC LTN1 108 661 A:Anglia
7485 3127 Newton Flotman LC LTN1 108 661 A:Anglia
3128 3128 Sneath Common LC LTN1 100 1064 A:Anglia
3129 3129 Diss Station LTN1 95 225 A:Anglia
3130 3130 Finningham Bridge LTN1 89 1225 A:Anglia
3131 3131 Stowmarket Station LTN1 80 642 A:Anglia
3132 3132 Needham Market Station LTN1 76 866 A:Anglia
3133 3133 Claydon LC LTN1 73 1254 A:Anglia
3134 3134 Tostock Bridge CCH 36 782 A:Anglia
3135 3135 Bury St Edmunds Station CCH 29 101 A:Anglia
3136 3136 Lower Green CCH 23 559 A:Anglia
3137 3137 Newmarket Station CCH 14 120 A:Anglia
3138 3138 Mill Drove LC SOB2 8 546 A:Anglia
3139 3139 Fulbourn LC CCH 2 1668 A:Anglia
3141 3141 Waterbeach BGK 57 770 A:Anglia
3142 3142 Shippea Hill Station ETN 77 790 A:Anglia
3143 3143 Brandon Station ETN 85 644 A:Anglia
3144 3144 Two Mile Bottom LC ETN 91 356 A:Anglia
3145 3145 Thetford North ETN 94 1317 A:Anglia
3146 3146 Harling Road Station ETN 102 334 A:Anglia

(Item continued onto next page
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE Continued

cellIdentity Site Code GSMR siteName ELR Miles Yards Route
3147 3147 Attleborough South ETN 106 1462 A:Anglia
3148 3148 Ketteringham Bridge ETN 119 25 A:Anglia
7484 3148 Ketteringham Bridge ETN 119 25 A:Anglia
6003 6003 Bethnal Green LTN1 1 579 A:Anglia
7179 6003 Bethnal Green LTN1 1 579 A:Anglia
7309 6003 Bethnal Green LTN1 1 579 A:Anglia
6069 6069 EASTREA EMP 93 1430 A:Anglia
6114 6114 Hackney Central DWW2 1 557 A:Anglia
7159 6114 Hackney Central DWW2 1 557 A:Anglia
7355 6114 Hackney Central DWW2 1 557 A:Anglia
6128 6128 Walton_on_the_Naze_A TWN 70 137 A:Anglia
6134 6134 Eight Ash Green LTN1 49 346 A:Anglia
6225 6225 Bradfield MAH 63 1640 A:Anglia
6227 6227 Thurston CCH 31 1357 A:Anglia
6246 6246 Liverpool Street LTN1 0 203 A:Anglia
6249 6249 Santon Downham ETN 88 1549 A:Anglia
6250 6250 Roundham Junction ETN 98 747 A:Anglia
6251 6251 Wymondham ETN 113 42 A:Anglia
6263 6263 Hatfield Peverel LTN1 34 649 A:Anglia
6264 6264 Kelvedon Station LTN1 42 715 A:Anglia
6265 6265 Bentley LTN1 63 540 A:Anglia
6266 6266 Ipswich West ESK 69 1231 A:Anglia
7178 6266 Ipswich West ESK 69 1231 A:Anglia
6268 6268 Barking East Station BTE 7 1648 A:Anglia
6678 6268 Barking East Station BTE 7 1648 A:Anglia
7110 6268 Barking East Station BTE 7 1648 A:Anglia
6269 6269 Seven Sisters Junction HDT 5 720 A:Anglia
6270 6270 Tide Mill FSS1 3 925 A:Anglia
6271 6271 Harringay Park Junction TAH1 4 752 A:Anglia
7373 6271 Harringay Park Junction TAH1 4 752 A:Anglia
7592 6271 Harringay Park Junction TAH1 4 752 A:Anglia
6272 6272 Blackhorse Road TAH2 7 639 A:Anglia
6280 6280 Littlebury BGK 43 479 A:Anglia
6281 6281 Chippenham Junction CCH 15 1332 A:Anglia
7294 6281 Chippenham Junction CCH 15 1332 A:Anglia
7302 6281 Chippenham Junction CCH 15 1332 A:Anglia
6282 6282 Dullingham CCH 10 124 A:Anglia
6284 6284 Bishops Stortford South BGK 28 1346 A:Anglia
6305 6305 Colne Junction STB 53 539 A:Anglia
7488 6305 Colne Junction STB 53 539 A:Anglia
6344 6344 Bush Hill Park ENT 9 1328 A:Anglia
6353 6353 Little Bealings ESK 75 1690 A:Anglia
6354 6354 Great Cornard SUD 56 1013 A:Anglia
6394 6394 South Wroxham WHC1 7 934 A:Anglia
6395 6395 Reedham NOL 12 886 A:Anglia
7359 6395 Reedham NOL 12 886 A:Anglia
6396 6396 Lowestoft NOL 116 584 A:Anglia
6429 6429 Cable Street FSS1 0 205 A:Anglia
6435 6435 Mill Lane East Runton WHC2 13 847 A:Anglia
6449 6449 Stratford Temple Mills SDC 5 493 A:Anglia
6514 6514 Worlingham ESK 111 607 A:Anglia
6564 6564 Buckles Wood Road SIZ 94 1250 A:Anglia
6566 6566 Kennett Station CCH 18 1416 A:Anglia
3085 BISC Bishops Stortford North BGK 31 641 A:Anglia
6226 HAUC Haughley Junction CCH 40 538 A:Anglia
7181 HAUC Haughley Junction CCH 40 538 A:Anglia
3071 MAAC Manea Station EMP 79 1068 A:Anglia
2154 SCQA Southend Central Station FSS2 36 123 A:Anglia
3116 SMLC Somerleyton Station NOL 18 87 A:Anglia

(D23654) (D/6016) (15/04/2026) (2)
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MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

1. If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

2. Rinse any exposed skin with clean water and wash with soap and water afterwards.
3. Avoid eating, drinking, or smoking until this procedure has been carried out.
4. Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
5. Report the incident to the Route Operations Control.
6. Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
7. If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)

page 349 of 358



1F_ARL_Derivative WON 02 2026-27  D32
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added
(D23685) (13/04/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham 08/04/2025
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC – Finsbury

Park WS
10/07/2021

7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC – Leeds

East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

9 5 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 Y

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

G265 Grangetown Down Goods Grangetown SB 10/02/2026 3 2 FALSE

Last Updated: 21/03/2026
Explanation of Change: Signal YB1303/K65 has had additional events

(D23628) (21/03/2026) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

a) that the manual sanding equipment has been operated; and
b) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

R1. why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
R2. the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
R3. the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (16R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A HIGH OUPUT WORKSITE ON THE ADJACENT LINE - 
(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)

GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)

page 355 of 358



1F_ARL_Derivative WON 02 2026-27  D38
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
23/12/2025 3 2 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 11/01/2026 12 2 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 21/02/2026 23 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 21/03/2026
Explanation of Change: Signal WS37 has additional events. 

(D23628) (21/03/2026) (UFN)
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DISCONNECTION NOTICE 

***

DISCONNECTION SUMMARY
Start date 15/04/2026 Start time 01:00
Finish date 15/04/2026 Finish time 05:00
Site contacts BASIL MATHEW Phone numbers 07354532946
Location Peterborough PETC GSM-R BSC04
Purpose of 
disconnection /
Nature of work 
to be carried 
out

Emergency work to be done on the GSMR BSC network which will cause 2-hour outage to GSMR calls.
Outage will be 2 hours between 01:00 and 05:00 Hrs. There will be no outage prior to 01:00Hrs

Reason/Justification:
All BTS and the BSC require to be restarted before reaching 994 days uptime. A controlled restart is done to 
prevent restarts occurring during normal operating hours.

Suggested action: Try to re-establish the call once the work is complete 

The shaded area shows the impacted area:

Impact The below cells will drop any calls in progress and GSMR service will be unavailable during reset 
between 01:00am to 05:00am.

Cell Identity Site Code GSMR Site Name ELR Miles Yards Route
101 101 Marylebone Station MCJ1 205 1372 E:LNW South

7329 101 Marylebone Station MCJ1 205 1372 E:LNW South
103 103 Willesden Green MCJ1 202 644 E:LNW South
104 104 Neasden Junction MCJ1 200 1575 E:LNW South

7033 104 Neasden Junction MCJ1 200 1575 E:LNW South
105 105 Wembley Park MCJ1 199 521 E:LNW South
112 112 Northwick Park CWJ 10 7 E:LNW South

3054 3054 Woburn Sands RS2 BBM 4 1007 E:LNW South
6104 6104 Lower Shelton BBM 10 468 E:LNW South
6113 6113 Kilburn MCJ1 203 590 E:LNW South
7292 6113 Kilburn MCJ1 203 590 E:LNW South
6555 6555 Fenny Stratford BBM 1 341 E:LNW South

(D23654) (15/04/2026) (02)
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