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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226134

Kensal Green
Tunnels and West
London Jn
(Willesden)

Down
Slow

- 4m 73ch 5m 7ch 50mph Track - Renewals -
S&C
(26/01)
CRS Alliance Crewe

T2026/
226191

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Slow 5m 5ch 4m 66ch 50mph Track - Renewals -
S&C
(26/01)
CRS Alliance Crewe

The warning board on the Up Fast line at Harlesden Jn applies to trains crossing to the Up Slow line
A Repeater warning boards is provided on the Up West London line for trains crossing to the Up Slow line
An additional speed indicator is provided Willesden South Jn

T2026/
226201

West London Jn
(Willesden) and
Kensal Green
Tunnels

- Up Fast 5m 12ch 4m 60ch 50mph Track - Renewals -
S&C
Until 0600 Sun
26/04/26
CRS Alliance Crewe

The warning board on the Up Slow line at Harlesden Jn applies to trains crossing to the Up Fast line
Repeater warning boards are provided on the Up West London line and at Willesden North Jn on the Up Slow line for trains
crossing to the Up Fast line
An additional speed indicator is provided at Willesden South Jn.
Emergency indicators are in use.

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 25 APRIL

Ref. No. P2026/4203362 Possession Manager Anglia IMDM Romford

Item
1

Liverpool Street Platforms 5-12
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11899481

Liverpool Street
and Bow Jn

Down and Up Main
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

CRL Westbound
Line Blockage + Disconnect

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2026/11516139

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 25 APRIL

Ref. No. P2026/4241722 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0430
SAT

Patrolling
2m70ch and 3m70ch
W2026/11516283

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach to L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 25 APRIL

Ref. No. P2026/4265638 Possession Manager Elizabeth Line Maintenance

Item
3

Westbourne Park Jn
and Abbey Wood
Elizabeth Line

CRL Eastbound/Line 6
Signal Protection Zone

0050
SAT

to 0505
SAT

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Sidings
Crossover

Siding Access Line
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Depot
Cross Over

Head Shunt
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Lines 1-4
Signal Protection Zone

0050
SAT

to 0505
SAT

1F_ARL_Derivative WON 04 2026/2027 Page B-2

1F_ARL_Derivative WON 04 - 2026/2027

page 11 of 354



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Stabling Sidings 5-8
Signal Protection Zone

0050
SAT

to 0505
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416 / Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397 / XR415 / 1375 points to SN91 / SN95 / Buffer stops Turnback B & C / Plumstead
headshunt
Plumstead Stabling Sidings: XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507/ XR508 / XR561 to Buffer
stops headshunt.

TRAFFIC REMARKS
Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT Testing - 1 x train - from / to OOC

SPZ COS 2

SATURDAY 25 APRIL

Ref. No. P2026/4211459 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11516143

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 26 APRIL

Ref. No. P2026/4265553 Possession Manager Elizabeth Line Maintenance

Item
5

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

OHL Work (Maintenance)
13km521m and 14km758m
W2026/11579002

Pudding Mill Lane
and Liverpool Street
Elizabeth Line

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

ES Duties Only
11km210m and 13km955m
W2026/11826090
S&T Maintenance
11km645m and 13km955m
W2026/11585975
Drainage Inspection
11km645m and 13km955m
W2026/11586133
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Alsike Road Jn

Bolt Hole Berth/Engineering
Road
Possession

0050
SUN

to 0635
SUN

Major Projects
13km856m and 15km959m
W2026/11821454
ES Duties Only
16km256m and 21km322m
W2026/11918623
Track Maintenance
16km256m and 19km812m
W2026/11854896
OHL Work (Maintenance)
18km433m and 21km322m
W2026/11880586
Major Projects
24km136m and 25km430m
W2026/11905439

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0635 Sun
101- A,M,N,P,Q,R,S,T,U
102- J,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# / Alsike Road Jn Bufferstop to Approach XR121
Eastbound Beyond XR122 to Approach 2135pts# /
BufferstopABX
Sidings Access Road Beyond 1532pts to Bufferstop Head shunt / BufferstopABX

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR357

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

Plumstead sidings to remain energised - 1 bound between STP and PML to be live

SUNDAY 26 APRIL

Ref. No. P2026/4241723 Possession Manager Network Operations Anglia

Item
6

Stratford L/End
and Ilford Depot
L/End Jn

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 7m39ch
W2026/11516486

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0415
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Litter / Graffiti Clearance
3m60ch and 4m15ch
W2026/11898870
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2026/11894145
Track Maintenance
3m60ch and 4m20ch
W2026/11516460
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0415
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0415
SUN

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0415
SUN

to 0545
SUN

Station Work
3m75ch and 4m10ch
W2026/11873589
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/11898939
Station Work
5m0ch and 5m40ch
W2026/11892670
Structures Work
5m10ch and 6m10ch
W2026/11964525
Structures Examination
5m22ch and 5m76ch
W2026/11537258
Station Work
7m17ch and 7m39ch
W2026/11850958

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 317A,318C,319A,320E
ISOLATION REF...GEI-18

PROTECTION LIMITS
0115 TO 0415 SUN
Down Main/Down Passenger Avoiding/Platform 10A (Stratford)/Avoiding Line (Stratford): L2133A# pts to L351#
Up Main: L376# to L254#
Down Electric: L257# to L353#
Up Electric/ Up Passenger Avoiding (Ilford): L374# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts

0415 TO 0545 SUN
Down Main/Down Passenger Avoiding: L2133A# pts to L351#
Up Main: L376# to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L257# to L353#
Up Electric/ Up Passenger Avoiding (Ilford): L374# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#

GENERAL REMARKS
W/11898939 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M65CH TO 4M15CH ON THE LNT1

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4147105 Possession Manager Network Operations Anglia

Item
7

Liverpool Street Platforms 1-10
Possession

0040
SUN

to 0630
SUN

Station Work
0m0ch and 0m60ch
W2026/11429045
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0145
SUN

Liverpool Street
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

0145
SUN

to 0630
SUN

Cheshunt Jn
and Liverpool Street

Up Southbury/Up Suburban
Possession

0145
SUN

to 0630
SUN

Liverpool Street Platforms 11-17
Possession

0145
SUN

to 0405
SUN

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0145
SUN

to 0405
SUN

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0145
SUN

to 0405
SUN

Bow Jn Up Stratford Down
Possession

0145
SUN

to 0405
SUN

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0145
SUN

to 0630
SUN

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0145
SUN

to 0630
SUN

Enfield Town Platforms 1-3
Possession

0145
SUN

to 0630
SUN

Bethnal Green East
Jn
and Coppermill Jn

Down Fast/Down Cambridge
Possession

0145
SUN

to 0630
SUN

Coppermill Jn
and Bethnal Green
East Jn

Up Cambridge/Up Fast
Possession

0145
SUN

to 0630
SUN

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0145
SUN

to 0630
SUN

Chingford Platforms 1-3
Possession

0145
SUN

to 0630
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
SUN

to 0630
SUN

Chingford Carriage
Sidings

Sidings 1-9
Sidings Possession

0145
SUN

to 0630
SUN

Washer Road
Sidings Possession

0145
SUN

to 0630
SUN

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0630
SUN

to 0400
MON

Liverpool Street Platforms 1-4
Possession

0630
SUN

to 0001
MON

Station Work
0m0ch and 0m20ch
W2026/11851032
Track Maintenance
0m0ch and 0m60ch
W2026/11516252
Remove Rail Defects
1m21ch and 13m77ch
W2026/11330460
OHL Work (Maintenance)
2m6ch and 4m0ch
W2026/11690975
P & D Maintenance
3m60ch and 13m60ch
W2026/11787892
Off Track Work
3m60ch and 13m77ch
W2026/11506266
URFDO Inspections
3m60ch and 13m77ch
W2026/11679889
S&T Maintenance
4m52ch and 6m77ch
W2026/11316318
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Platforms 1-10
Possession

0001
MON

to 0400
MON

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0120
MON

to 0320
MON

Liverpool Street Platforms 11-17
Possession

0120
MON

to 0320
MON

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0120
MON

to 0320
MON

Bow Jn Up Stratford Down
Possession

0120
MON

to 0320
MON

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0320 MON: 306
ISOLATION REF...MAX1/GEI

0050 SUN TO 0600 SUN: 305EFGHJK
ISOLATION REF...GEI-12

0145 SUN TO 0630 SUN: 313,314,315,316,401,402,407,408
ISOLATION REF...T14/GEI-02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
0040 TO 0145 SUN
Down Suburban: Buffer Stops Platforms 1-10 to L81
Up Suburban: L80 to Buffer Stops Platforms 1-10

0145 TO 0405 SUN
Down Suburban/Down Southbury: Buffer Stops Platforms 1-10 to L1395#
Up Southbury/Up Suburban: L1394# to Buffer Stops Platforms 1-10
Down Main: Buffer Stops Platforms 11-12 to L2101B pts
Up Main: L2100B pts to Buffer Stops Platforms 11-12
Down Electric: Buffer Stops Platforms 13-17 to L245
Up Electric: L244 to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
Graham Road Curve: Approach NL1268#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3/Up Enfield (Enfield Town): From Buffer Stops Platforms 2-3 Enfield Town
Down Fast/Down Cambridge: Approach L1007#
Up Cambridge/Up Fast: Beyond L170#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Up/Down Seven Sisters Chord: Approach S16#

0405 TO 0630 SUN
Down Suburban/Down Southbury: Buffer Stops Platforms 1-10 to L1395#
Up Southbury/Up Suburban: L1394# to Buffer Stops Platforms 1-10
Graham Road Curve: Approach NL1268#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3/Up Enfield (Enfield Town): From Buffer Stops Platforms 2-3 Enfield Town
Down Fast/Down Cambridge: L2091# pts to L1007#
Up Cambridge/Up Fast: L170# to Fixed Diamond Crossing on Approach L2092# pts
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Up/Down Seven Sisters Chord: Approach S16#

0630 SUN TO 0001 MON
Down Suburban: Buffer Stops Platforms 1-4 to L81
Up Suburban: L80 to Buffer Stops Platforms 1-4

0001 TO 0400 MON
Down Suburban: Buffer Stops Platforms 1-10 to L81
Up Suburban: L80 to Buffer Stops Platforms 1-10

0120 TO 0320 MON
Down Main: Buffer Stops Platforms 11-12 to L93
Up Main: L92 to Buffer Stops Platforms 11-12
Down Electric: Buffer Stops Platforms 13-17 to L245
Up Electric: L244 to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
ARL RAIL REPLACEMENT ROAD SERVICE IN OPERATION

SERVICES TO TRAVEL OVER THE MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND
LIVERPOOL STREET
WEST ANGLIA SERVICES TO RUN VIA THE LEA VALLEY / COPPERMILL JN AND STRATFORD
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

LUL VICTORIA LINE TO BE OPEN

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 5-17 AT LIVERPOOL STREET
NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0400 MON
NO ACCESS TO/FROM PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0040 TO 0630 SUN AND 0001 MON
TO 0400 MON
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 5 TO 10 AT LONDON
LIVERPOOL STREET 0050 SUN TO 0600 SUN

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0040 TO 0630
SUN AND 0001 MON TO 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0140 TO 0345
SUN AND 0140 TO 0315 MON

ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

GE CYCLIC TYPE 11 AMENDED)
WA CYCLIC TYPE A (AMENDED/MERGED)
CD Structures: Liverpool Roof

GENERAL REMARKS
W/11516252 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 1M00CH DN/UP MAIN,
0M00CH-3M00CH DN/UP ELECTRIC

W/11506266 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/11679889 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/11690975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M04CH TO 3M27CH ON THE HDT

MONDAY 27 APRIL

Ref. No. P2026/4241742 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11516493

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

OHL Work
6m20ch and 14m50ch
W2026/11790278
Station Work
13m5ch and 14m25ch
W2026/11876587
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Romford Romford Engineers Depot
Sidings Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 365,366,367,368,325BCDE,326ABC,327,328,6303,6304
ISOLATION REF...GEI-03

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

MONDAY 27 APRIL

Ref. No. P2026/4358874 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856063

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 28 APRIL

Ref. No. P2026/4203683 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11901957

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2026/11516509

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 28 APRIL

Ref. No. P2026/4176873 Possession Manager Network Operations Anglia

Item
11

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11516359

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11900013
OHL Work
0m0ch and 3m5ch
W2026/11790340
Structures Examination
0m29ch and 1m11ch
W2026/11538644
Tamping
0m60ch and 1m40ch
W2026/11518734
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0125
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0125
TUE

to 0425
TUE

ISOLATION OF ELECTRICAL SECTIONS
0125 TUE TO 0355 TUE: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-04

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 TO 17 AT LONDON
LIVERPOOL STREET

GENERAL REMARKS
W/11518734 TAMPER IN USE OTM880730
POSSESSION TO BE TAKEN AROUND TAMPER AT L94 ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L94 ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4211635 Possession Manager Anglia IMDM Romford

Item
12

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11516730

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 28 APRIL

Ref. No. P2026/4211548 Possession Manager Network Operations Anglia

Item
13

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m32ch
W2026/11516966

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Mobile Maintenance Train
9m20ch and 12m0ch
W2026/11918419
Station Work
18m0ch and 19m69ch
W2026/11772995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 329C,330A
ISOLATION REF...GEI-06

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11516966 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11918419 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM937100
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L391 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L391 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 28 APRIL

Ref. No. P2026/4358891 Possession Manager Aureos Rail

Item
14

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856064

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-14

PROTECTION LIMITS
No.18 Pts to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

WEDNESDAY 29 APRIL

Ref. No. P2026/4177063 Possession Manager Anglia IMDM Romford

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11516471

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11900292
OHL Work
0m0ch and 3m5ch
W2026/11790280
Tamping
2m20ch and 3m60ch
W2026/11518743
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-07

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
AT 13-17 LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11518743 TAMPER IN USE OTM880732
POSSESSION TO BE TAKEN AROUND TAMPER AT L253 ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 29 APRIL

Ref. No. P2026/4374278 Possession Manager Railscape Limited

Item
16

Stratford Down and Up Electric
Line Blockage (Between Trains)

0110
WED

to 0450
WED

Station Work
3m60ch and 4m15ch
W2026/11894840

PROTECTION LIMITS
Down Electric: L267 to L2156A
Up Electric: L286 to L2142A pts

WEDNESDAY 29 APRIL

Ref. No. P2026/4217740 Possession Manager Anglia IMDM Romford

Item
17

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11516972

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 29 APRIL

Ref. No. P2026/4358909 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856025

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-15

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 30 APRIL

Ref. No. P2026/4177068 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2026/11516475

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0120
THU

to 0430
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11900338
OHL Work
0m0ch and 3m5ch
W2026/11790341
Mobile Maintenance Train
1m0ch and 3m0ch
W2026/11917818
Tamping
2m70ch and 3m30ch
W2026/11518748
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0355 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-08

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0430
THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11518748 TAMPER IN USE OTM920877
POSSESSION TO BE TAKEN AROUND TAMPER AT L241 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L241 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11917818 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM932979
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L226 SIGNAL ON THE UP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L245 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 30 APRIL

Ref. No. P2026/4218484 Possession Manager Anglia IMDM Romford

Item
20

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11517010

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 30 APRIL

Ref. No. P2026/4358894 Possession Manager Aureos Rail

Item
21

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856026

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 30 APRIL

Ref. No. P2026/4217540 Repeated item, please see details under route EA1011

Item
35

FRIDAY 01 MAY

Ref. No. P2026/4177034 Possession Manager Anglia IMDM Romford

Item
22

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11516370

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11900220
OHL Work
0m0ch and 3m5ch
W2026/11790343
Tamping
0m60ch and 1m40ch
W2026/11518631
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2026/11901854

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0355 FRI: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Fixed Diamond Crossing on Approach to L2098B# pts
Up Fast: Beyond L102#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND STRATFORD C/END JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN NORTH JN
AND PLATFORMS AT 1-4 LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 SAT

GENERAL REMARKS
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11518631 TAMPER IN USE OTM880803
POSSESSION TO BE TAKEN AROUND TAMPER AT L200 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L200 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 01 MAY

Ref. No. P2026/4218053 Possession Manager Network Operations Anglia

Item
23

Maryland East
Crossovers
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0500
FRI

Track Maintenance
4m60ch and 11m65ch
W2026/11517134

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
FRI

to 0500
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
FRI

to 0500
FRI

Station Work
5m5ch and 5m40ch
W2026/11792420
Mobile Maintenance Train
8m45ch and 11m65ch
W2026/11918601
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0500
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0500
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0500
FRI

Track Maintenance
11m70ch and 20m20ch
W2026/11517219
Litter / Graffiti Clearance
0m0ch and 3m30ch
W2026/11905053
S&C Grinding Train
11m70ch and 12m70ch
W2026/11946087
Litter / Graffiti Clearance
12m20ch and 12m45ch
W2026/11905150

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0500 FRI: 319A,320E
ISOLATION REF...GEI-09

PROTECTION LIMITS
Down Main: L2160A# pts to L2283B# pts
Up Main: L2284B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND SHENFIELD

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11918601 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM932980
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L424 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L416 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11517219 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M30CH ON THE ROU AND 20M
22CH TO 21M 25CH ON THE SOUTHEND LOOP

W/11905150 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

W11946087 S&C GRINDING TRAIN IN USE:OTM937212
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 01 MAY

Ref. No. P2026/4358859 Possession Manager Aureos Rail

Item
24

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856065

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-17

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 25 APRIL

Ref. No. P2026/4211459 Repeated item, please see details under route EA1010

Item 4

SUNDAY 26 APRIL

Ref. No. P2026/4331971 Possession Manager Anglia IMDM Romford

Item
25

Harold Wood
and Chelmsford L/End

Down and Up Main
Possession

0105
SUN

to 0635
SUN

OHL Work
19m10ch and 29m0ch
W2026/11790336

Ingatestone Down Passenger Loop
Possession

0105
SUN

to 0635
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0105
SUN

to 0635
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0105
SUN

to 0635
SUN

Mobile Maintenance Train
20m0ch and 23m20ch
W2026/11917527

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0635 SUN: 329AD,330G,331,332,333,334
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L711
Up Main: L756# to L480
Down Southend: Approach L515#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L554#

GENERAL REMARKS
W/11917527 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM932972
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 25 CONTINUED

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L538 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L538 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

MONDAY 27 APRIL

Ref. No. P2026/4241742 Repeated item, please see details under route EA1010

Item 8

TUESDAY 28 APRIL

Ref. No. P2026/4211548 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 29 APRIL

Ref. No. P2026/4217740 Repeated item, please see details under route EA1010

Item
17

WEDNESDAY 29 APRIL

Ref. No. P2026/4217840 Possession Manager Network Operations Anglia

Item
32

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11517094

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Mobile Maintenance Train
12m20ch and 14m10ch
W2026/11918479
Station Work
13m8ch and 13m76ch
W2026/11891768

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 32 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11517094 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 25CH ON THE SSV

W/11918479 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM932978
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L419 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L429 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 30 APRIL

Ref. No. P2026/4217540 Possession Manager Network Operations Anglia

Item
35

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11517263

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Litter / Graffiti Clearance
12m20ch and 12m40ch
W2026/11904807
Station Work
13m8ch and 13m76ch
W2026/11892327
Station Work
13m25ch and 13m56ch
W2026/11775386

ISOLATION OF ELECTRICAL SECTIONS
0130 THU TO 0500 THU: 325DE,326AB
ISOLATION REF...GEI-11

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 30 APRIL

Ref. No. P2026/4217876 Possession Manager Anglia IMDM Romford

Item
36

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m30ch
W2026/11517349

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Station Work
18m0ch and 18m30ch
W2026/11946967
S&C Grinding Train
19m40ch and 20m30ch
W2026/11521080

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11517349 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND LOOP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

W/11521080 S&C GRINDING TRAIN IN USE OTM880846
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT L487 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT L512 SIGNAL ON THE UP ELECTRIC

FRIDAY 01 MAY

Ref. No. P2026/4218053 Repeated item, please see details under route EA1010

Item
23

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 29 APRIL

Ref. No. P2026/4217840 Repeated item, please see details under route EA1011

Item
32

FRIDAY 01 MAY

Ref. No. P2026/4218053 Repeated item, please see details under route EA1010

Item
23

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 26 APRIL

Ref. No. P2026/4227162 Repeated item, please see details under route EA1320

Item
195

SUNDAY 26 APRIL

Ref. No. P2026/4241723 Repeated item, please see details under route EA1010

Item 6

FRIDAY 01 MAY

Ref. No. P2026/4386322 Possession Manager Anglia IMDM Tottenham Hale

Item
51

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933413

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

ITEM 51 CONTINUED

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 25 APRIL

Ref. No. P2026/4203362 Repeated item, please see details under route EA1010

Item 1

SATURDAY 25 APRIL

Ref. No. P2026/4169704 Possession Manager Anglia IMDM Tottenham Hale

Item
83

Bethnal Green East
Jn
and Hackney Downs

Down and Up Fast
Line Blockage

0830
SAT

to 1030
SAT

Patrolling
1m40ch and 2m67ch
W2026/11167269

PROTECTION LIMITS
Down Fast: L2091 pts to L147
Up Fast: L142 to L102

TRAFFIC REMARKS
SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN WEST JN AND
HACKNEY DOWNS NORTH JN

Maintenance: Patrolling (Amended)

SATURDAY 25 APRIL

Ref. No. P2026/4227142 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2026/11167279

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 25 APRIL

Ref. No. P2026/4227143 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Wharf Road LC
(AHBC-X)
and Harlow Mill L/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
16m59ch and 18m53ch
W2026/11316382

Broxbourne Down Passenger Loop/Platform
4
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Up Passenger Loop/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Up Goods Loop
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Broxbourne Up Sidings
Sidings Possession

0100
SAT

to 0600
SAT

Broxbourne Jn Sidings
Sidings Possession

0100
SAT

to 0600
SAT

Broxbourne Down Sidings
Sidings Possession

0100
SAT

to 0600
SAT

OLE Patrolling
16m70ch and 23m4ch
W2026/11773482

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Passenger Loop
(Broxbourne)/Platform 4 (Broxbourne): L1071 to L1109
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town)/Up Passenger Loop
(Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1092 to L1072
Down Hertford: Approach L1231
Up Hertford: Beyond L1230

SATURDAY 25 APRIL

Ref. No. P2026/4374648 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Sawbridgeworth
and Cannons Mill
Lane Footpath LC
(R/G-X)

Down and Up Cambridge
Line Blockage + Disconnect

0055
SAT

to 0400
SAT

Drainage Inspection
28m26ch and 32m54ch
W2026/11897796

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0400
SAT

Down Sidings
Sidings Possession

0055
SAT

to 0400
SAT

Up Sidings
Sidings Possession

0055
SAT

to 0400
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 86 CONTINUED

PROTECTION LIMITS
Down Cambridge: L1139 to L1169
Up Cambridge/Up Passenger Loop (Bishops Stortford)/Platform 3 (Bishops Stortford): L1178 to L1142

SUNDAY 26 APRIL

Ref. No. P2026/4227163 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
16m59ch and 18m53ch
W2026/11316386

Broxbourne Down Passenger Loop/Platform
4
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Up Passenger Loop/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Up Goods Loop
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Broxbourne Up Sidings
Sidings Possession

0100
SUN

to 0600
SUN

Broxbourne Jn Sidings
Sidings Possession

0100
SUN

to 0600
SUN

Broxbourne Down Sidings
Sidings Possession

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1071 to L1083
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1092 to
L1072
Down Hertford: Approach L1231
Up Hertford: Beyond L1230

SUNDAY 26 APRIL

Ref. No. P2026/4374626 Possession Manager HCOMM Rail

Item
114

Spellbrook LC (CCTV)
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage +Detonators

0105
SUN

to 0430
SUN

Cable Work
28m17ch and 31m33ch
W2026/11874332

PROTECTION LIMITS
Down Cambridge L1139 to L1163
Up Cambridge L1172 to L1142
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

MONDAY 27 to TUESDAY 28 APRIL

Ref. No. P2026/4177622 Repeated item, please see details under route EA1160

Item
91

TUESDAY 28 to WEDNESDAY 29 APRIL

Ref. No. P2026/4177651 Repeated item, please see details under route EA1160

Item
95

WEDNESDAY 29 to THURSDAY 30 APRIL

Ref. No. P2026/4177626 Repeated item, please see details under route EA1160

Item
100

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4177677 Repeated item, please see details under route EA1160

Item
104

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 24 to SATURDAY 25 APRIL

Ref. No. P2026/4332063 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786085

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Junction
High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 162 CONTINUED

W/11786085 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 24 to SATURDAY 25 APRIL

Ref. No. P2026/4332068 Possession Manager Anglia IMDM Tottenham Hale

Item
163

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786103

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786103 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW, 0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

SATURDAY 25 APRIL

Ref. No. P2026/4332069 Possession Manager Anglia IMDM Tottenham Hale

Item
164

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785967

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 25 APRIL

Ref. No. P2026/4332070 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786189
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 165 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786189 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 25 APRIL

Ref. No. P2026/4332071 Possession Manager Anglia IMDM Tottenham Hale

Item
166

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786131

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11786131 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW, 0M 49CH
TO 0M 39CH ON THE AWL AND 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4227224 Possession Manager Western Route Planning East

Item
167

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2026/11562178

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m40ch and 4m50ch
W2026/11525579
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 167 CONTINUED

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

Arc Repairs
4m0ch and 4m50ch
W2026/11903511

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# To Approach SN197#
Up Poplar: Beyond SN200# To Approach AW587pts#

TRAFFIC REMARKS
NO ACCESS BETWEEN GWML AND WCML/NLL/ACTON YARD

WORK DETAILS: MAINTENANCE, POPLARS ELECTRIFICATION POST EIS WORKS

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4232484 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
168

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2005
SAT

to 0040
SUN

CWR Stress Management
2m40ch and 3m55ch
W2026/11779560

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2005
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2005
SAT

to 1200
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Preparatory Work
4m0ch and 6m28ch
W2026/11482581
Follow-Up Work
4m0ch and 5m0ch
W2026/11915524
CWR Stress Management
4m25ch and 6m28ch
W2026/11779563
URFDO Inspections
1m50ch and 6m28ch
W2026/11779659
Survey Work
2m40ch and 5m48ch
W2026/11779656
OHL Inspection
2m40ch and 5m48ch
W2026/11779697
S&T Maintenance
2m40ch and 5m48ch
W2026/11779653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 168 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M
AE 4 B, C, D, E, F, G

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Stabling & Arrival Sidings, Stabling & Departure Sidings: Possession Limit Board and One Detonator to be Placed
Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.
NO CHANGES TO ARL STABLING CAPACITY WITHIN THE TMD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 26 APRIL

Ref. No. P2026/4148737 Repeated item, please see details under route EA1320

Item
194
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 26 APRIL

Ref. No. P2026/4227463 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0740
SUN

Patrolling
1m25ch and 2m55ch
W2026/11167327
Drainage Inspection
1m60ch and 4m30ch
W2026/11801525

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

MONDAY 27 APRIL

Ref. No. P2026/4261118 Repeated item, please see details under route EA1370

Item
222

MONDAY 27 APRIL

Ref. No. P2026/4376771 Possession Manager Aureos Rail

Item
170

Acton Wells Jn
and South Acton

Down and Up North London
Line Blockage

0200
MON

to 0330
MON

Major Projects
1m5ch and 1m73ch
W2026/11902266

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Kensal Green Jn Reversing Siding
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Acton Wells Jn
and Gospel Oak Jn

Up North London
BLOCKED To Electric Trains

0200
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 MON TO 0330 MON: AC-1 AE ONLY
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: AW588A pts to AW103
Up North London: AW201A pts to AW588C pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 27 APRIL

Ref. No. P2026/4200989 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
171

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313397

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

In Connection With Worksite
Management
2m59ch and 5m45ch
W2026/11914651
S&T Renewal
2m59ch and 17m30ch
W2026/11881882
Patrolling
4m20ch and 6m60ch
W2026/11390711
Structures Work
5m20ch and 5m60ch
W2026/11865725
Major Projects
6m8ch and 8m9ch
W2026/11861345
S&T Maintenance
7m0ch and 17m58ch
W2026/11313812
P & D Maintenance
11m46ch and 16m7ch
W2026/11921263

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 SM P4200989

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 27 APRIL

Ref. No. P2026/4224926 Possession Manager Western East IMDM

Item
172

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234270

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 27 APRIL

Ref. No. P2026/4398279 Possession Manager Anglia IMDM Tottenham Hale

Item
173

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0015
MON

to 0510
MON

Remove Rail Defects
3m0ch and 12m39ch
W2026/11962991

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

Richmond Platforms 3-7
Line Blockage +Detonators

0015
MON

to 0510
MON

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

ISOLATION OF ELECTRICAL SECTIONS
0015 MON TO 0510 MON: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

MONDAY 27 APRIL

Ref. No. P2026/4227451 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11167444

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 27 APRIL

Ref. No. P2026/4227430 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11167489

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 28 APRIL

Ref. No. P2026/4227478 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323168

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4185513 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2026/11575888

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Preparatory Work
5m44ch and 6m25ch
W2026/11877109
S&T Maintenance
5m44ch and 7m60ch
W2026/11575665

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 960-700-817/1/

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4245521 Possession Manager Anglia IMDM Tottenham Hale

Item
178

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11532216

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Survey Work
3m7ch and 11m61ch
W2026/11872517

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 28 to WEDNESDAY 29 APRIL

Ref. No. P2026/4344024 Possession Manager Anglia IMDM Tottenham Hale

Item
179

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791435

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 29 APRIL

Ref. No. P2026/4374832 Possession Manager Railscape Limited

Item
180

Camden Road West
Jn
and Gospel Oak

Down and Up North London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
0m25ch and 0m45ch
W2026/11899319

PROTECTION LIMITS
Down North London: NL1001 to NL1005
Up North London: NL1006 to NL1002

WEDNESDAY 29 APRIL

Ref. No. P2026/4236005 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
181

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/11575896

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

Preparatory Work
5m44ch and 6m25ch
W2026/11913631
S&T Maintenance
5m44ch and 7m60ch
W2026/11575894

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 960-700-817/2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 29 APRIL

Ref. No. P2026/4374799 Possession Manager Railscape Limited

Item
182

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11899433

PROTECTION LIMITS
Down North London : NL1043 to NL222 pts
Up North London : NL221 pts to NL219B pts

WEDNESDAY 29 APRIL

Ref. No. P2026/4245508 Possession Manager Anglia IMDM Tottenham Hale

Item
183

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11532401

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Survey Work
3m7ch and 11m61ch
W2026/11872526
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 30 APRIL

Ref. No. P2026/4227479 Repeated item, please see details under route EA1320

Item
198

THURSDAY 30 APRIL

Ref. No. P2026/4236037 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
184

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2026/11575680

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

Preparatory Work
5m44ch and 6m25ch
W2026/11913832
S&T Maintenance
5m44ch and 7m60ch
W2026/11575679
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 960-700-817/3

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 30 APRIL

Ref. No. P2026/4224930 Possession Manager Western East IMDM

Item
185

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235233

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 30 APRIL

Ref. No. P2026/4245538 Possession Manager ASPRO Anglia Network Rail

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11532402

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Survey Work
3m7ch and 11m61ch
W2026/11872552

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN04

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 30 APRIL

Ref. No. P2026/4227431 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11167398

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 30 APRIL

Ref. No. P2026/4227432 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11167447

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 30 APRIL

Ref. No. P2026/4227433 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11167493

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 01 MAY

Ref. No. P2026/4245509 Possession Manager ASPRO Anglia Network Rail

Item
190

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11532249

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Survey Work
3m7ch and 11m61ch
W2026/11872528
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN05

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 01 to SATURDAY 02 MAY

Ref. No. P2026/4331996 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786086

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786086 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 01 to SATURDAY 02 MAY

Ref. No. P2026/4332072 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786104

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786104 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4232484 Repeated item, please see details under route EA1310

Item
168

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4257329 Possession Manager Railscape Limited

Item
193

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698307

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m50ch and 4m0ch
W2026/11532082

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

NO TRAINS TO BE STABLED ON PLATFORMS 1 & 2 AT STARTFORD STATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK (AMENDED)

SUNDAY 26 APRIL

Ref. No. P2026/4148737 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Primrose Hill (closed)
site of
and Homerton

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11359211

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Homerton
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 1m76ch
W2026/11532242
P & D Maintenance
1m3ch and 1m76ch
W2026/11790925
Off Track Work
1m3ch and 1m76ch
W2026/11897681
Patrolling
3m70ch and 1m76ch
W2026/11167350
Off Track Work
5m5ch and 4m64ch
W2026/11854687
Structures Examination
5m20ch and 1m76ch
W2026/11374188

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1273
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1274 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 194 CONTINUED

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR) (AMENDED)

GENERAL REMARKS
W/11532242 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11359211 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

W/11790925 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11897681 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 26 APRIL

Ref. No. P2026/4227162 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Homerton
and Stratford

Down and Up North London
Possession

0025
SUN

to 0855
SUN

S&C Unit Renewal (Maintenance
Only)
2m10ch and 3m59ch
W2026/11955841

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0025
SUN

to 0855
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0025
SUN

to 0855
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0025
SUN

to 0855
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0025
SUN

to 0855
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0025
SUN

to 0855
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Possession

0025
SUN

to 0855
SUN

Navarino Road Jn
and Homerton

Down and Up North London
BLOCKED To A/C Electric
Trains

0025
SUN

to 0855
SUN

Stratford Platforms 1 and 2
BLOCKED To A/C Electric
Trains

0025
SUN

to 0855
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11167481

ISOLATION OF ELECTRICAL SECTIONS
0025 SUN TO 0855 SUN: 430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 195 CONTINUED

PROTECTION LIMITS
Down North London: NL1273# to NL1404#
Up North London: NL1402# to NL1274#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L269#
Up Channelsea Curve: Beyond NL1294#
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS AT STRATFORD PLATFORMS 1-2

GENERAL REMARKS
W/11167481 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST

W/11955841 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH LLS2 TO 0M55CH LLS1, 0M00CH TO
0M15CH CHM, 0M29CH TO 0M6CH CST

TUESDAY 28 APRIL

Ref. No. P2026/4287078 Possession Manager Network Rail / High Speed

Item
196

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11668271

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 29 APRIL

Ref. No. P2026/4287055 Possession Manager Network Rail / High Speed

Item
197

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11668277

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 30 APRIL

Ref. No. P2026/4227479 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11167446

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 30 APRIL

Ref. No. P2026/4287119 Possession Manager Network Rail / High Speed

Item
199

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11668459

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4201009 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
THU

to 0500
FRI

Patrolling
0m0ch and 7m61ch
W2026/11234515

Kilburn High Road Up & Dn Goods Loop
Possession

2330
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0500
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

CWR Stress Management
0m0ch and 4m20ch
W2026/11234712
S&T Maintenance
0m0ch and 7m61ch
W2026/11238234
URFDO Inspections
0m0ch and 7m61ch
W2026/11238531
Survey Work
0m0ch and 7m61ch
W2026/11238278
OHL Inspection
0m0ch and 7m61ch
W2026/11238503
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 200 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Track Maintenance
4m20ch and 7m44ch
W2026/11237827
Track Maintenance
5m20ch and 7m61ch
W2026/11238576

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0430 FRI
901 to 904

PROTECTION LIMITS
2330 THU TO 0100 FRI
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 FRI TO 0500 FRI
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 01 MAY

Ref. No. P2026/4287138 Possession Manager Network Rail / High Speed

Item
201

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11668586

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 27 APRIL

Ref. No. P2026/4234748 Possession Manager Cleshar Contract Services

Item
202

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488591

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 01 MAY

Ref. No. P2026/4234750 Possession Manager Cleshar Contract Services

Item
206

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489437

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 26 APRIL

Ref. No. P2026/4227162 Repeated item, please see details under route EA1320

Item
195
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 25 APRIL

Ref. No. P2026/4378064 Possession Manager Transport for London

Item
217

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Major Projects
13m12ch and 13m62ch
W2026/11904022

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

SUNDAY 26 APRIL

Ref. No. P2026/4388629 Possession Manager Anglia IMDM Romford

Item
218

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 3m9ch
W2026/11940417

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage

0035
SUN

to 0835
SUN

Upper Holloway Up Reception
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/ Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

SUNDAY 26 APRIL

Ref. No. P2026/4390435 Possession Manager Anglia IMDM Romford

Item
219

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11940419

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 26 APRIL

Ref. No. P2026/4378134 Possession Manager Transport for London

Item
220

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

Major Projects
13m12ch and 13m62ch
W2026/11906049

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

SUNDAY 26 APRIL

Ref. No. P2026/4352893 Possession Manager Railscape Limited

Item
221

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0900
SUN

to 1500
SUN

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11816493

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4147105 Repeated item, please see details under route EA1010

Item 7

MONDAY 27 APRIL

Ref. No. P2026/4261118 Possession Manager Anglia IMDM Romford

Item
222

Gospel Oak Jn
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m40ch and 7m40ch
W2026/11790707

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Gospel Oak Platform 3
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11853640
Litter / Graffiti Clearance
5m59ch and 7m51ch
W2026/11898951
Major Projects
13m12ch and 13m62ch
W2026/11906050
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 222 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Barking Platforms 7-8
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205# pts to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

4E73 TO RUN VIA HIGHBURY VALE JN 2355

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4227478 Repeated item, please see details under route EA1310

Item
176

TUESDAY 28 APRIL

Ref. No. P2026/4378093 Possession Manager Transport for London

Item
223

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Major Projects
13m12ch and 13m62ch
W2026/11906051

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 29 APRIL

Ref. No. P2026/4378135 Possession Manager Transport for London

Item
224

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Major Projects
13m12ch and 13m62ch
W2026/11906052

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

THURSDAY 30 APRIL

Ref. No. P2026/4358996 Possession Manager Transport for London

Item
225

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843264

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Major Projects
13m12ch and 13m62ch
W2026/11906053

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: From Buffer Stops Platform 1 Barking

FRIDAY 01 MAY

Ref. No. P2026/4358997 Possession Manager Transport for London

Item
226

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0050
FRI

to 0440
FRI

Technical Inspection
13m10ch and 13m65ch
W2026/11826752
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 226 CONTINUED

Barking Platform 1
Line Blockage (Between Trains)

0050
FRI

to 0440
FRI

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0050
FRI

to 0440
FRI

Structures Examination
13m10ch and 13m65ch
W2026/11955985
Major Projects
13m12ch and 13m62ch
W2026/11906098

PROTECTION LIMITS
Down T&H/Down Tilbury: L921 to UR605
Up Tilbury/Up T&H: UR2206 pts to L924
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 25 APRIL

Ref. No. P2026/4332073 Possession Manager Transport for London

Item
227

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/11790936

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0050
SAT

to 0440
SAT

East Ham Depot Inlet Road
Sidings Possession

0050
SAT

to 0440
SAT

Carriage Washer Road
Sidings Possession

0050
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m28ch
W2026/11702899
S&T Maintenance
6m0ch and 8m0ch
W2026/11519874
Major Projects
6m18ch and 7m42ch
W2026/11904020
Patrolling
6m19ch and 8m20ch
W2026/11512265
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 253 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233# to UR309
Up Main: UR308 to UR234#
Reversing Line (Leigh-On-Sea): Beyond UR566
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

GENERAL REMARKS
W/11519758 PL STONEBLOWER IN USE OTM880901
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR250 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR548 SIGNAL ON THE REVERSING LINE
(LAINDON)

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11920087 TAMPER IN USE OTM932986
POSSESSION TO BE TAKEN AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 25 APRIL

Ref. No. P2026/4245516 Possession Manager Railscape Limited

Item
254

Grays Third Line
Line Blockage

0110
SAT

to 0435
SAT

Litter / Graffiti Clearance
19m60ch and 20m0ch
W2026/11531776

Platform 3
Line Blockage

0110
SAT

to 0435
SAT

PROTECTION LIMITS
Third Line/Platform 3 (Grays): UR869 to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GRAYS STATION

SUNDAY 26 APRIL

Ref. No. P2026/4245512 Possession Manager Network Operations Anglia

Item
255

Barking L/End
and Pitsea

Down and Up Tilbury
Possession

0115
SUN

to 0625
SUN

Track Maintenance
7m40ch and 16m0ch
W2026/11790753

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0625
SUN

S&T Maintenance
7m40ch and 16m0ch
W2026/11791296
Patrolling
7m50ch and 11m35ch
W2026/11818212
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 255 CONTINUED

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0625
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0625
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0625
SUN

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0625
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0625
SUN

Grays Platform 3
Possession

0115
SUN

to 0625
SUN

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0625
SUN

Dagenham Dock Exchange Sidings 1-3
Possession

0115
SUN

to 0625
SUN

Hanson Sidings
Possession

0115
SUN

to 0625
SUN

Ripple Lane Down Ripple Lane Chord
Possession

0115
SUN

to 0625
SUN

Up Ripple Lane Chord
Possession

0115
SUN

to 0625
SUN

FMC Connecting Line
Possession

0115
SUN

to 0625
SUN

Dagenham Dock Ford Motor Company Sidings
Sidings Possession

0115
SUN

to 0625
SUN

Ripple Lane Maintenance Siding
Sidings Possession

0115
SUN

to 0625
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0625
SUN

Structures Work
7m70ch and 8m60ch
W2026/11835136
OHL Work
9m0ch and 11m0ch
W2026/11792183
S&T Points
10m40ch and 11m40ch
W2026/11946778
Tamping
13m0ch and 16m0ch
W2026/11519437
Track Maintenance
16m5ch and 22m10ch
W2026/11791982
Vegetation Clearance
6m55ch and 19m70ch
W2026/11906845
Ground Investigation/Automatic
Ballast Sampling
17m58ch and 18m75ch
W2026/11892231
Other E&P Work
19m0ch and 19m70ch
W2026/11790272
S&T Points
21m65ch and 22m10ch
W2026/11791208

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0625 SUN: 530,531,532,533
ISOLATION REF...TN17 SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 255 CONTINUED

PROTECTION LIMITS
Down Tilbury/Down Goods: UR2208# pts to UR743#
Up Tilbury/Up Goods/Departure Line: UR738# to UR2207# pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding No 1/Down Ripple Lane Chord: Beyond UR834#
Exchange Siding No 2/Up Ripple Lane Chord: Beyond AF101#
Exchange Siding No 3/FMC Connecting Line: To Network Rail Boundary
Hanson Sidings: Beyond UR840#
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865# to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR888

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS

GENERAL REMARKS
W/11519437 TAMPER IN USE OTM880858
POSSESSION TO BE TAKEN AROUND TAMPER AT UR653 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR653 SIGNAL ON THE DOWN TILBURY

W/11791982 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M55CH TO 19M 70CH ON THE UPG

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 27 APRIL

Ref. No. P2026/4245513 Possession Manager Anglia IMDM Romford

Item
256

Barking L/End
and Pitsea

Down and Up Tilbury
Possession

0010
MON

to 0420
MON

S&T Maintenance
7m75ch and 16m0ch
W2026/11791305

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0010
MON

to 0420
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0010
MON

to 0420
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0010
MON

to 0420
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0010
MON

to 0420
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0010
MON

to 0420
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0010
MON

to 0420
MON

S&T Points
10m40ch and 11m40ch
W2026/11946840
Tamping
14m0ch and 16m0ch
W2026/11519462
Patrolling
16m5ch and 27m0ch
W2026/11791929
S&T Maintenance
16m5ch and 18m60ch
W2026/11943039
OHL Inspection
21m30ch and 25m10ch
W2026/11792184
S&T Points
21m65ch and 22m10ch
W2026/11791487
S&T Maintenance
24m0ch and 26m50ch
W2026/11791438
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 256 CONTINUED

Barking Riverside Platforms 1-2
Possession

0010
MON

to 0420
MON

Renwick Road Jn Exchange Sidings
Possession

0010
MON

to 0420
MON

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0010
MON

to 0420
MON

Grays Platform 3
Possession

0010
MON

to 0420
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0010
MON

to 0420
MON

Tilbury Town Riverside Sidings A
Sidings Possession

0010
MON

to 0420
MON

PL Grinding Train
26m20ch and 26m70ch
W2026/11521799
Structures Examination
21m48ch and 23m40ch
W2026/11963386

PROTECTION LIMITS
Down Tilbury/Down Goods: UR615# to UR743#
Up Tilbury/Up Goods/Departure Line: UR738# to UR2214# pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings: Beyond UR2240 pts
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865# to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR885
Up Thames Haven: Beyond UR888

GENERAL REMARKS
W/11519462 TAMPER IN USE OTM880865
POSSESSION TO BE TAKEN AROUND TAMPER AT UR653 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR653 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11521799 PL GRINDING TRAIN IN USE OTM880908
POSSESSION TO BE TAKEN AROUND PL GRINDING TRAIN AT UR715 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND PL GRINDING TRAIN AT UR716 SIGNAL ON THE UP TILBURY
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 40CH TO 27M 46CH ON THE THN

TUESDAY 28 APRIL

Ref. No. P2026/4344205 Possession Manager Anglia IMDM Romford

Item
257

Tilbury Town
and East Tilbury

Down Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Maintenance
24m0ch and 25m5ch
W2026/11791548

PROTECTION LIMITS
Down Tilbury: UR701 to UR707
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4344183 Possession Manager Anglia IMDM Romford

Item
258

Thames Haven Jn
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0110
TUE

to 0425
TUE

S&T Points
26m65ch and 27m0ch
W2026/11791465

PROTECTION LIMITS
Down Tilbury: UR717 to UR719
Up Tilbury: UR722 to UR716

WEDNESDAY 29 APRIL

Ref. No. P2026/4241792 Possession Manager Anglia IMDM Romford

Item
259

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11512323

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 29 APRIL

Ref. No. P2026/4359053 Possession Manager Anglia IMDM Romford

Item
260

Purfleet L/End
and West Thurrock Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0050
WED

to 0440
WED

Technical Inspection
15m77ch and 18m0ch
W2026/11826497

Purfleet Purfleet Long Sidings
Sidings Possession

0050
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 26 APRIL

Ref. No. P2026/4390435 Possession Manager Anglia IMDM Romford

Item
63

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11940419

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

MD101 EUSTON TO ARMITAGE JN (EXCL)

THURSDAY 09 APRIL to SUNDAY 03 MAY

Ref. No. P2026/4279902 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0300
THU

to 1800
SUN

TRAFFIC REMARKS
*********************************************

ALL PASSENGER AND FREIGHT SERVICES BETWEEN THURSDAY 09/04/26 AND SUNDAY 03/05/26 (INC.) TO
MOVE THE [1] ALLOWANCE APPROACHING WEMBLEY CENTRAL TO BE APPROACHING CAMDEN JN ON THE
UP SLOW TO ALLOW THEM TO ARRIVE RIGHT TIME.

THIS IS DUE TO TSR T2026/226191.

*********************************************

FRIDAY 24 to SATURDAY 25 APRIL

Ref. No. P2026/4200978 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Primrose Hill Tunnels
and Willesden North
Jn

Down and Up Fast
Possession

2230
FRI

to 0010
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266634

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241284
S&T Maintenance
0m0ch and 8m0ch
W2026/11241255
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Survey Work
0m0ch and 12m40ch
W2026/11241535
CWR Stress Management
4m20ch and 6m60ch
W2026/11241344
Follow-Up Work
4m37ch and 5m28ch
W2026/11483575
Remove Rail Defects
6m60ch and 12m40ch
W2026/11241370
S&T Maintenance
8m0ch and 12m40ch
W2026/11241455
Station Work
21m9ch and 23m30ch
W2026/11857037
Track Maintenance
24m40ch and 25m69ch
W2026/11241405
S&T Maintenance
24m40ch and 25m69ch
W2026/11921250
OHL Inspection
0m0ch and 25m69ch
W2026/11241563
URFDO Inspections
0m0ch and 25m69ch
W2026/11241514
Survey Work
12m45ch and 25m69ch
W2026/11241488

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
BB 1 A, B, C, D, E
BB 2 D, E, F, G, H

PROTECTION LIMITS
2230 FRI TO 0010 SAT
Down Fast: Beyond WM117# to Approach WM133
Up Fast: Beyond WM130# to Approach WM114#

0010 SAT TO 0600 SAT
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
2230 SAT TO 0010 SAT
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 SAT TO 0600 SAT
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 25 APRIL

Ref. No. P2026/4200979 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Survey Work
25m76ch and 29m25ch
W2026/11242129

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

OHL Inspection
25m76ch and 26m20ch
W2026/11242519
S&T Maintenance
25m76ch and 29m25ch
W2026/11242251
PLPR Follow Up Work
36m5ch and 48m40ch
W2026/11903201
S&T Work
36m5ch and 46m35ch
W2026/11537505
OHL Work
51m43ch and 54m60ch
W2026/11550079
PLPR Follow Up Work
56m20ch and 70m60ch
W2026/11537548
S&T Work
56m20ch and 70m60ch
W2026/11537372
Rail Lubricators
58m40ch and 67m0ch
W2026/11772921
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2005
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2005
SAT

to 1200
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

CWR Stress Management
4m25ch and 6m28ch
W2026/11779563
URFDO Inspections
1m50ch and 6m28ch
W2026/11779659
S&T Maintenance
2m40ch and 5m48ch
W2026/11779653
Survey Work
2m40ch and 5m48ch
W2026/11779656
OHL Inspection
2m40ch and 5m48ch
W2026/11779697

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M
AE 4 B, C, D, E, F, G

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Stabling & Arrival Sidings, Stabling & Departure Sidings: Possession Limit Board and One Detonator to be Placed
Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.
NO CHANGES TO ARL STABLING CAPACITY WITHIN THE TMD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4200960 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 1m42ch
W2026/11803478

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn Up Slow
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/11900215
Remove Rail Defects
0m0ch and 1m42ch
W2026/11529405
OHL Inspection
0m0ch and 1m42ch
W2026/11779691
URFDO Inspections
0m0ch and 1m42ch
W2026/11779557
Survey Work
0m0ch and 1m42ch
W2026/11779556
S&T Maintenance
0m0ch and 1m42ch
W2026/11779650
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12 Complete

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904 Complete

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X: Bufferstops Euston Platforms 1 to 16 to Approach WM111#,
WM315#
Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM108#, WM2150 pts#, WM312# to Bufferstops
Euston Platforms 1 to 16

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4200991 Possession Manager Network Rail / High Speed

Item
8

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11531806

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4200960 AND W2026/11803478 UNDER LINE HEADING MD101.

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4341972 Possession Manager CRS Alliance Crewe

Item
9

Willesden TMD Stabling & Arrival siding
Sidings Possession

2005
SAT

to 1200
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2026/11815603

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT TOWARDS TMD LOOP/NECK. STABLING OF STOCK ON STABLING AND
ARRIVAL SIDING IS AVAILABLE.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2026/4232484 AND W2026/11482581 UNDER LINE HEADING MD101

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4232573 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2240
SAT

to 1200
SUN

Remove Rail Defects
6m70ch and 13m25ch
W2026/11779750

Watford Junction Platform 10
Possession

2240
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2240
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2240
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2240
SAT

to 1200
SUN

North Departure Line
Possession

2240
SAT

to 1200
SUN

Rail Stress Management
0m34ch and 2m59ch
W2026/11779752
S&T Maintenance
6m70ch and 8m0ch
W2026/11779758
Patrolling
6m70ch and 9m40ch
W2026/11779717
Survey Work
6m70ch and 12m45ch
W2026/11779727
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 26 APRIL

Ref. No. P2026/4200992 Possession Manager Network Rail / High Speed

Item
26

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11531850
Major Project IP HS2 ONW
0m0ch and 0m20ch
W2026/11900432

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4200960 AND W2026/11803478 AND W2026/11900215 UNDER
LINE HEADING MD101.

SUNDAY 26 APRIL

Ref. No. P2026/4381780 Possession Manager Network Rail / High Speed

Item
27

Euston Works Siding 1
Sidings Possession

0040
SUN

to 0645
SUN

Survey Work
0m0ch and 0m20ch
W2026/11900350
In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11878697

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4200960 AND W2026/11900215 AND W2026/11803478 UNDER
LINE HEADING MD101.

SUNDAY 26 APRIL

Ref. No. P2026/4402688 Possession Manager ASPRO LNE Network Rail

Item
28

Bletchley Carriage
Sidings

Carriage Sidings 5 to 8
Sidings Possession

0130
SUN

to 0615
SUN

Depot Work
46m67ch and 47m21ch
W2026/11966227

Bletchley C.E. Sidings
Sidings Possession

0130
SUN

to 0615
SUN

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH RUGBY SCC BLETCHLEY WORK STATION.

SIDINGS POSSESSION TAKEN ICW P2026/4200981 AND W2026/11966280

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4200983 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 1m42ch
W2026/11529367

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

URFDO Inspections
0m0ch and 1m42ch
W2026/11294387
S&T Maintenance
0m0ch and 1m42ch
W2026/11853479
OHL Inspection
0m0ch and 1m42ch
W2026/11780094

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4200970 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2300
SUN

to 0500
MON

OHL Work
1m45ch and 5m45ch
W2026/11914362

Kilburn High Road Up & Dn Goods Loop
Possession

2300
SUN

to 0500
MON

Willesden TMD Loop / Neck
Possession

2300
SUN

to 0500
MON

OHL Inspection
1m45ch and 5m43ch
W2026/11780021
S&T Maintenance
1m45ch and 5m43ch
W2026/11780059
URFDO Inspections
1m45ch and 5m45ch
W2026/11294389
Follow-Up Work
4m4ch and 5m45ch
W2026/11483550
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 30 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2300 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
UP Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4200971 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

S&T Maintenance
7m6ch and 8m0ch
W2026/11780300

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2105
SUN

to 0300
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2105
SUN

to 0300
MON

S&T Maintenance
8m5ch and 17m21ch
W2026/11780258
URFDO Inspections
6m54ch and 17m21ch
W2026/11294278
OHL Inspection
7m6ch and 17m21ch
W2026/11780205

PROTECTION LIMITS
2105 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0300 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4200973 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Track Maintenance
17m66ch and 36m0ch
W2026/11345987

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

OHL Inspection
17m66ch and 26m20ch
W2026/11780392
S&T Maintenance
17m66ch and 34m60ch
W2026/11780265
URFDO Inspections
17m66ch and 36m0ch
W2026/11294352
Station Work
21m9ch and 23m30ch
W2026/11856946
URFDO Inspections
35m33ch and 36m61ch
W2026/11542186

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Stoke Jn Down and Up Derby
Possession (T3-D)

2345
SUN

to 0530
MON

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton
Bridge, Down Derby: Beyond SOT249, SOT409, SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach
SOT321, SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT250, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 125

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 27 APRIL

Ref. No. P2026/4383567 Possession Manager Network Rail / High Speed

Item
39

Euston Works Siding 1
Sidings Possession

0500
MON

to 1700
MON

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11927864

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 27 to TUESDAY 28 APRIL

Ref. No. P2026/4185559 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Survey Work
14m50ch and 16m20ch
W2026/11910045

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

URFDO Inspections
9m69ch and 17m21ch
W2026/11781387

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 27 to TUESDAY 28 APRIL

Ref. No. P2026/4185560 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
MON

to 0530
TUE

Arc Repairs
17m66ch and 28m0ch
W2026/11782527

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0530
TUE

Tring Up & Down Relief
Possession

2230
MON

to 0530
TUE

OHL Inspection
17m66ch and 26m20ch
W2026/11783428
S&T Maintenance
17m66ch and 28m0ch
W2026/11782632
Survey Work
17m66ch and 28m0ch
W2026/11782780
Unload Ballast
17m66ch and 28m0ch
W2026/11514605
Station Work
21m9ch and 23m30ch
W2026/11857048
OHL Work
29m12ch and 30m77ch
W2026/11550347
PL Stoneblowing
34m7ch and 40m0ch
W2026/11808332
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 27 to TUESDAY 28 APRIL

Ref. No. P2026/4361970 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
43

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11861370

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4185514 AND W2026/11783804 UNDER LINE HEADING NW1001.

TUESDAY 28 APRIL

Ref. No. P2026/4185511 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 4m67ch
W2026/11529429

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2026/11290873
S&T Maintenance
0m0ch and 4m67ch
W2026/11780440
Other E&P Work
0m0ch and 4m67ch
W2026/11780447
OHL Inspection
0m0ch and 4m67ch
W2026/11780452
Survey Work
0m0ch and 4m67ch
W2026/11780308
Major Projects HS2
0m0ch and 4m67ch
W2026/11803097
URFDO Inspections
0m0ch and 4m67ch
W2026/11780534
Patrolling
1m43ch and 2m40ch
W2026/11233249
Track Maintenance
2m45ch and 4m20ch
W2026/11443052
Patrolling
3m0ch and 4m20ch
W2026/11443051

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC Electric: Bufferstops
Euston Platforms 1 to 11, Beyond WM2104 pts# to Approach WM2071B pts#, WM2107 pts#, WS21#
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric: Beyond WM2150
pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11, Approach WM2105
pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric, Up North London DC Electric:
Beyond WM114#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach
WM2105 pts#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES, TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES
FOR WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 28 APRIL

Ref. No. P2026/4385220 Possession Manager Network Rail / High Speed

Item
45

Euston Works Siding 1
Sidings Possession

0500
TUE

to 1700
TUE

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11927808

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL

1F_ARL_Derivative WON 04 2026/2027 Page B-150

1F_ARL_Derivative WON 04 - 2026/2027

page 159 of 354



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 28 to WEDNESDAY 29 APRIL

Ref. No. P2026/4361971 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
56

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
TUE

to 0515
WED

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11861512

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4236100 AND W2026/11783895 UNDER LINE HEADING NW1001.

WEDNESDAY 29 APRIL

Ref. No. P2026/4185512 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 1m45ch
W2026/11529558

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Survey Work
0m0ch and 1m42ch
W2026/11780563
Patrolling
0m0ch and 1m45ch
W2026/11291015
S&T Maintenance
0m0ch and 1m45ch
W2026/11780632
URFDO Inspections
0m0ch and 1m45ch
W2026/11780566
OHL Inspection
0m0ch and 1m45ch
W2026/11780568

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 29 APRIL

Ref. No. P2026/4385261 Possession Manager Network Rail / High Speed

Item
58

Euston Works Siding 1
Sidings Possession

0500
WED

to 1700
WED

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11927809

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

WEDNESDAY 29 APRIL

Ref. No. P2026/4236005 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/11575896

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Preparatory Work
5m44ch and 6m25ch
W2026/11913631
S&T Maintenance
5m44ch and 7m60ch
W2026/11575894
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 960-700-817/2

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 29 APRIL

Ref. No. P2026/4241503 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0520
WED

Move Materials
12m70ch and 17m27ch
W2026/11781393

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Structures Examination
0m0ch and 0m75ch
W2026/11941153
Patrolling
0m0ch and 6m45ch
W2026/11824899

1F_ARL_Derivative WON 04 2026/2027 Page B-161

1F_ARL_Derivative WON 04 - 2026/2027

page 170 of 354



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 30 APRIL

Ref. No. P2026/4235935 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 1m45ch
W2026/11529559

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Survey Work
0m0ch and 1m42ch
W2026/11780326
Patrolling
0m0ch and 1m45ch
W2026/11290971
OHL Inspection
0m0ch and 1m45ch
W2026/11780638
URFDO Inspections
0m0ch and 1m45ch
W2026/11780329
S&T Maintenance
0m0ch and 1m45ch
W2026/11780512

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 30 APRIL

Ref. No. P2026/4385241 Possession Manager Network Rail / High Speed

Item
70

Euston Works Siding 1
Sidings Possession

0500
THU

to 1700
THU

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11927987

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

THURSDAY 30 APRIL

Ref. No. P2026/4236037 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2026/11575680

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

Preparatory Work
5m44ch and 6m25ch
W2026/11913832
S&T Maintenance
5m44ch and 7m60ch
W2026/11575679

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 960-700-817/3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NO TROLLEYS / OTP TO PASS RC9306 SIGNAL.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT NL3456 SIGNAL ON THE UP TV FAST LINE

THURSDAY 30 APRIL

Ref. No. P2026/4238056 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
74

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0010
THU

to 0525
THU

In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11547557
In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11543036
In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11542225
In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11925411

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4185566 AND W2026/11542256 & W2026/11543015 &
W2026/11547278 & W2026/11901471 & W2026/11908193 UNDER LINE HEADING MD101.

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4201009 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
THU

to 0500
FRI

Patrolling
0m0ch and 7m61ch
W2026/11234515

Kilburn High Road Up & Dn Goods Loop
Possession

2330
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0500
FRI

CWR Stress Management
0m0ch and 4m20ch
W2026/11234712
S&T Maintenance
0m0ch and 7m61ch
W2026/11238234
URFDO Inspections
0m0ch and 7m61ch
W2026/11238531
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Survey Work
0m0ch and 7m61ch
W2026/11238278
OHL Inspection
0m0ch and 7m61ch
W2026/11238503
Track Maintenance
4m20ch and 7m44ch
W2026/11237827
Track Maintenance
5m20ch and 7m61ch
W2026/11238576

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0430 FRI
901 to 904

PROTECTION LIMITS
2330 THU TO 0100 FRI
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 FRI TO 0500 FRI
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4236020 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Survey Work
11m25ch and 12m65ch
W2026/11910084

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Track Maintenance
12m70ch and 17m21ch
W2026/11781290
S&T Maintenance
12m70ch and 17m21ch
W2026/11781223
OHL Inspection
12m70ch and 17m21ch
W2026/11781392
Survey Work
12m70ch and 17m21ch
W2026/11781229
URFDO Inspections
9m69ch and 17m21ch
W2026/11781389

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4245063 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
THU

to 0530
FRI

Station Work
21m9ch and 23m30ch
W2026/11856953

Kings Langley Up Kings Langley Loop
Possession

2230
THU

to 0530
FRI

Tring Up & Down Relief
Possession

2230
THU

to 0530
FRI

URFDO Inspections
35m33ch and 45m70ch
W2026/11543502
URFDO Inspections
17m66ch and 36m0ch
W2026/11783508

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0530 FRI
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 26 APRIL

Ref. No. P2026/4369028 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
97

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

S&T Renewal
8m60ch and 15m0ch
W2026/11877133

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

Station Work
11m16ch and 11m53ch
W2026/11921092
Structures Work
12m35ch and 12m50ch
W2026/11918810

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN to 0645 SUN
913 TO 918 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS43# to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS44#

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 27 APRIL

Ref. No. P2026/4200989 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
98

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313397

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

In Connection With Worksite
Management
2m59ch and 5m45ch
W2026/11914651
S&T Renewal
2m59ch and 17m30ch
W2026/11881882
Patrolling
4m20ch and 6m60ch
W2026/11390711
Structures Work
5m20ch and 5m60ch
W2026/11865725
Major Projects
6m8ch and 8m9ch
W2026/11861345
S&T Maintenance
7m0ch and 17m58ch
W2026/11313812
P & D Maintenance
11m46ch and 16m7ch
W2026/11921263
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 98 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 SM P4200989

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 28 APRIL

Ref. No. P2026/4185511 Repeated item, please see details under route MD101

Item
44

TUESDAY 28 APRIL

Ref. No. P2026/4185515 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
99

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11443069

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11443188
Major Projects
6m70ch and 8m9ch
W2026/11861435
Off Track Work
6m70ch and 9m5ch
W2026/11839055
Survey Work
6m70ch and 12m40ch
W2026/11443196
Patrolling
6m70ch and 12m40ch
W2026/11443073
Track Maintenance
6m70ch and 12m40ch
W2026/11443077
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 99 CONTINUED

S&T Renewal
6m70ch and 17m30ch
W2026/11881796
URFDO Inspections
6m70ch and 17m30ch
W2026/11443204
S&T Maintenance
7m0ch and 17m30ch
W2026/11443192
Survey Work
12m36ch and 17m30ch
W2026/11443200
Track Maintenance
12m36ch and 17m30ch
W2026/11443081

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 918 Complete

0100 TUE TO 0425 TUE
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 MT P4185515

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 29 APRIL

Ref. No. P2026/4185512 Repeated item, please see details under route MD101

Item
57

WEDNESDAY 29 APRIL

Ref. No. P2026/4185567 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
100

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11443070
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 100 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11443189
Major Projects
6m70ch and 8m9ch
W2026/11861308
Off Track Work
6m70ch and 9m5ch
W2026/11839374
Patrolling
6m70ch and 12m40ch
W2026/11443074
Remove Rail Defects
6m70ch and 12m40ch
W2026/11443078
Survey Work
6m70ch and 12m40ch
W2026/11443197
URFDO Inspections
6m70ch and 17m30ch
W2026/11443205
S&T Renewal
6m70ch and 17m30ch
W2026/11881883
S&T Maintenance
7m0ch and 17m30ch
W2026/11443193
Survey Work
12m36ch and 17m30ch
W2026/11443201
Track Maintenance
12m36ch and 17m30ch
W2026/11443185

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 918 Complete

0100 WED TO 0425 WED
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 TW P4185567

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 29 APRIL

Ref. No. P2026/4360001 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
101

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377848

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4185567 AND W2026/11443074 UNDER LINE HEADING MD120.

THURSDAY 30 APRIL

Ref. No. P2026/4235935 Repeated item, please see details under route MD101

Item
69

THURSDAY 30 APRIL

Ref. No. P2026/4236083 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
102

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11443071

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11443190
Off Track Work
6m70ch and 9m5ch
W2026/11839398
Track Maintenance
6m70ch and 12m40ch
W2026/11443079
Survey Work
6m70ch and 12m40ch
W2026/11443198
URFDO Inspections
6m70ch and 17m30ch
W2026/11443206
S&T Renewal
6m70ch and 17m30ch
W2026/11881884
S&T Maintenance
7m0ch and 17m30ch
W2026/11443194
Track Maintenance
12m36ch and 17m30ch
W2026/11443186
Survey Work
12m36ch and 17m30ch
W2026/11443202
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 102 CONTINUED

Survey Work
13m25ch and 14m20ch
W2026/11885985

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 918 Complete

0100 THU TO 0425 THU
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 WT P4236083

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 01 MAY

Ref. No. P2026/4235991 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
103

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11443072

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11443191
Off Track Work
6m70ch and 9m5ch
W2026/11839399
Track Maintenance
6m70ch and 12m40ch
W2026/11443080
Survey Work
6m70ch and 12m40ch
W2026/11443199
S&T Renewal
6m70ch and 17m30ch
W2026/11881885
URFDO Inspections
6m70ch and 17m30ch
W2026/11443207
S&T Maintenance
7m0ch and 17m30ch
W2026/11443195
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 103 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2026/11443187
Survey Work
12m36ch and 17m30ch
W2026/11443203

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 918 Complete

0100 FRI TO 0425 FRI
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK04 MD120 TF P4235991

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4200960 Repeated item, please see details under route MD101

Item 7

SATURDAY 25 to SUNDAY 26 APRIL

Ref. No. P2026/4232484 Repeated item, please see details under route MD101

Item 6

SUNDAY 26 APRIL

Ref. No. P2026/4148737 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Primrose Hill (closed)
site of
and Homerton

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11359211

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 1m76ch
W2026/11532242
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 112 CONTINUED

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0850
SUN

Homerton
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0850
SUN

P & D Maintenance
1m3ch and 1m76ch
W2026/11790925
Off Track Work
1m3ch and 1m76ch
W2026/11897681
Patrolling
3m70ch and 1m76ch
W2026/11167350
Off Track Work
5m5ch and 4m64ch
W2026/11854687
Structures Examination
5m20ch and 1m76ch
W2026/11374188

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1273
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1274 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR) (AMENDED)

GENERAL REMARKS
W/11532242 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11359211 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

W/11790925 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11897681 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 26 to MONDAY 27 APRIL

Ref. No. P2026/4200970 Repeated item, please see details under route MD101

Item
30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

MONDAY 27 APRIL

Ref. No. P2026/4200989 Repeated item, please see details under route MD120

Item
98

TUESDAY 28 APRIL

Ref. No. P2026/4185511 Repeated item, please see details under route MD101

Item
44

THURSDAY 30 APRIL

Ref. No. P2026/4227479 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11167446

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4201009 Repeated item, please see details under route MD101

Item
75
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 24 to SATURDAY 25 APRIL

Ref. No. P2026/4332063 Possession Manager Anglia IMDM Tottenham Hale

Item
114

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786085

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Junction
High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786085 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 25 APRIL

Ref. No. P2026/4332069 Possession Manager Anglia IMDM Tottenham Hale

Item
115

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785967

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 27 APRIL

Ref. No. P2026/4200989 Repeated item, please see details under route MD120

Item
98
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 01 to SATURDAY 02 MAY

Ref. No. P2026/4331996 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786086

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786086 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

MONDAY 06 APRIL to MONDAY 04 MAY

Ref. No. P2026/4374461 Possession Manager CRS Alliance Crewe

Item
117

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

0800
MON

to 0415
MON

Preparatory Work
0m55ch and 0m79ch
W2026/11866244

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2026/4195828 AND W2026/11482580 UNDER LINE HEADING MD101.

FRIDAY 24 to SATURDAY 25 APRIL

Ref. No. P2026/4332063 Repeated item, please see details under route MD150

Item
114
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

MONDAY 27 APRIL

Ref. No. P2026/4376771 Possession Manager Aureos Rail

Item
118

Acton Wells Jn
and South Acton

Down and Up North London
Line Blockage

0200
MON

to 0330
MON

Major Projects
1m5ch and 1m73ch
W2026/11902266

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Kensal Green Jn Reversing Siding
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
BLOCKED To Electric Trains

0200
MON

to 0330
MON

Acton Wells Jn
and Gospel Oak Jn

Up North London
BLOCKED To Electric Trains

0200
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0200 MON TO 0330 MON: AC-1 AE ONLY
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: AW588A pts to AW103
Up North London: AW201A pts to AW588C pts

TUESDAY 28 APRIL

Ref. No. P2026/4185513 Repeated item, please see details under route MD101

Item
46

WEDNESDAY 29 APRIL

Ref. No. P2026/4236005 Repeated item, please see details under route MD101

Item
59

THURSDAY 30 APRIL

Ref. No. P2026/4236037 Repeated item, please see details under route MD101

Item
71

FRIDAY 01 to SATURDAY 02 MAY

Ref. No. P2026/4331996 Repeated item, please see details under route MD150

Item
116
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 25 APRIL

Ref. No. P2026/4332070 Possession Manager Anglia IMDM Tottenham Hale

Item
119

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786189

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786189 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 26 APRIL

Ref. No. P2026/4402846 Possession Manager Wessex Inner

Item
98

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0100
SUN

to 0645
SUN

Remove Rail Defects
1m76ch and 4m0ch
W2026/11977265

Platform 1/Up Ludgate
Possession

0100
SUN

to 0645
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0100
SUN

to 0645
SUN

Up Latchmere Curve
Possession

0100
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296dia# to -

TRAFFIC REMARKS
NO OUTBERTHING REQUIRED/UNITS BERTHED WITHIN CLAPHAM JN PLATS 1 AND 2/MIDDLE SIDING TO BE
CUT OUT.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 27 APRIL

Ref. No. P2026/4235924 Possession Manager Area Planning Orpington (DU)

Item
99

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11533985

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 27 APRIL

Ref. No. P2026/4236372 Possession Manager Area Planning Orpington (DU)

Item
100

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11533919

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 27 to TUESDAY 28 APRIL

Ref. No. P2026/4202118 Repeated item, please see details under route SO500

Item
140
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 28 APRIL

Ref. No. P2026/4236016 Possession Manager Area Planning Orpington (DU)

Item
101

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11534546

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 28 APRIL

Ref. No. P2026/4252802 Possession Manager Area Planning Orpington (DU)

Item
102

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11534648

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUT BERTHED

TUESDAY 28 APRIL

Ref. No. P2026/4267350 Possession Manager Wessex Inner

Item
103

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606810

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 APRIL

Ref. No. P2026/4267314 Possession Manager Wessex Inner

Item
104

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11606674

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 28 to WEDNESDAY 29 APRIL

Ref. No. P2026/4202115 Repeated item, please see details under route SO500

Item
145

WEDNESDAY 29 APRIL

Ref. No. P2026/4400820 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11969784

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

WEDNESDAY 29 to THURSDAY 30 APRIL

Ref. No. P2026/4202135 Repeated item, please see details under route SO500

Item
150

THURSDAY 30 APRIL

Ref. No. P2026/4400801 Possession Manager Wessex Inner

Item
106

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 3m30ch
W2026/11969745

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

THURSDAY 30 APRIL

Ref. No. P2026/4267519 Possession Manager Wessex Inner

Item
107

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11607359

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 APRIL to FRIDAY 01 MAY

Ref. No. P2026/4202185 Repeated item, please see details under route SO500

Item
154

FRIDAY 01 MAY

Ref. No. P2026/4267523 Possession Manager Wessex Inner

Item
108

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11607465
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
*  *  *  BETWEEN SHADWELL & LIMEHOUSE  

FROM FRIDAY 03 APRIL 2026 TO TUESDAY 07 APRIL 2026
From 03/04/2026 – 07/04/2026 the DLR will be undertaking Track Renewal work on its East Bound Lines between Shadwell
and Limehouse, adjacent to Network Rail’s FSS1 Lines at approximately 1m 207y – 1m 972y. The DLR will be undertaking a
complete track renewal of their East Bound lines. The works are planned to be undertaken under full possession of the railway
line.

This work may be a source of distraction for drivers, so advanced notice is being provided.

Justification for publication if required (see section D submission guide):

Other information should be included here that will assist in the production of the notice:
(D23642) (03/04/2026) (4)

EA1380 FENCHURCH STREET TO SHOEBURYNESS – Continued

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D1A Replace The Table in its entirety. This is to Amend the column distribution and to 

include the class 165 Ride Height Modification.
D23575 14/03/2026

D1B Replace The Table in its entirety. This is to Amend the column distribution D23575 14/03/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:
 

 (D23730) (18/04/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN WEST LONDON JN (WILLESDEN) AND WILLESDEN NORTH JN 
UNTIL1200 HOURS SUNDAY 17 MAY 2026

Various plant will be stored in the wide way between the Down Slow and Up Fast around 5m 42ch. This is marked in 
red rectangle, with text for orientation:

(D23611) (14/03/2026) (7)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (28R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham 08/04/2025
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC – Finsbury

Park WS
10/07/2021

7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC – Leeds

East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

9 5 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 Y

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

G265 Grangetown Down Goods Grangetown SB 10/02/2026 3 2 FALSE

Last Updated: 21/03/2026
Explanation of Change: Signal YB1303/K65 has had additional events

(D23628) (21/03/2026) (RSSB) (UFN)

page 352 of 354



1F_ARL_Derivative WON 04 2026-27  D48
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

26/03/2026 12 2 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 21/02/2026 23 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/04/2026
Explanation of Change: Signal WS24 has been removed, Signal MV33 has had additional events added & Signal WM284 has 
been added.

(D23712) (18/04/2026) (UFN)
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