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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
(26/48)
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226681

Kensal Green
Tunnels and
Willesden North Jn

Down
Slow

- 5m 24ch 5m 40ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

An additional speed indicator is provided at Willesden South Jn.

T2026/
226671

Willesden North Jn
and Kensal Green
Tunnels

- Up Slow 5m 32ch 5m 24ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

Repeater warning boards are provided approaching Harlesden Jn on the Down and Up High Level goods lines and the Up &
Down Through Goods line

T2026/
233001

Bulkington (former
site of) and Shilton
HABD (US & UF)

- Up Trent
Valley
Slow

92m 33ch 92m 31ch 50mph Earthworks - Condition
of Embankment
(26/05)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 09 MAY

Ref. No. P2026/4203363 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0330
SAT

Track Maintenance
0m0ch and 5m40ch
W2026/11546965

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0330
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0330
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0330
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11926521
Track Maintenance
3m27ch and 3m40ch
W2026/11941977
OHL Work (Ground Level)
3m27ch and 3m40ch
W2026/11329869
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Protected Path

0050
SAT

to 0150
SAT

Plumstead Sidings
Crossover

Siding Access Line
Protected Path

0050
SAT

to 0150
SAT

Plumstead Depot
Cross Over

Head Shunt
Protected Path

0050
SAT

to 0150
SAT

Stabling Lines 1-4
Protected Path

0050
SAT

to 0150
SAT

Stabling Sidings 5-8
Protected Path

0050
SAT

to 0150
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416 / Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397 / XR415 / 1375 points to SN91 / SN95 / Buffer stops Turnback B & C / Plumstead
headshunt
Plumstead Stabling Sidings: XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507/ XR508 / XR561 to Buffer
stops headshunt.

TRAFFIC REMARKS
Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
TVS system proof testing 0050 Sat - 0150 Sat

SPZ COS 2

SATURDAY 09 MAY

Ref. No. P2026/4211461 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11546971

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 10 MAY

Ref. No. P2026/4249730 Possession Manager Anglia IMDM Romford

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2026/11547285

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL ST TO TRAVEL VIA TOTTENHAM HALE (REVERSE)

SUNDAY 10 MAY

Ref. No. P2026/4374477 Possession Manager Network Operations Anglia

Item
6

Stratford L/End
and Harold Wood

Down and Up Main
Possession

0130
SUN

to 0545
SUN

Track Maintenance
3m50ch and 14m50ch
W2026/11547129

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0130
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0130
SUN

to 0545
SUN

Gidea Park Turnback Line
Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Up Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0130
SUN

to 0545
SUN

Gidea Park Stabling Lines 1-4
Possession

0130
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0130
SUN

to 0545
SUN

OHL Work
4m18ch and 7m45ch
W2026/11924171
Structures Work
5m10ch and 6m10ch
W2026/11965818
Structures Work
6m23ch and 6m71ch
W2026/11965899
OHL Work
7m40ch and 14m50ch
W2026/11814685

1F_ARL_Derivative WON 06 2026/2027 Page B-4

1F_ARL_Derivative WON 06 - 2026/2027

page 12 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Gidea Park Turnback Line
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0515 SUN:
317ABC,318B1B2B3C,319,320,321,322,323,324,361,365,366,367,368,325,326,327,328,6301,6302,6303,6304
ISOLATION REF...GEI-10,SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: L2133A# pts to L449
Up Main: L480 to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric/Stabling Lines 1-4 (Gidea Park): L257# to L447
Up Electric: L478# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding (Ilford): Beyond L354#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, ILFORD DEPOT,
ROMFORD PLATFORM 1, GIDEA PARK TURNBACK LINE, STABLING LINES 1 TO 4 AND SPUR LINES.

SUNDAY 10 MAY

Ref. No. P2026/4280141 Possession Manager Elizabeth Line Maintenance

Item
7

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0555
SUN

OHL Work (Maintenance)
13km337m and 14km591m
W2026/11623073

Pudding Mill Lane
and Liverpool Street
Elizabeth Line

Westbound
Possession

0050
SUN

to 0555
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0555
SUN

ES Only and Isolation Management
11km107m and 15km959m
W2026/11825912
S&T Maintenance
11km645m and 13km955m
W2026/11648162
Critical Compliance Inspection
11km645m and 13km955m
W2026/11648115

1F_ARL_Derivative WON 06 2026/2027 Page B-5

1F_ARL_Derivative WON 06 - 2026/2027

page 13 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 SUN TO 0400 MON

NO TRAINS TO STABLE IN PLATFORMS 1-4 AT LIVERPOOL STREET
TRAINS TO STABLE IN PLATFORMS 5-17 AT LIVERPOOL STREET

ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR
LATE/EARLY SERVICES

CD Structures: Liverpool Street Roof

MONDAY 11 MAY

Ref. No. P2026/4176053 Possession Manager Anglia IMDM Romford

Item
9

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2026/11547351

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

1F_ARL_Derivative WON 06 2026/2027 Page B-7

1F_ARL_Derivative WON 06 - 2026/2027

page 15 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 11 MAY

Ref. No. P2026/4249778 Possession Manager Anglia IMDM Romford

Item
10

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11547291

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 11 MAY

Ref. No. P2026/4374594 Possession Manager Aureos Rail

Item
11

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856077

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-12

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

GENERAL REMARKS
W/11550070 S&C GRINDING TRAIN IN USE OTM884194
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L59 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L75 SIGNAL ON THE DOWN ELECTRIC

TUESDAY 12 MAY

Ref. No. P2026/4176051 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m75ch and 5m65ch
W2026/11547707

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

OHL Work
2m75ch and 5m65ch
W2026/11815304
Cable Work
3m13ch and 4m45ch
W2026/11916205
Preparatory Work
3m20ch and 4m19ch
W2026/11914606
Station Work
3m65ch and 4m15ch
W2026/11924491
Station Work
3m65ch and 4m16ch
W2026/11771499
Track Maintenance
3m17ch and 3m55ch
W2026/11554072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

P & D Maintenance
3m17ch and 3m55ch
W2026/11854053
Off Track Work
3m17ch and 3m55ch
W2026/11920065

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0435 TUE: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-03

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285# to NL634A# pts
Up North London: NL634B# pts to NL1284#

0110 TO 0435 TUE
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond XR416#
CRL Westbound: Approach XR415#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11554072 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11616617 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

TUESDAY 12 MAY

Ref. No. P2026/4176064 Possession Manager Anglia IMDM Romford

Item
15

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2026/11547308

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 12 MAY

Ref. No. P2026/4175832 Possession Manager Anglia IMDM Romford

Item
16

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2026/11548666

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: L2181 pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 12 MAY

Ref. No. P2026/4175850 Possession Manager Network Operations Anglia

Item
17

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2026/11548748

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Station Work
8m35ch and 8m55ch
W2026/11813708
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

TUESDAY 12 MAY

Ref. No. P2026/4374595 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856031

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 13 MAY

Ref. No. P2026/4177035 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2026/11547514

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11926827
Track Maintenance
1m25ch and 1m52ch
W2026/11879012

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED

WEDNESDAY 13 MAY

Ref. No. P2026/4176062 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Track Maintenance
2m75ch and 5m65ch
W2026/11547851
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

OHL Work
2m75ch and 5m65ch
W2026/11815327
Cable Work
3m13ch and 4m45ch
W2026/11916316
Preparatory Work
3m20ch and 4m19ch
W2026/11917201
Station Work
3m50ch and 4m39ch
W2026/11792562
Station Work
3m65ch and 4m15ch
W2026/11924831
Station Work
4m0ch and 4m60ch
W2026/11873623
Track Maintenance
3m17ch and 3m55ch
W2026/11554073
Off Track Work
3m17ch and 3m55ch
W2026/11920107
P & D Maintenance
3m17ch and 3m55ch
W2026/11854107

ISOLATION OF ELECTRICAL SECTIONS
0110 WED TO 0435 WED: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285# to NL634A pts
Up North London: NL634B pts to NL1284#

0110 TO 0435 WED
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond XR416#
CRL Westbound: Approach XR415#
Down Branch: Approach L909#
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11554073 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11616617 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

WEDNESDAY 13 MAY

Ref. No. P2026/4176054 Possession Manager Anglia IMDM Romford

Item
21

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2026/11547260
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 13 MAY

Ref. No. P2026/4175957 Possession Manager Network Operations Anglia

Item
22

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2026/11548750

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

Follow-Up Work
6m20ch and 9m75ch
W2026/11916793
Station Work
7m20ch and 10m20ch
W2026/11814241

PROTECTION LIMITS
Down Main: L321# to L2216B pts
Up Main: L2215B pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 13 MAY

Ref. No. P2026/4374574 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856150

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-14

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 14 MAY

Ref. No. P2026/4177066 Possession Manager Anglia IMDM Romford

Item
24

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2026/11547529

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11929001
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC FROM PLATFORMS 13-17 AT LIVERPOOL
STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU

THURSDAY 14 MAY

Ref. No. P2026/4176090 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Track Maintenance
2m75ch and 5m65ch
W2026/11547715

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

OHL Work
2m75ch and 5m65ch
W2026/11815536
Preparatory Work
3m20ch and 4m19ch
W2026/11917100
Station Work
3m45ch and 3m74ch
W2026/11816406
Station Work
3m58ch and 4m35ch
W2026/11883353
Station Work
3m65ch and 4m15ch
W2026/11924283
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/11928073
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

Litter / Graffiti Clearance
4m29ch and 5m31ch
W2026/11928519
Track Maintenance
3m17ch and 3m74ch
W2026/11554074

ISOLATION OF ELECTRICAL SECTIONS
0110 THU TO 0435 THU: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-05

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284#

0110 TO 0435 THU
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11554074 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11924283 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M50CH TO 4M00CH ON THE DWW2 & 3M70CH
TO 4M10CH ON THE SDC

W/11928073 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M50CH TO 4M00CH ON THE DWW2 & 3M70CH
TO 4M10CH ON THE SDC

THURSDAY 14 MAY

Ref. No. P2026/4176101 Possession Manager Anglia IMDM Romford

Item
26

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2026/11547314

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 14 MAY

Ref. No. P2026/4175909 Possession Manager Network Operations Anglia

Item
27

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2026/11548707

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

Station Work
7m5ch and 7m45ch
W2026/11796453
Litter / Graffiti Clearance
7m20ch and 7m40ch
W2026/11928659

PROTECTION LIMITS
Down Electric: L323# to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 14 MAY

Ref. No. P2026/4374598 Possession Manager Aureos Rail

Item
28

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856115

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-15

PROTECTION LIMITS
No.18 Pts to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 14 MAY

Ref. No. P2026/4175959 Repeated item, please see details under route EA1011

Item
49

FRIDAY 15 MAY

Ref. No. P2026/4177060 Possession Manager Anglia IMDM Romford

Item
29

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m45ch
W2026/11547701

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11928964

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 29 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 15 MAY

Ref. No. P2026/4176091 Possession Manager Anglia IMDM Romford

Item
30

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m75ch and 5m65ch
W2026/11547867

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

OHL Work
2m75ch and 5m65ch
W2026/11815501
Preparatory Work
3m20ch and 4m19ch
W2026/11917202
Station Work
3m60ch and 4m20ch
W2026/11816942
Track Maintenance
3m17ch and 3m74ch
W2026/11554075
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 30 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-06

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285# to NL634A# pts
Up North London: NL1402# to NL1284#

0110 TO 0435 FRI
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11554075 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

FRIDAY 15 MAY

Ref. No. P2026/4176102 Possession Manager Anglia IMDM Romford

Item
31

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2026/11547360

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 15 MAY

Ref. No. P2026/4175902 Possession Manager Network Operations Anglia

Item
32

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m75ch
W2026/11548852

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Follow-Up Work
6m20ch and 9m75ch
W2026/11916937

PROTECTION LIMITS
Down Main: L321# to L2216B pts
Up Main: L2215B pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 15 MAY

Ref. No. P2026/4374612 Possession Manager Aureos Rail

Item
33

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856116

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-16

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 09 MAY

Ref. No. P2026/4211461 Repeated item, please see details under route EA1010

Item 4

SUNDAY 10 MAY

Ref. No. P2026/4374477 Repeated item, please see details under route EA1010

Item 6

MONDAY 11 MAY

Ref. No. P2026/4249778 Repeated item, please see details under route EA1010

Item
10

TUESDAY 12 MAY

Ref. No. P2026/4175850 Repeated item, please see details under route EA1010

Item
17

TUESDAY 12 MAY

Ref. No. P2026/4176078 Possession Manager Anglia IMDM Romford

Item
42

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2026/11549070

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0450
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0450
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Station Work
14m60ch and 18m25ch
W2026/11814205
Station Work
18m11ch and 18m32ch
W2026/11894448
Tamping
20m50ch and 21m50ch
W2026/11549589
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0450
TUE

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0450 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0450 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0450 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B (AMENDED)

GENERAL REMARKS
W/11549589 TAMPER IN USE OTM931342
POSSESSION TO BE TAKEN AROUND TAMPER AT L542 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L538 SIGNAL ON THE UP MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11549070 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 33CH TO 21M 25CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 00CH ON THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 13 MAY

Ref. No. P2026/4175957 Repeated item, please see details under route EA1010

Item
22

WEDNESDAY 13 MAY

Ref. No. P2026/4175937 Possession Manager Network Operations Anglia

Item
45

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2026/11548854

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

Major Projects
0m0ch and 3m30ch
W2026/11876415

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11548854 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

WEDNESDAY 13 MAY

Ref. No. P2026/4176033 Possession Manager Anglia IMDM Romford

Item
46

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2026/11549198

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Tamping
26m0ch and 28m0ch
W2026/11549523
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 46 CONTINUED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

PROTECTION LIMITS
0045 TO 0140 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 WED
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11549523 TAMPER IN USE OTM884146
POSSESSION TO BE TAKEN AROUND TAMPER AT L740 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L732 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11549198 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 33CH TO 21M 25CH ON THE SOUTHEND
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 46 CONTINUED

LOOP AND 20M 22CH TO 21M 00CH ON THE SSV

THURSDAY 14 MAY

Ref. No. P2026/4175959 Possession Manager Anglia IMDM Romford

Item
49

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m20ch
W2026/11548860

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Litter / Graffiti Clearance
12m20ch and 12m40ch
W2026/11928794

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L2238B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0430 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN ONLY
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 14 MAY

Ref. No. P2026/4176079 Possession Manager Anglia IMDM Romford

Item
50

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m45ch and 29m60ch
W2026/11549243

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0500
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

Tamping
26m0ch and 28m0ch
W2026/11549529
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 50 CONTINUED

PROTECTION LIMITS
0045 TO 0140 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 THU
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11549529 TAMPER IN USE OTM884160
POSSESSION TO BE TAKEN AROUND TAMPER AT L695 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L703 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11549243 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 33CH TO 21M 00CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 00CH ON THE SSV

FRIDAY 15 MAY

Ref. No. P2026/4175902 Repeated item, please see details under route EA1010

Item
32
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 15 MAY

Ref. No. P2026/4175853 Possession Manager Network Operations Anglia

Item
53

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2026/11548988

Romford
and Upminster

Upminster Branch
Possession

0030
FRI

to 0505
FRI

Major Projects
0m0ch and 3m30ch
W2026/11876417

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11548988 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

FRIDAY 15 MAY

Ref. No. P2026/4176080 Possession Manager Anglia IMDM Romford

Item
54

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2026/11549341

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Tamping
27m0ch and 29m0ch
W2026/11549552
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 54 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0140
FRI

to 0430
FRI

Stabling Sidings 1-3
Sidings Possession

0140
FRI

to 0430
FRI

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
FRI

to 0500
FRI

PROTECTION LIMITS
0045 TO 0140 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 FRI
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11549552 TAMPER IN USE OTM93149
POSSESSION TO BE TAKEN AROUND TAMPER AT L697 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L705 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11549341 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 33CH TO 21M 25CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 00CH ON THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4258798 Possession Manager Railscape Limited

Item
73

Romford
and Upminster

Upminster Branch
Line Blockage

2225
FRI

to 0550
SAT

Litter / Graffiti Clearance
3m10ch and 3m30ch
W2026/11575442

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN UPMINSTER PLATFORM 6

MONDAY 11 MAY

Ref. No. P2026/4374526 Possession Manager Transport for London

Item
74

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
MON

to 0530
MON

Major Projects
0m0ch and 3m30ch
W2026/11876485

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TUESDAY 12 MAY

Ref. No. P2026/4374579 Possession Manager Transport for London

Item
75

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
TUE

to 0530
TUE

Major Projects
0m0ch and 3m30ch
W2026/11876461

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 13 MAY

Ref. No. P2026/4175937 Repeated item, please see details under route EA1011

Item
45

THURSDAY 14 MAY

Ref. No. P2026/4374605 Possession Manager Transport for London

Item
76

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
THU

to 0530
THU

Major Projects
0m0ch and 3m30ch
W2026/11876416
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 121 CONTINUED

PROTECTION LIMITS
Down Suburban/Down Southbury: L125 to L1305
Up Southbury/Up Suburban: L1304 to L124
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L127 to L159
Up Cambridge/Up Fast: L158 to L126

GENERAL REMARKS
W/11168423 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE

TUESDAY 12 MAY

Ref. No. P2026/4214401 Possession Manager Anglia IMDM Tottenham Hale

Item
122

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Patrolling
5m39ch and 5m45ch
W2026/11168238

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

PROTECTION LIMITS
Down Cambridge: L1011 to L1013
Up Cambridge: L1014 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

TUESDAY 12 MAY

Ref. No. P2026/4214407 Possession Manager Anglia IMDM Tottenham Hale

Item
123

Ponders End
and Cheshunt Jn

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
10m5ch and 13m10ch
W2026/11359901

PROTECTION LIMITS
Down Cambridge: L1037 to L1055
Up Cambridge: L1056 to L1038

TUESDAY 12 MAY

Ref. No. P2026/4214398 Possession Manager Anglia IMDM Tottenham Hale

Item
124

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage (Between
Trains)+Detonators

0055
TUE

to 0435
TUE

Remove Rail Defects
16m70ch and 18m5ch
W2026/11168582
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 09 MAY

Ref. No. P2026/4177488 Repeated item, please see details under route EA1370

Item
249

SATURDAY 09 MAY

Ref. No. P2026/4385162 Repeated item, please see details under route EA1170

Item
178

SUNDAY 10 MAY

Ref. No. P2026/4253478 Repeated item, please see details under route EA1370

Item
251

MONDAY 11 MAY

Ref. No. P2026/4148698 Repeated item, please see details under route EA1370

Item
252

FRIDAY 15 MAY

Ref. No. P2026/4342430 Repeated item, please see details under route EA1370

Item
258

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4332198 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786087

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4256082 Possession Manager Western Route Planning East

Item
194

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2155
SAT

to 0950
SUN

In Connection With Engineering Work
0m41ch and 4m71ch
W2026/11611706

Acton East
and Acton West

Acton Yard
Sidings Possession

2155
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

2155
SAT

to 0950
SUN

Major Projects
0m41ch and 4m71ch
W2026/11582072

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4204929 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11676783

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

URFDO Inspections
0m0ch and 2m34ch
W2026/11809785
OHL Inspection
0m0ch and 2m34ch
W2026/11809822
S&C Partial Renewal
0m0ch and 2m34ch
W2026/11605679
Survey Work
0m0ch and 2m34ch
W2026/11809783
S&T Maintenance
0m0ch and 2m34ch
W2026/11809665
Arc Repairs
0m0ch and 4m64ch
W2026/11569233
OHL Inspection
0m0ch and 4m64ch
W2026/11809986
S&T Maintenance
0m0ch and 4m64ch
W2026/11809902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Follow Up Tamping
0m60ch and 2m34ch
W2026/11517322
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900535
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS.

2100 SAT TO 0100 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J48 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:
6J48 AT SIGNAL WM315 ON THE DOWN SLOW LINE

SUNDAY 10 MAY

Ref. No. P2026/4221025 Repeated item, please see details under route EA1320

Item
223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 10 MAY

Ref. No. P2026/4148702 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11554059

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2026/11554094
Structures Examination
0m60ch and 0m55ch
W2026/11374297
P & D Maintenance
0m64ch and 5m20ch
W2026/11793684
S&T Maintenance
0m73ch and 1m35ch
W2026/11243570
Patrolling
1m57ch and 2m55ch
W2026/11168607
S&T Maintenance
1m57ch and 2m55ch
W2026/11243891
Survey Work
1m58ch and 2m68ch
W2026/11923142
Drainage Inspection
1m60ch and 4m30ch
W2026/11801526
Follow-Up Work
4m0ch and 5m25ch
W2026/11986230

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243570 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11554094 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/11986230 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

SUNDAY 10 MAY

Ref. No. P2026/4254097 Possession Manager QTS Group

Item
197

Gunnersbury
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Structures Examination
11m10ch and 12m39ch
W2026/11560531

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Survey Work
11m10ch and 12m39ch
W2026/11991946

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB9 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to GB10

MONDAY 11 MAY

Ref. No. P2026/4148698 Repeated item, please see details under route EA1370

Item
252

MONDAY 11 MAY

Ref. No. P2026/4148700 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

URFDO Inspections
1m57ch and 0m45ch
W2026/11763039

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m50ch
W2026/11554064
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
2m0ch and 0m34ch
W2026/11794624
Off Track Work
2m0ch and 0m34ch
W2026/11919925
S&T Maintenance
4m67ch and 0m45ch
W2026/11245901

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245901 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 11 MAY

Ref. No. P2026/4207474 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313456

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Major Projects HS2
2m59ch and 4m20ch
W2026/11938825
S&T Renewal
2m59ch and 17m30ch
W2026/11881670
Patrolling
4m20ch and 6m60ch
W2026/11390728
Structures Work
5m20ch and 5m60ch
W2026/11866259
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Major Projects
6m8ch and 8m9ch
W2026/11861443
S&T Maintenance
7m0ch and 17m58ch
W2026/11313815
In Connection With Engineering Work
8m0ch and 12m45ch
W2026/11602689
P & D Maintenance
16m0ch and 17m58ch
W2026/11890278

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 SM P4207474

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 11 MAY

Ref. No. P2026/4236250 Possession Manager Western East IMDM

Item
200

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234333

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 11 MAY

Ref. No. P2026/4221041 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11168579

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 11 MAY

Ref. No. P2026/4221042 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11168731

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4186231 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m20ch
W2026/11569278

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291031
Major Projects HS2
0m0ch and 4m20ch
W2026/11804543
Development Walkout
1m36ch and 3m5ch
W2026/11949628
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
MON

to 0500
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276470
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900716
Patrolling
3m0ch and 4m20ch
W2026/11449855
Vegetation Clearance
5m42ch and 5m78ch
W2026/11831250
Track Maintenance
4m25ch and 6m60ch
W2026/11815973
Follow-Up Work
4m25ch and 6m6ch
W2026/11906662
OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602664
Survey Work
0m0ch and 6m60ch
W2026/11816092
URFDO Inspections
0m0ch and 6m60ch
W2026/11816159
S&T Maintenance
0m0ch and 6m60ch
W2026/11816147
OHL Inspection
0m0ch and 6m60ch
W2026/11816104

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 A, B, C, D, E, U, V
AE 4 E, F, G, H
AE 11 & 12 Complete
AH 3 & 4 Complete

0100 TUE TO 0500 TUE
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8 Complete

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 12 MAY

Ref. No. P2026/4221011 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323129

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 12 MAY

Ref. No. P2026/4385218 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

S&T Maintenance
4m67ch and 0m0ch
W2026/11774263

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
TUE

to 0500
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0105
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11774263 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

TUESDAY 12 MAY

Ref. No. P2026/4252781 Possession Manager Anglia IMDM Tottenham Hale

Item
206

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11554068

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

S&T Points
3m10ch and 12m39ch
W2026/11770096
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN06

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4252126 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m20ch
W2026/11569382

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
TUE

to 0500
WED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11291032
Major Projects HS2
0m0ch and 4m20ch
W2026/11804477
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900812
Survey Work
2m32ch and 4m20ch
W2026/11904803
Development Walkout
2m33ch and 3m60ch
W2026/11952128
Survey Work
2m33ch and 3m75ch
W2026/11829042
Survey Work
5m30ch and 5m48ch
W2026/11676650
Vegetation Clearance
5m42ch and 5m78ch
W2026/11831743
Track Maintenance
4m25ch and 6m60ch
W2026/11816138
Follow-Up Work
4m25ch and 6m6ch
W2026/11931157
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602711
OHL Inspection
0m0ch and 6m60ch
W2026/11816208
URFDO Inspections
0m0ch and 6m60ch
W2026/11816205
Survey Work
0m0ch and 6m60ch
W2026/11816093
S&T Maintenance
0m0ch and 6m60ch
W2026/11816236

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D, E, U, V
AE 4 E, F, G, H
AE 11 & 12 Complete
AH 3 & 4 Complete

0100 WED TO 0500 WED
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 904 Complete

0100 WED TO 0500 WED
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4332951 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791494

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 13 MAY

Ref. No. P2026/4385465 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
WED

to 0500
WED

S&T Maintenance
4m67ch and 0m0ch
W2026/11774128

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0105
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11774128 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

WEDNESDAY 13 MAY

Ref. No. P2026/4252764 Possession Manager Anglia IMDM Tottenham Hale

Item
210

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0140
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11554069

Richmond Platforms 3-7
Line Blockage +Detonators

0140
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0140
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0140
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0140
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0140
WED

to 0510
WED

S&T Points
3m10ch and 12m39ch
W2026/11770053
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0510 WED: 950,951
ISOLATION REF...TN07

0140 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 13 MAY

Ref. No. P2026/4187425 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
211

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11449902

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11449480
Major Projects
6m70ch and 8m9ch
W2026/11861320
Remove Rail Defects
6m70ch and 12m40ch
W2026/11449476
Patrolling
6m70ch and 12m40ch
W2026/11449810
Survey Work
6m70ch and 12m40ch
W2026/11449815
URFDO Inspections
6m70ch and 17m30ch
W2026/11449933
S&T Renewal
6m70ch and 17m30ch
W2026/11881668
S&T Maintenance
7m0ch and 17m30ch
W2026/11449908
Off Track Work
9m0ch and 12m40ch
W2026/11811044
Survey Work
12m36ch and 17m30ch
W2026/11449821
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2026/11449904

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 TW P4187425

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 14 MAY

Ref. No. P2026/4221014 Repeated item, please see details under route EA1320

Item
228

THURSDAY 14 MAY

Ref. No. P2026/4385269 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
THU

to 0500
THU

S&T Maintenance
4m67ch and 0m0ch
W2026/11773952

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
THU

to 0500
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0105
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11773952 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

THURSDAY 14 MAY

Ref. No. P2026/4236251 Possession Manager Western East IMDM

Item
213

Acton East Reception 1
Line Blockage

0750
THU

to 0850
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235151

Reception 2
Line Blockage

0750
THU

to 0850
THU

Reception 3
Line Blockage

0750
THU

to 0850
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0850
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0850
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 14 MAY

Ref. No. P2026/4221044 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11168736

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 14 MAY

Ref. No. P2026/4221045 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11168668

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 14 MAY

Ref. No. P2026/4221062 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11168738

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4252128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11569495

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
THU

to 0500
FRI

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291034
Major Projects HS2
0m0ch and 4m20ch
W2026/11938826
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900948
Vegetation Clearance
5m42ch and 5m78ch
W2026/11831605
Track Maintenance
4m25ch and 6m60ch
W2026/11816139
Follow-Up Work
4m25ch and 6m6ch
W2026/11931158
OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602713
URFDO Inspections
0m0ch and 6m60ch
W2026/11816161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

S&T Maintenance
0m0ch and 6m60ch
W2026/11816148
Survey Work
0m0ch and 6m60ch
W2026/11816094
OHL Inspection
0m0ch and 6m60ch
W2026/11816209

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 A, B, C, D, E, U, V
AE 4 E, F, G, H
AE 11 & 12 Complete
AH 3 & 4 Complete

0100 FRI TO 0500 FRI
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8 Complete

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

2300 THU TO 0500 FRI
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 15 MAY

Ref. No. P2026/4385252 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

S&T Maintenance
4m67ch and 0m0ch
W2026/11773953

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
FRI

to 0500
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0105
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11773953 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

FRIDAY 15 MAY

Ref. No. P2026/4253109 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
219

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11449808

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11449932
Remove Rail Defects
6m70ch and 12m40ch
W2026/11449478
Survey Work
6m70ch and 12m40ch
W2026/11449817
URFDO Inspections
6m70ch and 17m30ch
W2026/11449935
S&T Renewal
6m70ch and 17m30ch
W2026/11881669
S&T Maintenance
7m0ch and 17m30ch
W2026/11449910
Off Track Work
9m0ch and 12m40ch
W2026/11811045
Survey Work
12m36ch and 17m30ch
W2026/11449823
Track Maintenance
12m36ch and 17m30ch
W2026/11449906

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 TF P4253109

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786088

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786088 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331629 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786106
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 221 CONTINUED

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786106 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4257331 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698259

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4204929 Repeated item, please see details under route EA1310

Item
195

SUNDAY 10 MAY

Ref. No. P2026/4221025 Possession Manager Anglia IMDM Tottenham Hale

Item
223

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359248

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Examination
2m20ch and 1m35ch
W2026/11929020
Patrolling
3m70ch and 3m5ch
W2026/11168609

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359248 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC/0M 51CH
TO 0M 38CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 10 MAY

Ref. No. P2026/4220842 Possession Manager ASPRO Anglia Network Rail

Item
224

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Survey Work
0m15ch and 0m59ch
W2026/11900033

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11168574

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11168574 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2/0M 00CH
TO 0M 15CH ON THE CHM/0M 06 CH TO 0M 29CH ON THE CST

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4186231 Repeated item, please see details under route EA1310

Item
203

MONDAY 11 to WEDNESDAY 13 MAY

Ref. No. P2026/4382350 Possession Manager Network Rail / High Speed

Item
225

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11924722
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 225 CONTINUED

York Way North Jn
and Cedar Jn

North London Line Connection
Protected Path

0025
MON

to 0440
WED

PROTECTION LIMITS
Silo Curve: Beyond NL1119 to Approach of NL3112 PTS
North London Line Connection: Beyond NL1117 to Approach of NL3112 PTS

TUESDAY 12 MAY

Ref. No. P2026/4177456 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

OHL Work
4m55ch and 3m0ch
W2026/11732562

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Structures Examination
3m72ch and 2m62ch
W2026/11538874
Structures Examination
4m50ch and 3m0ch
W2026/11399596
Track Maintenance
4m55ch and 3m0ch
W2026/11554077
Station Work
4m55ch and 3m0ch
W2026/11911451
S&T Points
4m55ch and 3m0ch
W2026/11391936
Litter / Graffiti Clearance
5m11ch and 3m0ch
W2026/11922117

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0450 TUE: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN08

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 12 MAY

Ref. No. P2026/4176051 Repeated item, please see details under route EA1010

Item
14

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4252126 Repeated item, please see details under route EA1310

Item
207

WEDNESDAY 13 MAY

Ref. No. P2026/4177478 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

OHL Work
4m55ch and 3m0ch
W2026/11732647

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Structures Examination
3m72ch and 2m62ch
W2026/11538963
Structures Examination
4m50ch and 3m0ch
W2026/11399634
Station Work
4m55ch and 3m0ch
W2026/11911453
Track Maintenance
4m55ch and 3m0ch
W2026/11554079
S&T Points
4m55ch and 3m0ch
W2026/11391937

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0450 WED: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN09

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 227 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

WEDNESDAY 13 MAY

Ref. No. P2026/4176062 Repeated item, please see details under route EA1010

Item
20

THURSDAY 14 MAY

Ref. No. P2026/4221014 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11168732

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 14 MAY

Ref. No. P2026/4177464 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0340
THU

OHL Work
4m55ch and 3m0ch
W2026/11732431

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0340
THU

Up North London Reversible
Possession

0010
THU

to 0340
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0340
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0340
THU

Off Track Work
4m39ch and 2m70ch
W2026/11920135
Structures Examination
4m50ch and 3m0ch
W2026/11399528
S&T Points
4m55ch and 3m0ch
W2026/11391938
Track Maintenance
4m55ch and 3m0ch
W2026/11554078
Station Work
4m55ch and 3m0ch
W2026/11911725

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0340 THU: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN10

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2 (AMENDED)

THURSDAY 14 MAY

Ref. No. P2026/4176090 Repeated item, please see details under route EA1010

Item
25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4252128 Repeated item, please see details under route EA1310

Item
217

FRIDAY 15 MAY

Ref. No. P2026/4177431 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

OHL Work
4m55ch and 3m0ch
W2026/11732632

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0450
FRI

Up North London Reversible
Possession

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

Off Track Work
4m39ch and 2m70ch
W2026/11920027
Structures Examination
4m50ch and 3m0ch
W2026/11399640
S&T Points
4m55ch and 3m0ch
W2026/11391939
Track Maintenance
4m55ch and 3m0ch
W2026/11554080
Station Work
4m55ch and 3m0ch
W2026/11911893

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0450 FRI: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN11

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 15 MAY

Ref. No. P2026/4176091 Repeated item, please see details under route EA1010

Item
30

FRIDAY 15 MAY

Ref. No. P2026/4286528 Possession Manager Network Rail / High Speed

Item
231

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11666980

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
232

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234423

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234713
Survey Work
0m0ch and 7m61ch
W2026/11238390
OHL Inspection
0m0ch and 7m61ch
W2026/11238307
S&T Maintenance
0m0ch and 7m61ch
W2026/11238191
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 232 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

URFDO Inspections
0m0ch and 7m61ch
W2026/11238473
Track Maintenance
4m20ch and 7m44ch
W2026/11237828
Preparatory Work
5m15ch and 5m45ch
W2026/11933619
Track Maintenance
5m20ch and 7m61ch
W2026/11238577

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

TUESDAY 12 MAY

Ref. No. P2026/4176051 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 13 MAY

Ref. No. P2026/4176062 Repeated item, please see details under route EA1010

Item
20

THURSDAY 14 MAY

Ref. No. P2026/4176090 Repeated item, please see details under route EA1010

Item
25

FRIDAY 15 MAY

Ref. No. P2026/4176091 Repeated item, please see details under route EA1010

Item
30

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 09 MAY

Ref. No. P2026/4177488 Possession Manager Anglia IMDM Romford

Item
249

Leyton Midland Road
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0440
SAT

Track Maintenance
10m0ch and 11m50ch
W2026/11550219

PROTECTION LIMITS
Down T&H: S27 to L907
Up T&H: L2412C pts to S24

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SATURDAY 09 MAY

Ref. No. P2026/4410720 Possession Manager Anglia IMDM Romford

Item
250

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/12002100

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/ Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

GENERAL REMARKS
BVI PATROL

SUNDAY 10 MAY

Ref. No. P2026/4148702 Repeated item, please see details under route EA1310

Item
196

SUNDAY 10 MAY

Ref. No. P2026/4253478 Possession Manager Network Operations Anglia

Item
251

Junction Road Jn
and Barking Station
Jn

Down and Up T&H
Possession

0035
SUN

to 0630
SUN

Remove Rail Defects
3m10ch and 11m40ch
W2026/11816273

Barking Bay Platform Line/Platform 1
Possession

0035
SUN

to 0630
SUN

Barking Station Jn
and Rainham (Essex)

Down T&H/Down Tilbury
Possession

0035
SUN

to 0630
SUN

Rainham (Essex)
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0035
SUN

to 0630
SUN

Ripple Lane
and Dagenham Dock
L/End

Down and Up Goods
Possession

0035
SUN

to 0630
SUN

Ripple Lane Goods Connecting Line
Possession

0035
SUN

to 0630
SUN

Ripple Lane West
Yard Jn
and Barking Tilbury
Line Jn East

Departure Line
Possession

0035
SUN

to 0630
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11940655
Survey Work
3m65ch and 5m0ch
W2026/11991938
PL Stoneblowing
8m45ch and 10m20ch
W2026/11937579
S&T Points
9m0ch and 9m20ch
W2026/11553806
Prep for RDT
9m50ch and 10m45ch
W2026/11974641
S&T Points
10m40ch and 11m40ch
W2026/11947219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 251 CONTINUED

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0035
SUN

to 0630
SUN

Barking Tilbury Line
Jn West
and Upney Jn

Down and Up Fenchurch
Street/Tilbury
Possession

0035
SUN

to 0630
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0630
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0035
SUN

to 0630
SUN

Ripple Lane West
Yard Jn
and Barking Riverside

Down and Up Riverside
Possession

0035
SUN

to 0630
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 0630
SUN

Barking Bay Platform Line/Platform 1
Possession

0035
SUN

to 0630
SUN

Ripple Lane Sidings
Sidings Possession

0035
SUN

to 0630
SUN

Dagenham Dock Down Sidings
Sidings Possession

0035
SUN

to 0630
SUN

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0630
SUN

to 0835
SUN

S&C Grinding Train
11m30ch and 12m40ch
W2026/11552822
Track Maintenance
13m15ch and 11m35ch
W2026/11818213

1F_ARL_Derivative WON 06 2026/2027 Page B-116

1F_ARL_Derivative WON 06 - 2026/2027

page 124 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 251 CONTINUED

PROTECTION LIMITS
0100 TO 0630 SUN
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: UH1062# to UR639#
Up T&H/Up Reception/Up Tilbury/Up Goods/Departure Line: UR638# to UH1063#
Bay Platform Line: Beyond CA906
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Exchange Sidings 1, 2, 3: Beyond UR820#/UR822#/UR824#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

0630 TO 0835 SUN
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L912# to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

GENERAL REMARKS
W/11552822 S&C GRINDING TRAIN IN USE OTM884896
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L920 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L913 SIGNAL ON THE DOWN T&H

W/11937579 PL STONEBLOWER IN USE OTM936623
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT UR621 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT UR625 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
BVI Patrol

SUNDAY 10 to MONDAY 11 MAY

Ref. No. P2026/4389274 Repeated item, please see details under route EA1390

Item
292

MONDAY 11 MAY

Ref. No. P2026/4148698 Possession Manager Anglia IMDM Romford

Item
252

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0435
MON

Remove Rail Defects
0m20ch and 11m5ch
W2026/11816545
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 252 CONTINUED

Gospel Oak Jn
and Wanstead Park

Down and Up T&H
Possession

0050
MON

to 0435
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0435
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0435
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0435
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0435
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0435
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0435
MON

P & D Maintenance
0m20ch and 1m35ch
W2026/11793697
Track Maintenance
0m20ch and 1m35ch
W2026/11554067
Survey Work
3m65ch and 5m0ch
W2026/11991748

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L903#
Up T&H/Up Reception: Beyond L904#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8 (AMENDED)
T&H DIAMOND BLOCK (WEST HAM CLOSED)

GENERAL REMARKS
W/11554067 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11793697 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

1F_ARL_Derivative WON 06 2026/2027 Page B-118

1F_ARL_Derivative WON 06 - 2026/2027

page 126 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 11 MAY

Ref. No. P2026/4285537 Possession Manager Anglia IMDM Romford

Item
253

Wanstead Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0030
MON

to 0405
MON

Patrolling
11m20ch and 7m40ch
W2026/11853642

Barking Platforms 7-8
Possession

0030
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0030
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0030
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0030
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: L903# to UR2209# pts
Up Tilbury/Up T&H: UR2210# pts to L904#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED)

TUESDAY 12 MAY

Ref. No. P2026/4221011 Repeated item, please see details under route EA1310

Item
204
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 12 MAY

Ref. No. P2026/4342429 Possession Manager Anglia IMDM Romford

Item
254

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0440
TUE

Technical Inspection
12m0ch and 12m10ch
W2026/11815521

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0040
TUE

to 0440
TUE

PROTECTION LIMITS
Down T&H: L2411A pts to L921
Up T&H: L920 to L2412C pts
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 12 MAY

Ref. No. P2026/4261266 Possession Manager Railscape Limited

Item
255

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage

0055
TUE

to 0515
TUE

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11575447

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
TRAIN TO BE STABLED IN PLATFORM 1 BARKING

WEDNESDAY 13 MAY

Ref. No. P2026/4342382 Possession Manager Anglia IMDM Romford

Item
256

Blackhorse Road
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Technical Inspection
7m19ch and 7m23ch
W2026/11815602

PROTECTION LIMITS
Down T&H: S19 to S21
Up T&H: S22 to S20

THURSDAY 14 MAY

Ref. No. P2026/4345678 Possession Manager Anglia IMDM Romford

Item
257

Woodgrange Park Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0425
THU

Technical Inspection
7m36ch and 7m48ch
W2026/11815703

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0425
THU

Patrolling
13m0ch and 13m30ch
W2026/11843266
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0425
SAT

to 0100
SUN

Christian St Jn
and Barking

Down and Up Main
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0100
SUN

to 0425
MON

East Ham Depot Carriage Sidings
Sidings Possession

0100
SUN

to 2200
SUN

Inlet Road
Sidings Possession

0100
SUN

to 2200
SUN

Carriage Washer Road
Sidings Possession

0100
SUN

to 2200
SUN

Exit Road
Sidings Possession

0100
SUN

to 2200
SUN

Point Heater Maintenance
0m0ch and 3m74ch
W2026/11814447
Station Work
1m40ch and 2m1ch
W2026/11570388
PL Grinding Train
3m76ch and 5m0ch
W2026/11553441
PL Grinding Train
3m76ch and 5m0ch
W2026/11553505
Track Maintenance
3m76ch and 5m50ch
W2026/11702974
Point Heater Maintenance
3m76ch and 6m40ch
W2026/11840808
Structures Work
3m76ch and 6m46ch
W2026/11569945
Other E&P Work
3m76ch and 6m53ch
W2026/11840838
Survey Work
3m76ch and 7m45ch
W2026/11406148
Other E&P Work
3m76ch and 7m60ch
W2026/11840575
Point Heater Maintenance
3m76ch and 7m60ch
W2026/11840884
S&T Maintenance
3m76ch and 7m60ch
W2026/11840744
Track Maintenance
3m76ch and 8m30ch
W2026/11840736
OHL Work
4m75ch and 7m45ch
W2026/11581241
Patrolling
6m19ch and 8m20ch
W2026/11512267
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END UNTIL 0100 SUN

ARL UNITS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

NO ACCESS TO/FROM EAST HAM DEPOT BETWEEN 0100 SUN TO 0425 MON

ISOLATION AFFECTING EAST HAM DEPOT TO BE TAKEN AFTER 5E25 BERTHED
SHEDS AT EAST HAM DEPOT TO BE LIVE, ELECTRICAL SECTION 513 TO REMAIN LIVE FOR ALTERNATE
FEED TO EAST HAM DEPOT EH1-11 VIA 509L UNTIL 0100 SUN AND FROM 2200 SUN
ISOLATION OF EAST HAM CS TO BE LIFTED 2200 SUN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM DEPOT AND SHED ROADS 1 TO
11 0100 SUN TO 0735 SUN

LUL TO NOTE CENTRAL, DISTRICT LINE AND JUBILEE LINES TO BE OPEN
ELIZABETH LINE CCOS TO BE OPEN
DLR TOWER GATEWAY BRANCH TO BE CLOSED BETWEEN 0100 SUNDAY AND 0400 MONDAY

AWD Structures: Morris Street
ASPRO: Royal Mint St
LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE (Part)

GENERAL REMARKS
W/11553441 PL GRINDING TRAIN IN USE OTM884894
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT UR159 SIGNAL ON THE DOWN MAIN

W/11553505 PL GRINDING TRAIN IN USE OTM884895
POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT UR134 SIGNAL ON THE UP MAIN

SUNDAY 10 MAY

Ref. No. P2026/4385516 Possession Manager Transport for London

Item
262

Elm Park (LUL)
and Hornchurch (LUL)

Down Main
Line Blockage

0110
SUN

to 0450
SUN

Major Projects
12m57ch and 13m56ch
W2026/11876900

Up Main
Line Blockage

0110
SUN

to 0450
SUN

PROTECTION LIMITS
Down Main: UR195 to UR203
UP Main: UR204 to UR196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 11 MAY

Ref. No. P2026/4385519 Possession Manager Anglia IMDM Romford

Item
267

Leigh-on-Sea L/End
and Leigh-on-Sea
C/End

Down and Up Main
Line Blockage + Disconnect

0110
MON

to 0410
MON

S&T Points
32m20ch and 32m55ch
W2026/11817485

Reversing Line
Line Blockage + Disconnect

0110
MON

to 0410
MON

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR303 to UR307
Up Main: UR306 to UR302

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4177082 Possession Manager Anglia IMDM Romford

Item
268

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2026/11550765

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

OHL Work
0m0ch and 4m0ch
W2026/11818292
S&T Work
0m0ch and 14m60ch
W2026/11553840
Patrolling
1m48ch and 3m2ch
W2026/11816262
Litter / Graffiti Clearance
4m0ch and 4m20ch
W2026/11925859
Prep for RDT
5m65ch and 6m45ch
W2026/11912284
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2026/11926300

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 268 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11818292 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

W/11816262 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

TUESDAY 12 MAY

Ref. No. P2026/4389296 Possession Manager Anglia IMDM Romford

Item
269

Laindon L/End
and Pitsea Jn

Down and Up Main
Possession

0155
TUE

to 0420
TUE

Ballast Regulating
20m70ch and 26m65ch
W2026/11938382

Laindon Reversing Line
Possession

0155
TUE

to 0420
TUE

Stanford-le-Hope
C/End
and Pitsea

Down and Up Tilbury
Possession

0155
TUE

to 0420
TUE

Pitsea Down Siding
Sidings Possession

0155
TUE

to 0420
TUE

Up Siding
Sidings Possession

0155
TUE

to 0420
TUE

Patrolling
26m25ch and 26m65ch
W2026/11816162
S&T Maintenance
29m75ch and 32m25ch
W2026/11817504
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 271 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line: UR297 to UR309
Up Main: UR308 to UR296

TUESDAY 12 MAY

Ref. No. P2026/4342009 Possession Manager Anglia IMDM Romford

Item
272

Westcliff
and Southend East

Down and Up Main
Line Blockage (Between
Trains)+Detonators

0200
TUE

to 0355
TUE

Other E&P Work
35m20ch and 36m0ch
W2026/11814590

Southend Central Platforms 1-4
Line Blockage (Between
Trains)+Detonators

0200
TUE

to 0355
TUE

PROTECTION LIMITS
Down Main: UR325 to UR337
Up Main: UR338 to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4177083 Possession Manager Anglia IMDM Romford

Item
273

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 4m75ch
W2026/11550679

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

OHL Work
0m0ch and 4m0ch
W2026/11818343
S&T Work
0m0ch and 4m75ch
W2026/11554909
Litter / Graffiti Clearance
0m0ch and 4m75ch
W2026/11922871
Track Maintenance
3m60ch and 4m75ch
W2026/11702975
Unload CWR
5m0ch and 7m20ch
W2026/11399188
Litter / Graffiti Clearance
5m0ch and 7m20ch
W2026/11965518
S&T Work
5m0ch and 7m20ch
W2026/11553899
Track Maintenance
5m0ch and 7m20ch
W2026/11841041
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 273 CONTINUED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Track Maintenance
7m25ch and 14m60ch
W2026/11841091
S&T Work
7m25ch and 14m60ch
W2026/11841016

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...T-14/TN04

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1
CD Track: East Ham Down Disused Platform Rail Drop

GENERAL REMARKS
W/11399188 ENGINEERING TRAIN IN USE PT869707 6Y91
NO OTHER TRAINS/OTM/OTP PERMITTED WITHIN WORKSITE

W/11818343 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

W/11922871 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 07M05CH TO 13M 66CH ON THE FSS2

W/11965518 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 07M05CH TO 07M 20CH ON THE FSS2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 276 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line: UR297 to UR309
Up Main: UR308 to UR296

WEDNESDAY 13 to THURSDAY 14 MAY

Ref. No. P2026/4177105 Possession Manager Anglia IMDM Romford

Item
277

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2026/11550780

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

OHL Work
0m0ch and 4m0ch
W2026/11818296
S&T Work
0m0ch and 7m60ch
W2026/11554912
S&T Work
0m0ch and 14m60ch
W2026/11553944
Prep for RDT
5m0ch and 6m45ch
W2026/11912108

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 277 CONTINUED

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11818296 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

WEDNESDAY 13 to THURSDAY 14 MAY

Ref. No. P2026/4389542 Possession Manager Anglia IMDM Romford

Item
278

Pitsea Jn
and Leigh-on-Sea
L/End

Up Main
Possession

2355
WED

to 0415
THU

Mobile Maintenance Train
27m45ch and 31m15ch
W2026/11936005

Down Main
Possession

0155
THU

to 0415
THU

PROTECTION LIMITS
2355 WED TO 0415 THU
Up Main: UR296 to UR280#

0155 TO 0415 THU
Down Main: UR281# to UR297

GENERAL REMARKS
W/11936005 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM936474
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR292 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR292 SIGNAL ON THE
UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 281 CONTINUED

PROTECTION LIMITS
2355 THU TO 0415 FRI
Up Main: UR296 to UR280#

0125 TO 0415 FRI
Down Main: UR281# to UR297

GENERAL REMARKS
W/11936104 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM936477
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR290 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR288 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 15 MAY

Ref. No. P2026/4267642 Possession Manager Anglia IMDM Romford

Item
282

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

S&T Work
0m0ch and 3m10ch
W2026/11554916

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Down and Up Fast
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Remove Rail Defects
0m0ch and 3m10ch
W2026/11816652
Track Maintenance
0m0ch and 3m10ch
W2026/11550731

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): #UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: C2C SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

LTS CYCLIC TYPE 1 (AMENDED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 308 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4177197 Possession Manager Anglia IMDM Romford

Item
309

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2026/11551044

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 09 MAY

Ref. No. P2026/4177488 Possession Manager Anglia IMDM Romford

Item
50

Leyton Midland Road
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0440
SAT

Track Maintenance
10m0ch and 11m50ch
W2026/11550219

PROTECTION LIMITS
Down T&H: S27 to L907
Up T&H: L2412C pts to S24

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

SUNDAY 10 MAY

Ref. No. P2026/4253478 Possession Manager Network Operations Anglia

Item
51

Junction Road Jn
and Barking Station
Jn

Down and Up T&H
Possession

0035
SUN

to 0630
SUN

Remove Rail Defects
3m10ch and 11m40ch
W2026/11816273

Barking Bay Platform Line/Platform 1
Possession

0035
SUN

to 0630
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11940655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 51 CONTINUED

Barking Station Jn
and Rainham (Essex)

Down T&H/Down Tilbury
Possession

0035
SUN

to 0630
SUN

Rainham (Essex)
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0035
SUN

to 0630
SUN

Ripple Lane
and Dagenham Dock
L/End

Down and Up Goods
Possession

0035
SUN

to 0630
SUN

Ripple Lane Goods Connecting Line
Possession

0035
SUN

to 0630
SUN

Ripple Lane West
Yard Jn
and Barking Tilbury
Line Jn East

Departure Line
Possession

0035
SUN

to 0630
SUN

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0035
SUN

to 0630
SUN

Barking Tilbury Line
Jn West
and Upney Jn

Down and Up Fenchurch
Street/Tilbury
Possession

0035
SUN

to 0630
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0630
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0035
SUN

to 0630
SUN

Ripple Lane West
Yard Jn
and Barking Riverside

Down and Up Riverside
Possession

0035
SUN

to 0630
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 0630
SUN

Barking Bay Platform Line/Platform 1
Possession

0035
SUN

to 0630
SUN

Ripple Lane Sidings
Sidings Possession

0035
SUN

to 0630
SUN

Dagenham Dock Down Sidings
Sidings Possession

0035
SUN

to 0630
SUN

Survey Work
3m65ch and 5m0ch
W2026/11991938
PL Stoneblowing
8m45ch and 10m20ch
W2026/11937579
S&T Points
9m0ch and 9m20ch
W2026/11553806
Prep for RDT
9m50ch and 10m45ch
W2026/11974641
S&T Points
10m40ch and 11m40ch
W2026/11947219
S&C Grinding Train
11m30ch and 12m40ch
W2026/11552822
Track Maintenance
13m15ch and 11m35ch
W2026/11818213
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 51 CONTINUED

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0630
SUN

to 0835
SUN

PROTECTION LIMITS
0100 TO 0630 SUN
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: UH1062# to UR639#
Up T&H/Up Reception/Up Tilbury/Up Goods/Departure Line: UR638# to UH1063#
Bay Platform Line: Beyond CA906
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Exchange Sidings 1, 2, 3: Beyond UR820#/UR822#/UR824#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

0630 TO 0835 SUN
Down T&H: UH1062# to L2412A# pts
Up T&H/Up Reception: L912# to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

GENERAL REMARKS
W/11552822 S&C GRINDING TRAIN IN USE OTM884896
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L920 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L913 SIGNAL ON THE DOWN T&H

W/11937579 PL STONEBLOWER IN USE OTM936623
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT UR621 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT UR625 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
BVI Patrol

MONDAY 11 MAY

Ref. No. P2026/4148698 Possession Manager Anglia IMDM Romford

Item
52

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0435
MON

Remove Rail Defects
0m20ch and 11m5ch
W2026/11816545

Gospel Oak Jn
and Wanstead Park

Down and Up T&H
Possession

0050
MON

to 0435
MON

P & D Maintenance
0m20ch and 1m35ch
W2026/11793697

1F_ARL_Derivative WON 06 2026/2027 Page B-149

1F_ARL_Derivative WON 06 - 2026/2027

page 157 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 52 CONTINUED

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0435
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0435
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0435
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0435
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0435
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0435
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11554067
Survey Work
3m65ch and 5m0ch
W2026/11991748

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L903#
Up T&H/Up Reception: Beyond L904#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8 (AMENDED)
T&H DIAMOND BLOCK (WEST HAM CLOSED)

GENERAL REMARKS
W/11554067 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11793697 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

1F_ARL_Derivative WON 06 2026/2027 Page B-150

1F_ARL_Derivative WON 06 - 2026/2027

page 158 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

TUESDAY 05 to SUNDAY 31 MAY

Ref. No. P2026/4386563 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0200
TUE

to 0600
SUN

TRAFFIC REMARKS
NO AMENDMENTS TO TRAIN SERVICES REQUIRED

THIS AFFECTED ITEM IS DUE TO TSR T2026/226671.

*********************************************

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4262866 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Doxey Junction
and Madeley HABD
(Staffordshire)

Down and Up Slow
Possession

2320
FRI

to 0550
SAT

Follow Up Tamping
143m17ch and 147m48ch
W2026/11521416

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
FRI

to 0550
SAT

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
FRI

to 0550
SAT

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5647, NS4333
Up Slow, Up Norton Bridge: Beyond SC5646, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U43 AT SC5625 SIGNAL ON THE DOWN SLOW LINE

SATURDAY 09 MAY

Ref. No. P2026/4204981 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266635

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11241285
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

S&T Maintenance
0m0ch and 8m0ch
W2026/11241256
Survey Work
0m0ch and 12m40ch
W2026/11241536
CWR Stress Management
4m20ch and 6m60ch
W2026/11241345
Track Maintenance
6m60ch and 12m40ch
W2026/11241371
Track Maintenance
12m45ch and 25m70ch
W2026/11241406
Survey Work
12m45ch and 25m70ch
W2026/11241489
URFDO Inspections
0m0ch and 25m69ch
W2026/11241515
OHL Inspection
0m0ch and 25m69ch
W2026/11241564
S&T Maintenance
8m0ch and 25m69ch
W2026/11241456

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11804042 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
NONE

Virtual Worksite Marker Boards in use

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4232175 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Track Maintenance
3m20ch and 8m47ch
W2026/11889079

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Willesden TMD Stabling & Arrival siding
Possession

0040
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 1100
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 1100
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 1200
SUN

Up & Down South West
Possession

0115
SUN

to 1200
SUN

Off-Track Inspections
3m20ch and 4m43ch
W2026/11903400
Follow-Up Work
3m20ch and 5m68ch
W2026/11577529
Survey Work
3m20ch and 8m47ch
W2026/11829862
OHL Inspection
3m20ch and 8m47ch
W2026/11829906
Cable Work
3m27ch and 4m69ch
W2026/11925482
Unload Ballast
5m50ch and 8m40ch
W2026/11514984
Cable Work
6m0ch and 7m20ch
W2026/11925497
Patrolling
6m60ch and 8m47ch
W2026/11829796
Structures Examination
7m60ch and 8m20ch
W2026/11978139
Arc Repairs
5m52ch and 2m59ch
W2026/11810001
Changing Sleepers & Timbers
1m40ch and 2m59ch
W2026/11935923
S&T Maintenance
3m20ch and 8m47ch
W2026/11829797
URFDO Inspections
3m20ch and 8m47ch
W2026/11829863
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Up & Down South West Goods
Possession

0115
SUN

to 1200
SUN

Down and Up South West
Possession

0115
SUN

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 1100
SUN

Mitre Bridge Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

1100
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117 to Approach WM139
Up Fast: Beyond WM136# to Approach WM114

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM343
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM340#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 1100 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
WM813#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#

0115 SUN TO 1200 SUN
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

1100 SUN TO 1200 SUN
Down West London / Down Willesden Relief: Beyond WM813# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

0115 SUN TO 1200 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.

0115 SUN TO 1100 SUN
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.

1100 SUN TO 1200 SUN
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM1181#, WM1183# DUE TO STABLING AND ARRIVAL
SIDINGS / STABLING AND DEPARTURE SIDINGS POSSESSION ACTING AS PROTECTION. WM1181#,
WM1183# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. STABLING AND ARRIVAL SIDINGS /
STABLING AND DEPARTURE SIDINGS TAKEN UNDER P2026/4268672. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4204930 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Survey Work
9m29ch and 10m33ch
W2026/11686516

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Station Work
11m19ch and 11m38ch
W2026/11929747
OHL Work (Maintenance)
12m20ch and 17m21ch
W2026/11602377
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

- Stoke CCT -Â 131

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: TIMES REDUCED FOR PASSAGE OF HOBC TAMPER TO P2026/4164869. POSSESSION TO BE TAKEN
AFTER PASSAGE OF TAMPER.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11878660 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4204929 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11676783

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

OHL Inspection
0m0ch and 2m34ch
W2026/11809822
S&C Partial Renewal
0m0ch and 2m34ch
W2026/11605679
URFDO Inspections
0m0ch and 2m34ch
W2026/11809785
S&T Maintenance
0m0ch and 2m34ch
W2026/11809665
Survey Work
0m0ch and 2m34ch
W2026/11809783
Arc Repairs
0m0ch and 4m64ch
W2026/11569233
OHL Inspection
0m0ch and 4m64ch
W2026/11809986
S&T Maintenance
0m0ch and 4m64ch
W2026/11809902
Follow Up Tamping
0m60ch and 2m34ch
W2026/11517322
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900535
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS.

2100 SAT TO 0100 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J48 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:
6J48 AT SIGNAL WM315 ON THE DOWN SLOW LINE

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4373597 Possession Manager Network Rail / High Speed

Item
20

Euston Works Siding 1
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11893775

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4204929 AND W2026/11676783 UNDER LINE HEADING MD101.

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4207491 Possession Manager Network Rail / High Speed

Item
21

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11607899

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4204929 AND W2026/11676783 UNDER LINE HEADING MD101.

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4083883 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Drayton Road
Junction
and Hanslope South
Jn

Down and Up Fast
Possession

2005
SAT

to 0600
MON

Structures Work
46m15ch and 46m48ch
W2026/12000959

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 0600
MON

Drayton Road
Junction
and Hanslope South
Jn

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0130
SUN

to 0615
SUN

Patrolling
46m15ch and 46m35ch
W2026/11516930
Structures Work
47m55ch and 52m19ch
W2026/11761581
S&T Renewal
48m38ch and 49m65ch
W2026/11940032
S&T Work
48m40ch and 50m20ch
W2026/11594016
Patrolling
48m40ch and 50m30ch
W2026/11874052
S&T Work
48m40ch and 50m30ch
W2026/11593823
Survey Work
50m40ch and 51m50ch
W2026/11941520
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

TRAFFIC REMARKS
1800 SAT TO 0515 MON
NO ACCESS BETWEEN PENKRIDGE AND STAFFORD, TRAINS TO DIVERT VIA TRENT VALLEY LINES.
WMT TO OFFER RRS BETWEEN WOLVES & STAFFORD

2200 SAT TO 2345 SAT AND 0835 SUN TO 0515 MON
TRAINS TO TRAVEL OVER FAST LINES BETWEEN WHITEHOUSE JN AND BASFORD HALL JN.
TRAINS BETWEEN WCML AND NORTON BRIDGE LINES TO TRAVEL VIA NORTON BRIDGE EAST CORD.
NO ACCESS STAFFORD STATION PLATFORMS 4, 5 AND 6.
FREIGHTLINER TRAINS TO RUN FAST LINES SOUTH OF CREWE AND VIA TRENT VALLEY.

2345 SAT TO 0835 SUN
NO ACCESS STAFFORD STATION, STAFFORD DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y60 AT WS6294 SIGNAL ON THE UP PENKRIDGE LINE

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4266238 Possession Manager CRS Alliance Aston

Item
24

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2200
SAT

to 0515
MON

In Connection With Engineering Work
133m6ch and 133m33ch
W2026/11537665

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4164869 AND W2026/11482651 & W2026/11601352 UNDER LINE
HEADING NW1001.

SUNDAY 10 MAY

Ref. No. P2026/4207492 Possession Manager Network Rail / High Speed

Item
25

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11607910

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4204929 AND W2026/11676783 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 10 MAY

Ref. No. P2026/4268672 Possession Manager CRS Alliance Crewe

Item
26

Willesden TMD Stabling & Arrival siding
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Engineering Work
5m22ch and 5m24ch
W2026/11606834

Stabling & Departure Siding
Sidings Possession

0040
SUN

to 0645
SUN

PROTECTION LIMITS
SIDINGS POSSESSION PROTECTION TO BE ARRANGED LOCALLY WITH WILLESDEN TMD MANAGER.

TRAFFIC REMARKS
NO ACCESS TO WILLESDEN TMD STABLING AND ARRIVAL SIDING.

WILLESDEN TMD STABLING AND ARRIVAL SIDING TO BE CLEAR OF STABLED TRAINS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN
WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4232175 AND W2026/11577529 UNDER LINE HEADING MD101.
OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND T3 POSSESSION.

SUNDAY 10 MAY

Ref. No. P2026/4232220 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
27

West London Jn
(Willesden)
and Willesden Euro
Terminal

Depot Line
Sidings Possession

0115
SUN

to 1100
SUN

Track Maintenance
0m4ch and 0m14ch
W2026/11784674

Reception Line
Sidings Possession

0115
SUN

to 1100
SUN

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
Sidings Possession

0115
SUN

to 1100
SUN

Willesden Euro
Terminal

All Lines
Sidings Possession

0115
SUN

to 1100
SUN

West London Jn
(Willesden)
and Willesden Jn

Euroterminal Departure Line
Sidings Possession

0115
SUN

to 1100
SUN

TRAFFIC REMARKS
ACTON LANE RECEPTIONS 1 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION OF ACTON LANE RECEPTION SIDINGS 1 & 2 AND WILLDESDEN EURO TERMINAL TO
BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN PANEL C.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 10 to MONDAY 11 MAY

Ref. No. P2026/4204959 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Willesden North Jn
and Watford Junction

Down and Up Fast
Possession

2105
SUN

to 0600
MON

OHL Work (Maintenance)
8m0ch and 12m45ch
W2026/11602633
S&T Maintenance
8m0ch and 12m45ch
W2026/11815488
Prep for RDT
13m20ch and 16m10ch
W2026/11948790
OHL Inspection
6m10ch and 17m21ch
W2026/11815467

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0600 MON
AH 7 & 8
BH 20 & 21

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3113
Up Fast: Beyond WM168# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 10 to MONDAY 11 MAY

Ref. No. P2026/4205017 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Station Work
21m9ch and 23m30ch
W2026/11857235
Track Maintenance
24m40ch and 36m0ch
W2026/11345892
Vegetation Clearance
25m32ch and 26m0ch
W2026/11912722
Unload S&C Materials
26m0ch and 26m40ch
W2026/11900988
S&C Tamping
31m40ch and 36m0ch
W2026/11459604
Vegetation Clearance
33m70ch and 34m25ch
W2026/11831407
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 11 MAY

Ref. No. P2026/4392136 Possession Manager Network Rail / High Speed

Item
34

Euston Works Siding 1
Sidings Possession

0500
MON

to 1700
MON

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11927959

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

MONDAY 11 MAY

Ref. No. P2026/4386555 Possession Manager Aureos Rail

Item
35

Willesden TMD Reception Siding Nos. 1 to 4
Sidings Possession

0700
MON

to 1600
MON

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2026/11908310

Wash Plant
Sidings Possession

0700
MON

to 1600
MON

Reception Siding Nos. 1 to 4
BLOCKED To A/C Electric
Trains

0700
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
AE 3 J, XX

TRAFFIC REMARKS
NO ACCESS TO RECEPTION SIDINGS 1-4
NO ACCESS TO WILLESDEN TMD WASH PLANT

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH TMD MANAGER

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4186231 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m20ch
W2026/11569278

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291031
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Willesden TMD Loop / Neck
Possession

2300
MON

to 0500
TUE

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
MON

to 0500
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Major Projects HS2
0m0ch and 4m20ch
W2026/11804543
Development Walkout
1m36ch and 3m5ch
W2026/11949628
Patrolling
1m43ch and 2m40ch
W2026/11276470
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900716
Patrolling
3m0ch and 4m20ch
W2026/11449855
Vegetation Clearance
5m42ch and 5m78ch
W2026/11831250
Track Maintenance
4m25ch and 6m60ch
W2026/11815973
Follow-Up Work
4m25ch and 6m6ch
W2026/11906662
OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602664
URFDO Inspections
0m0ch and 6m60ch
W2026/11816159
S&T Maintenance
0m0ch and 6m60ch
W2026/11816147
OHL Inspection
0m0ch and 6m60ch
W2026/11816104
Survey Work
0m0ch and 6m60ch
W2026/11816092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4187412 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

North Wembley Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Survey Work
10m35ch and 11m35ch
W2026/11941632

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Kings Langley Up Kings Langley Loop
Possession

2345
MON

to 0530
TUE

S&T Maintenance
12m40ch and 18m0ch
W2026/11828441
OHL Inspection
12m40ch and 18m0ch
W2026/11828584
Survey Work
12m40ch and 18m0ch
W2026/11828491
URFDO Inspections
12m40ch and 18m0ch
W2026/11828495
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2200 MON TO 0600 TUE
BW 13 & 14
BW-AF 7
CW 17 & 18

PROTECTION LIMITS
2200 MON TO 2300 MON
Down Fast: Beyond SC3617 to Approach CS3175
Up Fast: Beyond CS3150 to Approach SC3618#

2300 MON TO 0515 TUE
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach CS3175
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach LS3576

0515 TUE TO 0600 TUE
Down Fast: Beyond SC753A pts# to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC748A pts#

TRAFFIC REMARKS
2200 MON 0600 TUE
TRAINS TO TRAVEL OVER THE SLOWS AS PER THE CAPACITY STUDY.

2245 MON TO 0515 TUES
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 MON TO 0515 TUE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 MON TO 0600 TUE
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

TUESDAY 12 MAY

Ref. No. P2026/4392170 Possession Manager Network Rail / High Speed

Item
42

Euston Works Siding 1
Sidings Possession

0500
TUE

to 1700
TUE

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11928043

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 12 MAY

Ref. No. P2026/4368570 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
46

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

0035
TUE

to 0530
TUE

In Connection With Engineering Work
116m19ch and 116m70ch
W2026/11874098

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - COLWICH WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4187421 AND W2026/11874009 UNDER LINE HEADING MD101.

TUESDAY 12 MAY

Ref. No. P2026/4351114 Possession Manager Construction Services OLE

Item
47

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

0035
TUE

to 0530
TUE

In Connection With Engineering Work
124m20ch and 124m48ch
W2026/11731262

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4187421 AND W2025/11481285 UNDER LINE HEADING
MD101/NW1001.

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4252126 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m20ch
W2026/11569382

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Willesden TMD Loop / Neck
Possession

2300
TUE

to 0500
WED

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
TUE

to 0500
WED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11291032
Major Projects HS2
0m0ch and 4m20ch
W2026/11804477
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900812
Survey Work
2m32ch and 4m20ch
W2026/11904803
Development Walkout
2m33ch and 3m60ch
W2026/11952128
Survey Work
2m33ch and 3m75ch
W2026/11829042
Survey Work
5m30ch and 5m48ch
W2026/11676650
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Vegetation Clearance
5m42ch and 5m78ch
W2026/11831743
Track Maintenance
4m25ch and 6m60ch
W2026/11816138
Follow-Up Work
4m25ch and 6m6ch
W2026/11931157
OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602711
URFDO Inspections
0m0ch and 6m60ch
W2026/11816205
S&T Maintenance
0m0ch and 6m60ch
W2026/11816236
Survey Work
0m0ch and 6m60ch
W2026/11816093
OHL Inspection
0m0ch and 6m60ch
W2026/11816208

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D, E, U, V
AE 4 E, F, G, H
AE 11 & 12 Complete
AH 3 & 4 Complete

0100 WED TO 0500 WED
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 904 Complete

0100 WED TO 0500 WED
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4253159 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2230
TUE

to 0610
WED

Survey Work
26m60ch and 29m10ch
W2026/11829173

Tring Up & Down Relief
Possession

2230
TUE

to 0610
WED

URFDO Inspections
26m60ch and 29m10ch
W2026/11829345
S&T Maintenance
26m60ch and 29m10ch
W2026/11829543
PL Tamping
37m0ch and 39m0ch
W2026/11706945
Arc Repairs
37m0ch and 38m0ch
W2026/11594467
S&T Work
37m0ch and 39m0ch
W2026/11594466
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2200 TUE TO 0600 WED
BW 13 & 14
BW-AF 7
CW 17 & 18

PROTECTION LIMITS
2200 TUE TO 2300 TUE
Down Fast: Beyond SC3617 to Approach CS3175
Up Fast: Beyond CS3150 to Approach SC3618#

2300 TUE TO 0515 WED
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach CS3175
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach LS3576

0515 WED TO 0600 WED
Down Fast: Beyond SC753A pts# to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC748A pts#

TRAFFIC REMARKS
2200 TUE TO 0600 WED
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 TUES TO 0515 WED
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 TUE TO 0515 WED
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 TUE TO 0600 WED
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

NOTE: POSSESSION TO NOT BE EXTENDED UNTIL ENTRY OF HOBC TAMPER

WEDNESDAY 13 MAY

Ref. No. P2026/4392150 Possession Manager Network Rail / High Speed

Item
52

Euston Works Siding 1
Sidings Possession

0500
WED

to 1700
WED

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11928045

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

WEDNESDAY 13 MAY

Ref. No. P2026/4240164 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
WED

to 0520
WED

Survey Work
9m60ch and 10m45ch
W2026/11941635

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0015
WED

to 0520
WED

Remove Rail Defects
12m55ch and 25m69ch
W2026/11827822
Patrolling
0m0ch and 6m45ch
W2026/11824863
OHL Inspection
12m55ch and 25m69ch
W2026/11828585
Survey Work
12m55ch and 25m69ch
W2026/11828493
S&T Maintenance
12m55ch and 25m69ch
W2026/11828485
URFDO Inspections
12m55ch and 25m69ch
W2026/11828582

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0520 WED
BB 3 & 4 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 13 to THURSDAY 14 MAY

Ref. No. P2026/4222765 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
97

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2240
WED

to 0001
THU

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

2345
WED

to 0015
THU

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Protected Path

0010
THU

to 0600
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0030
THU

to 0510
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0145
THU

to 0505
THU

Euston Platform 6
Protected Path

0150
THU

to 0210
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0200
THU

to 0500
THU

Euston Platform 9
Protected Path

0450
THU

to 0505
THU

TRAFFIC REMARKS
PLPR TO RUN IN TRAFFIC

ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

GENERAL REMARKS
PROTECTED PATH FOR PLP345 - 1Q60EA, 1Q61HA, 1Q62EB, 1Q63EC, 1Q64ED, 1Q65CB

WEDNESDAY 13 to THURSDAY 14 MAY

Ref. No. P2026/4253160 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2230
WED

to 0610
THU

Track Maintenance
26m15ch and 36m0ch
W2026/11829052

Tring Up & Down Relief
Possession

2230
WED

to 0610
THU

S&T Maintenance
26m15ch and 34m60ch
W2026/11829544
URFDO Inspections
26m15ch and 36m0ch
W2026/11829346
Survey Work
26m15ch and 36m0ch
W2026/11829340
Vegetation Clearance
28m45ch and 29m26ch
W2026/11831608
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 14 MAY

Ref. No. P2026/4187411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2026/11569122

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2026/11291033
S&T Maintenance
0m0ch and 4m64ch
W2026/11816254
Survey Work
0m0ch and 4m64ch
W2026/11816301
OHL Inspection
0m0ch and 4m64ch
W2026/11816304
URFDO Inspections
0m0ch and 4m64ch
W2026/11816302
Major Projects HS2
1m40ch and 4m20ch
W2026/11803403
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900637

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 14 MAY

Ref. No. P2026/4392151 Possession Manager Network Rail / High Speed

Item
65

Euston Works Siding 1
Sidings Possession

0500
THU

to 1700
THU

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11928014

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

THURSDAY 14 MAY

Ref. No. P2026/4253157 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
THU

to 0520
THU

S&T Maintenance
12m55ch and 25m69ch
W2026/11828486

Watford Junction Platform 10
Possession

0015
THU

to 0520
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
THU

to 0520
THU

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
THU

to 0520
THU

Kings Langley Up Kings Langley Loop
Possession

0015
THU

to 0520
THU

Survey Work
12m55ch and 25m69ch
W2026/11828494
URFDO Inspections
12m55ch and 25m69ch
W2026/11828583
S&T Renewal
17m52ch and 18m10ch
W2026/11945746
OHL Inspection
9m69ch and 25m69ch
W2026/11828586

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0520 THU
BB 3 & 4 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

TO BE READ IN CONJUNCTION WITH P2026/4258657 AND W2026/11874016 & W2026/11897964 UNDER LINE
HEADING MD101.

THURSDAY 14 MAY

Ref. No. P2026/4266196 Possession Manager Construction Services OLE

Item
71

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

0035
THU

to 0530
THU

In Connection With Engineering Work
124m20ch and 124m48ch
W2026/11481768

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4258657 AND W2026/11481802 UNDER LINE HEADING NW1001.

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4252128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11569495

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Willesden TMD Loop / Neck
Possession

2300
THU

to 0500
FRI

Loop / Neck
BLOCKED To A/C Electric
Trains

2300
THU

to 0500
FRI

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291034
Major Projects HS2
0m0ch and 4m20ch
W2026/11938826
Major Project IP HS2 ONW
2m30ch and 3m70ch
W2026/11900948
Vegetation Clearance
5m42ch and 5m78ch
W2026/11831605
Track Maintenance
4m25ch and 6m60ch
W2026/11816139
Follow-Up Work
4m25ch and 6m6ch
W2026/11931158
OHL Work (Maintenance)
4m25ch and 6m60ch
W2026/11602713
URFDO Inspections
0m0ch and 6m60ch
W2026/11816161
S&T Maintenance
0m0ch and 6m60ch
W2026/11816148
Survey Work
0m0ch and 6m60ch
W2026/11816094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

OHL Inspection
0m0ch and 6m60ch
W2026/11816209

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 A, B, C, D, E, U, V
AE 4 E, F, G, H
AE 11 & 12 Complete
AH 3 & 4 Complete

0100 FRI TO 0500 FRI
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8 Complete

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WILLESDEN TMD - NO ACCESS TO LOOP AND NECK, NO ACCESS FOR ELECTRIC TRACTION,NO FACILITY
TO SHUNT ROADS 1 TO 6 AT THE SOUTH END AND SOUTH CONNECTION LINE.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4253158 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2345
THU

to 0530
FRI

S&T Maintenance
12m55ch and 25m69ch
W2026/11828484

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Kings Langley Up Kings Langley Loop
Possession

2345
THU

to 0530
FRI

Survey Work
12m55ch and 24m71ch
W2026/11828492
URFDO Inspections
12m55ch and 25m69ch
W2026/11828496
OHL Inspection
12m55ch and 25m69ch
W2026/11828587

ISOLATION OF ELECTRICAL SECTIONS
2345 THU TO 0530 FRI
BB 3 & 4 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 77 CONTINUED

TRAFFIC REMARKS
2200 THU 0600 FRI
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 THU TO 0515 FRI
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 THU TO 0515 FRI
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 THU TO 0600 FRI
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

FRIDAY 15 MAY

Ref. No. P2026/4392189 Possession Manager Network Rail / High Speed

Item
78

Euston Works Siding 1
Sidings Possession

0500
FRI

to 1700
FRI

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/11928015

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

FRIDAY 15 MAY

Ref. No. P2026/4253106 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Hillmorton Jn
and High Oaks Jn

Up Trent Valley Fast/Up Fast
Possession

0010
FRI

to 0525
FRI

Track Maintenance
82m0ch and 84m40ch
W2026/11594181

Rugby South Jn
and High Oaks Jn

Up Trent Valley Slow / Up Slow
Possession

0010
FRI

to 0525
FRI

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
FRI

to 0525
FRI

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
FRI

to 0525
FRI

OHL Work
82m0ch and 83m65ch
W2026/11606700
URFDO Inspections
82m0ch and 84m0ch
W2026/11594408
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 81 CONTINUED

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Up & Down Cannock: Beyond NL3449#, NL5447, RR4409# to Approach LS3581, LS5575, CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000 to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5H17 TO BE HELD FOR POSSESSION TO FINISH.
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT LS5532 SIGNAL ON THE UP TRENT VALLEY SLOW LINE

FRIDAY 15 MAY

Ref. No. P2026/4368612 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
82

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

0035
FRI

to 0530
FRI

In Connection With Engineering Work
116m19ch and 116m70ch
W2026/11898080

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - COLWICH WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4257584 AND W2026/11874017 & W2026/11898173 UNDER LINE
HEADING MD101.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234423

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234713
Survey Work
0m0ch and 7m61ch
W2026/11238390
OHL Inspection
0m0ch and 7m61ch
W2026/11238307
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 83 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

S&T Maintenance
0m0ch and 7m61ch
W2026/11238191
URFDO Inspections
0m0ch and 7m61ch
W2026/11238473
Track Maintenance
4m20ch and 7m44ch
W2026/11237828
Preparatory Work
5m15ch and 5m45ch
W2026/11933619
Track Maintenance
5m20ch and 7m61ch
W2026/11238577

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 83 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208011 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

North Wembley Jn
and Denbigh Hall
North Jn

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
9m30ch and 12m40ch
W2026/11951866

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Survey Work
15m50ch and 16m10ch
W2026/11240037
Track Maintenance
17m66ch and 26m12ch
W2026/11239615
S&T Maintenance
17m66ch and 26m12ch
W2026/11239841
P & D Maintenance
20m0ch and 24m43ch
W2026/11602007
OHL Work (Ground Level)
46m40ch and 47m65ch
W2026/11608057
OHL Inspection
9m30ch and 26m20ch
W2026/11240077
URFDO Inspections
9m30ch and 36m0ch
W2026/11240057

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach TK5231
Up Slow, Bletchley Relief 1 & 2, Tring Up & Down Relief, Up Kings Langley Loop, Watford Junction Platform 10,
Single Connection, Up Bletchley: Beyond TK5228#, WM856#, Bufferstops Watford Junction Platform 10 to Approach
WM2561A pts, TK9834#, TK4136#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4354768 Possession Manager LNW Route Business Stonebridge Park

Item
85

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2026/11799463

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4208011 AND W2026/11602007 UNDER LINE HEADING MD101.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208013 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

OHL Work
135m7ch and 137m1ch
W2026/11829359

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Rail Lubricators
139m60ch and 148m5ch
W2026/11350655

ISOLATION OF ELECTRICAL SECTIONS
2320 FRI to 0550 SAT
BW 11 A, B, F
BW 12 L, M
BW-AF 6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 86 CONTINUED

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.

ACCESS TO STONE LINES AT NORTON BRIDGE VIA NORTON BRIDGE EAST CHORD

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 132

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4204930 Repeated item, please see details under route MD101

Item 7

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4204929 Repeated item, please see details under route MD101

Item
19

SUNDAY 10 MAY

Ref. No. P2026/4252035 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
90

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

In Connection With Engineering Work
11m19ch and 11m35ch
W2026/11893923

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

In Connection With Engineering Work
12m20ch and 17m21ch
W2026/11602549
Structures Examination
13m10ch and 14m60ch
W2026/11869920
Structures Work
16m23ch and 16m42ch
W2026/11922485
Visuals Structures Examination
8m0ch and 17m56ch
W2026/11855378

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
915 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 90 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS41 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS42

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 11 MAY

Ref. No. P2026/4207474 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313456

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Major Projects HS2
2m59ch and 4m20ch
W2026/11938825
S&T Renewal
2m59ch and 17m30ch
W2026/11881670
Patrolling
4m20ch and 6m60ch
W2026/11390728
Structures Work
5m20ch and 5m60ch
W2026/11866259
Major Projects
6m8ch and 8m9ch
W2026/11861443
S&T Maintenance
7m0ch and 17m58ch
W2026/11313815
In Connection With Engineering Work
8m0ch and 12m45ch
W2026/11602689
P & D Maintenance
16m0ch and 17m58ch
W2026/11890278

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 91 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 SM P4207474

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4186231 Repeated item, please see details under route MD101

Item
36

TUESDAY 12 MAY

Ref. No. P2026/4187424 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11449901

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11449479
Major Projects
6m70ch and 8m9ch
W2026/11861318
Remove Rail Defects
6m70ch and 12m40ch
W2026/11449475
Patrolling
6m70ch and 12m40ch
W2026/11449809
Survey Work
6m70ch and 12m40ch
W2026/11449814
URFDO Inspections
6m70ch and 17m30ch
W2026/11449911
S&T Renewal
6m70ch and 17m30ch
W2026/11881667
S&T Maintenance
7m0ch and 17m30ch
W2026/11449907
Off Track Work
9m0ch and 12m40ch
W2026/11810868
Survey Work
12m36ch and 17m30ch
W2026/11449818
Track Maintenance
12m36ch and 17m30ch
W2026/11449903
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 92 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0425 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 MT P4187424

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4252126 Repeated item, please see details under route MD101

Item
48

WEDNESDAY 13 MAY

Ref. No. P2026/4187425 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11449902

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11449480
Major Projects
6m70ch and 8m9ch
W2026/11861320
Remove Rail Defects
6m70ch and 12m40ch
W2026/11449476
Patrolling
6m70ch and 12m40ch
W2026/11449810
Survey Work
6m70ch and 12m40ch
W2026/11449815
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 93 CONTINUED

S&T Renewal
6m70ch and 17m30ch
W2026/11881668
URFDO Inspections
6m70ch and 17m30ch
W2026/11449933
S&T Maintenance
7m0ch and 17m30ch
W2026/11449908
Off Track Work
9m0ch and 12m40ch
W2026/11811044
Survey Work
12m36ch and 17m30ch
W2026/11449821
Track Maintenance
12m36ch and 17m30ch
W2026/11449904

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 TW P4187425

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 13 MAY

Ref. No. P2026/4373804 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
94

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377850

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4187425 AND W2026/11449810 UNDER LINE HEADING MD120.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 13 to THURSDAY 14 MAY

Ref. No. P2026/4222765 Repeated item, please see details under route MD101

Item
97

THURSDAY 14 MAY

Ref. No. P2026/4187411 Repeated item, please see details under route MD101

Item
64

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4252128 Repeated item, please see details under route MD101

Item
72

FRIDAY 15 MAY

Ref. No. P2026/4253109 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
95

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11449808

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11449932
Remove Rail Defects
6m70ch and 12m40ch
W2026/11449478
Survey Work
6m70ch and 12m40ch
W2026/11449817
URFDO Inspections
6m70ch and 17m30ch
W2026/11449935
S&T Renewal
6m70ch and 17m30ch
W2026/11881669
S&T Maintenance
7m0ch and 17m30ch
W2026/11449910
Off Track Work
9m0ch and 12m40ch
W2026/11811045
Survey Work
12m36ch and 17m30ch
W2026/11449823
Track Maintenance
12m36ch and 17m30ch
W2026/11449906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 95 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK06 MD120 TF P4253109

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 09 to MONDAY 11 MAY

Ref. No. P2026/4204929 Repeated item, please see details under route MD101

Item
19

SUNDAY 10 MAY

Ref. No. P2026/4221025 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359248

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Examination
2m20ch and 1m35ch
W2026/11929020
Patrolling
3m70ch and 3m5ch
W2026/11168609
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 105 CONTINUED

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359248 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 37CH TO 5M 10CH ON THE CRC/0M 51CH
TO 0M 38CH ON THE CRF

MONDAY 11 MAY

Ref. No. P2026/4207474 Repeated item, please see details under route MD120

Item
91

MONDAY 11 to TUESDAY 12 MAY

Ref. No. P2026/4186231 Repeated item, please see details under route MD101

Item
36

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4252126 Repeated item, please see details under route MD101

Item
48

WEDNESDAY 13 MAY

Ref. No. P2026/4187425 Repeated item, please see details under route MD120

Item
93
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4332198 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786087

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786087 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 09 MAY

Ref. No. P2026/4332219 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785969

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 10 MAY

Ref. No. P2026/4148702 Possession Manager Anglia IMDM Tottenham Hale

Item
109

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11554059

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 109 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2026/11554094
Structures Examination
0m60ch and 0m55ch
W2026/11374297
P & D Maintenance
0m64ch and 5m20ch
W2026/11793684
S&T Maintenance
0m73ch and 1m35ch
W2026/11243570
Patrolling
1m57ch and 2m55ch
W2026/11168607
S&T Maintenance
1m57ch and 2m55ch
W2026/11243891
Survey Work
1m58ch and 2m68ch
W2026/11923142
Drainage Inspection
1m60ch and 4m30ch
W2026/11801526
Follow-Up Work
4m0ch and 5m25ch
W2026/11986230

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243570 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 109 CONTINUED

W/11554094 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/11986230 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

MONDAY 11 MAY

Ref. No. P2026/4148700 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

URFDO Inspections
1m57ch and 0m45ch
W2026/11763039

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m50ch
W2026/11554064
P & D Maintenance
2m0ch and 0m34ch
W2026/11794624
Off Track Work
2m0ch and 0m34ch
W2026/11919925
S&T Maintenance
4m67ch and 0m45ch
W2026/11245901

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245901 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 15 MAY

Ref. No. P2026/4385252 Repeated item, please see details under route MD155

Item
115

FRIDAY 15 MAY

Ref. No. P2026/4253109 Repeated item, please see details under route MD120

Item
95

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Possession Manager Anglia IMDM Tottenham Hale

Item
111

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786088

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786088 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4332198 Repeated item, please see details under route MD150

Item
107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

SUNDAY 10 MAY

Ref. No. P2026/4148702 Repeated item, please see details under route MD150

Item
109

MONDAY 11 MAY

Ref. No. P2026/4148700 Repeated item, please see details under route MD150

Item
110

TUESDAY 12 MAY

Ref. No. P2026/4385218 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

S&T Maintenance
4m67ch and 0m0ch
W2026/11774263

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
TUE

to 0500
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0105
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11774263 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

WEDNESDAY 13 MAY

Ref. No. P2026/4385465 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
WED

to 0500
WED

S&T Maintenance
4m67ch and 0m0ch
W2026/11774128

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

ITEM 113 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
WED

to 0500
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0105
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11774128 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

THURSDAY 14 MAY

Ref. No. P2026/4385269 Possession Manager Anglia IMDM Tottenham Hale

Item
114

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
THU

to 0500
THU

S&T Maintenance
4m67ch and 0m0ch
W2026/11773952

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
THU

to 0500
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
THU

to 0500
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0105
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11773952 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

1F_ARL_Derivative WON 06 2026/2027 Page B-244

1F_ARL_Derivative WON 06 - 2026/2027

page 252 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

FRIDAY 15 MAY

Ref. No. P2026/4385252 Possession Manager Anglia IMDM Tottenham Hale

Item
115

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

S&T Maintenance
4m67ch and 0m0ch
W2026/11773953

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0105
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
FRI

to 0500
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0105
FRI

to 0500
FRI

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down New Line: Approach WS23
Up New Line: Beyond NL1044

GENERAL REMARKS
W/11773953 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 52CH ON THE KGC/ 5M
10CH TO 5M 22CH ON THE KGW

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Repeated item, please see details under route MD150

Item
111

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 09 MAY

Ref. No. P2026/4332221 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786191

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Virginia Water
and Staines

Up Twickenham
Protected Path

2257
SAT

to 2306
SAT

Staines Up Goods Loop
Protected Path

2309
SAT

to 2316
SAT

Staines
and Virginia Water

Down Twickenham
Protected Path

2316
SAT

to 2330
SAT

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

2330
SAT

to 2338
SAT

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

2338
SAT

to 2339
SAT

Byfleet Jn
and Woking

Down Slow
Protected Path

2339
SAT

to 2345
SAT

Woking Up Yard All Receptions/Sidings
Protected Path

2345
SAT

to 2351
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q56 PLPR 10:30 HITHER GREEN P.A.D. TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 09 to SUNDAY 10 MAY

Ref. No. P2026/4232175 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
105

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Track Maintenance
3m20ch and 8m47ch
W2026/11889079

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Off-Track Inspections
3m20ch and 4m43ch
W2026/11903400
Follow-Up Work
3m20ch and 5m68ch
W2026/11577529
Survey Work
3m20ch and 8m47ch
W2026/11829862
OHL Inspection
3m20ch and 8m47ch
W2026/11829906
Cable Work
3m27ch and 4m69ch
W2026/11925482
Unload Ballast
5m50ch and 8m40ch
W2026/11514984
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

Willesden TMD Stabling & Arrival siding
Possession

0040
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 1100
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 1100
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 1200
SUN

Up & Down South West
Possession

0115
SUN

to 1200
SUN

Up & Down South West Goods
Possession

0115
SUN

to 1200
SUN

Down and Up South West
Possession

0115
SUN

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 1100
SUN

Mitre Bridge Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

1100
SUN

to 1200
SUN

Cable Work
6m0ch and 7m20ch
W2026/11925497
Patrolling
6m60ch and 8m47ch
W2026/11829796
Structures Examination
7m60ch and 8m20ch
W2026/11978139
Arc Repairs
5m52ch and 2m59ch
W2026/11810001
Changing Sleepers & Timbers
1m40ch and 2m59ch
W2026/11935923
S&T Maintenance
3m20ch and 8m47ch
W2026/11829797
URFDO Inspections
3m20ch and 8m47ch
W2026/11829863

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117 to Approach WM139
Up Fast: Beyond WM136# to Approach WM114

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321, WM791# to Approach WM343
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM340#, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 1100 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
WM813#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#

0115 SUN TO 1200 SUN
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

1100 SUN TO 1200 SUN
Down West London / Down Willesden Relief: Beyond WM813# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

0115 SUN TO 1200 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.

0115 SUN TO 1100 SUN
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.

1100 SUN TO 1200 SUN
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0449
TUE

to 0451
TUE

Byfleet Jn
and Woking East

Down Slow
Protected Path

0451
TUE

to 0457
TUE

Woking Up Yard All Receptions/Sidings
Protected Path

0457
TUE

to 0503
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 12 MAY

Ref. No. P2026/4254644 Possession Manager Area Planning Orpington (DU)

Item
109

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11578039

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 12 MAY

Ref. No. P2026/4285099 Possession Manager Wessex Inner

Item
111

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662561

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 12 MAY

Ref. No. P2026/4285067 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662613

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 13 MAY

Ref. No. P2026/4304630 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11716814

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 14 MAY

Ref. No. P2026/4285107 Possession Manager Wessex Inner

Item
115

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11662570

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 15 MAY

Ref. No. P2026/4285113 Possession Manager Wessex Inner

Item
116

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11662576

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 09 MAY

Ref. No. P2026/4405657 Possession Manager Area Planning Brighton (NetOps)

Item
160

Stoats Nest Jn
and Earlswood
(Surrey)

Down & Up Quarry/Fast
Possession

0001
SAT

to 0520
SAT

Permanent Way Inspection
14m50ch and 15m40ch
W2026/11984180
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 163 CONTINUED

TRAFFIC REMARKS
PLATFORMS 6-8 TO BE OUTBERTHED

SUNDAY 10 MAY

Ref. No. P2026/4246560 Possession Manager Area Planning Croydon (DU)

Item
164

Victoria Platforms 9 - 19
Line Blockage (Between Trains)

1000
SUN

to 1600
SUN

Permanent Way Inspection
0m0ch and 0m15ch
W2026/11546045

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 9: Buffer Stops to TVC212pts
Platform 10: Buffer Stops to TVC204pts
Platform 11: Buffer Stops to TVC211pts
Platform 12: Buffer Stops to TVC202/203pts
Platform 13: Buffer Stops to TVC203/202pts
Platform 14: Buffer Stops to TVC205/206pts
Platform 15: Buffer Stops to TVC206/205pts
Platform 16: Buffer Stops to TVC201/200pts
Platform 17: Buffer Stops to TVC200/201pts
Platform 18: Buffer Stops to TVC215pts
Platform 19: Buffer Stops to TVC215pts

TRAFFIC REMARKS
ONLY ONE PLATFORM MAY BE BLOCKED AT ANY ONE TIME.
LINE BLOCKAGE TO BE TAKEN UNDER LOCAL ARRANGEMENTS MADE BETWEEN COSS AND STATION
SUPERVISOR.

SUNDAY 10 MAY

Ref. No. P2026/4121075 Possession Manager Area Planning Croydon (NetOps)

Item
165

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

0035
SUN

to 0805
SUN

Follow Up Tamping
2m39ch and 3m26ch
W2026/11488555

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

0035
SUN

to 0805
SUN

Pigs Hill Siding 1
Sidings Possession

0035
SUN

to 0805
SUN

Pigs Hill Siding 2
Sidings Possession

0035
SUN

to 0805
SUN

S&T Work
2m45ch and 3m26ch
W2026/11849034
Litter / Graffiti Clearance
2m47ch and 2m67ch
W2026/11559948
Litter / Graffiti Clearance
2m57ch and 3m26ch
W2026/11935005

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0257
TUE

to 0303
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0449
TUE

to 0451
TUE

Byfleet Jn
and Woking East

Down Slow
Protected Path

0451
TUE

to 0457
TUE

Woking Up Yard All Receptions/Sidings
Protected Path

0457
TUE

to 0503
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 20 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 12 MAY

Ref. No. P2026/4285099 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662561

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 12 MAY

Ref. No. P2026/4285067 Possession Manager Wessex Inner

Item
22

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662613

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 12 MAY

Ref. No. P2026/4304893 Possession Manager Wessex Inner

Item
48

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11717271

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 12 to WEDNESDAY 13 MAY

Ref. No. P2026/4261767 Possession Manager Protected Path

Item
53

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

2110
TUE

to 2120
TUE

Waterloo Platform 7
Protected Path

2120
TUE

to 2202
TUE

Waterloo
and Wimbledon

Down Main Fast / Down Fast
Protected Path

2210
TUE

to 2216
TUE

Wimbledon
and Raynes Park

Down Fast
Protected Path

2216
TUE

to 2219
TUE

Raynes Park
and Epsom

Down Epsom
Protected Path

2219
TUE

to 2240
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 14 MAY

Ref. No. P2026/4304639 Possession Manager Wessex Inner

Item
29

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11716898

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 14 MAY

Ref. No. P2026/4285107 Possession Manager Wessex Inner

Item
30

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11662570

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 14 to FRIDAY 15 MAY

Ref. No. P2026/4261768 Possession Manager Protected Path

Item
158

Linford St Jn
and Nine Elms Jn

Up Waterloo Curve
Protected Path

2344
THU

to 2350
THU

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2350
THU

to 2358
THU

Waterloo Platform 18
Protected Path

2358
THU

to 0038
FRI

Waterloo
and Nine Elms Jn

Down Windsor Fast
Protected Path

0038
FRI

to 0043
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0043
FRI

to 0045
FRI

1F_ARL_Derivative WON 06 2026/2027 Page B-332

1F_ARL_Derivative WON 06 - 2026/2027

page 340 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4261464.

FRIDAY 15 MAY

Ref. No. P2026/4285113 Possession Manager Wessex Inner

Item
32

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11662576

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 08 to SATURDAY 09 MAY

Ref. No. P2026/4063088 Possession Manager Protected Path

Item
131

Exeter Riverside Yard
and Cowley Bridge Jn

Up Goods Reception/ Up/Dn
Goods
Protected Path

2027
FRI

to 2031
FRI

Cowley Bridge Jn
and Tiverton Loops

Up Main
Protected Path

2031
FRI

to 2047
FRI

Tiverton Loops
and Taunton

Up Main
Protected Path

2048
FRI

to 2107
FRI

Taunton West Jn
and Taunton East Jn

Up Relief/Platform 5
Protected Path

2107
FRI

to 2108
FRI
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

14 Handbooj 8 & HB21 – IWA COSS PC or
SWL blocking a line

Remotely activated RDD’s: Are devices that are static 
devices, permanently fitted to the signalling system. These 
devices are activated remotely (by competent persons) to 
operate the signalling system to provide additional protection

D23590 07/03/2026

7 Rule book module p2 – working single 
and bi directional lines by pilot 

AMENDMENTS to Rule Book Module P2 - Modified working 
in accordance with Rule Book Module P2 - Section 1.2.1 and 
section 7 is authorised in the table below 

D23658 28/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings to Ipswich Removal of carriage washer in Gidea Park Shunt Spur D23583 14/03/2026
EA1310 005 Camden Road West Junction 

to Richmond
A block to electric traction on the Poplars currently in place is 
being lifted on the 6th April 2026 when the new electrification 
enters into operational service

D23601 06/04/2026

EA1390 006 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

EA1390-006 Proctor and Gamble sidings have now been 
removed

D23722 18/04/2026

EA1390 009 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

*** The following work did not take place therefore the TSR 
of 50mph remains in place*** 
The temporary speed restriction of 50 MPH at 27 miles 06 
chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-
located at UR718. The current boarding for the temporary 
speed restriction will be recovered.

D23647 16/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION 
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (14)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston To Armitage Junction 

(Exclusive)
MD101-004 Willesden South Jn name added to 
diagram

D23677 09/04/2026

MD310 001 Barnt Green Jn To Redditch Platforms 3 and 4 redrawn. 15mph label on DR moved 
from platform area for readability. Up Gloucester Slow 
label added to remarks

D23680 04/04/2026

MD320 007 Proof House Jn to Bushbury Jn (Via 
Bescot)

MD320-007 5mph label added on shunting line D23701 18/04/2026

MD320 010 Proof House Jn To Bushbury Jn (Via 
Bescot)

MD320-010 Darlaston station commissioned D23636 19/03/2026

MD320 010 Proof House Jn To Bushbury Jn (Via 
Bescot)

Darlaston station commissioned D23706 04/04/2026

MD320 011 Proof House Jn To Bushbury Jn (Via 
Bescot)

Willenhall station commissioned D23706 04/04/2026

MD320 011 Proof House Jn To Bushbury Jn (Via 
Bescot)

MD320-011 Willenhall station commissioned D23636 19/03/2026

MD340 003 Aston North Junction To Alrewas 
(Exclusive)

Four Oaks Junction name added D23660 28/03/2026

MD340 004 Aston North Junction To Alrewas 
(Exclusive)

Blake Street Junction name added. Blake Street 
platforms offset

D23660 28/03/2026

MD401 016 Heyford To Bordesley Jn Define change of line name at 125m 74ch D23679 04/04/2026
MD401 017 Heyford To Bordesley Jn Correct order of ELRs at the top only D23679 04/04/2026
MD401 018 Heyford To Bordesley Jn Correct order of ELRs at the top, order of ELR remark 

amended
D23679 04/04/2026

MD425 001 Tyseley South Jn To Bearley Jn Amended offroute linenames, label siding at top left of 
diagram

D23679 04/04/2026

MD570 003 Saltley (Landor Street Jn) To Kings 
Norton Jn (Camp Hill Lines)

Moseley Village, Kings Heath and Pineapple Road 
stations commissioned into use

D23702 07/04/2026

MD701 004 Marylebone To Aynho Jn MD701-004 Platform length added for Down Northolt 
Loop in the Up direction. Hillingdon Refuse Siding label 
and remark added.

D23729 25/04/2026

MD705 001 Greenford West Jn To South Ruislip Speed on Down Northolt Loop amended & Hillingdon 
Refuse Siding remark added.

D23729 25/04/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

BETWEEN WEST LONDON JN (WILLESDEN) AND WILLESDEN NORTH JN 
UNTIL1200 HOURS SUNDAY 17 MAY 2026

Various plant will be stored in the wide way between the Down Slow and Up Fast around 5m 42ch. This is marked in
red rectangle, with text for orientation:

(D23611) (14/03/2026) (7)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 14/03/2026
Explanation of change:  Signal GB17 added

(D23603) (14/03/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added
(D23685) (13/04/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

26/03/2026 12 2 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

12/12/2025 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 02/05/2026
Explanation of Change: Signal WS35 has had additional events added 
(D23735) (02/05/2026) (UFN)

page 398 of 398



1F_ARL_Derivative WON 06 2026-27  D32
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn Down Main BAE1 Salisbury 07/09/2024 4 2 Y
E260 Eastleigh East Yard Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 
(D22746) (21/06/2025) (RSSB) (UFN)
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