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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226681

Kensal Green
Tunnels and
Willesden North Jn

Down
Slow

- 5m 24ch 5m 40ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

An additional speed indicator is provided at Willesden South Jn.

T2026/
226671

Willesden North Jn
and Kensal Green
Tunnels

- Up Slow 5m 32ch 5m 24ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

Repeater warning boards are provided approaching Harlesden Jn on the Down and Up High Level goods lines and the Up &
Down Through Goods line

T2026/
233001

Bulkington (former
site of) and Shilton
HABD (US & UF)

- Up Trent
Valley
Slow

92m 33ch 92m 31ch 50mph Earthworks - Condition
of Embankment
(26/05)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
230053

Haywards Heath Down
Loop

- 37m 76ch 38m 0ch 30mph
40mph

Track - Cyclic Top
(26/44)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2026/
232311

London Bridge 6 Down - 2m 20ch 2m 22ch 20mph Track - Other
(26/02)
Network Rail Kent
(London Bridge)

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
229921

Mitcham Jn and
Streatham South Jn

- Up
Portsmouth

8m 32ch 8m 6ch 30mph
60mph

Track - Alignment
(26/43)
Sussex IMDM Croydon
(SU03 Norwood)

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0010 TO 0115 SUN
Down Main: L201# to L229#
Up Main: L228# to L200#

0115 TO 0410 SUN
Down Main/Down Passenger Avoiding/Platform 10A (Stratford)/Avoiding Line (Stratford): L201# to L359
Up Main/Up Passenger Avoiding: L376 to L200#
Down Temple Mills: Approach S701#
Up Temple Mills: Beyond S700#
Carpenters Road Curve: Approach NL1296
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Down Electric: L203# to L357
Up Electric: L386 to L202#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L334#

0410 TO 0545 SUN
Down Main/Down Passenger Avoiding/Platform 10A (Stratford)/Avoiding Line (Stratford): Fixed Diamond Crossing
Beyond L2091# pts to L359
Up Main/Up Passenger Avoiding: L376 to L2092# pts
Down Temple Mills: Approach S701#
Up Temple Mills: Beyond S700#
Carpenters Road Curve: Approach NL1296
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Down Electric: L2100A# pts to L357
Up Electric: L386 to L2090A# pts
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L334#

0545 TO 0900 SUN
Down Main: L201# to L229#
Up Main: L228# to L200#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, CARRIAGE AND GOODS
LINES IN ILFORD DEPOT

ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL ST TO TRAVEL VIA TOTTENHAM HALE (REVERSE)

GENERAL REMARKS
W/11976267 TAMPER IN USE OTM939482
POSSESSION TO BE TAKEN AROUND TAMPER AT L316 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L340 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 17 to MONDAY 18 MAY

Ref. No. P2026/4280097 Possession Manager Elizabeth Line Maintenance

Item
6

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

2335
SUN

to 0505
MON

PSD Maintenance
4km718m and 5km53m
W2026/11644601

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

2335
SUN

to 0505
MON

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

2335
SUN

to 0505
MON

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

2335
SUN

to 0505
MON

Plumstead Depot
Cross Over

Head Shunt
Possession

2335
SUN

to 0505
MON

Sidings Access Line
Possession

2335
SUN

to 0505
MON

Major Projects
4km731m and 6km17m
W2026/11924913
PSD Maintenance
6km905m and 7km355m
W2026/11644576
ES Duties Only
14km154m and 14km840m
W2026/11881786
Patrolling
14km154m and 14km840m
W2026/11648770
Drainage Inspection
14km154m and 14km840m
W2026/11648774
S&T Maintenance
14km154m and 14km840m
W2026/11648772
Major Projects
13km615m and 15km959m
W2026/11821458
Rail Changing
16km256m and 19km812m
W2026/11818566
Track Maintenance
22km825m and 24km909m
W2026/11825250

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR397 to Approach XR041
Eastbound Beyond XR042 to Approach 2135pts# / Bufferstop Pltaform 4 Abbey Wood
Sidings Access Road Beyond 1532pts to Approach Bufferstop Headshunt / Platform 4 Abbey Wood

TRAFFIC REMARKS
6R01 TPAT @ XR085

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 18 MAY

Ref. No. P2026/4256279 Possession Manager Network Operations Anglia

Item
7

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11561447

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Station Work
18m11ch and 18m32ch
W2026/11894452

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510#

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 18 MAY

Ref. No. P2026/4392436 Possession Manager Aureos Rail

Item
8

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856195

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-09

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 19 MAY

Ref. No. P2026/4203707 Possession Manager Anglia IMDM Romford

Item
9

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11561451

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11941529
OHL Work
0m0ch and 3m5ch
W2026/11851803
OHL Work
0m0ch and 3m30ch
W2026/11926172

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0355 TUE: 301,302,309,310
ISOLATION REF...GEI-03

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0225 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

TUESDAY 19 MAY

Ref. No. P2026/4203652 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11941634

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m65ch
W2026/11561369
Litter / Graffiti Clearance
1m55ch and 1m65ch
W2026/11941686
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

TUESDAY 19 MAY

Ref. No. P2026/4211680 Possession Manager Anglia IMDM Romford

Item
11

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11561610

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

S&T Work
6m0ch and 7m0ch
W2026/11914705

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 19 MAY

Ref. No. P2026/4212512 Possession Manager Anglia IMDM Romford

Item
12

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2026/11561615

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Litter / Graffiti Clearance
8m10ch and 20m20ch
W2026/11941609
Mobile Maintenance Train
14m75ch and 18m20ch
W2026/11951837
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS

1F_ARL_Derivative WON 07 2026/2027 Page B-10

1F_ARL_Derivative WON 07 - 2026/2027

page 18 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

W/11561615 INCLUDE ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP

W/11941609 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11951837 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM937584
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L482 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L482 710 SIGNAL ON THE
UP ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 19 MAY

Ref. No. P2026/4392396 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856169

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-10

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 20 MAY

Ref. No. P2026/4206968 Possession Manager Anglia IMDM Romford

Item
14

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2026/11561376

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11941693
OHL Work
0m0ch and 2m45ch
W2026/11926178
Track Maintenance
1m25ch and 1m52ch
W2026/11905718
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED

WEDNESDAY 20 MAY

Ref. No. P2026/4217742 Possession Manager Anglia IMDM Romford

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11561721

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 20 MAY

Ref. No. P2026/4392441 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856170

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-11

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 21 MAY

Ref. No. P2026/4210956 Possession Manager Anglia IMDM Romford

Item
17

Liverpool Street Platform 13-17
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2026/11561507

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0055
THU

to 0450
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0055
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0055
THU

to 0450
THU

CRL Westbound
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0235
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0235
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0235
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0235
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0235
THU

to 0430
THU

Liverpool Street Platforms 1-4
Possession

0235
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0235
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11941579
OHL Work
0m0ch and 3m5ch
W2026/11824254
OHL Work
0m0ch and 3m30ch
W2026/11926345
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0055 THU TO 0450 THU: 301,302,309,310
ISOLATION REF...GEI-04

PROTECTION LIMITS
0055 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0235 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0055 TO 0235 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0055 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0055 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0235 TO 0430
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

THURSDAY 21 MAY

Ref. No. P2026/4217466 Possession Manager Anglia IMDM Romford

Item
18

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11561667

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 and No.2 Lines
Line Blockage

0210
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 21 MAY

Ref. No. P2026/4392442 Possession Manager Aureos Rail

Item
19

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856172

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-12

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 21 MAY

Ref. No. P2026/4217542 Repeated item, please see details under route EA1011

Item
40
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 22 MAY

Ref. No. P2026/4206146 Possession Manager Anglia IMDM Romford

Item
20

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11561562

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11942072
OHL Work
0m0ch and 3m5ch
W2026/11824490
OHL Work
0m0ch and 3m30ch
W2026/11926389

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0355 FRI: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11926389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M75CH TO 3M23CH ON THE GFB

FRIDAY 22 MAY

Ref. No. P2026/4218055 Possession Manager Anglia IMDM Romford

Item
21

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11561735

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 22 MAY

Ref. No. P2026/4392427 Possession Manager Aureos Rail

Item
22

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856173

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 16 MAY

Ref. No. P2026/4211440 Repeated item, please see details under route EA1010

Item 3

SUNDAY 17 MAY

Ref. No. P2026/4310603 Possession Manager Network Operations Anglia

Item
24

Shenfield
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0145
SUN

to 0630
SUN

Mobile Maintenance Train
20m60ch and 23m50ch
W2026/11951718

Ingatestone Down Passenger Loop
Possession

0145
SUN

to 0630
SUN

Survey Work
20m60ch and 22m40ch
W2026/11713026

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L2272A pts to L691
Up Main: L726 to L534

GENERAL REMARKS
W/11951718 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM937580
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L710 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L710 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

ITEM 66 CONTINUED

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

SUNDAY 17 MAY

Ref. No. P2026/4366597 Possession Manager Transport for London

Item
67

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
SUN

to 0530
SUN

Major Projects
0m0ch and 3m30ch
W2026/11876462

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

MONDAY 18 MAY

Ref. No. P2026/4366744 Possession Manager Transport for London

Item
68

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
MON

to 0530
MON

Major Projects
0m0ch and 3m30ch
W2026/11876463

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TUESDAY 19 MAY

Ref. No. P2026/4366746 Possession Manager Transport for London

Item
69

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
TUE

to 0530
TUE

Major Projects
0m0ch and 3m30ch
W2026/11876465

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 20 MAY

Ref. No. P2026/4217858 Repeated item, please see details under route EA1011

Item
38
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

THURSDAY 21 MAY

Ref. No. P2026/4366747 Possession Manager Transport for London

Item
70

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
THU

to 0530
THU

Major Projects
0m0ch and 3m30ch
W2026/11876467

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

FRIDAY 22 MAY

Ref. No. P2026/4212822 Repeated item, please see details under route EA1011

Item
44

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 17 MAY

Ref. No. P2026/4170598 Repeated item, please see details under route EA1280

Item
188

SUNDAY 17 MAY

Ref. No. P2026/4254818 Repeated item, please see details under route EA1010

Item 5

SUNDAY 17 MAY

Ref. No. P2026/4244079 Repeated item, please see details under route EA1320

Item
231

FRIDAY 22 MAY

Ref. No. P2026/4392546 Possession Manager Anglia IMDM Tottenham Hale

Item
65

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933416

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 16 MAY

Ref. No. P2026/4203486 Repeated item, please see details under route EA1010

Item 1

SATURDAY 16 MAY

Ref. No. P2026/4244097 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2026/11169482

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

SATURDAY 16 MAY

Ref. No. P2026/4244016 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Enfield Lock
and Cadmore Lane
LC (UWC)

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
12m40ch and 14m5ch
W2026/11335323

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Cheshunt Bay Platform/Platform 3
(Cheshunt)
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

PROTECTION LIMITS
Down Cambridge: L1049 to L1061
Up Cambridge: L1062 to L1050
Down Southbury: Beyond L1393
Up Southbury: Approach L1392
Bay Platform/Platform 3 (Cheshunt): To Buffer Stops Platform 3 Cheshunt

GENERAL REMARKS
W/11335323 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M70CH TO 14M28CH ON THE HDT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 16 MAY

Ref. No. P2026/4244081 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Harlow Town
and Spellbrook LC
(CCTV)

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
23m75ch and 27m5ch
W2026/11335254

Harlow Mill Down Goods Loop
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Up Sidings
Sidings Possession

0100
SAT

to 0600
SAT

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Harlow Mill): L1111 to L1133
Up Cambridge: L1138 to L1118

SUNDAY 17 MAY

Ref. No. P2026/4310554 Repeated item, please see details under route EA1010

Item 4

SUNDAY 17 MAY

Ref. No. P2026/4170598 Repeated item, please see details under route EA1280

Item
188

SUNDAY 17 MAY

Ref. No. P2026/4244082 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Enfield Lock
and Cadmore Lane
LC (UWC)

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
12m40ch and 14m5ch
W2026/11335324

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Cheshunt Bay Platform/Platform 3
(Cheshunt)
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

PROTECTION LIMITS
Down Cambridge: L1049 to L1061
Up Cambridge: L1062 to L1050
Down Southbury: Beyond L1393
Up Southbury: Approach L1392
Bay Platform/Platform 3 (Cheshunt): To Buffer Stops Platform 3 Cheshunt

GENERAL REMARKS
W/11335324 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M70CH TO 14M28CH ON THE HDT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

THURSDAY 21 MAY

Ref. No. P2026/4394599 Repeated item, please see details under route EA1370

Item
254

FRIDAY 22 MAY

Ref. No. P2026/4346612 Repeated item, please see details under route EA1370

Item
256

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786088

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786088 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331629 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786106

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786106 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

SATURDAY 16 MAY

Ref. No. P2026/4393074 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0210
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785970

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 16 MAY

Ref. No. P2026/4392987 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

S&T Maintenance
4m67ch and 5m37ch
W2026/11899423

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0705
SAT

to 1900
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0705
SAT

to 1900
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/11899423 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M20CH ON THE KGC & 5M
10CH TO 5M 15CH ON THE KGW

SATURDAY 16 MAY

Ref. No. P2026/4331682 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786192

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786192 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 16 MAY

Ref. No. P2026/4331710 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786202

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11786202 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/0M 49CH
TO 0M 39CH ON THE AWL AND 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4253726 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

S&C Partial Renewal
2m61ch and 3m75ch
W2026/11832732

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2035
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2035
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2035
SAT

to 1200
SUN

North Shunt Neck
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

North Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Stabling & Departure Siding
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Major Projects HS2
2m61ch and 3m75ch
W2026/11940319
Follow Up Tamping
4m0ch and 6m20ch
W2026/11577685
Track Maintenance
4m25ch and 6m20ch
W2026/11832738
Arc Repairs
6m25ch and 9m24ch
W2026/11832742
In Connection With Engineering Work
6m25ch and 9m24ch
W2026/11924764
Patrolling
6m60ch and 7m61ch
W2026/11832644
Survey Work
7m12ch and 8m4ch
W2026/11869486
Survey Work
7m40ch and 8m76ch
W2026/11940294
S&T Maintenance
8m0ch and 9m24ch
W2026/11837517
S&T Maintenance
2m61ch and 8m0ch
W2026/11837403
OHL Inspection
2m61ch and 9m24ch
W2026/11837587
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Rec/Dep Lines 1-3
Possession

0040
SUN

to 0645
SUN

Sudbury Junction
and Wembley Central

Up & Down Willesden Relief
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Survey Work
2m61ch and 9m24ch
W2026/11837504
URFDO Inspections
2m61ch and 9m24ch
W2026/11837585

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 A, B, C, D, F, G, H, L, M, TM3
AE 4 C, D, E, F, G, H

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321 to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318

2035 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Beyond WM1180# to Bufferstops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM141
Up Fast: Beyond WM138 to Approach WM114
Down Slow, Wembley Yard North Departure Line, Wembley Yard Reception & Departure No.1 to 3: Beyond WM321,
WY136#, WY138#, WY140# to Approach WM345
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Down Willesden Relief, Up & Down Willesden Relief: Beyond WM827# to Sand-drag
Up & Down Willesden Relief, Up Willesden Relief: Sand-drag to Approach WM830#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END UP
TO WM1180 ONLY.
WILLESDEN TMD STABLING AND ARRIVAL SIDINGS AND STABLING AND DEPARTURE SIDINGS TO BE
CLEAR OF STABLED STOCK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: PUBLISHED AS SECTION 7 DUE TO IT BEING A SLOW LINE LEAD AS OPPOSED TO FAST LINES.

NOTE: NO PROTECTION WILL BE PLACED AT WM1181#, WM1183# DUE TO STABLING AND ARRIVAL
SIDINGS / STABLING AND DEPARTURE SIDINGS POSSESSION ACTING AS PROTECTION. WM1181#,
WM1183# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. STABLING AND ARRIVAL SIDINGS /
STABLING AND DEPARTURE SIDINGS TAKEN UNDER P2026/4291293. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4131845 Possession Manager Western Route Planning East

Item
200

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2305
SAT

to 0950
SUN

In Connection With Engineering Work
2m43ch and 8m30ch
W2026/11582073

Acton East
and Acton West

Acton Yard
Sidings Possession

2305
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

2305
SAT

to 0950
SUN

Ladbroke Grove
and Southall East Jn

Down and Up Relief
Possession

0045
SUN

to 0720
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0045
SUN

to 0720
SUN

Manual Correction
0m41ch and 4m71ch
W2026/11519412
HS2 ASPRO Major Projects
2m44ch and 4m0ch
W2026/11867579
Major Projects
2m44ch and 5m46ch
W2026/11507564
Major Projects
2m44ch and 5m46ch
W2026/11875103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Old Oak Common
East Jn

Carriage Line
Possession

0045
SUN

to 0720
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0045
SUN

to 0720
SUN

Back Line
Possession

0045
SUN

to 0720
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0045
SUN

to 0720
SUN

West Ealing West Ealing Bay Platform 5
Possession

0045
SUN

to 0720
SUN

West Ealing
and Greenford West
Jn

Down and Up Greenford/Branch
Possession

0045
SUN

to 0720
SUN

Greenford South Jn
and Greenford East
Jn

Greenford East Curve
Possession

0045
SUN

to 0720
SUN

Greenford (LUL) Bay
Jn
and Greenford

Greenford Bay Line
Possession

0045
SUN

to 0720
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0045
SUN

to 0720
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0045
SUN

to 0720
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0045
SUN

to 0720
SUN

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and Acton West

Down and Up Main
Possession

0045
SUN

to 0145
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

0045
SUN

to 0720
SUN

Plasser Works/Engineers
Sidings
Sidings Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and Southall East Jn

Down and Up Main
Possession

0145
SUN

to 0550
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0445
SUN

Ladbroke Grove
and Acton West

Down and Up Main
Possession

0550
SUN

to 0720
SUN

S&T Work
3m30ch and 8m27ch
W2026/11568952
Arc Repairs
4m0ch and 5m20ch
W2026/11929779
054 Inspections
4m0ch and 5m21ch
W2026/11929771
Remove Rail Defects
4m15ch and 4m75ch
W2026/12007415
Remove Rail Defects
4m55ch and 6m20ch
W2026/11999932
Remove Rail Defects
4m60ch and 5m30ch
W2026/11999781
Patrolling
4m65ch and 5m30ch
W2026/11537077
S&C Tamping
7m25ch and 8m11ch
W2026/11645995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0720 Sun
4809D,E1,E2,F,G,H,J,S,V1,V2,V3
4810A,B,C,D,E1,E2,E3,F,M,N,P,Q,R,S,T1,T2,U,V
805 Complete
8001C,D
*isolation spans into 4131823*

0045 Sun to 0720 Sun
4807E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,L,N
8002A
(BTET on Electrical Section 806 Complete)
*Isolation spans into P2026/4131823*

0045 Sun to 0720 Sun
4809A,B,C,N,P,Q
4810G,J,K
8001A,B
*Isolation spans into P2026/4132117*

0150 Sun to 0530 Sun
4807A,B,C,D
4808G,H,J,K,M
4809X
8002B,C,D
(BTET on Electrical Section 4809M,R)
*Isolation spans into P2026/4132117*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
2305 Sat to 0045 Sun
Down Poplar: Beyond AW588Cpts# to Approach SN8132pts#
Up Poplar: Beyond SN200# to Approach AW587pts#

0045 Sun to 0145 Sun
Down Relief: Beyond SN137# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN134#
Carriage Line: Approach SN136#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN135# to Approach SN191#
Up Main: Beyond SN194# to Approach SN120#

0145 Sun to 0550 Sun
Down Relief: Beyond SN137# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN134#
Carriage Line: Approach SN136#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN135# to Approach SN249
Up Main: Beyond SN246# to Approach SN120#

0550 Sun to 0720 Sun
Down Relief: Beyond SN137# to Approach SN243#
Up Relief: Beyond SN244# to Approach SN134#
Carriage Line: Approach SN136#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#
Hanwell Up Goods: Beyond SN240#
Hanwell Down Goods: Approach SN247
Down Main: Beyond SN135# to Approach SN191#
Up Main: Beyond SN194# to Approach SN120#

0720 Sun to 0950 Sun
Down Poplar: Beyond AW588Cpts# to Approach SN8132pts#
Up Poplar: Beyond SN200# to Approach AW587pts#

1F_ARL_Derivative WON 07 2026/2027 Page B-58

1F_ARL_Derivative WON 07 - 2026/2027

page 66 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

TRAFFIC REMARKS
0045 SUN TO 0145 SUN
TRAINS TO TERMINATE / START AT EALING BROADWAY REVERSING AT ACTON WEST ON MAIN LINES
ONLY.
NO ACCESS BETWEEN GWML AND ACTON YARD / NLL / WCML / WEST EALING SIDINGS

0145 SUN TO 0550 SUN
ALL LINE BLOCK PERIOD NO SERVICES TO OPERATE

0550 SUN TO 0720 SUN
TRAINS TO TERMINATE / START AT EALING BROADWAY REVERSING AT ACTON WEST ON MAIN LINES
ONLY.
NO ACCESS BETWEEN GWML AND ACTON YARD / NLL / WCML / WEST EALING SIDINGS

EXTENDED ALL LINE BLOCK REDATE FROM WEEK 43.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0445 SUN ONLY.
UNITS CAN BE STABLED IN WEST EALING LOOPS 2&3

Work Details: London Old Oak Common HS2 Station Construction Works, Maintenance.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S) IN POSSESSION: 6J42, 6J02

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6J02 AT SIGNAL SN239 ON THE DOWN RELIEF LINE
6J42 AT SIGNAL SN238 ON THE UP RELIEF LINE

SUNDAY 17 MAY

Ref. No. P2026/4252232 Repeated item, please see details under route EA1320

Item
228

SUNDAY 17 MAY

Ref. No. P2026/4167024 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11561898

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 5m32ch
W2026/11794788
Off Track Work
0m57ch and 5m22ch
W2026/11925306
Structures Examination
0m60ch and 0m55ch
W2026/11374346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

S&T Maintenance
0m73ch and 1m35ch
W2026/11243695
S&T Maintenance
1m57ch and 2m55ch
W2026/11243813
Patrolling
1m57ch and 2m55ch
W2026/11169376
Follow-Up Work
4m0ch and 5m25ch
W2026/11986391

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243695 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11986391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

SUNDAY 17 MAY

Ref. No. P2026/4393059 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

S&T Maintenance
4m67ch and 5m37ch
W2026/11899564

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0815
SUN

to 1900
SUN

1F_ARL_Derivative WON 07 2026/2027 Page B-60

1F_ARL_Derivative WON 07 - 2026/2027

page 68 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0815
SUN

to 1900
SUN

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/11899564 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M20CH ON THE KGC & 5M
10CH TO 5M 15CH ON THE KGW

MONDAY 18 MAY

Ref. No. P2026/4166675 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11561955

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak:) To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11561955 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

MONDAY 18 MAY

Ref. No. P2026/4261186 Repeated item, please see details under route EA1370

Item
252
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 18 MAY

Ref. No. P2026/4166784 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Survey Work
0m10ch and 0m55ch
W2026/11954182

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2026/11925273
Remove Rail Defects
1m57ch and 0m45ch
W2026/11561948
URFDO Inspections
1m57ch and 0m45ch
W2026/11763085
P & D Maintenance
1m57ch and 0m45ch
W2026/11794781
S&T Maintenance
4m67ch and 0m45ch
W2026/11245902

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
W/11245902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 18 MAY

Ref. No. P2026/4208122 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313508

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2026/11882141
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Structures Work
5m20ch and 5m60ch
W2026/11866502
S&T Maintenance
7m0ch and 17m58ch
W2026/11313729
P & D Maintenance
10m0ch and 14m6ch
W2026/11890498
Track Survey
14m55ch and 16m4ch
W2026/11960473

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK07 MD120 SM P4208122

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 18 MAY

Ref. No. P2026/4236210 Possession Manager Western East IMDM

Item
206

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234271

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

1F_ARL_Derivative WON 07 2026/2027 Page B-63

1F_ARL_Derivative WON 07 - 2026/2027

page 71 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 18 MAY

Ref. No. P2026/4252234 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11169508

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 18 MAY

Ref. No. P2026/4252265 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11169537

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 19 MAY

Ref. No. P2026/4177426 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m50ch
W2026/11561968

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Structures Examination
0m10ch and 0m35ch
W2026/11400513
URFDO Inspections
0m10ch and 0m50ch
W2026/11762986
P & D Maintenance
0m10ch and 0m50ch
W2026/11794829
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Off Track Work
0m15ch and 0m50ch
W2026/11925453
Station Work
0m20ch and 0m37ch
W2026/11911951
Tamping
0m45ch and 1m0ch
W2026/11487027
Patrolling
1m7ch and 1m24ch
W2026/11169538
S&T Maintenance
1m10ch and 1m25ch
W2026/11391908
Follow-Up Work
4m0ch and 5m25ch
W2026/11986401
S&T Maintenance
4m64ch and 0m4ch
W2026/11332282

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11487027 TAMPER IN USE OTM877064
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1005 SIGNAL ON THE DOWN NORTH LONDON

W/11391908 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11986401 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 19 MAY

Ref. No. P2026/4148423 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11233176

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2026/11453985
Track Maintenance
2m45ch and 4m20ch
W2026/11453993
Major Projects HS2
2m45ch and 4m20ch
W2026/11940143
S&T Maintenance
2m45ch and 8m0ch
W2026/11454009
Survey Work
2m45ch and 12m40ch
W2026/11454017
URFDO Inspections
2m45ch and 17m58ch
W2026/11454025
S&T Renewal
2m45ch and 17m58ch
W2026/11882009
Arc Repairs
4m20ch and 6m60ch
W2026/11453997
Major Projects
6m8ch and 8m9ch
W2026/11861350
Track Maintenance
6m60ch and 12m40ch
W2026/11454001
Patrolling
6m60ch and 12m40ch
W2026/11453989
S&T Maintenance
7m0ch and 17m58ch
W2026/11454013
Development Walkout
7m6ch and 8m66ch
W2026/11927812
Track Maintenance
12m36ch and 17m58ch
W2026/11454005
Survey Work
12m36ch and 17m58ch
W2026/11454021

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0415 TUE
905 to 924 Complete

1F_ARL_Derivative WON 07 2026/2027 Page B-66

1F_ARL_Derivative WON 07 - 2026/2027

page 74 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 19 MAY

Ref. No. P2026/4256480 Possession Manager Anglia IMDM Tottenham Hale

Item
211

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11561965

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN05

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

PROTECTION LIMITS
Down North London/Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up North London: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond
Crossing on Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11561965 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

TUESDAY 19 to WEDNESDAY 20 MAY

Ref. No. P2026/4334582 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791437

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 20 MAY

Ref. No. P2026/4252430 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)

0040
WED

to 0530
WED

S&T Maintenance
1m10ch and 1m25ch
W2026/11391909

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0530
WED

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL1007 to NL1017
Up North London: NL1010 to NL1008
Up T&H: Approach NL1303
Down T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

GENERAL REMARKS
W/11391909 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

WEDNESDAY 20 MAY

Ref. No. P2026/4148435 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
214

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2026/11453986

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Major Projects HS2
2m45ch and 4m20ch
W2026/11940144
Track Maintenance
2m45ch and 4m20ch
W2026/11453994
S&T Maintenance
2m45ch and 8m0ch
W2026/11454010
Survey Work
2m45ch and 12m40ch
W2026/11454018
S&T Renewal
2m45ch and 17m58ch
W2026/11882138
URFDO Inspections
2m45ch and 17m58ch
W2026/11454026
Arc Repairs
4m20ch and 6m60ch
W2026/11453998
Major Projects
6m8ch and 8m9ch
W2026/11861351
Track Maintenance
6m60ch and 12m40ch
W2026/11454002
Patrolling
6m60ch and 12m40ch
W2026/11453990
S&T Maintenance
7m0ch and 17m58ch
W2026/11454014
Survey Work
12m36ch and 17m58ch
W2026/11454022
Track Maintenance
12m36ch and 17m58ch
W2026/11454006
Off Track Work
14m60ch and 17m58ch
W2026/11857358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0415 WED
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 20 MAY

Ref. No. P2026/4256481 Possession Manager Anglia IMDM Tottenham Hale

Item
215

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11561988

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN06

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

PROTECTION LIMITS
Down North London/Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up North London: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond
Crossing on Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11561988 BOLLO LANE LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)

THURSDAY 21 MAY

Ref. No. P2026/4252431 Repeated item, please see details under route EA1320

Item
237

THURSDAY 21 MAY

Ref. No. P2026/4177405 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m50ch
W2026/11561975

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0040
THU

to 0530
THU

Structures Examination
0m22ch and 4m75ch
W2026/11757999
Unload Ballast
1m7ch and 0m40ch
W2026/11557374
S&T Maintenance
1m7ch and 0m50ch
W2026/11246662
P & D Maintenance
1m7ch and 0m50ch
W2026/11794942
Litter / Graffiti Clearance
1m7ch and 1m20ch
W2026/11933259
Structures Examination
1m10ch and 0m35ch
W2026/11400647
S&T Maintenance
1m10ch and 1m25ch
W2026/11471272
Litter / Graffiti Clearance
1m43ch and 4m61ch
W2026/11933163
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 216 CONTINUED

Tamping
3m55ch and 4m5ch
W2026/11487029
Follow-Up Work
4m0ch and 5m25ch
W2026/11986402
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11933305

ISOLATION OF ELECTRICAL SECTIONS
0040 THU TO 0530 THU: AC-1,AC-2
ISOLATION REF...TN07

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11471272 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

W/11487029 TAMPER IN USE OTM877068
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1028 SIGNAL ON THE UP NORTH LONDON

W/11557374 ENGINEERING TRAIN IN USE 6Y90 PT889017
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT NL1034 ON THE UP NORTH LONDON

W/11986402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 21 MAY

Ref. No. P2026/4148436 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2026/11453987

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11453995
Major Projects HS2
2m45ch and 4m20ch
W2026/11940145
S&T Maintenance
2m45ch and 8m0ch
W2026/11454011
Survey Work
2m45ch and 12m40ch
W2026/11454019
URFDO Inspections
2m45ch and 17m58ch
W2026/11454027
S&T Renewal
2m45ch and 17m58ch
W2026/11882139
Arc Repairs
4m20ch and 6m60ch
W2026/11453999
Major Projects
6m8ch and 8m9ch
W2026/11861309
Track Maintenance
6m60ch and 12m40ch
W2026/11454003
S&T Maintenance
7m0ch and 17m58ch
W2026/11454015
Survey Work
12m36ch and 17m58ch
W2026/11454023
Track Maintenance
12m36ch and 17m58ch
W2026/11454007

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 21 MAY

Ref. No. P2026/4236252 Possession Manager Western East IMDM

Item
218

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235152

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 21 MAY

Ref. No. P2026/4252477 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11169541

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 21 MAY

Ref. No. P2026/4252478 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11169516

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 21 MAY

Ref. No. P2026/4252479 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11169517

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 22 MAY

Ref. No. P2026/4177428 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m50ch
W2026/11561969

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Structures Examination
0m10ch and 0m35ch
W2026/11400650
P & D Maintenance
0m10ch and 0m50ch
W2026/11795057
URFDO Inspections
0m10ch and 1m10ch
W2026/11762987
Station Work
0m20ch and 0m37ch
W2026/11915578
Structures Examination
0m22ch and 4m75ch
W2026/11826529
OHL Work
0m34ch and 3m71ch
W2026/11972919
Tamping
0m45ch and 1m0ch
W2026/11487028
S&T Maintenance
1m10ch and 1m25ch
W2026/11391910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

Follow-Up Work
4m0ch and 5m25ch
W2026/11986403
S&T Maintenance
4m64ch and 0m4ch
W2026/11332283

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2
ISOLATION REF...TN08 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391910 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11487028 TAMPER IN USE OTM877066
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1006 SIGNAL ON THE UP NORTH LONDON

W/11986403 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

FRIDAY 22 MAY

Ref. No. P2026/4253188 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
223

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11453988
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 223 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11453996
Major Projects HS2
2m45ch and 4m20ch
W2026/11940146
S&T Maintenance
2m45ch and 8m0ch
W2026/11454012
Survey Work
2m45ch and 12m40ch
W2026/11454020
S&T Renewal
2m45ch and 17m58ch
W2026/11882140
URFDO Inspections
2m45ch and 17m58ch
W2026/11454028
Arc Repairs
4m20ch and 6m60ch
W2026/11454000
Track Maintenance
6m60ch and 12m40ch
W2026/11454004
S&T Maintenance
7m0ch and 17m58ch
W2026/11454016
Survey Work
12m36ch and 17m58ch
W2026/11454024
Track Maintenance
12m36ch and 17m58ch
W2026/11454008
Off Track Work
14m60ch and 17m58ch
W2026/11857359

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786089

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341457 Possession Manager Anglia IMDM Tottenham Hale

Item
225

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786107

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 225 CONTINUED

GENERAL REMARKS
W/11786107 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
226

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234423

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234713
S&T Maintenance
0m0ch and 7m61ch
W2026/11238191
URFDO Inspections
0m0ch and 7m61ch
W2026/11238473
Survey Work
0m0ch and 7m61ch
W2026/11238390
OHL Inspection
0m0ch and 7m61ch
W2026/11238307
Track Maintenance
4m20ch and 7m44ch
W2026/11237828
Preparatory Work
5m15ch and 5m45ch
W2026/11933619
Track Maintenance
5m20ch and 7m61ch
W2026/11238577

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4253726 Repeated item, please see details under route EA1310

Item
199
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4257332 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698308

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 17 MAY

Ref. No. P2026/4252232 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359253

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0530
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0530
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0530
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0530
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 228 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359253 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

SUNDAY 17 MAY

Ref. No. P2026/4252230 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Caledonian Road and
Barnsbury
and Lea Jn

Down North London Line
Line Blockage + EPR

0045
SUN

to 0600
SUN

Patrolling
3m70ch and 3m5ch
W2026/11169534

Up North London Line
Line Blockage + EPR

0045
SUN

to 0600
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0600
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0600
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0600
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0600
SUN

PROTECTION LIMITS
Down North London Line: NL1235 to NL1285
Up North London Line: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 17 MAY

Ref. No. P2026/4407571 Possession Manager Siemens Mobility

Item
230

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Resignalling Work
0m0ch and 32m40ch
W2026/11982516
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 237 CONTINUED

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 21 MAY

Ref. No. P2026/4291697 Possession Manager Network Rail / High Speed

Item
238

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11680252

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 22 MAY

Ref. No. P2026/4177428 Repeated item, please see details under route EA1310

Item
222
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 22 MAY

Ref. No. P2026/4375378 Possession Manager Anglia IMDM Tottenham Hale

Item
239

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0005
FRI

to 0445
FRI

S&T Maintenance
3m50ch and 3m64ch
W2026/11856996

PROTECTION LIMITS
Down North London: NL1401 to NL1404
Up North London: NL1402 to NL1406

FRIDAY 22 MAY

Ref. No. P2026/4291700 Possession Manager Network Rail / High Speed

Item
240

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11680265

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 18 MAY

Ref. No. P2026/4248915 Possession Manager Cleshar Contract Services

Item
241

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488594
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 241 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 19 MAY

Ref. No. P2026/4248916 Possession Manager Cleshar Contract Services

Item
242

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489166

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 242 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 20 MAY

Ref. No. P2026/4249038 Possession Manager Cleshar Contract Services

Item
243

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488703

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 21 MAY

Ref. No. P2026/4248925 Possession Manager Cleshar Contract Services

Item
244

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489291

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 244 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 22 MAY

Ref. No. P2026/4249039 Possession Manager Cleshar Contract Services

Item
245

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489485

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 245 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 17 MAY

Ref. No. P2026/4244079 Repeated item, please see details under route EA1320

Item
231

SUNDAY 17 MAY

Ref. No. P2026/4170598 Repeated item, please see details under route EA1280

Item
188

THURSDAY 21 MAY

Ref. No. P2026/4177686 Repeated item, please see details under route EA1280

Item
191

FRIDAY 22 MAY

Ref. No. P2026/4177728 Repeated item, please see details under route EA1280

Item
192
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 16 MAY

Ref. No. P2026/4404606 Possession Manager Anglia IMDM Romford

Item
250

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0030
SAT

to 0500
SAT

Patrolling
0m45ch and 3m0ch
W2026/11982383

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0030
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H: UH1061 to NL1306
Up Tottenham: Beyond UH1066

SUNDAY 17 MAY

Ref. No. P2026/4167024 Repeated item, please see details under route EA1310

Item
201

SUNDAY 17 MAY

Ref. No. P2026/4393037 Possession Manager Anglia IMDM Romford

Item
251

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0040
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11941246

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0040
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0040
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
Up T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

SUNDAY 17 MAY

Ref. No. P2026/4348602 Repeated item, please see details under route EA1390

Item
283
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 18 MAY

Ref. No. P2026/4166675 Repeated item, please see details under route EA1310

Item
203

MONDAY 18 MAY

Ref. No. P2026/4261186 Possession Manager Anglia IMDM Romford

Item
252

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0030
MON

to 0405
MON

Remove Rail Defects
0m42ch and 7m42ch
W2026/11825440

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0030
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0030
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0030
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0030
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0030
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
MON

to 0405
MON

Barking Platform 1
Possession

0030
MON

to 0405
MON

Platforms 7-8
Possession

0030
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0030
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0030
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0030
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11853643
S&T Work
12m3ch and 12m40ch
W2026/11914538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 252 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED)

MONDAY 18 to FRIDAY 22 MAY

Ref. No. P2026/4411778 Repeated item, please see details under route EA1390

Item
289

TUESDAY 19 MAY

Ref. No. P2026/4177426 Repeated item, please see details under route EA1310

Item
209

WEDNESDAY 20 MAY

Ref. No. P2026/4252430 Repeated item, please see details under route EA1310

Item
213

WEDNESDAY 20 MAY

Ref. No. P2026/4393670 Possession Manager Anglia IMDM Tottenham Hale

Item
253

Harringay Green
Lanes
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

S&T Inspections
4m61ch and 11m0ch
W2026/11930078
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 253 CONTINUED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S9 to L903
Up T&H: L904 to S6
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Up/Down Sever Sisters Chord: Beyond S16

THURSDAY 21 MAY

Ref. No. P2026/4177405 Repeated item, please see details under route EA1310

Item
216

THURSDAY 21 MAY

Ref. No. P2026/4394599 Possession Manager Anglia IMDM Tottenham Hale

Item
254

Harringay Green
Lanes
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0520
THU

S&T Inspections
4m61ch and 11m0ch
W2026/11930079

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
THU

to 0520
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
THU

to 0520
THU

PROTECTION LIMITS
Down T&H: S9 to L903
Up T&H: L904 to S6
Up/Down Sever Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

THURSDAY 21 MAY

Ref. No. P2026/4357750 Possession Manager Anglia IMDM Romford

Item
255

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843267

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 255 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: UR601 to UR605
Up Tilbury/Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 22 MAY

Ref. No. P2026/4177428 Repeated item, please see details under route EA1310

Item
222

FRIDAY 22 MAY

Ref. No. P2026/4346612 Possession Manager Anglia IMDM Romford

Item
256

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

Technical Inspection
5m67ch and 7m0ch
W2026/11824688

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
FRI

to 0520
FRI

PROTECTION LIMITS
Down T&H: S13 to S21
Up T&H: S22 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 16 MAY

Ref. No. P2026/4347253 Possession Manager Anglia IMDM Romford

Item
257

Dagenham East (LUL)
and Upminster C/End

Down and Up Main
Possession

0100
SAT

to 0450
SAT

OHL Work
9m25ch and 13m60ch
W2026/11827093

OHNS (EA1380 8m
56ch)
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
SAT

to 0450
SAT

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0450 SAT: 514,515
ISOLATION REF...TN09

PROTECTION LIMITS
Down Main: UR179 to UR203
Up Main: UR204 to UR180
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

SATURDAY 16 to MONDAY 18 MAY

Ref. No. P2026/4159001 Possession Manager Network Operations Anglia

Item
258

Fenchurch Street Platforms 1-4
Possession

0055
SAT

to 0440
MON

Structures Work (Track Off)
0m0ch and 8m20ch
W2026/11825995

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0055
SAT

to 0440
MON

Down and Up Slow
Possession

0055
SAT

to 0440
MON

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0055
SAT

to 0125
SAT

Gas Factory Jn Up Passenger Loop
Possession

0055
SAT

to 0440
MON

Up Stratford Down
Possession

0055
SAT

to 0440
MON

Christian St Jn
and Upney (LUL)

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0425
SAT

to 0440
MON

S&T Work
0m0ch and 3m74ch
W2026/11564069
Track Maintenance
0m0ch and 3m74ch
W2026/11562994
Station Work
1m40ch and 2m1ch
W2026/11572067
Structures Work
3m70ch and 8m20ch
W2026/11569946
Track Maintenance
3m76ch and 5m50ch
W2026/11702976
S&T Work
3m76ch and 6m40ch
W2026/11855655
Track Maintenance
3m76ch and 6m40ch
W2026/11855742
Patrolling
3m76ch and 8m20ch
W2026/11512350

ISOLATION OF ELECTRICAL SECTIONS
0055 SAT TO 0440 MON: 507,508
ISOLATION REF...T-14/TN01

0200 SAT TO 0440 MON: 510A,511F
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

PROTECTION LIMITS
0055 TO 0125 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

0125 TO 0425 SAT
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

0425 SAT TO 0440 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

ANY ISOLATION OF EAST HAM CS TO BE LIFTED BY 2200 SUN

LUL TO NOTE DISTRICT & JUBILEE LINES TO BE OPEN. CENTRAL CLOSED.
ELIZABETH LINE CCOS TO BE OPEN
DLR TOWER GATEWAY BRANCH TO BE CLOSED BETWEEN 0100 SUNDAY AND 0400 MONDAY

AWD Structures: Morris Street
ASPRO: Royal Mint St
ASPRO: Thames Water NOS (Northern Outfall Sewer)

SUNDAY 17 MAY

Ref. No. P2026/4348602 Repeated item, please see details under route EA1390

Item
283
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 20 MAY

Ref. No. P2026/4256890 Possession Manager Anglia IMDM Romford

Item
293

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
10m0ch and 11m40ch
W2026/11564918

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Dagenham Dock Down Sidings
Sidings Possession

0100
WED

to 0500
WED

Dagenham Cold Storage Siding
Sidings Possession

0100
WED

to 0500
WED

Ford Freight Depot Sidings
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

WEDNESDAY 20 MAY

Ref. No. P2026/4349343 Possession Manager Anglia IMDM Romford

Item
294

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2026/11824864

WEDNESDAY 20 MAY

Ref. No. P2026/4177181 Repeated item, please see details under route EA1380

Item
269

THURSDAY 21 MAY

Ref. No. P2026/4357750 Repeated item, please see details under route EA1370

Item
255
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

THURSDAY 21 MAY

Ref. No. P2026/4256891 Possession Manager Anglia IMDM Romford

Item
295

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
10m0ch and 11m40ch
W2026/11564657

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Dagenham Dock Down Sidings
Sidings Possession

0100
THU

to 0500
THU

Dagenham Cold Storage Siding
Sidings Possession

0100
THU

to 0500
THU

Ford Freight Depot Sidings
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

THURSDAY 21 MAY

Ref. No. P2026/4177169 Repeated item, please see details under route EA1380

Item
273

FRIDAY 22 MAY

Ref. No. P2026/4256892 Possession Manager Anglia IMDM Romford

Item
296

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
10m0ch and 11m40ch
W2026/11564976

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Up Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Dagenham Dock Down Sidings
Sidings Possession

0100
FRI

to 0500
FRI

Dagenham Cold Storage Siding
Sidings Possession

0100
FRI

to 0500
FRI

Ford Freight Depot Sidings
Sidings Possession

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 296 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

FRIDAY 22 MAY

Ref. No. P2026/4204547 Possession Manager Anglia IMDM Romford

Item
297

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11563198

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 22 MAY

Ref. No. P2026/4177153 Repeated item, please see details under route EA1380

Item
277

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 17 MAY

Ref. No. P2026/4407571 Possession Manager Siemens Mobility

Item
84

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Resignalling Work
0m0ch and 32m40ch
W2026/11982516

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 84 CONTINUED

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Wood Green South Jn
and Langley Jn

Down Hertford
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Up Hertford
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Tallington Crossovers
and Stoke Tunnel

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Helpston Jn
and Uffington &
Barnack LC (MCG)

Down & Up Stamford
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Hitchin North Jn
and Hitchin East Jn

Down Royston Flyover
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Shaftholme Jn
and East Cowton
Crossovers

Down Main/ Down Fast
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Werrington Jn
and St. James
Deeping LC

Down and Up Spalding
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Holgate Jn
and Skelton Jn (York)

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Northallerton High Jn
and Northallerton East
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Shaftholme Jn
and East Cowton
Crossovers

Up Main / Up Fast
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Skelton Jn (York)
and East Cowton
Crossovers

Down and Up Slow
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Longlands Jn
and Long Lane LC
(CCTV)

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Hambleton South Jn
and Hambleton West
Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 84 CONTINUED

Temple Hirst Jn
and Selby South Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Church Fenton
and Colton Jn

Down and Up Normanton
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

York
and Strensall LC

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Church Fenton
and Holgate Jn

Down and Up Leeds
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Gascoigne Wood Jn
and Selby West Jn

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Hambleton East Jn
and Hambleton North
Jn

North Curve
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

Skelton Jn (York)
and Poppleton

Down and Up Harrogate
Module TS11 Section 3
Between Trains

0001
SUN

to 0500
SUN

GENERAL REMARKS
ECDP - W2H Project
Non-disruptive Network test log Rectification/ York ROC ECML(S) 'B' Leg only from York ROC under TS11.

York ROC ECML(S) ?A Network? will remain fully operational throughout, When the 'B Network' is down so as not to
affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

THIS REQUIRES NEW ACCESS

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 84 CONTINUED

LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

SUNDAY 17 MAY

Ref. No. P2026/4393037 Possession Manager Anglia IMDM Romford

Item
67

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0040
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11941246

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0040
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0040
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
Up T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

MONDAY 18 MAY

Ref. No. P2026/4407614 Possession Manager Siemens Mobility

Item
89

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Resignalling Work
0m0ch and 32m40ch
W2026/11982601

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

TUESDAY 05 to SUNDAY 31 MAY

Ref. No. P2026/4386563 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0200
TUE

to 0600
SUN

TRAFFIC REMARKS
NO AMENDMENTS TO TRAIN SERVICES REQUIRED

THIS AFFECTED ITEM IS DUE TO TSR T2026/226671.

*********************************************

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234423

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234713
URFDO Inspections
0m0ch and 7m61ch
W2026/11238473
Survey Work
0m0ch and 7m61ch
W2026/11238390
OHL Inspection
0m0ch and 7m61ch
W2026/11238307
S&T Maintenance
0m0ch and 7m61ch
W2026/11238191
Track Maintenance
4m20ch and 7m44ch
W2026/11237828
Preparatory Work
5m15ch and 5m45ch
W2026/11933619
Track Maintenance
5m20ch and 7m61ch
W2026/11238577

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208011 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

North Wembley Jn
and Denbigh Hall
North Jn

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
9m30ch and 12m40ch
W2026/11951866

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Survey Work
15m50ch and 16m10ch
W2026/11240037
Track Maintenance
17m66ch and 26m12ch
W2026/11239615
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
17m66ch and 26m12ch
W2026/11239841
P & D Maintenance
20m0ch and 24m43ch
W2026/11602007
OHL Work (Ground Level)
46m40ch and 47m65ch
W2026/11608057
OHL Inspection
9m30ch and 26m20ch
W2026/11240077
URFDO Inspections
9m30ch and 36m0ch
W2026/11240057

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach TK5231
Up Slow, Bletchley Relief 1 & 2, Tring Up & Down Relief, Up Kings Langley Loop, Watford Junction Platform 10,
Single Connection, Up Bletchley: Beyond TK5228#, WM856#, Bufferstops Watford Junction Platform 10 to Approach
WM2561A pts, TK9834#, TK4136#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4354768 Possession Manager LNW Route Business Stonebridge Park

Item
4

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2026/11799463

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4208011 AND W2026/11602007 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208013 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

OHL Work
135m7ch and 137m1ch
W2026/11829359

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Rail Lubricators
139m60ch and 148m5ch
W2026/11350655

ISOLATION OF ELECTRICAL SECTIONS
2320 FRI to 0550 SAT
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.

ACCESS TO STONE LINES AT NORTON BRIDGE VIA NORTON BRIDGE EAST CHORD

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 132

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 16 MAY

Ref. No. P2026/4240214 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Stafford
and Crewe

Up Fast
Protected Path

0200
SAT

to 0250
SAT

Colwich North Jn
and Stafford

All Lines
Protected Path

0240
SAT

to 0300
SAT

Lichfield Trent Valley
and Colwich North Jn

Up Trent Valley Slow
Protected Path

0245
SAT

to 0315
SAT

TRAFFIC REMARKS
PLP TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP447 - 1Q83.

ROUTE TO BE AVAILABLE IN THE UP DIRECTION CREWE TO LICHFIELD TV CHORD.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4253726 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

S&C Partial Renewal
2m61ch and 3m75ch
W2026/11832732

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2035
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2035
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2035
SAT

to 1200
SUN

North Shunt Neck
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

North Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Stabling & Departure Siding
BLOCKED To A/C Electric
Trains

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Rec/Dep Lines 1-3
Possession

0040
SUN

to 0645
SUN

Sudbury Junction
and Wembley Central

Up & Down Willesden Relief
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Major Projects HS2
2m61ch and 3m75ch
W2026/11940319
Follow Up Tamping
4m0ch and 6m20ch
W2026/11577685
Track Maintenance
4m25ch and 6m20ch
W2026/11832738
Arc Repairs
6m25ch and 9m24ch
W2026/11832742
In Connection With Engineering Work
6m25ch and 9m24ch
W2026/11924764
Patrolling
6m60ch and 7m61ch
W2026/11832644
Survey Work
7m12ch and 8m4ch
W2026/11869486
Survey Work
7m40ch and 8m76ch
W2026/11940294
S&T Maintenance
8m0ch and 9m24ch
W2026/11837517
S&T Maintenance
2m61ch and 8m0ch
W2026/11837403
OHL Inspection
2m61ch and 9m24ch
W2026/11837587
URFDO Inspections
2m61ch and 9m24ch
W2026/11837585
Survey Work
2m61ch and 9m24ch
W2026/11837504
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 A, B, C, D, F, G, H, L, M, TM3
AE 4 C, D, E, F, G, H

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321 to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318

2035 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Beyond WM1180# to Bufferstops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117 to Approach WM141
Up Fast: Beyond WM138 to Approach WM114
Down Slow, Wembley Yard North Departure Line, Wembley Yard Reception & Departure No.1 to 3: Beyond WM321,
WY136#, WY138#, WY140# to Approach WM345
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342, Bufferstops Wembley Central Shunt Neck to Approach WM318, CN5B pts#
Down Willesden Relief, Up & Down Willesden Relief: Beyond WM827# to Sand-drag
Up & Down Willesden Relief, Up Willesden Relief: Sand-drag to Approach WM830#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ACCESS WILLESDEN TMD LOOP AND NECK. FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END UP
TO WM1180 ONLY.
WILLESDEN TMD STABLING AND ARRIVAL SIDINGS AND STABLING AND DEPARTURE SIDINGS TO BE
CLEAR OF STABLED STOCK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 07 2026/2027 Page B-137

1F_ARL_Derivative WON 07 - 2026/2027

page 145 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: PUBLISHED AS SECTION 7 DUE TO IT BEING A SLOW LINE LEAD AS OPPOSED TO FAST LINES.

NOTE: NO PROTECTION WILL BE PLACED AT WM1181#, WM1183# DUE TO STABLING AND ARRIVAL
SIDINGS / STABLING AND DEPARTURE SIDINGS POSSESSION ACTING AS PROTECTION. WM1181#,
WM1183# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. STABLING AND ARRIVAL SIDINGS /
STABLING AND DEPARTURE SIDINGS TAKEN UNDER P2026/4291293. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4208126 Possession Manager Network Rail / High Speed

Item
8

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11607969
In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11945763

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4261980 AND W2026/11804689 & W2026/11832455 UNDER LINE
HEADING MD101.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4261980 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2026/11804689

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0100
SUN

to 0645
SUN

Structures Work
0m0ch and 0m34ch
W2026/11934441
S&T Maintenance
0m0ch and 2m34ch
W2026/11832512
OHL Inspection
0m0ch and 2m34ch
W2026/11832556
Track Survey
0m0ch and 2m34ch
W2026/11832453
URFDO Inspections
0m0ch and 2m34ch
W2026/11832455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Euston
and Camden Jn South

Line X
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Down and Up Fast
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0500
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0500
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0500
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0500
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0500
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0500
SUN

to 0645
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

Track Maintenance
0m0ch and 2m34ch
W2026/11605108
Structures Work
0m73ch and 1m51ch
W2026/11929617

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0100 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10 ,11, 12

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 902
903 B, E, F, G
904 A, B, C

0100 SUN TO 0500 SUN
903 A, C, D to 904 D, E, F
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0100 SUN TO 0500 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill, Down NL DC Electric,
Down DC Electric: Bufferstops Euston Platforms 1 to 16, Beyond WM801# to Approach WM117#, WM321#, WS5
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill, Up NL DC Electric, Up DC
Electric: Beyond WM114#, WM318#, WS2 to Bufferstops Euston Platforms 1 to 16, Approach NL1202#

0500 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0100 SUN TO 0500 SUN
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4291293 Possession Manager CRS Alliance Crewe

Item
10

Willesden TMD Stabling & Arrival siding
Sidings Possession

2035
SAT

to 1200
SUN

In Connection With Engineering Work
5m10ch and 5m24ch
W2026/11606835
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 10 CONTINUED

Stabling & Departure Siding
Sidings Possession

2035
SAT

to 1200
SUN

PROTECTION LIMITS
SIDINGS POSSESSION PROTECTION TO BE ARRANGED LOCALLY WITH WILLESDEN TMD MANAGER.

TRAFFIC REMARKS
NO ACCESS TO WILLESDEN TMD STABLING AND ARRIVAL SIDING.

WILLESDEN TMD STABLING AND ARRIVAL SIDING TO BE CLEAR OF STABLED TRAINS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN
WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4253726 AND W2026/11577685 UNDER LINE HEADING MD101.
OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND T3 POSSESSION.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4208093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
11

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2035
SAT

to 0115
SUN

Other E&P Work
12m50ch and 16m15ch
W2026/11951526

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2035
SAT

to 0615
SUN

North Wembley Jn
and Cheddington
WILD

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

Down and Up Slow
Possession

0115
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0115
SUN

to 0645
SUN

Tring Up & Down Relief
Possession

0115
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0115
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0115
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Watford Junction
and St. Albans Abbey

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

S&T Maintenance
16m75ch and 22m0ch
W2026/11833541
Track Maintenance
23m0ch and 34m29ch
W2026/11832795
OHL Work (Maintenance)
23m0ch and 26m40ch
W2026/11602836
Survey Work
23m0ch and 34m29ch
W2026/11833543
S&T Maintenance
23m0ch and 34m29ch
W2026/11951876
OHL Inspection
16m75ch and 26m20ch
W2026/11833545
URFDO Inspections
16m75ch and 34m29ch
W2026/11833544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 0600 SUN
BB 1 A, B, C, D, E, F
BB 2 C, D, E, F, G, H

2035 SAT TO 0615 SUN
LB 1 & 2
LB-AF 2

0115 SUN TO 0645 SUN
BH 20, 21, 22, 23
BB 1 G, H
BB 2 A, B
BB 3, 4, 5
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
2035 SAT TO 0115 SUN
Down Fast: Beyond WT3113# to Approach TK3179
Up Fast: Beyond TK3180 to Approach WM168

0115 SUN TO 0645 SUN
Down Fast: Beyond WM141 to Approach TK3179
Up Fast: Beyond TK3180 to Approach WM138
Down Slow: Beyond WM345 to Approach TK5181
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond
TK5182, WM856#, Bufferstops Watford Junction Platform 10 to Approach WM342

TRAFFIC REMARKS
2035 SAT TO 0115 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

0115 SUN TO 0645 SUN
NO ACCESS BOXMOOR AND TRING SIDINGS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: LATER START DUE TO ADDITIONAL FOOTBALL SERVICES RUNNING.

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4208118 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
12

Cheddington WILD
and Denbigh Hall
North Jn

Down and Up Fast
Possession

2005
SAT

to 0130
SUN

Station Work
36m0ch and 36m22ch
W2026/11838505

Cheddington WILD
and Milton Keynes
North Jn

Down and Up Fast
Possession

0130
SUN

to 0615
SUN

Structures Work (Track Off)
37m45ch and 42m68ch
W2026/11637429
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 12 CONTINUED

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0615
SUN

Cheddington WILD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0130
SUN

to 0615
SUN

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0130
SUN

to 0615
SUN

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

0130
SUN

to 0520
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
BLOCKED To A/C Electric
Trains

0130
SUN

to 0615
SUN

Milton Keynes North
Jn
and Wolverton OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

0130
SUN

to 0615
SUN

Down and Up Slow
BLOCKED To A/C Electric
Trains

0130
SUN

to 0615
SUN

Cheddington WILD
and Denbigh Hall
North Jn

Down and Up Fast
Possession

0615
SUN

to 1200
SUN

OHL Work
39m0ch and 42m68ch
W2026/11866894
Tunnel Work
40m15ch and 41m11ch
W2026/11945444
S&T Work
45m14ch and 47m65ch
W2026/11602502
Structures Work
46m15ch and 46m48ch
W2026/12001607
Survey Work
47m75ch and 50m20ch
W2026/11947469
P & D Maintenance
48m39ch and 50m20ch
W2026/11602376
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 12 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 0615 SUN
LA 1 & 2
LA-AF 2

0140 SUN TO 0615 SUN
LA 5 D, E, F, G
LA 6 A, B, C, D, E
LA-AF 4 A

0140 SUN TO 0520 SUN
LA 3 & 4
LA-AF 1

0140 SUN TO 0520 SUN
LA 7 C, D, E, F, G, H, J, K, L, M, N, P, Q, R, S, T, U, V, W,1, 2, 3, 4, 5, X, Y, Z, TM1,2,3,4
LA 8 A, B, C, D, E, F, G, L
LA-AF 3 B

PROTECTION LIMITS
2005 SAT TO 0130 SUN AND 0615 SUN TO 1200 SUN
Down Fast: Beyond TK3179 to Approach TK3233
Up Fast: Beyond TK3226# to Approach TK3180

0130 SUN TO 0615 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond TK3179 to Approach KR3253
Up Fast: Beyond KR3250# to Approach TK3180
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5181, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Bletchley North Neck / Bletchley Arrival
line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central Bay Platform 2A, Buffer
Stops Bletchley North Neck to Approach TK5182, OB1850
ADDITIONAL PROTECTION
Milton Keynes Reversible Slow: Beyond KR9737#
Milton Keynes Reversible Slow: Beyond TK9734#

TRAFFIC REMARKS
2005 SAT TO 0130 SUN AND 0615 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

0130 SUN TO 0615 SUN
NO ACCESS BLETCHLEY STONE TERMINAL, TMD, CARRIAGE SIDINGS AND SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM 2A.
WMT TO STABLE IN MILTON KEYNES CENTRAL PLATFORM 2 WITH PANTOGRAPHS LOWERED.
CHILTERN TO TERMINATE AT MILTON KEYNES AND ECS TO RUN TO BLETCHLEY TMD VIA RELIEF 2 AND
REVERSE.

0130 SUN TO 0520 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, BLETCHLEY CARRIAGE SIDINGS TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: MILTON KEYNES CENTRAL PLATFORM 2 IS NOT PART OF THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4037778 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
13

Northampton North Jn
and Daventry North
Jn

Down and Up Northampton
Possession

2355
SAT

to 0140
SUN

SATWS
52m15ch and 58m60ch
W2026/11866920

Northampton North Jn
and Mill Lane Jn
(Northampton)

Up & Down Slow
Possession

2355
SAT

to 0140
SUN

Milton Keynes North
Jn
and Blisworth

Down and Up Fast / Main
Possession

0140
SUN

to 0845
SUN

Milton Keynes North
Jn
and Daventry North
Jn

Down and Up
Slow/Northampton
Possession

0140
SUN

to 1200
SUN

Northampton South
Jn
and Mill Lane Jn
(Northampton)

Up & Down Slow
Possession

0140
SUN

to 1900
SUN

Northampton Northampton Bays 4 & 5
Possession

0140
SUN

to 1900
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Down Goods Loop
Possession

0140
SUN

to 1900
SUN

Reception Line
Possession

0140
SUN

to 1900
SUN

Blisworth
and Long Buckby
Wharf OHNS

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
SUN

to 0845
SUN

Northampton South
Jn
and Northampton
North Jn

Down Platform Loop
BLOCKED To A/C Electric
Trains

0150
SUN

to 1800
SUN

Northampton Kings Heath Depot
BLOCKED To A/C Electric
Trains

0150
SUN

to 1800
SUN

River Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 1800
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Up Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 1800
SUN

Hanslope North Jn
and Daventry North
Jn

Down and Up Northampton
Possession

1200
SUN

to 1900
SUN

Development Walkout
52m15ch and 52m70ch
W2026/11940749
Drainage Work
52m46ch and 54m61ch
W2026/11685225
S&T Work
56m20ch and 56m70ch
W2026/11602484
Patrolling
56m20ch and 56m70ch
W2026/11994774
P & D Maintenance
56m20ch and 58m40ch
W2026/11525253
Scrap Removal
57m20ch and 58m60ch
W2026/11940168
Tunnel Examination
63m57ch and 64m74ch
W2026/11851680
S&C Tamping
65m0ch and 69m65ch
W2026/11521844
Survey Work
65m0ch and 67m0ch
W2026/11874031
Arc Repairs
65m0ch and 67m0ch
W2026/11875461
Track Maintenance
65m0ch and 67m0ch
W2026/11866701
P & D Maintenance
65m0ch and 67m5ch
W2026/11602125
OHL Work
65m0ch and 67m40ch
W2026/11607338
S&T Work
65m20ch and 67m0ch
W2026/11602489
OHL Renewals Work
72m0ch and 80m51ch
W2026/11924326
Development Walkout
72m0ch and 74m5ch
W2026/11960366
Drainage Inspection
78m39ch and 80m46ch
W2026/11907098
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

OHL Inspection
57m0ch and 65m40ch
W2026/11602658
In Connection With Isolation
Arrangements
67m10ch and 67m30ch
W2026/12000688

ISOLATION OF ELECTRICAL SECTIONS
2355 SAT TO 1900 SUN
PA 1 A
PA 2 H
PA-AF 1 A
PA-AF 2 E
PN 1 B
PN 2 A
PN-AF 1 & 2

0150 SUN TO 1800 SUN
PA 1 B, C, D, E, F, G, H, J, L, K, M, N, P, Q, R, T
PA 2 A, B, C, D, E, F, G, J, K, L
PA 5
PA-AF 1 B, C, D
PA-AF 2 A, B, C, D

0140 SUN TO 0615 SUN
LA 5 A, B, C
LA 6 F, G
LA-AF 4 B

0140 SUN TO 0845 SUN
LA 7 A, B
LA 8 H, J, K
LA-AF 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
2355 SAT TO 0140 SUN
Down Northampton: Beyond RY1039 to Approach RY277
Up Northampton, Up & Down Slow: Beyond RY446A pts to Approach RY1036, RY1038

0140 SUN TO 0845 SUN
Down Fast / Down Main: Beyond KR3253# to Approach KR3299
Up Main / Up Fast: Beyond KR3300 to Approach KR3250

0140 SUN TO 1200 SUN
Down Slow / Down Northampton, Down Goods: Beyond KR5255# to Approach RY277
Up Northampton / Up Slow, Up & Down Slow, Reception Line, Northampton Bays 4 & 5: Beyond RY446A pts to
Approach KR5252, Bufferstops Northampton Bays 4 & 5
ADDITIONAL PROTECTION
Northampton Down Platform Loop: Beyond RY1029#
Northampton Down Platform Loop: Beyond RY1018#

1200 SUN TO 1900 SUN
Down Northampton, Down Goods: Beyond HN5283 to Approach RY277
Up Northampton, Up & Down Slow, Reception Line, Northampton Bays 4 & 5: Beyond RY446A pts to Approach
HN5282, Bufferstops Northampton Bays 4 & 5
ADDITIONAL PROTECTION
Northampton Down Platform Loop: Beyond RY1029#
Northampton Down Platform Loop: Beyond RY1018#

TRAFFIC REMARKS
2355 SAT TO 0140 SUN AND 0845 SUN TO 1900 SUN
TRAINS TO TRAVEL VIA WEEDON.
AWC TO RUN 8TPH TO/FROM EUSTON. NORTH WALES AND 1 X EUS-BHM TO BE CANCELLED.

0140 SUN TO 1900 SUN
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA
NORTHAMPTON.
NO ACCESS NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT, CASTLE YARD AND
NORTHAMPTON UP SIDINGS.
WMT LAST SERVICE TO TERMINATE IN NORTHAMPTON PLATFORM 3 AND FORM THE FIRST SERVICE
FROM NORTHAMPTON.
NORTHAMPTON PLATFORM 3, BAYS 4 & 5, MK PLATFORM 2 AVAILABLE FOR WMT STABLING.
ECS STABLED IN PLATFORM 3 TO LOWER PANTOGRAPH, DRIVER TO INFORM SIGNALLER WHEN
COMPLETED.
NO ACCESS TO NORTHAMPTON GATEWAY.

0140 SUN TO 1200 SUN
NO ACCESS WOLVERTON RAIL CARE SIDINGS.
STABLED AC TRACTION AT WOLVERTON RAIL CARE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0150 SUN TO 1800 SUN
STABLED AC TRACTION AT NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT AND
NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0825 SUN TO 1900 SUN
ACCESS DAVENTRY IRFT FROM RUGBY DIRECTION ONLY. SOUTHBOUND SERVICES TO RUN TO RUGBY
AND RUN ROUND.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NORTHAMPTON PLATFORM 3 IS NOT PART OF THE POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2026/11836090
P & D Maintenance
0m66ch and 1m23ch
W2026/11925386
Major Projects HS2
1m40ch and 4m20ch
W2026/11803490

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 17 to MONDAY 18 MAY

Ref. No. P2026/4208182 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2215
SUN

to 0600
MON

Unload CWR
12m40ch and 16m5ch
W2026/11931285
Track Maintenance
16m10ch and 25m69ch
W2026/11345845
S&T Maintenance
16m10ch and 25m69ch
W2026/11836091
OHL Inspection
6m10ch and 25m69ch
W2026/11836092

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 133

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SUNDAY 17 to MONDAY 18 MAY

Ref. No. P2026/4266582 Possession Manager Construction Services OLE

Item
33

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

2355
SUN

to 0525
MON

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4208121 AND W2026/11487821 UNDER LINE HEADING NW1001.

MONDAY 18 to TUESDAY 19 MAY

Ref. No. P2026/4148385 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

Track Maintenance
2m42ch and 4m64ch
W2026/11630046
Major Projects HS2
2m42ch and 4m20ch
W2026/11939858
Survey Work
2m42ch and 4m64ch
W2026/11838291
URFDO Inspections
2m42ch and 4m64ch
W2026/11838163
S&T Maintenance
2m42ch and 4m64ch
W2026/11838149
OHL Inspection
2m42ch and 4m64ch
W2026/11838263
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
2200 MON TO 2300 MON
Down Fast: Beyond SC3617 to Approach CS3175
Up Fast: Beyond CS3150 to Approach SC3618#

2300 MON TO 0400 TUE
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach CS3175
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach LS3576

0400 TUE TO 0600 TUE
Down Fast: Beyond SC753A pts# to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC748A pts#

TRAFFIC REMARKS
2200 MON 0600 TUE
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 MON TO 0515 TUE
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH AN
ADDITIONAL [5] ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 MON TO 0400 TUE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 TUE TO 0600 TUE
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

MONDAY 18 to TUESDAY 19 MAY

Ref. No. P2026/4394157 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
39

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11925154

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4104964 AND W2026/11924949 UNDER LINE HEADING NW1001.

TUESDAY 19 MAY

Ref. No. P2026/4148360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Track Maintenance
0m0ch and 1m45ch
W2026/11605216
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 19 to WEDNESDAY 20 MAY

Ref. No. P2026/4253166 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Track Maintenance
2m42ch and 4m64ch
W2026/11630047
Major Projects HS2
2m42ch and 4m20ch
W2026/11939779
OHL Inspection
2m42ch and 4m64ch
W2026/11838299
URFDO Inspections
2m42ch and 4m64ch
W2026/11838260
S&T Maintenance
2m42ch and 4m64ch
W2026/11838253
Survey Work
2m42ch and 4m64ch
W2026/11838292

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
ROUTE BETWEEN SLOW LINES AND WILLESDEN RELIEF LINES AND WEST LONDON LINES AT WEST
LONDON JN FOR DIESEL HAULED SERVICES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 19 to WEDNESDAY 20 MAY

Ref. No. P2026/4253168 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Track Maintenance
6m10ch and 12m40ch
W2026/11838325
S&T Maintenance
6m10ch and 8m0ch
W2026/11838483
Survey Work
6m10ch and 12m40ch
W2026/11838356
Remove Rail Defects
12m45ch and 25m69ch
W2026/11838341
Survey Work
12m45ch and 25m69ch
W2026/11838493
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 20 MAY

Ref. No. P2026/4253115 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Track Maintenance
0m0ch and 1m45ch
W2026/11605217

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Survey Work
0m0ch and 1m42ch
W2026/11838232
URFDO Inspections
0m0ch and 1m42ch
W2026/11838284
Patrolling
0m0ch and 1m45ch
W2026/11291036
OHL Inspection
0m0ch and 1m45ch
W2026/11837973
S&T Maintenance
0m0ch and 1m45ch
W2026/11838075

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4811, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
To be manned for the duration of W/11873471 Stafford DU To Resource.

Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11900017 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

WEDNESDAY 20 to THURSDAY 21 MAY

Ref. No. P2026/4253167 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
WED

to 0600
THU

Track Maintenance
2m42ch and 4m64ch
W2026/11629931
Major Projects HS2
2m42ch and 4m20ch
W2026/11940000
OHL Inspection
2m42ch and 4m64ch
W2026/11838301
Survey Work
2m42ch and 4m64ch
W2026/11838256
S&T Maintenance
2m42ch and 4m64ch
W2026/11838254
URFDO Inspections
2m42ch and 4m64ch
W2026/11838261

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WT3137 ON THE DOWN FAST

WEDNESDAY 20 to THURSDAY 21 MAY

Ref. No. P2026/4253178 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Cheddington WILD
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
WED

to 0600
THU

OHL Work
36m77ch and 40m5ch
W2026/11608091

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
WED

to 0600
THU

Track Maintenance
36m77ch and 40m5ch
W2026/11799689
Survey Work
36m77ch and 40m5ch
W2026/11934889
S&T Work
36m77ch and 40m5ch
W2026/11603042
Arc Repairs
37m0ch and 38m0ch
W2026/11603145
URFDO Inspections
48m40ch and 50m40ch
W2026/11603055
Drainage Inspection
48m40ch and 50m40ch
W2026/11871844
Vegetation Clearance
52m60ch and 54m70ch
W2026/11833014

ISOLATION OF ELECTRICAL SECTIONS
2220 WED TO 0600 THU
LB 1 & 2 Complete
LB-AF 2 Complete
LA 1 & 2 Complete
LA 5 C, D, E, F, G
LA 6 A, B, C, D, E, F
LA-AF 2 & 4 Complete

PROTECTION LIMITS
Down Fast, MK Reversible Fast: Beyond TK3179 to Approach KR3277
Up Fast: Beyond KR3276 to Approach TK3180

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS

1F_ARL_Derivative WON 07 2026/2027 Page B-182

1F_ARL_Derivative WON 07 - 2026/2027

page 190 of 368



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
2200 WED 0600 THU
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 WED TO 0515 THUR
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 WED TO 0400 THU
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 THU TO 0600 THU
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

WEDNESDAY 20 to THURSDAY 21 MAY

Ref. No. P2026/4394189 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
55

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
WED

to 0400
THU

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11924814

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4104988 AND W2026/11924781 UNDER LINE HEADING NW1001.

THURSDAY 21 MAY

Ref. No. P2026/4253116 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 1m45ch
W2026/11605218

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2026/11857353
Survey Work
0m0ch and 1m42ch
W2026/11838140
URFDO Inspections
0m0ch and 1m42ch
W2026/11838239
Patrolling
0m0ch and 1m45ch
W2026/11291037
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

OHL Inspection
0m0ch and 1m45ch
W2026/11837974
S&T Maintenance
0m0ch and 1m45ch
W2026/11838076

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 21 MAY

Ref. No. P2026/4148419 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
THU

to 0520
THU

Track Maintenance
81m46ch and 85m40ch
W2026/11602892

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0120
THU

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0520
THU

Rugby Platform 3
Possession

0020
THU

to 0520
THU

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
THU

to 0520
THU

URFDO Inspections
81m46ch and 83m65ch
W2026/12008507
Survey Work
82m70ch and 83m70ch
W2026/11665608
S&T Work
83m0ch and 83m65ch
W2026/11603141
Arc Repairs
83m0ch and 83m65ch
W2026/12002163
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
THU

to 0520
THU

Track Maintenance
96m22ch and 96m68ch
W2026/11389737
S&T Work
3m45ch and 9m53ch
W2026/11654027
Welding and Grinding
3m45ch and 9m53ch
W2026/11877182
Track Maintenance
3m45ch and 9m53ch
W2026/11387887
Vegetation Clearance (Non-Flail)
3m50ch and 9m48ch
W2026/11803989
Move Materials
4m10ch and 9m30ch
W2026/11943446
S&T Work
96m22ch and 96m68ch
W2026/11653885

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Slow / Down Trent Valley Slow, Down
Northampton / Coventry, Rugby Platform 3, Nuneaton Down & Up Platform, Down Bedworth: Beyond KR331A pts#,
NR5359#, CN102A pts to Approach NL3443#, NL5441#, NL4219#, RC6007#, Bufferstops Platform 3
Up Bedworth: Approach CN6548

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
AT RUGBY TRAINS TO BE REPLATFORMED.
NO ACCESS RUGBY PLATFORM 3, ENGINE SIDING AND NEW BILTON SIDINGS.
NO ACCESS MURCO AND HAWKESBURY LANE SIDINGS.
NO ACCESS NUNEATON PLATFORMS 1, 2, 3.
ACCESS AVAILABLE BETWEEN TV LINES AND DOWN AND UP NUNEATON CHORD VIA NUNEATON NORTH
JN.
ROG UNITS TO REVERSE IN PLATFORM 5.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: POSSESSION LIMIT BOARDS TO BE PLACED AT SOUTH END OF NUNEATON PLATFORMS.

LEVEL CROSSINGS WITH THIS POSSESSION WHICH ARE AFFECTED BY THE WORK:
Hawkesbury Lane LC (MCB-CCTV) (4m72ch). Protecting signals: CN6553 (Down Bedworth), CN6556 (Up Bedworth).
To be manned for the duration of W/11943446 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
NONE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 21 MAY

Ref. No. P2026/4148422 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
THU

to 0550
THU

Changing Sleepers & Timbers
37m10ch and 8m40ch
W2026/11621946

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
THU

to 0550
THU

Stoke-on-Trent Platform 3
Possession

0015
THU

to 0550
THU

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
THU

to 0550
THU

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
THU

to 0550
THU

Grange Jn
and Stoke North Jn

Up Goods
Possession

0015
THU

to 0550
THU

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

0015
THU

to 0550
THU

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0015
THU

to 0550
THU

Stoke Jn Down and Up Derby
Possession

0015
THU

to 0550
THU

Colwich OHNS
and Great Haywood
(Former Site of)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0015
THU

to 0550
THU

Track Maintenance
0m0ch and 0m19ch
W2026/11622792
Track Maintenance
0m0ch and 0m20ch
W2026/11624737
Remove Rail Defects
0m0ch and 0m20ch
W2026/11900589
Track Maintenance
0m0ch and 0m20ch
W2026/11627007
OHL Work
0m0ch and 0m20ch
W2026/11902901
Point Heater Maintenance
27m20ch and 13m40ch
W2026/11543221
Survey Work
27m50ch and 25m5ch
W2026/11924273
OHL Work
29m2ch and 23m60ch
W2026/11902989
Remove Rail Defects
29m2ch and 25m59ch
W2026/11900206
S&T Work
34m0ch and 8m40ch
W2026/11728835
Survey Work
37m10ch and 8m40ch
W2026/11935638
URFDO Inspections
37m10ch and 8m40ch
W2026/11352541

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0550 THU
BW 17, 18, 19, 20 Complete
BW-AF 9, 10, 11, 12 Complete
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4811, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11900206 Stafford DU To Resource.

Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11902989 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

THURSDAY 21 to FRIDAY 22 MAY

Ref. No. P2026/4253217 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

Track Maintenance
2m42ch and 4m64ch
W2026/11630132
URFDO Inspections
2m42ch and 4m64ch
W2026/11838164
OHL Inspection
2m42ch and 4m64ch
W2026/11838302
S&T Maintenance
2m42ch and 4m64ch
W2026/11838159
Survey Work
2m42ch and 4m64ch
W2026/11838257

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
ROUTE BETWEEN SLOW LINES AND WILLESDEN RELIEF LINES AND WEST LONDON LINES AT WEST
LONDON JN FOR DIESEL HAULED SERVICES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 21 to FRIDAY 22 MAY

Ref. No. P2026/4253218 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

Track Maintenance
6m10ch and 12m40ch
W2026/11838326
S&T Maintenance
6m10ch and 8m0ch
W2026/11838485
Survey Work
6m10ch and 12m40ch
W2026/11838358
Track Maintenance
12m45ch and 25m69ch
W2026/11838343
Survey Work
12m45ch and 25m69ch
W2026/11838495
S&T Maintenance
16m75ch and 25m69ch
W2026/11838490
PL Tamping
17m66ch and 25m69ch
W2026/11469532
URFDO Inspections
6m10ch and 25m69ch
W2026/11838440
OHL Inspection
6m10ch and 25m69ch
W2026/11838500

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0600
BB 1 & 2 Complete

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WT3134 ON THE UP FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

TRAFFIC REMARKS
2200 THU 0600 FRI
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 THU TO 0515 FRI
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 THU TO 0515 FRI
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 FRI TO 0600 FRI
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

THURSDAY 21 to FRIDAY 22 MAY

Ref. No. P2026/4394192 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
63

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
THU

to 0400
FRI

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11924815

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4104989 AND W2026/11924932 UNDER LINE HEADING NW1001.

FRIDAY 22 MAY

Ref. No. P2026/4253165 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Track Maintenance
0m0ch and 1m45ch
W2026/11605219

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Survey Work
0m0ch and 1m42ch
W2026/11838141
URFDO Inspections
0m0ch and 1m42ch
W2026/11838240
Patrolling
0m0ch and 1m45ch
W2026/11291038
S&T Maintenance
0m0ch and 1m45ch
W2026/11838077
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11902998 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4261980 Repeated item, please see details under route MD101

Item 9

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4208093 Repeated item, please see details under route MD101

Item
11

SUNDAY 17 MAY

Ref. No. P2026/4391992 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Willesden Jn Low
Level
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

S&T Renewal
6m0ch and 9m40ch
W2026/11924682

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

In Connection With Engineering Work
11m19ch and 11m35ch
W2026/11958099

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
915 to 916

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS31# to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS24#

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.

SUNDAY 17 to MONDAY 18 MAY

Ref. No. P2026/4208182 Repeated item, please see details under route MD101

Item
27
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 18 MAY

Ref. No. P2026/4208122 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313508

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2026/11882141
Structures Work
5m20ch and 5m60ch
W2026/11866502
S&T Maintenance
7m0ch and 17m58ch
W2026/11313729
P & D Maintenance
10m0ch and 14m6ch
W2026/11890498
Track Survey
14m55ch and 16m4ch
W2026/11960473

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK07 MD120 SM P4208122

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 18 to TUESDAY 19 MAY

Ref. No. P2026/4148368 Repeated item, please see details under route MD101

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 19 MAY

Ref. No. P2026/4148360 Repeated item, please see details under route MD101

Item
40

TUESDAY 19 MAY

Ref. No. P2026/4148423 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11233176

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2026/11453985
Track Maintenance
2m45ch and 4m20ch
W2026/11453993
Major Projects HS2
2m45ch and 4m20ch
W2026/11940143
S&T Maintenance
2m45ch and 8m0ch
W2026/11454009
Survey Work
2m45ch and 12m40ch
W2026/11454017
URFDO Inspections
2m45ch and 17m58ch
W2026/11454025
S&T Renewal
2m45ch and 17m58ch
W2026/11882009
Arc Repairs
4m20ch and 6m60ch
W2026/11453997
Major Projects
6m8ch and 8m9ch
W2026/11861350
Track Maintenance
6m60ch and 12m40ch
W2026/11454001
Patrolling
6m60ch and 12m40ch
W2026/11453989
S&T Maintenance
7m0ch and 17m58ch
W2026/11454013
Development Walkout
7m6ch and 8m66ch
W2026/11927812
Track Maintenance
12m36ch and 17m58ch
W2026/11454005
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

Survey Work
12m36ch and 17m58ch
W2026/11454021

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0415 TUE
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 19 to WEDNESDAY 20 MAY

Ref. No. P2026/4253168 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 20 MAY

Ref. No. P2026/4253115 Repeated item, please see details under route MD101

Item
48

WEDNESDAY 20 MAY

Ref. No. P2026/4148435 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2026/11453986

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Major Projects HS2
2m45ch and 4m20ch
W2026/11940144
Track Maintenance
2m45ch and 4m20ch
W2026/11453994
S&T Maintenance
2m45ch and 8m0ch
W2026/11454010
Survey Work
2m45ch and 12m40ch
W2026/11454018
S&T Renewal
2m45ch and 17m58ch
W2026/11882138
URFDO Inspections
2m45ch and 17m58ch
W2026/11454026
Arc Repairs
4m20ch and 6m60ch
W2026/11453998
Major Projects
6m8ch and 8m9ch
W2026/11861351
Track Maintenance
6m60ch and 12m40ch
W2026/11454002
Patrolling
6m60ch and 12m40ch
W2026/11453990
S&T Maintenance
7m0ch and 17m58ch
W2026/11454014
Survey Work
12m36ch and 17m58ch
W2026/11454022
Track Maintenance
12m36ch and 17m58ch
W2026/11454006
Off Track Work
14m60ch and 17m58ch
W2026/11857358

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0415 WED
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 20 MAY

Ref. No. P2026/4375293 Possession Manager LNW Route Business Stonebridge Park

Item
80

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377851

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2026/4148435 AND W2026/11453990.

WEDNESDAY 20 to THURSDAY 21 MAY

Ref. No. P2026/4253169 Repeated item, please see details under route MD101

Item
52

THURSDAY 21 MAY

Ref. No. P2026/4253116 Repeated item, please see details under route MD101

Item
56

THURSDAY 21 MAY

Ref. No. P2026/4148436 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2026/11453987

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11453995
Major Projects HS2
2m45ch and 4m20ch
W2026/11940145
S&T Maintenance
2m45ch and 8m0ch
W2026/11454011
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

Survey Work
2m45ch and 12m40ch
W2026/11454019
URFDO Inspections
2m45ch and 17m58ch
W2026/11454027
S&T Renewal
2m45ch and 17m58ch
W2026/11882139
Arc Repairs
4m20ch and 6m60ch
W2026/11453999
Major Projects
6m8ch and 8m9ch
W2026/11861309
Track Maintenance
6m60ch and 12m40ch
W2026/11454003
S&T Maintenance
7m0ch and 17m58ch
W2026/11454015
Survey Work
12m36ch and 17m58ch
W2026/11454023
Track Maintenance
12m36ch and 17m58ch
W2026/11454007

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 21 to FRIDAY 22 MAY

Ref. No. P2026/4253218 Repeated item, please see details under route MD101

Item
60
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 22 MAY

Ref. No. P2026/4253165 Repeated item, please see details under route MD101

Item
64

FRIDAY 22 MAY

Ref. No. P2026/4253188 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11453988

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11453996
Major Projects HS2
2m45ch and 4m20ch
W2026/11940146
S&T Maintenance
2m45ch and 8m0ch
W2026/11454012
Survey Work
2m45ch and 12m40ch
W2026/11454020
S&T Renewal
2m45ch and 17m58ch
W2026/11882140
URFDO Inspections
2m45ch and 17m58ch
W2026/11454028
Arc Repairs
4m20ch and 6m60ch
W2026/11454000
Track Maintenance
6m60ch and 12m40ch
W2026/11454004
S&T Maintenance
7m0ch and 17m58ch
W2026/11454016
Survey Work
12m36ch and 17m58ch
W2026/11454024
Track Maintenance
12m36ch and 17m58ch
W2026/11454008
Off Track Work
14m60ch and 17m58ch
W2026/11857359

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4208090 Repeated item, please see details under route MD101

Item 2

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4261980 Repeated item, please see details under route MD101

Item 9

SUNDAY 17 MAY

Ref. No. P2026/4252232 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359253

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0530
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0530
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 85 CONTINUED

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0530
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0530
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359253 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

MONDAY 18 MAY

Ref. No. P2026/4208122 Repeated item, please see details under route MD120

Item
77

TUESDAY 19 MAY

Ref. No. P2026/4148423 Repeated item, please see details under route MD120

Item
78

WEDNESDAY 20 MAY

Ref. No. P2026/4148435 Repeated item, please see details under route MD120

Item
79

THURSDAY 21 MAY

Ref. No. P2026/4252431 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11169539

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 86 CONTINUED

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 21 MAY

Ref. No. P2026/4148436 Repeated item, please see details under route MD120

Item
81

FRIDAY 22 MAY

Ref. No. P2026/4253188 Repeated item, please see details under route MD120

Item
82

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786088

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 87 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786088 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 16 MAY

Ref. No. P2026/4393074 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0210
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785970

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 16 MAY

Ref. No. P2026/4392987 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

S&T Maintenance
4m67ch and 5m37ch
W2026/11899423

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0705
SAT

to 1900
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0705
SAT

to 1900
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

0705
SAT

to 1900
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/11899423 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M20CH ON THE KGC & 5M
10CH TO 5M 15CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 17 MAY

Ref. No. P2026/4167024 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11561898

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

P & D Maintenance
0m42ch and 5m32ch
W2026/11794788
Off Track Work
0m57ch and 5m22ch
W2026/11925306
Structures Examination
0m60ch and 0m55ch
W2026/11374346
S&T Maintenance
0m73ch and 1m35ch
W2026/11243695
S&T Maintenance
1m57ch and 2m55ch
W2026/11243813
Patrolling
1m57ch and 2m55ch
W2026/11169376
Follow-Up Work
4m0ch and 5m25ch
W2026/11986391

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243695 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11986391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 17 MAY

Ref. No. P2026/4393059 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

S&T Maintenance
4m67ch and 5m37ch
W2026/11899564

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0815
SUN

to 1900
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0815
SUN

to 1900
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0815
SUN

to 1900
SUN

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/11899564 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M20CH ON THE KGC & 5M
10CH TO 5M 15CH ON THE KGW

MONDAY 18 MAY

Ref. No. P2026/4166784 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Survey Work
0m10ch and 0m55ch
W2026/11954182

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2026/11925273
Remove Rail Defects
1m57ch and 0m45ch
W2026/11561948
URFDO Inspections
1m57ch and 0m45ch
W2026/11763085
P & D Maintenance
1m57ch and 0m45ch
W2026/11794781
S&T Maintenance
4m67ch and 0m45ch
W2026/11245902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 92 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 (AMENDED)

GENERAL REMARKS
W/11245902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 18 MAY

Ref. No. P2026/4208122 Repeated item, please see details under route MD120

Item
77

TUESDAY 19 MAY

Ref. No. P2026/4177426 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m50ch
W2026/11561968

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Structures Examination
0m10ch and 0m35ch
W2026/11400513
P & D Maintenance
0m10ch and 0m50ch
W2026/11794829
URFDO Inspections
0m10ch and 0m50ch
W2026/11762986
Off Track Work
0m15ch and 0m50ch
W2026/11925453
Station Work
0m20ch and 0m37ch
W2026/11911951
Tamping
0m45ch and 1m0ch
W2026/11487027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Patrolling
1m7ch and 1m24ch
W2026/11169538
S&T Maintenance
1m10ch and 1m25ch
W2026/11391908
Follow-Up Work
4m0ch and 5m25ch
W2026/11986401
S&T Maintenance
4m64ch and 0m4ch
W2026/11332282

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11487027 TAMPER IN USE OTM877064
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1005 SIGNAL ON THE DOWN NORTH LONDON

W/11391908 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11986401 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

TUESDAY 19 MAY

Ref. No. P2026/4148423 Repeated item, please see details under route MD120

Item
78
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 20 MAY

Ref. No. P2026/4148435 Repeated item, please see details under route MD120

Item
79

THURSDAY 21 MAY

Ref. No. P2026/4177405 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m50ch
W2026/11561975

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0040
THU

to 0530
THU

Structures Examination
0m22ch and 4m75ch
W2026/11757999
Unload Ballast
1m7ch and 0m40ch
W2026/11557374
P & D Maintenance
1m7ch and 0m50ch
W2026/11794942
S&T Maintenance
1m7ch and 0m50ch
W2026/11246662
Litter / Graffiti Clearance
1m7ch and 1m20ch
W2026/11933259
Structures Examination
1m10ch and 0m35ch
W2026/11400647
S&T Maintenance
1m10ch and 1m25ch
W2026/11471272
Litter / Graffiti Clearance
1m43ch and 4m61ch
W2026/11933163
Tamping
3m55ch and 4m5ch
W2026/11487029
Follow-Up Work
4m0ch and 5m25ch
W2026/11986402
Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11933305

ISOLATION OF ELECTRICAL SECTIONS
0040 THU TO 0530 THU: AC-1,AC-2
ISOLATION REF...TN07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11471272 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

W/11487029 TAMPER IN USE OTM877068
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1028 SIGNAL ON THE UP NORTH LONDON

W/11557374 ENGINEERING TRAIN IN USE 6Y90 PT889017
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT NL1034 ON THE UP NORTH LONDON

W/11986402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

THURSDAY 21 MAY

Ref. No. P2026/4148436 Repeated item, please see details under route MD120

Item
81

FRIDAY 22 MAY

Ref. No. P2026/4177428 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m50ch
W2026/11561969
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 95 CONTINUED

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Structures Examination
0m10ch and 0m35ch
W2026/11400650
P & D Maintenance
0m10ch and 0m50ch
W2026/11795057
URFDO Inspections
0m10ch and 1m10ch
W2026/11762987
Station Work
0m20ch and 0m37ch
W2026/11915578
Structures Examination
0m22ch and 4m75ch
W2026/11826529
OHL Work
0m34ch and 3m71ch
W2026/11972919
Tamping
0m45ch and 1m0ch
W2026/11487028
S&T Maintenance
1m10ch and 1m25ch
W2026/11391910
Follow-Up Work
4m0ch and 5m25ch
W2026/11986403
S&T Maintenance
4m64ch and 0m4ch
W2026/11332283

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2
ISOLATION REF...TN08 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 95 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391910 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11487028 TAMPER IN USE OTM877066
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1006 SIGNAL ON THE UP NORTH LONDON

W/11986403 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

FRIDAY 22 MAY

Ref. No. P2026/4253188 Repeated item, please see details under route MD120

Item
82

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786089

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 15 to SATURDAY 16 MAY

Ref. No. P2026/4331610 Repeated item, please see details under route MD150

Item
87

SATURDAY 16 MAY

Ref. No. P2026/4393074 Repeated item, please see details under route MD150

Item
88

SATURDAY 16 MAY

Ref. No. P2026/4392987 Repeated item, please see details under route MD150

Item
89

SATURDAY 16 to SUNDAY 17 MAY

Ref. No. P2026/4253726 Repeated item, please see details under route MD101

Item 7

SUNDAY 17 MAY

Ref. No. P2026/4393059 Repeated item, please see details under route MD150

Item
91

SUNDAY 17 MAY

Ref. No. P2026/4167024 Repeated item, please see details under route MD150

Item
90
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

MONDAY 18 MAY

Ref. No. P2026/4166784 Repeated item, please see details under route MD150

Item
92

TUESDAY 19 MAY

Ref. No. P2026/4177426 Repeated item, please see details under route MD150

Item
93

THURSDAY 21 MAY

Ref. No. P2026/4177405 Repeated item, please see details under route MD150

Item
94

FRIDAY 22 MAY

Ref. No. P2026/4177428 Repeated item, please see details under route MD150

Item
95

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Repeated item, please see details under route MD150

Item
96

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 16 MAY

Ref. No. P2026/4331682 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786192

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786192 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 17 MAY

Ref. No. P2026/4167024 Repeated item, please see details under route MD150

Item
90

MONDAY 18 MAY

Ref. No. P2026/4166784 Repeated item, please see details under route MD150

Item
92

TUESDAY 19 MAY

Ref. No. P2026/4177426 Repeated item, please see details under route MD150

Item
93

THURSDAY 21 MAY

Ref. No. P2026/4177405 Repeated item, please see details under route MD150

Item
94

FRIDAY 22 MAY

Ref. No. P2026/4177428 Repeated item, please see details under route MD150

Item
95

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 17 MAY

Ref. No. P2026/4121245 Repeated item, please see details under route SO500

Item
153

SUNDAY 17 to MONDAY 18 MAY

Ref. No. P2026/4409122 Repeated item, please see details under route SO500

Item
157
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 18 MAY

Ref. No. P2026/4254538 Possession Manager Area Planning Orpington (DU)

Item
97

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11577413

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 18 MAY

Ref. No. P2026/4251153 Possession Manager Area Planning Orpington (DU)

Item
98

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11577418

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

1F_ARL_Derivative WON 07 2026/2027 Page B-219

1F_ARL_Derivative WON 07 - 2026/2027

page 227 of 368



1F_ARL_Derivative WON 07 2026-27  C3

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

SImportant Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60
Dilston LC 
(Corbridge)

Down Carlisle NEC2 Hexham 08/04/2025
2 2 FALSE

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB445K445 Hornsey Down Slow No.1 ECM1
York ROC – Finsbury

Park WS
10/07/2021

7 2 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

T511
Newcastle 
Central

Platform 6 ECM7
Tyneside ROC -
Newcastle WS

17/08/2022
4 3 TRUE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

YBK320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

L3675 Leeds Platform 8 (East) HUL4
York ROC – Leeds

East WS
25/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

9 5 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 Y

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

G265 Grangetown Down Goods Grangetown SB 10/02/2026 3 2 FALSE

Last Updated: 21/03/2026
Explanation of Change: Signal YB1303/K65 has had additional events

(D23628) (21/03/2026) (RSSB) (UFN)
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