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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
Until 0330 Thu
28/05/26
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
T2025/
231262

Bethnal Green
North Jn

- Up
Suburban

1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
Until 0330 Thu
28/05/26
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS

T2025/
231261

Bethnal Green
North Jn

- Up Fast 1m 36ch 1m 31ch 20mph Track - Rail Defect -
S&C
Until 0330 Thu
28/05/26
Network Rail
Maintenance (Romford)

CHANGE EXISTING ESR TO TSR - CROSSING DEFECT ON TURNOUT FROM 2099B TO 2099A POINTS
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226681

Kensal Green
Tunnels and
Willesden North Jn

Down
Slow

- 5m 24ch 5m 40ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

An additional speed indicator is provided at Willesden South Jn.

T2026/
226671

Willesden North Jn
and Kensal Green
Tunnels

- Up Slow 5m 32ch 5m 24ch 50mph Track - Renewals -
S&C
(26/05)
CRS Alliance Crewe

Repeater warning boards are provided approaching Harlesden Jn on the Down and Up High Level goods lines and the Up &
Down Through Goods line

T2026/
233001

Bulkington (former
site of) and Shilton
HABD (US & UF)

- Up Trent
Valley
Slow

92m 33ch 92m 31ch 50mph Earthworks - Condition
of Embankment
(26/05)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 23 MAY

Ref. No. P2026/4257564 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2026/11831397

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2026/11572988

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 23 MAY

Ref. No. P2026/4211401 Possession Manager Anglia IMDM Romford

Item
3

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m75ch
W2026/11573043

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

Mobile Maintenance Train
18m10ch and 19m75ch
W2026/12018946

PROTECTION LIMITS
Down Main: L345# to L493#
Up Electric: L2250B# pts to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

GENERAL REMARKS
W/12018946 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM943261
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L489 SIGNAL ON THE DOWN
MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

SUNDAY 24 MAY

Ref. No. P2026/4257692 Possession Manager Anglia IMDM Romford

Item
4

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0410
SUN

Track Maintenance
3m60ch and 4m20ch
W2026/11573212

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0410
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0410
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD UNTIL 0115 SUN AND FROM 0410 SUN

SUNDAY 24 MAY

Ref. No. P2026/4257758 Possession Manager Network Operations Anglia

Item
5

Stratford L/End
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0645
SUN

Track Maintenance
3m50ch and 6m30ch
W2026/11573162

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0645
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Station Work
4m75ch and 6m0ch
W2026/11954484
Structures Work
5m10ch and 6m10ch
W2026/11961786
Station Work
5m70ch and 6m30ch
W2026/11945680

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 317AB,318B3C,319AB,320DEF
ISOLATION REF...GEI-15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0115 TO 0545 SUN
Down Main: L2133A pts to L329#
Up Main: L356# to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L257# to L331#
Up Electric: L352# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding (Ilford): Beyond L354#

0545 TO 0645 SUN
Down Main: L2133A pts to L329#
Up Main: L356# to L254#
Avoiding Line (Stratford): Beyond L295#

SUNDAY 24 MAY

Ref. No. P2026/4352960 Possession Manager Network Operations Anglia

Item
6

Ilford L/End
and Harold Wood

Down and Up Main
Possession

0140
SUN

to 0545
SUN

OHL Work
7m40ch and 14m50ch
W2026/11832831

Ilford
and Harold Wood

Down and Up Electric
Possession

0140
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0140
SUN

to 0545
SUN

Gidea Park Stabling Lines 1-4
Possession

0140
SUN

to 0545
SUN

Turnback Line
Possession

0140
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0140
SUN

to 0545
SUN

Manor Park
and Ilford

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Down Passenger Avoiding
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Up Passenger Avoiding
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Structures Examination
8m17ch and 9m32ch
W2026/11937972
Station Work
8m28ch and 9m65ch
W2026/11945982
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0515 SUN: 321,322,323,324,361,365,366,367,368,325,326,327,328,6301B,6302B,6303,6304
ISOLATION REF...GEI-11

PROTECTION LIMITS
Down Main: L345# to L449
Up Main: L480 to L364#
Down Electric/Stabling Lines 1-4 (Gidea Park): L349# to L447
Up Electric: L478# to L370#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, ILFORD DEPOT,
ROMFORD PLATFORM 1 AND IN GIDEA PARK STABLING LINES 1 TO 4, SPUR LINES AND IN TURNBACK LINE.

SUNDAY 24 to MONDAY 25 MAY

Ref. No. P2026/4147158 Possession Manager Anglia IMDM Romford

Item
7

Liverpool Street Platforms 5-12
Possession

0025
SUN

to 0445
MON

Station Work
0m0ch and 0m77ch
W2026/11310121

Liverpool Street
and Bethnal Green
West Jn

Down and Up Main
Possession

0025
SUN

to 0445
MON

Liverpool Street Platforms 13-17
Possession

0105
SUN

to 0615
SUN

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0105
SUN

to 0615
SUN

Bow Jn Up Stratford Down
Possession

0105
SUN

to 0615
SUN

Liverpool Street Platforms 1-4
Possession

0125
SUN

to 0405
SUN

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0125
SUN

to 0405
SUN

Liverpool Street Platforms 13-17
Possession

0100
MON

to 0400
MON

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0100
MON

to 0400
MON

Track Maintenance
0m0ch and 3m0ch
W2026/11572961
Structures Work
3m17ch and 3m22ch
W2026/11975787
Structures Work
3m17ch and 3m22ch
W2026/11975617
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0100
MON

to 0400
MON

Liverpool Street Platforms 1-4
Possession

0125
MON

to 0335
MON

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0125
MON

to 0335
MON

ISOLATION OF ELECTRICAL SECTIONS
0025 SUN TO 0445 MON: 305BCDEFGHJK
ISOLATION REF...MAX1A/GEI

PROTECTION LIMITS
0025 SUN TO 0445 MON
Down Main: Buffer Stops Platforms 5-12 to L2073B pts
Up Main: L2074B pts to Buffer Stops Platforms 5-12

0105 TO 0615 SUN AND 0100 TO 0400 MON
Down Electric: Buffer Stops Platforms 13-17 to L245#
Up Electric: L244# to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

0125Â TO 0405 SUN AND 0125 TOÂ 0335 MON
Down Suburban: Buffer Stops Platforms 1-4 Liverpool Street to L2083B pts
Up Suburban: L2080B pts to Buffer Stops Platforms 1-4 Liverpool Street

TRAFFIC REMARKS
GEML SERVICES TO TRAVEL OVER THE ELECTRIC / SUBURBAN LINES BETWEEN BETHNAL GREEN WEST
JN AND LIVERPOOL STREET AND BE RE-PLATFORMED IN PLATFORMS 1-4 AND 13-17 AT LIVERPOOL
STREET

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0025 SUN TO 0445 MON

TRAINS TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0405 SUN
AND 0125 TO 0335 MON
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0615
SUN AND 0100 TO 0400 MON (SECTIONAL APPENDIX MODULE AR 1 REFERS)

ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

GE CYCLIC TYPE 2
CD Structures: Liverpool Street Roof

GENERAL REMARKS
W/11310121 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH DN/UP ELECTRIC

W/11572961 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH DN/UP ELECTRIC
ROMFORD DU TO ASSIST WITH MARKERBOARDS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 25 MAY

Ref. No. P2026/4259586 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m70ch
W2026/11573167

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

Structures Examination
12m0ch and 13m58ch
W2026/11945487
Mobile Maintenance Train
18m10ch and 19m70ch
W2026/12019011

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 327,328,6303B
ISOLATION REF...GEI-16

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L493#
Up Main: L522# to L340#
Up Passenger Loop (Shenfield): Beyond L524#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L518# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

GENERAL REMARKS
W/12019011 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM943262
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L514 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L506 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

1F_ARL_Derivative WON 08 2026/2027 Page B-7

1F_ARL_Derivative WON 08 - 2026/2027

page 16 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 25 MAY

Ref. No. P2026/4358636 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856201

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-02

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 26 MAY

Ref. No. P2026/4205472 Possession Manager Network Operations Anglia

Item
10

Liverpool Street Platforms 13-17
Possession

0005
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11573345

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
TUE

to 0045
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
TUE

to 0450
TUE

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0045
TUE

to 0450
TUE

CRL Westbound
Possession

0045
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0110
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
TUE

to 0425
TUE

Mobile Maintenance Train
0m0ch and 1m5ch
W2026/11957486
Structures Work
3m17ch and 3m22ch
W2026/11975624
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
TUE

to 0425
TUE

Liverpool Street Platforms 1-4
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
TUE

to 0425
TUE

PROTECTION LIMITS
0005 TO 0045 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

0045 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0425 TUE
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE

GENERAL REMARKS
W/11957486 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM938087
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L86 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L85 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

STAFF

TUESDAY 26 MAY

Ref. No. P2026/4211717 Possession Manager Anglia IMDM Romford

Item
11

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0015
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11573583

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0015
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0015
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167 pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 26 MAY

Ref. No. P2026/4211549 Possession Manager Network Operations Anglia

Item
12

Seven Kings
and Romford

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 19m72ch
W2026/11573461

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0130
TUE

Ilford Depot L/End Jn
and Shenfield L/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

OHL Work
8m10ch and 12m30ch
W2026/11832910
Structures Examination
8m17ch and 9m8ch
W2026/11945388

ISOLATION OF ELECTRICAL SECTIONS
0025 TUE TO 0500 TUE: 365AC,366B,325E,326A,6304B
ISOLATION REF...GEI-07

0130 TUE TO 0500 TUE: 365B,366A
ISOLATION REF...GEI-14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L491#
Up Electric: L2249B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11573461 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

TUESDAY 26 MAY

Ref. No. P2026/4358639 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856177

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-03

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4205605 Possession Manager Network Operations Anglia

Item
14

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11573392

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0425
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0425
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0425
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0425
WED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0425
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0425
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943346
Structures Work
3m17ch and 3m22ch
W2026/11975627
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0425 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0425 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
WED

WEDNESDAY 27 MAY

Ref. No. P2026/4217743 Possession Manager Network Operations Anglia

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11573786

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

OHL Work
4m60ch and 9m51ch
W2026/11833048
Station Work
8m38ch and 8m55ch
W2026/11954486
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED; 319A,320E,323,324,367,368,6302B,6303A
ISOLATION REF...GEI-08

PROTECTION LIMITS
Down Main: L2160 pts to L2216B pts
Up Main: L2215B pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 27 MAY

Ref. No. P2026/4358659 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856178

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-04

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 28 MAY

Ref. No. P2026/4205666 Possession Manager Anglia IMDM Romford

Item
17

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 2m54ch
W2026/11573372

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0005
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
THU

to 0425
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943347
Mobile Maintenance Train
0m0ch and 1m5ch
W2026/11957447
Vegetation Clearance
0m0ch and 1m10ch
W2026/11937279
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0425
THU

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
THU

to 0425
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

OHL Work
0m0ch and 2m54ch
W2026/11833185

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0355 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-09

PROTECTION LIMITS
0005 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L231 to Buffer Stops Platforms 13-17

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET STREET FROM 0110 TO
0425 THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11957447 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM938091
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L86 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L85 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 28 MAY

Ref. No. P2026/4400071 Possession Manager Anglia IMDM Romford

Item
18

Stratford
and Forest Gate Jn

Down and Up Electric
Line Blockage (Between
Trains)+Disconnect

0045
THU

to 0450
THU

Patrolling
3m60ch and 5m40ch
W2026/11968204

PROTECTION LIMITS
Down Electric: L257 to L2165B pts
Up Electric: L324 to L256

THURSDAY 28 MAY

Ref. No. P2026/4218502 Possession Manager Anglia IMDM Romford

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11573646

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 28 MAY

Ref. No. P2026/4358673 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856202

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 28 MAY

Ref. No. P2026/4217543 Repeated item, please see details under route EA1011

Item
40

FRIDAY 29 MAY

Ref. No. P2026/4205688 Possession Manager Anglia IMDM Romford

Item
21

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11573329

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943291
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
FRI

to 0400
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0400
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

OHL Work
0m0ch and 3m49ch
W2026/11833399

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0245 FRI: 301,302,303,304,309,310,311,312,319E,320A
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 AND 12 AT LONDON
LIVERPOOL STREET

FRIDAY 29 MAY

Ref. No. P2026/4212823 Possession Manager Network Operations Anglia

Item
22

Maryland East
Crossovers
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
4m60ch and 12m20ch
W2026/11573647

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0040
FRI

to 0505
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
FRI

to 0505
FRI

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Remove Rail Defects
11m70ch and 12m20ch
W2026/11990118
Structures Examination
18m2ch and 19m60ch
W2026/11942515
Track Maintenance
12m25ch and 20m20ch
W2026/11573655
Mobile Maintenance Train
18m10ch and 20m20ch
W2026/11957327

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 331D,332A
ISOLATION REF...GEI-20

PROTECTION LIMITS
Down Main: L2160A pts to L2283B pts
Up Main: L2284B pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11573655 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11573655 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M22CH TO 21M00CH ON THE SSV

W/11957327 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M22CH TO 21M00CH ON THE SSV

W/11957327 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM938092
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L522 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L554 SIGNAL ON THE UP
SOUTHEND
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 29 MAY

Ref. No. P2026/4358674 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 23 MAY

Ref. No. P2026/4211401 Repeated item, please see details under route EA1010

Item 3

SUNDAY 24 MAY

Ref. No. P2026/4352960 Repeated item, please see details under route EA1010

Item 6

SUNDAY 24 MAY

Ref. No. P2026/4415674 Possession Manager Anglia Network Operations Romford

Item
26

Shenfield L/End
and Shenfield

Down and Up Electric
Possession

0145
SUN

to 0630
SUN

Remove Rail Defects
19m15ch and 20m0ch
W2026/12015000

Shenfield Bay Line/Platform 6
Possession

0145
SUN

to 0630
SUN

PROTECTION LIMITS
Down Electric: L483 to L495#
Up Electric: L518# to L506
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

SUNDAY 24 MAY

Ref. No. P2026/4341237 Possession Manager Network Operations Anglia

Item
27

Shenfield
and Ingatestone
L/End

Down Main
Possession

0145
SUN

to 0635
SUN

Survey Work
20m60ch and 22m40ch
W2026/11713091

Up Main
Possession

0145
SUN

to 0635
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main: L2272A pts to L671
Up Main: L710# to L534

MONDAY 25 MAY

Ref. No. P2026/4259586 Repeated item, please see details under route EA1010

Item 8

TUESDAY 26 MAY

Ref. No. P2026/4211549 Repeated item, please see details under route EA1010

Item
12

WEDNESDAY 27 MAY

Ref. No. P2026/4217743 Repeated item, please see details under route EA1010

Item
15

WEDNESDAY 27 MAY

Ref. No. P2026/4217859 Possession Manager Network Operations Anglia

Item
39

Romford
and Shenfield

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2026/11573836

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Structures Examination
12m20ch and 13m51ch
W2026/11942688
Litter / Graffiti Clearance
12m20ch and 20m20ch
W2026/11947320
Mobile Maintenance Train
18m10ch and 20m20ch
W2026/11957326

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328,6303B
ISOLATION REF...GEI-17

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11573836 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 00CH ON THE SSV

W/11573836 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M22CH TO 21M00CH ON THE SSV

W/11947320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

W/11957326 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M22CH TO 21M00CH ON THE SSV

W/11957326 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM938089
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L554 SIGNAL ON THE UP
SOUTHEND
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 28 MAY

Ref. No. P2026/4217543 Possession Manager Network Operations Anglia

Item
40

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11573797

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Structures Examination
12m0ch and 13m52ch
W2026/11945270

ISOLATION OF ELECTRICAL SECTIONS
0130 THU TO 0500 THU: 325DE,326AB,6304B
ISOLATION REF...GEI-18

1F_ARL_Derivative WON 08 2026/2027 Page B-23

1F_ARL_Derivative WON 08 - 2026/2027

page 32 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 28 MAY

Ref. No. P2026/4217978 Possession Manager Anglia IMDM Romford

Item
41

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m2ch and 20m20ch
W2026/11573653

Gidea Park
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

S&C Grinding Train
19m10ch and 20m20ch
W2026/11574225

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L445# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11573653 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11574225 S&C GRINDING TRAIN IN USE OTM908896
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L487 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L512 SIGNAL ON THE UP ELECTRIC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 20M 60CH ON THE SOUTHEND LOOP

FRIDAY 29 MAY

Ref. No. P2026/4212823 Repeated item, please see details under route EA1010

Item
22

EA1040 ROMFORD TO UPMINSTER

SATURDAY 23 MAY

Ref. No. P2026/4371394 Possession Manager Transport for London

Item
59

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
SAT

to 0530
SAT

Major Projects
0m0ch and 3m30ch
W2026/11876469

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

SUNDAY 24 MAY

Ref. No. P2026/4371415 Possession Manager Transport for London

Item
60

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0030
SUN

to 0530
SUN

Major Projects
0m0ch and 3m30ch
W2026/11876470

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4217859 Repeated item, please see details under route EA1011

Item
39

FRIDAY 29 MAY

Ref. No. P2026/4212823 Repeated item, please see details under route EA1010

Item
22

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 24 MAY

Ref. No. P2026/4227913 Repeated item, please see details under route EA1320

Item
201

FRIDAY 29 MAY

Ref. No. P2026/4385980 Possession Manager Anglia IMDM Tottenham Hale

Item
58

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933417

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve/Fixed Diamond Crossing: L2147 pts to NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933417 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 23 MAY

Ref. No. P2026/4203364 Repeated item, please see details under route EA1010

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 23 MAY

Ref. No. P2026/4227992 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Sawbridgeworth
and Bishops Stortford
L/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
26m75ch and 29m70ch
W2026/11335168

PROTECTION LIMITS
Down Cambridge: L1131 to L1153
Up Cambridge: L2613A pts to L1136

SATURDAY 23 to TUESDAY 26 MAY

Ref. No. P2026/4210165 Possession Manager Network Operations Anglia

Item
96

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SAT

to 0500
TUE

Station Work
5m44ch and 11m0ch
W2026/11766362

Temple Mills West Jn Reception Line
Possession

0020
SAT

to 0500
TUE

Temple Mills Loop
Possession

0020
SAT

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

0020
SAT

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

0020
SAT

to 0500
TUE

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SAT

to 0500
TUE

London Fields
and Clapton Jn

Down Fast/Down Cambridge
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Up Cambridge/Up Fast
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Clapton Jn
and Chingford

Down and Up Chingford
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Chingford Carriage Sidings
BLOCKED To Electric Trains

0200
SUN

to 0500
SUN

London Fields
and Clapton Jn

Down Fast/Down Cambridge
BLOCKED To Electric Trains

0200
MON

to 0425
MON

Up Cambridge/Up Fast
BLOCKED To Electric Trains

0200
MON

to 0425
MON

Clapton Jn
and Chingford

Down and Up Chingford
BLOCKED To Electric Trains

0200
MON

to 0425
MON

Structures Examination
2m0ch and 12m0ch
W2026/11455257
Remove Rail Defects
2m0ch and 13m20ch
W2026/11704525
Off Track Work
2m0ch and 13m20ch
W2026/11571257
Welding and Grinding
2m0ch and 13m20ch
W2026/11772883
P & D Maintenance
2m35ch and 13m20ch
W2026/11793361
Patrolling
2m45ch and 3m25ch
W2026/11170044
OHL Work (Maintenance)
3m0ch and 5m10ch
W2026/11732266
S&T Maintenance
5m10ch and 7m20ch
W2026/11335407
Patrolling
5m39ch and 5m45ch
W2026/11169972
P & D Maintenance
5m46ch and 13m30ch
W2026/11966029
S&T Maintenance
5m51ch and 7m20ch
W2026/11335173
S&T Maintenance
5m51ch and 7m20ch
W2026/11335175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 96 CONTINUED

Chingford Carriage Sidings
BLOCKED To Electric Trains

0200
MON

to 0425
MON

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2340
MON

to 0500
TUE

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2340
MON

to 0500
TUE

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2340
MON

to 0410
TUE

Chingford Platforms 1-3
Possession

2340
MON

to 0410
TUE

Carriage Sidings
Sidings Possession

2340
MON

to 0410
TUE

London Fields
and Clapton Jn

Down Fast/Down Cambridge
BLOCKED To Electric Trains

2340
MON

to 0410
TUE

Up Cambridge/Up Fast
BLOCKED To Electric Trains

2340
MON

to 0410
TUE

Clapton Jn
and Chingford

Down and Up Chingford
BLOCKED To Electric Trains

2340
MON

to 0410
TUE

Chingford Carriage Sidings
BLOCKED To Electric Trains

2340
MON

to 0410
TUE

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
TUE

to 0400
TUE

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
TUE

to 0400
TUE

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0410
TUE

to 0500
TUE

S&T Maintenance
5m51ch and 7m20ch
W2026/11335406
S&T Points
5m60ch and 6m10ch
W2026/11862167
S&T Points
5m60ch and 6m10ch
W2026/11862231
Patrolling
6m44ch and 7m49ch
W2026/11169974
Station Work
7m8ch and 7m74ch
W2026/11941696
S&T Work
8m0ch and 13m20ch
W2026/11913780
Tamping
8m40ch and 9m5ch
W2026/11491250
Station Work
11m40ch and 12m10ch
W2026/11871588
Station Work
12m52ch and 13m0ch
W2026/11964329
C70 S&C - Complete Renewal 113A
4m54ch and 5m39ch
W2026/11970570
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 96 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0020 SAT TO 0200 SUN:411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH01

********
SUPERSEDING ISOLATION 0200 SUN
********

0200 SUN 0550 SUN: 407,408,409,410,411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH02

********
SUPERSEDING ISOLATION 0550 SUN
********

0550 SUN TO 0200 MON: 411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH03

********
SUPERSEDING ISOLATION 0200 MON
********

0200 MON TO 0425 MON: 407,408,409,410,411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH04

********
SUPERSEDING ISOLATION 0425 MON
********

0425 MON TO 2340 MON:Â 411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH05

********
SUPERSEDING ISOLATION 2340 MON
********

2340 MON TO 0410 TUE:407,408,409,410,411,412,461,462,463,430S,431A1Q
ISOLATION REF...GJH06
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
0020 SAT TO 2340 MON
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L2522A# pts
Down Temple Mills: Beyond S820A pts
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S822A# pts
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

2340 MON TO 0410 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S820A# pts
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S822A# pts
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0200 TO 0400 TUE
Down Suburban/Down Southbury: L135# to L1305#
Up Southbury/Up Suburban: L1304# to L128#
Graham Road Curve: Approach NL1268#

0410 TO 0500 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S820A# pts
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S822A# pts
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 96 CONTINUED

TRAFFIC REMARKS
GREATER ANGLIA WEST ANGLIA AND STANSTED EXPRESS SERVICES TO DIVERT VIA SEVEN SISTERS
GREATER ANGLIA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET TO RUN VIA STRATFORD
PASSENGER SERVICES DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION AND CS PERMITTED THROUGHOUT WITH THE EXCEPTION OF
THE BELOW TIMES:
0200 TO 0550 SUN
0200 TO 0425 MON
2340 MON TO 0410 TUE

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL ST FOR OUTSTABLING FROM CHINGFORD CS

PANTOGRAPHS TO BE LOWERED IN CHINGFORD AND CS BETWEEN 0200 SUN TO 0550 SUN, 0200 MON TO
0425 MON AND 2340 MON TO 0410 TUE

WA CYCLIC TYPE D (AMENDED)

GENERAL REMARKS
W/11170044 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE

W/11491250 TAMPER IN USE OTM877707
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1029 SIGNAL ON THE DOWN CAMBRIDGE

W/11571257 HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM TO SUPPLY STAFF)

W/11704525 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

W/11793361 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

W/11772883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

SUNDAY 24 MAY

Ref. No. P2026/4168077 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Bethnal Green East
Jn
and Hackney Downs

Down and Up Fast
Line Blockage

0830
SUN

to 1030
SUN

Patrolling
1m40ch and 2m67ch
W2026/11169967

PROTECTION LIMITS
Down Fast: L2091 pts to L147
Up Fast: L142 to L102

TRAFFIC REMARKS
SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN WEST JN AND
HACKNEY DOWNS NORTH JN

Maintenance: Patrolling
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SUNDAY 24 MAY

Ref. No. P2026/4228010 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Sawbridgeworth
and Bishops Stortford
L/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
26m75ch and 29m70ch
W2026/11335345

PROTECTION LIMITS
Down Cambridge: L1131 to L1153
Up Cambridge: L2613A pts to L1136

MONDAY 25 MAY

Ref. No. P2026/4228088 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Sawbridgeworth
and Bishops Stortford
L/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
26m75ch and 29m70ch
W2026/11335346

PROTECTION LIMITS
Down Cambridge: L1131 to L1153
Up Cambridge: L2613A pts to L1136

TUESDAY 26 MAY

Ref. No. P2026/4205472 Repeated item, please see details under route EA1010

Item
10

TUESDAY 26 MAY

Ref. No. P2026/4391651 Possession Manager Anglia Works Delivery

Item
100

Cheshunt
and Bishops Stortford
L/End

Down and Up Cambridge
Possession

0100
TUE

to 0435
TUE

OHL Work
15m20ch and 29m70ch
W2026/11938081

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Possession

0100
TUE

to 0435
TUE

Up Passenger Loop/Platform 1
(Broxbourne)
Possession

0100
TUE

to 0435
TUE

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Possession

0100
TUE

to 0435
TUE

Up Passenger Loop/Platform 1
(Harlow Town)
Possession

0100
TUE

to 0435
TUE

Harlow Mill Down Goods Loop
Possession

0100
TUE

to 0435
TUE

Patrolling
16m70ch and 18m5ch
W2026/11169777
Survey Work
18m48ch and 20m25ch
W2026/12015828
Cable Work
20m0ch and 24m36ch
W2026/11895896
S&T Maintenance
26m75ch and 29m70ch
W2026/11335347
Preparatory Work
29m43ch and 29m70ch
W2026/12023830
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 100 CONTINUED

Broxbourne Up Goods Loop
Possession

0100
TUE

to 0435
TUE

Broxbourne Jn
and Hertford East

Down and Up Hertford
Possession

0100
TUE

to 0435
TUE

Hertford East Platforms 1-2
Possession

0100
TUE

to 0435
TUE

Harlow Mill Arrival Road
Sidings Possession

0100
TUE

to 0435
TUE

Up Sidings
Sidings Possession

0100
TUE

to 0435
TUE

Cheshunt Jn
and Cheshunt

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0100
TUE

to 0430
TUE

Bay Platform/Platform 3
BLOCKED To A/C Electric
Trains

0100
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0430 TUE:413,414,415,416,417H,418A
ISOLATION REF...WA08

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne)/Down Passenger Loop (Harlow
Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill): L1063# to L1153#
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town)/Up Passenger Loop
(Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L2613A# pts to L1064#
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT CHESHUNT BAY PLATFORM BETWEEN 0100 TUE
TO 0430 TUE

GENERAL REMARKS
W/11938081 WHARF ROAD/ROYDON/SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO BE MANNED AS
REQUIRED(AWD OHL TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON THE HEB

W/11938081 WHARF ROAD/ROYDON/SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO BE MANNED AS
REQUIRED(AWD OHL TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON THE HEB

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4210230 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
TUE

to 0500
WED

Remove Rail Defects
2m0ch and 13m30ch
W2026/11705059

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
TUE

to 0500
WED

Structures Examination
2m0ch and 12m0ch
W2026/11455305
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 101 CONTINUED

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
TUE

to 0400
WED

Chingford Platforms 1-3
Possession

2320
TUE

to 0400
WED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
TUE

to 0500
WED

Temple Mills West Jn Reception Line
Possession

2320
TUE

to 0500
WED

Temple Mills Loop
Possession

2320
TUE

to 0500
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
TUE

to 0500
WED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
TUE

to 0500
WED

Chingford Carriage Sidings
Sidings Possession

2350
TUE

to 0400
WED

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
WED

to 0500
WED

Off Track Work
2m0ch and 13m20ch
W2026/11571254
URFDO Inspections
2m0ch and 13m20ch
W2026/11935097
Welding and Grinding
2m0ch and 13m30ch
W2026/11882815
P & D Maintenance
2m35ch and 13m20ch
W2026/11793324
Follow-Up Work
4m40ch and 5m45ch
W2026/11966512
Patrolling
4m60ch and 5m0ch
W2026/11499686
OHL Work (Maintenance)
4m66ch and 5m60ch
W2026/11900129
Structures Examination
5m10ch and 5m35ch
W2026/11763935
S&T Maintenance
5m10ch and 7m20ch
W2026/11335408
Vegetation Clearance
5m40ch and 6m22ch
W2026/11913298
Station Work
5m76ch and 6m12ch
W2026/11960232
Station Work
6m20ch and 6m35ch
W2026/11924812
Station Work
6m65ch and 7m15ch
W2026/11948377
S&T Work
8m0ch and 13m20ch
W2026/11914048
Station Work
10m51ch and 10m71ch
W2026/11948408

ISOLATION OF ELECTRICAL SECTIONS
2350 TUE TO 0400 WED:411,412,463,430S,431A1Q
ISOLATION REF...WA06

1F_ARL_Derivative WON 08 2026/2027 Page B-34

1F_ARL_Derivative WON 08 - 2026/2027

page 43 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 101 CONTINUED

PROTECTION LIMITS
2320 TUE TO 0400 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond S75C# pts

0400 TO 0500 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond S75C# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 TUE, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 TUE AND FROM 0400 WED. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11499686 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC

W/11571254
W2026/11705059 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W/11793324 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

W/11882815 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 101 CONTINUED

W/11900129 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M 00CH TO 7M 14CH ON THE SDC AND LVR
COMPLETE

W/11935097 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M37CH TO 10M33CH ON THE CJC

W/11966512 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 41CH TO 7M 14CH ON THE SDC

WEDNESDAY 27 MAY

Ref. No. P2026/4205605 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 27 MAY

Ref. No. P2026/4391770 Possession Manager Anglia Works Delivery

Item
102

Cheshunt
and Bishops Stortford
C/End

Down and Up Cambridge
Possession

0105
WED

to 0435
WED

OHL Work
15m20ch and 31m5ch
W2026/11939395

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Possession

0105
WED

to 0435
WED

Up Passenger Loop/Platform 1
(Broxbourne)
Possession

0105
WED

to 0435
WED

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Possession

0105
WED

to 0435
WED

Up Passenger Loop/Platform 1
(Harlow Town)
Possession

0105
WED

to 0435
WED

Harlow Mill Down Goods Loop
Possession

0105
WED

to 0435
WED

Broxbourne Up Goods Loop
Possession

0105
WED

to 0435
WED

Bishops Stortford Platform 3/Up Passenger Loop
Possession

0105
WED

to 0435
WED

Broxbourne Jn
and Hertford East

Down and Up Hertford
Possession

0105
WED

to 0435
WED

Hertford East Platforms 1-2
Possession

0105
WED

to 0435
WED

Harlow Mill Arrival Road
Sidings Possession

0105
WED

to 0435
WED

Up Sidings
Sidings Possession

0105
WED

to 0435
WED

Patrolling
18m20ch and 19m0ch
W2026/11169779
Survey Work
18m48ch and 20m25ch
W2026/12015835
Cable Work
20m0ch and 24m36ch
W2026/11895918
S&T Maintenance
26m75ch and 29m70ch
W2026/11335169
Follow Up Tamping
29m43ch and 30m13ch
W2026/11985816
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 102 CONTINUED

Cheshunt Jn
and Cheshunt

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0105
WED

to 0430
WED

Bay Platform/Platform 3
BLOCKED To A/C Electric
Trains

0105
WED

to 0430
WED

ISOLATION OF ELECTRICAL SECTIONS
0105 WED TO 0430 WED:413,414,415,416,417H,418A
ISOLATION REF...WA09

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne)/Down Passenger Loop (Harlow
Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill): L1063# to L1163#
Up Cambridge/Up Passenger Loop (Bishops Stortford)/Platform 3 (Bishops Stortford)/Up Passenger Loop (Harlow
Town)/Platform 1 (Harlow Town)/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop
(Broxbourne): L1170# to L1064#
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT CHESHUNT BAY PLATFORM BETWEEN 0105
WED TO 0430 WED

GENERAL REMARKS
W/11939395
WHARF ROAD/ROYDON/SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO BE MANNED AS REQUIRED(AWD
OHL TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON THE HEB

W/11985816
TAMPER IN USE OTM...TBC
POSSESSION TO BE TAKEN AROUND TAMPER AT L1145 SIGNAL ON THE DOWN CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1151 SIGNAL ON THE DOWN CAMBRIDGE

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4210238 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
WED

to 0500
THU

Remove Rail Defects
2m0ch and 13m20ch
W2026/11705067

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
WED

to 0500
THU

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
WED

to 0400
THU

Chingford Platforms 1-3
Possession

2320
WED

to 0400
THU

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
WED

to 0500
THU

Temple Mills West Jn Reception Line
Possession

2320
WED

to 0500
THU

Structures Examination
2m0ch and 12m0ch
W2026/11455306
Welding and Grinding
2m0ch and 13m20ch
W2026/11882847
Off Track Work
2m0ch and 13m20ch
W2026/11571255
URFDO Inspections
2m0ch and 13m20ch
W2026/11961410
P & D Maintenance
2m35ch and 13m20ch
W2026/11793414
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 103 CONTINUED

Temple Mills Loop
Possession

2320
WED

to 0500
THU

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
WED

to 0500
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
WED

to 0500
THU

Chingford Carriage Sidings
Sidings Possession

2350
WED

to 0400
THU

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
THU

to 0500
THU

Litter / Graffiti Clearance
2m78ch and 12m73ch
W2026/11944411
Follow-Up Work
4m40ch and 5m45ch
W2026/12007036
S&T Maintenance
5m10ch and 7m20ch
W2026/11335409
Station Work
5m76ch and 6m12ch
W2026/11960284
S&T Work
8m0ch and 13m20ch
W2026/11913999
Patrolling
10m67ch and 11m10ch
W2026/11169973
Tamping
11m45ch and 12m15ch
W2026/11491076

PROTECTION LIMITS
2320 WED TO 0400 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 103 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 WED, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 WED AND FROM 0400 THU. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11152839 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC

W/11491076
TAMPER IN USE OTM877709
POSSESSION TO BE TAKEN AROUND TAMPER AT L1045 SIGNAL ON THE DOWN CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1045 SIGNAL ON THE DOWN CAMBRIDGE
ENFIELD LOCK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY STAFF)

W/11571255
HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY STAFF)

W2026/11705067 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W/11793414 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

W/11882847 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

W/11961410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M37CH TO 10M33CH ON THE CJC

W/12007036 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 41CH TO 7M 14CH ON THE SDC

THURSDAY 28 MAY

Ref. No. P2026/4205666 Repeated item, please see details under route EA1010

Item
17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

THURSDAY 28 MAY

Ref. No. P2026/4236858 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Trinity Lane LC
and Broxbourne

Down and Up Cambridge
Line Blockage

0100
THU

to 0425
THU

Patrolling
13m60ch and 17m0ch
W2026/11170039

Broxbourne Down and Up Passenger Loops
Line Blockage

0100
THU

to 0425
THU

Platform 4
Line Blockage

0100
THU

to 0425
THU

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage

0100
THU

to 0435
THU

Cheshunt Bay Platform/Platform 3
Line Blockage

0100
THU

to 0435
THU

Broxbourne Up Goods Loop
Line Blockage

0100
THU

to 0425
THU

Patrolling
16m45ch and 17m24ch
W2026/11169971

PROTECTION LIMITS
Down Cambridge: L1057 to L1073
Up Cambridge: L1080 to L1056
Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): Approach L1455
Up Passenger Loop (Broxbourne): Beyond L1224
Down Southbury: Beyond L1395
Up Southbury: Approach L1394
Bay Platform/Platform 3 (Cheshunt): To Buffer Stops Platform 3 Cheshunt

TRAFFIC REMARKS
ARL TO OUTSTABLE FROM BAY PLATFORM/PLATFORM 3 AT CHESHUNT

THURSDAY 28 MAY

Ref. No. P2026/4391757 Possession Manager Anglia Works Delivery

Item
105

Broxbourne
and Bishops Stortford

Down and Up Cambridge
Possession

0105
THU

to 0435
THU

OHL Work
17m75ch and 31m5ch
W2026/11939471

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Possession

0105
THU

to 0435
THU

Up Passenger Loop/Platform 1
(Harlow Town)
Possession

0105
THU

to 0435
THU

Harlow Mill Down Goods Loop
Possession

0105
THU

to 0435
THU

Bishops Stortford Platform 3/Up Passenger Loop
Possession

0105
THU

to 0435
THU

Broxbourne Jn
and Hertford East

Down and Up Hertford
Possession

0105
THU

to 0435
THU

Survey Work
18m48ch and 20m25ch
W2026/12015836
Cable Work
20m0ch and 24m36ch
W2026/11895919
Patrolling
22m33ch and 24m45ch
W2026/11169931
S&T Maintenance
26m75ch and 29m70ch
W2026/11335170
Follow Up Tamping
29m43ch and 30m13ch
W2026/11985765
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 105 CONTINUED

Hertford East Platforms 1-2
Possession

0105
THU

to 0435
THU

Harlow Mill Up Sidings
Sidings Possession

0105
THU

to 0435
THU

Arrival Road
Sidings Possession

0105
THU

to 0435
THU

Cheshunt Jn
and Broxbourne

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0105
THU

to 0430
THU

Cheshunt Jn
and Cheshunt

Bay Platform/Platform 3
BLOCKED To A/C Electric
Trains

0105
THU

to 0430
THU

Broxbourne Down and Up Passenger Loops
BLOCKED To A/C Electric
Trains

0105
THU

to 0430
THU

ISOLATION OF ELECTRICAL SECTIONS
0105 THU TO 0430 THU:413,414,415,416,417H,418A
ISOLATION REF...WA10

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill):
L2572B# pts to L1163#
Up Cambridge/Passenger Loop (Bishops Stortford)/Platform 3 (Bishops Stortford)/Up Passenger Loop (Harlow
Town)/Platform 1 (Harlow Town): L1170# to L1086#
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT CHESHUNT BAY PLATFORM BETWEEN 0100
THU TO 0430 THU

GENERAL REMARKS
W/11939471
ROYDON/SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO BE MANNED AS REQUIRED(AWD OHL TO
SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON THE HEB

W/11985765
TAMPER IN USE OTM..TBC
POSSESSION TO BE TAKEN AROUND TAMPER AT L1154 SIGNAL ON THE UP CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1148 SIGNAL ON THE UP CAMBRIDGE

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4210282 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
THU

to 0500
FRI

Remove Rail Defects
2m0ch and 13m20ch
W2026/11705166

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
THU

to 0500
FRI

Structures Examination
2m0ch and 12m0ch
W2026/11455307
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
THU

to 0400
FRI

Chingford Platforms 1-3
Possession

2320
THU

to 0400
FRI

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
THU

to 0500
FRI

Temple Mills West Jn Reception Line
Possession

2320
THU

to 0500
FRI

Temple Mills Loop
Possession

2320
THU

to 0500
FRI

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
THU

to 0500
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
THU

to 0500
FRI

Chingford Carriage Sidings
Sidings Possession

2350
THU

to 0400
FRI

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
FRI

to 0500
FRI

Off Track Work
2m0ch and 13m20ch
W2026/11571256
URFDO Inspections
2m0ch and 13m20ch
W2026/11961366
Welding and Grinding
2m0ch and 13m20ch
W2026/11882851
P & D Maintenance
2m35ch and 13m20ch
W2026/11793419
Patrolling
2m45ch and 3m25ch
W2026/11469520
Follow-Up Work
4m40ch and 5m50ch
W2026/12007037
S&T Maintenance
5m10ch and 7m20ch
W2026/11335271
Patrolling
5m39ch and 5m45ch
W2026/11170043
Patrolling
5m60ch and 5m71ch
W2026/11170006
Station Work
5m76ch and 6m12ch
W2026/11960285
S&T Work
8m0ch and 13m20ch
W2026/11914000
Patrolling
10m0ch and 10m33ch
W2026/11734271
Tamping
12m25ch and 13m10ch
W2026/11491077
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

PROTECTION LIMITS
2320 THU TO 0400 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 THU, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 THU AND FROM 0400 FRI. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11491077
TAMPER IN USE OTM877711
POSSESSION TO BE TAKEN AROUND TAMPER AT L1053 SIGNAL ON THE DOWN CAMBRIDGE
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1053 SIGNAL ON THE DOWN CAMBRIDGE

W/11571256
HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY STAFF)
CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY PATROLLING (TRAINS CAN BE STABLED
IN THE SIDINGS AS REQUIRED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

W2026/11705166 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 38CH TO 10M 33CH ON THE CJC

W/11793419 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M38CH TO 10M33CH ON THE CJC

W/11882851 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC
BRIMSDOWN LC/ TRINITY LANE LC/ HIGHAMS PARK LC BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

W/11961366 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M37CH TO 10M33CH ON THE CJC

W/12007037 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 41CH TO 7M 14CH ON THE SDC

FRIDAY 29 MAY

Ref. No. P2026/4205688 Repeated item, please see details under route EA1010

Item
21

FRIDAY 29 MAY

Ref. No. P2026/4231580 Possession Manager Anglia IMDM Tottenham Hale

Item
107

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage (Between Trains)

0100
FRI

to 0400
FRI

Patrolling
2m45ch and 3m25ch
W2026/11169975

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage (Between Trains)

0100
FRI

to 0400
FRI

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0100
FRI

to 0400
FRI

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268

GENERAL REMARKS
W11169975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE

FRIDAY 29 MAY

Ref. No. P2026/4391917 Possession Manager Anglia Works Delivery

Item
108

Cheshunt
and Bishops Stortford
C/End

Down and Up Cambridge
Possession

0115
FRI

to 0400
FRI

OHL Work
15m20ch and 31m5ch
W2026/11939505

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Possession

0115
FRI

to 0400
FRI

Up Passenger Loop/Platform 1
(Broxbourne)
Possession

0115
FRI

to 0400
FRI

Survey Work
18m48ch and 20m25ch
W2026/12015838
Cable Work
20m0ch and 24m36ch
W2026/11895859
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 108 CONTINUED

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Possession

0115
FRI

to 0400
FRI

Up Passenger Loop/Platform 1
(Harlow Town)
Possession

0115
FRI

to 0400
FRI

Broxbourne Up Goods Loop
Possession

0115
FRI

to 0400
FRI

Harlow Mill Down Goods Loop
Possession

0115
FRI

to 0400
FRI

Bishops Stortford Platform 3/Up Passenger Loop
Possession

0115
FRI

to 0400
FRI

Broxbourne Jn
and Hertford East

Down and Up Hertford
Possession

0115
FRI

to 0400
FRI

Hertford East Platforms 1-2
Possession

0115
FRI

to 0400
FRI

Harlow Mill Arrival Road
Sidings Possession

0115
FRI

to 0400
FRI

Up Sidings
Sidings Possession

0115
FRI

to 0400
FRI

Cheshunt Jn
and Cheshunt

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0115
FRI

to 0355
FRI

Bay Platform/Platform 3
BLOCKED To A/C Electric
Trains

0115
FRI

to 0355
FRI

S&T Maintenance
26m75ch and 29m70ch
W2026/11335348
Patrolling
29m40ch and 30m65ch
W2026/11169901

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0355 FRI:413,414,415,416,417H,418A
ISOLATION REF...WA11

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne)/Down Passenger Loop (Harlow
Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill): L1061# to L1163#
Up Cambridge/Up Passenger Loop (Bishops Stortford)/Platform 3 (Bishops Stortford)/Up Passenger Loop (Harlow
Town)/Platform 1 (Harlow Town)/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop
(Broxbourne): L1170# to L1064#
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Platform 1 Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT CHESHUNT BAY PLATFORM BETWEEN 0115 FRI
TO 0355 FRI

GENERAL REMARKS
W/11939505 WHARF ROAD/ROYDON/SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO BE MANNED AS
REQUIRED(AWD OHL TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 24M 19CH ON THE HEB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4210230 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 27 MAY

Ref. No. P2026/4391589 Possession Manager Cleshar Contract Services

Item
149

Silver Street Down and Up Southbury
Line Blockage

0115
WED

to 0445
WED

Station Work
7m60ch and 8m20ch
W2026/11944929

PROTECTION LIMITS
Down Southbury: L1345 to L1347
Up Southbury: L1342 to L1340

FRIDAY 29 MAY

Ref. No. P2026/4231580 Repeated item, please see details under route EA1160

Item
107

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SATURDAY 23 to TUESDAY 26 MAY

Ref. No. P2026/4210165 Repeated item, please see details under route EA1160

Item
96

THURSDAY 28 MAY

Ref. No. P2026/4205666 Repeated item, please see details under route EA1010

Item
17

FRIDAY 29 MAY

Ref. No. P2026/4231580 Repeated item, please see details under route EA1160

Item
107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD

SATURDAY 23 to TUESDAY 26 MAY

Ref. No. P2026/4210165 Repeated item, please see details under route EA1160

Item
96

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4210230 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4210238 Repeated item, please see details under route EA1160

Item
103

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4210282 Repeated item, please see details under route EA1160

Item
106

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 23 to TUESDAY 26 MAY

Ref. No. P2026/4210165 Repeated item, please see details under route EA1160

Item
96

SUNDAY 24 MAY

Ref. No. P2026/4257692 Repeated item, please see details under route EA1010

Item 4

TUESDAY 26 MAY

Ref. No. P2026/4375387 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Ruckholt Rd Jn
and Lea Bridge Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

1000
TUE

to 1600
TUE

S&T Points
5m60ch and 6m10ch
W2026/11862332

Temple Mills West Jn Temple Mills Loop
Line Blockage (Between Trains)

1000
TUE

to 1600
TUE

Reception Line
Line Blockage (Between Trains)

1000
TUE

to 1600
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 162 CONTINUED

PROTECTION LIMITS
Down Temple Mills: S713 to L1001
Up Temple Mills: S716 to S712
Temple Mills Loop: Beyond S715
Reception Line: Beyond S717

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4210230 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 27 MAY

Ref. No. P2026/4378088 Possession Manager Anglia IMDM Tottenham Hale

Item
163

Ruckholt Rd Jn
and Lea Bridge Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

1000
WED

to 1600
WED

S&T Points
5m60ch and 6m10ch
W2026/11862333

Temple Mills West Jn Temple Mills Loop
Line Blockage (Between Trains)

1000
WED

to 1600
WED

Reception Line
Line Blockage (Between Trains)

1000
WED

to 1600
WED

PROTECTION LIMITS
Down Temple Mills: S713 to L1001
Up Temple Mills: S716 to S712
Temple Mills Loop: Beyond S715
Reception Line: Beyond S717

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4210238 Repeated item, please see details under route EA1160

Item
103

THURSDAY 28 MAY

Ref. No. P2026/4375359 Possession Manager Anglia IMDM Tottenham Hale

Item
164

Ruckholt Rd Jn
and Lea Bridge Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

1000
THU

to 1600
THU

S&T Points
5m60ch and 6m10ch
W2026/11862171

Temple Mills West Jn Temple Mills Loop
Line Blockage (Between Trains)

1000
THU

to 1600
THU

Reception Line
Line Blockage (Between Trains)

1000
THU

to 1600
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 164 CONTINUED

PROTECTION LIMITS
Down Temple Mills: S713 to L1001
Up Temple Mills: S716 to S712
Temple Mills Loop: Beyond S715
Reception Line: Beyond S717

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4210282 Repeated item, please see details under route EA1160

Item
106

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SATURDAY 23 to TUESDAY 26 MAY

Ref. No. P2026/4210165 Repeated item, please see details under route EA1160

Item
96

MONDAY 25 MAY

Ref. No. P2026/4261168 Repeated item, please see details under route EA1370

Item
229

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4210230 Repeated item, please see details under route EA1160

Item
101

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4210238 Repeated item, please see details under route EA1160

Item
103

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4210282 Repeated item, please see details under route EA1160

Item
106
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 24 MAY

Ref. No. P2026/4391574 Repeated item, please see details under route EA1370

Item
228

MONDAY 25 MAY

Ref. No. P2026/4261168 Repeated item, please see details under route EA1370

Item
229

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786089

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341457 Possession Manager Anglia IMDM Tottenham Hale

Item
166

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786107 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

SATURDAY 23 MAY

Ref. No. P2026/4393810 Possession Manager Railscape Limited

Item
167

Hampstead Heath
and Kensal Rise

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
1m43ch and 4m51ch
W2026/11947006

PROTECTION LIMITS
Down North London: NL1015 to NL1037
Up North London: NL1034 to NL1010

SATURDAY 23 MAY

Ref. No. P2026/4342221 Possession Manager Anglia IMDM Tottenham Hale

Item
168

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785971

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 23 MAY

Ref. No. P2026/4342332 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786193

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786193 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 23 MAY

Ref. No. P2026/4342287 Possession Manager Anglia IMDM Tottenham Hale

Item
170

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786203

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0430
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11786203 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191459 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
171

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m5ch
W2026/11804779

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0100
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0100
SUN

to 0645
SUN

Wembley Yard North Departure Line
Possession

0100
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0100
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11603143
S&C Unit Renewal (Maintenance
Only)
0m0ch and 3m5ch
W2026/11605444
Follow-Up Work
0m60ch and 2m34ch
W2026/11607990
Structures Work
0m71ch and 1m30ch
W2026/11906880
Follow-Up Work
3m20ch and 6m20ch
W2026/11577691
Cable Work
3m27ch and 4m69ch
W2026/11925376
Arc Repairs
4m25ch and 6m20ch
W2026/11415470
Remove Rail Defects
6m60ch and 12m40ch
W2026/11415475
Patrolling
6m60ch and 9m40ch
W2026/11415685
S&T Maintenance
8m0ch and 12m40ch
W2026/11415715
Other E&P Work
12m15ch and 16m15ch
W2026/11934080
Vegetation Clearance (Non-Flail)
13m15ch and 15m0ch
W2026/11965858
S&T Maintenance
0m0ch and 8m0ch
W2026/11415755
URFDO Inspections
0m0ch and 12m40ch
W2026/11415780
OHL Inspection
0m0ch and 17m21ch
W2026/11416347
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Willesden TMD Stabling & Arrival siding
Possession

0100
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0100
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

St. Albans Abbey
and Watford South Jn

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0100
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0100
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L

0100 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 7, 8, 11, 12
AE 5 B, C, D, E, F
AE 10 A, B, C, D, E, F, G, H

0040 SUN TO 0645 SUN
BH 20 & 21
BB 1 F, G, H
BB 2 A, B, C
BH 22 & 23
BB 3 G, H, J, K, M, N
BB 4 A, B, C, D
BB 5

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0100 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WT3113, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0100 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Wembley
Yard North Departure Line, Down Primrose Hill, Down NL DC Electric, Down DC Electric: Bufferstops Euston
Platforms 1 to 16, Beyond WM791#, WM801# to Approach WT3113, WT5117, WS5, WM2082 pts#
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Kilburn Up & Down Goods Loop, Line A, Line B,
Line D, Euston Platforms 1 to 16, Up Primrose Hill, Up NL DC Electric, Up DC Electric: Beyond WM168#, WM372#,
WM856#, WS2, Bufferstops Watford Junction Platform 10 to Bufferstops Euston Platforms 1 to 16, Approach
NL1202#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0100 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
NO AC ACCESS WILLESDEN TMD.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2026/4399620. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SUNDAY 24 MAY

Ref. No. P2026/4231884 Repeated item, please see details under route EA1320

Item
200

SUNDAY 24 MAY

Ref. No. P2026/4167037 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Kentish Town West
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 5m32ch
W2026/11564418

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Structures Examination
0m50ch and 0m40ch
W2026/11400836
S&T Maintenance
0m73ch and 1m35ch
W2026/11243571
S&T Maintenance
1m57ch and 2m55ch
W2026/11243892
Patrolling
1m57ch and 2m55ch
W2026/11170047
Drainage Inspection
1m60ch and 4m30ch
W2026/11801527
Follow-Up Work
4m0ch and 5m25ch
W2026/11986585

PROTECTION LIMITS
Down North London: NL1003 to NL1047
Up North London: NL1040 to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1036
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

1F_ARL_Derivative WON 08 2026/2027 Page B-59

1F_ARL_Derivative WON 08 - 2026/2027

page 68 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243571 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11986585 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW

SUNDAY 24 MAY

Ref. No. P2026/4148331 Possession Manager Anglia IMDM Tottenham Hale

Item
173

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0030
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m10ch and 2m70ch
W2026/11562111

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0030
SUN

to 0810
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0030
SUN

to 0810
SUN

Acton Canal Wharf Jn Down and Up South West
Possession

0030
SUN

to 0810
SUN

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0030
SUN

to 0810
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew Branch
Possession

0030
SUN

to 0810
SUN

OHL Work
0m10ch and 2m20ch
W2026/11937985
S&T Maintenance
0m10ch and 2m70ch
W2026/11245956
P & D Maintenance
0m15ch and 2m70ch
W2026/11795332
Structures Work
0m66ch and 1m10ch
W2026/11901028
Vegetation Clearance
1m26ch and 2m40ch
W2026/11888446
Prep for RDT
1m70ch and 2m60ch
W2026/11843163

ISOLATION OF ELECTRICAL SECTIONS
0030 SUN TO 0810 SUN: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...TN01

0030 SUN TO 0810 SUN: 950,951
ISOLATION REF...TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

PROTECTION LIMITS
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond ACW3A# pts
Up Goods: Approach ACW3B# pts
Down Southwest: Beyond WM2357A# pts
Up Southwest: Beyond WM2357B# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew Branch: Approach AW111#
Up Kew Branch: Beyond AW110#

TRAFFIC REMARKS
ACTON CANAL WHARF SIGNAL BOX TO BE OPEN UNTIL 0810 SUN

NLL CYCLIC TYPE 11 (ROTR)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
W/11562111 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 8M 77CH TO 8M 50CH ON THE CAW, 7M 06CH
TO 6M 73CH ON THE WAW

W/11843163 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 52CH TO 2M 70CH ON THE SAR1
ACTON CENTRAL CCTV/BOLLO LANE CCTV BARRIERS TO BE MANNED AS REQUIRED (SRSA TO SUPPLY
STAFF)

W/11937985
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M39CH TO 0M49CH ON THE AWL, 0M60CH TO 0M63CH ON
THE WAW, 8M75CH TO 8M77CH ON THE CAW

SUNDAY 24 MAY

Ref. No. P2026/4135203 Possession Manager Western Route Planning East

Item
174

Paddington
and Southall West Jn

Lines 1 and 2/Down and Up
Main
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
0m5ch and 9m9ch
W2026/11582544

Paddington
and Ladbroke Grove

Line 3
Possession

0001
SUN

to 0800
SUN

Paddington Platforms 1 to 6
Possession

0001
SUN

to 0800
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0001
SUN

to 0800
SUN

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0630
SUN

Up Brentford Loop
Possession

0001
SUN

to 0630
SUN

Vegetation Clearance
0m0ch and 2m70ch
W2026/11571508
Station Work
0m5ch and 0m25ch
W2026/11945037
Telecoms Maintenance
0m5ch and 0m27ch
W2026/11946861
IBJ Work
0m5ch and 2m0ch
W2026/11983345
P-Way Maintenance
0m5ch and 2m40ch
W2026/11488724
S&T Work
0m5ch and 3m40ch
W2026/11590301
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

Southall
and Brentford GF

Single
Possession

0001
SUN

to 0630
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0001
SUN

to 0120
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0630
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0630
SUN

Brentford GF
and Brentford Goods

West London Waste
Sidings Possession

0001
SUN

to 0630
SUN

Brentford GF
and Day and Son GF

Days Aggregates Terminal
Sidings Possession

0001
SUN

to 0630
SUN

North Pole Depot Transfer Sidings 1-6
Sidings Possession

0001
SUN

to 0800
SUN

All Lines
BLOCKED To Electric Trains

0001
SUN

to 0800
SUN

Paddington
and Southall West Jn

Lines 4 and 5/Down and Up
Relief
Possession

0120
SUN

to 0445
SUN

Paddington
and Subway Jn

Line 6
Possession

0120
SUN

to 0445
SUN

Paddington Platforms 7 to 12 and 14
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn Eastbound
Possession

0120
SUN

to 0445
SUN

Westbound
Possession

0120
SUN

to 0445
SUN

Turnback A
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)
and Grand Canal
Junction (inc)

Crossrail Depot Line 1
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Grand Canal
Junction (inc)

Crossrail Depot Line 2
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0120
SUN

to 0445
SUN

Carriage Line and Engine Siding
Possession

0120
SUN

to 0445
SUN

P-Way Maintenance
0m5ch and 4m72ch
W2026/11488723
Point Heater Maintenance
1m38ch and 2m38ch
W2026/11542448
P & D Maintenance
1m38ch and 2m43ch
W2026/11986914
HS2 ASPRO Major Projects
1m47ch and 4m0ch
W2026/11896560
Major Projects
1m47ch and 4m50ch
W2026/11507631
OHL Work (Resilience)
1m52ch and 5m14ch
W2026/11998520
P-Way Maintenance
1m54ch and 2m20ch
W2026/11995074
S&T Work
3m30ch and 9m6ch
W2026/11569539
P-Way Maintenance
4m15ch and 9m9ch
W2026/11929685
Unload Ballast
4m60ch and 9m9ch
W2026/11582117
Rail Testing and Lubrication
5m0ch and 5m47ch
W2026/11593850
054 Inspections
8m25ch and 9m9ch
W2026/11947697
Patrolling
8m50ch and 9m9ch
W2026/11541210
Rail Testing and Lubrication
8m58ch and 9m9ch
W2026/11593726
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0120
SUN

to 0445
SUN

Back Line
Possession

0120
SUN

to 0445
SUN

Acton West Down and Up Poplar
Possession

0120
SUN

to 0445
SUN

West Ealing West Ealing Bay Platform 5
Possession

0120
SUN

to 0445
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0120
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0120
SUN

to 0445
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0120
SUN

to 0445
SUN

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

0120
SUN

to 0445
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0120
SUN

to 0445
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

0120
SUN

to 0445
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Crossrail Depot Lines 1&2
Sidings Possession

0120
SUN

to 0445
SUN

Southall East Jn (inc.) Hanwell Spur West
Sidings Possession

0120
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

0120
SUN

to 0445
SUN

Plasser Works/Engineers
Sidings
Sidings Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0445
SUN

to 0800
SUN

1F_ARL_Derivative WON 08 2026/2027 Page B-63

1F_ARL_Derivative WON 08 - 2026/2027

page 72 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0800 Sun
4807 4808 Complete
8002 Complete
(BTET 806 Complete)
*Isolation spans into P2026/4128939*

0150 Sun to 0430 Sun
4809J
4810A,B,C,D,E1,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K

PROTECTION LIMITS
0001 Sun to 0120 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

0120 Sun to 0445 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN265
Up Relief/Line 6/Eastbound: Beyond SN258# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#

0445 Sun to 0630 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

0630 Sun to 0800 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE PANTOGRAPHS LOCKED AND LOWERED DURING THE
ALL LINE ISOLATION PERIOD.

UNITS CAN BE STABLED ON WEST EALING LOOPS 2 & 3

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN NORTH POLE DEPOT BETWEEN 0001 SUN AND 0800
SUN.

WORK DETAILS = MAINTENANCE

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF REQUIRED.

ENGINEERING TRAIN(S)IN POSSESSION: 6C24

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6C24 AT SIGNAL SN194 ON THE UP MAIN LINE.

TIME CRITICAL POSSESSION

SUNDAY 24 MAY

Ref. No. P2026/4254704 Possession Manager Network Operations Anglia

Item
175

Gunnersbury
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

Structures Examination
11m10ch and 12m39ch
W2026/11560683

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Survey Work
11m10ch and 12m39ch
W2026/12023464

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB9 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to GB10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 25 MAY

Ref. No. P2026/4166676 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11564569

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H/Up Reception: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11564569 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

MONDAY 25 MAY

Ref. No. P2026/4261168 Repeated item, please see details under route EA1370

Item
229

MONDAY 25 MAY

Ref. No. P2026/4166785 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m50ch
W2026/11564568

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

OHL Work (Maintenance)
1m6ch and 0m52ch
W2026/11840655
URFDO Inspections
1m57ch and 0m45ch
W2026/11763051
P & D Maintenance
1m57ch and 0m45ch
W2026/11795344
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0045
MON

to 0500
MON

S&T Maintenance
4m67ch and 0m45ch
W2026/11245851

ISOLATION OF ELECTRICAL SECTIONS
0045 MON TO 0500 MON: AC-1,AC-2,AS-2Be
ISOLATION REF...TN03

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245851 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M 15CH ON THE KGW, 0M 0CH TO 0M 20CH ON THE KGC

W11840655 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 05CH ON THE WMB

MONDAY 25 MAY

Ref. No. P2026/4191487 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313328

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Major Projects HS2
2m59ch and 4m20ch
W2026/11939629
S&T Renewal
2m59ch and 17m30ch
W2026/11906039
Cable Work
4m1ch and 5m9ch
W2026/11934957
Structures Work
5m20ch and 5m60ch
W2026/11867723
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

S&T Maintenance
7m0ch and 17m58ch
W2026/11313881
P & D Maintenance
7m45ch and 11m46ch
W2026/11968405
P & D Maintenance
7m45ch and 11m46ch
W2026/11922006

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK08 MD120 SM P4191487

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 25 MAY

Ref. No. P2026/4236211 Possession Manager Western East IMDM

Item
179

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234272

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 25 MAY

Ref. No. P2026/4229249 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11170016

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 25 MAY

Ref. No. P2026/4229253 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11170082

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 26 MAY

Ref. No. P2026/4229544 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323169

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 26 MAY

Ref. No. P2026/4230191 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11605558

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0120
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0120
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0120
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0120
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0120
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0120
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0120
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0120
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0120
TUE

to 0500
TUE

Road No. 22
Possession

0120
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0120
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11857437
Patrolling
0m0ch and 1m45ch
W2026/11291039
URFDO Inspections
0m0ch and 2m28ch
W2026/11846763
Survey Work
0m0ch and 2m28ch
W2026/11846835
OHL Inspection
0m0ch and 2m28ch
W2026/11847478
Other E&P Work
0m0ch and 2m28ch
W2026/11847533
S&T Maintenance
0m0ch and 2m28ch
W2026/11844782
Patrolling
1m43ch and 2m28ch
W2026/11276472
Other E&P Work
2m45ch and 17m30ch
W2026/11465305
Track Maintenance
2m45ch and 4m20ch
W2026/11465313
S&T Maintenance
2m45ch and 8m0ch
W2026/11465329
Survey Work
2m45ch and 12m40ch
W2026/11465534
S&T Renewal
2m45ch and 17m30ch
W2026/11906040
URFDO Inspections
2m45ch and 17m30ch
W2026/11465542
Renew Pads / Nylons
4m20ch and 6m60ch
W2026/11465317
Arc Repairs
6m60ch and 12m40ch
W2026/11465321
Patrolling
6m60ch and 12m40ch
W2026/11465309
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

S&T Maintenance
7m0ch and 17m30ch
W2026/11465429
Track Maintenance
12m36ch and 17m30ch
W2026/11465325
Survey Work
12m36ch and 17m30ch
W2026/11465538

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0120 TUE TO 0500 TUE
903 TO 922

PROTECTION LIMITS
0005 TUE TO 0120 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0120 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0120 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

NOTE: LATER START TO DC ELECTRICS DUE TO ARL RUNNING A SATURDAY SERVICE.

TUESDAY 26 MAY

Ref. No. P2026/4256483 Possession Manager Anglia IMDM Tottenham Hale

Item
184

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11564570

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

S&T Points
3m10ch and 12m39ch
W2026/11862245
Vegetation Clearance
3m10ch and 12m39ch
W2026/11937655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN04

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4342368 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791495

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 27 MAY

Ref. No. P2026/4230263 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
186

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11605559

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Off Track Work
0m0ch and 0m60ch
W2026/11857439
Patrolling
0m0ch and 1m45ch
W2026/11291040
OHL Inspection
0m0ch and 2m28ch
W2026/11847479
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

S&T Maintenance
0m0ch and 2m28ch
W2026/11844614
URFDO Inspections
0m0ch and 2m28ch
W2026/11846764
Survey Work
0m0ch and 2m28ch
W2026/11846758
Other E&P Work
0m0ch and 2m28ch
W2026/11847534
Other E&P Work
2m45ch and 17m30ch
W2026/11465306
Track Maintenance
2m45ch and 4m20ch
W2026/11465314
S&T Maintenance
2m45ch and 8m0ch
W2026/11465426
Survey Work
2m45ch and 12m40ch
W2026/11465535
URFDO Inspections
2m45ch and 17m30ch
W2026/11465543
S&T Renewal
2m45ch and 17m30ch
W2026/11906092
Major Projects
3m40ch and 4m60ch
W2026/11957923
Preparatory Work
4m5ch and 5m40ch
W2026/11961520
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465318
Arc Repairs
6m60ch and 12m40ch
W2026/11465322
Patrolling
6m60ch and 12m40ch
W2026/11465310
S&T Maintenance
7m0ch and 17m30ch
W2026/11465430
Track Maintenance
12m36ch and 17m30ch
W2026/11465326
Survey Work
12m36ch and 17m30ch
W2026/11465539
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 27 MAY

Ref. No. P2026/4256537 Possession Manager Anglia IMDM Tottenham Hale

Item
187

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11564571

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

S&T Points
3m10ch and 12m39ch
W2026/11862247
Vegetation Clearance
3m10ch and 12m39ch
W2026/11937700

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 28 MAY

Ref. No. P2026/4230051 Repeated item, please see details under route EA1320

Item
206
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 28 MAY

Ref. No. P2026/4255772 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Track Maintenance
0m0ch and 2m28ch
W2026/11605561

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Patrolling
0m0ch and 1m45ch
W2026/11291041
S&T Maintenance
0m0ch and 2m28ch
W2026/11844615
OHL Inspection
0m0ch and 2m28ch
W2026/11847480
Survey Work
0m0ch and 2m28ch
W2026/11846759
URFDO Inspections
0m0ch and 2m28ch
W2026/11846765
Other E&P Work
0m0ch and 2m28ch
W2026/11847535
Other E&P Work
2m45ch and 17m30ch
W2026/11465307
Track Maintenance
2m45ch and 4m20ch
W2026/11465315
S&T Maintenance
2m45ch and 8m0ch
W2026/11465427
Survey Work
2m45ch and 12m40ch
W2026/11465536
S&T Renewal
2m45ch and 17m30ch
W2026/11906094
URFDO Inspections
2m45ch and 17m30ch
W2026/11465544
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465319
Off Track Work
4m60ch and 6m60ch
W2026/11857440
Arc Repairs
6m60ch and 12m40ch
W2026/11465323
S&T Maintenance
7m0ch and 17m30ch
W2026/11465431
Track Maintenance
12m36ch and 17m30ch
W2026/11465327
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Survey Work
12m36ch and 17m30ch
W2026/11465540

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 28 MAY

Ref. No. P2026/4236253 Possession Manager Western East IMDM

Item
189

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235153

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

1F_ARL_Derivative WON 08 2026/2027 Page B-79

1F_ARL_Derivative WON 08 - 2026/2027

page 88 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

THURSDAY 28 MAY

Ref. No. P2026/4256543 Possession Manager Anglia IMDM Tottenham Hale

Item
190

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11564572

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2026/11862212
Vegetation Clearance
3m10ch and 12m39ch
W2026/11937701

ISOLATION OF ELECTRICAL SECTIONS
0115 THUTO 0510 THU: 950,951
ISOLATION REF...TN06

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 28 MAY

Ref. No. P2026/4228542 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11170836

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 28 MAY

Ref. No. P2026/4228526 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11170720

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 28 MAY

Ref. No. P2026/4229280 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11170766

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 29 MAY

Ref. No. P2026/4255744 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11605638

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291042
S&T Maintenance
0m0ch and 2m28ch
W2026/11844616
OHL Inspection
0m0ch and 2m28ch
W2026/11847481
Survey Work
0m0ch and 2m28ch
W2026/11846760
URFDO Inspections
0m0ch and 2m28ch
W2026/11846934
Other E&P Work
0m0ch and 2m28ch
W2026/11847536
Other E&P Work
2m45ch and 17m30ch
W2026/11465308
Track Maintenance
2m45ch and 4m20ch
W2026/11465316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

S&T Maintenance
2m45ch and 8m0ch
W2026/11465428
Survey Work
2m45ch and 12m40ch
W2026/11465537
S&T Renewal
2m45ch and 17m30ch
W2026/11906134
URFDO Inspections
2m45ch and 17m30ch
W2026/11465545
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465320
Off Track Work
4m60ch and 6m60ch
W2026/11857362
Arc Repairs
6m60ch and 12m40ch
W2026/11465324
S&T Maintenance
7m0ch and 17m30ch
W2026/11465533
Track Maintenance
12m36ch and 17m30ch
W2026/11465328
Survey Work
12m36ch and 17m30ch
W2026/11465541

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 29 MAY

Ref. No. P2026/4256484 Possession Manager Anglia IMDM Tottenham Hale

Item
195

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11564573

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2026/11862213
Vegetation Clearance
3m10ch and 12m39ch
W2026/11937702

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN07

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11876009

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11876009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366598 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11876016

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11876016 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4389711 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11932501

1F_ARL_Derivative WON 08 2026/2027 Page B-85

1F_ARL_Derivative WON 08 - 2026/2027

page 94 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4257333 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698260

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 24 MAY

Ref. No. P2026/4231884 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359251

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
3m70ch and 3m5ch
W2026/11169979
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 200 CONTINUED

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359251 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

SUNDAY 24 MAY

Ref. No. P2026/4227913 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11170014

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 201 CONTINUED

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11170014 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

SUNDAY 24 MAY

Ref. No. P2026/4291732 Possession Manager Network Rail / High Speed

Item
202

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2026/11680393

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 25 MAY

Ref. No. P2026/4296777 Possession Manager Network Rail / High Speed

Item
203

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11694450

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 26 MAY

Ref. No. P2026/4400983 Possession Manager Network Rail / High Speed

Item
204

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11972522

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 27 MAY

Ref. No. P2026/4291906 Possession Manager Network Rail / High Speed

Item
205

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11680893

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 28 MAY

Ref. No. P2026/4230051 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11170834

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 29 MAY

Ref. No. P2026/4394563 Possession Manager Railscape Limited

Item
207

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0001
FRI

to 0500
FRI

Litter / Graffiti Clearance
4m70ch and 5m10ch
W2026/11947597

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0001
FRI

to 0500
FRI

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0001
FRI

to 0500
FRI

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1204 to NL1213
Up North London/Down North London (Primrose Hill): NL607 pts to WM801
Down North London: Approach NL1005
Up North London Beyond NL1006

GENERAL REMARKS
W/11947597 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH to 0M 44CH ON THE BOK2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 29 MAY

Ref. No. P2026/4291957 Possession Manager Network Rail / High Speed

Item
208

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11681099

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
209

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0400
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234424

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0400
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0400
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0400
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0400
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234716
S&T Maintenance
0m0ch and 7m61ch
W2026/11238192
URFDO Inspections
0m0ch and 7m61ch
W2026/11238474
Survey Work
0m0ch and 7m61ch
W2026/11238279
OHL Inspection
0m0ch and 7m61ch
W2026/11238308
Track Maintenance
4m20ch and 7m44ch
W2026/11237829
Track Maintenance
5m20ch and 7m61ch
W2026/11238579

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0400 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0400 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0400 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 25 MAY

Ref. No. P2026/4249058 Possession Manager Cleshar Contract Services

Item
210

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11488595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 215 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 24 MAY

Ref. No. P2026/4227913 Repeated item, please see details under route EA1320

Item
201

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 24 MAY

Ref. No. P2026/4394658 Possession Manager Anglia IMDM Romford

Item
227

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 3m9ch
W2026/11952547

Upper Holloway Up Reception
Line Blockage

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

GENERAL REMARKS
BVI PATROL

1F_ARL_Derivative WON 08 2026/2027 Page B-97

1F_ARL_Derivative WON 08 - 2026/2027

page 106 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 24 MAY

Ref. No. P2026/4167037 Repeated item, please see details under route EA1310

Item
172

SUNDAY 24 MAY

Ref. No. P2026/4391574 Possession Manager Anglia IMDM Romford

Item
228

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0040
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11941263

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0040
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0040
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

GENERAL REMARKS
BVI PATROL

MONDAY 25 MAY

Ref. No. P2026/4166676 Repeated item, please see details under route EA1310

Item
176

MONDAY 25 MAY

Ref. No. P2026/4261168 Possession Manager Anglia IMDM Romford

Item
229

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m42ch and 7m42ch
W2026/11834933

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11853644
Other E&P Work
12m0ch and 7m40ch
W2026/11833593
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Bay Platform Line/Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 25 to FRIDAY 29 MAY

Ref. No. P2026/4412981 Repeated item, please see details under route EA1390

Item
270
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 26 MAY

Ref. No. P2026/4229544 Repeated item, please see details under route EA1310

Item
182

TUESDAY 26 MAY

Ref. No. P2026/4258917 Possession Manager Anglia IMDM Romford

Item
230

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
11m30ch and 12m40ch
W2026/11575520

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 26 MAY

Ref. No. P2026/4394663 Possession Manager Railscape Limited

Item
231

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

2100
TUE

to 2259
TUE

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11947299

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 27 MAY

Ref. No. P2026/4258869 Possession Manager Anglia IMDM Romford

Item
232

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
11m30ch and 12m40ch
W2026/11575475

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 28 MAY

Ref. No. P2026/4258870 Possession Manager Anglia IMDM Romford

Item
233

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
11m30ch and 12m40ch
W2026/11575477

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

THURSDAY 28 MAY

Ref. No. P2026/4358763 Possession Manager Anglia IMDM Romford

Item
234

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843268

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 29 MAY

Ref. No. P2026/4258937 Possession Manager Anglia IMDM Romford

Item
235

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
11m30ch and 12m40ch
W2026/11575525

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 29 MAY

Ref. No. P2026/4350508 Possession Manager Anglia IMDM Romford

Item
236

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0040
FRI

to 0440
FRI

Technical Inspection
13m10ch and 13m65ch
W2026/11833830

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0040
FRI

to 0440
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 23 MAY

Ref. No. P2026/4246824 Possession Manager Transport for London

Item
237

Bromley-by-Bow
(LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2026/11702978

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2026/11512351

PROTECTION LIMITS
Down Main: UR137 to UR177
Up Main: UR180 to UR134
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 23 MAY

Ref. No. P2026/4259827 Possession Manager Anglia IMDM Romford

Item
238

Elm Park (LUL)
and Upminster C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
13m0ch and 16m0ch
W2026/11575424

Upminster Platform 1A
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Upminster
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Ockendon Up & Down Loop
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Grays Platform 3
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

OHL Inspection
15m22ch and 19m70ch
W2026/11835197

PROTECTION LIMITS
Down Main: UR195 to UR221
Up Main: UR222 to UR196
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster To Buffer Stops Platform 3 Grays

SUNDAY 24 MAY

Ref. No. P2026/4259935 Possession Manager Anglia IMDM Romford

Item
239

Elm Park (LUL)
and Upminster C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

S&T Points
13m0ch and 16m0ch
W2026/11575426

Upminster
and Upminster East
Jn

Up & Down Ockendon
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Upminster Platform 1A
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down Main: UR195 to UR221
Up Main: UR222 to UR196
Up & Down Ockendon / Platform 1A (Upminster): UR852 to Buffer Stops Upminster Platform 1A

SUNDAY 24 MAY

Ref. No. P2026/4350533 Possession Manager Anglia IMDM Romford

Item
240

West Horndon
and Pitsea L/End

Down and Up Main
Line Blockage + Disconnect

0125
SUN

to 0600
SUN

S&T Maintenance
18m60ch and 23m10ch
W2026/11833855

Laindon Reversing Line
Line Blockage + Disconnect

0125
SUN

to 0600
SUN

Survey Work
23m30ch and 25m0ch
W2026/11950833
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 240 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR273
Up Main: UR274 to UR234

SUNDAY 24 MAY

Ref. No. P2026/4353137 Possession Manager Anglia IMDM Romford

Item
241

Benfleet C/End
and Leigh-on-Sea
L/End

Down and Up Main
Possession

0130
SUN

to 0550
SUN

Mobile Maintenance Train
29m10ch and 31m15ch
W2026/11957442
Permanent Way Inspection
30m60ch and 30m70ch
W2026/11834785

PROTECTION LIMITS
Down Main: UR285 to UR297#
Up Main: UR296 to UR284

GENERAL REMARKS
W/11957442 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM938084
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR290 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR288 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

SUNDAY 24 MAY

Ref. No. P2026/4342395 Possession Manager Anglia IMDM Romford

Item
242

Westcliff
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0525
SUN

Patrolling
35m35ch and 39m40ch
W2026/11834544

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0200
SUN

to 0525
SUN

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0525
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 24 MAY

Ref. No. P2026/4397533 Possession Manager ASPRO Anglia Network Rail

Item
278

Upminster East Jn
and Ockendon

Up & Down Ockendon
Line Blockage +Detonators

0055
SUN

to 0645
SUN

Structures Examination
1m9ch and 3m5ch
W2026/11961459

Ockendon Up & Down Loop
Line Blockage +Detonators

0055
SUN

to 0645
SUN

PROTECTION LIMITS
Up & Down Ockendon/Up & Down Loop (Ockendon): UR860 to UR853

MONDAY 25 MAY

Ref. No. P2026/4261168 Repeated item, please see details under route EA1370

Item
229

MONDAY 25 MAY

Ref. No. P2026/4260038 Possession Manager Transport for London

Item
243

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0045
MON

to 0435
MON

Patrolling
11m0ch and 15m42ch
W2026/11574271

Upminster Platform 1A
Line Blockage + Disconnect

0045
MON

to 0435
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0045
MON

to 0435
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0045
MON

to 0435
MON

Upminster Up Siding
Sidings Possession

0045
MON

to 0435
MON

S&T Points
13m0ch and 16m0ch
W2026/11575464
Major Projects
14m38ch and 15m20ch
W2026/11876697

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11574271 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 05M 50CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 25 MAY

Ref. No. P2026/4350517 Possession Manager Anglia IMDM Romford

Item
244

Upminster C/End
and West Horndon
C/End

Down and Up Main
Possession

0055
MON

to 0435
MON

OHL Work
17m18ch and 23m10ch
W2026/11835272

Laindon Reversing Line
Possession

0055
MON

to 0435
MON

S&T Maintenance
18m60ch and 23m10ch
W2026/11833601

ISOLATION OF ELECTRICAL SECTIONS
0055 MON TO 0435 MON: 517,518
ISOLATION REF...TN08

PROTECTION LIMITS
Down Main/Reversing Line: UR227# to UR255
Up Main: UR254 to UR226#

MONDAY 25 to FRIDAY 29 MAY

Ref. No. P2026/4412981 Repeated item, please see details under route EA1390

Item
270

TUESDAY 26 MAY

Ref. No. P2026/4353422 Possession Manager Anglia IMDM Romford

Item
245

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Remove Rail Defects
0m0ch and 1m20ch
W2026/11835043

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Down and Up Slow
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0055
TUE

to 0430
TUE

Patrolling
1m48ch and 3m2ch
W2026/11834997

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11834997 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 26 MAY

Ref. No. P2026/4406318 Possession Manager Anglia IMDM Romford

Item
246

Upney (LUL)
and Upminster L/End

Down and Up Main
Possession

0105
TUE

to 0450
TUE

OHL Work
9m25ch and 13m60ch
W2026/11835452

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0110
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0450 TUE: 514,515
ISOLATION REF...TN09

PROTECTION LIMITS
Down Main: UR179 to UR203
Up Main: UR204 to UR180

TUESDAY 26 MAY

Ref. No. P2026/4260028 Possession Manager Network Operations Anglia

Item
247

Hornchurch (LUL)
and Upminster C/End

Down and Up Main
Possession

0110
TUE

to 0450
TUE

S&T Points
14m10ch and 16m0ch
W2026/11575465

Upminster Platform 1A
Possession

0110
TUE

to 0450
TUE

Upminster
and Upminster East
Jn

Up & Down Ockendon
Possession

0110
TUE

to 0450
TUE

Ockendon Up & Down Loop
Possession

0110
TUE

to 0450
TUE

Remove Rail Defects
0m0ch and 5m50ch
W2026/11835023
Major Projects
14m38ch and 15m20ch
W2026/11876740

PROTECTION LIMITS
Down Main: UR203# to UR221
Up Main: UR222 to UR204#
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

TUESDAY 26 MAY

Ref. No. P2026/4350540 Possession Manager Anglia IMDM Romford

Item
248

West Horndon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0120
TUE

to 0435
TUE

Technical Inspection
18m0ch and 19m25ch
W2026/11833615

Laindon Reversing Line
Line Blockage + Disconnect

0120
TUE

to 0435
TUE

P-Way Maintenance
18m60ch and 23m10ch
W2026/12023792
S&T Maintenance
18m60ch and 23m10ch
W2026/11833885
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 248 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR229 to UR255
Up Main: UR254 to UR228

TUESDAY 26 MAY

Ref. No. P2026/4354005 Possession Manager Anglia IMDM Romford

Item
249

Pitsea
and Benfleet

Down and Up Main
Possession

0130
TUE

to 0410
TUE

Patrolling
26m25ch and 29m25ch
W2026/11834431

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0130
TUE

to 0410
TUE

Pitsea Down Siding
Sidings Possession

0130
TUE

to 0410
TUE

Up Siding
Sidings Possession

0130
TUE

to 0410
TUE

PL Stoneblowing
26m55ch and 29m25ch
W2026/11949653

PROTECTION LIMITS
Down Main: UR273 to UR289
Up Main: UR288 to UR272
Down Tilbury: Beyond UR733
Up Tilbury: Approach UR734

GENERAL REMARKS
W/11834431 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 00CH TO 32M 43CH ON THE TLL

W/11949653 STONEBLOWER IN USE OTM937371
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR287 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR287 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 27 MAY

Ref. No. P2026/4350590 Possession Manager Transport for London

Item
250

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
WED

to 0430
WED

Technical Inspection
0m0ch and 0m12ch
W2026/11833867

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
WED

to 0430
WED

Down and Up Slow
Line Blockage + Disconnect

0055
WED

to 0430
WED

Christian St Jn
and East Ham (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
WED

to 0430
WED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
WED

to 0430
WED

Remove Rail Defects
0m0ch and 1m0ch
W2026/11835046
Track Maintenance
3m60ch and 5m50ch
W2026/11702979
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 250 CONTINUED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

0055
WED

to 0430
WED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop/Up Slow/Up Fast/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Approach L235

WEDNESDAY 27 MAY

Ref. No. P2026/4354132 Possession Manager Anglia IMDM Romford

Item
251

Upney (LUL)
and Upminster C/End

Down and Up Main
Possession

0100
WED

to 0450
WED

OHL Work
9m25ch and 13m60ch
W2026/11835543

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
WED

to 0450
WED

Major Projects
14m38ch and 15m20ch
W2026/11876741

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0450 WED: 514,515
ISOLATION REF...TN10

PROTECTION LIMITS
Down Main: UR179 to UR213
Up Main: UR214 to UR180

WEDNESDAY 27 MAY

Ref. No. P2026/4354078 Possession Manager Anglia IMDM Romford

Item
279

Upminster Platform 1A
Possession

0045
WED

to 0445
WED

Remove Rail Defects
0m0ch and 5m50ch
W2026/11835184

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0045
WED

to 0445
WED

Ockendon Up & Down Loop
Possession

0045
WED

to 0445
WED

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4350615 Possession Manager Anglia IMDM Romford

Item
252

West Horndon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0115
WED

to 0435
WED

P-Way Maintenance
18m60ch and 23m10ch
W2026/12023804

Laindon Reversing Line
Line Blockage + Disconnect

0115
WED

to 0435
WED

S&T Maintenance
18m60ch and 23m10ch
W2026/11833886

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR255
Up Main: UR254 to UR234

WEDNESDAY 27 MAY

Ref. No. P2026/4394799 Possession Manager Anglia IMDM Romford

Item
253

Pitsea
and Benfleet

Down and Up Main
Possession

0125
WED

to 0415
WED

PL Stoneblowing
26m55ch and 29m25ch
W2026/11949618

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
WED

to 0415
WED

PROTECTION LIMITS
Down Main: UR275# to UR289
Up Main: UR288 to UR274#
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W/11949618 STONEBLOWER IN USE OTM937372
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR287 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR287 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 27 MAY

Ref. No. P2026/4321401 Possession Manager Anglia IMDM Romford

Item
254

Leigh-on-Sea L/End
and Shoeburyness

Down and Up Main
Possession

0155
WED

to 0355
WED

P-Way Maintenance
32m40ch and 39m40ch
W2026/11834086

Leigh-on-Sea Reversing Line
Possession

0155
WED

to 0355
WED

Shoeburyness Platforms 1-3
Possession

0155
WED

to 0355
WED

Southend Central Platforms 1 and 4
Possession

0155
WED

to 0355
WED

Litter / Graffiti Clearance
33m59ch and 38m3ch
W2026/11944506
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 254 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea)/Platform 1 (Shoeburyness): UR303 to Buffer Stops Platform 1
Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR302
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

THURSDAY 28 MAY

Ref. No. P2026/4350652 Possession Manager Transport for London

Item
255

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
THU

to 0425
THU

Technical Inspection
0m0ch and 0m12ch
W2026/11833822

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
THU

to 0425
THU

Down and Up Slow
Line Blockage + Disconnect

0125
THU

to 0425
THU

Christian St Jn
and Upminster

Down and Up Main
Line Blockage + Disconnect

0125
THU

to 0425
THU

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
THU

to 0425
THU

Up Stratford Down
Line Blockage + Disconnect

0125
THU

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
THU

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
THU

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
THU

to 0425
THU

Remove Rail Defects
0m0ch and 1m0ch
W2026/11834876
Major Projects
14m38ch and 15m20ch
W2026/11876742

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR213
Up Main/Up Passenger Loop/Up Slow/Up Fast/Platforms 1-4 (Fenchurch Street): UR214 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 28 MAY

Ref. No. P2026/4354153 Possession Manager Anglia IMDM Romford

Item
280

Upminster Platform 1A
Possession

0045
THU

to 0445
THU

Remove Rail Defects
0m0ch and 5m50ch
W2026/11835140

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0045
THU

to 0445
THU

Ockendon Up & Down Loop
Possession

0045
THU

to 0445
THU

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

THURSDAY 28 MAY

Ref. No. P2026/4354188 Possession Manager Anglia IMDM Romford

Item
256

West Horndon L/End
and Pitsea L/End

Down and Up Main
Possession

0125
THU

to 0435
THU

OHL Work
18m60ch and 24m70ch
W2026/11835471

Laindon Reversing Line
Possession

0125
THU

to 0435
THU

S&T Maintenance
18m60ch and 23m10ch
W2026/11833888

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0435 THU: 519,520
ISOLATION REF...TN11

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233# to UR269
Up Main: UR268 to UR234#

THURSDAY 28 MAY

Ref. No. P2026/4394741 Possession Manager Anglia IMDM Romford

Item
257

Pitsea
and Benfleet

Down and Up Main
Possession

0125
THU

to 0415
THU

PL Stoneblowing
26m55ch and 29m25ch
W2026/11949657

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
THU

to 0415
THU

PROTECTION LIMITS
Down Main: UR275# to UR289
Up Main: UR288 to UR274#
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W/11949657 STONEBLOWER IN USE OTM937373
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 28 MAY

Ref. No. P2026/4321457 Possession Manager Anglia IMDM Romford

Item
258

Leigh-on-Sea L/End
and Shoeburyness

Down and Up Main
Possession

0155
THU

to 0355
THU

P-Way Maintenance
32m40ch and 39m40ch
W2026/11833983

Leigh-on-Sea Reversing Line
Possession

0155
THU

to 0355
THU

Shoeburyness Platforms 1-3
Possession

0155
THU

to 0355
THU

Southend Central Platforms 1 and 4
Possession

0155
THU

to 0355
THU

Point Heater Maintenance
35m20ch and 35m60ch
W2026/11832321

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea)/Platform 1 (Shoeburyness): UR303 to Buffer Stops Platform 1
Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR302
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

FRIDAY 29 MAY

Ref. No. P2026/4354145 Possession Manager Transport for London

Item
259

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2026/11835101

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Down and Up Slow
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Christian St Jn
and Upminster

Down and Up Main
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Up Stratford Down
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Major Projects
14m38ch and 15m20ch
W2026/11876647
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 259 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
FRI

to 0425
FRI

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR213
Up Main/Up Passenger Loop/Up Slow/Up Fast/Platforms 1-4 (Fenchurch Street): UR214 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

FRIDAY 29 MAY

Ref. No. P2026/4354144 Possession Manager Anglia IMDM Romford

Item
281

Upminster Platform 1A
Possession

0045
FRI

to 0445
FRI

Remove Rail Defects
0m0ch and 5m50ch
W2026/11835187

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0045
FRI

to 0445
FRI

Ockendon Up & Down Loop
Possession

0045
FRI

to 0445
FRI

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

FRIDAY 29 MAY

Ref. No. P2026/4350641 Possession Manager Anglia IMDM Romford

Item
260

West Horndon L/End
and Laindon C/End

Down and Up Main
Possession

0115
FRI

to 0435
FRI

OHL Work
18m60ch and 24m70ch
W2026/11835561

Laindon Reversing Line
Possession

0115
FRI

to 0435
FRI

S&T Maintenance
18m60ch and 23m10ch
W2026/11833889

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0435 FRI: 519,520
ISOLATION REF...TN12

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233# to UR269
Up Main: UR268 to UR234#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

FRIDAY 29 MAY

Ref. No. P2026/4394808 Possession Manager Anglia IMDM Romford

Item
261

Pitsea
and Benfleet

Down and Up Main
Possession

0125
FRI

to 0415
FRI

PL Stoneblowing
26m55ch and 29m25ch
W2026/11949733

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0125
FRI

to 0415
FRI

PROTECTION LIMITS
Down Main: UR275# to UR289
Up Main: UR288 to UR274#
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
W/11949733 STONEBLOWER IN USE OTM937375
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR283 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 29 MAY

Ref. No. P2026/4321458 Possession Manager Anglia IMDM Romford

Item
262

Leigh-on-Sea L/End
and Shoeburyness

Down and Up Main
Possession

0155
FRI

to 0355
FRI

P-Way Maintenance
32m40ch and 39m40ch
W2026/11833989

Shoeburyness Platforms 1-3
Possession

0155
FRI

to 0355
FRI

Leigh-on-Sea Reversing Line
Possession

0155
FRI

to 0355
FRI

Southend Central Platforms 1 and 4
Possession

0155
FRI

to 0355
FRI

Point Heater Maintenance
35m20ch and 35m60ch
W2026/11832298

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea)/Platform 1 (Shoeburyness): UR303 to Buffer Stops Platform 1
Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR302
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 23 MAY

Ref. No. P2026/4346155 Possession Manager Transport for London

Item
263

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11703075

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SUNDAY 24 MAY

Ref. No. P2026/4299371 Possession Manager Network Operations Anglia

Item
264

Barking Tilbury Line
Jn West
and Dagenham Dock

Down and Up Tilbury
Possession

0030
SUN

to 0745
SUN

Unload CWR
7m50ch and 11m35ch
W2026/11673484

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0030
SUN

to 0745
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Possession

0030
SUN

to 0745
SUN

Up Connecting Line
Possession

0030
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0030
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0030
SUN

to 0745
SUN

Barking Riverside Platforms 1-2
Possession

0030
SUN

to 0745
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0030
SUN

to 0745
SUN

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0030
SUN

to 0745
SUN

FMC Connecting Line
Possession

0030
SUN

to 0745
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11818215
S&T Maintenance
7m70ch and 10m75ch
W2026/11835851
Point Heater Maintenance
10m0ch and 10m26ch
W2026/11832374
OHL Work
9m20ch and 11m0ch
W2026/11835282

1F_ARL_Derivative WON 08 2026/2027 Page B-116

1F_ARL_Derivative WON 08 - 2026/2027

page 125 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 264 CONTINUED

Hanson Sidings
Possession

0030
SUN

to 0745
SUN

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0030
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0030
SUN

to 0745
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0030
SUN

to 0745
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0030
SUN

to 0745
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0030
SUN

to 0745
SUN

Down Through Sidings
Sidings Possession

0030
SUN

to 0745
SUN

Maintenance Siding
Sidings Possession

0030
SUN

to 0745
SUN

Dagenham Dock
C/End
and West Thurrock Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

West Thurrock Jn
and Tilbury Town
L/End

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0640 SUN: 530,531,532,533
ISOLATION REF...TN13

PROTECTION LIMITS
Down Tilbury/Down Goods/Departure Line: UR2208# pts to UR639
Up Tilbury/Up Goods: UR638 to UR610#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding 1/Down Ripple Lane Chord: Beyond AF095#
Exchange Siding 2/Up Ripple Lane Chord: Beyond AF101#
Exchange Siding 3/FMC Connecting Line: Beyond NWR Boundary
Hanson Sidings: Beyond UR840#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 264 CONTINUED

TRAFFIC REMARKS
CD Track: Renwick Road to Dagenham Dock Down Re-Rail Rail Drop

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS

GENERAL REMARKS
W/11673484 ENGINEERING TRAIN IN USE PT902254 6Y93
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y93 AT UR619 SIGNAL ON THE DOWN TILBURY
NO OTHER TRAIN/OTM/OTP PERMITTED IN WORKSITE

SUNDAY 24 MAY

Ref. No. P2026/4354288 Possession Manager Anglia IMDM Romford

Item
265

Purfleet L/End
and Grays C/End

Down Tilbury
Line Blockage + Disconnect

0105
SUN

to 0500
SUN

Track Maintenance
16m0ch and 20m20ch
W2026/11834514

Up Tilbury
Line Blockage + Disconnect

0105
SUN

to 0500
SUN

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0105
SUN

to 0500
SUN

Grays Platform 3
Line Blockage + Disconnect

0105
SUN

to 0500
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0105
SUN

to 0500
SUN

Grays Seabrook Sidings
Sidings Possession

0105
SUN

to 0500
SUN

PROTECTION LIMITS
Down Tilbury: UR653 to UR675
Up Tilbury: UR680 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863 to Buffer Stops Platform 3 Grays

GENERAL REMARKS
W/11834514 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 60CH TO 19M 70CH ON THE UPG

SUNDAY 24 MAY

Ref. No. P2026/4395242 Possession Manager Anglia IMDM Romford

Item
266

Tilbury Town
and East Tilbury

Up Tilbury
Possession

0020
SUN

to 0635
SUN

PL Stoneblowing
21m45ch and 25m20ch
W2026/11949519

Down Tilbury
Possession

0105
SUN

to 0720
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 266 CONTINUED

PROTECTION LIMITS
0020 TO 0635 SUN
Up Tilbury: UR712 to UR684

0105 TO 0720 SUN
Down Tilbury: UR685 to UR711

GENERAL REMARKS
W/11949519 STONEBLOWER IN USE OTM937366
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR701 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR701 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 24 to MONDAY 25 MAY

Ref. No. P2026/4395275 Possession Manager Anglia IMDM Romford

Item
267

Ripple Lane
and Rainham (Essex)

Up Tilbury
Possession

2345
SUN

to 0405
MON

PL Stoneblowing
9m0ch and 11m15ch
W2026/11949645

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

2345
SUN

to 0405
MON

PROTECTION LIMITS
Up Tilbury: UR636 to UR618
Up Goods: Approach UR806#

GENERAL REMARKS
W/11949645 STONEBLOWER IN USE OTM937367
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR630 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR622 SIGNAL ON THE UP TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 25 MAY

Ref. No. P2026/4354293 Possession Manager Anglia IMDM Romford

Item
268

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0420
MON

Track Maintenance
19m70ch and 27m0ch
W2026/11834427

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage + Disconnect

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672
Down Thames Haven: Approach UR885
Up Thames Haven: Beyond UR888
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

GENERAL REMARKS
W/11834427 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 41CH TO 28M 12CH ON THE THN

MONDAY 25 MAY

Ref. No. P2026/4354375 Possession Manager Anglia IMDM Romford

Item
269

Stanford-le-Hope
and Fobbing LC

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0420
MON

Permanent Way Inspection
29m0ch and 29m10ch
W2026/11834715

PROTECTION LIMITS
Down Tilbury: UR725 to UR729
Up Tilbury: UR728 to UR724

MONDAY 25 to FRIDAY 29 MAY

Ref. No. P2026/4412981 Possession Manager South Rail Systems Alliance

Item
270

Ripple Lane Down Through Sidings
Sidings Possession

0630
MON

to 1530
FRI

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/11996640

Stora Sidings H7 & H8
Sidings Possession

0630
MON

to 1530
FRI

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
MON

to 1530
FRI

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232 pts
Harry Group Sidings H7/H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/11996640 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232 PTS
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3B PTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

TUESDAY 26 MAY

Ref. No. P2026/4354005 Repeated item, please see details under route EA1380

Item
249
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4346232 Possession Manager Transport for London

Item
271

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2026/11703076

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

WEDNESDAY 27 MAY

Ref. No. P2026/4241041 Possession Manager Anglia IMDM Romford

Item
272

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11512437

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 27 MAY

Ref. No. P2026/4350604 Possession Manager Anglia IMDM Romford

Item
273

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2026/11833990
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

THURSDAY 28 MAY

Ref. No. P2026/4358763 Repeated item, please see details under route EA1370

Item
234

THURSDAY 28 MAY

Ref. No. P2026/4350652 Repeated item, please see details under route EA1380

Item
255

THURSDAY 28 MAY

Ref. No. P2026/4395320 Possession Manager Railscape Limited

Item
274

Barking Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Litter / Graffiti Clearance
7m36ch and 7m51ch
W2026/11950940

PROTECTION LIMITS
Down Tilbury: UR2205 pts to UR2209 pts
Up Tilbury: UR2210 pts to UR2206 pts

FRIDAY 29 MAY

Ref. No. P2026/4354145 Repeated item, please see details under route EA1380

Item
259

FRIDAY 29 MAY

Ref. No. P2026/4204548 Possession Manager Anglia IMDM Romford

Item
275

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11980243

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 29 MAY

Ref. No. P2026/4395337 Possession Manager Railscape Limited

Item
276

Thames Haven Jn
and Stanford-le-Hope
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
21m38ch and 27m30ch
W2026/11947470

1F_ARL_Derivative WON 08 2026/2027 Page B-122

1F_ARL_Derivative WON 08 - 2026/2027

page 131 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 276 CONTINUED

Thames Haven Jn Down and Up Thames Haven
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR685 to UR723
Up Tilbury: UR724 to UR684
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 24 MAY

Ref. No. P2026/4391574 Possession Manager Anglia IMDM Romford

Item
61

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0040
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11941263

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0040
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0040
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

GENERAL REMARKS
BVI PATROL

MONDAY 25 MAY

Ref. No. P2026/4232745 Possession Manager LNE IMDM Peterborough (EC South)

Item
16

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession (T3-D)

1150
MON

to 1435
MON

Track Maintenance
1m70ch and 3m55ch
W2026/11505450

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession (T3-D)

1150
MON

to 1600
MON

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession (T3-D)

1455
MON

to 1600
MON

S&T Work
1m70ch and 3m55ch
W2026/11500726
Technical Inspection
1m70ch and 3m55ch
W2026/11530037
OLE Patrolling
1m70ch and 3m55ch
W2026/11542241
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS
1150 Mon to 1435 Mon
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

1435 Mon to 1455 Mon
Harringay Curve: S71Apts# to K2114Bpts#

1455 Mon to 1600 Mon
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 (DURING THE POSSESSION, TIMES TO BE
CONFIRMED)

DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

LNER FERME PARK ECS TO RUN DIRECT TO BOUNDS GREEN. AFFECTED ECS TO RUN VIA DOWN SLOW 1
BETWEEN HOLLOWAY SOUTH JN AND ALEXANDRA PALACE.

TUESDAY 26 MAY

Ref. No. P2026/4232735 Possession Manager LNE IMDM Peterborough (EC South)

Item
21

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession

1150
TUE

to 1600
TUE

Track Maintenance
1m70ch and 3m55ch
W2026/11505503

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

1150
TUE

to 1600
TUE

S&T Work
1m70ch and 3m55ch
W2026/11500727
Technical Inspection
1m70ch and 3m55ch
W2026/11529880
OLE Patrolling
1m70ch and 3m55ch
W2026/11542212

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 (DURING THE POSSESSION, TIMES TO BE
CONFIRMED)

DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

LNER FERME PARK ECS TO RUN DIRECT TO BOUNDS GREEN. AFFECTED ECS TO RUN VIA DOWN SLOW 1
BETWEEN HOLLOWAY SOUTH JN AND ALEXANDRA PALACE.

WEDNESDAY 27 MAY

Ref. No. P2026/4232736 Possession Manager LNE IMDM Peterborough (EC South)

Item
28

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession (T3-D)

1150
WED

to 1600
WED

Track Maintenance
1m70ch and 3m55ch
W2026/11505455

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession (T3-D)

1150
WED

to 1600
WED

S&T Work
1m70ch and 3m55ch
W2026/11500749
Technical Inspection
1m70ch and 3m55ch
W2026/11530138

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 (DURING THE POSSESSION, TIMES TO BE
CONFIRMED)

DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

LNER FERME PARK ECS TO RUN DIRECT TO BOUNDS GREEN. AFFECTED ECS TO RUN VIA DOWN SLOW 1
BETWEEN HOLLOWAY SOUTH JN AND ALEXANDRA PALACE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

FRIDAY 29 MAY

Ref. No. P2026/4232778 Possession Manager LNE IMDM Peterborough (EC South)

Item
40

Holloway
and Hornsey

Down Goods/Down Slow No.2
Possession (T3-D)

1150
FRI

to 1600
FRI

Track Maintenance
1m70ch and 3m55ch
W2026/11505520

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession (T3-D)

1150
FRI

to 1600
FRI

S&T Work
1m70ch and 3m55ch
W2026/11500837
Technical Inspection
1m70ch and 3m55ch
W2026/11531372

PROTECTION LIMITS
Down Goods/Down Slow No.2: K2050pts# to K431#
Harringay Curve: S71Apts# to K2114Bpts*

TRAFFIC REMARKS
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 4E39 (DURING THE POSSESSION, TIMES TO BE
CONFIRMED)

DOWN TRAINS TO BE RETIMED OVER OTHER DOWN LINES

NO ACCESS TO/FROM HARRINGAY PARK JN FROM/TO HARRINGAY JN SERVICES TO DIVERT VIA CAMDEN
ROAD AND COPENHAGEN JN

NO ACCESS FROM CANONBURY DIRECTION TO ECML TRAINS DIVERTED VIA CAMDEN ROAD AND
COPENHAGEN JN

NO ACCESS TO FERME PARK FROM THE SOUTH. ACCESS TO FERME PARK MAINTAINED FROM THE
NORTH VIA THE FLYOVER

LNER FERME PARK ECS TO RUN DIRECT TO BOUNDS GREEN. AFFECTED ECS TO RUN VIA DOWN SLOW 1
BETWEEN HOLLOWAY SOUTH JN AND ALEXANDRA PALACE.

MD101 EUSTON TO ARMITAGE JN (EXCL)

TUESDAY 05 to SUNDAY 31 MAY

Ref. No. P2026/4386563 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0200
TUE

to 0600
SUN

TRAFFIC REMARKS
NO AMENDMENTS TO TRAIN SERVICES REQUIRED

THIS AFFECTED ITEM IS DUE TO TSR T2026/226671.

*********************************************
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 23 MAY

Ref. No. P2026/4191419 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266636

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241286
S&T Maintenance
0m0ch and 8m0ch
W2026/11241319
Survey Work
0m0ch and 12m40ch
W2026/11241537
Track Maintenance
4m20ch and 6m60ch
W2026/11241346
Remove Rail Defects
6m60ch and 12m40ch
W2026/11241372
Track Maintenance
12m45ch and 25m69ch
W2026/11241407
Survey Work
12m45ch and 25m69ch
W2026/11241490
URFDO Inspections
0m0ch and 25m69ch
W2026/11241516
OHL Inspection
0m0ch and 25m69ch
W2026/11241565
S&T Maintenance
8m0ch and 25m69ch
W2026/11241457

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 23 MAY

Ref. No. P2026/4191236 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Cheddington WILD
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
36m5ch and 46m35ch
W2026/11521791

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

S&T Work
48m39ch and 52m40ch
W2026/11604556
PLPR Follow Up Work
54m60ch and 67m75ch
W2026/11604443
Remove Rail Defects
54m60ch and 67m75ch
W2026/11932047
S&T Work
54m60ch and 67m75ch
W2026/11604450
OHL Work (Ground Level)
61m0ch and 62m30ch
W2026/11892844
PLPR Follow Up Work
70m65ch and 81m55ch
W2026/11604548
S&T Work
70m65ch and 81m55ch
W2026/11604508
Remove Rail Defects
70m65ch and 81m55ch
W2026/12010445
OHL Work
79m60ch and 81m55ch
W2026/11950610

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
PA 3 & 4
PA-AF 3 & 4
PN 3 & 4
PN-AF 3 & 4
PN 5 D, E
PN 6 A
PN-AF 6 A

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond TK3179 to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach TK3180

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 23 MAY

Ref. No. P2026/4191491 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
4

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11604550
In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11932085

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4191236 AND W2026/11604443 AND W2026/11932047 UNDER
LINE HEADING MD101.

SATURDAY 23 MAY

Ref. No. P2026/4191458 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

Unload Ballast
35m20ch and 26m60ch
W2026/11955034

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0010
SAT

to 0550
SAT

Stoke-on-Trent Platform 3
Possession

0010
SAT

to 0550
SAT

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0010
SAT

to 0550
SAT

Grange Jn
and Stoke North Jn

Up Goods
Possession

0010
SAT

to 0550
SAT

Bradwell Jn
and Longport

Up Goods Loop
Possession

0010
SAT

to 0550
SAT

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

0010
SAT

to 0550
SAT

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0010
SAT

to 0550
SAT

Stoke Jn Down and Up Derby
Possession

0010
SAT

to 0550
SAT

OHL Work
13m48ch and 8m25ch
W2026/11769960

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
KY 1, 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4811#, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810#,
SOT474# to Approach CM7002, SOT410, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11955034 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Y60 AT CM7005 SIGNAL ON THE DOWN STOKE LINE

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191489 Possession Manager Network Rail / High Speed

Item
6

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11607959
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11603201

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4191459 AND W2026/11603143 & W2026/11804779 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191459 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m5ch
W2026/11804779

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0100
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0100
SUN

to 0645
SUN

Wembley Yard North Departure Line
Possession

0100
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0100
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11603143
S&C Unit Renewal (Maintenance
Only)
0m0ch and 3m5ch
W2026/11605444
Follow-Up Work
0m60ch and 2m34ch
W2026/11607990
Structures Work
0m71ch and 1m30ch
W2026/11906880
Follow-Up Work
3m20ch and 6m20ch
W2026/11577691
Cable Work
3m27ch and 4m69ch
W2026/11925376
Arc Repairs
4m25ch and 6m20ch
W2026/11415470
Remove Rail Defects
6m60ch and 12m40ch
W2026/11415475
Patrolling
6m60ch and 9m40ch
W2026/11415685
S&T Maintenance
8m0ch and 12m40ch
W2026/11415715
Other E&P Work
12m15ch and 16m15ch
W2026/11934080
Vegetation Clearance (Non-Flail)
13m15ch and 15m0ch
W2026/11965858
S&T Maintenance
0m0ch and 8m0ch
W2026/11415755
URFDO Inspections
0m0ch and 12m40ch
W2026/11415780
OHL Inspection
0m0ch and 17m21ch
W2026/11416347
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Willesden TMD Stabling & Arrival siding
Possession

0100
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0100
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

St. Albans Abbey
and Watford South Jn

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0100
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0100
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L

0100 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 7, 8, 11, 12
AE 5 B, C, D, E, F
AE 10 A, B, C, D, E, F, G, H

0040 SUN TO 0645 SUN
BH 20 & 21
BB 1 F, G, H
BB 2 A, B, C
BH 22 & 23
BB 3 G, H, J, K, M, N
BB 4 A, B, C, D
BB 5

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0100 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Camden Carriage Approach Line, Down Fast: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WT3113, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0100 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Camden Carriage Approach Line, Down Fast, Down Slow, Wembley
Yard North Departure Line, Down Primrose Hill, Down NL DC Electric, Down DC Electric: Bufferstops Euston
Platforms 1 to 16, Beyond WM791#, WM801# to Approach WT3113, WT5117, WS5, WM2082 pts#
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Kilburn Up & Down Goods Loop, Line A, Line B,
Line D, Euston Platforms 1 to 16, Up Primrose Hill, Up NL DC Electric, Up DC Electric: Beyond WM168#, WM372#,
WM856#, WS2, Bufferstops Watford Junction Platform 10 to Bufferstops Euston Platforms 1 to 16, Approach
NL1202#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0100 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
NO AC ACCESS WILLESDEN TMD.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK.
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2026/4399620. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4377737 Possession Manager Network Rail / High Speed

Item
8

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11902331

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4191459 AND W2026/11804779 UNDER LINE HEADING MD101.

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4399620 Possession Manager Network Rail / High Speed

Item
9

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2026/11980910
Structures Work
1m5ch and 1m30ch
W2026/11924522

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

TO BE READ IN CONJUNCTION WITH P2026/4191459 AND W2026/11804779 & W2026/11906880 UNDER LINE
HEADING MD101.

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191460 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Track Maintenance
17m66ch and 34m35ch
W2026/11416157

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2205
SAT

to 1200
SUN

Watford Junction
and Cheddington
WILD

Down and Up Slow
Possession

0115
SUN

to 0650
SUN

Kings Langley Up Kings Langley Loop
Possession

0115
SUN

to 0650
SUN

Tring Up & Down Relief
Possession

0115
SUN

to 0650
SUN

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0650
SUN

OHL Inspection
17m66ch and 26m20ch
W2026/11416555
Survey Work
17m66ch and 34m35ch
W2026/11416413
URFDO Inspections
17m66ch and 34m35ch
W2026/11416543
S&T Maintenance
17m66ch and 34m35ch
W2026/11416358
Station Work
20m74ch and 23m30ch
W2026/11950087
Patrolling
25m20ch and 25m69ch
W2026/11352472
Structures Work
27m55ch and 28m0ch
W2026/11930360
Detail Structures Examination
30m8ch and 30m40ch
W2026/11896914
Drainage Work
33m78ch and 34m8ch
W2026/11846563

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
BB 1 A, B, C, D, E, F
BB 2 C, D, E, F, G, H
LB 1 & 2
LB-AF 2

0115 SUN TO 0650 SUN
BB 3 A, B, C, D, E, F, G, H
BB 4 D, E, F, G, H, J
LB 3 & 4
LB-AF 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

W2026/11943556 UNDER LINE HEADING MD101/NW1001.

SUNDAY 24 MAY

Ref. No. P2026/4191490 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0100
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11608022

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4191459 AND W2026/11804779 UNDER LINE HEADING MD101.

SUNDAY 24 MAY

Ref. No. P2026/4269343 Possession Manager CRS Alliance Crewe

Item
24

Willesden TMD Stabling & Arrival siding
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Engineering Work
5m22ch and 5m24ch
W2026/11606836

Stabling & Departure Siding
Sidings Possession

0040
SUN

to 0645
SUN

PROTECTION LIMITS
SIDINGS POSSESSION PROTECTION TO BE ARRANGED LOCALLY WITH WILLESDEN TMD MANAGER.

TRAFFIC REMARKS
NO ACCESS TO WILLESDEN TMD STABLING AND ARRIVAL SIDING.

WILLESDEN TMD STABLING AND ARRIVAL SIDING TO BE CLEAR OF STABLED TRAINS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN
WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4191459 AND W2026/11577691 UNDER LINE HEADING MD101.
OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND T3 POSSESSION.

SUNDAY 24 to MONDAY 25 MAY

Ref. No. P2026/4191424 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

S&C Partial Renewal
0m0ch and 4m64ch
W2026/11605477
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

S&T Maintenance
0m0ch and 4m64ch
W2026/11419883
OHL Inspection
0m0ch and 4m64ch
W2026/11419757
Major Projects HS2
1m40ch and 4m10ch
W2026/11930196
Cable Work
3m27ch and 4m64ch
W2026/11934891

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 24 to MONDAY 25 MAY

Ref. No. P2026/4191425 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Willesden North Jn
and Northchurch
Tunnels

Down and Up Fast
Possession

2120
SUN

to 0600
MON

S&T Maintenance
8m0ch and 9m30ch
W2026/11949948

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2120
SUN

to 0600
MON

Track Maintenance
16m0ch and 28m0ch
W2026/11343898
S&T Maintenance
16m0ch and 28m0ch
W2026/11419775
Station Work
21m9ch and 23m30ch
W2026/11966058
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 25 to TUESDAY 26 MAY

Ref. No. P2026/4245073 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2255
MON

to 0530
TUE

OHL Work
22m50ch and 24m71ch
W2026/11603158

Kings Langley Up Kings Langley Loop
Possession

2255
MON

to 0530
TUE

Tring Up & Down Relief
Possession

2255
MON

to 0530
TUE

Track Maintenance
26m0ch and 34m65ch
W2026/11855484
S&T Maintenance
26m0ch and 34m65ch
W2026/11855488
Survey Work
26m0ch and 34m65ch
W2026/11855489
OHL Work
28m3ch and 31m0ch
W2026/11608234
Unload Ballast
30m0ch and 34m65ch
W2026/11514614
Arc Repairs
45m20ch and 45m70ch
W2026/11605513
OHL Inspection
17m66ch and 26m20ch
W2026/11855405
URFDO Inspections
17m66ch and 34m65ch
W2026/11855491

ISOLATION OF ELECTRICAL SECTIONS
2255 MON TO 0530 TUE
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6R50 AT WT5167 SIGNAL ON THE DOWN SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
MON 2320 TO 0515 TUE
BW 11 A, B, F
BW 12 L, M
BW-AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5617, NS4333
Up Slow, Up Norton Bridge: Beyond SC5616, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 137

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION NOT TO BE TAKEN UNTIL 6U19 (WITHIN P/4352311) HAS CLEARED HEAMIES

TUESDAY 26 MAY

Ref. No. P2026/4230191 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11605558

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0120
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0120
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0120
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0120
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0120
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0120
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0120
TUE

to 0500
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11857437
Patrolling
0m0ch and 1m45ch
W2026/11291039
URFDO Inspections
0m0ch and 2m28ch
W2026/11846763
Survey Work
0m0ch and 2m28ch
W2026/11846835
S&T Maintenance
0m0ch and 2m28ch
W2026/11844782
Other E&P Work
0m0ch and 2m28ch
W2026/11847533
OHL Inspection
0m0ch and 2m28ch
W2026/11847478
Patrolling
1m43ch and 2m28ch
W2026/11276472
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0120
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0120
TUE

to 0500
TUE

Road No. 22
Possession

0120
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0120
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Other E&P Work
2m45ch and 17m30ch
W2026/11465305
Track Maintenance
2m45ch and 4m20ch
W2026/11465313
S&T Maintenance
2m45ch and 8m0ch
W2026/11465329
Survey Work
2m45ch and 12m40ch
W2026/11465534
URFDO Inspections
2m45ch and 17m30ch
W2026/11465542
S&T Renewal
2m45ch and 17m30ch
W2026/11906040
Renew Pads / Nylons
4m20ch and 6m60ch
W2026/11465317
Arc Repairs
6m60ch and 12m40ch
W2026/11465321
Patrolling
6m60ch and 12m40ch
W2026/11465309
S&T Maintenance
7m0ch and 17m30ch
W2026/11465429
Survey Work
12m36ch and 17m30ch
W2026/11465538
Track Maintenance
12m36ch and 17m30ch
W2026/11465325

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0120 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0120 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0120 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS36#
LUL Depot Reception Road 22: Beyond WS38#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0120 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

NOTE: LATER START TO DC ELECTRICS DUE TO ARL RUNNING A SATURDAY SERVICE.

TUESDAY 26 MAY

Ref. No. P2026/4405063 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Willesden TMD Loop / Neck
Possession

0800
TUE

to 1500
TUE

In Connection With Isolation
Arrangements
4m60ch and 5m32ch
W2026/11976206

All Lines
BLOCKED To A/C Electric
Trains

0800
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0800 TUE TO 1500 TUE
AE-3 E, F, G, H, J, K, K1, K2, TM1, TM2, TM3, TM4, TM6, XX

PROTECTION LIMITS
Willesden TMD Loop / Neck: Beyond WM1180# to Bufferstops Willesden TMD Neck

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED .

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 26 MAY

Ref. No. P2026/4405154 Possession Manager Construction Services OLE

Item
44

Willesden TMD Run Round Road
Sidings Possession

0800
TUE

to 1500
TUE

OHL Inspection
5m5ch and 5m30ch
W2026/11976341

Siding Nos. 7 & 8
Sidings Possession

0800
TUE

to 1500
TUE

Stabling & Arrival siding
Sidings Possession

0800
TUE

to 1500
TUE

Stabling & Departure Siding
Sidings Possession

0800
TUE

to 1500
TUE

DC Arrival and Departure Line
Sidings Possession

0800
TUE

to 1500
TUE

North Shunt Neck
Sidings Possession

0800
TUE

to 1500
TUE

Reception Siding Nos. 1 to 3
Sidings Possession

0800
TUE

to 1500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Shed Roads 1-6
Sidings Possession

0800
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0800 Tue to 1500 Tue
AE-3 E, F, G, H, J, K, XX, K, K1, K2, TM1, TM2, TM3, TM4, TM6.

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED

GENERAL REMARKS
Sidings possession to be taken ICW P2026/4405063 and W2026/11976206
Taken directly with Willesden Panel C ? Wembley ML SCC for the Stabling Dep & Arr sidings & TMD loop
Use the Willesden Suburban workstation for Depot Arr & Dept. DC side
Taken directly with Willesden TMD Manager if not affecting Stabling/arrival, Dep lines or Run around road.

NO OTP OR PLANT TO PASS WM1181 AND WM1183.

* No DC isolation for DC Arrival / Departure Line - Demarcation barrier to be used at the limits of the conductor rail *

TUESDAY 26 MAY

Ref. No. P2026/4200547 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
TUE

to 0520
TUE

Track Maintenance
9m50ch and 12m40ch
W2026/11855335

Watford Junction Platform 10
Possession

0015
TUE

to 0520
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0015
TUE

to 0520
TUE

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
TUE

to 0520
TUE

Survey Work
9m50ch and 12m40ch
W2026/11855126
PL Tamping
9m50ch and 12m40ch
W2026/11436102
PL Tamping
0m0ch and 6m45ch
W2026/11469164
Track Maintenance
0m0ch and 6m45ch
W2026/11642003
OHL Inspection
0m0ch and 6m45ch
W2026/11632614
Survey Work
0m0ch and 6m45ch
W2026/11632503
S&T Maintenance
0m0ch and 6m45ch
W2026/11632500
URFDO Inspections
0m0ch and 6m45ch
W2026/11632506
S&T Maintenance
9m50ch and 12m45ch
W2026/11855129
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

URFDO Inspections
9m69ch and 17m21ch
W2026/11855432
OHL Inspection
9m69ch and 17m21ch
W2026/11855396

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Up & Down St Albans, Single Connection: Beyond WM372#, Bufferstops
Watford Junction Platform 10, Buffertops St Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE
PLATFORM 11 TO BE KEPT CLEAR

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM347 SIGNAL ON THE DOWN SLOW LINE

TUESDAY 26 MAY

Ref. No. P2026/4245074 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Drayton Road
Junction
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
TUE

to 0500
TUE

URFDO Inspections
46m15ch and 50m20ch
W2026/11605635

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
TUE

to 0500
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
TUE

to 0500
TUE

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
TUE

to 0500
TUE

Milton Keynes Central Bay Platform 2A
Possession

0020
TUE

to 0500
TUE

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
TUE

to 0500
TUE

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
TUE

to 0500
TUE

Station Work
46m40ch and 46m70ch
W2026/11958409
S&T Work
48m40ch and 50m20ch
W2026/11817620
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4255755 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
TUE

to 0530
WED

OHL Work
22m50ch and 24m71ch
W2026/11603159

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0530
WED

Tring Up & Down Relief
Possession

2230
TUE

to 0530
WED

S&T Maintenance
22m50ch and 24m71ch
W2026/11855399
OHL Work
28m3ch and 34m15ch
W2026/11608239
Survey Work
30m72ch and 34m15ch
W2026/11968693
Survey Work
39m17ch and 45m15ch
W2026/11883178
Arc Repairs
45m20ch and 45m70ch
W2026/11605522
OHL Inspection
17m66ch and 26m20ch
W2026/11855406
Survey Work
17m66ch and 27m75ch
W2026/11855402
URFDO Inspections
17m66ch and 27m75ch
W2026/11855492

ISOLATION OF ELECTRICAL SECTIONS
2230 TUE TO 0530 WED
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4230263 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11605559

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Off Track Work
0m0ch and 0m60ch
W2026/11857439
Patrolling
0m0ch and 1m45ch
W2026/11291040
OHL Inspection
0m0ch and 2m28ch
W2026/11847479
S&T Maintenance
0m0ch and 2m28ch
W2026/11844614
Survey Work
0m0ch and 2m28ch
W2026/11846758
URFDO Inspections
0m0ch and 2m28ch
W2026/11846764
Other E&P Work
0m0ch and 2m28ch
W2026/11847534
Other E&P Work
2m45ch and 17m30ch
W2026/11465306
Track Maintenance
2m45ch and 4m20ch
W2026/11465314
S&T Maintenance
2m45ch and 8m0ch
W2026/11465426
Survey Work
2m45ch and 12m40ch
W2026/11465535
URFDO Inspections
2m45ch and 17m30ch
W2026/11465543
S&T Renewal
2m45ch and 17m30ch
W2026/11906092
Major Projects
3m40ch and 4m60ch
W2026/11957923
Preparatory Work
4m5ch and 5m40ch
W2026/11961520
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465318
Arc Repairs
6m60ch and 12m40ch
W2026/11465322
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Patrolling
6m60ch and 12m40ch
W2026/11465310
S&T Maintenance
7m0ch and 17m30ch
W2026/11465430
Track Maintenance
12m36ch and 17m30ch
W2026/11465326
Survey Work
12m36ch and 17m30ch
W2026/11465539

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 27 MAY

Ref. No. P2026/4405189 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

Willesden TMD Loop / Neck
Possession

0800
WED

to 1500
WED

In Connection With Isolation
Arrangements
4m60ch and 5m32ch
W2026/11977575

All Lines
BLOCKED To A/C Electric
Trains

0800
WED

to 1500
WED

ISOLATION OF ELECTRICAL SECTIONS
0800 WD TO 1500 WED
AE-3 E, F, G, H, J, K, K1, K2, TM1, TM2, TM3, TM4, TM6, XX

PROTECTION LIMITS
Willesden TMD Loop / Neck: Beyond WM1180# to Bufferstops Willesden TMD Neck

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED .

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4405164 Possession Manager Construction Services OLE

Item
60

Willesden TMD Run Round Road
Sidings Possession

0800
WED

to 1500
WED

OHL Inspection
5m5ch and 5m30ch
W2026/11977631

Siding Nos. 7 & 8
Sidings Possession

0800
WED

to 1500
WED

Stabling & Arrival siding
Sidings Possession

0800
WED

to 1500
WED

Stabling & Departure Siding
Sidings Possession

0800
WED

to 1500
WED

DC Arrival and Departure Line
Sidings Possession

0800
WED

to 1500
WED

North Shunt Neck
Sidings Possession

0800
WED

to 1500
WED

Reception Siding Nos. 1 to 3
Sidings Possession

0800
WED

to 1500
WED

Shed Roads 1-6
Sidings Possession

0800
WED

to 1500
WED

ISOLATION OF ELECTRICAL SECTIONS
0800 Wed to 1500 Wed
AE-3 E, F, G, H, J, K, XX, K, K1, K2, TM1, TM2, TM3, TM4, TM6.

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED

GENERAL REMARKS
Sidings possession to be taken ICW P2026/4405189 and W2026/11977575
Taken directly with Willesden Panel C ? Wembley ML SCC for the Stabling Dep & Arr sidings & TMD loop
Use the Willesden Suburban workstation for Depot Arr & Dept. DC side
Taken directly with Willesden TMD Manager if not affecting Stabling/arrival, Dep lines or Run around road.

NO OTP OR PLANT TO PASS WM1181 AND WM1183.

* No DC isolation for DC Arrival / Departure Line - Demarcation barrier to be used at the limits of the conductor rail *

WEDNESDAY 27 MAY

Ref. No. P2026/4240179 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0520
WED

S&T Maintenance
9m50ch and 15m70ch
W2026/11855390

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m40ch
W2026/11855122

1F_ARL_Derivative WON 08 2026/2027 Page B-177

1F_ARL_Derivative WON 08 - 2026/2027

page 186 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Survey Work
9m50ch and 12m40ch
W2026/11855386
RRAP Work
12m35ch and 15m70ch
W2026/11950855
PL Tamping
0m0ch and 6m45ch
W2026/11469195
Patrolling
0m0ch and 6m45ch
W2026/11824772
URFDO Inspections
9m69ch and 17m21ch
W2026/11855395
OHL Inspection
9m69ch and 17m21ch
W2026/11855483
Survey Work
12m55ch and 17m27ch
W2026/11855131

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0520 WED
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WM372#, Bufferstops Watford
Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES (PANTOGRAPHS WILL REMAIN
RAISED).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4255857 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Drayton Road
Junction
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
WED

to 0500
WED

Arc Repairs
45m79ch and 50m20ch
W2026/11889921

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
WED

to 0500
WED

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
WED

to 0500
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
WED

to 0500
WED

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
WED

to 0500
WED

Milton Keynes Central Bay Platform 2A
Possession

0020
WED

to 0500
WED

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
WED

to 0500
WED

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
WED

to 0500
WED

Flyover Summit Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
WED

to 0500
WED

URFDO Inspections
46m15ch and 50m20ch
W2026/11605688
Station Work
46m40ch and 46m70ch
W2026/11958419
S&T Work
48m40ch and 50m20ch
W2026/11817613

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5221#, OB928 pts# to Approach KR5255,
MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5220#, OB927 pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4255822 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
WED

to 0620
WED

OHL Work
81m11ch and 83m65ch
W2026/11607269

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0620
WED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0620
WED

Rugby Platform 3
Possession

0020
WED

to 0620
WED

Engine Siding
BLOCKED To A/C Electric
Trains

0020
WED

to 0620
WED

S&T Work
82m0ch and 83m40ch
W2026/11605475

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0620 WED
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4375527 Possession Manager Protected Path

Item
64

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

2234
WED

to 2300
WED

Hampton Court Jn
and Surbiton

Up Fast
Protected Path

2300
WED

to 2302
WED

Surbiton
and Weybridge

Down Fast
Protected Path

2302
WED

to 2317
WED

Weybridge
and Virginia Water

Up Chertsey
Protected Path

2317
WED

to 2328
WED

Virginia Water
and Staines

Up Twickenham
Protected Path

2328
WED

to 2340
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

Staines Up Staines Goods Loop
Protected Path

2340
WED

to 2345
WED

Staines
and Whitton Jn

Up Twickenham
Protected Path

2345
WED

to 2352
WED

Whitton Jn
and Barnes

Up Twickenham/Up
Richmond/Up Windsor Slow
Protected Path

2352
WED

to 0005
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0005
THU

to 0018
THU

Waterloo Platform 18
Protected Path

0018
THU

to 0130
THU

Waterloo
and West London Jn
(SW)

Windsor Reversible
Protected Path

0130
THU

to 0136
THU

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0136
THU

to 0140
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0140
THU

to 0149
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0149
THU

to 0212
THU

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0212
THU

to 0221
THU

West London Jn
(Willesden)
and Wembley Yard
South Jn

Up Willesden Relief
Protected Path

0221
THU

to 0229
THU

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Protected Path

0229
THU

to 0245
THU

Wembley Yard South
Jn
and West London Jn
(Willesden)

Up Willesden Relief
Protected Path

0245
THU

to 0250
THU

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0250
THU

to 0252
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0252
THU

to 0257
THU

Latchmere No.2 Jn
and Longhedge Jn

Up
Protected Path

0257
THU

to 0300
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Protected Path

0300
THU

to 0312
THU

Latchmere No.3 Jn
and Longhedge Jn

Up Kensington
Protected Path

0309
THU

to 0310
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0312
THU

to 0315
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0315
THU

to 0328
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0328
THU

to 0336
THU

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0336
THU

to 0338
THU

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0338
THU

to 0339
THU

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0339
THU

to 0340
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Protected Path

0340
THU

to 0352
THU

Stewarts Lane Jn
and Longhedge Jn

Battersea Reversible
Protected Path

0352
THU

to 0353
THU

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0353
THU

to 0355
THU

Clapham Jn
and Richmond

Down Windsor Fast/Down
Richmond/Down Twickenham
Protected Path

0355
THU

to 0407
THU

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

0405
THU

to 0415
THU

Richmond
and Feltham Jn

Down Twickenham
Protected Path

0407
THU

to 0415
THU

Virginia Water
and Bracknell

Down Twickenham
Protected Path

0415
THU

to 0430
THU

Bracknell
and Wokingham

Down Twickenham/Down
Southern
Protected Path

0430
THU

to 0445
THU

Wokingham
and Ascot

Up Twickenham
Protected Path

0445
THU

to 0455
THU

Ascot
and Staines

Up Twickenham
Protected Path

0455
THU

to 0510
THU

Staines Up Staines Goods Loop
Protected Path

0510
THU

to 0520
THU

Staines
and Virginia Water

Down Twickenham
Protected Path

0520
THU

to 0525
THU

Virginia Water
and Weybridge

Down Chertsey
Protected Path

0525
THU

to 0535
THU

1F_ARL_Derivative WON 08 2026/2027 Page B-182

1F_ARL_Derivative WON 08 - 2026/2027

page 191 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

Weybridge
and Surbiton

Up Slow
Protected Path

0535
THU

to 0545
THU

Surbiton
and Hampton Court
Jn

Down Fast
Protected Path

0545
THU

to 0600
THU

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0600
THU

to 0615
THU

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX111 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4255747 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

PL Tamping
9m50ch and 12m50ch
W2026/11436122

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Survey Work
9m50ch and 12m40ch
W2026/11855127
Track Maintenance
9m50ch and 12m40ch
W2026/11855292
S&T Maintenance
9m69ch and 12m50ch
W2026/11855388
URFDO Inspections
9m69ch and 17m21ch
W2026/11855393
OHL Inspection
9m69ch and 17m21ch
W2026/11855397

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WM346 SIGNAL ON THE UP SLOW LINE

1F_ARL_Derivative WON 08 2026/2027 Page B-183

1F_ARL_Derivative WON 08 - 2026/2027

page 192 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4255803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
WED

to 0530
THU

Remove Rail Defects
17m66ch and 33m9ch
W2026/11855486

Kings Langley Up Kings Langley Loop
Possession

2230
WED

to 0530
THU

Tring Up & Down Relief
Possession

2230
WED

to 0530
THU

OHL Inspection
17m66ch and 26m20ch
W2026/11855407
URFDO Inspections
17m66ch and 27m75ch
W2026/11855493
S&T Maintenance
17m66ch and 33m4ch
W2026/11855400
RRAP Work
20m65ch and 21m30ch
W2026/11855403
Station Work
21m9ch and 23m30ch
W2026/11966312
OHL Work
22m50ch and 24m71ch
W2026/11603160
Survey Work
30m72ch and 33m9ch
W2026/11968959
Track Maintenance
36m5ch and 45m70ch
W2026/11826147
Survey Work
36m5ch and 45m70ch
W2026/11883342
Arc Repairs
45m20ch and 45m70ch
W2026/11605523

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0530 THU
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4381236 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
67

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2230
WED

to 0530
THU

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11603162
In Connection With Engineering Work
24m0ch and 24m40ch
W2026/12014754

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4255803 AND W2026/11603160 UNDER LINE HEADING MD101.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4401954 Possession Manager Volker Rail

Item
68

Tring Sidings
Sidings Possession

2230
WED

to 0530
THU

In Connection With Engineering Work
31m30ch and 31m50ch
W2026/11968960

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4255803 AND W2026/11968959 UNDER LINE HEADING MD101.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4255860 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
WED

to 0530
THU

Vegetation Clearance
51m17ch and 54m70ch
W2026/11951821

S&T Work
51m17ch and 52m40ch
W2026/11817624
Vegetation Clearance
53m55ch and 54m70ch
W2026/11826320

ISOLATION OF ELECTRICAL SECTIONS
2340 WED TO 0500 THU
LA 7 B
LA 8 H
LA-AF 3 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION NOT TO BE TAKEN UNTIL 6U19 (WITHIN P/4352275) HAS CLEARED HEAMIES

THURSDAY 28 MAY

Ref. No. P2026/4255772 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Track Maintenance
0m0ch and 2m28ch
W2026/11605561

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Patrolling
0m0ch and 1m45ch
W2026/11291041
S&T Maintenance
0m0ch and 2m28ch
W2026/11844615
OHL Inspection
0m0ch and 2m28ch
W2026/11847480
Survey Work
0m0ch and 2m28ch
W2026/11846759
URFDO Inspections
0m0ch and 2m28ch
W2026/11846765
Other E&P Work
0m0ch and 2m28ch
W2026/11847535
Other E&P Work
2m45ch and 17m30ch
W2026/11465307
Track Maintenance
2m45ch and 4m20ch
W2026/11465315
S&T Maintenance
2m45ch and 8m0ch
W2026/11465427
Survey Work
2m45ch and 12m40ch
W2026/11465536
S&T Renewal
2m45ch and 17m30ch
W2026/11906094
URFDO Inspections
2m45ch and 17m30ch
W2026/11465544
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465319
Off Track Work
4m60ch and 6m60ch
W2026/11857440
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 76 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Arc Repairs
6m60ch and 12m40ch
W2026/11465323
S&T Maintenance
7m0ch and 17m30ch
W2026/11465431
Track Maintenance
12m36ch and 17m30ch
W2026/11465327
Survey Work
12m36ch and 17m30ch
W2026/11465540

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 76 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 28 MAY

Ref. No. P2026/4405208 Possession Manager Construction Services OLE

Item
77

Willesden TMD Shed Roads 1-6
Sidings Possession

0800
THU

to 1500
THU

OHL Inspection
5m5ch and 5m30ch
W2026/11977571

Run Round Road
Sidings Possession

0800
THU

to 1500
THU

Siding Nos. 7 & 8
Sidings Possession

0800
THU

to 1500
THU

Stabling & Arrival siding
Sidings Possession

0800
THU

to 1500
THU

Stabling & Departure Siding
Sidings Possession

0800
THU

to 1500
THU

DC Arrival and Departure Line
Sidings Possession

0800
THU

to 1500
THU

North Shunt Neck
Sidings Possession

0800
THU

to 1500
THU

Reception Siding Nos. 1 to 3
Sidings Possession

0800
THU

to 1500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 77 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0800 Thu to 1500 Thu
AE-3 E, F, G, H, J, K, XX, K, K1, K2, TM1, TM2, TM3, TM4, TM6.

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED

GENERAL REMARKS
Sidings possession to be taken ICW P2026/4405190 and W2026/11977576
Taken directly with Willesden Panel C ? Wembley ML SCC for the Stabling Dep & Arr sidings & TMD loop
Use the Willesden Suburban workstation for Depot Arr & Dept. DC side
Taken directly with Willesden TMD Manager if not affecting Stabling/arrival, Dep lines or Run around road.

NO OTP OR PLANT TO PASS WM1181 AND WM1183.

* No DC isolation for DC Arrival / Departure Line - Demarcation barrier to be used at the limits of the conductor rail *

THURSDAY 28 MAY

Ref. No. P2026/4405190 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Willesden TMD Loop / Neck
Possession

0800
THU

to 1500
THU

In Connection With Isolation
Arrangements
4m60ch and 5m32ch
W2026/11977576

All Lines
BLOCKED To A/C Electric
Trains

0800
THU

to 1500
THU

ISOLATION OF ELECTRICAL SECTIONS
0800 THU TO 1500 THU
AE-3 E, F, G, H, J, K, K1, K2, TM1, TM2, TM3, TM4, TM6, XX

PROTECTION LIMITS
Willesden TMD Loop / Neck: Beyond WM1180# to Bufferstops Willesden TMD Neck

TRAFFIC REMARKS
WILLESDEN TMD AND SIDINGS, ANY STABLED AC TRACTION TO HAVE PANTOGRAPHS LOWERED .

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 MAY

Ref. No. P2026/4255858 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Drayton Road
Junction
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
THU

to 0500
THU

URFDO Inspections
46m15ch and 50m20ch
W2026/11605594

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
THU

to 0500
THU

Station Work
46m40ch and 46m70ch
W2026/11958453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 79 CONTINUED

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
THU

to 0500
THU

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
THU

to 0500
THU

Milton Keynes Central Bay Platform 2A
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0020
THU

to 0500
THU

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0020
THU

to 0500
THU

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
THU

to 0500
THU

S&T Work
48m40ch and 50m20ch
W2026/11834454

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale, Down Bletchley: Beyond TK5221, OB928 pts# to Approach KR5255,
MV5#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond KR5252#, TK9858#, Bufferstops Milton Keynes Central
Platform 2A, Buffer Stops Bletchley North Neck to Approach TK5220, OB927 pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 MAY

Ref. No. P2026/4255867 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
THU

to 0620
THU

S&T Work
82m16ch and 83m65ch
W2026/11605476

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0620
THU

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0620
THU

OHL Work
82m16ch and 83m65ch
W2026/11607357
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 80 CONTINUED

Rugby Platform 3
Possession

0020
THU

to 0620
THU

ISOLATION OF ELECTRICAL SECTIONS
0020 THU TO 0620 THU
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363#, RN5375#, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4255799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m40ch
W2026/11855293

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m50ch and 12m40ch
W2026/11855128
Track Maintenance
12m55ch and 17m21ch
W2026/11855124
Survey Work
12m55ch and 17m21ch
W2026/11855130
S&T Maintenance
9m50ch and 17m21ch
W2026/11855389
OHL Inspection
9m69ch and 17m21ch
W2026/11855398
URFDO Inspections
9m69ch and 17m21ch
W2026/11855394

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 81 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4255756 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
THU

to 0530
FRI

RRAP Work
20m65ch and 21m30ch
W2026/11855404

Kings Langley Up Kings Langley Loop
Possession

2230
THU

to 0530
FRI

Tring Up & Down Relief
Possession

2230
THU

to 0530
FRI

S&T Maintenance
20m65ch and 21m30ch
W2026/11855401
OHL Work
22m50ch and 24m71ch
W2026/11603161
Survey Work
30m72ch and 34m15ch
W2026/11968955
Track Maintenance
36m5ch and 45m70ch
W2026/11826151
OHL Work
37m77ch and 40m40ch
W2026/11893138
Arc Repairs
45m20ch and 45m70ch
W2026/11605524
OHL Inspection
17m66ch and 26m20ch
W2026/11855408
URFDO Inspections
17m66ch and 27m75ch
W2026/11855494

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0530 FRI
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220 to Approach WM372
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 82 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4381237 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
83

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2230
THU

to 0530
FRI

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11603163

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4255756 AND W2026/11603161 UNDER LINE HEADING MD101.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4401941 Possession Manager Volker Rail

Item
84

Tring Sidings
Sidings Possession

2230
THU

to 0530
FRI

In Connection With Engineering Work
31m30ch and 31m50ch
W2026/11968889

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4255756 AND W2026/11968955 UNDER LINE HEADING MD101.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4255861 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
THU

to 0530
FRI

Cable Work
51m17ch and 54m70ch
W2026/11950357

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2340
THU

to 0500
FRI

S&T Work
51m17ch and 52m40ch
W2026/11817792
Survey Work
51m17ch and 54m70ch
W2026/11946407
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 91 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION NOT TO BE TAKEN UNTIL 6U19 (WITHIN P/4352265) HAS CLEARED HEAMIES

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4401911 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
92

Watford Yard Sidings
Sidings Possession

2345
THU

to 0530
FRI

In Connection With Engineering Work
17m12ch and 17m36ch
W2026/11957497

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4255799 AND W2026/11855124 UNDER LINE HEADING MD101.

FRIDAY 29 MAY

Ref. No. P2026/4255744 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11605638

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291042
S&T Maintenance
0m0ch and 2m28ch
W2026/11844616
OHL Inspection
0m0ch and 2m28ch
W2026/11847481
Survey Work
0m0ch and 2m28ch
W2026/11846760
URFDO Inspections
0m0ch and 2m28ch
W2026/11846934
Other E&P Work
0m0ch and 2m28ch
W2026/11847536
Other E&P Work
2m45ch and 17m30ch
W2026/11465308
Track Maintenance
2m45ch and 4m20ch
W2026/11465316
S&T Maintenance
2m45ch and 8m0ch
W2026/11465428
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 93 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Survey Work
2m45ch and 12m40ch
W2026/11465537
S&T Renewal
2m45ch and 17m30ch
W2026/11906134
URFDO Inspections
2m45ch and 17m30ch
W2026/11465545
Remove Rail Defects
4m20ch and 6m60ch
W2026/11465320
Off Track Work
4m60ch and 6m60ch
W2026/11857362
Arc Repairs
6m60ch and 12m40ch
W2026/11465324
S&T Maintenance
7m0ch and 17m30ch
W2026/11465533
Track Maintenance
12m36ch and 17m30ch
W2026/11465328
Survey Work
12m36ch and 17m30ch
W2026/11465541

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 93 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 29 MAY

Ref. No. P2026/4255868 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
95

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0620
FRI

S&T Work
82m16ch and 83m40ch
W2026/11605538

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0620
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0620
FRI

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

OHL Work
82m16ch and 83m30ch
W2026/11607271

ISOLATION OF ELECTRICAL SECTIONS
0020 FRI TO 0620 FRI
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363#, RN5375#, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0400
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234424

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0400
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0400
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0400
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0400
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234716
S&T Maintenance
0m0ch and 7m61ch
W2026/11238192
OHL Inspection
0m0ch and 7m61ch
W2026/11238308
URFDO Inspections
0m0ch and 7m61ch
W2026/11238474
Survey Work
0m0ch and 7m61ch
W2026/11238279
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 96 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Track Maintenance
4m20ch and 7m44ch
W2026/11237829
Track Maintenance
5m20ch and 7m61ch
W2026/11238579

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0400 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0400 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0400 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4404631 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
97

Watford Yard Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
17m12ch and 17m36ch
W2026/11969637
In Connection With Engineering Work
17m12ch and 17m36ch
W2026/12008500

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4223251 AND W2026/11965077 UNDER LINE HEADING MD101.

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191459 Repeated item, please see details under route MD101

Item 7

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191460 Repeated item, please see details under route MD101

Item
10

SUNDAY 24 to MONDAY 25 MAY

Ref. No. P2026/4191425 Repeated item, please see details under route MD101

Item
26

MONDAY 25 MAY

Ref. No. P2026/4191487 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
99

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313328

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Major Projects HS2
2m59ch and 4m20ch
W2026/11939629
S&T Renewal
2m59ch and 17m30ch
W2026/11906039
Cable Work
4m1ch and 5m9ch
W2026/11934957
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 99 CONTINUED

Structures Work
5m20ch and 5m60ch
W2026/11867723
S&T Maintenance
7m0ch and 17m58ch
W2026/11313881
P & D Maintenance
7m45ch and 11m46ch
W2026/11968405
P & D Maintenance
7m45ch and 11m46ch
W2026/11922006

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK08 MD120 SM P4191487

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 26 MAY

Ref. No. P2026/4230191 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 27 MAY

Ref. No. P2026/4230263 Repeated item, please see details under route MD101

Item
58
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 27 MAY

Ref. No. P2026/4381341 Possession Manager LNW Route Business Stonebridge Park

Item
100

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377852

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2026/4230263 AND W2026/11465310.

THURSDAY 28 MAY

Ref. No. P2026/4255772 Repeated item, please see details under route MD101

Item
76

FRIDAY 29 MAY

Ref. No. P2026/4255744 Repeated item, please see details under route MD101

Item
93

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 23 to SUNDAY 24 MAY

Ref. No. P2026/4191459 Repeated item, please see details under route MD101

Item 7

SUNDAY 24 MAY

Ref. No. P2026/4231884 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359251

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
3m70ch and 3m5ch
W2026/11169979
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 110 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359251 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

MONDAY 25 MAY

Ref. No. P2026/4191487 Repeated item, please see details under route MD120

Item
99

TUESDAY 26 MAY

Ref. No. P2026/4230191 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 27 MAY

Ref. No. P2026/4230263 Repeated item, please see details under route MD101

Item
58

THURSDAY 28 MAY

Ref. No. P2026/4255772 Repeated item, please see details under route MD101

Item
76
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

THURSDAY 28 MAY

Ref. No. P2026/4230051 Possession Manager Anglia IMDM Tottenham Hale

Item
111

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11170834

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 29 MAY

Ref. No. P2026/4255744 Repeated item, please see details under route MD101

Item
93

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Repeated item, please see details under route MD101

Item
96

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786089

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 112 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 23 MAY

Ref. No. P2026/4342221 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11785971

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 24 MAY

Ref. No. P2026/4167037 Possession Manager Anglia IMDM Tottenham Hale

Item
114

Kentish Town West
and Willesden
Junction High Level

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 5m32ch
W2026/11564418

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Structures Examination
0m50ch and 0m40ch
W2026/11400836
S&T Maintenance
0m73ch and 1m35ch
W2026/11243571
S&T Maintenance
1m57ch and 2m55ch
W2026/11243892
Patrolling
1m57ch and 2m55ch
W2026/11170047
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 114 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Drainage Inspection
1m60ch and 4m30ch
W2026/11801527
Follow-Up Work
4m0ch and 5m25ch
W2026/11986585

PROTECTION LIMITS
Down North London: NL1003 to NL1047
Up North London: NL1040 to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1036
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11243571 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 04CH TO 0M 53CH ON THE GOJ

W/11986585 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW

MONDAY 25 MAY

Ref. No. P2026/4166785 Possession Manager Anglia IMDM Tottenham Hale

Item
115

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m50ch
W2026/11564568

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

OHL Work (Maintenance)
1m6ch and 0m52ch
W2026/11840655
URFDO Inspections
1m57ch and 0m45ch
W2026/11763051
P & D Maintenance
1m57ch and 0m45ch
W2026/11795344
S&T Maintenance
4m67ch and 0m45ch
W2026/11245851
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 115 CONTINUED

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0045
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
0045 MON TO 0500 MON: AC-1,AC-2,AS-2Be
ISOLATION REF...TN03

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245851 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M 15CH ON THE KGW, 0M 0CH TO 0M 20CH ON THE KGC

W11840655 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 05CH ON THE WMB

MONDAY 25 MAY

Ref. No. P2026/4191487 Repeated item, please see details under route MD120

Item
99

TUESDAY 26 MAY

Ref. No. P2026/4230191 Repeated item, please see details under route MD101

Item
42

WEDNESDAY 27 MAY

Ref. No. P2026/4230263 Repeated item, please see details under route MD101

Item
58
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

THURSDAY 28 MAY

Ref. No. P2026/4255772 Repeated item, please see details under route MD101

Item
76

FRIDAY 29 MAY

Ref. No. P2026/4255744 Repeated item, please see details under route MD101

Item
93

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Possession Manager Anglia IMDM Tottenham Hale

Item
116

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11876009

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11876009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 22 to SATURDAY 23 MAY

Ref. No. P2026/4341456 Repeated item, please see details under route MD150

Item
112
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

SUNDAY 24 MAY

Ref. No. P2026/4167037 Repeated item, please see details under route MD150

Item
114

MONDAY 25 MAY

Ref. No. P2026/4166785 Repeated item, please see details under route MD150

Item
115

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Repeated item, please see details under route MD150

Item
116

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 23 MAY

Ref. No. P2026/4342332 Possession Manager Anglia IMDM Tottenham Hale

Item
117

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11786193

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11786193 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SUNDAY 24 MAY

Ref. No. P2026/4167037 Repeated item, please see details under route MD150

Item
114

MONDAY 25 MAY

Ref. No. P2026/4166785 Repeated item, please see details under route MD150

Item
115

1F_ARL_Derivative WON 08 2026/2027 Page B-217

1F_ARL_Derivative WON 08 - 2026/2027

page 226 of 382



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 23 MAY

Ref. No. P2026/4389992 Repeated item, please see details under route SO500

Item
153

SUNDAY 24 MAY

Ref. No. P2026/4121246 Repeated item, please see details under route SO500

Item
159

SUNDAY 24 MAY

Ref. No. P2026/4158610 Possession Manager Route Business Wessex

Item 4 Queenstown Road
and Waterloo

Up Main Fast
Possession

0110
SUN

to 0710
SUN

Follow-Up Work
0m4ch and 2m50ch
W2026/12016885

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Possession

0110
SUN

to 0710
SUN

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0110
SUN

to 0710
SUN

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Possession

0110
SUN

to 0710
SUN

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0110
SUN

to 0710
SUN

Up Windsor Slow/Windsor
Reversible
Possession

0110
SUN

to 0710
SUN

Waterloo Platform 10
Possession

0110
SUN

to 0710
SUN

Platforms 11 to 19
Possession

0110
SUN

to 0710
SUN

International Jn Windsor Relief Line 1
Possession

0110
SUN

to 0710
SUN

Windsor Relief Line 2
Possession

0110
SUN

to 0710
SUN

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0110
SUN

to 0710
SUN

Up Waterloo Curve
Possession

0110
SUN

to 0710
SUN

West London Jn (SW) Down Sheepcote Lane
Possession

0110
SUN

to 0710
SUN

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11587226
Rail Changing
0m4ch and 1m35ch
W2026/12021516
Track Maintenance
0m4ch and 2m20ch
W2026/11546945
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Up Sheepcote Lane
Possession

0110
SUN

to 0710
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W612pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 - (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Beyond W911 to -
Windsor Relief Line 2: Beyond W915 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -

TRAFFIC REMARKS
WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 25 MAY

Ref. No. P2026/4254539 Possession Manager Area Planning Orpington (DU)

Item
89

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11577414

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 89 CONTINUED

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 25 MAY

Ref. No. P2026/4251154 Possession Manager Area Planning Orpington (DU)

Item
90

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11577419

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

MONDAY 25 MAY

Ref. No. P2026/4305078 Possession Manager Wessex Inner

Item 6 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11717797

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2026/11717800
S&T Maintenance
0m4ch and 3m59ch
W2026/11717799
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11717798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4305101.

MONDAY 25 to TUESDAY 26 MAY

Ref. No. P2026/4214670 Repeated item, please see details under route SO500

Item
163

TUESDAY 26 MAY

Ref. No. P2026/4254662 Possession Manager Area Planning Orpington (DU)

Item
91

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11578040

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 91 CONTINUED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 26 MAY

Ref. No. P2026/4255352 Possession Manager Area Planning Orpington (DU)

Item
92

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11578086

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

TUESDAY 26 MAY

Ref. No. P2026/4285102 Possession Manager Wessex Inner

Item
93

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662562

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 26 MAY

Ref. No. P2026/4285106 Possession Manager Wessex Inner

Item
94

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11662569

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 26 to WEDNESDAY 27 MAY

Ref. No. P2026/4214656 Repeated item, please see details under route SO500

Item
165

WEDNESDAY 27 MAY

Ref. No. P2026/4304585 Possession Manager Wessex Inner

Item
95

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11716883

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 95 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4214671 Repeated item, please see details under route SO500

Item
167

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4375527 Possession Manager Protected Path

Item
96

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

2234
WED

to 2300
WED

Hampton Court Jn
and Surbiton

Up Fast
Protected Path

2300
WED

to 2302
WED

Surbiton
and Weybridge

Down Fast
Protected Path

2302
WED

to 2317
WED

Weybridge
and Virginia Water

Up Chertsey
Protected Path

2317
WED

to 2328
WED

Virginia Water
and Staines

Up Twickenham
Protected Path

2328
WED

to 2340
WED

Staines Up Staines Goods Loop
Protected Path

2340
WED

to 2345
WED

Staines
and Whitton Jn

Up Twickenham
Protected Path

2345
WED

to 2352
WED

Whitton Jn
and Barnes

Up Twickenham/Up
Richmond/Up Windsor Slow
Protected Path

2352
WED

to 0005
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0005
THU

to 0018
THU

Waterloo Platform 18
Protected Path

0018
THU

to 0130
THU

Waterloo
and West London Jn
(SW)

Windsor Reversible
Protected Path

0130
THU

to 0136
THU

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0136
THU

to 0140
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0140
THU

to 0149
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0149
THU

to 0212
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0212
THU

to 0221
THU

West London Jn
(Willesden)
and Wembley Yard
South Jn

Up Willesden Relief
Protected Path

0221
THU

to 0229
THU

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Protected Path

0229
THU

to 0245
THU

Wembley Yard South
Jn
and West London Jn
(Willesden)

Up Willesden Relief
Protected Path

0245
THU

to 0250
THU

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0250
THU

to 0252
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0252
THU

to 0257
THU

Latchmere No.2 Jn
and Longhedge Jn

Up
Protected Path

0257
THU

to 0300
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Protected Path

0300
THU

to 0312
THU

Latchmere No.3 Jn
and Longhedge Jn

Up Kensington
Protected Path

0309
THU

to 0310
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0312
THU

to 0315
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0315
THU

to 0328
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0328
THU

to 0336
THU

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0336
THU

to 0338
THU

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0338
THU

to 0339
THU

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0339
THU

to 0340
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Protected Path

0340
THU

to 0352
THU

Stewarts Lane Jn
and Longhedge Jn

Battersea Reversible
Protected Path

0352
THU

to 0353
THU

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0353
THU

to 0355
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Clapham Jn
and Richmond

Down Windsor Fast/Down
Richmond/Down Twickenham
Protected Path

0355
THU

to 0407
THU

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

0405
THU

to 0415
THU

Richmond
and Feltham Jn

Down Twickenham
Protected Path

0407
THU

to 0415
THU

Virginia Water
and Bracknell

Down Twickenham
Protected Path

0415
THU

to 0430
THU

Bracknell
and Wokingham

Down Twickenham/Down
Southern
Protected Path

0430
THU

to 0445
THU

Wokingham
and Ascot

Up Twickenham
Protected Path

0445
THU

to 0455
THU

Ascot
and Staines

Up Twickenham
Protected Path

0455
THU

to 0510
THU

Staines Up Staines Goods Loop
Protected Path

0510
THU

to 0520
THU

Staines
and Virginia Water

Down Twickenham
Protected Path

0520
THU

to 0525
THU

Virginia Water
and Weybridge

Down Chertsey
Protected Path

0525
THU

to 0535
THU

Weybridge
and Surbiton

Up Slow
Protected Path

0535
THU

to 0545
THU

Surbiton
and Hampton Court
Jn

Down Fast
Protected Path

0545
THU

to 0600
THU

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0600
THU

to 0615
THU

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX111 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

THURSDAY 28 MAY

Ref. No. P2026/4304588 Possession Manager Wessex Inner

Item
97

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11716887

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 97 CONTINUED

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 MAY

Ref. No. P2026/4285069 Possession Manager Wessex Inner

Item
98

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11662501

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4214695 Repeated item, please see details under route SO500

Item
169
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 29 MAY

Ref. No. P2026/4285071 Possession Manager Wessex Inner

Item
99

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11662503

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 23 MAY

Ref. No. P2026/4389992 Possession Manager Area Planning Croydon (NetOps)

Item
153

Battersea Park
and Balham

Down Brighton Fast
Possession

0005
SAT

to 0420
SAT

Mobile Maintenance Train
2m20ch and 2m36ch
W2026/11937105

Up Brighton Fast
Possession

0005
SAT

to 0420
SAT

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0005
SAT

to 0420
SAT

Up Battersea
Possession

0005
SAT

to 0420
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC274pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC274pts#
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT8 (6U88) AT TVC581 SIGNAL, ON THE DOWN BRIGHTON FAST BETWEEN POUPARTS JN AND CLAPHAM
JN

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 26 MAY

Ref. No. P2026/4304891 Possession Manager Wessex Inner

Item
27

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11717269

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 26 MAY

Ref. No. P2026/4254662 Possession Manager Area Planning Orpington (DU)

Item
28

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11578040

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 27 to THURSDAY 28 MAY

Ref. No. P2026/4375527 Possession Manager Protected Path

Item
168

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

2234
WED

to 2300
WED

Hampton Court Jn
and Surbiton

Up Fast
Protected Path

2300
WED

to 2302
WED

Surbiton
and Weybridge

Down Fast
Protected Path

2302
WED

to 2317
WED

Weybridge
and Virginia Water

Up Chertsey
Protected Path

2317
WED

to 2328
WED

Virginia Water
and Staines

Up Twickenham
Protected Path

2328
WED

to 2340
WED

Staines Up Staines Goods Loop
Protected Path

2340
WED

to 2345
WED

Staines
and Whitton Jn

Up Twickenham
Protected Path

2345
WED

to 2352
WED

Whitton Jn
and Barnes

Up Twickenham/Up
Richmond/Up Windsor Slow
Protected Path

2352
WED

to 0005
THU

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0005
THU

to 0018
THU

Waterloo Platform 18
Protected Path

0018
THU

to 0130
THU

Waterloo
and West London Jn
(SW)

Windsor Reversible
Protected Path

0130
THU

to 0136
THU

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0136
THU

to 0140
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0140
THU

to 0149
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0149
THU

to 0212
THU

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0212
THU

to 0221
THU

West London Jn
(Willesden)
and Wembley Yard
South Jn

Up Willesden Relief
Protected Path

0221
THU

to 0229
THU

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Protected Path

0229
THU

to 0245
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 168 CONTINUED

Wembley Yard South
Jn
and West London Jn
(Willesden)

Up Willesden Relief
Protected Path

0245
THU

to 0250
THU

North Pole Jn
and West London Jn
(Willesden)

Down and Up West London
Protected Path

0250
THU

to 0252
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0252
THU

to 0257
THU

Latchmere No.2 Jn
and Longhedge Jn

Up
Protected Path

0257
THU

to 0300
THU

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Protected Path

0300
THU

to 0312
THU

Latchmere No.3 Jn
and Longhedge Jn

Up Kensington
Protected Path

0309
THU

to 0310
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0312
THU

to 0315
THU

Kensington Olympia
and North Pole Jn

Down West London
Protected Path

0315
THU

to 0328
THU

North Pole Jn
and Latchmere No.2
Jn

Up West London
Protected Path

0328
THU

to 0336
THU

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0336
THU

to 0338
THU

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0338
THU

to 0339
THU

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0339
THU

to 0340
THU

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Protected Path

0340
THU

to 0352
THU

Stewarts Lane Jn
and Longhedge Jn

Battersea Reversible
Protected Path

0352
THU

to 0353
THU

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0353
THU

to 0355
THU

Clapham Jn
and Richmond

Down Windsor Fast/Down
Richmond/Down Twickenham
Protected Path

0355
THU

to 0407
THU

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

0405
THU

to 0415
THU

Richmond
and Feltham Jn

Down Twickenham
Protected Path

0407
THU

to 0415
THU

Virginia Water
and Bracknell

Down Twickenham
Protected Path

0415
THU

to 0430
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 168 CONTINUED

Bracknell
and Wokingham

Down Twickenham/Down
Southern
Protected Path

0430
THU

to 0445
THU

Wokingham
and Ascot

Up Twickenham
Protected Path

0445
THU

to 0455
THU

Ascot
and Staines

Up Twickenham
Protected Path

0455
THU

to 0510
THU

Staines Up Staines Goods Loop
Protected Path

0510
THU

to 0520
THU

Staines
and Virginia Water

Down Twickenham
Protected Path

0520
THU

to 0525
THU

Virginia Water
and Weybridge

Down Chertsey
Protected Path

0525
THU

to 0535
THU

Weybridge
and Surbiton

Up Slow
Protected Path

0535
THU

to 0545
THU

Surbiton
and Hampton Court
Jn

Down Fast
Protected Path

0545
THU

to 0600
THU

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0600
THU

to 0615
THU

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX111 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

THURSDAY 28 MAY

Ref. No. P2026/4261663 Possession Manager Wessex Inner

Item
33

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 4m10ch
W2026/11557391

Up Main Slow
Possession

0035
THU

to 0455
THU

Down Main Fast
Possession

0035
THU

to 0455
THU

Up Main Fast
Possession

0035
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0035
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 4m10ch
W2026/11557440
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

Waterloo South Siding
Sidings Possession

0035
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT DURNSFORD ROAD WITH P2026/4261594.

THURSDAY 28 MAY

Ref. No. P2026/4304919 Possession Manager Wessex Inner

Item
34

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11717277

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 28 MAY

Ref. No. P2026/4304592 Possession Manager Wessex Inner

Item
35

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2026/11716892

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 MAY

Ref. No. P2026/4304588 Possession Manager Wessex Inner

Item
36

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11716887

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 MAY

Ref. No. P2026/4304641 Possession Manager Wessex Inner

Item
37

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11716900

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 28 MAY

Ref. No. P2026/4285069 Possession Manager Wessex Inner

Item
38

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11662501

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4320793 Repeated item, please see details under route SW210

Item
155

FRIDAY 29 MAY

Ref. No. P2026/4261664 Possession Manager Wessex Inner

Item
39

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 4m10ch
W2026/11557441

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

Clapham Jn Up Main Loop
Possession

0035
FRI

to 0455
FRI

Waterloo South Siding
Sidings Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 4m10ch
W2026/11557392
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11666442

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT DURNSFORD ROAD WITH P2026/4261595.

FRIDAY 29 MAY

Ref. No. P2026/4285071 Possession Manager Wessex Inner

Item
40

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11662503

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4376941 Possession Manager Protected Path

Item
169

Effingham Jn
and Guildford

Down Cobham
Protected Path

2234
FRI

to 2248
FRI

Guildford Platform 2
Protected Path

2248
FRI

to 2253
FRI

Guildford
and Woking Jn

Up Guildford
Protected Path

2253
FRI

to 2305
FRI

Woking Jn
and Byfleet and New
Haw

Up Slow
Protected Path

2305
FRI

to 2314
FRI

Byfleet and New Haw
and Byfleet Jn

Up Fast
Protected Path

2314
FRI

to 2315
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 169 CONTINUED

Byfleet Jn
and Addlestone

Up Byfleet Curve/Up Chertsey
Protected Path

2315
FRI

to 2316
FRI

Addlestone
and Virginia Water

Up Chertsey
Protected Path

2316
FRI

to 2328
FRI

Virginia Water
and Staines

Up Twickenham
Protected Path

2328
FRI

to 2339
FRI

Staines
and Whitton Jn

Up Twickenham
Protected Path

2339
FRI

to 2350
FRI

Whitton Jn
and Barnes

Up Twickenham/Up
Richmond/Up Windsor Slow
Protected Path

2350
FRI

to 0015
SAT

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0015
SAT

to 0031
SAT

Waterloo Platform 17
Protected Path

0031
SAT

to 0044
SAT

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0044
SAT

to 0059
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0059
SAT

to 0104
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0104
SAT

to 0108
SAT

South Acton Jn
and Old Kew Jn

Down Kew/Down Branch
Protected Path

0108
SAT

to 0121
SAT

Old Kew Jn
and Hounslow

Down Hounslow
Protected Path

0121
SAT

to 0129
SAT

Hounslow
and Old Kew Jn

Up Hounslow
Protected Path

0134
SAT

to 0142
SAT

Old Kew Jn
and South Acton Jn

Up Kew Branch/Up Kew
Protected Path

0142
SAT

to 0146
SAT

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Spur
Protected Path

0155
SAT

to 0159
SAT

New Kew Jn
and Barnes

Up Hounslow
Protected Path

0159
SAT

to 0203
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0203
SAT

to 0209
SAT

Waterloo Platform 17
Protected Path

0220
SAT

to 0321
SAT

Waterloo
and Clapham Jn

Down Windsor Slow
Protected Path

0321
SAT

to 0330
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 169 CONTINUED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0330
SAT

to 0336
SAT

Barnes Jn
and Hounslow

Down Hounslow
Protected Path

0336
SAT

to 0350
SAT

Hounslow
and Barnes

Up Hounslow
Protected Path

0358
SAT

to 0412
SAT

Barnes Up Windsor Fast
Protected Path

0412
SAT

to 0417
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham
Protected Path

0417
SAT

to 0429
SAT

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

0429
SAT

to 0445
SAT

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0445
SAT

to 0455
SAT

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0455
SAT

to 0457
SAT

Byfleet Jn
and Woking Jn

Down Slow
Protected Path

0457
SAT

to 0504
SAT

Woking Jn
and Guildford

Down Guildford/Down Main
Protected Path

0504
SAT

to 0512
SAT

Guildford
and Effingham Jn

Up Cobham
Protected Path

0517
SAT

to 0531
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX106 23:30 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 11 MAY to MONDAY 27 JULY

Ref. No. P2026/4313268 Possession Manager Route Business Wessex

Item
146

Wandsworth Town Platform 2
Affected

0330
MON

to 0400
MON

Platform 1
Affected

1100
MON

to 1400
MON

Platform 1
Affected

1100
TUE

to 1400
TUE

Platform 1
Affected

1100
WED

to 1400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4320793 Possession Manager Route Business Wessex

Item
155

Woking Jn
and Woking

Up Slow
Protected Path

2210
THU

to 2215
THU

Woking
and Byfleet Jn

Up Slow
Protected Path

2215
THU

to 2220
THU

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2220
THU

to 2221
THU

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2221
THU

to 2234
THU

Virginia Water
and Whitton Jn

Up Main
Protected Path

2234
THU

to 2259
THU

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

2259
THU

to 2315
THU

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2315
THU

to 2322
THU

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

2322
THU

to 2329
THU

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0100
FRI

to 0102
FRI

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0102
FRI

to 0105
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0105
FRI

to 0111
FRI

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0111
FRI

to 0128
FRI

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0128
FRI

to 0130
FRI

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0130
FRI

to 0135
FRI

Twickenham Platform 4
Protected Path

0135
FRI

to 0145
FRI

Twickenham
and Whitton Jn

Down Twickenham
Protected Path

0145
FRI

to 0150
FRI

Whitton Jn
and Hounslow Jn

Up Hounslow Spur
Protected Path

0150
FRI

to 0151
FRI

Hounslow Jn
and Hounslow

Up Hounslow
Protected Path

0151
FRI

to 0153
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 155 CONTINUED

Hounslow
and Barnes

Up Hounslow
Protected Path

0153
FRI

to 0208
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0208
FRI

to 0215
FRI

Clapham Jn Platform 4
Protected Path

0215
FRI

to 0244
FRI

Clapham Jn
and Latchmere No.2
Jn

Up Latchmere Curve
Protected Path

0244
FRI

to 0247
FRI

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0308
FRI

to 0311
FRI

Clapham Jn
and Feltham Jn

Down Windsor Fast/Down
Richmond/Main
Protected Path

0311
FRI

to 0333
FRI

Feltham Jn
and Ascot

Down Main/ Down Twickenham
Protected Path

0333
FRI

to 0408
FRI

Ascot
and Reading Spur Jn

Down Twickenham/Down
Main/Down Reading Spur
Protected Path

0408
FRI

to 0439
FRI

Reading Spur Jn
and Reading

Down Southern
Protected Path

0439
FRI

to 0442
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q28 UTU 22:10 WOKING UP YARD RECP TO READING TRIANGLE SIDINGS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4236244 Possession Manager Western Route Planning East

Item
156

Kennet Bridge Jn
(inc.)
and Tilehurst East

Down and Up Main
Possession

2300
THU

to 0500
FRI

In Connection With Engineering Work
34m40ch and 37m72ch
W2026/11582686

Reading New Jn
and Reading Spur Jn

Down and Up Reading Spur
Possession

2300
THU

to 0500
FRI

Reading East Jn
and Westbury Line Jn

Down Main Loop
Possession

2300
THU

to 0500
FRI

Reading East Jn
and Caversham Road
Jn

Up Main Loop
Possession

2300
THU

to 0500
FRI

Reading Platforms 1-3
Possession

2300
THU

to 0500
FRI

Platforms 7 to 11
Possession

2300
THU

to 0500
FRI

Cable Work
34m40ch and 37m0ch
W2026/11967013
P-Way Maintenance
34m43ch and 37m72ch
W2026/11555606
S&T Maintenance
34m60ch and 37m20ch
W2026/11560879
Remove Rail Defects
34m75ch and 36m55ch
W2026/11902496
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 29 MAY

Ref. No. P2026/4373309 Possession Manager Wessex Inner

Item
158

Bracknell
and Winnersh

Down Twickenham/Down
Southern
Line Blockage (Between
Trains)+Disconnect

0005
FRI

to 0400
FRI

S&T Inspections
35m30ch and 63m15ch
W2026/11879466

Up Southern/Up Twickenham
Line Blockage (Between
Trains)+Disconnect

0005
FRI

to 0400
FRI

Blackwater
and Wokingham Jn

Down Blackwater
Line Blockage (Between
Trains)+Disconnect

0005
FRI

to 0400
FRI

Up Blackwater
Line Blockage (Between
Trains)+Disconnect

0005
FRI

to 0400
FRI

Wokingham Down Wokingham Siding
Sidings Possession

0005
FRI

to 0400
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham/Down Southern: Beyond BEF2263 to Approach BEF2277
Up Southern/Up Twickenham: Beyond BEF2272 to Approach BEF2258
Down Blackwater: Beyond BEF2975 to -
Up Blackwater: - to Approach BEF2978
Down Wokingham Siding: Sidings Possession

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4376941 Repeated item, please see details under route SW100

Item
169

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

THURSDAY 28 to FRIDAY 29 MAY

Ref. No. P2026/4320793 Repeated item, please see details under route SW210

Item
155

1F_ARL_Derivative WON 08 2026/2027 Page B-330

1F_ARL_Derivative WON 08 - 2026/2027

page 339 of 382



1F_ARL_Derivative WON 08 2026-27  C1

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (AR)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
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NEW ITEMS (LNE)

NO ITEMS
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NEW ITEMS (LNWS)

NO ITEMS
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NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS
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NO ITEMS
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AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

14 Handbooj 8 & HB21 – IWA COSS PC
or SWL blocking a line

Remotely activated RDD’s: Are devices that are static devices, 
permanently fitted to the signalling system. These devices are 
activated remotely (by competent persons) to operate the 
signalling system to provide additional protection

D23590 07/03/2026

7 Rule book module p2 – working 
single and bi directional lines by pilot 

AMENDMENTS to Rule Book Module P2 - Modified working in 
accordance with Rule Book Module P2 - Section 1.2.1 and 
section 7 is authorised in the table below 

D23658 28/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page 30

Stabling of trains
Explanation of Change: EA1325 (Platforms 1 & 2) to list of approved locations for Stabling of Trains

When stabled on a running line during darkness or other conditions of poor visibility the person in charge must place a red light at
the end(s) of the train to face any movement that may approach on the same line.
Trains must not be stabled on running lines, except:
• On platform lines at terminal stations
• On dead end bay platforms at through stations
• At the following locations shown below

EA1325 Highbury and Islington – Dalston West Curve
Highbury and Islington Platform 1 – Terminal Platform
Highbury and Islington Platform 2

Anglia Route GI - Dated:16/05/2026
(D23761) (16/05/2026) (10)

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings to Ipswich Removal of carriage washer in Gidea Park Shunt Spur D23583 14/03/2026
EA1310 005 Camden Road West Junction 

to Richmond
A block to electric traction on the Poplars currently in place is 
being lifted on the 6th April 2026 when the new electrification 
enters into operational service

D23601 06/04/2026

EA1390 006 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

EA1390-006 Proctor and Gamble sidings have now been 
removed

D23722 18/04/2026

EA1390 009 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

*** The following work did not take place therefore the TSR 
of 50mph remains in place*** 
The temporary speed restriction of 50 MPH at 27 miles 06 
chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-
located at UR718. The current boarding for the temporary 
speed restriction will be recovered.

D23647 16/03/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

LOCAL INSTRUCTIONS
Hard Copy Sectional Appendix: 338
ADD: A new Local Instruction

EA1325 - HIGHBURY & ISLINGTON TO NEW CROSS/NEW CROSS GATE (ELL)
Entire Line Of Route

(DUPLICATION OF SUSSEX SECTIONAL APPENDIX)

Transfer line (out of use)

The Transfer line may only be used by engineers trains, on-track machines and on-track plant during possession of the line for 
engineering work.

Dated: 16/05/2026
(D23761) (16/05/2026) (10)

Hard Copy Sectional Appendix: 338
AMEND: The wording in the Route clearance section of the Local Instruction

EA1325 - HIGHBURY & ISLINGTON TO NEW CROSS/NEW CROSS GATE (ELL)
Entire Line Of Route

East London Line SCC Contact Details
External Internal

Shift Signaller Manager 0203 356 6774 067 66774

Signaller 0203 356 6773 067 66773 

Lewisham Electrical Control Room Contact Details
EMERGENCY LINE GSM-R INTERNAL NUMBER EXTERNAL NUMBER MOBILE (in emergency)
177 1400 00 28400 0208 692 6786 07771 612930

Route Clearance
Before any rolling stock operates on the East London Line Core Route, approval shall be obtained from the London Overground 
Assurance Board

Dated: 16/05/2026
(D23761) (16/05/2026) (10)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D3 Amend the Mark 3 clearances as shown below: D23728 25/04/26

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(UFN)

page 352 of 382

mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk
mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk


1F_ARL_Derivative WON 08 2026-27  D3
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
***PITSEA INTERLOCKING

FROM 0100 HOURS UNTIL 0130 HOURS 26 MAY 2026
UP Main-UR 284-272  
DN Main-UR 273- UR 285 
DN Tilbury-UR 737  
UP Tilbury-UR 734 

 (D23773) (D/6046) (26/05/2026) (8)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
***PITSEA INTERLOCKING

FROM 0100 HOURS UNTIL 0130 HOURS 26 MAY 2026
UP Main-UR 284-272  
DN Main-UR 273-UR 285 
DN Tilbury-UR 737  
UP Tilbury-UR 734 

 (D23773) (D/6046) (26/05/2026) (8)
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AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

24 Rule Book Module S4 - Trains or shunting movements 
detained, or vehicles left, on running lines

Signal TSV74 has been amended to 
read VS74

D23620 14/03/2026

93A GSM-R - CAB RADIO REGISTRATION The current GSMR table has been 
replaced with the revised paragraph. 

D23570 04/04/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO130 009 Charing Cross/Cannon Street 

To Dover Priory/ Eurotunnel 
Interface (Via Tonbridge)

Table updated to reflect changes under Hither Green re
signalling that were previously missed.

D23731 02/05/2026

SO130 011 Charing Cross/Cannon Street 
To Dover Priory/ Eurotunnel 
Interface (Via Tonbridge)

Table updated to reflect changes under Hither Green re
signalling that were previously missed.

D23731 02/05/2026

SO170 004 Tonbridge To Bo Peep Jn Required to harmonise other records and be 
geographically correct.

D23705 18/04/2026

SO280 003 Farringdon To Herne Hill Structures related restrictions removed. D23757 09/05/2026
SO280 004 Farringdon To Herne Hill Structures related restrictions removed D23757 09/05/2026
SO310 001 Hither Green To Maidstone 

West (Via Dartford)
Table updated to reflect changes under Hither Green re
signalling that were previously missed.

D23731 02/05/2026

SO310 002 Hither Green To Maidstone 
West (Via Dartford)

Table updated to reflect changes under Hither Green re
signalling that were previously missed.

D23731 02/05/2026

SO310 009 Hither Green To Maidstone 
West (Via Dartford)

Structures related restrictions removed D23757 09/05/2026

SO520 001 Three Bridges To Portsmouth 
Harbour

R/G lights added to Bewbush crossing at 32m 65ch. D23604 21/03/2026

SO630 006 Brighton to Littlehampton Clappers Lane F/P Crossing added as now fitted with 
R/G Lights

D23605 19/03/26

SO520 018 Three Bridges to Portsmouth 
Harbour

Network Change has been established to make 
locations clearer for Rail Hub and Safe Work Packs. 
This requires adding Hampshire next to Blackfriars 
Junction to distinguish this location is in Portsmouth 
area.

D23719 25/04/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk

(UFN)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION 
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (14)
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AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

4,
11-
13E2

Rule Book Module TS1 - General 
signalling regulations - Handbook 8 – IWA,
COSS or PC blocking a line

Change the title on page 4 to remove reference to 
SWL. It should read: Section 13, Clause 13.2 – 
IWA, COSS or PC blocking a line. In the table, 
remove row for MD810, as the Down Madeley 
Siding, Down Ironbridge, Up Ironbridge and Up & 
Down Ironbridge are permanently out of use

D23552 21/02/2026

4 & 7 Rule Book Module P2 - Working single 
and bi-directional lines by Pilot

References to Pilotman removed, including the title, 
as the Rule Book now uses the term Pilot.

D23448 31/01/2026

4,7 &
8

Modified Working References to Pilotman removed,as the Rule Book 
now uses the term Pilot.

D23448 31/01/2026

4 & 
8A

Rule Book Module RS521 – Signals 
Handsignals Indicators And Signs

Add References to class 196 in the row for HST. 
Page 4 corrects the page number in the index for 
this general instruction from page 8A to page 8

D23612 14/03/2026

23B 
- 
23C

General instructions applicable to th DC 
electrified lines between Euston and 
Watford Juntion 

References to Handsignaller removed as the Rule 
Book now uses the term Signaller’s agent

D23422 24/01/2026

24D TW5 Section 25 – Known Misrouted Call 
Locations

Add a second row in the table for Proof House Jn; 
misrouting to Snow Hill workstation 

D23678 04/04/2026

34 Modified Working Table first row, amend the linenames for MD720 to 
Up & Down Aylesbury. Completely remove second 
row for MD810 Ironrbdige branch.

D23552 21/02/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston To Armitage Junction 

(Exclusive)
MD101-004 Willesden South Jn name added to 
diagram

D23677 09/04/2026

MD310 001 Barnt Green Jn To Redditch Platforms 3 and 4 redrawn. 15mph label on DR moved 
from platform area for readability. Up Gloucester Slow 
label added to remarks

D23680 04/04/2026

MD320 007 Proof House Jn to Bushbury Jn (Via 
Bescot)

MD320-007 5mph label added on shunting line D23701 18/04/2026

MD320 010 Proof House Jn To Bushbury Jn (Via
Bescot)

MD320-010 Darlaston station commissioned D23636 19/03/2026

MD320 010 Proof House Jn To Bushbury Jn (Via
Bescot)

Darlaston station commissioned D23706 04/04/2026

MD320 011 Proof House Jn To Bushbury Jn (Via
Bescot)

Willenhall station commissioned D23706 04/04/2026

MD320 011 Proof House Jn To Bushbury Jn (Via
Bescot)

MD320-011 Willenhall station commissioned D23636 19/03/2026

MD340 003 Aston North Junction To Alrewas 
(Exclusive)

Four Oaks Junction name added D23660 28/03/2026

MD340 004 Aston North Junction To Alrewas 
(Exclusive)

Blake Street Junction name added. Blake Street 
platforms offset

D23660 28/03/2026

MD401 016 Heyford To Bordesley Jn Define change of line name at 125m 74ch D23679 04/04/2026
MD401 017 Heyford To Bordesley Jn Correct order of ELRs at the top only D23679 04/04/2026
MD401 018 Heyford To Bordesley Jn Correct order of ELRs at the top, order of ELR remark 

amended
D23679 04/04/2026

MD425 001 Tyseley South Jn To Bearley Jn Amended offroute linenames, label siding at top left of 
diagram

D23679 04/04/2026

MD570 003 Saltley (Landor Street Jn) To Kings 
Norton Jn (Camp Hill Lines)

Moseley Village, Kings Heath and Pineapple Road 
stations commissioned into use

D23702 07/04/2026

MD701 004 Marylebone To Aynho Jn MD701-004 Platform length added for Down Northolt 
Loop in the Up direction. Hillingdon Refuse Siding label 
and remark added.

D23729 25/04/2026

MD705 001 Greenford West Jn To South Ruislip Speed on Down Northolt Loop amended & Hillingdon 
Refuse Siding remark added.

D23729 25/04/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNW(S) 2 TABLE A DIAGRAM
MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

Explanation of change: MD101-033 Shilton HABD redrawn at 91m 26ch.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNW(S) 2 TABLE A DIAGRAM continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Table Explanation of Change Reference Date of change
292 Add a brand new instruction called Worcester Back Road. D23699 18/04/2026
294 & 
295

Change the fourth sub-section title to : Hereford Sidings 1,2 & 3 (GWR). Add a 
new first sentence to this section. Add four bullet points, to group together 
instructions for Drivers

D23637 21/03/2026

294 & 
295

Amend this instruction to refer to station area / ‘Main line’ movements only. 
Remove the Hereford sidings sub-section and place it in another local instruction.

D23699 18/04/2026

294 & 
295

Shorten the instruction title. Rework this Hereford Sidings instruction to include 
instructions for both Great Western Railway and West Midlands Trains. **The 
section after the two bullet points has been amended**

D23699 18/04/2026

255 
255A

Add a second row in the table for Proof House Jn; misrouting to Snow Hill 
workstation

D23678 04/04/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D1A Replace The Table in its entirety. This is to Amend the column distribution and to 

include the class 165 Ride Height Modification.
D23575 14/03/2026

D1B Replace The Table in its entirety. This is to Amend the column distribution D23575 14/03/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (12R)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)

page 368 of 382



1F_ARL_Derivative WON 08 2026-27  D19
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (28R)

MILTON KEYNES CENTRAL SOUTH BAY
UNTIL SATURDAY 18 JULY 2026

Milton Keynes Central platform 2A is temporarily reduced in length

Platform 2A (South Bay) is temporarily reduced in length by 21 metres (23 yards) at the Northampton end leaving 103.8 metres 
(113 yards) of operational platform.

(D23447) (01/02/2026) (10R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW3 TABLE A DIAGRAM

SW100 WATERLOO TO CLAPHAM JUNCTION
***Explanation of change: Temporary daily closure of Up and Down Waterloo curve lines. 

(D23780) (16/05/2025) (08)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION

NINE ELMS JUNCTION TO LINDFORD STREET JUNCTION
BETWEEN 1200 AND 1800 ONLY

FROM SATURDAY 16 MAY TO THURSDAY 09 JULY 2026
In connection issues with infrastructure Joint Closure Temperature (JCT) that affects the Up and Down Waterloo Curve lines 
between Nine Elms Junction 1m 77ch and Linford Street Junction 2m 49ch, it is required to temporarily close the lines between 
the times above each day.

NOTE: A Restriction of Use will be issued to support this notice and temporary reduction of capability.
Your attention is drawn to the Table A diagram published within Section D of this notice.

(D23780) (16/05/2025) (14)

SW210 CLAPHAM JUNCTION TO READING

WANDSWORTH TOWN
FROM MONDAY 30 MARCH 2026 TO SATURDAY 03 JULY 2027

Train Crews and other staff should be aware of the work taking place at Wandsworth Town Station.

As part of the access for all (AFA) works, temporary hoarding will be placed on platforms 2 (Down Windsor Fast) and 3 (Up 
Windsor Fast) narrowing the width of the platform in places. In addition, at the country end of the station a temporary scaffold 
bridge will be constructed that will span the UP Windsor Fast and Slow lines. This will be used by passengers to access platform 
4 from Platform 3, due to the closure of the platform 4 staircase.

(D23665) (30/03/2026) (13)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 14/03/2026
Explanation of change:  Signal GB17 added

(D23603) (14/03/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

a) that the manual sanding equipment has been operated; and
b) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

R1. why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
R2. the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
R3. the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (16R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - 

(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 16/05/2026
Explanation of Change: Signal WM284 and WM828 has had additional events added 
(D23763) (16/05/2026) (UFN)
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