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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226681

Kensal Green
Tunnels and
Willesden North Jn

Down
Slow

- 5m 24ch 5m 40ch 50mph Track - Renewals -
S&C
Until 0600 Sun
31/05/26
CRS Alliance Crewe

An additional speed indicator is provided at Willesden South Jn.

T2026/
226671

Willesden North Jn
and Kensal Green
Tunnels

- Up Slow 5m 32ch 5m 24ch 50mph Track - Renewals -
S&C
Until 0200 Sun
31/05/26
CRS Alliance Crewe

Repeater warning boards are provided approaching Harlesden Jn on the Down and Up High Level goods lines and the Up &
Down Through Goods line

1F_ARL_Derivative WON 9 2026/2027 Page A-3

1F_ARL_Derivative WON 9 - 2026/2027

page 5 of 360



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2026/
232311

London Bridge 6 Down - 2m 20ch 2m 22ch 20mph Track - Other
Until 0010 Mon
01/06/26
Network Rail Kent
(London Bridge)

T2026/
233581

West Croydon Down
Wallington

- 10m 28ch 10m 32ch 30mph
45mph

Track - Cyclic Top
(26/08)
Sussex IMDM Croydon
(SU03 Norwood)

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 01 JUNE

Ref. No. P2026/4263618 Possession Manager Cleshar Contract Services

Item
216

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11488688

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON PLATFORMS 2&3

TUESDAY 02 JUNE

Ref. No. P2026/4263606 Possession Manager Cleshar Contract Services

Item
217

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489168
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 217 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL8047#pts
Up East London Line: Beyond TL8038#pts to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

WEDNESDAY 03 JUNE

Ref. No. P2026/4263675 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km720m
W2026/11488745

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

1F_ARL_Derivative WON 9 2026/2027 Page B-96

1F_ARL_Derivative WON 9 - 2026/2027

page 103 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 218 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop
(Dalston Junction Platform 3) to Approach to TL4629#
Up East London Line: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and
Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 04 JUNE

Ref. No. P2026/4263852 Possession Manager Cleshar Contract Services

Item
219

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489292

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 05 JUNE

Ref. No. P2026/4264197 Possession Manager Cleshar Contract Services

Item
220

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489438

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 220 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 31 MAY

Ref. No. P2026/4148330 Repeated item, please see details under route EA1320

Item
204

MONDAY 01 JUNE

Ref. No. P2026/4398242 Repeated item, please see details under route EA1280

Item
162

TUESDAY 02 JUNE

Ref. No. P2026/4398256 Repeated item, please see details under route EA1280

Item
163

WEDNESDAY 03 JUNE

Ref. No. P2026/4398243 Repeated item, please see details under route EA1280

Item
164

THURSDAY 04 JUNE

Ref. No. P2026/4398297 Repeated item, please see details under route EA1280

Item
165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM315 ON THE EUSTON LINE C.

SUNDAY 31 MAY

Ref. No. P2026/4120650 Repeated item, please see details under route SO500

Item
167

MONDAY 01 JUNE

Ref. No. P2026/4254475 Possession Manager Area Planning Orpington (DU)

Item
101

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11631686

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4300419 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705521

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4276602 Possession Manager Route Business Wessex

Item
107

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Protected Path

2043
TUE

to 2051
TUE

West London Jn (SW)
and Queenstown
Road

Up Windsor
Protected Path

2051
TUE

to 2052
TUE

Queenstown Road
and Nine Elms Jn

Up Windsor
Protected Path

2052
TUE

to 2053
TUE

Nine Elms Jn
and Waterloo

Up Main Relief
Protected Path

2052
TUE

to 2053
TUE

Waterloo Platform 19
Protected Path

2058
TUE

to 2059
TUE

Platform 14
Protected Path

0429
WED

to 0430
WED

Waterloo
and Nine Elms Jn

DW/DWF/Down Waterloo Curve
Protected Path

0430
WED

to 0434
WED

Nine Elms Jn
and Queenstown
Road

Down Windsor
Protected Path

0434
WED

to 0435
WED

Queenstown Road
and West London Jn
(SW)

Up Windsor Fast/Up Windsor
Protected Path

0435
WED

to 0438
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0438
WED

to 0444
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 JUNE

Ref. No. P2026/4300406 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705567

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4276584 Possession Manager Protected Path

Item
111

Reading Platform 6
Protected Path

2146
THU

to 2200
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2200
THU

to 2213
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2213
THU

to 2233
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2233
THU

to 2251
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

Guildford Platform 5
Protected Path

2251
THU

to 2302
THU

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2302
THU

to 2310
THU

Woking Jn
and Woking

Up Slow
Protected Path

2310
THU

to 2311
THU

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking
and Woking Jn

Down Slow
Protected Path

2325
THU

to 2326
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2326
THU

to 2333
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2333
THU

to 2340
THU

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2340
THU

to 2350
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2350
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0129
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 05 JUNE

Ref. No. P2026/4300410 Possession Manager Wessex Inner

Item
112

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705570

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 30 MAY

Ref. No. P2026/4416268 Possession Manager Area Planning Croydon (NetOps)

Item
161

Purley
and Quarry Tunnel

Down & Up Fast/Quarry
Possession

0010
SAT

to 0530
SAT

Mobile Maintenance Train
14m0ch and 14m35ch
W2026/11996005
Permanent Way Inspection
14m50ch and 15m40ch
W2026/12017832

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast/Quarry: Beyond T1641pts# to Approach T187#
Up Quarry/Fast: Beyond T196 # to Approach T1639pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW/REDHILL LINES.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U88) AT T171 SIGNAL ON THE DOWN FAST LINE BETWEEN
PURLEY AND STOATS NEST JN

POSSESSION TO BE GIVEN UP AROUND MMT (6U88) AT T171 SIGNAL ON THE DOWN FAST LINE BETWEEN
PURLEY AND STOATS NEST JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 166 CONTINUED

THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED AND RED/GREEN CROSSINGS REQUIRE
MANUAL RESET.##

POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN 6G13 AT SIGNAL T842 ON THE UP ARUN VALLEY AT HORSHAM PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6G13 AT SIGNAL T894 ON THE UP HORSHAM
AT LITTLEHAVEN PLATFORM 1

SUNDAY 31 MAY

Ref. No. P2026/4120650 Possession Manager Area Planning Croydon (NetOps)

Item
167

Victoria
and Clapham Jn

Platforms 9 - 13
Possession

0045
SUN

to 0620
SUN

Track Maintenance
0m0ch and 2m7ch
W2026/11583800

Victoria
and Pouparts Jn

Platforms 14 - 19
Possession

0045
SUN

to 0825
SUN

Victoria
and Balham

Down & Up Brighton Fast
Possession

0045
SUN

to 0825
SUN

Victoria
and Battersea Park Jn

Brighton Reversible
Possession

0045
SUN

to 0825
SUN

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

0045
SUN

to 0825
SUN

Victoria
and Clapham Jn

Down and Up Brighton Slow
Possession

0045
SUN

to 0620
SUN

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0045
SUN

to 0620
SUN

Victoria VC Carriage Sidings No. 1 & 2
Sidings Possession

0045
SUN

to 0825
SUN

Battersea Pier Jn Battersea Pier Sidings No.1&2
Sidings Possession

0045
SUN

to 0825
SUN

Battersea Yard Reception Road No.1
Sidings Possession

0045
SUN

to 0620
SUN

Departure Line 2
Sidings Possession

0045
SUN

to 0620
SUN

Battersea Pier Jn
and Stewarts Lane Jn

Down & Up Stewarts Lane
Line Blockage (Between
Trains)+T-COD

0115
SUN

to 0550
SUN

Litter / Graffiti Clearance
0m0ch and 0m24ch
W2026/11580737
S&T Renewal
0m0ch and 1m23ch
W2026/11869436
S&T Maintenance
0m0ch and 2m7ch
W2026/11761613
Structures Examination
2m40ch and 2m70ch
W2026/11906510

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 30 MAY

Ref. No. P2026/4282183 Possession Manager Area Planning London Bridge (DU)

Item
186

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
SAT

to 0500
SAT

S&T Maintenance
2m65ch and 6m73ch
W2026/11421857

Down Sussex Fast
Line Blockage

0100
SAT

to 0500
SAT

Up Sussex Fast
Line Blockage

0100
SAT

to 0500
SAT

Up Sussex Slow
Line Blockage

0100
SAT

to 0500
SAT

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
SAT

to 0500
SAT

New Cross Gate Down East London
Line Blockage

0100
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

SUNDAY 31 MAY

Ref. No. P2026/4282219 Possession Manager Area Planning London Bridge (DU)

Item
187

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
SUN

to 0500
SUN

S&T Maintenance
2m65ch and 6m73ch
W2026/11425363

Up Sussex Slow
Line Blockage

0100
SUN

to 0500
SUN

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
SUN

to 0500
SUN

New Cross Gate Down East London
Line Blockage

0100
SUN

to 0500
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 31 MAY

Ref. No. P2026/4282184 Possession Manager Area Planning London Bridge (DU)

Item
188

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

S&T Maintenance
2m65ch and 6m73ch
W2026/11425414

Up Sussex Fast
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

SUNDAY 31 MAY to MONDAY 01 JUNE

Ref. No. P2026/4157207 Possession Manager Area Planning London Bridge (DU)

Item
41

Charing Cross Platforms 1-6
Possession

0125
SUN

to 0400
MON

Track Maintenance
0m0ch and 4m30ch
W2026/11634477

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

0125
SUN

to 0400
MON

Up Charing Cross Slow
Possession

0125
SUN

to 0400
MON

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

0125
SUN

to 0400
MON

Up Charing Cross/Up Charing
Cross Fast
Possession

0125
SUN

to 0400
MON

Dickens Jn
and London Bridge

Down Snowhill
Possession

0125
SUN

to 0400
MON

Blackfriars Jn
and London Bridge

Up Snowhill
Possession

0125
SUN

to 0400
MON

Metropolitan Jn
and Cannon Street

Metropolitan Reversible
Possession

0125
SUN

to 0400
MON

London Bridge Platforms 4 to 9
Possession

0125
SUN

to 0400
MON

London Bridge
and Edward Street Jn

4 Down
Possession

0125
SUN

to 0400
MON

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0125
SUN

to 0400
MON

London Bridge
and New Cross

7 Reversible / Down Kent Fast
Possession

0125
SUN

to 0400
MON

Structures Work
0m0ch and 0m40ch
W2026/11955495
Survey Work
0m0ch and 0m62ch
W2026/11991633
Station Work
0m0ch and 0m75ch
W2026/11639718
Preparatory Work
0m0ch and 1m70ch
W2026/12022746
Structures Examination
0m0ch and 1m75ch
W2026/11636163
Off Track Work
0m0ch and 4m30ch
W2026/11684680
Station Work
0m50ch and 1m0ch
W2026/11632289
Unload Materials
1m0ch and 1m75ch
W2026/11830718
Vegetation Clearance
1m23ch and 1m43ch
W2026/11899081
Structures Examination
3m75ch and 4m30ch
W2026/11892867

1F_ARL_Derivative WON 9 2026/2027 Page B-245

1F_ARL_Derivative WON 9 - 2026/2027

page 252 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 41 CONTINUED

Up Kent Fast / 8 Up
Possession

0125
SUN

to 0400
MON

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0125
SUN

to 0400
MON

Bricklayers Arms Jn
and Southwark Park
Road Jn

Up Sussex Fast/5 Up
Possession

0125
SUN

to 0400
MON

Structures Examination
3m75ch and 4m30ch
W2026/11637127
Structures Work
3m75ch and 4m30ch
W2026/11819220

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill: Beyond TL7043pts#
Up Snowhill: Approach TVS4408#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up: Beyond TL8002pts#
Down Kent Fast: Approach TL7397pts#
Up Kent Fast: Beyond TL7398pts#

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1, 2 AND 4 TO BE OUTBETHED

TSGN SERVICES TO TRAVEL VIA HERNE HILL

TSGN TO RUN 2TPH PLUMSTEAD TO RAINHAM

ALL SE TRAINS TO RUN TO/FROM CANNON STREET

TSGN TO BERTH AT PLUMSTEAD

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6N32) AT TL2012 SIGNAL ON THE UP CHARING
CROSS AT EWER STREET JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6N32) AT TL2831 SIGNAL AT LONDON
BRIDGE(PLATFORM 8)

MONDAY 01 JUNE

Ref. No. P2026/4282220 Possession Manager Area Planning London Bridge (DU)

Item
189

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
MON

to 0500
MON

S&T Maintenance
2m65ch and 6m73ch
W2026/11421763

Down Sussex Fast
Line Blockage

0100
MON

to 0500
MON

Up Sussex Fast
Line Blockage

0100
MON

to 0500
MON

Up Sussex Slow
Line Blockage

0100
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 189 CONTINUED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
MON

to 0500
MON

New Cross Gate Down East London
Line Blockage

0100
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

MONDAY 01 to TUESDAY 02 JUNE

Ref. No. P2026/4251561 Possession Manager Area Planning London Bridge (DU)

Item
44

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 4m5ch
W2026/11560710

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 6 to 9
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and Tanners Hill Jn

7 Reversible/ Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast/ 8 Up
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

St. Johns Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Bricklayers Arms Jn
and Blackfriars Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m28ch
W2026/11600342
Preparatory Work
0m0ch and 1m13ch
W2026/11635425
Litter / Graffiti Clearance
0m51ch and 0m71ch
W2026/11600582
PL Tamping
2m15ch and 2m60ch
W2026/11836713
Patrolling
4m10ch and 5m25ch
W2026/11560786
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 44 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION).

PROTECTION LIMITS
Platforms 1-6 (Charing Cross) : Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL831pts#
Up Kent Fast: Beyond TL832pts#
Up Kent Slow/3 Up: TL234 to TL2536 (LBBT)
Up Sussex Fast/5 Up/Up Snowhill: TL4440 to TL4412 (LBBT)

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH.

ALL PLATFORMS AVAILABLE AT CANNON STREET.

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT TL2033 SIGNAL ON THE 7 REVERSIBLE BETWEEN
BRUNSWICK COURT JN AND ABBEY STREET JN

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT TL2037 SIGNAL ON THE 7 REVERSIBLE
BETWEEN ABBEY STREET JN AND SPA ROAD JN

MONDAY 01 to TUESDAY 02 JUNE

Ref. No. P2026/4262856 Repeated item, please see details under route SO500

Item
172

TUESDAY 02 JUNE

Ref. No. P2026/4406155 Possession Manager Area Planning London Bridge (DU)

Item
190

London Bridge Platform 15
Possession

0045
TUE

to 0510
TUE

Track Maintenance
0m0ch and 1m75ch
W2026/11977856

London Bridge
and Old Kent Road Jn

11 Rev/South London
Rev/Down South London
Possession

0045
TUE

to 0510
TUE

Old Kent Road Jn
and Spa Road

Up South London
Possession

0045
TUE

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
TUE

to 0510
TUE

Up Bermondsey Spur
Possession

0045
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 190 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 15 (London Bridge): Buffer Stops
11 Rev/South London Rev/Down South London: Approach TL991pts#
Up South London: Beyond TL992pts#
Bermondsey Reversible: Approach TL8003pts# (In Down direction)
Up Bermondsey Spur: Beyond TL8008pts#

TRAFFIC REMARKS
NO OUTBERTHING AT LONDON BRIDGE REQUIRED

TUESDAY 02 JUNE

Ref. No. P2026/4282221 Possession Manager Area Planning London Bridge (DU)

Item
191

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2026/11425359

Up Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down Sydenham Spur: TL589 to TL605 / TVC738 (Protecting TL589)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

TUESDAY 02 JUNE

Ref. No. P2026/4282185 Possession Manager Area Planning London Bridge (DU)

Item
192

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2026/11425402

Up Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4263606 Possession Manager Cleshar Contract Services

Item
203

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11489168

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL8047#pts
Up East London Line: Beyond TL8038#pts to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4262919 Repeated item, please see details under route SO500

Item
175

WEDNESDAY 03 JUNE

Ref. No. P2026/4251618 Possession Manager Area Planning London Bridge (DU)

Item
53

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m54ch
W2026/11563230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 03 JUNE

Ref. No. P2026/4282186 Possession Manager Area Planning London Bridge (DU)

Item
195

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
WED

to 0500
WED

S&T Maintenance
2m65ch and 6m73ch
W2026/11419127

Up Sussex Slow
Line Blockage

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
WED

to 0500
WED

New Cross Gate Down East London
Line Blockage

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

WEDNESDAY 03 to THURSDAY 04 JUNE

Ref. No. P2026/4251598 Possession Manager Area Planning London Bridge (DU)

Item
60

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2026/11566133

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
WED

to 0520
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
WED

to 0520
THU

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
WED

to 0520
THU

Vegetation Clearance (Non-Flail)
0m0ch and 4m40ch
W2026/11911795
Third Rail Inspection
0m0ch and 4m40ch
W2026/11883400
Point Heater Maintenance
0m0ch and 4m40ch
W2026/12027401
Follow Up Tamping
1m60ch and 3m76ch
W2026/11638465
Survey Work
2m25ch and 2m70ch
W2026/12025929
Structures Work
3m22ch and 3m45ch
W2026/12027370
Structures Examination
3m75ch and 4m12ch
W2026/11637827
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 60 CONTINUED

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION).

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7376pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up/Up Snowhill: Beyond TL8002pts# to Approach TL7073pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING
TO LINES 9 AND 10 AT SPA ROAD JN.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT TL2539 SIGNAL ON THE 1 DOWN AT ABBEY
STREET JN

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT TL2545 SIGNAL ON THE 1 DOWN AT
SOUTHWARK PARK ROAD JN

LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 03 to THURSDAY 04 JUNE

Ref. No. P2026/4274817 Repeated item, please see details under route SO500

Item
179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4282222 Possession Manager Area Planning London Bridge (DU)

Item
198

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
2m65ch and 6m73ch
W2026/11419128

Up Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
THU

to 0500
THU

New Cross Gate Down East London
Line Blockage

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

THURSDAY 04 JUNE

Ref. No. P2026/4263852 Possession Manager Cleshar Contract Services

Item
205

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489292

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 205 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4279099 Possession Manager Area Planning London Bridge (DU)

Item
65

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 4m40ch
W2026/11565926

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and St. Johns Jn

Down Cannon Street/1
Down/Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and London Bridge

Up Kent Slow/ 3 Up
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

Third Rail Inspection
0m0ch and 4m40ch
W2026/11883584
Follow Up Tamping
1m60ch and 3m76ch
W2026/11638425
Survey Work
2m25ch and 2m70ch
W2026/12026106
Structures Work
3m22ch and 3m45ch
W2026/12027486
PL Tamping
3m65ch and 2m75ch
W2026/11836806
Structures Examination
3m75ch and 4m12ch
W2026/11637876
Patrolling
4m45ch and 5m27ch
W2026/11808028
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4406158 Possession Manager Area Planning London Bridge (DU)

Item
199

London Bridge Platform 15
Possession

0045
FRI

to 0510
FRI

Track Maintenance
0m0ch and 1m75ch
W2026/11978043

London Bridge
and Old Kent Road Jn

11 Rev/South London
Rev/Down South London
Possession

0045
FRI

to 0510
FRI

Old Kent Road Jn
and Spa Road

Up South London
Possession

0045
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
FRI

to 0510
FRI

Up Bermondsey Spur
Possession

0045
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 15 (London Bridge): Buffer Stops
11 Rev/South London Rev/Down South London: Approach TL991pts#
Up South London: Beyond TL992pts#
Bermondsey Reversible: Approach TL8003pts# (In Down direction)
Up Bermondsey Spur: Beyond TL8008pts#

TRAFFIC REMARKS
NO OUTBERTHING AT LONDON BRIDGE REQUIRED

FRIDAY 05 JUNE

Ref. No. P2026/4282210 Possession Manager Area Planning London Bridge (DU)

Item
200

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
2m65ch and 6m73ch
W2026/11419150

Up Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
FRI

to 0500
FRI

New Cross Gate Down East London
Line Blockage

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/ Down East London/ Down Sydenham Spur: TL4027 / TL4629 to TL605 / TVC738 (Protecting
TL4027 / TL4629)
Up Sussex Slow/ Up Sydenham Spur TL604/ TL614 to TL4018 (Protecting TL604/ TL614)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4282223 Possession Manager Area Planning London Bridge (DU)

Item
201

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
2m65ch and 6m73ch
W2026/11425482

Up Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast: TL602 to TL4446 (Protecting TL602)

FRIDAY 05 JUNE

Ref. No. P2026/4264197 Possession Manager Cleshar Contract Services

Item
206

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2026/11489438

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 02 JUNE

Ref. No. P2026/4254603 Repeated item, please see details under route SO250

Item
103

TUESDAY 02 JUNE

Ref. No. P2026/4406155 Repeated item, please see details under route SO510

Item
190

WEDNESDAY 03 JUNE

Ref. No. P2026/4252501 Possession Manager Area Planning Orpington (DU)

Item
250

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0515
WED

PL Grinding Train
3m55ch and 6m62ch
W2026/11633762

Up Atlantic/Platform 2
Possession

0050
WED

to 0515
WED

Factory Jn Up
Possession

0050
WED

to 0515
WED

Down
Possession

0050
WED

to 0515
WED

Linford St Jn
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Voltaire Road Jn
and Brixton Jn

Up Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Resignalling Work
3m55ch and 6m62ch
W2026/11967224
Patrolling
5m56ch and 6m48ch
W2026/11631987
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 250 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS.

BATTERSEA PARK PLATFORM 2 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSSION TO BE TAKEN AROUND GRINDER (4Q01) AT VS442 SIGNAL ON THE UP ATLANTIC
APPROACHING CROFTON ROAD JUNCTION

POSSESSION TO BE GIVEN UP AROUND GRINDER (4Q01) AT VS86 SIGNAL ON THE UP ATLANTIC AT
WANDSWORTH ROAD

LCV PROCESS TO BE APPLIED TO THIS POSSESSION

WEDNESDAY 03 JUNE

Ref. No. P2026/4406156 Repeated item, please see details under route SO510

Item
193

THURSDAY 04 JUNE

Ref. No. P2026/4252390 Possession Manager Area Planning Orpington (DU)

Item
251

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
THU

to 0515
THU

Resignalling Work
3m55ch and 6m62ch
W2026/11967261

Up Atlantic/Platform 2
Possession

0050
THU

to 0515
THU

Factory Jn Up
Possession

0050
THU

to 0515
THU

Down
Possession

0050
THU

to 0515
THU

Patrolling
3m55ch and 5m56ch
W2026/11666883
Litter / Graffiti Clearance
7m10ch and 7m27ch
W2026/11630204

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 251 CONTINUED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS.

PLATFORM 2 AT BATTERSEA PARK TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

THURSDAY 04 JUNE

Ref. No. P2026/4406157 Repeated item, please see details under route SO510

Item
196

FRIDAY 05 JUNE

Ref. No. P2026/4252409 Possession Manager Area Planning Orpington (DU)

Item
252

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
FRI

to 0515
FRI

Litter / Graffiti Clearance
6m11ch and 6m28ch
W2026/11603227

Up Atlantic/Platform 2
Possession

0050
FRI

to 0515
FRI

Factory Jn Up
Possession

0050
FRI

to 0515
FRI

Down
Possession

0050
FRI

to 0515
FRI

Litter / Graffiti Clearance
6m42ch and 6m62ch
W2026/11603342

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS.

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 256 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

TUESDAY 02 JUNE

Ref. No. P2026/4406155 Repeated item, please see details under route SO510

Item
190

TUESDAY 02 JUNE

Ref. No. P2026/4263606 Repeated item, please see details under route SO510

Item
203

TUESDAY 02 JUNE

Ref. No. P2026/4262947 Possession Manager Area Planning Croydon (NetOps)

Item
257

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
TUE

to 0535
TUE

Track Maintenance
4m40ch and 8m0ch
W2026/11563374

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
TUE

to 0535
TUE

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
TUE

to 0535
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
TUE

to 0535
TUE

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
TUE

to 0535
TUE

Permanent Way Inspection
4m40ch and 7m18ch
W2026/11594602
S&T Maintenance
4m40ch and 7m18ch
W2026/11591510

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

WEDNESDAY 03 JUNE

Ref. No. P2026/4406156 Repeated item, please see details under route SO510

Item
193

WEDNESDAY 03 JUNE

Ref. No. P2026/4262993 Possession Manager Area Planning Croydon (NetOps)

Item
259

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
WED

to 0535
WED

Track Maintenance
4m40ch and 8m0ch
W2026/11564035

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
WED

to 0535
WED

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
WED

to 0535
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
WED

to 0535
WED

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
WED

to 0535
WED

S&T Maintenance
4m40ch and 7m18ch
W2026/11591511
S&C Tamping
5m70ch and 6m50ch
W2026/11631650

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK TO TERMINATE AT HERNE HILL OR BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC762 SIGNAL, ON THE UP PORTSMOUTH AT TULSE HILL [PLATFORM 3]

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4262994 Possession Manager Area Planning Croydon (NetOps)

Item
261

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
THU

to 0535
THU

Track Maintenance
4m40ch and 8m0ch
W2026/11564036

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
THU

to 0535
THU

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
THU

to 0535
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
THU

to 0535
THU

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
THU

to 0535
THU

S&T Maintenance
4m40ch and 7m18ch
W2026/11591512

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
THAMESLINK TO TERMINATE AT HERNE HILL OR BLACKFRIARS

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 04 JUNE

Ref. No. P2026/4274788 Possession Manager Wessex Inner

Item
262

Cheam
and Leatherhead Jn

Down Portsmouth
Possession

0030
THU

to 0505
THU

Track Maintenance
17m33ch and 17m50ch
W2026/11593032

Up Portsmouth
Possession

0030
THU

to 0505
THU

Motspur Park Jn
and Epsom

Down Epsom
Possession

0030
THU

to 0505
THU

Litter / Graffiti Clearance
11m64ch and 12m4ch
W2026/11684355
Litter / Graffiti Clearance
14m8ch and 14m28ch
W2026/11679885
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 262 CONTINUED

Up Epsom
Possession

0030
THU

to 0505
THU

Epsom Down Siding
Sidings Possession

0030
THU

to 0505
THU

Up Siding
Sidings Possession

0030
THU

to 0505
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC965# to Approach W860pts
Up Portsmouth: Beyond W861pts to Approach TVC964#
Down Epsom: Beyond W830pts to -
Up Epsom: - to Approach W830dia
Down Siding: Sidings Possession
Up Siding: Sidings Possession

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT, SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 05 JUNE

Ref. No. P2026/4406158 Repeated item, please see details under route SO510

Item
199

FRIDAY 05 JUNE

Ref. No. P2026/4264197 Repeated item, please see details under route SO510

Item
206

FRIDAY 05 JUNE

Ref. No. P2026/4262948 Possession Manager Area Planning Croydon (NetOps)

Item
263

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
FRI

to 0535
FRI

Track Maintenance
4m40ch and 8m0ch
W2026/11564037

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
FRI

to 0535
FRI

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
FRI

to 0535
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
FRI

to 0535
FRI

S&T Maintenance
4m40ch and 7m18ch
W2026/11591513
Litter / Graffiti Clearance
5m77ch and 6m17ch
W2026/11625862
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 2 CONTINUED

Waterloo Platforms 11 to 15
Line Blockage + RDD

0630
SAT

to 0720
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 30 MAY

Ref. No. P2026/4336302 Possession Manager Route Business Wessex

Item
157

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1535
SAT

to 1538
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1538
SAT

to 1545
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1545
SAT

to 1552
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1552
SAT

to 1559
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q80 PLPR 13:41 DOLLANDS MOOR TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4159126 Possession Manager Route Business Wessex

Item
34

Raynes Park
and Esher

Down Slow
Possession

0130
SAT

to 0430
SAT

Station Work
9m12ch and 11m56ch
W2026/11634144

Down Fast
Possession

0130
SAT

to 0430
SAT

Up Fast
Possession

0130
SAT

to 0430
SAT

Up Slow
Possession

0130
SAT

to 0430
SAT

New Malden Jn
and Norbiton

Down Kingston
Possession

0130
SAT

to 0430
SAT

Station Work
8m8ch and 8m65ch
W2026/11900346
Unload Materials
8m8ch and 10m0ch
W2026/11937961
Track Maintenance
8m8ch and 10m0ch
W2026/11919216
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4300375 Possession Manager Wessex Inner

Item
20

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705517

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 02 JUNE

Ref. No. P2026/4300419 Possession Manager Wessex Inner

Item
21

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705521

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 02 JUNE

Ref. No. P2026/4318659 Possession Manager Wessex Inner

Item
47

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11756882

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4276602 Possession Manager Route Business Wessex

Item
22

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Protected Path

2043
TUE

to 2051
TUE

West London Jn (SW)
and Queenstown
Road

Up Windsor
Protected Path

2051
TUE

to 2052
TUE

Queenstown Road
and Nine Elms Jn

Up Windsor
Protected Path

2052
TUE

to 2053
TUE

Nine Elms Jn
and Waterloo

Up Main Relief
Protected Path

2052
TUE

to 2053
TUE

Waterloo Platform 19
Protected Path

2058
TUE

to 2059
TUE

Platform 14
Protected Path

0429
WED

to 0430
WED

Waterloo
and Nine Elms Jn

DW/DWF/Down Waterloo Curve
Protected Path

0430
WED

to 0434
WED

Nine Elms Jn
and Queenstown
Road

Down Windsor
Protected Path

0434
WED

to 0435
WED

Queenstown Road
and West London Jn
(SW)

Up Windsor Fast/Up Windsor
Protected Path

0435
WED

to 0438
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0438
WED

to 0444
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 03 JUNE

Ref. No. P2026/4318493 Possession Manager Wessex Inner

Item
23

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11756755

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4300406 Possession Manager Wessex Inner

Item
28

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705567

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4276584 Repeated item, please see details under route SW210

Item
140

FRIDAY 05 JUNE

Ref. No. P2026/4300410 Possession Manager Wessex Inner

Item
29

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705570

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 140 CONTINUED

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking
and Woking Jn

Down Slow
Protected Path

2325
THU

to 2326
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2326
THU

to 2333
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2333
THU

to 2340
THU

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2340
THU

to 2350
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2350
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0129
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.
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1F_ARL_Derivative WON 09 2026-27  D1
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

14 Handbooj 8 & HB21 – IWA COSS PC
or SWL blocking a line

Remotely activated RDD’s: Are devices that are static devices, 
permanently fitted to the signalling system. These devices are 
activated remotely (by competent persons) to operate the 
signalling system to provide additional protection

D23590 07/03/2026

7 Rule book module p2 – working 
single and bi directional lines by pilot 

AMENDMENTS to Rule Book Module P2 - Modified working in 
accordance with Rule Book Module P2 - Section 1.2.1 and 
section 7 is authorised in the table below 

D23658 28/03/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page 30

Stabling of trains
Explanation of Change: EA1325 (Platforms 1 & 2) to list of approved locations for Stabling of Trains

When stabled on a running line during darkness or other conditions of poor visibility the person in charge must place a red light at
the end(s) of the train to face any movement that may approach on the same line.
Trains must not be stabled on running lines, except:
• On platform lines at terminal stations
• On dead end bay platforms at through stations
• At the following locations shown below

EA1325 Highbury and Islington – Dalston West Curve
Highbury and Islington Platform 1 – Terminal Platform
Highbury and Islington Platform 2

Anglia Route GI - Dated:16/05/2026
(D23761) (16/05/2026) (10)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

LOCAL INSTRUCTIONS
Hard Copy Sectional Appendix: 338
ADD: A new Local Instruction

EA1325 - HIGHBURY & ISLINGTON TO NEW CROSS/NEW CROSS GATE (ELL)
Entire Line Of Route

(DUPLICATION OF SUSSEX SECTIONAL APPENDIX)

Transfer line (out of use)

The Transfer line may only be used by engineers trains, on-track machines and on-track plant during possession of the line for 
engineering work.

Dated: 16/05/2026
(D23761) (16/05/2026) (10)

Hard Copy Sectional Appendix: 338
AMEND: The wording in the Route clearance section of the Local Instruction

EA1325 - HIGHBURY & ISLINGTON TO NEW CROSS/NEW CROSS GATE (ELL)
Entire Line Of Route

East London Line SCC Contact Details
External Internal

Shift Signaller Manager 0203 356 6774 067 66774

Signaller 0203 356 6773 067 66773 

Lewisham Electrical Control Room Contact Details
EMERGENCY LINE GSM-R INTERNAL NUMBER EXTERNAL NUMBER MOBILE (in emergency)
177 1400 00 28400 0208 692 6786 07771 612930

Route Clearance
Before any rolling stock operates on the East London Line Core Route, approval shall be obtained from the London Overground 
Assurance Board

Dated: 16/05/2026
(D23761) (16/05/2026) (10)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D3 Amend the Mark 3 clearances as shown below: D23728 25/04/26

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

MODULE KSW3 LOCAL INSUTRCTIONS

Hard Copy Sectional Appendix: 344
Explanation of Change: Amendment to spelling of Canonbury

SO511 – HIGHBURY & ISLINGTON TO NEW CROSS / NEW CROSS GATE (ELL)
CANONBURY TO DALSTON JUNCTION

Due to reduced clearances the driving cab windows on Class 378 units must be kept closed when passing through Dalston 
Covered Way between Canonbury and Dalston Junction stations.

Dated: 23/05/2026
(D23761) (23/05/2026) (11)

Hard Copy Sectional Appendix: 345
Explanation of Change: Route Clearance - London Overground Assurance Board is approval body. GSM-R Instruction – 
graphical errors corrected.

SO511 – HIGHBURY & ISLINGTON TO NEW CROSS / NEW CROSS GATE (ELL)
Entire Line Of Route

The following instructions and procedures apply on the above line of route, between the Transport for London/ Network Rail 
boundary at Dalston Junction to the Transport for London/Network Rail boundaries at New Cross Gate.
East London Line SCC Contact Details

External Internal
Shift Signaller Manager 0203 356 6772 067 66772
Signaller 0203 356 6773 067 66773

0203 356 6774 067 66774
Lewisham Electrical Control Room Contact Details

EMERGENCY 
LINE

GSM-R INTERNAL 
NUMBER

EXTERNAL 
NUMBER

MOBILE (in 
emergency)

177 1400 00 28400 0208 692 6786 07771 612930

Route Clearance
Before any rolling stock operates on the East London Line Core Route, approval shall be obtained from the London Overground 
Assurance Board.

FAILURE OF GSM-R FIXED INFRASTRUCTURE EQUIPMENT

Between Whitechapel Station and the Transport for London/Network Rail boundary at Dalston Junction and South of 
Surrey Quays Station

Driver awareness

In the event of a failure of the GSM-R fixed infrastructure equipment preventing driver to signaller communication and/or vice-
versa, trains may continue to operate normally over any affected line until the close of service the same day.

Where there would be no train available to examine the line on an adjacent line in the event that a train became an unusually 
long time in section, the signaller will request Operations Control to arrange for the train concerned to be accompanied by a 
Competent Person before it is permitted to proceed.

(Item Continued on Next Page)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW3 LOCAL INSUTRCTIONS – Continued 

SO511 – HIGHBURY & ISLINGTON TO NEW CROSS / NEW CROSS GATE (ELL) – Continued

Between Whitechapel Station and Surrey Quays Station

Driver awareness

In the event of a failure of the GSM-R fixed infrastructure equipment preventing driver to signaller communication and/or vice-
versa.

 Operations Control will arrange for sufficient Competent Persons to be made available to accompany the driver of each 
train over any affected line within two hours of the original failure occurring

 The Signaller will permit trains to continue to travel over any affected line without a Competent Person accompanying 
the driver of each train for a maximum period of two hours from the time the original failure occurred

The applicable arrangements above permitting trains to proceed over any affected line can continue to be applied until the close 
of service the same day.  

Exception

The signaller must request Operations Control to arrange for the train concerned to be accompanied by a Competent Person 
before it is permitted to proceed if;

• The time has not been reached whereby a Competent Person is required to travel on each train, and
R1. There would be no train available to examine the line on an adjacent line in the event that a train was an 

unusually long time in section

If the failure has not been rectified by the start of service the following day, the signaller must ensure that trains are not permitted
to travel over any affected line.  

Dated: 23/05/2026
(D23761) (23/05/2026) (11)

Hard Copy Sectional Appendix: 347

Explanation of Change: Additional Instruction added if Driver is unable to contact Signaller. Instructions regarding Tunnel 
Lighting and Speed Restrictions added

SO511 – HIGHBURY & ISLINGTON TO NEW CROSS / NEW CROSS GATE (ELL)
SURREY QUAYS to SHOREDITCH HIGH STREET

Tunnel sections between Surrey Quays and Shoreditch High Street stations

Class 378 units

Failed trains able to contact the signaller

If a train is declared a failure and the driver is able to contact the signaller, the following procedure will apply.
If the signaller establishes that a train has not moved and is able to establish contact with the train, the ELL Failed Train 
Procedure will apply.

The Rule Book, Module M2, is modified by the following instruction:
R2. The driver of the assisting train will when required be authorised to enter the tunnel section without picking up the driver of 

the failed train,
R3. The driver of the assisting train will not arrive at the assistance protection (not carried out),
R4. The driver of the assisting train must travel at no more than 3mph whilst proceeding beyond the final signal/station location 

protecting the failed train,
R5. The driver of the assisting train must stop 10m from the failed train, and
R6. Once stopped 10m from the failed train, the driver of the assisting train must contact the signaller who will initiate a 3-way 

call via the GSM-R radio to arrange the coupling process.

Failed trains able to contact the signaller

If a train is declared a failure and the driver is unable to contact the signaller, the following procedure will apply.

If the driver of a failed train is unable to contact the signaller after three (3) attempts, they shall consider their train a failure and 
make their way to the rear driving cab of the failed train and await the arrival of an assisting train. 

If the signaller establishes that a train has not moved and cannot establish contact with the train, the ELL Tunnel Rescue 
procedure will apply. 

The Rule Book module, TS1 section 21, is superseded by the following instruction:
(Item Continued on Next Page)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW3 LOCAL INSUTRCTIONS – Continued 

SO511 – HIGHBURY & ISLINGTON TO NEW CROSS / NEW CROSS GATE (ELL) – Continued

R1 Having failed to communicate with the signaller after 3 attempts, the driver of the failed train will make their way to the rear 
of their train and await the arrival of the assisting train.

R2 Once stopped 10m from the failed train the driver of the assisting train exhibits their hazard warning lights indicating that 
they are ready to couple.

R3 The driver of the failed train (who is in the rear cab) will, when ready, authorise the driver of the assisting train to couple to 
the failed train by exhibiting their hazard warning lights. 

R4 Confirmation of successful coupling will take place via the cab to cab facility. 
R5 Train movements will then continue in the normal direction subject to signal clearance as   far as the next station where 

communication with the signaller must take place.

Tunnel lights arrangement 
1. The tunnel high level lights are off by default
2. When traction current is switched off as a result of being discharged by either ECR or the headwall tunnel telephones, the 
lights will automatically switch to on state. When the current goes back to on state, the lights will switch to off state. 
3. The lighting auto mode above can be overridden manually (for reasons such as emergency access, evacuation etc.) to be in 
either on or off state regardless of traction current’s state. Therefore, the tunnel lights MUST NOT be seen as an indicator of 
the traction current’s state. 

Tunnel lights arrangement at crossovers at Canada Water and Shadwell
1. As instructed by RfL Operations, the default state of the lights is off state (regardless of the state of the tunnel lights or of the 
current traction). This also applies to possessions and during maintenance.
2. Lights are controlled and operated manually only, by IMC, when/if required during incident response or for 
maintenance/engineering works.

Tunnel light switches
Switches are provided in the tunnel headwall telephone cupboard at stations. They operate only the tunnel lights from the station 
at which the tunnel lighting switch was operated, to the midpoint between that station and the next station. Therefore, the lights 
must be switched on at the next station too if the whole tunnel section is required to be illuminated.

Speed restrictions

Due to limited space between Shoreditch High Street and Surrey Quays the placement of speed boards is amended as follows:
 The Termination board will be placed on the end of the platform immediately following the end of the restriction; 
 The commencement board will be placed on the end of the platform immediately prior to the start of the restriction; 
 The warning board will be placed on the end of the platform at the station immediately before the station with the 

commencement board on; 
 Where an emergency speed indicator is needed this will be placed on the start of the same station platform as the 

warning board.
Dated: 23/05/2026

(D23761) (23/05/2026) (11)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below: D23265 06/12/25
D1A Insert a new column for Class 165 RHM after the current Class 165 column.  All 

entries to be shown as N except for the following:
D23575 14/03/26

D3A Amend the Mark 1 & 2 clearances for following routes: SO280, SO520 and 
SO630

D23728 25/04/2026

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)
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NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)

SO500 VICTORIA TO BRIGHTON

GATWICK AIRPORT STATION 
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

1. If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

2. Rinse any exposed skin with clean water and wash with soap and water afterwards.
3. Avoid eating, drinking, or smoking until this procedure has been carried out.
4. Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
5. Report the incident to the Route Operations Control.
6. Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
7. If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added
(D23685) (13/04/2026) (UFN)
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