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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE

page 2 of 360



SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
230061

Coppermill Jn - Up
Cambridge

5m 72ch 5m 42ch 0mph
20mph

Track - Alignment
(26/44)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2025/
229383

Tilbury Town and
East Tilbury

Down
Tilbury

- 24m 28ch 24m 58ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2025/
229411

East Tilbury and
Tilbury Town

- Up Tilbury 24m 58ch 24m 28ch 45mph Track - Other
(25/38)
Network Rail
Maintenance (Romford)

T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
226681

Kensal Green
Tunnels and
Willesden North Jn

Down
Slow

- 5m 24ch 5m 40ch 50mph Track - Renewals -
S&C
Until 0600 Sun
31/05/26
CRS Alliance Crewe

An additional speed indicator is provided at Willesden South Jn.

T2026/
226671

Willesden North Jn
and Kensal Green
Tunnels

- Up Slow 5m 32ch 5m 24ch 50mph Track - Renewals -
S&C
Until 0200 Sun
31/05/26
CRS Alliance Crewe

Repeater warning boards are provided approaching Harlesden Jn on the Down and Up High Level goods lines and the Up &
Down Through Goods line
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 30 MAY

Ref. No. P2026/4265051 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

S&T Work
2m70ch and 3m70ch
W2026/11848554

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2026/11584041

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 30 MAY

Ref. No. P2026/4211402 Possession Manager Anglia IMDM Romford

Item
3

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11584020

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345 to L2248B pts
Up Electric: L512 to L362

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 31 MAY

Ref. No. P2026/4148330 Repeated item, please see details under route EA1320

Item
204

SUNDAY 31 MAY

Ref. No. P2026/4299114 Possession Manager Elizabeth Line Maintenance

Item
4

Bond Street Elizabeth
Line
and Pudding Mill Lane

Westbound
Possession

0050
SUN

to 0635
SUN

Welding and Grinding
5km870m and 7km278m
W2026/11940936

Eastbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

ES Duties Only
10km190m and 14km747m
W2026/11675131
Load / Unload Other Materials
10km190m and 12km585m
W2026/11887512
Critical Compliance Inspection
10km190m and 14km747m
W2026/11988426
Major Projects
13km856m and 15km959m
W2026/11821588
Rail Changing
16km256m and 19km812m
W2026/11882536
ES Duties Only
22km272m and 24km909m
W2026/11881985
S&T Maintenance
22km272m and 24km909m
W2026/11675211
Drainage Inspection
22km272m and 24km909m
W2026/11675207
Track Maintenance
22km272m and 24km909m
W2026/11675199
Critical Compliance Inspection
22km272m and 24km909m
W2026/11675195
DGI & Mapping Inspections
22km272m and 24km909m
W2026/11980726

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 102 COMPLETE

PROTECTION LIMITS
Westbound: Beyond 2129pts# / XR397 to Approach XR061
Eastbound: Approach XR063 to Approach 2135pts# /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR202

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 31 MAY

Ref. No. P2026/4265052 Possession Manager Network Operations Anglia

Item
5

Stratford L/End
and Harold Wood

Down and Up Main
Possession

0130
SUN

to 0645
SUN

Track Maintenance
3m50ch and 14m50ch
W2026/11583964

Stratford
and Maryland

Avoiding Line
Possession

0130
SUN

to 0645
SUN

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Stratford L/End
and Harold Wood

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0130
SUN

to 0545
SUN

Gidea Park Turnback Line
Possession

0130
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0130
SUN

to 0545
SUN

Ilford Depot All Lines
Sidings Possession

0130
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0515
SUN

Structures Work
5m10ch and 6m10ch
W2026/11971130
Structures Examination
5m67ch and 7m42ch
W2026/11757841
Structures Work
6m23ch and 6m71ch
W2026/11971131
Station Work
7m17ch and 7m40ch
W2026/11964733
OHL Work
7m40ch and 14m50ch
W2026/11841223

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0545 SUN: 317A,318C,319A,320E
ISOLATION REF...GEI-14

0130 SUN TO 0515 SUN: 321,322,323,324,361,365,366,367,368,325,326,327,328,6301B,6302B,6303,6304
ISOLATION REF...GEI-02,SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0130 TO 0545 SUN
Down Main: L2133A pts to L447#
Up Main/ Up Passenger Avoiding: L478# to L254
Avoiding Line (Stratford): Beyond L2151# pts
Down Electric/ Down Passenger Avoiding: L257 to L449#
Up Electric: L480# to L256
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Down Branch: Approach L909
Up Branch: Beyond L334

0545 TO 0645 SUN
Down Main: L2133A pts to L447#
Up Main/ Up Passenger Avoiding: L478# to L254
Avoiding Line (Stratford): Beyond L2151# pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, ILFORD DEPOT,
ROMFORD PLATFORM 1, STABLING LINES 1 TO 4, SPUR LINES AND IN TURNBACK LINE AT GIDEA PARK.

SUNDAY 31 MAY to MONDAY 01 JUNE

Ref. No. P2026/4167878 Possession Manager Network Operations Anglia

Item
6

Liverpool Street Platforms 5-12
Possession

0025
SUN

to 0445
MON

Station Work
0m0ch and 0m48ch
W2026/11310080

Liverpool Street
and Bethnal Green
West Jn

Down and Up Main
Possession

0025
SUN

to 0445
MON

Liverpool Street Platforms 1-4
Possession

0125
SUN

to 0405
SUN

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0125
SUN

to 0405
SUN

Liverpool Street Platforms 1-4
Possession

0125
MON

to 0320
MON

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0125
MON

to 0320
MON

Track Maintenance
0m0ch and 0m48ch
W2026/11583927

ISOLATION OF ELECTRICAL SECTIONS
0025 SUN TO 0445 MON: 305BCDEFGHJK
ISOLATION REF...MAX1A/GEI

PROTECTION LIMITS
0025 SUN TO 0445 MON
Down Main: Buffer Stops Platforms 5-12 to L2073B# pts
Up Main: L2074B# pts to Buffer Stops Platforms 5-12

0125 TO 0405 SUN AND 0125 to 0320 MON
Down Suburban: Buffer Stops Platforms 1-4 to L2083B# pts
Up Suburban: L2080B# pts to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Major Projects
13km615m and 15km959m
W2026/11821460
Rail Changing
16km256m and 19km698m
W2026/11882306

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR397 to Approach XR041
Eastbound Beyond XR042 to Approach 2135pts# / Bufferstop Pltaform 4 Abbey Wood
Sidings Access Road Beyond 1532pts to Approach Bufferstop Headshunt / Platform 4 Abbey Wood

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR107

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

MONDAY 01 JUNE

Ref. No. P2026/4265103 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11584103

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

Station Work
13m5ch and 14m25ch
W2026/11954483
Station Work
13m5ch and 14m25ch
W2026/11954482
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 325DE,326AB,327,328
ISOLATION REF...GEI-19

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321 to L489
Up Main: L514 to L340
Up Passenger Loop (Shenfield): Beyond L510
Up Passenger Avoiding: Approach L336
Down Electric/Stabling Lines 1-4 (Gidea Park): L323 to L491
Up Electric: L512 to L338
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

MONDAY 01 JUNE

Ref. No. P2026/4358939 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11856239

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-03

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS
PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 02 JUNE

Ref. No. P2026/4203717 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943193

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2026/11583970

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 TO 17 AT LONDON
LIVERPOOL STREET

TUESDAY 02 JUNE

Ref. No. P2026/4211681 Possession Manager Anglia IMDM Romford

Item
12

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11584222

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167 pts to L353
Up Electric: L372 to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 02 JUNE

Ref. No. P2026/4212513 Possession Manager Anglia IMDM Romford

Item
13

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2026/11584268

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Mobile Maintenance Train
12m20ch and 15m0ch
W2026/11959165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11584268 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SSV

W/11959165 MMT IN USE 6U86 OTM938231
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L441 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L441 SIGNAL ON THE DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 02 JUNE

Ref. No. P2026/4358991 Possession Manager Aureos Rail

Item
14

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11856181

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-04

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

WEDNESDAY 03 JUNE

Ref. No. P2026/4210823 Possession Manager Anglia IMDM Romford

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11584232

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943191
OHL Work
0m0ch and 3m5ch
W2026/11841458
Track Maintenance
1m25ch and 1m52ch
W2026/11905612

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 03 JUNE

Ref. No. P2026/4217744 Possession Manager Network Operations Anglia

Item
16

Maryland East
Crossovers
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
4m60ch and 11m65ch
W2026/11584273

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Station Work
4m75ch and 6m0ch
W2026/11964734
Mobile Maintenance Train
8m45ch and 10m15ch
W2026/11959382
Track Maintenance
11m70ch and 20m20ch
W2026/11584382
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Structures Examination
13m40ch and 13m65ch
W2026/11729390
Tamping
19m40ch and 20m20ch
W2026/11989609

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 319A,320E
ISOLATION REF...GEI-18

PROTECTION LIMITS
Down Main: L2160A pts to L2283B# pts
Up Main: L2284B# pts to L2161A pts
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 SHENFIELD

GENERAL REMARKS
W/11959382 MMT 6U86 IN USE OTM938233
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L416 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L400 SIGNAL ON THE UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11584382 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W11989609 TAMPERS IN USE OTM940382 & OTM940384
POSESSSION TO BE TAKEN AROUND TAMPER OTM940382 AT L493 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE TAKEN AROUND TAMPER OTM940384 AT L514 SIGNAL ON THE UP MAIN

WEDNESDAY 03 JUNE

Ref. No. P2026/4358976 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11856332

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-05

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0430
THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 AND 12 AT LONDON
LIVERPOOL STREET

THURSDAY 04 JUNE

Ref. No. P2026/4217467 Possession Manager Anglia IMDM Romford

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11584293

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Mobile Maintenance Train
5m70ch and 8m10ch
W2026/11959385

1F_ARL_Derivative WON 9 2026/2027 Page B-17

1F_ARL_Derivative WON 9 - 2026/2027

page 24 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 & No.2 Sidings
Line Blockage

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

GENERAL REMARKS
W/11959385 MMT 6U86 IN USE OTM938237
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L353 SIGNAL ON THE DOWN ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L355 SIGNAL ON THE DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 04 JUNE

Ref. No. P2026/4358978 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11856240

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4359009 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11856205

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-07

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 30 MAY

Ref. No. P2026/4211402 Repeated item, please see details under route EA1010

Item 3

SUNDAY 31 MAY

Ref. No. P2026/4339965 Possession Manager Network Operations Anglia

Item
24

Shenfield
and Ingatestone
L/End

Down Main
Possession

0145
SUN

to 0635
SUN

Tamping
20m60ch and 23m50ch
W2026/11924064

Up Main
Possession

0145
SUN

to 0635
SUN

Ingatestone Down Passenger Loop
Possession

0145
SUN

to 0635
SUN

Survey Work
22m0ch and 23m50ch
W2026/11713092

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L2283B# pts to L683#
Up Main: L718# to L2282A pts

GENERAL REMARKS
W11924064 TAMPER IN USE OTM933633
POSSESSION TO BE TAKEN AROUND TAMPER AT L509 SIGNAL ON THE DOWN MAIN

MONDAY 01 JUNE

Ref. No. P2026/4265103 Repeated item, please see details under route EA1010

Item 8
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4212513 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 03 JUNE

Ref. No. P2026/4217744 Repeated item, please see details under route EA1010

Item
16

THURSDAY 04 JUNE

Ref. No. P2026/4217544 Possession Manager Anglia IMDM Romford

Item
34

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11584277

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4217921 Possession Manager Network Operations Anglia

Item
35

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2026/11584384

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Station Work
18m0ch and 18m30ch
W2026/11930228

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447 to L491
Up Electric: L2250B pts to L478

0115 TO 0500 THU
Down Electric/Southend Loop: L447 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11584384 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SSV

FRIDAY 05 JUNE

Ref. No. P2026/4218157 Repeated item, please see details under route EA1010

Item
22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4212824 Possession Manager Network Operations Anglia

Item
37

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2026/11584389

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Structures Examination
0m0ch and 0m10ch
W2026/11957353
Mobile Maintenance Train
12m20ch and 15m0ch
W2026/11959437
Structures Examination
13m40ch and 13m65ch
W2026/11729331

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11584389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11959437 MMT 6U86 IN USE OTM938240
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L476 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L462 SIGNAL ON THE UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 05 JUNE

Ref. No. P2026/4357288 Possession Manager Anglia IMDM Romford

Item
38

Shenfield
and Ingatestone

Down and Up Main
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Track Maintenance
20m66ch and 23m40ch
W2026/11848733

Ingatestone Down Passenger Loop
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Main/Passenger Loop Ingatestone: L509 to L683
Up Main: L718 to L538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER

TUESDAY 02 JUNE

Ref. No. P2026/4399813 Possession Manager Transport for London

Item
52

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

0030
TUE

to 0530
TUE

Major Projects
0m0ch and 3m30ch
W2026/11961938

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0530 TUE: 327D
ISOLATION REF...GEI-15

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

WEDNESDAY 03 JUNE

Ref. No. P2026/4217744 Repeated item, please see details under route EA1010

Item
16

THURSDAY 04 JUNE

Ref. No. P2026/4399796 Possession Manager Transport for London

Item
53

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

0030
THU

to 0530
THU

Major Projects
0m0ch and 3m30ch
W2026/11961943

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0530 THU: 327D
ISOLATION REF...GEI-16

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

FRIDAY 05 JUNE

Ref. No. P2026/4212824 Repeated item, please see details under route EA1011

Item
37
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4399598 Repeated item, please see details under route EA1380

Item
263

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 31 MAY

Ref. No. P2026/4148330 Repeated item, please see details under route EA1320

Item
204

FRIDAY 05 JUNE

Ref. No. P2026/4387929 Possession Manager Anglia IMDM Tottenham Hale

Item
51

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933418

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 30 MAY

Ref. No. P2026/4203487 Repeated item, please see details under route EA1010

Item 1

SATURDAY 30 MAY

Ref. No. P2026/4340160 Repeated item, please see details under route EA1170

Item
154
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 30 MAY

Ref. No. P2026/4221595 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Spellbrook LC (CCTV)
and Bishops Stortford
C/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
29m5ch and 30m65ch
W2026/11374379

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

Down and Up Sidings
Sidings Possession

0100
SAT

to 0600
SAT

PROTECTION LIMITS
Down Cambridge: L1147 to L1157
Up Cambridge/Platform 3 (Bishops Stortford)/Up Passenger Loop (Bishops Stortford): L1170 to L1150

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4169639 Possession Manager Network Operations Anglia

Item
93

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SAT

to 0445
MON

Station Work
4m54ch and 13m30ch
W2026/11766528

Temple Mills West Jn Temple Mills Loop
Possession

0020
SAT

to 0445
MON

Reception Line
Possession

0020
SAT

to 0445
MON

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SAT

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SAT

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SAT

to 0445
MON

London Fields
and Clapton Jn

Down Fast/Down Cambridge
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Up Cambridge/Up Fast
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Chingford Carriage Sidings
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

Clapton Jn
and Chingford

Down and Up Chingford
BLOCKED To Electric Trains

0200
SUN

to 0550
SUN

London Fields
and Clapton Jn

Down Fast/Down Cambridge
BLOCKED To Electric Trains

0200
MON

to 0415
MON

C70 S&C - Complete Renewal 113A
4m54ch and 5m39ch
W2026/11993465
S&C Unit Renewal (Maintenance
Only)
4m54ch and 6m69ch
W2026/12019409
P & D Maintenance
4m54ch and 6m69ch
W2026/12028279
Track Maintenance
4m66ch and 13m30ch
W2026/11704123
Off Track Work
4m66ch and 13m30ch
W2026/11604500
Rail Testing and Lubrication
4m66ch and 13m30ch
W2026/11889711
Rail Testing and Lubrication
4m66ch and 13m30ch
W2026/11889404
OHL Work
6m0ch and 13m30ch
W2026/11992736
Station Work
6m5ch and 7m10ch
W2026/11963548
Station Work
6m5ch and 7m10ch
W2026/11963695
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4221681 Possession Manager Greater Anglia

Item
99

Tottenham South Jn
and Meridian Water

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Patrolling
5m39ch and 5m45ch
W2026/11178505

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Station Work
5m76ch and 6m12ch
W2026/11965058
S&T Maintenance
6m12ch and 7m26ch
W2026/11374493

PROTECTION LIMITS
Down Cambridge: L1011 to L1023
Up Cambridge: L1026 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

TUESDAY 02 JUNE

Ref. No. P2026/4376171 Possession Manager HCOMM Rail

Item
100

Cheshunt Jn
and Harlow Town
L/End

Down and Up Cambridge
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Remove Rail Defects
14m7ch and 17m0ch
W2026/11879304

Broxbourne Down and Up Passenger Loops
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Platforms 1-4
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Up Goods Loop
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Broxbourne Jn
and Hertford East

Down and Up Hertford
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Hertford East Platforms 1-2
Line Blockage +Detonators

0100
TUE

to 0435
TUE

Patrolling
16m70ch and 18m5ch
W2026/11178259
P-Way Maintenance
17m0ch and 21m0ch
W2026/11792275
Structures Examination
17m35ch and 18m0ch
W2026/11969984
Cable Work
18m40ch and 21m0ch
W2026/11911071

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1059 to L1097
Up Cambridge/Up Passenger Loop(Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1104 to
L1060
Down Hertford/Platform 1 (Hertford East): To Buffer Stops Hertford East
Platform 2 (Hertford East)/Up Hertford: From Buffer Stops Platform 2 Hertford East

GENERAL REMARKS
W/11792275 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M38CH TO 24M19CH ON THE HEB
ROYDON/ST MARGARETS/WARE BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO
SUPPLY STAFF)

W/11879304 WHARF ROAD BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DEPOT TO SUPPLY
STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4422669 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Camps LC (UWC)
and Twyford Road LC
(FP)

Down and Up Cambridge
Line Blockage + Disconnect

0105
TUE

to 0430
TUE

Remove Rail Defects
22m40ch and 28m20ch
W2026/12033829

Harlow Town Platforms 1-4
Line Blockage + Disconnect

0105
TUE

to 0430
TUE

Harlow Mill Down Goods Loop
Line Blockage + Disconnect

0105
TUE

to 0430
TUE

Harlow Town Down and Up Passenger Loops
Line Blockage + Disconnect

0105
TUE

to 0430
TUE

Harlow Mill Up Sidings
Sidings Possession

0105
TUE

to 0430
TUE

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill):
L1101 to L1145
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): L1148 to L1108

GENERAL REMARKS
W/12033829 SAWBRIDGEWORTH/SPELLBROOK BARRIERS TO MANNED AS REQUIRED (TOTTENHAM DU TO
SUPPLY STAFF)

Fault ID: 1157010
ACT ID:26927

TUESDAY 02 JUNE

Ref. No. P2026/4221721 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Spellbrook LC (CCTV)
and Bishops Stortford
C/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
29m5ch and 30m65ch
W2026/11374487

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

Down and Up Sidings
Sidings Possession

0100
TUE

to 0600
TUE

PROTECTION LIMITS
Down Cambridge: L1147 to L1157
Up Cambridge/Platform 3 (Bishops Stortford) /Up Passenger Loop (Bishops Stortford): L1170 to L1150

WEDNESDAY 03 JUNE

Ref. No. P2026/4210823 Repeated item, please see details under route EA1010

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 112 CONTINUED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Up Cambridge/Up Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130

GENERAL REMARKS
W/11178379 INCLUDES ADDITIONAL WORKSITE MILEAGE 2M55CH TO 2M75CH ON THE GRE

FRIDAY 05 JUNE

Ref. No. P2026/4235227 Possession Manager Greater Anglia

Item
113

Tottenham South Jn
and Meridian Water

Down and Up Cambridge
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Patrolling
5m39ch and 5m45ch
W2026/11178583

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Coppermill Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Patrolling
5m60ch and 5m71ch
W2026/11178513
Station Work
5m76ch and 6m12ch
W2026/11964962
S&T Maintenance
6m12ch and 7m26ch
W2026/11374588

PROTECTION LIMITS
Down Cambridge: L1011 to L1023
Up Cambridge: L1026 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

FRIDAY 05 JUNE

Ref. No. P2026/4392848 Possession Manager HCOMM Rail

Item
114

Cheshunt
and Fowlers LC
(UWC)

Down and Up Cambridge
Line Blockage (Between
Trains)+Detonators

0100
FRI

to 0400
FRI

Remove Rail Defects
14m7ch and 16m60ch
W2026/11879385

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Line Blockage (Between
Trains)+Detonators

0100
FRI

to 0400
FRI

Cable Work
18m40ch and 20m40ch
W2026/11911117
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 115 CONTINUED

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN

SATURDAY 30 MAY

Ref. No. P2026/4340160 Possession Manager Anglia IMDM Tottenham Hale

Item
154

Reading Lane Jn
and Southbury

Down and Up Southbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

OHL Work (Ground Level)
2m78ch and 9m35ch
W2026/11775042

Reading Lane Jn
and Hackney Downs

Down Suburban
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Up Suburban
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Bury Street Jn
and Enfield Town

Down and Up Enfield
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Enfield Town Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Suburban/Down Southbury: L139 to L1371
Up Southbury/Up Suburban: L1368 to L140
Up/Down Seven Sisters Chord: Beyond L1327
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town

GENERAL REMARKS
W/11775042 INCLUDES ADDITIONAL WORKSITE MILAGE OF 9M 20CH TO 10M 55CH ON THE ENT

TUESDAY 02 JUNE

Ref. No. P2026/4221711 Repeated item, please see details under route EA1160

Item
98

FRIDAY 05 JUNE

Ref. No. P2026/4235180 Repeated item, please see details under route EA1160

Item
112
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SUNDAY 31 MAY

Ref. No. P2026/4237675 Repeated item, please see details under route EA1320

Item
203

TUESDAY 02 JUNE

Ref. No. P2026/4221711 Repeated item, please see details under route EA1160

Item
98

WEDNESDAY 03 JUNE

Ref. No. P2026/4210823 Repeated item, please see details under route EA1010

Item
15

THURSDAY 04 JUNE

Ref. No. P2026/4400895 Repeated item, please see details under route EA1320

Item
212

FRIDAY 05 JUNE

Ref. No. P2026/4400896 Repeated item, please see details under route EA1320

Item
214

FRIDAY 05 JUNE

Ref. No. P2026/4235180 Repeated item, please see details under route EA1160

Item
112

EA1190 BURY STREET JN TO CHESHUNT JN

SATURDAY 30 MAY

Ref. No. P2026/4340160 Repeated item, please see details under route EA1170

Item
154

THURSDAY 04 JUNE

Ref. No. P2026/4235188 Repeated item, please see details under route EA1160

Item
109
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 163 CONTINUED

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

WEDNESDAY 03 JUNE

Ref. No. P2026/4398243 Possession Manager Anglia IMDM Tottenham Hale

Item
164

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
WED

to 1600
WED

S&T Maintenance
4m9ch and 4m45ch
W2026/11899466

PROTECTION LIMITS
Down Temple Mills: S697 to S816 pts
Up Temple Mills: S817 pts to L276

WEDNESDAY 03 JUNE

Ref. No. P2026/4221808 Repeated item, please see details under route EA1160

Item
104

THURSDAY 04 JUNE

Ref. No. P2026/4398297 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Stratford
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
THU

to 1600
THU

S&T Maintenance
4m9ch and 4m45ch
W2026/11899516

PROTECTION LIMITS
Down Temple Mills: S697 to S816 pts
Up Temple Mills: S817 pts to L276

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SATURDAY 30 MAY

Ref. No. P2026/4265180 Repeated item, please see details under route EA1370

Item
229

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4169639 Repeated item, please see details under route EA1160

Item
93
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Possession Manager Anglia IMDM Tottenham Hale

Item
166

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11876009

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11876009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366598 Possession Manager Anglia IMDM Tottenham Hale

Item
167

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11876016

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 167 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11876016 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4389711 Possession Manager Anglia IMDM Tottenham Hale

Item
168

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11932501

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

SATURDAY 30 MAY

Ref. No. P2026/4368388 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0240
SAT

Patrolling
5m10ch and 5m27ch
W2026/11876123

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 30 MAY

Ref. No. P2026/4368408 Possession Manager Anglia IMDM Tottenham Hale

Item
170

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11876064

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11876064 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 30 MAY

Ref. No. P2026/4368409 Possession Manager Anglia IMDM Tottenham Hale

Item
171

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11876022

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11876022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
172

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11689192

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0100
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0100
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0100
SUN

to 0645
SUN

North Departure Line
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Structures Work
0m0ch and 1m52ch
W2026/12028411
S&C Partial Renewal
0m0ch and 3m15ch
W2026/11641589
S&C Partial Renewal
0m0ch and 4m64ch
W2026/11640282
S&T Maintenance
0m0ch and 4m64ch
W2026/11428362
OHL Inspection
0m0ch and 4m64ch
W2026/11428432
Follow Up Tamping
0m60ch and 2m34ch
W2026/11578168
Follow Up Tamping
3m20ch and 6m20ch
W2026/11633322
Cable Work
3m27ch and 4m69ch
W2026/11925378
Patrolling
4m25ch and 6m20ch
W2026/11420420
Structures Work
5m65ch and 6m20ch
W2026/12017698
S&C Partial Renewal
6m60ch and 9m43ch
W2026/11419981
Structures Work
0m60ch and 1m15ch
W2026/12017685
Remove Rail Defects
5m74ch and 2m58ch
W2026/11972508
Patrolling
6m60ch and 9m40ch
W2026/11420545
S&T Maintenance
8m0ch and 9m40ch
W2026/11427972
Survey Work
8m2ch and 9m43ch
W2026/11976340
S&T Maintenance
0m0ch and 8m0ch
W2026/11865568
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Willesden TMD Loop / Neck
Possession

0100
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0100
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0125
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0125
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0125
SUN

to 0730
SUN

Up & Down South West
Possession

0125
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0125
SUN

to 0730
SUN

Down and Up South West
Possession

0125
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0125
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0125
SUN

to 0730
SUN

South Departure Line
Possession

0125
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0125
SUN

to 0730
SUN

URFDO Inspections
0m0ch and 9m40ch
W2026/11865600
Survey Work
0m0ch and 9m40ch
W2026/11865598
OHL Inspection
0m0ch and 9m40ch
W2026/11865572
Patrolling
1m40ch and 4m20ch
W2026/11308792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0530 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0100 SUN TO 0550 SUN
AE 3 A, B, C, D, F, G, H, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 904
905 B, C
906

1F_ARL_Derivative WON 9 2026/2027 Page B-54

1F_ARL_Derivative WON 9 - 2026/2027

page 61 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
Euston Platforms 12 to 16, Line E, Line X: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts# to
Approach WM2071A pts#, WM2069A Pts#
Line D, Euston Platforms 12 to 16: Beyond WM2072B pts# to Bufferstops Euston Platforms 12 to 16

2100 SAT TO 0100 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0100 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill, Down NL DC Electric, Down DC Electric: Bufferstops Euston Platforms 1 to 16, Beyond WM791#,
WM801# to Approach WM141#, WM345#, WS5
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill, Up NL DC Electric, Up DC Electric: Beyond
WM138#, WM342#, WS2, Bufferstops Wembley Central Shunt Neck to Bufferstops Euston Platforms 1 to 16,
Approach CN5B pts#, NL1202#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No. 2 hand points#, No. 3 hand points# to Bufferstops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0125 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM2343A pts#, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM2342A pts#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#

2105 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL NOT RUNNING
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

WILLESDEN TMD STABLING AND ARRIVAL SIDINGS AND STABLING AND DEPARTURE SIDINGS TO BE
CLEAR OF STABLED STOCK.

NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0125 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS T

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM315 ON THE EUSTON LINE C.

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4037928 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
173

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Track Maintenance
3m60ch and 7m75ch
W2026/11673159

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0245
SAT

to 0500
MON

S&T Renewal
3m60ch and 7m75ch
W2026/11950195
Other E&P Work
3m60ch and 7m75ch
W2026/11313509
Vegetation Clearance
3m60ch and 7m75ch
W2026/11913994
Unload Ballast
3m60ch and 7m75ch
W2026/11774446
S&T Renewal
4m0ch and 6m0ch
W2026/11629090
C1 Rerail - One Rail Only
4m5ch and 5m40ch
W2026/11432153
Cable Work
4m6ch and 4m69ch
W2026/11925583
Station Work
5m25ch and 5m60ch
W2026/11972034
Other E&P Work
8m0ch and 17m58ch
W2026/11973637
In Connection With Engineering Work
8m0ch and 12m65ch
W2026/11832350
PL Tamping
8m0ch and 15m0ch
W2026/11436021
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

S&T Renewal
8m0ch and 15m0ch
W2026/11804005
S&T Renewal
8m0ch and 15m0ch
W2026/11906525
Station Work
8m64ch and 9m3ch
W2026/11910497
Station Work
11m22ch and 11m33ch
W2026/11927279
CWR Stress Management
12m70ch and 14m60ch
W2026/12000789
Track Maintenance
14m57ch and 16m67ch
W2026/12005290
Vegetation Clearance
15m20ch and 17m30ch
W2026/11917528

ISOLATION OF ELECTRICAL SECTIONS
0245 SAT TO 0500 MON
907 to 922

0245 SAT TO 0425 MON
923 to 924

PROTECTION LIMITS
0245 SAT TO 0815 SUN AND 0001 MON TO 0500 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

0815 SUN TO 0001 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL215 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL215 pts#

TRAFFIC REMARKS
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R01 AT SIGNAL WS35 ON THE DOWN DC ELECTRIC LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 31 MAY

Ref. No. P2026/4235345 Repeated item, please see details under route EA1320

Item
202

SUNDAY 31 MAY

Ref. No. P2026/4167038 Possession Manager Network Operations Anglia

Item
174

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

In Connection With Engineering Work
0m24ch and 0m67ch
W2026/11674400

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 1105
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11581378
Rail Testing and Lubrication
0m42ch and 0m45ch
W2026/11889665
P & D Maintenance
0m42ch and 0m45ch
W2026/11651711
Off Track Work
0m42ch and 0m45ch
W2026/11937690
S&T Maintenance
0m73ch and 1m35ch
W2026/11243572
Patrolling
1m57ch and 2m55ch
W2026/11178607
S&T Maintenance
1m57ch and 2m55ch
W2026/11243893
Follow-Up Work
4m0ch and 5m25ch
W2026/11986641

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 1105 SUN: AH-5M
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

PROTECTION LIMITS
0105 TO 0810 SUN
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0810 TO 1105 SUN
Down City Line: NL216# pts to WM2414# pts
Up City Line: WM2413B# pts to NL213# pts

TRAFFIC REMARKS
ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA PRIMROSE HILL FROM 0645 SUN
ARL ECS TO/FROM WEMBLEY C SIDINGS TO RUN VIA WILLESDEN RELIEF LINES FROM 0730 SUN
DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL

NO TRAINS TO STABLE IN THE REVERSING SIDING AT KENSAL GREEN, WILLESDEN HL TURNBACK SIDING
AND PLATFORM 3 AT GOSPEL OAK FROM 0105 TO 0810 SUN

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11243572 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M4CH TO 0M53CH ON THE GOJ

W/11986641 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

SUNDAY 31 MAY

Ref. No. P2026/4131722 Possession Manager Western Route Planning East

Item
175

Ladbroke Grove
and Ealing Broadway

Down and Up Relief
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m21ch and 5m46ch
W2026/11624967

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0001
SUN

to 0800
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0001
SUN

to 0800
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0001
SUN

to 0800
SUN

Back Line
Possession

0001
SUN

to 0800
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0001
SUN

to 0800
SUN

P-Way Maintenance
0m41ch and 4m71ch
W2026/11508904
OLE (Headspan)
2m25ch and 3m45ch
W2026/11923861
HS2 ASPRO Major Projects
2m25ch and 4m0ch
W2026/11900863
Major Projects
2m25ch and 5m40ch
W2026/11517921
Move Materials
2m70ch and 5m19ch
W2026/11509014
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

TRAFFIC REMARKS
THROUGHOUT:
TRAINS TO RUN OVER THE MAIN LINES.

UNTIL 0800 SUNDAY:
NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.

Work Details = London Old Oak Common HS2 Station Construction Works, Maintenance

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

SHOWN UNDER TWO ROUTE HEADINGS AND WILL APPEAR IN BOTH WW AND ANGLIA WONS. ALL STAFF
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 31 MAY

Ref. No. P2026/4340330 Possession Manager Network Operations Anglia

Item
176

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0110
SUN

to 0705
SUN

Unload CWR
1m65ch and 3m0ch
W2026/11805051

South Acton Jn
and Kew Gardens

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

South Acton Jn
and Old Kew Jn

Down Kew/Down Kew Branch
Possession

0110
SUN

to 0705
SUN

Old Kew Jn
and South Acton Jn

Up Kew Branch/Up Kew
Possession

0110
SUN

to 0705
SUN

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: AC-1Aa,AC-2Fb
ISOLATION REF...T-14/TN19

0110 SUN TO 0705 SUN: 950,951
ISOLATION REF...T-14/TN03

0110 SUN TO 0705 SUN: 230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

PROTECTION LIMITS
Down/Down Richmond: AW101# to GB11
Up Richmond/Up: GB10 to AW148#
Down Kew/Down Kew Branch: Approach BEF4076# pts
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond AW112#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB3#

GENERAL REMARKS
W/11805051 ENGINEERING TRAIN IN USE PT916868 (6T60)
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN(6T60) AT AW104 SIGNAL ON THE UP NORTH
LONDON LINE
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 52CH TO 10M 5CH ON THE SAR1
ACTON CENTRAL BARRIERS /BOLLO LANE (KEW LINE) BARRIERS TO BE MANNED AS REQUIRED (SRSA TO
SUPPLY STAFF)
NO OTHER TRAIN OTM OR OTP PERMITTED WITHIN WORKSITE

MONDAY 01 JUNE

Ref. No. P2026/4166717 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11581464

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11581464 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 01 JUNE

Ref. No. P2026/4261170 Repeated item, please see details under route EA1370

Item
232

MONDAY 01 JUNE

Ref. No. P2026/4166786 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11581483

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Hampstead Heath
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2026/11937696
P & D Maintenance
1m57ch and 0m45ch
W2026/11652086
S&T Maintenance
4m67ch and 0m45ch
W2026/11245903
Major Projects
5m15ch and 5m20ch
W2026/11969569

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245903 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4235340 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11178732

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 02 JUNE

Ref. No. P2026/4230264 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11641601

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291043
URFDO Inspections
0m0ch and 2m28ch
W2026/11862312
Other E&P Work
0m0ch and 2m28ch
W2026/11862316
S&T Maintenance
0m0ch and 2m28ch
W2026/11862304
Vegetation Clearance (Non-Flail)
0m0ch and 2m28ch
W2026/11911253
Survey Work
0m0ch and 2m28ch
W2026/11862308
OHL Inspection
0m0ch and 2m28ch
W2026/11862439
Patrolling
1m43ch and 2m28ch
W2026/11233382
Other E&P Work
2m45ch and 17m30ch
W2026/11465546
CWR Stress Management
2m45ch and 4m20ch
W2026/11465554
S&T Maintenance
2m45ch and 8m0ch
W2026/11482803
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Survey Work
2m45ch and 12m40ch
W2026/11482811
S&T Renewal
2m45ch and 17m30ch
W2026/11920079
URFDO Inspections
2m45ch and 17m30ch
W2026/11482915
Off Track Work
3m0ch and 4m60ch
W2026/11857363
Major Projects
3m40ch and 4m60ch
W2026/11957924
Track Maintenance
4m20ch and 6m60ch
W2026/11482791
Station Work
5m25ch and 5m60ch
W2026/11976777
Patrolling
6m60ch and 12m40ch
W2026/11465550
Track Maintenance
6m60ch and 12m40ch
W2026/11482795
S&T Maintenance
7m0ch and 17m30ch
W2026/11482807
Track Maintenance
12m36ch and 17m30ch
W2026/11482799
Survey Work
12m36ch and 17m30ch
W2026/11482911

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 02 JUNE

Ref. No. P2026/4216203 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0310
TUE

Remove Rail Defects
1m0ch and 12m39ch
W2026/11581471

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0310
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/11889851
P & D Maintenance
1m0ch and 12m39ch
W2026/11652024
Off Track Work
1m0ch and 12m39ch
W2026/11937750
Structures Examination
1m0ch and 12m39ch
W2026/11455269
S&T Points
1m20ch and 2m76ch
W2026/11342866
Follow-Up Work
1m20ch and 12m39ch
W2026/11960003
S&T Points
3m10ch and 12m39ch
W2026/11342752
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2026/11812391
Structures Examination
11m10ch and 11m25ch
W2026/11560869
Ground Investigation/Automatic
Ballast Sampling
12m0ch and 12m39ch
W2026/11947998

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0310 TUE: 950,951
ISOLATION REF...TN04

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0310 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

0310 TO 0510 TUE
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3 (AMENDED)

GENERAL REMARKS
W/11581471 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M76CH TO 9M48CH ON THE ATG

WEDNESDAY 03 JUNE

Ref. No. P2026/4230192 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11641610

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Patrolling
0m0ch and 1m45ch
W2026/11291023
URFDO Inspections
0m0ch and 2m28ch
W2026/11862313
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

OHL Inspection
0m0ch and 2m28ch
W2026/11862301
Other E&P Work
0m0ch and 2m28ch
W2026/11862317
Survey Work
0m0ch and 2m28ch
W2026/11862309
S&T Maintenance
0m0ch and 2m28ch
W2026/11862305
Other E&P Work
2m45ch and 17m30ch
W2026/11465547
Track Maintenance
2m45ch and 4m20ch
W2026/11465555
S&T Maintenance
2m45ch and 8m0ch
W2026/11482804
Survey Work
2m45ch and 12m40ch
W2026/11482812
S&T Renewal
2m45ch and 17m30ch
W2026/11920149
URFDO Inspections
2m45ch and 17m30ch
W2026/11482916
Off Track Work
3m0ch and 4m60ch
W2026/11857364
Major Projects
3m40ch and 4m60ch
W2026/11957925
Track Maintenance
4m20ch and 6m60ch
W2026/11482792
Station Work
5m25ch and 5m60ch
W2026/11976886
Patrolling
6m60ch and 12m40ch
W2026/11465551
Track Maintenance
6m60ch and 12m40ch
W2026/11482796
S&T Maintenance
7m0ch and 17m30ch
W2026/11482808
Track Maintenance
12m36ch and 17m30ch
W2026/11482800
Survey Work
12m36ch and 17m30ch
W2026/11482912
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 03 JUNE

Ref. No. P2026/4400890 Possession Manager Aureos Rail

Item
186

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0200
WED

to 0330
WED

Major Projects
5m15ch and 5m20ch
W2026/11969375

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: NL1044 to NL214 pts

WEDNESDAY 03 JUNE

Ref. No. P2026/4216209 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
WED

to 0510
WED

Remove Rail Defects
1m0ch and 12m39ch
W2026/11581472

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
WED

to 0510
WED

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
WED

to 0510
WED

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/11889866
Structures Examination
1m0ch and 12m39ch
W2026/11455367
Off Track Work
1m0ch and 12m39ch
W2026/11937709
P & D Maintenance
1m0ch and 12m39ch
W2026/11652027
S&T Points
1m20ch and 2m76ch
W2026/11342867
Follow-Up Work
1m20ch and 12m39ch
W2026/11960039
Litter / Graffiti Clearance
1m50ch and 2m0ch
W2026/11955149
S&T Points
3m10ch and 12m39ch
W2026/11342753
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2026/11812333
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 WED
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 WED
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11581472 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M76CH TO 9M48CH ON THE ATG

THURSDAY 04 JUNE

Ref. No. P2026/4235304 Repeated item, please see details under route EA1320

Item
211

THURSDAY 04 JUNE

Ref. No. P2026/4272008 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Track Maintenance
0m0ch and 2m28ch
W2026/11641685
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Patrolling
0m0ch and 1m45ch
W2026/11291024
URFDO Inspections
0m0ch and 2m28ch
W2026/11862314
Other E&P Work
0m0ch and 2m28ch
W2026/11862482
OHL Inspection
0m0ch and 2m28ch
W2026/11862302
S&T Maintenance
0m0ch and 2m28ch
W2026/11862306
Survey Work
0m0ch and 2m28ch
W2026/11862310
Other E&P Work
2m45ch and 17m30ch
W2026/11465548
Track Maintenance
2m45ch and 4m20ch
W2026/11465556
S&T Maintenance
2m45ch and 8m0ch
W2026/11482805
Survey Work
2m45ch and 12m40ch
W2026/11482813
URFDO Inspections
2m45ch and 17m30ch
W2026/11482917
S&T Renewal
2m45ch and 17m30ch
W2026/11920151
Track Maintenance
4m20ch and 6m60ch
W2026/11482793
Station Work
5m25ch and 5m60ch
W2026/11976887
Track Maintenance
6m60ch and 12m40ch
W2026/11482797
S&T Maintenance
7m0ch and 17m30ch
W2026/11482809
Track Maintenance
12m36ch and 17m30ch
W2026/11482801
Survey Work
12m36ch and 17m30ch
W2026/11482913

1F_ARL_Derivative WON 9 2026/2027 Page B-75

1F_ARL_Derivative WON 9 - 2026/2027

page 82 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 04 JUNE

Ref. No. P2026/4216260 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0320
THU

Remove Rail Defects
1m0ch and 12m39ch
W2026/11581473

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0320
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0320
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0320
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0320
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0320
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0320
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0320
THU

Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/11889923
Structures Examination
1m0ch and 12m39ch
W2026/11455271
Off Track Work
1m0ch and 12m39ch
W2026/11937714
P & D Maintenance
1m0ch and 12m39ch
W2026/11652028
S&T Points
1m20ch and 2m76ch
W2026/11342778
Follow-Up Work
1m20ch and 12m39ch
W2026/11960053
S&T Points
3m10ch and 12m39ch
W2026/11342754
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2026/11812334

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0320 THU: 950,951
ISOLATION REF...TN06

0115 THU TO 0320 THU: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0320 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB3#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3 (AMENDED)

THURSDAY 04 JUNE

Ref. No. P2026/4242279 Possession Manager Western East IMDM

Item
190

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235154

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 04 JUNE

Ref. No. P2026/4235341 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11178624

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 04 JUNE

Ref. No. P2026/4235342 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11178677

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 04 JUNE

Ref. No. P2026/4235343 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11178740

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4272009 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11641735

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291025
URFDO Inspections
0m0ch and 2m28ch
W2026/11862315
Other E&P Work
0m0ch and 2m28ch
W2026/11862483
OHL Inspection
0m0ch and 2m28ch
W2026/11862303
S&T Maintenance
0m0ch and 2m28ch
W2026/11862307
Survey Work
0m0ch and 2m28ch
W2026/11862311
Other E&P Work
2m45ch and 17m30ch
W2026/11465549
Track Maintenance
2m45ch and 4m20ch
W2026/11465557
S&T Maintenance
2m45ch and 8m0ch
W2026/11482806
Survey Work
2m45ch and 12m40ch
W2026/11482814
URFDO Inspections
2m45ch and 17m30ch
W2026/11482918
S&T Renewal
2m45ch and 17m30ch
W2026/11920152
Track Maintenance
4m20ch and 6m60ch
W2026/11482794
Station Work
5m25ch and 5m60ch
W2026/11976847
Track Maintenance
6m60ch and 12m40ch
W2026/11482798
S&T Maintenance
7m0ch and 17m30ch
W2026/11482810
Track Maintenance
12m36ch and 17m30ch
W2026/11482802
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 05 JUNE

Ref. No. P2026/4216256 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2026/11581497

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/11890038
Structures Examination
1m0ch and 12m39ch
W2026/11455421
Off Track Work
1m0ch and 12m39ch
W2026/11937765
P & D Maintenance
1m0ch and 12m39ch
W2026/11652070
S&T Points
1m20ch and 2m76ch
W2026/11342779
Follow-Up Work
1m20ch and 12m39ch
W2026/11960056
Litter / Graffiti Clearance
2m30ch and 2m50ch
W2026/11955196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2026/11342755
Litter / Graffiti Clearance
9m76ch and 12m39ch
W2026/11812290

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN07

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB3#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4399616 Possession Manager Railscape Limited

Item
196

Kentish Town West
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)

2100
FRI

to 0130
SAT

Litter / Graffiti Clearance
1m0ch and 1m20ch
W2026/11967398

PROTECTION LIMITS
Down North London: NL1007 to NL1015
Up North London: NL1010 to NL1008

1F_ARL_Derivative WON 9 2026/2027 Page B-83

1F_ARL_Derivative WON 9 - 2026/2027

page 90 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4338609 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786090

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786090 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4338610 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11786108

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11786108 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4390188 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943896

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0400
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234424

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0400
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0400
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0400
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234716
S&T Maintenance
0m0ch and 7m61ch
W2026/11238192
URFDO Inspections
0m0ch and 7m61ch
W2026/11238474
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 200 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Survey Work
0m0ch and 7m61ch
W2026/11238279
OHL Inspection
0m0ch and 7m61ch
W2026/11238308
Track Maintenance
4m20ch and 7m44ch
W2026/11237829
Track Maintenance
5m20ch and 7m61ch
W2026/11238579

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0400 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0400 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0400 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 30 to SUNDAY 31 MAY

Ref. No. P2026/4257334 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698261

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A AND 11 ARE UNAVAILABLE

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Repeated item, please see details under route EA1310

Item
172

SUNDAY 31 MAY

Ref. No. P2026/4235345 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359252

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 202 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359252 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

SUNDAY 31 MAY

Ref. No. P2026/4237675 Possession Manager Ground Control Ltd

Item
203

Caledonian Road and
Barnsbury
and Hackney Wick

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Structures Examination
2m20ch and 1m35ch
W2026/11935146

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
3m70ch and 2m28ch
W2026/11178574

PROTECTION LIMITS
Down North London: NL1235 to NL1275
Up North London: NL1276 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 31 MAY

Ref. No. P2026/4148330 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Homerton
and Stratford

Down and Up North London
Possession

0115
SUN

to 0820
SUN

S&C Unit Renewal (Maintenance
Only)
2m38ch and 3m74ch
W2026/11577690
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

Stratford Platforms 1-2
Possession

0115
SUN

to 0820
SUN

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0415
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0820
SUN

Lea Jn
and Stratford Central
Jn West

Up Channelsea Loop
Possession

0115
SUN

to 0820
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0820
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0820
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0820
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0820
SUN

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0415
SUN

S&T Maintenance
2m38ch and 3m74ch
W2026/11245791
Structures Examination
2m55ch and 3m74ch
W2026/11374670
OHL Work
3m0ch and 4m0ch
W2026/11948761
Rail Testing and Lubrication
3m5ch and 3m64ch
W2026/11889672
Track Maintenance
3m5ch and 3m64ch
W2026/11178694
P & D Maintenance
3m5ch and 3m74ch
W2026/11651620
Litter / Graffiti Clearance
3m50ch and 4m0ch
W2026/11955678
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/11950547
Track Maintenance
3m60ch and 4m20ch
W2026/11840560

PROTECTION LIMITS
0115 TO 0415 SUN
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: L249# to S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: S704 to L250#
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

0415 TO 0820 SUN
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L2146# pts
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts
Carpenters Road Curve/Up Channelsea Loop: Beyond L2140# pts

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR ECS MOVES BETWEEN LIVERPOOL STREET AND ORIENT WAY VIA
TOTTENHAM HALE (REVERSE)

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONAL UNITS AT LONDON EUSTON

NLL CYCLIC TYPE 10 (ROTR)(AMENDED)

GENERAL REMARKS
W/11178694 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 30 MAY

Ref. No. P2026/4420840 Possession Manager Anglia IMDM Romford

Item
228

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/12002210

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/ Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

GENERAL REMARKS
BVI PATROL

SATURDAY 30 MAY

Ref. No. P2026/4265180 Possession Manager Anglia IMDM Romford

Item
229

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
5m40ch and 8m0ch
W2026/11587466

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

SUNDAY 31 MAY

Ref. No. P2026/4167038 Repeated item, please see details under route EA1310

Item
174
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 31 MAY

Ref. No. P2026/4265181 Possession Manager Anglia IMDM Romford

Item
230

Upper Holloway
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11941208

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage

0035
SUN

to 0835
SUN

S&T Points
5m40ch and 8m0ch
W2026/11587472

PROTECTION LIMITS
Down T&H: UH1062 to S23
Up T&H: S22 to UH1061
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

SUNDAY 31 MAY

Ref. No. P2026/4376197 Possession Manager Network Operations Anglia

Item
231

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H
Possession

0025
SUN

to 0530
SUN

Track Maintenance
12m12ch and 11m40ch
W2026/11818216

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0025
SUN

to 0530
SUN

Down and Up Goods
Possession

0025
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0025
SUN

to 0530
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0025
SUN

to 0530
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0025
SUN

to 0530
SUN

Up Tilbury / Up Fenchurch
Street
Possession

0025
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0025
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0025
SUN

to 0530
SUN

S&T Points
10m40ch and 11m40ch
W2026/11978298
Prep for RDT
13m20ch and 10m50ch
W2026/11961291
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 231 CONTINUED

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0025
SUN

to 0530
SUN

Barking Riverside Platforms 1-2
Possession

0025
SUN

to 0530
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0025
SUN

to 0530
SUN

Ripple Lane Goods Connecting Line
Possession

0025
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0025
SUN

to 0530
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0025
SUN

to 0530
SUN

Sidings 1-2
Sidings Possession

0025
SUN

to 0530
SUN

Ripple Lane Stora Sidings
Sidings Possession

0025
SUN

to 0530
SUN

Down Through Sidings
Sidings Possession

0025
SUN

to 0530
SUN

Dagenham Dock Down Sidings
Sidings Possession

0025
SUN

to 0530
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0025
SUN

to 0530
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0025
SUN

to 0530
SUN

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: L913# to UR639
Up Tilbury/Up T&H:/Up Goods/Departure Line: UR638 to L912#
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Barking Platform 1
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Exchange Sidings 1, 2, 3: Beyond UR820#/UR822#/UR824#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFROM 1 AND 2 AT BARKING RIVERSIDE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 01 JUNE

Ref. No. P2026/4166717 Repeated item, please see details under route EA1310

Item
177

MONDAY 01 JUNE

Ref. No. P2026/4261170 Possession Manager Anglia IMDM Romford

Item
232

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Track Maintenance
0m60ch and 7m40ch
W2026/11587560

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

Track Maintenance
5m31ch and 7m40ch
W2026/11853570
Ground Investigation/Automatic
Ballast Sampling
12m67ch and 13m19ch
W2026/11942945
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209 pts
Up Tilbury/Up T&H/Up Reception: UR2210 pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 01 to FRIDAY 05 JUNE

Ref. No. P2026/4413075 Repeated item, please see details under route EA1390

Item
269

TUESDAY 02 JUNE

Ref. No. P2026/4235340 Repeated item, please see details under route EA1310

Item
182

TUESDAY 02 JUNE

Ref. No. P2026/4265184 Possession Manager Anglia IMDM Romford

Item
233

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
4m0ch and 4m35ch
W2026/11587569

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

WEDNESDAY 03 JUNE

Ref. No. P2026/4265186 Possession Manager Anglia IMDM Romford

Item
234

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
0m60ch and 3m0ch
W2026/11587645

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

THURSDAY 04 JUNE

Ref. No. P2026/4265187 Possession Manager Anglia IMDM Romford

Item
235

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
0m60ch and 3m0ch
W2026/11587734

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

THURSDAY 04 JUNE

Ref. No. P2026/4358943 Possession Manager Anglia IMDM Romford

Item
236

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843269

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

PROTECTION LIMITS
Down T&H/Down Tilbury: UR601 to UR605
Up Tilbury/Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 05 JUNE

Ref. No. P2026/4265221 Possession Manager Anglia IMDM Romford

Item
237

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
0m60ch and 3m0ch
W2026/11587694

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4399616 Repeated item, please see details under route EA1310

Item
196

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 30 MAY

Ref. No. P2026/4244257 Possession Manager Transport for London

Item
238

Bromley-by-Bow
(LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2026/11702980

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2026/11512352
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 247 CONTINUED

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
TUE

to 0425
TUE

S&C Unit Renewal (Maintenance
Only)
0m0ch and 4m0ch
W2026/11911768
Patrolling
1m48ch and 3m2ch
W2026/11851572
Structures Work
1m50ch and 2m5ch
W2026/11968872
Structures Examination
2m0ch and 2m70ch
W2026/11901260
OHL Work
10m0ch and 13m60ch
W2026/11911865

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN12

0145 TUE TO 0425 TUE: 514,515
ISOLATION REF...TN13

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 247 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 & 2 AT BARKING RIVERSIDE

1Q90 CONFIRMED AS NOT RUNNING

ARL 5J35 23+58 BARKING RIVERSIDE - EAST HAM DEPOT NOT REQUIRED TO RUN

ARL 5J02 05+26 EAST HAM DEPOT - BARKING RIVERSIDE NOT REQUIRED TO RUN

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11901260 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH GFB

W/11586160 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH ON THE GFB

MONDAY 01 to FRIDAY 05 JUNE

Ref. No. P2026/4413075 Repeated item, please see details under route EA1390

Item
269

TUESDAY 02 JUNE

Ref. No. P2026/4359031 Possession Manager Anglia IMDM Romford

Item
248

Upminster C/End
and Benfleet

Down and Up Main
Possession

0150
TUE

to 0410
TUE

P-Way Maintenance
14m74ch and 29m25ch
W2026/11850661

Laindon Reversing Line
Possession

0150
TUE

to 0410
TUE

Upminster Platform 1A
Possession

0150
TUE

to 0410
TUE

Upminster
and Ockendon L/End

Up & Down Ockendon
Possession

0150
TUE

to 0410
TUE

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0150
TUE

to 0410
TUE

Pitsea Down Siding
Sidings Possession

0150
TUE

to 0410
TUE

Up Siding
Sidings Possession

0150
TUE

to 0410
TUE

S&T Maintenance
19m30ch and 26m10ch
W2026/11850922
Patrolling
26m25ch and 26m65ch
W2026/11850704
PL Stoneblowing
26m50ch and 29m25ch
W2026/11958604
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 248 CONTINUED

PROTECTION LIMITS
Down Main: UR209# to UR289
Up Main/Reversing Line (Laindon): UR288 to UR210#
Platform 1A (Upminster)/Up & Down Ockendon: Buffer Stops Platform 1A Upminster to UR854#
Down Tilbury: Beyond UR733
Up Tilbury: Approach UR734

GENERAL REMARKS
W/11958604 PL STONEBLOWER IN USE OTM938192
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT UR286 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT UR286 SIGNAL ON THE UP MAIN

INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M00CH TO 32M43CH ON THE TLL

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 02 JUNE

Ref. No. P2026/4244208 Possession Manager Anglia IMDM Romford

Item
249

Chalkwell
and Southend Central

Down and Up Main
Line Blockage (Between Trains)

0130
TUE

to 0410
TUE

Technical Inspection
34m60ch and 35m0ch
W2026/11851107

PROTECTION LIMITS
Down Main: UR317 to UR327
Up Main: UR2142 pts to UR318

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4267663 Possession Manager Anglia IMDM Romford

Item
250

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 14m60ch
W2026/11586205

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Station Work
0m0ch and 2m1ch
W2026/11822500
S&C Unit Renewal (Maintenance
Only)
0m0ch and 4m0ch
W2026/11920120
Structures Work
1m50ch and 2m5ch
W2026/11968877
Track Maintenance
3m60ch and 5m50ch
W2026/11702981
OHL Work
10m0ch and 13m60ch
W2026/11912062
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 250 CONTINUED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
WED

to 0425
WED

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN14

0145 WED TO 0425 WED: 514,515
ISOLATION REF...TN15

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 & 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 03 to THURSDAY 04 JUNE

Ref. No. P2026/4267699 Possession Manager Anglia IMDM Romford

Item
254

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2026/11586208

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Upminster L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
THU

to 0425
THU

Station Work
0m0ch and 2m1ch
W2026/11822501
S&C Unit Renewal (Maintenance
Only)
0m0ch and 4m0ch
W2026/11920142
Litter / Graffiti Clearance
0m0ch and 13m66ch
W2026/11961733
OHL Work
10m0ch and 13m60ch
W2026/11912063

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN16

0145 THU TO 0425 THU: 514,515
ISOLATION REF...TN17

1F_ARL_Derivative WON 9 2026/2027 Page B-117

1F_ARL_Derivative WON 9 - 2026/2027

page 124 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 254 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 & 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

WEDNESDAY 03 to THURSDAY 04 JUNE

Ref. No. P2026/4398277 Possession Manager Anglia IMDM Romford

Item
255

Benfleet
and Leigh-on-Sea
L/End

Up Main
Possession

2355
WED

to 0415
THU

P-Way Maintenance
29m30ch and 32m12ch
W2026/11957047

Down Main
Possession

0150
THU

to 0500
THU

PROTECTION LIMITS
2355 WED TO 0415 THU
Up Main: UR2133# pts to UR286

0150 TO 0500 THU
Down Main: UR287# to UR2131# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 266 CONTINUED

Purfleet Purfleet Long Sidings
Sidings Possession

0055
SUN

to 0525
SUN

Grays Seabrook Sidings
Sidings Possession

0055
SUN

to 0525
SUN

PROTECTION LIMITS
Down Tilbury:UR653 to UR675
Up Tilbury: UR680 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863 to Buffer Stops Platform 3 Grays

SUNDAY 31 MAY to MONDAY 01 JUNE

Ref. No. P2026/4148269 Repeated item, please see details under route EA1380

Item
245

MONDAY 01 JUNE

Ref. No. P2026/4359048 Possession Manager Anglia IMDM Romford

Item
267

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Line Blockage + Disconnect

0130
MON

to 0405
MON

OHL Inspection
7m69ch and 10m50ch
W2026/11853389

Down and Up Goods
Line Blockage + Disconnect

0130
MON

to 0405
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0130
MON

to 0405
MON

Barking Riverside Platforms 1-2
Line Blockage + Disconnect

0130
MON

to 0405
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0130
MON

to 0405
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings
Line Blockage + Disconnect

0130
MON

to 0405
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage + Disconnect

0130
MON

to 0405
MON

PROTECTION LIMITS
Down Tilbury/Down Goods: UR615 to UR631
Up Tilbury: UR630 to UR612
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1Barking Riverside
Platform
Platform 2 (Barking Riverside)/Up Riverside: Buffer Stops Platform 2 Barking Riverside to UR802
Up Goods/Departure Line: Approach UR846
Exchange Sidings: Beyond UR2240 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

TUESDAY 05 to SUNDAY 31 MAY

Ref. No. P2026/4386563 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and West London Jn
(Willesden)

Up Slow
Affected

0200
TUE

to 0600
SUN

TRAFFIC REMARKS
NO AMENDMENTS TO TRAIN SERVICES REQUIRED

THIS AFFECTED ITEM IS DUE TO TSR T2026/226671.

*********************************************

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0400
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234424

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0400
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0400
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0400
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0400
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0400
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234716
S&T Maintenance
0m0ch and 7m61ch
W2026/11238192
OHL Inspection
0m0ch and 7m61ch
W2026/11238308
URFDO Inspections
0m0ch and 7m61ch
W2026/11238474
Survey Work
0m0ch and 7m61ch
W2026/11238279
Track Maintenance
4m20ch and 7m44ch
W2026/11237829
Track Maintenance
5m20ch and 7m61ch
W2026/11238579

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0400 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0400 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0400 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4404631 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
3

Watford Yard Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
17m12ch and 17m36ch
W2026/11969637
In Connection With Engineering Work
17m12ch and 17m36ch
W2026/12008500

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11689192

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0100
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0100
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0100
SUN

to 0645
SUN

North Departure Line
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Structures Work
0m0ch and 1m52ch
W2026/12028411
S&C Partial Renewal
0m0ch and 3m15ch
W2026/11641589
S&C Partial Renewal
0m0ch and 4m64ch
W2026/11640282
OHL Inspection
0m0ch and 4m64ch
W2026/11428432
S&T Maintenance
0m0ch and 4m64ch
W2026/11428362
Follow Up Tamping
0m60ch and 2m34ch
W2026/11578168
Follow Up Tamping
3m20ch and 6m20ch
W2026/11633322
Cable Work
3m27ch and 4m69ch
W2026/11925378
Patrolling
4m25ch and 6m20ch
W2026/11420420
Structures Work
5m65ch and 6m20ch
W2026/12017698
S&C Partial Renewal
6m60ch and 9m43ch
W2026/11419981
Structures Work
0m60ch and 1m15ch
W2026/12017685
Remove Rail Defects
5m74ch and 2m58ch
W2026/11972508
Patrolling
6m60ch and 9m40ch
W2026/11420545
S&T Maintenance
8m0ch and 9m40ch
W2026/11427972
Survey Work
8m2ch and 9m43ch
W2026/11976340
S&T Maintenance
0m0ch and 8m0ch
W2026/11865568
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Willesden TMD Loop / Neck
Possession

0100
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0100
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0125
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0125
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0125
SUN

to 0730
SUN

Up & Down South West
Possession

0125
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0125
SUN

to 0730
SUN

Down and Up South West
Possession

0125
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0125
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0125
SUN

to 0730
SUN

South Departure Line
Possession

0125
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0125
SUN

to 0730
SUN

URFDO Inspections
0m0ch and 9m40ch
W2026/11865600
Survey Work
0m0ch and 9m40ch
W2026/11865598
OHL Inspection
0m0ch and 9m40ch
W2026/11865572
Patrolling
1m40ch and 4m20ch
W2026/11308792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0530 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0100 SUN TO 0550 SUN
AE 3 A, B, C, D, F, G, H, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 904
905 B, C
906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL NOT RUNNING
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

WILLESDEN TMD STABLING AND ARRIVAL SIDINGS AND STABLING AND DEPARTURE SIDINGS TO BE
CLEAR OF STABLED STOCK.

NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0125 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS T

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J11 AT SIGNAL WM315 ON THE EUSTON LINE C.

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4231488 Possession Manager Network Rail / High Speed

Item
20

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11641673

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4223261 AND W2026/11689192 UNDER LINE HEADING MD101.

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4160979 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Drayton Road
Junction
and Hanslope South
Jn

Down and Up Fast
Possession

0010
SAT

to 0600
MON

Drainage Work
52m46ch and 54m61ch
W2026/11596834

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0010
SAT

to 0600
MON

Drayton Road
Junction
and Hanslope South
Jn

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

S&T Work
48m39ch and 50m20ch
W2026/11650848
S&T Work
48m39ch and 50m23ch
W2026/11644337
Patrolling
46m15ch and 54m60ch
W2026/11521072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 31 MAY

Ref. No. P2026/4404633 Possession Manager CRS Alliance Crewe

Item
23

Willesden TMD Run Round Road
Sidings Possession

0100
SUN

to 0645
SUN

In Connection With Engineering Work
4m79ch and 5m5ch
W2026/11637444

Stabling & Departure Siding
Sidings Possession

0100
SUN

to 0645
SUN

PROTECTION LIMITS
SIDINGS POSSESSION PROTECTION TO BE ARRANGED LOCALLY WITH WILLESDEN TMD MANAGER.

TRAFFIC REMARKS
NO ACCESS TO WILLESDEN TMD STABLING AND ARRIVAL SIDING.

WILLESDEN TMD RUN-ROUND ROAD TO BE AVAILABLE FOR STABLED TRAINS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN
WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4223261 AND W2026/11633322 UNDER LINE HEADING MD101.
OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND T3 POSSESSION.

SUNDAY 31 MAY

Ref. No. P2026/4402480 Possession Manager CRS Alliance Crewe

Item
24

Tring Sidings
Sidings Possession

0120
SUN

to 0645
SUN

In Connection With Engineering Work
31m27ch and 31m55ch
W2026/11939291

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4223254 AND W2026/11939126 UNDER LINE HEADING MD101.

SUNDAY 31 MAY

Ref. No. P2026/4231537 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
25

Blisworth Tamper Stabling Sidings
Sidings Possession

0800
SUN

to 1200
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11643966

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4223255 AND W2026/11643962 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4230264 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11641601

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291043
URFDO Inspections
0m0ch and 2m28ch
W2026/11862312
S&T Maintenance
0m0ch and 2m28ch
W2026/11862304
OHL Inspection
0m0ch and 2m28ch
W2026/11862439
Survey Work
0m0ch and 2m28ch
W2026/11862308
Vegetation Clearance (Non-Flail)
0m0ch and 2m28ch
W2026/11911253
Other E&P Work
0m0ch and 2m28ch
W2026/11862316
Patrolling
1m43ch and 2m28ch
W2026/11233382
Other E&P Work
2m45ch and 17m30ch
W2026/11465546
CWR Stress Management
2m45ch and 4m20ch
W2026/11465554
S&T Maintenance
2m45ch and 8m0ch
W2026/11482803
Survey Work
2m45ch and 12m40ch
W2026/11482811
URFDO Inspections
2m45ch and 17m30ch
W2026/11482915
S&T Renewal
2m45ch and 17m30ch
W2026/11920079
Off Track Work
3m0ch and 4m60ch
W2026/11857363
Major Projects
3m40ch and 4m60ch
W2026/11957924
Track Maintenance
4m20ch and 6m60ch
W2026/11482791
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Station Work
5m25ch and 5m60ch
W2026/11976777
Patrolling
6m60ch and 12m40ch
W2026/11465550
Track Maintenance
6m60ch and 12m40ch
W2026/11482795
S&T Maintenance
7m0ch and 17m30ch
W2026/11482807
Track Maintenance
12m36ch and 17m30ch
W2026/11482799
Survey Work
12m36ch and 17m30ch
W2026/11482911

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

Remove Rail Defects
107m25ch and 108m55ch
W2026/11955079

PROTECTION LIMITS
Up Trent Valley Fast: Beyond NL3492# to Approach NL3446#
Up Trent Valley Slow: Beyond NL5490# to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4356904 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Heamies Bridge
and Betley Road
(former site of SB)

Down and Up Slow
Possession

2210
TUE

to 0600
WED

C20 Reballast ABC - High Output
143m17ch and 150m16ch
W2026/11312468

ISOLATION OF ELECTRICAL SECTIONS
2210 TUE TO 0600 WED
BW 15 & 16
BW-AF 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow: Beyond SC5617 to Approach SC5655
Up Slow: Beyond SC5656 to Approach SC5616

TRAFFIC REMARKS
2210 TUE TO 0600 WED
TRAINS TO TRAVEL OVER THE FAST LINES AND AS PER THE CAPACITY STUDY.

2245 TUE TO 0515 WED
TRAINS ON THE DOWN FAST LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
MADELEY JN DUE TO 20MPH TSR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

WEDNESDAY 03 JUNE

Ref. No. P2026/4230192 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11641610
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Patrolling
0m0ch and 1m45ch
W2026/11291023
URFDO Inspections
0m0ch and 2m28ch
W2026/11862313
OHL Inspection
0m0ch and 2m28ch
W2026/11862301
Survey Work
0m0ch and 2m28ch
W2026/11862309
S&T Maintenance
0m0ch and 2m28ch
W2026/11862305
Other E&P Work
0m0ch and 2m28ch
W2026/11862317
Other E&P Work
2m45ch and 17m30ch
W2026/11465547
Track Maintenance
2m45ch and 4m20ch
W2026/11465555
S&T Maintenance
2m45ch and 8m0ch
W2026/11482804
Survey Work
2m45ch and 12m40ch
W2026/11482812
URFDO Inspections
2m45ch and 17m30ch
W2026/11482916
S&T Renewal
2m45ch and 17m30ch
W2026/11920149
Off Track Work
3m0ch and 4m60ch
W2026/11857364
Major Projects
3m40ch and 4m60ch
W2026/11957925
Track Maintenance
4m20ch and 6m60ch
W2026/11482792
Station Work
5m25ch and 5m60ch
W2026/11976886
Patrolling
6m60ch and 12m40ch
W2026/11465551
Track Maintenance
6m60ch and 12m40ch
W2026/11482796
S&T Maintenance
7m0ch and 17m30ch
W2026/11482808
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 03 JUNE

Ref. No. P2026/4104892 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Whitehouse Jn
and Doxey Junction

Down Stafford Slow / Down
Slow
Possession

0001
WED

to 0425
WED

Track Maintenance
132m20ch and 134m20ch
W2026/11556498

Up Slow/Up Stafford Slow
Possession

0001
WED

to 0425
WED

Stafford Platform 6
Possession

0001
WED

to 0425
WED

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
WED

to 0425
WED

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
WED

to 0425
WED

Up Penkridge Fast/Up
Penkridge
Possession

0001
WED

to 0425
WED

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
WED

to 0425
WED

OHL Work (Maintenance)
23m21ch and 28m49ch
W2026/11866299
S&T Points
23m30ch and 28m49ch
W2026/11569380
Track Maintenance
23m30ch and 28m49ch
W2026/11556652
Welding and Grinding
27m50ch and 28m49ch
W2026/11876976
Welding and Grinding
132m20ch and 134m20ch
W2026/11740557
S&T Points
132m20ch and 134m20ch
W2026/11568896
OHL Work (Maintenance)
132m25ch and 134m7ch
W2026/11866334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
2210 WED TO 0600 THU
TRAINS TO TRAVEL OVER THE FAST LINES AS PER THE CAPACITY STUDY.

2245 WED TO 0515 THU
TRAINS ON THE DOWN FAST LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
MADELEY JN DUE TO 20MPH TSR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

THURSDAY 04 JUNE

Ref. No. P2026/4272008 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Track Maintenance
0m0ch and 2m28ch
W2026/11641685

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Patrolling
0m0ch and 1m45ch
W2026/11291024
URFDO Inspections
0m0ch and 2m28ch
W2026/11862314
Other E&P Work
0m0ch and 2m28ch
W2026/11862482
OHL Inspection
0m0ch and 2m28ch
W2026/11862302
S&T Maintenance
0m0ch and 2m28ch
W2026/11862306
Survey Work
0m0ch and 2m28ch
W2026/11862310
Other E&P Work
2m45ch and 17m30ch
W2026/11465548
Track Maintenance
2m45ch and 4m20ch
W2026/11465556
S&T Maintenance
2m45ch and 8m0ch
W2026/11482805
Survey Work
2m45ch and 12m40ch
W2026/11482813
URFDO Inspections
2m45ch and 17m30ch
W2026/11482917
S&T Renewal
2m45ch and 17m30ch
W2026/11920151
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Track Maintenance
4m20ch and 6m60ch
W2026/11482793
Station Work
5m25ch and 5m60ch
W2026/11976887
Track Maintenance
6m60ch and 12m40ch
W2026/11482797
S&T Maintenance
7m0ch and 17m30ch
W2026/11482809
Track Maintenance
12m36ch and 17m30ch
W2026/11482801
Survey Work
12m36ch and 17m30ch
W2026/11482913

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 922

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

1F_ARL_Derivative WON 9 2026/2027 Page B-180

1F_ARL_Derivative WON 9 - 2026/2027

page 187 of 360



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 04 JUNE

Ref. No. P2026/4104928 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Whitehouse Jn
and Doxey Junction

Down Stafford Slow / Down
Slow
Possession

0001
THU

to 0415
THU

Track Maintenance
132m20ch and 134m20ch
W2026/11556499

Up Slow/Up Stafford Slow
Possession

0001
THU

to 0415
THU

Stafford Platform 6
Possession

0001
THU

to 0415
THU

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
THU

to 0415
THU

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
THU

to 0415
THU

Up Penkridge Fast/Up
Penkridge
Possession

0001
THU

to 0415
THU

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
THU

to 0415
THU

S&T Points
25m65ch and 28m49ch
W2026/11569487
Track Maintenance
25m65ch and 28m49ch
W2026/11556792
Welding and Grinding
27m50ch and 28m49ch
W2026/11876977
OHL Work (Maintenance)
27m63ch and 28m49ch
W2026/11913398
Welding and Grinding
132m20ch and 134m20ch
W2026/11740518
S&T Points
132m20ch and 134m20ch
W2026/11568897
OHL Work (Maintenance)
132m25ch and 134m7ch
W2026/11913170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2210 THU TO 0600 FRI
BW 15 & 16
BW-AF 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow: Beyond SC5617 to Approach SC5655
Up Slow: Beyond SC5656 to Approach SC5616

TRAFFIC REMARKS
2210 THU TO 0600 FRI
TRAINS TO TRAVEL OVER THE FAST LINES AS PER THE CAPACITY STUDY.

2245 THU TO 0515 FRI
TRAINS ON THE DOWN FAST LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
MADELEY JN DUE TO 20MPH TSR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

FRIDAY 05 JUNE

Ref. No. P2026/4272009 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11641735

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291025
URFDO Inspections
0m0ch and 2m28ch
W2026/11862315
Other E&P Work
0m0ch and 2m28ch
W2026/11862483
OHL Inspection
0m0ch and 2m28ch
W2026/11862303
S&T Maintenance
0m0ch and 2m28ch
W2026/11862307
Survey Work
0m0ch and 2m28ch
W2026/11862311
Other E&P Work
2m45ch and 17m30ch
W2026/11465549
Track Maintenance
2m45ch and 4m20ch
W2026/11465557
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

S&T Maintenance
2m45ch and 8m0ch
W2026/11482806
Survey Work
2m45ch and 12m40ch
W2026/11482814
URFDO Inspections
2m45ch and 17m30ch
W2026/11482918
S&T Renewal
2m45ch and 17m30ch
W2026/11920152
Track Maintenance
4m20ch and 6m60ch
W2026/11482794
Station Work
5m25ch and 5m60ch
W2026/11976847
Track Maintenance
6m60ch and 12m40ch
W2026/11482798
S&T Maintenance
7m0ch and 17m30ch
W2026/11482810
Track Maintenance
12m36ch and 17m30ch
W2026/11482802
Survey Work
12m36ch and 17m30ch
W2026/11482914

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
ARL LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE
D AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach SOT331, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT332,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11893339 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT SOT268 SIGNAL ON THE UP MAIN LINE

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 30 to SUNDAY 31 MAY

Ref. No. P2026/4223262 Repeated item, please see details under route MD101

Item 5

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4037928 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0245
SAT

to 0500
MON

Track Maintenance
3m60ch and 7m75ch
W2026/11673159

Willesden Jn Low
Level

Bay Platform
Possession

0245
SAT

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0245
SAT

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0245
SAT

to 0500
MON

Vegetation Clearance
3m60ch and 7m75ch
W2026/11913994
S&T Renewal
3m60ch and 7m75ch
W2026/11950195
Other E&P Work
3m60ch and 7m75ch
W2026/11313509
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

PROTECTION LIMITS
0245 SAT TO 0815 SUN AND 0001 MON TO 0500 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

0815 SUN TO 0001 MON
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL215 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL215 pts#

TRAFFIC REMARKS
LONDON OVERGROUND NO DC SERVICES ALL DAY SAT & SUN.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
NO ACCESS DC LINES AT WATFORD JN.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6R01 AT SIGNAL WS35 ON THE DOWN DC ELECTRIC LINE

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Repeated item, please see details under route MD101

Item
19

SUNDAY 31 MAY to MONDAY 01 JUNE

Ref. No. P2026/4231507 Repeated item, please see details under route MD101

Item
26

MONDAY 01 to TUESDAY 02 JUNE

Ref. No. P2026/4199984 Repeated item, please see details under route MD101

Item
31

TUESDAY 02 JUNE

Ref. No. P2026/4230264 Repeated item, please see details under route MD101

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4402564 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
79

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
TUE

to 0500
TUE

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11962990

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4230264 AND W2026/11482795 UNDER LINE HEADING MD120.

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4272012 Repeated item, please see details under route MD101

Item
38

WEDNESDAY 03 JUNE

Ref. No. P2026/4230192 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 03 JUNE

Ref. No. P2026/4311060 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
80

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377853
In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11963139

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4230192 AND W2026/11465551 & W2026/11482796 UNDER LINE
HEADING MD120.

WEDNESDAY 03 to THURSDAY 04 JUNE

Ref. No. P2026/4272013 Repeated item, please see details under route MD101

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4272008 Repeated item, please see details under route MD101

Item
52

THURSDAY 04 JUNE

Ref. No. P2026/4402573 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
81

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
THU

to 0500
THU

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11963140

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4272008 AND W2026/11482797 UNDER LINE HEADING MD120.

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4271969 Repeated item, please see details under route MD101

Item
56

FRIDAY 05 JUNE

Ref. No. P2026/4272009 Repeated item, please see details under route MD101

Item
61

FRIDAY 05 JUNE

Ref. No. P2026/4402589 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
82

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
FRI

to 0500
FRI

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11963141

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4272009 AND W2026/11482798 UNDER LINE HEADING MD120.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4223250 Repeated item, please see details under route MD101

Item 2

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Repeated item, please see details under route MD101

Item
19

SUNDAY 31 MAY

Ref. No. P2026/4235345 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11359252

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11359252 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11876009

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Sidings
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11876009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 30 MAY

Ref. No. P2026/4368388 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0240
SAT

Patrolling
5m10ch and 5m27ch
W2026/11876123

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4037928 Repeated item, please see details under route MD120

Item
78
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 31 MAY

Ref. No. P2026/4167038 Possession Manager Network Operations Anglia

Item
89

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

In Connection With Engineering Work
0m24ch and 0m67ch
W2026/11674400

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 1105
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11581378
Rail Testing and Lubrication
0m42ch and 0m45ch
W2026/11889665
P & D Maintenance
0m42ch and 0m45ch
W2026/11651711
Off Track Work
0m42ch and 0m45ch
W2026/11937690
S&T Maintenance
0m73ch and 1m35ch
W2026/11243572
S&T Maintenance
1m57ch and 2m55ch
W2026/11243893
Patrolling
1m57ch and 2m55ch
W2026/11178607
Follow-Up Work
4m0ch and 5m25ch
W2026/11986641

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 1105 SUN: AH-5M
ISOLATION REF...T-14/TN02

PROTECTION LIMITS
0105 TO 0810 SUN
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM2414# pts
Up City Line: Beyond WM2413B# pts
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

0810 TO 1105 SUN
Down City Line: NL216# pts to WM2414# pts
Up City Line: WM2413B# pts to NL213# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 89 CONTINUED

TRAFFIC REMARKS
ARL ECS TO/FROM WILLESDEN TMD TO RUN VIA PRIMROSE HILL FROM 0645 SUN
ARL ECS TO/FROM WEMBLEY C SIDINGS TO RUN VIA WILLESDEN RELIEF LINES FROM 0730 SUN
DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL

NO TRAINS TO STABLE IN THE REVERSING SIDING AT KENSAL GREEN, WILLESDEN HL TURNBACK SIDING
AND PLATFORM 3 AT GOSPEL OAK FROM 0105 TO 0810 SUN

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11243572 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M4CH TO 0M53CH ON THE GOJ

W/11986641 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC AND 5M
10CH TO 5M 15CH ON THE KGW

MONDAY 01 JUNE

Ref. No. P2026/4166786 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11581483

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Hampstead Heath
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2026/11652086
Off Track Work
1m57ch and 0m45ch
W2026/11937696
S&T Maintenance
4m67ch and 0m45ch
W2026/11245903
Major Projects
5m15ch and 5m20ch
W2026/11969569

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down High Level: Approach WM620
Up High Level: Beyond NL1048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 90 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245903 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

TUESDAY 02 JUNE

Ref. No. P2026/4230264 Repeated item, please see details under route MD101

Item
35

WEDNESDAY 03 JUNE

Ref. No. P2026/4230192 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 03 JUNE

Ref. No. P2026/4400890 Possession Manager Aureos Rail

Item
91

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0200
WED

to 0330
WED

Major Projects
5m15ch and 5m20ch
W2026/11969375

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: NL1044 to NL214 pts

THURSDAY 04 JUNE

Ref. No. P2026/4272008 Repeated item, please see details under route MD101

Item
52

FRIDAY 05 JUNE

Ref. No. P2026/4272009 Repeated item, please see details under route MD101

Item
61
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4338609 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11786090

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11786090 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 29 to SATURDAY 30 MAY

Ref. No. P2026/4366596 Repeated item, please see details under route MD150

Item
87

SUNDAY 31 MAY

Ref. No. P2026/4167038 Repeated item, please see details under route MD150

Item
89

MONDAY 01 JUNE

Ref. No. P2026/4166786 Repeated item, please see details under route MD150

Item
90
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

FRIDAY 05 to SATURDAY 06 JUNE

Ref. No. P2026/4338609 Repeated item, please see details under route MD150

Item
92

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 30 MAY

Ref. No. P2026/4368408 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11876064

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0245
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11876064 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SUNDAY 31 MAY

Ref. No. P2026/4167038 Repeated item, please see details under route MD150

Item
89

MONDAY 01 JUNE

Ref. No. P2026/4166786 Repeated item, please see details under route MD150

Item
90

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 30 MAY to MONDAY 01 JUNE

Ref. No. P2026/4223261 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
100

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11689192

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Structures Work
0m0ch and 1m52ch
W2026/12028411
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0100
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0100
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0100
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0100
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0100
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0100
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0100
SUN

to 0645
SUN

North Departure Line
Possession

0100
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

0100
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0100
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0100
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0100
SUN

to 0645
SUN

S&C Partial Renewal
0m0ch and 3m15ch
W2026/11641589
S&T Maintenance
0m0ch and 4m64ch
W2026/11428362
OHL Inspection
0m0ch and 4m64ch
W2026/11428432
S&C Partial Renewal
0m0ch and 4m64ch
W2026/11640282
Follow Up Tamping
0m60ch and 2m34ch
W2026/11578168
Follow Up Tamping
3m20ch and 6m20ch
W2026/11633322
Cable Work
3m27ch and 4m69ch
W2026/11925378
Patrolling
4m25ch and 6m20ch
W2026/11420420
Structures Work
5m65ch and 6m20ch
W2026/12017698
S&C Partial Renewal
6m60ch and 9m43ch
W2026/11419981
Structures Work
0m60ch and 1m15ch
W2026/12017685
Remove Rail Defects
5m74ch and 2m58ch
W2026/11972508
Patrolling
6m60ch and 9m40ch
W2026/11420545
S&T Maintenance
8m0ch and 9m40ch
W2026/11427972
Survey Work
8m2ch and 9m43ch
W2026/11976340
S&T Maintenance
0m0ch and 8m0ch
W2026/11865568
Survey Work
0m0ch and 9m40ch
W2026/11865598
OHL Inspection
0m0ch and 9m40ch
W2026/11865572
URFDO Inspections
0m0ch and 9m40ch
W2026/11865600
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0100
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0100
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0125
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0125
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0125
SUN

to 0730
SUN

Up & Down South West
Possession

0125
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0125
SUN

to 0730
SUN

Down and Up South West
Possession

0125
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0125
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0125
SUN

to 0730
SUN

South Departure Line
Possession

0125
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0125
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Patrolling
1m40ch and 4m20ch
W2026/11308792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0530 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0100 SUN TO 0550 SUN
AE 3 A, B, C, D, F, G, H, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0100 SUN TO 0610 SUN
901 to 904
905 B, C
906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL NOT RUNNING
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0100 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

WILLESDEN TMD STABLING AND ARRIVAL SIDINGS AND STABLING AND DEPARTURE SIDINGS TO BE
CLEAR OF STABLED STOCK.

NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE STABLING & DEPARTURE
SIDINGS AND STABLING AND ARRIVAL SIDINGS AT THE NORTH END.

0100 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0125 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS T

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 02 JUNE

Ref. No. P2026/4300419 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705521

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4276602 Possession Manager Route Business Wessex

Item
107

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Protected Path

2043
TUE

to 2051
TUE

West London Jn (SW)
and Queenstown
Road

Up Windsor
Protected Path

2051
TUE

to 2052
TUE

Queenstown Road
and Nine Elms Jn

Up Windsor
Protected Path

2052
TUE

to 2053
TUE

Nine Elms Jn
and Waterloo

Up Main Relief
Protected Path

2052
TUE

to 2053
TUE

Waterloo Platform 19
Protected Path

2058
TUE

to 2059
TUE

Platform 14
Protected Path

0429
WED

to 0430
WED

Waterloo
and Nine Elms Jn

DW/DWF/Down Waterloo Curve
Protected Path

0430
WED

to 0434
WED

Nine Elms Jn
and Queenstown
Road

Down Windsor
Protected Path

0434
WED

to 0435
WED

Queenstown Road
and West London Jn
(SW)

Up Windsor Fast/Up Windsor
Protected Path

0435
WED

to 0438
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0438
WED

to 0444
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 JUNE

Ref. No. P2026/4300406 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705567

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4276584 Possession Manager Protected Path

Item
111

Reading Platform 6
Protected Path

2146
THU

to 2200
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2200
THU

to 2213
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2213
THU

to 2233
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2233
THU

to 2251
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 05 JUNE

Ref. No. P2026/4300410 Possession Manager Wessex Inner

Item
112

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705570

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 30 MAY

Ref. No. P2026/4416268 Possession Manager Area Planning Croydon (NetOps)

Item
161

Purley
and Quarry Tunnel

Down & Up Fast/Quarry
Possession

0010
SAT

to 0530
SAT

Mobile Maintenance Train
14m0ch and 14m35ch
W2026/11996005
Permanent Way Inspection
14m50ch and 15m40ch
W2026/12017832

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast/Quarry: Beyond T1641pts# to Approach T187#
Up Quarry/Fast: Beyond T196 # to Approach T1639pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW/REDHILL LINES.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U88) AT T171 SIGNAL ON THE DOWN FAST LINE BETWEEN
PURLEY AND STOATS NEST JN

POSSESSION TO BE GIVEN UP AROUND MMT (6U88) AT T171 SIGNAL ON THE DOWN FAST LINE BETWEEN
PURLEY AND STOATS NEST JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 02 to WEDNESDAY 03 JUNE

Ref. No. P2026/4276602 Possession Manager Route Business Wessex

Item
22

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Protected Path

2043
TUE

to 2051
TUE

West London Jn (SW)
and Queenstown
Road

Up Windsor
Protected Path

2051
TUE

to 2052
TUE

Queenstown Road
and Nine Elms Jn

Up Windsor
Protected Path

2052
TUE

to 2053
TUE

Nine Elms Jn
and Waterloo

Up Main Relief
Protected Path

2052
TUE

to 2053
TUE

Waterloo Platform 19
Protected Path

2058
TUE

to 2059
TUE

Platform 14
Protected Path

0429
WED

to 0430
WED

Waterloo
and Nine Elms Jn

DW/DWF/Down Waterloo Curve
Protected Path

0430
WED

to 0434
WED

Nine Elms Jn
and Queenstown
Road

Down Windsor
Protected Path

0434
WED

to 0435
WED

Queenstown Road
and West London Jn
(SW)

Up Windsor Fast/Up Windsor
Protected Path

0435
WED

to 0438
WED

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0438
WED

to 0444
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 03 JUNE

Ref. No. P2026/4318493 Possession Manager Wessex Inner

Item
23

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11756755

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 04 JUNE

Ref. No. P2026/4300406 Possession Manager Wessex Inner

Item
28

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705567

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 04 to FRIDAY 05 JUNE

Ref. No. P2026/4276584 Repeated item, please see details under route SW210

Item
140

FRIDAY 05 JUNE

Ref. No. P2026/4300410 Possession Manager Wessex Inner

Item
29

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705570

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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1F_ARL_Derivative WON 09 2026-27  D2
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 005 Seven Kings to Ipswich Removal of carriage washer in Gidea Park Shunt Spur D23583 14/03/2026
EA1161 002 Bishops Stortford to Ely North 

Jn
The ALXR project has now legally closed. Elephant footpath 
level crossing with all railway assets recovered from site.

D23768 16/05/2026

EA1310 005 Camden Road West Junction 
to Richmond

A block to electric traction on the Poplars currently in place is 
being lifted on the 6th April 2026 when the new electrification 
enters into operational service

D23601 06/04/2026

EA1390 006 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

EA1390-006 Proctor and Gamble sidings have now been 
removed

D23722 18/04/2026

EA1390 009 Barking Tilbury Line Jn East to 
Pitsea Jn (Via Tilbury)

*** The following work did not take place therefore the TSR 
of 50mph remains in place*** 
The temporary speed restriction of 50 MPH at 27 miles 06 
chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-
located at UR718. The current boarding for the temporary 
speed restriction will be recovered.

D23647 16/03/2026

EA1530 002 Coldham Lane Jn to Haughley 
Jn

The ALXR project has now legally closed. Elephant footpath 
level crossing with all railway assets recovered from site.

D23768 16/05/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

4,
11-
13E2

Rule Book Module TS1 - General 
signalling regulations - Handbook 8 – IWA,
COSS or PC blocking a line

Change the title on page 4 to remove reference to 
SWL. It should read: Section 13, Clause 13.2 – 
IWA, COSS or PC blocking a line. In the table, 
remove row for MD810, as the Down Madeley 
Siding, Down Ironbridge, Up Ironbridge and Up & 
Down Ironbridge are permanently out of use

D23552 21/02/2026

4 & 7 Rule Book Module P2 - Working single 
and bi-directional lines by Pilot

References to Pilotman removed, including the title, 
as the Rule Book now uses the term Pilot.

D23448 31/01/2026

4,7 &
8

Modified Working References to Pilotman removed,as the Rule Book 
now uses the term Pilot.

D23448 31/01/2026

4 & 
8A

Rule Book Module RS521 – Signals 
Handsignals Indicators And Signs

Add References to class 196 in the row for HST. 
Page 4 corrects the page number in the index for 
this general instruction from page 8A to page 8

D23612 14/03/2026

23B 
- 
23C

General instructions applicable to th DC 
electrified lines between Euston and 
Watford Juntion 

References to Handsignaller removed as the Rule 
Book now uses the term Signaller’s agent

D23422 24/01/2026

24D TW5 Section 25 – Known Misrouted Call 
Locations

Add a second row in the table for Proof House Jn; 
misrouting to Snow Hill workstation 

D23678 04/04/2026

34 Modified Working Table first row, amend the linenames for MD720 to 
Up & Down Aylesbury. Completely remove second 
row for MD810 Ironrbdige branch.

D23552 21/02/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 30/05/2026
Explanation of change:  Signal UR611 added

(D23800) (30/05/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

a) that the manual sanding equipment has been operated; and
b) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

R1. why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
R2. the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
R3. the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection must

also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (16R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - 

(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 16/05/2026
Explanation of Change: Signals WM284 and WM828 have additional events added 
(D23763) (16/05/2026) (UFN)

page 360 of 360


	Section A - TEMPORARY SPEED RESTRICTIONS
	EA1010 LIVERPOOL STREET TO SEVEN KINGS
	EA1011 SEVEN KINGS TO IPSWICH
	EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
	EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
	EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
	EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
	EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
	MD101 EUSTON TO ARMITAGE JN (EXCL)

	Section B - ENGINEERING ARRANGEMENTS 
	EA1011 SEVEN KINGS TO IPSWICH
	EA1040 ROMFORD TO UPMINSTER
	EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
	EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
	EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
	EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
	EA1190 BURY STREET JN TO CHESHUNT JN
	EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
	EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
	EA1320 CAMDEN ROAD WEST JN TO STRATFORD
	EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
	EA1380 FENCHURCH STREET TO SHOEBURYNESS
	MD101 EUSTON TO ARMITAGE JN (EXCL)
	MD120 CAMDEN JN. TO WATFORD JN. DC LINES
	MD145 CAMDEN ROAD JN.TO CAMDEN JN.
	MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
	MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
	MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
	SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN
	SO500 VICTORIA TO BRIGHTON

	Section D - GENERAL INSTRUCTIONS AND NOTICES
	AMENDMENTS TO OPERATING PUBLICATIONS
	PREVIOUSLY AMENDED TABLE A DIAGRAMS

	AMENDMENTS TO OPERATING PUBLICATIONS
	SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS
	PREVIOUSLY AMENDED GENERAL INSTRUCTIONS

	MISCELLANEOUS INSTRUCTIONS
	MULTIPLE SPAD SIGNALS ANGLIA ROUTE
	WEED SPRAYING TRAINS IN OPERATION

	MISCELLANEOUS INSTRUCTIONS
	CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE APPLIES TO THE LNW(S) ROUTE ONLY)
	USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - (THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
	MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)



