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East and South London Line
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WEEKLY OPERATING NOTICE

Containing

NO SAFETY NOTICES
TEMPORARY SPEED RESTRICTIONS
ENGINEERING ARRANGEMENTS

SIGNALLING AND PERMANENT WAY ALTERATIONS
(NEW ITEMS)
(DETAILS OF WORK ALREADY CARRIED OUT)

GENERAL INSTRUCTIONS AND NOTICES
(AMENDMENTS TO OPERATING PUBLICATIONS)
(MISCELLANEOUS INSTRUCTIONS)

SATURDAY 20 JUNE 2026
to
FRIDAY 26 JUNE 2026

THIS NOTICE COVERS SELECTED LINES ONLY

Printed on Fri Jun 12 2026
If the weekly supply of this notice is not received at the normal time, application must be made to your local Manager



LINES COVERED BY THIS NOTICE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]

EA1040 ROMFORD TO UPMINSTER

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN

EA1200 CLAPTON JN TO CHINGFORD

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

EA1325 EAST LONDON LINE

EA1327 SILWOOD JN TO OLD KENT ROAD JN

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

EA1380 FENCHURCH STREET TO SHOEBURYNESS

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN

MD101 EUSTON TO ARMITAGE JN (EXCL)

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

MD165 NORTH POLE JN. TO ACTON WELLS JN.

S0250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON

S0O510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

S0650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
S0680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA
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SECTION A - TEMPORARY SPEED RESTRICTIONS

ltem Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

T2011/ Stratford Central Jn Down - 3m 79ch am 10ch  20mph Safety - Signal
83945 West and Temple Temple Sighting/Braking
Mills East Jn Mills (12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

T2026/ New Cross Down Fast - 4m  43ch 4m 60ch  30mph Track - Wet Bed
232173 (26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

T2018/ Stanford-le-Hope - Up Tilbury 27m  3ch 26m 40ch 50mph Safety - Level Crossing
142894 and Thames Haven Sighting
Jn (18/25)
Network Ralil

Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)

T2026/ Bulkington (former - Up Trent 92m 33ch 92m 31ch 50mph Earthworks - Condition
233001 site of) and Shilton Valley of Embankment
HABD (US & UF) Slow (26/05)

Stafford DU (IQNT)

T2025/ Mancetter LC Down - 102m 1ch 102m 42ch 90mph Safety - Operational
221801 (former site of) and Trent Restriction
Polesworth Valley (25/11)
Fast Avanti West Coast
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SECTION A - TEMPORARY SPEED RESTRICTIONS

ltem Location Lines Affected Mileage Restr Remarks
No. at or between iction

S0O500 VICTORIA TO BRIGHTON

T2026/ South Croydon Slow - 11m 26c¢h 11m 41ch 30mph Track - Alignment
233791 Reversible (26/09)
Sussex IMDM Croydon
(SUO02 East Croydon)

30 MPH FREIGHT / 30 MPH PASSENGER TSR REQUIRED 11M 26CH - 11M 41CH , 3200, VTB2 DUE TO ALIGNMENT
ISSUES

Speed boards and magnets are NOT provided on the Dn London Bridge Fast in the Dn direction between Norwood Jn and
Windmill Br Jn

Speed boards and magnets are NOT provided on the Dn Victoria Fast in the Dn direction between Selhurst and Windmill Br
Jn

Speed boards are NOT provided in the perturbation sidings in the Dn direction

Repeater boards are NOT provided in the Dn direction at Plat 2 , 3 & 4 at East Croydon

Speed boards and magnets are NOT provided on the Up East Grinstead in the Up direction between Sanderstead and South
Croydon

Speed boards and magnets are NOT provided on the Up Brighton Slow in the Up direction between Purley Oaks and South
Croydon

T2025/ Three Bridges and - Up Slow 29m 4ch 28m 79ch  30mph Track - Cyclic Top
222031  Tinsley Green Jn 60mph (25/05)
Network Rail Sussex
SUO05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/ Haywards Heath Down - 37m 76c¢ch 38m Och 30mph Track - Cyclic Top
230053 Loop 40mph  Until 0300 Thu
25/06/26

Network Rail Sussex
SUO06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 76CH - 38M 00CH, 3201, VTB3 DUE TO CYCLIC TOP.

T2025/ Wivelsfield and Down - 40m 69ch 40m 73ch  50mph Track - Condition of
231681 Burgess Hill Main Ballast
(26/51)

Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

S0O510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

T2026/ West Croydon Down - 10m 28ch 10m 32ch 30mph Track - Cyclic Top
233581 Wallington 45mph (26/08)
Sussex IMDM Croydon
(SU03 Norwood)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

page 105 of 375

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued
ITEM 220 CONTINUED

GENERAL REMARKS

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL

GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 22 JUNE

Ref. No. P2026/4267517 Possession Manager London Overground

ltem Highbury and Islington Down and Up East London Line 0110

221 and New Cross Gate Possession MON
Canal Jn (SO511) NXG Reversible 0110
and New Cross Gate Possession MON
Canal Jn (SO511) Down and Up New Cross 0110
and Rolt Street Jn Possession MON
Rolt Street Jn Up & Down New Cross Single 0110
and New Cross Possession MON
Silwood Jn Down and Up Silwood 0110
and Old Kent Road Jn Possession MON
Canal Jn (SO511) Northbound Exit 0110
and New Cross Gate Possession MON
Depot

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

to

to

to

to

to

to

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS

EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

0500
MON

0500
MON

0500
MON

0500
MON

0500
MON

0500
MON

In Connection With Engineering Work
OkmOm and 9km720m
W2026/11488654

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR

STANDARD NR/L3ELP/27115
PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to

Approach TL4629#

Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)

Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS

TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-100

Remarks
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EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

MONDAY 22 to TUESDAY 23 JUNE

Ref. No.

P2026/4258118 Possession Manager

ltem South Bermondsey Jn Up Bermondsey Spur

222

and Bricklayers Arms
Jn
New Cross Gate

Crystal Palace

Spa Road

and Norwood Jn
(London)

Corbetts Lane Jn

and Norwood Jn
(London)

Spa Road

and Bricklayers Arms
Jn

South Bermondsey Jn
and Bricklayers Arms
Jn

Southwark Park Road
Jn

and Norwood Jn
(London)

Bricklayers Arms Jn
and Norwood Jn
(London)

New Cross Gate

Sydenham
and Crystal Palace

Possession

Up Sussex Loop
Possession

Up East London
Possession

Platform 3
Possession

Platform 5
Possession

Down Sussex Slow / Down
London Bridge Slow
Possession (T3-D)

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-D)

Sussex Reversible
Possession (T3-D)

Bermondsey Reversible
Possession (T3-D)

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

Up London Bridge Slow/Up
Sussex Slow

Possession (T3-A)

Down East London
Possession (T3-A)

Down Sydenham Spur
Possession (T3-A)

Up Sydenham Spur
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON
2350
MON

2350
MON

2350
MON

2350
MON

to

to

to

to

to

to

to

to

to

to

to

to

to

to

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE
0500
TUE

0500
TUE

0500
TUE

0500
TUE
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Area Planning London Bridge (DU)

Track Maintenance
1m65ch and 7m45ch
W2026/11520414
Off Track Work
1m65ch and 7m28ch
W2026/11730278
Survey Work
2m35ch and 3m56¢h
W2026/11641907
Survey Work
3m56¢h and 6m27ch
W2026/12057151
PL Tamping

6m25ch and 7m15ch
W2026/11855654
Major Projects
7m10ch and 7m45ch
W2026/11998274
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued
ITEM 222 CONTINUED

PROTECTION LIMITS

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#

Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)

Up Bermondsey Spur: Approach TL7312pts#

Up East London: Approach EL268#

Down East London: Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#

Up Sydenham Spur: Beyond TVC361pts#

Platform 3 (Crystal Palace): Buffer Stops

Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND TAMPER (6Q66) AT TL606 (KEYED) SIGNAL ON THE UP SUSSEX FAST
AT PENGE WEST

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q66) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN
SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

TUESDAY 23 JUNE
Ref. No. P2026/4267486 Possession Manager London Overground

Iltem Highbury and Islington Down and Up East London Line 0110 to 0500 In Connection With Engineering Work
223 and New Cross Gate Possession TUE TUE OkmOm and 9km720m
W2026/11489441
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SECTION B - ENGINEERING ARRANGEMENTS.

Page B-102

At or Between

Lines Affected

Remarks
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EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 223 CONTINUED
Canal Jn (SO511)

and New Cross Gate

Canal Jn (SO511)
and Rolt Street Jn

Rolt Street Jn
and New Cross

Silwood Jn

and Old Kent Road Jn

Canal Jn (SO511)

and New Cross Gate

Depot

ISOLATION OF ELECTRICAL SECTIONS

NXG Reversible
Possession

Down and Up New Cross

Possession

Up & Down New Cross Single

Possession

Down and Up Silwood

Possession

Northbound Exit
Possession

CURRENT WILL BE AFFECTED

0110
TUE

0110
TUE

0110
TUE

0110
TUE

0110
TUE

to 0500
TUE

to 0500
TUE

to 0500
TUE

to 0500
TUE

to 0500
TUE

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to

Approach TL4629#

Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS

TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No.

ltem South Bermondsey Jn Up Bermondsey Spur

P2026/4258158 Possession Manager

224  and Bricklayers Arms Possession

Jn
New Cross Gate

Crystal Palace

Up Sussex Loop
Possession

Up East London
Possession

Platform 3
Possession

1F_ARL_Derivative WON 12 -

2350
TUE

2350
TUE

2350
TUE

2350
TUE

to 0510
WED

to 0510
WED

to 0510
WED

to 0510
WED

2026/2027

Area Planning London Bridge (DU)

Track Maintenance
1m65ch and 7m45ch
W2026/11520462
Off Track Work
1m65ch and 7m28ch
W2026/11730582
Survey Work
2m35ch and 3m56¢ch
W2026/11641819
Litter / Graffiti Clearance
2m60ch and 3mOch
W2026/11630190



1F_ARL_Derivative WON 12 2026/2027

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-103

Remarks
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EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 224 CONTINUED

Spa Road

and Norwood Jn
(London)

Corbetts Lane Jn

and Norwood Jn
(London)

Spa Road

and Bricklayers Arms
Jn

South Bermondsey Jn
and Bricklayers Arms
Jn

Southwark Park Road
Jn

and Norwood Jn
(London)

Bricklayers Arms Jn
and Norwood Jn
(London)

New Cross Gate

Sydenham
and Crystal Palace

Platform 5
Possession

Down Sussex Slow / Down
London Bridge Slow
Possession (T3-D)

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-D)
Sussex Reversible
Possession (T3-D)

Bermondsey Reversible
Possession (T3-D)

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

Up London Bridge Slow/Up
Sussex Slow

Possession (T3-A)

Down East London
Possession (T3-A)

Down Sydenham Spur
Possession (T3-A)

Up Sydenham Spur
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE
2350
TUE

2350
TUE

2350
TUE

2350
TUE

to

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED
0510
WED

0510
WED

0510
WED

0510
WED

Litter / Graffiti Clearance
3m46ch and 3m66¢h
W2026/11630097

OTP Miller

6m25ch and 7m32ch
W2026/11658973

Major Projects

7m10ch and 7m45ch
W2026/11998370

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#

Down East London: Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

1F_ARL_Derivative WON 12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued
ITEM 224 CONTINUED

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HILL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

POSSESSION TO BE GIVEN UP AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN
SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

WEDNESDAY 24 JUNE
Ref. No. P2026/4276089 Possession Manager London Overground

Iltem Highbury and Islington Down and Up East London Line 0110 to 0500 In Connection With Engineering Work
225 and New Cross Gate Possession WED WED OkmOm and 9km720m
W2026/11488668

Canal Jn (SO511) NXG Reversible 0110 to 0500

and New Cross Gate Possession WED WED

Canal Jn (SO511) Down and Up New Cross 0110 to 0500

and Rolt Street Jn Possession WED WED

Rolt Street Jn Up & Down New Cross Single 0110 to 0500

and New Cross Possession WED WED

Silwood Jn Down and Up Silwood 0110 to 0500

and Old Kent Road Jn Possession WED WED

Canal Jn (SO511) Northbound Exit 0110 to 0500

and New Cross Gate Possession WED WED

Depot
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-105

Remarks
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EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 225 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
PROTECTION LIMITS

Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach TL4629# Up East London: Beyond EL268# to Buffer Stop (Dalston Junction Platform
2)/Buffer Stop (Highbury and Islington)

Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL615# Up Silwood: Beyond EL354#

Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No.

Item New Cross Gate
226 and Norwood Jn

P2026/4258119 Possession Manager

Down Sussex Slow/Down
London Bridge Slow

2350
WED

to

0510
THU

Area Planning London Bridge (DU)

Track Maintenance
4m12ch and 7m45ch

(London) Possession (T3-A) W2026/11520464
Down Sussex Fast/Down 2350 to 0510 Off Track Work
London Bridge Fast WED THU 4m12ch and 7m28ch
Possession (T3-A) W2026/11730466
Up London Bridge Fast/Up 2350 to 0510 OTP Miller
Sussex Fast WED THU 6m25ch and 7m32ch
Possession (T3-A) W2026/11659072
Up London Bridge Slow/Up 2350 to 0510 Major Projects
Sussex Slow WED THU 7m210ch and 7m45ch
Possession (T3-A) W2026/11998372

Sydenham Down Sydenham Spur 2350 to 0510

and Crystal Palace Possession (T3-A) WED THU

2350 to 0510
WED THU

Up Sydenham Spur
Possession (T3-A)

2350 to 0510
WED THU

Platform 3
Possession (T3-A)

Crystal Palace

2350 to 0510
WED THU

Platform 5
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS

Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#

Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#

Down Sydenham Spur: Approach TVC360pts#

Up Sydenham Spur: Beyond TVC361pts#

Platform 3 (Crystal Palace): Buffer Stops

Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
TSGN SOUTHERN LONDON BRIDGE SERVICES RUN VIA TULSE HILL

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL, 1E56 AT SPA
ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

POSSESSION TO BE GIVEN UP AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON OW, PZ, GS, LJ, JDT AND EUD TRACK CIRCUITS
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,

EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

THURSDAY 25 JUNE
Ref. No. P2026/4276032 Possession Manager London Overground

Iltem Highbury and Islington Down and Up East London Line 0110 to 0500 In Connection With Engineering Work
227 and New Cross Gate Possession THU THU OkmOm and 9km720m
W2026/11489294

Canal Jn (SO511) NXG Reversible 0110 to 0500

and New Cross Gate Possession THU THU

Canal Jn (SO511) Down and Up New Cross 0110 to 0500

and Rolt Street Jn Possession THU THU

Rolt Street Jn Up & Down New Cross Single 0110 to 0500

and New Cross Possession THU THU

Silwood Jn Down and Up Silwood 0110 to 0500

and Old Kent Road Jn Possession THU THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 227 CONTINUED

Canal Jn (SO511) Northbound Exit 0110 to 0500
and New Cross Gate Possession THU THU
Depot

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#

Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)

Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL991pts#

Up Silwood: Beyond TL992pts#

Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 25 JUNE
Ref. No. P2026/4256200 Possession Manager Area Planning London Bridge (DU)

ltem London Bridge Platforms 10-15 0130 to 0425 Patrolling
228 Line Blockage THU THU 0mOch and 2m75ch
W2026/11526685
London Bridge 9 Reversible 0130 to 0425
and Spa Road Line Blockage THU THU
London Bridge 10 Reversible/Sussex 0130 to 0425
and Bricklayers Arms Reversible THU THU
Jn Line Blockage
London Bridge 11 Reversible/South London 0130 to 0425
and Uttley Jn Reversible THU THU
Line Blockage
Uttley Jn Up South London 0130 to 0425
and South Line Blockage THU THU
Bermondsey Jn
South Bermondsey Jn Bermondsey Reversible 0130 to 0425
and Bricklayers Arms Line Blockage THU THU
Jn
Up Bermondsey Spur 0130 to 0425
Line Blockage THU THU
Spa Road Down Sussex Slow 0130 to 0425
and New Cross Gate Line Blockage THU THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-108

Remarks

page 114 of 375

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 228 CONTINUED

Bricklayers Arms Jn Down Sussex Fast 0130 to 0425
and New Cross Gate Line Blockage THU THU
New Cross Gate Up Sussex Fast 0130 to 0425
and Corbetts Lane Jn Line Blockage THU THU
Bricklayers Arms Jn  Up Sussex Slow 0130 to 0425
and New Cross Gate Line Blockage THU THU
New Cross Gate Up Sussex Loop 0130 to 0425

Line Blockage THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge

Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)

Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)

9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027

10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS

TO BE TAKEN IN CONJUNCTION WITH P2026/4256305 AND TAKEN AS 2 LINE BLOCKAGES.

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4258159 Possession Manager Area Planning London Bridge (DU)
ltem South Bermondsey Jn Up Bermondsey Spur 2350 to 0510 Track Maintenance
229 and Bricklayers Arms Possession THU FRI 1m65ch and 7m45ch
Jn W2026/11520417
New Cross Gate Up Sussex Loop 2350 to 0510 Survey Work
Possession THU FRI 2m35ch and 3m56c¢ch
W2026/11641875
Up East London 2350 to 0510 Preparatory Work
Possession THU FRI 3m56ch and 6m27ch
W2026/12057104
Crystal Palace Platform 3 2350 to 0510 PL Tamping
Possession THU FRI 5m45ch and 6m25ch
W2026/11855629
Platform 5 2350 to 0510 Major Projects
Possession THU FRI 7m10ch and 7m45ch
W2026/11998486
Spa Road Down Sussex Slow / Down 2350 to 0510
and Norwood Jn London Bridge Slow THU FRI
(London) Possession (T3-D)
Corbetts Lane Jn Down Sussex Fast/Down 2350 to 0510
and Norwood Jn London Bridge Fast THU FRI

(London)

Possession (T3-D)

1F_ARL_Derivative WON 12 -
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EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued
ITEM 229 CONTINUED

Spa Road Sussex Reversible 2350 to 0510

and Bricklayers Arms Possession (T3-D) THU FRI

Jn

South Bermondsey Jn Bermondsey Reversible 2350 to 0510

and Bricklayers Arms Possession (T3-D) THU FRI

Jn

Southwark Park Road Up London Bridge Fast/Up 2350 to 0510

Jn Sussex Fast THU FRI

and Norwood Jn Possession (T3-A)

(London)

Bricklayers Arms Jn Up London Bridge Slow/Up 2350 to 0510

and Norwood Jn Sussex Slow THU FRI

(London) Possession (T3-A)

New Cross Gate Down East London 2350 to 0510
Possession (T3-A) THU FRI

Sydenham Down Sydenham Spur 2350 to 0510

and Crystal Palace Possession (T3-A) THU FRI
Up Sydenham Spur 2350 to 0510
Possession (T3-A) THU FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#

Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)

Up Bermondsey Spur: Approach TL7312pts#

Up East London: Approach EL268#

Down East London: Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#

Up Sydenham Spur: Beyond TVC361pts#

Platform 3 (Crystal Palace): Buffer Stops

Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND TAMPER (6Q66) AT TL594 (KEYED) SIGNAL ON THE UP SUSSEX FAST
BETWEEN SYDENHAM AND FOREST HILL
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At or Between Lines Affected Remarks

page 116 of 375

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 229 CONTINUED

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q66) AT TL586 (KEYED) SIGNAL ON THE UP SUSSEX

FAST AT SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN

SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

FRIDAY 26 JUNE

Ref. No. P2026/4267567 Possession Manager London Overground

ltem Highbury and Islington Up and Down East London Line 0110

230 and New Cross Gate Possession FRI
Canal Jn (SO511) NXG Reversible 0110
and New Cross Gate Possession FRI
Canal Jn (SO511) Down and Up New Cross 0110
and Rolt Street Jn Possession FRI
Silwood Jn Down Silwood 0110
and Old Kent Road Jn Possession FRI
Old Kent Road Jn Up Silwood 0110
and Silwood Jn Possession FRI
Rolt Street Jn Up & Down New Cross Single 0110
and New Cross Possession FRI
Canal Jn (SO511) Northbound Exit 0110
and New Cross Gate Possession FRI
Depot

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

to

to

to

to

to

to

to

0500
FRI

0500
FRI

0500
FRI

0500
FRI

0500
FRI

0500
FRI

0500
FRI

In Connection With Engineering Work
OkmOm and 9km720m
W2026/11489442

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR

STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR

STANDARD NR/L3ELP/27115
PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to

Approach TL4629#

Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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At or Between

Lines Affected Remarks

page 117 of 375

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 230 CONTINUED

TRAFFIC REMARKS

TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SATURDAY 20 JUNE
Ref. No. P2026/4409528
Item

173

SUNDAY 21 JUNE

Ref. No. P2026/4227712
Item

211

TUESDAY 23 JUNE

Ref. No. P2026/4213145
Item

13

WEDNESDAY 24 JUNE
Ref. No. P2026/4213262
Item

19

THURSDAY 25 JUNE
Ref. No. P2026/4213300
Item

24

FRIDAY 26 JUNE
Ref. No. P2026/4213626

Item
29

Repeated item, please see details under route EA1280

Repeated item, please see details under route EA1320

Repeated item, please see details under route EA1010

Repeated item, please see details under route EA1010

Repeated item, please see details under route EA1010

Repeated item, please see details under route EA1010
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Page B-236

At or Between

Lines Affected

Remarks

page 242 of 375

S0O250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Clapham Jn
and West London Jn
(SW)

Longhedge Jn

and Clapham Jn

Ludgate Jn

PROTECTION LIMITS

Up Windsor Fast
Line Blockage

Up Windsor Slow
Line Blockage

Down Ludgate/Platform 2

Line Blockage

Platform 1/Up Ludgate
Line Blockage

Down Latchmere Curv
Line Blockage

Up Latchmere Curve
Line Blockage

0100
SAT

0100
SAT

0100
SAT

0100
SAT

e 0100
SAT

0100
SAT

Down Windsor Slow: Beyond W141 to Approach W319
Down Windsor Fast: Beyond 143 to Approach W321

Up Windsor Fast: Beyond W310 to Approach W116

Up Windsor Slow: Beyond W312 to Approach W118

Down Lugate/Platform 2: Beyond W135 to Approach W311
Up Ludgate/Platform 1: Beyond W306 to Approach VS70
Down Latchmere Curve: Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -

GENERAL REMARKS

to

to

to

to

to

to

0500
SAT

0500
SAT

0500
SAT

0500
SAT

0500
SAT

0500
SAT

ITEM APPEARS IN BOTH WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 21 to MONDAY 22 JUNE

Ref. No.

Item Factory Jn
103 and Ludgate Jn

Longhedge Jn
and Stewarts Lane Jn

Longhedge Jn
and Pouparts Jn

Longhedge Jn
and Latchmere No.3
Jn

P2026/4076063 Possession Manager

Down Ludgate
Possession

Up Ludgate
Possession

Battersea Reversible
Possession

Down Battersea
Possession

Up Battersea
Possession

Down Kensington
Possession

1F_ARL_Derivative WON 12 -

Area Planning Orpington (DU)

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

to

to

to

to

to

to

0250
MON

0250
MON

0250
MON

0250
MON

0250
MON

0250
MON

2026/2027

Structures Work
0m34ch and 2m30ch
W2026/11552421
Structures Work
0Om16ch and Om34ch
W2026/11855521
Other E&P Work
0m34ch and 2m5ch
W2026/11808758
Track Maintenance
0m34ch and 2m5ch
W2026/11641149
Resignalling Work
0m34ch and 2m30ch
W2026/11634085
S&C Medium Refurb
0m34ch and 2m30ch
W2026/11585552



page 243 of 375

1F_ARL_Derivative WON 12 2026/2027 Page B-237
SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

S0O250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued
ITEM 103 CONTINUED

Up Kensington 0100 to 0250 S&C Tamping
Possession SUN MON 0m34ch and 2m30ch
W2026/11585424

Scrap Removal

1m64ch and 2m30ch
W2026/11994761

Litter / Graffiti Clearance
1m70ch and Om4ch
W2026/11933932

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#

Down Battersea: Approach TVC278pts#

Up Battersea: Beyond TVC278pts#

Down Kensington: Approach TVC282pts#

Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN
ARL SLL SERVICES WILL DIVERT TO BATTERSEA PARK.

6087 TO BE RETIMED TO FOLLOW POSSESSION.

**STRUCTURE FOR AMENDED TRAIN PLAN***

WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF TSGN SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
TW7 PROCESS TO BE APPLIED TO THIS POSSESSION

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

MONDAY 22 JUNE
Ref. No. P2026/4254521 Possession Manager Area Planning Orpington (DU)

Item Battersea Pier Jn Down Stewarts Lane 0800 to 1600 Patrolling
104 and Factory Jn Line Blockage (Between Trains) MON MON 1ml6ch and 1m59ch
W2026/11631596

Up Stewarts Lane/Up Goods 0800 to 1600
Loop MON MON
Line Blockage (Between Trains)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Remarks

page 245 of 375

S0O250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Clapham Jn

Waterloo

and West London Jn
(SwW)

Waterloo

and Nine Elms Jn

Queenstown Road
and West London Jn
(SW)

West London Jn (SW)
and Waterloo

Waterloo

Waterloo
and International Jn

Nine EIms Jn
and Linford St Jn

West London Jn (SW)

Clapham Yard

Up Main Fast
Line Blockage (Between Trains)

Up Main Loop
Line Blockage (Between Trains)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

DW/DWF
Line Blockage (Between Trains)

Down Windsor Fast
Line Blockage (Between Trains)

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

Up Windsor Slow/Windsor
Reversible

Line Blockage (Between Trains)
Platforms 1 to 24

Line Blockage (Between Trains)

Windsor Relief Line 1
Line Blockage (Between Trains)

Windsor Relief Line 2
Line Blockage (Between Trains)

Down Waterloo Curve
Line Blockage (Between Trains)

Up Waterloo Curve
Line Blockage (Between Trains)

Down Sheepcote Lane
Line Blockage (Between Trains)

Up Sheepcote Lane
Line Blockage (Between Trains)

West London Siding No.1
Sidings Possession

West London Siding No.3
Sidings Possession

West London Siding No.6
Sidings Possession

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON
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to

to

to

to

to

to

to

to

to

to

to

to

to

to

to

to

to

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

- 2026/2027

D&P Maintenance
Om4ch and 3m59ch
W2026/11756899
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At or Between Lines Affected Remarks

S0O250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued
ITEM 106 CONTINUED

Up Stewarts Lane/Up Goods 0130 to 0400

Loop TUE TUE
Line Blockage (Between Trains)
Voltaire Road Jn Chatham Reversible 0130 to 0400
and Linford St Jn Line Blockage (Between Trains) TUE TUE
Clapham High Street Down Atlantic 0130 to 0400
and Battersea Park Line Blockage (Between Trains) TUE TUE
Up Atlantic 0130 to 0400
Line Blockage (Between Trains) TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)

Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 23 JUNE
Ref. No. P2026/4255356 Possession Manager Area Planning Orpington (DU)

ltem Stewarts Lane Jn Engine Shed Sidings 1235 to 1605 Patrolling
107 Sidings Possession TUE TUE 1m35ch and 1m53ch
W2026/11631724

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

TUESDAY 23 JUNE
Ref. No. P2026/4300418 Possession Manager Wessex Inner

tem Longhedge Jn Down Ludgate 1435 to 1445 Permanent Way Inspection
108 and Ludgate Jn Line Blockage TUE TUE 2m62ch and 3m50ch
W2026/11705520
Up Ludgate 1435 to 1445
Line Blockage TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-263

Remarks

page 269 of 375

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 175 CONTINUED

TRAFFIC REMARKS

TRAINS TO TRAVEL ON THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN JN

S0O510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SUNDAY 21 JUNE
Ref. No.

ltem Sydenham
176 and Windmill Bridge
Jn

Norwood Jn (London)
and Gloucester Road
Jn

Bromley Jn
and Norwood Jn
(London)

Windmill Bridge Jn

P2026/4209806 Possession Manager

Area Planning Croydon (NetOps)

Down Sussex/London Bridge 0120 to 0800
Slow SUN SUN
Possession

Down Sussex/London Bridge 0120 to 0800
Fast SUN SUN
Possession

Up Sussex/London Bridge Fast 0120 to 0800
Possession SUN SUN
Up Sussex/London Bridge Slow 0120 to 0800
Possession SUN SUN
Down Wallington 0120 to 0800
Possession SUN SUN
Up Wallington 0120 to 0800
Possession SUN SUN
Down Crystal Palace 0120 to 0800
Spur/Down Platform Loop SUN SUN
Possession

Up Crystal Palace Spur 0120 to 0800
Possession SUN SUN
Through Road (Perturbation 0120 to 0800
Siding) SUN SUN

Sidings Possession

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#

Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1514/T1519/T1527pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#

Dn Wallington: Approach T1539pts#

Up Wallington: Beyond T1540pts#

Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS

TSGN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

Track Maintenance
6m68ch and 9m55ch
W2026/11624817

Litter / Graffiti Clearance
7m5ch and 7m25ch
W2026/11627360
Permanent Way Inspection
8m26¢ch and 9m48ch
W2026/11594908

Litter / Graffiti Clearance
8m45ch and 8m65ch
W2026/11638365

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-266

Remarks

page 272 of 375

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 177 CONTINUED

Spa Road

and Norwood Jn
(London)

Corbetts Lane Jn

and Norwood Jn
(London)

Spa Road

and Bricklayers Arms
Jn

South Bermondsey Jn
and Bricklayers Arms
Jn

Southwark Park Road
Jn

and Norwood Jn
(London)

Bricklayers Arms Jn
and Norwood Jn
(London)

New Cross Gate

Sydenham
and Crystal Palace

Down Sussex Slow / Down
London Bridge Slow
Possession (T3-D)

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-D)

Sussex Reversible
Possession (T3-D)

Bermondsey Reversible
Possession (T3-D)

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

Up London Bridge Slow/Up
Sussex Slow

Possession (T3-A)

Down East London
Possession (T3-A)

Down Sydenham Spur
Possession (T3-A)

Up Sydenham Spur
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

2350
MON

2350
MON

2350
MON

2350
MON

2350
MON
2350
MON

2350
MON

2350
MON

2350
MON

to

to

to

to

to

to

to

to

to

0500
TUE

0500
TUE

0500
TUE

0500
TUE

0500
TUE
0500
TUE

0500
TUE

0500
TUE

0500
TUE

Major Projects
7m10ch and 7m45ch
W2026/11998274

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#

Down East London:; Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 177 CONTINUED

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND TAMPER (6Q66) AT TL606 (KEYED) SIGNAL ON THE UP SUSSEX FAST
AT PENGE WEST

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q66) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN
SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4263152 Repeated item, please see details under route SO500
ltem

164

MONDAY 22 to TUESDAY 23 JUNE
Ref. No. P2026/4276718 Possession Manager Protected Path

Iltem Streatham South Jn Down Portsmouth 2219 to 2231

178 and Sutton Protected Path MON MON
Sutton Up St. Helier 2231 to 2247
and Wimbledon Protected Path MON MON
Wimbledon Up St. Helier 2247 to 2254
and Streatham South Protected Path MON MON
Jn
Streatham South Jn Down Portsmouth 0001 to 0015
and Sutton Protected Path TUE TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 178 CONTINUED

Sutton Down and Up Epsom Downs 0015 to 0025
and Epsom Downs Protected Path TUE TUE
Epsom Downs Epsom Downs Single 0025 to 0035

Protected Path TUE TUE
Epsom Downs Up Epsom Downs 0035 to 0043
and Sutton Protected Path TUE TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 23 JUNE
Ref. No. P2026/4267486 Possession Manager London Overground

Iltem Highbury and Islington Down and Up East London Line 0110 to 0500 In Connection With Engineering Work
184 and New Cross Gate Possession TUE TUE OkmOm and 9km720m
W2026/11489441

Canal Jn (SO511) NXG Reversible 0110 to 0500

and New Cross Gate Possession TUE TUE

Canal Jn (SO511) Down and Up New Cross 0110 to 0500

and Rolt Street Jn Possession TUE TUE

Rolt Street Jn Up & Down New Cross Single 0110 to 0500

and New Cross Possession TUE TUE

Silwood Jn Down and Up Silwood 0110 to 0500

and Old Kent Road Jn Possession TUE TUE

Canal Jn (SO511) Northbound Exit 0110 to 0500

and New Cross Gate Possession TUE TUE

Depot

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#

Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)

Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL615#

Up Silwood: Beyond EL354#

Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

page 276 of 375

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 45 CONTINUED

London Bridge 4 Down 0015 to 0450
and Corbetts Lane Jn Line Blockage WED WED
Southwark Park Road 5 Up 0015 to 0450
Jn Line Blockage WED WED
and London Bridge

Cannon Street Metropolitan Reversible 0015 to 0450
and Metropolitan Jn Line Blockage WED WED
North Kent East Jn 3Up 0015 to 0450
and London Bridge Line Blockage (Between Trains) WED WED
London Bridge Up Cannon Street 0015 to 0450
and Borough Market  Line Blockage (Between Trains) WED WED
Jn

ISOLATION OF ELECTRICAL SECTIONS

CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS

Platforms 1-6 (Charing Cross): Buffer Stops

Down Charing Cross Slow: Approach TL7052pts#

Up Charing Cross Slow: Beyond TL7050pts#

4 Down: Beyond TL7299pts#

Down Kent Fast: Approach TL857pts#

Up Kent Fast: Beyond TL858pts#

Down Tanners Hill: Approach TL837pts#

Up Tanners Hill: Beyond TL838pts#

Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
3 Up (LBBT): TL2542 to TL2518

Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH.

ALL PLATFORMS AVAILABLE AT CANNON STREET.
NO THROUGH ROUTE FOR THAMESLINK SERVICES VIA LONDON BRIDGE.
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

TUESDAY 23 to WEDNESDAY 24 JUNE
Ref. No. P2026/4258158 Possession Manager Area Planning London Bridge (DU)

Item
179

South Bermondsey Jn Up Bermondsey Spur 2350 to 0510 Track Maintenance
and Bricklayers Arms Possession TUE WED 1m65ch and 7m45ch
Jn W2026/11520462
New Cross Gate Up Sussex Loop 2350 to 0510 Off Track Work
Possession TUE WED 1m65ch and 7m28ch
W2026/11730582
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-271

Remarks

page 277 of 375

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 179 CONTINUED

Crystal Palace

Spa Road

and Norwood Jn
(London)

Corbetts Lane Jn
and Norwood Jn
(London)

Spa Road

and Bricklayers Arms
Jn

South Bermondsey Jn

and Bricklayers Arms
Jn

Southwark Park Road

Jn

and Norwood Jn
(London)
Bricklayers Arms Jn
and Norwood Jn
(London)

New Cross Gate

Sydenham
and Crystal Palace

Up East London
Possession

Platform 3
Possession

Platform 5
Possession

Down Sussex Slow / Down
London Bridge Slow
Possession (T3-D)

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-D)

Sussex Reversible
Possession (T3-D)

Bermondsey Reversible
Possession (T3-D)

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

Up London Bridge Slow/Up
Sussex Slow

Possession (T3-A)

Down East London
Possession (T3-A)

Down Sydenham Spur
Possession (T3-A)

Up Sydenham Spur
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE

2350
TUE
2350
TUE

2350
TUE

2350
TUE

2350
TUE

to

to

to

to

to

to

to

to

to

to

to

to

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED

0510
WED
0510
WED

0510
WED

0510
WED

0510
WED

Survey Work

2m35ch and 3m56¢h
W2026/11641819

Litter / Graffiti Clearance
2m60ch and 3mOch
W2026/11630190

Litter / Graffiti Clearance
3m46¢h and 3m66¢h
W2026/11630097

OTP Miller

6m25ch and 7m32ch
W2026/11658973

Major Projects

7m10ch and 7m45ch
W2026/11998370

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#

Down East London: Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 179 CONTINUED

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HILL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

POSSESSION TO BE GIVEN UP AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN
SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4263135 Repeated item, please see details under route SO500
ltem

167

WEDNESDAY 24 to THURSDAY 25 JUNE
Ref. No. P2026/4256094 Possession Manager Area Planning London Bridge (DU)

Item Cannon Street Plat1-7/LineA-E 2350 to 0520 Track Maintenance
55 Possession WED THU 0mOch and 4m40ch
W2026/11614212
Cannon Street Metropolitan Reversible 2350 to 0520
and Metropolitan Jn Possession WED THU
Cannon Street Down Cannon Street/ 1 Down 2350 to 0520
and New Cross Possession WED THU

2 Reversible / Up Cannon Street 2350 to 0520
Possession WED THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4258119 Possession Manager Area Planning London Bridge (DU)

Item New Cross Gate
180 and Norwood Jn

Down Sussex Slow/Down
London Bridge Slow

2350
WED

to

0510
THU

Track Maintenance
4ml12ch and 7m45ch

(London) Possession (T3-A) W2026/11520464
Down Sussex Fast/Down 2350 to 0510 Off Track Work
London Bridge Fast WED THU 4m12ch and 7m28ch
Possession (T3-A) W2026/11730466
Up London Bridge Fast/Up 2350 to 0510 OTP Miller
Sussex Fast WED THU 6m25ch and 7m32ch
Possession (T3-A) W2026/11659072
Up London Bridge Slow/Up 2350 to 0510 Major Projects
Sussex Slow WED THU 7m10ch and 7m45ch
Possession (T3-A) W2026/11998372

Sydenham Down Sydenham Spur 2350 to 0510

and Crystal Palace Possession (T3-A) WED THU

2350 to 0510
WED THU

Up Sydenham Spur
Possession (T3-A)

Platform 3
Possession (T3-A)

2350 to 0510
WED THU

Crystal Palace

Platform 5
Possession (T3-A)

2350 to 0510
WED THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#

Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#

Down Sydenham Spur: Approach TVC360pts#

Up Sydenham Spur: Beyond TVC361pts#

Platform 3 (Crystal Palace): Buffer Stops

Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS

TSGN SOUTHERN LONDON BRIDGE SERVICES RUN VIA TULSE HILL

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL, 1E56 AT SPA
ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM

POSSESSION TO BE GIVEN UP AROUND OTM MILLER (6Q01) AT TL602 SIGNAL ON THE UP SUSSEX FAST
APPROACHING SYDENHAM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 180 CONTINUED

SECONDARY PROTECTION PROVIDED BY TCOD ON OW, PZ, GS, LJ, JDT AND EUD TRACK CIRCUITS

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

WEDNESDAY 24 to THURSDAY 25 JUNE
Ref. No. P2026/4263136 Repeated item, please see details under route SO500

Item
170

THURSDAY 25 JUNE
Ref. No. P2026/4256305 Possession Manager Area Planning London Bridge (DU)

ltem Surrey Canal Jn Up Kent Fast /8 Up 0130 to 0425
56 and London Bridge Line Blockage THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH P2026/4256200 AND TAKEN AS 2 LINE BLOCKAGES.

THURSDAY 25 JUNE
Ref. No. P2026/4256200 Possession Manager Area Planning London Bridge (DU)

ltem London Bridge Platforms 10-15 0130 to 0425 Patrolling
181 Line Blockage THU THU 0mOch and 2m75ch
W2026/11526685
London Bridge 9 Reversible 0130 to 0425
and Spa Road Line Blockage THU THU
London Bridge 10 Reversible/Sussex 0130 to 0425
and Bricklayers Arms Reversible THU THU
Jn Line Blockage
London Bridge 11 Reversible/South London 0130 to 0425
and Uttley Jn Reversible THU THU
Line Blockage
Uttley Jn Up South London 0130 to 0425
and South Line Blockage THU THU
Bermondsey Jn
South Bermondsey Jn Bermondsey Reversible 0130 to 0425
and Bricklayers Arms Line Blockage THU THU
Jn
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 181 CONTINUED

Up Bermondsey Spur 0130 to 0425

Line Blockage THU THU
Spa Road Down Sussex Slow 0130 to 0425
and New Cross Gate Line Blockage THU THU
Bricklayers Arms Jn  Down Sussex Fast 0130 to 0425
and New Cross Gate Line Blockage THU THU
New Cross Gate Up Sussex Fast 0130 to 0425
and Corbetts Lane Jn Line Blockage THU THU
Bricklayers Arms Jn Up Sussex Slow 0130 to 0425
and New Cross Gate Line Blockage THU THU
New Cross Gate Up Sussex Loop 0130 to 0425

Line Blockage THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge

Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)

Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)

9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027

10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH P2026/4256305 AND TAKEN AS 2 LINE BLOCKAGES.

THURSDAY 25 JUNE
Ref. No. P2026/4276032 Possession Manager London Overground

Iltem Highbury and Islington Down and Up East London Line 0110 to 0500 In Connection With Engineering Work
186 and New Cross Gate Possession THU THU OkmOm and 9km720m
W2026/11489294

Canal Jn (SO511) NXG Reversible 0110 to 0500

and New Cross Gate Possession THU THU

Canal Jn (SO511) Down and Up New Cross 0110 to 0500

and Rolt Street Jn Possession THU THU

Rolt Street Jn Up & Down New Cross Single 0110 to 0500

and New Cross Possession THU THU

Silwood Jn Down and Up Silwood 0110 to 0500

and Old Kent Road Jn Possession THU THU
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At or Between

Lines Affected

Remarks

page 283 of 375

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 186 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit

Possession

0110
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

to 0500
THU

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#

to Approach TL4629#

Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL991pts#

Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS

TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS

LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No.

Item Cannon Street

64

Cannon Street
and Metropolitan Jn

Cannon Street
and School Jn

Cannon Street
and New Cross

Cannon Street

and Borough Market
Jn

Metropolitan Jn

and Edward Street Jn

School Jn
and London Bridge

Bricklayers Arms Jn
and Metropolitan Jn

P2026/4256131 Possession Manager

Plat1-7/LineA-E

Possession

Metropolitan Reversible

Possession

Down Cannon Street / 1 Down /
Down Kent Slow

Possession

2 Reversible / Up Cannon Street

Possession

Cannon Street Reversible

Possession

Down Snowhill / 4 Down

Possession

Up Kent Slow / 3 Up

Possession

Up Sussex Fast/5 Up/ Up

Snowhill
Possession

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

1F_ARL_Derivative WON 12 -

Area Planning London Bridge (DU)

to 0520 Track Maintenance
FRI 0mOch and 5m53ch
W2026/11614118
to 0520 Litter / Graffiti Clearance
FRI 0mOch and 1m40ch
W2026/11624136
to 0520 Litter / Graffiti Clearance
FRI 1m59ch and 1m79ch
W2026/11623929
to 0520 Resignalling Work
FRI 4m30ch and 5m53ch
W2026/11998532
to 0520
FRI
to 0520
FRI
to 0520
FRI
to 0520
FRI

2026/2027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-279

Remarks

page 285 of 375

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No.

P2026/4258159 Possession Manager

ltem South Bermondsey Jn Up Bermondsey Spur

182

and Bricklayers Arms
Jn
New Cross Gate

Crystal Palace

Spa Road

and Norwood Jn
(London)

Corbetts Lane Jn

and Norwood Jn
(London)

Spa Road

and Bricklayers Arms
Jn

South Bermondsey Jn
and Bricklayers Arms
Jn

Southwark Park Road
Jn

and Norwood Jn
(London)

Bricklayers Arms Jn
and Norwood Jn
(London)

New Cross Gate

Sydenham
and Crystal Palace

Possession

Up Sussex Loop
Possession

Up East London
Possession

Platform 3
Possession

Platform 5
Possession

Down Sussex Slow / Down
London Bridge Slow
Possession (T3-D)

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-D)

Sussex Reversible
Possession (T3-D)

Bermondsey Reversible
Possession (T3-D)

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

Up London Bridge Slow/Up
Sussex Slow

Possession (T3-A)

Down East London
Possession (T3-A)

Down Sydenham Spur
Possession (T3-A)

Up Sydenham Spur
Possession (T3-A)

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU

2350
THU
2350
THU

2350
THU

2350
THU

2350
THU

to

to

to

to

to

to

to

to

to

to

to

to

to

to

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI

0510
FRI
0510
FRI

0510
FRI

0510
FRI

0510
FRI

1F_ARL_Derivative WON 12 - 2026/2027

Area Planning London Bridge (DU)

Track Maintenance
1m65ch and 7m45ch
W2026/11520417
Survey Work
2m35ch and 3m56¢h
W2026/11641875
Preparatory Work
3m56¢h and 6m27ch
W2026/12057104
PL Tamping

5m45ch and 6m25ch
W2026/11855629
Major Projects
7m10ch and 7m45ch
W2026/11998486
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued
ITEM 182 CONTINUED

PROTECTION LIMITS

Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#

Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#

Sussex Reversible: Approach TL7276pts# (Up Direction)

Bermondsey Reversible: Approach TL7313pts# (Up Direction)

Up Bermondsey Spur: Approach TL7312pts#

Up East London: Approach EL268#

Down East London: Beyond TL4629#

Down Sydenham Spur: Approach TVC360pts#

Up Sydenham Spur: Beyond TVC361pts#

Platform 3 (Crystal Palace): Buffer Stops

Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
TSGN SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND TAMPER (6Q66) AT TL594 (KEYED) SIGNAL ON THE UP SUSSEX FAST
BETWEEN SYDENHAM AND FOREST HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q66) AT TL586 (KEYED) SIGNAL ON THE UP SUSSEX
FAST AT SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON:
OW, PZ, GS, LJ and JDT TRACK CIRCUITS

COMBINED SECONDARY PROTECTION PROCEDURES TO BE USED FOR THIS POSSESSION

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON BRIDGE SLOW, GS ON THE DOWN
SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

SECONDARY PROTECTION PROVIDED BY SIGNALLING DISCONNECTION REF NO HYBRIDT30001

THURSDAY 25 to FRIDAY 26 JUNE
Ref. No. P2026/4263153 Repeated item, please see details under route SO500

Item
173

1F_ARL_Derivative WON 12 - 2026/2027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 26 JUNE
Ref. No. P2026/4267567 Possession Manager London Overground

Iltem Highbury and Islington Up and Down East London Line 0110 to 0500 In Connection With Engineering Work
187 and New Cross Gate Possession FRI FRI OkmOm and 9km720m
W2026/11489442

Canal Jn (SO511) NXG Reversible 0110 to 0500

and New Cross Gate Possession FRI FRI

Canal Jn (SO511) Down and Up New Cross 0110 to 0500

and Rolt Street Jn Possession FRI FRI

Silwood Jn Down Silwood 0110 to 0500

and Old Kent Road Jn Possession FRI FRI

Old Kent Road Jn Up Silwood 0110 to 0500

and Silwood Jn Possession FRI FRI

Rolt Street Jn Up & Down New Cross Single 0110 to 0500

and New Cross Possession FRI FRI

Canal Jn (SO511) Northbound Exit 0110 to 0500

and New Cross Gate Possession FRI FRI

Depot

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
PROTECTION LIMITS

Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#

Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)

Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)

Down Silwood: Approach TL615#

Up Silwood: Beyond EL354#

Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS

TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 23 JUNE
Ref. No. P2026/4254645 Repeated item, please see details under route SO250

Item
106

1F_ARL_Derivative WON 12 - 2026/2027
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Page B-282

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Remarks

page 288 of 375

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

TUESDAY 23 JUNE
Ref. No.

Iltem Shepherds Lane Jn
220 and Peckham Rye Jn

P2026/4340371 Possession Manager

Down Atlantic 0050
Possession TUE
Up Atlantic 0050
Possession TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Atlantic: Beyond VS849pts# to Approach TL979pts#
Up Atlantic: Beyond TL978pts# to Approach VS848pts#

TRAFFIC REMARKS

to

to

Area Planning Orpington (DU)

0445
TUE

0445
TUE

Track Maintenance
3m55ch and 5m54ch
W2026/11812113
Resignalling Work
3m55ch and 5m54ch
W2026/11973603

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO CHATHAM REVERSIBLE

TRAINS TO BE DIVERTED VIA CATFORD LOOPS

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL

*»**STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS

LCV PROCESS TO BE APPLIED TO THIS POSSESSION

WEDNESDAY 24 JUNE
Ref. No.

Item Battersea Park
221 and Peckham Rye Jn

Factory Jn

Linford St Jn
and Brixton Jn

Voltaire Road Jn
and Brixton Jn

Linford St Jn
and Voltaire Road Jn

P2026/4340345 Possession Manager

Down Atlantic 0050
Possession WED
Up Atlantic/Platform 2 0050
Possession WED
Up 0050
Possession WED
Down 0050
Possession WED
Down Chatham Main 0120
Line Blockage (Between Trains) WED
Up Chatham Main 0120
Line Blockage (Between Trains) WED
Chatham Reversible 0120

Line Blockage (Between Trains) WED

1F_ARL_Derivative WON 12 -

to

to

to

to

to

to

to

Area Planning Orpington (DU)

0445
WED

0445
WED

0445
WED

0445
WED

0415
WED

0415
WED

0415
WED

2026/2027

Track Maintenance
3m55ch and 6m62ch
W2026/11812162
Resignalling Work
3m55ch and 6m62ch
W2026/11973674
Patrolling

5m56¢h and 6m48ch
W2026/11812288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 221 CONTINUED

Peckham Rye Up Catford Loop 0120 to 0415
and Denmark Hill Line Blockage (Between Trains) WED WED

ISOLATION OF ELECTRICAL SECTIONS

CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS

Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)

Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts

Down (Factory Jn): Beyond VS775pts

Down Chatham Main(LBBT):VS89 to VS109

Up Chatham Main/Chatham Reversible(LBBT):VS108 to VS82/VS84

Up Catford Loop(LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

TRAINS TO BE DIVERTED VIA CATFORD LOOPS
CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL

*»**STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

THURSDAY 25 JUNE
Ref. No. P2026/4340411 Possession Manager Area Planning Orpington (DU)

Item Battersea Park Down Atlantic 0050 to 0445 Track Maintenance
222 and Peckham Rye Jn Possession THU THU 3mb5ch and 6m62ch
W2026/11812402
Up Atlantic/Platform 2 0050 to 0445 Resignalling Work
Possession THU THU 3m55ch and 6m62ch
W2026/11973465
Factory Jn Up 0050 to 0445
Possession THU THU
Down 0050 to 0445
Possession THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)

Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts

Down (Factory Jn): Beyond VS775pts

1F_ARL_Derivative WON 12 - 2026/2027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

page 290 of 375

S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 222 CONTINUED

TRAFFIC REMARKS

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

TRAINS TO BE DIVERTED VIA CATFORD LOOPS

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL

*»**STRUCTURE FOR AMENDED TRAIN PLAN***

WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO

ACCOMMODATE THE DIVERSION

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

FRIDAY 26 JUNE
Ref. No. P2026/4340412 Possession Manager Area Planning Orpington (DU)

ltem Battersea Park Down Atlantic 0050 to 0445
223 and Peckham Rye Jn Possession FRI FRI
Up Atlantic/Platform 2 0050 to 0445
Possession FRI FRI
Factory Jn Up 0050 to 0445
Possession FRI FRI
Down 0050 to 0445
Possession FRI FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)

Track Maintenance
3m55ch and 6m62ch
W2026/11812404
Resignalling Work
3mb55ch and 6m62ch
W2026/11973466

Litter / Graffiti Clearance
7m10ch and 7m27ch
W2026/12045172

Up Atlantic/Platform 2: Beyond TL978pts# (Also VS84 7pts at Shepherds Lane Jn) to Buffer Stops

Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS

ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

TRAINS TO BE DIVERTED VIA CATFORD LOOPS

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL

*»**STRUCTURE FOR AMENDED TRAIN PLAN***

WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO

ACCOMMODATE THE DIVERSION

BATTERSEA PARK PLATFORM 2 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

1F_ARL_Derivative WON 12 - 2026/2027
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SECTION B - ENGINEERING ARRANGEMENTS.

Page B-291

At or Between

Lines Affected

Remarks

page 297 of 375

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 4 CONTINUED

Longhedge Jn
and Clapham Jn

Ludgate Jn

PROTECTION LIMITS

Down Ludgate/Platform 2

Line Blockage

Platform 1/Up Ludgate

Line Blockage

Down Latchmere Curve

Line Blockage

Up Latchmere Curve

Line Blockage

0100
SAT

0100
SAT

0100
SAT

0100
SAT

Down Windsor Slow: Beyond W141 to Approach W319
Down Windsor Fast: Beyond 143 to Approach W321

Up Windsor Fast: Beyond W310 to Approach W116

Up Windsor Slow: Beyond W312 to Approach W118

Down Lugate/Platform 2: Beyond W135 to Approach W311
Up Ludgate/Platform 1: Beyond W306 to Approach VS70
Down Latchmere Curve: Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -

GENERAL REMARKS

to

to

to

to

0500
SAT

0500
SAT

0500
SAT

0500
SAT

ITEM APPEARS IN BOTH WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 21 JUNE

Ref. No.

Item Waterloo

5

and Durnsford Road

Clapham Jn

Waterloo

P2026/4161672 Possession Manager

Down Main Slow / Down Slow

Possession

Up Main Slow
Possession

Down Main Fast
Possession

Up Main Fast
Possession

Up Main Loop
Possession

Platforms 1 - 10
Possession

South Siding
Sidings Possession

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 12 -

Wessex Inner

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

to

to

to

to

to

to

to

0700
SUN

0700
SUN

0700
SUN

0700
SUN

0700
SUN

0700
SUN

0700
SUN

2026/2027

Track Maintenance
Om4ch and 4m10ch
W2026/11628394
Track Maintenance
Om4ch and 4m10ch
W2026/11628397

Structures Examination
3m60ch and 4m10ch

W2026/12002029
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Remarks

page 301 of 375

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 21 JUNE

Ref. No.

Item Clapham Jn

12

P2026/4300371 Possession Manager

Down Windsor Slow

Line Blockage +T-COD

Down Windsor Fast

Line Blockage +T-COD

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 21 to MONDAY 22 JUNE

Ref. No.

ltem Factory Jn

13

and Ludgate Jn

Longhedge Jn
and Stewarts Lane Jn

Longhedge Jn
and Pouparts Jn

Longhedge Jn
and Latchmere No.3
Jn

P2026/4076063 Possession Manager

Down Ludgate
Possession

Up Ludgate
Possession

Battersea Reversible
Possession

Down Battersea
Possession

Up Battersea
Possession

Down Kensington
Possession

Up Kensington
Possession

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

Wessex Inner

1025
SUN

1025
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

0100
SUN

to

to

to

1045
SUN

1045
SUN

Area Planning Orpington (DU)

0250
MON

0250
MON

0250
MON

0250
MON

0250
MON

0250
MON

0250
MON

1F_ARL_Derivative WON 12 - 2026/2027

Permanent Way Inspection

3m51ch and 3m79ch
W2026/11705513

Structures Work
0m34ch and 2m30ch
W2026/11552421
Structures Work
Om16¢ch and Om34ch
W2026/11855521
Other E&P Work
0m34ch and 2m5ch
W2026/11808758
Track Maintenance
0m34ch and 2m5ch
W2026/11641149
S&C Tamping
0m34ch and 2m30ch
W2026/11585424
Resignalling Work
0m34ch and 2m30ch
W2026/11634085
S&C Medium Refurb
0m34ch and 2m30ch
W2026/11585552
Scrap Removal
1m64ch and 2m30ch
W2026/11994761

Litter / Graffiti Clearance

1m70ch and Om4ch
W2026/11933932
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between

Lines Affected

Page B-297

Remarks

page 303 of 375

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

Waterloo
and Nine Elms Jn

Queenstown Road
and West London Jn
(SW)

West London Jn (SW)
and Waterloo

Waterloo

Waterloo
and International Jn

Nine Elms Jn
and Linford St Jn

West London Jn (SW)

Clapham Yard

DW/DWF
Line Blockage (Between Trains)

Down Windsor Fast
Line Blockage (Between Trains)

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

Up Windsor Slow/Windsor
Reversible

Line Blockage (Between Trains)
Platforms 1 to 24

Line Blockage (Between Trains)

Windsor Relief Line 1
Line Blockage (Between Trains)

Windsor Relief Line 2
Line Blockage (Between Trains)

Down Waterloo Curve
Line Blockage (Between Trains)

Up Waterloo Curve
Line Blockage (Between Trains)

Down Sheepcote Lane
Line Blockage (Between Trains)

Up Sheepcote Lane
Line Blockage (Between Trains)

West London Siding No.1
Sidings Possession

West London Siding No.3
Sidings Possession

West London Siding No.6
Sidings Possession

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

0125
MON

to

to

to

to

to

to

to

to

to

to

to

to

to

to

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON

0435
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 23 JUNE
Ref. No. P2026/4300418 Possession Manager Wessex Inner

Item Longhedge Jn Down Ludgate 1435 to 1445 Permanent Way Inspection
32  and Ludgate Jn Line Blockage TUE TUE 2m62ch and 3m50ch
W2026/11705520
Up Ludgate 1435 to 1445
Line Blockage TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 JUNE
Ref. No. P2026/4300405 Possession Manager Wessex Inner

Item Longhedge Jn Down Ludgate 1449 to 1500 Permanent Way Inspection
33 and Ludgate Jn Line Blockage TUE TUE 2m62ch and 3m50ch
W2026/11705566
Up Ludgate 1449 to 1500
Line Blockage TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
PROTECTION LIMITS

Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 JUNE
Ref. No. P2026/4275229 Possession Manager Wessex Inner

Iltem Clapham Jn Down Main Slow / Down Slow 0050 to 0455 Track Maintenance
66 and New Malden Jn  Possession TUE TUE 3m78ch and 9m20ch
W2026/11629755
Up Slow / Up Main Slow 0050 to 0455 PL Tamping
Possession TUE TUE 3m78ch and 9m20ch
W2026/11947053
Down Main Fast / Down Fast 0050 to 0455 Follow-Up Work
Possession TUE TUE 5m35ch and 7m68ch
W2026/11456839
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks
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SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 66 CONTINUED

Up Fast / Up Main Fast 0050 to 0455
Possession TUE TUE
Clapham Jn Up Main Loop 0050 to 0455
Possession TUE TUE
Raynes Park Down Epsom 0050 to 0455
and Motspur Park Jn  Possession TUE TUE
Up Epsom 0050 to 0455
Possession TUE TUE
Wimbledon Park Up Siding No.1/Siding No.1 0050 to 0455
Depot Sidings Possession TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W699pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts

Up Main Loop: - to -

Down Epsom: - to Approach W830pts

Up Epsom: Beyond W831pts to -

Drainage Work
6m55ch and 7m20ch
W2026/12005748

Up Siding No.1/Siding No.1: Buffer Stops to Approach 26pts(Sidings Possession)

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA CHERTSEY.

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W157 (KEYED) ON THE DOWN MAIN FAST AT

CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W157 (KEYED) ON THE DOWN MAIN FAST AT

CLAPHAM JN.

BACK TO BACK AT CLAPHAM JN WITH P/4275181.

TUESDAY 23 JUNE
Ref. No. P2026/4318662 Possession Manager Wessex Inner

Item Clapham Jn Up Main Loop 0800 to 0900
67 Line Blockage TUE TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued
ITEM 77 CONTINUED

Raynes Park Down Epsom 0050 to 0455
and Motspur Park Jn  Possession THU THU
Up Epsom 0050 to 0455
Possession THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W699pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts

Up Main Loop: - to -

Down Epsom: - to Approach W830pts

Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W203 ON THE DOWN FAST AT
WIMBLEDON WEST JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W227 ON THE DOWN FAST
BETWEEN RAYNES PARK AND NEW MALDEN.

BACK TO BACK AT CLAPHAM JUNCTION WITH P/4275207.

THURSDAY 25 JUNE
Ref. No. P2026/4300422 Possession Manager Wessex Inner

tem Clapham Jn Down Latchmere Curve 1010 to 1025 Permanent Way Inspection
41 and Latchmere No.2 Line Blockage THU THU 0m37ch and Om69ch
Jn W2026/11705525
Up Latchmere Curve 1010 to 1025
Line Blockage THU THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS

Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia
GENERAL REMARKS

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks
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SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 84 CONTINUED

Raynes Park Down Epsom 0050 to 0455

and Motspur Park Jn  Possession FRI FRI
Up Epsom 0050 to 0455
Possession FRI FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS

Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W699pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts

Up Main Loop: - to -

Down Epsom: - to Approach W830pts

Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA CHERTSEY.

GENERAL REMARKS

POSSESSION TO BE TAKEN AROUND MILLING TRAIN AT SIGNAL W158 ON THE UP MAIN FAST AT

DURNSFORD ROAD.

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN AT SIGNAL W203 ON THE DOWN FAST

AT WIMBLEDON WEST JN.

POSSESSION TO BE GIVEN UP AROUND MILLING TRAIN AT SIGNAL W132 ON THE UP MAIN FAST

APPROACHING CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN AT SIGNAL W203 ON THE DOWN

FAST AT WIMBLEDON WEST JN.

BACK TO BACK AT CLAPHAM JUNCTION WITH P/4275174.

FRIDAY 26 JUNE
Ref. No. P2026/4300396 Possession Manager Wessex Inner

ltem Clapham Jn Middle Siding 0930 to 1000
43 Sidings Possession FRI FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.
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SECTION D — GENERAL INSTRUCTIONS AND NOTICES

W Items marked thus will not appear in future issues and a note must be taken of them by all concerned
A thick vertical line denotes new or amended items

AMENDMENTS TO OPERATING PUBLICATIONS — Continued
NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 — Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page | LOR and Sub Heading Explanation of Change Ref Date Last
No Published
344 S0511 — HIGHBURY & ISLINGTON Amendment to spelling of Canonbury D23761 | 23/05/2026
TO NEW CROSS / NEW CROSS
GATE (ELL)
345 S0511 — HIGHBURY & ISLINGTON Route Clearance - London Overground Assurance | D23761 | 23/05/2026
TO NEW CROSS / NEW CROSS Board is approval body. GSM-R Instruction —
GATE (ELL) graphical errors corrected.
347 S0511 — HIGHBURY & ISLINGTON Additional Instruction added if Driver is unable to D23761 23/05/2026
TO NEW CROSS / NEW CROSS contact Signaller. Instructions regarding Tunnel
GATE (ELL) Lighting and Speed Restrictions added
SURREY QUAYS to SHOREDITCH
HIGH STREET

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local
Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D16821) (26/05/2020) (UFN)
PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES

Table Explanation of Change Reference Date of change

D2A Amend the clearances as shown below: D23265 06/12/25

D1A Insert a new column for Class 165 RHM after the current Class 165 column. All D23575 14/03/26
entries to be shown as N except for the following:

D3A Amend the Mark 1 & 2 clearances for following routes: SO280, SO520 and D23728 25/04/2026
S0630

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect
IT Helpdesk (Miscellaneous reRquests)

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

S0250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction,
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal
engineering installation works as below:

. installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.

. Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter
equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)

. installation of speed indicators (to remain covered up until commissioned)

. Associated permanent way work.

(D23430) (07/02/2026) (14)
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SECTION D — GENERAL INSTRUCTIONS AND NOTICES

W Items marked thus will not appear in future issues and a note must be taken of them by all concerned
A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS — Continued

S0O500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being
provided to alert them of this change in the surroundings as they pass through this location.
(D23089) (11/10/2025) (UFN)

S0645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction,
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal
engineering installation works as below:

. installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.

. Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter
equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)

. installation of speed indicators (to remain covered up until commissioned)

. Associated permanent way work.

(D23430) (07/02/2026) (14)
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MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
**PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie — NR DOO Section Managers Kent.
(D/5341 — D20688) (27/04/2024) (UFN)

WEEDSPRAYING TRAINS IN OPERATION
FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026

In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

e On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

e Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

e  Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the
following actions:

e If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any
discomfort is felt thereafter.

Rinse any exposed skin with clean water and wash with soap and water afterwards.

Avoid eating, drinking, or smoking until this procedure has been carried out.

Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

Report the incident to the Route Operations Control.

Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500
(Option 8)

e If you have any medical concerns, please call the non-emergency NHS number — 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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MISCELLANEOUS INSTRUCTIONS - Continued
MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Events | TPWS

Date of Events in fitted
Signal Location Line ELR Signal box latest since current at

SPAD 1985 ,

5 years | signal
T22 Norwood Jn UplondonBridge | |Bw | ThreeBridges | 26/02/2025 | 31 3 Y
T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELLO ELL SCC 30/05/20 4 2 Y
TL1305/L1305 | Lee SpurJn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N
TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N
NK495 Dartford Reversible NKL | Ashford IECC | q)16/5004 13 2 Y

(North Kent)

TL282/L.282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 | Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 | Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y

TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y
Cx9 Cuxton Up Maidstone | PWS2 Cuxton 10/01/2025 4 2 N
Branch
NK148 Crayford Spur A Jn Up North Kent NKL A(‘,S\l'gft[]dégri? 25/02/2025 4 2 Y
NK494 Dartford Jn Reversible HDR | Ashford IECC | 7,14 5005 12 2 Y
(North Kent)

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added
(D23685) (13/04/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS - Continued
DISCONNECTION NOTICE

DISCONNECTION SUMMARY

Start date 22/06/2026 Start time 00:30

Finish date 22/06/2026 Finish time 05:00

Site contacts BASIL MATHEW Phone numbers +447354532946
Location Ashford ADIC GSM-R BSC11

Emergency work to be done on the GSMR BSC network which will cause disruption to GSMR calls.

Reason/Justification:
To avoid uncontrolled BSC restarts, a controlled reset of BSC is needed before the timer reaches 994
days.

Impact The cells below will drop any calls in progress during restart. Outage will be for around
30-60 minutes between 00:30 am and 05:00am.

This will NOT affect SPT calls.
Suggested action: Try to re-establish the call once the upgrade is complete.
The shaded area shows the impa\cted area:

i X 1

P>

Below you will see the cells that will be affected:

GSMR Site GSMR Site Name ELR Miles Yards
Code
Purpose of 2024 Charing Cross Station XTD 0 827
disconnection | 2039 Queens Road Station BTH1 3 549
| Nature of 2040 Greenwich College NKL 5 678
work to be 2041 Woolwich Dockyard NKL 8 1185
carried out 2042 Belvedere Station NKL 13 645
2043 Slade Green Depot NKL 15 1202
2044 New Town Dartford HDR 18 765
2045 St Johns Station NTL 7 685
2046 Kidbrooke Tunnel North BEX 7 414
2047 Eltham Station BEX 9 89
2048 Welling Station BEX 11 527
2049 Hither Green Station XTD 7 602
2050 Mottingham Station HDR 9 674
2051 Bexley Station HDR 15 282
2052 Grove Park Stn BNG 9 257
2053 Chislehurst Station XTD 11 1251
2054 St Mary Cray Station VIR 14 1580
2055 Orpington Station XTD 13 987
2056 Knockholt Station XTD 16 544
2057 Shortlands Junction VIR 9 1136
2058 Bellingham Station CAT 8 1079
2059 Beckenham BBJ 11 25
2060 Elmers End Station EEA 11 339
2061 West Wickham Station LCH 13 142
2062 Crofton Park Station CAT 7 911
2063 Forest Hill Station LBW 5 358
2085 Sydenham Hill Station VIR 5 1239
2160 Swanscombe HDR 20 1416
2161 Gravesend East HDR 24 1682
2162 Higham Tunnel LE HDR 28 1190
2163 High Halstow HTG 31 1620
2164 Sheerness Station SEJ2 49 1256
2165 Swanley Village SBJ 17 1193
2166 Longfield Station VIR 22 1012
2167 Solestreet Cobhambury VIR 26 957

(Item continued onto next page)
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D31

MISCELLANEOUS INSTRUCTIONS — Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years
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Date of Events Evit:‘nts TPWS
Signal Location Line ELR Signal box latest since current fitted at
SPAD 1985 5 signal
years
W186 | Raynes Park Up Fast BML1 | Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 | Wimbledon 24/11/22 4 2 Y
E706 | StDenys Up Slow BML1 | Eastleigh 18/01/23 3 2 Y
BE411 | Basingstoke Down Fast BML1 | Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 | Brockenhurst 26/06/2023 5 3 N
WK506 | Woking Down Fast BML1 | Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 | Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn | Down Main BAE1 | Salisbury 07/09/2024 4 2 Y
E260 | Eastleigh East Yard | Yard/siding BML1 | Eastleigh 25/02/2025 2 2 N
HT59 Portsmouth & D .
own Main WPH2 | Havant ASC 12/05/2025 9 2 Y
Southsea
E713 | Northam Jn Down Fast BML2 | Eastleigh 13/05/2026 5 2 Y
W4 Waterloo Up Main Fast BML1 | Wimbledon 12/05/2026 15 2 Y
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