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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
(26/01)
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
233001

Bulkington (former
site of) and Shilton
HABD (US & UF)

- Up Trent
Valley
Slow

92m 33ch 92m 31ch 50mph Earthworks - Condition
of Embankment
(26/05)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 20 JUNE

Ref. No. P2026/4203366 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2026/11619666

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943341
OHL Work
0m0ch and 3m5ch
W2026/11848261

ISOLATION OF ELECTRICAL SECTIONS
0110 SAT TO 0430 SAT: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Sidings
Crossover

Siding Access Line
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Depot
Cross Over

Head Shunt
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Lines 1-4
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Sidings 5-8
Signal Protection Zone

0050
SAT

to 0505
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416 / Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397 / XR415 / 1375 points to SN91 / SN95 / Buffer stops Turnback B & C / Plumstead
headshunt
Plumstead Stabling Sidings: XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507/ XR508 / XR561 to Buffer
stops headshunt.

TRAFFIC REMARKS
Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT Testing - 1 x train - from / to OOC

SPZ COS 2

SATURDAY 20 JUNE

Ref. No. P2026/4211441 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11619754

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4148327 Possession Manager Anglia IMDM Romford

Item
5

Bow Jn
and Ilford Depot
C/End Jn

Down and Up Main
Possession

0015
SUN

to 0945
SUN

Track Maintenance
3m20ch and 8m10ch
W2026/11619939

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0015
SUN

to 0945
SUN

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0015
SUN

to 0945
SUN

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0015
SUN

to 0945
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Ilford Depot Carriage Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Goods Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

S&C Tamping
3m60ch and 4m60ch
W2026/11622974
S&C Tamping
3m60ch and 4m60ch
W2026/11623291
Vegetation Clearance
4m19ch and 5m75ch
W2026/11963855
Preparatory Work
4m55ch and 6m20ch
W2026/12009850
Vegetation Clearance
5m60ch and 7m60ch
W2026/11993105

ISOLATION OF ELECTRICAL SECTIONS
0015 SUN TO 0945 SUN: 319AB,320DEF
ISOLATION REF...GEI-21

0130 SUN TO 0530 SUN: 321,322,323,324
ISOLATION REF...GEI-22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0015 SUN TO 0115 SUN
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

0115 TO 0545 SUN
Down Main: L241# to L359#
Up Main/Up Passenger Avoiding (Ilford): L390# to L242#
Down Electric: L257# to L331#
Up Electric: L352# to L256#
Down Passenger Avoiding (Ilford): Approach L341#
Down Temple Mills: L2140# pts to S701#
Platform 10A (Stratford)/Avoiding Line (Stratford)/Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Down Branch: Approach L909#
Up Branch: Beyond L334#

0545 TO 0945 SUN
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND SEVEN KINGS FROM 0015 SUN TO 0115 SUN AND 0545 TO 0945 SUN

ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN CARRIAGE AND
GOODS LINES IN ILFORD DEPOT

C2C TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

Maintenance (Mains - South)
ROM CYCLIC TYPE 1

GENERAL REMARKS
W/11622974 S&C TAMPER IN USE OTM898862
POSSESSION TO BE TAKEN AROUND TAMPER AT L292 SIGNAL ON THE UP MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11623291 S&C TAMPER IN USE OTM898858
POSSESSION TO BE TAKEN AROUND TAMPER AT L285 SIGNAL ON THE DOWN ELECTRIC
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4426600 Possession Manager Aureos Rail

Item
6

Ilford Depot All Lines
Sidings Possession

0140
SUN

to 0515
SUN

Major Projects
7m63ch and 8m33ch
W2026/11948750

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0345 SUN: 361
ISOLATION REF...GEI-24

0350 SUN TO 0515 SUN: 361 SECTION PROVING
ISOLATION REF...GEI-25

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ILFORD DEPOT.

DIESEL SHUNT MOVES PERMITTED WITHIN DEPOT (TO BE AGREED BETWEEN DEPOT SHUNTER AND
PICOS

SUNDAY 21 JUNE

Ref. No. P2026/4385333 Repeated item, please see details under route EA1160

Item
100

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4148365 Possession Manager Anglia IMDM Romford

Item
7

Bow Jn
and Ilford Depot
C/End Jn

Down and Up Main
Possession

2305
SUN

to 0140
MON

Track Maintenance
3m20ch and 19m40ch
W2026/11619957

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

2305
SUN

to 0505
MON

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

2305
SUN

to 0505
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

2305
SUN

to 0505
MON

Bow Jn
and Shenfield L/End

Down and Up Main
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

S&C Tamping
7m0ch and 8m0ch
W2026/11622976
S&C Tamping
7m0ch and 8m0ch
W2026/11622975
Station Work
14m60ch and 19m70ch
W2026/11990946
Station Work
14m60ch and 19m70ch
W2026/11990948
Station Work
17m68ch and 19m0ch
W2026/11989247
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Shenfield L/End Up Passenger Loop
Possession

0140
MON

to 0425
MON

Romford Romford Engineers Depot
Sidings Possession

0140
MON

to 0425
MON

Up Sidings
Sidings Possession

0140
MON

to 0425
MON

Bow Jn
and Ilford Depot
C/End Jn

Down and Up Main
Possession

0425
MON

to 0505
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 329C,330A
ISOLATION REF...GEI-23

PROTECTION LIMITS
2305 SUN TO 0140 MON
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

0140 TO 0425 MON
Down Main/Down Passenger Avoiding (Ilford): L241# to L489#
Up Main: L514# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Up Passenger Avoiding (Ilford): Approach L336#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L2250B# pts to L338#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510#

0425 TO 0505 MON
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND SEVEN KINGS FROM 2305 SUN TO 0140 MON AND 0425 TO 0505 MON

c2c TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

Maintenance (Mains - South)

GENERAL REMARKS
W/11622975 S&C TAMPER IN USE OTM898861
POSSESSION TO BE TAKEN AROUND TAMPER AT L376 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

ES Duties Only
16km256m and 25km430m
W2026/11993790
S&T Maintenance
16km256m and 19km812m
W2026/11698140
Vegetation Clearance
16km257m and 19km515m
W2026/11936193
Critical Compliance Inspection
19km467m and 22km880m
W2026/11933659
Major Projects
21km32m and 25km430m
W2026/11935415
Vegetation Clearance
22km975m and 25km430m
W2026/11936055
Major Projects
24km136m and 24km786m
W2026/11993247
Structures Examination
24km222m and 25km430m
W2026/12006123

ISOLATION OF ELECTRICAL SECTIONS
00:50 Sun to 03:00 Mon
101 102 COMPLETE

PROTECTION LIMITS
Westbound/Turnback A: Beyond 2129pts# / Alsike Road Jn Bufferstop to Approach SN95# / SN91# / Bufferstop
Turnback B & C
Eastbound: Beyond SN92# to Approach 2135pts# / Abbey Wood Bufferstop platform 4
Plumstead Sidings: Beyond XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507 / XR508 to Approach
Bufferstop Maintenance sidings 9-12 & headshunt, Head Shunt / Abbey Wood Bufferstop platform 4

TRAFFIC REMARKS
NO ECS MOVES TO TAKE PLACE
ANY TRAINS STABLED IN PLUMSTEAD SIDINGS TO HAVE PANTOGRAPHS LOWERED

OLE live at PLU from 03:00 Mon

MTR units stored at Plumstead to re-energise an hour before traffic and start in Staff Accountable.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

MONDAY 22 JUNE

Ref. No. P2026/4205189 Possession Manager Anglia IMDM Romford

Item
9

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2026/11619759
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

MONDAY 22 JUNE

Ref. No. P2026/4409529 Possession Manager Aureos Rail

Item
10

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966277

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON; 361YY
ISOLATION REF...GEI-11

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 23 JUNE

Ref. No. P2026/4213145 Possession Manager Anglia IMDM Romford

Item
13

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m75ch and 5m65ch
W2026/11621157

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

OHL Work
2m75ch and 5m65ch
W2026/11848563
Station Work
3m65ch and 4m15ch
W2026/11925210
Station Work
4m0ch and 5m65ch
W2026/11935299
Cable Work
4m15ch and 4m56ch
W2026/11989242
Track Maintenance
3m17ch and 3m55ch
W2026/11596979
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11893621
Off Track Work
3m17ch and 3m55ch
W2026/11973891
P & D Maintenance
3m17ch and 3m55ch
W2026/11854128
S&T Maintenance
3m30ch and 3m45ch
W2026/11900082
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0435 TUE: 317,318,319,320,430E,431K,6301A,6302A
ISOLATION REF...GEI-02

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231# to L323#
Up Electric: L338 to L230#
Up Stratford Down: Beyond L235
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11596979,W/11854128,W/11973891,W/11893621 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH
TO 0M 45CH ON THE LLS2, 0M 0CH TO 0M 10CH ON THE CHM, 00M 70CH TO 01M 12CH ON THE CNS AND
00M 00CH TO 00M 29CH ON THE CST

W/11925210 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

W/11900082 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST

TUESDAY 23 JUNE

Ref. No. P2026/4205196 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2026/11619762

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 23 JUNE

Ref. No. P2026/4212375 Possession Manager Anglia IMDM Romford

Item
15

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2026/11622366

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323 to L353
Up Electric: L372 to L338
Down Passenger Avoiding: Beyond L335
Up Passenger Avoiding: L360 to L336

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 23 JUNE

Ref. No. P2026/4211860 Possession Manager Anglia IMDM Romford

Item
16

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2026/11622496

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

TUESDAY 23 JUNE

Ref. No. P2026/4409496 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11966278

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-12

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 24 JUNE

Ref. No. P2026/4206969 Possession Manager Anglia IMDM Romford

Item
18

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2026/11621029

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943292

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 24 JUNE

Ref. No. P2026/4213262 Possession Manager Anglia IMDM Romford

Item
19

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Track Maintenance
2m75ch and 5m66ch
W2026/11621163

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

OHL Work
2m75ch and 5m65ch
W2026/11848661
Signalling Works
3m34ch and 4m0ch
W2026/11990538
Ground Investigation/Automatic
Ballast Sampling
3m35ch and 3m67ch
W2026/11995468
Station Work
3m65ch and 4m15ch
W2026/11925211
Station Work
4m0ch and 5m65ch
W2026/11935498
Structures Examination
5m21ch and 5m66ch
W2026/11995253
Track Maintenance
3m17ch and 3m55ch
W2026/11596980
P & D Maintenance
3m17ch and 3m55ch
W2026/11854151
Off Track Work
3m17ch and 3m55ch
W2026/11973899
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11893782
S&T Maintenance
3m30ch and 3m45ch
W2026/11900083
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0435 WED: 430E3E4,431K3K4
ISOLATION REF...GEI-08

0110 WED TO 0435 WED: 317,318,319,320,430E,431K,6301A,6302A
ISOLATION REF...GEI-03

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 WED
Down Electric: L231# to L323#
Up Electric: L338 to L230#
Up Stratford Down: Beyond UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD WITH PANTOGRAPHS LOWERED

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11596980, W/11854151, W/11973899, W/11893782 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M
51CH TO 0M 45CH ON THE LLS2, 0M 0CH TO 0M 10CH ON THE CHM, 00M 70CH TO 01M 12CH ON THE CNS
AND 00M 00CH TO 00M 29CH ON THE CST

W/11925211 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

W/11990538 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M64CH TO 4M00CH ON THE DOWN & UP
TEMPLE MILLS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

W/11900083 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST

WEDNESDAY 24 JUNE

Ref. No. P2026/4205203 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2026/11619791

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 24 JUNE

Ref. No. P2026/4218470 Possession Manager Anglia IMDM Romford

Item
21

Manor Park
and Romford L/End
Jn

Down and Up Main
Line Blockage + Disconnect

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m50ch
W2026/11622450

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0025
WED

to 0505
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
Down Main: L321 to L411
Up Main: L438 to L340
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 24 JUNE

Ref. No. P2026/4409476 Possession Manager Aureos Rail

Item
22

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11966223

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 25 JUNE

Ref. No. P2026/4210884 Possession Manager Anglia IMDM Romford

Item
23

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2026/11621124

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943297
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC FROM PLATFORMS 13-17 AT LIVERPOOL
STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU

THURSDAY 25 JUNE

Ref. No. P2026/4213300 Possession Manager Anglia IMDM Romford

Item
24

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Track Maintenance
2m75ch and 5m65ch
W2026/11622224

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

OHL Work
2m75ch and 5m65ch
W2026/11848748
Signalling Works
3m34ch and 4m0ch
W2026/11989295
Litter / Graffiti Clearance
3m50ch and 4m0ch
W2026/11992470
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/11950686
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

Station Work
3m65ch and 4m15ch
W2026/11927305
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/11950685
Litter / Graffiti Clearance
4m29ch and 5m31ch
W2026/11992475
Track Maintenance
3m17ch and 3m74ch
W2026/11596981
Off Track Work
3m17ch and 3m55ch
W2026/11973933
Rail Testing and Lubrication
3m17ch and 3m74ch
W2026/11893797
S&T Maintenance
3m30ch and 3m45ch
W2026/11900084

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0435 THU: 430E3E4,431K3K4
ISOLATION REF...GEI-09

0110 THU TO 0435 THU: 317,318,319,320,430E,431K,6301A,6302A
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 THU
Down Electric: L231# to L323#
Up Electric: L338 to L230#
Up Stratford Down: Beyond UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11596981, W/11973933, W/11893797 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M
45CH ON THE LLS2, 0M 0CH TO 0M 10CH ON THE CHM, 00M 70CH TO 01M 12CH ON THE CNS AND 00M 00CH
TO 00M 29CH ON THE CST

W/11989295 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M64CH TO 4M00CH ON THE DOWN & UP
TEMPLE MILLS

W/11900084 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 25 JUNE

Ref. No. P2026/4205126 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2026/11619792

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 25 JUNE

Ref. No. P2026/4218515 Possession Manager Anglia IMDM Romford

Item
26

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Line Blockage + Disconnect

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2026/11622541

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0115
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L323 to L357
Up Electric: L388 to L338
Down Passenger Avoiding: Beyond L335
Up Passenger Avoiding: L360 to L336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 25 JUNE

Ref. No. P2026/4409530 Possession Manager Aureos Rail

Item
27

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966224

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-14

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 25 JUNE

Ref. No. P2026/4218540 Repeated item, please see details under route EA1011

Item
48

FRIDAY 26 JUNE

Ref. No. P2026/4206919 Possession Manager Anglia IMDM Romford

Item
28

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m45ch
W2026/11621241

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11943335
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 28 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 26 JUNE

Ref. No. P2026/4213626 Possession Manager Anglia IMDM Romford

Item
29

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m75ch and 5m65ch
W2026/11622330

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

OHL Work
2m75ch and 5m65ch
W2026/11848679
Signalling Works
3m34ch and 4m0ch
W2026/11989697
Track Maintenance
3m17ch and 3m74ch
W2026/11597082

1F_ARL_Derivative WON 12 2026/2027 Page B-27

1F_ARL_Derivative WON 12 - 2026/2027

page 33 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 29 CONTINUED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

Off Track Work
3m17ch and 3m55ch
W2026/11973934
Rail Testing and Lubrication
3m17ch and 3m74ch
W2026/11893835
S&T Maintenance
3m30ch and 3m45ch
W2026/11900085

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0435 FRI: 430E3E4,431K3K4
ISOLATION REF...GEI-10

0110 FRI TO 0435 FRI: 317,318,319,320,430E,431K,6301A,6302A
ISOLATION REF...GEI-05

1F_ARL_Derivative WON 12 2026/2027 Page B-28

1F_ARL_Derivative WON 12 - 2026/2027

page 34 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 26 JUNE

Ref. No. P2026/4205153 Possession Manager Anglia IMDM Romford

Item
30

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2026/11619681

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 26 JUNE

Ref. No. P2026/4218611 Possession Manager Anglia IMDM Romford

Item
31

Manor Park
and Romford L/End
Jn

Down and Up Main
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m50ch
W2026/11622549

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L321 to L411
Up Main: L438 to L340
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 26 JUNE

Ref. No. P2026/4409477 Possession Manager Aureos Rail

Item
32

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966382

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-15

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 20 JUNE

Ref. No. P2026/4211441 Repeated item, please see details under route EA1010

Item 4

SUNDAY 21 JUNE

Ref. No. P2026/4358477 Possession Manager Anglia IMDM Romford

Item
71

Shenfield Jn
and Billericay L/End

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

OHL Work
20m28ch and 22m0ch
W2026/11848229

Shenfield Platform 1/Up Passenger Loop
Possession

0145
SUN

to 0630
SUN

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0145
SUN

to 0630
SUN

Billericay
and Wickford

Down and Up Southend
BLOCKED To A/C Electric
Trains

0145
SUN

to 0625
SUN

S&T Maintenance
20m70ch and 22m0ch
W2026/11847711
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 71 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0625 SUN: 329AD,330G,371,372
ISOLATION REF...GEI-07

PROTECTION LIMITS
Down Southend: L2281A# pts to L523#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop: L562# to L510#
Southend Loop: Beyond L517#

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4148365 Repeated item, please see details under route EA1010

Item 7

TUESDAY 23 JUNE

Ref. No. P2026/4211860 Repeated item, please see details under route EA1010

Item
16

TUESDAY 23 JUNE

Ref. No. P2026/4218576 Possession Manager Anglia IMDM Romford

Item
41

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m40ch and 29m60ch
W2026/11622697

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

Vegetation Clearance
14m40ch and 20m40ch
W2026/11945806
Cable Work
16m50ch and 21m0ch
W2026/11982985
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0400 TUE: 329BC,330ABCDEF
ISOLATION REF...GEI-16

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 6 AT SHENFIELD WITH PANTOGRAPHS LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

NO TRAINS TO BE STABLED IN PLATFORMS 1-5 AT SHENFIELD

GE CYCLIC TYPE 126B (AMENDED)

GENERAL REMARKS
W/11622697 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11622697 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 00CH ON THE SSV

WEDNESDAY 24 JUNE

Ref. No. P2026/4218470 Repeated item, please see details under route EA1010

Item
21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 24 JUNE

Ref. No. P2026/4218509 Possession Manager Anglia IMDM Romford

Item
44

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
WED

to 0505
WED

Track Maintenance
12m41ch and 14m25ch
W2026/11622588

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11622588 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

WEDNESDAY 24 JUNE

Ref. No. P2026/4218580 Possession Manager Anglia IMDM Romford

Item
45

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m40ch and 29m60ch
W2026/11622754

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Vegetation Clearance
14m40ch and 20m40ch
W2026/11946732
Mobile Maintenance Train
24m60ch and 29m60ch
W2026/11990057
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED; 329BC,330ABCDEF
ISOLATION REF...GEI-17

PROTECTION LIMITS
0045 TO 0140 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 WED
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11990057 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM940430
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L711 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L756 SIGNAL ON THE UP
MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11622754 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP
INCLUDES ADDITIONAL MILEAGE OF 20M 22CH TO 21M 00CH ON THE SSV

THURSDAY 25 JUNE

Ref. No. P2026/4218540 Possession Manager Anglia IMDM Romford

Item
48

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m20ch
W2026/11622682

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L441#
Up Electric: L2238B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0430 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN ONLY
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 25 JUNE

Ref. No. P2026/4218602 Possession Manager Anglia IMDM Romford

Item
49

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m40ch and 29m60ch
W2026/11622709

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0455
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0455
THU

Vegetation Clearance
14m40ch and 20m40ch
W2026/11946733
Cable Work
16m50ch and 21m0ch
W2026/11982986
Structures Examination
17m50ch and 19m60ch
W2026/11995395
Station Work
20m5ch and 20m20ch
W2026/11993583
Station Work
20m5ch and 20m25ch
W2026/11986651
Mobile Maintenance Train
24m60ch and 29m60ch
W2026/11990019

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0400 THU: 329,330,331,332
ISOLATION REF...GEI-18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 49 CONTINUED

PROTECTION LIMITS
0045 TO 0140 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 THU
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556 #
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 6 AT SHENFIELD WITH PANTOGRAPHS LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

NO TRAINS TO BE STABLED IN PLATFORMS 1-5 AT SHENFIELD

GE CYCLIC TYPE 126B (AMENDED)

GENERAL REMARKS
W/11990019 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM940437
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L711 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L756 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11622709 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 00CH ON THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 26 JUNE

Ref. No. P2026/4218611 Repeated item, please see details under route EA1010

Item
31

FRIDAY 26 JUNE

Ref. No. P2026/4218563 Possession Manager Anglia IMDM Romford

Item
52

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Track Maintenance
12m41ch and 14m25ch
W2026/11622740

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11622740 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

FRIDAY 26 JUNE

Ref. No. P2026/4218608 Possession Manager Anglia IMDM Romford

Item
53

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m40ch and 29m60ch
W2026/11622845

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Vegetation Clearance
14m40ch and 20m40ch
W2026/11946641
Structures Examination
17m50ch and 19m60ch
W2026/11995403
Station Work
20m5ch and 20m20ch
W2026/11986655
Mobile Maintenance Train
24m60ch and 29m60ch
W2026/11990020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 53 CONTINUED

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Shenfield Bay Line/Platform 6
Possession

0140
FRI

to 0430
FRI

Stabling Sidings 1-3
Sidings Possession

0140
FRI

to 0430
FRI

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
0140 FRI TO 0400 FRI: 329,330,331,332
ISOLATION REF...GEI-19

PROTECTION LIMITS
0045 TO 0140 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 FRI
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 23 JUNE

Ref. No. P2026/4205464 Repeated item, please see details under route EA1010

Item
12

TUESDAY 23 JUNE

Ref. No. P2026/4227780 Possession Manager Anglia IMDM Tottenham Hale

Item
104

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage

0145
TUE

to 0440
TUE

Patrolling
2m45ch and 3m25ch
W2026/11185733

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage

0145
TUE

to 0440
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0145
TUE

to 0440
TUE

London Fields
and Coppermill Jn

Down Fast/Down Cambridge
Line Blockage

0145
TUE

to 0440
TUE

Up Cambridge/Up Fast
Line Blockage

0145
TUE

to 0440
TUE

S&T Maintenance
2m65ch and 4m38ch
W2026/11287127

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L137 to L1011
Up Cambridge/Up Fast: L1012 to L130

GENERAL REMARKS
W/11185733 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE

TUESDAY 23 JUNE

Ref. No. P2026/4227779 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Patrolling
5m39ch and 5m45ch
W2026/11185686

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0600
TUE

PROTECTION LIMITS
Down Cambridge: L1011 to L1013
Up Cambridge: L1014 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

1F_ARL_Derivative WON 12 2026/2027 Page B-46

1F_ARL_Derivative WON 12 - 2026/2027

page 52 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 19 to SATURDAY 20 JUNE

Ref. No. P2026/4385425 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807311

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807311 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 19 to SATURDAY 20 JUNE

Ref. No. P2026/4349495 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805554

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4435516 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

Euston Platforms 12 to 16
Possession

2100
SAT

to 0900
SUN

Major Projects HS2
0m0ch and 2m34ch
W2026/12064871

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 0900
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 0900
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 0900
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0900
SUN

S&C Partial Renewal
0m0ch and 2m34ch
W2026/11640929
OHL Work
0m0ch and 2m34ch
W2026/12065141
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
2100 SAT to 0900 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 0900 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.

0040 SUN TO 0645 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4435535

SUNDAY 21 JUNE

Ref. No. P2026/4166555 Repeated item, please see details under route EA1320

Item
210

SUNDAY 21 JUNE

Ref. No. P2026/4227879 Possession Manager ASPRO Anglia Network Rail

Item
181

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
1m25ch and 2m55ch
W2026/11185664
Survey Work
1m58ch and 2m68ch
W2026/11978081
Drainage Inspection
1m60ch and 4m30ch
W2026/11801529
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

SUNDAY 21 JUNE

Ref. No. P2026/4413478 Possession Manager Octavius Infrastructure

Item
182

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Other E&P Work
3m5ch and 12m39ch
W2026/11955925

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platform 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB3

GENERAL REMARKS
SECTION PROVING REQUIRED - ALL PERMITS RETURNED BY 0530 SUN

RACKOUT REQUIRED

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4148644 Possession Manager Network Operations Anglia

Item
183

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0045
MON

S&C Unit Renewal (Maintenance
Only)
0m10ch and 2m70ch
W2026/11596974

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf
and Acton Canal
Wharf Jn

Up & Down Acton Branch
Possession

0010
SUN

to 0045
MON

Survey Work
0m10ch and 1m75ch
W2026/11993291
OHL Work
0m10ch and 2m22ch
W2026/11807886
Rail Testing and Lubrication
0m10ch and 2m70ch
W2026/11893700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Acton Canal Wharf Jn Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0305
MON

Acton Wells Jn
and Gunnersbury Jn

Down/Down Richmond
Possession

0045
MON

to 0305
MON

Gunnersbury Jn
and Acton Wells Jn

Up Richmond/Up
Possession

0045
MON

to 0305
MON

Other E&P Work
0m23ch and 1m10ch
W2026/11919670
Survey Work
0m43ch and 1m0ch
W2026/11882323
Follow-Up Work
0m43ch and 4m50ch
W2026/11979687
S&T Maintenance
0m62ch and 2m70ch
W2026/11368696
P & D Maintenance
0m62ch and 2m70ch
W2026/11653741
Off Track Work
1m70ch and 2m60ch
W2026/11903135
Conductor Rail Renewal
1m70ch and 3m0ch
W2026/11857313

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN03

0010 UN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN04

PROTECTION LIMITS
0010 SUN TO 0045 MON
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond ACW34#
Up Goods: Approach ACW29#
Up & Down Acton Branch: Beyond ACW21#
Down South West: Beyond WM2357A# pts
Up South West: Beyond WM2357B# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN182#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0045 TO 0305 MON
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: AW108# to AW148#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

ACTON CANAL SIGNAL BOX TO BE CLOSED 0700 SUN TO 1900 SUN

NLL CYCLIC TYPE 19

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / NW&C

GENERAL REMARKS
W/11368696 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M49CH TO 0M45CH ON THE AWL, 8M77CH TO
8M70CH ON THE CAW AND 0M63CH ON WAW

W/11596974 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M06CH TO 6M76CH ON THE WAW AND
8M77CH TO 8M50CH ON THE CAW

W/11807886 ACTON CENTRAL BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM TO SUPPLY STAFF)

W/11653741 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M49CH TO 0M45CH ON THE AWL AND
8M77CH TO 8M70CH ON THE CAW AND 0M63CH ON WAW

W/11857313 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 52CH TO 2M 70CH ON THE BOK5
ACTON CENTRAL/BOLLO LANE BARRIERS TO BE MANNED AS REQUIRED (SRSA TO SUPPLY STAFF)

W/11893700 W/11893700 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 06CH TO 6M 76CH ON THE
WAW AND 8M 77CH TO 8M 50CH ON THE CAW

MONDAY 22 JUNE

Ref. No. P2026/4426551 Possession Manager Aureos Rail

Item
184

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Major Projects
0m3ch and 1m73ch
W2026/12030781

Acton Wells Jn
and Acton East

Down and Up Poplar
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kensal Green Jn Reversing Siding
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kentish Town West
and Gospel Oak Jn

Down and Up North London
Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Gospel Oak Jn
and Acton Central

Down and Up NLL
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
BLOCKED To Electric Trains

0300
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0300 MON TO 0330 MON: AC-1,AC-2 AE ONLY
ISOLATION REF...TN30

MONDAY 22 JUNE

Ref. No. P2026/4261104 Repeated item, please see details under route EA1370

Item
244

MONDAY 22 JUNE

Ref. No. P2026/4238380 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313512

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2026/11949319
Cable Work
4m1ch and 5m9ch
W2026/11951241
Patrolling
4m20ch and 6m60ch
W2026/11390834
S&T Maintenance
7m0ch and 17m58ch
W2026/11313937

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 SM P4238380

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200866 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m45ch
W2026/11640866

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291048
Major Projects HS2
0m0ch and 4m20ch
W2026/11939077
Follow-Up Work
1m20ch and 2m34ch
W2026/11670828
Survey Work
1m43ch and 2m38ch
W2026/11992148
Patrolling
1m43ch and 2m40ch
W2026/11233342
PL Tamping
1m45ch and 3m0ch
W2026/11469092
Survey Work
1m49ch and 2m40ch
W2026/11992286
OHL Renewals Work
2m32ch and 4m45ch
W2026/11635744
In Connection With Isolation
Arrangements
2m32ch and 4m45ch
W2026/11635717
Patrolling
3m0ch and 4m20ch
W2026/11498761
Track Maintenance
4m60ch and 6m60ch
W2026/11904075
S&T Maintenance
0m0ch and 7m61ch
W2026/11906335
Survey Work
0m0ch and 7m61ch
W2026/11906341
OHL Inspection
0m0ch and 7m61ch
W2026/11907015
URFDO Inspections
0m0ch and 7m61ch
W2026/11907011
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT WM322 SIGNAL ON THE UP SLOW LINE

TUESDAY 23 JUNE

Ref. No. P2026/4227903 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323285

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 23 JUNE

Ref. No. P2026/4276623 Possession Manager Anglia IMDM Tottenham Hale

Item
191

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11596977

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN05

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273102 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m45ch
W2026/11641045

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11291049
Major Projects HS2
0m0ch and 4m20ch
W2026/11939283
Follow-Up Work
1m20ch and 2m34ch
W2026/11670830
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Survey Work
1m49ch and 2m40ch
W2026/11992301
OHL Renewals Work
2m32ch and 4m45ch
W2026/11635849
In Connection With Isolation
Arrangements
2m32ch and 4m45ch
W2026/11635903
Survey Work
5m30ch and 5m48ch
W2026/11798642
Track Maintenance
4m60ch and 6m60ch
W2026/11904077
Survey Work
0m0ch and 7m61ch
W2026/11907008
OHL Inspection
0m0ch and 7m61ch
W2026/11906849
S&T Maintenance
0m0ch and 7m61ch
W2026/11906336
URFDO Inspections
0m0ch and 7m61ch
W2026/11907012

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

DC SECTIONS:
0100 WED TO 0430 WED
901 to 904

0100 WED TO 0500 WED
905 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4349501 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791498

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 24 JUNE

Ref. No. P2026/4276625 Possession Manager Anglia IMDM Tottenham Hale

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11596978

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN06

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 24 JUNE

Ref. No. P2026/4200943 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11499298

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11499308
Survey Work
6m70ch and 12m40ch
W2026/11499316
Patrolling
6m70ch and 12m40ch
W2026/11499145
Track Maintenance
6m70ch and 12m40ch
W2026/11499241
S&T Renewal
6m70ch and 17m30ch
W2026/11949523
URFDO Inspections
6m70ch and 17m30ch
W2026/11499153
S&T Maintenance
7m0ch and 17m30ch
W2026/11499312
Survey Work
12m36ch and 17m30ch
W2026/11499149
Track Maintenance
12m36ch and 17m30ch
W2026/11499304
Station Work
16m40ch and 16m75ch
W2026/12011157

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0415 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 TW P4200943

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4200867 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Track Maintenance
0m0ch and 4m45ch
W2026/11641029

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2026/11291050
Major Projects HS2
0m0ch and 4m20ch
W2026/11939289
Survey Work
0m0ch and 4m45ch
W2026/11991218
Follow-Up Work
1m20ch and 2m34ch
W2026/11670831
Track Maintenance
4m60ch and 6m60ch
W2026/11904084
URFDO Inspections
0m0ch and 7m61ch
W2026/11907013
Survey Work
0m0ch and 7m61ch
W2026/11907009
S&T Maintenance
0m0ch and 7m61ch
W2026/11906337
OHL Inspection
0m0ch and 7m61ch
W2026/11906850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 25 JUNE

Ref. No. P2026/4227921 Repeated item, please see details under route EA1320

Item
217

THURSDAY 25 JUNE

Ref. No. P2026/4242319 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235157

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 25 JUNE

Ref. No. P2026/4273937 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11499299

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11499309
Track Maintenance
6m70ch and 12m40ch
W2026/11499301
Survey Work
6m70ch and 12m40ch
W2026/11499317
S&T Renewal
6m70ch and 17m30ch
W2026/11949615
URFDO Inspections
6m70ch and 17m30ch
W2026/11499154
S&T Maintenance
7m0ch and 17m30ch
W2026/11499313
Track Maintenance
12m36ch and 17m30ch
W2026/11499305
Survey Work
12m36ch and 17m30ch
W2026/11499150

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0415 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 WT P4273937

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273103 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11641140

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291051
Survey Work
0m0ch and 1m51ch
W2026/11991435
Major Projects HS2
0m0ch and 4m20ch
W2026/11939284
Follow-Up Work
1m20ch and 2m34ch
W2026/11670882
Track Maintenance
4m60ch and 6m60ch
W2026/11904078
URFDO Inspections
0m0ch and 7m61ch
W2026/11907014
Survey Work
0m0ch and 7m61ch
W2026/11907010
S&T Maintenance
0m0ch and 7m61ch
W2026/11906338
OHL Inspection
0m0ch and 7m61ch
W2026/11906851

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904

0100 FRI TO 0500 FRI
905 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 26 JUNE

Ref. No. P2026/4409685 Possession Manager Railscape Limited

Item
203

Hampstead Heath
and Kensal Rise

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
1m53ch and 4m51ch
W2026/11992747

PROTECTION LIMITS
Down North London: NL1021 to NL1037
Up North London: NL1034 to NL1014

FRIDAY 26 JUNE

Ref. No. P2026/4409709 Possession Manager Railscape Limited

Item
204

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2026/11992741

PROTECTION LIMITS
Down North London : NL218B pts to NL222 pts
Up North London : NL221 pts to NL219B pts

FRIDAY 26 JUNE

Ref. No. P2026/4273926 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11499300

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11499310
Track Maintenance
6m70ch and 12m40ch
W2026/11499302
Survey Work
6m70ch and 12m40ch
W2026/11499318
S&T Renewal
6m70ch and 17m30ch
W2026/11949652
URFDO Inspections
6m70ch and 17m30ch
W2026/11499155
S&T Maintenance
7m0ch and 17m30ch
W2026/11499314
Track Maintenance
12m36ch and 17m30ch
W2026/11499306
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

Survey Work
12m36ch and 17m30ch
W2026/11499151

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0415 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 TF P4273926

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4375665 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807312

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807312 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4435516 Repeated item, please see details under route EA1310

Item
180

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4257377 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698263

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 21 JUNE

Ref. No. P2026/4166555 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11596975

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11367640
Rail Testing and Lubrication
3m70ch and 3m0ch
W2026/11893612
Patrolling
3m70ch and 3m0ch
W2026/11185670
P & D Maintenance
4m70ch and 3m0ch
W2026/11942800
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1,430H,431MN
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR)

GENERAL REMARKS
W/11596975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11367640 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND 0M51CH TO
0M38CH ON THE CRF

W/11942800 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2

SUNDAY 21 JUNE

Ref. No. P2026/4227712 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11185718

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 211 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Approach L258

GENERAL REMARKS
W/11185718 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST

SUNDAY 21 JUNE

Ref. No. P2026/4309440 Possession Manager Network Rail / High Speed

Item
212

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2026/11731281

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 22 JUNE

Ref. No. P2026/4166624 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0435
MON

Rail Testing and Lubrication
4m55ch and 3m20ch
W2026/11893749

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0435
MON

Track Maintenance
4m55ch and 3m20ch
W2026/11596976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

0001
MON

to 0435
MON

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288# to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 0001
TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 7

MONDAY 22 JUNE

Ref. No. P2026/4309466 Possession Manager Network Rail / High Speed

Item
214

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11731446

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200866 Repeated item, please see details under route EA1310

Item
189

TUESDAY 23 JUNE

Ref. No. P2026/4208067 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2026/11597083

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Tamping
2m25ch and 2m70ch
W2026/11536641
Litter / Graffiti Clearance
4m4ch and 3m8ch
W2026/11984433
Survey Work
4m40ch and 3m0ch
W2026/11457486
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11893626
P & D Maintenance
4m55ch and 3m0ch
W2026/11653807
S&T Points
4m55ch and 3m0ch
W2026/11391940
Station Work
4m55ch and 3m0ch
W2026/11973810

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

W11536641 TAMPER IN USE OTM881902
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1254 SIGNAL ON THE UP NORTH LONDON

TUESDAY 23 JUNE

Ref. No. P2026/4213145 Repeated item, please see details under route EA1010

Item
13

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273102 Repeated item, please see details under route EA1310

Item
192

WEDNESDAY 24 JUNE

Ref. No. P2026/4208097 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2026/11597085

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Structures Examination
1m60ch and 1m30ch
W2026/11764136
Tamping
3m55ch and 3m0ch
W2026/11536687
OHL Work
4m39ch and 2m71ch
W2026/11762733
Survey Work
4m50ch and 3m0ch
W2026/11467100
P & D Maintenance
4m55ch and 3m0ch
W2026/11653718
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11893791
Station Work
4m55ch and 3m0ch
W2026/11973843
S&T Points
4m55ch and 3m0ch
W2026/11391941

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0450 WED: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284 to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W11536687 TAMPER IN USE OTM881903
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1242 SIGNAL ON THE UP NORTH LONDON

WEDNESDAY 24 JUNE

Ref. No. P2026/4213262 Repeated item, please see details under route EA1010

Item
19

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4200867 Repeated item, please see details under route EA1310

Item
196

THURSDAY 25 JUNE

Ref. No. P2026/4227921 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11185749

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 217 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 25 JUNE

Ref. No. P2026/4210131 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2026/11597084

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0450
THU

Up North London Reversible
Possession

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0450
THU

Tamping
3m55ch and 3m0ch
W2026/11536642
OHL Work
4m39ch and 2m71ch
W2026/11762734
Survey Work
4m40ch and 3m0ch
W2026/11457497
S&T Points
4m55ch and 3m0ch
W2026/11391942
P & D Maintenance
4m55ch and 3m0ch
W2026/11653767
Station Work
4m55ch and 3m0ch
W2026/11973863
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11893677

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0450 THU: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN10

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 218 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W11536642 TAMPER IN USE OTM881904
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1245 SIGNAL ON THE DOWN NORTH LONDON

THURSDAY 25 JUNE

Ref. No. P2026/4213300 Repeated item, please see details under route EA1010

Item
24

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273103 Repeated item, please see details under route EA1310

Item
202

FRIDAY 26 JUNE

Ref. No. P2026/4210217 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

Track Maintenance
4m55ch and 3m0ch
W2026/11597086

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0450
FRI

Up North London Reversible
Possession

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

Tamping
2m45ch and 3m0ch
W2026/11536735
OHL Work
4m39ch and 2m71ch
W2026/11762737
Survey Work
4m50ch and 3m0ch
W2026/11467102
S&T Points
4m55ch and 3m0ch
W2026/11391943
P & D Maintenance
4m55ch and 3m0ch
W2026/11653766
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

Station Work
4m55ch and 3m0ch
W2026/11974084
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11893849

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0450 FRI: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...TN11

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W11536735 TAMPER IN USE OTM881905
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1280 SIGNAL ON THE UP NORTH LONDON

FRIDAY 26 JUNE

Ref. No. P2026/4213626 Repeated item, please see details under route EA1010

Item
29

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4238324 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
220

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234546

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Arc Repairs
0m0ch and 4m20ch
W2026/11234718
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 220 CONTINUED

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

S&T Maintenance
0m0ch and 7m61ch
W2026/11238193
OHL Inspection
0m0ch and 7m61ch
W2026/11238551
Survey Work
0m0ch and 7m61ch
W2026/11238217
URFDO Inspections
0m0ch and 7m61ch
W2026/11238477
Track Maintenance
4m20ch and 7m44ch
W2026/11237931
Track Maintenance
5m20ch and 7m61ch
W2026/11238631

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 20 JUNE

Ref. No. P2026/4220336 Possession Manager Anglia IMDM Romford

Item
238

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
0m0ch and 11m60ch
W2026/11624656

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

SUNDAY 21 JUNE

Ref. No. P2026/4410036 Possession Manager Anglia IMDM Romford

Item
239

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
0m50ch and 3m9ch
W2026/11958187

Upper Holloway Up Reception
Line Blockage

0035
SUN

to 0835
SUN

1F_ARL_Derivative WON 12 2026/2027 Page B-112

1F_ARL_Derivative WON 12 - 2026/2027

page 118 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 239 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

SUNDAY 21 JUNE

Ref. No. P2026/4409729 Possession Manager Anglia IMDM Romford

Item
240

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11958189

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

SUNDAY 21 JUNE

Ref. No. P2026/4247958 Possession Manager LNE IMDM Peterborough (EC South)

Item
241

Wood Green South Jn
and Brookmans Park

Down and Up Fast
Possession

0025
SUN

to 0215
SUN

Track Maintenance
3m42ch and 13m15ch
W2026/11584002

Down and Up Slow
Line Blockage (Between Trains)

0025
SUN

to 0215
SUN

Harringay
and Brookmans Park

Down Slow
Possession

0215
SUN

to 0545
SUN

Down Fast
Possession

0215
SUN

to 0545
SUN

Up Fast
Possession

0215
SUN

to 0545
SUN

Up Slow/Up Slow No 1
Possession

0215
SUN

to 0545
SUN

Harringay
and Hornsey

Down Slow No.2
Possession

0215
SUN

to 0545
SUN

S&T Work
3m42ch and 13m15ch
W2026/11583911
Patrolling
4m55ch and 13m15ch
W2026/11586320
Technical Inspection
4m55ch and 13m15ch
W2026/11591811
Rail Testing and Lubrication
4m55ch and 13m15ch
W2026/11586329
Patrolling
4m68ch and 6m11ch
W2026/11591090
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 241 CONTINUED

PROTECTION LIMITS
0025 Sun to 0215 Sun
Down Fast: K467# to K543
Up Fast: K538 to K452

0215 Sun to 0545 Sun
Down Slow: K415# to K541
Down Fast: K417# to K543
Up Fast: K538 to K412#
Up Slow: K540 to K414#
Down Slow No.2/Down Hertford: K2115Apts# to K835#
Up Hertford/Up Slow No.2: K834# to K2102Bpts#
Harringay Flyover/EMU Rev Sidings: K2109pts# to Buffers

0545 Sun to 0620 Sun
Down Slow: K465# to K541
Down Fast: K467# to K543
Up Fast: K538 to K452
Up Slow: K540 to K2156Apts#

0620 Sun to 0750 Sun
Down Fast: K467# to K543
Up Fast: K538 to K452

TRAFFIC REMARKS
BETWEEN 0025 SUN TO 0215 SUN
AND BETWEEN 0620 SUN TO 0750 SUN
TRAINS TO BE RETIMED OVER THE SLOW LINES BETWEEN HATFIELD AND WOOD GREEN SOUTH

GENERAL REMARKS
FOR USE ON ODD WEEKS WHILST DIGITAL RAILWAY PROJECT IS IN PROGRESS

SUNDAY 21 JUNE

Ref. No. P2026/4410035 Possession Manager CK Rail Solutions

Item
242

Leyton Midland Road
and Wanstead Park

Down and Up T&H
Line Blockage +Detonators

0025
SUN

to 0855
SUN

Structures Work
9m61ch and 11m7ch
W2026/11990956

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
BLOCKED To A/C Electric
Trains

0155
SUN

to 0620
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0155
SUN

to 0620
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0155
SUN

to 0620
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
BLOCKED To A/C Electric
Trains

0155
SUN

to 0620
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 242 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0155 SUN TO 0620 SUN: 540,541,512,513
ISOLATION REF...TN13

0155 SUN TO 0620 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN14

PROTECTION LIMITS
Down T&H: S27 to L903
Up T&H: L904 to S24

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3 AND BARKING
PLATFORM 1

SUNDAY 21 JUNE

Ref. No. P2026/4410007 Possession Manager Railscape Limited

Item
243

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

2000
SUN

to 2330
SUN

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11992273

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

SUNDAY 21 JUNE

Ref. No. P2026/4358648 Repeated item, please see details under route EA1390

Item
272

MONDAY 22 JUNE

Ref. No. P2026/4261104 Possession Manager Anglia IMDM Romford

Item
244

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m0ch and 7m40ch
W2026/11850100

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Gospel Oak Platform 3
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

S&T Maintenance
0m60ch and 7m40ch
W2026/11850004
Technical Inspection
5m0ch and 13m62ch
W2026/11849305
Patrolling
5m31ch and 7m40ch
W2026/11853646
Litter / Graffiti Clearance
5m59ch and 7m51ch
W2026/11992365
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 244 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205# pts to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 22 JUNE

Ref. No. P2026/4421476 Possession Manager ASPRO Anglia Network Rail

Item
245

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m62ch
W2026/12031835

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN29

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
NO TRAINS TO STABLE IN PLATFORM 1 AT BARKING

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

MONDAY 22 to THURSDAY 25 JUNE

Ref. No. P2026/4412496 Repeated item, please see details under route EA1390

Item
278

TUESDAY 23 JUNE

Ref. No. P2026/4227903 Repeated item, please see details under route EA1310

Item
190

THURSDAY 25 JUNE

Ref. No. P2026/4358725 Possession Manager Anglia IMDM Romford

Item
246

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Patrolling
13m0ch and 13m30ch
W2026/11843313

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Off Track Work
13m12ch and 13m53ch
W2026/11703095

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 26 JUNE

Ref. No. P2026/4417089 Repeated item, please see details under route EA1390

Item
286

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 20 JUNE

Ref. No. P2026/4275961 Possession Manager Transport for London

Item
247

Upton Park (LUL)
and Becontree (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2026/11808355

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2026/11586302

PROTECTION LIMITS
Down Main: UR137 to UR177
Up Main: UR180 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 20 JUNE

Ref. No. P2026/4417133 Possession Manager C2C .

Item
248

East Ham Depot East Ham Car Sheds
Sidings Possession

0700
SAT

to 1900
SAT

Structures Work
6m48ch and 6m65ch
W2026/12027448

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: EH1 to EH11
ISOLATION REF...T-14/TN27

PROTECTION LIMITS
East Ham Depot Shed Roads 1 to 11 only
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

Down and Up Slow
Possession

2045
MON

to 0410
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0410
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0410
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0410
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0410
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0410
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0410
TUE

Tamping
0m0ch and 2m0ch
W2026/11626166
Tamping
0m0ch and 2m0ch
W2026/11626195
Station Work
0m0ch and 2m1ch
W2026/11859234
Litter / Graffiti Clearance
0m0ch and 13m66ch
W2026/11992461
S&T Maintenance
0m0ch and 14m60ch
W2026/11625214
Patrolling
1m48ch and 3m2ch
W2026/11849923
Structures Examination
2m0ch and 2m70ch
W2026/11901470
Structures Work
3m70ch and 6m45ch
W2026/12004578
OHL Inspection
4m0ch and 7m60ch
W2026/11938109
Preparatory Work
5m50ch and 6m42ch
W2026/11628998
OHL Work
6m11ch and 7m20ch
W2026/11852386

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0410 TUE: 507,508
ISOLATION REF...TN17

0110 TUE TO 0410 TUE: 510,511
ISOLATION REF...TN18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond L518

2245 MON TO 0410 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11626166 TAMPER IN USE OTM898843
POSSESSION TO BE TAKEN AROUND TAMPER AT UR112 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR113 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11626195 TAMPER IN USE OTM898836
POSSESSION TO BE TAKEN AROUND TAMER AT UR112 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR113 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11852386, W/11849923, W/11901470 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M
62CH ON THE GFB

W/11992461 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 07M05CH TO 13M 66CH ON THE FSS2

MONDAY 22 to THURSDAY 25 JUNE

Ref. No. P2026/4412496 Repeated item, please see details under route EA1390

Item
278
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

OHL Work
0m0ch and 4m0ch
W2026/11852296
S&T Maintenance
0m0ch and 14m60ch
W2026/11625400
Track Maintenance
3m60ch and 5m50ch
W2026/11808356
Structures Work
3m70ch and 6m45ch
W2026/12004698
OHL Inspection
4m0ch and 7m60ch
W2026/11938269
Preparatory Work
5m50ch and 6m42ch
W2026/11628978
Structures Examination
7m46ch and 7m75ch
W2026/11775891

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN19

0110 WED TO 0425 WED: 510A,511F
ISOLATION REF...TN20

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

GENERAL REMARKS
W/11626200 TAMPER IN USE OTM898837
POSSESSION TO BE TAKEN AROUND TAMPER AT UR112 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR113 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11626222 TAMPER IN USE OTM898848
POSSESSION TO BE TAKEN AROUND TAMPER AT UR112 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR113 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11852296 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

WEDNESDAY 24 JUNE

Ref. No. P2026/4358633 Possession Manager Anglia IMDM Romford

Item
259

Westcliff
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0205
WED

to 0400
WED

S&T Maintenance
34m75ch and 36m30ch
W2026/11852062

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0205
WED

to 0400
WED

PROTECTION LIMITS
Down Main: UR323 to UR337
Up Main: UR338 to UR320
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4214556 Possession Manager Anglia IMDM Romford

Item
260

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2026/11624793

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Station Work
0m0ch and 2m1ch
W2026/11859236
OHL Work
0m0ch and 4m0ch
W2026/11852299
OHL Inspection
0m0ch and 4m5ch
W2026/11938540
S&T Maintenance
0m0ch and 14m60ch
W2026/11625376
Structures Work
3m70ch and 6m45ch
W2026/12004699
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Preparatory Work
5m50ch and 6m42ch
W2026/11628924
Tamping
6m60ch and 7m40ch
W2026/11626211
Tamping
6m60ch and 7m40ch
W2026/11626226

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN21

0110 THU TO 0425 THU: 510A,511F
ISOLATION REF...TN22

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11626211 TAMPER IN USE OTM898839
POSSESSION TO BE TAKEN AROUND TAMPER AT UR160 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR160 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11626226 TAMPER IN USE OTM898849
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 263 CONTINUED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
THU

to 2245
THU

Gas Factory Jn Up Passenger Loop
Possession

2045
THU

to 0425
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
THU

to 0425
FRI

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
THU

to 0425
FRI

East Ham Depot Inlet Road
Sidings Possession

0125
FRI

to 0425
FRI

Carriage Washer Road
Sidings Possession

0125
FRI

to 0425
FRI

OHL Inspection
0m0ch and 4m5ch
W2026/11938584
S&T Maintenance
0m0ch and 14m60ch
W2026/11625378
Structures Work
3m70ch and 6m45ch
W2026/12004700
Preparatory Work
5m50ch and 6m42ch
W2026/11628925
Tamping
6m60ch and 7m40ch
W2026/11626215
Tamping
6m60ch and 7m40ch
W2026/11626231

ISOLATION OF ELECTRICAL SECTIONS
2045 THU TO 0425 FRI: 507,508
ISOLATION REF...TN23

0110 FRI TO 0425 FRI: 510A,511F
ISOLATION REF...TN31

PROTECTION LIMITS
2045 TO 2245 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 THU TO 0425 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 263 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

LTS CYCLIC TYPE 1 (AMENDED)

GENERAL REMARKS
W/11626215 TAMPER IN USE OTM898840
POSSESSION TO BE TAKEN AROUND TAMPER AT UR167 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR167 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11626231 TAMPER IN USE OTM898850
POSSESSION TO BE TAKEN AROUND TAMPER AT UR160 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR160 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11852300 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

FRIDAY 26 JUNE

Ref. No. P2026/4417089 Repeated item, please see details under route EA1390

Item
286

FRIDAY 26 JUNE

Ref. No. P2026/4358655 Possession Manager Anglia IMDM Romford

Item
264

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0145
FRI

to 0435
FRI

Technical Inspection
22m0ch and 23m0ch
W2026/11849446

Laindon Reversing Line
Line Blockage + Disconnect

0145
FRI

to 0435
FRI

PROTECTION LIMITS
Down Main/Reversing Line: UR245 to UR255
Up Main: UR254 to UR244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 26 JUNE

Ref. No. P2026/4358618 Possession Manager Anglia IMDM Romford

Item
265

Westcliff
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0205
FRI

to 0400
FRI

S&T Maintenance
34m75ch and 36m30ch
W2026/11852029

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0205
FRI

to 0400
FRI

PROTECTION LIMITS
Down Main: UR323 to UR337
Up Main: UR338 to UR320
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4415805 Possession Manager Network Operations Anglia

Item
266

Fenchurch Street Platforms 1-4
Possession

2045
FRI

to 0425
SAT

Station Work
0m0ch and 2m1ch
W2026/11986264

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
FRI

to 0425
SAT

Down and Up Slow
Possession

2045
FRI

to 0425
SAT

Christian St Jn
and Gas Factory Jn

Down Main
Possession

2045
FRI

to 0425
SAT

Up Main
Possession

2045
FRI

to 0425
SAT

Gas Factory Jn
and West Ham L/End

Down Main
BLOCKED To A/C Electric
Trains

2045
FRI

to 0425
SAT

Up Main
BLOCKED To A/C Electric
Trains

2045
FRI

to 0425
SAT

Gas Factory Jn Up Passenger Loop
BLOCKED To A/C Electric
Trains

2045
FRI

to 0425
SAT

Gas Factory Jn
and Bow Jn

Up Stratford Down
BLOCKED To A/C Electric
Trains

2045
FRI

to 0425
SAT

ISOLATION OF ELECTRICAL SECTIONS
2045 FRI TO 0425 SAT: 507,508
ISOLATION REF...TN28

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR127#
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR126# to Buffer Stops Platforms 1-4 Fenchurch Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 266 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LUL TO NOTE: DISTRICT AND JUBILEE LINES TO BE OPEN

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4417412 Possession Manager Railscape Limited

Item
290

Upminster
and West Thurrock Jn

Up & Down Ockendon
Line Blockage (Between Trains)

2100
FRI

to 0030
SAT

Litter / Graffiti Clearance
2m75ch and 5m48ch
W2026/12005444

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Line Blockage (Between Trains)

2100
FRI

to 0030
SAT

PROTECTION LIMITS
Up & Down Ockendon/Up & Down Loop (Ockendon): UR853 to UR865

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 20 JUNE

Ref. No. P2026/4349570 Possession Manager Transport for London

Item
267

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11808370

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 20 JUNE

Ref. No. P2026/4276097 Possession Manager Anglia IMDM Romford

Item
268

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2026/11625526

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 271 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR681 to UR711
Up Tilbury: UR712 to UR684

SUNDAY 21 JUNE

Ref. No. P2026/4358648 Possession Manager Network Operations Anglia

Item
272

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H
Possession

0155
SUN

to 0620
SUN

Track Maintenance
13m30ch and 11m35ch
W2026/11908638

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0155
SUN

to 0620
SUN

Barking Down Fen Tilb
Possession

0155
SUN

to 0620
SUN

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Goods
Possession

0155
SUN

to 0620
SUN

Ripple Lane Goods Connecting Line
Possession

0155
SUN

to 0620
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0155
SUN

to 0620
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0155
SUN

to 0620
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0155
SUN

to 0620
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0155
SUN

to 0620
SUN

Barking Riverside Platforms 1-2
Possession

0155
SUN

to 0620
SUN

Barking Up Tilbury Fen
Possession

0155
SUN

to 0620
SUN

Ripple Lane Exchange Sidings
Possession

0155
SUN

to 0620
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0155
SUN

to 0620
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0155
SUN

to 0620
SUN

Sidings 1-2
Sidings Possession

0155
SUN

to 0620
SUN

Structures Examination
7m45ch and 7m75ch
W2026/11775757
Patrolling
7m50ch and 11m35ch
W2026/11818173
Prep for RDT
13m10ch and 10m50ch
W2026/11910412
S&T Points
13m30ch and 8m0ch
W2026/11625421

1F_ARL_Derivative WON 12 2026/2027 Page B-135

1F_ARL_Derivative WON 12 - 2026/2027

page 141 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 272 CONTINUED

Ripple Lane Stora Sidings
Sidings Possession

0155
SUN

to 0620
SUN

Down Through Sidings
Sidings Possession

0155
SUN

to 0620
SUN

Dagenham Dock Down Sidings
Sidings Possession

0155
SUN

to 0620
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0155
SUN

to 0620
SUN

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: UR601 to UR639
Up Tilbury/Up Goods/Departure Line/Up T&H: UR638 to L924
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Tilbury/Fenchurch Street: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Approach UR2060# pts
Up Connecting Line: Beyond UR916#
Exchange Sidings 1, 2, 3: Beyond UR820#/UR822#/UR824#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

TRAFFIC REMARKS
TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2

GENERAL REMARKS
W/11818173 BVI Patrol

SUNDAY 21 JUNE

Ref. No. P2026/4276100 Possession Manager Anglia IMDM Romford

Item
273

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
9m35ch and 10m60ch
W2026/11625472

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Hanson Sidings
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4205104 Possession Manager Anglia IMDM Romford

Item
289

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2026/11633519

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 20 JUNE

Ref. No. P2026/4220336 Possession Manager Anglia IMDM Romford

Item
48

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
0m0ch and 11m60ch
W2026/11624656

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 48 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

SUNDAY 21 JUNE

Ref. No. P2026/4247958 Possession Manager LNE IMDM Peterborough (EC South)

Item 9 Wood Green South Jn
and Brookmans Park

Down and Up Fast
Possession

0025
SUN

to 0215
SUN

Track Maintenance
3m42ch and 13m15ch
W2026/11584002

Down and Up Slow
Line Blockage (Between Trains)

0025
SUN

to 0215
SUN

Harringay
and Brookmans Park

Down Slow
Possession

0215
SUN

to 0545
SUN

Down Fast
Possession

0215
SUN

to 0545
SUN

Up Fast
Possession

0215
SUN

to 0545
SUN

Up Slow/Up Slow No 1
Possession

0215
SUN

to 0545
SUN

Harringay
and Hornsey

Down Slow No.2
Possession

0215
SUN

to 0545
SUN

Hornsey
and Palmers Green

Down Slow No.2/Down Hertford
Possession

0215
SUN

to 0545
SUN

Palmers Green
and Hornsey

Up Hertford/Up Slow 2
Possession

0215
SUN

to 0545
SUN

Hornsey
and Harringay

Up Slow No.2
Possession

0215
SUN

to 0545
SUN

Harringay
and Hornsey

Flyover
Possession

0215
SUN

to 0545
SUN

Hornsey
and Wood Green
South Jn

Down Carriage Line
Sidings Possession

0215
SUN

to 0545
SUN

Up Carriage Line
Sidings Possession

0215
SUN

to 0545
SUN

S&T Work
3m42ch and 13m15ch
W2026/11583911
Patrolling
4m55ch and 13m15ch
W2026/11586320
Technical Inspection
4m55ch and 13m15ch
W2026/11591811
Rail Testing and Lubrication
4m55ch and 13m15ch
W2026/11586329
Patrolling
4m68ch and 6m11ch
W2026/11591090
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4409729 Possession Manager Anglia IMDM Romford

Item
49

Upper Holloway
and South Tottenham

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/11958189

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

MD101 EUSTON TO ARMITAGE JN (EXCL)

SUNDAY 26 MARCH 2023 to MONDAY 29 MARCH 2027

Ref. No. P2022/4428353 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Milton Keynes South
Jn
and Hanslope South
Jn

Down and Up Fast
Possession

2100
SUN

to 0600
MON

Milton Keynes Central Reversible Fast
Possession

2100
SUN

to 0600
MON

Hanslope South Jn
and Ashton OHNS

Down and Up Fast / Main
BLOCKED To A/C Electric
Trains

2225
SUN

to 0530
MON

ISOLATION OF ELECTRICAL SECTIONS
2100 SUN TO 0600 MON
LA 5 D, E, F, G
LA 6 A, B, C, D, E
LA-AF 4 B

2225 SUN TO 0530 MON
LA 5 A, B, C
LA 6 F, G
LA-AF 4 A

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3235#, TK9747# to Approach KR3279
Up Fast: Beyond KR3278 to Approach TK3230#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

### REVIEW AGAINST BLOCKADE TRAINS. ###
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 19 to SATURDAY 20 JUNE

Ref. No. P2026/4132826 Possession Manager Protected Path

Item
193

Coventry North Jn
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

2359
FRI

to 0530
SAT

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Protected Path

2359
FRI

to 0530
SAT

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Protected Path

2359
FRI

to 0530
SAT

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Protected Path

2359
FRI

to 0530
SAT

GENERAL REMARKS
C21 RAIL GRINDING TRAIN SHIFT 9759.

TO BE READ IN CONJUNCTION WITH WEST MIDLANDS PROTECTED PATH.

IN-TRAFFIC GRINDER WORKING NUNEATON ABBEY JN TO COVENTRY ON DOWN AND UP BEDWORTH,
NUNEATON NORTH CHORD AND DOWN AND UP NUNEATON CHORD LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 20 JUNE

Ref. No. P2026/4238363 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266638

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241288
S&T Maintenance
0m0ch and 8m0ch
W2026/11241258
Survey Work
0m0ch and 12m40ch
W2026/11241539
Track Maintenance
4m20ch and 6m60ch
W2026/11241348
Track Maintenance
6m60ch and 12m40ch
W2026/11241374
S&T Maintenance
8m0ch and 12m40ch
W2026/11241459
Survey Work
16m60ch and 25m69ch
W2026/11241492
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

OHL Inspection
0m0ch and 25m69ch
W2026/11241567
URFDO Inspections
0m0ch and 25m69ch
W2026/11241518

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 20 JUNE

Ref. No. P2026/4238364 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Cheddington WILD
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Rail Stress Management
43m74ch and 46m51ch
W2026/12056205

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

S&T Work
43m74ch and 46m51ch
W2026/11647293
S&T Work
48m35ch and 49m75ch
W2026/11647296
PLPR Follow Up Work
54m60ch and 70m60ch
W2026/11647111
S&T Work
54m60ch and 70m60ch
W2026/11647129
PLPR Follow Up Work
70m65ch and 81m55ch
W2026/11647157
S&T Work
70m65ch and 81m55ch
W2026/11647203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17 & 18
BW-AF 9 & 10

PROTECTION LIMITS
Down Main / Down Stoke: Beyond CM7003# to Approach SOT243
Up Stoke / Up Main: Beyond SOT242 to Approach CM7002

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4238382 Possession Manager Network Rail / High Speed

Item
6

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 0900
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11641876

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4238382 AND W2026/12064871 UNDER LINE HEADING MD101.

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4387880 Possession Manager Network Rail / High Speed

Item
7

Euston Works Siding 1
Sidings Possession

2100
SAT

to 0900
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11939096

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4238320 AND W2026/1204871 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4435516 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Euston Platforms 12 to 16
Possession

2100
SAT

to 0900
SUN

Major Projects HS2
0m0ch and 2m34ch
W2026/12064871

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 0900
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 0900
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 0900
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 0900
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0900
SUN

S&C Partial Renewal
0m0ch and 2m34ch
W2026/11640929
OHL Work
0m0ch and 2m34ch
W2026/12065141
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
2100 SAT to 0900 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.

STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 0900 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ROUTE BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA PRIMROSE HILL.

0040 SUN TO 0645 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4435535

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4435535 Possession Manager Network Rail / High Speed

Item
9

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 0900
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2026/12065027
OHL Work (Maintenance)
1m5ch and 1m30ch
W2026/12071537

ISOLATION OF ELECTRICAL SECTIONS
tbc

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

Camden Sidings Roads 5 & 4 to be clear of Stabled Stock

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2026/4435516 AND W2026/12064871 UNDER LINE HEADING MD101.

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4282979 Possession Manager CRS Alliance Crewe

Item
10

Willesden TMD Stabling & Arrival siding
Sidings Possession

2005
SAT

to 1200
SUN

In Connection With Engineering Work
5m10ch and 5m22ch
W2026/11653722

Stabling & Departure Siding
Sidings Possession

2005
SAT

to 1200
SUN

PROTECTION LIMITS
SIDINGS POSSESSION PROTECTION TO BE ARRANGED LOCALLY WITH WILLESDEN TMD MANAGER.

TRAFFIC REMARKS
NO ACCESS TO WILLESDEN TMD STABLING AND ARRIVAL SIDING.

WILLESDEN TMD STABLING AND ARRIVAL SIDING TO BE CLEAR OF STABLED TRAINS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - WILLESDEN
WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4238321 AND W2026/11653715 UNDER LINE HEADING MD101.
OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND T3 POSSESSION.

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4238366 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
11

North Wembley Jn
and Tring South Jn

Down and Up Slow
Possession

2015
SAT

to 1200
SUN

Rail Changing
9m69ch and 12m40ch
W2026/11943315

Watford Junction Platform 10
Possession

2015
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2015
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2015
SAT

to 1200
SUN

North Wembley Jn
and Tring South Jn

Up Fast
Possession

0030
SUN

to 0115
SUN

Vegetation Clearance
10m70ch and 12m40ch
W2026/11995182
Station Work
11m22ch and 11m35ch
W2026/12010678
Track Maintenance
12m55ch and 30m54ch
W2026/11909009
Other E&P Work
12m55ch and 16m15ch
W2026/11984877
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4238397 Possession Manager Network Rail / High Speed

Item
24

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11641925

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4238320 AND W2026/11939040 UNDER LINE HEADING MD101.

SUNDAY 21 JUNE

Ref. No. P2026/4387898 Possession Manager LNW Route Business Stonebridge Park

Item
25

Watford Yard Sidings
Sidings Possession

0115
SUN

to 0645
SUN

In Connection With Engineering Work
17m0ch and 17m28ch
W2026/11660994

TRAFFIC REMARKS
NO ACCESS WATFORD SIDINGS AND STONE TERMINAL.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD WORK
STATION.

SIDINGS POSSESION TO BE READ IN CONJUNCTION WITH P2026/4238366 AND 11660795

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4238372 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Track Maintenance
0m0ch and 1m42ch
W2026/11640998

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

URFDO Inspections
0m0ch and 1m42ch
W2026/11294272
S&T Maintenance
0m0ch and 1m42ch
W2026/11902483
OHL Inspection
0m0ch and 1m42ch
W2026/11902484

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4238373 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2300
SUN

to 0500
MON

OHL Work (Maintenance)
1m45ch and 5m46ch
W2026/12026340

Kilburn High Road Up & Dn Goods Loop
Possession

2300
SUN

to 0500
MON

Willesden TMD Loop / Neck
Possession

2300
SUN

to 0500
MON

Loop
BLOCKED To A/C Electric
Trains

2300
SUN

to 0500
MON

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2300
SUN

to 0500
MON

South End Connections
BLOCKED To A/C Electric
Trains

2300
SUN

to 0500
MON

URFDO Inspections
1m45ch and 5m42ch
W2026/11294390
S&T Maintenance
1m45ch and 5m42ch
W2026/11902485
OHL Inspection
1m45ch and 5m42ch
W2026/11902486

ISOLATION OF ELECTRICAL SECTIONS
2300 SUN TO 0500 MON
AE 3 B, C, D, E, L, M
AE 4 C, D, E, F, G

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop, Willesden TMD Loop / Neck: Beyond WM2412B pts, WM1180# to
Approach WM2101 pts#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
UP Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ABILITY TO SHUNT WILLESDEN TMD VIA SOUTH LOOP / NECK
NO ACCESS WILLESDEN TMD LOOP AND NECK
UNITS TO BE ON/OFF TMD VIA DC AND RUN ROUND ROAD / NORTH END DOUBLE SHUNT

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 27 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4238374 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

S&T Maintenance
6m54ch and 8m0ch
W2026/11902783

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

URFDO Inspections
6m54ch and 8m0ch
W2026/11294279
OHL Inspection
6m54ch and 8m0ch
W2026/11902680

PROTECTION LIMITS
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0300 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4238285 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Track Maintenance
17m66ch and 36m0ch
W2026/11345958

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

OHL Inspection
17m66ch and 26m20ch
W2026/11903447
S&T Maintenance
17m66ch and 34m60ch
W2026/11903446
URFDO Inspections
17m66ch and 36m0ch
W2026/11294353
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003, NS4331, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4811#, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby, Norton Bridge East
Chord: Beyond MD4810#, SOT474#, SC781pts# to Approach CM7002, NS4330, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THERE IS A TS11 OVERLAYING THIS POSSESSION (P2026/4415090)

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11989057 Volker To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 22 JUNE

Ref. No. P2026/4200953 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
84

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
MON

to 1700
MON

Track Maintenance
1m15ch and 2m20ch
W2026/11672794

Repair Shop Sidings 1 to 7
Sidings Possession

1200
MON

to 1700
MON

Wheel Lathe Road
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
MON

to 1700
MON

Track Maintenance
1m15ch and 2m20ch
W2026/11908305

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4200952 AND W2026/11672769 UNDER LINE HEADING MD136.

MONDAY 22 JUNE

Ref. No. P2026/4200952 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
MON

to 1700
MON

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2026/11672769

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200866 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m45ch
W2026/11640866

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291048
Major Projects HS2
0m0ch and 4m20ch
W2026/11939077
Follow-Up Work
1m20ch and 2m34ch
W2026/11670828
Survey Work
1m43ch and 2m38ch
W2026/11992148
Patrolling
1m43ch and 2m40ch
W2026/11233342
PL Tamping
1m45ch and 3m0ch
W2026/11469092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Survey Work
1m49ch and 2m40ch
W2026/11992286
In Connection With Isolation
Arrangements
2m32ch and 4m45ch
W2026/11635717
OHL Renewals Work
2m32ch and 4m45ch
W2026/11635744
Patrolling
3m0ch and 4m20ch
W2026/11498761
Track Maintenance
4m60ch and 6m60ch
W2026/11904075
URFDO Inspections
0m0ch and 7m61ch
W2026/11907011
Survey Work
0m0ch and 7m61ch
W2026/11906341
S&T Maintenance
0m0ch and 7m61ch
W2026/11906335
OHL Inspection
0m0ch and 7m61ch
W2026/11907015

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904

0100 TUE TO 0500 TUE
905 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J40 AT WM322 SIGNAL ON THE UP SLOW LINE

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200868 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

S&T Maintenance
9m50ch and 17m21ch
W2026/11907450

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m45ch
W2026/11907017
Survey Work
9m50ch and 12m45ch
W2026/11907557
OHL Inspection
9m50ch and 17m21ch
W2026/11907754
URFDO Inspections
9m50ch and 17m21ch
W2026/11907613
Survey Work
10m26ch and 11m75ch
W2026/11977999
Track Survey
12m55ch and 17m21ch
W2026/11907561

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200870 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
MON

to 0610
TUE

Remove Rail Defects
17m50ch and 34m12ch
W2026/11907900

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0610
TUE

OHL Work (Maintenance)
17m50ch and 23m30ch
W2026/11661135

1F_ARL_Derivative WON 12 2026/2027 Page B-182

1F_ARL_Derivative WON 12 - 2026/2027

page 188 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Tring Up & Down Relief
Possession

2230
MON

to 0610
TUE

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2230
MON

to 0610
TUE

URFDO Inspections
17m50ch and 34m12ch
W2026/11907831
Survey Work
17m50ch and 34m12ch
W2026/11907828
S&T Maintenance
17m50ch and 34m12ch
W2026/11907920
OHL Inspection
17m66ch and 26m20ch
W2026/11908136
OHL Work
26m0ch and 26m65ch
W2026/11803894
Survey Work
35m55ch and 36m26ch
W2026/11935329
URFDO Inspections
35m33ch and 36m61ch
W2026/11648992

ISOLATION OF ELECTRICAL SECTIONS
2230 MON TO 0610 TUE
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117# to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200876 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Norton Bridge North
Jn (former site of)
and Whitmore

Down and Up Fast
Possession (T3-D)

2300
MON

to 0515
TUE

Prep Work (Rail Vac)
139m5ch and 145m73ch
W2026/11473927

PROTECTION LIMITS
Down Fast: Beyond SC3607 to Approach SC3631
Up Fast: Beyond SC3630 to Approach SC3606

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 147

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6X60 AT SC3626 SIGNAL ON THE UP FAST LINE

TUESDAY 23 JUNE

Ref. No. P2026/4274442 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
86

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
TUE

to 1700
TUE

Track Maintenance
1m15ch and 2m20ch
W2026/11672795

Repair Shop Sidings 1 to 7
Sidings Possession

1200
TUE

to 1700
TUE

Wheel Lathe Road
Sidings Possession

1200
TUE

to 1700
TUE

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
TUE

to 1700
TUE

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
TUE

to 1700
TUE

Track Maintenance
1m15ch and 2m20ch
W2026/11908254

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4274440 AND W2026/11672801 UNDER LINE HEADING MD136.

TUESDAY 23 JUNE

Ref. No. P2026/4200889 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Ledburn Jn (inc.)
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

0020
TUE

to 0500
TUE

Rail Lubricators
37m7ch and 40m0ch
W2026/11648756

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0530 TUE
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond NL3449#, NL5447# to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 TUE TO 0530 TUE
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 TUE TO 0530 TUE
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT LS5541 SIGNAL ON THE DOWN TV SLOW LINE

TUESDAY 23 JUNE

Ref. No. P2026/4274440 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
TUE

to 1700
TUE

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2026/11672801

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 85 CONTINUED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273102 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m45ch
W2026/11641045

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11291049
Major Projects HS2
0m0ch and 4m20ch
W2026/11939283
Follow-Up Work
1m20ch and 2m34ch
W2026/11670830
Survey Work
1m49ch and 2m40ch
W2026/11992301
OHL Renewals Work
2m32ch and 4m45ch
W2026/11635849
In Connection With Isolation
Arrangements
2m32ch and 4m45ch
W2026/11635903
Survey Work
5m30ch and 5m48ch
W2026/11798642
Track Maintenance
4m60ch and 6m60ch
W2026/11904077
Survey Work
0m0ch and 7m61ch
W2026/11907008
OHL Inspection
0m0ch and 7m61ch
W2026/11906849
S&T Maintenance
0m0ch and 7m61ch
W2026/11906336
URFDO Inspections
0m0ch and 7m61ch
W2026/11907012
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273129 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
TUE

to 0610
WED

OHL Work (Maintenance)
17m50ch and 23m30ch
W2026/11660979

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0610
WED

Tring Up & Down Relief
Possession

2230
TUE

to 0610
WED

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2230
TUE

to 0610
WED

OHL Inspection
17m50ch and 23m30ch
W2026/11908087
URFDO Inspections
17m50ch and 23m30ch
W2026/11908182
URFDO Inspections
35m33ch and 36m61ch
W2026/11648957

ISOLATION OF ELECTRICAL SECTIONS
2230 TUE TO 0610 WED
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H
LB 3 & 4
LB-AF 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond WT5117# to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273900 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Norton Bridge North
Jn (former site of)
and Whitmore

Down and Up Fast
Possession (T3-D)

2300
TUE

to 0515
WED

Prep Work (Rail Vac)
139m5ch and 146m0ch
W2026/11473997
RRAP Work
145m49ch and 146m0ch
W2026/11949940

ISOLATION OF ELECTRICAL SECTIONS
2300 TUE TO 0515 WED
BW 13, 14
BW-AF 7

PROTECTION LIMITS
Down Fast: Beyond SC3607 to Approach SC3631
Up Fast: Beyond SC3630 to Approach SC3606

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 148

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6X60 AT SC3626 SIGNAL ON THE UP FAST LINE

WEDNESDAY 24 JUNE

Ref. No. P2026/4274443 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
88

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
WED

to 1700
WED

Track Maintenance
1m15ch and 2m20ch
W2026/11672763
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 88 CONTINUED

Repair Shop Sidings 1 to 7
Sidings Possession

1200
WED

to 1700
WED

Wheel Lathe Road
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
WED

to 1700
WED

Track Maintenance
1m15ch and 2m20ch
W2026/11908255

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4274404AND W2026/11672802 UNDER LINE HEADING MD136.

WEDNESDAY 24 JUNE

Ref. No. P2026/4241508 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m45ch
W2026/11907018

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Survey Work
9m50ch and 12m45ch
W2026/11907585
Survey Work
10m26ch and 11m75ch
W2026/11978000
Track Maintenance
12m55ch and 17m25ch
W2026/11906854
Patrolling
0m0ch and 6m45ch
W2026/11824778
Track Survey
12m55ch and 17m21ch
W2026/11907570
URFDO Inspections
9m50ch and 17m21ch
W2026/11907749
OHL Inspection
9m50ch and 17m21ch
W2026/11907757
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0530 WED
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond NL3449#, NL5447# to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 WED TO 0530 WED
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 WED TO 0530 WED
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT LS5519 SIGNAL ON THE DOWN TV SLOW LINE

WEDNESDAY 24 JUNE

Ref. No. P2026/4274404 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
WED

to 1700
WED

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2026/11672802

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 87 CONTINUED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4200867 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Track Maintenance
0m0ch and 4m45ch
W2026/11641029

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2026/11291050
Major Projects HS2
0m0ch and 4m20ch
W2026/11939289
Survey Work
0m0ch and 4m45ch
W2026/11991218
Follow-Up Work
1m20ch and 2m34ch
W2026/11670831
Track Maintenance
4m60ch and 6m60ch
W2026/11904084
URFDO Inspections
0m0ch and 7m61ch
W2026/11907013
Survey Work
0m0ch and 7m61ch
W2026/11907009
S&T Maintenance
0m0ch and 7m61ch
W2026/11906337
OHL Inspection
0m0ch and 7m61ch
W2026/11906850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4273104 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

North Wembley Jn
and Hatch End

Down Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m45ch
W2026/11907019

Up Slow
Possession

2345
WED

to 0530
THU

S&T Maintenance
9m50ch and 12m45ch
W2026/11907280
URFDO Inspections
9m50ch and 12m45ch
W2026/11907746
Survey Work
9m50ch and 12m45ch
W2026/11907559
OHL Inspection
9m50ch and 12m45ch
W2026/11907617
Survey Work
10m26ch and 11m75ch
W2026/11978033

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WM355
Up Slow: Beyond WM350 to Approach WM342#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4273901 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Norton Bridge
and Betley Road
(former site of SB)

Down Fast
Possession

2300
WED

to 0515
THU

Prep Work (Rail Vac)
139m5ch and 150m20ch
W2026/11474089

Up Fast
Possession

2300
WED

to 0515
THU

PL Stoneblowing
144m50ch and 150m20ch
W2026/11875863

PROTECTION LIMITS
Down Fast: Beyond SC3607# to Approach SC3651
Up Fast: Beyond SC3652 to Approach SC3606#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6X60 AT SC3626 SIGNAL ON THE UP FAST LINE
6U21 AT SC3632 SIGNAL ON THE UP FAST LINE

THURSDAY 25 JUNE

Ref. No. P2026/4274406 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
90

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
THU

to 1700
THU

Track Maintenance
1m15ch and 2m20ch
W2026/11672764

Repair Shop Sidings 1 to 7
Sidings Possession

1200
THU

to 1700
THU

Wheel Lathe Road
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
THU

to 1700
THU

Track Maintenance
1m15ch and 2m20ch
W2026/11908353

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

TRAFFIC REMARKS
0010 THU TO 0530 THU
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 THU TO 0530 THU
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT SOT248 SIGNAL ON THE UP MAIN LINE

THURSDAY 25 JUNE

Ref. No. P2026/4378833 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
60

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

0010
THU

to 0530
THU

In Connection With Engineering Work
116m19ch and 116m70ch
W2026/11892979

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - COLWICH WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4273157 AND W2026/11892694 UNDER LINE HEADING MD101.

THURSDAY 25 JUNE

Ref. No. P2026/4274423 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
THU

to 1700
THU

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2026/11672679

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 89 CONTINUED

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273103 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11641140

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291051
Survey Work
0m0ch and 1m51ch
W2026/11991435
Major Projects HS2
0m0ch and 4m20ch
W2026/11939284
Follow-Up Work
1m20ch and 2m34ch
W2026/11670882
Track Maintenance
4m60ch and 6m60ch
W2026/11904078
URFDO Inspections
0m0ch and 7m61ch
W2026/11907014
Survey Work
0m0ch and 7m61ch
W2026/11907010
S&T Maintenance
0m0ch and 7m61ch
W2026/11906338
OHL Inspection
0m0ch and 7m61ch
W2026/11906851
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m45ch
W2026/11907020

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m50ch and 12m45ch
W2026/11907583
Survey Work
10m26ch and 11m75ch
W2026/11978034
Track Maintenance
12m55ch and 17m21ch
W2026/11672683
Track Survey
12m55ch and 17m21ch
W2026/11907568
PL Tamping
12m55ch and 17m21ch
W2026/12005526
S&T Maintenance
9m50ch and 17m21ch
W2026/11907281
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273913 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Norton Bridge North
Jn (former site of)
and Whitmore

Down and Up Fast
Possession (T3-D)

2300
THU

to 0515
FRI

Prep Work (Rail Vac)
139m5ch and 146m0ch
W2026/11474090
RRAP Work
145m49ch and 146m0ch
W2026/11949950

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0515 FRI
BW 13, 14
BW-AF 7

PROTECTION LIMITS
Down Fast: Beyond SC3607 to Approach SC3631
Up Fast: Beyond SC3630 to Approach SC3606

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 149

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6X60 AT SC3626 SIGNAL ON THE UP FAST LINE

FRIDAY 26 JUNE

Ref. No. P2026/4274407 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
92

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
FRI

to 1700
FRI

Track Maintenance
1m15ch and 2m20ch
W2026/11672715

Repair Shop Sidings 1 to 7
Sidings Possession

1200
FRI

to 1700
FRI

Track Maintenance
1m15ch and 2m20ch
W2026/11908256
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 92 CONTINUED

Wheel Lathe Road
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
FRI

to 1700
FRI

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4274441 AND W2026/11672680 UNDER LINE HEADING MD136.

FRIDAY 26 JUNE

Ref. No. P2026/4273133 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Ledburn Jn (inc.)
and Hanslope South
Jn

Down and Up Slow
Possession

0020
FRI

to 0500
FRI

PL Stoneblowing
45m75ch and 52m60ch
W2026/11522748

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
FRI

to 0500
FRI

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
FRI

to 0500
FRI

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
FRI

to 0500
FRI

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
FRI

to 0500
FRI

Milton Keynes Central Bay Platform 2A
Possession

0020
FRI

to 0500
FRI

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0020
FRI

to 0500
FRI

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0020
FRI

to 0500
FRI

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
FRI

to 0500
FRI

Drainage Inspection
45m75ch and 52m60ch
W2026/11868880
Survey Work
45m75ch and 52m60ch
W2026/11992332
Track Maintenance
45m75ch and 52m60ch
W2026/11944637
OHL Work
45m75ch and 52m60ch
W2026/11804038
Arc Repairs
48m40ch and 49m60ch
W2026/11648804
S&T Work
48m40ch and 50m20ch
W2026/11648686
URFDO Inspections
37m7ch and 55m72ch
W2026/11649014
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 69 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - COLWICH WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4273834 AND W2026/11892715 UNDER LINE HEADING MD101.

FRIDAY 26 JUNE

Ref. No. P2026/4274441 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
FRI

to 1700
FRI

Changing Sleepers & Timbers
2m1ch and 2m50ch
W2026/11672680

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4238324 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234546

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2026/11234718
S&T Maintenance
0m0ch and 7m61ch
W2026/11238193
URFDO Inspections
0m0ch and 7m61ch
W2026/11238477
OHL Inspection
0m0ch and 7m61ch
W2026/11238551
Survey Work
0m0ch and 7m61ch
W2026/11238217
Track Maintenance
4m20ch and 7m44ch
W2026/11237931
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

Track Maintenance
5m20ch and 7m61ch
W2026/11238631

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 22 JUNE

Ref. No. P2026/4238380 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313512

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2026/11949319
Cable Work
4m1ch and 5m9ch
W2026/11951241
Patrolling
4m20ch and 6m60ch
W2026/11390834
S&T Maintenance
7m0ch and 17m58ch
W2026/11313937

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 SM P4238380

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200866 Repeated item, please see details under route MD101

Item
36

TUESDAY 23 JUNE

Ref. No. P2026/4200942 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11499239
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

Road No. 22
Possession (T3-D)

0100
TUE

to 0500
TUE

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11499148
Patrolling
6m70ch and 12m40ch
W2026/11499237
Survey Work
6m70ch and 12m40ch
W2026/11499315
Track Maintenance
6m70ch and 12m40ch
W2026/11499240
S&T Renewal
6m70ch and 17m30ch
W2026/11949322
URFDO Inspections
6m70ch and 17m30ch
W2026/11499152
S&T Maintenance
7m0ch and 17m30ch
W2026/11499311
Track Maintenance
12m36ch and 17m30ch
W2026/11499303
Survey Work
12m36ch and 17m30ch
W2026/11499319
Station Work
17m45ch and 17m58ch
W2026/12010344

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0415 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4 (T3A): Beyond WS33 to Bufferstops Watford Junction Platforms
1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric (T3A): Bufferstops Watford Junction Platforms 1 to 4 to Approach
WS24
LUL Depot Reception Road 21 (T3D): Beyond WS36
LUL Depot Reception Road 22 (T3D): Beyond WS38

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED,

(T3A) ACTIVATION CODE REF No.Â 2627 WK12 MD120 MT P4200942
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

(T3D) DISCONNECTION PLAN REF No. 26/27-12-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-A AND T3-D POSSESSION PROCESS

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273102 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 24 JUNE

Ref. No. P2026/4200943 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11499298

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11499308
Survey Work
6m70ch and 12m40ch
W2026/11499316
Track Maintenance
6m70ch and 12m40ch
W2026/11499241
Patrolling
6m70ch and 12m40ch
W2026/11499145
S&T Renewal
6m70ch and 17m30ch
W2026/11949523
URFDO Inspections
6m70ch and 17m30ch
W2026/11499153
S&T Maintenance
7m0ch and 17m30ch
W2026/11499312
Track Maintenance
12m36ch and 17m30ch
W2026/11499304
Survey Work
12m36ch and 17m30ch
W2026/11499149
Station Work
16m40ch and 16m75ch
W2026/12011157

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0415 WED
923 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 TW P4200943

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 24 JUNE

Ref. No. P2026/4311115 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
78

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377895

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4200943 AND W2026/11499145 UNDER LINE HEADING MD120.

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4200867 Repeated item, please see details under route MD101

Item
52

THURSDAY 25 JUNE

Ref. No. P2026/4273937 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11499299

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11499309
Track Maintenance
6m70ch and 12m40ch
W2026/11499301
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Survey Work
6m70ch and 12m40ch
W2026/11499317
S&T Renewal
6m70ch and 17m30ch
W2026/11949615
URFDO Inspections
6m70ch and 17m30ch
W2026/11499154
S&T Maintenance
7m0ch and 17m30ch
W2026/11499313
Track Maintenance
12m36ch and 17m30ch
W2026/11499305
Survey Work
12m36ch and 17m30ch
W2026/11499150

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0415 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 WT P4273937

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273103 Repeated item, please see details under route MD101

Item
61

FRIDAY 26 JUNE

Ref. No. P2026/4273926 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11499300

1F_ARL_Derivative WON 12 2026/2027 Page B-227

1F_ARL_Derivative WON 12 - 2026/2027

page 233 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11499310
Track Maintenance
6m70ch and 12m40ch
W2026/11499302
Survey Work
6m70ch and 12m40ch
W2026/11499318
S&T Renewal
6m70ch and 17m30ch
W2026/11949652
URFDO Inspections
6m70ch and 17m30ch
W2026/11499155
S&T Maintenance
7m0ch and 17m30ch
W2026/11499314
Track Maintenance
12m36ch and 17m30ch
W2026/11499306
Survey Work
12m36ch and 17m30ch
W2026/11499151

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0415 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK12 MD120 TF P4273926

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 20 to SUNDAY 21 JUNE

Ref. No. P2026/4435516 Repeated item, please see details under route MD101

Item 8
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4166555 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11596975

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11367640
Patrolling
3m70ch and 3m0ch
W2026/11185670
Rail Testing and Lubrication
3m70ch and 3m0ch
W2026/11893612
P & D Maintenance
4m70ch and 3m0ch
W2026/11942800

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1,430H,431MN
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR)

GENERAL REMARKS
W/11596975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11367640 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND 0M51CH TO
0M38CH ON THE CRF

W/11942800 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 100 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807311 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 20 JUNE

Ref. No. P2026/4385470 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807489

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 22 JUNE

Ref. No. P2026/4238380 Repeated item, please see details under route MD120

Item
75

MONDAY 22 JUNE

Ref. No. P2026/4426551 Possession Manager Aureos Rail

Item
102

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Major Projects
0m3ch and 1m73ch
W2026/12030781

Acton Wells Jn
and Acton East

Down and Up Poplar
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kensal Green Jn Reversing Siding
BLOCKED To Electric Trains

0300
MON

to 0330
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 102 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kentish Town West
and Gospel Oak Jn

Down and Up North London
Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Gospel Oak Jn
and Acton Central

Down and Up NLL
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
BLOCKED To Electric Trains

0300
MON

to 0330
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
BLOCKED To Electric Trains

0300
MON

to 0330
MON

ISOLATION OF ELECTRICAL SECTIONS
0300 MON TO 0330 MON: AC-1,AC-2 AE ONLY
ISOLATION REF...TN30

MONDAY 22 to TUESDAY 23 JUNE

Ref. No. P2026/4200866 Repeated item, please see details under route MD101

Item
36

TUESDAY 23 to WEDNESDAY 24 JUNE

Ref. No. P2026/4273102 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 24 JUNE

Ref. No. P2026/4200943 Repeated item, please see details under route MD120

Item
77

WEDNESDAY 24 to THURSDAY 25 JUNE

Ref. No. P2026/4200867 Repeated item, please see details under route MD101

Item
52

THURSDAY 25 JUNE

Ref. No. P2026/4273937 Repeated item, please see details under route MD120

Item
79
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

THURSDAY 25 to FRIDAY 26 JUNE

Ref. No. P2026/4273103 Repeated item, please see details under route MD101

Item
61

FRIDAY 26 JUNE

Ref. No. P2026/4273926 Repeated item, please see details under route MD120

Item
80

FRIDAY 26 to SATURDAY 27 JUNE

Ref. No. P2026/4375665 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807312

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807312 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 19 to SATURDAY 20 JUNE

Ref. No. P2026/4385425 Repeated item, please see details under route MD150

Item
100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage

0100
SAT

to 0500
SAT

Up Windsor Slow
Line Blockage

0100
SAT

to 0500
SAT

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage

0100
SAT

to 0500
SAT

Platform 1/Up Ludgate
Line Blockage

0100
SAT

to 0500
SAT

Ludgate Jn Down Latchmere Curve
Line Blockage

0100
SAT

to 0500
SAT

Up Latchmere Curve
Line Blockage

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W319
Down Windsor Fast: Beyond 143 to Approach W321
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
Down Lugate/Platform 2: Beyond W135 to Approach W311
Up Ludgate/Platform 1: Beyond W306 to Approach VS70
Down Latchmere Curve: Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -

GENERAL REMARKS
ITEM APPEARS IN BOTH WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4076063 Possession Manager Area Planning Orpington (DU)

Item
103

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Structures Work
0m34ch and 2m30ch
W2026/11552421

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Structures Work
0m16ch and 0m34ch
W2026/11855521
Other E&P Work
0m34ch and 2m5ch
W2026/11808758
Track Maintenance
0m34ch and 2m5ch
W2026/11641149
Resignalling Work
0m34ch and 2m30ch
W2026/11634085
S&C Medium Refurb
0m34ch and 2m30ch
W2026/11585552
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 103 CONTINUED

Up Kensington
Possession

0100
SUN

to 0250
MON

S&C Tamping
0m34ch and 2m30ch
W2026/11585424
Scrap Removal
1m64ch and 2m30ch
W2026/11994761
Litter / Graffiti Clearance
1m70ch and 0m4ch
W2026/11933932

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

ARL SLL SERVICES WILL DIVERT TO BATTERSEA PARK.

6O87 TO BE RETIMED TO FOLLOW POSSESSION.

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF TSGN SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
TW7 PROCESS TO BE APPLIED TO THIS POSSESSION

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

MONDAY 22 JUNE

Ref. No. P2026/4254521 Possession Manager Area Planning Orpington (DU)

Item
104

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11631596

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11756899

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 23 JUNE

Ref. No. P2026/4255356 Possession Manager Area Planning Orpington (DU)

Item
107

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11631724

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

TUESDAY 23 JUNE

Ref. No. P2026/4300418 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705520

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 23 JUNE

Ref. No. P2026/4300405 Possession Manager Wessex Inner

Item
109

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11705566

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 24 JUNE

Ref. No. P2026/4318549 Possession Manager Wessex Inner

Item
110

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11756567

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 25 JUNE

Ref. No. P2026/4300422 Possession Manager Wessex Inner

Item
112

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705525

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 26 JUNE

Ref. No. P2026/4300396 Possession Manager Wessex Inner

Item
113

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705603

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

SO500 VICTORIA TO BRIGHTON

SATURDAY 20 JUNE

Ref. No. P2026/4077429 Possession Manager Area Planning Brighton (DU)

Item
156

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m48ch
W2026/11648723

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2026/11573704

1F_ARL_Derivative WON 12 2026/2027 Page B-244

1F_ARL_Derivative WON 12 - 2026/2027

page 250 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 156 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE BRIDGES.

TRAINS TO/FROM CRAWLEY NEW YARD TO SHUNT ON THE DOWN SLOW USING T1182 SIGNAL AND
T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD OR UP SIDING NORTH.

GENERAL REMARKS
BACK TO BACK WITH CRAWLEY TO HORSHAM POSSESSION P2026/4429365

Track and S&T Inspections and cyclic maintenance along with any additional critical maintenance

SATURDAY 20 JUNE

Ref. No. P2026/4076422 Possession Manager Area Planning Brighton (DU)

Item
157

Brighton Platforms 6 to 8
Line Blockage

0050
SAT

to 0435
SAT

S&T Maintenance
0m0ch and 0m23ch
W2026/11573719

Brighton
and London Road
(Brighton)

Down and Up East Branch
Line Blockage

0050
SAT

to 0435
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T700 to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
PLATFORMS 6-8 AT BRIGHTON TO BE OUTBERTHED

SATURDAY 20 JUNE

Ref. No. P2026/4429365 Possession Manager Area Planning Brighton (NetOps)

Item
188

Crawley
and Horsham

Down and Up Horsham
Possession

0115
SAT

to 0520
SAT

Mobile Maintenance Train
35m35ch and 35m55ch
W2026/12044900
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 4 CONTINUED

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage

0100
SAT

to 0500
SAT

Platform 1/Up Ludgate
Line Blockage

0100
SAT

to 0500
SAT

Ludgate Jn Down Latchmere Curve
Line Blockage

0100
SAT

to 0500
SAT

Up Latchmere Curve
Line Blockage

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W319
Down Windsor Fast: Beyond 143 to Approach W321
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
Down Lugate/Platform 2: Beyond W135 to Approach W311
Up Ludgate/Platform 1: Beyond W306 to Approach VS70
Down Latchmere Curve: Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -

GENERAL REMARKS
ITEM APPEARS IN BOTH WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 21 JUNE

Ref. No. P2026/4161672 Possession Manager Wessex Inner

Item
5

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0100
SUN

to 0700
SUN

Track Maintenance
0m4ch and 4m10ch
W2026/11628394

Up Main Slow
Possession

0100
SUN

to 0700
SUN

Down Main Fast
Possession

0100
SUN

to 0700
SUN

Up Main Fast
Possession

0100
SUN

to 0700
SUN

Clapham Jn Up Main Loop
Possession

0100
SUN

to 0700
SUN

Waterloo Platforms 1 - 10
Possession

0100
SUN

to 0700
SUN

South Siding
Sidings Possession

0100
SUN

to 0700
SUN

Track Maintenance
0m4ch and 4m10ch
W2026/11628397
Structures Examination
3m60ch and 4m10ch
W2026/12002029

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 21 JUNE

Ref. No. P2026/4300371 Possession Manager Wessex Inner

Item
12

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11705513

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 21 to MONDAY 22 JUNE

Ref. No. P2026/4076063 Possession Manager Area Planning Orpington (DU)

Item
13

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0100
SUN

to 0250
MON

Structures Work
0m34ch and 2m30ch
W2026/11552421

Up Ludgate
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0100
SUN

to 0250
MON

Up Battersea
Possession

0100
SUN

to 0250
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0250
MON

Up Kensington
Possession

0100
SUN

to 0250
MON

Structures Work
0m16ch and 0m34ch
W2026/11855521
Other E&P Work
0m34ch and 2m5ch
W2026/11808758
Track Maintenance
0m34ch and 2m5ch
W2026/11641149
S&C Tamping
0m34ch and 2m30ch
W2026/11585424
Resignalling Work
0m34ch and 2m30ch
W2026/11634085
S&C Medium Refurb
0m34ch and 2m30ch
W2026/11585552
Scrap Removal
1m64ch and 2m30ch
W2026/11994761
Litter / Graffiti Clearance
1m70ch and 0m4ch
W2026/11933932

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

1F_ARL_Derivative WON 12 2026/2027 Page B-297

1F_ARL_Derivative WON 12 - 2026/2027

page 303 of 375



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 77 CONTINUED

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0050
THU

to 0455
THU

Up Epsom
Possession

0050
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W699pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W203 ON THE DOWN FAST AT
WIMBLEDON WEST JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W227 ON THE DOWN FAST
BETWEEN RAYNES PARK AND NEW MALDEN.

BACK TO BACK AT CLAPHAM JUNCTION WITH P/4275207.

THURSDAY 25 JUNE

Ref. No. P2026/4300422 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11705525

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 84 CONTINUED

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0050
FRI

to 0455
FRI

Up Epsom
Possession

0050
FRI

to 0455
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W699pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MILLING TRAIN AT SIGNAL W158 ON THE UP MAIN FAST AT
DURNSFORD ROAD.

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN AT SIGNAL W203 ON THE DOWN FAST
AT WIMBLEDON WEST JN.

POSSESSION TO BE GIVEN UP AROUND MILLING TRAIN AT SIGNAL W132 ON THE UP MAIN FAST
APPROACHING CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN AT SIGNAL W203 ON THE DOWN
FAST AT WIMBLEDON WEST JN.

BACK TO BACK AT CLAPHAM JUNCTION WITH P/4275174.

FRIDAY 26 JUNE

Ref. No. P2026/4300396 Possession Manager Wessex Inner

Item
43

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11705603

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.
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1F_ARL_Derivative WON 12 2026-27  D3
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST

STANFORD LE-JOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

344 SO511 – HIGHBURY & ISLINGTON 
TO NEW CROSS / NEW CROSS 
GATE (ELL)

Amendment to spelling of Canonbury D23761 23/05/2026

345 SO511 – HIGHBURY & ISLINGTON 
TO NEW CROSS / NEW CROSS 
GATE (ELL)

Route Clearance - London Overground Assurance
Board is approval body. GSM-R Instruction – 
graphical errors corrected.

D23761 23/05/2026

347 SO511 – HIGHBURY & ISLINGTON 
TO NEW CROSS / NEW CROSS 
GATE (ELL)
SURREY QUAYS to SHOREDITCH 
HIGH STREET

Additional Instruction added if Driver is unable to 
contact Signaller. Instructions regarding Tunnel 
Lighting and Speed Restrictions added

D23761 23/05/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2A Amend the clearances as shown below: D23265 06/12/25
D1A Insert a new column for Class 165 RHM after the current Class 165 column.  All 

entries to be shown as N except for the following:
D23575 14/03/26

D3A Amend the Mark 1 & 2 clearances for following routes: SO280, SO520 and 
SO630

D23728 25/04/2026

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION AND LATCHMERE JUNCTION
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (14)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 009 Euston To Armitage Junction 

(Exclusive)
Watford Jn’ added to Limit of DC electrification D23817 30/05/2026

MD140 001 Bletchley To Bedford St Johns 
(Inclusive)

Bletchley East Jn’ added to Limit of electrification D23817 30/05/2026

MD140 007 Bletchley To Bedford St Johns 
(Inclusive)

MD140-007 Footpath crossing mileage and position on 
the diagram amended 14m 08ch vice 13m 72ch

D23819 30/05/2026

MD166 001 North Pole Junction to Wembley Limit of AC overhead electrification changed to add 
location of North Pole in the location name. Limit of DC 
third rail electrification also changed to add North Pole.

D23817 30/05/2026

MD232 001 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD232 002 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD306 011 Birmingham New Street to 

Ashchurch (Excl) (Via 
Dunhampstead)

‘Bromsgrove’ added to Limit of electrification D23817 30/05/2026

MD340 006 Aston North Junction To Alrewas 
(Exclusive)

‘Lichfield Trent Valley’ added to Limit of electrification D23817 30/05/2026

MD405 003 Leamington Spa North Jn to 
Coventry South Jn

‘Gibbet Hill’ added to Limit of electrification D23817 30/05/2026

MD410 001 Coventry North Jn to Nuneaton 
South Jn

Two limits of electrification changed to add location of 
Coventry North Jn in the location name.

D23817 30/05/2026

MD410 005 Coventry North Jn to Nuneaton 
South Jn

Limit of electrification name changed to Chilvers Coton 
Limit of electrification

D23817 30/05/2026

MD501 003 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-003 ameded bi-directional arrows on Down 
Derby end of page.

D23789 23/05/2026

MD501 004 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-004 amended formatting of Down Derby Goods. D23789 23/05/2026

MD501 005 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-005 Bromford Bridge Junction position changed, 
crossover removed from this diagram and end of 
diagram mileage amended.

D23789 23/05/2026

MD501 006 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-006 Up Derby slow to fast crossover added, 
start mileage of diagram amended.

D23789 23/05/2026

MD501 007 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-007 remark added about electrified Grand 
junction lines

D23789 23/05/2026

MD501 008 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-008 Duddeston Jcn viaduct future site location 
added, lower mileage end of viaduct shown.

D23789 23/05/2026

MD555 001 Nuneaton North Jn to Water Orton 
East Jn

Two limits of electrification changed to add location of 
Nuneaton in the location name.

D23817 30/05/2026

MD560 001 Water Orton West Jn to Park Lane 
Jn

MD560-001 clarify change of ELR and offroute speed at 
end of page

D23818 30/05/2026

MD575 001 St Andrews Junction to Grand 
Junction

‘Grand Jn’ added to Limit of electrification D23817 30/05/2026

MD736 012 Oxford North Jn (Excl) to Denbigh 
Hall South Jn

‘Bletchley Flyover North Jn’ added to Limit of 
electrification

D23817 30/05/2026

MD801 002 Wolverhampton North Jn to Abbey 
Foregate (Exclusive)

‘Oxley’ added to Limit of electrification D23817 30/05/2026

MD805 001 Oxley Stafford Road Jn to Bushbury 
Oxley Jn (Oxley Chord Lines)

‘Oxley’ added to Limit of electrification D23817 30/05/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (14R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 30/05/2026
Explanation of change:  Signal UR611 added

(D23800) (30/05/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)

page 363 of 375



1F_ARL_Derivative WON 12 2026-27  D20
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVC530/VC530 Victoria Up Brighton Fast VTB1 TBROC 02/10/2025 3 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

Last Updated 13/04/2026
Explanation of Change: Signal T24 has been added

(D23685) (13/04/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden Carriage 
Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 16/05/2026
Explanation of Change: Signals WM284 and WM828 have additional events added 
(D23763) (16/05/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn Down Main BAE1 Salisbury 07/09/2024 4 2 Y
E260 Eastleigh East Yard Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

E713 Northam Jn Down Fast BML2 Eastleigh 13/05/2026 5 2 Y
W4 Waterloo Up Main Fast BML1 Wimbledon 12/05/2026 15 2 Y
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