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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 23 JUNE

Ref. No. P2025/4128297 Possession Manager Cleshar Contract Services

Item
209

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181084
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 209 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 23 to TUESDAY 24 JUNE

Ref. No. P2025/4098811 Possession Manager Area Planning London Bridge (NetOps)

Item
210

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
MON

to 0510
TUE

Prep for RDT
4m12ch and 5m52ch
W2025/11123730

Down Sussex Fast
Possession

2350
MON

to 0510
TUE

Up Sussex Fast
Possession

2350
MON

to 0510
TUE

Up Sussex Slow
Possession

2350
MON

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 24 JUNE

Ref. No. P2025/4128298 Possession Manager Cleshar Contract Services

Item
211

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11181099

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 24 to WEDNESDAY 25 JUNE

Ref. No. P2025/4098837 Possession Manager Area Planning London Bridge (NetOps)

Item
212

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
TUE

to 0510
WED

Prep for RDT
4m12ch and 5m52ch
W2025/11123858

Down Sussex Fast
Possession

2350
TUE

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 212 CONTINUED

Up Sussex Fast
Possession

2350
TUE

to 0510
WED

Up Sussex Slow
Possession

2350
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

WEDNESDAY 25 JUNE

Ref. No. P2025/4128278 Possession Manager Cleshar Contract Services

Item
213

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181133

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 26 JUNE

Ref. No. P2025/4128188 Possession Manager Cleshar Contract Services

Item
214

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181097

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4098827 Possession Manager Area Planning London Bridge (NetOps)

Item
215

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
THU

to 0510
FRI

Prep for RDT
4m12ch and 5m52ch
W2025/11123811
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 215 CONTINUED

Down Sussex Fast
Possession

2350
THU

to 0510
FRI

Up Sussex Fast
Possession

2350
THU

to 0510
FRI

Up Sussex Slow
Possession

2350
THU

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

FRIDAY 27 JUNE

Ref. No. P2025/4128300 Possession Manager Cleshar Contract Services

Item
216

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181073

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 22 JUNE

Ref. No. P2025/4073803 Repeated item, please see details under route EA1320

Item
203

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 21 JUNE

Ref. No. P2025/4212772 Possession Manager ASPRO Anglia Network Rail

Item
223

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
SAT

to 1900
SAT

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432552

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: 540E,YY
ISOLATION REF...TN14

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 218 CONTINUED

WORKS DELIVERER TO HAVE APPROPRIATE TRAFFIC MANAGEMENT IN PLACE WHEN WEST WORTHING
LEVEL CROSSING IS REQUIRED TO BE ON LOCAL CONTROL

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
MMT 6U88 ON LG41 SIGNAL ON THE DOWN BRIGHTON AT ANGMERING
MMT 6U84 ON AR30 SIGNAL ON THE UP BRIGHTON BETWEEN ARUNDEL JN AND ANGMERING

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
MMT 6U88 ON LG41 SIGNAL ON THE DOWN BRIGHTON AT ANGMERING
MMT 6U84 ON AR30 SIGNAL ON THE UP BRIGHTON BETWEEN ARUNDEL JN AND ANGMERING

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 21 to MONDAY 23 JUNE

Ref. No. P2025/3939451 Possession Manager Area Planning London Bridge (NetOps)

Item
160

Corbetts Lane Jn
and Windmill Bridge
Jn

Down Sussex Fast/Down
London Bridge Fast
Possession

0115
SAT

to 0400
MON

C11 Rerail Resleeper Reballast - Trax
1m65ch and 7m10ch
W2025/11090397

Southwark Park Road
Jn
and Windmill Bridge
Jn

Up London Bridge Fast/Up
Sussex Fast
Possession

0115
SAT

to 0400
MON

Spa Road
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0115
SAT

to 0400
MON

Cottage Jn
and Bricklayers Arms
Jn

Up London Bridge Slow/Up
Sussex Slow
Possession

0115
SAT

to 0400
MON

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0115
SAT

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0115
SAT

to 0400
MON

Up Bermondsey Spur
Possession

0115
SAT

to 0400
MON

New Cross Gate Down East London
Possession

0115
SAT

to 0400
MON

Up East London
Possession

0115
SAT

to 0400
MON

Up Sussex Loop
Possession

0115
SAT

to 0400
MON

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0115
SAT

to 0400
MON

Up Sydenham Spur
Possession

0115
SAT

to 0400
MON

Off Track Work
1m65ch and 7m10ch
W2025/11203465
Earthwork Examination
2m0ch and 5m27ch
W2025/11425724
Litter / Graffiti Clearance
2m60ch and 3m0ch
W2025/11370623
Major Projects
3m30ch and 4m54ch
W2025/11367839
Litter / Graffiti Clearance
3m46ch and 3m66ch
W2025/11370689
Litter / Graffiti Clearance
4m49ch and 4m69ch
W2025/11370713
Major Projects
4m64ch and 7m10ch
W2025/11367949
Litter / Graffiti Clearance
5m35ch and 5m65ch
W2025/11370578
C2 Rerail - Both Rails
5m45ch and 7m10ch
W2025/11285164
Litter / Graffiti Clearance
6m15ch and 6m45ch
W2025/11370685
Survey Work
6m30ch and 7m10ch
W2025/11380911
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 160 CONTINUED

Crystal Palace Platform 3
Possession

0115
SAT

to 0400
MON

Platform 5
Possession

0115
SAT

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0115
SAT

to 0400
MON

Up Crystal Palace Spur
Possession

0115
SAT

to 0400
MON

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0115
SAT

to 0400
MON

Up Wallington
Possession

0115
SAT

to 0400
MON

Selhurst Depot Departure Road
Possession

0115
SAT

to 2200
SUN

Arrival Road
Possession

0115
SAT

to 2200
SUN

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0115
SAT

to 0400
MON

Selhurst Depot Fork Arrival Road
Sidings Possession

0115
SAT

to 0400
MON

No.1 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

No. 2 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

No. 3 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

Washer Road
Sidings Possession

0115
SAT

to 2200
SUN

1-8 North Sidings
Sidings Possession

0115
SAT

to 2200
SUN

Roads 14 -19
Sidings Possession

0115
SAT

to 2200
SUN

Shunt Neck
Sidings Possession

0115
SAT

to 2200
SUN

AC Sidings 1 - 9
Sidings Possession

0115
SAT

to 2200
SUN

Cleaning Shed Roads 1 - 9
Sidings Possession

0115
SAT

to 2200
SUN

Litter / Graffiti Clearance
7m0ch and 7m30ch
W2025/11370619
Plain Line Heavy Refurb
7m42ch and 9m55ch
W2025/10902478
Major Projects
7m15ch and 7m64ch
W2025/11368002
Follow Up Tamping
7m15ch and 8m68ch
W2025/11069563
Track Maintenance
7m15ch and 9m55ch
W2025/11005582
Vegetation Clearance
7m30ch and 9m55ch
W2025/11277658
Litter / Graffiti Clearance
7m35ch and 7m60ch
W2025/11370709
Earthwork Examination
7m35ch and 9m45ch
W2025/11178483
Structures Examination
7m40ch and 9m47ch
W2025/11106238
PL Tamping
7m42ch and 9m0ch
W2025/10902428
Other E&P Work
8m0ch and 8m52ch
W2025/11478863
S&T Renewal
8m0ch and 9m49ch
W2025/11353527
S&T Maintenance
8m0ch and 9m55ch
W2025/11277808
Permanent Way Inspection
8m26ch and 9m48ch
W2025/11102104
Litter / Graffiti Clearance
8m45ch and 8m65ch
W2025/11370716
Permanent Way Inspection
8m55ch and 9m40ch
W2025/11277931
C2 Rerail - Both Rails
8m65ch and 9m55ch
W2025/11303204
Track Maintenance
8m77ch and 9m40ch
W2025/10834695
Structures Examination
1m70ch and 9m47ch
W2025/11107273
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 160 CONTINUED

Chalk Siding 1 - 5
Sidings Possession

0115
SAT

to 2200
SUN

Gullet Road
Sidings Possession

0115
SAT

to 2200
SUN

Structures Examination
1m70ch and 9m47ch
W2025/11107272

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Part 1: (0115 Sat to 2200 Sun)
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1580pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
Arrival Road: Beyond T1557pts#
Departure Road: Approach T1558pts#

Part 2: (2200 Sun to 0400 Mon)
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts# (Also T1527/T1519/T1514pts#)
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts#(Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 160 CONTINUED

TRAFFIC REMARKS
ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL

SOUTHERN SYDENHAM CORRIDOR SERVICES WILL NOT RUN

GTR TO BERTH IN EAST CROYDON PLATFORM 2

LONDON BRIDGE TO EAST CROYDON SERVICES TO EXTEND TO CATERHAM, UCKFIELD SERVICES TO RUN
BETWEEN EAST CROYDON AND UCKFIELD

SOUTHERN SERVICES WILL TERMINATE AT CRYSTAL PALACE

9R BEDFORD TO THREE BRIDGES TO TERMINATE AT HERNE HILL, 9J PETERBOROUGH TO HORSHAM TO
CALL ADDITIONALLY AT SOUTH CROYDON, PURLEY, EARLSWOOD AND SALFORDS ON SATURDAY ONLY

TICKET ACCEPTANCE ON ARL AND LUL TO LONDON BRIDGE VIA CANADA WATER

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN NEW CROSS GATE AND CRYSTAL PALACE

DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS
BECKENHAM JN THROUGHOUT THE POSSESSION

CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR STABLING

GBRF SERVICES TO DIVERT VIA STREATHAM COMMON VICE CRYSTAL PALACE

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

SELHURST DEPOT IS NOT AVAILABLE FROM 0115 SAT TO 2200 SUN

ACCESS TO SELHUST DEPOT FROM SELHURST JN ONLY BETWEEN 2200 SUN AND 0400 MON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
ENGINEERING TRAIN (6N31) AT TL4018 SIGNAL ON THE UP SUSSEX SLOW AT NEW CROSS GATE
PLATFORM 5
ENGINEERING TRAIN (6C05) AT T9 SIGNAL ON THE DOWN LONDON BRIDGE FAST APPROACHING
NORWOOD JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6C05) AT T17 SIGNAL ON THE DOWN
LONDON BRIDGE FAST AT NORWOOD JUNCTION STATION PLATFORM 4

SUNDAY 22 JUNE

Ref. No. P2025/4227390 Possession Manager Area Planning London Bridge (NetOps)

Item
31

Cannon Street Plat 1 - 7 / Line A - E
Possession

0035
SUN

to 0710
SUN

Other E&P Work
0m0ch and 0m33ch
W2025/11471038

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0035
SUN

to 0710
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 40 CONTINUED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0520
TUE

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 4 to 9
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting Signals TL242/TL240)

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 23 to TUESDAY 24 JUNE

Ref. No. P2025/4098811 Possession Manager Area Planning London Bridge (NetOps)

Item
161

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
MON

to 0510
TUE

Prep for RDT
4m12ch and 5m52ch
W2025/11123730

Down Sussex Fast
Possession

2350
MON

to 0510
TUE

Up Sussex Fast
Possession

2350
MON

to 0510
TUE

Up Sussex Slow
Possession

2350
MON

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

MONDAY 23 to TUESDAY 24 JUNE

Ref. No. P2025/4107810 Possession Manager Route Business Wessex

Item
162

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2219
MON

to 2231
MON

Sutton
and Wimbledon

Up St. Helier
Protected Path

2231
MON

to 2247
MON

Wimbledon
and Streatham South
Jn

Up St. Helier
Protected Path

2247
MON

to 2254
MON

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

0001
TUE

to 0015
TUE

Sutton
and Epsom Downs

Down and Up Epsom Downs
Protected Path

0015
TUE

to 0025
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

Epsom Downs Epsom Downs Single
Protected Path

0025
TUE

to 0035
TUE

Epsom Downs
and Sutton

Up Epsom Downs
Protected Path

0035
TUE

to 0043
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 24 JUNE

Ref. No. P2025/4078841 Possession Manager Area Planning London Bridge (DU)

Item
163

London Bridge Platforms 10-15
Possession

0050
TUE

to 0510
TUE

Track Maintenance
0m0ch and 3m47ch
W2025/10864443

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0050
TUE

to 0510
TUE

10 Reversible/Sussex
Reversible
Possession

0050
TUE

to 0510
TUE

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0050
TUE

to 0510
TUE

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0050
TUE

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0050
TUE

to 0510
TUE

Up Bermondsey Spur
Possession

0050
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0050
TUE

to 0510
TUE

Up Silwood (part)
Possession

0050
TUE

to 0510
TUE

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
TUE

to 0510
TUE

Up Atlantic
Possession

0050
TUE

to 0510
TUE

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11123813
Prep for RDT
1m63ch and 3m40ch
W2025/11148273
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 163 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL4122 ON THE 9 REVERSIBLE APPROACHING
ABBEY STREET JN (UP DIRECTION)

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL4122 ON THE 9 REVERSIBLE APPROACHING
ABBEY STREET JN (UP DIRECTION)

TUESDAY 24 JUNE

Ref. No. P2025/4128298 Possession Manager Cleshar Contract Services

Item
173

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11181099

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 173 CONTINUED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 24 JUNE

Ref. No. P2025/4120847 Possession Manager Area Planning Croydon (NetOps)

Item
164

Norwood Jn (London)
and Sutton

Down Wallington
Possession

0130
TUE

to 0450
TUE

Survey Work
9m37ch and 10m4ch
W2025/11349093

Norwood Fork Jn
and Sutton

Up Wallington
Possession

0130
TUE

to 0450
TUE

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0130
TUE

to 0450
TUE

Sutton
and Epsom Downs

Down and Up Epsom Downs
Possession

0130
TUE

to 0450
TUE

Epsom Downs Single
Possession

0130
TUE

to 0450
TUE

West Croydon Up Bay
Possession

0130
TUE

to 0450
TUE

Turnback Siding
Sidings Possession

0130
TUE

to 0450
TUE

Litter / Graffiti Clearance
11m30ch and 11m50ch
W2025/11382863
Litter / Graffiti Clearance
13m0ch and 13m20ch
W2025/11382677

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 13 2025/2026 Page B-267

1F_ARL_Derivative WON 13 - 2025/2026

page 274 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Down Epsom Downs:
Up Epsom Downs:
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE AVAILABLE.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 24 to WEDNESDAY 25 JUNE

Ref. No. P2025/4078259 Possession Manager Area Planning London Bridge (DU)

Item
46

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/10832019

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing X
Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
TUE

to 0520
WED

Up Snowhill
Possession

2345
TUE

to 0520
WED

Structures Work
0m0ch and 0m30ch
W2025/11421408
Survey Work
0m0ch and 1m20ch
W2025/11493101
Litter / Graffiti Clearance
0m51ch and 0m71ch
W2025/11248945
PL Tamping
2m7ch and 2m27ch
W2025/11308858
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 46 CONTINUED

London Bridge Platforms 4 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

2345
TUE

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
TUE

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
TUE

to 0520
WED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0015
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0015
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 46 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J23) AT TL4429 SIGNAL AT LONDON BRIDGE PLATFORM 4

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J23) AT TL4429 SIGNAL AT LONDON BRIDGE PLATFORM
4

TUESDAY 24 to WEDNESDAY 25 JUNE

Ref. No. P2025/4098837 Possession Manager Area Planning London Bridge (NetOps)

Item
165

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
TUE

to 0510
WED

Prep for RDT
4m12ch and 5m52ch
W2025/11123858

Down Sussex Fast
Possession

2350
TUE

to 0510
WED

Up Sussex Fast
Possession

2350
TUE

to 0510
WED

Up Sussex Slow
Possession

2350
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 25 JUNE

Ref. No. P2025/4078842 Possession Manager Area Planning London Bridge (DU)

Item
166

London Bridge Platforms 10-15
Possession

0050
WED

to 0415
WED

Track Maintenance
0m0ch and 3m47ch
W2025/10864548

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0050
WED

to 0415
WED

10 Reversible/Sussex
Reversible
Possession

0050
WED

to 0415
WED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0050
WED

to 0415
WED

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0050
WED

to 0415
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0050
WED

to 0415
WED

Up Bermondsey Spur
Possession

0050
WED

to 0415
WED

Old Kent Road Jn Down Silwood (part)
Possession

0050
WED

to 0415
WED

Up Silwood (part)
Possession

0050
WED

to 0415
WED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0415
WED

Up Atlantic
Possession

0050
WED

to 0415
WED

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11123815
Prep for RDT
1m63ch and 3m40ch
W2025/11148274

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TRAMM AT TL4122 SIGNAL ON THE 9 REVERSIBLE APPROACHING
ABBEY STREET JN (UP DIRECTION)

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL4122 SIGNAL ON THE 9 REVERSIBLE APPROACHING
ABBEY STREET JN (UP DIRECTION)

WEDNESDAY 25 JUNE

Ref. No. P2025/4120879 Possession Manager Area Planning Croydon (NetOps)

Item
167

Norwood Jn (London)
and Sutton

Down Wallington
Possession

0100
WED

to 0450
WED

Survey Work
9m37ch and 10m4ch
W2025/11349137

Norwood Fork Jn
and Sutton

Up Wallington
Possession

0100
WED

to 0450
WED

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0100
WED

to 0450
WED

Sutton
and Epsom Downs

Down and Up Epsom Downs
Possession

0100
WED

to 0450
WED

Epsom Downs Single
Possession

0100
WED

to 0450
WED

West Croydon Up Bay
Possession

0100
WED

to 0450
WED

Turnback Siding
Sidings Possession

0100
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 167 CONTINUED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Down Epsom Downs:
Up Epsom Downs:
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE "AVAILABLE".

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 25 to THURSDAY 26 JUNE

Ref. No. P2025/4078429 Possession Manager Area Planning London Bridge (DU)

Item
56

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/10832095

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2345
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2345
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2345
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2345
WED

to 0520
THU

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2345
WED

to 0520
THU

North Kent East Jn Down Greenwich (pt)
Possession

2345
WED

to 0520
THU

Up Greenwich (pt)
Possession

2345
WED

to 0520
THU

Preparatory Work
0m0ch and 2m0ch
W2025/11467618
Other E&P Work
0m0ch and 4m40ch
W2025/11431730
PL Grinding Train
1m70ch and 4m5ch
W2025/11170838
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 56 CONTINUED

New Cross
and London Bridge

3 Up
Possession

2345
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(Current to be restored to Cannon Street Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS

NO ROUTE FOR THAMESLINK SERVICES

THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RAIL GRINDER (4Q01) AT TL2533 SIGNAL AT LONDON BRIDGE
PLATFORM 1

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER (4Q01) AT TL2553 SIGNAL ON THE 1 DOWN
APPROACHING NORTH KENT EAST JN

THURSDAY 26 JUNE

Ref. No. P2025/4078454 Possession Manager Area Planning London Bridge (DU)

Item
57

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4095202) AND (P2025/4078454), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 26 JUNE

Ref. No. P2025/4095202 Possession Manager Area Planning London Bridge (DU)

Item
168

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/10832131

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4095202) AND (P2025/4078454), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 26 JUNE

Ref. No. P2025/4128188 Possession Manager Cleshar Contract Services

Item
175

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181097

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4078431 Possession Manager Area Planning London Bridge (DU)

Item
62

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/10832140
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 62 CONTINUED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2345
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2345
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2345
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2345
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2345
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
THU

to 0520
FRI

North Kent East Jn Down Greenwich (pt)
Possession

2345
THU

to 0520
FRI

Up Greenwich (pt)
Possession

2345
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2345
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2345
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2345
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0015
FRI

to 0450
FRI

PL Grinding Train
1m70ch and 4m5ch
W2025/11170841
Mobile Maintenance Train
4m30ch and 4m50ch
W2025/11406036

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Cannon Street Platforms from 0450 for stock preparation)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 62 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#
4 Down: Approach TL2673#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE FOR THAMESLINK SERVICES

THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
RAIL GRINDER (4Q01) AT TL2425 SIGNAL AT LONDON BRIDGE PLATFORM 2 (DOWN DIRECTION)
MOBILE MAINTENANCE TRAIN (6U82) AT TL2555 SIGNAL ON THE 1 DOWN BETWEEN NORTH KENT EAST JN
AND NEW CROSS

POSSESSION TO BE GIVEN UP AROUND:
RAIL GRINDER (4Q01) AT TL2445 SIGNAL ON THE 2 REVERSIBLE APPROACHING NORTH KENT EAST JN
(DOWN DIRECTION)
MOBILE MAINTENANCE TRAIN (6U82) AT TL2555 SIGNAL ON THE 1 DOWN BETWEEN NORTH KENT EAST JN
AND NEW CROSS

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4098827 Possession Manager Area Planning London Bridge (NetOps)

Item
169

New Cross Gate
and Sydenham

Down Sussex Slow
Possession

2350
THU

to 0510
FRI

Prep for RDT
4m12ch and 5m52ch
W2025/11123811

Down Sussex Fast
Possession

2350
THU

to 0510
FRI

Up Sussex Fast
Possession

2350
THU

to 0510
FRI

Up Sussex Slow
Possession

2350
THU

to 0510
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL8047pts# to Approach TL601#
Down Sussex Fast: Beyond TL8046pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL4448#
Up Sussex Slow: Beyond TL995pts# to Approach TL4020#

TRAFFIC REMARKS
ISOLATION NOT AVAILABLE ON SYDENHAM SPURS DUE TO BBJ POSSESSION

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

THAMESLINK TO DIVERT VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL AND
1E56 AT SPA ROAD

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4096271 Repeated item, please see details under route SO500

Item
158

FRIDAY 27 JUNE

Ref. No. P2025/4078843 Possession Manager Area Planning London Bridge (DU)

Item
170

London Bridge Platforms 10-15
Possession

0050
FRI

to 0510
FRI

Track Maintenance
0m0ch and 3m47ch
W2025/10864448

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0050
FRI

to 0510
FRI

10 Reversible/Sussex
Reversible
Possession

0050
FRI

to 0510
FRI

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0050
FRI

to 0510
FRI

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0050
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0050
FRI

to 0510
FRI

Up Bermondsey Spur
Possession

0050
FRI

to 0510
FRI

Old Kent Road Jn Down Silwood (part)
Possession

0050
FRI

to 0510
FRI

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11123941
Preparatory Work
1m47ch and 3m40ch
W2025/11106295
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 170 CONTINUED

Up Silwood (part)
Possession

0050
FRI

to 0510
FRI

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
FRI

to 0510
FRI

Up Atlantic
Possession

0050
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 27 JUNE

Ref. No. P2025/4128300 Possession Manager Cleshar Contract Services

Item
176

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181073

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 176 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 27 JUNE

Ref. No. P2025/4120880 Possession Manager Area Planning Croydon (NetOps)

Item
171

Norwood Jn (London)
and Sutton

Down Wallington
Possession

0100
FRI

to 0450
FRI

Survey Work
9m37ch and 10m4ch
W2025/11349018

Norwood Fork Jn
and Sutton

Up Wallington
Possession

0100
FRI

to 0450
FRI

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0100
FRI

to 0450
FRI

Sutton
and Epsom Downs

Down and Up Epsom Downs
Possession

0100
FRI

to 0450
FRI

Epsom Downs Single
Possession

0100
FRI

to 0450
FRI

West Croydon Up Bay
Possession

0100
FRI

to 0450
FRI

Turnback Siding
Sidings Possession

0100
FRI

to 0450
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Down Epsom Downs:
Up Epsom Downs:
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE AVAILABLE.

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 22 JUNE

Ref. No. P2025/4228291 Repeated item, please see details under route SO250

Item 3

TUESDAY 24 JUNE

Ref. No. P2025/4102589 Repeated item, please see details under route SO250

Item
95

TUESDAY 24 JUNE

Ref. No. P2025/4078841 Repeated item, please see details under route SO510

Item
163
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

WEDNESDAY 25 JUNE

Ref. No. P2025/4102772 Possession Manager Area Planning Orpington (DU)

Item
14

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2025/11122887

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 25 JUNE

Ref. No. P2025/4078842 Repeated item, please see details under route SO510

Item
166

THURSDAY 26 JUNE

Ref. No. P2025/4079168 Repeated item, please see details under route SO680

Item
226

FRIDAY 27 JUNE

Ref. No. P2025/4078843 Repeated item, please see details under route SO510

Item
170

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SATURDAY 21 to MONDAY 23 JUNE

Ref. No. P2025/3939451 Repeated item, please see details under route SO510

Item
160
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

MONDAY 23 to TUESDAY 24 JUNE

Ref. No. P2025/4098811 Repeated item, please see details under route SO510

Item
161

TUESDAY 24 JUNE

Ref. No. P2025/4079693 Possession Manager Area Planning Croydon (NetOps)

Item
219

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
TUE

to 0520
TUE

Track Maintenance
6m0ch and 9m65ch
W2025/10748239

Crystal Palace Single
Possession

0035
TUE

to 0520
TUE

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
TUE

to 0520
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
TUE

to 0520
TUE

Crystal Palace Down Sydenham Spur
Possession

0035
TUE

to 0520
TUE

Up Sydenham Spur
Possession

0035
TUE

to 0520
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
TUE

to 0520
TUE

Up Crystal Palace Spur
Possession

0035
TUE

to 0520
TUE

S&T Maintenance
6m0ch and 9m60ch
W2025/11097867
Permanent Way Inspection
6m25ch and 7m2ch
W2025/11102019
IBJ Work
6m58ch and 7m18ch
W2025/11204807
Station Work
8m50ch and 8m60ch
W2025/11303591
S&C Tamping
9m15ch and 9m65ch
W2025/11106319

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

1F_ARL_Derivative WON 13 2025/2026 Page B-284

1F_ARL_Derivative WON 13 - 2025/2026

page 291 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 219 CONTINUED

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO
TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT SIGNAL TVC746, UP CRYSTAL PALACE LINE BETWEEN BIRKBECK AND CRYSTAL PALACE.

POSSESSION GIVEN UP AROUND:
TAMPER AT SIGNAL TVC746, UP CRYSTAL PALACE LINE BETWEEN BIRKBECK AND CRYSTAL PALACE.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 24 JUNE

Ref. No. P2025/4078700 Possession Manager Area Planning London Bridge (DU)

Item
129

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0005
TUE

to 0445
TUE

Track Maintenance
6m27ch and 14m32ch
W2025/11159698

Up Mid Kent
Possession

0005
TUE

to 0445
TUE

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Possession

0005
TUE

to 0445
TUE

Up Ladywell Loop
Possession

0005
TUE

to 0445
TUE

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0005
TUE

to 0445
TUE

New Beckenham Berthing Sidings
Sidings Possession

0005
TUE

to 0445
TUE

Unload Materials
6m27ch and 7m0ch
W2025/11413699
Resignalling Work
6m27ch and 8m10ch
W2025/11425914
S&T Maintenance
6m27ch and 9m2ch
W2025/11492606
Off Track Work
6m27ch and 14m32ch
W2025/11357418
Structures Examination
6m27ch and 14m32ch
W2025/11391668
PL Tamping
12m20ch and 13m30ch
W2025/11347952

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 129 CONTINUED

PROTECTION LIMITS
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts, Buffer Stops
Berthing Sidings (New Beckenham): Buffer Stops

TRAFFIC REMARKS
HAYES PLATFORM 1 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER (6Q64) AT TL400 SIGNAL ON THE UP MID KENT LINE AT HAYES
TRAMM AT TL284 SIGNAL ON THE UP MID KENT LINE BEYOND LADYWELL

POSSESSION TO BE GIVEN UP AROUND:
TAMPER (6Q64) AT TL390 SIGNAL ON THE UP MID KENT LINE APPROACHING ELMERS END
TRAMM AT TL284 SIGNAL ON THE UP MID KENT LINE BEYOND LADYWELL

TUESDAY 24 to WEDNESDAY 25 JUNE

Ref. No. P2025/4098837 Repeated item, please see details under route SO510

Item
165

WEDNESDAY 25 JUNE

Ref. No. P2025/4078701 Possession Manager Area Planning London Bridge (DU)

Item
130

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0005
WED

to 0445
WED

Track Maintenance
6m27ch and 14m32ch
W2025/11159736

Up Mid Kent
Possession

0005
WED

to 0445
WED

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Possession

0005
WED

to 0445
WED

Up Ladywell Loop
Possession

0005
WED

to 0445
WED

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0005
WED

to 0445
WED

New Beckenham Berthing Sidings
Sidings Possession

0005
WED

to 0445
WED

Penge East
and Shortlands Jn

Down Chatham Main
Line Blockage (Between Trains)

0035
WED

to 0415
WED

Scrap Removal
6m27ch and 6m40ch
W2025/11481179
Resignalling Work
6m27ch and 8m10ch
W2025/11425820
S&T Maintenance
6m27ch and 9m2ch
W2025/11492885
Structures Examination
6m27ch and 14m32ch
W2025/11391727
Off Track Work
6m27ch and 14m32ch
W2025/11357428
Patrolling
7m48ch and 9m13ch
W2025/11122958
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 130 CONTINUED

Up Chatham Main
Line Blockage (Between Trains)

0035
WED

to 0415
WED

Birkbeck
and Beckenham Jn

Crystal Palace Single
Line Blockage (Between Trains)

0035
WED

to 0415
WED

Kent House Down and Up Passenger Loop
Line Blockage (Between Trains)

0035
WED

to 0415
WED

Litter / Graffiti Clearance
10m13ch and 10m33ch
W2025/11423289
Litter / Graffiti Clearance
14m13ch and 14m32ch
W2025/11124438

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL862pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL863pts#
Down Ladywell Loop: Beyond TL860pts#
Up Ladywell Loop: Approach TL861pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts, Buffer Stops
Berthing Sidings (New Beckenham): Buffer Stops
Down Chatham Main/Passenger Loop (LBBT): VS151 to VS175
Up Chatham Main/Passenger Loop (LBBT): C/O VS830pts to VS150 (Protecting Signal: VS176/VS178)
Crystal Palace Single/Up Bay (LBBT): VS167 to Buffer Stops

TRAFFIC REMARKS
HAYES PLATFORM 2 TO BE OUTBERTHED

PLATFORM 1 AND 4 AT BECKENHAM JN TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES

THURSDAY 26 JUNE

Ref. No. P2025/4079674 Possession Manager Area Planning Croydon (NetOps)

Item
220

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
THU

to 0500
THU

Track Maintenance
6m0ch and 11m64ch
W2025/10748289

Streatham Hill
and Birkbeck

Up Crystal Palace
Possession

0035
THU

to 0500
THU

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
THU

to 0500
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
THU

to 0500
THU

Crystal Palace Down Sydenham Spur
Possession

0035
THU

to 0500
THU

Up Sydenham Spur
Possession

0035
THU

to 0500
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
THU

to 0500
THU

S&T Maintenance
6m0ch and 9m60ch
W2025/11097953
IBJ Work
6m58ch and 7m18ch
W2025/11204808
Litter / Graffiti Clearance
6m70ch and 7m10ch
W2025/11382864
Litter / Graffiti Clearance
8m46ch and 8m66ch
W2025/11335944
Tamping
9m53ch and 11m64ch
W2025/11299365

1F_ARL_Derivative WON 13 2025/2026 Page B-287

1F_ARL_Derivative WON 13 - 2025/2026

page 294 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 220 CONTINUED

Up Crystal Palace Spur
Possession

0035
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO
TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT SIGNAL TVC745, DOWN CRYSTAL PALACE LINE AT BROMLEY DOWN JN.(KENT DU)

POSSESSION GIVEN UP AROUND:
TAMPER AT SIGNAL TVC745, DOWN CRYSTAL PALACE LINE AT BROMLEY DOWN JN.(KENT DU)

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 26 JUNE

Ref. No. P2025/4078702 Possession Manager Area Planning London Bridge (DU)

Item
131

Ladywell Jn
and Hayes

Down Mid Kent
Possession

0005
THU

to 0445
THU

Track Maintenance
6m70ch and 14m32ch
W2025/11159695

Up Mid Kent
Possession

0005
THU

to 0445
THU

Resignalling Work
6m70ch and 8m10ch
W2025/11425925
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 131 CONTINUED

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

0005
THU

to 0445
THU

New Beckenham Berthing Sidings
Sidings Possession

0005
THU

to 0445
THU

S&T Maintenance
6m70ch and 9m2ch
W2025/11492842
Off Track Work
6m70ch and 14m32ch
W2025/11357555
PL Tamping
13m20ch and 14m32ch
W2025/11347814

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: Beyond TL864pts# to Buffer Stops
Up Mid Kent: Buffer Stops to Approach TL865pts#
Beckenham Spur/Down Bay/Plat 4: Approach VS822pts/VS823pts, Buffer Stops
Berthing Sidings (New Beckenham): Buffer Stops

TRAFFIC REMARKS
HAYES PLATFORM 1 TO BE OUTBERTHED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT TL400 SIGNAL ON THE UP MID KENT LINE AT
HAYES

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT TL390 SIGNAL ON THE UP MID KENT LINE
APPROACHING ELMERS END

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4098827 Repeated item, please see details under route SO510

Item
169

FRIDAY 27 JUNE

Ref. No. P2025/4079676 Possession Manager Area Planning Croydon (NetOps)

Item
221

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
FRI

to 0525
FRI

Track Maintenance
6m0ch and 9m65ch
W2025/10748292

Crystal Palace Single
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
FRI

to 0525
FRI

Crystal Palace Down Sydenham Spur
Possession

0035
FRI

to 0525
FRI

Unload Materials
6m0ch and 7m0ch
W2025/11482909
S&T Maintenance
6m0ch and 9m60ch
W2025/11097955
IBJ Work
6m58ch and 7m18ch
W2025/11204810
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 221 CONTINUED

Up Sydenham Spur
Possession

0035
FRI

to 0525
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
FRI

to 0525
FRI

Up Crystal Palace Spur
Possession

0035
FRI

to 0525
FRI

Litter / Graffiti Clearance
6m72ch and 7m12ch
W2025/11382869
Permanent Way Inspection
7m77ch and 9m60ch
W2025/11102134

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO
TRAFFIC.

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TRAMM AT TVC708 SIGNAL, ON THE UP CRYSTAL PALACE AT LEIGHAM COURT TUNNEL

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 27 JUNE

Ref. No. P2025/4078644 Possession Manager Area Planning London Bridge (DU)

Item
132

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Possession

0005
FRI

to 0445
FRI

Track Maintenance
6m27ch and 14m32ch
W2025/11030428
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 225 CONTINUED

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/ SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WHEELS FREE TESTING REQUIRED 15M 0CH - 18M 09CH.

***MARKERBOARD ONLY WORKSITE ***

WEDNESDAY 25 to THURSDAY 26 JUNE

Ref. No. P2025/4079650 Repeated item, please see details under route SO500

Item
155

THURSDAY 26 JUNE

Ref. No. P2025/4095202 Repeated item, please see details under route SO510

Item
168

THURSDAY 26 JUNE

Ref. No. P2025/4079168 Possession Manager Area Planning London Bridge (DU)

Item
226

Old Kent Road Jn
and Tulse Hill

Down South London/Down
Portsmouth
Possession

0100
THU

to 0510
THU

Track Maintenance
2m58ch and 4m44ch
W2025/10864558

Up Portsmouth/Up South
London
Possession

0100
THU

to 0510
THU

Old Kent Road Jn Down Silwood (part)
Possession

0100
THU

to 0510
THU

Up Silwood (part)
Possession

0100
THU

to 0510
THU

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
THU

to 0510
THU

Up Atlantic
Possession

0100
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down South London/Down Portsmouth: Beyond TL619# to Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts# to Approach TL4220#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

GENERAL REMARKS

1F_ARL_Derivative WON 13 2025/2026 Page B-295

1F_ARL_Derivative WON 13 - 2025/2026

page 302 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 22 JUNE

Ref. No. P2025/3936348 Possession Manager Wessex Inner

Item
8

Vauxhall
and Durnsford Road

Down Main Slow / Down Slow
Possession

0100
SUN

to 0720
SUN

Track Maintenance
1m43ch and 4m10ch
W2025/11030552

Up Main Slow
Possession

0100
SUN

to 0720
SUN

Down Main Fast
Possession

0100
SUN

to 0720
SUN

Up Fast / Up Main Fast
Possession

0100
SUN

to 0720
SUN

Clapham Jn Up Main Loop
Possession

0100
SUN

to 0720
SUN

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession

0100
SUN

to 0720
SUN

Clapham Yard Sidings 1 - 38
Sidings Possession

0100
SUN

to 0720
SUN

Unload Materials
1m43ch and 4m10ch
W2025/11214785
S&T Maintenance
1m43ch and 4m10ch
W2025/11109551
Major Projects
3m60ch and 4m5ch
W2025/11425665

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W1600pts to Approach W183
Up Main Slow: Beyond W704pts to Approach W1601pts
Down Main Fast: Beyond W1601dia to Approach W705pts
Up Fast/Up Main Fast: Beyond W707pts to Approach W1601pts
Up Main Loop: - to -
West London Siding No.1: Beyond W622pts/CY90pts/CY91pts (Sidings Possession)
Sidings 1 - 38: Beyond CY96pts/11pts to Buffer Stops (Sidings Possession)

TRAFFIC REMARKS
SWR: ON SATURDAY NIGHT, 2K79 TO BE DIVERTED VIA TWICKENHAM, 1B01 TO DIVERT VIA EAST PUTNEY,
ECS OFF 1D81 TO RUN TO GUILDFORD AS 5D81.
ON SUNDAY, 2D06 & 2D08 WILL NOT RUN. 2K05 TO START FROM KINGSTON AND 2D07 WILL NOT RUN [ECS
AFTER POSSESSION CLEARS TO EPSOM]

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W122 ON THE UP MAIN FAST AT
CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W122 ON THE UP MAIN FAST AT
CLAPHAM JN.

BACK TO BACK AT DURNSFORD ROAD WITH P2025/3936346.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4144230.

MONDAY 23 JUNE

Ref. No. P2025/4144053 Possession Manager Wessex Inner

Item
15

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11228485

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR.

1F_ARL_Derivative WON 13 2025/2026 Page B-305

1F_ARL_Derivative WON 13 - 2025/2026

page 312 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 23 JUNE

Ref. No. P2025/4144230 Possession Manager Wessex Inner

Item
56

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Permanent Way Inspection
4m0ch and 9m20ch
W2025/11228545

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2025/11228548
D&P Maintenance
4m0ch and 9m20ch
W2025/11228547
S&T Maintenance
4m0ch and 9m60ch
W2025/11228546

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4144229.

1F_ARL_Derivative WON 13 2025/2026 Page B-308

1F_ARL_Derivative WON 13 - 2025/2026

page 315 of 388



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 23 to TUESDAY 24 JUNE

Ref. No. P2025/4102798 Possession Manager Area Planning Orpington (DU)

Item
22

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2025/11122601

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 24 JUNE

Ref. No. P2025/4107960 Possession Manager Wessex Inner

Item
23

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 4m10ch
W2025/11030853

Up Main Slow
Possession

0035
TUE

to 0455
TUE

Down Main Fast
Possession

0035
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0035
TUE

to 0455
TUE

Waterloo Platforms 1 - 10
Possession

0035
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0035
TUE

to 0455
TUE

Waterloo South Siding
Sidings Possession

0035
TUE

to 0455
TUE

Hand Rail Grinding
0m4ch and 4m10ch
W2025/11121859
Crossing Welding
0m4ch and 4m10ch
W2025/11121900
Permanent Way Inspection
0m4ch and 4m10ch
W2025/11121879
Track Maintenance
0m4ch and 4m10ch
W2025/11122207
Rail Testing and Lubrication
0m4ch and 4m10ch
W2025/11122059
S&T Maintenance
0m4ch and 4m10ch
W2025/11122065
Third Rail Work
0m4ch and 4m10ch
W2025/11122081
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 23 CONTINUED

D&P Maintenance
0m4ch and 4m10ch
W2025/11122163
Structures Work
0m20ch and 0m36ch
W2025/11385024

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Fast/Up Main Fast: Beyond W707pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT DURNSFORD ROAD WITH P2025/4107967.

TUESDAY 24 JUNE

Ref. No. P2025/4144193 Possession Manager Wessex Inner

Item
24

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11228505

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16

TRAFFIC REMARKS
PLATFORM 16 TO BE KEPT CLEAR.

TUESDAY 24 JUNE

Ref. No. P2025/4144197 Possession Manager Wessex Inner

Item
25

Waterloo Platform 6
Line Blockage +T-COD

1040
TUE

to 1105
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11228509

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6: Beyond W1507pts (W2) to Buffer Stops Platform 6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 24 JUNE

Ref. No. P2025/4144213 Possession Manager Wessex Inner

Item
29

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11228525

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 24 JUNE

Ref. No. P2025/4144217 Possession Manager Wessex Inner

Item
30

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11228529

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 24 JUNE

Ref. No. P2025/4102589 Possession Manager Area Planning Orpington (DU)

Item
31

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11122653

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 24 JUNE

Ref. No. P2025/4127780 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180291

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 24 JUNE

Ref. No. P2025/4127782 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180293

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 24 JUNE

Ref. No. P2025/4144221 Possession Manager Wessex Inner

Item
63

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11228533

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 24 to WEDNESDAY 25 JUNE

Ref. No. P2025/4107901 Possession Manager Route Business Wessex

Item
71

Woking Jn
and Woking

Up Slow
Protected Path

2215
TUE

to 2217
TUE

Woking
and Hampton Court
Jn

Up Slow
Protected Path

2217
TUE

to 2230
TUE

Hampton Court Jn
and New Malden

Up Slow
Protected Path

2230
TUE

to 2235
TUE

New Malden
and Wimbledon

Up Slow
Protected Path

2235
TUE

to 2240
TUE

Wimbledon
and Waterloo

Up Slow / Up Main Slow
Protected Path

2240
TUE

to 2300
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 25 JUNE

Ref. No. P2025/4127786 Possession Manager Wessex Inner

Item
35

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11180297

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 26 JUNE

Ref. No. P2025/4107954 Possession Manager Wessex Inner

Item
36

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
THU

to 0455
THU

Track Maintenance
0m4ch and 4m10ch
W2025/11030822

Up Main Slow
Possession

0035
THU

to 0455
THU

Down Main Fast
Possession

0035
THU

to 0455
THU

Up Fast / Up Main Fast
Possession

0035
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0035
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0035
THU

to 0455
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11326819
Structures Examination
0m4ch and 1m25ch
W2025/11365704
Crossing Welding
0m4ch and 4m10ch
W2025/11121984
Track Maintenance
0m4ch and 4m10ch
W2025/11122302
Rail Testing and Lubrication
0m4ch and 4m10ch
W2025/11122096
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 26 JUNE

Ref. No. P2025/4127730 Possession Manager Wessex Inner

Item
38

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11180197

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 26 JUNE

Ref. No. P2025/4127789 Possession Manager Wessex Inner

Item
39

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11180302

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 26 JUNE

Ref. No. P2025/4127792 Possession Manager Wessex Inner

Item
40

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11180306

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 26 JUNE

Ref. No. P2025/4127764 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180236

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4107904 Repeated item, please see details under route SW210

Item
189

FRIDAY 27 JUNE

Ref. No. P2025/4108000 Possession Manager Wessex Inner

Item
42

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0035
FRI

to 0455
FRI

Track Maintenance
0m4ch and 4m10ch
W2025/11030854

Up Main Slow
Possession

0035
FRI

to 0455
FRI

Down Main Fast
Possession

0035
FRI

to 0455
FRI

S&T Maintenance
0m4ch and 4m10ch
W2025/11121924
Crossing Welding
0m4ch and 4m10ch
W2025/11121986
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 179 CONTINUED

PROTECTION LIMITS
Down Windsor Slow: Beyond W319 to Approach W519
Down Windsor Fast: Beyond W321 to Approach W521
Up Windsor Fast: Beyond W516 to Approach W316
Up Windsor Slow: Beyond W514 to Approach W318
Putney Reversible: Beyond W693pts to -
Westbound District Line: Beyond WG14 to -
Eastbound District Line: - to Approach WG3
Down Putney: - to Approach W365
Up Putney: Beyond W364 to Approach W695pts

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH P2025/4109136.

SUNDAY 22 JUNE

Ref. No. P2025/4232559 Possession Manager Area Planning Croydon (DU)

Item
180

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0100
SUN

to 0720
SUN

CWR Stress Management
2m70ch and 3m56ch
W2025/11492573

Kensington Olympia Olympia Platform Loop
Possession

0100
SUN

to 0720
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London Line: Beyond TVC295pts# to Approach TVC340pts#
Up West London Line: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5N24

TUESDAY 24 JUNE

Ref. No. P2025/4127715 Possession Manager Wessex Inner

Item
181

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2025/11180285

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 189 CONTINUED

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0120
FRI

to 0129
FRI

Clapham Jn Up Windsor Fast
Protected Path

0129
FRI

to 0214
FRI

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0214
FRI

to 0217
FRI

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0233
FRI

to 0234
FRI

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0234
FRI

to 0236
FRI

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0236
FRI

to 0243
FRI

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0243
FRI

to 0257
FRI

Feltham Jn
and Staines

Down Main
Protected Path

0257
FRI

to 0309
FRI

Staines
and Virginia Water

Down Twickenham
Protected Path

0309
FRI

to 0319
FRI

Virginia Water
and Ascot

Down Twickenham
Protected Path

0319
FRI

to 0333
FRI

Ascot Platform 2
Protected Path

0333
FRI

to 0506
FRI

Ascot
and Reading Spur Jn

Down Twickenham/Down
Main/Down Reading Spur
Protected Path

0506
FRI

to 0537
FRI

Reading Spur Jn
and Reading New Jn

Down Spur
Protected Path

0537
FRI

to 0539
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q28 UTU 22:27 WOKING UP YARD RECP TO READING TRIANGLE SIDINGS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 27 JUNE

Ref. No. P2025/4127790 Possession Manager Wessex Inner

Item
190

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2025/11180304

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 191 CONTINUED

PROTECTION LIMITS
2335 Fri to 0045 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamonds#
Up Reading Spur: Approach T8788pts#
Down Westbury/Down Main Loop: Approach T8418pts#
Up Main Loop: Beyond T8431Apts#

0045 Sat to 0500 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamonds#
Up Reading Spur: Approach T8788pts#
Up Main Loop: Beyond T8431Apts#
Down Reading Festival Line: Approach T8475pts#
Down Westbury: Approach T8808pts#
Up Westbury: Beyond T8807pts#

TRAFFIC REMARKS
BETWEEN 2335 FRI AND 0045 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
PLATFORMS 7 AND 8 ARE BAY PLATFORMS ACCESSIBLE TO/FROM THE WEST ONLY.

BETWEEN 0045 SAT AND 0500 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
TRAINS BETWEEN OXFORD AND BASINGSTOKE VIA READING WEST CURVE.
TRAINS BETWEEN PADDINGTON AND THE WEST OF ENGLAND VIA THE FEEDER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

SUNDAY 22 JUNE

Ref. No. P2025/4232559 Repeated item, please see details under route SW210

Item
180

THURSDAY 26 to FRIDAY 27 JUNE

Ref. No. P2025/4107904 Repeated item, please see details under route SW210

Item
189
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.
(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO110 004 Victoria To Ramsgate (Via Herne Hill And 

Chatham)
SO110 004 correction to Locations (Brixton TP 
hut) added.

D22634 17/05/2025

SO600 009 Willingdon Jn To Ashford Middle Salts FPW is to be fitted with an OMSL 
system for safety reasons

D22643 18/05/2025

SO645 003 Battersea Park To Peckham Rye SO645 003 correction to Locations (Brixton TP 
hut) added

D22634 17/05/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk
(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 - Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

331 SO280 FARRINGDON TO HERNE 
HILL - Smithfields Sidings

AMEND the following local instruction shown on 
hard copy 331 to read.

D22633 17/05/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

LOCAL INSTRUCTIONS

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 Continued

GENERAL INSTRUCTIONS
Hard copy Sectional Appendix Page 62

Rule Book Module TS1 – General Signalling Regulations
Section 13, Clause 13.2 – IWA, COSS/SWL or PC blocking a line
Section 13,2,4 - TCOD
Handbook 8 – IWA, COSS or PC blocking a line
Section 2, Clause 2.4 – Using a track circuit operating device
Wessex Route
Explanation of Change: During previous revision of this Sectional Appendix entry, a portion of line between Addlestone Junction
and Byfleet Junction was missed. This update clarifies the permitted use of T-CODs in this area in accordance with the rest of 
this instruction.

ADD - Between Addlestone Jn and Byfleet Jn: into SW255

SW255 Virginia Water to Weybridge
Between Virginia Water Jn and Chertsey:
■ No permissions

R1 Down Chertsey from Virginia Water Jn (4363 pts) to 
WK909 (axle counter detection in use)

R2 Up Chertsey from BEF2718 to Virginia Water Jn 
(4364 pts) (axle counter detection in use)

Between Chertsey and Addlestone Jn:
a) Down Chertsey from WK909 to WK905
b) Up Chertsey from Addlestone Jn (2141 pts) to WK906

R3 Down Chertsey from WK905 ℅ Addlestone Level 
Crossing

R4 Up Chertsey from WK906 to BEF2718

Between Addlestone Jn and Weybridge:
 Down Chertsey ℅ Addlestone Level Crossing to Byfleet

Jn (2132 pts)
 Up Chertsey from Byfleet Jn (2132 pts) to Addlestone 

Jn (2140B diamond)

R5 Up Bay (Weybridge) from Byfleet Jn (2132 pts) to 
Buffer Stops (Weybridge)

Between Addlestone Jn and Byfleet Jn:
R6 Down Byfleet Curve from Addlestone Jn (2140B diamond) to 

WK549
R7 Up Byfleet Curve from WK544 to Addlestone Jn (2141 pts)

R8 No restrictions

KSW Route GI - Dated:21/05/2025
(D22716) (21/05/2025) (15)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 Continued

GENERAL INSTRUCTIONS – Continued

Hard copy Sectional Appendix Page 62

Rule Book Module TS1 – General signalling regulations
Explanation of Change: This change is part of a wider project to update Module A of the Wessex Route Sectional Appendix, 
whilst also updating much of the terminology used within this instruction.

Regulation 13.2 – COSS, IWA or PC blocking a line
Regulation 13.2.4 – Additional protection

Handbook 8 – IWA, COSS or PC blocking a line, section 2.5
Handbook 8 – IWA, COSS or PC blocking a line, section 2.6

The use of an approved track circuit operating device (T-COD) is authorised throughout Network Rail Wessex Route (RWEX) 
subject to the conditions shown below, and as shown in the following tables.

If a section of route or location is not shown in the left-hand column and it does not show it as prohibited in the right-hand 
column, a T-COD must not be used.

Approved track-circuit operating devices
Only the following T-CODs are currently approved for use on Network Rail Wessex Route (RWEX):

• T-COD bullhead rail (SAFE 7265) Cat. No. 0057/052991
• T-COD flat-bottom rail (SAFE 7239) Cat. No. 0057/052992
• Manufacturer: Safetrack Baavhammer AB (may be identified as ‘TRACK WARNING’, ‘SAFETRACK SAFE’ or ‘TRACK’)
• Remote T-CODs and their location for use are detailed within the standard NR/L3/OPS/009
• ZKL3000 manufactured by Duel Inventive (Cat. No. 057/052973)
• ZKL3000RC manufactured by Duel Inventive (Cat. No. 057/052993)

Manual track-circuit operating devices
The following must be noted and understood before using a manual T-COD:

• Must not be used on a track circuit affected by track circuit failures, broken rail, or negative impedance bond.
• Must not be used on a line equipped with axle counters.
• Must not be used where permissive working applies (as indicated by the remarks PP, PP-A, PP-S, PP-C and PF in 
Table A of this publication).
• Must not be used on the approach to an OD, AHBC, ABCL or AOCL level crossing.
• Must not be applied between the signal protecting a CCTV or MCB level crossing and the level crossing itself.
• Must not be applied in ‘fourth rail’ electrified areas.
• Must not be applied where check or guard rails are provided.
• Must not be used where there are single-rail rack circuits on ‘third rail’ electrified areas (identified by the yellow cover on 
the underside of the running rail).
• Must not be used where track circuits in sidings are present
• Must not be used on a tokenless block line.
• May only be used by a person trained and certified competent in the use of the T-COD being applied.
• May only be used in areas where signals are controlled or maintained by the operation of track circuits.

Cautionary notes

• Applying a T-COD near points may inhibit the use of some signalled routes which are unaffected by the work.
• Applying a T-COD on a section of line that becomes part of an overlap track circuit may inhibit the use of some signalled
routes which are unaffected by the work.
• Applying a T-COD in an area where Train-Operated Warning System (TOWS) is fitted will prompt a continuous warning 
from the TOWS equipment.
T-CODs must be applied either on the approach to the worksite or within the first signal section of the worksite itself. The 
presence of converging routes must be considered when planning protection by T-COD.

KSW Route GI - Dated:21/05/2025.
(D22716) (21/05/2025) (15)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Even
ts

since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)
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