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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2025/
216171

New Cross Gate
and Brockley

Down
Sussex

Fast

- 3m 4ch 3m 50ch 50mph Track - Renewals -
Plain Line
Until 0900 Sun
29/06/25
PL Track Renewals
Kent

T2025/
223141

Anerley and Forest
Hill

- Up London
Bridge

Slow/Up
Sussex

Slow

7m 51ch 7m 37ch 20mph Track - Alignment
(25/10)
Network Rail Sussex
SU03 Inner Suburban
East (Tulse Hill)

T2025/
222611

Windmill Bridge Jn
and Norwood Jn
(London)

- Up London
Bridge
Fast

8m 72ch 8m 69ch 20mph Track - Rail Defect -
S&C
(25/07)
Network Rail Sussex

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

1F_ARL_Derivative WON 14 2025/2026 Page A-4

1F_ARL_Derivative WON 14 - 2025/2026

page 6 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 206 CONTINUED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0120
SUN

to 0900
SUN

Up Sydenham Spur
Possession

0120
SUN

to 0900
SUN

Crystal Palace Platform 3
Possession

0120
SUN

to 0900
SUN

Platform 5
Possession

0120
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Loop/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3 AND 5

GTR TO COVER OFF EARLY TL SERVICES.

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND TERMINATE AT CRYSTAL PALACE.

ARL SERVICES TO TERMINATE / START BACK AT NEW CROSS GATE.

RAIL REPLACMENT ROAD SERVICE TO OPERATE BETWEEN NEW CROSS GATE AND CRYSTAL PALACE.

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
ENGINEERING TRAIN (6G10) AT TL591 SIGNAL ON DOWN SUSSEX FAST AT FOREST HILL
TAMPER (6J41) AT TL4455 ON DOWN SUSSEX FAST AT NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND
ENGINEERING TRAIN (6G10) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST LINE AT FOREST HILL
TAMPER (6J41) AT TL4455 ON DOWN SUSSEX FAST AT NEW CROSS GATE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

MONDAY 30 JUNE

Ref. No. P2025/4128303 Possession Manager Cleshar Contract Services

Item
207

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181025

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 01 JULY

Ref. No. P2025/4128337 Possession Manager Cleshar Contract Services

Item
208

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11181078

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 02 JULY

Ref. No. P2025/4128339 Possession Manager Cleshar Contract Services

Item
209

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181134

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 03 JULY

Ref. No. P2025/4128349 Possession Manager Cleshar Contract Services

Item
210

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181144

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 210 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 04 JULY

Ref. No. P2025/4128327 Possession Manager Cleshar Contract Services

Item
211

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181138

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 211 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 29 JUNE

Ref. No. P2025/4064271 Repeated item, please see details under route EA1320

Item
197

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 28 JUNE

Ref. No. P2025/4097741 Possession Manager Anglia IMDM Romford

Item
216

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
5m40ch and 8m0ch
W2025/11089716

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4206959. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41/6U42 AT SIGNAL WM312 ON THE UP SLOW LINE

ANGLIA TO NOTE. ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

SUNDAY 29 JUNE

Ref. No. P2025/3872631 Possession Manager Area Planning Orpington (DU)

Item 3 Battersea Pier Jn
and Factory Jn

Down and Up Stewarts Lane
Possession

0800
SUN

to 1800
SUN

Track Maintenance
1m16ch and 1m55ch
W2025/11126197

Stewarts Lane Jn
and Factory Jn

Up Goods Loop
Possession

0800
SUN

to 1800
SUN

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Possession

0800
SUN

to 1800
SUN

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0800
SUN

to 1800
SUN

Battersea Yard Departure Line 2
Sidings Possession

0800
SUN

to 1800
SUN

Reception Line 1
Sidings Possession

0800
SUN

to 1800
SUN

Stewarts Lane D/C Sidings 1 to 27
Sidings Possession

0800
SUN

to 1800
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0800
SUN

to 1800
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0800
SUN

to 1800
SUN

Depot Sidings
Sidings Possession

0800
SUN

to 1800
SUN

Yard Road
Sidings Possession

0800
SUN

to 1800
SUN

Washer Road
Sidings Possession

0800
SUN

to 1800
SUN

S&T Maintenance
1m16ch and 1m40ch
W2025/11105601
Resignalling Work
1m16ch and 1m55ch
W2025/11124019
Track Maintenance
1m52ch and 1m67ch
W2025/10838316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 01 JULY

Ref. No. P2025/4214577 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11439773

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 01 JULY

Ref. No. P2025/4127778 Possession Manager Wessex Inner

Item
102

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180289

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 01 JULY

Ref. No. P2025/4127783 Possession Manager Wessex Inner

Item
103

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180294

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 103 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 01 JULY

Ref. No. P2025/4110066 Possession Manager Wessex Inner

Item
104

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0040
TUE

to 0500
TUE

Track Maintenance
6m60ch and 8m40ch
W2025/11125792

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0040
TUE

to 0500
TUE

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0040
TUE

to 0500
TUE

Barnes Jn
and Queenstown
Road

Up Windsor Slow/Windsor
Reversible
Possession

0040
TUE

to 0500
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
TUE

to 0500
TUE

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0040
TUE

to 0500
TUE

Up Hounslow
Possession

0040
TUE

to 0500
TUE

Permanent Way Inspection
6m60ch and 8m40ch
W2025/11180288
D&P Maintenance
6m60ch and 8m40ch
W2025/11157900
Track Maintenance
6m60ch and 8m40ch
W2025/11125754
Survey Work
3m15ch and 3m74ch
W2025/11382429
Structures Work
4m10ch and 5m15ch
W2025/11350761
Litter / Graffiti Clearance
4m50ch and 4m70ch
W2025/11393354
Structures Work
4m65ch and 5m13ch
W2025/11306259
Structures Work
4m70ch and 5m15ch
W2025/11391720
Structures Work
5m43ch and 5m77ch
W2025/11364685

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

GENERAL REMARKS

1F_ARL_Derivative WON 14 2025/2026 Page B-217

1F_ARL_Derivative WON 14 - 2025/2026

page 223 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109175.

WEDNESDAY 02 JULY

Ref. No. P2025/4127788 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11180300

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 02 JULY

Ref. No. P2025/4110086 Possession Manager Wessex Inner

Item
106

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0040
WED

to 0500
WED

Track Maintenance
6m60ch and 8m40ch
W2025/11125800

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0040
WED

to 0500
WED

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0040
WED

to 0500
WED

Barnes Jn
and Queenstown
Road

Up Windsor Slow/Windsor
Reversible
Possession

0040
WED

to 0500
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
WED

to 0500
WED

D&P Maintenance
6m60ch and 8m40ch
W2025/11157901
Litter / Graffiti Clearance
6m77ch and 7m17ch
W2025/11390872
Structures Work
4m10ch and 5m15ch
W2025/11350789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Up Sheepcote Lane
Possession

0040
WED

to 0500
WED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
WED

to 0500
WED

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0040
WED

to 0500
WED

Up Hounslow
Possession

0040
WED

to 0500
WED

Structures Work
4m65ch and 5m13ch
W2025/11306111
Structures Work
4m70ch and 5m15ch
W2025/11391721
Structures Work
5m43ch and 6m2ch
W2025/11364480
Litter / Graffiti Clearance
5m62ch and 6m2ch
W2025/11390786

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109222.

THURSDAY 03 JULY

Ref. No. P2025/4110051 Possession Manager Wessex Inner

Item
107

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0040
THU

to 0500
THU

Track Maintenance
6m60ch and 8m40ch
W2025/11125804

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0040
THU

to 0500
THU

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0040
THU

to 0500
THU

Barnes Jn
and Queenstown
Road

Up Windsor Slow/Windsor
Reversible
Possession

0040
THU

to 0500
THU

D&P Maintenance
6m60ch and 8m40ch
W2025/11157902
Permanent Way Inspection
6m60ch and 8m40ch
W2025/11180303
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0040
THU

to 0500
THU

Up Hounslow
Possession

0040
THU

to 0500
THU

Structures Work
4m10ch and 5m77ch
W2025/11350790
Structures Work
4m65ch and 5m13ch
W2025/11306112
Structures Work
5m43ch and 5m77ch
W2025/11364647

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109225.

THURSDAY 03 JULY

Ref. No. P2025/4127765 Possession Manager Wessex Inner

Item
108

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180237

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

UP Twickenham/ UP Main
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0125
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 04 JULY

Ref. No. P2025/4110016 Possession Manager Wessex Inner

Item
110

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0120
FRI

to 0500
FRI

Track Maintenance
6m60ch and 8m40ch
W2025/11125757

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0120
FRI

to 0500
FRI

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0120
FRI

to 0500
FRI

Barnes Jn
and Queenstown
Road

Up Windsor Slow/Windsor
Reversible
Possession

0120
FRI

to 0500
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0120
FRI

to 0500
FRI

Up Sheepcote Lane
Possession

0120
FRI

to 0500
FRI

D&P Maintenance
6m60ch and 8m40ch
W2025/11157941
Structures Work
3m59ch and 5m77ch
W2025/11350721
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11437992
Structures Work
4m65ch and 5m13ch
W2025/11306113
Structures Work
5m43ch and 5m77ch
W2025/11364649
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0120
FRI

to 0500
FRI

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0120
FRI

to 0500
FRI

Up Hounslow
Possession

0120
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Q54.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109193.

FRIDAY 04 JULY

Ref. No. P2025/4127622 Possession Manager Wessex Inner

Item
111

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180013

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

PROTECTION LIMITS
Down Main: Beyond T1819pts#
Up Main: Approach T1825pts#
Carriage Road: Beyond T1829pts#/T1830pts#/T1839pts#
Platform 3 (North): Beyond T1874pts#
Platforms 4-8: Buffer Stops
Down East Branch: Approach TLW9#
Up East Branch: Beyond TLW72pts#
Goods Reception Road/Departure Road: Sidings Possession
Loco Release Siding:Sidings Possession
Down Main Carriage Siding No.1: Sidings Possession
Down Main Carriage Siding No.2: Sidings Possession
Engineers Siding: Sidings Possession

TRAFFIC REMARKS
VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE AND CALL ADDITIONALLY AT PRESTON PARK
AND WIVELSFIELD.

THAMESLINK TO START AND TERMINATE AT HAYWARDS HEATH, WITH PASSENGERS FORWARDED ON
SOUTHERN SERVICES

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES.

ECS DIVERSIONS VIA WIVELSFIELD.

PLATFORMS 6 & 7 AT BRIGHTON TO BE OUTBERTHED.

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/4082191 Possession Manager Area Planning Croydon (NetOps)

Item
153

Balham Jn
and Stoats Nest Jn

Down Brighton/Victoria
Fast/Down Fast
Possession

2345
MON

to 0530
TUE

Track Maintenance
5m0ch and 8m30ch
W2025/10748260

Up Fast/Up Victoria/Brighton
Fast
Possession

2345
MON

to 0530
TUE

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2345
MON

to 0530
TUE

Selhurst Jn
and East Croydon

Fast Reversible
Possession

2345
MON

to 0530
TUE

Norwood Fork Jn
and Windmill Bridge
Jn

Down and Up London Bridge
Fast
Possession

2345
MON

to 0530
TUE

East Croydon Up Sidings
Sidings Possession

2345
MON

to 0530
TUE

S&T Maintenance
6m7ch and 8m30ch
W2025/11098034
Track Maintenance
8m45ch and 13m43ch
W2025/10748263
S&T Maintenance
8m45ch and 9m57ch
W2025/11464943
Survey Work
8m54ch and 9m55ch
W2025/11408534
S&T Renewal
9m60ch and 10m20ch
W2025/11373793
S&T Renewal
9m68ch and 11m0ch
W2025/11340982
S&T Maintenance
11m0ch and 13m43ch
W2025/11500619
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

TUESDAY 01 to WEDNESDAY 02 JULY

Ref. No. P2025/4082178 Possession Manager Area Planning Croydon (NetOps)

Item
155

Balham Jn
and Stoats Nest Jn

Down Brighton/Victoria
Fast/Down Fast
Possession

2345
TUE

to 0530
WED

Track Maintenance
5m0ch and 8m30ch
W2025/10748360

Up Fast/Up Victoria/Brighton
Fast
Possession

2345
TUE

to 0530
WED

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

2345
TUE

to 0530
WED

Selhurst Jn
and East Croydon

Fast Reversible
Possession

2345
TUE

to 0530
WED

Norwood Fork Jn
and Windmill Bridge
Jn

Down and Up London Bridge
Fast
Possession

2345
TUE

to 0530
WED

East Croydon Up Sidings
Sidings Possession

2345
TUE

to 0530
WED

S&T Maintenance
6m7ch and 8m30ch
W2025/11097988
Track Maintenance
8m45ch and 13m43ch
W2025/10748367
S&T Maintenance
8m45ch and 9m57ch
W2025/11464867
Litter / Graffiti Clearance
8m54ch and 8m74ch
W2025/11433168
Survey Work
8m54ch and 9m55ch
W2025/11408548
S&T Renewal
9m60ch and 10m20ch
W2025/11373725
Mobile Maintenance Train
9m66ch and 10m6ch
W2025/11434689
S&T Renewal
9m68ch and 11m0ch
W2025/11340984
Mobile Maintenance Train
10m1ch and 10m21ch
W2025/11442653
S&T Maintenance
11m0ch and 13m43ch
W2025/11500791
Preparatory Work
11m6ch and 13m35ch
W2025/11129551
Litter / Graffiti Clearance
13m19ch and 13m35ch
W2025/11433169

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Fast: Beyond TVC308pts# to Approach T1666pts#
Up Victoria/Brighton Fast: Beyond T1667pts# to Approach TVC313pts#
Reversible Fast Spur: Beyond TVC403pts# (Up Direction)
Fast Reversible:
Down London Bridge Fast: Beyond T1537pts#
Up London Bridge Fast: Approach T1535pts#
Up Sidings: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

FRIDAY 04 JULY

Ref. No. P2025/4108830 Possession Manager Area Planning Croydon (NetOps)

Item
24

Victoria Platform 8
Possession

0140
FRI

to 0350
FRI

Litter / Graffiti Clearance
0m0ch and 0m18ch
W2025/11124089

Platform 9
Possession

0140
FRI

to 0350
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 8: Buffer Stops to Approach TVS706pts#
Platform 9: Buffer Stops to Approach TVC212pts#

TRAFFIC REMARKS
PLATFORM 8 TO BE OUTBERTHED.

OUTBERTHING ARRANGEMENTS AT VICTORIA MUST NOT CONFLICT WITH OTHER AGREED
ARRANGEMENTS AS PUBLISHED IN THE WEEKLY OPERATING NOTICE

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SUNDAY 29 JUNE

Ref. No. P2025/3940143 Possession Manager Area Planning London Bridge (NetOps)

Item
160

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

0120
SUN

to 0900
SUN

Follow-Up Work
2m16ch and 3m56ch
W2025/11122802

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

0120
SUN

to 0900
SUN

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

0120
SUN

to 0900
SUN

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

0120
SUN

to 0900
SUN

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0120
SUN

to 0900
SUN

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0120
SUN

to 0900
SUN

Up Bermondsey Spur
Possession

0120
SUN

to 0900
SUN

New Cross Gate Down East London
Possession

0120
SUN

to 0900
SUN

Up East London
Possession

0120
SUN

to 0900
SUN

Track Maintenance
2m16ch and 2m75ch
W2025/11502872
Unload CWR
3m61ch and 6m27ch
W2025/11106085

1F_ARL_Derivative WON 14 2025/2026 Page B-247

1F_ARL_Derivative WON 14 - 2025/2026

page 253 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 160 CONTINUED

Up Sussex Loop
Possession

0120
SUN

to 0900
SUN

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0120
SUN

to 0900
SUN

Up Sydenham Spur
Possession

0120
SUN

to 0900
SUN

Crystal Palace Platform 3
Possession

0120
SUN

to 0900
SUN

Platform 5
Possession

0120
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Loop/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3 AND 5

GTR TO COVER OFF EARLY TL SERVICES.

SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND TERMINATE AT CRYSTAL PALACE.

ARL SERVICES TO TERMINATE / START BACK AT NEW CROSS GATE.

RAIL REPLACMENT ROAD SERVICE TO OPERATE BETWEEN NEW CROSS GATE AND CRYSTAL PALACE.

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
ENGINEERING TRAIN (6G10) AT TL591 SIGNAL ON DOWN SUSSEX FAST AT FOREST HILL
TAMPER (6J41) AT TL4455 ON DOWN SUSSEX FAST AT NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND
ENGINEERING TRAIN (6G10) AT TL591 SIGNAL ON THE DOWN SUSSEX FAST LINE AT FOREST HILL
TAMPER (6J41) AT TL4455 ON DOWN SUSSEX FAST AT NEW CROSS GATE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 29 to MONDAY 30 JUNE

Ref. No. P2025/3918382 Possession Manager Area Planning Croydon (NetOps)

Item
161

Norwood Jn (London)
and Sutton

Down Wallington
Possession

0130
SUN

to 0400
MON

Track Maintenance
9m37ch and 18m57ch
W2025/11005487

Norwood Fork Jn
and Sutton

Up Wallington
Possession

0130
SUN

to 0400
MON

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0130
SUN

to 0400
MON

Sutton
and Epsom Downs

Down and Up Epsom Downs
Possession

0130
SUN

to 0400
MON

Epsom Downs Single
Possession

0130
SUN

to 0400
MON

West Croydon Up Bay
Possession

0130
SUN

to 0400
MON

Turnback Siding
Sidings Possession

0130
SUN

to 0400
MON

Structures Examination
9m6ch and 18m57ch
W2025/11109500
Survey Work
9m37ch and 10m4ch
W2025/11247135
S&T Maintenance
9m37ch and 13m0ch
W2025/11278830
Drainage Inspection
9m37ch and 18m57ch
W2025/11278828
Vegetation Clearance
9m37ch and 18m57ch
W2025/11257649
Earthwork Examination
9m37ch and 18m57ch
W2025/11383063
Structures Work
9m43ch and 10m36ch
W2025/11503628
Other E&P Work
10m55ch and 10m75ch
W2025/11495100
Other E&P Work
13m5ch and 13m65ch
W2025/11126376
S&C Tamping
13m67ch and 16m6ch
W2025/10903838
S&C Medium Refurb
13m67ch and 16m6ch
W2025/10903806
Litter / Graffiti Clearance
14m66ch and 15m5ch
W2025/11378070
Rail Stress Management
14m75ch and 15m40ch
W2025/11435071
Litter / Graffiti Clearance
15m70ch and 16m10ch
W2025/11378002
Station Work
15m70ch and 16m10ch
W2025/11329867
Litter / Graffiti Clearance
17m30ch and 17m50ch
W2025/11378001
Litter / Graffiti Clearance
18m50ch and 18m57ch
W2025/11400626
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 161 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Down Epsom Downs:
Up Epsom Downs:
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE

SOUTHERN VICTORIA TO SUTTON / EPSOM SERVICES TO DIVERT TO EAST CROYDON AFTER SELHURST.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE CRYSTAL PALACE TO EPSOM DOWNS.

BAY PLATFORM AT WEST CROYDON TO BE OUTBERTHED
EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED
SUTTON PLATFORM 4 TO BE OUTBERTHED.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/4079190 Possession Manager Area Planning London Bridge (DU)

Item
40

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 4m5ch
W2025/10855497

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing X
Fast
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 6 to 9
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and Tanners Hill Jn

7 Reversible/ Down Kent Fast
Possession

2345
MON

to 0520
TUE

Structures Work
0m0ch and 0m30ch
W2025/11421409
S&T Renewal
0m0ch and 1m0ch
W2025/11408586
Structures Work
0m50ch and 1m0ch
W2025/11442295
Litter / Graffiti Clearance
1m65ch and 2m3ch
W2025/11236853
Patrolling
4m10ch and 5m26ch
W2025/10855462
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 40 CONTINUED

Up Kent Fast/ 8 Up
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

St. Johns Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Bricklayers Arms Jn
and Blackfriars Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms from 0450 for stock preparation).

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL831pts#
Up Kent Fast: Beyond TL832pts#
Up Kent Slow/3 Up (LBBT): TL234 to TL2536
Up Sussex Fast/5 Up/Up Snowhill (LBBT): TL4440 to TL4412

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1, 2 AND 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/4082191 Repeated item, please see details under route SO500

Item
153

TUESDAY 01 JULY

Ref. No. P2025/4128337 Possession Manager Cleshar Contract Services

Item
163

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11181078

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 163 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 01 to WEDNESDAY 02 JULY

Ref. No. P2025/4082178 Repeated item, please see details under route SO500

Item
155

WEDNESDAY 02 JULY

Ref. No. P2025/4079155 Possession Manager Area Planning London Bridge (DU)

Item
51

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m55ch
W2025/10855502

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

Litter / Graffiti Clearance
1m65ch and 2m3ch
W2025/11236666
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 57 CONTINUED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT LONDON
BRIDGE PLATFORM 2 (DOWN DIRECTION)

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT LONDON
BRIDGE PLATFORM 2 (DOWN DIRECTION)

WEDNESDAY 02 to THURSDAY 03 JULY

Ref. No. P2025/4091002 Repeated item, please see details under route SO500

Item
157

THURSDAY 03 JULY

Ref. No. P2025/4128349 Possession Manager Cleshar Contract Services

Item
165

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181144

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#
4 Down: Approach TL2673#
Down Kent Slow: Approach TL835pts#
Up Kent Slow/3 Up: Beyond TL836pts#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT LONDON
BRIDGE PLATFORM 2 (DOWN DIRECTION)

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL2425 SIGNAL ON THE 2 REVERSIBLE AT LONDON
BRIDGE PLATFORM 2 (DOWN DIRECTION)

THURSDAY 03 to FRIDAY 04 JULY

Ref. No. P2025/4082138 Repeated item, please see details under route SO500

Item
159

FRIDAY 04 JULY

Ref. No. P2025/4128327 Possession Manager Cleshar Contract Services

Item
166

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181138

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 29 JUNE

Ref. No. P2025/3918307 Possession Manager Area Planning Orpington (DU)

Item
112

Brixton Jn
and Shortlands Jn

Down Catford Loop
Possession

0050
SUN

to 0700
SUN

Structures Examination
3m48ch and 4m70ch
W2025/11106657

Up Catford Loop
Possession

0050
SUN

to 0700
SUN

Loughborough Jn
and Cambria Jn

Down Cambria Spur
Possession

0050
SUN

to 0700
SUN

Up Cambria Spur
Possession

0050
SUN

to 0700
SUN

Canterbury Road Jn
and Loughborough Jn

Down Brixton Spur
Possession

0050
SUN

to 0700
SUN

Up Brixton Spur
Possession

0050
SUN

to 0700
SUN

Nunhead Jn
and Lewisham Vale
Jn

Down Lewisham
Possession

0050
SUN

to 0700
SUN

Tunnel Examination
3m58ch and 4m27ch
W2025/11097037
Litter / Graffiti Clearance
4m5ch and 4m35ch
W2025/11159910
Structures Examination
4m18ch and 4m41ch
W2025/11236250
Structures Examination
7m75ch and 8m15ch
W2025/11097002
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

TUESDAY 01 JULY

Ref. No. P2025/4079470 Possession Manager Area Planning Orpington (DU)

Item
201

Shepherds Lane Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
TUE

to 0515
TUE

Track Maintenance
3m55ch and 5m54ch
W2025/11128204

Up Atlantic
Possession

0050
TUE

to 0515
TUE

Peckham Rye
and Denmark Hill

Up Catford Loop
Line Blockage (Between Trains)

0120
TUE

to 0445
TUE

Resignalling Work
4m0ch and 5m54ch
W2025/11374705

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Beyond VS849pts# to Approach TL979pts#
Up Atlantic: Beyond TL978pts# to VS848pts#
Up Catford Loop(LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP BETWEEN FACTORY JN AND
CROFTON ROAD JN

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

TUESDAY 01 JULY

Ref. No. P2025/4102645 Repeated item, please see details under route SO250

Item
100

WEDNESDAY 02 JULY

Ref. No. P2025/4079448 Possession Manager Area Planning Orpington (DU)

Item
202

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0515
WED

Track Maintenance
3m55ch and 7m27ch
W2025/11128215

Up Atlantic
Possession

0050
WED

to 0515
WED

Factory Jn Up
Possession

0050
WED

to 0515
WED

Down
Possession

0050
WED

to 0515
WED

Linford St Jn
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Resignalling Work
4m0ch and 5m51ch
W2025/11374617
Structures Work
5m15ch and 5m57ch
W2025/11492049
Preparatory Work
5m30ch and 6m0ch
W2025/11500648
Patrolling
5m56ch and 6m48ch
W2025/11122889
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 202 CONTINUED

Voltaire Road Jn
and Brixton Jn

Up Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Changing Sleepers & Timbers
6m53ch and 7m27ch
W2025/11050801
Resignalling Work
6m55ch and 7m24ch
W2025/11374893

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts#
Down (Factory Jn): Beyond VS775pts#
Down Chatham Main(LBBT):VS89 to VS109
Up Chatham Main/Chatham Reversible(LBBT):VS108 to VS82/VS84
Up Catford Loop(LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP BETWEEN FACTORY JN AND
CROFTON ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 03 JULY

Ref. No. P2025/4079449 Possession Manager Area Planning Orpington (DU)

Item
203

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
THU

to 0515
THU

Track Maintenance
3m55ch and 7m27ch
W2025/11128216

Up Atlantic/Platform 2
Possession

0050
THU

to 0515
THU

Factory Jn Up
Possession

0050
THU

to 0515
THU

Down
Possession

0050
THU

to 0515
THU

Peckham Rye
and Denmark Hill

Up Catford Loop
Line Blockage (Between Trains)

0120
THU

to 0445
THU

Resignalling Work
4m0ch and 5m54ch
W2025/11374745
Structures Work
5m15ch and 5m57ch
W2025/11492047
Preparatory Work
5m30ch and 6m0ch
W2025/11500625
Changing Sleepers & Timbers
6m47ch and 7m27ch
W2025/11050802
Resignalling Work
6m48ch and 7m24ch
W2025/11374894

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts#
Down (Factory Jn): Beyond VS775pts#
Up Catford Loop(LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP BETWEEN FACTORY JN AND
CROFTON ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 04 JULY

Ref. No. P2025/4079450 Possession Manager Area Planning Orpington (DU)

Item
204

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
FRI

to 0515
FRI

Track Maintenance
3m55ch and 7m27ch
W2025/11128217

Up Atlantic/Platform 2
Possession

0050
FRI

to 0515
FRI

Factory Jn Up
Possession

0050
FRI

to 0515
FRI

Down
Possession

0050
FRI

to 0515
FRI

Peckham Rye
and Denmark Hill

Up Catford Loop
Line Blockage (Between Trains)

0120
FRI

to 0445
FRI

Resignalling Work
4m0ch and 5m54ch
W2025/11374746
Structures Work
5m15ch and 5m57ch
W2025/11491943
Changing Sleepers & Timbers
6m47ch and 7m27ch
W2025/11050803
Resignalling Work
6m48ch and 7m24ch
W2025/11374812

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts#
Down (Factory Jn): Beyond VS775pts#
Up Catford Loop(LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

SERVICES TO RUN ON THE CHATHAM MAIN/REVERSIBLE/CATFORD LOOP BETWEEN FACTORY JN AND
CROFTON ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 205 CONTINUED

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SATURDAY 28 to SUNDAY 29 JUNE

Ref. No. P2025/4013347 Repeated item, please see details under route SO500

Item
146

SUNDAY 29 JUNE

Ref. No. P2025/3918307 Repeated item, please see details under route SO645

Item
112

TUESDAY 01 JULY

Ref. No. P2025/4128337 Repeated item, please see details under route SO510

Item
163

TUESDAY 01 JULY

Ref. No. P2025/4082230 Possession Manager Area Planning Croydon (NetOps)

Item
206

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
TUE

to 0535
TUE

Track Maintenance
4m40ch and 8m0ch
W2025/10836350

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
TUE

to 0535
TUE

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
TUE

to 0535
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
TUE

to 0535
TUE

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
TUE

to 0535
TUE

Litter / Graffiti Clearance
4m13ch and 4m33ch
W2025/11382874
S&T Maintenance
4m40ch and 7m18ch
W2025/11097877
Permanent Way Inspection
4m40ch and 7m18ch
W2025/11105654

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 28 JUNE

Ref. No. P2025/4127745 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11180060

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 28 JUNE

Ref. No. P2025/4107907 Possession Manager Protected Path

Item
182

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1554
SAT

to 1557
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1557
SAT

to 1603
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1603
SAT

to 1609
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1609
SAT

to 1611
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 29 JUNE

Ref. No. P2025/4127751 Possession Manager Wessex Inner

Item
4

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11180070

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 29 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 01 JULY

Ref. No. P2025/4110066 Possession Manager Wessex Inner

Item
30

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0040
TUE

to 0500
TUE

Track Maintenance
6m60ch and 8m40ch
W2025/11125792

Queenstown Road
and North Sheen

Down Windsor Fast/Down
Richmond
Possession

0040
TUE

to 0500
TUE

Up Richmond/Up Windsor
Fast/Up Windsor
Possession

0040
TUE

to 0500
TUE

Barnes Jn
and Queenstown
Road

Up Windsor Slow/Windsor
Reversible
Possession

0040
TUE

to 0500
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Up Sheepcote Lane
Possession

0040
TUE

to 0500
TUE

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
TUE

to 0500
TUE

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0040
TUE

to 0500
TUE

Up Hounslow
Possession

0040
TUE

to 0500
TUE

D&P Maintenance
6m60ch and 8m40ch
W2025/11157900
Track Maintenance
6m60ch and 8m40ch
W2025/11125754
Permanent Way Inspection
6m60ch and 8m40ch
W2025/11180288
Survey Work
3m15ch and 3m74ch
W2025/11382429
Structures Work
4m10ch and 5m15ch
W2025/11350761
Litter / Graffiti Clearance
4m50ch and 4m70ch
W2025/11393354
Structures Work
4m65ch and 5m13ch
W2025/11306259
Structures Work
4m70ch and 5m15ch
W2025/11391720
Structures Work
5m43ch and 5m77ch
W2025/11364685

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109175.

TUESDAY 01 JULY

Ref. No. P2025/4127778 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180289

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 01 JULY

Ref. No. P2025/4127783 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180294
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 03 JULY

Ref. No. P2025/4127765 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180237

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 03 to FRIDAY 04 JULY

Ref. No. P2025/4107917 Repeated item, please see details under route SW210

Item
170

FRIDAY 04 JULY

Ref. No. P2025/4109451 Possession Manager Works Delivery Wessex

Item
42

Waterloo Platform 8
Possession

0020
FRI

to 0505
FRI

Follow-Up Work
0m4ch and 0m13ch
W2025/11078769

Platform 9
Possession

0020
FRI

to 0505
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 8: Buffer Stops Platform 8 to Approach W1513pts
Platform 9: Buffer Stops Platform 9 to Approach W1514Bpts

TRAFFIC REMARKS
WATERLOO PLATFORMS 8 AND 9 TO BE OUTBERTHED.

FRIDAY 04 JULY

Ref. No. P2025/4110016 Possession Manager Wessex Inner

Item
43

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0120
FRI

to 0500
FRI

Track Maintenance
6m60ch and 8m40ch
W2025/11125757
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 04 JULY

Ref. No. P2025/4127622 Possession Manager Wessex Inner

Item
44

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180013

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4091182 Possession Manager Western Route Planning East

Item
164

Twyford West
and Reading High
Level Jn (incl)

Down and Up Main
Possession

2335
FRI

to 0500
SAT

In Connection With Engineering Work
32m74ch and 37m20ch
W2025/11102544

Reading New Jn
and Reading Spur Jn

Down and Up Reading Spur
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Caversham Road
Jn

Up Main Loop
Possession

2335
FRI

to 0500
SAT

Reading Platforms 9, 10, 11
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Westbury Line Jn

Down Main Loop
Possession

0045
SAT

to 0500
SAT

Reading Platforms 1-3
Possession

0045
SAT

to 0500
SAT

Platforms 7 and 8
Possession

0045
SAT

to 0500
SAT

Reading
and Oxford Road Jn

Down and Up Westbury
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Reading West Jn

Down Reading Festival Line
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Oxford Road Jn

Reading Upper Triangle Sidings
Sidings Possession

0045
SAT

to 0500
SAT

Patrolling
32m74ch and 37m20ch
W2025/11103092
S&T Maintenance
34m60ch and 37m20ch
W2025/11103942
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE – CONTINUED

List of Critical 
services (to be 
taken from 
service report)

Affected Network 
Element

Critical
Servic
e

Affected as Service Name Service Type
Service 
Status

Yeovil Junction 
(1087) Location Yes

All Failed 
Services BSKC-LCU-Sherborne Crossing

Level Crossing 
Direct Line Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services BSKC-SSI-Gillingham-09B (3) SSI Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services BSKC-SSI-10B2-Yeovil SSI Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services BSKC-SSI-10A2-Yeovil SSI Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services

BSKC-TDM-Sherborne Crossing LC 
B TDM Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services BGKC-SMART-Yeovil Jcn TDC Train Describers Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services

RFRC-SMART-Yeovil TDC to 
Romford ROC Train Describers Live

Yeovil Junction 
(1087) Location Yes

All Failed 
Services EXRC-TD-Yeovil Jnc Station Train Describers Live

(D22685) (29/06/2025) (14)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Even
ts

since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)
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