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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
T2025/
223021

Willesden High
Level Jn and Acton
Wells Jn

Down
North

London

- 0m 15ch 0m 49ch 20mph Track - Renewals -
Plain Line
Until 0100 Mon
30/06/25
South Rail Systems
Alliance

ICW 10920537

T2025/
223641

Willesden High
Level Jn and Acton
Wells Jn

Down
North

London

- 0m 15ch 0m 49ch 20mph Track - Renewals -
Plain Line
From 0100 Mon
30/06/25
South Rail Systems
Alliance

ICW 10935696

T2025/
223031

Acton Wells Jn and
Willesden High
Level Jn

- Up North
London

0m 49ch 0m 15ch 20mph Track - Renewals -
Plain Line
Until 0100 Mon
30/06/25
South Rail Systems
Alliance

ICW 10920537

T2025/
223631

Acton Wells Jn and
Willesden High
Level Jn

- Up North
London

0m 49ch 0m 15ch 20mph Track - Renewals -
Plain Line
From 0100 Mon
30/06/25
South Rail Systems
Alliance

ICW 10935696

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2024/
215621

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(24/26)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4186790 Possession Manager Protected Path

Item
1

Stowmarket Down
Sidings

Down Sidings
Protected Path

2200
FRI

to 0600
SAT

Stowmarket
and Colchester Jn

Up Main
Protected Path

2200
FRI

to 0600
SAT

Colchester Jn
and Colchester

Up Main
Protected Path

2200
FRI

to 0600
SAT

Colchester Up Goods
Protected Path

2200
FRI

to 0600
SAT

Colchester
and Chelmsford

Up Main
Protected Path

2200
FRI

to 0600
SAT

Chelmsford Down Passenger Loop
Protected Path

2200
FRI

to 0600
SAT

Chelmsford
and Shenfield

Up Main
Protected Path

2200
FRI

to 0600
SAT

Shenfield
and Ilford

Up Main
Protected Path

2200
FRI

to 0600
SAT

Ilford
and Manor Park

Up Passenger Avoiding
Protected Path

2200
FRI

to 0600
SAT

Manor Park
and Forest Gate Jn

Up Electric
Protected Path

2200
FRI

to 0600
SAT

Forest Gate Jn
and Bow Jn

Up Electric
Protected Path

2200
FRI

to 0600
SAT

1F_ARL_Derivative WON 14 2025/2026 Page B-1

1F_ARL_Derivative WON 14 - 2025/2026

page 7 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

Bow Jn
and Liverpool Street

Up Electric
Protected Path

2200
FRI

to 0600
SAT

Liverpool Street
and Bow Jn

Down Electric
Protected Path

2200
FRI

to 0600
SAT

Bow Jn
and Manor Park

Down Main
Protected Path

2200
FRI

to 0600
SAT

Manor Park
and Ilford

Down Passenger Avoiding
Protected Path

2200
FRI

to 0600
SAT

Ilford
and Shenfield

Down Electric
Protected Path

2200
FRI

to 0600
SAT

Shenfield
and Ingatestone

Down Main
Protected Path

2200
FRI

to 0600
SAT

Ingatestone Down Passenger Loop
Protected Path

2200
FRI

to 0600
SAT

Ingatestone
and Witham

Down Main
Protected Path

2200
FRI

to 0600
SAT

Witham
and Braintree

Up & Down Braintree
Protected Path

2200
FRI

to 0600
SAT

Braintree
and Witham

Up & Down Braintree
Protected Path

2200
FRI

to 0600
SAT

Witham Down Passenger Loop
Protected Path

2200
FRI

to 0600
SAT

Witham
and Halifax Jn

Down Main
Protected Path

2200
FRI

to 0600
SAT

Halifax Jn
and Stowmarket

Down Main
Protected Path

2200
FRI

to 0600
SAT

Stowmarket Down
Sidings

Down Sidings
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS STOWMARKET SIDINGS 21:57, ARRIVES STOWMARKET SIDINGS 05:45, PLEASE CHECK TRUST
FOR EXACT TIMINGS.

SATURDAY 28 JUNE

Ref. No. P2025/3980768 Possession Manager Anglia IMDM Romford

Item
2

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 3m25ch
W2025/11078422
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 28 JUNE

Ref. No. P2025/4131966 Possession Manager Elizabeth Line Maintenance

Item
4

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Protected Path

0050
SAT

to 0505
SAT

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Protected Path

0050
SAT

to 0505
SAT

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Protected Path

0050
SAT

to 0505
SAT

GENERAL REMARKS
RFLI Maintenance - IMV Run with Robel
&
STT TESTING - 1 x Trains accessing from OOC

SATURDAY 28 JUNE

Ref. No. P2025/3985664 Possession Manager Anglia IMDM Romford

Item
5

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11078519

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 29 JUNE

Ref. No. P2025/4097768 Possession Manager Anglia IMDM Romford

Item
6

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage

0145
SUN

to 0355
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11078584

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage

0145
SUN

to 0355
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage

0145
SUN

to 0355
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701
Up Temple Mills: S700 to L250
Down Channelsea Curve: Beyond L269
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD BETWEEN 0115 TO 0145 SUN AND 0355 TO 0545 SUN

SUNDAY 29 JUNE

Ref. No. P2025/4131969 Possession Manager Elizabeth Line Maintenance

Item
7

Farringdon Elizabeth
Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0930
SUN

ES Duties Only
8km7m and 24km950m
W2025/11383745

Westbound
Possession

0050
SUN

to 0930
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0930
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0930
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0930
SUN

Sidings Access Line
Possession

0050
SUN

to 0930
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0930
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0930
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0930
SUN

Abbey Wood
Elizabeth Line
and Alsike Road Jn

Bolt Hole Berth/Engineering
Road
Possession

0050
SUN

to 0930
SUN

Major Projects
8km7m and 10km138m
W2025/11315237
Major Projects
8km239m and 24km950m
W2025/11383721
OHL Work (Ground Level)
10km260m and 14km396m
W2025/11390878
Critical Compliance Inspection
10km260m and 14km396m
W2025/11390927
Patrolling
10km260m and 14km396m
W2025/11390919
Drainage Inspection
10km260m and 14km396m
W2025/11390918
S&T Points
10km260m and 14km396m
W2025/11390880
Track Maintenance
10km260m and 14km396m
W2025/11390924
S&T Maintenance
10km260m and 14km396m
W2025/11390812
OHL Work (Ground Level)
10km260m and 14km396m
W2025/11390807
Patrolling
10km260m and 14km396m
W2025/11390876
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Drainage Inspection
14km154m and 14km840m
W2025/11121833
OHL Work (Ground Level)
14km154m and 14km840m
W2025/11121789
Patrolling
14km154m and 14km840m
W2025/11121572

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# to Approach XR205
Eastbound Approach XR207 to Approach 2135pts#

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 30 JUNE

Ref. No. P2025/4097770 Possession Manager Network Operations Anglia

Item
11

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11078477

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Station Work
8m35ch and 8m50ch
W2025/11412499
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

ELECTRIC

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 01 JULY

Ref. No. P2025/3986482 Possession Manager Anglia IMDM Romford

Item
14

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0025
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11078647

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 01 JULY

Ref. No. P2025/3986549 Repeated item, please see details under route EA1011

Item
28

WEDNESDAY 02 JULY

Ref. No. P2025/3980978 Possession Manager Network Operations Anglia

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11078687

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11441334
Survey Work
0m0ch and 1m0ch
W2025/11430311
Station Work
1m5ch and 1m20ch
W2025/11417165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 03 JULY

Ref. No. P2025/3988047 Possession Manager Anglia IMDM Romford

Item
18

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11078890

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 03 JULY

Ref. No. P2025/3987572 Repeated item, please see details under route EA1011

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 04 JULY

Ref. No. P2025/3981044 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0455
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11078646

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0455
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0455
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0455
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0455
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11441346
Mobile Maintenance Train
3m0ch and 3m65ch
W2025/11430788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11430788 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM872196

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L253 SIGNAL ON THE DOWN
MAIN

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L253 SIGNAL ON THE
DOWN MAIN

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 04 JULY

Ref. No. P2025/3986974 Possession Manager Network Operations Anglia

Item
20

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11078868

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Station Work
5m10ch and 5m30ch
W2025/11413251
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Telecoms Maintenance
9m8ch and 9m38ch
W2025/11409122

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4186790 Repeated item, please see details under route EA1010

Item 1

SATURDAY 28 JUNE

Ref. No. P2025/3985664 Repeated item, please see details under route EA1010

Item 5

SUNDAY 29 JUNE

Ref. No. P2025/4175011 Possession Manager Anglia IMDM Romford

Item
21

Chadwell Heath
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
SUN

to 0545
SUN

OHL Work
11m10ch and 14m50ch
W2025/11315244

Gidea Park Stabling Lines 1-4
Possession

0140
SUN

to 0545
SUN

Chadwell Heath
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
SUN

to 0545
SUN

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
SUN

to 0545
SUN

Gidea Park Turnback Line
Possession

0140
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0140
SUN

to 0545
SUN

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 21 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0515 SUN: 325,326,327,328,6303B,6304B
ISOLATION REF...GEI-04

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L399# to L491
Up Electric: L512 to L428#
Down Main: L401# to L489
Up Main: L514 to L430#
Up Passenger Loop (Shenfield): Beyond L510
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1, IN STABLING LINES
1 TO 4, SPUR LINES AND IN TURNBACK LINE AT GIDEA PARK.

MONDAY 30 JUNE

Ref. No. P2025/4097770 Repeated item, please see details under route EA1010

Item
11

TUESDAY 01 JULY

Ref. No. P2025/3986549 Possession Manager Anglia IMDM Romford

Item
28

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11078611

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 28 CONTINUED

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

MTREL TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
MTREL TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W11078611 INCLUDES ADDITIONAL WORKSITE MILEAGE 20M20CH TO 21M25CH ON THE SOUTHEND LOOP

WEDNESDAY 02 JULY

Ref. No. P2025/3987342 Repeated item, please see details under route EA1010

Item
16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 02 JULY

Ref. No. P2025/3987210 Possession Manager Network Operations Anglia

Item
31

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11078814

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Station Work
13m30ch and 13m50ch
W2025/11392827

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

MTREL TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W11078814 INCLUDES ADDITIONAL WORKSITE MILEAGE 0M TO 3M ON THE ROU

THURSDAY 03 JULY

Ref. No. P2025/3987572 Possession Manager Anglia IMDM Romford

Item
35

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11078899

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

MTREL TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 03 JULY

Ref. No. P2025/3987714 Possession Manager Anglia IMDM Romford

Item
36

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11078924

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

MTREL TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W11078924 INCLUDES ADDITIONAL WORKSITE MILEAGE 20M20CH TO 21M25CH ON THE SOUTHEND LOOP

FRIDAY 04 JULY

Ref. No. P2025/3986974 Repeated item, please see details under route EA1010

Item
20

FRIDAY 04 JULY

Ref. No. P2025/3986827 Possession Manager Anglia IMDM Romford

Item
39

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m20ch
W2025/11079152

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Shenfield C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

OHL Work
12m15ch and 20m0ch
W2025/11315876

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-06

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

MTREL TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11079152 INCLUDES ADDITIONAL WORKSITE MILEAGE 0M TO 3M ON THE ROU AND 20M25CH TO
20M65CH ON THE SSV

W/11315876 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

SUNDAY 29 JUNE

Ref. No. P2025/4175011 Repeated item, please see details under route EA1011

Item
21

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/4107911 Possession Manager Railscape Limited

Item
57

Romford
and Upminster

Upminster Branch
Line Blockage

2225
MON

to 0550
TUE

Station Work
3m10ch and 3m30ch
W2025/11120646

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 6 AT UPMINSTER STATION

WEDNESDAY 02 JULY

Ref. No. P2025/3987210 Repeated item, please see details under route EA1011

Item
31

FRIDAY 04 JULY

Ref. No. P2025/3986827 Repeated item, please see details under route EA1011

Item
39
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 89 CONTINUED

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0815
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0020
SUN

to 0815
SUN

Reception Line
Possession

0020
SUN

to 0815
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0815
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0815
SUN

OHL Work (Maintenance)
4m66ch and 8m20ch
W2025/11388754
Welding and Grinding
4m66ch and 13m30ch
W2025/10737263
URFDO Inspections
4m66ch and 13m30ch
W2025/10699486
Off Track Work
4m66ch and 13m30ch
W2025/10699387
Cable Work
4m66ch and 13m30ch
W2025/11440810
Structures Examination
4m69ch and 5m5ch
W2025/11069159
Survey Work
4m70ch and 6m0ch
W2025/11437553
P & D Maintenance
5m39ch and 5m77ch
W2025/11423816
Station Work
5m45ch and 6m75ch
W2025/11390397
S&T Maintenance
6m53ch and 10m45ch
W2025/10700880
Preparatory Work
7m0ch and 10m70ch
W2025/11076415

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0815 SUN:430S,431A1Q,411,412,461,462,463
ISOLATION REF...WA10

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
Lea Valley Reversible: To Buffer Stops Meridian Water
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 89 CONTINUED

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN
AND STRATFORD

FIRST LEA VALLEY REVERSIBLE SERVICE TO RUN FROM ORIENT WAY CS 0822 TO MERIDIAN WATER
ORIENT WAT TO BE KEEP LIVE

LUL VICTORIA LINE TO BE OPEN

WA CYCLIC TYPE E
Track: Ponders End to Meridian Water Up Re-Rail
Prep

GENERAL REMARKS
W/10699224, W/10699387, W/10699486, W/10737263 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M
75CH TO 7M 14CH ON THE SDC

W/11388754 INCLUDING ADDITIONAL WORKSITE MILEAGE OF 5M 75CH TO 7M 14CH ON THE SDC / 6M 44CH
TO 7M 49CH ON THE LVR

W/11440810 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 7M 9CH TO 7M 14CH ON THE SDC/ 5M 41CH
TO 5M 46CH ON THE TSE

SUNDAY 29 JUNE

Ref. No. P2025/4186416 Possession Manager Anglia Works Delivery

Item
90

Bishops Stortford
L/End
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage + Disconnect

0105
SUN

to 0430
SUN

S&T Work
30m0ch and 32m75ch
W2025/10961266

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage + Disconnect

0105
SUN

to 0430
SUN

PROTECTION LIMITS
Down Cambridge: L1151 to L1169
Up Cambridge/Platform 3 (Bishop Stortford)/Up Passenger Loop (Bishop Stortford): L1178 to L1154

MONDAY 30 JUNE

Ref. No. P2025/3943157 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

Track Maintenance
4m66ch and 13m30ch
W2025/10699490

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

OHL Work (Maintenance)
4m66ch and 13m20ch
W2025/11388826
Welding and Grinding
4m66ch and 13m30ch
W2025/10737338
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 91 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

Off Track Work
4m66ch and 13m30ch
W2025/10699412
Cable Work
4m66ch and 13m30ch
W2025/11440731
URFDO Inspections
4m66ch and 13m30ch
W2025/10699416
Station Work
5m76ch and 6m10ch
W2025/11502340
S&T Maintenance
6m53ch and 10m45ch
W2025/10701030

ISOLATION OF ELECTRICAL SECTIONS
0001 MON TO 0445 MON:430S,431A1Q,411,412,461,462,463
ISOLATION REF...WA11

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
Lea Valley Reversible: To Buffer Stops Meridian Water

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE E

GENERAL REMARKS
W/10699416, W/10737338, W/10699412, W/10699490 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M
75CH TO 7M14CH ON THE SDC

W/11388826 INCLUDING ADDITIONAL WORKSITE MILEAGE OF 5M 75CH TO 7M 14CH ON THE SDC / 6M 44CH
TO 7M 49CH ON THE LVR
W/11440731 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 7M 9CH TO 7M 14CH ON THE SDC/ 5M 41CH
TO 5M 46CH ON THE TSE
ACT 22448

MONDAY 30 JUNE

Ref. No. P2025/4054993 Possession Manager Anglia Works Delivery

Item
92

Bishops Stortford
L/End
and Stansted
Mountfitchet

Down and Up Cambridge
Line Blockage + Disconnect

0055
MON

to 0410
MON

S&T Work
30m0ch and 32m75ch
W2025/10961383
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 01 JULY

Ref. No. P2025/4040781 Possession Manager Anglia IMDM Tottenham Hale

Item
95

London Fields
and Hackney Downs
North Jn

Down and Up Suburban
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

Patrolling
2m45ch and 3m25ch
W2025/10703776

Hackney Downs North
Jn
and Bury Street Jn

Down and Up Southbury
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

Seven Sisters Jn Up/Down Seven Sisters Chord
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

Up Cambridge/Up Fast
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage + Disconnect

0145
TUE

to 0435
TUE

Station Work
2m63ch and 3m13ch
W2025/11441104
Drainage Inspection
3m70ch and 9m0ch
W2025/11420272

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1353
Up Southbury/Up Suburban: L1348 to L128
Up/Down Seven Sisters Chord: Beyond L1327
Down Fast/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130
Graham Road Curve: Approach NL1268

GENERAL REMARKS
W/10703776 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 45CH TO 3M 25CH ON THE HDT / 2M 55CH
TO 2M 75CH ON THE GRE

TUESDAY 01 JULY

Ref. No. P2025/4040770 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Patrolling
5m39ch and 5m45ch
W2025/10704006

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Cambridge: L1011 to L1013
Up Cambridge: L1014 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

WEDNESDAY 02 JULY

Ref. No. P2025/4210437 Repeated item, please see details under route EA1170

Item
156

THURSDAY 03 JULY

Ref. No. P2025/4210438 Repeated item, please see details under route EA1170

Item
157

FRIDAY 04 JULY

Ref. No. P2025/4040783 Repeated item, please see details under route EA1160

Item
115

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 28 JUNE

Ref. No. P2025/4097743 Possession Manager Railscape Limited

Item
171

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
SAT

to 0510
SAT

Follow-Up Work
3m0ch and 12m39ch
W2025/11072163

Richmond Platforms 3-7
Line Blockage +Detonators

0115
SAT

to 0510
SAT

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
SAT

to 0510
SAT

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
0115 SAT TO 0510 SAT: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4045764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
172

Euston Platform 15
Possession

0930
SAT

to 2100
SAT

Major Projects HS2
0m0ch and 4m70ch
W2025/11256267

Platform 16
Possession

0930
SAT

to 2100
SAT

Euston
and Camden Jn South

Line E
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0400
MON

Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

C74 S&C - Partial Renewal
0m0ch and 1m10ch
W2025/11500730
Survey Work
0m0ch and 2m34ch
W2025/11415989
Track Maintenance
0m0ch and 4m64ch
W2025/11221134
S&T Maintenance
0m0ch and 4m64ch
W2025/11119868
OHL Inspection
0m0ch and 4m64ch
W2025/11119824
Remove Rail Defects
0m0ch and 4m70ch
W2025/11221019
S&C Stoneblowing
0m42ch and 1m45ch
W2025/11444093
Patrolling
1m40ch and 4m60ch
W2025/11101384
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11095275
Tunnel Work
3m21ch and 4m70ch
W2025/11371315
Remove Rail Defects
4m75ch and 9m43ch
W2025/11301999
Structures Examination
0m12ch and 0m55ch
W2025/11352823
Survey Work
0m67ch and 1m63ch
W2025/11461458
In Connection With Isolation
Arrangements
5m0ch and 5m45ch
W2025/11484402
Structures Work
5m65ch and 6m20ch
W2025/11356173
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 1m47ch
W2025/11320445
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 15
Possession

1200
SUN

to 2355
SUN

Platform 16
Possession

1200
SUN

to 2355
SUN

Euston
and Camden Jn South

Line E
Possession

1200
SUN

to 2355
SUN

Patrolling
6m60ch and 9m40ch
W2025/11302000
Arc Repairs
6m60ch and 9m40ch
W2025/11301997
S&T Maintenance
8m0ch and 9m43ch
W2025/11370218
S&T Maintenance
0m0ch and 8m0ch
W2025/11302001
URFDO Inspections
0m0ch and 9m43ch
W2025/11304660
OHL Inspection
0m0ch and 9m43ch
W2025/11304693
Survey Work
0m0ch and 9m43ch
W2025/11304653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0500
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0500
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0500
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0400
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT
AE 6 C, D, E, F, H,

ISOLATION TO SUPERSEDE 2100 SAT TO

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L
AH 1, 2

ISOLATION TO SUPERSEDE
1200 SUN TO 0400 MON

AE 6 C, D, E, F, H, J

0050 SUN TO 0550 SUN
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0645 SUN
AH 3, 4

0115 SUN TO 0730 SUN
AH 6 M, S, T, U, V
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
Euston Platforms 15 and 16, Line E: Bufferstops Euston Platforms 15 and 16 to Approach WM2071A pts#
Line E, Euston Platforms 15 and 16: Beyond WM2071A pts# to Bufferstops Euston Platforms 15 and 16

2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM141#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Camden Carriage Approach Line, Wembley
Yard North Departure Line: Bufferstops Euston Platforms 1 to 16, Beyond WM791# to Approach WM141#, WM345#,
WM2082 pts#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck: Beyond WM138#, WM342#, Bufferstops Wembley Central Shunt
Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813#, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#

2355 SUN TO 0500 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

1F_ARL_Derivative WON 14 2025/2026 Page B-53

1F_ARL_Derivative WON 14 - 2025/2026

page 59 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
NO ACCESS EUSTON PLATFORMS 15 AND 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 15 AND 16, MIDDLE SIDINGS TO HAVE PANTOGRAPHS
LOWERED

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

2355 SUN TO 0500 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4206959. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41/6U42 AT SIGNAL WM312 ON THE UP SLOW LINE

ANGLIA TO NOTE. ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/3937730 Possession Manager Network Operations Anglia

Item
173

Acton East
and Acton West

Acton Yard
Sidings Possession

2200
SAT

to 1800
SUN

Earthwork
1m57ch and 2m70ch
W2025/11227720

Reception 1
Sidings Possession

2200
SAT

to 1800
SUN

Reception 2
Sidings Possession

2200
SAT

to 1800
SUN

Reception 3
Sidings Possession

2200
SAT

to 1800
SUN

Kentish Town West
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0110
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0110
SUN

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0110
SUN

to 0500
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0110
SUN

to 0500
MON

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0110
SUN

to 0305
MON

West London Jn
(Willesden)
and Acton Wells Jn

Down and Up South West
Possession

0110
SUN

to 0305
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0110
SUN

to 0305
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0110
SUN

to 0305
MON

Survey Work
0m15ch and 1m32ch
W2025/11469142
Major Projects
0m20ch and 1m44ch
W2025/11139230
P & D Maintenance
0m43ch and 1m49ch
W2025/11374826
Track Maintenance
1m57ch and 0m45ch
W2025/10699695
URFDO Inspections
1m57ch and 0m45ch
W2025/10699758
URFDO Inspections
1m57ch and 0m45ch
W2025/10700689
Welding and Grinding
1m57ch and 0m45ch
W2025/10737764
Off Track Work
1m57ch and 0m45ch
W2025/10699667
Off Track Work
1m57ch and 0m45ch
W2025/11504113
Welding and Grinding
1m57ch and 0m45ch
W2025/10737813
Track Maintenance
1m57ch and 0m45ch
W2025/10700686
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0110
SUN

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0110
SUN

to 0500
MON

Gospel Oak Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0810
SUN

to 0305
MON

Gunnersbury Jn
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Possession

0810
SUN

to 0305
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0305
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/10700688
Patrolling
1m57ch and 2m55ch
W2025/10699672
S&T Maintenance
1m58ch and 2m55ch
W2025/11331595
Other E&P Work
1m70ch and 2m10ch
W2025/11413150
Survey Work
3m15ch and 4m70ch
W2025/11120710
P & D Maintenance
4m64ch and 0m4ch
W2025/10699673
S&T Maintenance
4m67ch and 0m45ch
W2025/10700594
S&C Unit Renewal (Maintenance
Only)
5m10ch and 2m70ch
W2025/11144818
Follow Up Tamping
5m35ch and 2m70ch
W2025/10935696
Track Maintenance
1m1ch and 1m40ch
W2025/10699550
URFDO Inspections
1m1ch and 1m40ch
W2025/10699686

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0305 MON: AC-1Aa,Ab,BCDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN01

0110 SUN TO 0305 MON: 950,951
ISOLATION REF...T-14/TN02

0805 SUN TO 1200 SUN
4809YY
*THIS IS A WESTERN ISOLATION AND APPEARS ON THE WESTERN IPF*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

PROTECTION LIMITS
0110 SUN TO 0810 SUN
Down North London/Down/Down Richmond: NL1007# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1008#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyind UH3066# pts
Down New Line: Approach WS23#
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Up South West: Beyond AW150#
Down South West: Beyond AW149#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0810 SUN TO 0045 MON
Down North London/Down/Down Richmond: NL1017# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond WS507B# pts
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond WM2353A# pts
Up South West: Approach WM2354# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0045 TO 0305 MON
Down North London/Down/Down Richmond: NL1017# to GB5#
Up Richmond/Up/Up North London: AW108# to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down South West: Beyond WM2353A# pts
Up South West: Approach WM2354# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 30 JUNE

Ref. No. P2025/3942632 Repeated item, please see details under route EA1370

Item
221

MONDAY 30 JUNE

Ref. No. P2025/4045828 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
176

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11121115

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11312634

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-25/26-14-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 30 JUNE

Ref. No. P2025/4088696 Possession Manager Western East IMDM

Item
177

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704898
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 01 JULY

Ref. No. P2025/4178802 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11327078

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 01 JULY

Ref. No. P2025/4043486 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Maintenance
5m15ch and 5m45ch
W2025/10706829

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

TUESDAY 01 JULY

Ref. No. P2025/4030128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
182

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11083999

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Major Projects HS2
0m0ch and 1m0ch
W2025/11370817
Patrolling
0m0ch and 1m45ch
W2025/11064349
OHL Inspection
0m0ch and 2m28ch
W2025/11305531
Survey Work
0m0ch and 2m28ch
W2025/11305397
S&T Maintenance
0m0ch and 2m28ch
W2025/11305349
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

URFDO Inspections
0m0ch and 2m28ch
W2025/11305321
Other E&P Work
0m0ch and 2m28ch
W2025/11305535
Survey Work
0m0ch and 2m28ch
W2025/11409540
Structures Work
1m10ch and 2m28ch
W2025/11408910
Patrolling
1m43ch and 2m28ch
W2025/11050105
Other E&P Work
2m33ch and 17m30ch
W2025/11074429
Track Maintenance
2m33ch and 4m20ch
W2025/11076244
Off Track Work
2m33ch and 17m30ch
W2025/11496136
S&T Maintenance
2m45ch and 8m0ch
W2025/11105293
Survey Work
2m45ch and 12m42ch
W2025/11105175
S&T Renewal
2m45ch and 17m30ch
W2025/11315958
URFDO Inspections
2m45ch and 17m30ch
W2025/11105298
Survey Work
3m15ch and 6m70ch
W2025/11451905
Track Maintenance
4m20ch and 6m60ch
W2025/11076330
Off Track Work
4m60ch and 6m60ch
W2025/11240123
Track Maintenance
6m70ch and 12m40ch
W2025/11091173
Patrolling
6m70ch and 12m42ch
W2025/11075345
S&T Maintenance
7m0ch and 17m30ch
W2025/11105222
Track Maintenance
12m42ch and 17m30ch
W2025/11105285
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

Survey Work
12m42ch and 17m30ch
W2025/11105230

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 01 JULY

Ref. No. P2025/3988161 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0310
TUE

Track Maintenance
1m0ch and 12m39ch
W2025/10782146

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0310
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0310
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

P & D Maintenance
1m0ch and 12m39ch
W2025/10707044
Off Track Work
1m0ch and 12m39ch
W2025/10782153
S&T Points
1m20ch and 2m76ch
W2025/10707138
Welding and Grinding
1m20ch and 12m39ch
W2025/10782071
Other E&P Work
2m62ch and 12m39ch
W2025/11409604
Ultrasonic Cover
3m0ch and 12m39ch
W2025/10707047
S&T Points
3m10ch and 12m39ch
W2025/10707059

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0310 TUE: 950,951
ISOLATION REF...TN03

0115 TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0310 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

0310 TO 0510 TUE
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3 (AMENDED)

(EASED FOR UTU016S)

WEDNESDAY 02 JULY

Ref. No. P2025/4090805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
184

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084000

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Preparatory Work
0m0ch and 0m16ch
W2025/11488665
Major Projects HS2
0m0ch and 1m0ch
W2025/11370627
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11065413
Survey Work
0m0ch and 2m28ch
W2025/11409584
Survey Work
0m0ch and 2m28ch
W2025/11305402
URFDO Inspections
0m0ch and 2m28ch
W2025/11305406
Other E&P Work
0m0ch and 2m28ch
W2025/11305415
OHL Inspection
0m0ch and 2m28ch
W2025/11305532
S&T Maintenance
0m0ch and 2m28ch
W2025/11305175
Other E&P Work
2m33ch and 17m30ch
W2025/11074554
Structures Work
1m10ch and 2m28ch
W2025/11409063
Track Maintenance
2m33ch and 4m20ch
W2025/11076245
S&T Maintenance
2m33ch and 8m0ch
W2025/11105215
Survey Work
2m33ch and 12m42ch
W2025/11105176
URFDO Inspections
2m33ch and 17m30ch
W2025/11105299
Off Track Work
2m33ch and 17m30ch
W2025/11496183
S&T Renewal
2m45ch and 17m30ch
W2025/11316040
Track Maintenance
4m20ch and 6m60ch
W2025/11076381
Track Maintenance
6m70ch and 12m40ch
W2025/11091174
Patrolling
6m70ch and 12m40ch
W2025/11075626
S&T Maintenance
7m0ch and 17m30ch
W2025/11105223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Survey Work
12m42ch and 17m30ch
W2025/11105331
Track Maintenance
12m42ch and 17m30ch
W2025/11105286

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904 Complete

0100 WED TO 0500 WED
905 TO 922 Complete

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 02 JULY

Ref. No. P2025/3988236 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
WED

to 0510
WED

Track Maintenance
1m0ch and 12m39ch
W2025/10782068

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
WED

to 0510
WED

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
WED

to 0510
WED

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

Off Track Work
1m0ch and 12m39ch
W2025/10782091
P & D Maintenance
1m0ch and 12m39ch
W2025/10717769
S&T Points
1m20ch and 2m76ch
W2025/10717777
Welding and Grinding
1m20ch and 12m39ch
W2025/10782072
Other E&P Work
1m70ch and 12m39ch
W2025/11409657
Ultrasonic Cover
3m0ch and 12m39ch
W2025/10717577
S&T Points
3m10ch and 12m39ch
W2025/10717850
Station Work
9m76ch and 12m39ch
W2025/11441113
Structures Examination
12m29ch and 12m39ch
W2025/11296150

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN04

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

PROTECTION LIMITS
0030 TO 0115 WED
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 WED
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

THURSDAY 03 JULY

Ref. No. P2025/4043428 Repeated item, please see details under route EA1320

Item
203

THURSDAY 03 JULY

Ref. No. P2025/4090806 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
186

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084001

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Major Projects HS2
0m0ch and 1m0ch
W2025/11370628
Patrolling
0m0ch and 1m45ch
W2025/11065414
Other E&P Work
0m0ch and 2m28ch
W2025/11305490
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

URFDO Inspections
0m0ch and 2m28ch
W2025/11305407
Survey Work
0m0ch and 2m28ch
W2025/11305319
S&T Maintenance
0m0ch and 2m28ch
W2025/11305257
OHL Inspection
0m0ch and 2m28ch
W2025/11305533
Survey Work
0m0ch and 2m28ch
W2025/11409585
Other E&P Work
2m33ch and 17m30ch
W2025/11074555
Track Maintenance
2m33ch and 4m20ch
W2025/11076248
S&T Maintenance
2m33ch and 8m0ch
W2025/11105216
Survey Work
2m33ch and 12m42ch
W2025/11105177
URFDO Inspections
2m33ch and 17m30ch
W2025/11105300
Off Track Work
2m33ch and 17m30ch
W2025/11496101
S&T Renewal
2m45ch and 17m30ch
W2025/11316115
Track Maintenance
4m20ch and 6m60ch
W2025/11076354
Off Track Work
4m60ch and 6m60ch
W2025/11282909
Track Maintenance
6m70ch and 12m40ch
W2025/11091175
S&T Maintenance
7m0ch and 17m30ch
W2025/11105224
Survey Work
12m42ch and 17m30ch
W2025/11105332
Track Maintenance
12m42ch and 17m30ch
W2025/11105287
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 03 JULY

Ref. No. P2025/3988188 Possession Manager Anglia IMDM Tottenham Hale

Item
187

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

Track Maintenance
1m0ch and 12m39ch
W2025/10782147

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0320
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0320
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0320
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0320
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0320
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0320
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0320
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0320
THU

Off Track Work
1m0ch and 12m39ch
W2025/10782092
P & D Maintenance
1m0ch and 12m39ch
W2025/10717976
S&T Points
1m20ch and 2m76ch
W2025/10717833
Welding and Grinding
1m20ch and 12m39ch
W2025/10782073
Station Work
1m50ch and 2m51ch
W2025/11319683
Other E&P Work
1m70ch and 12m39ch
W2025/11409658
Ultrasonic Cover
3m0ch and 12m39ch
W2025/10717984
S&T Points
3m10ch and 12m39ch
W2025/10718015

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0320 THU: 950,951
ISOLATION REF...TN05

0115 THU TO 0320 THU: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0320 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

(EASED FOR UTU235)

THURSDAY 03 JULY

Ref. No. P2025/4088700 Possession Manager Western East IMDM

Item
188

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705257

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 03 JULY

Ref. No. P2025/4041629 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10702801
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 03 JULY

Ref. No. P2025/4041603 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10702839

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 03 JULY

Ref. No. P2025/4041630 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10702842

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 04 JULY

Ref. No. P2025/4090967 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084002

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Major Projects HS2
0m0ch and 1m0ch
W2025/11370757
Patrolling
0m0ch and 1m45ch
W2025/11065460
Other E&P Work
0m0ch and 2m28ch
W2025/11305491
URFDO Inspections
0m0ch and 2m28ch
W2025/11305408
S&T Maintenance
0m0ch and 2m28ch
W2025/11305351
OHL Inspection
0m0ch and 2m28ch
W2025/11305326
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Survey Work
0m0ch and 2m28ch
W2025/11305320
Survey Work
0m0ch and 2m28ch
W2025/11409586
Other E&P Work
2m33ch and 17m30ch
W2025/11074556
Track Maintenance
2m33ch and 4m20ch
W2025/11076247
S&T Maintenance
2m33ch and 8m0ch
W2025/11105217
Survey Work
2m33ch and 12m42ch
W2025/11105178
URFDO Inspections
2m33ch and 17m30ch
W2025/11105301
Off Track Work
2m33ch and 17m30ch
W2025/11496102
S&T Renewal
2m45ch and 17m30ch
W2025/11316151
Track Maintenance
4m20ch and 6m60ch
W2025/11076355
Track Maintenance
6m70ch and 12m40ch
W2025/11091176
S&T Maintenance
7m0ch and 17m30ch
W2025/11105225
Track Maintenance
12m42ch and 17m30ch
W2025/11105288
Survey Work
12m42ch and 17m30ch
W2025/11105333

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NOTE THAT EMPTY COACHING STOCK 5ZXX WILL B STABLED OVERNIGHT IN EUSTON PLATFORM 16.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 04 JULY

Ref. No. P2025/3988257 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Track Maintenance
1m0ch and 12m39ch
W2025/10782069

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

Off Track Work
1m0ch and 12m39ch
W2025/10782155
P & D Maintenance
1m0ch and 12m39ch
W2025/10718188
S&T Points
1m20ch and 2m76ch
W2025/10718200
Welding and Grinding
1m20ch and 12m39ch
W2025/10782074
Other E&P Work
1m70ch and 12m39ch
W2025/11409659
Ultrasonic Cover
3m0ch and 12m39ch
W2025/10718030
S&T Points
3m10ch and 12m39ch
W2025/10718152

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN06

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

1F_ARL_Derivative WON 14 2025/2026 Page B-81

1F_ARL_Derivative WON 14 - 2025/2026

page 87 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4045819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860932

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10860962
URFDO Inspections
0m0ch and 7m61ch
W2025/10862080
OHL Inspection
0m0ch and 7m61ch
W2025/10862448
S&T Maintenance
0m0ch and 7m61ch
W2025/10861600
Survey Work
0m0ch and 7m61ch
W2025/10862067
Track Maintenance
4m20ch and 7m44ch
W2025/10861573
Track Maintenance
5m20ch and 7m61ch
W2025/11115330

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

1F_ARL_Derivative WON 14 2025/2026 Page B-82

1F_ARL_Derivative WON 14 - 2025/2026

page 88 of 365



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 194 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 28 JUNE

Ref. No. P2025/4211696 Possession Manager Railscape Limited

Item
195

Dalston Kingsland
and Victoria Park Jn

Down and Up North London
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Safety & Environment Work
1m11ch and 2m7ch
W2025/11429186

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1261 to NL1275
Up North London: NL1276 to NL1264
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4045764 Repeated item, please see details under route EA1310

Item
172

SUNDAY 29 JUNE

Ref. No. P2025/4043337 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/10702846

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Patrolling
3m70ch and 3m5ch
W2025/10702716
S&T Points
4m17ch and 2m35ch
W2025/10706977

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 29 JUNE

Ref. No. P2025/4064271 Possession Manager Anglia IMDM Tottenham Hale

Item
197

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10991230

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

SUNDAY 29 to MONDAY 30 JUNE

Ref. No. P2025/4176491 Possession Manager Carlisle Support Services

Item
198

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2330
SUN

to 0030
MON

Station Work
4m75ch and 5m5ch
W2025/11313180

PROTECTION LIMITS
Down North London: NL603B pts to NL605A pts
Up North London: NL605B pts to NL603A pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 216 CONTINUED

SATURDAY 28 JUNE

Ref. No. P2025/4215191 Possession Manager ASPRO Anglia Network Rail

Item
217

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
SAT

to 1900
SAT

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432477

ISOLATION OF ELECTRICAL SECTIONS
0700 SUN TO 1900 SAT: 540E,YY
ISOLATION REF...TN14

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/3937730 Repeated item, please see details under route EA1310

Item
173

SUNDAY 29 JUNE

Ref. No. P2025/4218453 Possession Manager Railscape Limited

Item
218

Junction Road Jn
and Crouch Hill

Down and Up T&H
Line Blockage

0035
SUN

to 0735
SUN

Station Work
2m70ch and 3m10ch
W2025/11433662

Upper Holloway Up Reception
Line Blockage

0035
SUN

to 0735
SUN

PROTECTION LIMITS
Down T&H: UH3067 pts to S7
Up T&H/Up Reception: S4 to UH3066 pts

SUNDAY 29 JUNE

Ref. No. P2025/4097742 Possession Manager Anglia IMDM Romford

Item
219

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

S&T Points
5m40ch and 8m0ch
W2025/11089717
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 219 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

SUNDAY 29 JUNE

Ref. No. P2025/4176577 Possession Manager Anglia IMDM Romford

Item
220

Wanstead Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0035
SUN

to 0625
SUN

Remove Rail Defects
11m30ch and 8m0ch
W2025/11451145

Barking Platforms 7-8
Possession

0035
SUN

to 0625
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0035
SUN

to 0625
SUN

Barking Station Jn
and Barking

Single/Platform 1
Possession

0035
SUN

to 0625
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0625
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Possession

0035
SUN

to 0625
SUN

Vegetation Clearance
12m12ch and 13m60ch
W2025/11317969

PROTECTION LIMITS
Down T&H/Down Tilbury: L903# to UR615#
Up Tilbury/Up T&H: UR616# to L904#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury /Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Up Riverside: Beyond UR2220B# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 30 JUNE

Ref. No. P2025/3942632 Possession Manager Anglia IMDM Romford

Item
221

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
1m7ch and 1m35ch
W2025/10699689

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

Station Work
0m30ch and 1m5ch
W2025/11319321
Follow-Up Work
0m64ch and 1m26ch
W2025/11502273
URFDO Inspections
1m7ch and 1m35ch
W2025/10699661
P & D Maintenance
1m10ch and 1m35ch
W2025/11375344
S&T Points
5m0ch and 8m0ch
W2025/11089787
Preparatory Work
5m0ch and 7m53ch
W2025/11418953

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10699689, W/10699661 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 30 JUNE

Ref. No. P2025/4215169 Possession Manager ASPRO Anglia Network Rail

Item
222

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432478

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN15

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 01 JULY

Ref. No. P2025/4178802 Repeated item, please see details under route EA1310

Item
180

TUESDAY 01 JULY

Ref. No. P2025/4097801 Possession Manager Anglia IMDM Romford

Item
223

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
0m60ch and 3m0ch
W2025/11089894

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

TUESDAY 01 JULY

Ref. No. P2025/4176528 Possession Manager Anglia IMDM Romford

Item
224

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

Technical Inspection
5m67ch and 7m0ch
W2025/11317105
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

PROTECTION LIMITS
Down T&H: S13 to S21
Up T&H: S22 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TUESDAY 01 JULY

Ref. No. P2025/4215466 Possession Manager Railscape Limited

Item
225

Leytonstone High
Road
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage (Between Trains)

0030
TUE

to 0415
TUE

Station Work
11m0ch and 11m40ch
W2025/11441491

PROTECTION LIMITS
Down T&H: S29 to L907
Up T&H: L2411B pts to S26

TUESDAY 01 JULY

Ref. No. P2025/4174822 Possession Manager Carlisle Support Services

Item
226

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

Station Work
12m0ch and 12m10ch
W2025/11313300

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L924 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

TUESDAY 01 JULY

Ref. No. P2025/4215203 Possession Manager ASPRO Anglia Network Rail

Item
227

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432479
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 02 JULY

Ref. No. P2025/4097802 Possession Manager Anglia IMDM Romford

Item
228

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
0m60ch and 3m0ch
W2025/11089793

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

WEDNESDAY 02 JULY

Ref. No. P2025/4215193 Possession Manager ASPRO Anglia Network Rail

Item
229

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432480

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 03 JULY

Ref. No. P2025/4097803 Possession Manager Anglia IMDM Romford

Item
230

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
0m60ch and 3m0ch
W2025/11089865

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

THURSDAY 03 JULY

Ref. No. P2025/4215195 Possession Manager ASPRO Anglia Network Rail

Item
231

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432481

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 04 JULY

Ref. No. P2025/4097832 Possession Manager Anglia IMDM Romford

Item
232

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11089866

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 04 JULY

Ref. No. P2025/4215205 Possession Manager ASPRO Anglia Network Rail

Item
233

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432632

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 28 JUNE

Ref. No. P2025/4176492 Possession Manager Transport for London

Item
234

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11316456

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m0ch
W2025/11245728

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 28 JUNE

Ref. No. P2025/4144045 Possession Manager Anglia IMDM Romford

Item
235

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11219445

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR149 to UR177
Up Main: UR180 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 28 JUNE

Ref. No. P2025/4176564 Possession Manager Anglia IMDM Romford

Item
236

Leigh-on-Sea L/End
and Southend Central
C/End

Down and Up Main
Line Blockage + Disconnect

0140
SAT

to 0355
SAT

OHL Inspection
32m35ch and 35m58ch
W2025/11317801

Leigh-on-Sea Reversing Line
Line Blockage + Disconnect

0140
SAT

to 0355
SAT

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0140
SAT

to 0355
SAT

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-on-Sea): UR303 to UR331
Up Main: UR334 to UR302
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 238 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0100
SUN

to 0425
MON

East Ham Depot Carriage Sidings
Sidings Possession

0100
SUN

to 2200
SUN

Inlet Road
Sidings Possession

0100
SUN

to 2200
SUN

Carriage Washer Road
Sidings Possession

0100
SUN

to 2200
SUN

Exit Road
Sidings Possession

0100
SUN

to 2200
SUN

Survey Work
3m60ch and 7m35ch
W2025/10871915
Structures Work
3m70ch and 6m46ch
W2025/11356235
Structures Work
4m25ch and 6m50ch
W2025/11423934
Structures Examination
5m78ch and 7m50ch
W2025/11262778
Tamping
6m0ch and 7m40ch
W2025/11089237
Tamping
6m0ch and 7m40ch
W2025/11089342
Off Track Work
6m0ch and 7m45ch
W2025/11317260
Survey Work
6m20ch and 7m17ch
W2025/11389654
Structures Examination
7m27ch and 7m62ch
W2025/11416379

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 2200 SUN: 510ABCD,511CDEF,509A
ISOLATION REF...T-14/TN10 SEE IPF FOR DETAILS

0100 SUN TO 0615 SUN: 507,508
ISOLATION REF....T-14/TN21X

2200 SUN TO 0425 MON: 507,508
ISOLATION REF....T-14/TN22X

PROTECTION LIMITS
0100 TO 0800 SUN
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR169#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR170# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#

0800 SUN TO 0425 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR169#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR170# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 238 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

ARL UNITS TO BE STABLED IN BARKING PLATFORM 1 AND GOSPEL OAK PLATFORM 3.

NO ACCESS TO/FROM EAST HAM DEPOT
SHEDS AT EAST HAM DEPOT TO BE LIVE, ELECTRICAL SECTION 513 TO REMAIN LIVE FOR ALTERNATE
FEED TO
EAST HAM DEPOT EH1-11 VIA 509L ISOLATION OF EAST HAM CS TO BE LIFTED 2200 SUN

LUL TO NOTE DISTRICT LINE TO BE OPEN

DLR TOWER GATEWAY BRANCH TO BE CLOSED BETWEEN 0130 SUN TO 0600 SUN & 0030 MON TO 0430
MON

GENERAL REMARKS
W/11089237 TAMPER IN USE OTM833315
POSSESSION TO BE TAKEN AROUND TAMPER AT UR149 SIGNAL ON THE DOWN MAIN

W/11089342 TAMPER IN USE OTM833318
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR156 SIGNAL ON THE UP MAIN

MONDAY 30 JUNE

Ref. No. P2025/4098497 Possession Manager Anglia IMDM Romford

Item
239

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0035
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2025/11091737

Upminster Platform 1A
Line Blockage + Disconnect

0035
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0035
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0035
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0035
MON

to 0445
MON

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11091737 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 40CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 30 JUNE

Ref. No. P2025/4177100 Possession Manager Anglia IMDM Romford

Item
240

Pitsea L/End
and Benfleet L/End

Down and Up Main
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Maintenance
26m20ch and 27m60ch
W2025/11319251

Pitsea
and Pitsea Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main: UR273 to UR283
Up Main: UR282 to UR272
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

MONDAY 30 JUNE

Ref. No. P2025/4177101 Possession Manager Anglia IMDM Romford

Item
241

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Points
38m0ch and 39m40ch
W2025/11319150

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Carriage Sidings
Sidings Possession

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR344

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/3986288 Possession Manager Anglia IMDM Romford

Item
242

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Survey Work
0m0ch and 0m65ch
W2025/11429852

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Down and Up Slow
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

2330
MON

to 0440
TUE

Track Maintenance
0m0ch and 6m40ch
W2025/11088930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 242 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LTS CYCLIC TYPE 1A

GENERAL REMARKS
W/11088930 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 3M 00CH ON THE GFB

LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/3986438 Possession Manager Anglia IMDM Romford

Item
243

Barking
and Upminster L/End

Down and Up Main
Possession

2335
MON

to 0445
TUE

Track Maintenance
7m40ch and 14m60ch
W2025/11089070

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2335
MON

to 0445
TUE

Structures Examination
7m46ch and 7m75ch
W2025/11043556
Tamping
13m0ch and 14m60ch
W2025/11421490

PROTECTION LIMITS
Down Main: UR161# to UR209
Up Main: UR210 to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA RAINHAM AND OCKENDON

ACCESS TO BE AVAILABLE TO / FROM DOWN PLATFORM AT UPMINSTER FOR C2C SERVICES

NO EASEMENT TO SECTION 4 TIMES BETWEEN UPMINSTER AND SHOEBURYNESS

LTS CYCLIC TYPE 1B

GENERAL REMARKS
W/11089070 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W11421490 TAMPER IN USE OTM871425
POSSESSION TO BE TAKEN AROUND TAMPER AT UR206 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR198 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 248 CONTINUED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Line Blockage + Disconnect

2330
TUE

to 0440
WED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

2330
TUE

to 0440
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

2330
TUE

to 0440
WED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LTS CYCLIC TYPE 1A

GENERAL REMARKS
W/11089184 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

TUESDAY 01 to WEDNESDAY 02 JULY

Ref. No. P2025/3986444 Possession Manager Anglia IMDM Romford

Item
249

Barking
and Upminster L/End

Down and Up Main
Possession

2335
TUE

to 0445
WED

Track Maintenance
7m40ch and 14m60ch
W2025/11089210

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2335
TUE

to 0445
WED

Survey Work
7m45ch and 14m50ch
W2025/10873752
Tamping
13m0ch and 14m60ch
W2025/11421889

PROTECTION LIMITS
Down Main: UR161# to UR209#
Up Main: UR210# to UR160#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA RAINHAM AND OCKENDON

ACCESS TO BE AVAILABLE TO / FROM DOWN PLATFORM AT UPMINSTER FOR C2C SERVICES

NO EASEMENT TO SECTION 4 TIMES BETWEEN UPMINSTER AND SHOEBURYNESS

LTS CYCLIC TYPE 1B

GENERAL REMARKS
W/11089210 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 04 JULY

Ref. No. P2025/4177381 Possession Manager Anglia IMDM Romford

Item
281

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
8m55ch and 8m0ch
W2025/11318977

Departure Line
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Up Riverside: UR816 to UR804
Departure Line: Beyond UR806

FRIDAY 04 JULY

Ref. No. P2025/3986363 Possession Manager Anglia IMDM Romford

Item
282

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11379419

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

MONDAY 30 JUNE

Ref. No. P2025/3942632 Possession Manager Anglia IMDM Romford

Item
58

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
1m7ch and 1m35ch
W2025/10699689

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Station Work
0m30ch and 1m5ch
W2025/11319321
Follow-Up Work
0m64ch and 1m26ch
W2025/11502273
URFDO Inspections
1m7ch and 1m35ch
W2025/10699661
P & D Maintenance
1m10ch and 1m35ch
W2025/11375344
S&T Points
5m0ch and 8m0ch
W2025/11089787
Preparatory Work
5m0ch and 7m53ch
W2025/11418953
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 58 CONTINUED

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10699689, W/10699661 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

FRIDAY 04 JULY

Ref. No. P2025/4097832 Possession Manager Anglia IMDM Romford

Item
59

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11089866

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4045819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860932
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10860962
URFDO Inspections
0m0ch and 7m61ch
W2025/10862080
OHL Inspection
0m0ch and 7m61ch
W2025/10862448
S&T Maintenance
0m0ch and 7m61ch
W2025/10861600
Survey Work
0m0ch and 7m61ch
W2025/10862067
Track Maintenance
4m20ch and 7m44ch
W2025/10861573
Track Maintenance
5m20ch and 7m61ch
W2025/11115330

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4045820 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
9m30ch and 12m40ch
W2025/10863244

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Survey Work
9m30ch and 12m40ch
W2025/10863885
Vegetation Clearance
10m15ch and 10m50ch
W2025/11394353
Track Maintenance
12m45ch and 36m0ch
W2025/10863501
Survey Work
12m45ch and 36m0ch
W2025/10899097
P & D Maintenance
25m20ch and 25m70ch
W2025/11022239
OHL Work
26m0ch and 26m65ch
W2025/11108571
P & D Maintenance
31m20ch and 32m10ch
W2025/11020365
S&T Work
34m0ch and 36m0ch
W2025/10965117
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 28 to SUNDAY 29 JUNE

Ref. No. P2025/4219669 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
17

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11443411
In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11444541

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4045769 AND W2025/11443258 AND W2025/10840544 UNDER
LINE HEADING NW1001.

SATURDAY 28 to SUNDAY 29 JUNE

Ref. No. P2025/4219682 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
18

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11443408
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11444295

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4045769 AND W2025/11443258 AND W2025/11443258 UNDER
LINE HEADING MD101.

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4045764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Euston Platform 15
Possession

0930
SAT

to 2100
SAT

Major Projects HS2
0m0ch and 4m70ch
W2025/11256267

Platform 16
Possession

0930
SAT

to 2100
SAT

Euston
and Camden Jn South

Line E
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0400
MON

Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

C74 S&C - Partial Renewal
0m0ch and 1m10ch
W2025/11500730
Survey Work
0m0ch and 2m34ch
W2025/11415989
OHL Inspection
0m0ch and 4m64ch
W2025/11119824
S&T Maintenance
0m0ch and 4m64ch
W2025/11119868
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Track Maintenance
0m0ch and 4m64ch
W2025/11221134
Remove Rail Defects
0m0ch and 4m70ch
W2025/11221019
S&C Stoneblowing
0m42ch and 1m45ch
W2025/11444093
Patrolling
1m40ch and 4m60ch
W2025/11101384
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11095275
Tunnel Work
3m21ch and 4m70ch
W2025/11371315
Remove Rail Defects
4m75ch and 9m43ch
W2025/11301999
Structures Examination
0m12ch and 0m55ch
W2025/11352823
Survey Work
0m67ch and 1m63ch
W2025/11461458
In Connection With Isolation
Arrangements
5m0ch and 5m45ch
W2025/11484402
Structures Work
5m65ch and 6m20ch
W2025/11356173
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 1m47ch
W2025/11320445
Patrolling
6m60ch and 9m40ch
W2025/11302000
Arc Repairs
6m60ch and 9m40ch
W2025/11301997
S&T Maintenance
8m0ch and 9m43ch
W2025/11370218
S&T Maintenance
0m0ch and 8m0ch
W2025/11302001
URFDO Inspections
0m0ch and 9m43ch
W2025/11304660
OHL Inspection
0m0ch and 9m43ch
W2025/11304693
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 15
Possession

1200
SUN

to 2355
SUN

Platform 16
Possession

1200
SUN

to 2355
SUN

Euston
and Camden Jn South

Line E
Possession

1200
SUN

to 2355
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0500
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0500
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0500
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0400
MON

Survey Work
0m0ch and 9m43ch
W2025/11304653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
NO ACCESS EUSTON PLATFORMS 15 AND 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 15 AND 16, MIDDLE SIDINGS TO HAVE PANTOGRAPHS
LOWERED

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

2355 SUN TO 0500 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4206959. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41/6U42 AT SIGNAL WM312 ON THE UP SLOW LINE

ANGLIA TO NOTE. ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4057840 Possession Manager Network Rail / High Speed

Item
20

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0500
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11080358

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 AVAILABLE FOR ARL STABLING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4045764 AND W2025/11256267 UNDER LINE HEADING MD101.

SUNDAY 29 JUNE

Ref. No. P2025/4057882 Possession Manager Network Rail / High Speed

Item
21

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11083938

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4045764 AND W2025/11080227 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 01 JULY

Ref. No. P2025/4030128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11083999

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Major Projects HS2
0m0ch and 1m0ch
W2025/11370817
Patrolling
0m0ch and 1m45ch
W2025/11064349
OHL Inspection
0m0ch and 2m28ch
W2025/11305531
Survey Work
0m0ch and 2m28ch
W2025/11305397
S&T Maintenance
0m0ch and 2m28ch
W2025/11305349
URFDO Inspections
0m0ch and 2m28ch
W2025/11305321
Other E&P Work
0m0ch and 2m28ch
W2025/11305535
Survey Work
0m0ch and 2m28ch
W2025/11409540
Structures Work
1m10ch and 2m28ch
W2025/11408910
Patrolling
1m43ch and 2m28ch
W2025/11050105
Other E&P Work
2m33ch and 17m30ch
W2025/11074429
Track Maintenance
2m33ch and 4m20ch
W2025/11076244
Off Track Work
2m33ch and 17m30ch
W2025/11496136
S&T Maintenance
2m45ch and 8m0ch
W2025/11105293
Survey Work
2m45ch and 12m42ch
W2025/11105175
S&T Renewal
2m45ch and 17m30ch
W2025/11315958
URFDO Inspections
2m45ch and 17m30ch
W2025/11105298
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Survey Work
3m15ch and 6m70ch
W2025/11451905
Track Maintenance
4m20ch and 6m60ch
W2025/11076330
Off Track Work
4m60ch and 6m60ch
W2025/11240123
Track Maintenance
6m70ch and 12m40ch
W2025/11091173
Patrolling
6m70ch and 12m42ch
W2025/11075345
S&T Maintenance
7m0ch and 17m30ch
W2025/11105222
Track Maintenance
12m42ch and 17m30ch
W2025/11105285
Survey Work
12m42ch and 17m30ch
W2025/11105230

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 01 JULY

Ref. No. P2025/4030090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Slow /
Down and Up Slow
Possession

0001
TUE

to 0425
TUE

C2 Rerail - Both Rails
132m20ch and 134m20ch
W2025/10874214

Stafford Platform 6
Possession

0001
TUE

to 0425
TUE

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
TUE

to 0425
TUE

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
TUE

to 0425
TUE

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

0001
TUE

to 0425
TUE

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

0001
TUE

to 0425
TUE

Penkridge
and Stafford Trent
Valley Jn No.1

Up Penkridge Fast/Up
Penkridge
Possession

0001
TUE

to 0425
TUE

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
TUE

to 0425
TUE

OHL Work
23m21ch and 28m50ch
W2025/11335211
C2 Rerail - Both Rails
23m30ch and 28m50ch
W2025/10874280
S&T Points
23m30ch and 28m50ch
W2025/11046099
Welding and Grinding
27m50ch and 28m50ch
W2025/10996648
PL Tamping
27m65ch and 28m49ch
W2025/11086800
S&T Points
132m20ch and 134m20ch
W2025/11046083
Welding and Grinding
132m20ch and 134m20ch
W2025/10994975
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

Up Penkridge Fast/Up
Penkridge
Possession

0001
WED

to 0425
WED

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
WED

to 0425
WED

Doxey Junction
and Heamies Bridge

Down and Up Slow
Possession

0425
WED

to 0515
WED

OHL Work
132m25ch and 134m7ch
W2025/11335284
S&C Tamping
136m60ch and 138m50ch
W2025/11086675

ISOLATION OF ELECTRICAL SECTIONS
0001 WED TO 0425 WED
BW 7, 8, 11, 12 Complete
BW-AF 4, 6 Complete
LQ 9, 10 Complete

PROTECTION LIMITS
2320 TUE TO 0001 WED AND 0425 WED TO 0515 WED
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5619, NS4333
Up Slow, Up Norton Bridge: Beyond SC5620, NS4332 to Approach SC5598

0001 WED TO 0425 WED
Down Stafford Slow / Down Slow, Stafford Platform 6, Stafford Goods Loop, Down Penkridge, Down Norton Bridge:
Beyond LS5573#, WS6283 to Approach SC5619, NS4333
Up Slow / Up Stafford Slow, Up Penkridge Fast / Up Penkridge, Up Penkridge Slow, Up Norton Bridge: Beyond
SC5620, NS4332 to Approach LS5566, WS4334

TRAFFIC REMARKS
2320 TUE TO 0515 WED
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0001 WED TO 0425 WED
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J01 AT NS4330 SIGNAL ON THE UP NORTON BRIDGE

WEDNESDAY 02 JULY

Ref. No. P2025/4090805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084000

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Preparatory Work
0m0ch and 0m16ch
W2025/11488665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Major Projects HS2
0m0ch and 1m0ch
W2025/11370627
Patrolling
0m0ch and 1m45ch
W2025/11065413
Other E&P Work
0m0ch and 2m28ch
W2025/11305415
OHL Inspection
0m0ch and 2m28ch
W2025/11305532
Survey Work
0m0ch and 2m28ch
W2025/11409584
S&T Maintenance
0m0ch and 2m28ch
W2025/11305175
Survey Work
0m0ch and 2m28ch
W2025/11305402
URFDO Inspections
0m0ch and 2m28ch
W2025/11305406
Other E&P Work
2m33ch and 17m30ch
W2025/11074554
Structures Work
1m10ch and 2m28ch
W2025/11409063
Track Maintenance
2m33ch and 4m20ch
W2025/11076245
S&T Maintenance
2m33ch and 8m0ch
W2025/11105215
Survey Work
2m33ch and 12m42ch
W2025/11105176
URFDO Inspections
2m33ch and 17m30ch
W2025/11105299
Off Track Work
2m33ch and 17m30ch
W2025/11496183
S&T Renewal
2m45ch and 17m30ch
W2025/11316040
Track Maintenance
4m20ch and 6m60ch
W2025/11076381
Track Maintenance
6m70ch and 12m40ch
W2025/11091174
Patrolling
6m70ch and 12m40ch
W2025/11075626
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2025/11105223
Survey Work
12m42ch and 17m30ch
W2025/11105331
Track Maintenance
12m42ch and 17m30ch
W2025/11105286

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904 Complete

0100 WED TO 0500 WED
905 TO 922 Complete

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 02 JULY

Ref. No. P2025/4219717 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
45

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

0001
WED

to 0425
WED

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11446714
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11476434

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4091717 AND W2025/10874215 AND W2025/11476178 UNDER
LINE HEADING NW1001.

WEDNESDAY 02 JULY

Ref. No. P2025/4091719 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
WED

to 0550
WED

Move Materials
37m19ch and 8m40ch
W2025/10912715

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
WED

to 0550
WED

Track Maintenance
0m0ch and 0m19ch
W2025/10968541
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
THU

to 0425
THU

Doxey Junction
and Heamies Bridge

Down and Up Slow
Possession

0425
THU

to 0515
THU

PROTECTION LIMITS
2320 WED TO 0001 THU AND 0425 THU TO 0515 THU
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5619, SOT409
Up Slow, Up Norton Bridge: Beyond SC5620, SOT410 to Approach SC5598
ADDITIONAL PROTECTION
Norton Bridge East Chord: Beyond NS5695#

0001 THU TO 0425 THU
Down Stafford Slow/Down Slow, Stafford Platform 6, Stafford Goods Loop, Down Penkridge, Down Norton Bridge:
Beyond LS5573#, WS6289# to Approach SC5619, SOT409
Up Slow/Up Stafford Slow, Up Penkridge Fast/Up Penkridge, Up Penkridge Slow, Up Norton Bridge: Beyond SC5620,
SOT410 to Approach LS5566, WS6288
ADDITIONAL PROTECTION
Norton Bridge East Chord: Beyond NS5695#

TRAFFIC REMARKS
2320 WED TO 0515 THU
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0001 THU TO 0425 THU
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 02 to SATURDAY 05 JULY

Ref. No. P2025/4226138 Possession Manager Protected Path

Item
52

Euston Platform 16
Affected

0001
WED

to 0550
SAT

In Connection With Isolation
Arrangements
0m0ch and 0m16ch
W2025/11492456

Platform 16
BLOCKED To A/C Electric
Trains

0001
WED

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0001 WED TO 0550 SAT
AE 6 C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON WHILE STAGING IS ERRECTED ON THE PLATFORM
FOR A CHARTER SERVICE THE BELMOND BRITANNIC EXPLORER. ALSO FOR THE STABLING OF 1Z50 AND
THEN FOR THE STAGING TO BE TAKEN DOWN.

1Z50/5Z50 WILL BE STABLED BETWEEN 1857 ON 3RD JULY TO 0846 ON 4TH JULY.

GAPS ARE SHOWN WHEN EXISTING ENGINEERING WORK BLOCKS PLATFORM 16. NO ISSUES
ANTICIPATED. P4090967 CONTAINS TRAFFIC REMARKS FOR 5Z50 BEING STABLED IN PLATFORM 16.

THURSDAY 03 JULY

Ref. No. P2025/4090806 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084001

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Major Projects HS2
0m0ch and 1m0ch
W2025/11370628
Patrolling
0m0ch and 1m45ch
W2025/11065414
Other E&P Work
0m0ch and 2m28ch
W2025/11305490
URFDO Inspections
0m0ch and 2m28ch
W2025/11305407
Survey Work
0m0ch and 2m28ch
W2025/11305319
S&T Maintenance
0m0ch and 2m28ch
W2025/11305257
OHL Inspection
0m0ch and 2m28ch
W2025/11305533
Survey Work
0m0ch and 2m28ch
W2025/11409585
Other E&P Work
2m33ch and 17m30ch
W2025/11074555
Track Maintenance
2m33ch and 4m20ch
W2025/11076248
S&T Maintenance
2m33ch and 8m0ch
W2025/11105216
Survey Work
2m33ch and 12m42ch
W2025/11105177
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Off Track Work
2m33ch and 17m30ch
W2025/11496101
URFDO Inspections
2m33ch and 17m30ch
W2025/11105300
S&T Renewal
2m45ch and 17m30ch
W2025/11316115
Track Maintenance
4m20ch and 6m60ch
W2025/11076354
Off Track Work
4m60ch and 6m60ch
W2025/11282909
Track Maintenance
6m70ch and 12m40ch
W2025/11091175
S&T Maintenance
7m0ch and 17m30ch
W2025/11105224
Track Maintenance
12m42ch and 17m30ch
W2025/11105287
Survey Work
12m42ch and 17m30ch
W2025/11105332

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 03 JULY

Ref. No. P2025/4021720 Possession Manager Protected Path

Item
54

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Protected Path

0030
THU

to 0530
THU

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Protected Path

0030
THU

to 0530
THU

Gospel Oak
and West Hampstead

Down and Up North London
Line
Protected Path

0030
THU

to 0530
THU

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.
.

GENERAL REMARKS
UTU235
NOTE DOES NOT RUN ON THE SLOW LINES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0001
FRI

to 0425
FRI

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0001
FRI

to 0425
FRI

Up Penkridge Fast/Up
Penkridge
Possession

0001
FRI

to 0425
FRI

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession

0001
FRI

to 0425
FRI

Doxey Junction
and Heamies Bridge

Down and Up Slow
Possession

0425
FRI

to 0515
FRI

S&T Points
132m20ch and 134m20ch
W2025/11046086
PL Grinding Train
138m35ch and 138m60ch
W2025/11392765
PL Grinding Train
0m60ch and 4m6ch
W2025/11402957

PROTECTION LIMITS
2320 THU TO 0001 FRI AND 0425 FRI TO 0515 FRi
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SOT409, SC5619
Up Slow, Up Norton Bridge: Beyond SC5620, SOT410 to Approach SC5598
ADDITIONAL PROTECTION
Norton Bridge East Chord: Beyond NS5695#

0001 FRI TO 0425 FRI
Down Stafford Slow/Down Slow, Stafford Platform 6, Stafford Goods Loop, Down Penkridge, Down Norton Bridge:
Beyond LS5573#, WS6289# to Approach SC5619, SOT409
Up Slow/Up Stafford Slow, Up Penkridge Fast/Up Penkridge, Up Penkridge Slow, Up Norton Bridge: Beyond SC5620,
SOT410 to Approach LS5566, WS6288
ADDITIONAL PROTECTION
Norton Bridge East Chord: Beyond NS5695#

TRAFFIC REMARKS
2320 THU TO 0515 FRI
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0001 FRI TO 0425 FRI
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 04 JULY

Ref. No. P2025/4090967 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11084002

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Major Projects HS2
0m0ch and 1m0ch
W2025/11370757
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065460
Other E&P Work
0m0ch and 2m28ch
W2025/11305491
URFDO Inspections
0m0ch and 2m28ch
W2025/11305408
S&T Maintenance
0m0ch and 2m28ch
W2025/11305351
OHL Inspection
0m0ch and 2m28ch
W2025/11305326
Survey Work
0m0ch and 2m28ch
W2025/11305320
Survey Work
0m0ch and 2m28ch
W2025/11409586
Other E&P Work
2m33ch and 17m30ch
W2025/11074556
Track Maintenance
2m33ch and 4m20ch
W2025/11076247
S&T Maintenance
2m33ch and 8m0ch
W2025/11105217
Survey Work
2m33ch and 12m42ch
W2025/11105178
URFDO Inspections
2m33ch and 17m30ch
W2025/11105301
Off Track Work
2m33ch and 17m30ch
W2025/11496102
S&T Renewal
2m45ch and 17m30ch
W2025/11316151
Track Maintenance
4m20ch and 6m60ch
W2025/11076355
Track Maintenance
6m70ch and 12m40ch
W2025/11091176
S&T Maintenance
7m0ch and 17m30ch
W2025/11105225
Track Maintenance
12m42ch and 17m30ch
W2025/11105288
Survey Work
12m42ch and 17m30ch
W2025/11105333
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 TO 922 Complete

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214 pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops
Watford Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214 pts#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NOTE THAT EMPTY COACHING STOCK 5ZXX WILL B STABLED OVERNIGHT IN EUSTON PLATFORM 16.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4045764 Repeated item, please see details under route MD101

Item
19

SUNDAY 29 JUNE

Ref. No. P2025/4185980 Possession Manager LNW Works Delivery Signalling

Item
77

Harrow and
Wealdstone
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 0645
SUN

In Connection With Engineering Work
13m0ch and 17m58ch
W2025/11330127

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 0645
SUN

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS518A pts to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS58

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.

SUNDAY 29 to MONDAY 30 JUNE

Ref. No. P2025/4045774 Repeated item, please see details under route MD101

Item
24

MONDAY 30 JUNE

Ref. No. P2025/4045828 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11121115

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11312634

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-25/26-14-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 30 JUNE to TUESDAY 01 JULY

Ref. No. P2025/4030145 Repeated item, please see details under route MD101

Item
31

TUESDAY 01 JULY

Ref. No. P2025/4030128 Repeated item, please see details under route MD101

Item
35

TUESDAY 01 to WEDNESDAY 02 JULY

Ref. No. P2025/4090906 Repeated item, please see details under route MD101

Item
39

WEDNESDAY 02 JULY

Ref. No. P2025/4090805 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 02 JULY

Ref. No. P2025/4199572 Possession Manager LNW Route Business Stonebridge Park

Item
79

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139164
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

MONDAY 30 JUNE

Ref. No. P2025/4045828 Repeated item, please see details under route MD120

Item
78

TUESDAY 01 JULY

Ref. No. P2025/4030128 Repeated item, please see details under route MD101

Item
35

WEDNESDAY 02 JULY

Ref. No. P2025/4090805 Repeated item, please see details under route MD101

Item
44

THURSDAY 03 JULY

Ref. No. P2025/4090806 Repeated item, please see details under route MD101

Item
53

THURSDAY 03 JULY

Ref. No. P2025/4021720 Repeated item, please see details under route MD101

Item
54

FRIDAY 04 JULY

Ref. No. P2025/4090967 Repeated item, please see details under route MD101

Item
62

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/3937730 Possession Manager Network Operations Anglia

Item
85

Acton East
and Acton West

Acton Yard
Sidings Possession

2200
SAT

to 1800
SUN

Earthwork
1m57ch and 2m70ch
W2025/11227720

Reception 1
Sidings Possession

2200
SAT

to 1800
SUN

Reception 2
Sidings Possession

2200
SAT

to 1800
SUN

Survey Work
0m15ch and 1m32ch
W2025/11469142
Major Projects
0m20ch and 1m44ch
W2025/11139230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 85 CONTINUED

Reception 3
Sidings Possession

2200
SAT

to 1800
SUN

Kentish Town West
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0110
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0110
SUN

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0110
SUN

to 0500
MON

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0110
SUN

to 0500
MON

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0110
SUN

to 0305
MON

West London Jn
(Willesden)
and Acton Wells Jn

Down and Up South West
Possession

0110
SUN

to 0305
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0110
SUN

to 0305
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0110
SUN

to 0305
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0110
SUN

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0110
SUN

to 0500
MON

Gospel Oak Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0810
SUN

to 0305
MON

Gunnersbury Jn
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Possession

0810
SUN

to 0305
MON

Gospel Oak Jn
and Acton Wells Jn

Down and Up North London
Possession

0305
MON

to 0500
MON

P & D Maintenance
0m43ch and 1m49ch
W2025/11374826
Off Track Work
1m57ch and 0m45ch
W2025/10699667
Track Maintenance
1m57ch and 0m45ch
W2025/10700686
URFDO Inspections
1m57ch and 0m45ch
W2025/10700689
Off Track Work
1m57ch and 0m45ch
W2025/11504113
Off Track Work
1m57ch and 0m45ch
W2025/10700688
URFDO Inspections
1m57ch and 0m45ch
W2025/10699758
Track Maintenance
1m57ch and 0m45ch
W2025/10699695
Welding and Grinding
1m57ch and 0m45ch
W2025/10737813
Welding and Grinding
1m57ch and 0m45ch
W2025/10737764
Patrolling
1m57ch and 2m55ch
W2025/10699672
S&T Maintenance
1m58ch and 2m55ch
W2025/11331595
Other E&P Work
1m70ch and 2m10ch
W2025/11413150
Survey Work
3m15ch and 4m70ch
W2025/11120710
P & D Maintenance
4m64ch and 0m4ch
W2025/10699673
S&T Maintenance
4m67ch and 0m45ch
W2025/10700594
S&C Unit Renewal (Maintenance
Only)
5m10ch and 2m70ch
W2025/11144818
Follow Up Tamping
5m35ch and 2m70ch
W2025/10935696
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 85 CONTINUED

Track Maintenance
1m1ch and 1m40ch
W2025/10699550
URFDO Inspections
1m1ch and 1m40ch
W2025/10699686

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0305 MON: AC-1Aa,Ab,BCDEHJK,AC-2BCDE,Fa,Fb,Ga,Gb
ISOLATION REF...T-14/TN01

0110 SUN TO 0305 MON: 950,951
ISOLATION REF...T-14/TN02

0805 SUN TO 1200 SUN
4809YY
*THIS IS A WESTERN ISOLATION AND APPEARS ON THE WESTERN IPF*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 85 CONTINUED

0305 TO 0500 MON
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES TO RUN VIA WEST LONDON LINE AND WEMBLEY YARD (R/R) TO
PRIMROSE HILL BETWEEN 0110 SUN TO 0305 MON

ACTON TRAFFIC TO BE RETIMED/RUN TO/FROM WEMBLEY

ARL TO SHUNT FROM DOWN NORTH LONDON LINE TO UP NORTH LONDON LINE (BEHIND NL1000) AT
GOSPEL OAK JN, MAXIMUM 2 TRAINS PER HOUR (AC-1F, AC-2A,TO BE LIVE). ECS MOVES TO/FROM THE
T&H LINES ARE ALSO PERMITTED TO SHUNT AT THIS SIGNAL POSSESSION LIMIT BOARD/3 DETONATORS
REQUIRED AT LIMITING POINT: PLB AND DETONATORS PLACED AT OVERBRIDGE 3B (FOOTPATH
BETWEEN SAVERNAKE RD & HAMPSTEAD HEATH) ON THE DN NORTH LONDON, INACCORDANCE WITH
RULE BOOK MODULE AC SECTION 11

6E62 TO BE RE-TIMED OR NOT TO RUN
7V90/7V91, 6O95, 4M13 WILL NOT RUN
6O87/6O63/6O50/6O47 TO BE RE-TIMED

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN AND THE TURNBACK SIDING
AT WILLESDEN JN HL FROM 0110 SUN TO 0500 MON

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/WEST COAST SOUTH

ACTON CANAL WHARF SB WILL BE CLOSED FROM 0700 TO 1900 SUN

ARL ECS MOVES CAN BE HELD AT WM672

CD Track: Old Oak Common Down Follow Up
NLL CYCLIC TYPE 9 (AMENDED)
NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11227720 ENGINEERING TRAIN IN USE PT871581 6T61
POSSESSION TO BE TAKEN AROUND 6T61 AT NL1035 ON THE DOWN NORTH LONDON
MARKERBOARD MILEAGES
0110 SUN-0815 SUN 1M40CH BOK2-2M70CH SAR1
0815 SUN-0305 MON 1M57CH BOK2-2M70CH SAR1
0305 MON-0500 MON 1M57CH BOK2-0M45CH BOK4
0110 SUN-0305 MON 0M00CH-0M25CH KGC
0110 SUN-0305 MON 5M10CH-5M25CH KGW
0110 SUN-0305 MON 0M43CH-0M38CH WMB
0110 SUN-0305 MON 0M49CH-0M55CH AWL

W/10935696 TAMPER IN USE OTM810172
POSSESSION TO BE TAKEN AROUND TAMPER AT AW147 SIGNAL ON THE DOWN NORTH LONDON

W/10699550 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

THURSDAY 03 JULY

Ref. No. P2025/4021720 Repeated item, please see details under route MD101

Item
54

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/3937730 Repeated item, please see details under route MD150

Item
85

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 28 to SUNDAY 29 JUNE

Ref. No. P2025/4013347 Repeated item, please see details under route SO500

Item
146

SATURDAY 28 to MONDAY 30 JUNE

Ref. No. P2025/4045764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

Euston Platform 15
Possession

0930
SAT

to 2100
SAT

Major Projects HS2
0m0ch and 4m70ch
W2025/11256267

Platform 16
Possession

0930
SAT

to 2100
SAT

Euston
and Camden Jn South

Line E
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0400
MON

Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

C74 S&C - Partial Renewal
0m0ch and 1m10ch
W2025/11500730
Survey Work
0m0ch and 2m34ch
W2025/11415989
OHL Inspection
0m0ch and 4m64ch
W2025/11119824
Track Maintenance
0m0ch and 4m64ch
W2025/11221134
S&T Maintenance
0m0ch and 4m64ch
W2025/11119868
Remove Rail Defects
0m0ch and 4m70ch
W2025/11221019
S&C Stoneblowing
0m42ch and 1m45ch
W2025/11444093
Patrolling
1m40ch and 4m60ch
W2025/11101384
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11095275
Tunnel Work
3m21ch and 4m70ch
W2025/11371315
Remove Rail Defects
4m75ch and 9m43ch
W2025/11301999
Structures Examination
0m12ch and 0m55ch
W2025/11352823
Survey Work
0m67ch and 1m63ch
W2025/11461458
In Connection With Isolation
Arrangements
5m0ch and 5m45ch
W2025/11484402
Structures Work
5m65ch and 6m20ch
W2025/11356173
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 1m47ch
W2025/11320445
Patrolling
6m60ch and 9m40ch
W2025/11302000
Arc Repairs
6m60ch and 9m40ch
W2025/11301997
S&T Maintenance
8m0ch and 9m43ch
W2025/11370218
S&T Maintenance
0m0ch and 8m0ch
W2025/11302001
OHL Inspection
0m0ch and 9m43ch
W2025/11304693
Survey Work
0m0ch and 9m43ch
W2025/11304653
URFDO Inspections
0m0ch and 9m43ch
W2025/11304660
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 15
Possession

1200
SUN

to 2355
SUN

Platform 16
Possession

1200
SUN

to 2355
SUN

Euston
and Camden Jn South

Line E
Possession

1200
SUN

to 2355
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0500
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0500
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0500
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0400
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
NO ACCESS EUSTON PLATFORMS 15 AND 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 15 AND 16, MIDDLE SIDINGS TO HAVE PANTOGRAPHS
LOWERED

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

2355 SUN TO 0500 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4206959. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41/6U42 AT SIGNAL WM312 ON THE UP SLOW LINE

ANGLIA TO NOTE. ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

SUNDAY 29 JUNE

Ref. No. P2025/3872631 Possession Manager Area Planning Orpington (DU)

Item 3 Battersea Pier Jn
and Factory Jn

Down and Up Stewarts Lane
Possession

0800
SUN

to 1800
SUN

Track Maintenance
1m16ch and 1m55ch
W2025/11126197

Stewarts Lane Jn
and Factory Jn

Up Goods Loop
Possession

0800
SUN

to 1800
SUN

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Possession

0800
SUN

to 1800
SUN

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0800
SUN

to 1800
SUN

Battersea Yard Departure Line 2
Sidings Possession

0800
SUN

to 1800
SUN

Reception Line 1
Sidings Possession

0800
SUN

to 1800
SUN

Stewarts Lane D/C Sidings 1 to 27
Sidings Possession

0800
SUN

to 1800
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0800
SUN

to 1800
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0800
SUN

to 1800
SUN

Depot Sidings
Sidings Possession

0800
SUN

to 1800
SUN

Yard Road
Sidings Possession

0800
SUN

to 1800
SUN

Washer Road
Sidings Possession

0800
SUN

to 1800
SUN

S&T Maintenance
1m16ch and 1m40ch
W2025/11105601
Resignalling Work
1m16ch and 1m55ch
W2025/11124019
Track Maintenance
1m52ch and 1m67ch
W2025/10838316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0040
THU

to 0500
THU

Up Sheepcote Lane
Possession

0040
THU

to 0500
THU

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0040
THU

to 0500
THU

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0040
THU

to 0500
THU

Up Hounslow
Possession

0040
THU

to 0500
THU

Structures Work
4m10ch and 5m77ch
W2025/11350790
Structures Work
4m65ch and 5m13ch
W2025/11306112
Structures Work
5m43ch and 5m77ch
W2025/11364647

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109225.

THURSDAY 03 JULY

Ref. No. P2025/4127765 Possession Manager Wessex Inner

Item
108

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180237

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0120
FRI

to 0500
FRI

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0120
FRI

to 0500
FRI

Up Hounslow
Possession

0120
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Slow: Beyond W117 to -
Down Windsor Fast/Down Richmond: Beyond (W616pts) to Approach W541
Up Richmond/Up Windsor Fast/Up Windsor: Beyond W530 to Approach W86
Up Windsor Slow/Windsor Reversible: - to Approach W928
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
Down Hounslow: - to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to -

TRAFFIC REMARKS
FREIGHT SERVICES BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA
MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR
BE RETIMED.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Q54.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109193.

FRIDAY 04 JULY

Ref. No. P2025/4127622 Possession Manager Wessex Inner

Item
111

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180013

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 03 JULY

Ref. No. P2025/4127765 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180237

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 03 to FRIDAY 04 JULY

Ref. No. P2025/4107917 Repeated item, please see details under route SW210

Item
170

FRIDAY 04 JULY

Ref. No. P2025/4109451 Possession Manager Works Delivery Wessex

Item
42

Waterloo Platform 8
Possession

0020
FRI

to 0505
FRI

Follow-Up Work
0m4ch and 0m13ch
W2025/11078769

Platform 9
Possession

0020
FRI

to 0505
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 8: Buffer Stops Platform 8 to Approach W1513pts
Platform 9: Buffer Stops Platform 9 to Approach W1514Bpts

TRAFFIC REMARKS
WATERLOO PLATFORMS 8 AND 9 TO BE OUTBERTHED.

FRIDAY 04 JULY

Ref. No. P2025/4110016 Possession Manager Wessex Inner

Item
43

Queenstown Road
and Barnes Jn

Down Windsor/Down Windsor
Slow
Possession

0120
FRI

to 0500
FRI

Track Maintenance
6m60ch and 8m40ch
W2025/11125757
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 04 JULY

Ref. No. P2025/4127622 Possession Manager Wessex Inner

Item
44

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180013

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 27 to SATURDAY 28 JUNE

Ref. No. P2025/4091182 Possession Manager Western Route Planning East

Item
164

Twyford West
and Reading High
Level Jn (incl)

Down and Up Main
Possession

2335
FRI

to 0500
SAT

In Connection With Engineering Work
32m74ch and 37m20ch
W2025/11102544

Reading New Jn
and Reading Spur Jn

Down and Up Reading Spur
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Caversham Road
Jn

Up Main Loop
Possession

2335
FRI

to 0500
SAT

Reading Platforms 9, 10, 11
Possession

2335
FRI

to 0500
SAT

Reading East Jn
and Westbury Line Jn

Down Main Loop
Possession

0045
SAT

to 0500
SAT

Reading Platforms 1-3
Possession

0045
SAT

to 0500
SAT

Platforms 7 and 8
Possession

0045
SAT

to 0500
SAT

Reading
and Oxford Road Jn

Down and Up Westbury
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Reading West Jn

Down Reading Festival Line
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Oxford Road Jn

Reading Upper Triangle Sidings
Sidings Possession

0045
SAT

to 0500
SAT

Patrolling
32m74ch and 37m20ch
W2025/11103092
S&T Maintenance
34m60ch and 37m20ch
W2025/11103942
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1F_ARL_Derivative WON 14 2025 26  D5
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2025

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill 

Up Main OWW Worcester Shrub 
Hill

07/04/2023 4 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WS307 Harrow & 
Wealdstone

Turnback siding CWJ Wembley Mainline 05/04/2024 22 2 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 07/06/2025
Explanation of Change: Additional SPAD at signal WS55 has been added to the table.  

(D22692) (07/06/2025) (UFN)
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