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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 07 JULY

Ref. No. P2025/4128364 Possession Manager Cleshar Contract Services

Item
223

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181026

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 08 JULY

Ref. No. P2025/4128380 Possession Manager Cleshar Contract Services

Item
224

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181234

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 224 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 08 JULY

Ref. No. P2025/4237492 Possession Manager Area Planning London Bridge (DU)

Item
225

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
TUE

to 0500
TUE

Track Maintenance
1m65ch and 2m75ch
W2025/11507393

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
TUE

to 0500
TUE

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
TUE

to 0500
TUE

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
TUE

to 0500
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
TUE

to 0500
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
TUE

to 0500
TUE

Up Bermondsey Spur
Possession

0100
TUE

to 0500
TUE

New Cross Gate Up Sussex Loop
Possession

0100
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 225 CONTINUED

Down East London
Possession

0100
TUE

to 0500
TUE

Up East London
Possession

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

WEDNESDAY 09 JULY

Ref. No. P2025/4128382 Possession Manager Cleshar Contract Services

Item
226

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181062

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 09 JULY

Ref. No. P2025/4237597 Possession Manager Area Planning London Bridge (DU)

Item
227

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
WED

to 0500
WED

Track Maintenance
1m65ch and 2m75ch
W2025/11509827

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 227 CONTINUED

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
WED

to 0500
WED

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
WED

to 0500
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
WED

to 0500
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
WED

to 0500
WED

Up Bermondsey Spur
Possession

0100
WED

to 0500
WED

New Cross Gate Up Sussex Loop
Possession

0100
WED

to 0500
WED

Down East London
Possession

0100
WED

to 0500
WED

Up East London
Possession

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

THURSDAY 10 JULY

Ref. No. P2025/4128385 Possession Manager Cleshar Contract Services

Item
228

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181139

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 228 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 11 JULY

Ref. No. P2025/4128373 Possession Manager Cleshar Contract Services

Item
229

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181140

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 229 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 11 JULY

Ref. No. P2025/4237598 Possession Manager Area Planning London Bridge (DU)

Item
230

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
FRI

to 0500
FRI

Track Maintenance
1m65ch and 2m75ch
W2025/11509831

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
FRI

to 0500
FRI

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
FRI

to 0500
FRI

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
FRI

to 0500
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
FRI

to 0500
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
FRI

to 0500
FRI

Up Bermondsey Spur
Possession

0100
FRI

to 0500
FRI

New Cross Gate Up Sussex Loop
Possession

0100
FRI

to 0500
FRI

Down East London
Possession

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 230 CONTINUED

Up East London
Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

EA1327 SILWOOD JN TO OLD KENT ROAD JN

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938203 Possession Manager Area Planning London Bridge (DU)

Item
231

London Bridge Platforms 10 to 15
Possession

0105
SUN

to 0400
MON

Track Maintenance
0m0ch and 3m40ch
W2025/11082233

Spa Road
and London Bridge

8 Up
Possession

0105
SUN

to 0400
MON

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0105
SUN

to 0400
MON

10 Reversible/Sussex
Reversible
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0105
SUN

to 0400
MON

Up Bermondsey Spur
Possession

0105
SUN

to 0400
MON

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Peckham Rye Jn

Up South London
Possession

0105
SUN

to 0400
MON

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0400
MON

Up Silwood (part)
Possession

0105
SUN

to 0400
MON

Structures Examination
0m0ch and 1m70ch
W2025/11299145
Structures Examination
0m0ch and 1m70ch
W2025/11097572
Unload Materials
0m0ch and 2m0ch
W2025/11081324
Signalling Works
0m0ch and 2m2ch
W2025/11392981
Structures Examination
0m0ch and 3m40ch
W2025/11109585
Off-Track Inspection
0m0ch and 3m40ch
W2025/11237396
Structures Examination
0m70ch and 1m45ch
W2025/11331175
Vegetation Clearance
1m49ch and 3m20ch
W2025/11389572
Station Work
1m50ch and 1m75ch
W2025/11024841
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 231 CONTINUED

Station Work
1m52ch and 1m72ch
W2025/11410010
Earthwork Examination
1m60ch and 2m30ch
W2025/11362292
Preparatory Work
1m63ch and 3m40ch
W2025/11494322
Ground Investigation/Automatic
Ballast Sampling
2m18ch and 3m5ch
W2025/11376825

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL978PTS ON THE
DOWN SOUTH LONDON AND FIXED CROSS , IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15 (London Bridge): Buffer Stops
8 Up: Beyond TL7273pts# to Approach TL7187pts#
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002/TL8003pts#
Bermondsey Reversible: Approach TL8003pts#
Up Bermondsey Spur: Beyond TL8008pts#
Down South London: Approach TL978pts#
Up South London: Beyond TL979pts#
Down Silwood Line(pt): Beyond TL615#
Up Silwood Line(pt): Approach EL354#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 231 CONTINUED

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

THAMESLINK SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES WILL RUN BETWEEN TULSE HILL AND EXTEND TO
CATERHAM

LONDON VICTORIA TO LONDON BRIDGE SERVICES WILL RUN BETWEEN LONDON VICTORIA AND CRYSTAL
PALACE

NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO
RE-START IN PLATFORM 4

GTR TO BERTH IN BLACKFRIARS PLATFORM 3&4

SMITHFIELD TO BE OUTBERTHED

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON
LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO
EAST LONDON LINE TO BE OPEN

UP KENT FAST TRAINS TO TRAVEL OVER THE 7 REVERSIBLE BETWEEN SPA ROAD JN (TL7273PTS) AND
LONDON BRIDGE STATION (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL, AND
BETWEEN CANADA WATER AND CLAPHAM JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (7C01) AT TL4204 SIGNAL ON THE 11
REVERSIBLE LINE APPROACHING BRUNSWICK COURT JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (7C01) AT TL4615 SIGNAL ON THE
BERMONDSEY REVERSIBLE LINE APPROACHING SOUTH BERMONDSEY JN

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938920 Repeated item, please see details under route EA1320

Item
207

TUESDAY 08 JULY

Ref. No. P2025/4104772 Repeated item, please see details under route EA1320

Item
212
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON

SATURDAY 05 JULY

Ref. No. P2025/4232911 Possession Manager Area Planning Croydon (NetOps)

Item
148

Streatham Common
Jn
and Windmill Bridge
Jn

Down Brighton/Victoria Slow
Possession

0045
SAT

to 0545
SAT

Remove Rail Defects
9m0ch and 9m60ch
W2025/11481597

Up Victoria/Brighton Slow
Possession

0045
SAT

to 0545
SAT

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

0045
SAT

to 0545
SAT

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

0045
SAT

to 0545
SAT

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0045
SAT

to 0545
SAT

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

0045
SAT

to 0545
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton/Victoria Slow: Beyond TVC339pts# to Approach T1590pts#
Up Victoria/Brighton Slow: Beyond T1591pts# to Approach TVC338pts#
Down Streatham Spur: Beyond TVC396pts#
Up Streatham Spur: Approach TVC397pts#
Arrival Road: Beyond T76# (Up Direction)
Departure Road: Beyond T68#
Down Selhurst Spur: Approach T1539pts#
Up Selhurst Spur: Beyond T1540pts#
Up London Bridge Slow: Approach T1528pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND EAST CROYDON

ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY

THAMESLINK TO RUN VIA LONDON BRIDGE

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

SATURDAY 05 JULY

Ref. No. P2025/3875812 Possession Manager Area Planning Brighton (DU)

Item
149

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2025/11012089
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 149 CONTINUED

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m48ch
W2025/11434324

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE BRIDGES.

TRAINS TO/FROM CRAWLEY NEW YARD TO SHUNT ON THE DOWN SLOW USING T1182 SIGNAL AND
T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD OR UP SIDING NORTH.

GENERAL REMARKS
Track and S&T Inspections and cyclic maintenance along with any additional critical maintenance

SATURDAY 05 JULY

Ref. No. P2025/3875923 Possession Manager Area Planning Brighton (DU)

Item
150

Preston Park
and Brighton

Down Main
Line Blockage

0145
SAT

to 0430
SAT

Patrolling
49m50ch and 50m49ch
W2025/11012025

Up Main
Line Blockage

0145
SAT

to 0430
SAT

Brighton Platforms 3 - 8
Line Blockage

0145
SAT

to 0430
SAT

Preston Park
and Brighton

Carriage Road
Line Blockage

0145
SAT

to 0430
SAT

Brighton
and Moulsecoomb

Down and Up East Branch
Line Blockage

0145
SAT

to 0430
SAT

S&T Maintenance
49m70ch and 50m49ch
W2025/11434330

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 150 CONTINUED

PROTECTION LIMITS
Down Main/Platform 5: T1821pts (Protecting Signals T425/T427/T429) to Buffer Stops
Platform 4/Up Main: Buffer Stops to T1825pts
Carriage Road: T1824pts (Protecting Signals T429) to T1851pts
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T702 to Buffer Stops
Platform 3: T1864pts to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
BRIGHTON PLATFORMS 4 & 5 TO BE OUTBERTHED

SATURDAY 05 to MONDAY 07 JULY

Ref. No. P2025/3939550 Possession Manager Area Planning Croydon (NetOps)

Item
151

Selhurst Jn
and Stoats Nest Jn

Down Victoria Fast/Down Fast
Possession

2345
SAT

to 0400
MON

S&C Maintenance
9m56ch and 13m43ch
W2025/11005658

Up Fast/Up Victoria Fast
Possession

2345
SAT

to 0400
MON

Windmill Bridge Jn
and East Croydon

Fast Reversible
Possession

2345
SAT

to 0400
MON

Norwood Fork Jn
and Windmill Bridge
Jn

Down and Up London Bridge
Fast
Possession

2345
SAT

to 0400
MON

East Croydon Up Sidings
Sidings Possession

2345
SAT

to 0400
MON

South Croydon
and East Croydon

Up Slow
Line Blockage (Between Trains)

0015
SUN

to 0810
SUN

Stoats Nest Jn
and South Croydon Jn

Up Slow
Possession

0105
SUN

to 0625
SUN

Structures Examination
9m56ch and 9m75ch
W2025/11389114
Unload Materials
9m56ch and 10m0ch
W2025/11199289
Structures Work
9m56ch and 10m13ch
W2025/11179165
S&T Renewal
9m56ch and 11m0ch
W2025/11111087
S&T Maintenance
9m56ch and 13m43ch
W2025/11278862
Structures Examination
9m56ch and 13m43ch
W2025/11107118
Vegetation Clearance
9m56ch and 13m43ch
W2025/11278763
Permanent Way Inspection
10m8ch and 10m58ch
W2025/11107756
Litter / Graffiti Clearance
10m15ch and 10m39ch
W2025/11393636
Major Projects
10m27ch and 11m26ch
W2025/11375767
S&T Renewal
10m28ch and 11m21ch
W2025/11373770
Earthwork Examination
10m28ch and 13m40ch
W2025/11234347
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 151 CONTINUED

C2 Rerail - Both Rails
11m6ch and 13m35ch
W2025/11054052
Litter / Graffiti Clearance
11m11ch and 11m31ch
W2025/11391828

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
CURRENT WILL NOT BE AFFECTED (Line Blockage)

PROTECTION LIMITS
Part 1: 2345 Sat to 0105 Sun
Down Victoria Fast/Down Fast: Beyond T1567pts# to Approach T1666pts#
Up Fast/Up Victoria Fast: Beyond T1667pts# to Approach T1566pts#
Fast Reversible:
Down London Bridge Fast: Beyond T1537pts#
Up London Bridge Fast: Approach T1535pts#
Up Sidings: Siding Possession
UP Slow (LBBT): T126 to T106 (00:15 to 08:10)

Part 2: 0105 Sun to 0625 Sun
Down Victoria Fast/Down Fast: Beyond T1567pts# to Approach T1666pts#
Up Fast/Up Victoria Fast: Beyond T1667pts# to Approach T1566pts#
Fast Reversible:
Down London Bridge Fast: Beyond T1537pts#
Up London Bridge Fast: Approach T1535pts#
Up Sidings: Siding Possession
Up Slow: Beyond T1669pts to Approach T1627pts#
UP Slow (LBBT): T126 to T106 (00:15 to 08:10)

Part 3: 0625 Sun to 0400 Mon
Down Victoria Fast/Down Fast: Beyond T1567pts# to Approach T1666pts#
Up Fast/Up Victoria Fast: Beyond T1667pts# to Approach T1566pts#
Fast Reversible:
Down London Bridge Fast: Beyond T1537pts#
Up London Bridge Fast: Approach T1535pts#
Up Sidings: Siding Possession
UP Slow (LBBT): T126 to T106 (00:15 to 08:10)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 151 CONTINUED

TRAFFIC REMARKS
*** MULTI-PART POSSESSION ***
SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON
JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***

PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.

SOUTHERN REIGATE TO VICTORIA SERVICES TO RUN BETWEEN REIGATE AND REDHILL ONLY

FROM 2345 SATURDAY TO 0105 SUNDAY AND ALSO
FROM 0625 SUNDAY TO 0400 MONDAY:-
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN

FROM 0105 SUNDAY TO 0625 SUNDAY :-
DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND
SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN
SOUTH CROYDON AND SELHURST/NORWOOD JN.

*** SPECIAL WORKING INSTRUCTIONS ***
SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630
POINTS) AND STOATS NEST JN (T1669 POINTS).
PILOT TO JOIN/ALIGHT SERVICES AT EAST CROYDON AND COULSDON SOUTH.

PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF
9W00

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN AT T90 SIGNAL, ON THE UP FAST AT WINDMILL BRIDGE JN

POSSESSION TO BE GIVEN UP AROUND:
ENGINEERING TRAIN AT T90 SIGNAL, ON THE UP FAST AT WINDMILL BRIDGE JN

SUNDAY 06 JULY

Ref. No. P2025/4108185 Possession Manager Area Planning Croydon (DU)

Item
152

Victoria Platforms 9 - 19
Line Blockage (Between Trains)

1000
SUN

to 1600
SUN

Permanent Way Inspection
0m0ch and 0m15ch
W2025/11107751

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

PROTECTION LIMITS
Platform 9: Buffer Stops to TVC212pts
Platform 10: Buffer Stops to TVC204pts
Platform 11: Buffer Stops to TVC211pts
Platform 12: Buffer Stops to TVC202/203pts
Platform 13: Buffer Stops to TVC203/202pts
Platform 14: Buffer Stops to TVC205/206pts
Platform 15: Buffer Stops to TVC206/205pts
Platform 16: Buffer Stops to TVC201/200pts
Platform 17: Buffer Stops to TVC200/201pts
Platform 18: Buffer Stops to TVC215pts
Platform 19: Buffer Stops to TVC215pts

TRAFFIC REMARKS
ONLY ONE PLATFORM MAY BE BLOCKED AT ANY ONE TIME.
LINE BLOCKAGE TO BE TAKEN UNDER LOCAL ARRANGEMENTS MADE BETWEEN COSS AND STATION
SUPERVISOR.

SUNDAY 06 JULY

Ref. No. P2025/3918279 Repeated item, please see details under route SO250

Item
110

SUNDAY 06 JULY

Ref. No. P2025/3875980 Possession Manager Area Planning Brighton (DU)

Item
153

Merstham
and Earlswood
(Surrey)

Down and Up Redhill/Slow
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

S&T Maintenance
20m75ch and 21m55ch
W2025/11434266

Redhill
and Reigate

Down and Up Reading
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Redhill
and Nutfield

Down Tonbridge
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Redhill Dn Loop/Platform 3
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Up Loop No.0/Platform 0
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Up Loop/Platform 2
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Platform 1
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Redhill
and Nutfield

Up Tonbridge
Line Blockage (Between Trains)

0100
SUN

to 0610
SUN

Track Maintenance
21m0ch and 23m0ch
W2025/11012081

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 153 CONTINUED

PROTECTION LIMITS
Down Redhill/Slow: T475 to T1691pts
Up Slow/Redhill: T1692pts (Protecting Signal T216) to T476
Down Reading: T1940pts to RG21
Up Reading/Up Loop No.2: RG5 to T1918pts
Down Tonbridge: T1943pts to T501
Up Tonbridge: T504 to T1944pts
Down Loop/Platform 3: T1917pts to T1942pts
Up Loop/Platform 0: T1936pts to T1910pts
Platform 1: T1935pts to Buffer Stops

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST/QUARRY LINES.

GWR TO STABLE 1 UNIT IN GATWICK SIDINGS OVERNIGHT.

SUNDAY 06 JULY

Ref. No. P2025/3939422 Possession Manager Area Planning Brighton (NetOps)

Item
154

Three Bridges
and Brighton

Down & Up Fast/Main
Possession

0115
SUN

to 0815
SUN

Track Maintenance
29m62ch and 36m35ch
W2025/11434593

Three Bridges
and Balcombe Tunnel
Jn

Down and Up Slow
Possession

0115
SUN

to 0815
SUN

Haywards Heath Up Loop
Possession

0115
SUN

to 0815
SUN

Down Loop
Possession

0115
SUN

to 0815
SUN

Preston Park Up Loop
Possession

0115
SUN

to 0815
SUN

Preston Park Jn
and Hove Jn

Down & Up Cliftonville Spur
Possession

0115
SUN

to 0815
SUN

Preston Park Jn
and Brighton

Carriage Road
Possession

0115
SUN

to 0815
SUN

Keymer Jn
and Lewes

Down and Up Lewes
Possession

0115
SUN

to 0815
SUN

Copyhold Jn
and Ardingly Sidings

Ardingly Single
Possession

0115
SUN

to 0815
SUN

Cripple Sidings
Sidings Possession

0115
SUN

to 0815
SUN

Hopper Road
Sidings Possession

0115
SUN

to 0815
SUN

Haywards Heath Down Sidings
Sidings Possession

0115
SUN

to 0815
SUN

Off Track Work
29m62ch and 36m35ch
W2025/11436145
Third Rail Work
29m62ch and 36m35ch
W2025/11435874
S&T Maintenance
29m62ch and 36m35ch
W2025/11435943
Structures Examination
33m60ch and 36m35ch
W2025/11098235
Track Maintenance
37m16ch and 40m65ch
W2025/11012653
Major Projects
37m16ch and 40m52ch
W2025/11375570
Litter / Graffiti Clearance
37m45ch and 37m75ch
W2025/11335940
Earthwork Examination
37m59ch and 39m50ch
W2025/11386568
Earthwork
40m42ch and 40m65ch
W2025/11435972
Earthwork Examination
41m39ch and 43m42ch
W2025/11386692
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

Shunt Neck
Sidings Possession

0115
SUN

to 0815
SUN

Up Siding
Sidings Possession

0115
SUN

to 0815
SUN

Preston Park Up Sidings
Sidings Possession

0115
SUN

to 0815
SUN

Copyhold Jn
and Ardingly Sidings

Run Round Loop
Sidings Possession

0115
SUN

to 0815
SUN

Brighton Down Main Carriage Siding
No.1
Sidings Possession

0115
SUN

to 0815
SUN

Down Main Carriage Siding
No.2
Sidings Possession

0115
SUN

to 0815
SUN

Goods Reception
Road/Departure Road
Sidings Possession

0115
SUN

to 0815
SUN

Loco Release Siding
Sidings Possession

0115
SUN

to 0815
SUN

Engineers Sidings
Sidings Possession

0115
SUN

to 0815
SUN

Structures Examination
47m30ch and 49m30ch
W2025/11098539
LC Work
48m0ch and 48m25ch
W2025/11491826

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Fast/Main:Beyond T1761pts# to Approach T1846pts#
Up Main/Fast:Beyond T1840pts# to Approach T1760pts#
Down Slow:Beyond T1762pts#
Up Slow:Approach T1763pts#
Down Lewes:Approach TLW75pts#
Up Lewes:Beyond TLW74pts#
Carriage Road: Approach T1829pts#/T1830pts#/T1839pts#
Down Cliftonville Spur:Approach T1890pts#
Up Cliftonville Spur:Beyond T1889pts#
Down Loop Haywards Heath:
Up Loop Haywards Heath:
Up Loop Preston Park:
Ardingly Single:Buffer Stops
Ardingly Run Round loop:Sidings Possession
Ardingly Hopper Road:Sidings Possession
Ardingly Cripple Road:Sidings Possession
Haywards Heath Down Sidings:Sidings possession
Haywards Heath Shunt Neck:Sidings possession
Haywards Heath Up Sidings:Sidings possession
Up Sidings:Sidings Possession
Down Main Carriage Siding No.1:Sidings Possession
Down Main Carriage Siding No.2:Sidings Possession
Goods Reception Road/Departure Road: Sidings Possession
Loco Release Siding: Sidings Possession
Engineers Sidings: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

TRAFFIC REMARKS
GTR TO START/TERMINATE AT THREE BRIDGES

RAIL REPLACEMENT TO RUN BETWEEN THREE BRIDGES AND BRIGHTON/LEWES

ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES

COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE

ACCESS AVAILABLE TO/FROM THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS

ACCESS AVAILABLE TO/FROM THREE BRIDGES UP YARD VIA T1762 / T1763PTS

PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE
AFFECTED

BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE
AFFECTED

ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT

HAYWARDS HEATH UP/DOWN LOOPS TO BE OUTBERTHED

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
KEYMER CCTV (41m0c)
SPATHAM LANE AHB (42m76c)
PLUMPTON MCB OD (44m46ch)
COOKSBRIDGE (A275) CCTV (47m31c)
HAMSEY (THE DROVE) AHB (48m12c)

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3939505 Possession Manager Area Planning Brighton (NetOps)

Item
155

Three Bridges
and Brighton

Down & Up Fast/Main
Possession

2340
SUN

to 0505
MON

Track Maintenance
29m62ch and 35m29ch
W2025/11434603

Three Bridges
and Balcombe Tunnel
Jn

Down and Up Slow
Possession

2340
SUN

to 0505
MON

Haywards Heath Up Loop
Possession

2340
SUN

to 0505
MON

Down Loop
Possession

2340
SUN

to 0505
MON

Preston Park Up Loop
Possession

2340
SUN

to 0505
MON

Preston Park Jn
and Hove Jn

Down & Up Cliftonville Spur
Possession

2340
SUN

to 0505
MON

Preston Park Jn
and Brighton

Carriage Road
Possession

2340
SUN

to 0505
MON

S&T Maintenance
29m62ch and 35m29ch
W2025/11436156
Off Track Work
29m62ch and 35m29ch
W2025/11436165
Track Maintenance
36m35ch and 40m52ch
W2025/11012747
Structures Examination
36m35ch and 37m0ch
W2025/11459061
Structures Examination
36m70ch and 38m0ch
W2025/11098319
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 155 CONTINUED

Keymer Jn
and Lewes

Down and Up Lewes
Possession

2340
SUN

to 0505
MON

Copyhold Jn
and Ardingly Sidings

Ardingly Single
Possession

2340
SUN

to 0505
MON

Cripple Sidings
Sidings Possession

2340
SUN

to 0505
MON

Hopper Road
Sidings Possession

2340
SUN

to 0505
MON

Haywards Heath Down Sidings
Sidings Possession

2340
SUN

to 0505
MON

Shunt Neck
Sidings Possession

2340
SUN

to 0505
MON

Up Siding
Sidings Possession

2340
SUN

to 0505
MON

Preston Park Up Sidings
Sidings Possession

2340
SUN

to 0505
MON

Copyhold Jn
and Ardingly Sidings

Run Round Loop
Sidings Possession

2340
SUN

to 0505
MON

Brighton Down Main Carriage Siding
No.1
Sidings Possession

2340
SUN

to 0505
MON

Down Main Carriage Siding
No.2
Sidings Possession

2340
SUN

to 0505
MON

Goods Reception
Road/Departure Road
Sidings Possession

2340
SUN

to 0505
MON

Loco Release Siding
Sidings Possession

2340
SUN

to 0505
MON

Engineers Sidings
Sidings Possession

2340
SUN

to 0505
MON

Major Projects
37m16ch and 40m52ch
W2025/11375648
Structures Examination
37m45ch and 38m60ch
W2025/11098229
Off Track Work
40m14ch and 40m16ch
W2025/11436239
Earthwork Examination
45m27ch and 47m36ch
W2025/11476581

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 155 CONTINUED

PROTECTION LIMITS
Down Fast/Main: Beyond T1761pts# to Approach T1846pts#
Up Main/Fast: Beyond T1840pts# to Approach T1760pts#
Down Slow: Beyond T1762pts#
Up Slow: Approach T1763pts#
Down Lewes: Approach TLW75pts#
Up Lewes: Beyond TLW74pts#
Carriage Road: Approach T1829pts#/T1830pts#/T1839pts#
Down Cliftonville Spur: Approach T1890pts#
Up Cliftonville Spur: Beyond T1889pts#
Down Loop Haywards Heath:
Up Loop Haywards Heath:
Up Loop Preston Park:
Ardingly Single: Buffer Stops
Ardingly Run Round loop: Sidings Possession
Ardingly Hopper Road: Sidings Possession
Ardingly Cripple Road: Sidings Possession
Haywards Heath Down Sidings: Sidings possession
Haywards Heath Shunt Neck: Sidings possession
Haywards Heath Up Sidings: Sidings possession
Up Sidings: Sidings Possession
Down Main Carriage Siding No.1: Sidings Possession
Down Main Carriage Siding No.2: Sidings Possession
Goods Reception Road/Departure Road: Sidings Possession
Loco Release Siding: Sidings Possession
Engineers Sidings: Sidings Possession

TRAFFIC REMARKS
GTR TO START/TERMINATE AT THREE BRIDGES.

RAIL REPLACEMENT TO RUN BETWEEN THREE BRIDGES AND BRIGHTON/LEWES.

ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES.

COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.

ACCESS AVAILABLE TO/FROM THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS.

ACCESS AVAILABLE TO/FROM THREE BRIDGES UP YARD VIA T1762 / T1763PTS.

PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE
AFFECTED.

BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE
AFFECTED.

ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.

HAYWARDS HEATH UP/DOWN LOOPS TO BE OUTBERTHED.

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
KEYMER CCTV (41m0c)
SPATHAM LANE AHB (42m76c)
PLUMPTON MCB OD (44m46ch)
COOKSBRIDGE (A275) CCTV (47m31c)
HAMSEY (THE DROVE) AHB (48m12c)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4113112 Possession Manager Area Planning Croydon (NetOps)

Item
156

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

2345
MON

to 0455
TUE

Track Maintenance
1m25ch and 3m76ch
W2025/10748698

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 1
Sidings Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 2
Sidings Possession

2345
MON

to 0455
TUE

S&T Maintenance
1m25ch and 3m76ch
W2025/11098087
Permanent Way Inspection
1m29ch and 2m70ch
W2025/11107845
Structures Examination
2m50ch and 3m30ch
W2025/11323226
PL Stoneblowing
2m60ch and 3m45ch
W2025/11126672

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
PIER JN AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY
DIVERTED VIA HERNE HILL.

GENERAL REMARKS
POSSESSION TAKEN AROUND:
STONEBLOWER AT SIGNAL TVC613, DOWN BRIGHTON SLOW LINE BETWEEN CLAPHAM JN AND
WANDSWORTH COMMON.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES
WITHIN THIS POSSESSION IN CONNECTION WITH THE ABOVE
ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 08 JULY

Ref. No. P2025/4109615 Possession Manager Area Planning Croydon (NetOps)

Item
157

Victoria Platform 16
Possession

0140
TUE

to 0350
TUE

Litter / Graffiti Clearance
0m0ch and 0m18ch
W2025/11123997

Platform 17
Possession

0140
TUE

to 0350
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 157 CONTINUED

PROTECTION LIMITS
Platform 16: Buffer Stops to Approach TVC201/200pts#
Platform 17: Buffer Stops to Approach TVC200/201pts#

TRAFFIC REMARKS
PLATFORMS 16 & 17 TO BE OUTBERTHED.

OUTBERTHING ARRANGEMENTS AT VICTORIA MUST NOT CONFLICT WITH OTHER AGREED
ARRANGEMENTS AS PUBLISHED IN THE WEEKLY OPERATING NOTICE

TUESDAY 08 JULY

Ref. No. P2025/4082283 Possession Manager Area Planning Croydon (NetOps)

Item
158

Purley
and Redhill

Down and Up Slow/Redhill
Possession (T3-A)

0001
TUE

to 0500
TUE

Track Maintenance
13m47ch and 21m0ch
W2025/10748585

Stoats Nest Jn Reedham Sidings
Sidings Possession

0001
TUE

to 0500
TUE

S&T Maintenance
13m47ch and 21m0ch
W2025/11097991
S&T Maintenance
14m41ch and 21m0ch
W2025/11098042
Earthwork Examination
20m13ch and 20m50ch
W2025/11457132

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Slow/Redhill: Beyond T1655pts# to Approach T1909pts#
Up Redhill/Slow: Beyond T1909pts# to Approach T1645pts#
Reedham Sidings: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT/HORSHAM.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS;
RR TRACK CIRCUIT AT PURLEY
GJ TRACK CIRCUIT AT REDHILL

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4113135 Possession Manager Area Planning Croydon (NetOps)

Item
159

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

2345
TUE

to 0455
WED

Track Maintenance
1m25ch and 3m76ch
W2025/10748656
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 159 CONTINUED

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
TUE

to 0455
WED

Pigs Hill Siding 1
Sidings Possession

2345
TUE

to 0455
WED

Pigs Hill Siding 2
Sidings Possession

2345
TUE

to 0455
WED

S&T Maintenance
1m25ch and 3m76ch
W2025/11098088
Structures Examination
2m50ch and 3m30ch
W2025/11323343
PL Stoneblowing
3m35ch and 3m76ch
W2025/11138860

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
PIER JN AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY
DIVERTED VIA HERNE HILL.

GENERAL REMARKS
POSSESSION TAKEN AROUND:
STONEBLOWER AT SIGNAL TVC613, DOWN BRIGHTON SLOW LINE BETWEEN CLAPHAM JN AND
WANDSWORTH COMMON.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES
WITHIN THIS POSSESSION IN CONNECTION WITH THE ABOVE
ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 09 JULY

Ref. No. P2025/4082317 Possession Manager Area Planning Croydon (NetOps)

Item
160

Purley
and Redhill

Down and Up Slow/Redhill
Protection T3-A

0001
WED

to 0500
WED

Track Maintenance
13m47ch and 21m0ch
W2025/10748762

Stoats Nest Jn Reedham Sidings
Sidings Possession

0001
WED

to 0500
WED

S&T Maintenance
13m47ch and 21m0ch
W2025/11097992
S&T Maintenance
14m41ch and 21m0ch
W2025/11098043
Earthwork Examination
20m13ch and 20m50ch
W2025/11477287

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 160 CONTINUED

PROTECTION LIMITS
Down Slow/Redhill: Beyond T1655pts# to Approach T1909pts#
Up Redhill/Slow: Beyond T1909pts# to Approach T1645pts#
Reedham Sidings: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT/HORSHAM.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS;
RR TRACK CIRCUIT AT PURLEY
GJ TRACK CIRCUIT AT REDHILL

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4113136 Possession Manager Area Planning Croydon (NetOps)

Item
161

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

2345
WED

to 0345
THU

Track Maintenance
1m25ch and 3m76ch
W2025/10748709

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
WED

to 0345
THU

Pigs Hill Siding 1
Sidings Possession

2345
WED

to 0345
THU

Pigs Hill Siding 2
Sidings Possession

2345
WED

to 0345
THU

S&T Maintenance
1m25ch and 3m76ch
W2025/11098089

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
PIER JN AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY
DIVERTED VIA HERNE HILL.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES
WITHIN THIS POSSESSION IN CONNECTION WITH THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS
AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/4113179 Possession Manager Area Planning Croydon (NetOps)

Item
162

Battersea Pier Jn
and Balham

Down & Up Brighton Slow
Possession

2345
THU

to 0455
FRI

Track Maintenance
1m25ch and 3m76ch
W2025/10748738

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
THU

to 0455
FRI

Pigs Hill Siding 1
Sidings Possession

2345
THU

to 0455
FRI

Pigs Hill Siding 2
Sidings Possession

2345
THU

to 0455
FRI

S&T Maintenance
1m25ch and 3m76ch
W2025/11097995
Litter / Graffiti Clearance
2m44ch and 2m67ch
W2025/11326264

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA
PIER JN AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY
DIVERTED VIA HERNE HILL.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES
WITHIN THIS POSSESSION IN CONNECTION WITH THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS
AUTHORISED##

FRIDAY 11 JULY

Ref. No. P2025/4082319 Possession Manager Area Planning Croydon (NetOps)

Item
163

Purley
and Redhill

Down and Up Slow/Redhill
Protection T3-A

0001
FRI

to 0500
FRI

Track Maintenance
13m47ch and 21m0ch
W2025/10748789

Stoats Nest Jn Reedham Sidings
Sidings Possession

0001
FRI

to 0500
FRI

S&T Maintenance
13m47ch and 21m0ch
W2025/11097994
S&T Maintenance
14m41ch and 21m0ch
W2025/11098045
Earthwork Examination
20m13ch and 20m50ch
W2025/11477288

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 163 CONTINUED

PROTECTION LIMITS
Down Slow/Redhill: Beyond T1655pts# to Approach T1909pts#
Up Redhill/Slow: Beyond T1909pts# to Approach T1645pts#
Reedham Sidings: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT/HORSHAM.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLWOING TRACK CIRCUITS:
RR TRACK CIRCUIT AT PURLEY
GJ TRACK CIRCUIT AT REDHILL

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 05 JULY

Ref. No. P2025/4232911 Repeated item, please see details under route SO500

Item
148

SATURDAY 05 to MONDAY 07 JULY

Ref. No. P2025/3939550 Repeated item, please see details under route SO500

Item
151

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938203 Possession Manager Area Planning London Bridge (DU)

Item
164

London Bridge Platforms 10 to 15
Possession

0105
SUN

to 0400
MON

Track Maintenance
0m0ch and 3m40ch
W2025/11082233

Spa Road
and London Bridge

8 Up
Possession

0105
SUN

to 0400
MON

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0105
SUN

to 0400
MON

10 Reversible/Sussex
Reversible
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0105
SUN

to 0400
MON

Up Bermondsey Spur
Possession

0105
SUN

to 0400
MON

Structures Examination
0m0ch and 1m70ch
W2025/11097572
Structures Examination
0m0ch and 1m70ch
W2025/11299145
Unload Materials
0m0ch and 2m0ch
W2025/11081324
Signalling Works
0m0ch and 2m2ch
W2025/11392981
Off-Track Inspection
0m0ch and 3m40ch
W2025/11237396
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0105
SUN

to 0400
MON

South Bermondsey Jn
and Peckham Rye Jn

Up South London
Possession

0105
SUN

to 0400
MON

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0400
MON

Up Silwood (part)
Possession

0105
SUN

to 0400
MON

Structures Examination
0m0ch and 3m40ch
W2025/11109585
Structures Examination
0m70ch and 1m45ch
W2025/11331175
Vegetation Clearance
1m49ch and 3m20ch
W2025/11389572
Station Work
1m50ch and 1m75ch
W2025/11024841
Station Work
1m52ch and 1m72ch
W2025/11410010
Earthwork Examination
1m60ch and 2m30ch
W2025/11362292
Preparatory Work
1m63ch and 3m40ch
W2025/11494322
Ground Investigation/Automatic
Ballast Sampling
2m18ch and 3m5ch
W2025/11376825

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL978PTS ON THE
DOWN SOUTH LONDON AND FIXED CROSS , IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15 (London Bridge): Buffer Stops
8 Up: Beyond TL7273pts# to Approach TL7187pts#
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002/TL8003pts#
Bermondsey Reversible: Approach TL8003pts#
Up Bermondsey Spur: Beyond TL8008pts#
Down South London: Approach TL978pts#
Up South London: Beyond TL979pts#
Down Silwood Line(pt): Beyond TL615#
Up Silwood Line(pt): Approach EL354#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

THAMESLINK SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES WILL RUN BETWEEN TULSE HILL AND EXTEND TO
CATERHAM

LONDON VICTORIA TO LONDON BRIDGE SERVICES WILL RUN BETWEEN LONDON VICTORIA AND CRYSTAL
PALACE

NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO
RE-START IN PLATFORM 4

GTR TO BERTH IN BLACKFRIARS PLATFORM 3&4

SMITHFIELD TO BE OUTBERTHED

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON
LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO
EAST LONDON LINE TO BE OPEN

UP KENT FAST TRAINS TO TRAVEL OVER THE 7 REVERSIBLE BETWEEN SPA ROAD JN (TL7273PTS) AND
LONDON BRIDGE STATION (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL, AND
BETWEEN CANADA WATER AND CLAPHAM JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (7C01) AT TL4204 SIGNAL ON THE 11
REVERSIBLE LINE APPROACHING BRUNSWICK COURT JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (7C01) AT TL4615 SIGNAL ON THE
BERMONDSEY REVERSIBLE LINE APPROACHING SOUTH BERMONDSEY JN

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4079918 Possession Manager Area Planning London Bridge (DU)

Item
48

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2025/10855906

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Litter / Graffiti Clearance
0m0ch and 0m28ch
W2025/11226213
Structures Work
0m0ch and 0m30ch
W2025/11421517
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 48 CONTINUED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing X
Fast
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 6 to 9
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

London Bridge Platform 4
Line Blockage

0015
TUE

to 0450
TUE

Platform 5
Line Blockage

0015
TUE

to 0450
TUE

Blackfriars
and Dickens Jn

Down Snowhill Spur
Line Blockage

0015
TUE

to 0450
TUE

Blackfriars Jn
and London Bridge

Down Snowhill
Line Blockage

0015
TUE

to 0450
TUE

Up Snowhill
Line Blockage

0015
TUE

to 0450
TUE

London Bridge
and Corbetts Lane Jn

4 Down
Line Blockage

0015
TUE

to 0450
TUE

Southwark Park Road
Jn
and London Bridge

5 Up
Line Blockage

0015
TUE

to 0450
TUE

Metropolitan Jn
and Cannon Street

Metropolitan Reversible
Line Blockage

0015
TUE

to 0450
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Structures Work
0m50ch and 1m0ch
W2025/11442316
Resignalling Work
4m30ch and 5m60ch
W2025/11449537

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting signals TL242/TL240)

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

TUESDAY 08 JULY

Ref. No. P2025/4237492 Possession Manager Area Planning London Bridge (DU)

Item
165

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
TUE

to 0500
TUE

Track Maintenance
1m65ch and 2m75ch
W2025/11507393

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
TUE

to 0500
TUE

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
TUE

to 0500
TUE

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
TUE

to 0500
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
TUE

to 0500
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
TUE

to 0500
TUE

Up Bermondsey Spur
Possession

0100
TUE

to 0500
TUE

New Cross Gate Up Sussex Loop
Possession

0100
TUE

to 0500
TUE

Down East London
Possession

0100
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 165 CONTINUED

Up East London
Possession

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

TUESDAY 08 JULY

Ref. No. P2025/4128380 Possession Manager Cleshar Contract Services

Item
174

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181234

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 174 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 08 JULY

Ref. No. P2025/4082322 Possession Manager Area Planning Croydon (NetOps)

Item
166

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0020
TUE

to 0510
TUE

Track Maintenance
6m68ch and 9m55ch
W2025/10748795

Down Sussex/London Bridge
Fast
Possession

0020
TUE

to 0510
TUE

Up Sussex/London Bridge Fast
Possession

0020
TUE

to 0510
TUE

Up Sussex/London Bridge Slow
Possession

0020
TUE

to 0510
TUE

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0020
TUE

to 0510
TUE

Up Wallington
Possession

0020
TUE

to 0510
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0020
TUE

to 0510
TUE

Up Crystal Palace Spur
Possession

0020
TUE

to 0510
TUE

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0020
TUE

to 0510
TUE

S&T Maintenance
6m68ch and 9m55ch
W2025/11098002
Follow-Up Work
7m15ch and 8m55ch
W2025/11129257
Preparatory Work
8m15ch and 9m12ch
W2025/11185154
S&C Tamping
8m35ch and 9m15ch
W2025/11126447
Litter / Graffiti Clearance
8m45ch and 8m65ch
W2025/11347874
Mobile Maintenance Train
9m33ch and 9m53ch
W2025/11446712

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Dn Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT SIGNAL T21, DOWN LONDON BRIDGE SLOW LINE AT NORWOOD JN.
MMT AT SIGNAL T80, UP LONDON BRIDGE FAST LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

POSSESSION GIVEN UP AROUND:
TAMPER AT SIGNAL T83, DOWN LONDON BRIDGE SLOW LINE BETWEEN NORWOOD JN AND EAST
CROYDON.
MMT AT SIGNAL T80, UP LONDON BRIDGE FAST LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4079894 Possession Manager Area Planning London Bridge (DU)

Item
56

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/10855908

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing X
Fast
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 6 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Litter / Graffiti Clearance
0m0ch and 0m18ch
W2025/11226387
Structures Work
0m0ch and 0m30ch
W2025/11421412
Structures Work
0m50ch and 1m0ch
W2025/11442317
Resignalling Work
4m30ch and 5m60ch
W2025/11449548

1F_ARL_Derivative WON 15 2025/2026 Page B-243

1F_ARL_Derivative WON 15 - 2025/2026

page 249 of 367



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 56 CONTINUED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

Corbetts Lane Jn
and Edward Street Jn

4 Down
Possession

2345
TUE

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Line Blockage

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Line Blockage

2345
TUE

to 0520
WED

Up Snowhill
Line Blockage

2345
TUE

to 0520
WED

London Bridge Platform 4
Line Blockage

2345
TUE

to 0520
WED

Platform 5
Line Blockage

2345
TUE

to 0520
WED

London Bridge
and Corbetts Lane Jn

4 Down
Line Blockage

2345
TUE

to 0520
WED

Southwark Park Road
Jn
and London Bridge

5 Up
Line Blockage

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Line Blockage

2345
TUE

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

2345
TUE

to 0520
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

2345
TUE

to 0520
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

WEDNESDAY 09 JULY

Ref. No. P2025/4237597 Possession Manager Area Planning London Bridge (DU)

Item
167

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
WED

to 0500
WED

Track Maintenance
1m65ch and 2m75ch
W2025/11509827

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
WED

to 0500
WED

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
WED

to 0500
WED

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
WED

to 0500
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
WED

to 0500
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
WED

to 0500
WED

Up Bermondsey Spur
Possession

0100
WED

to 0500
WED

New Cross Gate Up Sussex Loop
Possession

0100
WED

to 0500
WED

Down East London
Possession

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 167 CONTINUED

Up East London
Possession

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

WEDNESDAY 09 JULY

Ref. No. P2025/4082331 Possession Manager Area Planning Croydon (NetOps)

Item
168

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0020
WED

to 0510
WED

Track Maintenance
6m68ch and 9m55ch
W2025/10748796

Down Sussex/London Bridge
Fast
Possession

0020
WED

to 0510
WED

Up Sussex/London Bridge Fast
Possession

0020
WED

to 0510
WED

Up Sussex/London Bridge Slow
Possession

0020
WED

to 0510
WED

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0020
WED

to 0510
WED

Up Wallington
Possession

0020
WED

to 0510
WED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0020
WED

to 0510
WED

Up Crystal Palace Spur
Possession

0020
WED

to 0510
WED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0020
WED

to 0510
WED

S&T Maintenance
6m68ch and 9m55ch
W2025/11098003
Follow-Up Work
7m15ch and 8m55ch
W2025/11129215
Preparatory Work
8m15ch and 9m12ch
W2025/11185298
Mobile Maintenance Train
9m22ch and 9m42ch
W2025/11446959

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 168 CONTINUED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Dn Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS
POSSESSION TAKEN AROUND:
MMT AT SIGNAL T80, UP LONDON BRIDGE FAST LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

POSSESSION GIVEN UP AROUND:
MMT AT SIGNAL T80, UP LONDON BRIDGE FAST LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4079949 Possession Manager Area Planning London Bridge (DU)

Item
67

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/10855909

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2345
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2345
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2345
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2345
WED

to 0520
THU

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2345
WED

to 0520
THU

North Kent East Jn Down Greenwich (pt)
Possession

2345
WED

to 0520
THU

Up Greenwich (pt)
Possession

2345
WED

to 0520
THU

Prep for RDT
2m0ch and 3m30ch
W2025/11398392
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 67 CONTINUED

New Cross
and London Bridge

3 Up
Possession

2345
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(Current to be restored to Cannon Street Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS

GTR SERVICES TO DIVERT VIA HERNE HILL

THURSDAY 10 JULY

Ref. No. P2025/4095203 Possession Manager Area Planning London Bridge (DU)

Item
169

London Bridge Platforms 10-15
Line Blockage

0115
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/10855985

London Bridge
and Spa Road

9 Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0115
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0115
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0115
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0115
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0115
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0115
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0115
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4095203) AND (P2025/4079966), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 10 JULY

Ref. No. P2025/4079966 Possession Manager Area Planning London Bridge (DU)

Item
68

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4095203) AND (P2025/4079966), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 10 JULY

Ref. No. P2025/4128385 Possession Manager Cleshar Contract Services

Item
176

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181139

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 10 JULY

Ref. No. P2025/4082332 Possession Manager Area Planning Croydon (NetOps)

Item
170

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0020
THU

to 0510
THU

Track Maintenance
6m68ch and 9m55ch
W2025/10748783

Down Sussex/London Bridge
Fast
Possession

0020
THU

to 0510
THU

S&T Maintenance
6m68ch and 9m55ch
W2025/11098004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 170 CONTINUED

Up Sussex/London Bridge Fast
Possession

0020
THU

to 0510
THU

Up Sussex/London Bridge Slow
Possession

0020
THU

to 0510
THU

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0020
THU

to 0510
THU

Up Wallington
Possession

0020
THU

to 0510
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0020
THU

to 0510
THU

Up Crystal Palace Spur
Possession

0020
THU

to 0510
THU

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0020
THU

to 0510
THU

Follow-Up Work
7m15ch and 8m55ch
W2025/11129178
Preparatory Work
8m15ch and 9m12ch
W2025/11185299
Mobile Maintenance Train
9m7ch and 9m27ch
W2025/11446977

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Dn Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS
POSSESSION TAKEN AROUND:
MMT AT SIGNAL T82, UP LONDON BRIDGE SLOW LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

POSSESSION GIVEN UP AROUND:
MMT AT SIGNAL T82, UP LONDON BRIDGE SLOW LINE BETWEEN EAST CROYDON AND NORWOOD
JUNCTION

GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 75 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
1 & 2 Sidings (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#
Down North Kent: Approach TL844pts#/TL846pts#
Up North Kent: Beyond TL845pts#/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/ 3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL

FRIDAY 11 JULY

Ref. No. P2025/4237598 Possession Manager Area Planning London Bridge (DU)

Item
171

Spa Road
and Sydenham

Down Sussex Slow
Possession

0100
FRI

to 0500
FRI

Track Maintenance
1m65ch and 2m75ch
W2025/11509831

Corbetts Lane Jn
and Sydenham

Down Sussex Fast
Possession

0100
FRI

to 0500
FRI

Southwark Park Road
Jn
and Sydenham

Up Sussex Fast
Possession

0100
FRI

to 0500
FRI

Bricklayers Arms Jn
and Sydenham

Up Sussex Slow
Possession

0100
FRI

to 0500
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0100
FRI

to 0500
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
FRI

to 0500
FRI

Up Bermondsey Spur
Possession

0100
FRI

to 0500
FRI

New Cross Gate Up Sussex Loop
Possession

0100
FRI

to 0500
FRI

Down East London
Possession

0100
FRI

to 0500
FRI

1F_ARL_Derivative WON 15 2025/2026 Page B-253

1F_ARL_Derivative WON 15 - 2025/2026

page 259 of 367



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Up East London
Possession

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow: Beyond TL7270pts# to Approach TL601#
Down Sussex Fast: Beyond TL7299pts# to Approach TL603#
Up Sussex Fast: Beyond TL995pts# to Approach TL7278pts#
Up Sussex Loop/Up Sussex Slow: Beyond TL995pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#

FRIDAY 11 JULY

Ref. No. P2025/4128373 Possession Manager Cleshar Contract Services

Item
177

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181140

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 177 CONTINUED

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 11 JULY

Ref. No. P2025/4082333 Possession Manager Area Planning Croydon (NetOps)

Item
172

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0040
FRI

to 0510
FRI

Track Maintenance
6m68ch and 9m55ch
W2025/10748845

Down Sussex/London Bridge
Fast
Possession

0040
FRI

to 0510
FRI

Up Sussex/London Bridge Fast
Possession

0040
FRI

to 0510
FRI

Up Sussex/London Bridge Slow
Possession

0040
FRI

to 0510
FRI

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0040
FRI

to 0510
FRI

Up Wallington
Possession

0040
FRI

to 0510
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0040
FRI

to 0510
FRI

Up Crystal Palace Spur
Possession

0040
FRI

to 0510
FRI

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0040
FRI

to 0510
FRI

S&T Maintenance
6m68ch and 9m55ch
W2025/11098005
Follow-Up Work
7m15ch and 8m55ch
W2025/11129313
Station Work
7m40ch and 8m60ch
W2025/11319799
Preparatory Work
8m15ch and 9m12ch
W2025/11185300
Mobile Maintenance Train
8m79ch and 9m19ch
W2025/11447233

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519/T1514pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Dn Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
POSSESSION TAKEN AROUND:
MMT AT SIGNAL T22, UP LONDON BRIDGE SLOW LINE NORWOOD JUNCTION

POSSESSION GIVEN UP AROUND:
MMT AT SIGNAL T22, UP LONDON BRIDGE SLOW LINE NORWOOD JUNCTION

GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SATURDAY 05 to MONDAY 07 JULY

Ref. No. P2025/3918266 Possession Manager Area Planning Orpington (DU)

Item
125

Brixton Jn
and Shortlands Jn

Down Catford Loop
Possession

0050
SAT

to 0310
MON

Track Maintenance
3m13ch and 4m78ch
W2025/11121909

Up Catford Loop
Possession

0050
SAT

to 0310
MON

Loughborough Jn
and Cambria Jn

Down Cambria Spur
Possession

0050
SAT

to 0310
MON

Up Cambria Spur
Possession

0050
SAT

to 0310
MON

Canterbury Road Jn
and Loughborough Jn

Down Brixton Spur
Possession

0050
SAT

to 0310
MON

Up Brixton Spur
Possession

0050
SAT

to 0310
MON

Courthill Loop North
Jn
and Ladywell Jn

Down and Up Mid Kent
Possession

0050
SAT

to 0310
MON

Ravensbourne Jn
and Shortlands Jn

Down Ravensbourne Chord
Possession

0050
SAT

to 0310
MON

Up Ravensbourne Chord
Possession

0050
SAT

to 0310
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
SAT

to 0310
MON

Up Atlantic/Platform 2
Possession

0050
SAT

to 0310
MON

Factory Jn Down
Possession

0050
SAT

to 0310
MON

Structures Work
3m13ch and 4m0ch
W2025/11272789
Structures Examination
3m13ch and 4m23ch
W2025/11097626
Other E&P Work
3m13ch and 4m78ch
W2025/11389832
Structures Examination
3m13ch and 4m78ch
W2025/11097544
Resignalling Work
3m13ch and 4m78ch
W2025/11450418
Resignalling Work
3m13ch and 4m78ch
W2025/11124606
SIG ELP Testing
3m30ch and 4m78ch
W2025/11349186
Other E&P Work
3m30ch and 4m78ch
W2025/11381866
Preparatory Work
3m50ch and 4m78ch
W2025/11163877
Follow-Up Work
3m50ch and 6m15ch
W2025/11395358
Earthwork Examination
3m70ch and 4m50ch
W2025/11431440
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 125 CONTINUED

Up
Possession

0050
SAT

to 0310
MON

Nunhead Jn
and Courthill Loop
North Jn

Down Lewisham/Down Mid Kent
Possession

0050
SAT

to 0310
MON

Up Mid Kent/Up Lewisham
Possession

0050
SAT

to 0310
MON

Courthill Loop North
Jn
and Courthill Loop
South Jn

Down Courthill Loop
Possession

0050
SAT

to 0310
MON

Up Courthill Loop
Possession

0050
SAT

to 0310
MON

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

0050
SAT

to 0310
MON

Up Tanners Hill
Possession

0050
SAT

to 0310
MON

Bellingham 1-3 Down Sidings
Sidings Possession

0050
SAT

to 0310
MON

Neck Siding
Sidings Possession

0050
SAT

to 0310
MON

Peckham Rye Jn
and East Dulwich

Up Portsmouth
Line Blockage (Between Trains)

0120
SAT

to 0240
MON

Litter / Graffiti Clearance
4m14ch and 4m29ch
W2025/11393637
Structures Work
5m71ch and 4m67ch
W2025/11393494
C11 Rerail Resleeper Reballast - Trax
5m3ch and 6m61ch
W2025/11090394
Litter / Graffiti Clearance
5m3ch and 5m23ch
W2025/11393638
Structures Examination
5m3ch and 5m23ch
W2025/11053865
Structures Work
5m3ch and 6m7ch
W2025/11312722
Resignalling Work
5m3ch and 6m61ch
W2025/11382752
Structures Examination
5m12ch and 6m0ch
W2025/11097500
Structures Examination
5m12ch and 6m61ch
W2025/11097445
Survey Work
6m12ch and 6m60ch
W2025/11445676
Resignalling Work
7m34ch and 6m35ch
W2025/11129480
Track Maintenance
8m50ch and 10m60ch
W2025/11121867
Third Rail Inspection
3m13ch and 10m0ch
W2025/11381621
Structures Examination
3m13ch and 10m60ch
W2025/11109217
Structures Examination
3m13ch and 10m60ch
W2025/11109204

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 125 CONTINUED

PROTECTION LIMITS
Down Catford Loop: Beyond VS787pts# to Approach VS834pts#
Up Catford Loop: Beyond VS833pts# to Approach VS788pts#
Down Cambria Spur: Beyond VS971pts#
Up Cambria Spur: Approach VS974pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#
Down Lewisham/Down Mid Kent: Approach TL864pts#
Up Mid Kent/Up Lewisham: Beyond TL865pts#
Down Courthill Loop: Approach TL870pts#
Up Courthill Loop: Beyond TL871pts#
Down Tanners Hill: Beyond TL833pts#
Up Tanners Hill: Approach TL832pts#
Down Ravensbourne Chord: Approach VS839pts#
Up Ravensbourne Chord: Beyond VS842pts#
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# to Buffer Stops (Also VS847pts at Shepherds Lane Jn)
Down (Factory Jn): Beyond VS775pts#
Up (Factory Jn): Approach VS774pts#
1-3 Down Sidings (Bellingham): Buffer Stops
Neck Siding (Bellingham): Buffer Stops
Up Portsmouth/Down Atlantic/Up South London (LBBT): TL628/TL636 to TL626 (Protecting Signal TL626)

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HERNE HILL

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

9Y TO BE DIVERTED VIA KENT HOUSE CALLING ADDITIONALLY AT HERNE HILL AND BECKENHAM JN

DOMESTIC FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE AND PADDOCK WOOD

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN.
TONBRIDGE WEST YARD SERVICES TO RUN VIA REDHILL & CLAPHAM JN

ROUTE AVAILABLE AT FACTORY JN FROM LONGHEDGE JN VIA CHATHAM REVERSIBLE TO/FROM
CHATHAM MAINS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL AND BROMLEY SOUTH VIA
CATFORD

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON

ARL SLL SERVICES WILL NOT RUN

NO.3 ROAD AT BELLINGHAM SIDINGS TO BE OUTBERTHED

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6N31)AT VS451 SIGNAL ON THE DOWN
CATFORD LOOP AT NUNHEAD STATION (PLATFORM 2)

LCV PROCESS TO BE APPLIED TO THIS POSSESSION

SECTION PROVING BETWEEN 0055HRS MON AND 0155HRS MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938203 Repeated item, please see details under route SO510

Item
164

TUESDAY 08 JULY

Ref. No. P2025/4102667 Repeated item, please see details under route SO250

Item
114

WEDNESDAY 09 JULY

Ref. No. P2025/4221037 Possession Manager Area Planning Orpington (DU)

Item
17

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Patrolling
1m77ch and 2m70ch
W2025/11457618

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Up Atlantic
Line Blockage (Between Trains)

0405
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4113112 Repeated item, please see details under route SO500

Item
156

TUESDAY 08 JULY

Ref. No. P2025/4082322 Repeated item, please see details under route SO510

Item
166
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

TUESDAY 08 JULY

Ref. No. P2025/4237492 Repeated item, please see details under route SO510

Item
165

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4113135 Repeated item, please see details under route SO500

Item
159

WEDNESDAY 09 JULY

Ref. No. P2025/4108418 Possession Manager South Central (TOC)

Item
213

Streatham Hill Down Sidings
Sidings Possession

0800
WED

to 1800
WED

Track Maintenance
5m20ch and 5m52ch
W2025/10826657

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sidings (Siding Possession): TVC350pts# to Buffer Stops

TRAFFIC REMARKS
ALL DOWN SIDINGS TO BE OUTBERTHED

GTR ECS MOVES WNR

STREATHAM HILL DOWN SIDINGS WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE
DURATION OF THIS POSSESSION.

WEDNESDAY 09 JULY

Ref. No. P2025/4082331 Repeated item, please see details under route SO510

Item
168

WEDNESDAY 09 JULY

Ref. No. P2025/4237597 Repeated item, please see details under route SO510

Item
167

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4113136 Repeated item, please see details under route SO500

Item
161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

THURSDAY 10 JULY

Ref. No. P2025/4082332 Repeated item, please see details under route SO510

Item
170

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/4113179 Repeated item, please see details under route SO500

Item
162

FRIDAY 11 JULY

Ref. No. P2025/4082333 Repeated item, please see details under route SO510

Item
172

FRIDAY 11 JULY

Ref. No. P2025/4237598 Repeated item, please see details under route SO510

Item
171

FRIDAY 11 JULY

Ref. No. P2025/4104210 Possession Manager Area Planning London Bridge (DU)

Item
139

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m35ch and 14m32ch
W2025/11125478

Up Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Parks Bridge Jn
and Ladywell Jn

Down Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Up Ladywell Loop
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham Berthing Sidings
Sidings Possession

0110
FRI

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 06 JULY

Ref. No. P2025/4127760 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2025/11180079

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SUNDAY 06 JULY

Ref. No. P2025/4127725 Possession Manager Wessex Inner

Item
7

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11180192

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 06 JULY

Ref. No. P2025/4127748 Possession Manager Wessex Inner

Item
8

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11180064

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

Up Windsor Fast
Possession

0050
SUN

to 0705
SUN

Up Windsor Slow
Possession

0050
SUN

to 0705
SUN

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0050
SUN

to 0705
SUN

S&T Maintenance
3m35ch and 6m60ch
W2025/11193267
Litter / Graffiti Clearance
4m50ch and 4m70ch
W2025/11393401

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W626pts to Approach W523
Down Windsor Fast: Beyond W626pts to Approach W525
Up Windsor Fast: Beyond W520 to Approach W627pts
Up Windsor Slow: Beyond W518 to Approach W624dia
Putney Reversible: - to Approach W695pts

TRAFFIC REMARKS
SWR: 2O05 & 2U11 TO START AT RICHMOND.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W300 ON THE UP WINDSOR FAST AT
CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W300 ON THE UP WINDSOR FAST
AT CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4109284.

SUNDAY 06 JULY

Ref. No. P2025/4127713 Possession Manager Wessex Inner

Item
11

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11180283

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 06 JULY

Ref. No. P2025/4127709 Possession Manager Wessex Inner

Item
12

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11180178

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3945007 Possession Manager Works Delivery Wessex

Item
13

Waterloo Platform 8
Possession

0045
SUN

to 0500
MON

Wheel Timber Renewal
0m4ch and 0m13ch
W2025/11085720

Platform 9
Possession

0045
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platform 8: Buffer Stops Platform 8 to Approach W1513pts
Platform 9: Buffer Stops Platform 9 to Approach W1514Bpts

TRAFFIC REMARKS
PLATFORMS 8 TO 9 TO BE KEPT CLEAR.

MONDAY 07 JULY

Ref. No. P2025/4144240 Possession Manager Wessex Inner

Item
14

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m32ch
W2025/11228573

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m32ch
W2025/11228576
Permanent Way Inspection
0m4ch and 3m32ch
W2025/11228575
D&P Maintenance
0m4ch and 3m32ch
W2025/11228574
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 07 JULY

Ref. No. P2025/4144244 Possession Manager Wessex Inner

Item
64

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Permanent Way Inspection
4m0ch and 9m20ch
W2025/11228639

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2025/11228640
D&P Maintenance
4m0ch and 9m20ch
W2025/11228641
S&T Maintenance
4m0ch and 9m60ch
W2025/11228642

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4114372 Possession Manager Route Business Wessex

Item
22

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0007
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0007
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0221
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

Strawberry Hill
and Fulwell

Down Shepperton
Spur/Shepperton
Protected Path

0221
TUE

to 0234
TUE

Fulwell
and Shepperton

Down Shepperton
Protected Path

0234
TUE

to 0235
TUE

Shepperton Down Siding
Protected Path

0235
TUE

to 0252
TUE

Shepperton
and Strawberry Hill

Up Shepperton/Up Spur/Up
Strawberry Hill
Protected Path

0252
TUE

to 0303
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0303
TUE

to 0305
TUE

Twickenham Platform 3
Protected Path

0305
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water Platform 4
Protected Path

0442
TUE

to 0500
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0500
TUE

to 0509
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0509
TUE

to 0511
TUE

Byfleet Jn
and Woking East

Down Fast
Protected Path

0511
TUE

to 0516
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 23 CONTINUED

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

0121
TUE

to 0132
TUE

Waterloo Platform 10
Protected Path

0132
TUE

to 0217
TUE

Waterloo
and Clapham Jn

Down Windsor Slow
Protected Path

0217
TUE

to 0236
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

0236
TUE

to 0248
TUE

Waterloo Platform 10
Protected Path

0248
TUE

to 0300
TUE

Waterloo
and Clapham Jn

Down Main Fast
Protected Path

0300
TUE

to 0308
TUE

Clapham Jn
and Wimbledon West
Jn

Down Slow
Protected Path

0308
TUE

to 0321
TUE

Wimbledon West Jn
and Hampton Court
Jn

Down Slow
Protected Path

0321
TUE

to 0333
TUE

Hampton Court Jn
and Byfleet Jn

Down Slow
Protected Path

0333
TUE

to 0345
TUE

Byfleet Jn
and Woking

Down Slow
Protected Path

0345
TUE

to 0355
TUE

Woking Platform 5
Protected Path

0355
TUE

to 0405
TUE

Woking
and Hampton Court
Jn

Up Fast
Protected Path

0405
TUE

to 0430
TUE

Hampton Court Jn
and New Malden

Up Fast
Protected Path

0430
TUE

to 0435
TUE

New Malden
and Durnsford Road

Up Fast
Protected Path

0435
TUE

to 0445
TUE

Durnsford Road
and Clapham Jn

Up Fast/Up Loop
Protected Path

0445
TUE

to 0450
TUE

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

0450
TUE

to 0459
TUE

Waterloo Platform 10
Protected Path

0459
TUE

to 0501
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q09 UTU 22:04 WOKING UP YARD RECP TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4122024 Possession Manager Area Planning Orpington (DU)

Item
24

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
MON

to 0525
TUE

Track Maintenance
1m35ch and 2m55ch
W2025/11164825

Up Chatham Main/Up Chatham
Fast
Possession

2320
MON

to 0525
TUE

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Possession

2320
MON

to 0525
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
MON

to 0525
TUE

Up Waterloo Curve
Possession

2320
MON

to 0525
TUE

Patrolling
1m40ch and 1m77ch
W2025/11122569
Resignalling Work
1m55ch and 2m55ch
W2025/11378780

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE THAT CURRENT WILL BE OFF OUTSIDE OF THE POSSESSION LIMITS AT FACTORY JN BETWEEN
VS774A AND VS774B POINTS IN ACCORDANCE WITH NR/L3/ELP/27115
THIS SECTION WILL NOT BE AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts# (Also VS775pts at Factory Jn)
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
THIS POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL PARTIES CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM
NUMBER THEY ARE REFERRING TO

TUESDAY 08 JULY

Ref. No. P2025/4144195 Possession Manager Wessex Inner

Item
25

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11228507

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 08 JULY

Ref. No. P2025/4102667 Possession Manager Area Planning Orpington (DU)

Item
32

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11122612

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 08 JULY

Ref. No. P2025/4127779 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180290

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 JULY

Ref. No. P2025/4127784 Possession Manager Wessex Inner

Item
34

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180295

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 JULY

Ref. No. P2025/4144223 Possession Manager Wessex Inner

Item
72

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11228535

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4107922 Possession Manager Route Business Wessex

Item
76

Waterloo Platform 7
Protected Path

2120
TUE

to 2202
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W511
Down Windsor Fast: Beyond W617pts (W119) to Approach W513
Up Windsor Fast/Up Windsor: Beyond W334 to Approach W628pts

WEDNESDAY 09 JULY

Ref. No. P2025/4108763 Possession Manager Works Delivery Wessex

Item
38

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0055
WED

to 0545
WED

Preparatory Work
3m40ch and 4m0ch
W2025/11079273

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
WED

to 0545
WED

Platform 1/Up Ludgate
Possession

0055
WED

to 0545
WED

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
WED

to 0545
WED

Up Latchmere Curve
Possession

0055
WED

to 0545
WED

Permanent Way Inspection
3m40ch and 4m0ch
W2025/11180299
Structures Examination
3m40ch and 4m0ch
W2025/11496293
D&P Maintenance
3m46ch and 4m0ch
W2025/11189564
Track Maintenance
3m46ch and 4m0ch
W2025/11126158
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320143

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE SIDING TO BE KEPT CLEAR. FREIGHT SERVICES TO BE
DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE RETIMED. 2U04 TO RUN
ON THE UP WINDSOR FAST FROM BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4079552 Possession Manager Area Planning Orpington (DU)

Item
39

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
WED

to 0525
THU

Track Maintenance
1m35ch and 2m55ch
W2025/11122511

Up Chatham Main/Up Chatham
Fast
Possession

2320
WED

to 0525
THU

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Possession

2320
WED

to 0525
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
WED

to 0525
THU

Up Waterloo Curve
Possession

2320
WED

to 0525
THU

Resignalling Work
1m55ch and 2m55ch
W2025/11378952

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE THAT CURRENT WILL BE OFF OUTSIDE OF THE POSSESSION LIMITS AT FACTORY JN BETWEEN
VS774A AND VS774B POINTS IN ACCORDANCE WITH NR/L3/ELP/27115
THIS SECTION WILL NOT BE AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach TVS851pts#
Up Chatham Main/Up Chatham Fast: Beyond TVS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts# (Also VS775pts at Factory Jn)
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
THIS POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL PARTIES CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM
NUMBER THEY ARE REFERRING TO

THURSDAY 10 JULY

Ref. No. P2025/4108526 Possession Manager Wessex Inner

Item
40

Waterloo
and Queenstown
Road

Down Main Slow
Possession

0020
THU

to 0505
THU

Track Maintenance
0m4ch and 2m58ch
W2025/11126026

Up Main Slow
Possession

0020
THU

to 0505
THU

Down Main Fast
Possession

0020
THU

to 0505
THU

Follow-Up Work
0m4ch and 0m14ch
W2025/11085788
Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11413695
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 10 JULY

Ref. No. P2025/4205580 Possession Manager Wessex Inner

Item
43

Queenstown Road
and Putney

Down Windsor Slow
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
2m65ch and 5m60ch
W2025/11413326

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W511
Down Windsor Fast: Beyond W617pts (W119) to Approach W513
Up Windsor Fast/Up Windsor: Beyond W334 to Approach W628pts

THURSDAY 10 JULY

Ref. No. P2025/4108729 Possession Manager Works Delivery Wessex

Item
44

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0055
THU

to 0535
THU

Unload CWR
3m40ch and 4m0ch
W2025/11079319

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
THU

to 0535
THU

Platform 1/Up Ludgate
Possession

0055
THU

to 0535
THU

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
THU

to 0535
THU

Up Latchmere Curve
Possession

0055
THU

to 0535
THU

Off Track Work
3m46ch and 4m0ch
W2025/11427522
D&P Maintenance
3m46ch and 4m0ch
W2025/11189513
Track Maintenance
3m46ch and 4m0ch
W2025/11126214

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 47 CONTINUED

Up Main Slow
Possession

0020
FRI

to 0505
FRI

Down Main Fast
Possession

0020
FRI

to 0505
FRI

Up Main Fast
Possession

0020
FRI

to 0505
FRI

Waterloo Platforms 1 - 10
Possession

0020
FRI

to 0505
FRI

South Siding
Sidings Possession

0020
FRI

to 0505
FRI

Follow-Up Work
0m4ch and 0m14ch
W2025/11085789
Hand Rail Grinding
0m4ch and 2m58ch
W2025/11167004
Crossing Welding
0m4ch and 2m58ch
W2025/11167000
Permanent Way Inspection
0m4ch and 2m58ch
W2025/11166849
D&P Maintenance
0m4ch and 2m58ch
W2025/11158223
Survey Work
0m20ch and 0m60ch
W2025/11480850

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W615pts
Up Main Slow: Beyond W614pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W613pts
Up Main Fast: Beyond W612pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

FRIDAY 11 JULY

Ref. No. P2025/4079573 Possession Manager Area Planning Orpington (DU)

Item
48

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

0050
FRI

to 0525
FRI

Track Maintenance
1m35ch and 2m55ch
W2025/11122512

Up Chatham Main/Up Chatham
Fast
Possession

0050
FRI

to 0525
FRI

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Possession

0050
FRI

to 0525
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0050
FRI

to 0525
FRI

Up Waterloo Curve
Possession

0050
FRI

to 0525
FRI

Resignalling Work
1m55ch and 2m55ch
W2025/11378953
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 50 CONTINUED

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
FRI

to 0440
FRI

Platform 1/Up Ludgate
Possession

0055
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
FRI

to 0440
FRI

Up Latchmere Curve
Possession

0055
FRI

to 0440
FRI

Off Track Work
3m46ch and 4m0ch
W2025/11432532
D&P Maintenance
3m46ch and 4m0ch
W2025/11189658
Track Maintenance
3m46ch and 4m0ch
W2025/11126159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE SIDING TO BE KEPT CLEAR. FREIGHT SERVICES TO BE
DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE RETIMED. 2U04 TO RUN
ON THE UP WINDSOR FAST FROM BARNES.

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3Q21.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 11 JULY

Ref. No. P2025/4107929 Repeated item, please see details under route SW210

Item
183

FRIDAY 11 JULY

Ref. No. P2025/4127623 Possession Manager Wessex Inner

Item
51

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180014

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 51 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 11 JULY

Ref. No. P2025/4107921 Repeated item, please see details under route SW210

Item
184

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 06 JULY

Ref. No. P2025/3936204 Repeated item, please see details under route SW100

Item
10

SUNDAY 06 JULY

Ref. No. P2025/4127713 Repeated item, please see details under route SW100

Item
11

SUNDAY 06 JULY

Ref. No. P2025/4127709 Repeated item, please see details under route SW100

Item
12

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4114372 Repeated item, please see details under route SW100

Item
22

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4107927 Repeated item, please see details under route SW100

Item
23

TUESDAY 08 JULY

Ref. No. P2025/4127716 Possession Manager Wessex Inner

Item
181

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2025/11180286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 181 CONTINUED

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W519 to -
Down Windsor Fast/Down Richmond: Beyond W521 to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W516
Up Windsor Slow: - to Approach W514
Down Hounslow: - to Approach W551
Up Hounslow: Beyond W550 to -

TUESDAY 08 JULY

Ref. No. P2025/4126020 Possession Manager Wessex Inner

Item
182

Earley
and Reading

Down Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2025/11151446

Up Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0105
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Up & Down Low Level: Beyond T2784 to -

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 182 CONTINUED

ITEM APPEARS IN WESSEX/WESTERN WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 JULY

Ref. No. P2025/4127779 Repeated item, please see details under route SW100

Item
33

TUESDAY 08 JULY

Ref. No. P2025/4127784 Repeated item, please see details under route SW100

Item
34

WEDNESDAY 09 JULY

Ref. No. P2025/4205568 Repeated item, please see details under route SW100

Item
37

WEDNESDAY 09 JULY

Ref. No. P2025/4108763 Repeated item, please see details under route SW100

Item
38

THURSDAY 10 JULY

Ref. No. P2025/4205580 Repeated item, please see details under route SW100

Item
43

THURSDAY 10 JULY

Ref. No. P2025/4108729 Repeated item, please see details under route SW100

Item
44

FRIDAY 11 JULY

Ref. No. P2025/4205489 Repeated item, please see details under route SW100

Item
49
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 11 JULY

Ref. No. P2025/4108764 Repeated item, please see details under route SW100

Item
50

FRIDAY 11 JULY

Ref. No. P2025/4107929 Possession Manager Route Business Wessex

Item
183

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0440
FRI

to 0449
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0449
FRI

to 0455
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0455
FRI

to 0501
FRI

Twickenham Platform 5
Protected Path

0501
FRI

to 0502
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0502
FRI

to 0506
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0506
FRI

to 0528
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0528
FRI

to 0539
FRI

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0539
FRI

to 0541
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0541
FRI

to 0545
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0545
FRI

to 0550
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 11 JULY

Ref. No. P2025/4107921 Possession Manager Route Business Wessex

Item
184

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2017
FRI

to 2023
FRI

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2023
FRI

to 2030
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 186 CONTINUED

Westbury Line Jn
and Reading West Jn

Down Reading Festival Line
Possession

0045
SAT

to 0500
SAT

Westbury Line Jn
and Oxford Road Jn

Reading Upper Triangle Sidings
Sidings Possession

0045
SAT

to 0500
SAT

PROTECTION LIMITS
2335 Fri to 0045 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamonds#
Up Reading Spur: Approach T8788pts#
Down Westbury/Down Main Loop: Approach T8418pts#
Up Main Loop: Beyond T8431Apts#

0045 Sat to 0500 Sat
Down Main: Beyond T8379Apts# to Approach T1757#
Up Main: Beyond T1742# to Approach T1646#
Down Reading Spur: Beyond T8789diamonds#
Up Reading Spur: Approach T8788pts#
Up Main Loop: Beyond T8431Apts#
Down Reading Festival Line: Approach T8475pts#
Down Westbury: Approach T8808pts#
Up Westbury: Beyond T8807pts#

TRAFFIC REMARKS
BETWEEN 2335 FRI AND 0045 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
PLATFORMS 7 AND 8 ARE BAY PLATFORMS ACCESSIBLE TO/FROM THE WEST ONLY.

BETWEEN 0045 SAT AND 0500 SAT
ALL THROUGH TRAINS TO/FROM DIDCOT VIA RELIEF LINE PLATFORMS 12 TO 15.
TRAINS BETWEEN OXFORD AND BASINGSTOKE VIA READING WEST CURVE.
TRAINS BETWEEN PADDINGTON AND THE WEST OF ENGLAND VIA THE FEEDER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

SUNDAY 06 JULY

Ref. No. P2025/3918279 Repeated item, please see details under route SW100

Item 9

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4114372 Repeated item, please see details under route SW100

Item
22
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.
(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO110 004 Victoria To Ramsgate (Via Herne Hill And 

Chatham)
SO110 004 correction to Locations (Brixton TP 
hut) added.

D22634 17/05/2025

SO600 009 Willingdon Jn To Ashford Middle Salts FPW is to be fitted with an OMSL 
system for safety reasons

D22643 18/05/2025

SO645 003 Battersea Park To Peckham Rye SO645 003 correction to Locations (Brixton TP 
hut) added

D22634 17/05/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk
(UFN)

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

331 SO280 FARRINGDON TO HERNE 
HILL - Smithfields Sidings

AMEND the following local instruction shown on 
hard copy 331 to read.

D22633 17/05/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous reRquests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk
(D17882) (20/03/2021) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Even
ts

since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table
(D22704) (07/06/2025) (UFN)
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