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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
T2025/
223641

Willesden High
Level Jn and Acton
Wells Jn

Down
North

London

- 0m 15ch 0m 49ch 20mph Track - Renewals -
Plain Line
(25/14)
South Rail Systems
Alliance

ICW 10935696

T2025/
223631

Acton Wells Jn and
Willesden High
Level Jn

- Up North
London

0m 49ch 0m 15ch 20mph Track - Renewals -
Plain Line
(25/14)
South Rail Systems
Alliance

ICW 10935696

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2024/
215621

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(24/26)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
215881

Bourne End Jn
(Hertfordshire) and
Hemel Hempstead

- Up Slow 25m 27ch 24m 73ch 60mph Track - Renewals -
Plain Line
From 0400 Mon
07/07/25
CRS Alliance Aston

The warning board on the Up Fast line approaching Bourne End Jn applies to trains crossing to the Up Slow line

T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2025/
223952

Canal Farm Jn Down
Trent
Valley
Slow

- 98m 23ch 98m 28ch 20mph Track - Rail Defect -
S&C
Until 0400 Sun
06/07/25
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
223731

Haywards Heath Down
Loop

- 37m 53ch 37m 69ch 30mph
40mph

Track - Cyclic Top
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 53CH - 37M 69CH, 3201, VTB3 DUE TO CYCLIC TOP.

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2025/
223141

Anerley and Forest
Hill

- Up London
Bridge

Slow/Up
Sussex

Slow

7m 51ch 7m 37ch 20mph Track - Alignment
(25/10)
Network Rail Sussex
SU03 Inner Suburban
East (Tulse Hill)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

TUESDAY 08 JULY

Ref. No. P2025/3986025 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 09 JULY

Ref. No. P2025/3987343 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 09 JULY

Ref. No. P2025/3987211 Possession Manager Network Operations Anglia

Item
32

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2025/11091029

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Station Work
12m20ch and 12m45ch
W2025/11450008
PL Stoneblowing
13m0ch and 15m0ch
W2025/11091581
Station Work
13m35ch and 13m55ch
W2025/11450015
Telecoms Maintenance
14m61ch and 15m11ch
W2025/11399041
Station Work
14m65ch and 15m15ch
W2025/11450139

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

MTREL TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11091581 PL STONEBLOWER IN USE OTM833288
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT L429 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT L429 SIGNAL ON THE DOWN MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 32 CONTINUED

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11308595 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 25CH ON THE ROU

THURSDAY 10 JULY

Ref. No. P2025/3987625 Possession Manager Network Operations Anglia

Item
35

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11091114

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Survey Work
8m70ch and 14m65ch
W2025/11453764

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

MTREL TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 10 JULY

Ref. No. P2025/3987735 Possession Manager Anglia IMDM Romford

Item
36

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m30ch
W2025/11091298
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PL Stoneblowing
15m40ch and 16m20ch
W2025/11091476

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops
Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

MTREL TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11091476 PL STONEBLOWER IN USE OTM833279
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT L482 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT L478 SIGNAL ON THE UP ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11091298 INCLUDES ADDITIONAL MILEAGE OF 20M 20CH TO 21M 30CH ON THE SOUTHEND LOOP

FRIDAY 11 JULY

Ref. No. P2025/3987015 Repeated item, please see details under route EA1010

Item
20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

SUNDAY 06 JULY

Ref. No. P2025/3943355 Repeated item, please see details under route EA1160

Item
83

MONDAY 07 JULY

Ref. No. P2025/4221932 Repeated item, please see details under route EA1370

Item
247

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/3963557 Repeated item, please see details under route EA1170

Item
162

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/3963581 Repeated item, please see details under route EA1170

Item
163

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/3963614 Repeated item, please see details under route EA1170

Item
164

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/3963588 Repeated item, please see details under route EA1170

Item
165

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045807 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m32ch
W2025/11375464

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

S&C Partial Renewal
0m0ch and 2m32ch
W2025/11086003
Survey Work
0m0ch and 2m32ch
W2025/11393073
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Point Heater Maintenance
0m0ch and 2m32ch
W2025/11339049
Tunnel Work
1m36ch and 2m32ch
W2025/11396449
Track Maintenance
0m68ch and 4m0ch
W2025/11115680
S&T Maintenance
4m5ch and 5m10ch
W2025/10812571
Remove Rail Defects
2m42ch and 5m58ch
W2025/11341188
Tunnel Work
2m42ch and 4m70ch
W2025/11416768
Structures Work (Track Off)
3m52ch and 4m20ch
W2025/11399011
Cable Trough Installation
4m5ch and 4m43ch
W2025/11385467
Amberg Survey
4m40ch and 5m45ch
W2025/11505319
S&T Maintenance
0m0ch and 5m58ch
W2025/11340976
Survey Work
0m0ch and 5m58ch
W2025/11341075
URFDO Inspections
0m0ch and 5m58ch
W2025/11341236
OHL Inspection
0m0ch and 5m58ch
W2025/11341347
Patrolling
1m40ch and 4m20ch
W2025/11101390
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN to 0550 SUN
AE 1 B, C, D, E, F, G
AE 2 A, B, C, D
AE 3 D, L, M, N, P, Q, U, V
AE 4 A, B, C, D, E
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
905 B, C
906 A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

2100 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line:
Bufferstops Euston Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16 to Approach WM131#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2 to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WMT STABLING ADDITONAL UNITS AT EUSTON.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS TO DC LINES FROM EUSTON.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

0645 SUN TO 1130 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4218947. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

W/10812571 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 30CH ON THE BOK2

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/3925504 Possession Manager Western Route Planning East

Item
181

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0700
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11128392

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0700
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0700
SUN

S&T Work
0m40ch and 4m50ch
W2025/11102658
Major Projects
0m43ch and 4m71ch
W2025/11099194
Telecoms Inspection
3m67ch and 4m23ch
W2025/11502147

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SUNDAY 06 JULY

Ref. No. P2025/4104620 Possession Manager Network Operations Anglia

Item
182

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Possession

0055
SUN

to 0805
SUN

Structures Examination
1m25ch and 5m0ch
W2025/11179100

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Gospel Oak Jn
and Barking Tilbury
Line Jn West

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Patrolling
1m25ch and 2m55ch
W2025/10772884
S&T Maintenance
1m58ch and 2m55ch
W2025/11331596

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

0105 SUN TO 0735 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN24

0105 SUN TO 0735 SUN: 540ABCD,541 AE ONLY NO FEED
ISOLATION REF...TN25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

PROTECTION LIMITS
Down North London: NL206B# pts to NL1033#
Up North London: NL1030# to NL206A# pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3 AND BARKING
PLATFORM 1

SUNDAY 06 JULY

Ref. No. P2025/4108702 Possession Manager Network Operations Anglia

Item
183

Kensal Rise
and Acton Wells Jn

Down and Up North London
Possession

0110
SUN

to 0805
SUN

Follow-Up Work
4m60ch and 0m50ch
W2025/11432669

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0110
SUN

to 0805
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0110
SUN

to 0805
SUN

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0110
SUN

to 0805
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0110
SUN

to 0805
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0110
SUN

to 0805
SUN

Follow-Up Work
5m45ch and 0m50ch
W2025/11120724

PROTECTION LIMITS
Down North London: NL1035# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1032#
Down City: Approach WM675#
Up City: Beyond WM672#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

GENERAL REMARKS
W/11432669 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

SUNDAY 06 JULY

Ref. No. P2025/3918279 Possession Manager Area Planning Croydon (NetOps)

Item
184

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11005608

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0030
SUN

to 0920
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326182
S&T Renewal
0m6ch and 6m7ch
W2025/11369282
Other E&P Work
1m35ch and 4m15ch
W2025/11380314
PL Tamping
2m15ch and 2m55ch
W2025/11126024
Structures Examination
2m45ch and 3m42ch
W2025/11373296
Structures Examination
3m70ch and 6m7ch
W2025/11394444
Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11453671
Survey Work
5m50ch and 6m7ch
W2025/11448749

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN.

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN.

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON.
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT TVC689 (KEYED SIGNAL), DOWN WEST LONDON AT WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

POSSESSION GIVEN UP AROUND:
TAMPER AT SIGNAL TVC688, DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT&SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

LCV PROCESS APPLIES TO THIS POSSESSION

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045924 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Remove Rail Defects
0m0ch and 2m34ch
W2025/11085962

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Point Heater Maintenance
0m0ch and 2m32ch
W2025/11338855
Tunnel Work
1m36ch and 2m32ch
W2025/11396512
OHL Work
1m43ch and 2m34ch
W2025/11095642
Tunnel Work
2m42ch and 4m70ch
W2025/11416481
Cable Trough Installation
4m5ch and 4m43ch
W2025/11392535
OHL Inspection
0m0ch and 5m58ch
W2025/11341906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

Euston Platforms 12 to 14
Possession

2105
SUN

to 0500
MON

Euston
and Park Street
Tunnels

Line D
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 5m58ch
W2025/11341992

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0500 MON
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E
AE 11, 12

DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.
NO ACCESS TO EUSTON PLATFORMS 8 TO 14.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 06 JULY 2025 to SUNDAY 07 JUNE 2026

Ref. No. P2025/3917089 Possession Manager Western Route Planning East

Item
186

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m11ch and 6m70ch
W2025/11127535

Up Brentford Loop
Possession

0001
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport
Possession

0001
SUN

to 0800
SUN

Heathrow Airport Jn Up Airport
Possession

0001
SUN

to 0125
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0800
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0800
SUN

Southall West Jn Sidings (West End)
Sidings Possession

0001
SUN

to 0800
SUN

Westinghouse Sidings
Sidings Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Dolphin Jn

Down and Up Relief
Possession

0125
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0125
SUN

to 0445
SUN

Engine and Carriage Line
Possession

0125
SUN

to 0445
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0125
SUN

to 0445
SUN

Back Line
Possession

0125
SUN

to 0445
SUN

Acton West Down and Up Poplar
Possession

0125
SUN

to 0445
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0125
SUN

to 0445
SUN

West Ealing West Ealing Bay Platform 5
Possession

0125
SUN

to 0445
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0125
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0125
SUN

to 0445
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0125
SUN

to 0445
SUN

Hanwell Jn
and Stockley Bridge
Jn

Goods Loops and East Spur
Possession

0125
SUN

to 0445
SUN

Hayes and Harlington Up Bay Platform 5
Possession

0125
SUN

to 0445
SUN

HS2 ASPRO Major Projects
2m11ch and 4m0ch
W2025/11413973
OHL Work (Ground Level)
2m11ch and 6m70ch
W2025/11462524
Major Projects
2m11ch and 6m70ch
W2025/11001030
S&T Work
3m30ch and 6m70ch
W2025/11102664
S&C Grinding Train
4m60ch and 5m60ch
W2025/11088941
In Connection With Engineering Work
6m75ch and 16m26ch
W2025/11127466
S&T Points
6m75ch and 13m30ch
W2025/11104366
Platform Enhancements
8m18ch and 8m32ch
W2025/11395255
Track Works
8m60ch and 10m10ch
W2025/11497660
Structures Examination
9m0ch and 14m65ch
W2025/11350200
Drainage Work
9m35ch and 10m70ch
W2025/11341861
Technical Inspection
9m45ch and 10m20ch
W2025/11335833
S&T Points
9m47ch and 9m77ch
W2025/11480829
Patrolling
9m55ch and 10m5ch
W2025/11104856
Point Heater Maintenance
10m25ch and 12m40ch
W2025/11387054
Remove Rail Defects
10m50ch and 11m60ch
W2025/11501980
Patrolling
10m77ch and 12m0ch
W2025/11104946
Remove Rail Defects
12m30ch and 13m50ch
W2025/11421566
Prep for RDT
13m20ch and 14m65ch
W2025/11120571
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Up Airport
Possession

0125
SUN

to 0445
SUN

Down Airport Relief
Possession

0125
SUN

to 0445
SUN

Heathrow Airport Jn Up Airport Relief
Possession

0125
SUN

to 0445
SUN

West Drayton East Jn
and Iver (inc.)

West Drayton Loop / Up Iver
Loop
Possession

0125
SUN

to 0445
SUN

West Drayton Jn
and Stop Board
(GW182 15m 17ch)

Single
Possession

0125
SUN

to 0445
SUN

Iver
and Langley

Langley Siding
Sidings Possession

0125
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

Plasser Works/Engineers
Sidings
Sidings Possession

0125
SUN

to 0445
SUN

Southall East Jn Hanwell Spur West
Sidings Possession

0125
SUN

to 0445
SUN

Southall West Jn
and Hayes and
Harlington

Hayes Up Sidings
Sidings Possession

0125
SUN

to 0445
SUN

Heathrow Airport Jn Up Airport
Possession

0445
SUN

to 0800
SUN

Ladbroke Grove
and Dolphin Jn

Down and Up Main
Possession

0001
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0700 Sun
4807C,D,E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,G,H,L,N
8002A,B,C
*isolation spans into P2025/3917040*

0001 Sun to 0800 Sun
4807A,B
4808J,K,M
4005 4006 Complete
8002D
8004 Complete
*Isolation spans into P2025/3917098*

0150 Sun to 0445 Sun
4809A,B,M,N,P,Q,X
4810J,K
8001 Complete
(BTET on electrical sections 4810W)

0150 Sun to 0445 Sun
4007 4008 Complete
8003 Complete
(BTET on electrical sections 4046 Complete)
*Isolation spans into P2025/3917098*

PROTECTION LIMITS
0001 Sun to 0125 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#

0125 Sun to 0445 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Relief: Beyond SN123# to Approach T491#
Up Relief: Beyond T502 to Approach SN8061Bpts#
Engine and Carriage Line: Beyond SN9002pts#
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Down Airport: Approach SN8214Apts#
Up Airport: Beyond SN8213Apts#
Colnbrook Single: No Protection Required

0445 Sun to 0800 Sun
Down Main: Beyond SN8062Bpts# to Approach T489#
Up Main: Beyond T500 to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

TRAFFIC REMARKS
UNTIL 0800 SUNDAY:
TRAINS TO RUN OVER THE RELIEF LINES.
ALL MOVEMENTS BETWEEN PADDINGTON STATION AND NORTH POLE DEPOT TO BE MADE UNDER
DIESEL POWER WITH PANTOGRAPHS LOWERED.
NO ACCESS IN / OUT SOUTHALL YARD.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

ENGINEERING TRAIN(S)IN POSSESSION: 6U03

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6U03 AT SIGNAL SN204 ON THE UP MAIN LINE.

MONDAY 07 JULY

Ref. No. P2025/4045939 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

Kilburn High Road
and Watford Junction

Down and Up DC Electric
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Other E&P Work
3m28ch and 17m30ch
W2025/11121116

Willesden Jn Low
Level

Bay Platform
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

S&T Renewal
3m28ch and 17m30ch
W2025/11316217
Track Maintenance
3m60ch and 7m75ch
W2025/11446153
S&T Maintenance
7m0ch and 17m30ch
W2025/11394899

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
907 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF
No.CCT25/26-15-001
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 07 JULY

Ref. No. P2025/4088697 Possession Manager Western East IMDM

Item
188

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704899

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 07 JULY

Ref. No. P2025/4104638 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10772896

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 07 JULY

Ref. No. P2025/4104639 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10772950

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 08 JULY

Ref. No. P2025/4104586 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11041197

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

GENERAL REMARKS
LCV PROCESS TO APPLY

TUESDAY 08 JULY

Ref. No. P2025/4030764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2025/11400064

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2025/11121117
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/1

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 08 JULY

Ref. No. P2025/4230014 Possession Manager Anglia IMDM Tottenham Hale

Item
193

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Remove Rail Defects
2m52ch and 12m39ch
W2025/11478861

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN31ACT

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TUESDAY 08 JULY

Ref. No. P2025/4030783 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Harlesden
and Watford Junction

Down and Up DC Electric
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m58ch
W2025/11105765

Stonebridge Park 21 & 22
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11106523
Off Track Work
6m70ch and 9m0ch
W2025/11282874
Survey Work
6m70ch and 12m40ch
W2025/11106680
Patrolling
6m70ch and 12m40ch
W2025/11105987
Track Maintenance
6m70ch and 12m40ch
W2025/11106118
URFDO Inspections
6m70ch and 17m58ch
W2025/11106627
S&T Maintenance
7m0ch and 17m58ch
W2025/11106529
Survey Work
12m42ch and 17m58ch
W2025/11106700
Track Maintenance
12m42ch and 17m58ch
W2025/11106646
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0425 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF
No.CCT26/26-15-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 09 JULY

Ref. No. P2025/4092668 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2025/11400146

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11121118

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 09 JULY

Ref. No. P2025/4230015 Possession Manager Anglia IMDM Tottenham Hale

Item
196

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11478917

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN32ACT

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

WEDNESDAY 09 JULY

Ref. No. P2025/4092672 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
197

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11105767

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11106524
Off Track Work
6m70ch and 9m0ch
W2025/11283140
Patrolling
6m70ch and 12m40ch
W2025/11106024
Track Maintenance
6m70ch and 12m40ch
W2025/11106251
Survey Work
6m70ch and 12m40ch
W2025/11106731
S&T Renewal
6m70ch and 17m30ch
W2025/11344930
URFDO Inspections
6m70ch and 17m30ch
W2025/11106628
S&T Maintenance
7m0ch and 17m30ch
W2025/11106675
Track Maintenance
12m42ch and 17m30ch
W2025/11106477
Survey Work
12m42ch and 17m30ch
W2025/11106701

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

REVIEW FOR T3D TRIAL

THURSDAY 10 JULY

Ref. No. P2025/4104862 Repeated item, please see details under route EA1320

Item
216

THURSDAY 10 JULY

Ref. No. P2025/4092669 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2025/11400065

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2025/11121119

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/3

1F_ARL_Derivative WON 15 2025/2026 Page B-73

1F_ARL_Derivative WON 15 - 2025/2026

page 79 of 367



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 10 JULY

Ref. No. P2025/4088727 Possession Manager Western East IMDM

Item
199

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705258

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 10 JULY

Ref. No. P2025/4104750 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10772960

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 10 JULY

Ref. No. P2025/4104751 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10772862

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 10 JULY

Ref. No. P2025/4104752 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10772966

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 11 JULY

Ref. No. P2025/4092670 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2025/11400066

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2025/11121120
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/4

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 11 JULY

Ref. No. P2025/4092673 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
204

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11105820

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11106526
Off Track Work
6m70ch and 9m0ch
W2025/11283242
Track Maintenance
6m70ch and 12m40ch
W2025/11106253
Survey Work
6m70ch and 12m40ch
W2025/11106733
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

URFDO Inspections
6m70ch and 17m30ch
W2025/11106630
S&T Renewal
6m70ch and 17m30ch
W2025/11345100
S&T Maintenance
7m0ch and 17m30ch
W2025/11106677
Track Maintenance
12m42ch and 17m30ch
W2025/11106518
Survey Work
12m42ch and 17m30ch
W2025/11106623

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

REVIEW FOR T3D TRIAL

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 05 JULY

Ref. No. P2025/4104727 Possession Manager Railscape Limited

Item
205

Canonbury West Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Follow-Up Work
2m78ch and 2m63ch
W2025/11072169

Navarino Road Jn Graham Road Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL616A pts to NL1285
Up North London: NL1284 to NL616B pts
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045807 Repeated item, please see details under route EA1310

Item
180

SUNDAY 06 JULY

Ref. No. P2025/4132429 Possession Manager Network Rail / High Speed

Item
206

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11192424

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938920 Possession Manager Network Operations Anglia

Item
207

Caledonian Road and
Barnsbury
and Channelsea
North Jn

Down and Up North London
Possession

0045
SUN

to 0545
SUN

Follow-Up Work
2m6ch and 3m19ch
W2025/10935570

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 2300
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Possession

0045
SUN

to 2300
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
SUN

to 0435
MON

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Possession

0045
SUN

to 0435
MON

Structures Examination
1m35ch and 2m1ch
W2025/11127641
Patrolling
2m6ch and 3m5ch
W2025/11428471
Off Track Work
2m6ch and 3m14ch
W2025/11428640
Track Maintenance
2m6ch and 3m20ch
W2025/11428526
Welding and Grinding
2m6ch and 3m20ch
W2025/11428568
URFDO Inspections
2m6ch and 3m69ch
W2025/11428558
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

Caledonian Road and
Barnsbury
and Stratford

Down and Up North London
Possession

0545
SUN

to 2300
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0545
SUN

to 2300
SUN

Stratford Platforms 1-2
Possession

0545
SUN

to 2300
SUN

Bow Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0545
SUN

to 2300
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0545
SUN

to 2300
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0545
SUN

to 2300
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0545
SUN

to 2300
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0545
SUN

to 2300
SUN

Reception Line
Possession

0545
SUN

to 2300
SUN

Stratford Platform 10A/Avoiding Line
Possession

0545
SUN

to 2300
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0545
SUN

to 2300
SUN

Bow Midland Bow Yard
Sidings Possession

0545
SUN

to 2300
SUN

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2300
SUN

to 0435
MON

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2300
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2300
SUN

to 0435
MON

Welding and Grinding
2m6ch and 3m69ch
W2025/11428518
Track Maintenance
2m6ch and 3m69ch
W2025/11428515
Off Track Work
2m6ch and 3m69ch
W2025/11428521
S&C Unit Renewal (Maintenance
Only)
2m40ch and 3m76ch
W2025/11145006
P & D Maintenance
2m67ch and 3m25ch
W2025/10770075
Track Maintenance
3m5ch and 3m64ch
W2025/10991332
S&T Points
3m15ch and 2m11ch
W2025/10770230
S&C Maintenance
3m15ch and 4m10ch
W2025/11508139
Track Maintenance
3m20ch and 2m11ch
W2025/10770019
Off Track Work
3m20ch and 2m11ch
W2025/10770153
URFDO Inspections
3m20ch and 2m11ch
W2025/10770023
Welding and Grinding
3m20ch and 2m11ch
W2025/10770125
Survey Work
3m60ch and 2m11ch
W2025/10873850
Patrolling
3m70ch and 2m11ch
W2025/10773059
Track Maintenance
4m55ch and 2m11ch
W2025/10770026
S&T Maintenance
4m38ch and 4m60ch
W2025/10812692
Off Track Work
4m40ch and 2m11ch
W2025/10770229
Welding and Grinding
4m55ch and 2m11ch
W2025/10770077
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

Survey Work
2m77ch and 7m0ch
W2025/10873894
OHL Work
2m77ch and 4m25ch
W2025/11326813
P & D Maintenance
4m10ch and 7m0ch
W2025/11438084
S&T Points
4m65ch and 5m25ch
W2025/10812476
Track Maintenance
4m65ch and 6m75ch
W2025/11504121

ISOLATION OF ELECTRICAL SECTIONS
0545 SUN TO 2300 SUN: 430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...T-14/TN05

0800 SUN TO 2000 SUN: 319F,320K,430P,431D
ISOLATION REF...T-14/TN09

PROTECTION LIMITS
0045 TO 0545 SUN
Down North London: NL1235# to NL1289#
Up North London: NL1288# to NL1226#
Down North London Relief: Beyond NL1233#
Up North London Reversible: Approach NL1228#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#

0545 TO 2300 SUN
Down North London/Down Channelsea Curve/Platform 1 (Stratford): NL1235# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up Channelsea Curve/Up North London: Buffer Stops Platform 2 Stratford to NL1226#
Down North London Relief: Beyond NL1233#
Up North London Reversible: Approach NL1228#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Lea Curve/Down High Meads Loop/Down
High Meads Curve: L2119# pts to L2525B# pts
Up Temple Mills/Temple Mills Loop/Reception Line/Up Lea Curve/Up High Meads Loop/Up High Meads Curve:
L2527# pts to L2121# pts
Platform 10A/Avoiding Line (Stratford): Approach L295#
Lea Valley Reversible: From Buffer Stops Meridian Water

2300 SUN TO 0435 MON
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
ARL NLL SERVICES TO START / TERMINATE AT CAMDEN ROAD. RAIL REPLACEMENT IN OPERATION

GA WA STRATFORD SERVICES TO DIVERT TO/FROM LIVERPOOL STREET VIA HACKNEY DOWNS

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN

NO ACCESS TO THAMESIDE FOR FREIGHT SERVICES
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

ACCESS AVAILABLE TO/FROM NORTH LONDON INCLINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE UNITS ADDITIONALLY AT LONDON EUSTON

NO ACCESS TO BOW YARD UNTIL 2300 SUN
BOW YARD TO BE CLEAR OF STABLED TRAINS

NO ACCESS TO/FROM ORIENT WAY UNTIL 2300 SUN
ORIENT WAY CS TO BE LIVE THROUGHOUT

CD Track: Lea Jn - Victoria Up NLL Follow Up
CD Track: Stratford Curve Down Re-Rail Follow Up
NLL CYCLIC TYPE 7B/6B
WA CYCLIC TYPE K

GENERAL REMARKS
W/10935570 TAMPER IN USE OTM810197
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1284 SIGNAL ON THE UP NORTH LONDON
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 6CH TO 1M 52CH ON THE DWW1 AND 0M 0CH TO 0M
47CH ON THE LLS1 LLS2

W/10991332 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS1/2, 0M00CH
TO 0M15CH ON THE CHM, 0M06CH TO 0M29CH ON THE CST
W2025/11514320 ACT ID: 22523

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045924 Repeated item, please see details under route EA1310

Item
185

MONDAY 07 JULY

Ref. No. P2025/4104767 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0005
MON

to 0445
MON

S&T Maintenance
3m50ch and 3m62ch
W2025/10812575

PROTECTION LIMITS
Down North London: NL1401 to NL1404
Up North London: NL1402 to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

MONDAY 07 JULY

Ref. No. P2025/4132521 Possession Manager Network Rail / High Speed

Item
209

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11192560

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

TUESDAY 08 JULY

Ref. No. P2025/4221758 Possession Manager Railscape Limited

Item
210

Highbury and Islington
and Canonbury West
Jn

Down and Up North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
3m25ch and 3m45ch
W2025/11448048

PROTECTION LIMITS
Down North London: NL1311 to NL615 pts
Up North London: NL1250 to NL612 pts

TUESDAY 08 JULY

Ref. No. P2025/4221911 Possession Manager Railscape Limited

Item
211

Dalston Kingsland
and Navarino Road Jn

Down and Up North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
1m75ch and 2m20ch
W2025/11448142

PROTECTION LIMITS
Down North London: NL1251 to NL1261
Up North London: NL1264 to NL1258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 08 JULY

Ref. No. P2025/4104772 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/10799566

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: NL1292 to NL1286

TUESDAY 08 JULY

Ref. No. P2025/4132510 Possession Manager Network Rail / High Speed

Item
213

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11192644

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 AND PS35 TO BE APPLIED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 09 JULY

Ref. No. P2025/4104774 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

S&T Maintenance
3m30ch and 3m45ch
W2025/10799612

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: NL1292 to NL1286

WEDNESDAY 09 JULY

Ref. No. P2025/4132523 Possession Manager Network Rail / High Speed

Item
215

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11192601

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

1F_ARL_Derivative WON 15 2025/2026 Page B-84

1F_ARL_Derivative WON 15 - 2025/2026

page 90 of 367



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 10 JULY

Ref. No. P2025/4104862 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Primrose Hill (closed)
site of
and Camden Road
East Jn

Up North London/Down North
London (Eastbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10773040

Camden Road East
Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 10 JULY

Ref. No. P2025/4104808 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

S&T Maintenance
3m30ch and 3m45ch
W2025/10799613

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 217 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: NL1292 to NL1286

THURSDAY 10 JULY

Ref. No. P2025/4132527 Possession Manager Network Rail / High Speed

Item
218

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11192574

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 11 JULY

Ref. No. P2025/4221926 Possession Manager Railscape Limited

Item
219

Homerton
and Victoria Park Jn

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Station Work
1m65ch and 2m15ch
W2025/11451707

PROTECTION LIMITS
Down North London: NL1271 to NL1275
Up North London: NL1278 to NL1272
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 11 JULY

Ref. No. P2025/4104890 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0005
FRI

to 0445
FRI

S&T Maintenance
3m50ch and 3m62ch
W2025/10812623

PROTECTION LIMITS
Down North London: NL1401 to NL1404
Up North London: NL1402 to NL1406

FRIDAY 11 JULY

Ref. No. P2025/4132530 Possession Manager Network Rail / High Speed

Item
221

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11192578

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
222

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860933

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

CWR Stress Management
0m0ch and 4m20ch
W2025/10860963
S&T Maintenance
0m0ch and 7m61ch
W2025/10861601
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

OHL Inspection
0m0ch and 7m61ch
W2025/10862450
Survey Work
0m0ch and 7m61ch
W2025/10862195
URFDO Inspections
0m0ch and 7m61ch
W2025/10862281
Track Maintenance
4m20ch and 7m44ch
W2025/10861574
Track Maintenance
5m20ch and 7m61ch
W2025/11115639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 07 JULY

Ref. No. P2025/4128364 Possession Manager Cleshar Contract Services

Item
223

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181026

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 08 JULY

Ref. No. P2025/4128380 Possession Manager Cleshar Contract Services

Item
224

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181234

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 231 CONTINUED

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

THAMESLINK SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES WILL RUN BETWEEN TULSE HILL AND EXTEND TO
CATERHAM

LONDON VICTORIA TO LONDON BRIDGE SERVICES WILL RUN BETWEEN LONDON VICTORIA AND CRYSTAL
PALACE

NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO
RE-START IN PLATFORM 4

GTR TO BERTH IN BLACKFRIARS PLATFORM 3&4

SMITHFIELD TO BE OUTBERTHED

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON
LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO
EAST LONDON LINE TO BE OPEN

UP KENT FAST TRAINS TO TRAVEL OVER THE 7 REVERSIBLE BETWEEN SPA ROAD JN (TL7273PTS) AND
LONDON BRIDGE STATION (TL7188PTS), PLATFORM 9 AT LONDON BRIDGE AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL, AND
BETWEEN CANADA WATER AND CLAPHAM JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (7C01) AT TL4204 SIGNAL ON THE 11
REVERSIBLE LINE APPROACHING BRUNSWICK COURT JN

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (7C01) AT TL4615 SIGNAL ON THE
BERMONDSEY REVERSIBLE LINE APPROACHING SOUTH BERMONDSEY JN

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3938920 Repeated item, please see details under route EA1320

Item
207

TUESDAY 08 JULY

Ref. No. P2025/4104772 Repeated item, please see details under route EA1320

Item
212
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

WEDNESDAY 09 JULY

Ref. No. P2025/4104774 Repeated item, please see details under route EA1320

Item
214

WEDNESDAY 09 JULY

Ref. No. P2025/4104919 Possession Manager Anglia IMDM Tottenham Hale

Item
232

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0900
WED

to 1600
WED

S&T Points
0m4ch and 0m26ch
W2025/10812552

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

0900
WED

to 1600
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)
+ EPR

0900
WED

to 1600
WED

PROTECTION LIMITS
Down High Meads Curve/Down High Meads Loop: Fixed Diamond Crossing Beyond NL641 pts to S703
Up High Meads Loop/Up High Meads Curve: NL1424 to NL640 pts
Down Lea Curve: Beyond NL626 pts
Up Lea Curve: Approach NL1290

THURSDAY 10 JULY

Ref. No. P2025/4104808 Repeated item, please see details under route EA1320

Item
217

THURSDAY 10 JULY

Ref. No. P2025/4104937 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0900
THU

to 1600
THU

S&T Points
0m4ch and 0m26ch
W2025/10812553

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

0900
THU

to 1600
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)
+ EPR

0900
THU

to 1600
THU

PROTECTION LIMITS
Down High Meads Curve/Down High Meads Loop: Fixed Diamond Crossing Beyond NL641 pts to S703
Up High Meads Loop/Up High Meads Curve: NL1424 to NL640 pts
Down Lea Curve: Beyond NL626 pts
Up Lea Curve: Approach NL1290
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

FRIDAY 11 JULY

Ref. No. P2025/4104938 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

S&T Points
0m4ch and 0m26ch
W2025/10812595

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)
+ EPR

0900
FRI

to 1600
FRI

PROTECTION LIMITS
Down High Meads Curve/Down High Meads Loop: Fixed Diamond Crossing Beyond NL641 pts to S703
Up High Meads Loop/Up High Meads Curve: NL1424 to NL640 pts
Down Lea Curve: Beyond NL626 pts
Up Lea Curve: Approach NL1290

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 05 JULY

Ref. No. P2025/4215206 Possession Manager ASPRO Anglia Network Rail

Item
244

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
SAT

to 1900
SAT

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432635

ISOLATION OF ELECTRICAL SECTIONS
0700 SAT TO 1900 SAT: 540E,YY
ISOLATION REF...TN10

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

SUNDAY 06 JULY

Ref. No. P2025/4104620 Repeated item, please see details under route EA1310

Item
182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 06 JULY

Ref. No. P2025/3943355 Repeated item, please see details under route EA1160

Item
83

SUNDAY 06 JULY

Ref. No. P2025/4230200 Possession Manager Anglia IMDM Romford

Item
245

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage +Detonators

0120
SUN

to 0845
SUN

Remove Rail Defects
12m10ch and 13m10ch
W2025/11483259

PROTECTION LIMITS
Down T&H: L913 to UR2203 pts
Up T&H: UR604 to L912

SUNDAY 06 JULY

Ref. No. P2025/4230959 Possession Manager Anglia IMDM Romford

Item
246

Barking Station Jn
and Barking

Single/Platform 1
Possession

0040
SUN

to 0845
SUN

OLE Maintenance
13m17ch and 13m62ch
W2025/11483695

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0845 SUN: 540E,YY
ISOLATION REF...TN33ACT

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203# pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1

ONLY A 4 CAR STABLED TRAIN CAN BE ACCOMODATED IN PLATFORM 1 AT BARKING ANY TRAIN LONGER
WILL AFFECT ACCESS TO THE NEUTRAL SECTION

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3943524 Repeated item, please see details under route EA1390

Item
278

MONDAY 07 JULY

Ref. No. P2025/4221932 Possession Manager South Rail Systems Alliance

Item
247

Harringay Green
Lanes
and Walthamstow
Queens Road

Down T&H
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

Preparatory Work
5m0ch and 7m53ch
W2025/11418954
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

Walthamstow Queens
Road
and Harringay Park Jn

Up T&H
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham Curve
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

PROTECTION LIMITS
Down T&H: S9 to S23
Up T&H: S22 to S6
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham Curve: Beyond S17
Up Tottenham Curve: Approach L1004

MONDAY 07 JULY

Ref. No. P2025/4215219 Possession Manager ASPRO Anglia Network Rail

Item
248

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432636

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN11

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 08 JULY

Ref. No. P2025/4104586 Repeated item, please see details under route EA1310

Item
191

TUESDAY 08 JULY

Ref. No. P2025/4215220 Possession Manager ASPRO Anglia Network Rail

Item
249

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432591
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN12

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 09 JULY

Ref. No. P2025/4215156 Possession Manager ASPRO Anglia Network Rail

Item
250

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432592

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN13

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 10 JULY

Ref. No. P2025/4215221 Possession Manager ASPRO Anglia Network Rail

Item
251

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432568

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN14

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 11 JULY

Ref. No. P2025/4215222 Possession Manager ASPRO Anglia Network Rail

Item
252

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11432569

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN15

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 05 JULY

Ref. No. P2025/4196143 Possession Manager Anglia IMDM Romford

Item
253

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11328782

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 05 JULY

Ref. No. P2025/4196145 Possession Manager Transport for London

Item
254

West Ham L/End
and East Ham (LUL)

Down Main
Line Blockage (Between Trains)

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m0ch
W2025/11245889

PROTECTION LIMITS
Down Main: UR137 to UR147

SATURDAY 05 JULY

Ref. No. P2025/4105961 Possession Manager Anglia IMDM Romford

Item
255

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

S&T Points
6m0ch and 8m0ch
W2025/11092118

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11219447
Point Heater Maintenance
7m30ch and 7m73ch
W2025/11326339

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

SATURDAY 05 JULY

Ref. No. P2025/4196163 Possession Manager Anglia IMDM Romford

Item
256

Laindon L/End
and Pitsea

Down and Up Main
Line Blockage + Disconnect

0115
SAT

to 0435
SAT

OHL Inspection
22m60ch and 26m44ch
W2025/11330562

Laindon Reversing Line
Line Blockage + Disconnect

0115
SAT

to 0435
SAT

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR275
Up Main: UR274 to UR250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 256 CONTINUED

SUNDAY 06 JULY

Ref. No. P2025/4107862 Possession Manager Anglia IMDM Romford

Item
257

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

S&T Points
6m0ch and 8m0ch
W2025/11092170

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

SUNDAY 06 JULY

Ref. No. P2025/4210248 Possession Manager Anglia IMDM Romford

Item
258

Southend Central
L/End
and Shoeburyness

Down and Up Main
Possession

0200
SUN

to 0455
SUN

S&C Unit Renewal (Maintenance
Only)
35m35ch and 39m40ch
W2025/11485162

Southend Central Platform 1
Possession

0200
SUN

to 0455
SUN

Platform 4
Possession

0200
SUN

to 0455
SUN

Shoeburyness Platforms 1-3
Possession

0200
SUN

to 0455
SUN

Carriage Sidings
Sidings Possession

0200
SUN

to 0455
SUN

Washer Road
Sidings Possession

0200
SUN

to 0455
SUN

Shoeburyness L/End
and Shoeburyness

Down and Up Main
Possession

0455
SUN

to 0740
SUN

Shoeburyness Platforms 1-2
Possession

0455
SUN

to 0740
SUN

Patrolling
35m35ch and 39m40ch
W2025/11329569
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

PROTECTION LIMITS
0200 TO 0455 SUN
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

0455 TO 0740 SUN
Down Main/Platform 1 (Shoeburyness): UR2155# pts to Buffer Stops Platform 1 Shoeburyness
Platform 2 (Shoeburyness)/Up Main: Buffer Stops Platform 2 Shoeburyness to UR2159# pts

TRAFFIC REMARKS
C2C SERVICES TO USE SHOEBURYNESS PLATFORM 3 BETWEEN 0455 AND 0740 SUN

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3943524 Repeated item, please see details under route EA1390

Item
278

MONDAY 07 JULY

Ref. No. P2025/4107877 Possession Manager Anglia IMDM Romford

Item
259

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Points
6m0ch and 8m0ch
W2025/11092120

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main: UR147 to UR173
Up Main: UR174 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911

MONDAY 07 JULY

Ref. No. P2025/4105967 Possession Manager Anglia IMDM Romford

Item
260

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0035
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2025/11091701
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0035
MON

to 0445
MON

Upminster Platform 1A
Line Blockage + Disconnect

0035
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0035
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0035
MON

to 0445
MON

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Up & Down Ockendon/Up & Down Loop (Ockendon)/Platform 1A (Upminster): UR862 to Buffer Stops Platform 1A
Upminster

GENERAL REMARKS
W/11091701 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 40CH ON THE UPG

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/3986572 Possession Manager Anglia IMDM Romford

Item
261

Barking Tilbury Line
Jn West
and Pitsea

Down and Up Main
Possession (T3-D)

2245
MON

to 0440
TUE

Track Maintenance
7m30ch and 15m60ch
W2025/11091570

Laindon Reversing Line
Possession (T3-D)

2245
MON

to 0440
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession (T3-D)

2245
MON

to 0440
TUE

Upminster Platform 1A
Possession (T3-D)

2245
MON

to 0440
TUE

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession (T3-D)

2245
MON

to 0440
TUE

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession (T3-D)

2245
MON

to 0440
TUE

Grays Platform 3
Possession (T3-D)

2245
MON

to 0440
TUE

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0135
TUE

to 0415
TUE

OHNS (EA1390 32m
14ch)
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0135
TUE

to 0415
TUE

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0135
TUE

to 0415
TUE

OHL Work
0m0ch and 6m0ch
W2025/11386427
S&C Unit Renewal (Maintenance
Only)
11m0ch and 15m60ch
W2025/11459291
P-Way Maintenance
15m65ch and 26m28ch
W2025/11469742
Structures Examination
17m29ch and 19m40ch
W2025/11133316
S&T Points
18m40ch and 23m20ch
W2025/11331766
Unload Ballast
19m15ch and 26m20ch
W2025/11455789
Structures Examination
22m70ch and 25m35ch
W2025/11133342
Station Work
24m5ch and 24m45ch
W2025/11449219
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

OLE Maintenance
24m35ch and 26m28ch
W2025/11492611

ISOLATION OF ELECTRICAL SECTIONS
2245 MON TO 0440 TUE: 514,515,516,517,518
ISOLATION REF...TN02 SEE IPF FOR DETAILS

0135 TUE TO 0415 TUE: 519,520,521,522
ISOLATION REF...TN03

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2052# pts to UR275#
Up Main: UR274# to UR160
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Third Line/Up & Down Loop/Platform 3 (Grays): Buffer Stops Platform
1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA RAINHAM

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA OCKENDON AND
UPMINSTER TO PITSEA VIA LAINDON

c2c TO RUN A MAXIMUM OF 6 TPH VIA THE TILBURY LINES DUE TO LCs

5R51/2R51 TO USE GRAYS PLATFORM 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

LTS CYCLIC TYPE 2

GENERAL REMARKS
W/114557789 BALLAST TRAIN 6T70 IN USE PT874626
POSSESSION TO BE TAKEN AROUND BALLAST TRAIN 6T70 AT UR237 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND BALLAST TRAIN 6T70 AT UR273 SIGNAL ON THE DOWN MAIN

W/11091570 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 19M 70CH ON THE UPG

W/11459291 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M00CH TO 00M25CH ON THE UPG

TUESDAY 08 JULY

Ref. No. P2025/4106117 Possession Manager Anglia IMDM Romford

Item
262

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

Remove Rail Defects
0m0ch and 1m0ch
W2025/11328805

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

Down and Up Slow
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

S&T Points
0m0ch and 3m0ch
W2025/11092388
Patrolling
1m48ch and 3m2ch
W2025/11328426
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 262 CONTINUED

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

Gas Factory Jn
and Bow Jn

Up Stratford Down
Line Blockage + Disconnect

0105
TUE

to 0435
TUE

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11328426 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 2M 65CH ON THE GFB

TUESDAY 08 JULY

Ref. No. P2025/4196289 Possession Manager Anglia IMDM Romford

Item
263

Pitsea
and Pitsea Jn

Down and Up Main
Line Blockage +Detonators

0130
TUE

to 0415
TUE

Patrolling
26m55ch and 26m65ch
W2025/11329786

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Line Blockage +Detonators

0130
TUE

to 0415
TUE

Pitsea Down Siding
Sidings Possession

0130
TUE

to 0415
TUE

Up Siding
Sidings Possession

0130
TUE

to 0415
TUE

PROTECTION LIMITS
Down Main: UR275 to UR279
Up Main: UR276 to UR274
Down Tilbury: Beyond UR737
Up Tilbury: Approach UR734

GENERAL REMARKS
W/11329786 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 13CH TO 32M 43CH ON THE TLL

TUESDAY 08 JULY

Ref. No. P2025/4196191 Possession Manager Anglia IMDM Romford

Item
264

Pitsea Jn
and Kersey No. 1 LC
(UWC)

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Maintenance
27m20ch and 29m60ch
W2025/11332075
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 264 CONTINUED

PROTECTION LIMITS
Down Main: UR279 to UR291
Up Main: UR290 to UR276

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/3986514 Possession Manager Anglia IMDM Romford

Item
265

Barking Tilbury Line
Jn West
and Pitsea

Down and Up Main
Possession (T3-D)

2245
TUE

to 0440
WED

Track Maintenance
7m30ch and 15m60ch
W2025/11091698

Laindon Reversing Line
Possession (T3-D)

2245
TUE

to 0440
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession (T3-D)

2245
TUE

to 0440
WED

Upminster Platform 1A
Possession (T3-D)

2245
TUE

to 0440
WED

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession (T3-D)

2245
TUE

to 0440
WED

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession (T3-D)

2245
TUE

to 0440
WED

Grays Platform 3
Possession (T3-D)

2245
TUE

to 0440
WED

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0135
WED

to 0415
WED

OHNS (EA1390 32m
14ch)
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0135
WED

to 0415
WED

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0135
WED

to 0415
WED

OHL Work
0m0ch and 6m0ch
W2025/11386584
Structures Examination
5m10ch and 5m60ch
W2025/11327724
S&C Unit Renewal (Maintenance
Only)
11m0ch and 15m60ch
W2025/11459539
Survey Work
14m20ch and 15m50ch
W2025/11441538
P-Way Maintenance
15m65ch and 26m20ch
W2025/11469746
S&T Points
18m40ch and 23m20ch
W2025/11331771
OHL Work
24m35ch and 26m0ch
W2025/11331097

ISOLATION OF ELECTRICAL SECTIONS
2245 TUE TO 0440 WED: 514,515,516
ISOLATION REF...TN18 SEE IPF FOR DETAILS

2245 TUE TO 0440 WED: 517,518
ISOLATION REF...TN28ACT

0135 WED TO TO 0415 WED: 519,520,521,522
ISOLATION REF...TN19

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2052# pts to UR275#
Up Main: UR274# to UR160
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Third Line/Up & Down Loop/Platform 3 (Grays): Buffer Stops Platform
1A Upminster to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 265 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA RAINHAM

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA OCKENDON AND
UPMINSTER TO PITSEA VIA LAINDON

C2C TO RUN A MAXIMUM OF 6 TPH VIA THE TILBURY LINES DUE TO LCs

5R51/2R51 TO USE GRAYS PLATFORM 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

LTS CYCLIC TYPE 2

GENERAL REMARKS
W/11091698 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 19M 70CH ON THE UPG

W/11459539 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M00CH TO 00M25CH ON THE UPG

WEDNESDAY 09 JULY

Ref. No. P2025/4106114 Possession Manager Anglia IMDM Romford

Item
266

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0105
WED

to 0435
WED

Remove Rail Defects
0m0ch and 1m0ch
W2025/11328807

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0105
WED

to 0435
WED

Down and Up Slow
Line Blockage + Disconnect

0105
WED

to 0435
WED

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0105
WED

to 0435
WED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0105
WED

to 0435
WED

Up Stratford Down
Line Blockage + Disconnect

0105
WED

to 0435
WED

S&T Points
0m0ch and 3m0ch
W2025/11092307

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 09 JULY

Ref. No. P2025/4196311 Possession Manager Transport for London

Item
267

West Ham L/End
and East Ham (LUL)

Down Main
Line Blockage (Between Trains)

0055
WED

to 0440
WED

Track Maintenance
3m60ch and 5m50ch
W2025/11245890

PROTECTION LIMITS
Down Main: UR137 to UR149

WEDNESDAY 09 JULY

Ref. No. P2025/4196447 Possession Manager Anglia IMDM Romford

Item
268

Pitsea Jn
and Kersey No. 1 LC
(UWC)

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Maintenance
27m20ch and 29m60ch
W2025/11332182

PROTECTION LIMITS
Down Main: UR279 to UR291
Up Main: UR290 to UR276

WEDNESDAY 09 JULY

Ref. No. P2025/4222609 Possession Manager Railscape Limited

Item
269

Leigh-on-Sea L/End
and Westcliff

Down and Up Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Station Work
32m20ch and 34m76ch
W2025/11450193

PROTECTION LIMITS
Down Main: UR303 to UR323
Up Main: UR324 to UR302

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/3986576 Possession Manager Anglia IMDM Romford

Item
270

Barking Tilbury Line
Jn West
and Pitsea

Down and Up Main
Possession (T3-D)

2245
WED

to 0440
THU

Track Maintenance
7m30ch and 15m60ch
W2025/11091605

Laindon Reversing Line
Possession (T3-D)

2245
WED

to 0440
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession (T3-D)

2245
WED

to 0440
THU

Upminster Platform 1A
Possession (T3-D)

2245
WED

to 0440
THU

OHL Work
0m0ch and 6m0ch
W2025/11386585
Structures Examination
2m75ch and 4m50ch
W2025/11039369
S&C Unit Renewal (Maintenance
Only)
11m0ch and 15m60ch
W2025/11459633
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 270 CONTINUED

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession (T3-D)

2245
WED

to 0440
THU

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession (T3-D)

2245
WED

to 0440
THU

Grays Platform 3
Possession (T3-D)

2245
WED

to 0440
THU

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0135
THU

to 0415
THU

OHNS (EA1390 32m
14ch)
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0135
THU

to 0415
THU

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0135
THU

to 0415
THU

P-Way Maintenance
15m65ch and 26m20ch
W2025/11469747
Mobile Maintenance Train
15m65ch and 19m20ch
W2025/11437048
S&T Points
18m40ch and 23m20ch
W2025/11331811
OHL Work
24m35ch and 26m0ch
W2025/11331215

ISOLATION OF ELECTRICAL SECTIONS
2245 WED TO 0440 THU: 514,515,516
ISOLATION REF...TN04 SEE IPF FOR DETAILS

2245 WED TO 0440 THU: 517,518
ISOLATION REF...TN29ACT

0135 THU TO 0415 THU: 519,520,521,522
ISOLATION REF...TN20

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2052# pts to UR275#
Up Main: UR274# to UR160
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Third Line/Up & Down Loop/Platform 3 (Grays): Buffer Stops Platform
1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA RAINHAM

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA OCKENDON AND
UPMINSTER TO PITSEA VIA LAINDON

C2C TO RUN A MAXIMUM OF 6 TPH VIA THE TILBURY LINES DUE TO LCs

5R51/2R51 TO USE GRAYS PLATFORM 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

LTS CYCLIC TYPE 2

GENERAL REMARKS
W/11437048 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM872698
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN 6U86 AT UR225 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN 6U86 AT UR225 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 270 CONTINUED

W/11091605 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 19M 70CH ON THE UPG

W/11459633 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M00CH TO 00M25CH ON THE UPG

THURSDAY 10 JULY

Ref. No. P2025/4106055 Possession Manager Anglia IMDM Romford

Item
271

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0105
THU

to 0435
THU

Remove Rail Defects
0m0ch and 1m0ch
W2025/11328890

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0105
THU

to 0435
THU

Down and Up Slow
Line Blockage + Disconnect

0105
THU

to 0435
THU

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0105
THU

to 0435
THU

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0105
THU

to 0435
THU

Up Stratford Down
Line Blockage + Disconnect

0105
THU

to 0435
THU

S&T Points
0m0ch and 3m0ch
W2025/11092433

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

THURSDAY 10 JULY

Ref. No. P2025/4196519 Possession Manager Anglia IMDM Romford

Item
272

Kersey No. 1 LC
(UWC)
and Leigh-on-Sea
C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Maintenance
30m20ch and 32m60ch
W2025/11332113

Leigh-on-Sea Reversing Line
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Technical Inspection
32m37ch and 32m49ch
W2025/11329503

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-on-Sea): UR291 to UR307
Up Main: UR308 to UR290
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/3986578 Possession Manager Anglia IMDM Romford

Item
273

Barking Tilbury Line
Jn West
and Pitsea

Down and Up Main
Possession (T3-D)

2245
THU

to 0440
FRI

Track Maintenance
7m30ch and 15m60ch
W2025/11091608

Laindon Reversing Line
Possession (T3-D)

2245
THU

to 0440
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession (T3-D)

2245
THU

to 0440
FRI

Upminster Platform 1A
Possession (T3-D)

2245
THU

to 0440
FRI

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession (T3-D)

2245
THU

to 0440
FRI

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession (T3-D)

2245
THU

to 0440
FRI

Grays Platform 3
Possession (T3-D)

2245
THU

to 0440
FRI

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0135
FRI

to 0415
FRI

OHNS (EA1390 32m
14ch)
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0135
FRI

to 0415
FRI

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0135
FRI

to 0415
FRI

S&C Unit Renewal (Maintenance
Only)
11m0ch and 15m60ch
W2025/11459540
P-Way Maintenance
15m65ch and 26m28ch
W2025/11469748
OHL Work
0m0ch and 6m0ch
W2025/11386586
Station Work
7m31ch and 7m51ch
W2025/11450304
Mobile Maintenance Train
15m65ch and 19m20ch
W2025/11437020
S&T Points
18m40ch and 23m20ch
W2025/11331814
OLE Maintenance
24m35ch and 26m28ch
W2025/11492936

ISOLATION OF ELECTRICAL SECTIONS
2245 THU TO 0440 FRI: 514,515,516
ISOLATION REF...TN27ACT

2245 THU TO 0440 FRI: 517,518
ISOLATION REF...TN30ACT

0135 FRI TO 0415 FRI: 519,520,521,522
ISOLATION REF...TN22

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR2052# pts to UR275#
Up Main: UR274# to UR160
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Third Line/Up & Down Loop/Platform 3 (Grays): Buffer Stops Platform
1A Upminster to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 273 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA RAINHAM

RAIL REPLACEMENT ROAD TRANSPORT BETWEEN UPMINSTER AND GRAYS VIA OCKENDON AND
UPMINSTER TO PITSEA VIA LAINDON

C2C TO RUN A MAXIMUM OF 6 TPH VIA THE TILBURY LINES DUE TO LCs

5R51/2R51 TO USE GRAYS PLATFORM 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

LTS CYCLIC TYPE 2

GENERAL REMARKS
W/11437020 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM872699
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN 6U86 AT UR224 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN 6U86 AT UR224 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11091608 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 19M 70CH ON THE UPG

W/11459540 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M00CH TO 00M25CH ON THE UPG

FRIDAY 11 JULY

Ref. No. P2025/4106115 Possession Manager Anglia IMDM Romford

Item
274

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2025/11328811

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

Down and Up Slow
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

Up Stratford Down
Line Blockage + Disconnect

0105
FRI

to 0435
FRI

S&T Points
0m0ch and 3m0ch
W2025/11092313

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 274 CONTINUED

FRIDAY 11 JULY

Ref. No. P2025/4222456 Possession Manager Railscape Limited

Item
275

Barking Tilbury Line
Jn West
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Station Work
7m36ch and 7m51ch
W2025/11451550

PROTECTION LIMITS
Down Tilbury: UR2205 pts to UR2209 pts
Up Tilbury: UR2210 pts to UR2206 pts

FRIDAY 11 JULY

Ref. No. P2025/4196950 Possession Manager Anglia IMDM Romford

Item
276

Kersey No. 1 LC
(UWC)
and Leigh-on-Sea
C/End

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
30m20ch and 32m60ch
W2025/11332118

Leigh-on-Sea Reversing Line
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-on-Sea): UR291 to UR307
Up Main: UR308 to UR290

FRIDAY 11 JULY

Ref. No. P2025/4196945 Possession Manager Anglia IMDM Romford

Item
277

Westcliff
and Southend Central
C/End

Down Main
Line Blockage (Between
Trains)+Disconnect

0040
FRI

to 0520
FRI

Technical Inspection
35m50ch and 35m60ch
W2025/11329562

Southend East
and Westcliff

Up Main
Line Blockage (Between
Trains)+Disconnect

0040
FRI

to 0520
FRI

Southend Central Platform 1
Line Blockage (Between
Trains)+Disconnect

0040
FRI

to 0520
FRI

Platform 4
Line Blockage (Between
Trains)+Disconnect

0040
FRI

to 0520
FRI

PROTECTION LIMITS
Down Main: UR323 to UR335
Up Main: UR336 to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SUNDAY 06 JULY

Ref. No. P2025/4230200 Repeated item, please see details under route EA1370

Item
245

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/3943524 Possession Manager Anglia IMDM Romford

Item
278

Barking Station Jn
and Pitsea

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0300
MON

Preparatory Work
7m60ch and 15m75ch
W2025/10962507

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0300
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0300
MON

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0300
MON

Chafford Hundred
and West Thurrock Jn

Up & Down Ockendon
Possession

0115
SUN

to 0300
MON

West Thurrock Jn
and Grays

Third Line
Possession

0115
SUN

to 0300
MON

Grays Platform 3
Possession

0115
SUN

to 0300
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0300
MON

Station Work
7m20ch and 7m58ch
W2025/11503276
Off Track Work
7m40ch and 10m40ch
W2025/11330588
Remove Rail Defects
7m40ch and 15m75ch
W2025/11328901
Point Heater Maintenance
7m50ch and 10m0ch
W2025/11326423
OHL Work
7m50ch and 15m75ch
W2025/10962762
Unload CWR
7m60ch and 11m5ch
W2025/11007760
Structures Work
7m70ch and 8m60ch
W2025/11502044
Structures Work
7m70ch and 10m5ch
W2025/11434433
Technical Inspection
8m30ch and 10m28ch
W2025/11329635
S&C Unit Renewal (Maintenance
Only)
8m55ch and 12m70ch
W2025/11460057
Point Heater Maintenance
10m45ch and 11m30ch
W2025/11326396
Station Work
12m35ch and 12m70ch
W2025/11467472
OHL Work
12m35ch and 15m65ch
W2025/11331014
S&T Maintenance
13m20ch and 15m75ch
W2025/11092216
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 278 CONTINUED

Renwick Road Jn Exchange Sidings
Possession

0115
SUN

to 0300
MON

Ripple Lane West
Yard

Reception Line
Sidings Possession

0115
SUN

to 0300
MON

Sidings 1-2
Sidings Possession

0115
SUN

to 0300
MON

Headshunt
Sidings Possession

0115
SUN

to 0300
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0115
SUN

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

0115
SUN

to 0300
MON

Stora Sidings H7 & H8
Sidings Possession

0115
SUN

to 0300
MON

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0300
MON

Ripple Lane Stora Sidings
Sidings Possession

0115
SUN

to 0300
MON

Structures Examination
15m0ch and 15m75ch
W2025/11281619
Station Work
34m76ch and 35m16ch
W2025/11502229
C2 Rerail - Both Rails
16m64ch and 20m5ch
W2025/10919675
Off Track Work
5m50ch and 19m70ch
W2025/11331703
Point Heater Maintenance
16m0ch and 16m20ch
W2025/11326715
Patrolling
16m0ch and 20m5ch
W2025/11329660
PL Stoneblowing
17m40ch and 18m40ch
W2025/11092148
PL Stoneblowing
17m40ch and 18m40ch
W2025/11092187
Structures Examination
19m58ch and 20m3ch
W2025/11445270
ES Duties Only
20m10ch and 27m15ch
W2025/11374718
Patrolling
20m10ch and 27m0ch
W2025/11329698
OHL Inspection
21m30ch and 25m10ch
W2025/11331106
Structures Examination
21m55ch and 24m5ch
W2025/11327734
S&T Points
26m20ch and 27m20ch
W2025/11331731
S&T Points
26m20ch and 27m20ch
W2025/11332071

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN to 2300 SUN: 512,513,530,531
ISOLATION REF...T-14/TN08

0115 SUN to 0300 MON: 532,533,534,535
ISOLATION REF...T-14/TN07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 278 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods: UR2203# pts to UR2118A# pts
Up Tilbury/Up T&H/Up Goods/Departure Line: UR2121# pts to UR604#
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Up & Down Ockenden/Third Line/Platform 3 (Grays): UR863# to Buffer Stop Platform 3 Grays
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR886#
Exchange Sidings: Beyond UR2240# pts

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER AND BETWEEN CHAFFORD HUNDRED AND PITSEA

ARL SERVICES TO TERMINATE/START FROM PLATFORM 1 AT BARKING

SINGLE LINE WORKING IN ACCORDANCE WITH RB MODULE P.2.1b BETWEEN OCKENDON & CHAFFORD
HUNDRED (NETWORK RAIL STAFF REQUIRED)
HANDSIGNALLER\PLB BOARD & DETS REQUIRED AT UR863

NO ACCESS TO PLATFORMS 7-8 AT BARKING,
c2c TO RUN TO FENCHURCH STREET VIA WEST HAM
NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK / PURFLEET SIDINGS / TILBURY RAILPORT /
THAMES GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

ARL TO STABLE IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE WITH PANTOGRAPHS LOWERED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS

LUL TO NOTE: JUBILEE LINE TO BE OPEN

ROAD TO BE OPEN AT PURFLEET LC, LOW STREET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND
PITSEA HALL LC

LTS CYCLIC TYPE 8
AWD: Grays Down Re-Rail
CD Track: Barking Ripple Lane Up Goods Prep

GENERAL REMARKS
W/10919675 GRAYS BARRIERS TO BE MANNED (SONIC RAIL TO SUPPLY)

W/11092187 STONEBLOWER IN USE OTM833350
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT UR666 SIGNAL ON THE UP TILBURY

W/11092148 STONEBLOWER IN USE OTM833352
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR664 SIGNAL ON THE UP TILBURY

W/11007760 ENGINEERING TRAIN IN USE PT817017 6Y90
POSSESSION TO BE TAKEN AROUND 6Y90 AT UR617 SIGNAL ON THE DOWN TILBURY
NO OTHER TRAIN/OTM/OTP PERMITED IN WORKSITE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 08 JULY

Ref. No. P2025/4196961 Possession Manager Anglia IMDM Romford

Item
279

Dagenham Dock
L/End
and Manor Way
CCTV

Down and Up Tilbury
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

Technical Inspection
10m40ch and 11m40ch
W2025/11329549

Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0040
TUE

to 0520
TUE

Dagenham Dock
C/End
and Manor Way
CCTV

Dagenham Dock Down Freight
Sidings
Sidings Possession

0040
TUE

to 0520
TUE

PROTECTION LIMITS
Down Tilbury: UR627 to UR637
Up Tilbury: UR638 to UR626
Down Goods: Beyond UR813

TUESDAY 08 JULY

Ref. No. P2025/4222464 Possession Manager Railscape Limited

Item
280

Thames Haven Jn
and Stanford-le-Hope
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
27m0ch and 27m30ch
W2025/11448930

PROTECTION LIMITS
Down Tilbury: UR717 to UR723
Up Tilbury: UR724 to UR716

TUESDAY 08 JULY

Ref. No. P2025/4196289 Repeated item, please see details under route EA1380

Item
263

WEDNESDAY 09 JULY

Ref. No. P2025/4197046 Possession Manager Transport for London

Item
281

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2025/11245972

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 09 JULY

Ref. No. P2025/4197065 Possession Manager Anglia IMDM Romford

Item
282

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Track Maintenance
9m30ch and 10m74ch
W2025/11328652

Freightliner Depot
East End GF
and Dagenham Dock

Down and Up Ripple Lane
Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Dagenham Dock Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ford Motor Company Sidings
Sidings Possession

1000
WED

to 1400
WED

Renwick Road Jn
and Ripple Lane
Exchange Sidings

Headshunt
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

FRIDAY 11 JULY

Ref. No. P2025/3986364 Possession Manager Anglia IMDM Romford

Item
283

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11483704

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

MD101 EUSTON TO ARMITAGE JN (EXCL)

WEDNESDAY 02 to SATURDAY 05 JULY

Ref. No. P2025/4226138 Possession Manager Protected Path

Item
1

Euston Platform 16
Affected

0001
WED

to 0550
SAT

In Connection With Isolation
Arrangements
0m0ch and 0m16ch
W2025/11492456

Platform 16
BLOCKED To A/C Electric
Trains

0001
WED

to 0550
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0001 WED TO 0550 SAT
AE 6 C

TRAFFIC REMARKS
TRAINS TO BE KEPT OUT OF PLATFORM 16 AT EUSTON WHILE STAGING IS ERRECTED ON THE PLATFORM
FOR A CHARTER SERVICE THE BELMOND BRITANNIC EXPLORER. ALSO FOR THE STABLING OF 1Z50 AND
THEN FOR THE STAGING TO BE TAKEN DOWN.

1Z50/5Z50 WILL BE STABLED BETWEEN 1857 ON 3RD JULY TO 0846 ON 4TH JULY.

GAPS ARE SHOWN WHEN EXISTING ENGINEERING WORK BLOCKS PLATFORM 16. NO ISSUES
ANTICIPATED. P4090967 CONTAINS TRAFFIC REMARKS FOR 5Z50 BEING STABLED IN PLATFORM 16.

SATURDAY 05 JULY

Ref. No. P2025/4045893 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/10858536

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Follow-Up Work
0m0ch and 0m16ch
W2025/11488934
Arc Repairs
0m0ch and 4m20ch
W2025/10858611
S&T Maintenance
0m0ch and 8m0ch
W2025/10859232
Survey Work
0m0ch and 12m40ch
W2025/10859803
Track Maintenance
4m20ch and 6m60ch
W2025/10858725
Track Maintenance
6m60ch and 12m40ch
W2025/10858948
P & D Maintenance
25m20ch and 25m69ch
W2025/11030136
OHL Inspection
0m0ch and 25m69ch
W2025/10860088
URFDO Inspections
0m0ch and 25m69ch
W2025/10859860
S&T Maintenance
8m0ch and 25m69ch
W2025/10859540
Survey Work
12m35ch and 25m69ch
W2025/10859813
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
AE-6 C

This Isolation aleady in place, access is to cancel down the AC Isolation only, ICW BTET W2025/11492456 - Wed
0001 02/07/2025 to Sat 0550 05/07/2025

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 05 JULY

Ref. No. P2025/4107539 Possession Manager Protected Path

Item
112

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
Affected

1830
SAT

to 2100
SAT

Acton Lane No.2 Reception
Siding
Affected

1830
SAT

to 2100
SAT

TRAFFIC REMARKS
NO COMMERCIAL TRAFFIC TO BE OUTSTABLED IN ACTON LANE RECEPTIONS 1 & 2.
FREIGHTLINER TO STABLE IN WEMBLEY RECEPTION LINES 3 TO 7.

GENERAL REMARKS
AFFECTED PATH FOR RUN ROUND AND RECESS OF ENGINEERING TRAINS, HEADCODES 6G56, 7G57, IN
CONJUNCTION WITH W2025/11037565.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 05 JULY

Ref. No. P2025/4045806 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Track Maintenance
25m76ch and 36m0ch
W2025/10860113

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

OHL Inspection
25m76ch and 26m20ch
W2025/10860622
S&T Maintenance
25m76ch and 34m60ch
W2025/10860233
Survey Work
25m76ch and 35m35ch
W2025/10860167
URFDO Inspections
25m76ch and 35m35ch
W2025/10860588
P & D Maintenance
31m20ch and 32m10ch
W2025/11040245
OHL Work
31m32ch and 33m75ch
W2025/11451139
RRAP Work
31m35ch and 31m60ch
W2025/11455535
S&T Work
34m0ch and 36m0ch
W2025/10954808
Station Work
40m4ch and 40m24ch
W2025/11454982
PLPR Follow Up Work
46m35ch and 54m55ch
W2025/10992931
S&T Work
46m35ch and 53m40ch
W2025/10954986
PLPR Follow Up Work
54m60ch and 70m55ch
W2025/11042986
S&T Work
54m60ch and 70m55ch
W2025/11040957
PLPR Follow Up Work
70m60ch and 81m55ch
W2025/11032468
S&T Work
70m60ch and 81m55ch
W2025/11041153
OHL Work
75m10ch and 80m25ch
W2025/11107916
URFDO Inspections
76m0ch and 79m0ch
W2025/11042687
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

Rail Lubricators
76m0ch and 81m40ch
W2025/11042629

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LB 1 & 2
LB-AF 2

PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 05 JULY

Ref. No. P2025/4045959 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
4

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11042920

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4045806 AND W2025/11042986 UNDER LINE HEADING MD101.

SATURDAY 05 JULY

Ref. No. P2025/4045895 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Barlaston LC (CCTV)
and Congleton

Down and Up Main
Possession

0010
SAT

to 0550
SAT

Signalling Works
24m55ch and 24m30ch
W2025/11425497

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0010
SAT

to 0550
SAT

Stoke-on-Trent Platform 3
Possession

0010
SAT

to 0550
SAT

Newcastle Jn
and Grange Jn

Down Goods
Possession

0010
SAT

to 0550
SAT

Grange Jn
and Stoke North Jn

Up Goods
Possession

0010
SAT

to 0550
SAT

OHL Work
13m45ch and 8m40ch
W2025/11127544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Bradwell Jn
and Longport

Up Goods Loop
Possession

0010
SAT

to 0550
SAT

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

0010
SAT

to 0550
SAT

Searchlight Lane
HABD
and Stone Jn

Down and Up Norton Bridge
Possession

0010
SAT

to 0550
SAT

Stoke Jn Down and Up Derby
Possession

0010
SAT

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
KY 1 & 2

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Derby:
Beyond SOT257, SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach MD4811, SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Derby: Beyond MD4810, SOT474# to Approach
SOT258, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main)
To be manned for the duration of W/11127544 Stafford DU To Resource

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045807 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m32ch
W2025/11375464

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

S&C Partial Renewal
0m0ch and 2m32ch
W2025/11086003
Point Heater Maintenance
0m0ch and 2m32ch
W2025/11339049
Survey Work
0m0ch and 2m32ch
W2025/11393073
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Tunnel Work
1m36ch and 2m32ch
W2025/11396449
Track Maintenance
0m68ch and 4m0ch
W2025/11115680
S&T Maintenance
4m5ch and 5m10ch
W2025/10812571
Remove Rail Defects
2m42ch and 5m58ch
W2025/11341188
Tunnel Work
2m42ch and 4m70ch
W2025/11416768
Structures Work (Track Off)
3m52ch and 4m20ch
W2025/11399011
Cable Trough Installation
4m5ch and 4m43ch
W2025/11385467
Amberg Survey
4m40ch and 5m45ch
W2025/11505319
S&T Maintenance
0m0ch and 5m58ch
W2025/11340976
Survey Work
0m0ch and 5m58ch
W2025/11341075
URFDO Inspections
0m0ch and 5m58ch
W2025/11341236
OHL Inspection
0m0ch and 5m58ch
W2025/11341347
Patrolling
1m40ch and 4m20ch
W2025/11101390
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN to 0550 SUN
AE 1 B, C, D, E, F, G
AE 2 A, B, C, D
AE 3 D, L, M, N, P, Q, U, V
AE 4 A, B, C, D, E
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
905 B, C
906 A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

2100 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line:
Bufferstops Euston Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16 to Approach WM131#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2 to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
WMT STABLING ADDITONAL UNITS AT EUSTON.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS TO DC LINES FROM EUSTON.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

0645 SUN TO 1130 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4218947. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

W/10812571 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 30CH ON THE BOK2

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045808 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Harlesden Jn
and Watford Tunnels
(South Portal)

Down and Up Slow
Possession

2130
SAT

to 1200
SUN

Rail Stress Management
7m6ch and 12m45ch
W2025/11217173

Watford Junction Platform 10
Possession

2130
SAT

to 1200
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2130
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2130
SAT

to 1200
SUN

North Departure Line
Possession

2130
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2130
SAT

to 1200
SUN

Wembley Yard South
Jn
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

2130
SAT

to 1200
SUN

Harlesden Jn
and Watford Tunnels
(South Portal)

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11341425
Structures Work
7m59ch and 10m31ch
W2025/11411744
Structures Examination
8m52ch and 10m31ch
W2025/11343092
Track Maintenance
12m55ch and 17m72ch
W2025/11341420
P & D Maintenance
12m55ch and 17m20ch
W2025/11436881
Survey Work
12m55ch and 17m72ch
W2025/11341587
UTX Work
16m46ch and 17m5ch
W2025/11444929
Patrolling
7m6ch and 9m40ch
W2025/11217120
OHL Inspection
7m6ch and 17m72ch
W2025/11341602
URFDO Inspections
7m6ch and 17m72ch
W2025/11341632
S&T Maintenance
8m0ch and 17m72ch
W2025/11120993

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2130 SAT TO 0645 SUN
AH 9, 10
BH 22 & 23

0115 SUN TO 0630 SUN
AH 7, 8
BH 20 & 21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
2130 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337#, WM791# to Approach WT5121
Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley Central Shunt
Neck: Beyond WT5122#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central Shunt
Neck to Approach WM334, CN5B pts#
Down Willesden Relief / Up & Down Relief: Beyond WM2493A pts# to Sand-Drag
Up & Down Relief / Up Willesden Relief: Sand-Drag to Approach WM2497A pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0645 SUN
Down Fast: Beyond WM133# to Approach WT3119
Up Fast: Beyond WT3120# to Approach WM130

TRAFFIC REMARKS
2130 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2130 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS BETWEEN WEMBLEY YARD SOUTH JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R VIA RECEPTION & DEPARTURE NO. 1 ONLY.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: LATER START DUE TO PATH FOR ENGINEERING TRAINS FOR PLTR AT HEMEL.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045925 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Harlesden Jn
and Watford South Jn

Down and Up Slow
Possession

2105
SUN

to 0300
MON

Track Maintenance
7m6ch and 12m45ch
W2025/11342105

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

0300
MON

to 0530
MON

Survey Work
7m6ch and 12m45ch
W2025/11400147
S&T Maintenance
7m6ch and 12m45ch
W2025/11342134
Track Maintenance
12m55ch and 16m21ch
W2025/11342116
OHL Inspection
7m6ch and 16m21ch
W2025/11342113
S&T Maintenance
8m0ch and 16m21ch
W2025/11121114

PROTECTION LIMITS
2105 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WM365
Up Slow: Beyond WM364# to Approach WM334

0300 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WM365
Up Slow: Beyond WM364# to Approach WM342

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045814 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Drayton Road
Junction
and Denbigh Hall
North Jn

Down and Up Slow
Possession

2200
SUN

to 0500
MON

S&C Tamping
45m79ch and 47m65ch
W2025/11066612

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

2200
SUN

to 0500
MON

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2200
SUN

to 0500
MON

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale: Beyond TK5219, TK4133# to Approach TK5231, MV5#
Up Slow, Bletchley Relief 1 and 2, Bletchley North Neck / Bletchley Arrival line, Up Vale, Up Bletchley: Beyond
TK5228#, TK9858#, Buffer Stops Bletchley North Neck to Approach TK5218, OB1850

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4190363 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
31

Bletchley Hopper Sidings
Sidings Possession

2200
SUN

to 0500
MON

In Connection With Engineering Work
46m40ch and 46m73ch
W2025/11109262

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4045814 AND W2025/1066612 UNDER LINE HEADING MD101.

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045815 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 0530
MON

Track Maintenance
57m20ch and 70m60ch
W2025/11102757
S&T Work
57m20ch and 70m60ch
W2025/11102762
Cable Work
60m75ch and 70m60ch
W2025/11457259
Amberg Survey
61m0ch and 63m40ch
W2025/11451719
OHL Inspection
62m25ch and 63m5ch
W2025/11320493
Scrap Removal
68m20ch and 70m20ch
W2025/11346041
Cable Work
72m45ch and 80m30ch
W2025/11453840
Rail Lubricators
72m47ch and 73m41ch
W2025/11453598

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PA 3 & 4
PA-AF 3 & 4

PROTECTION LIMITS
2225 SUN TO 0530 MON
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
2225 SUN TO 0530 MON
TRAINS TO TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Kings Langley Up Kings Langley Loop
Possession

2345
MON

to 0530
TUE

Survey Work
9m69ch and 12m45ch
W2025/11343379
Development Walkout
11m25ch and 12m0ch
W2025/11486800
Structures Work
17m42ch and 19m66ch
W2025/11266463
Station Work
17m48ch and 17m68ch
W2025/11415134
C2 Rerail - Both Rails
20m10ch and 22m42ch
W2025/10906239
CWR Stress Management
23m0ch and 25m69ch
W2025/11109321
S&T Maintenance
9m69ch and 25m69ch
W2025/11343250
OHL Inspection
9m69ch and 25m69ch
W2025/11343405
URFDO Inspections
9m69ch and 25m69ch
W2025/11343445
Survey Work
12m40ch and 20m5ch
W2025/11343311

ISOLATION OF ELECTRICAL SECTIONS
2345 MON TO 0530 TUE
BB 3 & 4 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4104757 Possession Manager CRS Alliance Aston

Item
39

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
MON

to 0530
TUE

In Connection With Engineering Work
24m0ch and 24m43ch
W2025/11110797

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2025/4030750 AND W2025/11109321 UNDER LINE HEADING MD101.

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4030707 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2240
MON

to 0530
TUE

Track Maintenance
26m15ch and 36m0ch
W2025/11344346

Tring Up & Down Relief
Possession

2240
MON

to 0530
TUE

S&T Maintenance
26m15ch and 34m60ch
W2025/11344407
URFDO Inspections
26m15ch and 36m0ch
W2025/11344363
Survey Work
26m15ch and 36m0ch
W2025/11344413
S&T Work
37m0ch and 45m16ch
W2025/11103040
P & D Maintenance
37m0ch and 37m65ch
W2025/11102942

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5221
Up Slow, Tring Up & Down Relief: Beyond TK5220 to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
- Stoke CCT - 54

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4223045 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
43

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11455363

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4030782 AND W2025/10842025 UNDER LINE HEADING MD101.

TUESDAY 08 JULY

Ref. No. P2025/4030706 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 4m67ch
W2025/11086162

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

S&T Renewal
0m0ch and 0m40ch
W2025/11439150
Patrolling
0m0ch and 1m45ch
W2025/11065490
S&T Maintenance
0m0ch and 4m67ch
W2025/11342236
URFDO Inspections
0m0ch and 4m67ch
W2025/11342162
OHL Inspection
0m0ch and 4m67ch
W2025/11342077
Patrolling
1m43ch and 2m40ch
W2025/11050106

1F_ARL_Derivative WON 15 2025/2026 Page B-162

1F_ARL_Derivative WON 15 - 2025/2026

page 168 of 367



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

S&T Renewal
2m25ch and 4m20ch
W2025/11316835
Track Maintenance
2m45ch and 4m20ch
W2025/11101526

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC Electric: Bufferstops
Euston Platforms 1 to 11, Beyond WM2104 pts# to Approach WM2071B pts#, WM2107 pts#, WS21#
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric: Beyond WM2150
pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11, Approach WM2105
pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric, Up North London DC Electric:
Beyond WM114#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach
WM2105 pts#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES, TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES
FOR WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 08 JULY

Ref. No. P2025/4030764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2025/11400064

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2025/11121117

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/1

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577 to Approach SC3651
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3652, NS5694 to LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 55

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4223036 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
52

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
TUE

to 0515
WED

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11455364

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4091837 AND W2025/10842026 UNDER LINE HEADING MD101.

WEDNESDAY 09 JULY

Ref. No. P2025/4030763 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Remove Rail Defects
0m0ch and 2m34ch
W2025/11086163

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11342293
URFDO Inspections
0m0ch and 1m42ch
W2025/11343193
OHL Inspection
0m0ch and 1m42ch
W2025/11343194
Survey Work
0m0ch and 1m42ch
W2025/11343191
Patrolling
0m0ch and 1m45ch
W2025/11065416
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 09 JULY

Ref. No. P2025/4092668 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2025/11400146

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2025/11121118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/2

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 09 JULY

Ref. No. P2025/4092688 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0035
WED

to 0520
WED

Track Maintenance
9m69ch and 12m45ch
W2025/11343213

Watford Junction Platform 10
Possession

0035
WED

to 0520
WED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0035
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0035
WED

to 0520
WED

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Possession

0035
WED

to 0520
WED

Survey Work
9m69ch and 12m45ch
W2025/11343483
Structures Work
17m42ch and 19m66ch
W2025/11266812
Station Work
17m48ch and 17m68ch
W2025/11415135
C2 Rerail - Both Rails
20m10ch and 22m42ch
W2025/10906286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0035
WED

to 0520
WED

CWR Stress Management
23m0ch and 25m69ch
W2025/11110730
Patrolling
0m0ch and 6m45ch
W2025/11464145
URFDO Inspections
0m23ch and 6m45ch
W2025/11344553
OHL Work (Maintenance)
0m23ch and 6m45ch
W2025/11097219
OHL Inspection
0m23ch and 6m45ch
W2025/11344463
Survey Work
0m23ch and 6m45ch
W2025/11344380
Track Maintenance
0m23ch and 6m45ch
W2025/11344370
S&T Maintenance
0m23ch and 6m45ch
W2025/11344377
S&T Maintenance
9m69ch and 25m69ch
W2025/11343338
OHL Inspection
9m69ch and 25m69ch
W2025/11343457
URFDO Inspections
9m69ch and 25m69ch
W2025/11343366

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0520 WED
BB 3 & 4 Complete

0035 WED TO 0515 WED
BB 5 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up & Down St.Albans: Beyond
WT5152#, Bufferstops St.Albans Abbey, Bufferstops Watford Junction Platform 10 to Approach WM342

TRAFFIC REMARKS
POSSESSION NOT TO BE TAKEN TILL THE PASSAGE OF 5F38
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE IN WATFORD YARD AT END OF SERVICE
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4030780 AND W2025/11113523 AND W2025/11113674 AND
W2025/11457225 UNDER LINE HEADING MD101.

WEDNESDAY 09 JULY

Ref. No. P2025/3992960 Possession Manager Protected Path

Item
117

Bedworth
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

0001
WED

to 0500
WED

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Protected Path

0001
WED

to 0500
WED

Nuneaton Platform 1
Protected Path

0001
WED

to 0500
WED

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLPR CIRCUIT PLPR234 1Q48

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/3993042 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
98

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2310
WED

to 2359
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0001
THU

to 0010
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
THU

to 0500
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0100
THU

to 0500
THU

TRAFFIC REMARKS
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 56

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4223097 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
60

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
WED

to 0515
THU

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11455365

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4091838 AND W2025/10842027 UNDER LINE HEADING MD101.

THURSDAY 10 JULY

Ref. No. P2025/4092669 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2025/11400065

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2025/11121119

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 10 JULY

Ref. No. P2025/4030751 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
THU

to 0520
THU

Structures Work
17m42ch and 19m66ch
W2025/11266849

Watford Junction Platform 10
Possession

0015
THU

to 0520
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0015
THU

to 0520
THU

Kings Langley Up Kings Langley Loop
Possession

0015
THU

to 0520
THU

C2 Rerail - Both Rails
20m10ch and 22m42ch
W2025/10906172
CWR Stress Management
23m0ch and 25m69ch
W2025/11110680

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0520 THU
BB 3 & 4 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11512761
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11457338
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11113659

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4030781 AND W2025/11113577 AND W2025/11113557 AND
W2025/11457273 UNDER LINE HEADING MD101.

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/4092689 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m69ch and 12m45ch
W2025/11343165

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Kings Langley Up Kings Langley Loop
Possession

2345
THU

to 0530
FRI

Survey Work
9m69ch and 12m45ch
W2025/11343412
Track Maintenance
12m55ch and 22m75ch
W2025/11343170
Survey Work
12m55ch and 22m75ch
W2025/11343473
Structures Work
17m42ch and 19m66ch
W2025/11266814
C2 Rerail - Both Rails
20m73ch and 22m42ch
W2025/11449500
CWR Stress Management
23m0ch and 25m69ch
W2025/11110731
URFDO Inspections
9m69ch and 25m69ch
W2025/11343452
S&T Maintenance
9m69ch and 25m69ch
W2025/11343340
OHL Inspection
9m69ch and 25m69ch
W2025/11343377
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 71 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0515 FRI
BW 5 A
BW 6 C
BW 9, 10, 13, 14 Complete
BW19 A
BW-AF 3, 5, 7, 11 Complete
CW 13, 14, 17, 18 Complete

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577 to Approach SC3651
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3652, NS5694 to LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 57

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/4223049 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
72

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
THU

to 0515
FRI

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11455366

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4091858 AND W2025/10842028 UNDER LINE HEADING MD101.

FRIDAY 11 JULY

Ref. No. P2025/4092619 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Arc Repairs
0m0ch and 2m34ch
W2025/11086164

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

OHL Inspection
0m0ch and 1m45ch
W2025/11343115
URFDO Inspections
0m0ch and 1m45ch
W2025/11343070
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Survey Work
0m0ch and 1m45ch
W2025/11343107
Patrolling
0m0ch and 1m45ch
W2025/11065418
S&T Maintenance
0m0ch and 1m45ch
W2025/11342297

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 11 JULY

Ref. No. P2025/4092670 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2025/11400066

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2025/11121120
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 74 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 183-708-797/4

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 11 JULY

Ref. No. P2025/4092737 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Hillmorton Jn
and Hademore LC
(former site of)

Up Trent Valley Fast / Up Fast
Possession

0010
FRI

to 0525
FRI

Remove Rail Defects
82m0ch and 84m60ch
W2025/11113676

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
FRI

to 0045
FRI

Rugby South Jn
and Hademore LC
(former site of)

Up Trent Valley Slow / Up Slow
Possession

0010
FRI

to 0525
FRI

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
FRI

to 0525
FRI

S&T Work
82m0ch and 83m40ch
W2025/11113526
Track Maintenance
90m36ch and 103m50ch
W2025/10903515
S&T Work
90m40ch and 103m50ch
W2025/11016078
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 11 JULY

Ref. No. P2025/4201656 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
76

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

0010
FRI

to 0525
FRI

In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11113706
In Connection With Engineering Work
82m44ch and 83m10ch
W2025/11113564

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4092737 AND W2025/11113526 AND W2025/11113676 UNDER
LINE HEADING MD101.

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860933

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

CWR Stress Management
0m0ch and 4m20ch
W2025/10860963
S&T Maintenance
0m0ch and 7m61ch
W2025/10861601
OHL Inspection
0m0ch and 7m61ch
W2025/10862450
Survey Work
0m0ch and 7m61ch
W2025/10862195
URFDO Inspections
0m0ch and 7m61ch
W2025/10862281
Track Maintenance
4m20ch and 7m44ch
W2025/10861574
Track Maintenance
5m20ch and 7m61ch
W2025/11115639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 77 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054451 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

North Wembley Jn
and Wolverton

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
12m45ch and 36m0ch
W2025/10863502

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Survey Work
12m45ch and 36m0ch
W2025/10899136
P & D Maintenance
24m0ch and 24m43ch
W2025/11040661
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054566 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
79

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2025/11040724

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4054451 AND W2025/11040661 UNDER LINE HEADING MD101.

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054454 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Doxey Junction
and Betley Road
(former site of SB)

Down and Up Slow
T3 Possession with a
Disconnection

2320
FRI

to 0550
SAT

OHL Inspection
136m63ch and 141m10ch
W2025/10825670

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
T3 Possession with a
Disconnection

2320
FRI

to 0550
SAT

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
T3 Possession with a
Disconnection

2320
FRI

to 0550
SAT

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5655, NS4333
Up Slow, Up Norton Bridge: Beyond SC5656, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 58

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 11 to WEDNESDAY 16 JULY

Ref. No. P2025/4187757 Possession Manager Protected Path

Item
81

Euston Platform 16
Affected

0001
FRI

to 1200
WED

TRAFFIC REMARKS
NO SERVICES TO BE TIMED TO USE EUSTON PLATFORM 16.

GENERAL REMARKS
EXHIBITION TRAIN TO BE STABLED IN EUSTON PLATFORM 16 THROUGHOUT (TIMES TO BE CONFIRMED BY
CAPACITY PLANNING).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045807 Repeated item, please see details under route MD101

Item 6

SUNDAY 06 JULY

Ref. No. P2025/4184565 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Structures Examination
8m59ch and 10m14ch
W2025/11343093

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

Structures Work
8m59ch and 9m64ch
W2025/11451244

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
913 TO 916

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS41 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS42

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045924 Repeated item, please see details under route MD101

Item
28

MONDAY 07 JULY

Ref. No. P2025/4045939 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

Kilburn High Road
and Watford Junction

Down and Up DC Electric
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Other E&P Work
3m28ch and 17m30ch
W2025/11121116

Willesden Jn Low
Level

Bay Platform
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
T3 Possession with a
Disconnection

0100
MON

to 0500
MON

S&T Renewal
3m28ch and 17m30ch
W2025/11316217
Track Maintenance
3m60ch and 7m75ch
W2025/11446153
S&T Maintenance
7m0ch and 17m30ch
W2025/11394899
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 92 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
907 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF
No.CCT25/26-15-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 08 JULY

Ref. No. P2025/4030706 Repeated item, please see details under route MD101

Item
44

TUESDAY 08 JULY

Ref. No. P2025/4030783 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

Harlesden
and Watford Junction

Down and Up DC Electric
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m58ch
W2025/11105765

Stonebridge Park 21 & 22
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
T3 Possession with a
Disconnection

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11106523
Off Track Work
6m70ch and 9m0ch
W2025/11282874
Survey Work
6m70ch and 12m40ch
W2025/11106680
Patrolling
6m70ch and 12m40ch
W2025/11105987
Track Maintenance
6m70ch and 12m40ch
W2025/11106118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 93 CONTINUED

URFDO Inspections
6m70ch and 17m58ch
W2025/11106627
S&T Maintenance
7m0ch and 17m58ch
W2025/11106529
Survey Work
12m42ch and 17m58ch
W2025/11106700
Track Maintenance
12m42ch and 17m58ch
W2025/11106646

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0425 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF
No.CCT26/26-15-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 09 JULY

Ref. No. P2025/4030763 Repeated item, please see details under route MD101

Item
53

WEDNESDAY 09 JULY

Ref. No. P2025/4092672 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
94

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11105767

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11106524
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 94 CONTINUED

Off Track Work
6m70ch and 9m0ch
W2025/11283140
Patrolling
6m70ch and 12m40ch
W2025/11106024
Track Maintenance
6m70ch and 12m40ch
W2025/11106251
Survey Work
6m70ch and 12m40ch
W2025/11106731
S&T Renewal
6m70ch and 17m30ch
W2025/11344930
URFDO Inspections
6m70ch and 17m30ch
W2025/11106628
S&T Maintenance
7m0ch and 17m30ch
W2025/11106675
Track Maintenance
12m42ch and 17m30ch
W2025/11106477
Survey Work
12m42ch and 17m30ch
W2025/11106701

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

REVIEW FOR T3D TRIAL

WEDNESDAY 09 JULY

Ref. No. P2025/4204301 Possession Manager LNW Route Business Stonebridge Park

Item
95

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 95 CONTINUED

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4092672 AND W2025/11106024.

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/3993042 Repeated item, please see details under route MD101

Item
98

FRIDAY 11 JULY

Ref. No. P2025/4092619 Repeated item, please see details under route MD101

Item
73

FRIDAY 11 JULY

Ref. No. P2025/4092673 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11105820

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11106526
Off Track Work
6m70ch and 9m0ch
W2025/11283242
Track Maintenance
6m70ch and 12m40ch
W2025/11106253
Survey Work
6m70ch and 12m40ch
W2025/11106733
URFDO Inspections
6m70ch and 17m30ch
W2025/11106630
S&T Renewal
6m70ch and 17m30ch
W2025/11345100
S&T Maintenance
7m0ch and 17m30ch
W2025/11106677
Track Maintenance
12m42ch and 17m30ch
W2025/11106518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 96 CONTINUED

Survey Work
12m42ch and 17m30ch
W2025/11106623

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

REVIEW FOR T3D TRIAL

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045807 Repeated item, please see details under route MD101

Item 6

SUNDAY 06 to MONDAY 07 JULY

Ref. No. P2025/4045924 Repeated item, please see details under route MD101

Item
28

MONDAY 07 JULY

Ref. No. P2025/4045939 Repeated item, please see details under route MD120

Item
92

TUESDAY 08 JULY

Ref. No. P2025/4030706 Repeated item, please see details under route MD101

Item
44
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 08 JULY

Ref. No. P2025/4030783 Repeated item, please see details under route MD120

Item
93

WEDNESDAY 09 JULY

Ref. No. P2025/4092672 Repeated item, please see details under route MD120

Item
94

THURSDAY 10 JULY

Ref. No. P2025/4104862 Possession Manager Anglia IMDM Tottenham Hale

Item
109

Primrose Hill (closed)
site of
and Camden Road
East Jn

Up North London/Down North
London (Eastbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10773040

Camden Road East
Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 11 JULY

Ref. No. P2025/4092673 Repeated item, please see details under route MD120

Item
96

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Repeated item, please see details under route MD101

Item
77
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 06 JULY

Ref. No. P2025/4108702 Possession Manager Network Operations Anglia

Item
110

Kensal Rise
and Acton Wells Jn

Down and Up North London
Possession

0110
SUN

to 0805
SUN

Follow-Up Work
4m60ch and 0m50ch
W2025/11432669

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0110
SUN

to 0805
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0110
SUN

to 0805
SUN

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0110
SUN

to 0805
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0110
SUN

to 0805
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0110
SUN

to 0805
SUN

Follow-Up Work
5m45ch and 0m50ch
W2025/11120724

PROTECTION LIMITS
Down North London: NL1035# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1032#
Down City: Approach WM675#
Up City: Beyond WM672#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

GENERAL REMARKS
W/11432669 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC, 5M 10CH
TO 5M 25CH ON THE KGW AND 0M 43CH TO 0M 38CH ON THE WMB

MONDAY 07 JULY

Ref. No. P2025/4045939 Repeated item, please see details under route MD120

Item
92

TUESDAY 08 JULY

Ref. No. P2025/4030783 Repeated item, please see details under route MD120

Item
93

WEDNESDAY 09 JULY

Ref. No. P2025/4092672 Repeated item, please see details under route MD120

Item
94
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 11 JULY

Ref. No. P2025/4092673 Repeated item, please see details under route MD120

Item
96

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SUNDAY 06 JULY

Ref. No. P2025/4108702 Repeated item, please see details under route MD150

Item
110

TUESDAY 08 JULY

Ref. No. P2025/4030764 Repeated item, please see details under route MD101

Item
45

WEDNESDAY 09 JULY

Ref. No. P2025/4092668 Repeated item, please see details under route MD101

Item
54

THURSDAY 10 JULY

Ref. No. P2025/4092669 Repeated item, please see details under route MD101

Item
61

FRIDAY 11 JULY

Ref. No. P2025/4092670 Repeated item, please see details under route MD101

Item
74

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 06 JULY

Ref. No. P2025/3918279 Possession Manager Area Planning Croydon (NetOps)

Item
111

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11005608

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 111 CONTINUED

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

S&T Renewal
0m6ch and 6m7ch
W2025/11369282
Other E&P Work
1m35ch and 4m15ch
W2025/11380314
PL Tamping
2m15ch and 2m55ch
W2025/11126024
Structures Examination
2m45ch and 3m42ch
W2025/11373296
Structures Examination
3m70ch and 6m7ch
W2025/11394444
Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11453671
Survey Work
5m50ch and 6m7ch
W2025/11448749

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 111 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN.

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN.

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON.
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT TVC689 (KEYED SIGNAL), DOWN WEST LONDON AT WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

POSSESSION GIVEN UP AROUND:
TAMPER AT SIGNAL TVC688, DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT&SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

LCV PROCESS APPLIES TO THIS POSSESSION

SUNDAY 06 JULY

Ref. No. P2025/4108702 Repeated item, please see details under route MD150

Item
110

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 05 to SUNDAY 06 JULY

Ref. No. P2025/4045808 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
109

Harlesden Jn
and Watford Tunnels
(South Portal)

Down and Up Slow
Possession

2130
SAT

to 1200
SUN

Rail Stress Management
7m6ch and 12m45ch
W2025/11217173

Watford Junction Platform 10
Possession

2130
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2130
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2130
SAT

to 1200
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11341425
Structures Work
7m59ch and 10m31ch
W2025/11411744
Structures Examination
8m52ch and 10m31ch
W2025/11343092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

North Departure Line
Possession

2130
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2130
SAT

to 1200
SUN

Wembley Yard South
Jn
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

2130
SAT

to 1200
SUN

Harlesden Jn
and Watford Tunnels
(South Portal)

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

Track Maintenance
12m55ch and 17m72ch
W2025/11341420
P & D Maintenance
12m55ch and 17m20ch
W2025/11436881
Survey Work
12m55ch and 17m72ch
W2025/11341587
UTX Work
16m46ch and 17m5ch
W2025/11444929
Patrolling
7m6ch and 9m40ch
W2025/11217120
OHL Inspection
7m6ch and 17m72ch
W2025/11341602
URFDO Inspections
7m6ch and 17m72ch
W2025/11341632
S&T Maintenance
8m0ch and 17m72ch
W2025/11120993

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2130 SAT TO 0645 SUN
AH 9, 10
BH 22 & 23

0115 SUN TO 0630 SUN
AH 7, 8
BH 20 & 21

PROTECTION LIMITS
2130 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337#, WM791# to Approach WT5121
Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley Central Shunt
Neck: Beyond WT5122#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central Shunt
Neck to Approach WM334, CN5B pts#
Down Willesden Relief / Up & Down Relief: Beyond WM2493A pts# to Sand-Drag
Up & Down Relief / Up Willesden Relief: Sand-Drag to Approach WM2497A pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0645 SUN
Down Fast: Beyond WM133# to Approach WT3119
Up Fast: Beyond WT3120# to Approach WM130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

TRAFFIC REMARKS
2130 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2130 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS BETWEEN WEMBLEY YARD SOUTH JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R VIA RECEPTION & DEPARTURE NO. 1 ONLY.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: LATER START DUE TO PATH FOR ENGINEERING TRAINS FOR PLTR AT HEMEL.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

SUNDAY 06 JULY

Ref. No. P2025/3918279 Possession Manager Area Planning Croydon (NetOps)

Item
110

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0030
SUN

to 0920
SUN

Track Maintenance
0m6ch and 6m7ch
W2025/11005608

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0030
SUN

to 0920
SUN

Kensington Olympia Olympia Platform Loop
Possession

0030
SUN

to 0920
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0030
SUN

to 0920
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0030
SUN

to 0920
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0030
SUN

to 0920
SUN

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326182
S&T Renewal
0m6ch and 6m7ch
W2025/11369282
Other E&P Work
1m35ch and 4m15ch
W2025/11380314
PL Tamping
2m15ch and 2m55ch
W2025/11126024
Structures Examination
2m45ch and 3m42ch
W2025/11373296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0030
SUN

to 0920
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0030
SUN

to 0920
SUN

Pigs Hill Siding 2
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0030
SUN

to 0920
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0030
SUN

to 0920
SUN

Structures Examination
3m70ch and 6m7ch
W2025/11394444
Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11453671
Survey Work
5m50ch and 6m7ch
W2025/11448749

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0030 SUN TO 0920 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession

TRAFFIC REMARKS
LONDON OVERGROUND WILLESDEN JN TO CLAPHAM JN SERVICES WILL NOT RUN.

SOUTHERN WATFORD JUNCTION TO CLAPHAM JUNCTION SERVICES WILL NOT RUN.

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND EUSTON.
LUL DISTRICT LINE TO BE OPEN BETWEEN VICTORIA AND WEST BROMPTON / KENSINGTON OLYMPIA
LUL CENTRAL LINE TO BE OPEN BETWEEN OXFORD CIRCUS AND SHEPHERDS BUSH.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
TAMPER AT TVC689 (KEYED SIGNAL), DOWN WEST LONDON AT WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

POSSESSION GIVEN UP AROUND:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

TAMPER AT SIGNAL TVC688, DOWN WEST LONDON BETWEEN IMPERIAL WHARF AND WEST BROMPTON.

MMT AT SIGNAL TVC818 UP WEST LONDON LINE BETWEEN MITRE BRIDGE JUNCTION AND SHEPHERDS
BUSH

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT&SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

LCV PROCESS APPLIES TO THIS POSSESSION

MONDAY 07 JULY

Ref. No. P2025/4102665 Possession Manager Area Planning Orpington (DU)

Item
111

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11122504

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 07 JULY

Ref. No. P2025/4111397 Possession Manager Area Planning Orpington (DU)

Item
112

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11122509

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 07 JULY

Ref. No. P2025/4144240 Possession Manager Wessex Inner

Item 7 Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m32ch
W2025/11228573

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 11 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m32ch
W2025/11228576
Permanent Way Inspection
0m4ch and 3m32ch
W2025/11228575
D&P Maintenance
0m4ch and 3m32ch
W2025/11228574

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4113112 Repeated item, please see details under route SO500

Item
156

MONDAY 07 to TUESDAY 08 JULY

Ref. No. P2025/4114372 Possession Manager Route Business Wessex

Item
113

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0007
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0007
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0221
TUE

Strawberry Hill
and Fulwell

Down Shepperton
Spur/Shepperton
Protected Path

0221
TUE

to 0234
TUE

Fulwell
and Shepperton

Down Shepperton
Protected Path

0234
TUE

to 0235
TUE

Shepperton Down Siding
Protected Path

0235
TUE

to 0252
TUE

Shepperton
and Strawberry Hill

Up Shepperton/Up Spur/Up
Strawberry Hill
Protected Path

0252
TUE

to 0303
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0303
TUE

to 0305
TUE

Twickenham Platform 3
Protected Path

0305
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water Platform 4
Protected Path

0442
TUE

to 0500
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0500
TUE

to 0509
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0509
TUE

to 0511
TUE

Byfleet Jn
and Woking East

Down Fast
Protected Path

0511
TUE

to 0516
TUE

Woking East
and Woking Jn

Up Slow
Protected Path

0516
TUE

to 0523
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 08 JULY

Ref. No. P2025/4102667 Possession Manager Area Planning Orpington (DU)

Item
114

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11122612

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 08 JULY

Ref. No. P2025/4219938 Possession Manager Area Planning Orpington (DU)

Item
115

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11454177

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 08 JULY

Ref. No. P2025/4127779 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180290

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 JULY

Ref. No. P2025/4127784 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11180295

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 to WEDNESDAY 09 JULY

Ref. No. P2025/4113135 Repeated item, please see details under route SO500

Item
159
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 09 JULY

Ref. No. P2025/4108763 Possession Manager Works Delivery Wessex

Item
118

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0055
WED

to 0545
WED

Preparatory Work
3m40ch and 4m0ch
W2025/11079273

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
WED

to 0545
WED

Platform 1/Up Ludgate
Possession

0055
WED

to 0545
WED

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
WED

to 0545
WED

Up Latchmere Curve
Possession

0055
WED

to 0545
WED

Permanent Way Inspection
3m40ch and 4m0ch
W2025/11180299
Structures Examination
3m40ch and 4m0ch
W2025/11496293
D&P Maintenance
3m46ch and 4m0ch
W2025/11189564
Track Maintenance
3m46ch and 4m0ch
W2025/11126158
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320143

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE SIDING TO BE KEPT CLEAR. FREIGHT SERVICES TO BE
DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE RETIMED. 2U04 TO RUN
ON THE UP WINDSOR FAST FROM BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 09 to THURSDAY 10 JULY

Ref. No. P2025/4113136 Repeated item, please see details under route SO500

Item
161

THURSDAY 10 JULY

Ref. No. P2025/4108729 Possession Manager Works Delivery Wessex

Item
119

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0055
THU

to 0535
THU

Unload CWR
3m40ch and 4m0ch
W2025/11079319
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 119 CONTINUED

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
THU

to 0535
THU

Platform 1/Up Ludgate
Possession

0055
THU

to 0535
THU

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
THU

to 0535
THU

Up Latchmere Curve
Possession

0055
THU

to 0535
THU

Off Track Work
3m46ch and 4m0ch
W2025/11427522
D&P Maintenance
3m46ch and 4m0ch
W2025/11189513
Track Maintenance
3m46ch and 4m0ch
W2025/11126214

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE SIDING TO BE KEPT CLEAR. FREIGHT SERVICES TO BE
DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE RETIMED. 2U04 TO RUN
ON THE UP WINDSOR FAST FROM BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W135 ON THE DOWN LUDGATE
BETWEEN CULVERT ROAD JN AND LUDGATE JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W135 ON THE DOWN LUDGATE
BETWEEN CULVERT ROAD JN AND LUDGATE JN.

THURSDAY 10 JULY

Ref. No. P2025/4127766 Possession Manager Wessex Inner

Item
120

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11180238

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 10 to FRIDAY 11 JULY

Ref. No. P2025/4113179 Repeated item, please see details under route SO500

Item
162

FRIDAY 11 JULY

Ref. No. P2025/4107921 Possession Manager Route Business Wessex

Item
121

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2017
FRI

to 2023
FRI

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2023
FRI

to 2030
FRI

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

2030
FRI

to 2040
FRI

Feltham Jn
and Ascot

Down Main/ Down Twickenham
Protected Path

2040
FRI

to 2105
FRI

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2105
FRI

to 2127
FRI

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
FRI

to 2133
FRI

Aldershot Down Aldershot Platform Loop
Protected Path

2133
FRI

to 2143
FRI

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
FRI

to 2152
FRI

Ash Vale Jn
and Ascot

Up Ash Vale Branch /Ash Vale
Single/Up Frimley
Protected Path

2152
FRI

to 2216
FRI

Ascot Platform 1
Protected Path

2216
FRI

to 2226
FRI

Ascot
and Virginia Water

Up Twickenham
Protected Path

2226
FRI

to 2234
FRI

Virginia Water
and Staines

Up Twickenham
Protected Path

2234
FRI

to 2241
FRI

Staines Up Goods Loop
Protected Path

2241
FRI

to 2318
FRI

Staines
and Virginia Water

Down Twickenham
Protected Path

2318
FRI

to 2328
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

2328
FRI

to 2338
FRI

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

2338
FRI

to 2341
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

Byfleet Jn
and Woking East

Down Slow
Protected Path

2341
FRI

to 2346
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

2346
FRI

to 2350
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q56 PLPR 10:30 HITHER GREEN P.A.D. TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 11 JULY

Ref. No. P2025/4108764 Possession Manager Works Delivery Wessex

Item
122

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0055
FRI

to 0440
FRI

Preparatory Work
3m40ch and 4m0ch
W2025/11079166

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0055
FRI

to 0440
FRI

Platform 1/Up Ludgate
Possession

0055
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0055
FRI

to 0440
FRI

Up Latchmere Curve
Possession

0055
FRI

to 0440
FRI

Off Track Work
3m46ch and 4m0ch
W2025/11432532
D&P Maintenance
3m46ch and 4m0ch
W2025/11189658
Track Maintenance
3m46ch and 4m0ch
W2025/11126159

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORM 2 AND MIDDLE SIDING TO BE KEPT CLEAR. FREIGHT SERVICES TO BE
DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE RETIMED. 2U04 TO RUN
ON THE UP WINDSOR FAST FROM BARNES.

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3Q21.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 11 JULY

Ref. No. P2025/4107929 Possession Manager Route Business Wessex

Item
123

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0440
FRI

to 0449
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0449
FRI

to 0455
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0455
FRI

to 0501
FRI

Twickenham Platform 5
Protected Path

0501
FRI

to 0502
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0502
FRI

to 0506
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0506
FRI

to 0528
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0528
FRI

to 0539
FRI

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0539
FRI

to 0541
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0541
FRI

to 0545
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0545
FRI

to 0550
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 11 JULY

Ref. No. P2025/4127623 Possession Manager Wessex Inner

Item
124

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11180014

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) 

BETWEEN WEEDON AND RUGBY SOUTH JUNCTION (EXCLUSIVE)
FROM 0400 HOURS SUNDAY 06 JULY 2025

The Maximum permissible speed for trains authorised to operate at MU Speeds will be introduced into operational use. 
Individual Train Operating companies will advise their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Main
 Between Weedon and Kilsby Tunnel (70m 36ch to 76m 63ch) the maximum permissible MU speed will be 115mph.

o  The existing 110/125EPS speed sign at 70m 36ch will be replaced with a new 110/115MU/125EPS sign.  
Up Fast \ Up Main

 Between Rugby South Jn (exclusive) and Kilsby Tunnel (81m 60ch to 78m 14ch) the maximum permissible MU speed 
will be 115mph. 

o The existing 110/125EPS speed sign at 81m 60ch will be replaced with a new 110/115MU/125EPS sign.  
o The existing 110/125EPS repeater speed sign at 81m 16ch will be replaced with a new 110/115MU/125EPS 

sign.   
 Between Kilsby Tunnel and Weedon (76m 59ch to 73m 35ch) the maximum permissible MU speed will be 115mph. 

o The existing 110/125EPS speed sign at 76m 59ch will be replaced with a new 110/115MU/125EPS sign.  
o A new 110/125EPS speed sign will be provided at 73m 35ch. 

Your attention is drawn to the Table A diagrams published in Section D of this notice.
(C14473) (06/07/2025) (18)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

39a SEMI-AUTOMATIC TRAIN WARNING 
SYSTEM (SATWS)

High Oaks Jn added to SATWS list. NESA version has 
already been updated. Amend the third line in the table, 
as an additional entry after Hanslop, to read as follows:

D22640 14/06/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 017 Euston to Armitage Junction Typo in SATWS remark D22711 07/06/2025
MD101 031 Euston to Armitage Junction Semi automatic Track warning System remark 

added about High Oaks Jn
D22640 17/05/2025

MD101 036 Euston to Armitage Junction MD101-036 MU differential speed introduced on 
DTVF. Format of bi-directional speeds changed at 
the end of the page

D22748 21/06/2025

MD101 037 Euston to Armitage Junction MD101-037 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed throughout.

D22748 21/06/2025

MD101 038 Euston to Armitage Junction MD101-038 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed throughout. Offroute references to MD340 
amended.

D22748 21/06/2025

MD101 039 Euston to Armitage Junction MD101-039 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed for top half of the page, and diagram 
respaced.

D22748 21/06/2025

MD140 006 Bletchley to Bedford St Johns (Inclusive) Two Level crossing names corrected to Stewartby 
Green Lane and Brickworks

D22676 24/05/2025

MD301 007 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Adderley Park drawing error Up line D22711 07/06/2025

MD355 001 Lichfield Tv Jn To Lichfield Trent Valley 
(Chord Line)

MD355-001 Down Main and Up Main label positions
moved. Directional arrow added on Up Trent Valley 
Slow. Orientation of Lichfield Trent Valley Platform 1
corrected

D22748 21/06/2025

MD415 003 Hatton Station To Stratford-Upon-Avon 50mph crossover redrawn and offroute lines given a
linename. Up North Warwick labelled at end of 
page. End mileage of page changed

D22712 07/06/2025

MD415 004 Hatton Station To Stratford-Upon-Avon Start mileage of page changed to 11m 38ch D22712 07/06/2025
MD736 005 Oxford North Jn (EXCL) to Denbigh Hall 

South Jn
Gavray Jn BSG mileage corrected to 8m 79ch D22651 17/05/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE RC - ROUTE CLEARANCE – Continued 
 
Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 153 155 156 159 Notes

MD365 PJW Portobello Jn – Wolverhampton Crane 
Street Jn

0 04 1 59 E E E E

MD801 WSJ1 Wolverhampton North Jn – Oxley, 
Stafford Road Jn (Change of Mileage)

143 52 142 79 E E E E

MD801 WSJ2 Oxley, Stafford Road Jn (Change of 
Mileage) – Limit of Electrification

143 02 143 65 E E E E

MD801 WSJ2 Limit of Electrification – Madeley Jn 143 65 156 19 E E E E
MD801 WSJ2 Madeley Jn – Route Boundary (GW731) 

(Abbey Foregate)
156 19 170 46 E E E E

MD805 OXC Bushbury (Oxley) Jn – Stafford Road Jn 1 02 0 00 E E E E

(D22705) (RC1058) (14/06/25) (15)

***Hard Copy Sectional Appendix Page 15

Table D2A – Route clearance of electric multiple units
Amend Class 319 as shown below:

Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 319 Notes

MD101 LEC1 West London Jn (Willesden) – 
Harlesden Jn

5 23 6 01 E

MD101 LEC1 Harlesden Jn – Watford South Jn 6 01 17 06 E
MD101 LEC1 Watford South Jn – Bletchley South Jn 17 06 46 41 E
MD101 LEC1 Bletchley South Jn – Bletchley 

(Platforms 1 – 5) – Denbigh Hall South
Jn

46 41 47 52 E

MD101 LEC1 Denbigh Hall South Jn – Hanslope 
North Jn

47 52 56 66 E

MD101 LEC1 Hanslope North Jn – Hillmorton Jn 56 66 81 28 E
MD101 LEC1 Hillmorton Jn – Rugby Trent Valley Jn 81 28 83 18 E

R1

R1 Prohibited between Rugby and 
Rugby Trent Valley Jn

MD105 HNR Hanslope Jn (MD101) – Northampton 
South Jn

56 66 65 55 E

MD105 HNR Northampton South Jn – Northampton 
North Jn

65 55 66 12 E

MD105 HNR Northampton North Jn – Rugby South 
Jn

66 12 83 54 E

MD166 WLL Route Boundary (SO250) (North Pole 
Jn) – Mitre Bridge Jn

5 65 5 67 E

MD166 WLL Mitre Bridge Jn – West London Jn 
(Willesden)

5 67 6 19 E

MD166 LLG West London Jn (Willesden) – 
Wembley Central Jn (Willesden Relief 
lines)

0 12 2 59 E

(D22708) (RC1086) (14/06/2025) (15)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE RC - ROUTE CLEARANCE – Continued 

Hard Copy Sectional Appendix Page 43

Table D5A – Route Clearance of Freight Vehicles

Amend The W6a clearances as shown below:

Line of 
route

Line of Route / Sector 
Description

Gauge Notes

W6a

MD130 Watford Jn – St Albans Abbey Y

MD315 Stechford South Jn – Aston South 
Jn

Y

MD345 Ryecroft Jn – Cannock Y

MD345 Cannock – Brereton Sidings
(13m 25ch)

Y

MD345 Brereton Sidings (13m 25ch) – 
Rugeley North Jn (Exclusive) 

Y

MD425 Tyseley South Jn – Bearley Jn via 
Shirley

Y

MD445 Stourbridge Jn – Stourbridge Town Y

MD565 Castle Bromwich Jn – Ryecroft Jn 
via Park Lane Jn

Y

MD570 Saltley (Landor Street Jn) – St 
Andrew’s Jn

Y

MD801 Wolverhampton North Jn – 
Donnington Jn

Y

MD801 Donnington Jn – Abbey Foregate 
(Exclusive) (170m 46ch)

Y

Replace the single entry MD345 Bescot Jn – Ryecroft Jn with the following:

Line of 
route

Line of Route / Sector 
Description

Gauge Notes

W6a W7 W8 W9 W10

MD345 Bescot Jn – Walsall Pleck Jn 
(Change of Mileage)

Y Y Y Y Y

MD345 Walsall Pleck Jn (Change of 
Mileage) – Ryecroft Jn

Y * Y Y Y Y

(D22752) (RC1089) (28/06/25) (17)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

EUSTON PLATFORM 16
(RAILWAY 200 EXHIBITION TRAIN EVENT)

FROM SATURDAY 12 JULY 2025 TO TUESDAY 15 JULY 2025
In connection with the Railway 200 celebrations, a controlled ticket-only event for the public to visit the Railway 200 exhibition 
train Inspiration will be taking place from Saturday 12 until Tuesday 15 July inclusive. The train will be berthed part-way along 
platform 16 from the evening of Friday 11 July until the morning of Wednesday 16 July.

This event may be a source of distraction for train crews, station and other staff carrying out operational duties within the vicinity 
of the event, so advance notice is being provided.

(D22648) (D/5756) (28/06/2025) (16)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

***BUSHEY PLATFORM 6
FROM MONDAY 04 JULY 2022 UNTIL SUNDAY 06 JULY 2025

A 3-year trial is being carried out by West Midlands Trains utilising train accommodated signs on Platform 6 (Up Slow platform). 
The signs relate to Class 350 12-car units ONLY.

The trial will try and reduce the number of stop short, door released incidents.

The signs are aligned with cabs 2,3,4 and 5.

They are intended as a guide for the senior conductor to assist in ensuring that the train is fully accommodated in the platform. 
This is in addition to the normal process for door release when a train arrives at the station.

   
Methodology:

To assist with identifying that your train is safely accommodated in the platform you should operate the door controls from non-
Driving cab 2,3,4 or 5.

Before arriving at the platform identify which cab you are working from, the on-train information screens can be used to identify 
which carriage you are in, if needed.

On arrival at the platform check that the cab you are working from is aligned with the relevant sign on the platform. 

If it is, release the cab door, step onto the platform, and ensure that it is safe to release the doors. If safe, release the doors and 
carry out platform duties as normal.

If the cab is not aligned with the relevant sign, you must not release the doors. Contact the driver to establish the reason for 
stopping in the incorrect position and come to a clear understanding as to how to rectify the situation.

THIS DOES NOT NEGATE THE NEED TO STEP DOWN FROM THE CAB AND CARRY OUT SAFETY CHECKS BEFORE 
RELEASING THE DOORS

(D19443) (04/07/2022) (15)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (16R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
NOTICES AND AMENDMENTS BY LINE OF ROUTE – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

***LEIGHTON BUZZARD PLATFORM 4
FROM MONDAY 04 JULY 2022 UNTIL SUNDAY 06 JULY 2025

A 3-year trial is being carried out by West Midlands Trains utilising train accommodated signs on Platform 4 (Up Slow platform). 
The signs relate to Class 350 12-car Units ONLY.

The trial will try and reduce the number of stop short, door released incidents.

The signs are aligned with cabs 2,3,4 and 5.

They are intended as a guide for the senior conductor to assist in ensuring that the train is fully accommodated in the platform. 
This is in addition to the normal process for door release when a train arrives at the station.

  
Methodology:

To assist with identifying that your train is safely accommodated in the platform you should operate the door controls from Non-
Driving cab 2,3,4 or 5.

Before arriving at the platform identify which cab you are working from, the on-train information screens can be used to identify 
which carriage you are in, if needed.

On arrival at the platform check that the cab you are working from is aligned with the relevant sign on the platform. 

If it is, release the cab door, step onto the platform, and ensure that it is safe to release the doors. If safe, release the doors and 
carry out platform duties as normal.

If the cab is not aligned with the relevant sign you must not release the doors. Contact the driver to establish the reason for 
stopping in the incorrect position and come to a clear understanding as to how to rectify the situation.

THIS DOES NOT NEGATE THE NEED TO STEP DOWN FROM THE CAB AND CARRY OUT SAFETY CHECKS BEFORE 
RELEASING THE DOORS

(D19443) (04/07/2022) (15)

BLETCHLEY FREIGHT SIDINGS
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (25R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

NO ITEMS

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill 

Up Main OWW Worcester Shrub 
Hill

07/04/2023 4 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 05/07/2025
Explanation of Change: Signal WS307 has been removed from the table. 
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