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WON 16 NLL ARL Download Version 

EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
T2025/
223641

Willesden High
Level Jn and Acton
Wells Jn

Down
North

London

- 0m 15ch 0m 49ch 20mph Track - Renewals -
Plain Line
Until 0300 Mon
14/07/25
South Rail Systems
Alliance

ICW 10935696

T2025/
223631

Acton Wells Jn and
Willesden High
Level Jn

- Up North
London

0m 49ch 0m 15ch 20mph Track - Renewals -
Plain Line
Until 0300 Mon
14/07/25
South Rail Systems
Alliance

ICW 10935696

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2024/
215621

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(24/26)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2025/
215881

Bourne End Jn
(Hertfordshire) and
Hemel Hempstead

- Up Slow 25m 27ch 24m 73ch 60mph Track - Renewals -
Plain Line
Until 0400 Mon
14/07/25
CRS Alliance Aston

The warning board on the Up Fast line approaching Bourne End Jn applies to trains crossing to the Up Slow line
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Bow Jn
and Ilford Depot
C/End Jn

Down and Up Main
Possession

0425
MON

to 0505
MON

PROTECTION LIMITS
2305 SUN TO 0140 MON
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

0140 TO 0425 MON
Down Main/Down Passenger Avoiding (Ilford): L241# to L489#
Up Main: L514# to L242#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding (Ilford): Approach L336#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510#

0425 TO 0505 MON
Down Main: L241# to L359#
Up Main: L390# to L242#
Platform 10A (Stratford)/Avoiding Line (Stratford): Beyond L2151# pts
Down Passenger Avoiding (Ilford): Approach L341#
Up Passenger Avoiding (Ilford): Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND SEVEN KINGS

c2c TO RUN TO FENCHURCH STREET VIA WEST HAM

NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

LUL TO NOTE: JUBILEE LINE TO BE OPEN

MONDAY 14 JULY

Ref. No. P2025/4202024 Possession Manager Elizabeth Line Maintenance

Item
8

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

0050
MON

to 0505
MON

P-Way Maintenance
3km250m and 6km225m
W2025/11414856

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

0050
MON

to 0505
MON

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
MON

to 0505
MON

C1 Rerail - One Rail Only
8km220m and 10km542m
W2025/11361506
PSD Maintenance
10km143m and 10km501m
W2025/11211899

1F_ARL_Derivative WON 16 2025/2026 Page B-8
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0020
TUE

to 0420
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0020
TUE

to 0420
TUE

Mobile Maintenance Train
5m70ch and 7m35ch
W2025/11476916

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

GENERAL REMARKS
W/11476916 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM876371
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L352 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L350 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 15 JULY

Ref. No. P2025/3986550 Possession Manager Network Operations Anglia

Item
12

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m40ch
W2025/11100223

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Survey Work
8m10ch and 20m20ch
W2025/11460735
Telecoms Maintenance
12m20ch and 12m40ch
W2025/11436570
Survey Work
13m30ch and 18m30ch
W2025/11465402
OHL Work
15m10ch and 20m40ch
W2025/11337011
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0430 TUE: 329BC,330ABCDEF
ISOLATION REF...GEI-05

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

MTREL TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

MTREL TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11100223 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

W/11337011 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

1F_ARL_Derivative WON 16 2025/2026 Page B-12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 54 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0145 MON TO 0410 MON: 329AD,330G,371,372
ISOLATION REF...GEI-06

PROTECTION LIMITS
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop: L570 to L510
Down Southend: L2281A# pts to L533
Southend Loop: Beyond L517#

TUESDAY 15 JULY

Ref. No. P2025/3986550 Repeated item, please see details under route EA1010

Item
12

WEDNESDAY 16 JULY

Ref. No. P2025/3987344 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 16 JULY

Ref. No. P2025/3987212 Possession Manager Network Operations Anglia

Item
28

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m30ch
W2025/11100300

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
12m20ch and 20m20ch
W2025/11464116
Survey Work
15m10ch and 20m20ch
W2025/11464633

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

MTREL TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 33 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

MTREL TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

(EASED FOR PLP425)

GENERAL REMARKS
W/11100249 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

FRIDAY 18 JULY

Ref. No. P2025/3987016 Repeated item, please see details under route EA1010

Item
18

FRIDAY 18 JULY

Ref. No. P2025/3986829 Possession Manager Network Operations Anglia

Item
36

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m35ch
W2025/11100350

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Station Work
12m15ch and 14m18ch
W2025/11462869
Survey Work
12m20ch and 20m20ch
W2025/11464759
OHL Work
14m40ch and 20m35ch
W2025/11337418
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328,6303B
ISOLATION REF...GEI-11

0120 FRI TO 0505 FRI: 331,332
ISOLATION REF...GEI-12

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

MTREL TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11100350 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M TO 3M ON THE ROU & 20M 20CH TO 21M
00CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4223619 Possession Manager Cleshar Contract Services

Item
50

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
SAT

to 0815
SUN

Station Work
1m15ch and 2m7ch
W2025/11463021

ISOLATION OF ELECTRICAL SECTIONS
2225 SAT TO 0810 SUN: 327D
ISOLATION REF...GEI-09

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

FRIDAY 18 JULY

Ref. No. P2025/4223669 Repeated item, please see details under route EA1170

Item
175

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 12 JULY

Ref. No. P2025/4104508 Possession Manager Railscape Limited

Item
188

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between
Trains)+Detonators

0100
SAT

to 0500
SAT

Follow-Up Work
1m7ch and 0m26ch
W2025/11072427

PROTECTION LIMITS
Down North London: NL1001 to NL204 pts
Up North London: Beyond Fixed Diamond Crossing NL205 pts to NL1002

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054541 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Arc Repairs
2m61ch and 4m20ch
W2025/11346451

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

S&C Partial Renewal
4m25ch and 9m24ch
W2025/11461397
Structures Work
0m16ch and 1m0ch
W2025/11402050
In Connection With Engineering Work
4m60ch and 5m60ch
W2025/11437471
OHL Work
4m65ch and 7m35ch
W2025/11097573
Survey Work
5m52ch and 0m51ch
W2025/11435238
Follow Up Tamping
5m52ch and 0m51ch
W2025/11018254
Survey Work
5m52ch and 6m11ch
W2025/11449505
Structures Examination
5m60ch and 6m12ch
W2025/11414676
Structures Work
5m65ch and 6m20ch
W2025/11381174
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0130
SUN

to 0730
SUN

Up & Down South West
Possession

0130
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0130
SUN

to 0730
SUN

Down and Up South West
Possession

0130
SUN

to 0730
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
6m1ch and 7m12ch
W2025/11405284
Detail Structures Examination
6m40ch and 6m57ch
W2025/11421211
Patrolling
6m60ch and 7m61ch
W2025/11391169
Remove Rail Defects
6m60ch and 9m24ch
W2025/11391161
S&T Maintenance
8m0ch and 9m24ch
W2025/11346510
S&T Maintenance
2m61ch and 8m0ch
W2025/11346413
URFDO Inspections
2m61ch and 9m24ch
W2025/11346717
Survey Work
2m61ch and 9m24ch
W2025/11346458
OHL Inspection
2m61ch and 9m24ch
W2025/11414224
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0130 SUN TO 0730 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM724 ON THE TMD LOOP LINE

SATURDAY 12 to MONDAY 14 JULY

Ref. No. P2025/3943193 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Acton East
and Acton West

Acton Yard
Sidings Possession

2100
SAT

to 1800
SUN

S&C Unit Renewal (Maintenance
Only)
0m5ch and 2m70ch
W2025/11190311

Reception 1, 2 & 3
Sidings Possession

2100
SAT

to 1800
SUN

Follow-Up Work
0m5ch and 1m75ch
W2025/11473894
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0045
MON

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Neasden Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0305
MON

Acton Canal Wharf Jn Up & Down Acton Branch
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Gunnersbury Jn

Down/Down Richmond
Possession

0045
MON

to 0305
MON

Gunnersbury Jn
and Acton Wells Jn

Up Richmond/Up
Possession

0045
MON

to 0305
MON

URFDO Inspections
0m5ch and 2m70ch
W2025/10757121
Welding and Grinding
0m5ch and 2m70ch
W2025/10735294
P & D Maintenance
0m5ch and 2m70ch
W2025/10757288
S&T Maintenance
0m5ch and 2m70ch
W2025/10757281
Track Maintenance
0m5ch and 2m70ch
W2025/10757087
S&C Grinding Train
0m20ch and 1m5ch
W2024/10971465
Major Projects
0m20ch and 1m44ch
W2025/11139265
Telecoms Maintenance
0m66ch and 1m0ch
W2025/11512803
Other E&P Work
1m70ch and 2m10ch
W2025/11435485
S&C Grinding Train
8m10ch and 8m62ch
W2025/10989541

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: AC-1Aa,Ab,B,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN01

0010 SUN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN02

0805 SUN to 1200 SUN
4809YY
*this isolation appears on the Western IPF*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
0010 SUN TO 0045 MON
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond NJ6#
Up Goods: Approach NJ20#
Down South West: Beyond AW149#
Up South West: Beyond AW150#
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
Up & Down Acton Branch: Approach WM661#

0045 TO 0305 MON
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: AW108# to AW148#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JUNCTION HIGH LEVEL AND
RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

NLL CYCLIC TYPE 19
Maintenance: UK7 Grinder

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
NEASDEN JN AND ACTON CANAL WHARF SIGNAL BOXES TO BE CLOSED 0700 SUN TO 2200 SUN

W/10989541 S&C GRINDING TRAIN IN USE OTM812768
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M20CH TO 0M35CH ON THE ACW

W/10971465 S&C GRINDING TRAIN IN USE OTM810871
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT AW147 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M49CH TO 0M20CH ON THE AWL

SUNDAY 13 JULY

Ref. No. P2025/3943267 Repeated item, please see details under route EA1320

Item
214
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 13 JULY

Ref. No. P2025/4233223 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Hampstead Heath
and Finchley Road
and Frognal

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
1m52ch and 2m55ch
W2025/10756862
S&T Maintenance
1m58ch and 2m55ch
W2025/11331597

PROTECTION LIMITS
Down North London: NL1017 to NL1023
Up North London: NL1018 to NL1012

SUNDAY 13 JULY

Ref. No. P2025/3927451 Possession Manager Western Route Planning East

Item
192

Ladbroke Grove
and Southall East Jn

Down and Up Relief
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m44ch and 4m25ch
W2025/11130513

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0001
SUN

to 0800
SUN

Old Oak Common
East Jn

Carriage Line
Possession

0001
SUN

to 0800
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0001
SUN

to 0800
SUN

Back Line
Possession

0001
SUN

to 0800
SUN

Acton West Down and Up Poplar
Possession

0001
SUN

to 0800
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0001
SUN

to 0800
SUN

West Ealing West Ealing Bay Platform 5
Possession

0001
SUN

to 0800
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0001
SUN

to 0800
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0001
SUN

to 0800
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0001
SUN

to 0800
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0001
SUN

to 0800
SUN

OHL Work (Ground Level)
2m44ch and 4m25ch
W2025/11449443
Major Projects
2m44ch and 4m25ch
W2025/11001065
Unload CWR
2m50ch and 4m25ch
W2025/11085188
OOC Station Development
2m65ch and 3m57ch
W2025/11116538
Arc Repairs
4m0ch and 4m22ch
W2025/11447232
In Connection With Engineering Work
4m30ch and 8m35ch
W2025/11405689
S&T Work
4m30ch and 5m45ch
W2025/11104072
OHL Work (Ground Level)
4m30ch and 8m32ch
W2025/11449422
Patrolling
4m30ch and 8m35ch
W2025/11106442
Vegetation Clearance
4m65ch and 6m70ch
W2025/11443600
Arc Repairs
4m70ch and 5m20ch
W2025/11496358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 13 JULY

Ref. No. P2025/4243158 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

CWR Stress Management
3m0ch and 12m39ch
W2025/11524481

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

GENERAL REMARKS
ACT ID : 22600
FAULT NUMBER: 403466
RE-STRESSING CRT SITE SAR2 - 2100 - 11m592yds to 11m926yds

MONDAY 14 JULY

Ref. No. P2025/4054557 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11126151

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11346913
Detail Structures Examination
3m0ch and 3m20ch
W2025/11418857
P & D Maintenance
3m20ch and 17m30ch
W2025/11339977
S&T Maintenance
7m0ch and 17m58ch
W2025/11406376

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 14 JULY

Ref. No. P2025/4088698 Possession Manager Western East IMDM

Item
195

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704900

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 14 JULY

Ref. No. P2025/4083535 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10756878
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 14 JULY

Ref. No. P2025/4083568 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10757056

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 14 to TUESDAY 15 JULY

Ref. No. P2025/4213851 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11327590

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 15 JULY

Ref. No. P2025/4004022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050107

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2025/11074430
Remove Rail Defects
2m45ch and 4m20ch
W2025/11076249
S&T Maintenance
2m45ch and 8m0ch
W2025/11105306
Survey Work
2m45ch and 12m42ch
W2025/11105314
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 15 JULY

Ref. No. P2025/4083570 Possession Manager Anglia IMDM Tottenham Hale

Item
200

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m78ch and 12m39ch
W2025/10757051

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Structures Work
3m0ch and 12m39ch
W2025/11445899
S&T Points
3m10ch and 12m39ch
W2025/10754992

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN27

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach to AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 16 JULY

Ref. No. P2025/4003964 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11074581

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
WED

to 0500
WED

Road No. 22
Possession

0100
WED

to 0500
WED

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076250
S&T Maintenance
2m45ch and 8m0ch
W2025/11105307
Survey Work
2m45ch and 12m42ch
W2025/11105315
OHL Work
2m45ch and 17m30ch
W2025/11098683
Detail Structures Examination
2m45ch and 17m30ch
W2025/11418895
S&T Renewal
2m45ch and 17m30ch
W2025/11347010
URFDO Inspections
2m45ch and 17m30ch
W2025/11105323
Point Heater Maintenance
3m20ch and 17m30ch
W2025/11340148
Track Maintenance
4m20ch and 6m60ch
W2025/11076357
Patrolling
6m60ch and 12m40ch
W2025/11075347
Arc Repairs
6m60ch and 12m40ch
W2025/11091179
S&T Maintenance
7m0ch and 17m30ch
W2025/11105311
OLE Maintenance
7m68ch and 8m70ch
W2025/11459773
Major Projects
8m0ch and 9m40ch
W2025/11462172
Track Maintenance
12m42ch and 17m30ch
W2025/11105303
Survey Work
12m42ch and 17m30ch
W2025/11105319
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 16 JULY

Ref. No. P2025/4083592 Possession Manager Anglia IMDM Tottenham Hale

Item
202

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m78ch and 12m39ch
W2025/10757094

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Structures Work
3m0ch and 12m39ch
W2025/11446424
S&T Points
3m10ch and 12m39ch
W2025/10754948

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN24

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond Platforms 3-7
(Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on Approach to AW203
pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

THURSDAY 17 JULY

Ref. No. P2025/4083631 Repeated item, please see details under route EA1320

Item
224

THURSDAY 17 JULY

Ref. No. P2025/4092847 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2025/11074582

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
THU

to 0500
THU

Road No. 22
Possession

0100
THU

to 0500
THU

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076251
S&T Maintenance
2m45ch and 8m0ch
W2025/11105308
Survey Work
2m45ch and 12m42ch
W2025/11105316
URFDO Inspections
2m45ch and 17m30ch
W2025/11105324
S&T Renewal
2m45ch and 17m30ch
W2025/11346972
Detail Structures Examination
2m45ch and 17m30ch
W2025/11418861
Point Heater Maintenance
3m20ch and 17m30ch
W2025/11340149
Track Maintenance
4m20ch and 6m60ch
W2025/11076358
Arc Repairs
6m60ch and 12m40ch
W2025/11091180
S&T Maintenance
7m0ch and 17m30ch
W2025/11105312
OLE Maintenance
7m68ch and 8m70ch
W2025/11468772
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

In Connection With Engineering Work
9m65ch and 13m75ch
W2025/11098685
Survey Work
12m42ch and 17m30ch
W2025/11105320
Track Maintenance
12m42ch and 17m30ch
W2025/11105304

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 17 JULY

Ref. No. P2025/4088728 Possession Manager Western East IMDM

Item
204

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705259

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 17 JULY

Ref. No. P2025/4083594 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Structures Work
3m0ch and 12m39ch
W2025/11446512

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/10754915

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN25

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond Platforms 3-7
(Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on Approach to AW203
pts
Eastbound District Line: Approach WK11A Westbound District Line: Beyond GB1

THURSDAY 17 JULY

Ref. No. P2025/4083652 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10757100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 18 JULY

Ref. No. P2025/4092830 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11074583

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
FRI

to 0500
FRI

Road No. 22
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076252
S&T Maintenance
2m45ch and 8m0ch
W2025/11105309
Survey Work
2m45ch and 12m42ch
W2025/11105317
URFDO Inspections
2m45ch and 17m30ch
W2025/11105325
S&T Renewal
2m45ch and 17m30ch
W2025/11346922
Track Maintenance
4m20ch and 6m60ch
W2025/11076359
Arc Repairs
6m60ch and 12m40ch
W2025/11091181
S&T Maintenance
7m0ch and 17m30ch
W2025/11105313
OLE Maintenance
7m68ch and 8m70ch
W2025/11468903
In Connection With Engineering Work
9m65ch and 13m75ch
W2025/11098686
Track Maintenance
12m42ch and 17m30ch
W2025/11105305
Survey Work
12m42ch and 17m30ch
W2025/11105321

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 18 JULY

Ref. No. P2025/4223727 Possession Manager Railscape Limited

Item
211

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11464155

PROTECTION LIMITS
Down North London: NL218B pts to NL222 pts
Up North London: NL221 pts to NL219B pts

FRIDAY 18 JULY

Ref. No. P2025/4083670 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Structures Work
3m0ch and 12m39ch
W2025/11446648

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and Gunnersbury Jn

Down and Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/10754993

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN26

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond Platforms 3-7
(Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on Approach to AW203
pts
Eastbound District Line: Approach WK11A Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
213

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860933

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

CWR Stress Management
0m0ch and 4m20ch
W2025/10860963
S&T Maintenance
0m0ch and 7m61ch
W2025/10861601
URFDO Inspections
0m0ch and 7m61ch
W2025/10862281
Survey Work
0m0ch and 7m61ch
W2025/10862195
OHL Inspection
0m0ch and 7m61ch
W2025/10862450
Track Maintenance
4m20ch and 7m44ch
W2025/10861574
Track Maintenance
5m20ch and 7m61ch
W2025/11115639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054541 Repeated item, please see details under route EA1310

Item
189

SUNDAY 13 JULY

Ref. No. P2025/3943267 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

Structures Examination
1m2ch and 3m5ch
W2025/11158542

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn
and Camden Road
Central Jn

Silo Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10757090
Survey Work
2m0ch and 3m5ch
W2025/10875334
Structures Examination
2m20ch and 1m35ch
W2025/11208563
Follow-Up Work
2m40ch and 2m0ch
W2025/11447281
OHL Work
3m12ch and 4m14ch
W2025/11083843
Remove Rail Defects
3m12ch and 4m14ch
W2025/11520405
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 214 CONTINUED

Canonbury West Jn
and Finsbury Park

Up & Down Canonbury/Down
and Up Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0045
SUN

to 0850
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0045
SUN

to 0850
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0045
SUN

to 0850
SUN

Vegetation Clearance (Non-Flail)
3m20ch and 4m14ch
W2025/11083846
Rail Testing and Lubrication
3m20ch and 4m14ch
W2025/11062755
S&T Work
3m20ch and 4m14ch
W2025/11064961
Track Maintenance
3m20ch and 4m40ch
W2025/10756903
URFDO Inspections
3m20ch and 4m40ch
W2025/10757081
Welding and Grinding
3m20ch and 4m40ch
W2025/10757246
Off Track Work
3m20ch and 4m40ch
W2025/10757233
Patrolling
3m70ch and 3m5ch
W2025/10757001
Structures Examination
4m10ch and 2m68ch
W2025/11235088
P & D Maintenance
4m40ch and 5m11ch
W2025/10757133
Station Work
4m75ch and 5m5ch
W2025/11417412
Structures Work
5m10ch and 5m30ch
W2025/11411771
S&T Points
5m16ch and 2m35ch
W2025/10755272
Survey Work
5m50ch and 2m0ch
W2025/10875333

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1
ISOLATION REF...TN03

0045 SUN TO 0850 SUN: 9CC,DD,10M
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 214 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105# pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up & Down Canonbury/Down Canonbury: Approach K2072# pts
Up Canonbury: Beyond K2079A# pts
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)
East Coast South Patrolling

GENERAL REMARKS
WORK DETAILS: REMOVE RAIL DEFECT ON THE UP/DOWN CANONBURY LINE IN CANONBURY TUNNEL.
CYCLIC TOP BETWEEN 3M448YDS AND 3M541YDS
FAULT NUMBER 986239
SITE OF WORK MILEAGE: 3M12CH TO 4M14CH
LINE(S) OF WORK: UP & DOWN CANONBURY, UP/DOWN CANONBURY SINGLE.
STAFF ACCESS: ECOLOGY CENTRE
EQUIPMENT IN USE: TROLLIES, JACKS, ROBELS AND HAND TOOLS.
PASS TRAINS or OTMS: YES
POSSESSION TO BE LINKED TO OR NEW ACCESS: P3943267
COMPATIBILITY RECEIVED IF REQUIRED: AGREED
OPERATIONAL REQUIREMENTS: CAN WORK AROUND ALL WORKS WITH NOTICE.
REQUESTERS CONTACT DETAILS: Hitchinplanning@networkrail.co.uk

SUNDAY 13 JULY

Ref. No. P2025/4064684 Possession Manager J.Murphy and Sons Ltd

Item
215

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Work
0m18ch and 0m50ch
W2025/11449602

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10991333
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 215 CONTINUED

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10991333 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 55CH ON THE LLS2 / 0M 0CH TO
0M 15CH ON THE CHM AND 0M 29CH TO 0M 6CH ON THE CST

SUNDAY 13 JULY

Ref. No. P2025/4135848 Possession Manager Network Rail / High Speed

Item
216

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11201554

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4054556 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Scrap Removal
2m40ch and 5m75ch
W2025/11294492

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Tunnel Work
2m40ch and 4m70ch
W2025/11420941
Cable Trough Installation
4m5ch and 4m43ch
W2025/11417285
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 217 CONTINUED

S&T Maintenance
1m45ch and 7m61ch
W2025/11178974
OHL Inspection
1m45ch and 7m61ch
W2025/11347315

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, L, M,
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 14 JULY

Ref. No. P2025/3943253 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0435
MON

Structures Examination
2m1ch and 2m42ch
W2025/11235086

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0435
MON

Welding and Grinding
4m55ch and 3m14ch
W2025/10757213
Track Maintenance
4m55ch and 3m14ch
W2025/10756870
URFDO Inspections
4m55ch and 3m14ch
W2025/10757188
Off Track Work
4m55ch and 3m14ch
W2025/10757338
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 17 to FRIDAY 18 JULY

Ref. No. P2025/4213043 Possession Manager Protected Path

Item
227

Broxbourne CEGB
Sidings

Siding
Protected Path

2200
THU

to 0600
FRI

Broxbourne
and Tottenham South
Jn

Up Cambridge
Protected Path

2200
THU

to 0600
FRI

Tottenham South Jn
and Clapton Jn

Up Cambridge
Protected Path

2200
THU

to 0600
FRI

Clapton Jn
and Hackney Downs
North Jn

Up Cambridge
Protected Path

2200
THU

to 0600
FRI

Hackney Downs North
Jn
and London Fields

Up Suburban
Protected Path

2200
THU

to 0600
FRI

London Fields
and Reading Lane Jn

Down Suburban
Protected Path

2200
THU

to 0600
FRI

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Protected Path

2200
THU

to 0600
FRI

Navarino Road Jn
and Camden Road
West Jn

Up NLL
Protected Path

2200
THU

to 0600
FRI

Camden Road West
Jn
and Gospel Oak

Down North London
Protected Path

2200
THU

to 0600
FRI

Gospel Oak
and Camden Road
West Jn

Up North London
Protected Path

2200
THU

to 0600
FRI

Camden Road West
Jn
and Lea Jn

Down North London
Protected Path

2200
THU

to 0600
FRI

Lea Jn
and Channelsea
South Jn

Down North London
Protected Path

2200
THU

to 0600
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down Channelsea Curve
Protected Path

2200
THU

to 0600
FRI
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 13 JULY

Ref. No. P2025/4083658 Possession Manager Network Operations Anglia

Item
237

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0025
SUN

to 0850
SUN

Track Maintenance
6m45ch and 11m70ch
W2025/11109616

Tamping
6m45ch and 7m20ch
W2025/11109886
Structures Examination
7m4ch and 11m70ch
W2025/11039558
OTP Ballast Regulator
10m0ch and 11m60ch
W2025/11109825

ISOLATION OF ELECTRICAL SECTIONS
0025 SUN TO 0850 SUN: 540AB,541CD
ISOLATION REF...TN05

PROTECTION LIMITS
Down T&H: S19# to L2412A# pts
Up T&H: L2412C# pts to S18#

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT S29 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT L903 SIGNAL ON THE DOWN T&H

GENERAL REMARKS
W/11109886 TAMPER IN USE OTM834937
POSSESSION TO BE TAKEN AROUND TAMPER AT S20 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP TAMPER AT S20 SIGNAL ON THE UP T&H

W/11109825 OTP BALLAST REGULATOR IN USE OTM835062
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT S29 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT L903 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 13 JULY

Ref. No. P2025/4213960 Possession Manager Network Operations Anglia

Item
238

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0035
SUN

to 0705
SUN

OHL Work
12m12ch and 8m0ch
W2025/11341121

Barking Station Jn
and Barking

Single/Platform 1
Possession

0035
SUN

to 0705
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0705
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 0705
SUN

Station Work
7m32ch and 7m52ch
W2025/11456339
S&T Points
12m12ch and 8m0ch
W2025/11110287
Welding and Grinding
12m40ch and 8m0ch
W2025/11493609
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 238 CONTINUED

Barking Platforms 7-8
Possession

0035
SUN

to 0705
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0705
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 0705
SUN

Up Riverside
Possession

0035
SUN

to 0705
SUN

Station Work
13m40ch and 13m62ch
W2025/11456249

PROTECTION LIMITS
Down T&H/Down Tilbury: L913# to UR615#
Up Tilbury/Up T&H: UR616# to L912#
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Tilbury/Fenchurch Street: Fixed Diamond Crossing Beyond UR2052# pts
Up Tilbury/Fenchurch Street: Approach UR2051# pts
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Departure Line: Beyond UR2221# pts
Up Riverside: Beyond UR2220B# pts

MONDAY 14 JULY

Ref. No. P2025/4104509 Possession Manager Anglia IMDM Romford

Item
239

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Points
13m6ch and 13m42ch
W2025/11110298

Barking Station Jn
and Barking

Single
Line Blockage (Between Trains)

0100
MON

to 0500
MON

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single: Beyond UR906

MONDAY 14 JULY

Ref. No. P2025/4215224 Possession Manager ASPRO Anglia Network Rail

Item
240

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11433616

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN11

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 240 CONTINUED

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

MONDAY 14 to TUESDAY 15 JULY

Ref. No. P2025/4213851 Repeated item, please see details under route EA1310

Item
198

TUESDAY 15 JULY

Ref. No. P2025/3967460 Possession Manager Anglia IMDM Romford

Item
241

Gospel Oak
and South Tottenham
West Jn

Down T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m25ch and 5m15ch
W2025/11109658

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

South Tottenham
West Jn
and Gospel Oak

Up T&H
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

South Tottenham
West Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Gospel Oak Jn Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Technical Inspection
0m5ch and 2m30ch
W2025/11113786
Structures Work
0m7ch and 2m42ch
W2025/11449137
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11113932
Off Track Work
0m17ch and 2m38ch
W2025/11113806
S&T Maintenance
0m25ch and 0m43ch
W2025/10755362
Track Maintenance
0m25ch and 2m14ch
W2025/11124585
Survey Work
0m25ch and 5m10ch
W2025/10875446
Station Work
0m25ch and 5m15ch
W2025/11460972
Vegetation Clearance
2m70ch and 4m30ch
W2025/11423158
Station Work
2m75ch and 5m15ch
W2025/11327435
Tamping
4m15ch and 5m15ch
W2025/11109807
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 241 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)

GENERAL REMARKS
W/11109807 TAMPER IN USE OTM835057
POSSESSION TO BE TAKEN AROUND TAMPER AT S10 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 15 JULY

Ref. No. P2025/4103889 Possession Manager Anglia Works Delivery

Item
242

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Line Blockage +Detonators

0050
TUE

to 0520
TUE

Preparatory Work
6m15ch and 8m25ch
W2025/10965229

Survey Work
6m15ch and 11m70ch
W2025/10875341

PROTECTION LIMITS
Down T&H: S76B pts to L2412B pts
Up T&H: L2412C pts to S76A pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 15 JULY

Ref. No. P2025/4215238 Possession Manager ASPRO Anglia Network Rail

Item
243

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11433617

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN12

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 16 JULY

Ref. No. P2025/3967484 Possession Manager Anglia IMDM Romford

Item
244

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m70ch
W2025/11109781

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

Station Work
0m0ch and 11m70ch
W2025/11460700
Track Maintenance
0m5ch and 0m40ch
W2025/10756897
S&T Maintenance
0m5ch and 0m43ch
W2025/10755299
Technical Inspection
0m5ch and 2m30ch
W2025/11113788
Structures Work
0m7ch and 2m42ch
W2025/11452796
Survey Work
0m10ch and 6m15ch
W2025/10875406
Track Maintenance
0m17ch and 2m14ch
W2025/11127463
P & D Maintenance
2m42ch and 2m76ch
W2025/10757126
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434449
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 244 CONTINUED

Station Work
2m75ch and 11m20ch
W2025/11327436
Preparatory Work
5m65ch and 7m25ch
W2025/10965394
Survey Work
6m15ch and 11m70ch
W2025/10875323
Survey Work
6m65ch and 8m25ch
W2025/11465454
Structures Examination
8m30ch and 11m65ch
W2025/11039686

ISOLATION OF ELECTRICAL SECTIONS
0145 WED TO 0435 WED: AT-1,AT-1YY,AT-2
ISOLATION REF...TN07

0145 WED TO 0435 WED: 540AB,541CD
ISOLATION REF...TN17

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: Prep for Safety T/W for South Tottenham Up Re-Rail

(EASED FOR PLP424)

WEDNESDAY 16 JULY

Ref. No. P2025/4216163 Possession Manager Transport for London

Item
245

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0100
WED

to 0515
WED

Off Track Work
13m12ch and 13m62ch
W2025/11417801
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EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 245 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0055 WED TO 0450 WED: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1

WEDNESDAY 16 JULY

Ref. No. P2025/4215225 Possession Manager ASPRO Anglia Network Rail

Item
246

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11433618

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN13

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4212321 Repeated item, please see details under route EA1380

Item
264

THURSDAY 17 JULY

Ref. No. P2025/3967448 Possession Manager Anglia IMDM Romford

Item
247

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2025/11109782

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Station Work
0m0ch and 11m70ch
W2025/11460897
Track Maintenance
0m5ch and 0m40ch
W2025/10756898
S&T Maintenance
0m5ch and 0m43ch
W2025/10755407
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Technical Inspection
0m5ch and 2m30ch
W2025/11113712
Structures Work
0m7ch and 2m42ch
W2025/11452751
Survey Work
0m10ch and 6m15ch
W2025/10875448
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434450
Station Work
2m75ch and 11m20ch
W2025/11327437
Structures Examination
3m26ch and 5m55ch
W2025/11056519
Tamping
4m15ch and 5m15ch
W2025/11109813
P & D Maintenance
5m65ch and 6m40ch
W2025/10757130
Preparatory Work
5m65ch and 7m25ch
W2025/10965437
Survey Work
6m15ch and 11m70ch
W2025/10875342
Survey Work
6m65ch and 8m25ch
W2025/11465507

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2
ISOLATION REF...TN08

0050 THU TO 0520 THU: 540AB,541CD
ISOLATION REF...TN19

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: PREP for Safety W/Th for South Tottenham Up Re-Rail

GENERAL REMARKS
W/11109813 TAMPER IN USE OTM835060
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11056519 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 19CH TO 0M 25CH ON THE HPW

THURSDAY 17 JULY

Ref. No. P2025/4215226 Possession Manager ASPRO Anglia Network Rail

Item
248

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11433619

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN14

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 18 JULY

Ref. No. P2025/3967559 Possession Manager Anglia IMDM Romford

Item
249

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m70ch
W2025/11109783

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m70ch
W2025/11461042
Track Maintenance
0m5ch and 0m40ch
W2025/10756899
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

S&T Maintenance
0m5ch and 0m43ch
W2025/10755408
Technical Inspection
0m5ch and 2m30ch
W2025/11113792
OHL Inspection
0m5ch and 4m0ch
W2025/11340875
Structures Work
0m7ch and 2m42ch
W2025/11452729
Survey Work
0m10ch and 6m15ch
W2025/10875407
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434273
Station Work
2m75ch and 11m20ch
W2025/11417504
Structures Examination
3m26ch and 5m55ch
W2025/11056594
P & D Maintenance
4m7ch and 4m60ch
W2025/10757195
Tamping
5m15ch and 5m65ch
W2025/11109814
Preparatory Work
5m65ch and 7m25ch
W2025/10965395
Survey Work
6m15ch and 11m70ch
W2025/10875324
Survey Work
6m65ch and 8m25ch
W2025/11465508
Station Work
7m0ch and 7m35ch
W2025/11464211

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2
ISOLATION REF...TN09

0050 FRI TO 0520 FRI: 540AB,541CD
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: PREP for Safety Th/F for South Tottenham Up Re-Rail

GENERAL REMARKS
W/10757195 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 25CH TO 0M 20CH ON THE HPW

W/11109814 TAMPER IN USE OTM835061
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP TAMPER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11056594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 19CH TO 0M 25CH ON THE HPW

FRIDAY 18 JULY

Ref. No. P2025/4215240 Possession Manager ASPRO Anglia Network Rail

Item
250

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11433672

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN15

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4212321 Possession Manager Protected Path

Item
264

Broxbourne CEGB
Sidings

Siding
Protected Path

2200
WED

to 0600
THU

Broxbourne
and Cheshunt Jn

Up Cambridge
Protected Path

2200
WED

to 0600
THU

Cheshunt Jn
and Seven Sisters Jn

Up Southbury
Protected Path

2200
WED

to 0600
THU

Seven Sisters Jn
and South Tottenham
East Jn

Up/Down Chord
Protected Path

2200
WED

to 0600
THU

South Tottenham East
Jn
and Barking Station
Jn

Down T&H
Protected Path

2200
WED

to 0600
THU

Barking Station Jn
and Barking Tilbury
Line Jn East

Down Tilbury
Protected Path

2200
WED

to 0600
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down Connecting Line
Protected Path

2200
WED

to 0600
THU

Upney Jn
and Pitsea

Down Main
Protected Path

2200
WED

to 0600
THU

Pitsea
and Shoeburyness

Down Main
Protected Path

2200
WED

to 0600
THU

Shoeburyness
and Upminster

Up Main
Protected Path

2200
WED

to 0600
THU

Upminster
and Grays

Up & Down Ockendon/Third
Line
Protected Path

2200
WED

to 0600
THU

Grays
and West Thurrock Jn

Third Line
Protected Path

2200
WED

to 0600
THU

West Thurrock Jn
and Upminster

Up & Down Ockendon
Protected Path

2200
WED

to 0600
THU

Upminster
and Upney Jn

Up Main
Protected Path

2200
WED

to 0600
THU

Upney Jn
and Barking Tilbury
Line Jn East

Up Connecting
Protected Path

2200
WED

to 0600
THU

Barking Tilbury Line
Jn East
and Woodgrange
Park

Up Tilbury/T&H
Protected Path

2200
WED

to 0600
THU

Woodgrange Park
and Forest Gate Jn

Up Branch
Protected Path

2200
WED

to 0600
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 289 CONTINUED

Seabrook Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR665 to UR675
Up Tilbury: UR674 to UR666
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 12 JULY

Ref. No. P2025/4104508 Possession Manager Railscape Limited

Item
51

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between
Trains)+Detonators

0100
SAT

to 0500
SAT

Follow-Up Work
1m7ch and 0m26ch
W2025/11072427

PROTECTION LIMITS
Down North London: NL1001 to NL204 pts
Up North London: Beyond Fixed Diamond Crossing NL205 pts to NL1002

TUESDAY 15 JULY

Ref. No. P2025/3967460 Possession Manager Anglia IMDM Romford

Item
52

Gospel Oak
and South Tottenham
West Jn

Down T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m25ch and 5m15ch
W2025/11109658

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

South Tottenham
West Jn
and Gospel Oak

Up T&H
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

South Tottenham
West Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Gospel Oak Jn Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
TUE

to 0520
TUE

Technical Inspection
0m5ch and 2m30ch
W2025/11113786
Structures Work
0m7ch and 2m42ch
W2025/11449137
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11113932
Off Track Work
0m17ch and 2m38ch
W2025/11113806
S&T Maintenance
0m25ch and 0m43ch
W2025/10755362
Track Maintenance
0m25ch and 2m14ch
W2025/11124585
Survey Work
0m25ch and 5m10ch
W2025/10875446
Station Work
0m25ch and 5m15ch
W2025/11460972
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 52 CONTINUED

Vegetation Clearance
2m70ch and 4m30ch
W2025/11423158
Station Work
2m75ch and 5m15ch
W2025/11327435
Tamping
4m15ch and 5m15ch
W2025/11109807

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)

GENERAL REMARKS
W/11109807 TAMPER IN USE OTM835057
POSSESSION TO BE TAKEN AROUND TAMPER AT S10 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 16 JULY

Ref. No. P2025/3967484 Possession Manager Anglia IMDM Romford

Item
53

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m70ch
W2025/11109781

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Station Work
0m0ch and 11m70ch
W2025/11460700
Track Maintenance
0m5ch and 0m40ch
W2025/10756897
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 53 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

S&T Maintenance
0m5ch and 0m43ch
W2025/10755299
Technical Inspection
0m5ch and 2m30ch
W2025/11113788
Structures Work
0m7ch and 2m42ch
W2025/11452796
Survey Work
0m10ch and 6m15ch
W2025/10875406
Track Maintenance
0m17ch and 2m14ch
W2025/11127463
P & D Maintenance
2m42ch and 2m76ch
W2025/10757126
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434449
Station Work
2m75ch and 11m20ch
W2025/11327436
Preparatory Work
5m65ch and 7m25ch
W2025/10965394
Survey Work
6m15ch and 11m70ch
W2025/10875323
Survey Work
6m65ch and 8m25ch
W2025/11465454
Structures Examination
8m30ch and 11m65ch
W2025/11039686

ISOLATION OF ELECTRICAL SECTIONS
0145 WED TO 0435 WED: AT-1,AT-1YY,AT-2
ISOLATION REF...TN07

0145 WED TO 0435 WED: 540AB,541CD
ISOLATION REF...TN17

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Fixed Diamond Crossing on Approach L2530 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: Prep for Safety T/W for South Tottenham Up Re-Rail

(EASED FOR PLP424)

THURSDAY 17 JULY

Ref. No. P2025/3967448 Possession Manager Anglia IMDM Romford

Item
54

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2025/11109782

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Station Work
0m0ch and 11m70ch
W2025/11460897
Track Maintenance
0m5ch and 0m40ch
W2025/10756898
S&T Maintenance
0m5ch and 0m43ch
W2025/10755407
Technical Inspection
0m5ch and 2m30ch
W2025/11113712
Structures Work
0m7ch and 2m42ch
W2025/11452751
Survey Work
0m10ch and 6m15ch
W2025/10875448
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434450
Station Work
2m75ch and 11m20ch
W2025/11327437
Structures Examination
3m26ch and 5m55ch
W2025/11056519
Tamping
4m15ch and 5m15ch
W2025/11109813
P & D Maintenance
5m65ch and 6m40ch
W2025/10757130
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 54 CONTINUED

Preparatory Work
5m65ch and 7m25ch
W2025/10965437
Survey Work
6m15ch and 11m70ch
W2025/10875342
Survey Work
6m65ch and 8m25ch
W2025/11465507

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2
ISOLATION REF...TN08

0050 THU TO 0520 THU: 540AB,541CD
ISOLATION REF...TN19

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: PREP for Safety W/Th for South Tottenham Up Re-Rail

GENERAL REMARKS
W/11109813 TAMPER IN USE OTM835060
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11056519 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 19CH TO 0M 25CH ON THE HPW

FRIDAY 18 JULY

Ref. No. P2025/3967559 Possession Manager Anglia IMDM Romford

Item
55

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m70ch
W2025/11109783
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 55 CONTINUED

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m70ch
W2025/11461042
Track Maintenance
0m5ch and 0m40ch
W2025/10756899
S&T Maintenance
0m5ch and 0m43ch
W2025/10755408
Technical Inspection
0m5ch and 2m30ch
W2025/11113792
OHL Inspection
0m5ch and 4m0ch
W2025/11340875
Structures Work
0m7ch and 2m42ch
W2025/11452729
Survey Work
0m10ch and 6m15ch
W2025/10875407
Vegetation Clearance
2m70ch and 4m30ch
W2025/11434273
Station Work
2m75ch and 11m20ch
W2025/11417504
Structures Examination
3m26ch and 5m55ch
W2025/11056594
P & D Maintenance
4m7ch and 4m60ch
W2025/10757195
Tamping
5m15ch and 5m65ch
W2025/11109814
Preparatory Work
5m65ch and 7m25ch
W2025/10965395
Survey Work
6m15ch and 11m70ch
W2025/10875324
Survey Work
6m65ch and 8m25ch
W2025/11465508
Station Work
7m0ch and 7m35ch
W2025/11464211

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2
ISOLATION REF...TN09

0050 FRI TO 0520 FRI: 540AB,541CD
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 55 CONTINUED

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
TRACK: PREP for Safety Th/F for South Tottenham Up Re-Rail

GENERAL REMARKS
W/10757195 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 25CH TO 0M 20CH ON THE HPW

W/11109814 TAMPER IN USE OTM835061
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP TAMPER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11056594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 19CH TO 0M 25CH ON THE HPW

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860933

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

CWR Stress Management
0m0ch and 4m20ch
W2025/10860963
S&T Maintenance
0m0ch and 7m61ch
W2025/10861601
URFDO Inspections
0m0ch and 7m61ch
W2025/10862281
Survey Work
0m0ch and 7m61ch
W2025/10862195
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

OHL Inspection
0m0ch and 7m61ch
W2025/10862450
Track Maintenance
4m20ch and 7m44ch
W2025/10861574
Track Maintenance
5m20ch and 7m61ch
W2025/11115639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 58

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 11 to WEDNESDAY 16 JULY

Ref. No. P2025/4187757 Possession Manager Protected Path

Item
5

Euston Platform 16
Affected

0001
FRI

to 1200
WED

TRAFFIC REMARKS
NO SERVICES TO BE TIMED TO USE EUSTON PLATFORM 16.

GENERAL REMARKS
EXHIBITION TRAIN TO BE STABLED IN EUSTON PLATFORM 16 THROUGHOUT (TIMES TO BE CONFIRMED BY
CAPACITY PLANNING).

SATURDAY 12 JULY

Ref. No. P2025/4109915 Possession Manager Protected Path

Item
83

West London Jn
(Willesden)
and Willesden No.7
Jn

Acton Lane No.1 Reception
Siding
Affected

1830
SAT

to 2100
SAT

Acton Lane No.2 Reception
Siding
Affected

1830
SAT

to 2100
SAT

TRAFFIC REMARKS
NO COMMERCIAL TRAFFIC TO BE OUTSTABLED IN ACTON LANE RECEPTIONS 1 & 2.
FREIGHTLINER TO STABLE IN WEMBLEY RECEPTION LINES 3 TO 7.

GENERAL REMARKS
AFFECTED PATH FOR RUN ROUND AND RECESS OF ENGINEERING TRAINS, HEADCODES 6G52 & 7G53, IN
CONJUNCTION WITH P2025/3922731 AND W2025/11043022.
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MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054541 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

Arc Repairs
2m61ch and 4m20ch
W2025/11346451

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

S&C Partial Renewal
4m25ch and 9m24ch
W2025/11461397
Structures Work
0m16ch and 1m0ch
W2025/11402050
In Connection With Engineering Work
4m60ch and 5m60ch
W2025/11437471
OHL Work
4m65ch and 7m35ch
W2025/11097573
Survey Work
5m52ch and 0m51ch
W2025/11435238
Follow Up Tamping
5m52ch and 0m51ch
W2025/11018254
Survey Work
5m52ch and 6m11ch
W2025/11449505
Structures Examination
5m60ch and 6m12ch
W2025/11414676
Structures Work
5m65ch and 6m20ch
W2025/11381174
P & D Maintenance
6m1ch and 7m12ch
W2025/11405284
Detail Structures Examination
6m40ch and 6m57ch
W2025/11421211
Patrolling
6m60ch and 7m61ch
W2025/11391169
Remove Rail Defects
6m60ch and 9m24ch
W2025/11391161
S&T Maintenance
8m0ch and 9m24ch
W2025/11346510
S&T Maintenance
2m61ch and 8m0ch
W2025/11346413
OHL Inspection
2m61ch and 9m24ch
W2025/11414224
Survey Work
2m61ch and 9m24ch
W2025/11346458
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At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0130
SUN

to 0730
SUN

Up & Down South West
Possession

0130
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0130
SUN

to 0730
SUN

Down and Up South West
Possession

0130
SUN

to 0730
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

URFDO Inspections
2m61ch and 9m24ch
W2025/11346717

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AH 3 & 4
AH 5 K1, M, N, P, V1, T1, X
AH 6 D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1 & 2

0130 SUN TO 0730 SUN
AS 1 & 2
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At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0130 SUN TO 0730 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM724 ON THE TMD LOOP LINE

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4057925 Possession Manager Network Rail / High Speed

Item
7

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11084929

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
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MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4054455 AND W2025/11084862 UNDER LINE HEADING MD101.

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054455 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11382274

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 15
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Platform 16
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Station Work
0m0ch and 0m24ch
W2025/11441128
S&T Maintenance
0m0ch and 2m34ch
W2025/11344517
Survey Work
0m0ch and 2m34ch
W2025/11344521
URFDO Inspections
0m0ch and 2m34ch
W2025/11344605
Arc Repairs
0m0ch and 2m34ch
W2025/11084862
OHL Inspection
0m0ch and 2m34ch
W2025/11344477
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MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 15, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 15 Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Up Primrose Hill, Line A, Line B, Line D, Euston Platforms 1 to 15: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 15 Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Euston Platform 16: Beyond WM16#

TRAFFIC REMARKS
2100 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.
WMT STABLING ADDITIONAL UNITS AT EUSTON DUE TO EXTENDED NBS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.

NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: EUSTON PLATFORM 16 IS NOT PART OF THE POSSESSION.

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054544 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2305
SAT

to 0140
SUN

Scrap Removal
56m20ch and 57m0ch
W2025/11437404

Hanslope South Jn
and Hillmorton Jn

Down and Up Fast / Main
Possession

0140
SUN

to 0745
SUN

Hanslope South Jn
and Church Brampton

Down and Up Slow /
Northampton
Possession

0140
SUN

to 0745
SUN

Northampton South
Jn
and Mill Lane Jn
(Northampton)

Up & Down Slow
Possession

0140
SUN

to 0745
SUN

Northampton Northampton Bays 4 & 5
Possession

0140
SUN

to 0745
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Down Goods Loop
Possession

0140
SUN

to 0745
SUN

Reception Line
Possession

0140
SUN

to 0745
SUN

Wolverton
and Ashton OHNS

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0745
SUN

Northampton South
Jn
and Northampton
North Jn

Down Platform Loop
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton Kings Heath Depot
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

River Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Up Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Church Brampton
and Patford Bridge
OHNS

Down and Up Northampton
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

0745
SUN

to 0900
SUN

Track Maintenance
56m20ch and 56m70ch
W2025/11104449
S&T Work
56m20ch and 56m70ch
W2025/11104833
P & D Maintenance
56m20ch and 56m70ch
W2025/11104671
Preparatory Work
56m20ch and 56m70ch
W2025/11392560
Patrolling
56m20ch and 56m70ch
W2025/11087392
Rail Stress Management
56m20ch and 57m0ch
W2025/11526126
Cable Work
56m50ch and 57m0ch
W2025/11458521
Detail Structures Examination
57m25ch and 58m28ch
W2025/11156686
Earthwork
58m35ch and 64m50ch
W2025/11406280
P & D Maintenance
58m35ch and 63m0ch
W2025/11104724
Preparatory Work
59m30ch and 63m75ch
W2025/11472566
Earthwork
59m60ch and 60m25ch
W2025/11453762
S&T Work
65m0ch and 67m0ch
W2025/11104792
URFDO Inspections
65m0ch and 67m0ch
W2025/11104934
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
0130 SUN TO 0615 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond TK3191 to Approach KR3253
Up Fast: Beyond KR3250# to Approach TK3192
Down Slow, Bletchley Relief 2, Down Bletchley: Beyond TK5193, TK4133# to Approach KR5255
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Up
Bletchley: Beyond KR5252#, Bufferstops Milton Keynes Central Bay Platform 2A, Buffer Stops Bletchley North Neck
to Approach TK5194, TK4136#, TK9834#

0615 SUN TO 1200 SUN
Down Slow: Beyond TK5193 to Approach TK5227
Up Slow, Bletchley Relief 1: Beyond TK5226, TK257 pts to Approach TK5194

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.

0130 SUN TO 0615 SUN
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM 2A.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT MILTON KEYNES AND ECS TO RUN TO BLETCHLEY TMD VIA RELIEF 2 AND
REVERSE.

0130 SUN TO 0520 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, CARRIAGE SIDINGS AND WOLVERTON RAIL CARE SIDINGS
TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4054555 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 1m42ch
W2025/11085019

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2350
SUN

to 0540
MON

Station Work
0m0ch and 0m24ch
W2025/11445017
OHL Inspection
0m0ch and 1m42ch
W2025/11347549
S&T Maintenance
0m0ch and 1m42ch
W2025/11347548

ISOLATION OF ELECTRICAL SECTIONS
2350 SUN TO 0540 MON
AE 10 C, D

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4054556 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Scrap Removal
2m40ch and 5m75ch
W2025/11294492

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Tunnel Work
2m40ch and 4m70ch
W2025/11420941
Cable Trough Installation
4m5ch and 4m43ch
W2025/11417285
S&T Maintenance
1m45ch and 7m61ch
W2025/11178974
OHL Inspection
1m45ch and 7m61ch
W2025/11347315

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, L, M,
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4169092 Possession Manager Work Delivery South (IQR1) Route Businesses EW

Item
27

Willesden TMD Stabling & Arrival siding
Sidings Possession

2105
SUN

to 0500
MON

In Connection With Engineering Work
4m75ch and 5m30ch
W2025/11294533

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT STABLING AND ARRIVAL SIDING. STABLED STOCK ON STABLING AND
ARRIVAL SIDING TO REMAIN STATIONARY.
NO REDUCTION IN ARL STABLING NUMBERS ON THE DEPOT

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4054556 AND W2025/11294492.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4054496 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2105
SUN

to 0530
MON

Track Maintenance
12m55ch and 16m21ch
W2025/11347316
S&T Maintenance
9m69ch and 16m21ch
W2025/11178968
OHL Inspection
9m69ch and 16m21ch
W2025/11347550

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WM365
Up Slow: Beyond WM364# to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 13 to MONDAY 14 JULY

Ref. No. P2025/4054497 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Ledburn Jn
and Stoke Hammond
HABD

Down and Up Slow
Possession

2105
SUN

to 0500
MON

OHL Work
37m77ch and 42m25ch
W2025/11417362

Bourne End OHNS
(Hertfordshire)
and Berkhamsted

Down and Up Slow
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 14 to TUESDAY 15 JULY

Ref. No. P2025/4004011 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0550
TUE

Arc Repairs
0m0ch and 3m20ch
W2025/11085123

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0145
TUE

Euston Platforms 12 to 15
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Approach Line
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Euston Platform 16
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11224745
Patrolling
0m0ch and 1m45ch
W2025/11065466
PL Tamping
3m25ch and 6m60ch
W2025/11018383
Preparatory Work
3m25ch and 6m10ch
W2025/11262278
Track Maintenance
4m25ch and 6m60ch
W2025/11386561
Track Maintenance
6m65ch and 8m47ch
W2025/11386636
Structures Work
7m37ch and 8m47ch
W2025/11459652
S&T Maintenance
0m0ch and 8m0ch
W2025/11347978
URFDO Inspections
0m0ch and 8m47ch
W2025/11349025
OHL Inspection
0m0ch and 8m47ch
W2025/11349031
Survey Work
0m0ch and 8m47ch
W2025/11348030

ISOLATION OF ELECTRICAL SECTIONS
2230 MON TO 0550 TUE
AH 1, 2, 7, 8 Complete

1F_ARL_Derivative WON 16 2025/2026 Page B-166

1F_ARL_Derivative WON 16 - 2025/2026

Page 173 of 354



WON 16 NLL ARL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 15, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 15, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 15: Beyond WM136# to Bufferstops Euston Platforms 12 to 15,
Approach WM488#
ADDITIONAL PROTECTION:
Euston Platform 16: Beyond WM16#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 15, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 15 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 15: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 15
ADDITIONAL PROTECTION:
Euston Platform 16: Beyond WM16#

TRAFFIC REMARKS
2230 MON TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM122 ON THE UP FAST LINE

NOTE: EUSTON PLATFORM 16 IS NOT PART OF THE POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 15 JULY

Ref. No. P2025/4213352 Possession Manager Aureos Rail

Item
42

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0900
TUE

to 1700
TUE

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11400905

Run Round Road
Sidings Possession

0900
TUE

to 1700
TUE

Siding Nos. 7 & 8
Sidings Possession

0900
TUE

to 1700
TUE

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Run Round Road
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

ISOLATION OF ELECTRICAL SECTIONS
0900 TUE TO 1700 TUE
AE 3 E, K, K1, K2, TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.

TUESDAY 15 JULY

Ref. No. P2025/4004020 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Whitehouse Jn
and Betley Road
(former site of SB)

Down and Up Stafford Slow /
Down and Up Slow
T3 Possession with a
Disconnection

0040
TUE

to 0515
TUE

C2 Rerail - Both Rails
132m20ch and 134m20ch
W2025/10872188

Stafford Platform 6
T3 Possession with a
Disconnection

0040
TUE

to 0515
TUE

OHL Work
23m21ch and 28m50ch
W2025/11365083
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

NOTE: SIDINGS POSSESSION TO GIVEN UP IN TIME FOR OTM TO STABLE.

TUESDAY 15 to WEDNESDAY 16 JULY

Ref. No. P2025/4091839 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Ashby Jn
and Tamworth (Low
Level)

Down Trent Valley Fast
Possession

2355
TUE

to 0545
WED

Track Maintenance
98m56ch and 109m40ch
W2025/10903616

Down Trent Valley Slow
Possession

2355
TUE

to 0545
WED

S&T Work
98m56ch and 109m40ch
W2025/11016416
Survey Work
103m0ch and 106m70ch
W2025/10892359
Preparatory Work
103m0ch and 106m70ch
W2025/11029496

PROTECTION LIMITS
Down Trent Valley Fast: Beyond NL3451# to Approach NL3495#
Down Trent Valley Slow: Beyond NL5449# to Approach NL5493#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 16 JULY

Ref. No. P2025/4213421 Possession Manager Aureos Rail

Item
50

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0900
WED

to 1700
WED

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11420525

Run Round Road
Sidings Possession

0900
WED

to 1700
WED

Siding Nos. 7 & 8
Sidings Possession

0900
WED

to 1700
WED

Loop / Neck
Sidings Possession

0900
WED

to 1700
WED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0900
WED

to 1700
WED

Run Round Road
BLOCKED To A/C Electric
Trains

0900
WED

to 1700
WED

1F_ARL_Derivative WON 16 2025/2026 Page B-177

1F_ARL_Derivative WON 16 - 2025/2026

Page 184 of 354



WON 16 NLL ARL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0900
WED

to 1700
WED

Loop / Neck
BLOCKED To A/C Electric
Trains

0900
WED

to 1700
WED

ISOLATION OF ELECTRICAL SECTIONS
0900 WED TO 1700 WED
AE-3E, AE-3K, AE-3K1, AE-3K2, AE?3TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.

WEDNESDAY 16 JULY

Ref. No. P2025/4091841 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Whitehouse Jn
and Betley Road
(former site of SB)

Down and Up Stafford Slow /
Down and Up Slow
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

C2 Rerail - Both Rails
132m20ch and 134m20ch
W2025/10872189

Stafford Platform 6
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Penkridge
and Stafford Trent
Valley Jn No.1

Up Penkridge Fast/Up
Penkridge
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
T3 Possession with a
Disconnection

0040
WED

to 0515
WED

OHL Work
23m21ch and 28m50ch
W2025/11364959
S&T Points
23m30ch and 28m50ch
W2025/11046116
Track Maintenance
23m30ch and 28m50ch
W2025/10874663
S&T Points
132m20ch and 134m20ch
W2025/11044824
URFDO Inspections
132m20ch and 134m20ch
W2025/10965445
Welding and Grinding
132m20ch and 134m20ch
W2025/10996639
OHL Work
132m25ch and 134m7ch
W2025/11365041
Preparatory Work
147m39ch and 152m39ch
W2025/11351383
S&T Work
147m39ch and 150m10ch
W2025/11517401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
To be manned for the duration of W/10912569, Stafford DU To Resource.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT SOT259 SIGNAL ON THE DOWN MAIN

WEDNESDAY 16 JULY

Ref. No. P2025/4193631 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
53

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

0040
WED

to 0515
WED

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11364805
In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11454765

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4091841, W2025/11365041 AND W2025/10872189 UNDER LINE
HEADING NW1001.

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4004012 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0550
THU

Track Maintenance
0m0ch and 3m20ch
W2025/11085350

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Off Track Work
0m0ch and 0m60ch
W2025/11224746
Patrolling
0m0ch and 1m45ch
W2025/11065369
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Approach Line
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

Track Maintenance
3m25ch and 6m60ch
W2025/11386634
PL Tamping
3m25ch and 4m35ch
W2025/11018324
Preparatory Work
3m25ch and 6m10ch
W2025/11262391
Track Maintenance
6m65ch and 8m47ch
W2025/11386612
Structures Work
7m37ch and 8m47ch
W2025/11459572
S&T Maintenance
0m0ch and 8m0ch
W2025/11348036
OHL Inspection
0m0ch and 8m47ch
W2025/11349200
Survey Work
0m0ch and 8m47ch
W2025/11348946
URFDO Inspections
0m0ch and 8m47ch
W2025/11349147

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0550 THU
AH 1, 2, 7, 8 Complete

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM128 ON THE UP FAST LINE

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4092790 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

OHL Work
9m65ch and 13m75ch
W2025/11098508

Survey Work
8m76ch and 12m40ch
W2025/11349617
URFDO Inspections
8m76ch and 25m69ch
W2025/11349733
OHL Inspection
8m76ch and 25m69ch
W2025/11349688
S&T Maintenance
8m76ch and 25m69ch
W2025/11349608

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BH 20 & 21 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 17 JULY

Ref. No. P2025/4228915 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
62

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

0040
THU

to 0515
THU

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11454629

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4003963, W2025/11337874 UNDER LINE HEADING NW1001.

THURSDAY 17 to FRIDAY 18 JULY

Ref. No. P2025/4092740 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
THU

to 0550
FRI

Track Maintenance
0m0ch and 3m20ch
W2025/11085353

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
THU

to 0550
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
THU

to 0145
FRI

Euston Platforms 12 to 16
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0550
FRI

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Approach Line
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Euston Platforms 1 to 11
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,B,C
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0550
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065370
Tunnel Examination
1m50ch and 3m20ch
W2025/11332933
Track Maintenance
3m25ch and 6m60ch
W2025/11386635
Preparatory Work
3m25ch and 6m10ch
W2025/11262393
Track Maintenance
6m65ch and 8m47ch
W2025/11386613
Structures Work
7m37ch and 8m47ch
W2025/11459608
S&T Maintenance
0m0ch and 8m0ch
W2025/11348037
OHL Inspection
0m0ch and 8m47ch
W2025/11349234
URFDO Inspections
0m0ch and 8m47ch
W2025/11349148
Survey Work
0m0ch and 8m47ch
W2025/11348947
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0550 FRI
AH 1, 2, 7, 8 Complete

0010 FRI TO 0550 FRI
AE 1 & 2

PROTECTION LIMITS
2230 THU TO 0010 FRI
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 THU TO 0550 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 14 JULY

Ref. No. P2025/4054557 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11126151

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11346913
Detail Structures Examination
3m0ch and 3m20ch
W2025/11418857
P & D Maintenance
3m20ch and 17m30ch
W2025/11339977
S&T Maintenance
7m0ch and 17m58ch
W2025/11406376

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 14 to TUESDAY 15 JULY

Ref. No. P2025/4004011 Repeated item, please see details under route MD101

Item
36

MONDAY 14 to TUESDAY 15 JULY

Ref. No. P2025/4004013 Repeated item, please see details under route MD101

Item
37
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 15 JULY

Ref. No. P2025/4004022 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050107

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2025/11074430
Remove Rail Defects
2m45ch and 4m20ch
W2025/11076249
S&T Maintenance
2m45ch and 8m0ch
W2025/11105306
Survey Work
2m45ch and 12m42ch
W2025/11105314
URFDO Inspections
2m45ch and 17m30ch
W2025/11105322
S&T Renewal
2m45ch and 17m30ch
W2025/11347009
Point Heater Maintenance
3m20ch and 17m30ch
W2025/11340144
Track Maintenance
4m20ch and 6m60ch
W2025/11076356
Arc Repairs
6m60ch and 12m40ch
W2025/11091178
Patrolling
6m60ch and 12m40ch
W2025/11075217
Detail Structures Examination
7m0ch and 8m0ch
W2025/11418859
S&T Maintenance
7m0ch and 17m30ch
W2025/11105310
OLE Maintenance
7m68ch and 8m70ch
W2025/11459993
Major Projects
8m0ch and 9m40ch
W2025/11462171
In Connection With Engineering Work
9m65ch and 13m75ch
W2025/11098463
Survey Work
12m42ch and 17m30ch
W2025/11105318
Track Maintenance
12m42ch and 17m30ch
W2025/11105302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 16 JULY

Ref. No. P2025/4003964 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2025/11074581

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
WED

to 0500
WED

Road No. 22
Possession

0100
WED

to 0500
WED

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076250
S&T Maintenance
2m45ch and 8m0ch
W2025/11105307
Survey Work
2m45ch and 12m42ch
W2025/11105315
OHL Work
2m45ch and 17m30ch
W2025/11098683
S&T Renewal
2m45ch and 17m30ch
W2025/11347010
Detail Structures Examination
2m45ch and 17m30ch
W2025/11418895
URFDO Inspections
2m45ch and 17m30ch
W2025/11105323
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

Point Heater Maintenance
3m20ch and 17m30ch
W2025/11340148
Track Maintenance
4m20ch and 6m60ch
W2025/11076357
Patrolling
6m60ch and 12m40ch
W2025/11075347
Arc Repairs
6m60ch and 12m40ch
W2025/11091179
S&T Maintenance
7m0ch and 17m30ch
W2025/11105311
OLE Maintenance
7m68ch and 8m70ch
W2025/11459773
Major Projects
8m0ch and 9m40ch
W2025/11462172
Track Maintenance
12m42ch and 17m30ch
W2025/11105303
Survey Work
12m42ch and 17m30ch
W2025/11105319

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 16 JULY

Ref. No. P2025/4206059 Possession Manager LNW Route Business Stonebridge Park

Item
77

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139113

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4003964 AND W2025/11075347.

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4004012 Repeated item, please see details under route MD101

Item
54

WEDNESDAY 16 to THURSDAY 17 JULY

Ref. No. P2025/4092790 Repeated item, please see details under route MD101

Item
55

THURSDAY 17 JULY

Ref. No. P2025/4092847 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2025/11074582

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
THU

to 0500
THU

Road No. 22
Possession

0100
THU

to 0500
THU

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076251
S&T Maintenance
2m45ch and 8m0ch
W2025/11105308
Survey Work
2m45ch and 12m42ch
W2025/11105316
URFDO Inspections
2m45ch and 17m30ch
W2025/11105324
S&T Renewal
2m45ch and 17m30ch
W2025/11346972
Detail Structures Examination
2m45ch and 17m30ch
W2025/11418861
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

Point Heater Maintenance
3m20ch and 17m30ch
W2025/11340149
Track Maintenance
4m20ch and 6m60ch
W2025/11076358
Arc Repairs
6m60ch and 12m40ch
W2025/11091180
S&T Maintenance
7m0ch and 17m30ch
W2025/11105312
OLE Maintenance
7m68ch and 8m70ch
W2025/11468772
In Connection With Engineering Work
9m65ch and 13m75ch
W2025/11098685
Survey Work
12m42ch and 17m30ch
W2025/11105320
Track Maintenance
12m42ch and 17m30ch
W2025/11105304

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 17 to FRIDAY 18 JULY

Ref. No. P2025/4092740 Repeated item, please see details under route MD101

Item
63
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 17 to FRIDAY 18 JULY

Ref. No. P2025/4092791 Repeated item, please see details under route MD101

Item
64

FRIDAY 18 JULY

Ref. No. P2025/4092830 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2025/11074583

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
FRI

to 0500
FRI

Road No. 22
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
2m45ch and 4m20ch
W2025/11076252
S&T Maintenance
2m45ch and 8m0ch
W2025/11105309
Survey Work
2m45ch and 12m42ch
W2025/11105317
URFDO Inspections
2m45ch and 17m30ch
W2025/11105325
S&T Renewal
2m45ch and 17m30ch
W2025/11346922
Track Maintenance
4m20ch and 6m60ch
W2025/11076359
Arc Repairs
6m60ch and 12m40ch
W2025/11091181
S&T Maintenance
7m0ch and 17m30ch
W2025/11105313
OLE Maintenance
7m68ch and 8m70ch
W2025/11468903
In Connection With Engineering Work
9m65ch and 13m75ch
W2025/11098686
Track Maintenance
12m42ch and 17m30ch
W2025/11105305
Survey Work
12m42ch and 17m30ch
W2025/11105321

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 11 to SATURDAY 12 JULY

Ref. No. P2025/4054483 Repeated item, please see details under route MD101

Item 1

SATURDAY 12 to SUNDAY 13 JULY

Ref. No. P2025/4054455 Repeated item, please see details under route MD101

Item 8

SUNDAY 13 JULY

Ref. No. P2025/3943267 Possession Manager Anglia IMDM Tottenham Hale

Item
81

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

Structures Examination
1m2ch and 3m5ch
W2025/11158542

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10757090
Survey Work
2m0ch and 3m5ch
W2025/10875334
Structures Examination
2m20ch and 1m35ch
W2025/11208563
Follow-Up Work
2m40ch and 2m0ch
W2025/11447281
Remove Rail Defects
3m12ch and 4m14ch
W2025/11520405
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0130
SUN

to 0730
SUN

Up & Down South West
Possession

0130
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0130
SUN

to 0730
SUN

Down and Up South West
Possession

0130
SUN

to 0730
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Structures Examination
5m60ch and 6m12ch
W2025/11414676
Structures Work
5m65ch and 6m20ch
W2025/11381174
P & D Maintenance
6m1ch and 7m12ch
W2025/11405284
Detail Structures Examination
6m40ch and 6m57ch
W2025/11421211
Patrolling
6m60ch and 7m61ch
W2025/11391169
Remove Rail Defects
6m60ch and 9m24ch
W2025/11391161
S&T Maintenance
8m0ch and 9m24ch
W2025/11346510
S&T Maintenance
2m61ch and 8m0ch
W2025/11346413
Survey Work
2m61ch and 9m24ch
W2025/11346458
URFDO Inspections
2m61ch and 9m24ch
W2025/11346717
OHL Inspection
2m61ch and 9m24ch
W2025/11414224

1F_ARL_Derivative WON 16 2025/2026 Page B-210

1F_ARL_Derivative WON 16 - 2025/2026

Page 217 of 354



WON 16 NLL ARL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC
TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.

0130 SUN TO 0730 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J40 AT SIGNAL WM724 ON THE TMD LOOP LINE

MONDAY 14 JULY

Ref. No. P2025/4102588 Possession Manager Area Planning Orpington (DU)

Item
110

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11122505

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025

UNTIL MONDAY 24TH NOVEMBER 2025
In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).

The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***EUSTON PLATFORM 16

(RAILWAY 200 EXHIBITION TRAIN EVENT)
FROM SATURDAY 12 JULY 2025 TO TUESDAY 15 JULY 2025

In connection with the Railway 200 celebrations, a controlled ticket-only event for the public to visit the Railway 200 exhibition 
train Inspiration will be taking place from Saturday 12 until Tuesday 15 July inclusive. The train will be berthed part-way along 
platform 16 from the evening of Friday 11 July until the morning of Wednesday 16 July.

This event may be a source of distraction for train crews, station and other staff carrying out operational duties within the vicinity 
of the event, so advance notice is being provided.

(D22648) (D/5756) (28/06/2025) (16)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (33R)

BLETCHLEY FREIGHT SIDINGS
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (25R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 05/07/2025
Explanation of Change: Signal WS307 has been removed from the table. 

(D22789) (05/07/2025) (UFN)
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