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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0530 SUN: 317ABCD,318B1B2B3C,321,322,6301
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L245# to L353#
Up Electric: L374# to L244#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L2181# pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, IN CARRIAGE AND
GOODS LINES AT ILFORD DEPOT

SUNDAY 19 JULY

Ref. No. P2026/4148383 Possession Manager Network Operations Anglia

Item
6

Ilford Depot L/End Jn
and Shenfield L/End

Down and Up Main
Possession

0015
SUN

to 0655
SUN

Track Maintenance
8m25ch and 19m55ch
W2026/11658775

Shenfield L/End Up Passenger Loop
Possession

0015
SUN

to 0655
SUN

Romford
and Upminster

Upminster Branch
Possession

0015
SUN

to 0655
SUN

Station Work
12m12ch and 12m43ch
W2026/12048395
Station Work
12m12ch and 12m43ch
W2026/12028045

ISOLATION OF ELECTRICAL SECTIONS
0015 SUN TO 0655 SUN: 327,328,6303B
ISOLATION REF...GEI-15

PROTECTION LIMITS
Down Main: L359# to L493
Up Main: L514# to L376#
Up Passenger Loop (Shenfield): Beyond L510#
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN SHENFIELD L/END JN
AND ILFORD DEPOT L/END JN

TRAINS TO STABLE IN THE BAY PLATFORM AT ROMFORD WITH PANTOGRAPHS LOWERED

Maintenance (Mains - North) (EASED)

GENERAL REMARKS
W/11658775 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 19 JULY

Ref. No. P2026/4318328 Possession Manager Anglia IMDM Romford

Item
7

Ilford Depot No.1 and No.2 Roads
Sidings Possession

1100
SUN

to 2035
SUN

OHL Work
7m66ch and 8m30ch
W2026/11660057

All Sidings in Depot
Sidings Possession

1100
SUN

to 2035
SUN

All Lines
Sidings Possession

1100
SUN

to 2035
SUN

ISOLATION OF ELECTRICAL SECTIONS
1100 SUN TO 2035 SUN: 361
ISOLATION REF...GEI-09

TRAFFIC REMARKS
TO BE HANDED BACK VIA CONTROL IF REQUIRED DUE TO EMERGENCY ISSUES ON THE RAILWAY

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ILFORD DEPOT

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4168737 Possession Manager Network Operations Anglia

Item
8

Liverpool Street Platforms 1-10
Possession

0040
SUN

to 0700
SUN

Station Work
0m0ch and 1m15ch
W2026/11500271

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0040
SUN

to 0140
SUN

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0140
SUN

to 0345
SUN

Liverpool Street Platforms 11-17
Possession

0140
SUN

to 0345
SUN

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0140
SUN

to 0345
SUN

Bow Jn Up Stratford Down
Possession

0140
SUN

to 0345
SUN

Liverpool Street
and Cheshunt Jn

Down and Up
Suburban/Southbury
Possession

0140
SUN

to 0950
SUN

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0140
SUN

to 0950
SUN

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0140
SUN

to 0950
SUN

Enfield Town Platforms 1-3
Possession

0140
SUN

to 0950
SUN

Station Work
0m0ch and 0m20ch
W2026/11851033
Station Work
0m0ch and 0m40ch
W2026/12051564
Track Maintenance
0m0ch and 1m15ch
W2026/11887429
Remove Rail Defects
1m20ch and 13m77ch
W2026/11729879
Cable Work
1m20ch and 3m0ch
W2026/11989619
Tamping
1m45ch and 2m15ch
W2026/11618111
Patrolling
1m46ch and 2m67ch
W2026/11535218
Structures Examination
1m46ch and 4m38ch
W2026/11401588
Structures Examination
2m60ch and 5m12ch
W2026/12005914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

W/11729879 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT, 1M46CH
TO 4M50CH ON THE BGK, 4M37CH TO 10M33CH ON THE CJC

W/11693816 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/11659646 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/12005914 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M60CH TO 3M22CH BGK

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4148326 Possession Manager Network Operations Anglia

Item
9

Ilford Depot L/End Jn
and Shenfield L/End

Down and Up Main
Possession

2305
SUN

to 0140
MON

Track Maintenance
7m0ch and 19m55ch
W2026/11658919

Romford
and Upminster

Upminster Branch
Possession

2305
SUN

to 0505
MON

Shenfield L/End Up Passenger Loop
Possession

2305
SUN

to 0505
MON

Forest Gate Jn
and Shenfield L/End

Down and Up Main
Possession

0140
MON

to 0425
MON

Down and Up Electric
Possession

0140
MON

to 0425
MON

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Romford Romford Engineers Depot
Sidings Possession

0140
MON

to 0425
MON

Up Sidings
Sidings Possession

0140
MON

to 0425
MON

Ilford Depot L/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0425
MON

to 0505
MON

Survey Work
7m0ch and 9m0ch
W2026/12032497
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main: L489 to L499
Up Main: L522 to L514
Up Passenger Loop: L524 to L510

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4148326 Repeated item, please see details under route EA1010

Item 9

TUESDAY 21 JULY

Ref. No. P2026/4211516 Repeated item, please see details under route EA1010

Item
14

WEDNESDAY 22 JULY

Ref. No. P2026/4217750 Repeated item, please see details under route EA1010

Item
17

WEDNESDAY 22 JULY

Ref. No. P2026/4217802 Possession Manager Network Operations Anglia

Item
38

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11659638

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Station Work
13m25ch and 13m55ch
W2026/11947113
Station Work
14m65ch and 15m15ch
W2026/12042857
Survey Work
14m70ch and 20m15ch
W2026/11718555

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

1F_ARL_Derivative WON 16 2026/2027 Page B-24

1F_ARL_Derivative WON 16 - 2026/2027

page 30 of 355

Page 6 of 68



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11659638 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

THURSDAY 23 JULY

Ref. No. P2026/4217524 Possession Manager Anglia IMDM Romford

Item
42

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11659461

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 23 JULY

Ref. No. P2026/4217923 Possession Manager Network Operations Anglia

Item
43

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2026/11659529

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Survey Work
15m10ch and 20m15ch
W2026/11718537

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11659529 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 24 JULY

Ref. No. P2026/4218141 Repeated item, please see details under route EA1010

Item
23

EA1040 ROMFORD TO UPMINSTER

SUNDAY 19 JULY

Ref. No. P2026/4148383 Repeated item, please see details under route EA1010

Item 6

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4148326 Repeated item, please see details under route EA1010

Item 9

WEDNESDAY 22 JULY

Ref. No. P2026/4217802 Repeated item, please see details under route EA1011

Item
38

FRIDAY 24 JULY

Ref. No. P2026/4218141 Repeated item, please see details under route EA1010

Item
23

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4425128 Possession Manager Railscape Limited

Item
59

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

2100
FRI

to 0030
SAT

Litter / Graffiti Clearance
3m10ch and 3m30ch
W2026/12041278

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 19 JULY

Ref. No. P2026/4265444 Repeated item, please see details under route EA1320

Item
197
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

MONDAY 20 to TUESDAY 21 JULY

Ref. No. P2026/4212287 Repeated item, please see details under route EA1160

Item
97

TUESDAY 21 to WEDNESDAY 22 JULY

Ref. No. P2026/4212344 Repeated item, please see details under route EA1160

Item
102

WEDNESDAY 22 to THURSDAY 23 JULY

Ref. No. P2026/4212349 Repeated item, please see details under route EA1160

Item
105

THURSDAY 23 to FRIDAY 24 JULY

Ref. No. P2026/4212354 Repeated item, please see details under route EA1160

Item
110

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 17 to SATURDAY 18 JULY

Ref. No. P2026/4367691 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807315

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 170 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11805888 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4252993 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
171

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11689830

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

S&T Renewal
0m0ch and 0m40ch
W2026/11928164
Vegetation Clearance
0m0ch and 1m5ch
W2026/11851790
OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11683525
Remove Rail Defects
0m0ch and 4m20ch
W2026/11667660
S&T Maintenance
0m0ch and 4m64ch
W2026/11419884
OHL Inspection
0m0ch and 4m64ch
W2026/11419897
Track Maintenance
0m0ch and 4m64ch
W2026/11667751
Survey Work
0m55ch and 0m75ch
W2026/12026196
Major Project IP HS2 ONW
2m30ch and 4m10ch
W2026/12034357
Vegetation Clearance
3m0ch and 4m20ch
W2026/12042146
S&C Partial Renewal
4m25ch and 6m60ch
W2026/11415471
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0645
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0645
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0645
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0645
SUN

Down and Up South West
Possession

0115
SUN

to 0645
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Survey Work
4m25ch and 5m15ch
W2026/12052048
P & D Maintenance
4m25ch and 6m60ch
W2026/11975482
Survey Work
4m42ch and 5m67ch
W2026/12028750
Survey Work
5m0ch and 6m0ch
W2026/12015163
Remove Rail Defects
6m65ch and 12m40ch
W2026/11415565
P & D Maintenance
6m65ch and 9m20ch
W2026/11978317
Patrolling
6m65ch and 9m40ch
W2026/11415686
Move Materials
7m40ch and 8m76ch
W2026/11940295
Vegetation Clearance
7m69ch and 8m19ch
W2026/12123335
Station Work
11m16ch and 11m46ch
W2026/12054639
S&T Maintenance
0m0ch and 8m0ch
W2026/11415756
OHL Inspection
0m0ch and 12m40ch
W2026/11416154
URFDO Inspections
0m0ch and 12m40ch
W2026/11415620
S&T Maintenance
8m0ch and 12m40ch
W2026/11415764
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT TO 1200 SUN TO 0500 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1 C, D, E, F, G
AE 2 A, B, C
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 0900 SUN
AE 1 A1, A2, B
AE 2 D, E1, E2
BH 20 & 21

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS

2100 SAT TO 1200 SUN
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

******TRAFFIC REMARKS CONTINUED UNDER GENERAL REMARKS ****************

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

********TRAFFIC REMARKS CONTINUED*********
0115 SUN TO 0645 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN MITRE BRIDGE JN/NORTH POLE JN AND WILLESDEN NO. 7 JN ON THE RELIEF
LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS BETWEEN MITRE BRIDGE/NOTH POLE JN TO WILLESDEN JUNCTION HIGH LEVEL.

SUNDAY 19 JULY

Ref. No. P2026/4167026 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

OHL Work
0m75ch and 1m60ch
W2026/11820615

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Gospel Oak Platform 3
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11656257
P & D Maintenance
0m42ch and 0m45ch
W2026/11693796
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11985009
S&T Maintenance
0m73ch and 1m41ch
W2026/11243526
Patrolling
1m57ch and 2m55ch
W2026/11255742
Drainage Inspection
1m60ch and 4m30ch
W2026/11801531

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: AC-1,AC-2,AT-1,AT-1YY,AT-2
ISOLATION REF...TN03

0115 SUN TO 0745 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11820615 W/11656257 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE
GOJ

W/11985009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

SUNDAY 19 JULY

Ref. No. P2026/4135257 Possession Manager Western Route Planning East

Item
173

Paddington
and Southall West Jn

Lines 1 to 3/Down and Up Main
Possession

0045
SUN

to 0720
SUN

In Connection With Engineering Work
0m5ch and 9m9ch
W2026/11668183

Paddington Platforms 1 to 6
Possession

0045
SUN

to 0720
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0045
SUN

to 0720
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0045
SUN

to 0720
SUN

Paddington
and Acton West

Lines 4 and 5/Down and Up
Relief
Possession

0045
SUN

to 0145
SUN

Paddington
and Subway Jn

Line 6
Possession

0045
SUN

to 0720
SUN

Paddington Platforms 7 to 12 and 14
Possession

0045
SUN

to 0720
SUN

Westbourne Park Jn Eastbound
Possession

0045
SUN

to 0720
SUN

Vegetation Clearance
0m0ch and 2m70ch
W2026/11655246
Station Work
0m5ch and 0m25ch
W2026/12028590
Station Work
0m5ch and 0m47ch
W2026/12066585
Structures Work
0m5ch and 0m64ch
W2026/12009793
OLE (Headspan)
0m5ch and 2m20ch
W2026/11929492
S&T Work
0m5ch and 3m40ch
W2026/11683646
P-Way Maintenance
0m5ch and 4m72ch
W2026/11507655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

TRAFFIC REMARKS
EXTENDED ALL LINE BLOCK. SERVICES TO START / TERMINATE EALING BROADWAY REVERSING AT
ACTON MAIN WEST ON RELIEFS SIDE ONLY

NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE PANTOGRAPHS LOCKED AND LOWERED DURING THE
ALL LINE ISOLATION PERIOD.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0530 SUN ONLY.

WORK DETAILS = MAINTENANCE - EXTENDED OPPORTUNITY PADDINGTON THROAT MIDDLE ROADS

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF REQUIRED.

TIME CRITICAL POSSESSION

SHOWN UNDER THREE ROUTE HEADINGS AND WILL APPEAR IN WW, ANGLIA AND ELIZABETH LINE CCOS
WONS. ALL STAFF CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE
REFERRING.

SUNDAY 19 JULY

Ref. No. P2026/4431918 Possession Manager S&T Cover LTD

Item
174

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

S&T Maintenance
1m7ch and 5m16ch
W2026/12061344

Kensington Olympia Olympia Platform Loop
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

PROTECTION LIMITS
Down West London:TVC298Bpts (Protecting Signals TVC653 - TVC655 - TVC699-TVC679 - TVC677 - TVC816 -
TVC818 - TVC820 to TVC341Apts
Up West London:TVC340Apts (Protecting Signals Sigs TVC653 - TVC655 - TVC699 - TVC679 - TVC677 - TVC816 -
TVC818 - TVC820)to TVC298Apts

GENERAL REMARKS
LB + MODULE TS11 SECTION 3
CURRENT NOT AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 20 JULY

Ref. No. P2026/4166720 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2026/11656358

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2026/11693706
Rail Testing and Lubrication
0m20ch and 1m35ch
W2026/11984953
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2026/11669866

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN, OUTSIDE OF THE TIMES OF THE T&H
DIAMOND BLOCK
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11656358 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M20CH ON THE GOJ

W/11693706, W/11984953 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

MONDAY 20 JULY

Ref. No. P2026/4261189 Repeated item, please see details under route EA1370

Item
224

MONDAY 20 JULY

Ref. No. P2026/4166763 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2026/12018954

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11656258
Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11984908
P & D Maintenance
1m57ch and 0m45ch
W2026/11693709
S&T Maintenance
4m67ch and 0m45ch
W2026/11245852
Major Projects
5m15ch and 5m20ch
W2026/12034519

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245852 W/11656258 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE
WMB, 5M10CH TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11984908 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 39CH ON THEWMB / 5M 10CH
TO 5M 17CH ON THE KGW AND 0M 0CH TO 0M 47CH ON THE KGC

MONDAY 20 JULY

Ref. No. P2026/4253059 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313640

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 14m0ch
W2026/11968068
Major Projects
3m40ch and 4m60ch
W2026/12028179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

Patrolling
4m20ch and 6m60ch
W2026/11390766
S&T Maintenance
7m0ch and 17m58ch
W2026/11313830

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 SM P4253059

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 20 JULY

Ref. No. P2026/4272358 Possession Manager Western East IMDM

Item
178

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234277

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 21 JULY

Ref. No. P2026/4229613 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
182

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2026/11953150

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2026/11711634

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 627-866-246/1/

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 21 JULY

Ref. No. P2026/4291023 Possession Manager Anglia IMDM Tottenham Hale

Item
183

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11656359

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF....TN05

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 21 to WEDNESDAY 22 JULY

Ref. No. P2026/4413531 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791440

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 22 JULY

Ref. No. P2026/4284328 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/11953200

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2026/11711635

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 27-866-246/2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 22 JULY

Ref. No. P2026/4290993 Possession Manager Anglia IMDM Tottenham Hale

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11656360

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN06

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 23 JULY

Ref. No. P2026/4265683 Repeated item, please see details under route EA1320

Item
199

THURSDAY 23 JULY

Ref. No. P2026/4284382 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2026/11711636

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 27-866-246/3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 23 JULY

Ref. No. P2026/4272363 Possession Manager Western East IMDM

Item
188

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235239

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 23 JULY

Ref. No. P2026/4265684 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11255882

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 23 JULY

Ref. No. P2026/4265685 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11255850

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 23 JULY

Ref. No. P2026/4265699 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11255851

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4368467 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807316

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 18 to SUNDAY 19 JULY

Ref. No. P2026/4257381 Possession Manager Railscape Limited

Item
195

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698346

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m50ch and 3m65ch
W2026/11669948

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

IN CASE OF SERVICE PERTURBATION RESULTING IN PLATFORMS 10A OR 11 BECOMING UNAVAILABLE,
POSSESSION TO BE GIVEN UP

NO TRAINS TO BE STABLED ON PLATFORMS 1 AND 2 AT STRATFORD

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4252993 Repeated item, please see details under route EA1310

Item
171
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 19 JULY

Ref. No. P2026/4290793 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11367821

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Silo Curve
Line Blockage +Detonators

0045
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0800
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0045
SUN

to 0800
SUN

Structures Examination
2m20ch and 1m35ch
W2026/11979156
Track Maintenance
3m70ch and 2m36ch
W2026/11255842
P & D Maintenance
4m70ch and 3m0ch
W2026/12117140

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...TN07

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1275
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1278 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11367821 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 19 JULY

Ref. No. P2026/4265444 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Hackney Wick
and Stratford

Down and Up North London
Possession

0030
SUN

to 0855
SUN

S&C Unit Renewal (Maintenance
Only)
2m40ch and 3m59ch
W2026/11983974

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0030
SUN

to 0855
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0030
SUN

to 0855
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0030
SUN

to 0855
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0030
SUN

to 0855
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0030
SUN

to 0855
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Possession

0030
SUN

to 0855
SUN

Navarino Road Jn
and Lea Jn

Down and Up North London
BLOCKED To A/C Electric
Trains

0030
SUN

to 0755
SUN

Stratford Platforms 1 and 2
BLOCKED To A/C Electric
Trains

0030
SUN

to 0755
SUN

Carpenters Road
South Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0140
SUN

to 0415
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0140
SUN

to 0415
SUN

Track Maintenance
3m60ch and 4m20ch
W2026/11659039

ISOLATION OF ELECTRICAL SECTIONS
0030 SUN TO 0755 SUN: 430E,E3,E4,F,G,H,J,431K,K3,K4,L,M,N,P,320J
ISOLATION REF...TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
0030 TO 0140 SUN
Down North London: NL1275# to NL1404#
Up North London: NL1402# to NL1278#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Beyond Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L2146# pts
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147# pts
Carpenters Road Curve/Up Channelsea Loop: Beyond NL2140# pts

0140 TO 0415 SUN
Down North London: NL1275# to NL1404#
Up North London: NL1402# to NL1278#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816# pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Beyond Fixed Diamond Crossing Beyond S817# pts
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve: L2134B# pts to S701#
Up Temple Mills/Up Channelsea Curve: S700# to L250#
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

0415 TO 0855 SUN
Down North London: NL1275# to NL1404#
Up North London: NL1402# to NL1278#
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Beyond Fixed Diamond Crossing Beyond S817# pts
Down Channelsea Curve: Approach L2146# pts
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147# pts
Carpenters Road Curve/Up Channelsea Loop: Beyond NL2140# pts

TRAFFIC REMARKS
TRAINS TO STABLE AS REQUIRED WITH PANTOGRAPHS LOWERED IN PLATFORMS 1-2 AT STRATFORD

GENERAL REMARKS
W/11983974 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M51CH TO 0M65CH ON THE LLS2, 0M29CH TO
0M15CH ON THE CHM, 0M15CH TO 0M54CH ON THE LLS1 AND 0M29CH TO 0M56CH ON THE CST

MONDAY 20 JULY

Ref. No. P2026/4325047 Possession Manager Network Rail / High Speed

Item
198

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11773193

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

THURSDAY 23 JULY

Ref. No. P2026/4265683 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11255776

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 23 to FRIDAY 24 JULY

Ref. No. P2026/4261042 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
THU

to 0500
FRI

Patrolling
0m0ch and 7m61ch
W2026/11234527

Kilburn High Road Up & Dn Goods Loop
Possession

2330
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0500
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11234719
URFDO Inspections
0m0ch and 7m61ch
W2026/11238482
OHL Inspection
0m0ch and 7m61ch
W2026/11238553
S&T Maintenance
0m0ch and 7m61ch
W2026/11238236
Survey Work
0m0ch and 7m61ch
W2026/11238398
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 200 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Major Projects HS2
1m45ch and 4m20ch
W2026/11973169
Track Maintenance
4m20ch and 7m44ch
W2026/11237933
Track Maintenance
5m20ch and 7m61ch
W2026/11238633

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
901 to 904

PROTECTION LIMITS
2330 THU TO 0100 FRI
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 FRI TO 0500 FRI
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 220 CONTINUED

TRAFFIC REMARKS
ACCESS TO BE GIVEN UP FOR THE PASSAGE OF SO 2Q88 COLAS RAIL 20:05 HARRINGAY AND 20:09
HARRINGAY PARK JN

SUNDAY 19 JULY

Ref. No. P2026/4167026 Repeated item, please see details under route EA1310

Item
172

SUNDAY 19 JULY

Ref. No. P2026/4424465 Possession Manager Anglia IMDM Romford

Item
221

Upper Holloway
and South Tottenham
East Jn

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/12025521

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

GENERAL REMARKS
BVI PATROL

SUNDAY 19 JULY

Ref. No. P2026/4424608 Possession Manager Network Operations Anglia

Item
222

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0025
SUN

to 0855
SUN

Structures Examination
7m4ch and 11m70ch
W2026/11515113

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: 540AB,541CD
ISOLATION REF...TN08

PROTECTION LIMITS
Down T&H: S19 to L2412A# pts
Up T&H: L2412C# pts to S18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 19 JULY

Ref. No. P2026/4424543 Possession Manager Railscape Limited

Item
223

Barking
and Barking Station
Jn

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

2000
SUN

to 2330
SUN

Litter / Graffiti Clearance
13m45ch and 13m62ch
W2026/11669869

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

MONDAY 20 JULY

Ref. No. P2026/4166720 Repeated item, please see details under route EA1310

Item
175

MONDAY 20 JULY

Ref. No. P2026/4261189 Possession Manager Anglia IMDM Romford

Item
224

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m42ch and 7m51ch
W2026/11890814

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Barking Platforms 7-8
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

S&T Maintenance
0m60ch and 7m30ch
W2026/11892560
Patrolling
5m31ch and 7m40ch
W2026/11890764
Litter / Graffiti Clearance
7m36ch and 7m51ch
W2026/12030401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 20 to FRIDAY 24 JULY

Ref. No. P2026/4424595 Repeated item, please see details under route EA1390

Item
259

TUESDAY 21 JULY

Ref. No. P2026/4265698 Repeated item, please see details under route EA1310

Item
181

THURSDAY 23 JULY

Ref. No. P2026/4427453 Possession Manager Anglia IMDM Romford

Item
225

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031313

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 24 JULY

Ref. No. P2026/4448637 Possession Manager Anglia IMDM Tottenham Hale

Item
272

Stanford-le-Hope
C/End
and Pitsea

Down and Up Tilbury
Line Blockage + Disconnect

0110
FRI

to 0425
FRI

Track Maintenance
28m35ch and 32m20ch
W2026/12115892

PROTECTION LIMITS
Down Tilbury: UR723 to UR743
Up Tilbury: UR738 to UR724

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 18 JULY

Ref. No. P2026/4437218 Possession Manager Anglia Works Delivery

Item
51

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage +Detonators

1500
SAT

to 2359
SAT

OHL Work
0m27ch and 0m5ch
W2026/12034532

PROTECTION LIMITS
Harringay Curve: S71A pts to K2114B pts

TRAFFIC REMARKS
ACCESS TO BE GIVEN UP FOR THE PASSAGE OF SO 2Q88 COLAS RAIL 20:05 HARRINGAY AND 20:09
HARRINGAY PARK JN

SUNDAY 19 JULY

Ref. No. P2026/4424465 Possession Manager Anglia IMDM Romford

Item
52

Upper Holloway
and South Tottenham
East Jn

Down and Up T&H
Line Blockage

0035
SUN

to 0835
SUN

Track Maintenance
3m21ch and 5m50ch
W2026/12025521

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage

0035
SUN

to 0835
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S74 pts
UpÂ T&H: S75A pts to UH1061
Harringay Curve: Beyond S30
Up/Down Sevens Sisters Chord: Beyond S16

GENERAL REMARKS
BVI PATROL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 58 CONTINUED

Holloway
and Harringay Jn

Down Goods/Down Slow No.2
Protected Path

0453
TUE

to 0459
TUE

Ferme Park RS Carriage Sidings
Protected Path

0506
TUE

to 0534
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

0540
TUE

to 0543
TUE

GENERAL REMARKS
PROTECTED PATH FOR: UTU001S/ 3Q11/3Q12/3Q13
3Q11 DERBY R.T.C TO KINGS CROSS
3Q12 KINGS CROSS TO FERME PARK
3Q13 FERME PARK TO HITHER GREEN

ACTUAL TIMES TO BE CHECKED AT T-12 ONCE FINALISED PATHS ARE PUBLISHED IN PPS

TIMES SHOWN FOR EAST COAST ROUTE ONLY

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 18 JULY

Ref. No. P2026/4245015 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266640

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241290
S&T Maintenance
0m0ch and 8m0ch
W2026/11241413
Survey Work
0m0ch and 12m40ch
W2026/11241541
Remove Rail Defects
4m20ch and 6m60ch
W2026/11241350
Track Maintenance
6m60ch and 12m40ch
W2026/11241376
Track Maintenance
12m45ch and 25m69ch
W2026/11241307
Survey Work
12m45ch and 25m69ch
W2026/11241494
OHL Inspection
0m0ch and 25m69ch
W2026/11241569
URFDO Inspections
0m0ch and 25m69ch
W2026/11241520
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

S&T Maintenance
8m0ch and 25m69ch
W2026/11241461

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 18 JULY

Ref. No. P2026/4252990 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

OHL Work
29m13ch and 31m65ch
W2026/11983134

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

RRAP Work
31m15ch and 31m65ch
W2026/11990522
PLPR Follow Up Work
36m5ch and 46m35ch
W2026/11521793
S&T Work
36m5ch and 46m35ch
W2026/11649777
URFDO Inspections
48m40ch and 49m20ch
W2026/12121868
PLPR Follow Up Work
54m60ch and 67m75ch
W2026/11687870
S&T Work
54m60ch and 67m75ch
W2026/11649908
Remove Rail Defects
54m60ch and 67m75ch
W2026/12083836
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4252993 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/11689830

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

S&T Renewal
0m0ch and 0m40ch
W2026/11928164
Vegetation Clearance
0m0ch and 1m5ch
W2026/11851790
OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11683525
Remove Rail Defects
0m0ch and 4m20ch
W2026/11667660
Track Maintenance
0m0ch and 4m64ch
W2026/11667751
OHL Inspection
0m0ch and 4m64ch
W2026/11419897
S&T Maintenance
0m0ch and 4m64ch
W2026/11419884
Survey Work
0m55ch and 0m75ch
W2026/12026196
Major Project IP HS2 ONW
2m30ch and 4m10ch
W2026/12034357
Vegetation Clearance
3m0ch and 4m20ch
W2026/12042146
S&C Partial Renewal
4m25ch and 6m60ch
W2026/11415471
Survey Work
4m25ch and 5m15ch
W2026/12052048
P & D Maintenance
4m25ch and 6m60ch
W2026/11975482
Survey Work
4m42ch and 5m67ch
W2026/12028750
Survey Work
5m0ch and 6m0ch
W2026/12015163
Remove Rail Defects
6m65ch and 12m40ch
W2026/11415565
P & D Maintenance
6m65ch and 9m20ch
W2026/11978317
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0645
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0645
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0645
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0645
SUN

Down and Up South West
Possession

0115
SUN

to 0645
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Patrolling
6m65ch and 9m40ch
W2026/11415686
Move Materials
7m40ch and 8m76ch
W2026/11940295
Vegetation Clearance
7m69ch and 8m19ch
W2026/12123335
Station Work
11m16ch and 11m46ch
W2026/12054639
S&T Maintenance
0m0ch and 8m0ch
W2026/11415756
URFDO Inspections
0m0ch and 12m40ch
W2026/11415620
OHL Inspection
0m0ch and 12m40ch
W2026/11416154
S&T Maintenance
8m0ch and 12m40ch
W2026/11415764
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
ARL TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
AVANTI 6TPH
WMT 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS

2100 SAT TO 1200 SUN
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

******TRAFFIC REMARKS CONTINUED UNDER GENERAL REMARKS ****************

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

********TRAFFIC REMARKS CONTINUED*********
0115 SUN TO 0645 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN MITRE BRIDGE JN/NORTH POLE JN AND WILLESDEN NO. 7 JN ON THE RELIEF
LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS BETWEEN MITRE BRIDGE/NOTH POLE JN TO WILLESDEN JUNCTION HIGH LEVEL.

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4409317 Possession Manager Network Rail / High Speed

Item
20

Euston Works Siding 1
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11971704

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4252993 AND W2026/11689830 UNDER LINE HEADING MD101.

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4253061 Possession Manager Network Rail / High Speed

Item
21

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11667743
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/12043797
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11683739

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4252993 AND W2026/11683525 & W2026/11689830 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 19 JULY

Ref. No. P2026/4253082 Possession Manager Network Rail / High Speed

Item
22

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11667669
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11683796

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4252993 AND W2026/11689830 W2026/11683525 AND UNDER
LINE HEADING MD101.

SUNDAY 19 JULY

Ref. No. P2026/4309912 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Lichfield Trent Valley
Jn
and Lichfield Trent
Valley

Up & Down Lichfield TV Chord
Protected Path

0900
SUN

to 1200
SUN

Lichfield Trent Valley
North Jn
and Colwich North Jn

Down Trent Valley Fast
Protected Path

0900
SUN

to 1200
SUN

Colwich North Jn
and Milford Jn
(Staffordshire)

Down Stafford
Protected Path

0900
SUN

to 1200
SUN

Milford Jn
(Staffordshire)
and Basford Hall Jn
SB (BH)

Down Stafford Slow / Down
Slow
Protected Path

0900
SUN

to 1200
SUN

TRAFFIC REMARKS
NOT TO AFFECT BOOKED SERVICES.

GENERAL REMARKS
PROTECTED PATH FOR ENGINEERING TRAINS ON THE EAST MIDLANDS ROUTE.

ROUTE TO BE AVAILABLE IN THE DOWN DIRECTION LICHFIELD TV CHORD TO CREWE.

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4252967 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Willesden North Jn
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
12m50ch and 24m45ch
W2026/11343899
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
2200 MON TO 2300 MON
Down Fast: Beyond SC3607 to Approach CS3175
Up Fast: Beyond CS3150 to Approach SC3606

2300 MON TO 0515 TUE
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CS3175
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach LS3572#

0515 TUE TO 0600 TUE
Down Fast: Beyond SC753A pts# to Approach CS3175
Up Fast, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach SC748A pts#

TRAFFIC REMARKS
2200 MON 0600 TUE
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 MON TO 0515 TUE
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH
ADDITIONAL [5] ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 MON TO 0515 TUE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 MON TO 0600 TUE
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

MONDAY 20 to TUESDAY 21 JULY

Ref. No. P2026/4390122 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
35

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2026/11926630

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4085222 AND W2026/11892261 UNDER LINE HEADING NW1001.

TUESDAY 21 JULY

Ref. No. P2026/4229610 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 4m67ch
W2026/11667620

1F_ARL_Derivative WON 16 2026/2027 Page B-155

1F_ARL_Derivative WON 16 - 2026/2027

page 161 of 355

Page 45 of 68



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291061
Major Projects HS2
0m0ch and 4m20ch
W2026/11971712
S&T Maintenance
0m0ch and 4m67ch
W2026/11947015
OHL Inspection
0m0ch and 4m67ch
W2026/11947201
Survey Work
0m0ch and 4m67ch
W2026/11947165
URFDO Inspections
0m0ch and 4m67ch
W2026/11947182
Patrolling
1m43ch and 2m40ch
W2026/11233365
Patrolling
3m0ch and 4m20ch
W2026/11664870

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 11: Beyond WM2104 pts# to Approach WM2071B pts#,
WM2107 pts#, WS21#
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric:
Beyond WM2150 pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11,
Approach WM2105 pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21#
Up Fast, Up Slow, Line A, Line B, Line D, Euston
Platforms 1 to 16, Up DC Electric, Up North London DC Electric: Beyond WM114#, WM2106 pts# CLEAR OF
CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach WM2105 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH
OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED
TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES,
TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES FOR
WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN
ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 21 JULY

Ref. No. P2026/4229613 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2026/11953150

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2026/11711634
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

6U43 AT SC3625 SIGNAL ON THE DOWN FAST LINE(COUPLED to 6U15)

WEDNESDAY 22 JULY

Ref. No. P2026/4229611 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Track Maintenance
0m0ch and 1m45ch
W2026/11667815

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

URFDO Inspections
0m0ch and 1m42ch
W2026/11951045
Patrolling
0m0ch and 1m45ch
W2026/11291062
Survey Work
0m0ch and 1m45ch
W2026/11950997
S&T Maintenance
0m0ch and 1m45ch
W2026/11950985
OHL Inspection
0m0ch and 1m45ch
W2026/11950992

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 22 JULY

Ref. No. P2026/4284328 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/11953200

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2026/11711635

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 27-866-246/2

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

TO BE READ IN CONJUNCTION WITH P2026/4085223 AND W2026/12050895 & W2026/12050980 UNDER LINE
HEADING NW1001.

THURSDAY 23 JULY

Ref. No. P2026/4284380 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 1m45ch
W2026/11667780

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

URFDO Inspections
0m0ch and 1m42ch
W2026/11951003
S&T Maintenance
0m0ch and 1m45ch
W2026/11951041
Patrolling
0m0ch and 1m45ch
W2026/11291137
OHL Inspection
0m0ch and 1m45ch
W2026/11950951
Survey Work
0m0ch and 1m45ch
W2026/11950953

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 23 JULY

Ref. No. P2026/4284382 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2026/11711636

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number 27-866-246/3

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
ARL TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0500
FRI

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

URFDO Inspections
0m0ch and 7m61ch
W2026/11238482
OHL Inspection
0m0ch and 7m61ch
W2026/11238553
S&T Maintenance
0m0ch and 7m61ch
W2026/11238236
Survey Work
0m0ch and 7m61ch
W2026/11238398
Major Projects HS2
1m45ch and 4m20ch
W2026/11973169
Track Maintenance
4m20ch and 7m44ch
W2026/11237933
Track Maintenance
5m20ch and 7m61ch
W2026/11238633

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
901 to 904

PROTECTION LIMITS
2330 THU TO 0100 FRI
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 FRI TO 0500 FRI
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
2330 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 FRI TO 0500 FRI
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 23 to FRIDAY 24 JULY

Ref. No. P2026/4286310 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession (T3-D)

2345
THU

to 0530
FRI

Off Track Work
11m35ch and 11m69ch
W2026/12043388

Watford Junction Platform 10
Possession (T3-D)

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession (T3-D)

2345
THU

to 0530
FRI

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
26/27-16-003
THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4223328 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Camden Jn
and Queens Park

Down and Up Slow
Protected Path

2300
FRI

to 0600
SAT

Euston Platforms 1 to 10
Protected Path

2300
FRI

to 0600
SAT

Euston
and Camden Jn

Lines B and C
Protected Path

2300
FRI

to 0600
SAT

TRAFFIC REMARKS
MPV TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR MPV201B.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4261043 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
12m45ch and 20m70ch
W2026/11239620

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

URFDO Inspections
12m45ch and 20m70ch
W2026/11240083
Survey Work
12m45ch and 20m70ch
W2026/11239956
S&T Maintenance
12m45ch and 20m70ch
W2026/11239846
P & D Maintenance
25m20ch and 25m70ch
W2026/11719404
P & D Maintenance
31m20ch and 32m10ch
W2026/11719274
URFDO Inspections
45m40ch and 45m62ch
W2026/12053572
Sidewear Inspections
46m4ch and 47m55ch
W2026/11993515
S&T Work
46m35ch and 47m55ch
W2026/11719405
PLPR Follow Up Work
47m60ch and 54m65ch
W2026/11517215
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4252993 Repeated item, please see details under route MD101

Item
19

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4252967 Repeated item, please see details under route MD101

Item
24

MONDAY 20 JULY

Ref. No. P2026/4253059 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313640

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 14m0ch
W2026/11968068
Major Projects
3m40ch and 4m60ch
W2026/12028179
Patrolling
4m20ch and 6m60ch
W2026/11390766
S&T Maintenance
7m0ch and 17m58ch
W2026/11313830

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 SM P4253059

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 21 JULY

Ref. No. P2026/4229610 Repeated item, please see details under route MD101

Item
36

TUESDAY 21 JULY

Ref. No. P2026/4230705 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11664872

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11745826
Off Track Work
6m70ch and 9m0ch
W2026/11861043
Remove Rail Defects
6m70ch and 12m40ch
W2026/11745770
Survey Work
6m70ch and 12m40ch
W2026/11746592
Patrolling
6m70ch and 12m40ch
W2026/11730891
S&T Renewal
6m70ch and 14m0ch
W2026/11967945
URFDO Inspections
6m70ch and 17m30ch
W2026/11746608
P & D Maintenance
6m70ch and 17m30ch
W2026/11931556
S&T Maintenance
7m0ch and 17m30ch
W2026/11746584
Track Maintenance
12m36ch and 17m30ch
W2026/11989285
Survey Work
12m36ch and 17m30ch
W2026/11746600

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922

0100 TUE TO 0415 TUE
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 84 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 MT P4230705

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 22 JULY

Ref. No. P2026/4229611 Repeated item, please see details under route MD101

Item
45

WEDNESDAY 22 JULY

Ref. No. P2026/4230706 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11664874

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11745827
Off Track Work
6m70ch and 9m0ch
W2026/11861192
Remove Rail Defects
6m70ch and 12m40ch
W2026/11745800
Patrolling
6m70ch and 12m40ch
W2026/11730893
Survey Work
6m70ch and 12m40ch
W2026/11746593
S&T Renewal
6m70ch and 14m0ch
W2026/11967957
P & D Maintenance
6m70ch and 17m30ch
W2026/11931557
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 85 CONTINUED

URFDO Inspections
6m70ch and 17m30ch
W2026/11746609
Vegetation Clearance
6m70ch and 17m30ch
W2026/11913714
S&T Maintenance
7m0ch and 17m30ch
W2026/11746585
Track Maintenance
12m36ch and 17m30ch
W2026/11989781
Survey Work
12m36ch and 17m30ch
W2026/11746601
Track Maintenance
17m35ch and 17m58ch
W2026/12121473

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0415 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 TW P4230706

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 22 JULY

Ref. No. P2026/4311199 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
86

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377862

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4230706 AND W2026/11730893 UNDER LINE HEADING MD120.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 23 JULY

Ref. No. P2026/4284380 Repeated item, please see details under route MD101

Item
54

THURSDAY 23 JULY

Ref. No. P2026/4284395 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11664875

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11745828
Off Track Work
6m70ch and 9m0ch
W2026/11861106
Remove Rail Defects
6m70ch and 12m40ch
W2026/11745774
Survey Work
6m70ch and 12m40ch
W2026/11746594
S&T Renewal
6m70ch and 14m0ch
W2026/11968107
URFDO Inspections
6m70ch and 17m30ch
W2026/11746610
P & D Maintenance
6m70ch and 17m30ch
W2026/11931558
Vegetation Clearance
6m70ch and 17m30ch
W2026/11913845
S&T Maintenance
7m0ch and 17m30ch
W2026/11746586
Track Maintenance
12m36ch and 17m30ch
W2026/11989287
Survey Work
12m36ch and 17m30ch
W2026/11746602

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0415 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 87 CONTINUED

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 WT P4284395

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 24 JULY

Ref. No. P2026/4284396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11664876

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11745829
Off Track Work
6m70ch and 9m0ch
W2026/11861218
Remove Rail Defects
6m70ch and 12m40ch
W2026/11745801
Survey Work
6m70ch and 12m40ch
W2026/11746595
S&T Renewal
6m70ch and 14m0ch
W2026/11968061
URFDO Inspections
6m70ch and 17m30ch
W2026/11746611
S&T Maintenance
7m0ch and 17m30ch
W2026/11746587
Track Maintenance
12m36ch and 17m30ch
W2026/11989288
Survey Work
12m36ch and 17m30ch
W2026/11746603

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0415 FRI
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 88 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK16 MD120 TF P4284396

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 18 to MONDAY 20 JULY

Ref. No. P2026/4252993 Repeated item, please see details under route MD101

Item
19

MONDAY 20 JULY

Ref. No. P2026/4253059 Repeated item, please see details under route MD120

Item
83

TUESDAY 21 JULY

Ref. No. P2026/4229610 Repeated item, please see details under route MD101

Item
36

THURSDAY 23 JULY

Ref. No. P2026/4265683 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11255776

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SATURDAY 18 JULY

Ref. No. P2026/4413475 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807493

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 19 JULY

Ref. No. P2026/4167026 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

OHL Work
0m75ch and 1m60ch
W2026/11820615

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Gospel Oak Platform 3
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2026/11656257
P & D Maintenance
0m42ch and 0m45ch
W2026/11693796
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11985009
S&T Maintenance
0m73ch and 1m41ch
W2026/11243526
Patrolling
1m57ch and 2m55ch
W2026/11255742
Drainage Inspection
1m60ch and 4m30ch
W2026/11801531

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: AC-1,AC-2,AT-1,AT-1YY,AT-2
ISOLATION REF...TN03

0115 SUN TO 0745 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 100 CONTINUED

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11820615 W/11656257 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE
GOJ

W/11985009 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

MONDAY 20 JULY

Ref. No. P2026/4166763 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2026/12018954

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11656258
Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11984908
P & D Maintenance
1m57ch and 0m45ch
W2026/11693709
S&T Maintenance
4m67ch and 0m45ch
W2026/11245852
Major Projects
5m15ch and 5m20ch
W2026/12034519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 101 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245852 W/11656258 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE
WMB, 5M10CH TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11984908 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 39CH ON THEWMB / 5M 10CH
TO 5M 17CH ON THE KGW AND 0M 0CH TO 0M 47CH ON THE KGC

MONDAY 20 JULY

Ref. No. P2026/4253059 Repeated item, please see details under route MD120

Item
83

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4368467 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807316

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 19 JULY

Ref. No. P2026/4431918 Possession Manager S&T Cover LTD

Item
110

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

S&T Maintenance
1m7ch and 5m16ch
W2026/12061344

Kensington Olympia Olympia Platform Loop
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

PROTECTION LIMITS
Down West London:TVC298Bpts (Protecting Signals TVC653 - TVC655 - TVC699-TVC679 - TVC677 - TVC816 -
TVC818 - TVC820 to TVC341Apts
Up West London:TVC340Apts (Protecting Signals Sigs TVC653 - TVC655 - TVC699 - TVC679 - TVC677 - TVC816 -
TVC818 - TVC820)to TVC298Apts

GENERAL REMARKS
LB + MODULE TS11 SECTION 3
CURRENT NOT AFFECTED

SUNDAY 19 to MONDAY 20 JULY

Ref. No. P2026/4127174 Repeated item, please see details under route SO500

Item
173

MONDAY 20 JULY

Ref. No. P2026/4268593 Possession Manager Area Planning Orpington (DU)

Item
111

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11676987

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)
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1F_ARL_Derivative WON 16 2026-27  D18
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)
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1F_ARL_Derivative WON 16 2026-27  D22
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed

(D23949) (17/07/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 
(D23949) (18/07/2026) (UFN)

page 355 of 355

Page 68 of 68


	Section B - ENGINEERING ARRANGEMENTS 
	EA1040 ROMFORD TO UPMINSTER
	EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
	EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
	EA1320 CAMDEN ROAD WEST JN TO STRATFORD
	LN165 HARRINGAY PARK JN TO HARRINGAY JN
	MD101 EUSTON TO ARMITAGE JN (EXCL)
	MD145 CAMDEN ROAD JN.TO CAMDEN JN.
	SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN

	Section D - GENERAL INSTRUCTIONS AND NOTICES
	MISCELLANEOUS INSTRUCTIONS
	MULTIPLE SPAD SIGNALS ANGLIA ROUTE
	WEED SPRAYING TRAINS IN OPERATION

	MISCELLANEOUS INSTRUCTIONS
	MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)



