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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
223731

Haywards Heath Down
Loop

- 37m 53ch 37m 69ch 30mph
40mph

Track - Cyclic Top
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 53CH - 37M 69CH, 3201, VTB3 DUE TO CYCLIC TOP.

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
T2025/
224361

Battersea Park and
Factory Jn

Down
Atlantic

- 7m 18ch 6m 62ch 20mph Track - Other
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

TSR to mitigate low CRT / Hot weather

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2025/
217132

Peckham Rye Jn
and South
Bermondsey Jn

- Up South
London

2m 48ch 2m 32ch 20mph Track - Renewals -
Plain Line
From 0400 Mon
21/07/25 Until 0510 Fri
25/07/25
PL Track Renewals
Kent

T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 20 JULY

Ref. No. P2025/4068910 Possession Manager Railscape Limited

Item
187

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Structures Work
3m0ch and 12m39ch
W2025/11446746

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Follow-Up Work
3m5ch and 12m39ch
W2025/10899002

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
188

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 21 JULY

Ref. No. P2025/4059258 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11157255

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11365993
Track Maintenance
3m60ch and 7m75ch
W2025/11416847
S&T Maintenance
7m0ch and 17m30ch
W2025/11415633
Major Projects
8m0ch and 9m40ch
W2025/11462360

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 220 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: POSSESSION NOT TO EXTEND INTO EUSTON DUE TO PROTECTED PATH P2025/4173643.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 21 JULY

Ref. No. P2025/4123394 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166383

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4104705 Possession Manager Area Planning London Bridge (DU)

Item
222

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/10859578
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 222 CONTINUED

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Platform 5
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11210994
Structures Examination
1m75ch and 4m65ch
W2025/11459376
Follow-Up Work
2m17ch and 4m8ch
W2025/11179320
Structures Examination
5m45ch and 7m20ch
W2025/11459543
Prep for RDT
6m70ch and 7m45ch
W2025/11139652

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0020 TO 0115 SUN
Down Electric: L2158A pts to L353#
Up Electric: L372# to L2157A pts
Down Passenger Avoiding: Beyond L341#
Up Passenger Avoiding: Beyond L360#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

0115 TO 0600 SUN
Down Main/Down Passenger Avoiding: L229# to L345#
Up Main/Up Passenger Avoiding: L364# to L228#
Down Temple Mills: Approach L237#
Up Temple Mills: Beyond L234#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L231# to L353#
Up Electric: L372# to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond XR417#
CRL Westbound: Beyond XR415#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

0600 TO 0900 SUN
Down Electric: L2158A pts to L353#
Up Electric: L372# to L2157A pts
Down Passenger Avoiding: Beyond L341#
Up Passenger Avoiding: Beyond L360#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

BETWEEN 0020 SUN TO 0115 SUN AND 0600 SUN TO 0900 SUN, SERVICES TO TRAVEL OVER THE MAIN
LINES BETWEEN STRATFORD AND ILFORD

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

GENERAL REMARKS
W/11358601 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M23CH ON THE FGW

W/11464444 RFLI ENGINEERING TRAIN IN USE
POSSESSION TO BE TAKEN AROUND TRAIN AT L233 SIGNAL ON THE CRL EASTBOUND
POSSESSION TO BE GIVEN UP AROUND TRAIN AT L277 SIGNAL ON THE DOWN ELECTRIC

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3940570 Possession Manager Network Operations Anglia

Item
6

Liverpool Street Platform 1-10
Possession

0110
SUN

to 0700
SUN

Station Work
0m0ch and 0m77ch
W2025/11309794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 223 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4104707 Possession Manager Area Planning London Bridge (DU)

Item
224

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 6m63ch
W2025/10859745

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Structures Examination
1m65ch and 4m5ch
W2025/11459535
Off Track Work
1m65ch and 6m30ch
W2025/11211056
Follow-Up Work
2m17ch and 4m8ch
W2025/11179227
Station Work
2m65ch and 6m63ch
W2025/11384470
Structures Examination
5m45ch and 6m63ch
W2025/11459550
Unload CWR
6m70ch and 8m17ch
W2025/10953123
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 224 CONTINUED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Platform 5
Possession

2350
TUE

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
RAIL DELIVERY TRAIN (6C15) AT TL610(KEYED SIGNAL) ON THE UP SUSSEX FAST LINE BETWEEN
SYDENHAM AND NORWOOD JUNCTION
TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW LINE AT FOREST HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND
RAIL DELIVERY (6C15) AT TL602 ON THE UP SUSSEX FAST LINE BETWEEN NORWOOD JUNCTION AND
SYDENHAM
TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW LINE AT FOREST HILL PLATFORM 2

WEDNESDAY 23 JULY

Ref. No. P2025/4123353 Possession Manager Cleshar Contract Services

Item
225

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166312
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 225 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4104738 Possession Manager Area Planning London Bridge (DU)

Item
226

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/10859642

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Off Track Work
4m12ch and 7m28ch
W2025/11211058
Station Work
4m12ch and 7m45ch
W2025/11393921
Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11407035
Litter / Graffiti Clearance
6m22ch and 6m42ch
W2025/11407005

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 226 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT FOREST
HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT
FOREST HILL PLATFORM 2

THURSDAY 24 JULY

Ref. No. P2025/4123405 Possession Manager Cleshar Contract Services

Item
227

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166438

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 24 JULY

Ref. No. P2025/4102942 Possession Manager Area Planning London Bridge (DU)

Item
228

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/10859524

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 228 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 & 11 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4102942) AND (P2025/4102958), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4104708 Possession Manager Area Planning London Bridge (DU)

Item
229

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
THU

to 0510
FRI

Track Maintenance
1m65ch and 7m45ch
W2025/10859698

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
THU

to 0510
FRI

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
THU

to 0510
FRI

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
THU

to 0510
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
THU

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
THU

to 0510
FRI

Up Bermondsey Spur
Possession

2350
THU

to 0510
FRI

New Cross Gate Up Sussex Loop
Possession

2350
THU

to 0510
FRI

Down East London
Possession

2350
THU

to 0510
FRI

Up East London
Possession

2350
THU

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
THU

to 0510
FRI

Follow-Up Work
2m17ch and 4m8ch
W2025/11179228
Station Work
2m65ch and 6m65ch
W2025/11384471
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 229 CONTINUED

Up Sydenham Spur
Possession

2350
THU

to 0510
FRI

Crystal Palace Platform 3
Possession

2350
THU

to 0510
FRI

Platform 5
Possession

2350
THU

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT FOREST
HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT
FOREST HILL PLATFORM 2

FRIDAY 25 JULY

Ref. No. P2025/4123406 Possession Manager Cleshar Contract Services

Item
230

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166401
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 230 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 20 JULY

Ref. No. P2025/4068403 Repeated item, please see details under route EA1320

Item
211

MONDAY 21 JULY

Ref. No. P2025/4061960 Repeated item, please see details under route EA1280

Item
177
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 25 JULY

Ref. No. P2025/4101025 Repeated item, please see details under route MD120

Item
84

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
94

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
118

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4152956.

TUESDAY 22 JULY

Ref. No. P2025/4108650 Possession Manager Area Planning Orpington (DU)

Item
121

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11155064

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 22 JULY

Ref. No. P2025/4142305 Possession Manager Wessex Inner

Item
123

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222525

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 JULY

Ref. No. P2025/4142338 Possession Manager Wessex Inner

Item
124

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222418

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Possession Manager Route Business Wessex

Item
125

Effingham Jn
and Leatherhead

Up Bookham
Protected Path

2241
TUE

to 2252
TUE

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2252
TUE

to 2306
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2306
TUE

to 2326
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 125 CONTINUED

Raynes Park
and Wimbledon

Up Slow
Protected Path

2326
TUE

to 2328
WED

Wimbledon Platform 6
Protected Path

2328
TUE

to 2337
TUE

Wimbledon
and New Malden Jn

Down Fast
Protected Path

2337
TUE

to 2341
TUE

New Malden Jn
and Teddington

Down Kingston
Protected Path

2341
TUE

to 2351
TUE

Teddington
and Strawberry Hill Jn

Down Kingston/Up Strawberry
Hill
Protected Path

2351
TUE

to 0035
WED

Strawberry Hill Jn
and Twickenham

Up Strawberry Hill
Protected Path

0035
WED

to 0040
WED

Twickenham
and St. Margarets (Gtr
London)

Twickenham Up Loop
Protected Path

0040
WED

to 0042
WED

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0042
WED

to 0046
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0046
WED

to 0104
WED

Clapham Jn
and Latchmere No.2
Jn

Down Ludgate
Protected Path

0104
WED

to 0111
WED

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0349
WED

to 0352
WED

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0352
WED

to 0402
WED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0402
WED

to 0415
WED

Twickenham
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0415
WED

to 0428
WED

Kingston
and New Malden Jn

Up Kingston
Protected Path

0428
WED

to 0456
WED

New Malden Jn
and Wimbledon

Up Slow
Protected Path

0456
WED

to 0502
WED

Wimbledon Platform 5
Protected Path

0502
WED

to 0509
WED

Wimbledon
and Raynes Park

Down Fast
Protected Path

0509
WED

to 0512
WED

Raynes Park
and Epsom

Down Epsom
Protected Path

0512
WED

to 0524
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 125 CONTINUED

Epsom
and Leatherhead

Down Epsom/Down Portsmouth
Protected Path

0524
WED

to 0537
WED

Leatherhead
and Effingham Jn

Up Bookham
Protected Path

0537
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:35 EFFINGHAM JN - 05:54 EFFINGHAM JN.
NO POSSESSIONS TO BE APPLIED DURING THESE TIMES.

WEDNESDAY 23 JULY

Ref. No. P2025/4142313 Possession Manager Wessex Inner

Item
126

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11222586

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 24 JULY

Ref. No. P2025/4142358 Possession Manager Wessex Inner

Item
127

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222592

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 127 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 25 JULY

Ref. No. P2025/4216895 Possession Manager S&T Cover LTD

Item
128

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Signalling Power Maintenance
3m20ch and 4m10ch
W2025/11438989

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Wandsworth Town
and West London Jn
(SW)

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Clapham Jn Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Ludgate/ Platform 1
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W127 to Approach W313
Down Windsor Fast: Beyond W129 to Approach W315
Up Windsor Fast: Beyond W310 to Approach W624pts
Up Windsor Slow: Beyond W312 to Approach W624dia
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296pts (TVC682) to -
Down Ludgate/Platform 2/Middle Siding: Beyond W145 to Buffer Stops
Up Ludgate/ Platform 1: - to Approach W630Apts

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 17 2025/2026 Page B-242

1F_ARL_Derivative WON 17 - 2025/2026

page 248 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 25 JULY

Ref. No. P2025/4142355 Possession Manager Wessex Inner

Item
129

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222631

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 19 JULY

Ref. No. P2025/4088232 Possession Manager Area Planning Brighton (DU)

Item
155

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2025/11043697

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Safe & Effective Working
28m72ch and 29m48ch
W2025/11457843

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE BRIDGES.

TRAINS TO/FROM CRAWLEY NEW YARD TO SHUNT ON THE DOWN SLOW USING T1182 SIGNAL AND
T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD OR UP SIDING NORTH.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 50 CONTINUED

London Bridge
and Corbetts Lane Jn

4 Down
Line Blockage

0015
TUE

to 0450
TUE

Southwark Park Road
Jn
and London Bridge

5 Up
Line Blockage

0015
TUE

to 0450
TUE

Metropolitan Jn
and Cannon Street

Metropolitan Reversible
Line Blockage

0015
TUE

to 0450
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms from 0450 for stock preparation).

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting signals TL242/TL240)

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4104705 Possession Manager Area Planning London Bridge (DU)

Item
178

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/10859578

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11210994
Structures Examination
1m75ch and 4m65ch
W2025/11459376
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 178 CONTINUED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Platform 5
Possession

2350
MON

to 0510
TUE

Follow-Up Work
2m17ch and 4m8ch
W2025/11179320
Structures Examination
5m45ch and 7m20ch
W2025/11459543
Prep for RDT
6m70ch and 7m45ch
W2025/11139652

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 178 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL589 SIGNAL ON THE DOWN SUSSEX SLOW LINE AT
FOREST HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL589 SIGNAL ON THE DOWN SUSSEX SLOW LINE AT
FOREST HILL PLATFORM 2

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4071681 Repeated item, please see details under route SO500

Item
166

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4120488 Possession Manager Route Business Wessex

Item
179

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2219
MON

to 2231
MON

Sutton
and Wimbledon

Up St. Helier
Protected Path

2231
MON

to 2247
MON

Wimbledon
and Streatham South
Jn

Up St. Helier
Protected Path

2247
MON

to 2254
MON

Streatham South Jn
and Sutton

Down Portsmouth
Protected Path

2356
MON

to 0015
TUE

Sutton
and Epsom Downs

Down and Up Epsom Downs
Protected Path

0015
TUE

to 0025
TUE

Epsom Downs Epsom Downs Single
Protected Path

0025
TUE

to 0035
TUE

Epsom Downs
and Sutton

Up Epsom Downs
Protected Path

0035
TUE

to 0043
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 179 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 22 JULY

Ref. No. P2025/4123395 Possession Manager Cleshar Contract Services

Item
185

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166414

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 57 CONTINUED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Line Blockage

0015
WED

to 0450
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0015
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0015
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4 TO 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4104707 Possession Manager Area Planning London Bridge (DU)

Item
180

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 6m63ch
W2025/10859745

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Structures Examination
1m65ch and 4m5ch
W2025/11459535
Off Track Work
1m65ch and 6m30ch
W2025/11211056
Follow-Up Work
2m17ch and 4m8ch
W2025/11179227
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 180 CONTINUED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Platform 5
Possession

2350
TUE

to 0510
WED

Station Work
2m65ch and 6m63ch
W2025/11384470
Structures Examination
5m45ch and 6m63ch
W2025/11459550
Unload CWR
6m70ch and 8m17ch
W2025/10953123

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
RAIL DELIVERY TRAIN (6C15) AT TL610(KEYED SIGNAL) ON THE UP SUSSEX FAST LINE BETWEEN
SYDENHAM AND NORWOOD JUNCTION
TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW LINE AT FOREST HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND
RAIL DELIVERY (6C15) AT TL602 ON THE UP SUSSEX FAST LINE BETWEEN NORWOOD JUNCTION AND
SYDENHAM
TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW LINE AT FOREST HILL PLATFORM 2

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4071748 Repeated item, please see details under route SO500

Item
170

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4117710 Possession Manager Area Planning London Bridge (DU)

Item
68

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2025/10859472

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2345
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2345
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2345
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2345
WED

to 0520
THU

Survey Work
0m0ch and 1m70ch
W2025/11476759
Mobile Maintenance Train
2m62ch and 3m2ch
W2025/11497140
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 68 CONTINUED

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2345
WED

to 0520
THU

North Kent East Jn Down Greenwich (pt)
Possession

2345
WED

to 0520
THU

Up Greenwich (pt)
Possession

2345
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2345
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(Current to be restored to Cannon Street Platforms at 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATING

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U82) AT TL2530 ON 3 UP AT SPA ROAD JUNCTION

POSSESSION TO BE GIVEN UP AROUND MMT (6U82) AT TL2530 ON 3 UP AT SPA ROAD JUNCTION

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4104738 Possession Manager Area Planning London Bridge (DU)

Item
181

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/10859642

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Off Track Work
4m12ch and 7m28ch
W2025/11211058
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 181 CONTINUED

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Station Work
4m12ch and 7m45ch
W2025/11393921
Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11407035
Litter / Graffiti Clearance
6m22ch and 6m42ch
W2025/11407005

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT FOREST
HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT
FOREST HILL PLATFORM 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4071682 Repeated item, please see details under route SO500

Item
173

THURSDAY 24 JULY

Ref. No. P2025/4102958 Possession Manager Area Planning London Bridge (DU)

Item
70

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4102942) AND (P2025/4102958), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 24 JULY

Ref. No. P2025/4102942 Possession Manager Area Planning London Bridge (DU)

Item
182

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/10859524

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 182 CONTINUED

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 & 11 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4102942) AND (P2025/4102958), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 24 JULY

Ref. No. P2025/4123405 Possession Manager Cleshar Contract Services

Item
187

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166438

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 187 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4117757 Possession Manager Area Planning London Bridge (DU)

Item
77

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/10859473

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2345
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2345
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2345
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2345
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2345
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2345
THU

to 0520
FRI

North Kent East Jn Down Greenwich (pt)
Possession

2345
THU

to 0520
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11225466
Survey Work
0m0ch and 1m70ch
W2025/11476727
Resignalling Work
4m55ch and 5m53ch
W2025/11464851
Litter / Graffiti Clearance
4m58ch and 4m78ch
W2025/11406024
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 77 CONTINUED

Up Greenwich (pt)
Possession

2345
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2345
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
THU

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0015
FRI

to 0450
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Cannon Street Platforms at 0450 for stock preparation)

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7278 POINTS (5 UP)
AND TL7279 POINTS (6 DOWN), IN ACCORDANCE WITH NR/L3/ELP27115. THIS SECTION IS NOT AVAILABLE
TO ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
1 & 2 Sidings (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#
Down North Kent: Approach TL844pts#/TL846pts#
Up North Kent: Beyond TL845pts#/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/ 3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LONDON BRIDGE

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4104708 Possession Manager Area Planning London Bridge (DU)

Item
183

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
THU

to 0510
FRI

Track Maintenance
1m65ch and 7m45ch
W2025/10859698

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
THU

to 0510
FRI

Follow-Up Work
2m17ch and 4m8ch
W2025/11179228
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 183 CONTINUED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
THU

to 0510
FRI

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
THU

to 0510
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
THU

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
THU

to 0510
FRI

Up Bermondsey Spur
Possession

2350
THU

to 0510
FRI

New Cross Gate Up Sussex Loop
Possession

2350
THU

to 0510
FRI

Down East London
Possession

2350
THU

to 0510
FRI

Up East London
Possession

2350
THU

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
THU

to 0510
FRI

Up Sydenham Spur
Possession

2350
THU

to 0510
FRI

Crystal Palace Platform 3
Possession

2350
THU

to 0510
FRI

Platform 5
Possession

2350
THU

to 0510
FRI

Station Work
2m65ch and 6m65ch
W2025/11384471

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Loop/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Approach TL7276pts# (Up Direction)
Bermondsey Reversible: Approach TL7313pts# (Up Direction)
Up Bermondsey Spur: Approach TL7312pts#
Up East London: Approach EL268#
Down East London: Beyond TL4629#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES WILL DIVERT VIA TULSE HILL

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JN, 2F93 AT GIPSY HILL & 1E56 AT
SPA ROAD

ARL SERVICES TO TERMINATE START FROM NEW CROSS GATE

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT FOREST
HILL PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT SIGNAL TL589 ON THE DOWN SUSSEX SLOW AT
FOREST HILL PLATFORM 2

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4071731 Repeated item, please see details under route SO500

Item
176

FRIDAY 25 JULY

Ref. No. P2025/4123406 Possession Manager Cleshar Contract Services

Item
188

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166401

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 188 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SATURDAY 19 to MONDAY 21 JULY

Ref. No. P2025/3942835 Repeated item, please see details under route SO680

Item
227

TUESDAY 22 JULY

Ref. No. P2025/4108650 Repeated item, please see details under route SO250

Item
121

TUESDAY 22 JULY

Ref. No. P2025/4113366 Possession Manager Area Planning Orpington (DU)

Item
223

Shepherds Lane Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
TUE

to 0450
TUE

Track Maintenance
3m55ch and 5m54ch
W2025/11161984

Up Atlantic
Possession

0050
TUE

to 0450
TUE

Denmark Hill
and Peckham Rye

Up Catford Loop
Line Blockage (Between Trains)

0120
TUE

to 0420
TUE

Resignalling Work
3m55ch and 5m54ch
W2025/11385570

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 223 CONTINUED

PROTECTION LIMITS
Down Atlantic: Beyond VS849pts# to Approach TL979pts#
Up Atlantic: Beyond TL978pts# to VS848pts#
Up Catford Loop (LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 22 JULY

Ref. No. P2025/4104684 Repeated item, please see details under route SO680

Item
229

WEDNESDAY 23 JULY

Ref. No. P2025/4104715 Possession Manager Area Planning Orpington (NetOps)

Item
224

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0515
WED

Track Maintenance
3m55ch and 6m62ch
W2025/11161944

Up Atlantic/Platform 2
Possession

0050
WED

to 0515
WED

Factory Jn Up
Possession

0050
WED

to 0515
WED

Down
Possession

0050
WED

to 0515
WED

Linford St Jn
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Voltaire Road Jn
and Brixton Jn

Up Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Denmark Hill
and Peckham Rye

Up Catford Loop
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Resignalling Work
3m55ch and 6m62ch
W2025/11385666
Tamping
4m4ch and 4m35ch
W2025/11462238
Litter / Graffiti Clearance
4m5ch and 4m35ch
W2025/11157265
Follow-Up Work
4m23ch and 6m20ch
W2025/11069541
Patrolling
5m56ch and 6m48ch
W2025/11155473
Litter / Graffiti Clearance
6m42ch and 6m62ch
W2025/11406128
Litter / Graffiti Clearance
7m10ch and 7m27ch
W2025/11406283

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 224 CONTINUED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts#
Down (Factory Jn): Beyond VS775pts#
Down Chatham Main (LBBT): VS89 to VS109
Up Chatham Main/Chatham Reversible (LBBT): VS108 to VS82/VS84
Up Catford Loop (LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT VS435 (KEYED) SIGNAL ON THE DOWN ATLANTIC
AT DENMARK HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT VS435 (KEYED) SIGNAL ON THE DOWN
ATLANTIC AT DENMARK HILL

LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 23 JULY

Ref. No. P2025/4104685 Repeated item, please see details under route SO680

Item
231

THURSDAY 24 JULY

Ref. No. P2025/4104691 Possession Manager Area Planning Orpington (NetOps)

Item
225

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
THU

to 0515
THU

Track Maintenance
3m55ch and 7m27ch
W2025/11162036

Up Atlantic/Platform 2
Possession

0050
THU

to 0515
THU

Factory Jn Up
Possession

0050
THU

to 0515
THU

Down
Possession

0050
THU

to 0515
THU

Denmark Hill
and Peckham Rye

Up Catford Loop
Line Blockage (Between Trains)

0120
THU

to 0445
THU

Resignalling Work
3m55ch and 7m27ch
W2025/11385671
Follow Up Tamping
4m23ch and 6m20ch
W2025/11069497
Changing Sleepers & Timbers
6m47ch and 7m27ch
W2025/11157483

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 225 CONTINUED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts#
Down (Factory Jn): Beyond VS775pts#
Up Catford Loop (LBBT): VS444 to VS430

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT VS110 SIGNAL ON THE UP ATLANTIC AT
SHEPHERDS LANE JN

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT VS104 SIGNAL ON THE UP ATLANTIC
APPROACHING CLAPHAM HIGH STREET

LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 25 JULY

Ref. No. P2025/4104686 Repeated item, please see details under route SO680

Item
234

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4104705 Repeated item, please see details under route SO510

Item
178

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4104707 Repeated item, please see details under route SO510

Item
180

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4104738 Repeated item, please see details under route SO510

Item
181

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4104708 Repeated item, please see details under route SO510

Item
183
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SATURDAY 19 to MONDAY 21 JULY

Ref. No. P2025/3942835 Possession Manager Area Planning London Bridge (NetOps)

Item
227

London Bridge Platform 15
Possession

0055
SAT

to 0105
SUN

C11 Rerail Resleeper Reballast - Trax
1m29ch and 4m44ch
W2025/11146503

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0055
SAT

to 0400
MON

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0055
SAT

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0055
SAT

to 0400
MON

Up Bermondsey Spur
Possession

0055
SAT

to 0400
MON

Peckham Rye Jn
and Crofton Road Jn

Down and Up Atlantic
Possession

0055
SAT

to 0400
MON

Old Kent Road Jn
and Silwood Jn

Down Silwood
Possession

0055
SAT

to 0400
MON

Up Silwood
Possession

0055
SAT

to 0400
MON

London Bridge Platforms 10 to 15
Possession

0105
SUN

to 0400
MON

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0105
SUN

to 0400
MON

10 Reversible/Sussex
Reversible
Possession

0105
SUN

to 0400
MON

Resignalling Work
1m29ch and 4m44ch
W2025/11391629
Off Track Work
1m40ch and 4m44ch
W2025/11210353
Station Work
1m50ch and 1m75ch
W2025/11024901
Structures Work
1m54ch and 1m70ch
W2025/11410363
Structures Examination
1m58ch and 3m52ch
W2025/11149412
Earthwork
1m60ch and 2m25ch
W2025/11425802
Earthwork Examination
1m60ch and 4m40ch
W2025/11362412
Patrolling
1m75ch and 3m54ch
W2025/11287571
Structures Examination
2m10ch and 3m52ch
W2025/11148088
Structures Examination
3m10ch and 3m55ch
W2025/11148042
IBJ Work
3m15ch and 3m75ch
W2025/11262586
Structures Examination
3m26ch and 3m46ch
W2025/11053940
Survey Work
3m36ch and 4m44ch
W2025/11413992
Track Maintenance
0m0ch and 1m21ch
W2025/11333850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 227 CONTINUED

Structures Work
0m0ch and 0m20ch
W2025/11390157
Structures Work
0m0ch and 1m20ch
W2025/11410593
Structures Examination
0m0ch and 1m21ch
W2025/11250549
Structures Examination
0m0ch and 2m1ch
W2025/11162245

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Part 1: 0055 Sat to 0105 Sun
Platforms 15 (London Bridge): Buffer Stops
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Bermondsey Reversible: Approach TL8003pts#
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood: Approach EL147pts#
Up Silwood: Beyond EL148pts#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

Part 2: 0105 Sun to 0400 Mon
Platforms 10 to 15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002/TL8003pts#
Bermondsey Reversible: Approach TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood: Approach EL147pts#
Up Silwood: Beyond EL148pts#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 228 CONTINUED

POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN AT SIGNAL GD625 DOWN BOOKHAM AT
EFFINGHAM JN.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 22 JULY

Ref. No. P2025/4104684 Possession Manager Area Planning London Bridge (NetOps)

Item
229

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0100
TUE

to 0510
TUE

Follow-Up Work
1m63ch and 3m40ch
W2025/11148551

Up South London
Possession

0100
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0100
TUE

to 0510
TUE

Up Silwood (part)
Possession

0100
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up South London: Beyond TL979pts# Approach TL7312pts#
Down Silwood Line (Part): Approach TL615#
Up Silwood Line (Part): Beyond EL354#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 22 JULY

Ref. No. P2025/4123395 Repeated item, please see details under route SO510

Item
185

TUESDAY 22 JULY

Ref. No. P2025/4071773 Possession Manager Area Planning Croydon (NetOps)

Item
230

Streatham South Jn
and Sutton

Down & Up Portsmouth
Possession

0040
TUE

to 0540
TUE

Preparatory Work
9m40ch and 12m30ch
W2025/10875955
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 230 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach TVC451pts#
Up Portsmouth: Beyond TVC451pts# to Approach TVC405pts#

TRAFFIC REMARKS
THAMESLINK TO START/TERMINATE AT HERNE HILL PLATFORM 4

ECS MOVES TO BE DIVERTED VIA WEST CROYDON

PASSENGERS TO BE CONVEYED ON TO LOCAL BUSES

GENERAL REMARKS
BACK TO BACK WITH STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON) POSSESSION P2025/4071768

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH THE
ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED.

TUESDAY 22 JULY

Ref. No. P2025/4225247 Repeated item, please see details under route SO500

Item
168

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Repeated item, please see details under route SO250

Item
125

WEDNESDAY 23 JULY

Ref. No. P2025/4104685 Possession Manager Area Planning London Bridge (NetOps)

Item
231

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0100
WED

to 0510
WED

Follow Up Tamping
1m63ch and 3m40ch
W2025/11147405

Up South London
Possession

0100
WED

to 0510
WED

Old Kent Road Jn Down Silwood (part)
Possession

0100
WED

to 0510
WED

Up Silwood (part)
Possession

0100
WED

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

THURSDAY 24 JULY

Ref. No. P2025/4102942 Repeated item, please see details under route SO510

Item
182

THURSDAY 24 JULY

Ref. No. P2025/4123405 Repeated item, please see details under route SO510

Item
187

THURSDAY 24 JULY

Ref. No. P2025/4071800 Possession Manager Area Planning Croydon (NetOps)

Item
233

Streatham South Jn
and Sutton

Down & Up Portsmouth
Possession

0040
THU

to 0540
THU

Preparatory Work
9m40ch and 12m30ch
W2025/10875995

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach TVC451pts#
Up Portsmouth: Beyond TVC451pts# to Approach TVC405pts#

TRAFFIC REMARKS
THAMESLINK TO START/TERMINATE AT HERNE HILL PLATFORM 4

ECS MOVES TO BE DIVERTED VIA WEST CROYDON

PASSENGERS TO BE CONVEYED ON TO LOCAL BUSES

GENERAL REMARKS
BACK TO BACK WITH STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON) POSSESSION P2025/4071723

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH THE
ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED.

FRIDAY 25 JULY

Ref. No. P2025/4104686 Possession Manager Area Planning London Bridge (NetOps)

Item
234

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0100
FRI

to 0510
FRI

Follow-Up Work
1m63ch and 3m40ch
W2025/11148552

Up South London
Possession

0100
FRI

to 0510
FRI

Old Kent Road Jn Down Silwood (part)
Possession

0100
FRI

to 0510
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 234 CONTINUED

Up Silwood (part)
Possession

0100
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up South London: Beyond TL979pts# Approach TL7312pts#
Down Silwood Line (Part): Approach TL615#
Up Silwood Line (Part): Beyond EL354#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 25 JULY

Ref. No. P2025/4123406 Repeated item, please see details under route SO510

Item
188

FRIDAY 25 JULY

Ref. No. P2025/4071777 Possession Manager Area Planning Croydon (NetOps)

Item
235

Streatham South Jn
and Sutton

Down & Up Portsmouth
Possession

0040
FRI

to 0540
FRI

Preparatory Work
9m40ch and 12m30ch
W2025/10875996

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach TVC451pts#
Up Portsmouth: Beyond TVC451pts# to Approach TVC405pts#

TRAFFIC REMARKS
THAMESLINK TO START/TERMINATE AT HERNE HILL PLATFORM 4

ECS MOVES TO BE DIVERTED VIA WEST CROYDON

PASSENGERS TO BE CONVEYED ON TO LOCAL BUSES

GENERAL REMARKS
BACK TO BACK WITH STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON) POSSESSION P2025/4071760

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH THE
ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 20 JULY

Ref. No. P2025/4142298 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11222512

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

SUNDAY 20 JULY

Ref. No. P2025/4142297 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11222511

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
12

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4225196 Possession Manager Protected Path

Item
56

Effingham Jn
and Guildford

Up Cobham
Protected Path

2314
SUN

to 2329
SUN

Guildford Platform 3
Protected Path

2329
SUN

to 2339
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

TUESDAY 22 JULY

Ref. No. P2025/4121368 Possession Manager Wessex Inner

Item
22

Waterloo
and Clapham Jn

Down Main Slow
Possession

0040
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11159142

Up Main Slow
Possession

0040
TUE

to 0505
TUE

Down Main Fast
Possession

0040
TUE

to 0505
TUE

Up Main Fast
Possession

0040
TUE

to 0505
TUE

Waterloo Platforms 1 - 10
Possession

0040
TUE

to 0505
TUE

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
TUE

to 0505
TUE

Waterloo South Siding
Sidings Possession

0040
TUE

to 0505
TUE

Clapham Yard West London Siding No.1
Sidings Possession

0040
TUE

to 0505
TUE

West London Siding No.3
Sidings Possession

0040
TUE

to 0505
TUE

West London Siding No.6
Sidings Possession

0040
TUE

to 0505
TUE

SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167062
Crossing Welding
0m4ch and 3m50ch
W2025/11167119
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167605
D&P Maintenance
0m4ch and 3m50ch
W2025/11167656
Track Maintenance
0m4ch and 3m50ch
W2025/11187449
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167593
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11378560

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
CURRENT NOT AFFECTED IN WEST LONDON SIDINGS 1,3 & 6

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
Down Windsor Slow: Beyond W127 to Approach W131 (LBBT)
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 22 JULY

Ref. No. P2025/4142305 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222525

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 JULY

Ref. No. P2025/4142338 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222418

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 22 JULY

Ref. No. P2025/4152952 Possession Manager Wessex Inner

Item
67

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11257359

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Repeated item, please see details under route SW210

Item
193

WEDNESDAY 23 JULY

Ref. No. P2025/4121371 Possession Manager Wessex Inner

Item
33

Waterloo
and Clapham Jn

Down Main Slow
Possession

0040
WED

to 0505
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11159121

Up Main Slow
Possession

0040
WED

to 0505
WED

Down Main Fast
Possession

0040
WED

to 0505
WED

Up Main Fast
Possession

0040
WED

to 0505
WED

Waterloo Platforms 1 - 10
Possession

0040
WED

to 0505
WED

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
WED

to 0505
WED

Waterloo South Siding
Sidings Possession

0040
WED

to 0505
WED

Clapham Yard West London Siding No.1
Sidings Possession

0040
WED

to 0505
WED

West London Siding No.3
Sidings Possession

0040
WED

to 0505
WED

West London Siding No.6
Sidings Possession

0040
WED

to 0505
WED

SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167166
Crossing Welding
0m4ch and 3m50ch
W2025/11167198
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167429
D&P Maintenance
0m4ch and 3m50ch
W2025/11167658
Track Maintenance
0m4ch and 3m50ch
W2025/11193333
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167577
Preparatory Work
1m29ch and 2m70ch
W2025/11508271
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

Down Main Fast
Possession

0040
THU

to 0505
THU

Up Main Fast
Possession

0040
THU

to 0505
THU

Waterloo Platforms 1 - 10
Possession

0040
THU

to 0505
THU

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
THU

to 0505
THU

Waterloo South Siding
Sidings Possession

0040
THU

to 0505
THU

Clapham Yard West London Siding No.1
Sidings Possession

0040
THU

to 0505
THU

West London Siding No.3
Sidings Possession

0040
THU

to 0505
THU

West London Siding No.6
Sidings Possession

0040
THU

to 0505
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11326821
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167194
Crossing Welding
0m4ch and 3m50ch
W2025/11167200
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167578
D&P Maintenance
0m4ch and 3m50ch
W2025/11167696
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167681
Track Maintenance
0m4ch and 3m50ch
W2025/11193334
Preparatory Work
1m29ch and 2m70ch
W2025/11508302
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419095

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
CURRENT NOT AFFECTED IN WEST LONDON SIDINGS 1,3 & 6

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
Down Windsor Slow: Beyond W127 to Approach W131 (LBBT)
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121376.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 24 JULY

Ref. No. P2025/4142358 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222592

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 25 JULY

Ref. No. P2025/4121438 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Slow
Possession

0030
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11159181

Up Main Slow
Possession

0030
FRI

to 0505
FRI

Down Main Fast
Possession

0030
FRI

to 0505
FRI

Up Main Fast
Possession

0030
FRI

to 0505
FRI

Waterloo Platforms 1 - 10
Possession

0030
FRI

to 0505
FRI

South Siding
Sidings Possession

0030
FRI

to 0505
FRI

D&P Maintenance
0m4ch and 3m50ch
W2025/11167700
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167070
Track Maintenance
0m4ch and 3m50ch
W2025/11193335
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167650
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167691
Crossing Welding
0m4ch and 3m50ch
W2025/11167125
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419096

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121443.

FRIDAY 25 JULY

Ref. No. P2025/4216895 Possession Manager S&T Cover LTD

Item
41

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Signalling Power Maintenance
3m20ch and 4m10ch
W2025/11438989

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Wandsworth Town
and West London Jn
(SW)

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Clapham Jn Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Ludgate/ Platform 1
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 87 CONTINUED

JN.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W158 ON THE UP FAST AT DURNSFORD
ROAD.

BACK TO BACK AT CLAPHAM JN WITH P2025/4121438.

BACK TO BACK AT NEW MALDEN JN WITH P2025/4122836.

FRIDAY 25 JULY

Ref. No. P2025/4142355 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222631

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 20 JULY

Ref. No. P2025/4142298 Repeated item, please see details under route SW100

Item
10

SUNDAY 20 JULY

Ref. No. P2025/4142297 Repeated item, please see details under route SW100

Item
11

SUNDAY 20 JULY

Ref. No. P2025/4227385 Possession Manager Wessex Inner

Item
190

Reading Spur Jn
and Reading

Down Southern
Possession

0145
SUN

to 0605
SUN

S&C Unit Renewal (Maintenance
Only)
68m10ch and 68m68ch
W2025/11470329
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 22 JULY

Ref. No. P2025/4142305 Repeated item, please see details under route SW100

Item
31

TUESDAY 22 JULY

Ref. No. P2025/4142338 Repeated item, please see details under route SW100

Item
32

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Possession Manager Route Business Wessex

Item
193

Effingham Jn
and Leatherhead

Up Bookham
Protected Path

2241
TUE

to 2252
TUE

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2252
TUE

to 2306
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2306
TUE

to 2326
TUE

Raynes Park
and Wimbledon

Up Slow
Protected Path

2326
TUE

to 2328
WED

Wimbledon Platform 6
Protected Path

2328
TUE

to 2337
TUE

Wimbledon
and New Malden Jn

Down Fast
Protected Path

2337
TUE

to 2341
TUE

New Malden Jn
and Teddington

Down Kingston
Protected Path

2341
TUE

to 2351
TUE

Teddington
and Strawberry Hill Jn

Down Kingston/Up Strawberry
Hill
Protected Path

2351
TUE

to 0035
WED

Strawberry Hill Jn
and Twickenham

Up Strawberry Hill
Protected Path

0035
WED

to 0040
WED

Twickenham
and St. Margarets (Gtr
London)

Twickenham Up Loop
Protected Path

0040
WED

to 0042
WED

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0042
WED

to 0046
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0046
WED

to 0104
WED

Clapham Jn
and Latchmere No.2
Jn

Down Ludgate
Protected Path

0104
WED

to 0111
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 193 CONTINUED

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0349
WED

to 0352
WED

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0352
WED

to 0402
WED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0402
WED

to 0415
WED

Twickenham
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0415
WED

to 0428
WED

Kingston
and New Malden Jn

Up Kingston
Protected Path

0428
WED

to 0456
WED

New Malden Jn
and Wimbledon

Up Slow
Protected Path

0456
WED

to 0502
WED

Wimbledon Platform 5
Protected Path

0502
WED

to 0509
WED

Wimbledon
and Raynes Park

Down Fast
Protected Path

0509
WED

to 0512
WED

Raynes Park
and Epsom

Down Epsom
Protected Path

0512
WED

to 0524
WED

Epsom
and Leatherhead

Down Epsom/Down Portsmouth
Protected Path

0524
WED

to 0537
WED

Leatherhead
and Effingham Jn

Up Bookham
Protected Path

0537
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:35 EFFINGHAM JN - 05:54 EFFINGHAM JN.
NO POSSESSIONS TO BE APPLIED DURING THESE TIMES.

WEDNESDAY 23 JULY

Ref. No. P2025/4142313 Repeated item, please see details under route SW100

Item
34

WEDNESDAY 23 JULY

Ref. No. P2025/4121501 Possession Manager Wessex Inner

Item
194

Bracknell
and Reading

Down Twickenham/Down
Southern
Possession

0050
WED

to 0430
WED

Track Maintenance
35m72ch and 68m69ch
W2025/11159805

Up Southern/Up Twickenham
Possession

0050
WED

to 0430
WED

Survey Work
35m72ch and 68m68ch
W2025/11500518
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
SO650 BALHAM JN TO BECKENHAM JN

CRYSTAL PALACE TUNNEL
The existing miniature junction Indicator associated with the Down Crystal Palace Tunnel Signal TVC729 has been replaced with 
a new miniature alphanumeric route indicator.  The new miniature alphanumeric route indicator displays one legend “6” for moves
towards Platform 6 - Up Sydenham Spur, at Crystal Palace.  For moves from TVC729 towards Platform 2, Down Crystal Palace, 
at Crystal Palace remains unchanged.
The Signal ID Plate associated with TVC729, which is affixed to the Tunnel Wall, has been angled outwards so it is visible to 
approaching Drivers. 

(C14476) (C/7209) (14/07/2025) (19)

CRYSTAL PALACE STATION PLATFORM 2
The existing AWS Magnet associated with the Down Crystal Palace Signal TVC739, at Crystal Palace, has been moved approx. 
35 metres nearer to TVC739.
(C14477) (C/7210) (13/07/2025) (19)

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) 

BETWEEN WEEDON AND RUGBY SOUTH JUNCTION (EXCLUSIVE)
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies will advise their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Main
 Between Weedon and Kilsby Tunnel (70m 36ch to 76m 63ch) the maximum permissible MU speed is 115mph.

o  The existing 110/125EPS speed sign at 70m 36ch has been replaced with a new 110/115MU/125EPS sign.  
Up Fast \ Up Main

 Between Rugby South Jn (exclusive) and Kilsby Tunnel (81m 60ch to 78m 14ch) the maximum permissible MU speed is
115mph. 

o The existing 110/125EPS speed sign at 81m 60ch has been replaced with a new 110/115MU/125EPS sign.  
o The existing 110/125EPS repeater speed sign at 81m 16ch has been replaced with a new 110/115MU/125EPS 

sign.
 Between Kilsby Tunnel and Weedon (76m 59ch to 73m 35ch) the maximum permissible MU speed is 115mph. 

o The existing 110/125EPS speed sign at 76m 59ch has been replaced with a new 110/115MU/125EPS sign.  
o A new 110/125EPS speed sign has been provided at 73m 35ch. 

Your attention is drawn to the Table A diagrams published in Section D of this notice.
(C14473) (06/07/2025) (18)

page 352 of 402

http://www.railnotices.net/


1F_ARL_Derivative WON 17 2025 26  D5
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Even
ts

since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y
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