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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
Until 0400 Mon
27/07/26
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2026/
234901

West Croydon Down
Wallington

- 10m 28ch 10m 50ch 20mph Track - Rail Defect -
S&C
(26/15)
Sussex IMDM Croydon
(SU03 Norwood)

Due to a 20MPH defect on 1548B Xing.
Mileage is to also cover 30/45 Cyclic top 10M28-10M32ch

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 31 JULY

Ref. No. P2026/4319963 Possession Manager Network Rail / High Speed

Item
245

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11760315

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 27 JULY

Ref. No. P2026/4293817 Possession Manager London Overground

Item
246

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681656

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 246 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 27 JULY

Ref. No. P2026/4358672 Possession Manager Area Planning London Bridge (NetOps)

Item
247

Metropolitan Jn
and London Bridge

Down Charing Cross
Protected Path

0200
MON

to 0205
MON

London Bridge 4 Down
Protected Path

0204
MON

to 0206
MON

London Bridge
and New Cross Gate

Down Main/Down Fast
Protected Path

0205
MON

to 0210
MON

New Cross Gate
and Norwood Jn
(London)

Down Fast
Protected Path

0210
MON

to 0225
MON

Norwood Jn (London)
and Windmill Bridge
Jn

Down London Bridge Slow
Protected Path

0210
MON

to 0225
MON

Windmill Bridge Jn
and East Croydon

Down Slow
Protected Path

0210
MON

to 0225
MON

East Croydon
and Stoats Nest Jn

Down Slow
Protected Path

0225
MON

to 0245
MON

Stoats Nest Jn
and Redhill

Down Slow/Redhill
Protected Path

0225
MON

to 0250
MON

Redhill Dn Loop/Platform 3
Protected Path

0240
MON

to 0250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 247 CONTINUED

Redhill
and Earlswood
(Surrey)

Down Redhill
Protected Path

0240
MON

to 0250
MON

Earlswood (Surrey)
and Three Bridges

Down Slow
Protected Path

0240
MON

to 0310
MON

Three Bridges
and Horsham

Down Horsham
Protected Path

0310
MON

to 0330
MON

Horsham
and Arundel Jn

Down Arun Valley
Protected Path

0330
MON

to 0405
MON

Arundel Jn
and Havant Jn

Down and Up Brighton
Protected Path

0405
MON

to 0435
MON

Havant Jn
and Farlington Jn

Down Main
Protected Path

0435
MON

to 0515
MON

Farlington Jn
and Cosham Jn

Down Spur
Protected Path

0435
MON

to 0515
MON

Cosham Jn
and Fareham

Up Portsmouth
Protected Path

0435
MON

to 0515
MON

Fareham
and Botley

Down Portsmouth Up
Protected Path

0435
MON

to 0515
MON

Eastleigh South Jn
and Botley

Down Portsmouth
Protected Path

0435
MON

to 0515
MON

MONDAY 27 JULY

Ref. No. P2026/4352563 Possession Manager Area Planning London Bridge (NetOps)

Item
248

Metropolitan Jn
and London Bridge

Down Charing Cross
Protected Path

0300
MON

to 0305
MON

London Bridge 4 Down
Protected Path

0304
MON

to 0306
MON

London Bridge
and New Cross Gate

Down Main/Down Fast
Protected Path

0305
MON

to 0310
MON

New Cross Gate
and Norwood Jn
(London)

Down Fast
Protected Path

0310
MON

to 0325
MON

Norwood Jn (London)
and Windmill Bridge
Jn

Down London Bridge Slow
Protected Path

0310
MON

to 0325
MON

Windmill Bridge Jn
and East Croydon

Down Slow
Protected Path

0310
MON

to 0325
MON

East Croydon
and Stoats Nest Jn

Down Slow
Protected Path

0325
MON

to 0345
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 248 CONTINUED

Stoats Nest Jn
and Redhill

Down Slow/Redhill
Protected Path

0325
MON

to 0350
MON

Redhill Dn Loop/Platform 3
Protected Path

0340
MON

to 0350
MON

Redhill
and Earlswood
(Surrey)

Down Redhill
Protected Path

0340
MON

to 0350
MON

Earlswood (Surrey)
and Three Bridges

Down Slow
Protected Path

0345
MON

to 0415
MON

Three Bridges
and Horsham

Down
Protected Path

0415
MON

to 0435
MON

Horsham
and Arundel Jn

Down Arun Valley
Protected Path

0435
MON

to 0510
MON

Arundel Jn
and Havant Jn

Down and Up Brighton
Protected Path

0510
MON

to 0540
MON

Havant Jn
and Farlington Jn

Down Main
Protected Path

0540
MON

to 0620
MON

Farlington Jn
and Cosham Jn

Down Spur
Protected Path

0540
MON

to 0620
MON

Cosham Jn
and Fareham

Up Portsmouth
Protected Path

0540
MON

to 0620
MON

Fareham
and Botley

Down Portsmouth Up
Protected Path

0540
MON

to 0620
MON

Eastleigh
and Botley

Single/Down Portsmouth
Protected Path

0540
MON

to 0620
MON

GENERAL REMARKS
POSSESSION TRAIN FOR CHARING X S&C BLOCKADE. HEADCODE 6F04, NROL ORDER PT902466

TUESDAY 28 JULY

Ref. No. P2026/4293818 Possession Manager London Overground

Item
249

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11681565

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 249 CONTINUED

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359181 Possession Manager Protected Path

Item
250

Eastleigh
and Fareham

Up
Protected Path

2145
TUE

to 2225
TUE

Fareham
and Cosham Jn

Down Ports/Branch
Protected Path

2145
TUE

to 2225
TUE

Cosham Jn
and Farlington Jn

Up Spur
Protected Path

2145
TUE

to 2225
TUE

Farlington Jn
and Havant Jn

Up Main
Protected Path

2145
TUE

to 2225
TUE

Havant Jn
and Chichester

Up Brighton
Protected Path

2225
TUE

to 2255
TUE

Chichester
and Ford Jn

Up Brighton
Protected Path

2225
TUE

to 2255
TUE

Ford Jn
and Arundel Jn

Up Main
Protected Path

2225
TUE

to 2255
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 250 CONTINUED

Arundel Jn
and Horsham

Up
Protected Path

2255
TUE

to 2330
TUE

Horsham
and Three Bridges

Up Horsham
Protected Path

2330
TUE

to 2350
TUE

Three Bridges
and Tinsley Green Jn

Up Slow
Protected Path

2350
TUE

to 0025
WED

Tinsley Green Jn
and Gatwick Airport

Up Fast
Protected Path

2350
TUE

to 0025
WED

Gatwick Airport
and Earlswood
(Surrey)

Up Fast
Protected Path

2350
TUE

to 0025
WED

Earlswood (Surrey)
and Stoats Nest Jn

Up Quarry
Protected Path

0025
WED

to 0045
WED

Stoats Nest Jn
and East Croydon

Up Fast
Protected Path

0025
WED

to 0045
WED

East Croydon
and Windmill Bridge
Jn

Up Fast
Protected Path

0045
WED

to 0100
WED

Windmill Bridge Jn
and Sydenham

Up London Bridge Fast
Protected Path

0045
WED

to 0100
WED

Sydenham
and New Cross Gate

Up Sussex Fast
Protected Path

0045
WED

to 0100
WED

New Cross Gate Up Sussex Loop
Protected Path

0100
WED

to 0140
WED

New Cross Gate
and Bricklayers Arms
Jn

Up Slow
Protected Path

0140
WED

to 0145
WED

Bricklayers Arms Jn
and South
Bermondsey Jn

Sussex Reversible
Protected Path

0140
WED

to 0145
WED

South Bermondsey Jn
and London Bridge

Up South London
Protected Path

0140
WED

to 0145
WED

London Bridge 9 Reversible
Protected Path

0140
WED

to 0145
WED

London Bridge
and Metropolitan Jn

Up Charing Cross
Protected Path

0145
WED

to 0150
WED

GENERAL REMARKS
PROTECTED PATH IN ASSOCIATION WITH CHARING X S&C BLOCKADE POSESSION TRAIN. HEADCODE
6F17, NROL ORDER PT902809. TO BE READ IN CONJUNCTION WITH AFFECTED ITEM P/4359097
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359104 Possession Manager Protected Path

Item
251

Eastleigh
and Fareham

Up
Protected Path

2240
TUE

to 2320
TUE

Fareham
and Cosham Jn

Down Ports/Branch
Protected Path

2240
TUE

to 2320
TUE

Cosham Jn
and Farlington Jn

Up Spur
Protected Path

2240
TUE

to 2320
TUE

Farlington Jn
and Havant Jn

Up Main
Protected Path

2240
TUE

to 2320
TUE

Havant Jn
and Chichester

Up Brighton
Protected Path

2320
TUE

to 2350
TUE

Chichester
and Ford Jn

Up Brighton
Protected Path

2320
TUE

to 2350
TUE

Ford Jn
and Arundel Jn

Up Main
Protected Path

2320
TUE

to 2350
TUE

Arundel Jn
and Horsham

Up
Protected Path

2350
TUE

to 0025
WED

Horsham
and Three Bridges

Up Horsham
Protected Path

0025
WED

to 0045
WED

Three Bridges
and Tinsley Green Jn

Up Slow
Protected Path

0045
WED

to 0120
WED

Tinsley Green Jn
and Gatwick Airport

Up Fast
Protected Path

0045
WED

to 0120
WED

Gatwick Airport
and Earlswood
(Surrey)

Up Fast
Protected Path

0045
WED

to 0120
WED

Earlswood (Surrey)
and Stoats Nest Jn

Up Quarry
Protected Path

0120
WED

to 0140
WED

Stoats Nest Jn
and East Croydon

Up Fast
Protected Path

0120
WED

to 0140
WED

East Croydon
and Windmill Bridge
Jn

Up Fast
Protected Path

0140
WED

to 0155
WED

Windmill Bridge Jn
and Sydenham

Up London Bridge Fast
Protected Path

0140
WED

to 0155
WED

Sydenham
and New Cross Gate

Up Sussex Fast
Protected Path

0140
WED

to 0155
WED

New Cross Gate Up Sussex Loop
Protected Path

0155
WED

to 0235
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 251 CONTINUED

New Cross Gate
and Bricklayers Arms
Jn

Up Slow
Protected Path

0235
WED

to 0240
WED

Bricklayers Arms Jn
and South
Bermondsey Jn

Sussex Reversible
Protected Path

0235
WED

to 0240
WED

South Bermondsey Jn
and London Bridge

Up South London
Protected Path

0235
WED

to 0240
WED

London Bridge 9 Reversible
Protected Path

0235
WED

to 0240
WED

London Bridge
and Metropolitan Jn

Up Charing Cross
Protected Path

0240
WED

to 0245
WED

GENERAL REMARKS
PROTECTED PATH IN ASSOCIATION WITH CHARING X S&C BLOCKADE POSESSION TRAIN. HEADCODE
6F17, NROL ORDER PT902809. TO BE READ IN CONJUNCTION WITH AFFECTED ITEM P/4359097

WEDNESDAY 29 JULY

Ref. No. P2026/4293819 Possession Manager London Overground

Item
252

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681732

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach TL4629#
Up East London: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 252 CONTINUED

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 30 JULY

Ref. No. P2026/4293821 Possession Manager London Overground

Item
253

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681745

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 31 JULY

Ref. No. P2026/4293822 Possession Manager London Overground

Item
254

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681764

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1327 SILWOOD JN TO OLD KENT ROAD JN

SUNDAY 26 JULY

Ref. No. P2026/4427430 Possession Manager Area Planning London Bridge (NetOps)

Item
255

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0105
SUN

to 0630
SUN

Preparatory Work
1m63ch and 3m40ch
W2026/12046945

Up South London
Possession

0105
SUN

to 0630
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 255 CONTINUED

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0630
SUN

Up Silwood (part)
Possession

0105
SUN

to 0630
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON THE DOWN AND UP
SILWOOD LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE POSSESSION LIMITS BETWEEN TL978 & 979PTS AND
FIXED CROSSING IN ACCORDANCE WITH NR/L3/ELP/27115

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up Portsmouth/Up South London: Beyond TL979pts# to Approach TL7312pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 3H22

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 26 JULY

Ref. No. P2026/4250165 Repeated item, please see details under route EA1320

Item
239

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 25 JULY

Ref. No. P2026/4420067 Possession Manager Anglia IMDM Romford

Item
264

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/12025682

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 27 JULY

Ref. No. P2026/4268594 Possession Manager Area Planning Orpington (DU)

Item
100

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11718130

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 27 JULY

Ref. No. P2026/4269709 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11718196

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 27 JULY

Ref. No. P2026/4349090 Possession Manager Wessex Inner

Item 3 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11831751

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2026/11831716
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11831715
D&P Maintenance
0m4ch and 3m59ch
W2026/11831714
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Windsor Reversible: Beyond W930 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4349095.

TUESDAY 28 JULY

Ref. No. P2026/4268620 Possession Manager Area Planning Orpington (DU)

Item
102

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11718171

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 28 JULY

Ref. No. P2026/4269949 Possession Manager Area Planning Orpington (DU)

Item
103

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11718266

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

TUESDAY 28 JULY

Ref. No. P2026/4348787 Possession Manager Wessex Inner

Item
104

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831200
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4348871 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831204

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4286748 Possession Manager Area Planning Croydon (NetOps)

Item
106

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2026/11691728

Kensington Olympia Olympia Platform Loop
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2026/12097339
S&T Maintenance
0m76ch and 5m20ch
W2026/11677742
Structures Examination
0m78ch and 5m20ch
W2026/11922775
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Mobile Maintenance Train
3m0ch and 3m20ch
W2026/11992512
Other E&P Work
3m0ch and 5m20ch
W2026/11897338

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA

TUESDAY 28 JULY

Ref. No. P2026/4241019 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
107

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308701

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
5m65ch and 0m51ch
W2026/11773549
Survey Work
5m72ch and 0m45ch
W2026/12029539

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0500 TUE
AS 1 & 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308701. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

WEDNESDAY 29 JULY

Ref. No. P2026/4348899 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11831292

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 29 JULY

Ref. No. P2026/4286819 Possession Manager Area Planning Croydon (NetOps)

Item
109

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2026/11691826

Kensington Olympia Olympia Platform Loop
Possession

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2026/12103115
S&T Maintenance
0m76ch and 5m20ch
W2026/11677743
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671479
Structures Examination
0m78ch and 5m20ch
W2026/11922779
Other E&P Work
3m0ch and 5m20ch
W2026/11897339
Mobile Maintenance Train
5m0ch and 5m20ch
W2026/12032020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN

POSSESSION GIVEN UP AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4297799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
110

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308733

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

S&T Maintenance
5m65ch and 0m51ch
W2026/11773602
Survey Work
5m72ch and 0m45ch
W2026/12029392

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0500 WED
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308733. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 30 JULY

Ref. No. P2026/4348905 Possession Manager Wessex Inner

Item
111

Queenstown Road
and Clapham Jn

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11831298

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 JULY

Ref. No. P2026/4348855 Possession Manager Wessex Inner

Item
112

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11831169

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 30 JULY

Ref. No. P2026/4286820 Possession Manager Area Planning Croydon (NetOps)

Item
113

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2026/11691991

Kensington Olympia Olympia Platform Loop
Possession

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2026/12103156
S&T Maintenance
0m76ch and 5m20ch
W2026/11677744
Structures Examination
0m78ch and 5m20ch
W2026/11922862
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671480
Other E&P Work
3m0ch and 5m20ch
W2026/11897340
Litter / Graffiti Clearance
3m32ch and 3m52ch
W2026/11717490
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2026/11717455
Structures Examination
4m40ch and 4m60ch
W2026/12034497

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

THURSDAY 30 JULY

Ref. No. P2026/4297801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
114

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308734

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

S&T Maintenance
5m65ch and 0m51ch
W2026/11773603
Survey Work
5m72ch and 0m45ch
W2026/12029394
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0500 THU
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308734. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4435416 Possession Manager Protected Path

Item
115

Effingham Jn
and Leatherhead

Up
Protected Path

2330
THU

to 2337
THU

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2337
THU

to 2347
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Epsom
and Sutton

Up Portsmouth
Protected Path

2347
THU

to 2354
THU

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0057
FRI

to 0106
FRI

Clapham Jn Up Ludgate/ Platform 1
Protected Path

0106
FRI

to 0110
FRI

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0110
FRI

to 0119
FRI

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Protected Path

0119
FRI

to 0121
FRI

Sutton
and Epsom

Down Portsmouth
Protected Path

0402
FRI

to 0409
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0409
FRI

to 0415
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0415
FRI

to 0423
FRI

Effingham Jn Down Siding
Protected Path

0423
FRI

to 0434
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY SSX245 EFFINGHAM JN - EFFINGHAM JN. NO POSSESSIONS TO BE
APPLIED FOR DURING THESE TIMES.

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4306412 Possession Manager Protected Path

Item
116

Reading Platform 5
Protected Path

2150
THU

to 2205
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2205
THU

to 2210
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2210
THU

to 2225
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2225
THU

to 2235
THU

Guildford Platform 8
Protected Path

2235
THU

to 2305
THU

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2305
THU

to 2310
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 235 CONTINUED

Stoats Nest Jn
and East Croydon

Up Fast
Protected Path

0025
WED

to 0045
WED

East Croydon
and Windmill Bridge
Jn

Up Fast
Protected Path

0045
WED

to 0100
WED

Windmill Bridge Jn
and Sydenham

Up London Bridge Fast
Protected Path

0045
WED

to 0100
WED

Sydenham
and New Cross Gate

Up Sussex Fast
Protected Path

0045
WED

to 0100
WED

New Cross Gate Up Sussex Loop
Protected Path

0100
WED

to 0140
WED

New Cross Gate
and Bricklayers Arms
Jn

Up Slow
Protected Path

0140
WED

to 0145
WED

Bricklayers Arms Jn
and South
Bermondsey Jn

Sussex Reversible
Protected Path

0140
WED

to 0145
WED

South Bermondsey Jn
and London Bridge

Up South London
Protected Path

0140
WED

to 0145
WED

London Bridge 9 Reversible
Protected Path

0140
WED

to 0145
WED

London Bridge
and Metropolitan Jn

Up Charing Cross
Protected Path

0145
WED

to 0150
WED

GENERAL REMARKS
PROTECTED PATH IN ASSOCIATION WITH CHARING X S&C BLOCKADE POSESSION TRAIN. HEADCODE
6F17, NROL ORDER PT902809. TO BE READ IN CONJUNCTION WITH AFFECTED ITEM P/4359097

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359104 Possession Manager Protected Path

Item
236

Eastleigh
and Fareham

Up
Protected Path

2240
TUE

to 2320
TUE

Fareham
and Cosham Jn

Down Ports/Branch
Protected Path

2240
TUE

to 2320
TUE

Cosham Jn
and Farlington Jn

Up Spur
Protected Path

2240
TUE

to 2320
TUE

Farlington Jn
and Havant Jn

Up Main
Protected Path

2240
TUE

to 2320
TUE

Havant Jn
and Chichester

Up Brighton
Protected Path

2320
TUE

to 2350
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 236 CONTINUED

Chichester
and Ford Jn

Up Brighton
Protected Path

2320
TUE

to 2350
TUE

Ford Jn
and Arundel Jn

Up Main
Protected Path

2320
TUE

to 2350
TUE

Arundel Jn
and Horsham

Up
Protected Path

2350
TUE

to 0025
WED

Horsham
and Three Bridges

Up Horsham
Protected Path

0025
WED

to 0045
WED

Three Bridges
and Tinsley Green Jn

Up Slow
Protected Path

0045
WED

to 0120
WED

Tinsley Green Jn
and Gatwick Airport

Up Fast
Protected Path

0045
WED

to 0120
WED

Gatwick Airport
and Earlswood
(Surrey)

Up Fast
Protected Path

0045
WED

to 0120
WED

Earlswood (Surrey)
and Stoats Nest Jn

Up Quarry
Protected Path

0120
WED

to 0140
WED

Stoats Nest Jn
and East Croydon

Up Fast
Protected Path

0120
WED

to 0140
WED

East Croydon
and Windmill Bridge
Jn

Up Fast
Protected Path

0140
WED

to 0155
WED

Windmill Bridge Jn
and Sydenham

Up London Bridge Fast
Protected Path

0140
WED

to 0155
WED

Sydenham
and New Cross Gate

Up Sussex Fast
Protected Path

0140
WED

to 0155
WED

New Cross Gate Up Sussex Loop
Protected Path

0155
WED

to 0235
WED

New Cross Gate
and Bricklayers Arms
Jn

Up Slow
Protected Path

0235
WED

to 0240
WED

Bricklayers Arms Jn
and South
Bermondsey Jn

Sussex Reversible
Protected Path

0235
WED

to 0240
WED

South Bermondsey Jn
and London Bridge

Up South London
Protected Path

0235
WED

to 0240
WED

London Bridge 9 Reversible
Protected Path

0235
WED

to 0240
WED

London Bridge
and Metropolitan Jn

Up Charing Cross
Protected Path

0240
WED

to 0245
WED

GENERAL REMARKS
PROTECTED PATH IN ASSOCIATION WITH CHARING X S&C BLOCKADE POSESSION TRAIN. HEADCODE
6F17, NROL ORDER PT902809. TO BE READ IN CONJUNCTION WITH AFFECTED ITEM P/4359097
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

FRIDAY 31 JULY

Ref. No. P2026/4286813 Possession Manager Area Planning Croydon (NetOps)

Item
177

Stoats Nest Jn
and Redhill

Down and Up Redhill
Possession

0105
FRI

to 0445
FRI

Survey Work
17m3ch and 20m15ch
W2026/11677568
S&T Renewal
20m45ch and 20m75ch
W2026/12012607

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Redhill: Beyond T1669pts# to Approach T1909pts#
Up Redhill: Beyond T1909pts# to Approach T1670pts#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN STOATS NEST JN AND EARLSWOOD

RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT / HORSHAM

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4160253 Possession Manager Area Planning London Bridge (NetOps)

Item
37

Charing Cross Platforms 1-6
Possession

0120
SUN

to 0100
MON

C70 S&C - Complete Renewal 113A
0m0ch and 1m70ch
W2026/11675679

Charing Cross
and Metropolitan Jn

Down Charing Cross Slow
Possession

0120
SUN

to 0100
MON

Up Charing Cross Slow
Possession

0120
SUN

to 0100
MON

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

0120
SUN

to 0100
MON

Up Charing Cross/Up Charing
Cross Fast
Possession

0120
SUN

to 0100
MON

Dickens Jn
and Bricklayers Arms
Jn

Down Snowhill/4 Down/Down
Sussex Fast
Possession

0120
SUN

to 0100
MON

Blackfriars Jn
and Bricklayers Arms
Jn

Up Sussex Fast/5 Up/Up
Snowhill
Possession

0120
SUN

to 0100
MON

Metropolitan Jn
and Cannon Street

Metropolitan Reversible
Possession

0120
SUN

to 0100
MON

London Bridge Platforms 4 to 9
Possession

0120
SUN

to 0100
MON

Structures Work
0m0ch and 0m40ch
W2026/11892338
Station Work
0m0ch and 1m35ch
W2026/11521589
Litter / Graffiti Clearance
0m0ch and 1m70ch
W2026/11941997
Station Work
0m50ch and 1m0ch
W2026/11654957
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 37 CONTINUED

Corbetts Lane Jn
and Surrey Canal Jn

4 Down
Possession

0120
SUN

to 0100
MON

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0120
SUN

to 0100
MON

London Bridge
and North Kent East
Jn

7 Reversible/Down Kent Fast
Possession

0120
SUN

to 0100
MON

Up Kent Fast/8 Up
Possession

0120
SUN

to 0100
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill/4 Down/Down Sussex Fast: Beyond TL7043pts# to Approach TL8010pts#
Up Sussex Fast/5 Up/Up Snowhill: Beyond TL8002pts# to Approach TVS4408#
Metropolitan Reversible: Approach TL705pts# (in Up direction)
4 Down: Approach TL7326pts#
Down Kent Fast: Approach TL2047#
Up Kent Fast: Beyond TL2040#

TRAFFIC REMARKS
CHARING CROSS PLATFORMS TO BE OUTBERTHED

TSGN THAMESLINK SERVICES TO TRAVEL VIA HERNE HILL

TSGN 9P TO RUN 2TPH PLUMSTEAD TO RAINHAM

DARTFORD SERVICES TO DIVERT VIA GREENWICH LINESÂ

CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS

SOUTHEASTERN TO DIVERT 2TPH FROM HASTINGS TO LONDON BRIDGE PLATFORM 10 VIA REDHILLÂ

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6F01) AT TL22 SIGNAL ON THE UP CHARING
CROSS SLOW AT WATERLOO EAST PLATFORM B

THIS POSSESSION SUPERCEDES P2026/4317741 AT 0120 SUNDAY 26 JULY
THIS POSSESSION IS SUPERCEDED BY P2026/4161037 AT 0100 MONDAY 27 JULY

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4071216 Repeated item, please see details under route SO650

Item
230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 27 JULY

Ref. No. P2026/4358672 Possession Manager Area Planning London Bridge (NetOps)

Item
178

Metropolitan Jn
and London Bridge

Down Charing Cross
Protected Path

0200
MON

to 0205
MON

London Bridge 4 Down
Protected Path

0204
MON

to 0206
MON

London Bridge
and New Cross Gate

Down Main/Down Fast
Protected Path

0205
MON

to 0210
MON

New Cross Gate
and Norwood Jn
(London)

Down Fast
Protected Path

0210
MON

to 0225
MON

Norwood Jn (London)
and Windmill Bridge
Jn

Down London Bridge Slow
Protected Path

0210
MON

to 0225
MON

Windmill Bridge Jn
and East Croydon

Down Slow
Protected Path

0210
MON

to 0225
MON

East Croydon
and Stoats Nest Jn

Down Slow
Protected Path

0225
MON

to 0245
MON

Stoats Nest Jn
and Redhill

Down Slow/Redhill
Protected Path

0225
MON

to 0250
MON

Redhill Dn Loop/Platform 3
Protected Path

0240
MON

to 0250
MON

Redhill
and Earlswood
(Surrey)

Down Redhill
Protected Path

0240
MON

to 0250
MON

Earlswood (Surrey)
and Three Bridges

Down Slow
Protected Path

0240
MON

to 0310
MON

Three Bridges
and Horsham

Down Horsham
Protected Path

0310
MON

to 0330
MON

Horsham
and Arundel Jn

Down Arun Valley
Protected Path

0330
MON

to 0405
MON

Arundel Jn
and Havant Jn

Down and Up Brighton
Protected Path

0405
MON

to 0435
MON

Havant Jn
and Farlington Jn

Down Main
Protected Path

0435
MON

to 0515
MON

Farlington Jn
and Cosham Jn

Down Spur
Protected Path

0435
MON

to 0515
MON

Cosham Jn
and Fareham

Up Portsmouth
Protected Path

0435
MON

to 0515
MON

Fareham
and Botley

Down Portsmouth Up
Protected Path

0435
MON

to 0515
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 178 CONTINUED

Eastleigh South Jn
and Botley

Down Portsmouth
Protected Path

0435
MON

to 0515
MON

MONDAY 27 JULY

Ref. No. P2026/4352563 Possession Manager Area Planning London Bridge (NetOps)

Item
179

Metropolitan Jn
and London Bridge

Down Charing Cross
Protected Path

0300
MON

to 0305
MON

London Bridge 4 Down
Protected Path

0304
MON

to 0306
MON

London Bridge
and New Cross Gate

Down Main/Down Fast
Protected Path

0305
MON

to 0310
MON

New Cross Gate
and Norwood Jn
(London)

Down Fast
Protected Path

0310
MON

to 0325
MON

Norwood Jn (London)
and Windmill Bridge
Jn

Down London Bridge Slow
Protected Path

0310
MON

to 0325
MON

Windmill Bridge Jn
and East Croydon

Down Slow
Protected Path

0310
MON

to 0325
MON

East Croydon
and Stoats Nest Jn

Down Slow
Protected Path

0325
MON

to 0345
MON

Stoats Nest Jn
and Redhill

Down Slow/Redhill
Protected Path

0325
MON

to 0350
MON

Redhill Dn Loop/Platform 3
Protected Path

0340
MON

to 0350
MON

Redhill
and Earlswood
(Surrey)

Down Redhill
Protected Path

0340
MON

to 0350
MON

Earlswood (Surrey)
and Three Bridges

Down Slow
Protected Path

0345
MON

to 0415
MON

Three Bridges
and Horsham

Down
Protected Path

0415
MON

to 0435
MON

Horsham
and Arundel Jn

Down Arun Valley
Protected Path

0435
MON

to 0510
MON

Arundel Jn
and Havant Jn

Down and Up Brighton
Protected Path

0510
MON

to 0540
MON

Havant Jn
and Farlington Jn

Down Main
Protected Path

0540
MON

to 0620
MON

Farlington Jn
and Cosham Jn

Down Spur
Protected Path

0540
MON

to 0620
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 179 CONTINUED

Cosham Jn
and Fareham

Up Portsmouth
Protected Path

0540
MON

to 0620
MON

Fareham
and Botley

Down Portsmouth Up
Protected Path

0540
MON

to 0620
MON

Eastleigh
and Botley

Single/Down Portsmouth
Protected Path

0540
MON

to 0620
MON

GENERAL REMARKS
POSSESSION TRAIN FOR CHARING X S&C BLOCKADE. HEADCODE 6F04, NROL ORDER PT902466

TUESDAY 28 JULY

Ref. No. P2026/4293818 Possession Manager London Overground

Item
182

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11681565

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 182 CONTINUED

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359181 Repeated item, please see details under route SO500

Item
235

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359104 Repeated item, please see details under route SO500

Item
236

WEDNESDAY 29 JULY

Ref. No. P2026/4359070 Possession Manager Area Planning London Bridge (NetOps)

Item
50

Metropolitan Jn
and London Bridge

Down Charing Cross
Protected Path

0030
WED

to 0035
WED

London Bridge Platform 6
Protected Path

0034
WED

to 0035
WED

London Bridge
and Southwark Park
Road Jn

6 Down
Protected Path

0035
WED

to 0050
WED

Southwark Park Road
Jn
and North Kent East
Jn

Southwark Reversible
Protected Path

0035
WED

to 0050
WED

North Kent East Jn
and Hither Green

Down Kent Fast
Protected Path

0035
WED

to 0050
WED

Hither Green
and Dartford

Dn/Up Dartford Loop
Protected Path

0035
WED

to 0050
WED

Dartford
and Hoo Jn

Down Main
Protected Path

0035
WED

to 0050
WED

GENERAL REMARKS
POSSESSION TRAIN ASSOCIATED WITH CHARING X S&C BLOCKADE. HEADCODE 6F14, NROL ORDER
PT902783

WEDNESDAY 29 JULY

Ref. No. P2026/4270846 Possession Manager Area Planning London Bridge (DU)

Item
51

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0045
WED

to 0520
WED

Track Maintenance
1m51ch and 4m40ch
W2026/11547016
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 51 CONTINUED

Up Snowhill
Possession

0045
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0045
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0045
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0045
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0045
WED

to 0520
WED

Spa Road
and School Jn

Up Kent Fast / 8 Up
Possession

0045
WED

to 0520
WED

7 Reversible / Down Kent Fast
Possession

0045
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0045
WED

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down Tanners Hill
Possession

0045
WED

to 0520
WED

Up Tanners Hill
Possession

0045
WED

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0115
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0115
WED

to 0450
WED

Patrolling
4m45ch and 5m60ch
W2026/11710584

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Platform 6 (London Bridge): Beyond TL7152pts#
7 Reversible: Beyond TL7263pts# (in Down Direction)
8 Up: Approach TL7265pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1 - 3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6F14 WORKING IN THE CHARING CROSS BLOCKADE
P2026/4161037

WEDNESDAY 29 JULY

Ref. No. P2026/4359097 Possession Manager Area Planning London Bridge (NetOps)

Item
180

New Cross Gate Up Sussex Loop
Affected

0001
WED

to 0240
WED

GENERAL REMARKS
UP LOOP REQUIRED FOR RECESS OF CHARING X S&C BLOCKADE TRAINS 16 AND 17

THURSDAY 30 JULY

Ref. No. P2026/4270853 Possession Manager Area Planning London Bridge (DU)

Item
59

Cannon Street Plat 1 - 7 / Line A - E
Possession

0030
THU

to 0520
THU

Track Maintenance
0m0ch and 2m20ch
W2026/11547340

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0030
THU

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

0030
THU

to 0520
THU

2 Reversible / Up Cannon Street
Possession

0030
THU

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

0030
THU

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

0030
THU

to 0520
THU

Up Greenwich
Possession

0030
THU

to 0520
THU

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

0030
THU

to 0520
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0030
THU

to 0520
THU

Patrolling
2m75ch and 4m40ch
W2026/11715100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 59 CONTINUED

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

0030
THU

to 0520
THU

Southwark Park Road
Jn
and Surrey Canal Jn

Southwark Reversible
Possession

0030
THU

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

0030
THU

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

0030
THU

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1&2 (Cannon Street): Buffer Stops
Metropolitan Reversible: Beyond TL7068pts#
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
3 Up: Beyond TL2546#
4 Down: Approach TL7376pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1 AND 2 TO BE OUTBERTHED

SOUTHEASTERN CHARING CROSS SERVICES TO DIVERT TO CANNON STREET OR TERMINATE/START
BACK FROM LONDON BRIDGE PLATFORMS 6-9

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 30 JULY

Ref. No. P2026/4293821 Possession Manager London Overground

Item
184

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681745
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 31 JULY

Ref. No. P2026/4270828 Possession Manager Area Planning London Bridge (DU)

Item
65

Cannon Street Plat 1 - 7 / Line A - E
Possession

0030
FRI

to 0520
FRI

Track Maintenance
0m0ch and 2m20ch
W2026/11719134

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

0030
FRI

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

0030
FRI

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

0030
FRI

to 0520
FRI

Patrolling
2m75ch and 5m53ch
W2026/11723341
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 65 CONTINUED

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

0030
FRI

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

0030
FRI

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

0030
FRI

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

0030
FRI

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0030
FRI

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

0030
FRI

to 0520
FRI

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

0030
FRI

to 0520
FRI

Up Greenwich
Possession

0030
FRI

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

0030
FRI

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

0030
FRI

to 0520
FRI

Edward Street Jn
and Tanners Hill Jn

4 Down/Down Kent Fast
Line Blockage (Between Trains)

0100
FRI

to 0450
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)

CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#
4 Down: Approach TL2673#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 65 CONTINUED

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1 AND 2 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING
TO LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 31 JULY

Ref. No. P2026/4293822 Possession Manager London Overground

Item
185

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681764

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 26 JULY

Ref. No. P2026/4427430 Repeated item, please see details under route SO680

Item
232

TUESDAY 28 JULY

Ref. No. P2026/4268620 Repeated item, please see details under route SO250

Item
102

WEDNESDAY 29 JULY

Ref. No. P2026/4269081 Possession Manager Area Planning Orpington (DU)

Item
13

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2026/11718446

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4071216 Possession Manager Area Planning Croydon (NetOps)

Item
230

Balham Jn
and Beckenham Jn

Down and Up Crystal Palace
Possession

0105
SUN

to 0400
MON

Track Maintenance
5m0ch and 11m64ch
W2026/11692959

Crystal Palace Single/Up Bay
Possession

0105
SUN

to 0400
MON

Leigham Jn
and Tulse Hill

Down & Up Leigham Spur
Possession

0105
SUN

to 0400
MON

Track Maintenance
5m0ch and 5m57ch
W2026/11698621
Other E&P Work
5m0ch and 7m2ch
W2026/12072947
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 230 CONTINUED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0105
SUN

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0105
SUN

to 0400
MON

Up Crystal Palace Spur
Possession

0105
SUN

to 0400
MON

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Possession

0105
SUN

to 0400
MON

Crystal Palace
and Sydenham Up Jn

Up Sydenham Spur
Possession

0105
SUN

to 0400
MON

Crystal Palace Platform 3
Sidings Possession

0105
SUN

to 0400
MON

Platform 5
Sidings Possession

0105
SUN

to 0400
MON

Streatham Hill Down Sidings
Sidings Possession

0105
SUN

to 0400
MON

Up Sidings
Sidings Possession

0105
SUN

to 0400
MON

Vegetation Clearance
5m0ch and 8m15ch
W2026/11894168
Structures Examination
5m0ch and 11m64ch
W2026/11991178
Off Track Work
5m0ch and 11m64ch
W2026/11946243
Track Maintenance
5m10ch and 6m25ch
W2026/11946437
Track Maintenance
5m20ch and 5m52ch
W2026/11698613
IBJ Work
5m40ch and 7m10ch
W2026/11716444
Litter / Graffiti Clearance
5m47ch and 5m67ch
W2026/11891200
Structures Examination
5m50ch and 5m70ch
W2026/11781149
Drainage Work
6m60ch and 7m10ch
W2026/12115140
Structures Examination
7m65ch and 8m20ch
W2026/11990204
Structures Examination
7m70ch and 9m55ch
W2026/11719921
PL Grinding Train
7m75ch and 9m41ch
W2026/11726547
Litter / Graffiti Clearance
8m46ch and 8m66ch
W2026/11671508
UTX Work
9m10ch and 9m60ch
W2026/11992919
Track Maintenance
9m65ch and 11m64ch
W2026/11932271
Litter / Graffiti Clearance
10m16ch and 10m36ch
W2026/11671362
Litter / Graffiti Clearance
11m50ch and 11m64ch
W2026/11671278

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 230 CONTINUED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC316pts#
Up Crystal Palace: Approach TVC315pts#
Crystal Palace Single/Up Bay: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts#
Buffer Stops [Crystal Palace]: Platform 3
Buffer Stops [Crystal Palace]: Platform 5
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#
Down Sidings [Streatham Hill]: Sidings possession
Up Sidings [Streatham Hill]: Sidings possession

TRAFFIC REMARKS
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE AND SERVICES TO BE RETIMED THROUGH
PLATFORM 5

SOUTHERN VICTORIA TO LONDON BRIDGE VIA CRYSTAL PALACE SERVICES WILL NOT RUN

ARL ELL SERVICES TO CRYSTAL PALACE WILL NOT RUN

NO ACCESS TO STREATHAM HILL SIDINGS

STREATHAM HILL UP SIDING EAST ARRIVAL ROAD TO BE OUTBERTHED

PLATFORM 5 AT CRYSTAL TO BE OUTBERTHED

PLATFORM 3 AT CRYSTAL PALACE AVAILBLE FOR STABLING 2 X CLASS 378 5-CAR UNITS

PLATFORM 1 AT BECKENHAM JN TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE GIVEN UP AROUND:
GRINDING TRAIN AT TVC730 SIGNAL, ON THE UP CRYSTAL PALACE AT CRYSTAL PALACE [PLATFORM 1]

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

MONDAY 27 JULY

Ref. No. P2026/4358672 Repeated item, please see details under route SO510

Item
178

MONDAY 27 JULY

Ref. No. P2026/4352563 Repeated item, please see details under route SO510

Item
179

1F_ARL_Derivative WON 17 2026/2027 Page B-280

1F_ARL_Derivative WON 17 - 2026/2027

page 286 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4277257 Possession Manager Area Planning Orpington (DU)

Item 6 Herne Hill South Jn
and Shortlands Jn

Down Chatham Main/Down
Chatham Fast
Possession

2325
MON

to 0450
TUE

Track Maintenance
4m22ch and 9m20ch
W2026/11720092

Up Chatham Fast/Up Chatham
Main
Possession

2325
MON

to 0450
TUE

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

2325
MON

to 0450
TUE

Shortlands Jn Down Chatham Slow (pt)
Possession

2325
MON

to 0450
TUE

Up Chatham Slow (pt)
Possession

2325
MON

to 0450
TUE

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2325
MON

to 0450
TUE

Birkbeck
and Beckenham Jn

Crystal Palace Single/Up Bay
Possession

2325
MON

to 0450
TUE

Resignalling Work
4m22ch and 8m50ch
W2026/12017540
SIG ELP Testing
5m57ch and 9m20ch
W2026/11996249
Tamping
7m15ch and 7m55ch
W2026/11720145
Structures Examination
8m42ch and 8m65ch
W2026/11784286

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Chatham Main/Down Chatham Fast: Beyond VS805pts# to Approach VS839pts#
Up Chatham Fast/Up Chatham Main: Beyond VS842pts# to Approach VS807pts#
Down Chatham Slow (pt): Approach VS833pts#
Up Chatham Slow (pt): Beyond VS835pts#
Beckenham Spur/Down Bay/Platform 4: Beyond TL880pts# to Buffer Stops
Crystal Palace Single/Up Bay/Platform 1: Beyond VS285# to Buffer Stops

TRAFFIC REMARKS
0011 AND 0039 VICTORIA TO ORPINGTON, AND 2349 AND 0024 ORPINGTON TO VICTORIA, WILL BE
DIVERTED VIA CATFORD

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN LINE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT VS152 SIGNAL ON THE UP CHATHAM MAIN AT
KENT HOUSE

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT VS152 SIGNAL ON THE UP CHATHAM MAIN AT
KENT HOUSE

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359181 Repeated item, please see details under route SO500

Item
235

1F_ARL_Derivative WON 17 2026/2027 Page B-281

1F_ARL_Derivative WON 17 - 2026/2027

page 287 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4359104 Repeated item, please see details under route SO500

Item
236

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4277244 Possession Manager Area Planning Orpington (DU)

Item
11

Herne Hill South Jn
and Shortlands Jn

Down Chatham Main/Down
Chatham Fast
Possession

2325
TUE

to 0450
WED

Track Maintenance
4m22ch and 9m20ch
W2026/11720048

Up Chatham Fast/Up Chatham
Main
Possession

2325
TUE

to 0450
WED

Shortlands Jn Down Chatham Slow (pt)
Possession

2325
TUE

to 0450
WED

Up Chatham Slow (pt)
Possession

2325
TUE

to 0450
WED

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2325
TUE

to 0450
WED

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Platform 4
Possession

2325
TUE

to 0450
WED

Birkbeck
and Beckenham Jn

Crystal Palace Single/Up Bay
Possession

2325
TUE

to 0450
WED

Resignalling Work
4m22ch and 9m12ch
W2026/12017472
SIG ELP Testing
5m57ch and 9m20ch
W2026/12001020
Patrolling
7m48ch and 9m12ch
W2026/11718381
Tamping
7m60ch and 8m13ch
W2026/11720060
Structures Examination
8m42ch and 8m65ch
W2026/11784388
Litter / Graffiti Clearance
8m43ch and 8m63ch
W2026/11874254

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Chatham Main/Down Chatham Fast: Beyond VS805pts# to Approach VS839pts#
Up Chatham Fast/Up Chatham Main: Beyond VS842pts# to Approach VS807pts#
Down Chatham Slow (pt): Approach VS833pts#
Up Chatham Slow (pt): Beyond VS835pts#
Beckenham Spur/Down Bay/Platform 4: Beyond TL880pts# to Buffer Stops
Crystal Palace Single/Up Bay/Platform 1: Beyond VS285# to Buffer stops

TRAFFIC REMARKS
0011 AND 0039 VICTORIA TO ORPINGTON, AND 2349 AND 0024 ORPINGTON TO VICTORIA, WILL BE
DIVERTED VIA CATFORD

RAIL REPLACEMENT TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN LINE

PLATFORM 4 BECKENHAM JN TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT VS152 SIGNAL ON THE UP CHATHAM MAIN AT
KENT HOUSE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 11 CONTINUED

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT VS152 SIGNAL ON THE UP CHATHAM MAIN AT
KENT HOUSE

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4277245 Possession Manager Area Planning Orpington (DU)

Item
18

Herne Hill South Jn
and Beckenham Jn

Down Chatham Main
Possession

2325
WED

to 0450
THU

Track Maintenance
4m22ch and 8m26ch
W2026/11720105

Up Chatham Main
Possession

2325
WED

to 0450
THU

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2325
WED

to 0450
THU

Resignalling Work
4m22ch and 8m20ch
W2026/12017473
Tamping
4m25ch and 5m5ch
W2026/11720061
SIG ELP Testing
5m57ch and 8m22ch
W2026/12001021

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Chatham Main: Beyond VS805pts# to Approach VS818pts#
Up Chatham Main: Beyond VS817pts# to Approach VS807pts#

TRAFFIC REMARKS
0011 AND 0039 VICTORIA TO ORPINGTON, AND 2349 AND 0024 ORPINGTON TO VICTORIA, WILL BE
DIVERTED VIA CATFORD

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN LINE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT VS140 (KEYED) SIGNAL ON THE UP CHATHAM
MAIN AT WEST DULWICH

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT VS140 (KEYED) SIGNAL ON THE UP CHATHAM
MAIN AT WEST DULWICH

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4277279 Possession Manager Area Planning Orpington (DU)

Item
24

West Dulwich
and Shortlands Jn

Down Chatham Main/Down
Chatham Fast
Possession

2325
THU

to 0450
FRI

Track Maintenance
5m50ch and 9m20ch
W2026/11720049

Up Chatham Fast/Up Chatham
Main
Possession

2325
THU

to 0450
FRI

Shortlands Jn Down Chatham Slow (pt)
Possession

2325
THU

to 0450
FRI

Resignalling Work
5m50ch and 8m50ch
W2026/12017557
Point Heater Maintenance
5m50ch and 9m20ch
W2026/12089990
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 24 CONTINUED

Up Chatham Slow (pt)
Possession

2325
THU

to 0450
FRI

Kent House Down/Up Pass Loops, Platforms
1-4
Possession

2325
THU

to 0450
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur/Down
Bay/Plat 4
Possession

2325
THU

to 0450
FRI

Birkbeck
and Beckenham Jn

Crystal Palace Single/Up Bay
Possession

2325
THU

to 0450
FRI

SIG ELP Testing
5m57ch and 9m20ch
W2026/12000868
Tamping
7m15ch and 7m55ch
W2026/11720062

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Chatham Main/Down Chatham Fast: Beyond VS141# to Approach VS839pts#
Up Chatham Fast/Up Chatham Main: Beyond VS842pts# to Approach VS140#
Down Chatham Slow (pt): Approach VS833pts#
Up Chatham Slow (pt): Beyond VS835pts#
Crystal Palace Single/Up Bay/Platform 1: Beyond VS285# to Buffer Stops
Beckenham Spur/Down Bay/Platform 4: Beyond TL880pts# to Buffer Stops

TRAFFIC REMARKS
0011 AND 0039 VICTORIA TO ORPINGTON, AND 2349 AND 0024 ORPINGTON TO VICTORIA, WILL BE
DIVERTED VIA CATFORD

RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN LINE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q64) AT VS153 SIGNAL ON THE DOWN CHATHAM MAIN
APPROACH TO KENT HOUSE

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q64) AT VS153 SIGNAL ON THE DOWN CHATHAM MAIN
APPROACH TO KENT HOUSE

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 25 JULY

Ref. No. P2026/4348974 Possession Manager Wessex Inner

Item
231

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2026/11831228

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 231 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SUNDAY 26 JULY

Ref. No. P2026/4427430 Possession Manager Area Planning London Bridge (NetOps)

Item
232

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0105
SUN

to 0630
SUN

Preparatory Work
1m63ch and 3m40ch
W2026/12046945

Up South London
Possession

0105
SUN

to 0630
SUN

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0630
SUN

Up Silwood (part)
Possession

0105
SUN

to 0630
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON THE DOWN AND UP
SILWOOD LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE POSSESSION LIMITS BETWEEN TL978 & 979PTS AND
FIXED CROSSING IN ACCORDANCE WITH NR/L3/ELP/27115

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up Portsmouth/Up South London: Beyond TL979pts# to Approach TL7312pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 3H22

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4071216 Repeated item, please see details under route SO650

Item
230

1F_ARL_Derivative WON 17 2026/2027 Page B-285

1F_ARL_Derivative WON 17 - 2026/2027

page 291 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.

SATURDAY 25 JULY

Ref. No. P2026/4348835 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage + RDD

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11831149

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage + RDD

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage + RDD

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 25 JULY

Ref. No. P2026/4306508 Repeated item, please see details under route SW210

Item
174

SATURDAY 25 JULY

Ref. No. P2026/4306413 Possession Manager Route Business Wessex

Item
203

Longhedge Jn
and Latchmere No.2
Jn

Down Kensington
Protected Path

1535
SAT

to 1540
SAT

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

1540
SAT

to 1550
SAT

Kensington Olympia
and Mitre Bridge Jn

Down West London
Protected Path

1540
SAT

to 1550
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 203 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Down South West
Protected Path

1540
SAT

to 1550
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 26 JULY

Ref. No. P2026/4348843 Possession Manager Wessex Inner

Item
4

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11831157

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SUNDAY 26 JULY

Ref. No. P2026/4348847 Possession Manager Wessex Inner

Item
5

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2026/11831161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

GENERAL REMARKS
WORKSITE MILEAGE
UMR/DWS/DW: 0M 4CH TO 2M 45CH

SUNDAY 26 JULY

Ref. No. P2026/4348776 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2026/11831187

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 26 JULY

Ref. No. P2026/4348851 Possession Manager Wessex Inner

Item
7

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2026/11831165

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 26 JULY

Ref. No. P2026/4161567 Possession Manager Wessex Inner

Item
8

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0100
SUN

to 0700
SUN

Track Maintenance
0m4ch and 4m10ch
W2026/11722385

Up Main Slow
Possession

0100
SUN

to 0700
SUN

Down Main Fast
Possession

0100
SUN

to 0700
SUN

Up Main Fast
Possession

0100
SUN

to 0700
SUN

Clapham Jn Up Main Loop
Possession

0100
SUN

to 0700
SUN

Waterloo Platforms 1 - 10
Possession

0100
SUN

to 0700
SUN

South Siding
Sidings Possession

0100
SUN

to 0700
SUN

Other E&P Work
0m4ch and 4m10ch
W2026/12069943
Track Maintenance
0m4ch and 4m10ch
W2026/11722441
Structures Work
2m50ch and 3m0ch
W2026/12056504
Station Work
3m65ch and 4m10ch
W2026/12108789

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO PLATFORMS 1 TO 10 AND SOUTH SIDING TO BE KEPT CLEAR.

1B01 TO BE DIVERTED VIA CHERTSEY.
2K79 TO BE DIVERTED VIA RICHMOND.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 8 CONTINUED

GENERAL REMARKS
BACK TO BACK AT DURNSFORD ROAD WITH P/4162377.

SUNDAY 26 JULY

Ref. No. P2026/4348839 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2026/11831153

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 26 JULY

Ref. No. P2026/4348785 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2026/11831196

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116

SUNDAY 26 JULY

Ref. No. P2026/4429058 Repeated item, please see details under route SW210

Item
175

SUNDAY 26 JULY

Ref. No. P2026/4348779 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11831190

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4435290 Possession Manager Protected Path

Item
204

Effingham Jn Down Sidings
Protected Path

2322
SUN

to 2334
SUN

Effingham Jn
and Guildford

Down Cobham
Protected Path

2334
SUN

to 2347
SUN

Guildford Platform 3
Protected Path

2347
SUN

to 0003
MON

Guildford
and Woking

Up
Protected Path

0003
MON

to 0013
MON

Woking
and Hampton Court
Jn

Up Slow
Protected Path

0013
MON

to 0031
MON

Hampton Court Jn
and New Malden

Up Slow
Protected Path

0031
MON

to 0041
MON

New Malden
and Clapham Jn

Up Slow
Protected Path

0041
MON

to 0059
MON

Waterloo Platform 18
Protected Path

0044
MON

to 0156
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0059
MON

to 0107
MON

Waterloo Platform 15
Protected Path

0107
MON

to 0111
MON

Waterloo
and West London Jn
(SW)

DW/DWF
Protected Path

0111
MON

to 0117
MON

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0117
MON

to 0119
MON

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0119
MON

to 0127
MON

Kensington Olympia
and Latchmere No.2
Jn

Up West London
Protected Path

0422
MON

to 0428
MON

Latchmere No.1 Jn
and West London Jn
(SW)

Up Sheepcote Lane
Protected Path

0428
MON

to 0430
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 204 CONTINUED

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0430
MON

to 0437
MON

Waterloo Platform 15
Protected Path

0437
MON

to 0442
MON

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0442
MON

to 0455
MON

Clapham Jn
and New Malden

Down Slow
Protected Path

0455
MON

to 0513
MON

New Malden
and Weybridge

Down Slow
Protected Path

0513
MON

to 0530
MON

Weybridge
and Woking Jn

Down Slow
Protected Path

0530
MON

to 0539
MON

Woking Jn
and Guildford

Down Guildford
Protected Path

0539
MON

to 0547
MON

Guildford Platform 3
Protected Path

0547
MON

to 0552
MON

Guildford
and Effingham Jn

Up Cobham
Protected Path

0552
MON

to 0605
MON

Effingham Jn Down Siding
Protected Path

0605
MON

to 0620
MON

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4261137 Possession Manager Route Business Wessex

Item
12

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 0430
MON

Station Work
3m45ch and 4m3ch
W2026/11699079

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 0430
MON

Platform 1/Up Ludgate
Possession

0110
SUN

to 0430
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 0430
MON

Up Latchmere Curve
Possession

0110
SUN

to 0430
MON

Rail Changing
3m30ch and 4m3ch
W2026/11937636
Structures Work
3m40ch and 4m0ch
W2026/11967421
Structures Work
3m61ch and 4m0ch
W2026/11907373
Structures Examination
3m63ch and 4m10ch
W2026/11849942
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Permanent Way Inspection
3m34ch and 4m3ch
W2026/11831198

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE SIDING.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

MONDAY 27 JULY

Ref. No. P2026/4349090 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11831751

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2026/11831716
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11831715
D&P Maintenance
0m4ch and 3m59ch
W2026/11831714
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Windsor Reversible: Beyond W930 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS

1F_ARL_Derivative WON 17 2026/2027 Page B-300

1F_ARL_Derivative WON 17 - 2026/2027

page 306 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 27 JULY

Ref. No. P2026/4348914 Possession Manager Wessex Inner

Item
20

Waterloo North Siding
Sidings Possession

1515
MON

to 1545
MON

Permanent Way Inspection
0m23ch and 0m30ch
W2026/11831308

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
North Siding: Buffer Stops to Approach W1557Bpts

TRAFFIC REMARKS
NORTH SIDING TO BE KEPT CLEAR

MONDAY 27 JULY

Ref. No. P2026/4349095 Possession Manager Wessex Inner

Item
56

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2026/11831787

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

D&P Maintenance
4m0ch and 9m20ch
W2026/11831838
Permanent Way Inspection
4m0ch and 9m20ch
W2026/11831836
S&T Maintenance
4m0ch and 9m60ch
W2026/11831837

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4349090.

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4269158 Possession Manager Area Planning Orpington (DU)

Item
21

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2026/11718299

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 28 JULY

Ref. No. P2026/4302930 Possession Manager Wessex Inner

Item
22

Waterloo
and Clapham Jn

Down Main Slow
Possession

0045
TUE

to 0500
TUE

Track Maintenance
0m4ch and 3m50ch
W2026/11722694

Up Main Slow
Possession

0045
TUE

to 0500
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11951466
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

Down Main Fast
Possession

0045
TUE

to 0500
TUE

Up Main Fast
Possession

0045
TUE

to 0500
TUE

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0500
TUE

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0500
TUE

Waterloo Platforms 1 to 15
Possession

0045
TUE

to 0500
TUE

South Siding
Sidings Possession

0045
TUE

to 0500
TUE

Clapham Yard West London Siding No.1
Sidings Possession

0045
TUE

to 0500
TUE

West London Siding No.3
Sidings Possession

0045
TUE

to 0500
TUE

West London Siding No.6
Sidings Possession

0045
TUE

to 0500
TUE

Structures Work
0m4ch and 1m0ch
W2026/12105132
Track Maintenance
0m4ch and 3m50ch
W2026/11722617

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W669Dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11 - 14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO: PLATFORMS 7-15 TO BE KEPT CLEAR.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4309003.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 28 JULY

Ref. No. P2026/4348962 Possession Manager Wessex Inner

Item
29

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11831356

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR

TUESDAY 28 JULY

Ref. No. P2026/4268620 Possession Manager Area Planning Orpington (DU)

Item
30

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11718171

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 28 JULY

Ref. No. P2026/4348787 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831200

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4348871 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831204

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 17 2026/2027 Page B-309

1F_ARL_Derivative WON 17 - 2026/2027

page 315 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 28 JULY

Ref. No. P2026/4309003 Possession Manager Wessex Inner

Item
65

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0125
TUE

to 0455
TUE

Track Maintenance
3m78ch and 9m20ch
W2026/11722657

Up Slow / Up Main Slow
Possession

0125
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0125
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0125
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0125
TUE

to 0455
TUE

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0125
TUE

to 0455
TUE

Up Epsom
Possession

0125
TUE

to 0455
TUE

Wimbledon
and Wimbledon
Chase

Down St. Helier
Possession

0125
TUE

to 0455
TUE

Up St. Helier
Possession

0125
TUE

to 0455
TUE

Survey Work
5m64ch and 6m42ch
W2026/12000748
Drainage Work
6m55ch and 7m20ch
W2026/12093981

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -
Down St. Helier: Beyond TVC415pts# to Approach TVC857#
Up St. Helier: Beyond TVC856# to Approach TVC415pts#

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA COBHAM.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4302930.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 28 JULY

Ref. No. P2026/4348876 Possession Manager Wessex Inner

Item
66

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11831210

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

WEDNESDAY 29 JULY

Ref. No. P2026/4302935 Possession Manager Wessex Inner

Item
33

Waterloo
and Clapham Jn

Down Main Slow
Possession

0045
WED

to 0500
WED

Track Maintenance
0m4ch and 3m50ch
W2026/11722744

Up Main Slow
Possession

0045
WED

to 0500
WED

Down Main Fast
Possession

0045
WED

to 0500
WED

Up Main Fast
Possession

0045
WED

to 0500
WED

UMR/DWS/DW/DWS
Possession

0045
WED

to 0500
WED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0500
WED

Waterloo Platforms 1 to 15
Possession

0045
WED

to 0500
WED

South Siding
Sidings Possession

0045
WED

to 0500
WED

Clapham Yard West London Siding No.1
Sidings Possession

0045
WED

to 0500
WED

West London Siding No.3
Sidings Possession

0045
WED

to 0500
WED

West London Siding No.6
Sidings Possession

0045
WED

to 0500
WED

Structures Work
0m4ch and 1m0ch
W2026/12105300
Track Maintenance
0m4ch and 3m50ch
W2026/11722748
Structures Work
1m27ch and 1m45ch
W2026/12021042

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W669Dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11 - 14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO: PLATFORMS 7-15 TO BE KEPT CLEAR.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4309151.

WEDNESDAY 29 JULY

Ref. No. P2026/4348899 Possession Manager Wessex Inner

Item
34

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11831292

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4309151 Possession Manager Wessex Inner

Item
74

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0125
WED

to 0455
WED

Track Maintenance
3m78ch and 9m20ch
W2026/11723917

Up Slow / Up Main Slow
Possession

0125
WED

to 0455
WED

Down Main Fast / Down Fast
Possession

0125
WED

to 0455
WED

Up Fast / Up Main Fast
Possession

0125
WED

to 0455
WED

Clapham Jn Up Main Loop
Possession

0125
WED

to 0455
WED

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0125
WED

to 0455
WED

Up Epsom
Possession

0125
WED

to 0455
WED

Wimbledon
and Wimbledon
Chase

Down St. Helier
Possession

0125
WED

to 0455
WED

Up St. Helier
Possession

0125
WED

to 0455
WED

Survey Work
5m64ch and 6m42ch
W2026/12000749
Drainage Work
6m55ch and 7m20ch
W2026/12093929

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -
Down St. Helier: Beyond TVC415pts# to Approach TVC857#
Up St. Helier: Beyond TVC856# to Approach TVC415pts#

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA COBHAM

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4302935.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 30 JULY

Ref. No. P2026/4302936 Possession Manager Wessex Inner

Item
35

Waterloo
and Clapham Jn

Down Main Slow
Possession

0045
THU

to 0500
THU

Track Maintenance
0m4ch and 3m50ch
W2026/11722615

Up Main Slow
Possession

0045
THU

to 0500
THU

Down Main Fast
Possession

0045
THU

to 0500
THU

Up Main Fast
Possession

0045
THU

to 0500
THU

UMR/DWS/DW/DWS
Possession

0045
THU

to 0500
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0500
THU

Waterloo Platforms 1 to 15
Possession

0045
THU

to 0500
THU

South Siding
Sidings Possession

0045
THU

to 0500
THU

Clapham Yard West London Siding No.1
Sidings Possession

0045
THU

to 0500
THU

West London Siding No.3
Sidings Possession

0045
THU

to 0500
THU

West London Siding No.6
Sidings Possession

0045
THU

to 0500
THU

Structures Work
0m4ch and 1m0ch
W2026/12105264
Track Maintenance
0m4ch and 3m50ch
W2026/11722619
Structures Work
1m27ch and 1m45ch
W2026/12021000

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W669Dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11 - 14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO: PLATFORMS 7-15 TO BE KEPT CLEAR.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4309133.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 30 JULY

Ref. No. P2026/4348968 Possession Manager Wessex Inner

Item
36

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11831222

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 30 JULY

Ref. No. P2026/4348906 Possession Manager Wessex Inner

Item
37

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2026/11831300

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 JULY

Ref. No. P2026/4348905 Possession Manager Wessex Inner

Item
38

Queenstown Road
and Clapham Jn

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11831298

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 38 CONTINUED

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 JULY

Ref. No. P2026/4428950 Repeated item, please see details under route SW210

Item
185

THURSDAY 30 JULY

Ref. No. P2026/4348873 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11831206

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 30 JULY

Ref. No. P2026/4309133 Possession Manager Wessex Inner

Item
81

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0125
THU

to 0455
THU

Track Maintenance
3m78ch and 9m20ch
W2026/11723924

Up Slow / Up Main Slow
Possession

0125
THU

to 0455
THU

Down Main Fast / Down Fast
Possession

0125
THU

to 0455
THU

Up Fast / Up Main Fast
Possession

0125
THU

to 0455
THU

Drainage Work
6m55ch and 7m20ch
W2026/12093930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 81 CONTINUED

Clapham Jn Up Main Loop
Possession

0125
THU

to 0455
THU

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0125
THU

to 0455
THU

Up Epsom
Possession

0125
THU

to 0455
THU

Wimbledon
and Wimbledon
Chase

Down St. Helier
Possession

0125
THU

to 0455
THU

Up St. Helier
Possession

0125
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -
Down St. Helier: Beyond TVC415pts# to Approach TVC857#
Up St. Helier: Beyond TVC856# to Approach TVC415pts#

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA COBHAM

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4302936.

THURSDAY 30 JULY

Ref. No. P2026/4348855 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11831169

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4306412 Repeated item, please see details under route SW210

Item
188

FRIDAY 31 JULY

Ref. No. P2026/4302978 Possession Manager Wessex Inner

Item
41

Waterloo
and Clapham Jn

Down Main Slow
Possession

0045
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2026/11722747

Up Main Slow
Possession

0045
FRI

to 0500
FRI

Down Main Fast
Possession

0045
FRI

to 0500
FRI

Up Main Fast
Possession

0045
FRI

to 0500
FRI

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0500
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0500
FRI

Waterloo Platforms 1 to 15
Possession

0045
FRI

to 0500
FRI

South Siding
Sidings Possession

0045
FRI

to 0500
FRI

Clapham Yard West London Siding No.1
Sidings Possession

0045
FRI

to 0500
FRI

West London Siding No.3
Sidings Possession

0045
FRI

to 0500
FRI

West London Siding No.6
Sidings Possession

0045
FRI

to 0500
FRI

Structures Work
0m4ch and 1m0ch
W2026/12105301
Track Maintenance
0m4ch and 3m50ch
W2026/11722650
Structures Work
1m27ch and 1m45ch
W2026/12021093

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W669Dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11 - 14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4309134.

FRIDAY 31 JULY

Ref. No. P2026/4309134 Possession Manager Wessex Inner

Item
86

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0125
FRI

to 0455
FRI

Track Maintenance
3m78ch and 9m20ch
W2026/11723926

Up Slow / Up Main Slow
Possession

0125
FRI

to 0455
FRI

Down Main Fast / Down Fast
Possession

0125
FRI

to 0455
FRI

Up Fast / Up Main Fast
Possession

0125
FRI

to 0455
FRI

Clapham Jn Up Main Loop
Possession

0125
FRI

to 0455
FRI

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0125
FRI

to 0455
FRI

Up Epsom
Possession

0125
FRI

to 0455
FRI

Wimbledon
and Wimbledon
Chase

Down St. Helier
Possession

0125
FRI

to 0455
FRI

Up St. Helier
Possession

0125
FRI

to 0455
FRI

Drainage Work
6m55ch and 7m20ch
W2026/12093931

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 86 CONTINUED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -
Down St. Helier: Beyond TVC415pts# to Approach TVC857#
Up St. Helier: Beyond TVC856# to Approach TVC415pts#

TRAFFIC REMARKS
1F83 TO BE DIVERTED VIA COBHAM

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4302978.

FRIDAY 31 JULY

Ref. No. P2026/4348867 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11831180

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 11 MAY to MONDAY 27 JULY

Ref. No. P2026/4313268 Possession Manager Route Business Wessex

Item
173

Wandsworth Town Platform 2
Affected

0330
MON

to 0400
MON

Platform 1
Affected

1100
MON

to 1400
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 173 CONTINUED

Platform 1
Affected

1100
TUE

to 1400
TUE

Platform 1
Affected

1100
WED

to 1400
WED

Platform 1
Affected

1100
THU

to 1400
THU

TRAFFIC REMARKS
FROM 11TH MAY TO 27TH JULY 2026, ACCESS FOR ALL LIFT WORKS WILL BE TAKING PLACE AT
WANDSWORTH TOWN STATION. SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION
PLATFORM 2, SERVICES CAN STILL PASS THROUGH THE STATION ON THE DOWN WINDSOR FAST.
STOPPING SERVICES IN THE DOWN DIRECTION MUST USE PLATFORM 1 DURING THIS PERIOD, APART
FROM MONDAY TO THURSDAY INCLUSIVE FROM 1100 TO 1400 EACH DAY SERVICES WILL BE UNABLE TO
CALL AT WANDSWORTH TOWN STATION PLATFORM 1, DUE TO MANDATORY PATROLLING TAKING PLACE.
WHILST THE PATROLLING IS TAKING PLACE SERVICES WILL RUN VIA THE DOWN WINDSOR FAST LINE.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4435288 Repeated item, please see details under route SW100

Item
90

SATURDAY 25 JULY

Ref. No. P2026/4306508 Possession Manager Route Business Wessex

Item
174

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 25 JULY

Ref. No. P2026/4306413 Repeated item, please see details under route SW100

Item
203
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 28 JULY

Ref. No. P2026/4309391 Possession Manager Wessex Inner

Item
180

Earley
and Reading

Down Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Permanent Way Inspection
67m30ch and 68m69ch
W2026/11699681

Up Southern
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Spur Jn Down Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Up Reading Spur
Line Blockage + EPR

0105
TUE

to 0430
TUE

Reading Southern Jn
and Reading East Jn

Up & Down Low Level
Line Blockage + EPR

0105
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Southern: Beyond T2781 to Approach T8799pts
Up Southern: Beyond T2790 to Approach T2778
Down Reading Spur: - to Approach T1681
Up Reading Spur: Beyond T2780 to -
Up & Down Low Level: Beyond T2784 to -

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND WESTERN WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4286748 Possession Manager Area Planning Croydon (NetOps)

Item
181

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2026/11691728

Kensington Olympia Olympia Platform Loop
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2026/12097339
S&T Maintenance
0m76ch and 5m20ch
W2026/11677742
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671544
Structures Examination
0m78ch and 5m20ch
W2026/11922775
Mobile Maintenance Train
3m0ch and 3m20ch
W2026/11992512
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 181 CONTINUED

Other E&P Work
3m0ch and 5m20ch
W2026/11897338

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA

TUESDAY 28 JULY

Ref. No. P2026/4348787 Repeated item, please see details under route SW100

Item
31

TUESDAY 28 JULY

Ref. No. P2026/4348871 Repeated item, please see details under route SW100

Item
32

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4435413 Possession Manager Route Business Wessex

Item
182

Effingham Jn
and Guildford

Down Cobham
Protected Path

2320
TUE

to 2347
TUE

Guildford Platform 2
Protected Path

2347
TUE

to 2358
TUE

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2358
TUE

to 0012
WED

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

0012
WED

to 0021
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
5U04 TO BE RETIMED.
2U04 TO START AT FELTHAM.
SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F23

WEDNESDAY 29 JULY

Ref. No. P2026/4286819 Possession Manager Area Planning Croydon (NetOps)

Item
184

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2026/11691826

Kensington Olympia Olympia Platform Loop
Possession

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2026/12103115
S&T Maintenance
0m76ch and 5m20ch
W2026/11677743
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671479
Structures Examination
0m78ch and 5m20ch
W2026/11922779
Other E&P Work
3m0ch and 5m20ch
W2026/11897339
Mobile Maintenance Train
5m0ch and 5m20ch
W2026/12032020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN

POSSESSION GIVEN UP AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

THURSDAY 30 JULY

Ref. No. P2026/4348905 Repeated item, please see details under route SW100

Item
38

THURSDAY 30 JULY

Ref. No. P2026/4428950 Possession Manager S&T Cover LTD

Item
185

Clapham Jn
and Putney

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0150
THU

to 0330
THU

Signalling Power Maintenance
4m13ch and 6m70ch
W2026/12026617

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0150
THU

to 0330
THU

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0150
THU

to 0330
THU

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0150
THU

to 0330
THU

Point Pleasant Jn Putney Reversible
Module TS11 Section 3

0150
THU

to 0330
THU

Clapham Yard Sidings No.6 & 49
Sidings Possession + Module
TS11 Section 3

0150
THU

to 0330
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W307 to Approach W511
Down Windsor Fast: Beyond W309 to Approach W513
Up Windsor Fast: Beyond W512 to Approach W300
Up Windsor Slow: Beyond W510 to Approach W302
Putney Reversible: Beyond W350 to -
Sidings No.6 & 49: Beyond CY43 to Approach 48 Hand points/Buffer Stops (Sidings Possession + Module TS11
Section 3)

THURSDAY 30 JULY

Ref. No. P2026/4303457 Possession Manager Wessex Inner

Item
186

Feltham
and Egham

Down Twickenham
Possession (T3-D)

0105
THU

to 0445
THU

Track Maintenance
14m68ch and 21m0ch
W2026/11722969

Up Twickenham
Possession (T3-D)

0105
THU

to 0445
THU

Feltham Jn Up/Down Arrival
Possession (T3-D)

0105
THU

to 0445
THU

Staines Jn
and Windsor and Eton
Riverside

Down Windsor
Possession (T3-D)

0105
THU

to 0445
THU

Litter / Graffiti Clearance
16m0ch and 20m0ch
W2026/11950197
Survey Work
22m48ch and 23m67ch
W2026/12123438
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 186 CONTINUED

Up Windsor
Possession (T3-D)

0105
THU

to 0445
THU

Staines Up Staines Goods Loop
Possession (T3-D)

0105
THU

to 0445
THU

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0105
THU

to 0445
THU

Up Siding East
Sidings Possession

0105
THU

to 0445
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF4335pts to Approach BEF2211
Up Twickenham: Beyond BEF2202 to Approach BEF4333pts
Up/Down Arrival: Beyond BEF2159 to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Staines Goods Loop: - to -
Staines Berthing Sidings No.1 to No.4: Sidings Possession
Up Siding East: Sidings Possession

TRAFFIC REMARKS
5U04 TO BE RETIMED.
2U04 TO START AT FELTHAM.
SWR TO BERTH TWO UNITS AT READING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
C-F23.

THURSDAY 30 JULY

Ref. No. P2026/4286820 Possession Manager Area Planning Croydon (NetOps)

Item
187

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2026/11691991

Kensington Olympia Olympia Platform Loop
Possession

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2026/12103156
S&T Maintenance
0m76ch and 5m20ch
W2026/11677744
Structures Examination
0m78ch and 5m20ch
W2026/11922862
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671480
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

FRIDAY 31 JULY

Ref. No. P2026/4348972 Possession Manager Wessex Inner

Item
192

Wokingham Down Wokingham Siding
Sidings Possession

1030
FRI

to 1050
FRI

Permanent Way Inspection
0m0ch and 0m0ch
W2026/11831226

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Wokingham Siding: Beyond BEF4393pts to Buffer Stops (Sidings Possession)

FRIDAY 31 JULY

Ref. No. P2026/4286821 Possession Manager Area Planning Croydon (NetOps)

Item
193

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2026/11691992

Kensington Olympia Olympia Platform Loop
Possession

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2026/11678112
S&T Maintenance
0m76ch and 5m20ch
W2026/12103116
S&T Maintenance
0m76ch and 5m20ch
W2026/11677745
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671481
Structures Examination
0m78ch and 5m20ch
W2026/11922945
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2026/11717541
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2026/11717345
Other E&P Work
3m0ch and 5m20ch
W2026/11897341

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTE SECTIONAL APPENDIX 
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

344 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)

Amendment to spelling of Canonbury D23761 23/05/2026

345 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)

Route Clearance - London Overground 
Assurance Board is approval body. GSM-R 
Instruction – graphical errors corrected.

D23761 23/05/2026

347 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)
Surrey Quays To Shoreditch High 
Street

Additional Instruction added if Driver is unable to 
contact Signaller. Instructions regarding Tunnel 
Lighting and Speed Restrictions added

D23761 23/05/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

Hard Copy Sectional Appendix: TBC

Explanation of Change: New instruction after Network Change Established

SO520 – THREE BRIDGES TO PORTSMOUTH HARBOUR
FRATTON

Trains Terminating and Restarting in platforms 2 and 3

Trains which terminate and re-start in the Up Direction at Fratton Platforms 2 & 3, must operate the “Train Ready to Start” 
(TRTS) button for the platform concerned, not more than two minutes before departure. If unable to operate the TRTS button as 
required, you must use the GSM-R SG to alert the signaller 2 minutes before departure time.”

Dated: 25/07/2026
(D23963) (25/07/2026) (20)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

SO500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (40)
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