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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 19 JULY

Ref. No. P2025/3979175 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2025/11110639

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11468023
Platform Enhancements
3m40ch and 4m25ch
W2025/11447390

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 19 JULY

Ref. No. P2025/3985667 Possession Manager Network Operations Anglia

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11110476

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

Survey Work
13m30ch and 18m30ch
W2025/11465438

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 20 JULY

Ref. No. P2025/4068403 Repeated item, please see details under route EA1320

Item
211

SUNDAY 20 JULY

Ref. No. P2025/4105341 Possession Manager Network Operations Anglia

Item
5

Stratford C/End
and Ilford

Down and Up Electric
Possession

0020
SUN

to 0115
SUN

Track Maintenance
2m70ch and 7m40ch
W2025/11346275

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0020
SUN

to 0900
SUN

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0020
SUN

to 0115
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0020
SUN

to 0900
SUN

Bow Jn
and Ilford

Down and Up Main
Possession

0115
SUN

to 0600
SUN

Manor Park
and Ilford

Up Passenger Avoiding
Possession

0115
SUN

to 0600
SUN

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0115
SUN

to 0600
SUN

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0600
SUN

Move Materials
2m70ch and 4m30ch
W2025/11464444
Track Maintenance
3m50ch and 6m30ch
W2025/11110682
OHL Work
4m4ch and 7m35ch
W2025/11346959
Rail Changing
4m25ch and 7m40ch
W2025/11358601
Vegetation Clearance
4m45ch and 5m70ch
W2025/11538243
Survey Work
6m20ch and 7m30ch
W2025/11528983
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Bow Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
SUN

to 0600
SUN

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0115
SUN

to 0600
SUN

Pudding Mill Lane CRL Eastbound
Possession

0115
SUN

to 0600
SUN

CRL Westbound
Possession

0115
SUN

to 0600
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Stratford C/End
and Ilford

Down and Up Electric
Possession

0600
SUN

to 0900
SUN

Ilford
and Forest Gate Jn

Up Passenger Avoiding
Possession

0600
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0600 SUN: 317,318,319,320ABCDEF,321BCDE,322ABF,6301A,6302A
ISOATION REF...MAX4D/GEI,SEE IPF FOR DETAILS

0115 SUN TO 0600 SUN: 320GHK AE ONLY NO FEED
ISOATION REF...GEI-15G
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0020 TO 0115 SUN
Down Electric: L2158A pts to L353#
Up Electric: L372# to L2157A pts
Down Passenger Avoiding: Beyond L341#
Up Passenger Avoiding: Beyond L360#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

0115 TO 0600 SUN
Down Main/Down Passenger Avoiding: L229# to L345#
Up Main/Up Passenger Avoiding: L364# to L228#
Down Temple Mills: Approach L237#
Up Temple Mills: Beyond L234#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L231# to L353#
Up Electric: L372# to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond XR417#
CRL Westbound: Beyond XR415#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

0600 TO 0900 SUN
Down Electric: L2158A pts to L353#
Up Electric: L372# to L2157A pts
Down Passenger Avoiding: Beyond L341#
Up Passenger Avoiding: Beyond L360#
Down Branch: Approach L2414# pts
Up Branch: Beyond L2412B# pts

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

BETWEEN 0020 SUN TO 0115 SUN AND 0600 SUN TO 0900 SUN, SERVICES TO TRAVEL OVER THE MAIN
LINES BETWEEN STRATFORD AND ILFORD

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

GENERAL REMARKS
W/11358601 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M23CH ON THE FGW

W/11464444 RFLI ENGINEERING TRAIN IN USE
POSSESSION TO BE TAKEN AROUND TRAIN AT L233 SIGNAL ON THE CRL EASTBOUND
POSSESSION TO BE GIVEN UP AROUND TRAIN AT L277 SIGNAL ON THE DOWN ELECTRIC

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3940570 Possession Manager Network Operations Anglia

Item
6

Liverpool Street Platform 1-10
Possession

0110
SUN

to 0700
SUN

Station Work
0m0ch and 0m77ch
W2025/11309794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Liverpool Street
and Bethnal Green
West Jn

Down and Up Suburban
Possession

0110
SUN

to 0445
MON

Liverpool Street Platforms 1-4
Possession

0700
SUN

to 0445
MON

Station Work
0m0ch and 0m27ch
W2025/11431041
Structures Work
0m0ch and 0m77ch
W2025/11284343
Track Maintenance
0m0ch and 0m77ch
W2025/11110644

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0445 MON: 305A,306
ISOLATION REF...MAX1B/GEI

0110 SUN TO 0700 SUN: 305EFGHJK
ISOLATION REF...GEI-09

PROTECTION LIMITS
0110 TO 0700 SUN
Down Suburban: Buffer Stops Platforms 1-10 to L2083B# pts
Up Suburban: L2080B# pts to Buffer Stops Platforms 1-10

0700 SUN TO 0445 MON
Down Suburban: Buffer Stops Platforms 1-4 to L2083B# pts
Up Suburban: L2080B# pts to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINES BETWEEN BETHNAL GREEN WEST JN AND LIVERPOOL
STREET

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 5 AND 11-17 AT LIVERPOOL STREET FROM 0110 SUN TO
0445 MON
TRAINS TO BE RE-PLATFORMED IN PLATFORMS 6-10 AT LIVERPOOL STREET FROM 0700 SUN TO 0445
MON

NO ACCESS TO/FROM PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 SUN TO 0445 MON

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 FROM 0110 SUN TO 0445 MON
NO TRAINS TO BE STABLED IN PLATFORMS 6-10 FROM 0110 TO 0700 SUN

TRAIN TO BE STABLED AS REQUIRED IN PLATFORM 5 AT LIVERPOOL STREET WITH PANTOGRAPHS
LOWERED

ELIZABETH LINE SERVICES REQUIRE TWO PLATFORMS AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

CD Structures: Bishopsgate Tunnel
CD Structures: Liverpool Street Roof

MONDAY 21 JULY

Ref. No. P2025/3967759 Possession Manager Anglia IMDM Romford

Item
7

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2025/11110689
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

MONDAY 21 JULY

Ref. No. P2025/4105375 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11110685

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Station Work
7m19ch and 7m38ch
W2025/11445847
Station Work
12m17ch and 12m43ch
W2025/11438129
Survey Work
13m30ch and 18m30ch
W2025/11465446
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 22 JULY

Ref. No. P2025/3983278 Possession Manager Anglia IMDM Romford

Item
11

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m65ch and 5m65ch
W2025/11112929

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

Survey Work
2m65ch and 5m65ch
W2025/11465742
Structures Work
2m70ch and 3m47ch
W2025/11522823
Prep for RDT
3m20ch and 3m70ch
W2025/11468612
Vegetation Clearance
4m10ch and 5m30ch
W2025/11457834
Station Work
4m19ch and 4m59ch
W2025/11456593
Station Work
4m25ch and 4m50ch
W2025/11470969
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

Station Work
5m12ch and 5m34ch
W2025/11469137
Track Maintenance
3m12ch and 3m55ch
W2025/10811769
Welding and Grinding
3m12ch and 3m50ch
W2025/10811770
P & D Maintenance
3m12ch and 3m55ch
W2025/11423301
S&T Points
3m17ch and 3m25ch
W2025/10811765
Survey Work
3m17ch and 3m34ch
W2025/11430744
S&T Maintenance
3m30ch and 3m45ch
W2025/10803529

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0435 TUE: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-10,SEE IPF FOR DETAILS.

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231# to L323
Up Electric: L338 to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/10811769 & W/10811770 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 70CH TO 1M 12CH ON THE
CNS, 0M 0CH TO 0M 29CH ON THE CST, 0M 51CH TO 0M 45CH ON THE LLS AND 0M 0CH TO 0M 10CH ON
THE CHM

W/11423301 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2 AND 0M
0CH TO 0M 10CH ON THE CHM AND 00M 70CH TO 01M 12CH ON THE CNS AND 00M 00CH TO 00M 29CH ON
THE CST

TUESDAY 22 JULY

Ref. No. P2025/3967764 Possession Manager Anglia IMDM Romford

Item
12

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2025/11110648

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 22 JULY

Ref. No. P2025/3986563 Possession Manager Anglia IMDM Romford

Item
13

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11116786

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 22 JULY

Ref. No. P2025/3986506 Possession Manager Anglia IMDM Romford

Item
14

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2025/11116835

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0455
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0455
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0455
TUE

Turnback Line
Possession

0130
TUE

to 0455
TUE

Mobile Maintenance Train
9m20ch and 12m0ch
W2025/11472420
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11472420 MMT 6U86 IN USE OTM876109
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L426 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L422 SIGNAL ON THE UP ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4213645 Repeated item, please see details under route EA1280

Item
179

WEDNESDAY 23 JULY

Ref. No. P2025/3982155 Possession Manager Network Operations Anglia

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2025/11112978

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11468500
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Midland Bow Yard
Sidings Possession

0125
WED

to 0430
WED

Structures Examination
0m29ch and 1m11ch
W2025/11047045

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230 # to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED

WEDNESDAY 23 JULY

Ref. No. P2025/3983298 Possession Manager Anglia IMDM Romford

Item
16

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Track Maintenance
2m65ch and 5m65ch
W2025/11113040

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Survey Work
2m65ch and 5m65ch
W2025/11465743
Structures Work
2m70ch and 3m47ch
W2025/11522939

1F_ARL_Derivative WON 17 2025/2026 Page B-14

1F_ARL_Derivative WON 17 - 2025/2026

page 20 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Hackney Wick
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

Vegetation Clearance
4m10ch and 5m30ch
W2025/11457835
Station Work
4m19ch and 4m59ch
W2025/11456594
Station Work
4m25ch and 4m50ch
W2025/11470923
Station Work
5m12ch and 5m34ch
W2025/11469200
Track Maintenance
3m12ch and 3m55ch
W2025/10811811
S&C Grinding Train
3m1ch and 3m35ch
W2025/11047017
Welding and Grinding
3m12ch and 3m50ch
W2025/10811672
S&T Maintenance
3m30ch and 3m45ch
W2025/10803580

ISOLATION OF ELECTRICAL SECTIONS
0110 WED TO 0435 WED: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-11,SEE IPF FOR DETAILS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea
Curve/Down High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1281 to NL634A pts
Up North London: NL634B pts to NL1282

0110 TO 0435 WED
Down Electric: L231# to L323
Up Electric: L338 to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11047017 S&C GRINDING TRAIN IN USE OTM822058
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1284 SIGNAL ON THE UP NORTH
LONDON
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L269 ON THE DOWN CHANNELSEA
CURVE
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 56CH ON THE LSS2

W/10811811 & W/10811672 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 70CH TO 1M 12CH ON THE
CNS, 0M 0CH TO 0M 29CH ON THE CST, 0M 51CH TO 0M 45CH ON THE LLS AND 0M 0CH TO 0M 10CH ON
THE CHM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 23 JULY

Ref. No. P2025/3967792 Possession Manager Anglia IMDM Romford

Item
17

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2025/11110692

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 23 JULY

Ref. No. P2025/3987545 Possession Manager Network Operations Anglia

Item
18

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2025/11116841

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

Survey Work
6m20ch and 7m30ch
W2025/11528938
Station Work
7m19ch and 7m38ch
W2025/11445890
Mobile Maintenance Train
8m40ch and 10m0ch
W2025/11472604

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11472604 MMT IN USE OTM876110
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L369 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L379 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 24 JULY

Ref. No. P2025/3982173 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2025/11113082

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11468501

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU

THURSDAY 24 JULY

Ref. No. P2025/3983322 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Track Maintenance
2m65ch and 5m65ch
W2025/11113094

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Hackney Wick
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Survey Work
2m65ch and 5m65ch
W2025/11465850
Structures Work
2m70ch and 3m47ch
W2025/11522940
Mobile Maintenance Train
4m0ch and 5m20ch
W2025/11491575
Vegetation Clearance
4m10ch and 5m30ch
W2025/11457836
Station Work
4m19ch and 4m59ch
W2025/11456595
Station Work
4m25ch and 4m50ch
W2025/11470925
Station Work
5m12ch and 5m34ch
W2025/11469106
Track Maintenance
3m12ch and 3m74ch
W2025/10811771
S&C Grinding Train
3m1ch and 3m35ch
W2025/11047099
Welding and Grinding
3m12ch and 3m74ch
W2025/10811773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

S&T Maintenance
3m30ch and 3m74ch
W2025/10803536
Station Work
3m50ch and 3m65ch
W2025/11468441
Station Work
3m50ch and 4m0ch
W2025/11438418

ISOLATION OF ELECTRICAL SECTIONS
0110 THU TO 0435 THU: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-12,SEE IPF FOR DETAILS.

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1281 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1282

0110 TO 0435 THU
Down Electric: L231# to L323
Up Electric: L338 to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11047099 S&C GRINDING TRAIN IN USE OTM822060
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1284 SIGNAL ON THE UP NORTH
LONDON
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L269 ON THE DOWN CHANNELSEA
CURVE
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 56CH ON THE LSS2

W/10803536, W/10811771 & W/10811773 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 9CH TO 0M
29CH ON THE CST

W/11491575 MMT IN USE OTM877721 (6U86)
POSSESSION TO BE TAKEN AROUND MMT AT L292 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND MMT AT L289 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 24 JULY

Ref. No. P2025/3967720 Possession Manager Anglia IMDM Romford

Item
21

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11110694

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 24 JULY

Ref. No. P2025/3987988 Possession Manager Anglia IMDM Romford

Item
22

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2025/11116881

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L323# to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 24 JULY

Ref. No. P2025/3987934 Repeated item, please see details under route EA1011

Item
42
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 25 JULY

Ref. No. P2025/3982204 Possession Manager Anglia IMDM Romford

Item
23

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0455
FRI

Track Maintenance
0m0ch and 2m45ch
W2025/11113086

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0455
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0455
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11468532
Mobile Maintenance Train
0m0ch and 2m0ch
W2025/11472572

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11472572 MMT 6U86 IN USE
POSSESSION TO BE TAKEN AROUND MMT (6U86) AT L83 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MMT (6U86) AT L83 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

STAFF

FRIDAY 25 JULY

Ref. No. P2025/3983381 Possession Manager Anglia IMDM Romford

Item
24

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m65ch and 5m65ch
W2025/11113145

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Stratford Platforms 1-2
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Survey Work
2m65ch and 5m65ch
W2025/11465851
Structures Work
2m70ch and 3m47ch
W2025/11522941
Station Work
3m60ch and 4m15ch
W2025/11468364
Vegetation Clearance
4m10ch and 5m30ch
W2025/11457790
Station Work
4m19ch and 4m59ch
W2025/11456596
Station Work
4m25ch and 4m50ch
W2025/11470926
Station Work
5m12ch and 5m34ch
W2025/11469107
Track Maintenance
3m12ch and 3m74ch
W2025/10811772
Welding and Grinding
3m12ch and 3m74ch
W2025/10811834
S&T Points
3m17ch and 3m25ch
W2025/10811768
S&T Maintenance
3m30ch and 3m74ch
W2025/10803587
Platform Enhancements
3m40ch and 4m25ch
W2025/11447469
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-13,SEE IPF FOR DETAILS.

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321
Up Main: L340 to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 FRI
Down Electric: L231# to L323
Up Electric: L338 to L230#
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/10803587, W/10811772 & W/10811834 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 9CH TO 0M
29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 25 JULY

Ref. No. P2025/3967799 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2025/11110603

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 25 JULY

Ref. No. P2025/3987134 Possession Manager Anglia IMDM Romford

Item
26

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m75ch
W2025/11116806

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
FRI

to 0505
FRI

Survey Work
6m20ch and 7m30ch
W2025/11528968

PROTECTION LIMITS
Down Main: L321# to L2216B# pts
Up Main: L2215B# pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 19 JULY

Ref. No. P2025/3985667 Repeated item, please see details under route EA1010

Item 4

SUNDAY 20 JULY

Ref. No. P2025/4227381 Possession Manager CK Rail Solutions

Item
27

Romford L/End
and Gidea Park

Down and Up Electric
Line Blockage +Detonators

0130
SUN

to 0550
SUN

Structures Work
12m19ch and 13m50ch
W2025/11470131

Chadwell Heath
and Gidea Park
C/End Jn

Down and Up Electric
BLOCKED To A/C Electric
Trains

0130
SUN

to 0515
SUN

Gidea Park Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0515
SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0515 SUN: 325,326,6304B
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Electric: L2218B pts to L2223B pts
Up Electric: L2223A pts to L2218A pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN STABLING LINES 1 TO 4, SPUR LINES AND IN
TURNBACK LINE AT GIDEA PARK.

MONDAY 21 JULY

Ref. No. P2025/4105375 Repeated item, please see details under route EA1010

Item 8

TUESDAY 22 JULY

Ref. No. P2025/3986506 Repeated item, please see details under route EA1010

Item
14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

TUESDAY 22 JULY

Ref. No. P2025/3968631 Possession Manager Anglia IMDM Romford

Item
35

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2025/11116826

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Mountnessing Jn
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
TUE

to 0400
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

Survey Work
14m45ch and 18m30ch
W2025/11445245
OHL Work
17m40ch and 23m60ch
W2025/11347023
Survey Work
22m48ch and 23m65ch
W2025/11490038

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0400 TUE: 329,330,331,332,333,334,371,372
ISOLATION REF...GEI-03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0430 TO 0500 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B
TRACK:PREP T-20 to T-25 T-22 Dilapidation Survey M/T for Ingatestone Loop S&C

GENERAL REMARKS
W/11116826 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M25CH TO 21M30CH ON THE SOUTHEND
LOOP SSV AND 20M25CH TO 21M00CH ON THE SSV

WEDNESDAY 23 JULY

Ref. No. P2025/3987545 Repeated item, please see details under route EA1010

Item
18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 23 JULY

Ref. No. P2025/3987464 Possession Manager Anglia IMDM Romford

Item
38

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2025/11116810

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11116810 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 3M0CH ON THE ROU

WEDNESDAY 23 JULY

Ref. No. P2025/3968638 Possession Manager Anglia IMDM Romford

Item
39

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2025/11117033

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Survey Work
14m45ch and 18m30ch
W2025/11465449
OHL Work
17m40ch and 23m60ch
W2025/11347105
Survey Work
22m48ch and 23m65ch
W2025/11490014
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Mountnessing Jn
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
WED

to 0400
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED: 329,330,331,332,333,334,371,372
ISOLATION REF...GEI-05

PROTECTION LIMITS
0045 TO 0140 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 WED
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0430 TO 0500 WED
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B
TRACK: PREP T-20 to T-25 T-22 Dilapidation Survey T/W for Ingatestone Loop S&C

GENERAL REMARKS
W/11117033 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND

1F_ARL_Derivative WON 17 2025/2026 Page B-31

1F_ARL_Derivative WON 17 - 2025/2026

page 37 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

LOOP SSV AND 20M25CH TO 21M00CH ON THE SSV

THURSDAY 24 JULY

Ref. No. P2025/3987934 Possession Manager Anglia IMDM Romford

Item
42

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Line Blockage + Disconnect

0130
THU

to 0430
THU

Track Maintenance
8m70ch and 14m20ch
W2025/11116883

Gidea Park Stabling Lines 1-4
Line Blockage + Disconnect

0130
THU

to 0430
THU

Turnback Line
Line Blockage + Disconnect

0130
THU

to 0430
THU

Chadwell Heath Turnback Line
Line Blockage + Disconnect

0130
THU

to 0430
THU

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L441
Up Electric: L474 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0430 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN ONLY
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 24 JULY

Ref. No. P2025/3968641 Possession Manager Anglia IMDM Romford

Item
43

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m45ch and 29m60ch
W2025/11116925

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0500
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Survey Work
14m45ch and 18m30ch
W2025/11465450
OHL Work
17m40ch and 23m60ch
W2025/11347078
Survey Work
17m60ch and 20m72ch
W2025/11471963
Survey Work
22m48ch and 23m65ch
W2025/11490015
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 43 CONTINUED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Mountnessing Jn
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
THU

to 0400
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0400 THU: 329,330,331,332,333,334,371,372
ISOLATION REF...GEI-06

PROTECTION LIMITS
0045 TO 0140 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 THU
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0430 TO 0500 THU
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 43 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B
TRACK: PREP T-20 to T-25 T-22 Dilapidation Survey W/Th for Ingatestone Loop S&C

GENERAL REMARKS
W/11116925 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP SSV AND 20M25CH TO 21M00CH ON THE SSV

FRIDAY 25 JULY

Ref. No. P2025/3987134 Repeated item, please see details under route EA1010

Item
26

FRIDAY 25 JULY

Ref. No. P2025/3987078 Possession Manager Anglia IMDM Romford

Item
46

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2025/11116935

Romford
and Upminster

Upminster Branch
Possession

0030
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2217A# pts to L443#
Up Main: L476# to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11116935 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 3M0CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 25 JULY

Ref. No. P2025/3968649 Possession Manager Anglia IMDM Romford

Item
47

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2025/11117042

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Shenfield Bay Line/Platform 6
Possession

0140
FRI

to 0430
FRI

Stabling Sidings 1-3
Sidings Possession

0140
FRI

to 0430
FRI

Mountnessing Jn
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
FRI

to 0400
FRI

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
FRI

to 0500
FRI

Survey Work
14m45ch and 18m30ch
W2025/11465451
OHL Work
17m40ch and 23m60ch
W2025/11347080
Survey Work
17m60ch and 20m72ch
W2025/11471969
Survey Work
22m48ch and 23m65ch
W2025/11490016

ISOLATION OF ELECTRICAL SECTIONS
0140 FRI TO 0400 FRI: 329,330,331,332,333,334,371,372
ISOLATION REF...GEI-07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
0045 TO 0140 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 FRI
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Electric/Southend Loop: L441# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L2268A# pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0430 TO 0500 FRI
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B
TRACK:PREP T-20 to T-25 T-22 Dilapidation Survey Th/F for Ingatestone Loop S&C

GENERAL REMARKS
W/11117042 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP SSV AND 20M25CH TO 21M00CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 23 JULY

Ref. No. P2025/3987464 Repeated item, please see details under route EA1011

Item
38
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

MONDAY 21 JULY

Ref. No. P2025/4061483 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Bishops Stortford Down Cambridge
Line Blockage (Between Trains)

0730
MON

to 1500
MON

Patrolling
30m20ch and 30m32ch
W2025/10793981

PROTECTION LIMITS
Down Cambridge: L1153 to L1155

TUESDAY 22 JULY

Ref. No. P2025/3977677 Repeated item, please see details under route EA1010

Item 9

TUESDAY 22 JULY

Ref. No. P2025/3982107 Repeated item, please see details under route EA1010

Item
10

TUESDAY 22 JULY

Ref. No. P2025/4061485 Possession Manager Anglia IMDM Tottenham Hale

Item
93

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage

0145
TUE

to 0410
TUE

Patrolling
2m45ch and 3m25ch
W2025/10806215

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage

0145
TUE

to 0410
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0145
TUE

to 0410
TUE

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage

0145
TUE

to 0410
TUE

Up Cambridge/Up Fast
Line Blockage

0145
TUE

to 0410
TUE

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fasts/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130

GENERAL REMARKS
W/10806215 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 177 CONTINUED

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

TUESDAY 22 JULY

Ref. No. P2025/3983278 Repeated item, please see details under route EA1010

Item
11

TUESDAY 22 JULY

Ref. No. P2025/4062018 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Olympic Park Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
TUE

to 1600
TUE

S&T Points
4m40ch and 4m55ch
W2025/10803695

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)

0900
TUE

to 1600
TUE

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4213645 Possession Manager Protected Path

Item
179

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
TUE

to 0600
WED

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
TUE

to 0600
WED

Upper Holloway
and Woodgrange
Park Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

Woodgrange Park Jn
and Barking Tilbury
Line Jn East

Down T&H
Protected Path

2200
TUE

to 0600
WED

Barking Tilbury Line
Jn East
and Dagenham Dock
C/End

Down Tilbury
Protected Path

2200
TUE

to 0600
WED

Dagenham Dock
C/End
and Barking Tilbury
Line Jn East

Up Tilbury
Protected Path

2200
TUE

to 0600
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 179 CONTINUED

Barking Tilbury Line
Jn East
and Woodgrange
Park

Up Tilbury/T&H
Protected Path

2200
TUE

to 0600
WED

Woodgrange Park
and Leyton Midland
Road

Up T&H
Protected Path

2200
TUE

to 0600
WED

Leyton Midland Road
and South Tottenham

Up T&H
Protected Path

2200
TUE

to 0600
WED

South Tottenham
and South Tottenham
East Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

South Tottenham East
Jn
and Tottenham South
Jn

Up Tottenham South Curve
Protected Path

2200
TUE

to 0600
WED

Tottenham South Jn
and Coppermill Jn

Up Cambridge
Protected Path

2200
TUE

to 0600
WED

Coppermill Jn
and Stratford

Up Temple Mills
Protected Path

2200
TUE

to 0600
WED

Stratford
and Temple Mills East
Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Temple Mills East Jn
and Ruckholt Rd Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Ruckholt Rd Jn
and Temple Mills
West Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Temple Mills West Jn
and Lea Bridge Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Protected Path

2200
TUE

to 0600
WED

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Protected Path

2200
TUE

to 0600
WED

Lea Bridge Jn
and Temple Mills
West Jn

Up Temple Mills
Protected Path

2200
TUE

to 0600
WED

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Ruckholt Rd Jn
and Temple Mills
West Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Temple Mills West Jn
and Coppermill Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Coppermill Jn
and Tottenham South
Jn

Down Cambridge
Protected Path

2200
TUE

to 0600
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 179 CONTINUED

Tottenham South Jn
and South Tottenham
East Jn

Down Curve
Protected Path

2200
TUE

to 0600
WED

South Tottenham East
Jn
and Upper Holloway

Up T&H
Protected Path

2200
TUE

to 0600
WED

Upper Holloway
and Harringay Park Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
TUE

to 0600
WED

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:50, ARRIVES FERME PARK GBRF ROAD 11 04:50, PLEASE CHECK
TRUST FOR EXACT TIMINGS.

WEDNESDAY 23 JULY

Ref. No. P2025/3983298 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 23 JULY

Ref. No. P2025/4061961 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Olympic Park Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0900
WED

to 1600
WED

S&T Points
4m40ch and 4m55ch
W2025/10803696

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage (Between Trains)

0900
WED

to 1600
WED

PROTECTION LIMITS
Down Temple Mills: S701 to S705
Up Temple Mills: S704 to S700
Down High Meads Loop: Beyond S703
Up High Meads Loop: Approach NL1424

THURSDAY 24 JULY

Ref. No. P2025/3983322 Repeated item, please see details under route EA1010

Item
20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

FRIDAY 25 JULY

Ref. No. P2025/4061510 Repeated item, please see details under route EA1160

Item
108

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

MONDAY 21 JULY

Ref. No. P2025/4208532 Repeated item, please see details under route EA1370

Item
240

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/3925487 Possession Manager Western Route Planning East

Item
182

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11168322

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m40ch and 4m50ch
W2025/11154572
Major Projects
0m41ch and 4m71ch
W2025/11137112
Follow-Up Work
0m43ch and 4m50ch
W2025/11517196

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059228 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2005
SAT

to 0040
SUN

Remove Rail Defects
1m45ch and 6m28ch
W2025/11353647
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

OHL Inspection
1m45ch and 6m28ch
W2025/11353751
S&T Maintenance
1m45ch and 6m28ch
W2025/11156769
URFDO Inspections
1m45ch and 6m28ch
W2025/11353706
Survey Work
1m45ch and 6m28ch
W2025/11353657
Tunnel Work
2m42ch and 4m70ch
W2025/11431328
Structures Examination
2m51ch and 4m15ch
W2025/11344603
Structures Work (Track Off)
3m52ch and 4m20ch
W2025/11399703
Ground Investigation/Automatic
Ballast Sampling
4m60ch and 5m55ch
W2025/11456747
Point Heater Maintenance
4m70ch and 6m28ch
W2025/11356015
Structures Examination
5m15ch and 5m56ch
W2025/11353382
Structures Work
5m45ch and 6m20ch
W2025/11471530

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 0805 SUN
AE 3 D, E, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2
AE 3 A, B, C
AE 4 F, G, H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 20 JULY

Ref. No. P2025/3943234 Repeated item, please see details under route EA1320

Item
210

SUNDAY 20 JULY

Ref. No. P2025/4062021 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0115
SUN

to 0745
SUN

Patrolling
1m52ch and 2m55ch
W2025/10797879
Drainage Inspection
1m60ch and 4m30ch
W2025/10806651

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

SUNDAY 20 JULY

Ref. No. P2025/4229284 Possession Manager South Rail Systems Alliance

Item
185

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage +Detonators

0115
SUN

to 0745
SUN

Follow-Up Work
0m5ch and 0m50ch
W2025/11475193

PROTECTION LIMITS
Down North London: Fixed Diamond Beyond NL222 pts to AW147
Up North London: Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL221 pts

SUNDAY 20 JULY

Ref. No. P2025/3916674 Possession Manager Western Route Planning East

Item
186

Paddington
and Southall West Jn

Lines 1 and 2/Down and Up
Main
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
0m5ch and 9m9ch
W2025/11137482

Paddington
and Ladbroke Grove
(inc.)

Line 3
Possession

0001
SUN

to 0800
SUN

Paddington Platforms 1 to 6
Possession

0001
SUN

to 0800
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0001
SUN

to 0120
SUN

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0800
SUN

Up Brentford Loop
Possession

0001
SUN

to 0800
SUN

Southall
and Brentford GF

Single
Possession

0001
SUN

to 0800
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0800
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0800
SUN

Brentford GF
and Brentford Goods

West London Waste
Sidings Possession

0001
SUN

to 0800
SUN

Permanent Way Inspection
0m0ch and 2m70ch
W2025/11443560
Remove Rail Defects
0m0ch and 2m70ch
W2025/11438146
Station Work
0m5ch and 0m25ch
W2025/11457244
S&T Points
0m5ch and 0m52ch
W2025/11437728
S&T Work
0m5ch and 3m40ch
W2025/11160158
P-Way Maintenance
0m5ch and 4m72ch
W2025/10832799
Telecoms Inspection
1m20ch and 2m9ch
W2025/11528718
Remove Rail Defects
1m28ch and 1m46ch
W2025/11451058
HS2 ASPRO Major Projects
1m40ch and 3m40ch
W2025/11444942
Major Projects
1m47ch and 6m70ch
W2025/11106760
Follow-Up Work
1m50ch and 2m30ch
W2025/11514724

1F_ARL_Derivative WON 17 2025/2026 Page B-68

1F_ARL_Derivative WON 17 - 2025/2026

page 74 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 20 JULY

Ref. No. P2025/4068910 Possession Manager Railscape Limited

Item
187

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Structures Work
3m0ch and 12m39ch
W2025/11446746

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Follow-Up Work
3m5ch and 12m39ch
W2025/10899002

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
188

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 21 JULY

Ref. No. P2025/4059258 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11157255

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11365993
Track Maintenance
3m60ch and 7m75ch
W2025/11416847
S&T Maintenance
7m0ch and 17m30ch
W2025/11415633
Major Projects
8m0ch and 9m40ch
W2025/11462360

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 21 JULY

Ref. No. P2025/4092575 Possession Manager Western East IMDM

Item
190

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704901

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 21 JULY

Ref. No. P2025/4061971 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage + Disconnect

0105
MON

to 0510
MON

Structures Work
3m0ch and 12m39ch
W2025/11446752

Richmond Platforms 3-7
Line Blockage + Disconnect

0105
MON

to 0510
MON

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage + Disconnect

0105
MON

to 0510
MON

Westbound District Line
Line Blockage + Disconnect

0105
MON

to 0510
MON

S&T Points
3m10ch and 12m39ch
W2025/10803794

ISOLATION OF ELECTRICAL SECTIONS
0105 MON TO 0510 MON: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

MONDAY 21 JULY

Ref. No. P2025/4061973 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10797141

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 21 JULY

Ref. No. P2025/4062047 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10797236

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Arc Repairs
0m0ch and 4m70ch
W2025/11122304

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Major Projects HS2
0m0ch and 1m0ch
W2025/11393020
Patrolling
0m0ch and 1m45ch
W2025/11065423
Patrolling
1m43ch and 2m40ch
W2025/11050108
In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125821
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11124271
Survey Work
2m0ch and 3m70ch
W2025/11467928
S&T Renewal
2m27ch and 4m25ch
W2025/11446233
Renew Pads / Nylons
2m30ch and 4m25ch
W2025/10891320
Track Maintenance
2m45ch and 4m20ch
W2025/11101527
Patrolling
3m0ch and 4m20ch
W2025/11157224
Vegetation Clearance
5m42ch and 5m77ch
W2025/11351343
Track Maintenance
4m75ch and 6m60ch
W2025/11354465
Track Maintenance
6m65ch and 7m61ch
W2025/11354279
PL Tamping
6m65ch and 7m61ch
W2025/11018388
OHL Inspection
0m0ch and 7m61ch
W2025/11354541
S&T Maintenance
0m0ch and 7m61ch
W2025/11354534
Survey Work
0m0ch and 7m61ch
W2025/11354535
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

URFDO Inspections
0m0ch and 7m61ch
W2025/11354489

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 A, B, C, D, L, M, N, P, U, V
AE 4 B, C, D, E, F, G, H
AE 11 & 12
AH 3 & 4

0100 TUE TO 0500 TUE
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6J73 AT WM336 SIGNAL ON THE UP SLOW LINE

TUESDAY 22 JULY

Ref. No. P2025/4098781 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11041149

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 22 JULY

Ref. No. P2025/4237304 Possession Manager LNW Works Delivery South

Item
196

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Renewal
5m30ch and 5m46ch
W2025/11497531

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

TUESDAY 22 JULY

Ref. No. P2025/4062033 Possession Manager Anglia IMDM Tottenham Hale

Item
197

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0105
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11190435

Richmond Platforms 3-7
Line Blockage +Detonators

0105
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0105
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0105
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0105
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0105
TUE

to 0510
TUE

S&T Points
3m10ch and 12m39ch
W2025/10803795

ISOLATION OF ELECTRICAL SECTIONS
0105 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0105 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203
pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4100951 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Arc Repairs
0m0ch and 4m70ch
W2025/11122271

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Major Projects HS2
0m0ch and 1m0ch
W2025/11393062
Patrolling
0m0ch and 1m45ch
W2025/11065493
In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125823
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11125881
PL Tamping
1m45ch and 4m70ch
W2025/11018363
Survey Work
2m0ch and 3m70ch
W2025/11468020
S&T Renewal
2m27ch and 4m25ch
W2025/11446234
Survey Work
5m30ch and 5m48ch
W2025/11428529
Vegetation Clearance
5m42ch and 5m77ch
W2025/11351638
Track Maintenance
4m75ch and 6m60ch
W2025/11354367
OHL Inspection
0m0ch and 7m61ch
W2025/11354493
Survey Work
0m0ch and 7m61ch
W2025/11354537
URFDO Inspections
0m0ch and 7m61ch
W2025/11354539
S&T Maintenance
0m0ch and 7m61ch
W2025/11354475
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT WM328 SIGNAL ON THE UP SLOW LINE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT WM328 SIGNAL ON THE UP SLOW LINE

WEDNESDAY 23 JULY

Ref. No. P2025/4061995 Possession Manager Anglia IMDM Tottenham Hale

Item
199

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0105
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11190436

Richmond Platforms 3-7
Line Blockage +Detonators

0105
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0105
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0105
WED

to 0510
WED

S&T Points
3m10ch and 12m39ch
W2025/10803796
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0105
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0105
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0105 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0105 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

WEDNESDAY 23 JULY

Ref. No. P2025/4043826 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11105822

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11106844
Survey Work
6m70ch and 12m40ch
W2025/11106862
Patrolling
6m70ch and 12m40ch
W2025/11106234
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106127
URFDO Inspections
6m70ch and 17m30ch
W2025/11106874
S&T Renewal
6m70ch and 17m30ch
W2025/11366000
S&T Maintenance
7m0ch and 17m30ch
W2025/11106853
Major Projects
8m0ch and 9m40ch
W2025/11462389
Off Track Work
9m0ch and 12m40ch
W2025/11283403
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Track Maintenance
12m42ch and 17m30ch
W2025/11106840
Survey Work
12m42ch and 17m30ch
W2025/11106813

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4043783 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Arc Repairs
0m0ch and 4m70ch
W2025/11122278

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Major Projects HS2
0m0ch and 1m0ch
W2025/11393183
Patrolling
0m0ch and 1m45ch
W2025/11065494
In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125824
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11125882
Survey Work
2m0ch and 3m70ch
W2025/11468135
S&T Renewal
2m27ch and 4m25ch
W2025/11446152
Track Maintenance
4m75ch and 6m60ch
W2025/11354368
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

PL Tamping
4m75ch and 6m60ch
W2025/11018483
S&T Maintenance
0m0ch and 7m61ch
W2025/11354375
Survey Work
0m0ch and 7m61ch
W2025/11354378
URFDO Inspections
0m0ch and 7m61ch
W2025/11354480
OHL Inspection
0m0ch and 7m61ch
W2025/11354585

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 A, B, C, D, L, M, N, P, U, V
AE 4 B, C, D, E, F, G, H
AE 11 & 12
AH 3 & 4

0100 THU TO 0500 THU
AE 1 G
AE 4 A
AE 5 A
AE 7 & 8

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 24 JULY

Ref. No. P2025/4062068 Repeated item, please see details under route EA1320

Item
216

THURSDAY 24 JULY

Ref. No. P2025/4092587 Possession Manager Western East IMDM

Item
202

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705260

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 24 JULY

Ref. No. P2025/4062048 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage + Disconnect

0105
THU

to 0510
THU

P & D Maintenance
2m78ch and 12m39ch
W2025/11423453

Richmond Platforms 3-7
Line Blockage + Disconnect

0105
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage + Disconnect

0105
THU

to 0510
THU

Westbound District Line
Line Blockage + Disconnect

0105
THU

to 0510
THU

Structures Work
3m0ch and 12m39ch
W2025/11446763
S&T Points
3m10ch and 12m39ch
W2025/10803797

ISOLATION OF ELECTRICAL SECTIONS
0105 THU TO 0510 THU: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach GB1
Westbound District Line: beyond WK11A

THURSDAY 24 JULY

Ref. No. P2025/4062035 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10797202

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 24 JULY

Ref. No. P2025/4114366 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11140959

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 24 JULY

Ref. No. P2025/4062049 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10797247

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 24 JULY

Ref. No. P2025/4101024 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11105823

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11106845

1F_ARL_Derivative WON 17 2025/2026 Page B-89

1F_ARL_Derivative WON 17 - 2025/2026

page 95 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106128
Survey Work
6m70ch and 12m40ch
W2025/11106863
URFDO Inspections
6m70ch and 17m30ch
W2025/11106876
S&T Renewal
6m70ch and 17m30ch
W2025/11365920
S&T Maintenance
7m0ch and 17m30ch
W2025/11106712
Off Track Work
9m0ch and 12m40ch
W2025/11283835
Survey Work
12m42ch and 17m30ch
W2025/11106868
Track Maintenance
12m42ch and 17m30ch
W2025/11106789

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 25 JULY

Ref. No. P2025/4062038 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage + Disconnect

0105
FRI

to 0510
FRI

Structures Work
3m0ch and 12m39ch
W2025/11446766

Richmond Platforms 3-7
Line Blockage + Disconnect

0105
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/10803738
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage + Disconnect

0105
FRI

to 0510
FRI

Westbound District Line
Line Blockage + Disconnect

0105
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

FRIDAY 25 JULY

Ref. No. P2025/4101025 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
209

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11105824

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11106747
Survey Work
6m70ch and 12m40ch
W2025/11106797
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106209
S&T Renewal
6m70ch and 17m30ch
W2025/11366042
URFDO Inspections
6m70ch and 17m30ch
W2025/11106720
S&T Maintenance
7m0ch and 17m30ch
W2025/11106713
Off Track Work
9m0ch and 12m40ch
W2025/11283836
Track Maintenance
12m42ch and 17m30ch
W2025/11106841
Survey Work
12m42ch and 17m30ch
W2025/11106869

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

1F_ARL_Derivative WON 17 2025/2026 Page B-91

1F_ARL_Derivative WON 17 - 2025/2026

page 97 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059228 Repeated item, please see details under route EA1310

Item
183

SUNDAY 20 JULY

Ref. No. P2025/3943234 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

Track Maintenance
1m2ch and 2m25ch
W2025/10797701

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Welding and Grinding
0m4ch and 2m25ch
W2025/10807957
URFDO Inspections
0m4ch and 2m25ch
W2025/10804520
Patrolling
1m2ch and 3m70ch
W2025/10797188
Move Materials
1m3ch and 2m25ch
W2025/11341336
Patrolling
3m70ch and 2m25ch
W2025/10797074
Station Work
4m75ch and 5m5ch
W2025/11417416
Survey Work
5m50ch and 2m0ch
W2025/10875794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0710 SUN: 438,439,IN-1,430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN03 SEE IPF FOR DETAILS

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1275#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1278# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (AMENDED)

GENERAL REMARKS
ISOLATION REF...TN03 IS ALSO IN P2025/4068403

SUNDAY 20 JULY

Ref. No. P2025/4068403 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Homerton
and Stratford

Down and Up North London
Possession

0115
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
2m40ch and 3m64ch
W2025/11366043

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0755
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0755
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0755
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0755
SUN

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Possession

0115
SUN

to 0755
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0755
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0755
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0755
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11110647
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 211 CONTINUED

Camden Road West
Jn
and Lea Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0710
SUN

Stratford Platforms 1 and 2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0710
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0115
SUN

to 0710
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0115
SUN

to 0710
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0115
SUN

to 0710
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0710 SUN: 438,439,IN-1,430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN03 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down North London: NL1275# to NL1404#
Up North London: NL1402# to NL1278#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Curve/Up Channelsea Loop/Down Channelsea
Curve/Down Lea Curve/Down High Meads Curve/Down High Meads Loop: L2140# pts to S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve: S704# to L250#
Platform 10A/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 1 AND 2 STRATFORD

ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 SUN

GENERAL REMARKS
W/11366043 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 51CH TO 00M 65CH ON THE LLS2 / 00M
29CH TO 00M 15CH ON THE CHM / 00M 15CH TO 00M 54CH LLS1 / 00M 29CH TO 00M 56CH ON THE CST

ISOLATION REF...TN03 IS ALSON IN P2025/3943234

MONDAY 21 JULY

Ref. No. P2025/3943254 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

0001
MON

to 0435
MON

Track Maintenance
4m55ch and 3m14ch
W2025/10797819

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0001
MON

to 0435
MON

Survey Work
2m0ch and 3m0ch
W2025/10875761
OHL Work (Maintenance)
3m70ch and 3m15ch
W2025/11450110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 212 CONTINUED

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0001
MON

to 0435
MON

Station Work
4m0ch and 2m75ch
W2025/11328570
URFDO Inspections
4m55ch and 3m14ch
W2025/10804629
Off Track Work
4m55ch and 3m14ch
W2025/10806643
Welding and Grinding
4m55ch and 3m14ch
W2025/10806760
P & D Maintenance
4m55ch and 3m14ch
W2025/11421572

ISOLATION OF ELECTRICAL SECTIONS
0001 MON TO 0435 MON: 438AB,439EF,314D,430H,431N
ISOLATION REF...TN11

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond L2501 pts
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA THE T&H
ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7 (AMENDED)

GENERAL REMARKS
W/11450110 ADDINCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 79CH TO 02M 50CH GRE

MONDAY 21 JULY

Ref. No. P2025/4230988 Possession Manager Network Rail / High Speed

Item
213

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11488311

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 213 CONTINUED

HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043782 Repeated item, please see details under route EA1310

Item
194

TUESDAY 22 JULY

Ref. No. P2025/3988034 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2025/10811511

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Structures Examination
1m19ch and 1m57ch
W2025/11047036
Station Work
2m78ch and 2m63ch
W2025/11461071
Station Work
4m0ch and 2m75ch
W2025/11328512
Welding and Grinding
4m55ch and 3m0ch
W2025/10811517
Off Track Work
4m55ch and 3m0ch
W2025/10811415
URFDO Inspections
4m55ch and 3m0ch
W2025/10811521

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 22 JULY

Ref. No. P2025/3983278 Repeated item, please see details under route EA1010

Item
11

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4100951 Repeated item, please see details under route EA1310

Item
198

WEDNESDAY 23 JULY

Ref. No. P2025/3988121 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2025/10811413

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Hackney Wick

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

P & D Maintenance
3m58ch and 2m73ch
W2025/10804841
Station Work
4m0ch and 2m75ch
W2025/11450098
Station Work
4m55ch and 2m60ch
W2025/11469796
Off Track Work
4m55ch and 3m0ch
W2025/10811533
Welding and Grinding
4m55ch and 3m0ch
W2025/10811518
URFDO Inspections
4m55ch and 3m0ch
W2025/10811534

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1281#
Up North London/Up North London Reversible: NL1282# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 216 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 24 JULY

Ref. No. P2025/3988084 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Camden Road East
Jn
and Hackney Wick

Down and Up North London
Possession

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2025/10811529

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0450
THU

Up North London Reversible
Possession

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0450
THU

Station Work
4m0ch and 2m75ch
W2025/11450100
OHL Work
4m55ch and 1m59ch
W2025/11410378
Station Work
4m55ch and 2m60ch
W2025/11469714
URFDO Inspections
4m55ch and 3m0ch
W2025/10811444
Welding and Grinding
4m55ch and 3m0ch
W2025/10811519
Off Track Work
4m55ch and 3m0ch
W2025/10811416

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0450 THU: 438ABCEFY,439BCDEF
ISOLATION REF...TN12

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1281#
Up North London/Up North London Reversible: NL1282# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

THURSDAY 24 JULY

Ref. No. P2025/3983322 Repeated item, please see details under route EA1010

Item
20

FRIDAY 25 JULY

Ref. No. P2025/3988105 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

Track Maintenance
4m55ch and 3m0ch
W2025/10811516

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0450
FRI

Up North London Reversible
Possession

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

P & D Maintenance
1m60ch and 2m68ch
W2025/10804803
S&C Grinding Train
2m0ch and 1m25ch
W2025/11030222
Station Work
2m78ch and 2m63ch
W2025/11469953
Station Work
4m0ch and 2m75ch
W2025/11450075
OHL Work
4m55ch and 1m59ch
W2025/11410467
Off Track Work
4m55ch and 3m0ch
W2025/10811520
Welding and Grinding
4m55ch and 3m0ch
W2025/10811531
URFDO Inspections
4m55ch and 3m0ch
W2025/10811445
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061711 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
220

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
1m45ch and 7m61ch
W2025/10860840

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Track Maintenance
1m45ch and 4m20ch
W2025/10860964
S&T Maintenance
1m45ch and 7m61ch
W2025/10861639
OHL Inspection
1m45ch and 7m61ch
W2025/10862451
Survey Work
1m45ch and 7m61ch
W2025/10862196
URFDO Inspections
1m45ch and 7m61ch
W2025/10862282
Arc Repairs
4m20ch and 7m61ch
W2025/10861575
Track Maintenance
5m20ch and 7m61ch
W2025/11115640

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 220 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: POSSESSION NOT TO EXTEND INTO EUSTON DUE TO PROTECTED PATH P2025/4173643.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 21 JULY

Ref. No. P2025/4123394 Possession Manager Cleshar Contract Services

Item
221

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166383

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4104705 Possession Manager Area Planning London Bridge (DU)

Item
222

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/10859578
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 19 JULY

Ref. No. P2025/4114350 Possession Manager Anglia IMDM Romford

Item
238

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
13m6ch and 13m42ch
W2025/11117808

Barking Station Jn
and Barking

Single
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single: Beyond UR906

SUNDAY 20 JULY

Ref. No. P2025/4114353 Possession Manager Network Operations Anglia

Item
239

Woodgrange Park
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0035
SUN

to 0745
SUN

Remove Rail Defects
12m10ch and 10m20ch
W2025/11348307

Barking Tilbury Line
Jn East
and Dagenham Dock

Down and Up Tilbury
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0035
SUN

to 0745
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 0745
SUN

Barking Station Jn
and Barking

Single/Platform 1
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0745
SUN

Barking Riverside Down and Up Riverside
Possession

0035
SUN

to 0745
SUN

Platforms 1-2
Possession

0035
SUN

to 0745
SUN

Preparatory Work
7m60ch and 10m14ch
W2025/11014060
S&C Unit Renewal (Maintenance
Only)
12m10ch and 8m0ch
W2025/11463439
S&C Grinding Train
12m75ch and 8m0ch
W2025/11140552
S&T Maintenance
12m75ch and 10m14ch
W2025/11349230

1F_ARL_Derivative WON 17 2025/2026 Page B-115

1F_ARL_Derivative WON 17 - 2025/2026

page 121 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 239 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0745 SUN: 540DE,YY,541A,512,513
ISOLATION REF...TN19

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods: L913# to UR629#
Up Tilbury/Up T&H/Up Goods/Departure Line: UR628# to L912#
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

TRAFFIC REMARKS
TRAINS STABLING IN PLATFORMS 1 AND 2 BARKING RIVERSIDE

GENERAL REMARKS
W/11140552 S&C GRINDING TRAIN IN USE OTM836913
POSSESSION TO BE TAKEN AROUND S&C GRIDNING TRAIN AT UR610 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND S&C GRIDNING TRAIN AT UR611 SIGNAL ON THE DOWN TILBURY

MONDAY 21 JULY

Ref. No. P2025/4208532 Possession Manager South Rail Systems Alliance

Item
240

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

Preparatory Work
5m0ch and 7m53ch
W2025/11418955

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between
Trains)+Detonators

0050
MON

to 0455
MON

PROTECTION LIMITS
Down T&H: S9 to S23
Up T&H: S22 to S6
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

MONDAY 21 JULY

Ref. No. P2025/4109995 Possession Manager Anglia IMDM Romford

Item
241

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
MON

to 0500
MON

S&T Points
13m6ch and 13m42ch
W2025/11117757

Barking Station Jn
and Barking

Single
Line Blockage (Between Trains)

0100
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 241 CONTINUED

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single: Beyond UR906

MONDAY 21 JULY

Ref. No. P2025/4227458 Possession Manager ASPRO Anglia Network Rail

Item
242

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441731

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN15

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 22 JULY

Ref. No. P2025/4098781 Repeated item, please see details under route EA1310

Item
195

TUESDAY 22 JULY

Ref. No. P2025/4187226 Possession Manager Anglia IMDM Romford

Item
243

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Technical Inspection
2m38ch and 3m0ch
W2025/11348429

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 22 JULY

Ref. No. P2025/4227423 Possession Manager ASPRO Anglia Network Rail

Item
244

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441920

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4213645 Repeated item, please see details under route EA1280

Item
179

WEDNESDAY 23 JULY

Ref. No. P2025/4227459 Possession Manager ASPRO Anglia Network Rail

Item
245

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441921

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 24 JULY

Ref. No. P2025/4062089 Possession Manager Transport for London

Item
246

Barking Station Jn
and Barking

Single
Line Blockage +Detonators

0100
THU

to 0515
THU

Off Track Work
13m12ch and 13m53ch
W2025/10784785

1F_ARL_Derivative WON 17 2025/2026 Page B-118

1F_ARL_Derivative WON 17 - 2025/2026

page 124 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

PROTECTION LIMITS
Single: UR906 to UR2203 pts

THURSDAY 24 JULY

Ref. No. P2025/4227460 Possession Manager ASPRO Anglia Network Rail

Item
247

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442032

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 25 JULY

Ref. No. P2025/4187169 Possession Manager Anglia IMDM Romford

Item
248

Woodgrange Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
FRI

to 0440
FRI

Technical Inspection
13m10ch and 13m65ch
W2025/11348736

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage (Between Trains)

0040
FRI

to 0440
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

FRIDAY 25 JULY

Ref. No. P2025/4236567 Possession Manager ASPRO Anglia Network Rail

Item
249

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442033

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN27

1F_ARL_Derivative WON 17 2025/2026 Page B-119

1F_ARL_Derivative WON 17 - 2025/2026

page 125 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4218021 Possession Manager Protected Path

Item
237

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Junction Road Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Carlton Road Jn

Down Tottenham
Protected Path

2200
FRI

to 0600
SAT

Cricklewood Curve Jn
and Dudding Hill Jn

Down Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Acton Wells Jn

Down Cricklewood
Protected Path

2200
FRI

to 0600
SAT

Acton Wells Jn
and Acton Canal
Wharf Jn

Up Goods
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Willesden No.7 Jn
and Acton Canal
Wharf Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Dudding Hill Jn

Up Goods/Up
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Cricklewood
Curve Jn

Up Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 237 CONTINUED

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:40, ARRIVES FERME PARK GBRF ROAD 11 05:45. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 19 JULY

Ref. No. P2025/4144047 Possession Manager Transport for London

Item
250

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Station Work
0m0ch and 0m25ch
W2025/11468069

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upminster L/End

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11348207
Track Maintenance
3m60ch and 5m50ch
W2025/11359968
Track Maintenance
6m10ch and 6m43ch
W2025/11458638
Patrolling
6m19ch and 8m20ch
W2025/11219449
Major Projects
13m0ch and 13m45ch
W2025/11438854

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR203
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR202 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 21 JULY

Ref. No. P2025/4110069 Possession Manager Anglia IMDM Romford

Item
255

Fenchurch Street Platforms 1-4
Line Blockage (Between
Trains)+Disconnect

0055
MON

to 0440
MON

S&T Points
0m0ch and 0m60ch
W2025/11117423

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage (Between
Trains)+Disconnect

0055
MON

to 0440
MON

Down and Up Slow
Line Blockage (Between
Trains)+Disconnect

0055
MON

to 0440
MON

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0055
MON

to 0440
MON

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR113
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR112 to Buffer Stops Platforms 1-4 Fenchurch Street

MONDAY 21 JULY

Ref. No. P2025/4114378 Possession Manager Anglia IMDM Romford

Item
256

East Ham (LUL)
and Upminster C/End

Down and Up Main
Possession

0035
MON

to 0425
MON

Patrolling
6m60ch and 15m42ch
W2025/11117522

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
MON

to 0425
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Possession

0035
MON

to 0425
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
MON

to 0425
MON

Upminster Platform 1A
Possession

0035
MON

to 0425
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Possession

0035
MON

to 0425
MON

Ockendon Up & Down Loop
Possession

0035
MON

to 0425
MON

Upminster Up Siding
Sidings Possession

0035
MON

to 0425
MON

S&C Grinding Train
6m60ch and 8m35ch
W2025/11140778
OHL Inspection
7m45ch and 11m40ch
W2025/11500556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 256 CONTINUED

PROTECTION LIMITS
Down Main: UR149 to UR221#
Up Main: UR222# to UR150
Down Fenchurch Street/Tilbury: Approach UR903#
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863#

GENERAL REMARKS
W/11140778 S&C GRINDING TRAIN IN USE OTM836914
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UR174 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UR173 SIGNAL ON THE DOWN MAIN

MONDAY 21 JULY

Ref. No. P2025/4191805 Possession Manager Anglia IMDM Romford

Item
257

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Maintenance
38m0ch and 39m40ch
W2025/11349678

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Carriage Sidings
Sidings Possession

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/3968874 Possession Manager Anglia IMDM Romford

Item
258

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11117523

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

OHL Work
0m0ch and 4m0ch
W2025/11349067
Survey Work
0m0ch and 6m30ch
W2025/10876643
OHL Work
0m0ch and 9m10ch
W2025/11397298
Station Work
0m60ch and 1m61ch
W2025/11444316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

Station Work
1m40ch and 1m70ch
W2025/11467773
Patrolling
1m48ch and 3m2ch
W2025/11348068
S&C Grinding Train
2m0ch and 3m0ch
W2025/11140829
Structures Examination
2m75ch and 4m0ch
W2025/11345075
Structures Work
3m70ch and 6m46ch
W2025/11469762
Station Work
4m0ch and 4m20ch
W2025/11468497
Remove Rail Defects
5m7ch and 9m0ch
W2025/11536498
Track Maintenance
5m45ch and 6m43ch
W2025/11458639
Survey Work
6m30ch and 14m40ch
W2025/10876548

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN06

2245 MON TO 0425 TUE: 510,511
ISOLATION REF...TN21 SEE IPF FOR DETAILS

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 258 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11140829 S&C GRINDING TRAIN IN USE OTM836915
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UR130 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UR129 SIGNAL ON THE DOWN MAIN
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 3M 0CH ON THE GFB

W/11348068 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 3M 00CH ON THE GFB
W/11349067 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4198959 Possession Manager Network Operations Anglia

Item
259

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
MON

to 0430
TUE

Station Work
22m60ch and 25m0ch
W2025/11384622

Laindon Reversing Line
Possession

2130
MON

to 0430
TUE

Technical Inspection
23m50ch and 25m0ch
W2025/11519293

ISOLATION OF ELECTRICAL SECTIONS
2130 MON TO 0430 TUE: 519A,520C
ISOLATION REF...TN21

PROTECTION LIMITS
Down Main: Beyond UR2102# pts to UR269#
Up Main: UR268# to UR2101# pts
Reversing Line (Laindon): Beyond UR551#

TRAFFIC REMARKS
C2C TO START/TERMINATE IN PLATFORM 2 LAINDON

TUESDAY 22 JULY

Ref. No. P2025/4227547 Possession Manager Railscape Limited

Item
260

Upminster Down and Up Main
Line Blockage (Between Trains)

0030
TUE

to 0500
TUE

Station Work
15m10ch and 15m39ch
W2025/11467765

Platform 1A
Line Blockage (Between Trains)

0030
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 22 JULY

Ref. No. P2025/4187207 Possession Manager Anglia IMDM Romford

Item
263

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Maintenance
38m0ch and 39m40ch
W2025/11349680

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Carriage Sidings
Sidings Possession

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/3968861 Possession Manager Anglia IMDM Romford

Item
264

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 14m60ch
W2025/11117524

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

OHL Work
0m0ch and 4m0ch
W2025/11349029
Survey Work
0m0ch and 6m30ch
W2025/10876644
OHL Work
0m0ch and 9m10ch
W2025/11397275
Structures Examination
2m75ch and 4m0ch
W2025/11384484
Track Maintenance
3m60ch and 5m50ch
W2025/11360508
Station Work
3m66ch and 4m48ch
W2025/11444803
Structures Work
3m70ch and 6m46ch
W2025/11469800
Remove Rail Defects
5m7ch and 9m0ch
W2025/11536423
Track Maintenance
5m45ch and 6m43ch
W2025/11458640
Survey Work
6m30ch and 14m40ch
W2025/10876521
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 264 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN07

2245 TUE TO 0425 WED: 510,511
ISOLATION REF...TN29ACT SEE IPF FOR DETAILS

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11349029 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4213645 Repeated item, please see details under route EA1280

Item
179

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4198961 Possession Manager Network Operations Anglia

Item
265

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
TUE

to 0430
WED

Station Work
22m60ch and 25m0ch
W2025/11384847

Laindon Reversing Line
Possession

2130
TUE

to 0430
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 265 CONTINUED

Technical Inspection
23m50ch and 25m0ch
W2025/11519391

ISOLATION OF ELECTRICAL SECTIONS
2130 TUE TO 0430 WED: 519A,520C
ISOLATION REF...TN22

PROTECTION LIMITS
Down Main: Beyond UR2102# pts to UR269#
Up Main: UR268# to UR2101# pts
Reversing Line (Laindon): Beyond UR551#

TRAFFIC REMARKS
C2C TO START/TERMINATE IN PLATFORM 2 LAINDON

WEDNESDAY 23 JULY

Ref. No. P2025/4187235 Possession Manager Anglia IMDM Romford

Item
266

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Maintenance
38m0ch and 39m40ch
W2025/11349786

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Carriage Sidings
Sidings Possession

0100
WED

to 0500
WED

Technical Inspection
39m27ch and 39m40ch
W2025/11348644

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/3968889 Possession Manager Anglia IMDM Romford

Item
267

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2025/11117525

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Station Work
0m0ch and 0m40ch
W2025/11474991
S&T Points
0m0ch and 0m60ch
W2025/11117647
OHL Work
0m0ch and 4m35ch
W2025/11349154
Survey Work
0m0ch and 6m30ch
W2025/10876513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 267 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

OHL Work
0m0ch and 9m10ch
W2025/11397318
Structures Examination
2m75ch and 4m0ch
W2025/11384485
Structures Work
3m70ch and 6m46ch
W2025/11469801
Remove Rail Defects
5m7ch and 9m0ch
W2025/11536424
Track Maintenance
5m45ch and 6m43ch
W2025/11458641
Survey Work
6m30ch and 14m40ch
W2025/10876659

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TN08

2245 WED TO 0425 THU: 510,511
ISOLATION REF...TN25 SEE IPF FOR DETAILS

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11349154 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 02M 62CH ON THE GFB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4199017 Possession Manager Network Operations Anglia

Item
268

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
WED

to 0430
THU

Station Work
22m60ch and 25m0ch
W2025/11384848

Laindon Reversing Line
Possession

2130
WED

to 0430
THU

Technical Inspection
23m50ch and 25m0ch
W2025/11519482

ISOLATION OF ELECTRICAL SECTIONS
2130 WED TO 0430 THU: 519A,520C
ISOLATION REF...TN23

PROTECTION LIMITS
Down Main: Beyond UR2102# pts to UR269#
Up Main: UR268# to UR2101# pts
Reversing Line (Laindon): Beyond UR551#

TRAFFIC REMARKS
C2C TO START/TERMINATE IN PLATFORM 2 LAINDON

THURSDAY 24 JULY

Ref. No. P2025/4187238 Possession Manager Anglia IMDM Romford

Item
269

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Maintenance
38m0ch and 39m40ch
W2025/11349833

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Carriage Sidings
Sidings Possession

0100
THU

to 0500
THU

Technical Inspection
39m27ch and 39m40ch
W2025/11348617

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/3968897 Possession Manager Anglia IMDM Romford

Item
270

Fenchurch Street Platforms 1-4
Possession

2045
THU

to 0425
FRI

Track Maintenance
0m0ch and 14m60ch
W2025/11117526

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
THU

to 0425
FRI

Down and Up Slow
Possession

2045
THU

to 0425
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
THU

to 2245
THU

OHL Work
0m0ch and 4m35ch
W2025/11349232
Survey Work
0m0ch and 6m30ch
W2025/10876615
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 270 CONTINUED

Gas Factory Jn Up Passenger Loop
Possession

2045
THU

to 0425
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
THU

to 0425
FRI

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
THU

to 0425
FRI

OHL Work
0m0ch and 9m10ch
W2025/11397319
Structures Examination
2m75ch and 4m0ch
W2025/11384486
Structures Work
3m70ch and 6m46ch
W2025/11469802
Remove Rail Defects
5m7ch and 9m0ch
W2025/11536546
Track Maintenance
5m45ch and 6m43ch
W2025/11458642
Survey Work
6m30ch and 14m40ch
W2025/10876619

ISOLATION OF ELECTRICAL SECTIONS
2045 THU TO 0425 FRI: 507,508
ISOLATION REF...TN09

2245 THU TO 0425 FRI: 510,511
ISOLATION REF...TN26 SEE IPF FOR DETAILS

PROTECTION LIMITS
2045 TO 2245 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 THU TO 0425 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

LTS CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 290 CONTINUED

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 25 JULY

Ref. No. P2025/4187249 Possession Manager Anglia IMDM Romford

Item
291

West Thurrock Jn
and Tilbury Town
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
18m60ch and 22m20ch
W2025/11349311

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Grays Platform 3
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Seabrook Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR665 to UR693
Up Tilbury: UR692 to UR666
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4013601 Possession Manager Anglia IMDM Romford

Item
292

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

P-Way Maintenance
16m8ch and 17m73ch
W2025/11348460

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4213645 Possession Manager Protected Path

Item
30

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
TUE

to 0600
WED

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
TUE

to 0600
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 30 CONTINUED

Upper Holloway
and Woodgrange
Park Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

Woodgrange Park Jn
and Barking Tilbury
Line Jn East

Down T&H
Protected Path

2200
TUE

to 0600
WED

Barking Tilbury Line
Jn East
and Dagenham Dock
C/End

Down Tilbury
Protected Path

2200
TUE

to 0600
WED

Dagenham Dock
C/End
and Barking Tilbury
Line Jn East

Up Tilbury
Protected Path

2200
TUE

to 0600
WED

Barking Tilbury Line
Jn East
and Woodgrange
Park

Up Tilbury/T&H
Protected Path

2200
TUE

to 0600
WED

Woodgrange Park
and Leyton Midland
Road

Up T&H
Protected Path

2200
TUE

to 0600
WED

Leyton Midland Road
and South Tottenham

Up T&H
Protected Path

2200
TUE

to 0600
WED

South Tottenham
and South Tottenham
East Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

South Tottenham East
Jn
and Tottenham South
Jn

Up Tottenham South Curve
Protected Path

2200
TUE

to 0600
WED

Tottenham South Jn
and Coppermill Jn

Up Cambridge
Protected Path

2200
TUE

to 0600
WED

Coppermill Jn
and Stratford

Up Temple Mills
Protected Path

2200
TUE

to 0600
WED

Stratford
and Temple Mills East
Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Temple Mills East Jn
and Ruckholt Rd Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Ruckholt Rd Jn
and Temple Mills
West Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Temple Mills West Jn
and Lea Bridge Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Protected Path

2200
TUE

to 0600
WED

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Protected Path

2200
TUE

to 0600
WED

Lea Bridge Jn
and Temple Mills
West Jn

Up Temple Mills
Protected Path

2200
TUE

to 0600
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 30 CONTINUED

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Ruckholt Rd Jn
and Temple Mills
West Jn

Temple Mills Loop
Protected Path

2200
TUE

to 0600
WED

Temple Mills West Jn
and Coppermill Jn

Down Temple Mills
Protected Path

2200
TUE

to 0600
WED

Coppermill Jn
and Tottenham South
Jn

Down Cambridge
Protected Path

2200
TUE

to 0600
WED

Tottenham South Jn
and South Tottenham
East Jn

Down Curve
Protected Path

2200
TUE

to 0600
WED

South Tottenham East
Jn
and Upper Holloway

Up T&H
Protected Path

2200
TUE

to 0600
WED

Upper Holloway
and Harringay Park Jn

Down T&H
Protected Path

2200
TUE

to 0600
WED

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
TUE

to 0600
WED

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:50, ARRIVES FERME PARK GBRF ROAD 11 04:50, PLEASE CHECK
TRUST FOR EXACT TIMINGS.

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4218021 Possession Manager Protected Path

Item
66

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Junction Road Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Carlton Road Jn

Down Tottenham
Protected Path

2200
FRI

to 0600
SAT

Cricklewood Curve Jn
and Dudding Hill Jn

Down Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Acton Wells Jn

Down Cricklewood
Protected Path

2200
FRI

to 0600
SAT

Acton Wells Jn
and Acton Canal
Wharf Jn

Up Goods
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 66 CONTINUED

Willesden No.7 Jn
and Acton Canal
Wharf Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Dudding Hill Jn

Up Goods/Up
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Cricklewood
Curve Jn

Up Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:40, ARRIVES FERME PARK GBRF ROAD 11 05:45. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 19 JULY

Ref. No. P2025/4059247 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/10858537

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/10858612
S&T Maintenance
0m0ch and 8m0ch
W2025/10859233
Survey Work
0m0ch and 12m40ch
W2025/10859661
Track Maintenance
4m20ch and 6m60ch
W2025/10858838
Track Maintenance
6m60ch and 12m40ch
W2025/10858984
Track Maintenance
12m45ch and 25m69ch
W2025/10859134
Survey Work
12m45ch and 25m69ch
W2025/10859674
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

URFDO Inspections
0m0ch and 25m69ch
W2025/10859861
OHL Inspection
0m0ch and 25m69ch
W2025/10860089
S&T Maintenance
8m0ch and 25m69ch
W2025/10859590

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0010 SAT TO 0600 SAT
923C

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 19 JULY

Ref. No. P2025/4059223 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Survey Work
28m0ch and 34m40ch
W2025/10860168

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
36m0ch and 46m51ch
W2025/10987059
Remove Rail Defects
36m0ch and 38m0ch
W2025/11433801
S&T Work
36m0ch and 46m35ch
W2025/10954858
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 19 JULY

Ref. No. P2025/4059313 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11042990

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4059223 AND W2025/11042987 UNDER LINE HEADING MD101.

SATURDAY 19 JULY

Ref. No. P2025/4059225 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Great Haywood
(Former Site of)
and Meaford Crossing
LC (CCTV)

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

OHL Work
37m10ch and 33m25ch
W2025/10825509

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Main / Down Stoke: Beyond CM7003# to Approach SOT251
Up Stoke / Up Main: Beyond SOT250# to Approach CM7002

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059228 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2005
SAT

to 0040
SUN

Remove Rail Defects
1m45ch and 6m28ch
W2025/11353647

Kilburn High Road Up & Dn Goods Loop
Possession

2005
SAT

to 1200
SUN

S&T Maintenance
1m45ch and 6m28ch
W2025/11156769

1F_ARL_Derivative WON 17 2025/2026 Page B-149

1F_ARL_Derivative WON 17 - 2025/2026

page 155 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2005
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2005
SAT

to 1200
SUN

Camden Jn
and Harlesden Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0550
SUN

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

OHL Inspection
1m45ch and 6m28ch
W2025/11353751
URFDO Inspections
1m45ch and 6m28ch
W2025/11353706
Survey Work
1m45ch and 6m28ch
W2025/11353657
Tunnel Work
2m42ch and 4m70ch
W2025/11431328
Structures Examination
2m51ch and 4m15ch
W2025/11344603
Structures Work (Track Off)
3m52ch and 4m20ch
W2025/11399703
Ground Investigation/Automatic
Ballast Sampling
4m60ch and 5m55ch
W2025/11456747
Point Heater Maintenance
4m70ch and 6m28ch
W2025/11356015
Structures Examination
5m15ch and 5m56ch
W2025/11353382
Structures Work
5m45ch and 6m20ch
W2025/11471530

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 0805 SUN
AE 3 D, E, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

0115 SUN TO 0550 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2
AE 3 A, B, C
AE 4 F, G, H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM2412B pts# to Approach WM2101 pts#, WM2105
pts#

2005 SAT TO 1200 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Bufferstops Willesden TMD Neck

0040 SUN TO 0645 SUN
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM337
Up Slow, Kilburn Up & Down Goods, Up Primrose Hill: Beyond WM334# to Approach WM2101 pts#, WM2105 pts#
Down Fast: Beyond WM111 to Approach WM133
Up Fast: Beyond WM130# to Approach WM110#

TRAFFIC REMARKS
2005 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.

2005 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059226 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 1m42ch
W2025/11382428

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Vegetation Clearance
0m0ch and 1m5ch
W2025/11542605
S&T Maintenance
0m0ch and 1m42ch
W2025/11292309
CWR Stress Management
0m0ch and 1m42ch
W2025/11122000
URFDO Inspections
0m0ch and 1m42ch
W2025/11292264
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn Up Slow
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

Survey Work
0m0ch and 1m42ch
W2025/11292261
OHL Inspection
0m0ch and 1m42ch
W2025/11292321

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 E, F, G
AE 2 A
AE 3 Q, R
AE 4 A
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904 Complete

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X: Bufferstops Euston Platforms 1 to 16 to Approach WM111#,
WM315#
Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM108#, WM2150 pts#, WM312# to Bufferstops
Euston Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059310 Possession Manager Network Rail / High Speed

Item
7

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11122008

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4059226 AND W2025/11122000 UNDER LINE HEADING MD101.

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059230 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2210
SAT

to 1200
SUN

S&C Medium Refurb
0m33ch and 2m59ch
W2025/11122950

Watford Junction Platform 10
Possession

2210
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2210
SAT

to 1200
SUN

Remove Rail Defects
0m33ch and 2m59ch
W2025/11079128
Earthwork
0m75ch and 1m40ch
W2025/11466862
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Kings Langley Up Kings Langley Loop
Possession

2210
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2210
SAT

to 1200
SUN

North Departure Line
Possession

2210
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2210
SAT

to 1200
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

2210
SAT

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2210
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2210
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2210
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2210
SAT

to 1200
SUN

Wembley Central Loco Siding L & M
BLOCKED To A/C Electric
Trains

2210
SAT

to 1200
SUN

Willesden Euro
Terminal

Reception Sidings 1&2
BLOCKED To A/C Electric
Trains

2210
SAT

to 1200
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2210
SAT

to 1200
SUN

Harlesden Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

S&T Renewal
1m0ch and 1m40ch
W2025/11495601
In Connection With Engineering Work
6m67ch and 10m26ch
W2025/11445762
Arc Repairs
7m6ch and 9m40ch
W2025/11218664
Structures Work
7m59ch and 10m26ch
W2025/11430682
Track Maintenance
12m0ch and 22m2ch
W2025/11353718
OHL Work
12m0ch and 17m21ch
W2025/11124133
Unload Ballast
12m0ch and 21m25ch
W2025/10925263
P & D Maintenance
12m40ch and 17m20ch
W2025/11460458
RRAP Work
15m45ch and 16m15ch
W2025/11460450
Vegetation Clearance
17m45ch and 21m25ch
W2025/11438176
Structures Work
17m48ch and 20m0ch
W2025/11420106
Follow Up Tamping
22m7ch and 28m5ch
W2025/11052295
Structures Examination
22m7ch and 23m4ch
W2025/11429645
Structures Work
22m60ch and 25m60ch
W2025/11420428
Patrolling
25m20ch and 25m69ch
W2025/11089412
P & D Maintenance
25m20ch and 26m0ch
W2025/11137249
Detail Structures Examination
26m5ch and 26m40ch
W2025/11421273
Patrolling
7m0ch and 9m40ch
W2025/11353799
S&T Maintenance
7m6ch and 8m0ch
W2025/11353725
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
2210 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2210 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ARL ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS TO UP & DOWN GOODS NO.1 OR 2.
NO ACCESS BRENT RECEPTION AND DEPARTURE NO.1 OR 2.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH SATURDAY AND WON'T RUN SUNDAY.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

ANGLIA TO NOTE. ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126)

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6R01 AT WM362 SIGNAL ON THE UP SLOW LINE
6J95 AT WT5152 SIGNAL OM THE UP SLOW LINE

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4225169 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
9

Willesden Euro
Terminal

Reception Sidings 1&2
Sidings Possession

2210
SAT

to 1200
SUN

In Connection With Worksite
Management
0m35ch and 0m65ch
W2025/11468728

1F_ARL_Derivative WON 17 2025/2026 Page B-156

1F_ARL_Derivative WON 17 - 2025/2026

page 162 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

PROTECTION LIMITS
0010 SUN TO 0835 SUN
Down Stafford Fast / Down Fast, Down Stafford Slow / Down Slow, Stafford Goods Loop, Stafford Platforms 3 & 6,
Down Penkridge, Down Norton Bridge: Beyond LS3581, LS5575, WS6283# to Approach CS3173, CS5169, SOT403
Up Fast / Up Stafford Fast, Up Slow / Up Stafford Slow, Stafford Platform 1, Up Penkridge Fast / Up Penkridge, Up
Penkridge Slow, Up Norton Bridge, Norton Bridge East Chord: Beyond CS3146, CS5170, NS4336 to Approach
LS3576, LS5568, WS4334

0835 SUN TO 1630 SUN
Down Slow: Beyond SC5615# to Approach CS5169
Up Slow: Beyond CS5170 to Approach SC5614

TRAFFIC REMARKS
0010 SAT TO 0835 SUN
NO ACCESS STAFFORD STATION, STAFFORD DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

0835 SUN TO 1630 SUN
TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOXEY JN AND BASFORD HALL JN SB.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4059304 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

CWR Stress Management
0m0ch and 1m42ch
W2025/11122066

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2350
SUN

to 0540
MON

Vegetation Clearance
0m0ch and 1m42ch
W2025/11351288
S&T Maintenance
0m0ch and 1m42ch
W2025/11354071
Remove Rail Defects
0m0ch and 1m42ch
W2025/11538617
URFDO Inspections
0m0ch and 1m42ch
W2025/11124728
OHL Inspection
0m0ch and 1m42ch
W2025/11353973

ISOLATION OF ELECTRICAL SECTIONS
2350 SUN TO 0540 MON
AE 1 G
AE 5 Complete
AE 10 A, B, C, D, E, F, G, H, J

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4059255 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2300
SUN

to 0500
MON

Tunnel Work
2m42ch and 5m52ch
W2025/11431331

Kilburn High Road Up & Dn Goods Loop
Possession

2300
SUN

to 0500
MON

Preparatory Work
4m0ch and 5m52ch
W2025/11230192
OHL Inspection
1m45ch and 5m52ch
W2025/11354024
S&T Maintenance
1m45ch and 5m52ch
W2025/11353974
URFDO Inspections
1m45ch and 5m57ch
W2025/11124855

ISOLATION OF ELECTRICAL SECTIONS
2300 SUN TO 0500 MON
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2411B pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2412B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
UP Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FASTS.
AWC ECS TO RUN VIA HARLESDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4059305 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

S&T Maintenance
6m54ch and 8m0ch
W2025/11353979

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2105
SUN

to 0530
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2105
SUN

to 0530
MON

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

2350
SUN

to 0515
MON

St. Albans Abbey
and Watford South Jn

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

2350
SUN

to 0515
MON

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0300
MON

to 0530
MON

S&T Maintenance
8m5ch and 17m21ch
W2025/11354182
URFDO Inspections
6m54ch and 16m21ch
W2025/11124729
OHL Inspection
6m54ch and 17m21ch
W2025/11354140

PROTECTION LIMITS
2105 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334

0300 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342

1F_ARL_Derivative WON 17 2025/2026 Page B-175

1F_ARL_Derivative WON 17 - 2025/2026

page 181 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS WILL NOT RUN.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

2350 SUN TO 0515 MON
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4059306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Track Maintenance
17m66ch and 36m0ch
W2025/11354170

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

OHL Inspection
17m66ch and 26m20ch
W2025/11354165
S&T Maintenance
17m66ch and 34m60ch
W2025/11354153
URFDO Inspections
17m66ch and 36m0ch
W2025/11124861
OHL Work
30m75ch and 34m10ch
W2025/11413619
URFDO Inspections
35m33ch and 36m61ch
W2025/11145225

ISOLATION OF ELECTRICAL SECTIONS
2200 SUN TO 0500 MON
LB 3 & 4
LB-AF 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

Grange Jn
and Stoke North Jn

Up Goods
Possession

2345
SUN

to 0530
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession

2345
SUN

to 0530
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2345
SUN

to 0530
MON

Yarnfield Junction
and Stone Jn

Down and Up Norton Bridge
Possession

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession

2345
SUN

to 0530
MON

Cable Work
20m36ch and 19m30ch
W2025/11448765
Patrolling
27m20ch and 13m40ch
W2025/10899547
S&T Work
27m20ch and 13m40ch
W2025/11046119

PROTECTION LIMITS
Down Main/Down Stoke, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond SOT251#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach SOT331, SOT473#
Up Stoke/Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT332,
SOT474# to Approach SOT250, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Arc Repairs
0m0ch and 4m70ch
W2025/11122304

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Major Projects HS2
0m0ch and 1m0ch
W2025/11393020
Patrolling
0m0ch and 1m45ch
W2025/11065423
Patrolling
1m43ch and 2m40ch
W2025/11050108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125821
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11124271
Survey Work
2m0ch and 3m70ch
W2025/11467928
S&T Renewal
2m27ch and 4m25ch
W2025/11446233
Renew Pads / Nylons
2m30ch and 4m25ch
W2025/10891320
Track Maintenance
2m45ch and 4m20ch
W2025/11101527
Patrolling
3m0ch and 4m20ch
W2025/11157224
Vegetation Clearance
5m42ch and 5m77ch
W2025/11351343
Track Maintenance
4m75ch and 6m60ch
W2025/11354465
Track Maintenance
6m65ch and 7m61ch
W2025/11354279
PL Tamping
6m65ch and 7m61ch
W2025/11018388
OHL Inspection
0m0ch and 7m61ch
W2025/11354541
URFDO Inspections
0m0ch and 7m61ch
W2025/11354489
S&T Maintenance
0m0ch and 7m61ch
W2025/11354534
Survey Work
0m0ch and 7m61ch
W2025/11354535
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6J73 AT WM336 SIGNAL ON THE UP SLOW LINE

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043784 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

URFDO Inspections
15m0ch and 17m21ch
W2025/11354574

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

S&T Maintenance
9m69ch and 17m21ch
W2025/11157240
OHL Inspection
9m69ch and 17m21ch
W2025/11354577
Survey Work
12m55ch and 17m21ch
W2025/11354569

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

In-traffic grinder working shift 9426.
NOTE: Grinder reverses on Up Slow south of Ledburn Jn. Slow line possessions to block at Cheddington from south.

IN-TRAFFIC GRINDER WORKING LEDBURN JN TO CASTLETHORPE ON DOWN SLOW LINE.
YARD OUT: LICHFIELD UP SDGS
YARD IN: WELLINGBOROUGH

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043787 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Stafford Trent Valley
Jn No.1
and Basford Hall Jn
SB (BH)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
MON

to 0515
TUE

Ground Investigation/Automatic
Ballast Sampling
133m59ch and 134m24ch
W2025/11467339

Stafford Platforms 1 & 3
Possession

2300
MON

to 0515
TUE

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
MON

to 0515
TUE

PL Tamping
139m5ch and 142m35ch
W2025/11087460
URFDO Inspections
132m71ch and 154m30ch
W2025/10963682

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3581# to Approach CS3173
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3146, NS5694 to Approach LS3576

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:
6Q60 AT SIGNAL SC3614 ON THE UP FAST

TUESDAY 22 JULY

Ref. No. P2025/4213570 Possession Manager Aureos Rail

Item
39

Willesden TMD South Depot Roads 1 - 6
Sidings Possession

0900
TUE

to 1700
TUE

In Connection With Isolation
Arrangements
4m75ch and 5m30ch
W2025/11423399

Run Round Road
Sidings Possession

0900
TUE

to 1700
TUE

Siding Nos. 7 & 8
Sidings Possession

0900
TUE

to 1700
TUE

Loop / Neck
Sidings Possession

0900
TUE

to 1700
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Run Round Road
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Siding Nos. 7 & 8
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

Loop / Neck
BLOCKED To A/C Electric
Trains

0900
TUE

to 1700
TUE

ISOLATION OF ELECTRICAL SECTIONS
0900 TUE TO 1700 TUE
AE 3 E, K, K1, K2, TM1, 2, 3, 4 & 6

TRAFFIC REMARKS
STABLED AC TRACTION WITHIN WILLESDEN TMD SHED ROADS 1 TO 6, SOUTH DEPOT ROADS 1 TO 6, RUN
ROUND ROAD AND SIDINGS 7 & 8 TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC PANEL C WILLESDEN FOR STABLING
& DEPARTURE / ARRIVAL AND TMD LOOP / NECK.
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY SCC SUBURBAN WORKS STATION FOR
DEPOT ARRIVAL & DEPARTURE LINE.
ALL OTHER TMD LINES TO BE TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER.

TUESDAY 22 JULY

Ref. No. P2025/4043786 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Hillmorton Jn
and High Oaks Jn

Up Trent Valley Fast/Up Fast
Possession

0010
TUE

to 0525
TUE

Track Maintenance
81m45ch and 84m40ch
W2025/11139513

Rugby South Jn
and High Oaks Jn

Up Trent Valley Slow / Up Slow
Possession

0010
TUE

to 0525
TUE

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
TUE

to 0525
TUE

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
TUE

to 0525
TUE

OHL Work
81m45ch and 84m40ch
W2025/11146983
S&T Work
82m0ch and 83m40ch
W2025/11139364
Station Work
82m30ch and 82m50ch
W2025/11424578
URFDO Inspections
81m45ch and 84m48ch
W2025/11146675

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0525 TUE
PN 5 A, B, C
PN 7 A, B, C, D, E, G, H, J, K, L, M, N
PN 9 C
PN 11 B
PN-AF 5A
PN-AF 7A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4100951 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Arc Repairs
0m0ch and 4m70ch
W2025/11122271

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Major Projects HS2
0m0ch and 1m0ch
W2025/11393062
Patrolling
0m0ch and 1m45ch
W2025/11065493
In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125823
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11125881
PL Tamping
1m45ch and 4m70ch
W2025/11018363
Survey Work
2m0ch and 3m70ch
W2025/11468020
S&T Renewal
2m27ch and 4m25ch
W2025/11446234
Survey Work
5m30ch and 5m48ch
W2025/11428529
Vegetation Clearance
5m42ch and 5m77ch
W2025/11351638
Track Maintenance
4m75ch and 6m60ch
W2025/11354367
OHL Inspection
0m0ch and 7m61ch
W2025/11354493
Survey Work
0m0ch and 7m61ch
W2025/11354537
URFDO Inspections
0m0ch and 7m61ch
W2025/11354539
S&T Maintenance
0m0ch and 7m61ch
W2025/11354475
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT WM328 SIGNAL ON THE UP SLOW LINE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT WM328 SIGNAL ON THE UP SLOW LINE

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4100955 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
TUE

to 0610
WED

OHL Work
30m75ch and 34m67ch
W2025/11413932

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0610
WED

Tring Up & Down Relief
Possession

2230
TUE

to 0610
WED

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2230
TUE

to 0610
WED

Survey Work
31m0ch and 32m0ch
W2025/11354531
URFDO Inspections
35m33ch and 36m61ch
W2025/11146801
S&T Maintenance
17m66ch and 34m60ch
W2025/11157335
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4043783 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Arc Repairs
0m0ch and 4m70ch
W2025/11122278

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Major Projects HS2
0m0ch and 1m0ch
W2025/11393183
Patrolling
0m0ch and 1m45ch
W2025/11065494
In Connection With Engineering Work
1m45ch and 4m67ch
W2025/11125824
OHL Work (Maintenance)
1m45ch and 4m70ch
W2025/11125882
Survey Work
2m0ch and 3m70ch
W2025/11468135
S&T Renewal
2m27ch and 4m25ch
W2025/11446152
Track Maintenance
4m75ch and 6m60ch
W2025/11354368
PL Tamping
4m75ch and 6m60ch
W2025/11018483
S&T Maintenance
0m0ch and 7m61ch
W2025/11354375
Survey Work
0m0ch and 7m61ch
W2025/11354378
URFDO Inspections
0m0ch and 7m61ch
W2025/11354480
OHL Inspection
0m0ch and 7m61ch
W2025/11354585
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 11 TO HAVE PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4100953 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m45ch
W2025/11354610

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Survey Work
9m69ch and 12m40ch
W2025/11354566
URFDO Inspections
9m50ch and 17m21ch
W2025/11354626
S&T Maintenance
9m50ch and 17m21ch
W2025/11157242
OHL Inspection
9m69ch and 17m21ch
W2025/11354579
Survey Work
12m40ch and 17m21ch
W2025/11354520
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/3992858 Possession Manager Protected Path

Item
63

Camden Jn
and Queens Park

Down and Up Slow
Protected Path

2300
THU

to 0600
FRI

Euston Platforms 1 to 10
Protected Path

2300
THU

to 0600
FRI

Euston
and Camden Jn

Lines B and C
Protected Path

2300
THU

to 0600
FRI

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.
.

GENERAL REMARKS
MPV S&C 201B

THURSDAY 24 to FRIDAY 25 JULY

Ref. No. P2025/4100954 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m45ch
W2025/11354611

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m69ch and 12m40ch
W2025/11354567
S&T Maintenance
9m50ch and 17m21ch
W2025/11157243
URFDO Inspections
9m50ch and 17m21ch
W2025/11354654
OHL Inspection
9m69ch and 17m21ch
W2025/11354655
Survey Work
12m40ch and 17m21ch
W2025/11354521

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061711 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
1m45ch and 7m61ch
W2025/10860840

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Track Maintenance
1m45ch and 4m20ch
W2025/10860964
S&T Maintenance
1m45ch and 7m61ch
W2025/10861639
OHL Inspection
1m45ch and 7m61ch
W2025/10862451
Survey Work
1m45ch and 7m61ch
W2025/10862196
URFDO Inspections
1m45ch and 7m61ch
W2025/10862282
Arc Repairs
4m20ch and 7m61ch
W2025/10861575
Track Maintenance
5m20ch and 7m61ch
W2025/11115640

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: POSSESSION NOT TO EXTEND INTO EUSTON DUE TO PROTECTED PATH P2025/4173643.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061712 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
9m30ch and 12m40ch
W2025/10863246

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

RRAP Work
15m45ch and 16m15ch
W2025/11480957
Track Maintenance
24m62ch and 26m10ch
W2025/10863454
OHL Work
43m75ch and 46m9ch
W2025/11471057
S&T Work
46m35ch and 52m60ch
W2025/10965292
OHL Inspection
9m30ch and 26m20ch
W2025/10863863
S&T Maintenance
9m30ch and 34m60ch
W2025/10863701
URFDO Inspections
9m30ch and 36m0ch
W2025/10863940
Survey Work
12m55ch and 36m0ch
W2025/10899054
URFDO Inspections
35m33ch and 55m16ch
W2025/11042948

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
BH 22 & 23
BB 3 & 4
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4062293 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Doxey Junction
and Betley Road
(former site of SB)

Down and Up Slow
Possession

2320
FRI

to 0550
SAT

OHL Work
147m29ch and 152m25ch
W2025/11398495

Searchlight Lane Jn
and Yarnfield Junction

Down and Up Norton Bridge
Possession

2320
FRI

to 0550
SAT

Rail Lubricators
139m20ch and 148m20ch
W2025/11047981

ISOLATION OF ELECTRICAL SECTIONS
2320 Fri to 0550 Sat
CW 19, 20 COMPLETE
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5655, NS4333
Up Slow, Up Norton Bridge: Beyond SC5656, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059226 Repeated item, please see details under route MD101

Item 6

SUNDAY 20 JULY

Ref. No. P2025/4222602 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Structures Work
8m59ch and 9m64ch
W2025/11458897

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

Survey Work
12m35ch and 12m50ch
W2025/11469199

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
913 TO 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS41# to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS42#

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 21 JULY

Ref. No. P2025/4059258 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11157255

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11365993
Track Maintenance
3m60ch and 7m75ch
W2025/11416847
S&T Maintenance
7m0ch and 17m30ch
W2025/11415633
Major Projects
8m0ch and 9m40ch
W2025/11462360

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043782 Repeated item, please see details under route MD101

Item
34

TUESDAY 22 JULY

Ref. No. P2025/4100016 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2025/11105885

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-D)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11106791
Patrolling
6m70ch and 12m40ch
W2025/11105988
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106119
Survey Work
6m70ch and 12m40ch
W2025/11106861
URFDO Inspections
6m70ch and 17m30ch
W2025/11106872
S&T Renewal
6m70ch and 17m30ch
W2025/11365954
S&T Maintenance
7m0ch and 17m30ch
W2025/11106852
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Major Projects
8m0ch and 9m40ch
W2025/11462361
Off Track Work
9m0ch and 12m40ch
W2025/11283354
Track Maintenance
12m42ch and 17m30ch
W2025/11106839
Survey Work
12m42ch and 17m30ch
W2025/11106812

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4100951 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 23 JULY

Ref. No. P2025/4043826 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11105822

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11106844
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

Patrolling
6m70ch and 12m40ch
W2025/11106234
Survey Work
6m70ch and 12m40ch
W2025/11106862
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106127
S&T Renewal
6m70ch and 17m30ch
W2025/11366000
URFDO Inspections
6m70ch and 17m30ch
W2025/11106874
S&T Maintenance
7m0ch and 17m30ch
W2025/11106853
Major Projects
8m0ch and 9m40ch
W2025/11462389
Off Track Work
9m0ch and 12m40ch
W2025/11283403
Track Maintenance
12m42ch and 17m30ch
W2025/11106840
Survey Work
12m42ch and 17m30ch
W2025/11106813

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

1F_ARL_Derivative WON 17 2025/2026 Page B-224

1F_ARL_Derivative WON 17 - 2025/2026

page 230 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 23 JULY

Ref. No. P2025/4211574 Possession Manager LNW Route Business Stonebridge Park

Item
82

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139114

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4043826 AND W2025/11106234.

WEDNESDAY 23 to THURSDAY 24 JULY

Ref. No. P2025/4043783 Repeated item, please see details under route MD101

Item
54

THURSDAY 24 JULY

Ref. No. P2025/4101024 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11105823

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11106845
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106128
Survey Work
6m70ch and 12m40ch
W2025/11106863
URFDO Inspections
6m70ch and 17m30ch
W2025/11106876
S&T Renewal
6m70ch and 17m30ch
W2025/11365920
S&T Maintenance
7m0ch and 17m30ch
W2025/11106712
Off Track Work
9m0ch and 12m40ch
W2025/11283835
Survey Work
12m42ch and 17m30ch
W2025/11106868
Track Maintenance
12m42ch and 17m30ch
W2025/11106789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT-

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 25 JULY

Ref. No. P2025/4101025 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11105824

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11106747
Survey Work
6m70ch and 12m40ch
W2025/11106797
C1 Rerail - One Rail Only
6m70ch and 12m40ch
W2025/11106209
S&T Renewal
6m70ch and 17m30ch
W2025/11366042
URFDO Inspections
6m70ch and 17m30ch
W2025/11106720
S&T Maintenance
7m0ch and 17m30ch
W2025/11106713
Off Track Work
9m0ch and 12m40ch
W2025/11283836
Track Maintenance
12m42ch and 17m30ch
W2025/11106841
Survey Work
12m42ch and 17m30ch
W2025/11106869
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 84 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.WCS
CCT

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059226 Repeated item, please see details under route MD101

Item 6

SATURDAY 19 to SUNDAY 20 JULY

Ref. No. P2025/4059228 Repeated item, please see details under route MD101

Item 5

SUNDAY 20 JULY

Ref. No. P2025/3943234 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Primrose Hill (closed)
site of
and Victoria Park Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

Track Maintenance
1m2ch and 2m25ch
W2025/10797701

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Welding and Grinding
0m4ch and 2m25ch
W2025/10807957
URFDO Inspections
0m4ch and 2m25ch
W2025/10804520
Patrolling
1m2ch and 3m70ch
W2025/10797188
Move Materials
1m3ch and 2m25ch
W2025/11341336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 92 CONTINUED

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
3m70ch and 2m25ch
W2025/10797074
Station Work
4m75ch and 5m5ch
W2025/11417416
Survey Work
5m50ch and 2m0ch
W2025/10875794

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0710 SUN: 438,439,IN-1,430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN03 SEE IPF FOR DETAILS

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1275#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1278# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (AMENDED)

GENERAL REMARKS
ISOLATION REF...TN03 IS ALSO IN P2025/4068403

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4059255 Repeated item, please see details under route MD101

Item
25

MONDAY 21 JULY

Ref. No. P2025/4059258 Repeated item, please see details under route MD120

Item
79

MONDAY 21 to TUESDAY 22 JULY

Ref. No. P2025/4043782 Repeated item, please see details under route MD101

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 25 JULY

Ref. No. P2025/4101025 Repeated item, please see details under route MD120

Item
84

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
94

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 94 CONTINUED

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
118

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4152956.

TUESDAY 22 JULY

Ref. No. P2025/4108650 Possession Manager Area Planning Orpington (DU)

Item
121

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11155064

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 22 JULY

Ref. No. P2025/4142305 Possession Manager Wessex Inner

Item
123

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222525

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 JULY

Ref. No. P2025/4142338 Possession Manager Wessex Inner

Item
124

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222418

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Possession Manager Route Business Wessex

Item
125

Effingham Jn
and Leatherhead

Up Bookham
Protected Path

2241
TUE

to 2252
TUE

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2252
TUE

to 2306
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2306
TUE

to 2326
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 125 CONTINUED

Raynes Park
and Wimbledon

Up Slow
Protected Path

2326
TUE

to 2328
WED

Wimbledon Platform 6
Protected Path

2328
TUE

to 2337
TUE

Wimbledon
and New Malden Jn

Down Fast
Protected Path

2337
TUE

to 2341
TUE

New Malden Jn
and Teddington

Down Kingston
Protected Path

2341
TUE

to 2351
TUE

Teddington
and Strawberry Hill Jn

Down Kingston/Up Strawberry
Hill
Protected Path

2351
TUE

to 0035
WED

Strawberry Hill Jn
and Twickenham

Up Strawberry Hill
Protected Path

0035
WED

to 0040
WED

Twickenham
and St. Margarets (Gtr
London)

Twickenham Up Loop
Protected Path

0040
WED

to 0042
WED

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0042
WED

to 0046
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0046
WED

to 0104
WED

Clapham Jn
and Latchmere No.2
Jn

Down Ludgate
Protected Path

0104
WED

to 0111
WED

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0349
WED

to 0352
WED

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0352
WED

to 0402
WED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0402
WED

to 0415
WED

Twickenham
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0415
WED

to 0428
WED

Kingston
and New Malden Jn

Up Kingston
Protected Path

0428
WED

to 0456
WED

New Malden Jn
and Wimbledon

Up Slow
Protected Path

0456
WED

to 0502
WED

Wimbledon Platform 5
Protected Path

0502
WED

to 0509
WED

Wimbledon
and Raynes Park

Down Fast
Protected Path

0509
WED

to 0512
WED

Raynes Park
and Epsom

Down Epsom
Protected Path

0512
WED

to 0524
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 125 CONTINUED

Epsom
and Leatherhead

Down Epsom/Down Portsmouth
Protected Path

0524
WED

to 0537
WED

Leatherhead
and Effingham Jn

Up Bookham
Protected Path

0537
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:35 EFFINGHAM JN - 05:54 EFFINGHAM JN.
NO POSSESSIONS TO BE APPLIED DURING THESE TIMES.

WEDNESDAY 23 JULY

Ref. No. P2025/4142313 Possession Manager Wessex Inner

Item
126

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11222586

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 24 JULY

Ref. No. P2025/4142358 Possession Manager Wessex Inner

Item
127

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222592

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 127 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 25 JULY

Ref. No. P2025/4216895 Possession Manager S&T Cover LTD

Item
128

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Signalling Power Maintenance
3m20ch and 4m10ch
W2025/11438989

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Wandsworth Town
and West London Jn
(SW)

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Clapham Jn Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Ludgate/ Platform 1
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W127 to Approach W313
Down Windsor Fast: Beyond W129 to Approach W315
Up Windsor Fast: Beyond W310 to Approach W624pts
Up Windsor Slow: Beyond W312 to Approach W624dia
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296pts (TVC682) to -
Down Ludgate/Platform 2/Middle Siding: Beyond W145 to Buffer Stops
Up Ludgate/ Platform 1: - to Approach W630Apts

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 25 JULY

Ref. No. P2025/4142355 Possession Manager Wessex Inner

Item
129

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222631

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 19 JULY

Ref. No. P2025/4088232 Possession Manager Area Planning Brighton (DU)

Item
155

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2025/11043697

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Safe & Effective Working
28m72ch and 29m48ch
W2025/11457843

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE BRIDGES.

TRAINS TO/FROM CRAWLEY NEW YARD TO SHUNT ON THE DOWN SLOW USING T1182 SIGNAL AND
T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK UP DEPOT FROM LONDON END.
NO ACCESS TO TILGATE SIDINGS, BACK ROAD OR UP SIDING NORTH.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 20 JULY

Ref. No. P2025/4142298 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11222512

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

SUNDAY 20 JULY

Ref. No. P2025/4142297 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11222511

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/3918295 Possession Manager Area Planning Croydon (NetOps)

Item
12

Falcon Jn
and Mitre Bridge Jn

Down & Up West London
Possession

0050
SUN

to 0400
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11005788

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0400
MON

Litter / Graffiti Clearance
0m6ch and 0m17ch
W2025/11326377
Major Projects
0m6ch and 0m18ch
W2025/11425885
Survey Work
0m6ch and 0m40ch
W2025/11427532
Other E&P Work
0m6ch and 4m15ch
W2025/11414513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0400
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0400
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0400
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0400
MON

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0400
MON

Vegetation Clearance
0m6ch and 5m77ch
W2025/11257623
S&T Renewal
0m6ch and 5m77ch
W2025/11374710
Structures Examination
0m6ch and 5m77ch
W2025/11162244
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2025/11405585
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2025/11405437
S&T Maintenance
2m40ch and 5m40ch
W2025/11279260
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510007
Structures Examination
2m45ch and 3m42ch
W2025/11373352
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2025/11474396
Earthwork
4m42ch and 5m77ch
W2025/11142547
S&C Tamping
4m75ch and 5m45ch
W2025/11169766
S&C Tamping
4m75ch and 5m45ch
W2025/11169823
S&C Tamping
4m75ch and 5m45ch
W2025/11169885
HS2 ASPRO Major Projects
5m45ch and 5m77ch
W2025/11420580

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0400 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC812 SIGNAL, ON THE DOWN WEST LONDON LINE BETWEEN SHEPHERDS BUSH AND
NORTH POLE JN

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

SUNDAY 20 to MONDAY 21 JULY

Ref. No. P2025/4225196 Possession Manager Protected Path

Item
56

Effingham Jn
and Guildford

Up Cobham
Protected Path

2314
SUN

to 2329
SUN

Guildford Platform 3
Protected Path

2329
SUN

to 2339
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

TUESDAY 22 JULY

Ref. No. P2025/4121368 Possession Manager Wessex Inner

Item
22

Waterloo
and Clapham Jn

Down Main Slow
Possession

0040
TUE

to 0505
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11159142

Up Main Slow
Possession

0040
TUE

to 0505
TUE

Down Main Fast
Possession

0040
TUE

to 0505
TUE

Up Main Fast
Possession

0040
TUE

to 0505
TUE

Waterloo Platforms 1 - 10
Possession

0040
TUE

to 0505
TUE

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
TUE

to 0505
TUE

Waterloo South Siding
Sidings Possession

0040
TUE

to 0505
TUE

Clapham Yard West London Siding No.1
Sidings Possession

0040
TUE

to 0505
TUE

West London Siding No.3
Sidings Possession

0040
TUE

to 0505
TUE

West London Siding No.6
Sidings Possession

0040
TUE

to 0505
TUE

SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167062
Crossing Welding
0m4ch and 3m50ch
W2025/11167119
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167605
D&P Maintenance
0m4ch and 3m50ch
W2025/11167656
Track Maintenance
0m4ch and 3m50ch
W2025/11187449
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167593
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11378560

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
CURRENT NOT AFFECTED IN WEST LONDON SIDINGS 1,3 & 6

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
Down Windsor Slow: Beyond W127 to Approach W131 (LBBT)
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 22 JULY

Ref. No. P2025/4142305 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222525

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 22 JULY

Ref. No. P2025/4142338 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222418

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 22 JULY

Ref. No. P2025/4152952 Possession Manager Wessex Inner

Item
67

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11257359

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Repeated item, please see details under route SW210

Item
193

WEDNESDAY 23 JULY

Ref. No. P2025/4121371 Possession Manager Wessex Inner

Item
33

Waterloo
and Clapham Jn

Down Main Slow
Possession

0040
WED

to 0505
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11159121

Up Main Slow
Possession

0040
WED

to 0505
WED

Down Main Fast
Possession

0040
WED

to 0505
WED

Up Main Fast
Possession

0040
WED

to 0505
WED

Waterloo Platforms 1 - 10
Possession

0040
WED

to 0505
WED

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
WED

to 0505
WED

Waterloo South Siding
Sidings Possession

0040
WED

to 0505
WED

Clapham Yard West London Siding No.1
Sidings Possession

0040
WED

to 0505
WED

West London Siding No.3
Sidings Possession

0040
WED

to 0505
WED

West London Siding No.6
Sidings Possession

0040
WED

to 0505
WED

SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167166
Crossing Welding
0m4ch and 3m50ch
W2025/11167198
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167429
D&P Maintenance
0m4ch and 3m50ch
W2025/11167658
Track Maintenance
0m4ch and 3m50ch
W2025/11193333
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167577
Preparatory Work
1m29ch and 2m70ch
W2025/11508271
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

Down Main Fast
Possession

0040
THU

to 0505
THU

Up Main Fast
Possession

0040
THU

to 0505
THU

Waterloo Platforms 1 - 10
Possession

0040
THU

to 0505
THU

West London Jn (SW) Down Windsor Slow
Line Blockage (Between Trains)

0040
THU

to 0505
THU

Waterloo South Siding
Sidings Possession

0040
THU

to 0505
THU

Clapham Yard West London Siding No.1
Sidings Possession

0040
THU

to 0505
THU

West London Siding No.3
Sidings Possession

0040
THU

to 0505
THU

West London Siding No.6
Sidings Possession

0040
THU

to 0505
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11326821
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167194
Crossing Welding
0m4ch and 3m50ch
W2025/11167200
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167578
D&P Maintenance
0m4ch and 3m50ch
W2025/11167696
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167681
Track Maintenance
0m4ch and 3m50ch
W2025/11193334
Preparatory Work
1m29ch and 2m70ch
W2025/11508302
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419095

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)
CURRENT NOT AFFECTED IN WEST LONDON SIDINGS 1,3 & 6

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
Down Windsor Slow: Beyond W127 to Approach W131 (LBBT)
South Siding: Sidings Possession
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121376.

1F_ARL_Derivative WON 17 2025/2026 Page B-319

1F_ARL_Derivative WON 17 - 2025/2026

page 325 of 402



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 24 JULY

Ref. No. P2025/4142358 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222592

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 25 JULY

Ref. No. P2025/4121438 Possession Manager Wessex Inner

Item
40

Waterloo
and Clapham Jn

Down Main Slow
Possession

0030
FRI

to 0505
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11159181

Up Main Slow
Possession

0030
FRI

to 0505
FRI

Down Main Fast
Possession

0030
FRI

to 0505
FRI

Up Main Fast
Possession

0030
FRI

to 0505
FRI

Waterloo Platforms 1 - 10
Possession

0030
FRI

to 0505
FRI

South Siding
Sidings Possession

0030
FRI

to 0505
FRI

D&P Maintenance
0m4ch and 3m50ch
W2025/11167700
SO53/54 Points Inspection
0m4ch and 3m50ch
W2025/11167070
Track Maintenance
0m4ch and 3m50ch
W2025/11193335
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11167650
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11167691
Crossing Welding
0m4ch and 3m50ch
W2025/11167125
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419096

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED.

1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121443.

FRIDAY 25 JULY

Ref. No. P2025/4216895 Possession Manager S&T Cover LTD

Item
41

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Signalling Power Maintenance
3m20ch and 4m10ch
W2025/11438989

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Wandsworth Town
and West London Jn
(SW)

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Clapham Jn Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

Up Ludgate/ Platform 1
Line Blockage + Module TS11
Section 3

0100
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 87 CONTINUED

JN.

POSSESSION TO BE GIVEN UP AROUND RAIL GRINDER AT SIGNAL W158 ON THE UP FAST AT DURNSFORD
ROAD.

BACK TO BACK AT CLAPHAM JN WITH P2025/4121438.

BACK TO BACK AT NEW MALDEN JN WITH P2025/4122836.

FRIDAY 25 JULY

Ref. No. P2025/4142355 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222631

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 20 JULY

Ref. No. P2025/4142298 Repeated item, please see details under route SW100

Item
10

SUNDAY 20 JULY

Ref. No. P2025/4142297 Repeated item, please see details under route SW100

Item
11

SUNDAY 20 JULY

Ref. No. P2025/4227385 Possession Manager Wessex Inner

Item
190

Reading Spur Jn
and Reading

Down Southern
Possession

0145
SUN

to 0605
SUN

S&C Unit Renewal (Maintenance
Only)
68m10ch and 68m68ch
W2025/11470329
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 22 JULY

Ref. No. P2025/4142305 Repeated item, please see details under route SW100

Item
31

TUESDAY 22 JULY

Ref. No. P2025/4142338 Repeated item, please see details under route SW100

Item
32

TUESDAY 22 to WEDNESDAY 23 JULY

Ref. No. P2025/4225695 Possession Manager Route Business Wessex

Item
193

Effingham Jn
and Leatherhead

Up Bookham
Protected Path

2241
TUE

to 2252
TUE

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2252
TUE

to 2306
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2306
TUE

to 2326
TUE

Raynes Park
and Wimbledon

Up Slow
Protected Path

2326
TUE

to 2328
WED

Wimbledon Platform 6
Protected Path

2328
TUE

to 2337
TUE

Wimbledon
and New Malden Jn

Down Fast
Protected Path

2337
TUE

to 2341
TUE

New Malden Jn
and Teddington

Down Kingston
Protected Path

2341
TUE

to 2351
TUE

Teddington
and Strawberry Hill Jn

Down Kingston/Up Strawberry
Hill
Protected Path

2351
TUE

to 0035
WED

Strawberry Hill Jn
and Twickenham

Up Strawberry Hill
Protected Path

0035
WED

to 0040
WED

Twickenham
and St. Margarets (Gtr
London)

Twickenham Up Loop
Protected Path

0040
WED

to 0042
WED

St. Margarets (Gtr
London)
and Richmond

Up Passenger Loop
Protected Path

0042
WED

to 0046
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0046
WED

to 0104
WED

Clapham Jn
and Latchmere No.2
Jn

Down Ludgate
Protected Path

0104
WED

to 0111
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 193 CONTINUED

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0349
WED

to 0352
WED

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0352
WED

to 0402
WED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0402
WED

to 0415
WED

Twickenham
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0415
WED

to 0428
WED

Kingston
and New Malden Jn

Up Kingston
Protected Path

0428
WED

to 0456
WED

New Malden Jn
and Wimbledon

Up Slow
Protected Path

0456
WED

to 0502
WED

Wimbledon Platform 5
Protected Path

0502
WED

to 0509
WED

Wimbledon
and Raynes Park

Down Fast
Protected Path

0509
WED

to 0512
WED

Raynes Park
and Epsom

Down Epsom
Protected Path

0512
WED

to 0524
WED

Epsom
and Leatherhead

Down Epsom/Down Portsmouth
Protected Path

0524
WED

to 0537
WED

Leatherhead
and Effingham Jn

Up Bookham
Protected Path

0537
WED

to 0548
WED

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:35 EFFINGHAM JN - 05:54 EFFINGHAM JN.
NO POSSESSIONS TO BE APPLIED DURING THESE TIMES.

WEDNESDAY 23 JULY

Ref. No. P2025/4142313 Repeated item, please see details under route SW100

Item
34

WEDNESDAY 23 JULY

Ref. No. P2025/4121501 Possession Manager Wessex Inner

Item
194

Bracknell
and Reading

Down Twickenham/Down
Southern
Possession

0050
WED

to 0430
WED

Track Maintenance
35m72ch and 68m69ch
W2025/11159805

Up Southern/Up Twickenham
Possession

0050
WED

to 0430
WED

Survey Work
35m72ch and 68m68ch
W2025/11500518
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

39a SEMI-AUTOMATIC TRAIN WARNING 
SYSTEM (SATWS)

High Oaks Jn added to SATWS list. NESA version has 
already been updated. Amend the third line in the table, 
as an additional entry after Hanslop, to read as follows:

D22640 14/06/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 009 Euston to Armitage Junction MD101-009 Down Slow (Up direction) speed 

corrected to 25mph through most of platform 8. 
Clarify linespeed on platform 10 bay platform. 
Linetype corrected to ‘Hidden size 4’ on all sidings.

D22776 29/06/2025

MD101 010 Euston to Armitage Junction MD101-010 Star added and Down Slow (Up 
direction) speed corrected to 25mph through most 
of platform 8.

D22776 29/06/2025 

MD101 017 Euston to Armitage Junction Typo in SATWS remark D22711 07/06/2025
MD101 027 Euston to Armitage Junction MU differential speeds introduced, lower quarter

of the page
D22797 06/07/2025

MD101 028 Euston to Armitage Junction MU differential speeds introduced, on Up Main 
either side of Kilsby Tunnel

D22797 06/07/2025

MD101 029 Euston to Armitage Jun29ction MU differential speeds introduced on Up Main, 
top third of the page. Removed some Up Main / 
Up Fast (Down direction) 50mph labels due to 
space, but 50mph still applies from crossover 
81m 06ch to 82m 16ch.

D22797 06/07/2025

MD101 031 Euston to Armitage Junction Semi automatic Track warning System remark 
added about High Oaks Jn

D22640 17/05/2025

MD101 031 Euston to Armitage Junction MD101-031 MU differential speeds introduced, 
lower three quarters of the page.

D22763 29/06/2025

MD101 032 Euston to Armitage Junction MD101-032 MU differential speeds introduced 
throughout

D22763 29/06/2025

MD101 033 Euston to Armitage Junction MD101-033 MU differential speeds introduced D22763 29/06/2025
MD101 034 Euston to Armitage Junction MD101-034 MU differential speeds introduced. 

Nuneaton OHNS named. Locations metadata 
renumbered.

D22763 29/06/2025

MD101 035 Euston to Armitage Junction MD101-035 MU differential speeds introduced on 
DTVF at top of page.

D22763 29/06/2025

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD101 036 Euston to Armitage Junction MD101-036 MU differential speed introduced on 
DTVF. Format of bi-directional speeds changed at 
the end of the page

D22748 21/06/2025

MD101 037 Euston to Armitage Junction MD101-037 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed throughout.

D22748 21/06/2025

MD101 038 Euston to Armitage Junction MD101-038 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed throughout. Offroute references to MD340 
amended.

D22748 21/06/2025

MD101 039 Euston to Armitage Junction MD101-039 MU differential speeds introduced. 
Format / display type of bi-directional speeds 
changed for top half of the page, and diagram 
respaced.

D22748 21/06/2025

MD105 007 Hanslope South Jn To Rugby (Via 
Northampton)

Clarify which parts of Up Fast / Up Main are 
bidirectional

D22797 06/07/2025

MD140 006 Bletchley to Bedford St Johns (Inclusive) Two Level crossing names corrected to Stewartby 
Green Lane and Brickworks

D22676 24/05/2025

MD130 001 Watford Junction To St Albans Abbey MD130-001 Connection to Up Slow moved up 
page. Linetype corrected to ‘Hidden size 4’ on all 
sidings. Platform number labels corrected as per 
MD101-009

D22776 29/06/2025

MD301 007 Rugby To Penkridge (Exclusive) (Via 
Birmingham)

Adderley Park drawing error Up line D22711 07/06/2025

MD355 001 Lichfield Tv Jn To Lichfield Trent Valley 
(Chord Line)

MD355-001 Down Main and Up Main label positions
moved. Directional arrow added on Up Trent Valley 
Slow. Orientation of Lichfield Trent Valley Platform 
1 corrected

D22748 21/06/2025

MD415 003 Hatton Station To Stratford-Upon-Avon 50mph crossover redrawn and offroute lines given a
linename. Up North Warwick labelled at end of 
page. End mileage of page changed

D22712 07/06/2025

MD415 004 Hatton Station To Stratford-Upon-Avon Start mileage of page changed to 11m 38ch D22712 07/06/2025
MD701 005 Marylebone To Aynho Jn Sidings line type redrawn, Copthall Jn, future site of 

added.
D22762 28/06/2025

MD701 008 Marylebone To Aynho Jn Remove change of speed on Up Main and move to 
seq 009. It has a new mileage of 24m 21ch vice 
16ch.

D22761 28/06/2025

MD701 009 Marylebone To Aynho Jn Speed change on Up Main has new mileage of 24m
21ch vice 16ch. Redraw south end of CPRR 
station; shape of sidings 1 and 2, Chinnor 
Independent Line opens and track layout amends. 
towards Chinnor.

D22761 28/06/2025

MD736 005 Oxford North Jn (EXCL) to Denbigh Hall 
South Jn

Gavray Jn BSG mileage corrected to 8m 79ch D22651 17/05/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

 (D17984) (17/04/2021) (UFN) 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM – Continued 

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)

Explanation of change: - MD120-002 highlight LUL (Bakerloo) running lines and change linetype
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Even
ts

since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 

(D22789) (19/07/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y
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