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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
T2026/
232173

New Cross Down Fast - 4m 43ch 4m 60ch 30mph Track - Wet Bed
Until 0400 Mon
27/07/26
Network Rail Kent
(London Bridge)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 38ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)

T2026/
233791

South Croydon Slow
Reversible

- 11m 26ch 11m 41ch 30mph Track - Alignment
(26/09)
Sussex IMDM Croydon
(SU02 East Croydon)

30 MPH FREIGHT / 30 MPH PASSENGER TSR REQUIRED 11M 26CH - 11M 41CH , 3200 , VTB2 DUE TO ALIGNMENT
ISSUES

Speed boards and magnets are NOT provided on the Dn London Bridge Fast in the Dn direction between Norwood Jn and
Windmill Br Jn
Speed boards and magnets are NOT provided on the Dn Victoria Fast in the Dn direction between Selhurst and Windmill Br
Jn
Speed boards are NOT provided in the perturbation sidings in the Dn direction
Repeater boards are NOT provided in the Dn direction at Plat 2 , 3 & 4 at East Croydon
Speed boards and magnets are NOT provided on the Up East Grinstead in the Up direction between Sanderstead and South
Croydon
Speed boards and magnets are NOT provided on the Up Brighton Slow in the Up direction between Purley Oaks and South
Croydon

T2026/
235071

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 10ch 28m 77ch 20mph Track - Alignment
(26/15)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

20 MPH FREIGHT / 20 MPH PASSENGER TSR REQUIRED 29M 10CH - 28M 77CH, 1200, VTB3 DUE TO ALLIGNMENT
FAULT ON T1743A PTS.

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT

SATURDAY 25 JULY

Ref. No. P2026/4288842 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2026/11669658

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2026/11896146

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 25 JULY

Ref. No. P2026/4418754 Possession Manager Railscape Limited

Item
3

Stratford Platform 10A/Avoiding Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12015998

Down Main
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Up Main
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Platform 10A (Stratford)/Avoiding Line (Stratford): L2151 pts to L295
Down Main: L263 to L2155 pts
Up Main: L2156B pts to L2145A pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 25 JULY

Ref. No. P2026/4211446 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11669616

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 26 JULY

Ref. No. P2026/4329628 Possession Manager Elizabeth Line Maintenance

Item
5

Farringdon Elizabeth
Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

ES Only and Isolation Management
12km199m and 14km758m
W2026/12096292

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Alsike Road Jn

Westbound/Bolt Hole
Berth/Engineering Rd
Possession

0050
SUN

to 0635
SUN

Cross Passage and Fire Door
Maintenance
12km199m and 14km758m
W2026/12033565
Critical Compliance Inspection
12km199m and 14km758m
W2026/12089792
ES Only and Isolation Management
22km272m and 24km950m
W2026/11986566
Move Materials
22km272m and 24km909m
W2026/12073641
DGI & Mapping Inspections
22km272m and 24km909m
W2026/11980809
Track Maintenance
22km272m and 24km909m
W2026/11675201
Drainage Inspection
22km272m and 24km909m
W2026/11675209
S&T Maintenance
22km272m and 24km909m
W2026/11675213
CCTV works
22km272m and 24km909m
W2026/11987212
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 30 JULY

Ref. No. P2026/4217525 Repeated item, please see details under route EA1011

Item
40

THURSDAY 30 JULY

Ref. No. P2026/4432415 Repeated item, please see details under route EA1011

Item
42

FRIDAY 31 JULY

Ref. No. P2026/4206064 Possession Manager Network Operations Anglia

Item
23

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11670334

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Station Work
0m0ch and 0m40ch
W2026/12053341
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11952663
OHL Work
0m60ch and 4m25ch
W2026/11898799
Vegetation Clearance
2m5ch and 3m70ch
W2026/12044836

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0355 FRI: 301,302,309,310,317CDF,318AB1B2
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 31 JULY

Ref. No. P2026/4218142 Possession Manager Network Operations Anglia

Item
24

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11670315

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Move Materials
5m15ch and 9m0ch
W2026/12044505
Survey Work
7m0ch and 9m0ch
W2026/12051915

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 323,324
ISOLATION REF...GEI-27
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD PLATFORMS AND IN SHENFIELD
STABLING SIDINGS 1,2,3

MONDAY 27 JULY

Ref. No. P2026/4288883 Repeated item, please see details under route EA1010

Item
10

TUESDAY 28 JULY

Ref. No. P2026/4212567 Repeated item, please see details under route EA1010

Item
15

WEDNESDAY 29 JULY

Ref. No. P2026/4217757 Repeated item, please see details under route EA1010

Item
18

WEDNESDAY 29 JULY

Ref. No. P2026/4217803 Possession Manager Network Operations Anglia

Item
36

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11670410

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
0m0ch and 3m30ch
W2026/12062157
Survey Work
20m5ch and 20m20ch
W2026/12060459

PROTECTION LIMITS
Down Main: L2217A pts to L2283B# pts
Up Main: L2284B# pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11670410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11670410 TO INCLUDE ADDITIONAL MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

THURSDAY 30 JULY

Ref. No. P2026/4217525 Possession Manager Anglia IMDM Romford

Item
40

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11670505

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
Platform 1/Up Passenger Loop: Beyond 2275Bpts to
L524

FRIDAY 31 JULY

Ref. No. P2026/4218142 Repeated item, please see details under route EA1010

Item
24

FRIDAY 31 JULY

Ref. No. P2026/4212827 Possession Manager Network Operations Anglia

Item
45

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m40ch
W2026/11670326

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Survey Work
0m0ch and 3m30ch
W2026/12062296
Litter / Graffiti Clearance
12m20ch and 20m26ch
W2026/12042692
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2026/12043187
Station Work
18m0ch and 19m70ch
W2026/11945801
S&C Grinding Train
19m60ch and 20m40ch
W2026/11671946
Litter / Graffiti Clearance
20m0ch and 20m30ch
W2026/12043097
Survey Work
20m5ch and 20m20ch
W2026/12060460

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 331D,332A
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11670326 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

W/11671946 S&C GRINDING TRAIN IN USE OTM908888
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L499 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L522 SIGNAL ON THE UP MAIN

W/12037854 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

W/12037854 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

W/12042692 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4425128 Possession Manager Railscape Limited

Item
71

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

2100
FRI

to 0030
SAT

Litter / Graffiti Clearance
3m10ch and 3m30ch
W2026/12041278

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4432451 Possession Manager Railscape Limited

Item
72

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

2300
SAT

to 0600
SUN

Station Work
3m10ch and 3m30ch
W2026/12062727

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4432452 Possession Manager South Rail Systems Alliance

Item
73

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
SUN

to 0550
MON

Survey Work
0m0ch and 3m30ch
W2026/12062182

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4432406 Possession Manager South Rail Systems Alliance

Item
74

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
MON

to 0550
TUE

Survey Work
0m0ch and 3m30ch
W2026/12062156

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 29 JULY

Ref. No. P2026/4217803 Repeated item, please see details under route EA1011

Item
36

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4432418 Possession Manager South Rail Systems Alliance

Item
75

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
WED

to 0550
THU

Survey Work
0m0ch and 3m30ch
W2026/12062295

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

FRIDAY 31 JULY

Ref. No. P2026/4212827 Repeated item, please see details under route EA1011

Item
45
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 26 JULY

Ref. No. P2026/4250165 Repeated item, please see details under route EA1320

Item
239

FRIDAY 31 JULY

Ref. No. P2026/4387982 Possession Manager Anglia IMDM Tottenham Hale

Item
70

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933425

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 25 JULY

Ref. No. P2026/4203488 Repeated item, please see details under route EA1010

Item 1

SATURDAY 25 JULY

Ref. No. P2026/4443351 Repeated item, please see details under route EA1280

Item
192

SATURDAY 25 JULY

Ref. No. P2026/4250166 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2026/11256842

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

TUESDAY 28 JULY

Ref. No. P2026/4213127 Repeated item, please see details under route EA1370

Item
267

WEDNESDAY 29 JULY

Ref. No. P2026/4213203 Repeated item, please see details under route EA1370

Item
268

THURSDAY 30 JULY

Ref. No. P2026/4213219 Repeated item, please see details under route EA1370

Item
269

FRIDAY 31 JULY

Ref. No. P2026/4213168 Repeated item, please see details under route EA1370

Item
271

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4368467 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807316

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS

1F_ARL_Derivative WON 17 2026/2027 Page B-49

1F_ARL_Derivative WON 17 - 2026/2027

page 55 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

W/11807316 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4355355 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805381

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805381 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4394561 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943865

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 25 JULY

Ref. No. P2026/4368513 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807494

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 25 JULY

Ref. No. P2026/4368514 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807519

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807519 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 25 JULY

Ref. No. P2026/4341253 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805889

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11805889 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/11984162

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

S&C Partial Renewal
0m0ch and 3m15ch
W2026/11719145
Structures Work
0m73ch and 2m48ch
W2026/12035756
Patrolling
1m40ch and 4m20ch
W2026/11308853
S&C Partial Renewal
4m25ch and 9m40ch
W2026/11420325
Survey Work
4m42ch and 5m67ch
W2026/12029486
Remove Rail Defects
5m20ch and 9m40ch
W2026/11420082
In Connection With Engineering Work
6m15ch and 0m45ch
W2026/12027251
Patrolling
6m60ch and 9m40ch
W2026/11420546
S&T Maintenance
8m0ch and 9m40ch
W2026/11427973
S&T Maintenance
0m0ch and 8m0ch
W2026/11428035
OHL Inspection
0m0ch and 9m40ch
W2026/11983539
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Survey Work
0m0ch and 9m40ch
W2026/11428136
URFDO Inspections
0m0ch and 9m40ch
W2026/11428055
Survey Work
3m25ch and 5m15ch
W2026/12055938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0645 SUN
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813# CLEAR OF JUNCTION, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Up & Down South West, Up & Down South West Goods, Down South West, Up South West: Beyond WM2400A pts#
to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 26 JULY

Ref. No. P2026/4251122 Repeated item, please see details under route EA1320

Item
237

1F_ARL_Derivative WON 17 2026/2027 Page B-55

1F_ARL_Derivative WON 17 - 2026/2027

page 61 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 26 JULY

Ref. No. P2026/4167041 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m47ch
W2026/12059939

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

P & D Maintenance
0m42ch and 0m45ch
W2026/11733738
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11983652
Litter / Graffiti Clearance
0m71ch and 1m20ch
W2026/12041657
S&T Maintenance
0m73ch and 1m41ch
W2026/11243574
Litter / Graffiti Clearance
1m43ch and 5m49ch
W2026/12041181
Patrolling
1m57ch and 2m55ch
W2026/11260758
S&T Maintenance
1m58ch and 2m55ch
W2026/11243617

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

W/11983652 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/12059939 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 38CH ON THE WMB

SUNDAY 26 JULY

Ref. No. P2026/4447312 Possession Manager Area Planning Croydon (NetOps)

Item
203

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0115
SUN

to 0645
SUN

OLE (Reliability)
4m40ch and 5m77ch
W2026/12118296

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0115
SUN

to 0645
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0645
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM813#(also WM2343bpts on the Down WLL)
Up West London: Beyond WM812# to Approach TVC326pts#
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Sidings Possession

GENERAL REMARKS
##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX, KENT AND SUSSEX WONS. ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON ITEM NUMBER THEY ARE REFERRING TO.##

SUNDAY 26 JULY

Ref. No. P2026/4131705 Possession Manager Western Route Planning East

Item
204

Ladbroke Grove
and Ealing Broadway

Down and Up Relief
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m21ch and 5m47ch
W2026/11716173

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0001
SUN

to 0800
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0001
SUN

to 0800
SUN

P-Way Maintenance
0m42ch and 4m71ch
W2026/11508905
OLE (Headspan)
2m25ch and 3m45ch
W2026/11711288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0001
SUN

to 0800
SUN

Back Line
Possession

0001
SUN

to 0800
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0001
SUN

to 0800
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0001
SUN

to 0800
SUN

Acton East
and Acton West

Acton Yard
Sidings Possession

0001
SUN

to 0800
SUN

Reception 1, 2 & 3
Sidings Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Ealing Broadway

Down and Up Main
Possession

0115
SUN

to 0445
SUN

HS2 ASPRO Major Projects
2m25ch and 3m60ch
W2026/11987018
Major Projects
2m25ch and 5m40ch
W2026/11615321
Vegetation Clearance
2m25ch and 5m46ch
W2026/11720932
P & D Maintenance
2m40ch and 5m46ch
W2026/11689045
S&T Work
3m30ch and 5m44ch
W2026/11695891
Survey Work
3m40ch and 4m0ch
W2026/11536755
Follow-Up Work
3m71ch and 4m50ch
W2026/11986305
Technical Inspection
3m75ch and 4m55ch
W2026/12027682
Hand Rail Grinding
4m10ch and 4m25ch
W2026/12024539
P-Way Maintenance
4m45ch and 5m47ch
W2026/12128436
Plain Line Re-Rail
4m55ch and 5m40ch
W2026/12035346
Remove Rail Defects
4m60ch and 4m75ch
W2026/12039650
Patrolling
4m65ch and 5m30ch
W2026/11678985
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0040 Sun to 0740 Sun
4809G,H,J,V1,V2,V3
4810A,B,C,D,E1,E2,E3,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K
8001D *Isolation spans into P2026/4131636*

0001 Sun to 0800 Sun
4809B,C,D,E1,E2,F,S
4810F,G,J
8001A,B,C
*Isolation spans into P2026/4131694*

0150 Sun to 0430 Sun
4807 4808 Complete
8002 Complete
(BTET on Electrical Sections 4809A,M,N,P,Q,R,X
4810K,W 4005E 4006A)
*Isolation spans into P2026/4131636 & P2026/4131694*

PROTECTION LIMITS
0001 Sun to 0115 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

0115 Sun to 0445 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#
Down Main: Beyond SN135# to Approach SN207
Up Main: Beyond SN204# to Approach SN120

0445 Sun to 0800 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

TRAFFIC REMARKS
THROUGHOUT:
TRAINS TO RUN OVER THE MAIN LINES.

UNTIL 0800 SUNDAY:
NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.

Work Details = London Old Oak Common HS2 Station Construction Works, Maintenance

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

SHOWN UNDER TWO ROUTE HEADINGS AND WILL APPEAR IN BOTH WW AND ANGLIA WONS. ALL STAFF
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 27 JULY

Ref. No. P2026/4166683 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2026/11729994

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

Rail Testing and Lubrication
0m20ch and 1m35ch
W2026/11983657
Track Maintenance
0m20ch and 1m35ch
W2026/11663837

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H/Up Reception: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11663837 / W/11983657 / W/11729994 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO
0M20CH ON THE GOJ

MONDAY 27 JULY

Ref. No. P2026/4261190 Repeated item, please see details under route EA1370

Item
266

MONDAY 27 JULY

Ref. No. P2026/4166801 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Survey Work
0m10ch and 0m55ch
W2026/12040154
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2026/11729998
Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11983805
Off Track Work
1m57ch and 0m45ch
W2026/12021005
Remove Rail Defects
1m57ch and 0m45ch
W2026/11663279
S&T Maintenance
4m67ch and 0m45ch
W2026/11245906

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11983805 & W/11245906 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE
WMB AND 5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 27 JULY

Ref. No. P2026/4261789 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313641

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

P & D Maintenance
2m59ch and 5m18ch
W2026/11921797
S&T Renewal
2m59ch and 14m0ch
W2026/11962800
Visuals Structures Examination
2m59ch and 17m30ch
W2026/11976243
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Dilapidation Walkout
3m15ch and 6m70ch
W2026/12075720
Major Projects
3m40ch and 4m60ch
W2026/12028295
S&T Maintenance
7m0ch and 17m58ch
W2026/11313856

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 SM P4261789

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 27 JULY

Ref. No. P2026/4287317 Possession Manager Western East IMDM

Item
208

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234278

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 27 JULY

Ref. No. P2026/4250885 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11260704

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 27 JULY

Ref. No. P2026/4250807 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11260743

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 28 JULY

Ref. No. P2026/4250869 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11260646

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 28 JULY

Ref. No. P2026/4240984 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
212

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276525

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2026/11730882
Major Projects HS2
2m45ch and 4m20ch
W2026/11985155
Track Maintenance
2m45ch and 4m20ch
W2026/11746771
S&T Maintenance
2m45ch and 8m0ch
W2026/11746837
Survey Work
2m45ch and 12m40ch
W2026/11746845
S&T Renewal
2m45ch and 14m0ch
W2026/11982214
URFDO Inspections
2m45ch and 17m30ch
W2026/11746853
P & D Maintenance
2m45ch and 17m30ch
W2026/11931686
Major Projects
3m47ch and 5m41ch
W2026/12056588
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746775
Survey Work
5m9ch and 5m60ch
W2026/12054358
Structures Work
5m20ch and 5m60ch
W2026/12070977
Patrolling
6m60ch and 12m40ch
W2026/11746808
Arc Repairs
6m60ch and 12m40ch
W2026/11746779
S&T Maintenance
7m0ch and 17m30ch
W2026/11746841
Track Maintenance
12m36ch and 17m30ch
W2026/11746833
Survey Work
12m36ch and 17m30ch
W2026/11746849
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 922 Complete

0100 TUE TO 0415 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 28 JULY

Ref. No. P2026/4241019 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
213

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308701

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
5m65ch and 0m51ch
W2026/11773549
Survey Work
5m72ch and 0m45ch
W2026/12029539

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0500 TUE
AS 1 & 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308701. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

TUESDAY 28 JULY

Ref. No. P2026/4288937 Possession Manager Anglia IMDM Tottenham Hale

Item
214

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11663883

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Vegetation Clearance (Non-Flail)
3m10ch and 12m39ch
W2026/12028828
Litter / Graffiti Clearance
10m0ch and 12m39ch
W2026/11709278

1F_ARL_Derivative WON 17 2026/2027 Page B-66

1F_ARL_Derivative WON 17 - 2026/2027

page 72 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN RICHMOND PLATFORM 5

ARL TO STABLE ADDITIONALLY IN RICHMOND PLATFORM 7

TUESDAY 28 JULY

Ref. No. P2026/4286748 Possession Manager Area Planning Croydon (NetOps)

Item
215

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2026/11691728

Kensington Olympia Olympia Platform Loop
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2026/12097339
S&T Maintenance
0m76ch and 5m20ch
W2026/11677742
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671544
Structures Examination
0m78ch and 5m20ch
W2026/11922775
Mobile Maintenance Train
3m0ch and 3m20ch
W2026/11992512
Other E&P Work
3m0ch and 5m20ch
W2026/11897338

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

POSSESSION TO BE TAKEN AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4341249 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791441

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 29 JULY

Ref. No. P2026/4241018 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11730883

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-A)

0100
WED

to 0500
WED

Major Projects HS2
2m45ch and 4m20ch
W2026/11985156
Track Maintenance
2m45ch and 4m20ch
W2026/11746772
S&T Maintenance
2m45ch and 8m0ch
W2026/11746838
Survey Work
2m45ch and 12m40ch
W2026/11746846
S&T Renewal
2m45ch and 14m0ch
W2026/11982390
URFDO Inspections
2m45ch and 17m30ch
W2026/11746854
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

P & D Maintenance
2m45ch and 17m30ch
W2026/11931687
Major Projects
3m47ch and 5m41ch
W2026/12056589
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746776
Survey Work
5m9ch and 5m60ch
W2026/12054373
Structures Work
5m20ch and 5m60ch
W2026/12071196
Arc Repairs
6m60ch and 12m40ch
W2026/11746780
Patrolling
6m60ch and 12m40ch
W2026/11746768
S&T Maintenance
7m0ch and 17m30ch
W2026/11746842
Track Maintenance
12m36ch and 17m30ch
W2026/11746834
Survey Work
12m36ch and 17m30ch
W2026/11746850

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0415 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 TW P4241018
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 29 JULY

Ref. No. P2026/4297799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
218

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308733

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

S&T Maintenance
5m65ch and 0m51ch
W2026/11773602
Survey Work
5m72ch and 0m45ch
W2026/12029392

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0500 WED
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308733. Work Owner to resource.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 218 CONTINUED

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

WEDNESDAY 29 JULY

Ref. No. P2026/4289151 Possession Manager Anglia IMDM Tottenham Hale

Item
219

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11663771

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Vegetation Clearance (Non-Flail)
3m10ch and 12m39ch
W2026/12028884
Litter / Graffiti Clearance
10m0ch and 12m39ch
W2026/11709447

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN RICHMOND PLATFORM 6

WEDNESDAY 29 JULY

Ref. No. P2026/4286819 Possession Manager Area Planning Croydon (NetOps)

Item
220

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2026/11691826

Kensington Olympia Olympia Platform Loop
Possession

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2026/12103115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

S&T Maintenance
0m76ch and 5m20ch
W2026/11677743
Structures Examination
0m78ch and 5m20ch
W2026/11922779
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671479
Other E&P Work
3m0ch and 5m20ch
W2026/11897339
Mobile Maintenance Train
5m0ch and 5m20ch
W2026/12032020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN

POSSESSION GIVEN UP AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN

THURSDAY 30 JULY

Ref. No. P2026/4251074 Repeated item, please see details under route EA1320

Item
243

THURSDAY 30 JULY

Ref. No. P2026/4297797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
221

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2026/11730884

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11746773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 221 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
2m45ch and 8m0ch
W2026/11746839
Survey Work
2m45ch and 12m40ch
W2026/11746847
S&T Renewal
2m45ch and 14m0ch
W2026/11982370
P & D Maintenance
2m45ch and 17m30ch
W2026/11931688
URFDO Inspections
2m45ch and 17m30ch
W2026/11746855
Survey Work
4m5ch and 5m40ch
W2026/11447416
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746777
Survey Work
5m9ch and 5m60ch
W2026/12054374
Structures Work
5m20ch and 5m60ch
W2026/12071197
Arc Repairs
6m60ch and 12m40ch
W2026/11746781
S&T Maintenance
7m0ch and 17m30ch
W2026/11746843
Survey Work
12m36ch and 17m30ch
W2026/11746851
Track Maintenance
12m36ch and 17m30ch
W2026/11746835

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0415 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 221 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 WT P4297797

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 30 JULY

Ref. No. P2026/4297801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
222

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308734

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

S&T Maintenance
5m65ch and 0m51ch
W2026/11773603
Survey Work
5m72ch and 0m45ch
W2026/12029394

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0500 THU
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308734. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

THURSDAY 30 JULY

Ref. No. P2026/4287337 Possession Manager Western East IMDM

Item
223

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235240

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 30 JULY

Ref. No. P2026/4289217 Possession Manager Anglia IMDM Tottenham Hale

Item
224

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11663773

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Vegetation Clearance (Non-Flail)
3m10ch and 12m39ch
W2026/12029243
Litter / Graffiti Clearance
10m0ch and 12m39ch
W2026/11709281

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN04

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN RICHMOND PLATFORM 7

THURSDAY 30 JULY

Ref. No. P2026/4250870 Possession Manager Anglia IMDM Tottenham Hale

Item
225

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11260748

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 30 JULY

Ref. No. P2026/4250808 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11260752

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 30 JULY

Ref. No. P2026/4250887 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11260754

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 30 JULY

Ref. No. P2026/4286820 Possession Manager Area Planning Croydon (NetOps)

Item
228

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2026/11691991

Kensington Olympia Olympia Platform Loop
Possession

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2026/12103156
S&T Maintenance
0m76ch and 5m20ch
W2026/11677744
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671480
Structures Examination
0m78ch and 5m20ch
W2026/11922862
Other E&P Work
3m0ch and 5m20ch
W2026/11897340
Litter / Graffiti Clearance
3m32ch and 3m52ch
W2026/11717490
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2026/11717455
Structures Examination
4m40ch and 4m60ch
W2026/12034497
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 228 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

FRIDAY 31 JULY

Ref. No. P2026/4297798 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
229

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2026/11730885

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11746774
S&T Maintenance
2m45ch and 8m0ch
W2026/11746840
Survey Work
2m45ch and 12m40ch
W2026/11746848
S&T Renewal
2m45ch and 14m0ch
W2026/11982321
URFDO Inspections
2m45ch and 17m30ch
W2026/11746856
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746778
Survey Work
5m9ch and 5m60ch
W2026/12054375
Structures Work
5m20ch and 5m60ch
W2026/12071198
Arc Repairs
6m60ch and 12m40ch
W2026/11746832
Track Maintenance
12m36ch and 17m30ch
W2026/11746836
Survey Work
12m36ch and 17m30ch
W2026/11746852
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 229 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0415 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 TF P4297798

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 31 JULY

Ref. No. P2026/4297776 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
230

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308735

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

S&T Maintenance
5m65ch and 0m51ch
W2026/11773604
Rail Lubricators
5m65ch and 0m51ch
W2026/12106942
Survey Work
5m72ch and 0m45ch
W2026/12029395
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 230 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0500 FRI
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308735. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

FRIDAY 31 JULY

Ref. No. P2026/4289218 Possession Manager Anglia IMDM Tottenham Hale

Item
231

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11663884

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Vegetation Clearance (Non-Flail)
3m10ch and 12m39ch
W2026/12029351
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 231 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN05

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 31 JULY

Ref. No. P2026/4286821 Possession Manager Area Planning Croydon (NetOps)

Item
232

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2026/11691992

Kensington Olympia Olympia Platform Loop
Possession

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2026/11678112
S&T Maintenance
0m76ch and 5m20ch
W2026/12103116
S&T Maintenance
0m76ch and 5m20ch
W2026/11677745
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671481
Structures Examination
0m78ch and 5m20ch
W2026/11922945
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2026/11717541
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2026/11717345
Other E&P Work
3m0ch and 5m20ch
W2026/11897341

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4367457 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807317

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807317 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND 5M
10CH TO 5M25CH ON THE KGW

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4341270 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805413

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 234 CONTINUED

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805413 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4390419 Possession Manager Anglia IMDM Tottenham Hale

Item
235

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943866

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Repeated item, please see details under route EA1310

Item
201

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4257382 Possession Manager Anglia IMDM Tottenham Hale

Item
236

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698396
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 236 CONTINUED

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

IN CASE OF SERVICE PERTURBATION RESULTING IN PLATFORMS 10A OR 11 BECOMING UNAVAILABLE,
POSSESSION TO BE GIVEN UP

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 26 JULY

Ref. No. P2026/4251122 Possession Manager Anglia IMDM Tottenham Hale

Item
237

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
0m31ch and 3m70ch
W2026/11367914

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Examination
3m40ch and 2m68ch
W2026/12001208
Patrolling
3m70ch and 3m5ch
W2026/11260570
P & D Maintenance
4m70ch and 3m0ch
W2026/12125546
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 237 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11367914 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF
W/12125546 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2

SUNDAY 26 JULY

Ref. No. P2026/4279857 Possession Manager LNE IMDM Peterborough (EC South)

Item
238

Canonbury West Jn
and Finsbury Park Jn

Single/Up & Down Canonbury
Line Blockage

0010
SUN

to 0910
SUN

S&T Work
3m39ch and 4m14ch
W2026/11665091

PROTECTION LIMITS
Up and Down Canonbury/Single: NL1243# to K2072pts#
Up Canonbury: K2079Apts# to K2076pts*

GENERAL REMARKS
Footprint X (CFP-DUL-CAN-FIN-001)

SUNDAY 26 JULY

Ref. No. P2026/4250165 Possession Manager Anglia IMDM Tottenham Hale

Item
239

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0630
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11260602

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0630
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0630
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 239 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0630
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0630
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11260602 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

MONDAY 27 JULY

Ref. No. P2026/4319909 Possession Manager Network Rail / High Speed

Item
240

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11760238

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 28 JULY

Ref. No. P2026/4319916 Possession Manager Network Rail / High Speed

Item
241

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11760119

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 241 CONTINUED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 29 JULY

Ref. No. P2026/4319944 Possession Manager Network Rail / High Speed

Item
242

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2026/11760121

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 30 JULY

Ref. No. P2026/4251074 Possession Manager Anglia IMDM Tottenham Hale

Item
243

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11260746

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 30 JULY

Ref. No. P2026/4319962 Possession Manager Network Rail / High Speed

Item
244

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11760334

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 31 JULY

Ref. No. P2026/4319963 Possession Manager Network Rail / High Speed

Item
245

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11760315

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 27 JULY

Ref. No. P2026/4293817 Possession Manager London Overground

Item
246

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681656

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 255 CONTINUED

Old Kent Road Jn Down Silwood (part)
Possession

0105
SUN

to 0630
SUN

Up Silwood (part)
Possession

0105
SUN

to 0630
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON THE DOWN AND UP
SILWOOD LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE POSSESSION LIMITS BETWEEN TL978 & 979PTS AND
FIXED CROSSING IN ACCORDANCE WITH NR/L3/ELP/27115

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up Portsmouth/Up South London: Beyond TL979pts# to Approach TL7312pts#
Down Silwood Line (part): Beyond TL615#
Up Silwood Line (part): Approach EL354#

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 3H22

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 26 JULY

Ref. No. P2026/4250165 Repeated item, please see details under route EA1320

Item
239

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 25 JULY

Ref. No. P2026/4420067 Possession Manager Anglia IMDM Romford

Item
264

Gospel Oak Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
0m50ch and 3m9ch
W2026/12025682

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Down & Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 264 CONTINUED

PROTECTION LIMITS
Down T&H:Â UH1064Â to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

SUNDAY 26 JULY

Ref. No. P2026/4303777 Repeated item, please see details under route EA1390

Item
302

SUNDAY 26 JULY

Ref. No. P2026/4167041 Repeated item, please see details under route EA1310

Item
202

SUNDAY 26 JULY

Ref. No. P2026/4300202 Possession Manager Network Operations Anglia

Item
265

Junction Road Jn
and Woodgrange
Park

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
3m0ch and 11m70ch
W2026/11899000

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Tamping
3m0ch and 3m60ch
W2026/11672782
Survey Work
3m0ch and 6m10ch
W2026/11750034
Vegetation Clearance
3m10ch and 11m70ch
W2026/12041767
Structures Examination
4m8ch and 4m66ch
W2026/11993141
Survey Work
6m15ch and 11m70ch
W2026/11749965

PROTECTION LIMITS
Down T&H: UH1062# to L2412A pts
Up T&H/Up Reception: L2412C pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#

GENERAL REMARKS
W/11672782 TAMPER IN USE OTM903679

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 27 JULY

Ref. No. P2026/4166683 Repeated item, please see details under route EA1310

Item
205

MONDAY 27 JULY

Ref. No. P2026/4261190 Possession Manager Anglia IMDM Romford

Item
266

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Track Maintenance
5m31ch and 7m40ch
W2026/11899077

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

S&T Points
5m31ch and 7m50ch
W2026/11674176
Tamping
6m30ch and 6m60ch
W2026/11672728
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 266 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11672728 TAMPER IN USE OTM903684
POSSESSION TO BE TAKEN AROUND TAMPER AT S18 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S18 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 28 JULY

Ref. No. P2026/4250869 Repeated item, please see details under route EA1310

Item
211

TUESDAY 28 JULY

Ref. No. P2026/4213127 Possession Manager Anglia IMDM Romford

Item
267

Gospel Oak
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m30ch and 11m70ch
W2026/11672532

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Remove Rail Defects
0m5ch and 2m28ch
W2026/11680690
Technical Inspection
0m5ch and 2m30ch
W2026/11680700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 267 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

Rail Testing and Lubrication
0m17ch and 2m38ch
W2026/11680594
Point Heater Maintenance
0m17ch and 2m42ch
W2026/11680356
P & D Maintenance
0m35ch and 5m60ch
W2026/11730082
Structures Examination
0m35ch and 6m0ch
W2026/11461604
OHL Inspection
4m0ch and 8m44ch
W2026/12010684
Tamping
4m30ch and 5m60ch
W2026/11673461
Survey Work
6m0ch and 11m70ch
W2026/11461622
Structures Examination
11m3ch and 11m65ch
W2026/11515312

PROTECTION LIMITS
Down T&H: NL1303# to L907#
Up T&H/Up Reception: L2412C# pts to NL1302#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673461 TAMPER IN USE OTM903685
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4213203 Possession Manager Anglia IMDM Romford

Item
268

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0515
WED

Track Maintenance
0m0ch and 11m70ch
W2026/11672501

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0515
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0515
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0515
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0515
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0515
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0515
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0515
WED

Track Maintenance
0m5ch and 0m40ch
W2026/11663891
URFDO Inspections
0m5ch and 0m40ch
W2026/11984363
Remove Rail Defects
0m5ch and 2m28ch
W2026/11680624
Technical Inspection
0m5ch and 2m30ch
W2026/11680712
Structures Examination
0m10ch and 5m30ch
W2026/11461609
P & D Maintenance
0m10ch and 6m15ch
W2026/11730005
Unload Ballast
0m40ch and 7m30ch
W2026/12019937
Tamping
4m30ch and 5m60ch
W2026/11673542
Survey Work
6m0ch and 11m70ch
W2026/11461623
OHL Inspection
8m5ch and 11m70ch
W2026/12012027

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 268 CONTINUED

W/11673542 TAMPER IN USE OTM903686
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12019937 ENGINEERING TRAIN IN USE PT943307 (6T70)
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6T70) AT S21 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6T70) AT UH1064 SIGNAL ON THE DOWN
T&H

THURSDAY 30 JULY

Ref. No. P2026/4213219 Possession Manager Anglia IMDM Romford

Item
269

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2026/11672545

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 0m40ch
W2026/11663892
URFDO Inspections
0m5ch and 0m40ch
W2026/11984364
Station Work
0m5ch and 5m15ch
W2026/12028149
Structures Examination
0m10ch and 5m30ch
W2026/11461610
P & D Maintenance
0m10ch and 6m15ch
W2026/11730045
Tamping
4m30ch and 5m60ch
W2026/11673556
Survey Work
6m0ch and 11m70ch
W2026/11461624

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 269 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673556 TAMPER IN USE OTM903687
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11730045 ADDITIONAL WORKSITE MILEAGE OF 0M05CH JRT1 TO 2m 42ch ON THE JRT2

THURSDAY 30 JULY

Ref. No. P2026/4428152 Possession Manager Anglia IMDM Romford

Item
270

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031395

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 31 JULY

Ref. No. P2026/4213168 Possession Manager Anglia IMDM Romford

Item
271

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m60ch
W2026/11672506

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 0m40ch
W2026/11663893
URFDO Inspections
0m5ch and 0m40ch
W2026/11984268
Station Work
0m5ch and 5m15ch
W2026/12028195
Structures Examination
0m10ch and 5m30ch
W2026/11461611
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 271 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

P & D Maintenance
0m10ch and 6m15ch
W2026/11730008
Tamping
4m30ch and 5m60ch
W2026/11673474
Survey Work
6m0ch and 11m60ch
W2026/11461625

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673474 TAMPER IN USE OTM903688
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11730008 ADDITIONAL WORKSITE MILEAGE OF 0M05CH JRT1 TO 2m 42ch ON THE JRT2

FRIDAY 31 JULY

Ref. No. P2026/4290700 Possession Manager Anglia IMDM Romford

Item
272

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2026/11674015

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 25 JULY

Ref. No. P2026/4290737 Possession Manager Anglia IMDM Romford

Item
273

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/11951046

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

S&T Points
0m0ch and 3m0ch
W2026/11673943

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 25 JULY

Ref. No. P2026/4279404 Possession Manager Network Operations Anglia

Item
274

Bromley-by-Bow
(LUL)
and Upney (LUL)

Down and Up Main
Possession

0125
SAT

to 0425
SAT

Track Maintenance
3m50ch and 8m20ch
W2026/11586303

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Fenchurch Street
and Bromley-by-Bow
(LUL)

All Lines
BLOCKED To A/C Electric
Trains

0200
SAT

to 0425
SAT

OHL Work
3m50ch and 7m51ch
W2026/12010514
Track Maintenance
3m60ch and 5m50ch
W2026/11808273
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2026/12037783
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 274 CONTINUED

Gas Factory Jn
and Bow Jn

Up Stratford Down
BLOCKED To A/C Electric
Trains

0200
SAT

to 0425
SAT

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0425 SAT: 507,508,510,511
ISOLATION REF...TN06

PROTECTION LIMITS
Down Main: UR133 to UR177
Up Main: UR180 to UR132
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 25 JULY

Ref. No. P2026/4290762 Repeated item, please see details under route EA1390

Item
301

SATURDAY 25 JULY

Ref. No. P2026/4425212 Possession Manager Railscape Limited

Item
316

Upminster
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
2m75ch and 5m48ch
W2026/12041176

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Up & Down Ockendon/Up & Down Loop (Ockendon): UR853 to UR865

SUNDAY 26 JULY

Ref. No. P2026/4425195 Possession Manager QTS Group

Item
275

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Structures Examination
0m32ch and 1m0ch
W2026/12035530

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Gas Factory Jn Up Stratford Down
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Structures Examination
3m47ch and 4m39ch
W2026/11873502
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 277 CONTINUED

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6Y90 AT UR272 SIGNAL ON THE UP MAIN
NO OTHER TRAINS OR OTMS TO BE WITHIN WORK MILEAGE

SUNDAY 26 JULY

Ref. No. P2026/4376413 Possession Manager Anglia IMDM Romford

Item
278

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Patrolling
35m35ch and 39m40ch
W2026/11903029

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Carriage Sidings
Sidings Possession

0200
SUN

to 0455
SUN

Washer Road
Sidings Possession

0200
SUN

to 0455
SUN

S&T Work
36m8ch and 38m12ch
W2026/11939634

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

MONDAY 27 JULY

Ref. No. P2026/4261190 Repeated item, please see details under route EA1370

Item
266

MONDAY 27 JULY

Ref. No. P2026/4290757 Possession Manager Anglia IMDM Romford

Item
279

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0045
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2026/11672640

Upminster Platform 1A
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0045
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0045
MON

to 0445
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4376429 Possession Manager Anglia IMDM Romford

Item
282

Leigh-on-Sea L/End
and Southend East

Up Main
Possession

2355
MON

to 0355
TUE

P-Way Maintenance
32m25ch and 35m70ch
W2026/11903466

Southend Central Platform 4
Possession

2355
MON

to 0355
TUE

Leigh-on-Sea L/End
and Southend East

Down Main
Possession

0140
TUE

to 0500
TUE

Leigh-on-Sea Reversing Line
Possession

0140
TUE

to 0500
TUE

Southend Central Platform 1
Possession

0140
TUE

to 0500
TUE

PROTECTION LIMITS
2355 MON TO 0355 TUE
Up Main: UR336 to UR302#
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

0140 TO 0500 TUE
Down Main/Reversing Line (Leigh-On-Sea): UR303# to UR335#
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central

TUESDAY 28 JULY

Ref. No. P2026/4376382 Possession Manager ASPRO Anglia Network Rail

Item
283

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12061360

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Down and Up Slow
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

Up Passenger Loop
Line Blockage + Disconnect

0055
TUE

to 0440
TUE

S&T Points
0m0ch and 3m0ch
W2026/11673944
Remove Rail Defects
0m0ch and 3m20ch
W2026/11898924
Patrolling
1m48ch and 3m2ch
W2026/11898900

ISOLATION OF ELECTRICAL SECTIONS
0055 TUE TO 0440 TUE: 507,508
ISOLATION REF...TN09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 287 CONTINUED

Southend Central Platform 1
Possession

0140
WED

to 0500
WED

PROTECTION LIMITS
2355 TUE TO 0355 WED
Up Main: UR336 to UR302#
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

0140 TO 0500 WED
Down Main/Reversing Line (Leigh-On-Sea): UR303# to UR335#
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central

WEDNESDAY 29 JULY

Ref. No. P2026/4376416 Possession Manager Network Operations Anglia

Item
288

Fenchurch Street Platforms 1-4
Possession

0055
WED

to 0440
WED

Remove Rail Defects
0m0ch and 5m50ch
W2026/11898957

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0055
WED

to 0440
WED

Down and Up Slow
Possession

0055
WED

to 0440
WED

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Possession

0055
WED

to 0440
WED

Gas Factory Jn Up Stratford Down
Possession

0055
WED

to 0440
WED

Up Passenger Loop
Possession

0055
WED

to 0440
WED

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12061361
S&T Points
0m0ch and 3m0ch
W2026/11674038
Track Maintenance
3m60ch and 5m50ch
W2026/11808360

ISOLATION OF ELECTRICAL SECTIONS
0055 WED TO 0440 WED: 507,508
ISOLATION REF...TN10

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR150# to Buffer Stops Platforms
1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

WEDNESDAY 29 JULY

Ref. No. P2026/4290708 Repeated item, please see details under route EA1390

Item
309
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4376510 Possession Manager Anglia IMDM Romford

Item
318

Upminster Platform 1A
Possession

0115
WED

to 0435
WED

Remove Rail Defects
0m0ch and 5m50ch
W2026/11898816

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0115
WED

to 0435
WED

Ockendon Up & Down Loop
Possession

0115
WED

to 0435
WED

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

WEDNESDAY 29 JULY

Ref. No. P2026/4428163 Possession Manager Anglia IMDM Romford

Item
289

West Horndon
and Basildon

Down and Up Main
Possession

0115
WED

to 0435
WED

Mobile Maintenance Train
19m58ch and 24m20ch
W2026/12048781

Laindon Reversing Line
Possession

0115
WED

to 0435
WED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR237# to UR267
Up Main: UR266 to UR238#

GENERAL REMARKS
W/12048781 MMT IN USE OTM946037
POSSESSION TO BE TAKEN AROUND MMT IN USE (6U86) AT UR253 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MMT IN USE (6U86) AT UR255 SIGNAL ON THE DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 29 JULY

Ref. No. P2026/4376385 Possession Manager Anglia IMDM Romford

Item
290

Pitsea L/End
and Leigh-on-Sea
L/End

Down and Up Main
Line Blockage + Disconnect

0125
WED

to 0415
WED

S&T Points
26m20ch and 26m70ch
W2026/11899712

Stanford-le-Hope
and Vange Wharf LC
(CCTV)

Down and Up Tilbury
Line Blockage + Disconnect

0125
WED

to 0415
WED

Pitsea Down Siding
Sidings Possession

0125
WED

to 0415
WED

Up Siding
Sidings Possession

0125
WED

to 0415
WED

Prep for RDT
29m10ch and 29m74ch
W2026/11796901
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 292 CONTINUED

PROTECTION LIMITS
2355 WED TO 0410 THU
Up Main: UR2145# pts to UR296#

0130 TO 0500 THU
Down Main/Reversing Line (Leigh-On-Sea): UR297# to UR2146# pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

THURSDAY 30 JULY

Ref. No. P2026/4376386 Possession Manager ASPRO Anglia Network Rail

Item
293

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
THU

to 0440
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12061362

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
THU

to 0440
THU

Down and Up Slow
Line Blockage + Disconnect

0055
THU

to 0440
THU

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

0055
THU

to 0440
THU

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0055
THU

to 0440
THU

Up Passenger Loop
Line Blockage + Disconnect

0055
THU

to 0440
THU

S&T Points
0m0ch and 3m0ch
W2026/11673949
Remove Rail Defects
0m0ch and 3m20ch
W2026/11898961

ISOLATION OF ELECTRICAL SECTIONS
0055 THU TO 0440 THU: 507,508
ISOLATION REF...TN12

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR137
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

THURSDAY 30 JULY

Ref. No. P2026/4290709 Repeated item, please see details under route EA1390

Item
313
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 30 JULY

Ref. No. P2026/4376470 Possession Manager Anglia IMDM Romford

Item
319

Upminster Platform 1A
Possession

0115
THU

to 0435
THU

Remove Rail Defects
0m0ch and 5m50ch
W2026/11898950

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0115
THU

to 0435
THU

Ockendon Up & Down Loop
Possession

0115
THU

to 0435
THU

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

THURSDAY 30 JULY

Ref. No. P2026/4428211 Possession Manager Anglia IMDM Romford

Item
294

West Horndon
and Basildon

Down and Up Main
Possession

0115
THU

to 0435
THU

Mobile Maintenance Train
19m10ch and 24m20ch
W2026/12048959

Laindon Reversing Line
Possession

0115
THU

to 0435
THU

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR267
Up Main: UR266 to UR234

GENERAL REMARKS
W/12048959 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM946039
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR250 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENACE TRAIN (6U86) AT UR551 SIGNAL ON THE
REVERSING LINE
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 30 JULY

Ref. No. P2026/4376417 Possession Manager Anglia IMDM Romford

Item
295

Pitsea L/End
and Leigh-on-Sea
L/End

Down and Up Main
Line Blockage + Disconnect

0125
THU

to 0415
THU

S&T Points
26m20ch and 26m70ch
W2026/11899713

Stanford-le-Hope
and Vange Wharf LC
(CCTV)

Down and Up Tilbury
Line Blockage + Disconnect

0125
THU

to 0415
THU

Pitsea Down Siding
Sidings Possession

0125
THU

to 0415
THU

Prep for RDT
29m10ch and 29m74ch
W2026/11796902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 297 CONTINUED

PROTECTION LIMITS
2355 THU TO 0410 FRI
Up Main: UR2145# pts to UR296#

0130 TO 0500 FRI
Down Main/Reversing Line (Leigh-On-Sea): UR297# to UR2146# pts

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

FRIDAY 31 JULY

Ref. No. P2026/4376387 Possession Manager ASPRO Anglia Network Rail

Item
298

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Remove Rail Defects
0m0ch and 3m20ch
W2026/11898986

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Down and Up Slow
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Up Passenger Loop
Line Blockage + Disconnect

0055
FRI

to 0440
FRI

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12061363
S&T Points
0m0ch and 3m0ch
W2026/11674042

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN14

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR137
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

FRIDAY 31 JULY

Ref. No. P2026/4376440 Possession Manager Anglia IMDM Romford

Item
320

Upminster Platform 1A
Possession

0115
FRI

to 0435
FRI

Remove Rail Defects
0m0ch and 5m50ch
W2026/11898817

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0115
FRI

to 0435
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 25 JULY

Ref. No. P2026/4290762 Possession Manager Anglia IMDM Romford

Item
301

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11808280

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
7m40ch and 9m0ch
W2026/11673909

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR621
Up Tilbury: UR620 to UR2207 pts
Down Goods: Approach UR807
Up Goods/Departure Line: Beyond UR808
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside: Approach UR815
Up Riverside: Beyond UR816

SUNDAY 26 JULY

Ref. No. P2026/4303777 Possession Manager Network Operations Anglia

Item
302

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0025
SUN

to 0745
SUN

Remove Rail Defects
7m45ch and 13m20ch
W2026/11899205

Ripple Lane Goods Connecting Line
Possession

0025
SUN

to 0745
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0025
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0025
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0025
SUN

to 0745
SUN

OHL Work
7m45ch and 8m40ch
W2026/12011153
Patrolling
7m50ch and 11m35ch
W2026/11899142
Preparatory Work
7m65ch and 10m50ch
W2026/11703825
Unload Ballast
7m76ch and 13m20ch
W2026/12081111
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 302 CONTINUED

Barking Riverside Platforms 1-2
Possession

0025
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0025
SUN

to 0745
SUN

Ripple Lane Down Ripple Lane Chord
Possession

0025
SUN

to 0745
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0025
SUN

to 0745
SUN

Ripple Lane Up Ripple Lane Chord
Possession

0025
SUN

to 0745
SUN

FMC Connecting Line
Possession

0025
SUN

to 0745
SUN

Hanson Sidings
Possession

0025
SUN

to 0745
SUN

Barking
and Rainham (Essex)

Down and Up Tilbury
Possession

0025
SUN

to 0115
SUN

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0025
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0025
SUN

to 0745
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0025
SUN

to 0745
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0025
SUN

to 0745
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0025
SUN

to 0745
SUN

Down Through Sidings
Sidings Possession

0025
SUN

to 0745
SUN

Dagenham Dock Ford Motor Company Sidings
Sidings Possession

0025
SUN

to 0745
SUN

Barking
and Rainham (Essex)

Down and Up Tilbury
Possession

0115
SUN

to 0600
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0600
SUN

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Other E&P Work
8m0ch and 10m40ch
W2026/11897653
Technical Inspection
8m30ch and 10m0ch
W2026/11899161
S&T Points
9m0ch and 9m23ch
W2026/11674255
S&C Grinding Train
9m70ch and 11m70ch
W2026/11673685
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 302 CONTINUED

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Barking Tilbury Line
Jn East
and Tilbury Town

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Seabrook Sidings All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

OHNS (EA1380 3m
75ch)
and OHNS (EA1380
8m 56ch)

Up Main
BLOCKED To A/C Electric
Trains

0115
SUN

to 0600
SUN

Barking
and Rainham (Essex)

Down and Up Tilbury
Possession

0600
SUN

to 0745
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0600 SUN: 540,541,511,512,513,530,531,532,533
ISOLATION REF...TN15

0115 SUN TO 0600 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 302 CONTINUED

PROTECTION LIMITS
0025 TO 0115 SUN
Down Tilbury/Down Goods/Goods Connecting Line: UR2212# pts to UR647#
Up Tilbury/Up Goods/Departure Line: UR646# to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832
FMC Connecting Line/Exchange Siding No 3: Beyond UR842
Hanson Sidings: Beyond UR840

0115 TO 0600 SUN
Down Tilbury/Down Goods/Goods Connecting Line: UR2208# pts to UR647#
Up Tilbury/Up Goods/Departure Line: UR646# to UR610#
Down Connecting Line: Approach UR2060# pts
Up Connecting Line: Beyond UR2064# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832
FMC Connecting Line/Exchange Siding No 3: Beyond UR842
Hanson Sidings: Beyond UR840

0600 TO 0745 SUN
Down Tilbury/Down Goods/Goods Connecting Line: UR2212# pts to UR647#
Up Tilbury/Up Goods/Departure Line: UR646# to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832
FMC Connecting Line/Exchange Siding No 3: Beyond UR842
Hanson Sidings: Beyond UR840

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFROM 1 AND 2 AT BARKING RIVERSIDE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3, BARKING
PLATFORM 1, RIPPLE LANE SIDINGS, EXCHANGE SIDINGS, BARKING RIVERSIDE PLATFORM 1 AND 2 AND
SEABROOK SIDINGS

GENERAL REMARKS
W/11673685 S&C GRINDING TRAIN IN USE OTM908681
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UR628 SIGNAL ON THE UP TILBURY
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UR629 SIGNAL ON THE DOWN TILBURY
5CH EXCLUSION ZONE REQUIRED AROUND GRINDING TRAIN

ISOLATION REF...TN15 IS ALSO IN P2026/4289184

SUNDAY 26 JULY

Ref. No. P2026/4289184 Possession Manager Anglia IMDM Romford

Item
303

Purfleet L/End
and East Tilbury

Down and Up Tilbury
Line Blockage + Disconnect

0105
SUN

to 0635
SUN

Prep for RDT
15m11ch and 15m68ch
W2026/11671846
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 27 to FRIDAY 31 JULY

Ref. No. P2026/4421946 Possession Manager South Rail Systems Alliance

Item
306

Ripple Lane Down Through Sidings
Sidings Possession

0630
MON

to 1530
FRI

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12031232

Stora Sidings H7 & H8
Sidings Possession

0630
MON

to 1530
FRI

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
MON

to 1530
FRI

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12031232 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS.
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS.
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES.

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

TUESDAY 28 JULY

Ref. No. P2026/4290763 Possession Manager Anglia IMDM Romford

Item
307

Barking
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
7m60ch and 7m70ch
W2026/11674172

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Tilbury: UR611 to UR615
Up Tilbury: UR616 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Riverside: Beyond UR804
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 28 JULY

Ref. No. P2026/4376488 Possession Manager Anglia IMDM Romford

Item
308

Grays C/End
and East Tilbury

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Technical Inspection
21m40ch and 22m40ch
W2026/11902644

Tilbury Town Riverside Sidings A
Sidings Possession

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Tilbury: UR685 to UR693
Up Tilbury: UR696 to UR684

TUESDAY 28 JULY

Ref. No. P2026/4376383 Repeated item, please see details under route EA1380

Item
285

WEDNESDAY 29 JULY

Ref. No. P2026/4290708 Possession Manager Anglia IMDM Romford

Item
309

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Track Maintenance
7m38ch and 7m50ch
W2026/11808376

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Ripple Lane
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Riverside
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
7m50ch and 8m50ch
W2026/11674166

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR619
Up Tilbury: UR618 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Goods/Departure Line: Beyond UR806
Up Riverside: Beyond UR814
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4376385 Repeated item, please see details under route EA1380

Item
290

THURSDAY 30 JULY

Ref. No. P2026/4290709 Possession Manager Anglia IMDM Romford

Item
313

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
7m50ch and 8m50ch
W2026/11674285

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Ripple Lane
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Riverside
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR611 to UR619
Up Tilbury: UR618 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Goods/Departure Line: Beyond UR806
Up Riverside: Beyond UR814

THURSDAY 30 JULY

Ref. No. P2026/4376417 Repeated item, please see details under route EA1380

Item
295

FRIDAY 31 JULY

Ref. No. P2026/4204619 Possession Manager Anglia IMDM Romford

Item
314

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11672521

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 31 JULY

Ref. No. P2026/4376491 Possession Manager Anglia IMDM Romford

Item
315

East Tilbury
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Technical Inspection
26m20ch and 27m0ch
W2026/11902708

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR711 to UR719
Up Tilbury: UR718 to UR712
Down Thames Haven: Approach UR885
Up Thames Haven: Beyond UR888

FRIDAY 31 JULY

Ref. No. P2026/4376432 Repeated item, please see details under route EA1380

Item
300

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 26 JULY

Ref. No. P2026/4300202 Possession Manager Network Operations Anglia

Item
60

Junction Road Jn
and Woodgrange
Park

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
3m0ch and 11m70ch
W2026/11899000

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Tamping
3m0ch and 3m60ch
W2026/11672782
Survey Work
3m0ch and 6m10ch
W2026/11750034
Vegetation Clearance
3m10ch and 11m70ch
W2026/12041767
Structures Examination
4m8ch and 4m66ch
W2026/11993141
Survey Work
6m15ch and 11m70ch
W2026/11749965

PROTECTION LIMITS
Down T&H: UH1062# to L2412A pts
Up T&H/Up Reception: L2412C pts to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 60 CONTINUED

W/11672782 TAMPER IN USE OTM903679

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 28 JULY

Ref. No. P2026/4213127 Possession Manager Anglia IMDM Romford

Item
61

Gospel Oak
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m30ch and 11m70ch
W2026/11672532

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

Remove Rail Defects
0m5ch and 2m28ch
W2026/11680690
Technical Inspection
0m5ch and 2m30ch
W2026/11680700
Rail Testing and Lubrication
0m17ch and 2m38ch
W2026/11680594
Point Heater Maintenance
0m17ch and 2m42ch
W2026/11680356
P & D Maintenance
0m35ch and 5m60ch
W2026/11730082
Structures Examination
0m35ch and 6m0ch
W2026/11461604
OHL Inspection
4m0ch and 8m44ch
W2026/12010684
Tamping
4m30ch and 5m60ch
W2026/11673461
Survey Work
6m0ch and 11m70ch
W2026/11461622
Structures Examination
11m3ch and 11m65ch
W2026/11515312

PROTECTION LIMITS
Down T&H: NL1303# to L907#
Up T&H/Up Reception: L2412C# pts to NL1302#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673461 TAMPER IN USE OTM903685
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 29 JULY

Ref. No. P2026/4213203 Possession Manager Anglia IMDM Romford

Item
62

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0515
WED

Track Maintenance
0m0ch and 11m70ch
W2026/11672501

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0515
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0515
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0515
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0515
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0515
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0515
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0515
WED

Track Maintenance
0m5ch and 0m40ch
W2026/11663891
URFDO Inspections
0m5ch and 0m40ch
W2026/11984363
Remove Rail Defects
0m5ch and 2m28ch
W2026/11680624
Technical Inspection
0m5ch and 2m30ch
W2026/11680712
Structures Examination
0m10ch and 5m30ch
W2026/11461609
P & D Maintenance
0m10ch and 6m15ch
W2026/11730005
Unload Ballast
0m40ch and 7m30ch
W2026/12019937
Tamping
4m30ch and 5m60ch
W2026/11673542
Survey Work
6m0ch and 11m70ch
W2026/11461623
OHL Inspection
8m5ch and 11m70ch
W2026/12012027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 62 CONTINUED

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673542 TAMPER IN USE OTM903686
POSSESSION TO BE TAKEN AROUND TAMPER AT S8 SIGNAL ON THE UP T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12019937 ENGINEERING TRAIN IN USE PT943307 (6T70)
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6T70) AT S21 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6T70) AT UH1064 SIGNAL ON THE DOWN
T&H

THURSDAY 30 JULY

Ref. No. P2026/4213219 Possession Manager Anglia IMDM Romford

Item
63

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2026/11672545

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 0m40ch
W2026/11663892
URFDO Inspections
0m5ch and 0m40ch
W2026/11984364
Station Work
0m5ch and 5m15ch
W2026/12028149
Structures Examination
0m10ch and 5m30ch
W2026/11461610
P & D Maintenance
0m10ch and 6m15ch
W2026/11730045
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 63 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Tamping
4m30ch and 5m60ch
W2026/11673556
Survey Work
6m0ch and 11m70ch
W2026/11461624

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673556 TAMPER IN USE OTM903687
POSSESSION TO BE TAKEN AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11730045 ADDITIONAL WORKSITE MILEAGE OF 0M05CH JRT1 TO 2m 42ch ON THE JRT2

FRIDAY 31 JULY

Ref. No. P2026/4213168 Possession Manager Anglia IMDM Romford

Item
64

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m60ch
W2026/11672506

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 0m40ch
W2026/11663893
URFDO Inspections
0m5ch and 0m40ch
W2026/11984268
Station Work
0m5ch and 5m15ch
W2026/12028195
Structures Examination
0m10ch and 5m30ch
W2026/11461611
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 64 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

P & D Maintenance
0m10ch and 6m15ch
W2026/11730008
Tamping
4m30ch and 5m60ch
W2026/11673474
Survey Work
6m0ch and 11m60ch
W2026/11461625

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11673474 TAMPER IN USE OTM903688
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11730008 ADDITIONAL WORKSITE MILEAGE OF 0M05CH JRT1 TO 2m 42ch ON THE JRT2

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4223328 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Queens Park

Down and Up Slow
Protected Path

2300
FRI

to 0600
SAT

Euston Platforms 1 to 10
Protected Path

2300
FRI

to 0600
SAT

Euston
and Camden Jn

Lines B and C
Protected Path

2300
FRI

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
MPV TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR MPV201B.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4261043 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
12m45ch and 20m70ch
W2026/11239620

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2345
FRI

to 0515
SAT

URFDO Inspections
12m45ch and 20m70ch
W2026/11240083
S&T Maintenance
12m45ch and 20m70ch
W2026/11239846
Survey Work
12m45ch and 20m70ch
W2026/11239956
P & D Maintenance
25m20ch and 25m70ch
W2026/11719404
P & D Maintenance
31m20ch and 32m10ch
W2026/11719274
URFDO Inspections
45m40ch and 45m62ch
W2026/12053572
Sidewear Inspections
46m4ch and 47m55ch
W2026/11993515
S&T Work
46m35ch and 47m55ch
W2026/11719405
PLPR Follow Up Work
47m60ch and 54m65ch
W2026/11517215
S&T Work
47m60ch and 53m40ch
W2026/11719305
OHL Work
47m60ch and 54m65ch
W2026/11884158
OHL Inspection
9m30ch and 26m20ch
W2026/11240182

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
LA 7 B, C, D, E, F, G, H, J
LA 8 A, B, C, D, E, F, G, H, L
LA-AF 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4262682 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Tring Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
31m31ch and 31m65ch
W2026/11719397

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4261043 AND W2026/11719274 UNDER LINE HEADING MD101.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4434399 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
4

Wolverton Incline Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11884257

Centre Sidings 1-3
Sidings Possession

2345
FRI

to 0515
SAT

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4261043 AND W2026/11884158 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4132829 Possession Manager Protected Path

Item
5

Stafford
and Crewe

Down Fast
Protected Path

2359
FRI

to 0500
SAT

Up Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9794.

IN-TRAFFIC GRINDER WORKING STAFFORD TO CREWE ON DOWN AND UP FAST LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/11984162

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

S&C Partial Renewal
0m0ch and 3m15ch
W2026/11719145
Structures Work
0m73ch and 2m48ch
W2026/12035756
Patrolling
1m40ch and 4m20ch
W2026/11308853
S&C Partial Renewal
4m25ch and 9m40ch
W2026/11420325
Survey Work
4m42ch and 5m67ch
W2026/12029486
Remove Rail Defects
5m20ch and 9m40ch
W2026/11420082
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

In Connection With Engineering Work
6m15ch and 0m45ch
W2026/12027251
Patrolling
6m60ch and 9m40ch
W2026/11420546
S&T Maintenance
8m0ch and 9m40ch
W2026/11427973
S&T Maintenance
0m0ch and 8m0ch
W2026/11428035
OHL Inspection
0m0ch and 9m40ch
W2026/11983539
Survey Work
0m0ch and 9m40ch
W2026/11428136
URFDO Inspections
0m0ch and 9m40ch
W2026/11428055
Survey Work
3m25ch and 5m15ch
W2026/12055938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0645 SUN
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813# CLEAR OF JUNCTION, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Up & Down South West, Up & Down South West Goods, Down South West, Up South West: Beyond WM2400A pts#
to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4413360 Possession Manager Network Rail / High Speed

Item
7

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11984298

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4261045 AND W2026/11984162 UNDER LINE HEADING MD101.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4262680 Possession Manager Network Rail / High Speed

Item
8

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11720263

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4261045 AND W2026/11984162 UNDER LINE HEADING MD101.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261046 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

S&C Partial Renewal
12m45ch and 25m69ch
W2026/11428168

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

S&T Maintenance
12m45ch and 25m69ch
W2026/11428172
OHL Inspection
12m45ch and 25m69ch
W2026/11428262
URFDO Inspections
12m45ch and 25m69ch
W2026/11428292
Detail Structures Examination
15m23ch and 15m71ch
W2026/11983257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0055
SUN

to 0600
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0055
SUN

to 0600
SUN

OHL Work (Maintenance)
24m0ch and 25m69ch
W2026/11733105

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2005 SAT TO 0600 SUN
BH 20 & 21
BB 1 & 2

0055 SUN TO 0600 SUN
BH 22 & 23
BB 3, 4, 5

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM141 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM138

0055 SUN TO 0645 SUN
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

TRAFFIC REMARKS
2005 SAT TO 0055 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

2005 SAT TO 1200 SUN
NO ACCESS DC LINES AT WATFORD JN.

0055 SUN TO 0645 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0055 SUN TO 0600 SUN
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261047 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Bourne End Jn
(Hertfordshire)
and Castlethorpe
North HABD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

OHL Work
36m77ch and 41m3ch
W2026/11939079

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 1200
SUN

Patrolling
37m0ch and 37m70ch
W2026/12048501
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4395266 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
19

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

OHL Work
133m0ch and 133m40ch
W2026/11921148
In Connection With Isolation
Arrangements
133m0ch and 133m20ch
W2026/11841082
In Connection With Engineering Work
133m13ch and 133m28ch
W2026/11988095

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4261818, W2026/11920355 AND W2026/11944337 &
W2026/11986755 UNDER LINE HEADING MD101.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4395314 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
20

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

OHL Work
133m0ch and 133m40ch
W2026/11921067

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4261818 AND W2026/11920355 & W2026/11920325 UNDER LINE
HEADING MD101.

SUNDAY 26 JULY

Ref. No. P2026/4262681 Possession Manager Network Rail / High Speed

Item
21

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11720338

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4261045 AND W2026/11984162 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 26 JULY

Ref. No. P2026/4311684 Possession Manager LNW Route Business Stonebridge Park

Item
22

Hemel Hempstead Boxmoor Sidings
Sidings Possession

0055
SUN

to 0645
SUN

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11733106

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH RUGBY SCC TRING WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4261046 AND W2026/11733105 UNDER LINE HEADING MD101.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4261819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Track Maintenance
0m0ch and 4m64ch
W2026/11718776

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2026/11953394
S&T Maintenance
0m0ch and 4m64ch
W2026/11428363

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4435290 Possession Manager Protected Path

Item
24

Effingham Jn Down Sidings
Protected Path

2322
SUN

to 2334
SUN

Effingham Jn
and Guildford

Down Cobham
Protected Path

2334
SUN

to 2347
SUN

Guildford Platform 3
Protected Path

2347
SUN

to 0003
MON

Guildford
and Woking

Up
Protected Path

0003
MON

to 0013
MON

Woking
and Hampton Court
Jn

Up Slow
Protected Path

0013
MON

to 0031
MON

Hampton Court Jn
and New Malden

Up Slow
Protected Path

0031
MON

to 0041
MON

New Malden
and Clapham Jn

Up Slow
Protected Path

0041
MON

to 0059
MON

Waterloo Platform 18
Protected Path

0044
MON

to 0156
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0059
MON

to 0107
MON

Waterloo Platform 15
Protected Path

0107
MON

to 0111
MON

Waterloo
and West London Jn
(SW)

DW/DWF
Protected Path

0111
MON

to 0117
MON

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0117
MON

to 0119
MON

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0119
MON

to 0127
MON

Kensington Olympia
and Latchmere No.2
Jn

Up West London
Protected Path

0422
MON

to 0428
MON

Latchmere No.1 Jn
and West London Jn
(SW)

Up Sheepcote Lane
Protected Path

0428
MON

to 0430
MON

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0430
MON

to 0437
MON

Waterloo Platform 15
Protected Path

0437
MON

to 0442
MON

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0442
MON

to 0455
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

Clapham Jn
and New Malden

Down Slow
Protected Path

0455
MON

to 0513
MON

New Malden
and Weybridge

Down Slow
Protected Path

0513
MON

to 0530
MON

Weybridge
and Woking Jn

Down Slow
Protected Path

0530
MON

to 0539
MON

Woking Jn
and Guildford

Down Guildford
Protected Path

0539
MON

to 0547
MON

Guildford Platform 3
Protected Path

0547
MON

to 0552
MON

Guildford
and Effingham Jn

Up Cobham
Protected Path

0552
MON

to 0605
MON

Effingham Jn Down Siding
Protected Path

0605
MON

to 0620
MON

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4318411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Harrow & Wealdstone
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

CWR Stress Management
12m40ch and 25m69ch
W2026/11345848
OHL Inspection
12m40ch and 25m69ch
W2026/11428377
S&T Maintenance
12m40ch and 25m69ch
W2026/11761523
Station Work
21m9ch and 23m30ch
W2026/12018319

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0600 SUN
BB 1 & 2

PROTECTION LIMITS
Down Fast: Beyond WM147# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM142

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4318442 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Bletchley
and Wolverton

Down and Up Fast
Possession

2105
SUN

to 0600
MON

S&T Work
47m65ch and 52m40ch
W2026/11719618

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2105
SUN

to 0600
MON

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3225 to Approach KR3265
Up Fast: Beyond KR3266 to Approach TK3224

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4261786 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Hanslope South Jn
and Kilsby North
HABD

Down and Up Fast/Main
Possession

2225
SUN

to 0530
MON

URFDO Inspections
56m20ch and 63m0ch
W2026/11719621
Remove Rail Defects
56m20ch and 63m0ch
W2026/12103738
Tunnel Work
75m37ch and 78m33ch
W2026/11806847

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Fast / Down Main: Beyond KR3279# to Approach KR3335#
Up Main / Up Fast: Beyond KR3352 to Approach KR3278#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE - CONFIRMED AT T5.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4155917 Possession Manager Protected Path

Item
32

Stafford
and Crewe

Down Slow
Protected Path

2359
SUN

to 0500
MON

Up Slow
Protected Path

2359
SUN

to 0500
MON

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9796.

IN-TRAFFIC GRINDER WORKING STAFFORD TO CREWE ON DOWN AND UP SLOW LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240980 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Track Maintenance
0m0ch and 4m20ch
W2026/11718796

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0145
TUE

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0145
TUE

Euston Platforms 12 to 16
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11983864
Patrolling
0m0ch and 1m45ch
W2026/11291139
Survey Work
0m0ch and 4m20ch
W2026/11955453
OHL Work
1m45ch and 4m20ch
W2026/12001620
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

Euston Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

Survey Work
4m25ch and 5m76ch
W2026/12060160
OHL Inspection
0m0ch and 6m60ch
W2026/11955446
S&T Maintenance
0m0ch and 8m0ch
W2026/11955505
URFDO Inspections
0m0ch and 8m47ch
W2026/11955458

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1, 2 Complete

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 MON TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240914 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

Track Maintenance
8m76ch and 12m40ch
W2026/11956630

Survey Work
8m76ch and 12m40ch
W2026/11956730
Remove Rail Defects
12m45ch and 25m69ch
W2026/11956760
Survey Work
12m45ch and 25m69ch
W2026/11956795
Station Work
21m9ch and 23m30ch
W2026/12066554
S&T Maintenance
8m76ch and 25m69ch
W2026/11956766
URFDO Inspections
8m76ch and 25m69ch
W2026/11956868
OHL Inspection
8m76ch and 25m69ch
W2026/11956987

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 MON TO 0600 TUE
BB 1 & 2

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240969 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Bourne End Jn
(Hertfordshire)
and Milton Keynes
North Jn

Down and Up Fast
Possession

2220
MON

to 0610
TUE

Amberg Survey
27m25ch and 29m20ch
W2026/11956999

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
MON

to 0610
TUE

S&T Maintenance
27m25ch and 29m20ch
W2026/11956996
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

OHL Work
34m65ch and 37m12ch
W2026/11884269
Vegetation Clearance
40m77ch and 42m63ch
W2026/11972746
PL Tamping
44m0ch and 48m35ch
W2026/11632449
Track Maintenance
44m0ch and 48m35ch
W2026/12029185
URFDO Inspections
45m30ch and 46m51ch
W2026/11720456
Amberg Survey
45m30ch and 47m45ch
W2026/12039812
S&T Work
48m40ch and 50m20ch
W2026/11720487
URFDO Inspections
27m25ch and 34m0ch
W2026/11956924

ISOLATION OF ELECTRICAL SECTIONS
2220 MON TO 0610 TUE
LB 1 & 2 Complete
LB-AF 2 Complete
LA 1 & 2 Complete
LA-AF 2 Complete

PROTECTION LIMITS
Down Fast, MK Reversible Fast: Beyond WT3151 to Approach KR3253
Up Fast: Beyond KR3250# to Approach WT3152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J63 AT SIGNAL TK3217 ON THE DOWN FAST LINE

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240981 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Castlethorpe North
HABD
and Rugby South Jn

Down and Up Fast / Main
Possession

2310
MON

to 0600
TUE

Remove Rail Defects
54m60ch and 67m75ch
W2026/12014563
S&T Work
54m60ch and 67m75ch
W2026/11720323
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

Track Maintenance
69m20ch and 81m55ch
W2026/11720167
Drainage Inspection
69m20ch and 70m40ch
W2026/11972850
OHL Work
69m20ch and 71m74ch
W2026/11732948
S&T Work
71m0ch and 81m55ch
W2026/11720447
P & D Maintenance
72m45ch and 74m55ch
W2026/11525492
Tunnel Work
75m37ch and 78m33ch
W2026/12011062
Amberg Survey
75m50ch and 79m1ch
W2026/11991472
Survey Work
76m0ch and 78m45ch
W2026/11991364
Arc Repairs
80m20ch and 81m55ch
W2026/11720451

ISOLATION OF ELECTRICAL SECTIONS
2310 MON TO 0600 TUE
PA 3 & 4 Complete
PA-AF 3 & 4 Complete
PN 3 & 4 Complete
PN-AF 3 & 4 Complete

PROTECTION LIMITS
Down Fast / Down Main: Beyond KR3275# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach KR3274

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES AND VIA NORTHAMPTON.
NO ROUTE SOUTH FROM RUGBY PLATFORM 4.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4133013 Possession Manager Protected Path

Item
104

Coventry South Jn
and Rugby Trent
Valley Jn

Up Main/Coventry
Protected Path

2359
MON

to 0500
TUE

TRAFFIC REMARKS
GRINDER TO TIMED AROUND BOOKED SERVICES.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond SC5623 to Approach SC5649
Up Slow: Beyond SC5648 to Approach SC5622

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AS PER THE CAPACITY STUDY.
NO ACCESS FOR ELECTRIC TRACTION BETWEEN SEARCHLIGHT LAND JN AND HEAMIES BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 154

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 27 to FRIDAY 31 JULY

Ref. No. P2026/4434436 Possession Manager Network Rail / High Speed

Item
39

Euston Works Siding 1
Sidings Possession

0600
MON

to 1800
FRI

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/12040186

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

TUESDAY 28 JULY

Ref. No. P2026/4104932 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Whitehouse Jn
and Little Bridgeford
Junction

Down Stafford Slow / Down
Slow
Possession

0040
TUE

to 0515
TUE

Track Maintenance
132m20ch and 134m20ch
W2026/11556220

Up Stafford Slow / Up Slow
Possession

0040
TUE

to 0515
TUE

Stafford Platform 6
Possession

0040
TUE

to 0515
TUE

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession

0040
TUE

to 0515
TUE

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession

0040
TUE

to 0515
TUE

S&T Points
23m30ch and 28m49ch
W2026/11569504
Track Maintenance
23m30ch and 28m49ch
W2026/11559081
Welding and Grinding
27m50ch and 28m49ch
W2026/11788509
S&T Points
132m20ch and 134m20ch
W2026/11568572
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4297760 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
TUE

to 0550
WED

Track Maintenance
0m0ch and 4m20ch
W2026/11718797

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
TUE

to 0145
WED

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
TUE

to 0145
WED

Euston Platforms 12 to 16
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
WED

to 0550
WED

Euston Platforms 1 to 11
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,B,C
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0550
WED

Off Track Work
0m0ch and 0m60ch
W2026/11984009
Patrolling
0m0ch and 1m45ch
W2026/11291140
Survey Work
0m0ch and 4m20ch
W2026/11955605
OHL Work
1m45ch and 4m20ch
W2026/12002368
S&T Maintenance
0m0ch and 8m0ch
W2026/11955421
URFDO Inspections
0m0ch and 8m47ch
W2026/11955614
OHL Inspection
0m0ch and 8m47ch
W2026/11955553

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1, 2 Complete

PROTECTION LIMITS
2230 TUE TO 0010 WED
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
2230 TUE TO 0550 WED
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4297763 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Track Maintenance
8m76ch and 12m35ch
W2026/11958473

Survey Work
8m76ch and 12m35ch
W2026/11958476
Track Maintenance
12m40ch and 25m69ch
W2026/11957737
Survey Work
12m40ch and 25m69ch
W2026/11958554
Station Work
21m9ch and 23m30ch
W2026/12066555
S&T Maintenance
8m76ch and 25m69ch
W2026/11957696
OHL Inspection
8m76ch and 25m69ch
W2026/11958633
URFDO Inspections
8m76ch and 25m69ch
W2026/11958479
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 TUE TO 0600 WED
BB 1 & 2

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4297766 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Bourne End Jn
(Hertfordshire)
and Milton Keynes
North Jn

Down and Up Fast
Possession

2220
TUE

to 0610
WED

Track Maintenance
26m15ch and 34m0ch
W2026/11956991

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
TUE

to 0610
WED

Milton Keynes North
Jn
and Wolverton OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
TUE

to 0610
WED

URFDO Inspections
26m15ch and 34m0ch
W2026/11958602
S&T Maintenance
26m15ch and 34m0ch
W2026/11958521
OHL Work
34m65ch and 37m12ch
W2026/11884326
Survey Work
40m5ch and 47m45ch
W2026/11993604
Vegetation Clearance
40m77ch and 42m63ch
W2026/11972834
URFDO Inspections
45m30ch and 46m51ch
W2026/11926480
Track Maintenance
47m58ch and 50m20ch
W2026/11929980
Move Materials
47m58ch and 50m20ch
W2026/12048367
S&T Work
47m65ch and 50m20ch
W2026/11720489
Survey Work
28m0ch and 34m30ch
W2026/11956970
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297761 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Track Maintenance
0m0ch and 4m20ch
W2026/11718757

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0145
THU

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2026/11291141
Survey Work
0m0ch and 4m20ch
W2026/11955606
OHL Work
1m45ch and 4m20ch
W2026/12002369
S&T Maintenance
0m0ch and 8m0ch
W2026/11955422
URFDO Inspections
0m0ch and 8m47ch
W2026/11955615
OHL Inspection
0m0ch and 8m47ch
W2026/11955554

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1, 2 Complete

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297764 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

Track Maintenance
8m76ch and 12m40ch
W2026/11958474

Survey Work
8m76ch and 12m40ch
W2026/11958477
Track Maintenance
12m45ch and 25m69ch
W2026/11957617
Survey Work
12m45ch and 25m69ch
W2026/11958555
Station Work
21m9ch and 23m30ch
W2026/12066556
S&T Maintenance
8m76ch and 25m69ch
W2026/11957697
OHL Inspection
8m76ch and 25m69ch
W2026/11958598
URFDO Inspections
8m76ch and 25m69ch
W2026/11958480
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BB 1 & 2

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297767 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Bourne End Jn
(Hertfordshire)
and Milton Keynes
North Jn

Down and Up Fast
Possession

2220
WED

to 0610
THU

Track Maintenance
26m15ch and 34m25ch
W2026/11956992

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
WED

to 0610
THU

S&T Maintenance
26m15ch and 34m25ch
W2026/11958560
URFDO Inspections
26m15ch and 34m25ch
W2026/11958525
Survey Work
26m15ch and 34m25ch
W2026/11957001
OHL Work
34m65ch and 37m25ch
W2026/11994466
Sidewear Inspections
36m8ch and 37m25ch
W2026/11993410
PL Tamping
40m0ch and 42m68ch
W2026/11632452
Track Maintenance
40m0ch and 42m68ch
W2026/12028764
Vegetation Clearance
40m77ch and 42m63ch
W2026/11972716
S&T Work
47m65ch and 50m20ch
W2026/11720490
URFDO Inspections
48m40ch and 48m60ch
W2026/11926564
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2220 WED TO 0610 THU
LB 1 & 2 Complete
LB-AF 2 Complete
LA 1 & 2 Complete
LA-AF 2 Complete

PROTECTION LIMITS
Down Fast, MK Reversible Fast: Beyond WT3149 to Approach KR3253
Up Fast: Beyond KR3250# to Approach WT3150

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J63 AT SIGNAL TK3201 ON THE DOWN FAST LINE

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297769 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Castlethorpe North
HABD
and Rugby South Jn

Down and Up Fast / Main
Possession

2310
WED

to 0600
THU

Track Maintenance
54m60ch and 67m75ch
W2026/11720170
S&T Work
54m60ch and 67m75ch
W2026/11720392
Track Maintenance
68m0ch and 81m55ch
W2026/11720261
OHL Work
68m0ch and 71m74ch
W2026/11732815
S&T Work
71m0ch and 81m55ch
W2026/11720449
Drainage Inspection
72m40ch and 74m0ch
W2026/11972922
P & D Maintenance
72m45ch and 74m55ch
W2026/11525450
Sidewear Inspections
74m40ch and 76m0ch
W2026/11992922
Tunnel Work
75m37ch and 78m33ch
W2026/12011772
Amberg Survey
75m50ch and 79m1ch
W2026/11992997
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4297762 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
THU

to 0550
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11718758

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
THU

to 0145
FRI

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
THU

to 0145
FRI

Euston Platforms 12 to 16
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 1 to 11
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,B,C
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0550
FRI

Patrolling
0m0ch and 1m45ch
W2026/11291063
Survey Work
0m0ch and 4m20ch
W2026/11955607
S&T Maintenance
0m0ch and 8m0ch
W2026/11955444
URFDO Inspections
0m0ch and 8m47ch
W2026/11955616
OHL Inspection
0m0ch and 8m47ch
W2026/11955555

PROTECTION LIMITS
2230 THU TO 0010 FRI
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
2230 THU TO 0550 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4297765 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

Track Maintenance
8m76ch and 12m40ch
W2026/11958475

Survey Work
8m76ch and 12m40ch
W2026/11958513
Remove Rail Defects
12m45ch and 25m69ch
W2026/11957618
Survey Work
12m45ch and 25m69ch
W2026/11958556
Station Work
21m9ch and 23m30ch
W2026/12066557
S&T Maintenance
8m76ch and 25m69ch
W2026/11957655
OHL Inspection
8m76ch and 25m69ch
W2026/11958599
URFDO Inspections
8m76ch and 25m69ch
W2026/11958481
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 THU TO 0600 FRI
BB 1 A, B, C, D, E
BB 2 D, E, F, G, H

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4297768 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Bourne End Jn
(Hertfordshire)
and Milton Keynes
North Jn

Down and Up Fast
Possession

2220
THU

to 0610
FRI

Rail Milling Machine
26m65ch and 29m20ch
W2026/11498506

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
THU

to 0610
FRI

Milton Keynes North
Jn
and Wolverton OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2220
THU

to 0610
FRI

Survey Work
29m70ch and 34m30ch
W2026/11957002
URFDO Inspections
29m70ch and 34m30ch
W2026/11958526
Vegetation Clearance
40m5ch and 42m63ch
W2026/11972717
S&T Work
47m65ch and 50m20ch
W2026/11720362
URFDO Inspections
48m40ch and 48m60ch
W2026/11926566

ISOLATION OF ELECTRICAL SECTIONS
2220 THU TO 0610 FRI
LB 1 & 2 Complete
LB-AF 2 Complete
LA 1 & 2 Complete
LA-AF 2 Complete
LA 5 D, E, F, G
LA 6 A, B, C, D, E
LA-AF 4 A

PROTECTION LIMITS
Down Fast, MK Reversible Fast: Beyond WT3149 to Approach KR3253
Up Fast: Beyond KR3250# to Approach WT3150
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4132863 Possession Manager Protected Path

Item
69

Amington Jn
and Colwich North Jn

Down Trent Valley Fast
Protected Path

2359
FRI

to 0500
SAT

Colwich North Jn
and Doxey Junction

Down Stafford / Down Stafford
Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO REGULATED AS REQUIRED.

GENERAL REMARKS
In-traffic grinder working shift 9801.

IN-TRAFFIC GRINDER WORKING AMINGTON JN TO STAFFORD ON DOWN TRENT VALLEY FAST/DOWN
STAFFORD/DOWN STAFFORD FAST LINES.
YARD OUT: LICHFIELD CE SDGS
YARD IN: LICHFIELD CE SDGS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Repeated item, please see details under route MD101

Item 6

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261046 Repeated item, please see details under route MD101

Item 9

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4318411 Repeated item, please see details under route MD101

Item
25

MONDAY 27 JULY

Ref. No. P2026/4261789 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313641

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

P & D Maintenance
2m59ch and 5m18ch
W2026/11921797
S&T Renewal
2m59ch and 14m0ch
W2026/11962800
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 73 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Visuals Structures Examination
2m59ch and 17m30ch
W2026/11976243
Dilapidation Walkout
3m15ch and 6m70ch
W2026/12075720
Major Projects
3m40ch and 4m60ch
W2026/12028295
S&T Maintenance
7m0ch and 17m58ch
W2026/11313856

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 SM P4261789

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240980 Repeated item, please see details under route MD101

Item
33

MONDAY 27 to TUESDAY 28 JULY

Ref. No. P2026/4240914 Repeated item, please see details under route MD101

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 28 JULY

Ref. No. P2026/4240984 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276525

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2026/11730882
Major Projects HS2
2m45ch and 4m20ch
W2026/11985155
Track Maintenance
2m45ch and 4m20ch
W2026/11746771
S&T Maintenance
2m45ch and 8m0ch
W2026/11746837
Survey Work
2m45ch and 12m40ch
W2026/11746845
S&T Renewal
2m45ch and 14m0ch
W2026/11982214
P & D Maintenance
2m45ch and 17m30ch
W2026/11931686
URFDO Inspections
2m45ch and 17m30ch
W2026/11746853
Major Projects
3m47ch and 5m41ch
W2026/12056588
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746775
Survey Work
5m9ch and 5m60ch
W2026/12054358
Structures Work
5m20ch and 5m60ch
W2026/12070977
Patrolling
6m60ch and 12m40ch
W2026/11746808
Arc Repairs
6m60ch and 12m40ch
W2026/11746779
S&T Maintenance
7m0ch and 17m30ch
W2026/11746841
Track Maintenance
12m36ch and 17m30ch
W2026/11746833
Survey Work
12m36ch and 17m30ch
W2026/11746849
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 74 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 922 Complete

0100 TUE TO 0415 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4297760 Repeated item, please see details under route MD101

Item
42

TUESDAY 28 to WEDNESDAY 29 JULY

Ref. No. P2026/4297763 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 29 JULY

Ref. No. P2026/4241018 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11730883

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Major Projects HS2
2m45ch and 4m20ch
W2026/11985156
Track Maintenance
2m45ch and 4m20ch
W2026/11746772
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
2m45ch and 8m0ch
W2026/11746838
Survey Work
2m45ch and 12m40ch
W2026/11746846
S&T Renewal
2m45ch and 14m0ch
W2026/11982390
URFDO Inspections
2m45ch and 17m30ch
W2026/11746854
P & D Maintenance
2m45ch and 17m30ch
W2026/11931687
Major Projects
3m47ch and 5m41ch
W2026/12056589
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746776
Survey Work
5m9ch and 5m60ch
W2026/12054373
Structures Work
5m20ch and 5m60ch
W2026/12071196
Arc Repairs
6m60ch and 12m40ch
W2026/11746780
Patrolling
6m60ch and 12m40ch
W2026/11746768
S&T Maintenance
7m0ch and 17m30ch
W2026/11746842
Track Maintenance
12m36ch and 17m30ch
W2026/11746834
Survey Work
12m36ch and 17m30ch
W2026/11746850

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0415 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 TW P4241018

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 29 JULY

Ref. No. P2026/4311162 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
76

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377863

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4241018 AND W2026/11746768 UNDER LINE HEADING MD120.

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297761 Repeated item, please see details under route MD101

Item
51

WEDNESDAY 29 to THURSDAY 30 JULY

Ref. No. P2026/4297764 Repeated item, please see details under route MD101

Item
52

THURSDAY 30 JULY

Ref. No. P2026/4297797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2026/11730884

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11746773
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
2m45ch and 8m0ch
W2026/11746839
Survey Work
2m45ch and 12m40ch
W2026/11746847
S&T Renewal
2m45ch and 14m0ch
W2026/11982370
P & D Maintenance
2m45ch and 17m30ch
W2026/11931688
URFDO Inspections
2m45ch and 17m30ch
W2026/11746855
Survey Work
4m5ch and 5m40ch
W2026/11447416
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746777
Survey Work
5m9ch and 5m60ch
W2026/12054374
Structures Work
5m20ch and 5m60ch
W2026/12071197
Arc Repairs
6m60ch and 12m40ch
W2026/11746781
S&T Maintenance
7m0ch and 17m30ch
W2026/11746843
Survey Work
12m36ch and 17m30ch
W2026/11746851
Track Maintenance
12m36ch and 17m30ch
W2026/11746835

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0415 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 WT P4297797

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4297762 Repeated item, please see details under route MD101

Item
60

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4297765 Repeated item, please see details under route MD101

Item
61

FRIDAY 31 JULY

Ref. No. P2026/4297798 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m30ch
W2026/11730885

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11746774
S&T Maintenance
2m45ch and 8m0ch
W2026/11746840
Survey Work
2m45ch and 12m40ch
W2026/11746848
S&T Renewal
2m45ch and 14m0ch
W2026/11982321
URFDO Inspections
2m45ch and 17m30ch
W2026/11746856
Remove Rail Defects
4m20ch and 6m60ch
W2026/11746778
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

Survey Work
5m9ch and 5m60ch
W2026/12054375
Structures Work
5m20ch and 5m60ch
W2026/12071198
Arc Repairs
6m60ch and 12m40ch
W2026/11746832
Track Maintenance
12m36ch and 17m30ch
W2026/11746836
Survey Work
12m36ch and 17m30ch
W2026/11746852

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0415 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK17 MD120 TF P4297798

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Repeated item, please see details under route MD101

Item 6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 26 JULY

Ref. No. P2026/4251122 Possession Manager Anglia IMDM Tottenham Hale

Item
80

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
0m31ch and 3m70ch
W2026/11367914

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Examination
3m40ch and 2m68ch
W2026/12001208
Patrolling
3m70ch and 3m5ch
W2026/11260570
P & D Maintenance
4m70ch and 3m0ch
W2026/12125546

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11367914 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF
W/12125546 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 44CH ON THE CRF2

MONDAY 27 JULY

Ref. No. P2026/4261789 Repeated item, please see details under route MD120

Item
73

1F_ARL_Derivative WON 17 2026/2027 Page B-213

1F_ARL_Derivative WON 17 - 2026/2027

page 219 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

TUESDAY 28 JULY

Ref. No. P2026/4240984 Repeated item, please see details under route MD120

Item
74

WEDNESDAY 29 JULY

Ref. No. P2026/4241018 Repeated item, please see details under route MD120

Item
75

THURSDAY 30 JULY

Ref. No. P2026/4251074 Possession Manager Anglia IMDM Tottenham Hale

Item
81

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11260746

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 30 JULY

Ref. No. P2026/4297797 Repeated item, please see details under route MD120

Item
77

FRIDAY 31 JULY

Ref. No. P2026/4297798 Repeated item, please see details under route MD120

Item
78
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4368467 Possession Manager Anglia IMDM Tottenham Hale

Item
82

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807316

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807316 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 25 JULY

Ref. No. P2026/4368513 Possession Manager Anglia IMDM Tottenham Hale

Item
83

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807494

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 26 JULY

Ref. No. P2026/4167041 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m47ch
W2026/12059939

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 84 CONTINUED

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

P & D Maintenance
0m42ch and 0m45ch
W2026/11733738
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11983652
Litter / Graffiti Clearance
0m71ch and 1m20ch
W2026/12041657
S&T Maintenance
0m73ch and 1m41ch
W2026/11243574
Litter / Graffiti Clearance
1m43ch and 5m49ch
W2026/12041181
Patrolling
1m57ch and 2m55ch
W2026/11260758
S&T Maintenance
1m58ch and 2m55ch
W2026/11243617

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11983652 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/12059939 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 27 JULY

Ref. No. P2026/4166801 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Survey Work
0m10ch and 0m55ch
W2026/12040154

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2026/11729998
Remove Rail Defects
1m57ch and 0m45ch
W2026/11663279
Off Track Work
1m57ch and 0m45ch
W2026/12021005
Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11983805
S&T Maintenance
4m67ch and 0m45ch
W2026/11245906

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11983805 & W/11245906 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE
WMB AND 5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 27 JULY

Ref. No. P2026/4261789 Repeated item, please see details under route MD120

Item
73
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

TUESDAY 28 JULY

Ref. No. P2026/4240984 Repeated item, please see details under route MD120

Item
74

WEDNESDAY 29 JULY

Ref. No. P2026/4241018 Repeated item, please see details under route MD120

Item
75

THURSDAY 30 JULY

Ref. No. P2026/4297797 Repeated item, please see details under route MD120

Item
77

FRIDAY 31 JULY

Ref. No. P2026/4297798 Repeated item, please see details under route MD120

Item
78

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4367457 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807317

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807317 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND 5M
10CH TO 5M25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4368467 Repeated item, please see details under route MD150

Item
82

SUNDAY 26 JULY

Ref. No. P2026/4167041 Repeated item, please see details under route MD150

Item
84

MONDAY 27 JULY

Ref. No. P2026/4166801 Repeated item, please see details under route MD150

Item
85

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4367457 Repeated item, please see details under route MD150

Item
86

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 25 JULY

Ref. No. P2026/4368514 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807519

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807519 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SUNDAY 26 JULY

Ref. No. P2026/4167041 Repeated item, please see details under route MD150

Item
84
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 26 JULY

Ref. No. P2026/4447312 Possession Manager Area Planning Croydon (NetOps)

Item
88

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0115
SUN

to 0645
SUN

OLE (Reliability)
4m40ch and 5m77ch
W2026/12118296

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0115
SUN

to 0645
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0645
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM813#(also WM2343bpts on the Down WLL)
Up West London: Beyond WM812# to Approach TVC326pts#
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Sidings Possession

GENERAL REMARKS
##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX, KENT AND SUSSEX WONS. ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON ITEM NUMBER THEY ARE REFERRING TO.##

MONDAY 27 JULY

Ref. No. P2026/4166801 Repeated item, please see details under route MD150

Item
85

TUESDAY 28 JULY

Ref. No. P2026/4241019 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308701

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
5m65ch and 0m51ch
W2026/11773549
Survey Work
5m72ch and 0m45ch
W2026/12029539
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 89 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0500 TUE
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308701. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

WEDNESDAY 29 JULY

Ref. No. P2026/4297799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
90

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308733

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

S&T Maintenance
5m65ch and 0m51ch
W2026/11773602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 90 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Survey Work
5m72ch and 0m45ch
W2026/12029392

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0500 WED
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308733. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

THURSDAY 30 JULY

Ref. No. P2026/4297801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308734
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 91 CONTINUED

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

S&T Maintenance
5m65ch and 0m51ch
W2026/11773603
Survey Work
5m72ch and 0m45ch
W2026/12029394

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0500 THU
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308734. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

FRIDAY 31 JULY

Ref. No. P2026/4297776 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308735

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

S&T Maintenance
5m65ch and 0m51ch
W2026/11773604
Rail Lubricators
5m65ch and 0m51ch
W2026/12106942
Survey Work
5m72ch and 0m45ch
W2026/12029395

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0500 FRI
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308735. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

1F_ARL_Derivative WON 17 2026/2027 Page B-224

1F_ARL_Derivative WON 17 - 2026/2027

page 230 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 25 JULY

Ref. No. P2026/4306508 Possession Manager Route Business Wessex

Item
95

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 25 to SUNDAY 26 JULY

Ref. No. P2026/4261045 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/11984162

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

S&C Partial Renewal
0m0ch and 3m15ch
W2026/11719145
Structures Work
0m73ch and 2m48ch
W2026/12035756
Patrolling
1m40ch and 4m20ch
W2026/11308853
S&C Partial Renewal
4m25ch and 9m40ch
W2026/11420325
Survey Work
4m42ch and 5m67ch
W2026/12029486
Remove Rail Defects
5m20ch and 9m40ch
W2026/11420082
In Connection With Engineering Work
6m15ch and 0m45ch
W2026/12027251
Patrolling
6m60ch and 9m40ch
W2026/11420546
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

S&T Maintenance
8m0ch and 9m40ch
W2026/11427973
S&T Maintenance
0m0ch and 8m0ch
W2026/11428035
Survey Work
0m0ch and 9m40ch
W2026/11428136
URFDO Inspections
0m0ch and 9m40ch
W2026/11428055
OHL Inspection
0m0ch and 9m40ch
W2026/11983539
Survey Work
3m25ch and 5m15ch
W2026/12055938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0645 SUN
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813# CLEAR OF JUNCTION, ACW7A pts# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Up & Down South West, Up & Down South West Goods, Down South West, Up South West: Beyond WM2400A pts#
to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 26 JULY

Ref. No. P2026/4447312 Possession Manager Area Planning Croydon (NetOps)

Item
97

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0115
SUN

to 0645
SUN

OLE (Reliability)
4m40ch and 5m77ch
W2026/12118296

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0115
SUN

to 0645
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0645
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM813#(also WM2343bpts on the Down WLL)
Up West London: Beyond WM812# to Approach TVC326pts#
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Sidings Possession

GENERAL REMARKS
##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX, KENT AND SUSSEX WONS. ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON ITEM NUMBER THEY ARE REFERRING TO.##

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4435290 Possession Manager Protected Path

Item
98

Effingham Jn Down Sidings
Protected Path

2322
SUN

to 2334
SUN

Effingham Jn
and Guildford

Down Cobham
Protected Path

2334
SUN

to 2347
SUN

Guildford Platform 3
Protected Path

2347
SUN

to 0003
MON

Guildford
and Woking

Up
Protected Path

0003
MON

to 0013
MON

Woking
and Hampton Court
Jn

Up Slow
Protected Path

0013
MON

to 0031
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

Hampton Court Jn
and New Malden

Up Slow
Protected Path

0031
MON

to 0041
MON

New Malden
and Clapham Jn

Up Slow
Protected Path

0041
MON

to 0059
MON

Waterloo Platform 18
Protected Path

0044
MON

to 0156
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

0059
MON

to 0107
MON

Waterloo Platform 15
Protected Path

0107
MON

to 0111
MON

Waterloo
and West London Jn
(SW)

DW/DWF
Protected Path

0111
MON

to 0117
MON

West London Jn (SW)
and Latchmere No.2
Jn

Down Sheepcote Lane
Protected Path

0117
MON

to 0119
MON

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

0119
MON

to 0127
MON

Kensington Olympia
and Latchmere No.2
Jn

Up West London
Protected Path

0422
MON

to 0428
MON

Latchmere No.1 Jn
and West London Jn
(SW)

Up Sheepcote Lane
Protected Path

0428
MON

to 0430
MON

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0430
MON

to 0437
MON

Waterloo Platform 15
Protected Path

0437
MON

to 0442
MON

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0442
MON

to 0455
MON

Clapham Jn
and New Malden

Down Slow
Protected Path

0455
MON

to 0513
MON

New Malden
and Weybridge

Down Slow
Protected Path

0513
MON

to 0530
MON

Weybridge
and Woking Jn

Down Slow
Protected Path

0530
MON

to 0539
MON

Woking Jn
and Guildford

Down Guildford
Protected Path

0539
MON

to 0547
MON

Guildford Platform 3
Protected Path

0547
MON

to 0552
MON

Guildford
and Effingham Jn

Up Cobham
Protected Path

0552
MON

to 0605
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

Effingham Jn Down Siding
Protected Path

0605
MON

to 0620
MON

GENERAL REMARKS
PROTECTED PATH FOR WEEDSPRAY WEX211 22:45 EFFINGHAM JN - EFFINGHAM JN, NO POSSESSIONS
TO BE APPLIED FOR DURING THESE TIMES.

SUNDAY 26 to MONDAY 27 JULY

Ref. No. P2026/4261137 Possession Manager Route Business Wessex

Item
99

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 0430
MON

Station Work
3m45ch and 4m3ch
W2026/11699079

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 0430
MON

Platform 1/Up Ludgate
Possession

0110
SUN

to 0430
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 0430
MON

Up Latchmere Curve
Possession

0110
SUN

to 0430
MON

Rail Changing
3m30ch and 4m3ch
W2026/11937636
Structures Work
3m40ch and 4m0ch
W2026/11967421
Structures Work
3m61ch and 4m0ch
W2026/11907373
Structures Examination
3m63ch and 4m10ch
W2026/11849942
Permanent Way Inspection
3m34ch and 4m3ch
W2026/11831198

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE SIDING.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 27 JULY

Ref. No. P2026/4268594 Possession Manager Area Planning Orpington (DU)

Item
100

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11718130

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 27 JULY

Ref. No. P2026/4269709 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11718196

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 27 JULY

Ref. No. P2026/4349090 Possession Manager Wessex Inner

Item 3 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11831751

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

Permanent Way Inspection
0m4ch and 3m59ch
W2026/11831716
Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11831715
D&P Maintenance
0m4ch and 3m59ch
W2026/11831714
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Windsor Reversible: Beyond W930 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4349095.

TUESDAY 28 JULY

Ref. No. P2026/4268620 Possession Manager Area Planning Orpington (DU)

Item
102

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11718171

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 28 JULY

Ref. No. P2026/4269949 Possession Manager Area Planning Orpington (DU)

Item
103

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11718266

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTBERTHED

TUESDAY 28 JULY

Ref. No. P2026/4348787 Possession Manager Wessex Inner

Item
104

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831200
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4348871 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11831204

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 28 JULY

Ref. No. P2026/4286748 Possession Manager Area Planning Croydon (NetOps)

Item
106

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
TUE

to 0500
TUE

Track Maintenance
0m76ch and 5m20ch
W2026/11691728

Kensington Olympia Olympia Platform Loop
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
0m76ch and 5m20ch
W2026/12097339
S&T Maintenance
0m76ch and 5m20ch
W2026/11677742
Structures Examination
0m78ch and 5m20ch
W2026/11922775
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Mobile Maintenance Train
3m0ch and 3m20ch
W2026/11992512
Other E&P Work
3m0ch and 5m20ch
W2026/11897338

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC693 SIGNAL, ON THE DOWN WEST LONDON BETWEEN WEST BROMPTON AND KENSINGTON
OLYMPIA

TUESDAY 28 JULY

Ref. No. P2026/4241019 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
107

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308701

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

S&T Maintenance
5m65ch and 0m51ch
W2026/11773549
Survey Work
5m72ch and 0m45ch
W2026/12029539

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0500 TUE
AS 1 & 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308701. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

WEDNESDAY 29 JULY

Ref. No. P2026/4348899 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11831292

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 29 JULY

Ref. No. P2026/4286819 Possession Manager Area Planning Croydon (NetOps)

Item
109

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
WED

to 0500
WED

Track Maintenance
0m76ch and 5m20ch
W2026/11691826

Kensington Olympia Olympia Platform Loop
Possession

0050
WED

to 0500
WED

S&T Maintenance
0m76ch and 5m20ch
W2026/12103115
S&T Maintenance
0m76ch and 5m20ch
W2026/11677743
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671479
Structures Examination
0m78ch and 5m20ch
W2026/11922779
Other E&P Work
3m0ch and 5m20ch
W2026/11897339
Mobile Maintenance Train
5m0ch and 5m20ch
W2026/12032020

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

GENERAL REMARKS
POSSESSION TAKEN AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN

POSSESSION GIVEN UP AROUND:
MMT (6U88) AT TVC813 SIGNAL, ON THE DOWN WEST LONDON BETWEEN SHEPHERDS BUSH AND NORTH
POLE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 29 JULY

Ref. No. P2026/4297799 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
110

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308733

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

S&T Maintenance
5m65ch and 0m51ch
W2026/11773602
Survey Work
5m72ch and 0m45ch
W2026/12029392

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0500 WED
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308733. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 30 JULY

Ref. No. P2026/4348905 Possession Manager Wessex Inner

Item
111

Queenstown Road
and Clapham Jn

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11831298

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 30 JULY

Ref. No. P2026/4348855 Possession Manager Wessex Inner

Item
112

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11831169

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 30 JULY

Ref. No. P2026/4286820 Possession Manager Area Planning Croydon (NetOps)

Item
113

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
THU

to 0500
THU

Track Maintenance
0m76ch and 5m20ch
W2026/11691991

Kensington Olympia Olympia Platform Loop
Possession

0050
THU

to 0500
THU

S&T Maintenance
0m76ch and 5m20ch
W2026/12103156
S&T Maintenance
0m76ch and 5m20ch
W2026/11677744
Structures Examination
0m78ch and 5m20ch
W2026/11922862
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671480
Other E&P Work
3m0ch and 5m20ch
W2026/11897340
Litter / Graffiti Clearance
3m32ch and 3m52ch
W2026/11717490
Litter / Graffiti Clearance
4m5ch and 4m25ch
W2026/11717455
Structures Examination
4m40ch and 4m60ch
W2026/12034497

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

THURSDAY 30 JULY

Ref. No. P2026/4297801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
114

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308734

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

S&T Maintenance
5m65ch and 0m51ch
W2026/11773603
Survey Work
5m72ch and 0m45ch
W2026/12029394
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0500 THU
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308734. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4435416 Possession Manager Protected Path

Item
115

Effingham Jn
and Leatherhead

Up
Protected Path

2330
THU

to 2337
THU

Leatherhead
and Epsom

Up Portsmouth
Protected Path

2337
THU

to 2347
THU

1F_ARL_Derivative WON 17 2026/2027 Page B-243

1F_ARL_Derivative WON 17 - 2026/2027

page 249 of 399



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Epsom
and Sutton

Up Portsmouth
Protected Path

2347
THU

to 2354
THU

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0057
FRI

to 0106
FRI

Clapham Jn Up Ludgate/ Platform 1
Protected Path

0106
FRI

to 0110
FRI

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0110
FRI

to 0119
FRI

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Protected Path

0119
FRI

to 0121
FRI

Sutton
and Epsom

Down Portsmouth
Protected Path

0402
FRI

to 0409
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0409
FRI

to 0415
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0415
FRI

to 0423
FRI

Effingham Jn Down Siding
Protected Path

0423
FRI

to 0434
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR WEEDSPRAY SSX245 EFFINGHAM JN - EFFINGHAM JN. NO POSSESSIONS TO BE
APPLIED FOR DURING THESE TIMES.

THURSDAY 30 to FRIDAY 31 JULY

Ref. No. P2026/4306412 Possession Manager Protected Path

Item
116

Reading Platform 5
Protected Path

2150
THU

to 2205
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2205
THU

to 2210
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2210
THU

to 2225
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2225
THU

to 2235
THU

Guildford Platform 8
Protected Path

2235
THU

to 2305
THU

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2305
THU

to 2310
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

Woking
and Woking Jn

Down Fast
Protected Path

2310
THU

to 2311
THU

Woking Platform 4
Protected Path

2311
THU

to 2320
THU

Woking
and Woking Jn

Down Fast
Protected Path

2320
THU

to 2323
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2323
THU

to 2330
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2330
THU

to 2335
THU

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2335
THU

to 2350
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2350
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0125
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 31 JULY

Ref. No. P2026/4348867 Possession Manager Wessex Inner

Item
117

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11831180

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 31 JULY

Ref. No. P2026/4286821 Possession Manager Area Planning Croydon (NetOps)

Item
118

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Possession

0050
FRI

to 0500
FRI

Track Maintenance
0m76ch and 5m20ch
W2026/11691992

Kensington Olympia Olympia Platform Loop
Possession

0050
FRI

to 0500
FRI

Permanent Way Inspection
0m76ch and 3m67ch
W2026/11678112
S&T Maintenance
0m76ch and 5m20ch
W2026/12103116
S&T Maintenance
0m76ch and 5m20ch
W2026/11677745
Structures Examination
0m78ch and 5m20ch
W2026/11922945
Renew Pads / Nylons
0m78ch and 5m20ch
W2026/11671481
Litter / Graffiti Clearance
1m33ch and 1m53ch
W2026/11717541
Litter / Graffiti Clearance
2m31ch and 2m51ch
W2026/11717345
Other E&P Work
3m0ch and 5m20ch
W2026/11897341

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

PROTECTION LIMITS
Down West London: Beyond TVC295pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC296pts#
Olympia Platform Loop:

TRAFFIC REMARKS
DOMESTIC FREIGHT DIVERTED VIA KEW
CHANNEL TUNNEL FREIGHT TO RUN VIA KEW AND MAIDSTONE EAST

FRIDAY 31 JULY

Ref. No. P2026/4297776 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
119

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m65ch and 0m51ch
W2026/11308735

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

S&T Maintenance
5m65ch and 0m51ch
W2026/11773604
Rail Lubricators
5m65ch and 0m51ch
W2026/12106942
Survey Work
5m72ch and 0m45ch
W2026/12029395

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0500 FRI
AS 1 & 2 Complete

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 119 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11308735. Work Owner to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
NONE

SO500 VICTORIA TO BRIGHTON

FRIDAY 24 to SATURDAY 25 JULY

Ref. No. P2026/4245984 Possession Manager Area Planning Brighton (DU)

Item
159

Quarry Tunnel
and Horley

Down and Up Quarry/Fast
Line Blockage

2345
FRI

to 0130
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2026/11590470

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Quarry/Down Fast: T191 to T217
Up Quarry/Up Fast: T236 to T200

TRAFFIC REMARKS
TRAINS TO TRAVEL ON THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN JN

SATURDAY 25 JULY

Ref. No. P2026/4246033 Possession Manager Area Planning Brighton (DU)

Item
160

Redhill
and Horley

Down Slow
Line Blockage

0150
SAT

to 0340
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2026/11590608

Up Slow
Line Blockage

0150
SAT

to 0340
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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1F_ARL_Derivative WON 17 2026-27  D6
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

SO500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (40)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

MODULE LNW(S) 1 GENERAL INSTRUCTIONS 
Hard copy Sectional Appendix page 11-13G

RULE BOOK MODULE TS1 GENERAL SIGNALLING REGULATIONS 
Section 13, Clause 13.2 – IWA, COSS/SWL or PC blocking a line Section 13.2.4 – TCOD 
Explanation of Change: Amend the entry in the first table for MD501 as follows. Add extra text and a second table after the first
table.
AMEND general instruction shown on hard copy pages 11-13G to read as follows.
 
MD501 Tamworth (Inclusive) to Birmingham, 
Proof House Junction

 

 Up Derby from signal WW.4826 through Kingsbury Jn 
to Kingsbury Branch Jn signal WW.4822. WWKN t/c
Up Derby from Kingsbury Jn signal WW.4822 to signal 
WW.4808 (two signal sections through Kingsbury 
Branch Jn). WWLC-1 t/c

 

Down direction
Down Derby from signal WW.4825 to signal WW.4827 
Limit of shunt signal WW.1823. Up Whitacre from signal 
WW.6950 to Kingsbury Jn. WWNL t/c

 

When a COSS / PC wishes to take a line blockage of the lines described below, they will call the signaller in the normal 
manner.  The signaller will then give the COSS / PC permission to activate the RTCOD and then observe that the appropriate 
track circuit(s) have activated prior to issuing the associated authority number.  Once the work has been completed, the signaller
must observe that the track circuit shows clear and normal indications are obtained before returning to normal working.  

If there is a track circuit failure when the RTCOD has not been intentionally activated, the following procedure must be applied:

The signaller will report the track circuit failure in the normal manner
The signaller will then carry out the applicable rules and regulations for the movement of subsequent trains until such time that 
normal working can resume
Remote Track Circuit Operating Devices (RTCODs) have been installed at the following locations:

Line of 
Route

Controlling signal box / 
workstation

Line Mileage of 
RTCOD

Protecting signal Track circuit 
affected

MD340  Aston Up Sutton 6m 21ch AN124 TEQ
MD501  Birmingham ROC – 

Water Orton Workstation
Up Derby 26m 60ch WW4822 and 

WW4812
WWLC-1

LNW (South) Route GI - Dated:18/07/2026
(D23955) (18/07/2026) (19)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 009 Euston To Armitage Junction 

(Exclusive)
Watford Jn’ added to Limit of DC electrification D23817 30/05/2026

MD101 012 Euston To Armitage Junction 
(Exclusive)

Added Gade Valley Viaduct at London end of Kings 
Langley station.

D23880 20/06/2026

MD140 001 Bletchley To Bedford St Johns 
(Inclusive)

Bletchley East Jn’ added to Limit of electrification D23817 30/05/2026

MD140 007 Bletchley To Bedford St Johns 
(Inclusive)

MD140-007 Footpath crossing mileage and position on 
the diagram amended 14m 08ch vice 13m 72ch

D23819 30/05/2026

MD166 001 North Pole Junction to Wembley Limit of AC overhead electrification changed to add 
location of North Pole in the location name. Limit of DC 
third rail electrification also changed to add North Pole.

D23817 30/05/2026

MD232 001 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD232 002 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD301 004 Rugby to Penkridge (via Birmingham

New Street)
Beechwood Tunnel renamed Beechwood Tunnel 
(Carol Green)

D23942 11/07/2026

MD306 011 Birmingham New Street to 
Ashchurch (Excl) (Via 
Dunhampstead)

‘Bromsgrove’ added to Limit of electrification D23817 30/05/2026

MD306 011 Birmingham New Street to 
Ashchurch (Excl) (Via 
Dunhampstead)

‘Bromsgrove’ added to Limit of electrification. 
CORRECTED MILEAGE to 53m 24ch.

D23883 13/06/2026

MD320 007 Proof House Jn To Bushbury Jn (Via
Bescot)

Newton Jn renamed Newton Jn (Bescot West Midlands).
To save any confusion with Newton Jn in Scotland.

D23881 20/06/2026

MD340 006 Aston North Junction To Alrewas 
(Exclusive)

‘Lichfield Trent Valley’ added to Limit of electrification D23817 30/05/2026

MD345 003 Bescot Jn To Rugeley North Jn 
(Excl)

Off route reference to MD565 amended D23882 13/06/2026

MD401 002 Heyford To Bordesley Jn Off route references to MD701 updated D23907 27/06/2026
MD401 009 Heyford To Bordesley Jn Kenilworth lines named and directional arrows added D23881 20/06/2026
MD405 003 Leamington Spa North Jn to 

Coventry South Jn
‘Gibbet Hill’ added to Limit of electrification D23817 30/05/2026

MD410 001 Coventry North Jn to Nuneaton 
South Jn

Two limits of electrification changed to add location of 
Coventry North Jn in the location name.

D23817 30/05/2026

MD410 005 Coventry North Jn to Nuneaton 
South Jn

Limit of electrification name changed to Chilvers Coton 
Limit of electrification

D23817 30/05/2026

MD501 003 Tamworth (Inclusive) to Birmingham 
Proof House Junction

MD501-003 ameded bi-directional arrows on Down 
Derby end of page.

D23789 23/05/2026

(D17984) (17/04/2021) (UFN) 
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Table Explanation of Change Reference Date of change

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

MODULE LNW(S) 2- EXCEPTIONALLY POOR RAIL ADHESION
Hard copy Sectional Appendix page 16

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: AMENDMENTS to the entry in the first table for MD120.
 
AMEND MD120 Exceptionally poor rail adhesion entry shown on hard copy page 16 to read as follows.

MD120 (CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES))
Location Line(s) Affected Mileage (Between)

Harrow & Wealdstone -
Carpenders Park

Down DC Electric 13 m 00 ch to 14 m 60 ch

Dated: 18/07/2026
(D23956) (18/07/2026) (19)
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A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden 
or Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge 
(GBRf PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be 
shut down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for 
WS1. Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise 
the Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for 
Wembley/Willesden stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (25R)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (18R)
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MISCELLANEOUS INSTRUCTIONS – Continued

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 
(D23889) (22/06/2026) (UFN)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed

(D23949) (17/07/2026) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)

DISCONNECTION NOTICE
***

DISCONNECTION SUMMARY
Start date 26/07/2026 Start time: 01:00
Finish date 26/07/2026 Finish Time: 04:00
Site contacts DARREN DAVIES Phone numbers 07710938507
Location Three Bridges NTBC GSM-R BSC11
Purpose of 
disconnection / 
Nature of work 
to be carried out

Emergency work to be done on the GSMR BSC network which will cause disruption to GSMR calls.

Reason/Justification:
To avoid uncontrolled BSC restarts, a controlled reset of BSC is needed before the timer reaches 994 
days.

Impact The cells below will drop any calls in progress during restart. Outage will be for around
30-60 minutes between 01:30 am and 05:00am. 

This will NOT affect SPT calls.

Suggested action: Try to re-establish the call once the upgrade is complete. 

Below you will see the cells that will be affected:
GSMR Site Code GSMR Site Name ELR Miles Yards Route

63 Acton Radio BOK5 1 474 A:Anglia

243 DOCK JUNCTION BOK1 4 880 A:Anglia

243 DOCK JUNCTION BOK1 4 880 A:Anglia

(D23895) (26/07/2026) (17)
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