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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE

page 2 of 387



SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

1F_ARL_Derivative WON 18 2026/2027 Page A-1

1F_ARL_Derivative WON 18 - 2026/2027

page 3 of 387



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 01 AUGUST

Ref. No. P2026/4211447 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11683024

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 02 AUGUST

Ref. No. P2026/4293085 Possession Manager Anglia IMDM Romford

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2026/11683144

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage (Between Trains)

0115
SUN

to 0545
SUN

Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/12016172

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701
Up Temple Mills: S700 to L250
Down Channelsea Curve: Beyond L269
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE BETWEEN ORIENT WAY AND LIVERPOOL ST VIA TOTTENHAM HALE (REVERSE)

SUNDAY 02 AUGUST

Ref. No. P2026/4292969 Possession Manager Network Operations Anglia

Item
6

Stratford L/End
and Ilford

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m71ch
W2026/11683074

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Structures Examination
4m10ch and 5m26ch
W2026/12073936
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0545
SUN

Stratford L/End
and Ilford

Down Electric
Possession

0115
SUN

to 0545
SUN

Ilford
and Stratford L/End

Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Ilford Depot Goods Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Carriage Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Structures Work
5m10ch and 6m10ch
W2026/12062336
Structures Work
6m23ch and 6m71ch
W2026/12076682

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 317AB,318B3C,319AB,320DEF
ISOLATION REF...GEI-18

0130 SUN TO 0530 SUN: 321,322,323,324
ISOLATION REF...GEI-19

PROTECTION LIMITS
Down Main/Down Passenger Avoiding(Ilford): L2133A# pts to L345#
Up Main/Up Passenger Avoiding(Ilford): L364# to L254#
Avoiding Line (Stratford): Beyond L295#
Down Electric: L257# to L349#
Up Electric: L362# to L256#
Down Branch: Approach L909#
Up Branch: Beyond L334#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS, CARRIAGE AND GOODS
LINES IN ILFORD DEPOT

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4316494 Possession Manager Network Operations Anglia

Item
7

Liverpool Street Platforms 3-7
Possession

0040
SUN

to 0445
MON

Station Work
0m0ch and 0m20ch
W2026/11662394
Station Work
0m0ch and 0m20ch
W2026/12054173
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0040 SUN TO 0445 MON: 305EFG,306CD
ISOLATION REF...MAX1/GEI

PROTECTION LIMITS
Platform 3 (Liverpool Street): Buffer Stops Platform 3 to L2004# pts
Platform 4 (Liverpool Street): Buffer Stops Platform 4 to L2005# pts
Platform 5 (Liverpool Street): Buffer Stops Platform 5 to L2012B# pts
Platform 6 (Liverpool Street): Buffer Stops Platform 6 to L2011B# pts
Platform 7 (Liverpool Street): Buffer Stops Platform 7 to L2016D# pts

TRAFFIC REMARKS
NO ACCESS TO/FROM PLATFORMS 3-7 AT LIVERPOOL STREET FROM 0040 SUN TO 0445 MON
TRAINS TO BE REPLATFORMED INTO PLATFORMS 1-2 AND 8-17 AT LIVERPOOL STREET

NO TRAINS TO STABLE IN PLATFORMS 3-7 AT LIVERPOOL STREET
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 1-2 AND 8-17 AT LIVERPOOL STREET
ELIZABETH LINE REQUIRE ONE PLATFORM TO RUN THEIR QUANTUM OF SERVICES EARLY MORNING AND
LATE NIGHT

CD Structures: Liverpool Street Roof

MONDAY 03 AUGUST

Ref. No. P2026/4205190 Possession Manager Anglia IMDM Romford

Item
8

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2026/11683153

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4293097 Possession Manager Network Operations Anglia

Item
9

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11683117

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0355
MON

Survey Work
7m0ch and 9m0ch
W2026/12032499
Station Work
7m10ch and 7m40ch
W2026/12028047

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0355 MON: 321,322
ISOLATION REF...GEI-20

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Up Passenger Avoiding: Approach L336#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4399252 Possession Manager Aureos Rail

Item
10

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966479

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-04

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 04 AUGUST

Ref. No. P2026/4203656 Possession Manager Anglia IMDM Romford

Item
11

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11952655

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Station Work
0m0ch and 0m40ch
W2026/12064241
Track Maintenance
0m0ch and 1m60ch
W2026/11683494
Remove Rail Defects
1m60ch and 2m25ch
W2026/12141611

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L135
Up Suburban: L128 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 04 AUGUST

Ref. No. P2026/4205537 Possession Manager Network Operations Anglia

Item
12

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 2m45ch
W2026/11683589

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11953038
Structures Examination
0m29ch and 1m11ch
W2026/11538562

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric:L230# to Buffer Stops Platforms 13-17

0145 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 04 AUGUST

Ref. No. P2026/4213258 Possession Manager Anglia IMDM Romford

Item
13

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0430
TUE

Track Maintenance
2m75ch and 5m65ch
W2026/11683806

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0430
TUE

Preparatory Work
3m20ch and 5m60ch
W2026/12052041
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0430
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0430
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0430
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0430
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0430
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0430
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0430
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0430
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0430
TUE

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0430
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0430
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0430
TUE

CRL Westbound
Possession

0110
TUE

to 0430
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0430
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0430
TUE

Station Work
3m65ch and 4m15ch
W2026/11925212
Station Work
3m65ch and 4m16ch
W2026/11946394
Station Work
4m0ch and 5m65ch
W2026/12099816
S&C Grinding Train
5m0ch and 5m65ch
W2026/11685537
Track Maintenance
3m17ch and 3m55ch
W2026/11697659
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985827
Cable Work
3m13ch and 4m45ch
W2026/12047261

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0430 TUE; 317,318,319,320
ISOLATION REF...GEI-09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L321#
Up Main: L340# to L228#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231# to L323#
Up Electric: L338# to L230#
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond XR416#
CRL Westbound: Beyond XR415#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11685537 S&C GRINDING TRAIN IN USE OTM907284
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L309 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L309 SIGNAL ON THE DOWN MAIN

W/11925212 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

W/11985827 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2 AND
0M0CH TO 0M10CH ON THE CHM AND 00M70CH TO 01M12CH ON THE CNS AND 00M00CH TO 00M29CH ON
THE CST

W/12052041 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M60CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CHS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 04 AUGUST

Ref. No. P2026/4205197 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2026/11683159

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 04 AUGUST

Ref. No. P2026/4212397 Possession Manager Network Operations Anglia

Item
15

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m45ch
W2026/11684691

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0115
TUE

to 0355
TUE

Station Work
7m5ch and 7m45ch
W2026/12067147

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0355 TUE: 321BCDE,322ABF
ISOLATION REF...GEI-21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS

TUESDAY 04 AUGUST

Ref. No. P2026/4399253 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11966480

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 05 AUGUST

Ref. No. P2026/4207060 Possession Manager Network Operations Anglia

Item
17

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2026/11683465

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11952669
OHL Work
0m0ch and 2m45ch
W2026/11910176
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-10

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 05 AUGUST

Ref. No. P2026/4213263 Possession Manager Anglia IMDM Romford

Item
18

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Track Maintenance
2m75ch and 5m65ch
W2026/11683671

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Preparatory Work
3m20ch and 5m60ch
W2026/12051999
Station Work
3m50ch and 4m39ch
W2026/11946334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

Station Work
3m65ch and 4m15ch
W2026/11925213
S&C Grinding Train
5m10ch and 5m65ch
W2026/11685462
Track Maintenance
3m17ch and 3m55ch
W2026/11697660
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985828
Cable Work
3m13ch and 4m45ch
W2026/12047265

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0435 WED: 319,320,6302A
ISOLATION REF...GEI-12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 05 AUGUST

Ref. No. P2026/4205204 Possession Manager Anglia IMDM Romford

Item
19

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2026/11683216

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

WEDNESDAY 05 AUGUST

Ref. No. P2026/4218471 Possession Manager Network Operations Anglia

Item
20

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2026/11684692

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

Survey Work
7m0ch and 9m0ch
W2026/12051916
Station Work
7m17ch and 7m40ch
W2026/12028046
Mobile Maintenance Train
8m45ch and 10m0ch
W2026/12071061

ISOLATION OF ELECTRICAL SECTIONS
0025 WED TO 0505 WED: 323,324
ISOLATION REF...GEI-22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
Down Main: L321 to L2216B# pts
Up Main: L2215B #pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/12071061
MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM947774

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L408 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L400 SIGNAL ON THE UP
MAIN

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 05 AUGUST

Ref. No. P2026/4399193 Possession Manager Aureos Rail

Item
21

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11966567

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 06 AUGUST

Ref. No. P2026/4210885 Possession Manager Network Operations Anglia

Item
22

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2026/11683522

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11953011
OHL Work
0m0ch and 2m45ch
W2026/11910272
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

Bethnal Green North
Jn
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0355 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-11

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L103#
Up Fast: Beyond L112#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC FROM PLATFORMS 13-17 AT LIVERPOOL
STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU WITH PANTOGRAPHS LOWERED
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU WITH PANTOGRAPHS LOWERED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 06 AUGUST

Ref. No. P2026/4213150 Possession Manager Anglia IMDM Romford

Item
23

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0425
THU

Track Maintenance
2m75ch and 5m65ch
W2026/11683819

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0425
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0425
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0425
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0425
THU

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0425
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0425
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0425
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0425
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0425
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0425
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0425
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0425
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0425
THU

CRL Westbound
Possession

0110
THU

to 0425
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0425
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0425
THU

Preparatory Work
3m20ch and 5m60ch
W2026/12052000
Station Work
3m40ch and 3m74ch
W2026/11948773
Station Work
3m65ch and 4m15ch
W2026/11927202
Litter / Graffiti Clearance
3m73ch and 4m13ch
W2026/12050992
S&C Grinding Train
4m20ch and 5m65ch
W2026/11685601
Litter / Graffiti Clearance
4m25ch and 4m45ch
W2026/12050244
Litter / Graffiti Clearance
4m29ch and 5m31ch
W2026/12051092
Litter / Graffiti Clearance
5m5ch and 5m30ch
W2026/12050236
Track Maintenance
3m17ch and 3m74ch
W2026/11697661
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985829
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0425 THU: 430E3E4,431K3K4
ISOLATION REF...GEI-13

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321#
Up Main: L340#to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 THU
Down Electric: L231 to L323#
Up Electric: L338# to L230
Up Stratford Down: Beyond L235
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909#
Up Branch: Beyond L2412A# pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11685601 S&C GRINDING TRAIN IN USE OTM907293
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L306 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L299 SIGNAL ON THE DOWN MAIN

W/11697661 AND W/11985829 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M51CH TO 0M45CH ON THE
LLS2 AND 0M00CH TO 0M 10CH ON THE CHM AND 00M70CH TO 01M12CH ON THE CNS AND 00M00CH TO
00M29CH ON THE CST

W/12052000 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M60CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CHS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

W/119247202 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M50CH TO 4M00CH ON THE DWW2 AND
3M70CH TO 4M10CH ON THE SDC

PLP345 TO REVERSE AT LONDON FIELDS (NO CLASH)

THURSDAY 06 AUGUST

Ref. No. P2026/4205127 Possession Manager Anglia IMDM Romford

Item
24

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2026/11683129

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 06 AUGUST

Ref. No. P2026/4218516 Possession Manager Anglia IMDM Romford

Item
25

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2026/11684694

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

Mobile Maintenance Train
6m20ch and 8m10ch
W2026/12071109
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS
Down Electric: L323 to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

GENERAL REMARKS
W/12071109
MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM947779

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L374 SIGNAL ON THE UP
ELECTRIC

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L372 SIGNAL ON THE UP
ELECTRIC

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 06 AUGUST

Ref. No. P2026/4399236 Possession Manager Aureos Rail

Item
26

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966568

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-07

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 06 AUGUST

Ref. No. P2026/4218541 Repeated item, please see details under route EA1011

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4213563 Possession Manager Anglia IMDM Romford

Item
28

Bow Jn
and Stratford L/End

Down and Up Main
Possession

0050
FRI

to 0235
FRI

Track Maintenance
2m75ch and 5m65ch
W2026/11683781

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Possession

0050
FRI

to 0235
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Forest Gate Jn

Down and Up Electric
Possession

0110
FRI

to 0235
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Main
Possession

0235
FRI

to 0435
FRI

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0235
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0235
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0235
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0235
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0235
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0235
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0235
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0235
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0235
FRI

to 0435
FRI

Preparatory Work
3m20ch and 5m60ch
W2026/12052001
S&C Grinding Train
3m50ch and 4m65ch
W2026/11685622
Station Work
3m58ch and 4m35ch
W2026/11946142
Track Maintenance
3m17ch and 3m74ch
W2026/11697662
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985830
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 28 CONTINUED

Stratford Platforms 1-2
Possession

0235
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0235
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0235
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI: 317CDF,318AB1B2,6301A
ISOLATION REF...GEI-15

PROTECTION LIMITS
0050 TO 0110 FRI
Down Main: L229 to L2149B# pts
Up Main: L264# to L228
Down Temple Mills: Approach L259
Up Temple Mills: Beyond L2147
Carpenters Road Curve: Approach NL1296

0110 TO 0235 FRI
Down Main: L229 to L2149B# pts
Up Main: L264# to L228
Down Temple Mills: Approach L259
Up Temple Mills: Beyond L2147 pts
Carpenters Road Curve: Approach NL1296
Down Electric: L231 to L2165B# pts
Up Electric: L2166B# pts to L230
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233
CRL Westbound: Beyond L243

0235 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321#
Up Main: L340# to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284
Down Electric: L231 to L323#
Up Electric: L338# to L230
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4399255 Possession Manager Aureos Rail

Item
31

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966609

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-08

PROTECTION LIMITS
No.18 pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 01 AUGUST

Ref. No. P2026/4211447 Repeated item, please see details under route EA1010

Item 4

MONDAY 03 AUGUST

Ref. No. P2026/4293097 Repeated item, please see details under route EA1010

Item 9

TUESDAY 04 AUGUST

Ref. No. P2026/4211861 Possession Manager Network Operations Anglia

Item
39

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2026/11684644

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Station Work
11m76ch and 13m55ch
W2026/12066191

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0500 TUE: 325DE,326AB
ISOLATION REF...GEI-24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

TUESDAY 04 AUGUST

Ref. No. P2026/4218597 Possession Manager Anglia IMDM Romford

Item
40

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2026/11684828

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Vegetation Clearance
14m55ch and 20m40ch
W2026/11946715
Survey Work
20m5ch and 20m20ch
W2026/12069595
OHL Work
23m0ch and 29m60ch
W2026/12069416
Vegetation Clearance
25m75ch and 29m55ch
W2026/12017782
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Hatfield Peverel

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
TUE

to 0430
TUE

Chelmsford Down Goods
BLOCKED To A/C Electric
Trains

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0400 TUE: 329,330
ISOLATION REF...GEI-25

0140 TUE TO 0430 TUE: 333,334,335,336
ISOLATION REF...GEI-26

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766# to L476 #
Down Southend: Approach L519 #
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556 #

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11684828 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11684828 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

WEDNESDAY 05 AUGUST

Ref. No. P2026/4218471 Repeated item, please see details under route EA1010

Item
20

WEDNESDAY 05 AUGUST

Ref. No. P2026/4218466 Possession Manager Network Operations Anglia

Item
43

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2026/11684696

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

Survey Work
0m0ch and 3m30ch
W2026/12075836

PROTECTION LIMITS
Down Main: L2217A pts to L443
Up Main: L476 to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11684696 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 05 AUGUST

Ref. No. P2026/4218581 Possession Manager Anglia IMDM Romford

Item
44

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2026/11684856

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Hatfield Peverel

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
WED

to 0430
WED

Chelmsford Down Goods
BLOCKED To A/C Electric
Trains

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

Vegetation Clearance
14m55ch and 20m40ch
W2026/11946671
Survey Work
20m5ch and 20m20ch
W2026/12071202
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018822
OHL Work
23m0ch and 29m60ch
W2026/12098276

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED: 329,330
ISOLATION REF...GEI-27

0140 WED TO 0430 WED: 333,334,335,336
ISOLATION REF...GEI-28
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 48 CONTINUED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Hatfield Peverel

Down and Up Main
BLOCKED To A/C Electric
Trains

0140
THU

to 0430
THU

Chelmsford Down Goods
BLOCKED To A/C Electric
Trains

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

Survey Work
20m5ch and 20m20ch
W2026/12071099
OHL Work
23m0ch and 29m60ch
W2026/12098301
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018823

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0400 THU: 329,330,331,332
ISOLATION REF...GEI-30

0140 THU TO 0430 THU: 333,334,335,336
ISOLATION REF...GEI-31
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4218564 Possession Manager Network Operations Anglia

Item
51

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2026/11684744

Romford
and Upminster

Upminster Branch
Possession

0030
FRI

to 0505
FRI

Survey Work
0m0ch and 3m30ch
W2026/12075837

PROTECTION LIMITS
Down Main: L2217A pts to L443
Up Main: L476 to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

NO TRAINS TO BE STABLED IN PLATFORM 6 AT UPMINSTER STATION

GENERAL REMARKS
W/11684744 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

FRIDAY 07 AUGUST

Ref. No. P2026/4218647 Possession Manager Anglia IMDM Romford

Item
52

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2026/11684986

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Vegetation Clearance
14m55ch and 20m40ch
W2026/11946757
Survey Work
20m5ch and 20m20ch
W2026/12071054
OHL Work
23m0ch and 29m60ch
W2026/12069439
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018668
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11684986 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11684986 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4436863 Possession Manager South Rail Systems Alliance

Item
71

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
SUN

to 0550
MON

Survey Work
0m0ch and 3m30ch
W2026/12075776

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4436888 Possession Manager South Rail Systems Alliance

Item
72

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
MON

to 0550
TUE

Survey Work
0m0ch and 3m30ch
W2026/12075790

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER - Continued

WEDNESDAY 05 AUGUST

Ref. No. P2026/4218466 Repeated item, please see details under route EA1011

Item
43

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4436877 Possession Manager South Rail Systems Alliance

Item
73

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

2225
WED

to 0550
THU

Survey Work
0m0ch and 3m30ch
W2026/12075791

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

FRIDAY 07 AUGUST

Ref. No. P2026/4218564 Repeated item, please see details under route EA1011

Item
51

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 02 AUGUST

Ref. No. P2026/4248121 Repeated item, please see details under route EA1320

Item
231

TUESDAY 04 AUGUST

Ref. No. P2026/4213258 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 05 AUGUST

Ref. No. P2026/4213263 Repeated item, please see details under route EA1010

Item
18

THURSDAY 06 AUGUST

Ref. No. P2026/4213150 Repeated item, please see details under route EA1010

Item
23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 01 AUGUST

Ref. No. P2026/4443319 Possession Manager Protected Path

Item
194

Stratford
and Coppermill Jn

Down and Up Temple Mills
Protected Path

0100
SAT

to 0400
SAT

Coppermill Jn
and Stansted South
Jn

Down and Up Cambridge
Protected Path

0100
SAT

to 0400
SAT

Stansted South Jn
and Stansted Airport

Down and Up Airport
Protected Path

0100
SAT

to 0400
SAT

GENERAL REMARKS
STEX TRIAL CONTINUOUS OPERATION. SECTION 4 MAINTENANCE OPPORUNITY NOT TAKEN UPON
PUBLICATION OF THE C-PPP

SUNDAY 02 AUGUST

Ref. No. P2026/4293085 Repeated item, please see details under route EA1010

Item 5

SUNDAY 02 AUGUST

Ref. No. P2026/4376437 Possession Manager Network Operations Anglia

Item
195

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0140
SUN

to 0415
SUN

Structures Examination
5m60ch and 7m7ch
W2026/11886337

Ruckholt Rd Jn
and Temple Mills
West Jn

Temple Mills Loop
Possession

0140
SUN

to 0415
SUN

Lea Bridge Jn
and Coppermill Jn

Lea Valley Reversible
Possession

0140
SUN

to 0415
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Reception Line
Possession

0140
SUN

to 0415
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0415 SUN:430S,431A1Q
ISOLATION REF...WA07

PROTECTION LIMITS
Down Temple Mills: S820A pts to L2525B pts
Up Temple Mills/Temple Mills Loop/Reception Line: L2527 pts to S821A pts
Lea Valley Reversible: To Buffer Stops Meridan Water

TUESDAY 04 AUGUST

Ref. No. P2026/4213258 Repeated item, please see details under route EA1010

Item
13
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4248882 Repeated item, please see details under route EA1160

Item
122

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 02 AUGUST

Ref. No. P2026/4378161 Repeated item, please see details under route EA1370

Item
257

SUNDAY 02 AUGUST

Ref. No. P2026/4338571 Repeated item, please see details under route EA1370

Item
258

MONDAY 03 AUGUST

Ref. No. P2026/4261107 Repeated item, please see details under route EA1370

Item
259

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4367457 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807317

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11805890 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M 39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4291178 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/11995477

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
BLOCKED To A/C Electric
Trains

2100
SAT

to 1130
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED To D/C Electric
Trains

2100
SAT

to 1130
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Structures Work
0m0ch and 0m34ch
W2026/12035525
Structures Work
0m0ch and 2m34ch
W2026/12088198
Major Project IP HS2 ONW
0m0ch and 4m0ch
W2026/12078309
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11719207
OHL Work
0m0ch and 4m20ch
W2026/11428825
Remove Rail Defects
0m68ch and 4m0ch
W2026/11262233
S&T Renewal
1m22ch and 1m68ch
W2026/11946737
Patrolling
1m40ch and 4m20ch
W2026/11308910
Structures Examination
2m32ch and 3m33ch
W2026/12002619
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Track Maintenance
4m25ch and 5m58ch
W2026/11428815
Survey Work
5m0ch and 5m55ch
W2026/12071376
Survey Work
5m3ch and 5m67ch
W2026/12029760
S&T Maintenance
0m0ch and 5m58ch
W2026/11428672
Survey Work
0m0ch and 5m58ch
W2026/11428720
URFDO Inspections
0m0ch and 5m58ch
W2026/11428679

1F_ARL_Derivative WON 18 2026/2027 Page B-65

1F_ARL_Derivative WON 18 - 2026/2027

page 71 of 387



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.

STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0001 SUN TO 0645 SUN
NO FACILITY TO SHUNT NORTH END OF WILLESDEN TMD.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D,E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 02 AUGUST

Ref. No. P2026/4249563 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
1m25ch and 2m55ch
W2026/11262024
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Drainage Inspection
1m60ch and 4m30ch
W2026/11801682

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

SUNDAY 02 AUGUST

Ref. No. P2026/4456902 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Willesden Junction
High Level
and Willesden High
Level Jn

Up North London
Line Blockage + EPR

0110
SUN

to 0730
SUN

Structures Work
5m39ch and 5m48ch
W2026/12142905

PROTECTION LIMITS
Up North London Line: NL221 pts to NL1040

SUNDAY 02 AUGUST

Ref. No. P2026/4416817 Possession Manager Area Planning Croydon (NetOps)

Item
205

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0130
SUN

to 0730
SUN

Structures Examination
4m40ch and 5m77ch
W2026/12018639

Kensington Olympia Olympia Platform Loop
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0130
SUN

to 0730
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0130
SUN

to 0730
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0130
SUN

to 0730
SUN

OHL Inspection
4m40ch and 5m77ch
W2026/12069360
Major Projects HS2
5m50ch and 5m65ch
W2026/12138465

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0130 SUN TO 0730 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 02 AUGUST

Ref. No. P2026/4303821 Possession Manager Network Operations Anglia

Item
207

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

Preparatory Work
2m62ch and 11m10ch
W2026/11704273

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0110
SUN

to 0705
SUN

Up North London
BLOCKED To D/C Electric
Trains

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 950,951
ISOLATION REF...TN03

0110 SUN TO 0705 SUN:228,229,230,231

PROTECTION LIMITS
Down Richmond: AW202# pts to GB15#
Up Richmond: GB14# to Fixed Diamond Crossing on Approach AW203# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4251386 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
208

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Arc Repairs
0m0ch and 4m20ch
W2026/11719227

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 4m20ch
W2026/11429218
OHL Inspection
0m0ch and 4m20ch
W2026/11429236
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904
905 B, C
906

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 03 AUGUST

Ref. No. P2026/4261107 Repeated item, please see details under route EA1370

Item
259

MONDAY 03 AUGUST

Ref. No. P2026/4251414 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
209

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
3m60ch and 17m58ch
W2026/11313642

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Patrolling
4m20ch and 6m60ch
W2026/11390729
S&T Renewal
4m20ch and 17m30ch
W2026/11991352
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Maintenance
7m0ch and 17m58ch
W2026/11313857
Major Projects
8m60ch and 10m34ch
W2026/12056597

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK18 MD120 SM P4251414

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 03 AUGUST

Ref. No. P2026/4287318 Possession Manager Western East IMDM

Item
210

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234343

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 03 AUGUST

Ref. No. P2026/4303773 Possession Manager Network Operations Anglia

Item
211

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0015
MON

to 0510
MON

Preparatory Work
2m62ch and 11m10ch
W2026/11704389

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0015
MON

to 0510
MON

Westbound District Line
Possession

0015
MON

to 0510
MON

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0015
MON

to 0510
MON

Up North London
BLOCKED To D/C Electric
Trains

0015
MON

to 0510
MON

ISOLATION OF ELECTRICAL SECTIONS
0015 MON TO 0510 MON: 950,951
ISOLATION REF...TN04

0015 MON TO 0510 MON:228,229,230,231

PROTECTION LIMITS
Down Richmond: AW202# pts to GB15#
Up Richmond:GB14# toFixed Diamond Crossing on Approach AW203# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

GENERAL REMARKS
W/11704389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M62CH ON SAR1 TO 11M10CH ON SAR2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4249552 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11263232

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 03 AUGUST

Ref. No. P2026/4255305 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11263206

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
214

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 4m20ch
W2026/11719264

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291146
Major Projects HS2
0m0ch and 4m20ch
W2026/11998119
P & D Maintenance
1m0ch and 2m28ch
W2026/12019222
Survey Work
1m18ch and 1m79ch
W2026/12078222
Patrolling
1m43ch and 2m40ch
W2026/11233889
S&T Renewal
2m30ch and 4m0ch
W2026/11947166
Patrolling
3m0ch and 4m20ch
W2026/11664871
Station Work
3m40ch and 4m0ch
W2026/12077660
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Track Maintenance
4m25ch and 6m60ch
W2026/11962333
URFDO Inspections
0m0ch and 6m60ch
W2026/11962338
OHL Inspection
0m0ch and 6m60ch
W2026/11958160
S&T Maintenance
0m0ch and 6m60ch
W2026/11958159
Survey Work
0m0ch and 6m60ch
W2026/11958162

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 04 AUGUST

Ref. No. P2026/4249565 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11323291

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 04 AUGUST

Ref. No. P2026/4300218 Possession Manager Anglia IMDM Tottenham Hale

Item
216

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11697525

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN05

0115 TUE TO 0510 TUE:228, 229, 230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4297802 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m20ch
W2026/11772095

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

S&T Maintenance
0m0ch and 4m20ch
W2026/11962107
Survey Work
0m0ch and 4m20ch
W2026/11962108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0500
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

URFDO Inspections
0m0ch and 4m20ch
W2026/11962109
Major Projects HS2
0m0ch and 4m20ch
W2026/11998120
OHL Inspection
0m0ch and 4m20ch
W2026/11962343
P & D Maintenance
1m2ch and 3m15ch
W2026/12019432
Survey Work
1m18ch and 1m79ch
W2026/12078899
Station Work
2m20ch and 2m45ch
W2026/12079677
Station Work
3m40ch and 4m0ch
W2026/12077768
Survey Work
5m30ch and 5m48ch
W2026/11798649

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM331#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM328# to Approach WM2101
pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM331#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM328#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4344040 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791502

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 05 AUGUST

Ref. No. P2026/4300238 Possession Manager Anglia IMDM Tottenham Hale

Item
219

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0145
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11697652

Richmond Platforms 3-7
Line Blockage +Detonators

0145
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0145
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0145
WED

to 0510
WED

1F_ARL_Derivative WON 18 2026/2027 Page B-83

1F_ARL_Derivative WON 18 - 2026/2027

page 89 of 387



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0145
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0145
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0145 WED TO 0510 WED: 950,951
ISOLATION REF...TN06

0145 WED TO 0510 WED:228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 05 AUGUST

Ref. No. P2026/4245668 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
220

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11664877

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11745958
Survey Work
6m70ch and 12m40ch
W2026/11746597
Patrolling
6m70ch and 12m40ch
W2026/11730829
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2026/11745940
S&T Renewal
6m70ch and 14m0ch
W2026/11991360
URFDO Inspections
6m70ch and 17m30ch
W2026/11746801
S&T Maintenance
7m0ch and 17m30ch
W2026/11746589
Off Track Work
9m0ch and 12m40ch
W2026/11862609
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

Structures Work
12m35ch and 12m60ch
W2026/12076168
Survey Work
12m36ch and 17m30ch
W2026/11746605
Track Maintenance
12m36ch and 17m30ch
W2026/11745892

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 918 Complete

0100 WED TO 0415 WED
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK18 MD120 TW P4245668

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 06 AUGUST

Ref. No. P2026/4249577 Repeated item, please see details under route EA1320

Item
236

THURSDAY 06 AUGUST

Ref. No. P2026/4287321 Possession Manager Western East IMDM

Item
221

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235241

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 06 to FRIDAY 07 AUGUST

Ref. No. P2026/4297803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
225

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11719399

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0145
FRI

to 0300
FRI

Platforms 1 to 7
Possession

0145
FRI

to 0300
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0300
FRI

Euston
and Camden Jn

Lines B and C
Possession

0145
FRI

to 0300
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0145
FRI

to 0300
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0300
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0300
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292090
Survey Work
1m18ch and 1m79ch
W2026/12078900
Major Projects HS2
1m45ch and 4m20ch
W2026/11998121
Track Maintenance
4m25ch and 6m60ch
W2026/11962334
URFDO Inspections
0m0ch and 6m60ch
W2026/11962339
OHL Inspection
0m0ch and 6m60ch
W2026/11958161
S&T Maintenance
0m0ch and 6m60ch
W2026/11958158
Survey Work
0m0ch and 6m60ch
W2026/11958163

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0500 FRI
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0145 FRI TO 0300 FRI
901 to 902 Complete
903 B, E, F, G
904 A, B, C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 225 CONTINUED

PROTECTION LIMITS
2300 THU TO 0145 FRI
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
WM706#

0145 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down Primrose Hill: Bufferstops Euston Platforms 8 to 11 Beyond
WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill, Line B, Euston Platforms 8 to 11: Beyond WM2531B pts#
to Bufferstops Euston Platforms 8 to 11 Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

0145 FRI TO 0300 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0145 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0300 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4367479 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807318

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND
5M10CH TO 5M 25CH ON THE KGW

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4344096 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805414

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 227 CONTINUED

GENERAL REMARKS
W/11805414 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4390420 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943867

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4291178 Repeated item, please see details under route EA1310

Item
202

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4257383 Possession Manager Railscape Limited

Item
229

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698265

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m50ch and 4m0ch
W2026/12050942

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 229 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

IN CASE OF SERVICE PERTURBATION RESULTING IN PLATFORMS 10A OR 11 BECOMING UNAVAILABLE,
POSSESSION TO BE GIVEN UP

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 02 AUGUST

Ref. No. P2026/4166609 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Caledonian Road and
Barnsbury
and Lea Jn

Down and Up North London
Possession

0045
SUN

to 0845
SUN

S&C Grinding Train
3m62ch and 3m0ch
W2026/11577269

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0845
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Possession

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0045
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0845
SUN

OHL Work
3m50ch and 2m0ch
W2026/12044163
Off Track Work
3m57ch and 2m71ch
W2026/12021109
P & D Maintenance
3m57ch and 2m71ch
W2026/12143255
Survey Work
3m60ch and 3m0ch
W2026/11525665
Rail Testing and Lubrication
3m62ch and 3m0ch
W2026/11986141
Track Maintenance
3m62ch and 3m0ch
W2026/11263128

PROTECTION LIMITS
Down North London: NL1235# to NL1285#
Up North London: NL1284# to NL1226#
Down North London Relief: Beyond NL1233#
Up North London Reversible: Approach NL1228#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR)

GENERAL REMARKS
W/11577269
S&C GRINDING TRAIN IN USE OTM888106
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1282 SIGNAL ON THE UP NORTH
LONDON

NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 230 CONTINUED

FAULT ID: 1144607
ACTI D: 27786

SUNDAY 02 AUGUST

Ref. No. P2026/4248121 Possession Manager Anglia IMDM Tottenham Hale

Item
231

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0700
SUN

Structures Examination
0m0ch and 0m55ch
W2026/11921551

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0700
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0700
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0700
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0700
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0700
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0700
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0700
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11263155

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11263155 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2 AND
0M00CH TO 0M15CH ON THE CHM AND 0M060CH TO 0M29CH ON THE CST

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4166660 Possession Manager Anglia IMDM Tottenham Hale

Item
232

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2230
SUN

to 0435
MON

Track Maintenance
4m55ch and 3m20ch
W2026/11697646
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 232 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

2230
SUN

to 0435
MON

S&C Grinding Train
3m0ch and 3m20ch
W2026/11579214
Unload Ballast
4m55ch and 3m20ch
W2026/12103641
Off Track Work
4m55ch and 3m20ch
W2026/12021283
P & D Maintenance
4m55ch and 3m20ch
W2026/11729922
Rail Testing and Lubrication
4m55ch and 3m20ch
W2026/11986190

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A #pts
Up Channelsea Loop: Beyond# NL1286

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 2230
SUN TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 6B

GENERAL REMARKS
W/11579214S&C GRINDING TRAIN IN USE OTM888152
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1284 SIGNAL ON THE UP NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN

W/12103641
ENGINEERING TRAIN IN USE PT950402 6T60
POSSESSION TO BE TAKEN AROUND TRAIN 6T60 AT NL1254 SIGNAL ON UP NLL

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4251386 Repeated item, please see details under route EA1310

Item
208
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4323692 Possession Manager Network Rail / High Speed

Item
233

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11769524

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Repeated item, please see details under route EA1310

Item
214

TUESDAY 04 AUGUST

Ref. No. P2026/4208068 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2026/11697673

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986843
S&T Points
4m55ch and 3m0ch
W2026/11391944
OHL Work
4m55ch and 3m0ch
W2026/11782107
Station Work
4m55ch and 3m0ch
W2026/12028204
P & D Maintenance
4m55ch and 3m0ch
W2026/11730029
Vegetation Clearance
4m55ch and 3m0ch
W2026/12031375
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 234 CONTINUED

Structures Examination
4m55ch and 3m74ch
W2026/12071019

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0450 TUE: 438ABCEFY,439BCDEF,9DD,430H,431N
ISOLATION REF...TN07

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/12031375 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 12CH TO 3M 26CH ON THE CFP

TUESDAY 04 AUGUST

Ref. No. P2026/4213258 Repeated item, please see details under route EA1010

Item
13

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4297802 Repeated item, please see details under route EA1310

Item
217

WEDNESDAY 05 AUGUST

Ref. No. P2026/4208098 Possession Manager Anglia IMDM Tottenham Hale

Item
235

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2026/11697724

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Structures Examination
3m72ch and 2m62ch
W2026/11561857
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 235 CONTINUED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Litter / Graffiti Clearance
4m4ch and 2m58ch
W2026/12050775
Vegetation Clearance
4m55ch and 2m79ch
W2026/12034190
OHL Work
4m55ch and 2m79ch
W2026/11782139
S&T Points
4m55ch and 3m0ch
W2026/11391945
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986882
Station Work
4m55ch and 3m0ch
W2026/12028205
P & D Maintenance
4m55ch and 3m0ch
W2026/11730137

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0450 WED: 438ABCEFY,439BCDEF,9DD,430H,431N
ISOLATION REF...TN08

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213 #to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/12034190 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 12CH TO 3M 26CH ON THE CFP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 05 AUGUST

Ref. No. P2026/4213263 Repeated item, please see details under route EA1010

Item
18

THURSDAY 06 AUGUST

Ref. No. P2026/4249577 Possession Manager Anglia IMDM Tottenham Hale

Item
236

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11263164

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 06 AUGUST

Ref. No. P2026/4210132 Possession Manager Anglia IMDM Tottenham Hale

Item
237

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0010
THU

to 0340
THU

Station Work
4m55ch and 3m0ch
W2026/12028232

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
THU

to 0340
THU

Up North London Reversible
Line Blockage + EPR

0010
THU

to 0340
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0010
THU

to 0340
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0010
THU

to 0340
THU

Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986883
Vegetation Clearance
4m55ch and 3m0ch
W2026/12034245
Track Maintenance
4m55ch and 3m0ch
W2026/11697674
S&T Points
4m55ch and 3m0ch
W2026/11391867
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4210218 Possession Manager Anglia IMDM Tottenham Hale

Item
239

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0050
FRI

to 0220
FRI

Station Work
4m55ch and 3m0ch
W2026/12028157

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0050
FRI

to 0220
FRI

Up North London Reversible
Line Blockage + EPR

0050
FRI

to 0220
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
FRI

to 0220
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0050
FRI

to 0220
FRI

Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986844
Vegetation Clearance
4m55ch and 3m0ch
W2026/12034250
Track Maintenance
4m55ch and 3m0ch
W2026/11697726
S&T Points
4m55ch and 3m0ch
W2026/11391868

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2 (AMENDED)

GENERAL REMARKS
W/12034250 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 12CH TO 3M 26CH ON THE CRP

FRIDAY 07 AUGUST

Ref. No. P2026/4213563 Repeated item, please see details under route EA1010

Item
28

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4251416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
240

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234683
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 240 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234720
Survey Work
0m0ch and 7m61ch
W2026/11238342
S&T Maintenance
0m0ch and 7m61ch
W2026/11237926
URFDO Inspections
0m0ch and 7m61ch
W2026/11238478
OHL Inspection
0m0ch and 7m61ch
W2026/11238554
PL Stoneblowing
1m45ch and 7m61ch
W2026/11669397
Track Maintenance
4m20ch and 7m44ch
W2026/11237934
Track Maintenance
5m20ch and 7m61ch
W2026/11238634

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 240 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U21 AT SIGNAL WM321 ON THE DOWN SLOW LINE

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 03 AUGUST

Ref. No. P2026/4293805 Possession Manager London Overground

Item
241

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11681657

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 02 AUGUST

Ref. No. P2026/4248121 Repeated item, please see details under route EA1320

Item
231

TUESDAY 04 AUGUST

Ref. No. P2026/4213258 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 05 AUGUST

Ref. No. P2026/4213263 Repeated item, please see details under route EA1010

Item
18

THURSDAY 06 AUGUST

Ref. No. P2026/4213150 Repeated item, please see details under route EA1010

Item
23

FRIDAY 07 AUGUST

Ref. No. P2026/4213563 Repeated item, please see details under route EA1010

Item
28

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 01 AUGUST

Ref. No. P2026/4220457 Possession Manager Anglia IMDM Romford

Item
255

Leyton Midland Road
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

Track Maintenance
10m0ch and 11m60ch
W2026/11690527
S&T Maintenance
10m0ch and 11m60ch
W2026/11691453

PROTECTION LIMITS
Down T&H: S27 to L907#
Up T&H: L2412C# pts to S24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 255 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

SATURDAY 01 AUGUST

Ref. No. P2026/4442192 Possession Manager Network Operations Anglia

Item
256

Junction Road Jn
and Carlton Road Jn

Dn Tottenham
Possession

0050
SAT

to 0520
SAT

Tunnel Examination
2m10ch and 0m3ch
W2026/11993908

Up Tottenham
Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down Tottenham WH433 to Approach WH766pts
Up Tottenham Beyond WH767Pts to UH1066

SUNDAY 02 AUGUST

Ref. No. P2026/4378161 Possession Manager Network Operations Anglia

Item
257

Gospel Oak
and Blackhorse Road

Down and Up T&H
Possession

0050
SUN

to 0755
SUN

Drainage Work
0m22ch and 6m30ch
W2026/12072633

Upper Holloway Up Reception
Possession

0050
SUN

to 0755
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0755
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0755
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0755
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0755
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0050
SUN

to 0735
SUN

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
SUN

to 0735
SUN

Patrolling
0m50ch and 6m30ch
W2026/11911697
Tunnel Work
2m0ch and 2m26ch
W2026/12006892
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 257 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...TN09

PROTECTION LIMITS
Down T&H: UH1064# to S21
Up T&H/Up Reception: S20 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767 #pts
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Approach S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

SUNDAY 02 AUGUST

Ref. No. P2026/4338571 Possession Manager Protected Path

Item
258

Barking Tilbury Line
Jn West
and South Tottenham
West Jn

Up T&H
Protected Path

0800
SUN

to 0900
SUN

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Protected Path

0800
SUN

to 0900
SUN

Seven Sisters Jn
and Cheshunt Jn

Down Southbury
Protected Path

0800
SUN

to 0900
SUN

GENERAL REMARKS
PROTECTED PATH TO ALLOW PASSAGE FOR ENGINEERING TRAIN PT874577 6Y90

MONDAY 03 AUGUST

Ref. No. P2026/4261107 Possession Manager Anglia IMDM Romford

Item
259

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

S&T Maintenance
0m60ch and 7m50ch
W2026/11691798

Gospel Oak Platform 3
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Patrolling
5m31ch and 7m40ch
W2026/11912055
Litter / Graffiti Clearance
7m32ch and 7m52ch
W2026/12051774
Litter / Graffiti Clearance
11m5ch and 11m25ch
W2026/12051897
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 259 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205# pts to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

1F_ARL_Derivative WON 18 2026/2027 Page B-116

1F_ARL_Derivative WON 18 - 2026/2027

page 122 of 387



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 262 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0425 SAT: 507,508
ISOLATION REF...TN10

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 01 AUGUST

Ref. No. P2026/4279405 Possession Manager Anglia IMDM Romford

Item
263

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2026/11585716

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR147 to UR177
Up Main: UR180 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 01 AUGUST

Ref. No. P2026/4414589 Possession Manager Anglia IMDM Romford

Item
264

West Horndon L/End
and West Horndon
C/End

Down and Up Main
Possession

0110
SAT

to 0455
SAT

OHL Work
17m75ch and 19m33ch
W2026/12012495

Upminster C/End
and Laindon L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0110
SAT

to 0450
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4261107 Repeated item, please see details under route EA1370

Item
259

MONDAY 03 AUGUST

Ref. No. P2026/4377567 Possession Manager Anglia IMDM Romford

Item
269

Leigh-on-Sea Down and Up Main
Line Blockage + Disconnect

0110
MON

to 0410
MON

S&T Points
32m20ch and 32m55ch
W2026/11909775

Reversing Line
Line Blockage + Disconnect

0110
MON

to 0410
MON

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR303 to UR307
Up Main: UR306 to UR302

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4214522 Possession Manager Anglia IMDM Romford

Item
270

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2026/11690658

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2255
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2255
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2255
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2255
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2255
MON

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m25ch
W2026/12037701
Structures Work (Track Off)
0m0ch and 0m40ch
W2026/11988333
Station Work
0m0ch and 0m40ch
W2026/12062909
Station Work
0m0ch and 4m0ch
W2026/11859028
Structures Examination
0m55ch and 1m60ch
W2026/11759780
Litter / Graffiti Clearance
1m40ch and 1m70ch
W2026/12037868
Patrolling
1m48ch and 3m2ch
W2026/11911248
Litter / Graffiti Clearance
3m10ch and 4m20ch
W2026/12042961
OHL Work
3m50ch and 6m40ch
W2026/12013249
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 270 CONTINUED

Structures Work
3m70ch and 6m45ch
W2026/12069242
Litter / Graffiti Clearance
4m30ch and 6m30ch
W2026/12042880
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2026/12037734
Litter / Graffiti Clearance
9m30ch and 11m40ch
W2026/12054839
Litter / Graffiti Clearance
13m40ch and 13m70ch
W2026/12050233
Mobile Maintenance Train
13m40ch and 14m60ch
W2026/12071147

ISOLATION OF ELECTRICAL SECTIONS
0105 TUE TO 0425 TUE: 507,508,510A,511F
ISOLATION REF...TN15

PROTECTION LIMITS
2045 TO 2255 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down:Approach L235#

2255 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11911248 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

W/12071147 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM947772
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR302 SIGNAL ON THE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 04 AUGUST

Ref. No. P2026/4377600 Possession Manager Anglia IMDM Romford

Item
273

Leigh-on-Sea Down and Up Main
Line Blockage + Disconnect

0155
TUE

to 0410
TUE

S&T Points
32m20ch and 32m55ch
W2026/11909681

Reversing Line
Line Blockage + Disconnect

0155
TUE

to 0410
TUE

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR303 to UR307
Up Main: UR306 to UR302

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4214584 Possession Manager Network Operations Anglia

Item
274

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Station Work
0m0ch and 14m60ch
W2026/11859029

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/11988295
Track Maintenance
0m0ch and 14m60ch
W2026/11690570
Structures Examination
0m55ch and 1m60ch
W2026/11759965
Track Maintenance
3m60ch and 5m50ch
W2026/11861768
Structures Work
3m70ch and 6m45ch
W2026/12069117
Station Work
0m0ch and 0m40ch
W2026/12062912

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF... TN16

0145 WED TO 0425 WED: 510A,511F
ISOLATION REF... TN22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 274 CONTINUED

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4377582 Possession Manager Anglia IMDM Romford

Item
275

Benfleet
and Leigh-on-Sea

Up Main
Possession

2355
TUE

to 0410
WED

Track Maintenance
29m25ch and 32m55ch
W2026/11909932

Down Main
Possession

0155
WED

to 0500
WED

Leigh-on-Sea Reversing Line
Possession

0155
WED

to 0500
WED

PROTECTION LIMITS
2355 TUE TO 0410 WED
Up Main: UR306 to UR286#

0155 TO 0500 WED
Down Main/Reversing Line (Leigh-On-Sea): UR287# to UR307
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4214637 Possession Manager Anglia IMDM Romford

Item
278

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0130
THU

Track Maintenance
0m0ch and 14m60ch
W2026/11690783

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0130
THU

Down and Up Slow
Possession

2045
WED

to 0130
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0130
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0130
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0130
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0130
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0130
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0130
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/11988296
Station Work
0m0ch and 4m0ch
W2026/11859246
Structures Examination
0m55ch and 1m60ch
W2026/11759987
Structures Work
3m70ch and 6m45ch
W2026/12069255
OHL Work
7m56ch and 8m65ch
W2026/12013068

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0130 THU: 507,508
ISOLATION REF...TN18

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 WED TO 0130 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 278 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1 (AMENDED)

THURSDAY 06 AUGUST

Ref. No. P2026/4430389 Possession Manager Anglia IMDM Romford

Item
279

Laindon L/End
and Pitsea

Up Main
Possession

0030
THU

to 0130
THU

Tamping
22m40ch and 26m0ch
W2026/12056219

Down and Up Main
Possession

0130
THU

to 0345
THU

Laindon Reversing Line
Possession

0130
THU

to 0345
THU

S&T Work
22m40ch and 24m10ch
W2026/11910173

PROTECTION LIMITS
0030 TO 0130 THU
Up Main: UR274 to UR250#

0130 TO 0345 THU
Down Main/Reversing Line (Laindon): UR251# to UR275
Up Main: UR274 to UR250#

GENERAL REMARKS
W/12056219 TAMPER IN USE OTM946920
POSSESSION TO BE TAKEN AROUND TAMPER AT UR264 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR264 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 06 AUGUST

Ref. No. P2026/4377651 Possession Manager Anglia IMDM Romford

Item
280

Benfleet
and Leigh-on-Sea

Up Main
Possession

0130
THU

to 0410
THU

Track Maintenance
29m25ch and 32m55ch
W2026/11909934

Down Main
Possession

0155
THU

to 0400
THU

Leigh-on-Sea Reversing Line
Possession

0155
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 280 CONTINUED

PROTECTION LIMITS
0130 TO 0410 THU
Up Main: UR306 to UR286#

0155 TO 0400 THU
Down Main/Reversing Line (Leigh-On-Sea): UR287# to UR307

THURSDAY 06 AUGUST

Ref. No. P2026/4377875 Possession Manager Anglia IMDM Romford

Item
281

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between Trains)

0200
THU

to 0455
THU

Technical Inspection
38m0ch and 39m40ch
W2026/11910886

Shoeburyness Platforms 1-3
Line Blockage (Between Trains)

0200
THU

to 0455
THU

Washer Road
Sidings Possession

0200
THU

to 0455
THU

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

FRIDAY 07 AUGUST

Ref. No. P2026/4328417 Possession Manager Network Operations Anglia

Item
282

Fenchurch Street Platforms 1-4
Possession

0055
FRI

to 0440
FRI

Station Work
0m0ch and 6m45ch
W2026/11859338

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0055
FRI

to 0440
FRI

Down and Up Fast
Possession

0055
FRI

to 0440
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0055
FRI

to 0440
FRI

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/11988229
Track Maintenance
0m0ch and 4m0ch
W2026/11690626
Structures Examination
0m55ch and 1m60ch
W2026/11759988
Structures Work
3m70ch and 6m45ch
W2026/12069258

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TN20

0055 FRI TO 0440 FRI: 510A,511F
ISOLATION REF...TN21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 282 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down:Approach L235#

FRIDAY 07 AUGUST

Ref. No. P2026/4328418 Possession Manager Anglia IMDM Romford

Item
283

Barking
and Upminster

Down and Up Main
Line Blockage + Disconnect

0215
FRI

to 0450
FRI

Track Maintenance
7m40ch and 14m60ch
W2026/11812752

Upney Jn Down Connecting Line
Line Blockage + Disconnect

0215
FRI

to 0450
FRI

Up Connecting Line
Line Blockage + Disconnect

0215
FRI

to 0450
FRI

PROTECTION LIMITS
Down Main: UR161 to UR209
Up Main: UR210 to UR162
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

FRIDAY 07 AUGUST

Ref. No. P2026/4456963 Possession Manager Anglia IMDM Romford

Item
284

West Horndon
and Laindon L/End

Up Main
Possession

0010
FRI

to 0445
FRI

Tamping
19m40ch and 20m30ch
W2026/12140953

Down Main
Possession

0110
FRI

to 0520
FRI

PROTECTION LIMITS
0010 to 0445 FRI
Up Main: UR242 to UR236

0110 to 0520 FRI
Down Main: UR237# to UR243

GENERAL REMARKS
W/12140953 TAMPER IN USE OTM956747
POSSESSION TO BE TAKEN AROUND TAMPER AT UR239 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR241 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 290 CONTINUED

Hanson Sidings
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

SUNDAY 02 AUGUST

Ref. No. P2026/4304941 Possession Manager Network Operations Anglia

Item
291

Barking Tilbury Line
Jn East
and Purfleet C/End

Down and Up Tilbury
Possession

0050
SUN

to 0730
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11911824

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0050
SUN

to 0730
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0050
SUN

to 0730
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0050
SUN

to 0730
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0050
SUN

to 0730
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0050
SUN

to 0730
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0050
SUN

to 0730
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0050
SUN

to 0730
SUN

Barking Riverside Platforms 1-2
Possession

0050
SUN

to 0730
SUN

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0050
SUN

to 0730
SUN

FMC Connecting Line
Possession

0050
SUN

to 0730
SUN

Hanson Sidings
Possession

0050
SUN

to 0730
SUN

Goods Connecting Line
Possession

0050
SUN

to 0730
SUN

Prep for RDT
7m50ch and 11m35ch
W2026/11704001
Technical Inspection
7m65ch and 10m45ch
W2026/11910478
S&T Points
7m65ch and 10m50ch
W2026/11691588
Mobile Maintenance Train
10m20ch and 11m35ch
W2026/12071192
Unload CWR
11m40ch and 17m55ch
W2026/11455112
Patrolling
16m0ch and 17m55ch
W2026/11911012

1F_ARL_Derivative WON 18 2026/2027 Page B-135

1F_ARL_Derivative WON 18 - 2026/2027

page 141 of 387



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 291 CONTINUED

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0050
SUN

to 0730
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0050
SUN

to 0730
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0050
SUN

to 0730
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0050
SUN

to 0730
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0050
SUN

to 0730
SUN

Down Through Sidings
Sidings Possession

0050
SUN

to 0730
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0050
SUN

to 0730
SUN

PROTECTION LIMITS
Down Tilbury/Down Goods/Goods Connecting Line: UR2208# pts to UR663#
Up Tilbury/Up Goods/Departure Line: UR662# to UR610#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR916#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
AWD: Rainham to Purfleet Up Re-Rail Rail Drop

GENERAL REMARKS
W/11455112 ENGINEERING TRAIN IN USE PT874577 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT UR639 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6Y90 AT UR654 SIGNAL ON THE UP TILBURY

NO OTHER TRAINS OR OTMS TO BE WITHIN MILEAGE

TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2'
W/12071192 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM947771
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR630 SIGNAL ON THE UP
TILBURY
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR631 SIGNAL ON THE
DOWN TILBURY
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4204620 Possession Manager Anglia IMDM Romford

Item
306

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11690808

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4205109 Possession Manager Anglia IMDM Romford

Item
307

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2026/11690726

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 02 AUGUST

Ref. No. P2026/4378161 Possession Manager Network Operations Anglia

Item
48

Gospel Oak
and Blackhorse Road

Down and Up T&H
Possession

0050
SUN

to 0755
SUN

Drainage Work
0m22ch and 6m30ch
W2026/12072633

Upper Holloway Up Reception
Possession

0050
SUN

to 0755
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0755
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0755
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0755
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0755
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0050
SUN

to 0735
SUN

Patrolling
0m50ch and 6m30ch
W2026/11911697
Tunnel Work
2m0ch and 2m26ch
W2026/12006892
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 48 CONTINUED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
BLOCKED To A/C Electric
Trains

0050
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...TN09

PROTECTION LIMITS
Down T&H: UH1064# to S21
Up T&H/Up Reception: S20 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767 #pts
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Approach S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4132863 Possession Manager Protected Path

Item
1

Amington Jn
and Colwich North Jn

Down Trent Valley Fast
Protected Path

2359
FRI

to 0500
SAT

Colwich North Jn
and Doxey Junction

Down Stafford / Down Stafford
Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO REGULATED AS REQUIRED.

GENERAL REMARKS
In-traffic grinder working shift 9801.

IN-TRAFFIC GRINDER WORKING AMINGTON JN TO STAFFORD ON DOWN TRENT VALLEY FAST/DOWN
STAFFORD/DOWN STAFFORD FAST LINES.
YARD OUT: LICHFIELD CE SDGS
YARD IN: LICHFIELD CE SDGS

SATURDAY 01 AUGUST

Ref. No. P2026/4250475 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266641

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241291
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

S&T Maintenance
0m0ch and 8m0ch
W2026/11241414
Survey Work
0m0ch and 12m40ch
W2026/11241542
OHL Inspection
0m0ch and 12m40ch
W2026/11241570
Detail Structures Examination
2m27ch and 2m40ch
W2026/12064656
Remove Rail Defects
4m20ch and 6m60ch
W2026/11241351
Remove Rail Defects
6m60ch and 12m40ch
W2026/11241377
S&T Maintenance
8m76ch and 12m40ch
W2026/11241462
URFDO Inspections
25m0ch and 25m69ch
W2026/11241521

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
AE 1 & 2

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Derby: Beyond SOT255,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach SOT289
Up Main, Up Goods Loop, Up Goods, Up Derby: Beyond SOT288 to Approach SOT254, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 158

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11641580 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
None.

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4291178 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/11995477

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
BLOCKED To A/C Electric
Trains

2100
SAT

to 1130
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED To D/C Electric
Trains

2100
SAT

to 1130
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Structures Work
0m0ch and 0m34ch
W2026/12035525
Structures Work
0m0ch and 2m34ch
W2026/12088198
Major Project IP HS2 ONW
0m0ch and 4m0ch
W2026/12078309
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11719207
OHL Work
0m0ch and 4m20ch
W2026/11428825
Remove Rail Defects
0m68ch and 4m0ch
W2026/11262233
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

S&T Renewal
1m22ch and 1m68ch
W2026/11946737
Patrolling
1m40ch and 4m20ch
W2026/11308910
Structures Examination
2m32ch and 3m33ch
W2026/12002619
Track Maintenance
4m25ch and 5m58ch
W2026/11428815
Survey Work
5m0ch and 5m55ch
W2026/12071376
Survey Work
5m3ch and 5m67ch
W2026/12029760
URFDO Inspections
0m0ch and 5m58ch
W2026/11428679
S&T Maintenance
0m0ch and 5m58ch
W2026/11428672
Survey Work
0m0ch and 5m58ch
W2026/11428720
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 0050 SUN
AE 3 N, P, U, V
AE 11 & 12

0050 SUN TO 0550 SUN
AE 1 C, D, E, F, G
AE 2 A, B, C
AE 3 L, M, N, P, Q, R, U, V
AE 4 A, B, C, D
AE 5, 6, 7, 8, 9, 10, 11, 12

0550 SUN TO 1130 SUN
AE 3 N, P, U, V
AE 11 & 12

0050 SUN TO 0550 SUN
AE 1 A1, A2
AE 2 E1, E2
AE 3 A, B, C, G, H, TM3
AE 4 F, G, H

DC SECTIONS:
2100 SAT TO 0050 SUN
903 C, D
904 D, E

0050 SUN TO 1130 SUN
901 to 904
905 B, C
906 A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.

STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING IN
WILLESDEN TMD TO HAVE PANTORAPHS LOWERED.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0001 SUN TO 0645 SUN
NO FACILITY TO SHUNT NORTH END OF WILLESDEN TMD.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D,E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4443536 Possession Manager Volker Rail

Item
7

Willesden TMD Stabling & Arrival siding
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Engineering Work
4m60ch and 5m27ch
W2026/12076164

Stabling & Departure Siding
Sidings Possession

2100
SAT

to 1200
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
TRAINS ABLE TO STABLE ON STABLING /ARRIVAL, DEPARTURE AND RUN AROUND ROAD

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2026/4291178 AND W2026/12071376

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

TRAINS ABLE TO STABLE ON STABLING /ARRIVAL, DEPARTURE AND RUN AROUND ROAD

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4250559 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

Remove Rail Defects
6m70ch and 12m45ch
W2026/11428842

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2010
SAT

to 1200
SUN

North Departure Line
Possession

2010
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2010
SAT

to 1200
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2010
SAT

to 1200
SUN

Harlesden Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

0115
SUN

to 0700
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0700
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

P & D Maintenance
6m70ch and 9m20ch
W2026/11977209
OHL Work (Maintenance)
6m70ch and 9m40ch
W2026/11733109
Patrolling
6m70ch and 9m40ch
W2026/12010484
OHL Inspection
6m70ch and 12m45ch
W2026/12019881
S&T Maintenance
7m6ch and 8m0ch
W2026/11429117
Structures Examination
9m60ch and 10m22ch
W2026/12013986
Other E&P Work
12m55ch and 16m15ch
W2026/11989537
Vegetation Clearance
13m15ch and 14m55ch
W2026/12058331
Station Work
17m24ch and 17m44ch
W2026/12069621
Track Maintenance
17m55ch and 26m65ch
W2026/11429111
OHL Inspection
17m55ch and 26m20ch
W2026/11429024
S&T Maintenance
17m55ch and 26m65ch
W2026/11429125
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337#, WM791# to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5170, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops
Wembley Central Shunt Neck to Approach WM334, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0645 SUN
Down Fast: Beyond WM133# to Approach WT3167
Up Fast: Beyond WT3168 to Approach WM130

0115 SUN TO 0700 SUN
Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond WM819#, ACW7A pts# to
Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief: Sand-Drag to Approach WM822#

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

0115 SUN TO 0700 SUN
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS NORTH END OF WILLESDEN EURO TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4436901 Possession Manager Story Contracting Ltd

Item
21

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m13ch and 133m28ch
W2026/11988096

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4251358 AND W2026/11986756 UNDER LINE HEADING NW1001.

SUNDAY 02 AUGUST

Ref. No. P2026/4252880 Possession Manager Network Rail / High Speed

Item
22

Euston Middle Sidings 1&2
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11720274

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4291178 AND W2026/11995477 UNDER LINE HEADING MD101.

SUNDAY 02 AUGUST

Ref. No. P2026/4417778 Possession Manager Network Rail / High Speed

Item
23

Euston Works Siding 1
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11995987

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/ AND W2026/11995477 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 02 AUGUST

Ref. No. P2026/4252943 Possession Manager Network Rail / High Speed

Item
24

Euston Up Sidings 1 & 2
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11720342

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4291178 AND W2026/11995477 UNDER LINE HEADING MD101.

SUNDAY 02 AUGUST

Ref. No. P2026/4442239 Possession Manager Story Contracting Ltd

Item
25

Willesden TMD Country Headshunt
Sidings Possession

0001
SUN

to 0645
SUN

In Connection With Engineering Work
5m20ch and 5m40ch
W2026/12089188

TRAFFIC REMARKS
COUNTRY HEADSHUNT TO BE CLEAR OF STABLED UNITS.
AE3H TO BE ISOLATED, ANY STABLED UNITS WITHIN THE CIRCUIT TO HAVE THEIR PANTOGRAPHS
LOWERED.
ACCESS AVAILABLE FOR LO SERVICES VIA THE DC SIDE THROUGHOUT.
STABLING NUMBERS NOT AFFECTED.
NO SHUNTING AT THE NORTH END OF WILLESDEN TMD.

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2026/4291178 AND W2026/12029760 UNDER LINE HEADING MD101.

TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER

SUNDAY 02 AUGUST

Ref. No. P2026/4309406 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
26

Tring Sidings
Sidings Possession

0130
SUN

to 0615
SUN

In Connection With Engineering Work
31m25ch and 31m65ch
W2026/11725905

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4250560 AND W2026/11726087 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4251386 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Arc Repairs
0m0ch and 4m20ch
W2026/11719227

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 4m20ch
W2026/11429218
OHL Inspection
0m0ch and 4m20ch
W2026/11429236

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904
905 B, C
906

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4441002 Possession Manager Volker Rail

Item
37

Watford Yard Sidings
Sidings Possession

2105
SUN

to 0530
MON

Survey Work
17m6ch and 17m49ch
W2026/12086416

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4251387 AND W2026/12086417 UNDER LINE HEADING MD101.

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Remove Rail Defects
0m0ch and 4m20ch
W2026/11719264

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11291146
Major Projects HS2
0m0ch and 4m20ch
W2026/11998119
P & D Maintenance
1m0ch and 2m28ch
W2026/12019222
Survey Work
1m18ch and 1m79ch
W2026/12078222
Patrolling
1m43ch and 2m40ch
W2026/11233889
S&T Renewal
2m30ch and 4m0ch
W2026/11947166
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
3m0ch and 4m20ch
W2026/11664871
Station Work
3m40ch and 4m0ch
W2026/12077660
Track Maintenance
4m25ch and 6m60ch
W2026/11962333
URFDO Inspections
0m0ch and 6m60ch
W2026/11962338
OHL Inspection
0m0ch and 6m60ch
W2026/11958160
S&T Maintenance
0m0ch and 6m60ch
W2026/11958159
Survey Work
0m0ch and 6m60ch
W2026/11958162

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 110 CONTINUED

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR UTU094 - 3Q52.

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4297802 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m20ch
W2026/11772095

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0500
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

S&T Maintenance
0m0ch and 4m20ch
W2026/11962107
Survey Work
0m0ch and 4m20ch
W2026/11962108
URFDO Inspections
0m0ch and 4m20ch
W2026/11962109
Major Projects HS2
0m0ch and 4m20ch
W2026/11998120
OHL Inspection
0m0ch and 4m20ch
W2026/11962343
P & D Maintenance
1m2ch and 3m15ch
W2026/12019432
Survey Work
1m18ch and 1m79ch
W2026/12078899
Station Work
2m20ch and 2m45ch
W2026/12079677
Station Work
3m40ch and 4m0ch
W2026/12077768
Survey Work
5m30ch and 5m48ch
W2026/11798649

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM331#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM328# to Approach WM2101
pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM331#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM328#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4132833 Possession Manager Protected Path

Item
48

Watford Junction
and Camden Jn

Up Fast
Protected Path

2359
TUE

to 0500
WED

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER UP SLOW.

NOT TO PASS WILLESDEN WEST LONDON JN UNTIL AFTER THE LAST PASSENGER HAS CLEARED.

GENERAL REMARKS
In-traffic grinder working shift 9805.

IN-TRAFFIC GRINDER WORKING WATFORD JN TO CAMDEN JN ON UP FAST LINE.
YARD OUT: BLETCHLEY CE SDGS
YARD IN: KINGS NORTON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4222768 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2240
WED

to 0001
THU

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

2345
WED

to 0015
THU

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Protected Path

0010
THU

to 0600
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0030
THU

to 0510
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0145
THU

to 0505
THU

Euston Platform 6
Protected Path

0150
THU

to 0210
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0200
THU

to 0500
THU

Euston Platform 9
Protected Path

0450
THU

to 0505
THU

TRAFFIC REMARKS
PLPR TO RUN IN TRAFFIC

ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

GENERAL REMARKS
PROTECTED PATH FOR PLP345 - 1Q60EA, 1Q61HA, 1Q62EB, 1Q63EC, 1Q64ED, 1Q65CB

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4297805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2230
WED

to 0610
THU

Station Work
27m65ch and 28m5ch
W2026/12069627

Tring Up & Down Relief
Possession

2230
WED

to 0610
THU

Track Maintenance
30m5ch and 33m4ch
W2026/11759271
S&T Maintenance
30m5ch and 33m4ch
W2026/11962357
Survey Work
30m5ch and 33m4ch
W2026/11962359
URFDO Inspections
30m5ch and 33m4ch
W2026/11962362
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

OHL Work
30m10ch and 31m65ch
W2026/11885725
Track Maintenance
36m5ch and 42m68ch
W2026/11942033
P & D Maintenance
37m0ch and 37m65ch
W2026/11727870
Arc Repairs
37m0ch and 38m0ch
W2026/11727889
S&T Work
37m0ch and 38m5ch
W2026/11727933

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0610 THU
LB 3 & 4 Complete
LB-AF 1 Complete

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5219
Up Slow, Tring Up & Down Relief: Beyond TK5218 to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4415780 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
58

Tring Sidings
Sidings Possession

2230
WED

to 0610
THU

In Connection With Engineering Work
31m25ch and 31m65ch
W2026/11885886

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4297805 AND W2026/11885725 UNDER LINE HEADING MD101.

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4421477 Possession Manager Bridgeway Consulting

Item
95

Bletchley Refuge Siding
Sidings Possession

2320
WED

to 0515
THU

In Connection With Engineering Work
0m28ch and 0m54ch
W2026/12047029
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
2200 WED 0600 THU
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2245 WED TO 0515 THU
TRAINS ON THE UP SLOW LINE TO BE RETIMED IN ACCORDANCE WITH THE CAPACITY STUDY, WITH AN
ADDITIONAL [5] ENGINEERING TIME WHILE PASSING THE WORKSITE BETWEEN HEAMIES BRIDGE AND
BETLEY ROAD DUE TO 20MPH TSR.

2300 WED TO 0515 THU
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 WED TO 0600 THU
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U43 AT SC3625 SIGNAL ON THE DOWN FAST LINE (COUPLED)

THURSDAY 06 AUGUST

Ref. No. P2026/4245681 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2026/11719540

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2026/11292089
Major Projects HS2
0m0ch and 4m20ch
W2026/11997983
OHL Inspection
0m0ch and 4m64ch
W2026/11962384
Survey Work
0m0ch and 4m64ch
W2026/11962342
S&T Maintenance
0m0ch and 4m64ch
W2026/11962341
URFDO Inspections
0m0ch and 4m64ch
W2026/11962382

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 61 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 06 AUGUST

Ref. No. P2026/4297780 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
THU

to 0520
THU

Track Maintenance
9m50ch and 11m50ch
W2026/11962608

Watford Junction Platform 10
Possession

0015
THU

to 0520
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
THU

to 0520
THU

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
THU

to 0520
THU

Kings Langley Up Kings Langley Loop
Possession

0015
THU

to 0520
THU

Survey Work
9m50ch and 11m50ch
W2026/11962616
OHL Work (Maintenance)
12m15ch and 13m20ch
W2026/11733927
Track Maintenance
13m25ch and 25m69ch
W2026/11759229
Patrolling
0m0ch and 6m45ch
W2026/11824937
Track Survey
13m25ch and 25m69ch
W2026/11962353
URFDO Inspections
9m50ch and 25m69ch
W2026/11962612
S&T Maintenance
9m50ch and 25m69ch
W2026/11962610
OHL Inspection
9m50ch and 25m69ch
W2026/11962614

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0520 THU
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 06 to FRIDAY 07 AUGUST

Ref. No. P2026/4297803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2026/11719399

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0145
FRI

to 0300
FRI

Platforms 1 to 7
Possession

0145
FRI

to 0300
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0300
FRI

Euston
and Camden Jn

Lines B and C
Possession

0145
FRI

to 0300
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0145
FRI

to 0300
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0300
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0300
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292090
Survey Work
1m18ch and 1m79ch
W2026/12078900
Major Projects HS2
1m45ch and 4m20ch
W2026/11998121
Track Maintenance
4m25ch and 6m60ch
W2026/11962334
URFDO Inspections
0m0ch and 6m60ch
W2026/11962339
OHL Inspection
0m0ch and 6m60ch
W2026/11958161
S&T Maintenance
0m0ch and 6m60ch
W2026/11958158
Survey Work
0m0ch and 6m60ch
W2026/11958163

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0500 FRI
AE 3 N, P, U, V
AE 11 & 12 Complete

DC SECTIONS:
0145 FRI TO 0300 FRI
901 to 902 Complete
903 B, E, F, G
904 A, B, C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

PROTECTION LIMITS
2300 THU TO 0145 FRI
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
WM706#

0145 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down Primrose Hill: Bufferstops Euston Platforms 8 to 11 Beyond
WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill, Line B, Euston Platforms 8 to 11: Beyond WM2531B pts#
to Bufferstops Euston Platforms 8 to 11 Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

0145 FRI TO 0300 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES VIA PRIMROSE HILL. TRAINS TO BE
DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0145 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0300 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4251416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234683

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234720
Survey Work
0m0ch and 7m61ch
W2026/11238342
S&T Maintenance
0m0ch and 7m61ch
W2026/11237926
URFDO Inspections
0m0ch and 7m61ch
W2026/11238478
OHL Inspection
0m0ch and 7m61ch
W2026/11238554
PL Stoneblowing
1m45ch and 7m61ch
W2026/11669397
Track Maintenance
4m20ch and 7m44ch
W2026/11237934
Track Maintenance
5m20ch and 7m61ch
W2026/11238634

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 74 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U21 AT SIGNAL WM321 ON THE DOWN SLOW LINE

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4251457 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

North Wembley Jn
and Wolverton

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Survey Work
12m40ch and 14m70ch
W2026/11239957

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
16m0ch and 26m30ch
W2026/11239847
P & D Maintenance
24m0ch and 24m43ch
W2026/11728050
RRAP Work
25m65ch and 26m30ch
W2026/12080485
Survey Work
36m8ch and 36m65ch
W2026/12116357
OHL Work
40m74ch and 42m71ch
W2026/12075817
S&T Work
48m39ch and 50m45ch
W2026/11728186
P & D Maintenance
48m39ch and 50m22ch
W2026/11728049

1F_ARL_Derivative WON 18 2026/2027 Page B-216

1F_ARL_Derivative WON 18 - 2026/2027

page 222 of 387



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4291178 Repeated item, please see details under route MD101

Item 6

SUNDAY 02 AUGUST

Ref. No. P2026/4417789 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

North Wembley
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

Structures Work
9m60ch and 10m25ch
W2026/12007554

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

Vegetation Clearance
13m25ch and 14m55ch
W2026/12058343

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0645 SUN
913 to 920

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS45 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS46

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4251386 Repeated item, please see details under route MD101

Item
27

MONDAY 03 AUGUST

Ref. No. P2026/4251414 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
3m60ch and 17m58ch
W2026/11313642

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

Patrolling
4m20ch and 6m60ch
W2026/11390729
S&T Renewal
4m20ch and 17m30ch
W2026/11991352
S&T Maintenance
7m0ch and 17m58ch
W2026/11313857
Major Projects
8m60ch and 10m34ch
W2026/12056597
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK18 MD120 SM P4251414

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Repeated item, please see details under route MD101

Item
38

TUESDAY 04 AUGUST

Ref. No. P2026/4245667 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11664873

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11745984
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2026/11745859
Survey Work
6m70ch and 12m40ch
W2026/11746596
Patrolling
6m70ch and 12m40ch
W2026/11730892
S&T Renewal
6m70ch and 14m0ch
W2026/11991321
URFDO Inspections
6m70ch and 17m30ch
W2026/11746800
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2026/11746588
Major Projects
8m60ch and 10m34ch
W2026/12056598
Off Track Work
9m0ch and 12m40ch
W2026/11861561
Structures Work
12m35ch and 12m60ch
W2026/12075310
Survey Work
12m36ch and 17m30ch
W2026/11746604
Track Maintenance
12m36ch and 17m30ch
W2026/11745943

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 918 Complete

0100 TUE TO 0415 TUE
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK18 MD120 MT P4245667

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4297802 Repeated item, please see details under route MD101

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 05 AUGUST

Ref. No. P2026/4245668 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11664877

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11745958
Changing Sleepers & Timbers
6m70ch and 12m40ch
W2026/11745940
Survey Work
6m70ch and 12m40ch
W2026/11746597
Patrolling
6m70ch and 12m40ch
W2026/11730829
S&T Renewal
6m70ch and 14m0ch
W2026/11991360
URFDO Inspections
6m70ch and 17m30ch
W2026/11746801
S&T Maintenance
7m0ch and 17m30ch
W2026/11746589
Off Track Work
9m0ch and 12m40ch
W2026/11862609
Structures Work
12m35ch and 12m60ch
W2026/12076168
Track Maintenance
12m36ch and 17m30ch
W2026/11745892
Survey Work
12m36ch and 17m30ch
W2026/11746605

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 918 Complete

0100 WED TO 0415 WED
919 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK18 MD120 TW P4245668
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 84 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 05 AUGUST

Ref. No. P2026/4311164 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
85

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377864

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4245668 AND W2026/11730829 UNDER LINE HEADING MD120.

WEDNESDAY 05 to THURSDAY 06 AUGUST

Ref. No. P2026/4222768 Repeated item, please see details under route MD101

Item
89

THURSDAY 06 AUGUST

Ref. No. P2026/4245681 Repeated item, please see details under route MD101

Item
61

THURSDAY 06 to FRIDAY 07 AUGUST

Ref. No. P2026/4297803 Repeated item, please see details under route MD101

Item
66

FRIDAY 07 AUGUST

Ref. No. P2026/4222418 Possession Manager Protected Path

Item
86

Euston
and Camden Jn

Lines B and C
Protected Path

0045
FRI

to 0500
FRI

Euston Platforms 8 to 11
Protected Path

0045
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 86 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
Protected Path

0100
FRI

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
Protected Path

0100
FRI

to 0500
FRI

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC 3Q49HA

Additional Staff (MOMS, G/Staff) :-Train Planning to contact ARL to arrange moving unit from platform at Watford DC
to allow all recording to be completed

ARL Contact is Ian.Ross@Arrivarl.co.uk Item noted in PPS for this

ARL TO KEEP ONE PLATFORM FREE AT WATFORD JUNCTION FOR TEST TRAIN

ONE PLATFORM AT EUSTON TO BE KEPT CLEAR TO ALLOW REVERSALS.

GENERAL REMARKS
PROTECTED PATH FOR UTU026 - 3Q49HA- AND SCRUB SPRAY MPV CIRCUIT WCS200.

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 01 to SUNDAY 02 AUGUST

Ref. No. P2026/4291178 Repeated item, please see details under route MD101

Item 6

SUNDAY 02 to MONDAY 03 AUGUST

Ref. No. P2026/4251386 Repeated item, please see details under route MD101

Item
27

MONDAY 03 AUGUST

Ref. No. P2026/4251414 Repeated item, please see details under route MD120

Item
82

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Repeated item, please see details under route MD101

Item
38
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4251416 Repeated item, please see details under route MD101

Item
74

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4367457 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807317

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807317 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M21CH ON THE KGC AND 5M
10CH TO 5M25CH ON THE KGW

SATURDAY 01 AUGUST

Ref. No. P2026/4367475 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807495

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 03 AUGUST

Ref. No. P2026/4251414 Repeated item, please see details under route MD120

Item
82

MONDAY 03 to TUESDAY 04 AUGUST

Ref. No. P2026/4245680 Repeated item, please see details under route MD101

Item
38

TUESDAY 04 to WEDNESDAY 05 AUGUST

Ref. No. P2026/4297802 Repeated item, please see details under route MD101

Item
47

WEDNESDAY 05 AUGUST

Ref. No. P2026/4245668 Repeated item, please see details under route MD120

Item
84

THURSDAY 06 to FRIDAY 07 AUGUST

Ref. No. P2026/4297803 Repeated item, please see details under route MD101

Item
66

FRIDAY 07 to SATURDAY 08 AUGUST

Ref. No. P2026/4367479 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807318

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 02 AUGUST

Ref. No. P2026/4416817 Possession Manager Area Planning Croydon (NetOps)

Item
104

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0130
SUN

to 0730
SUN

Structures Examination
4m40ch and 5m77ch
W2026/12018639

Kensington Olympia Olympia Platform Loop
Possession

0130
SUN

to 0730
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0130
SUN

to 0730
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0130
SUN

to 0730
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0130
SUN

to 0730
SUN

OHL Inspection
4m40ch and 5m77ch
W2026/12069360
Major Projects HS2
5m50ch and 5m65ch
W2026/12138465

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0130 SUN TO 0730 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2344pts#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC326pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Up Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

GENERAL REMARKS
**ITEM APPEARS IN ANGLIA, LONDON MIDLAND,WALES AND WESTERN AND KENT/SUSSEX & HS1 WON
SUPPLEMENTS. ALL CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH ITEM THEY
ARE REFERRING TO**

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 01 AUGUST

Ref. No. P2026/4306665 Possession Manager Protected Path

Item
101

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2017
SAT

to 2023
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2023
SAT

to 2030
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 02 AUGUST

Ref. No. P2026/4261119 Possession Manager Route Business Wessex

Item
102

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0400
SUN

to 2100
SUN

Station Work
3m45ch and 4m3ch
W2026/11699484

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0400
SUN

to 2100
SUN

Platform 1/Up Ludgate
Possession

0400
SUN

to 2100
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0400
SUN

to 2100
SUN

Up Latchmere Curve
Possession

0400
SUN

to 2100
SUN

Structures Work
3m30ch and 3m48ch
W2026/12017454
Structures Examination
3m30ch and 3m50ch
W2026/12003667
Survey Work
3m33ch and 4m0ch
W2026/11712033
Litter / Graffiti Clearance
3m63ch and 4m0ch
W2026/11722220
Permanent Way Inspection
3m34ch and 4m3ch
W2026/11831199

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W686pts to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE SIDING.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 02 AUGUST

Ref. No. P2026/4416817 Possession Manager Area Planning Croydon (NetOps)

Item
103

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0130
SUN

to 0730
SUN

Structures Examination
4m40ch and 5m77ch
W2026/12018639

Kensington Olympia Olympia Platform Loop
Possession

0130
SUN

to 0730
SUN

OHL Inspection
4m40ch and 5m77ch
W2026/12069360
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 103 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0130
SUN

to 0730
SUN

North Pole Depot Stabling Roads Nos. 1-4
Sidings Possession

0130
SUN

to 0730
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0130
SUN

to 0730
SUN

Major Projects HS2
5m50ch and 5m65ch
W2026/12138465

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0130 SUN TO 0730 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.
806 ZZ Complete
Additional From of NPW01/28 on Stabling roads 1-4

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2344pts#(Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344pts# to Approach TVC326pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Up Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Stabling road 1-4 (North Pole Depot): Approach NP19/21/23/25

GENERAL REMARKS
**ITEM APPEARS IN ANGLIA, LONDON MIDLAND,WALES AND WESTERN AND KENT/SUSSEX & HS1 WON
SUPPLEMENTS. ALL CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH ITEM THEY
ARE REFERRING TO**

MONDAY 03 AUGUST

Ref. No. P2026/4268595 Possession Manager Area Planning Orpington (DU)

Item
104

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11718131

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Fulwell Jn Down
Protected Path

0224
TUE

to 0234
TUE

Fulwell Jn
and Strawberry Hill

Down Spur
Protected Path

0234
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0237
TUE

to 0240
TUE

Twickenham Platform 3
Protected Path

0240
TUE

to 0257
TUE

Twickenham
and Strawberry Hill

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0257
TUE

to 0303
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0400
TUE

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0406
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0449
TUE

to 0451
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 06 AUGUST

Ref. No. P2026/4348903 Possession Manager Wessex Inner

Item
113

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11831296

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 06 AUGUST

Ref. No. P2026/4348857 Possession Manager Wessex Inner

Item
114

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11831170

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4306717 Possession Manager Route Business Wessex

Item
115

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0458
FRI

to 0503
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0503
FRI

to 0509
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0509
FRI

to 0515
FRI

Twickenham Platform 5
Protected Path

0515
FRI

to 0516
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0516
FRI

to 0520
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0520
FRI

to 0537
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0537
FRI

to 0545
FRI

Addlestone Jn Down Chertsey
Protected Path

0545
FRI

to 0559
FRI

Addlestone Jn
and Byfleet Jn

All Lines
Protected Path

0559
FRI

to 0603
FRI

Byfleet Jn
and Woking

Down Slow
Protected Path

0603
FRI

to 0609
FRI

Woking Up Yard NO.1 Up Reception Road
Protected Path

0609
FRI

to 0616
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 07 AUGUST

Ref. No. P2026/4348888 Possession Manager Wessex Inner

Item
116

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11831181

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 02 AUGUST

Ref. No. P2026/4348840 Possession Manager Wessex Inner

Item
9

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2026/11831154

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 02 AUGUST

Ref. No. P2026/4261119 Possession Manager Route Business Wessex

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0400
SUN

to 2100
SUN

Station Work
3m45ch and 4m3ch
W2026/11699484

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0400
SUN

to 2100
SUN

Platform 1/Up Ludgate
Possession

0400
SUN

to 2100
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0400
SUN

to 2100
SUN

Up Latchmere Curve
Possession

0400
SUN

to 2100
SUN

Structures Work
3m30ch and 3m48ch
W2026/12017454
Structures Examination
3m30ch and 3m50ch
W2026/12003667
Survey Work
3m33ch and 4m0ch
W2026/11712033
Litter / Graffiti Clearance
3m63ch and 4m0ch
W2026/11722220
Permanent Way Inspection
3m34ch and 4m3ch
W2026/11831199

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W686pts to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE SIDING.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 02 AUGUST

Ref. No. P2026/4348786 Possession Manager Wessex Inner

Item
11

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2026/11831197

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116

SUNDAY 02 AUGUST

Ref. No. P2026/4348780 Possession Manager Wessex Inner

Item
12

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11831191

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

MONDAY 03 AUGUST

Ref. No. P2026/4349073 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11831614
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill
and Fulwell

Down Shepperton
Spur/Shepperton
Protected Path

0220
TUE

to 0224
TUE

Fulwell Jn Down
Protected Path

0224
TUE

to 0234
TUE

Fulwell Jn
and Strawberry Hill

Down Spur
Protected Path

0234
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0237
TUE

to 0240
TUE

Twickenham Platform 3
Protected Path

0240
TUE

to 0257
TUE

Twickenham
and Strawberry Hill

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0257
TUE

to 0303
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0400
TUE

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0406
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 06 AUGUST

Ref. No. P2026/4348857 Possession Manager Wessex Inner

Item
42

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11831170

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 06 to FRIDAY 07 AUGUST

Ref. No. P2026/4306595 Possession Manager Route Business Wessex

Item
163

Linford St Jn
and Nine Elms Jn

Up Waterloo Curve
Protected Path

2344
THU

to 2350
THU

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2350
THU

to 2358
THU

Waterloo Platform 18
Protected Path

2358
THU

to 0040
FRI

Waterloo
and Nine Elms Jn

Down Windsor Slow
Protected Path

0040
FRI

to 0044
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0044
FRI

to 0045
FRI

Sutton
and Epsom

Down Portsmouth
Protected Path

0118
FRI

to 0125
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0125
FRI

to 0132
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0132
FRI

to 0139
FRI

Effingham Jn
and Guildford

Down Cobham
Protected Path

0139
FRI

to 0152
FRI

Guildford
and Shalford Jn

Down Portsmouth
Protected Path

0152
FRI

to 0155
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 07 AUGUST

Ref. No. P2026/4303744 Possession Manager Wessex Inner

Item
85

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0050
FRI

to 0505
FRI

Track Maintenance
3m78ch and 9m20ch
W2026/11723052

Up Slow / Up Main Slow
Possession

0050
FRI

to 0505
FRI

Down Main Fast / Down Fast
Possession

0050
FRI

to 0505
FRI

Up Fast / Up Main Fast
Possession

0050
FRI

to 0505
FRI

Clapham Jn Up Main Loop
Possession

0050
FRI

to 0505
FRI

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0050
FRI

to 0505
FRI

Up Epsom
Possession

0050
FRI

to 0505
FRI

Survey Work
5m64ch and 6m29ch
W2026/12074441
Litter / Graffiti Clearance
7m9ch and 7m29ch
W2026/11722911

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W671pts to Approach W811pts
Up Slow/Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast/Down Fast: Beyond W669dia to Approach W812pts
Up Fast/Up Main Fast: Beyond W815pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 AND 2F02 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JUNCTION WITH P/4303505.

FRIDAY 07 AUGUST

Ref. No. P2026/4306717 Repeated item, please see details under route SW210

Item
173

FRIDAY 07 AUGUST

Ref. No. P2026/4348888 Possession Manager Wessex Inner

Item
44

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11831181
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 44 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 27 JULY to MONDAY 12 OCTOBER

Ref. No. P2026/4313313 Possession Manager Route Business Wessex

Item
164

Wandsworth Town Platform 3
Affected

0400
MON

to 0400
MON

Platform 4
Affected

1100
MON

to 1400
MON

TRAFFIC REMARKS
FROM 27TH JULY TO 12TH OCTOBER 2026, ACCESS FOR ALL LIFT WORKS WILL BE TAKING PLACE AT
WANDSWORTH TOWN STATION. SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION
PLATFORM 3, SERVICES CAN STILL PASS THROUGH THE STATION ON THE UP WINDSOR FAST. STOPPING
SERVICES IN THE UP DIRECTION MUST USE PLATFORM 4 DURING THIS PERIOD, APART FROM MONDAY
1100 TO 1400 SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION PLATFORM 4, DUE
TO MANDATORY PATROLLING TAKING PLACE. WHILST THE PATROLLING IS TAKING PLACE SERVICES WILL
RUN VIA THE UP WINDSOR FAST LINE.

FRIDAY 31 JULY to SATURDAY 01 AUGUST

Ref. No. P2026/4432369 Possession Manager Protected Path

Item
165

Reading Upper
Triangle Sidings
and Reading
(GW500)

Up Westbury
Protected Path

2225
FRI

to 2230
FRI

Reading Platform 8
Protected Path

2230
FRI

to 2235
FRI

Reading
and Swindon

Down Relief
Protected Path

2235
FRI

to 2353
FRI

Swindon
and Standish Jn

Down Kemble
Protected Path

2353
FRI

to 0034
SAT

Standish Jn
and Gloucester Yard
Jn

Up Charfield
Protected Path

0034
SAT

to 0044
SAT

Gloucester Yard Jn
and Gloucester

Down Curve
Protected Path

0044
SAT

to 0047
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 165 CONTINUED

Gloucester Platform 1
Protected Path

0047
SAT

to 0052
SAT

Gloucester
and Gloucester Yard
Jn

Up Main/Up Curve
Protected Path

0052
SAT

to 0054
SAT

Gloucester Yard Jn
and Westerleigh Jn

Down Charfield
Protected Path

0054
SAT

to 0139
SAT

Westerleigh Jn
and Filton Abbey
Wood

Down Badminton
Protected Path

0139
SAT

to 0145
SAT

Filton Abbey Wood
and Bristol Temple
Meads

Down Filton Main
Protected Path

0145
SAT

to 0152
SAT

Bristol Temple Meads Platform 15
Protected Path

0152
SAT

to 0257
SAT

Bristol Temple Meads
and Bristol Parkway

Up Filton
Protected Path

0257
SAT

to 0306
SAT

Bristol Parkway
and Westerleigh Jn

Up Badminton
Protected Path

0306
SAT

to 0311
SAT

Westerleigh Jn
and Route Boundary
Western/LNW(S)
Route

Up Charfield/Avoiding/Main
Protected Path

0311
SAT

to 0428
SAT

GENERAL REMARKS
Protected path for the passage of the weed sprayer MPV06 shift No: WST268

TRANSIT: Westbury Line Jn, Reading (RM), Reading High Level Jn, Tilehurst, Goring & Streatley, Didcot East Jn,
Didcot Parkway, Foxhall Jn Wantage Road (DRL) - Challow, TRANSIT: Uffington, Swindon, Kemble, St Marys LC,
Standish Jn, Gloucester Yard Jn, Gloucester (RM), Horton Road Jn (UCv) - Gloucester Yard Jn, TRANSIT: to
Standish Jn - Charfield, TRANSIT: Yate, Westerleigh Jn, Bristol Parkway, Filton Abbey Wood, Dr Days Jn, BRISTOL
TEMPLE MEADS (RM/OP), Bristol East Jn, Dr Days Jn, Horfield, Filton Abbey Wood, Bristol Parkway, Westerleigh
Jn, Yate, Charfield - Standish Jn - Gloucester Yard Jn, TRANSIT: Barnwood Jn, Cheltenham Spa (OP), Ashchurch,
Abbotswood Jn, Stoke Works Jn, Bromsgrove, Barnt Green Longbridge, Kings Norton (RM), Longbridge, Barnt
Green, Alvechurch, Weights Lane Jn - Redditch (RM), TRANSIT: Alvechurch, Barnt Green Longbridge, Kings Norton
(RM)

SATURDAY 01 AUGUST

Ref. No. P2026/4306665 Possession Manager Protected Path

Item
166

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2017
SAT

to 2023
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2023
SAT

to 2030
SAT
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1F_ARL_Derivative WON 18 2026-27  C4

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC ELECTRIC LINES)

BETWEEN SOUTH HAMPSTEAD STATION AND CAMDEN JN
FROM 0700 HOURS SUNDAY 2  ND   AUGUST 2026  

Signal WM902 on the UP DC Electric heading towards London will be converted to LED.

(C15047) (C/7501) (02/08/2026) (21)

QUEEN’S PARK
FROM 0700 HOURS TUESDAY 4  TH   AUGUST 2026  

Signal WS6 on the Down DC Electric (Up direction) on Queen’s Park platform 4 at mileage 3m 50ch will be converted to LED.
(C15047) (C/7500) (02/08/2026) (21)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

MODULE LNW(S) 2- EXCEPTIONALLY POOR RAIL ADHESION
Hard copy Sectional Appendix page 16

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: AMENDMENTS to the entry in the first table for MD120.
 
AMEND MD120 Exceptionally poor rail adhesion entry shown on hard copy page 16 to read as follows.

MD120 (CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES))
Location Line(s) Affected Mileage (Between)

Harrow & Wealdstone -
Carpenders Park

Down DC Electric 13 m 00 ch to 14 m 60 ch

Dated: 18/07/2026
(D23956) (18/07/2026) (19)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 
FROM 06:00 MONDAY 6TH JULY 2026 UNTIL 15:00 MONDAY 30TH NOVEMBER 2026

As part of the upcoming repair and strengthening works taking place on Lambeth Road structure (located at 0m1080y on the 
BML1 line) there will be a number of changes in the surroundings over the upcoming months. From 06:00 on Monday 6th July, 
there will be a scaffold birdcage installed on the underside of the structure at 0m1080y. Following the birdcage installation, there 
will be the installation of a top lift within the period stated above which will be installed under a line blockage.  Some of the 
features of this scaffold including the top lift will be visible to drivers above the parapet wall so prior notice is being provided.

There will be no impact to signal sighting because of this work. 
(D23931) (07/07/2026) (35)

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 
(D23889) (22/06/2026) (UFN)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed

(D23949) (17/07/2026) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)

DISCONNECTION NOTICE
***

DISCONNECTION SUMMARY
Start date 02/08/2026 Start time: 01:00
Finish date 02/08/2026 Finish Time: 04:00
Site contacts DARREN DAVIES Phone numbers 07710938507
Location Three Bridges NTBC GSM-R BSC11
Purpose of 
disconnection / 
Nature of work to 
be carried out

Emergency work to be done on the GSMR BSC network which will cause disruption to GSMR calls.

Reason/Justification:
To avoid uncontrolled BSC restarts, a controlled reset of BSC is needed before the timer reaches 994 
days.

Impact The cells below will drop any calls in progress during restart. Outage will be for around
30-60 minutes between 01:30 am and 05:00am. 

This will NOT affect SPT calls.

Suggested action: Try to re-establish the call once the upgrade is complete. 

Below you will see the cells that will be affected:
GSMR Site Code GSMR Site Name ELR Miles Yards Route

63 Acton Radio BOK5 1 474 A:Anglia

243 DOCK JUNCTION BOK1 4 880 A:Anglia

243 DOCK JUNCTION BOK1 4 880 A:Anglia

(D23896) (02/08/2026) (18)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

a) sand application manually operated during Brake Step 3;
b) sand application automatically delivered during Emergency Braking; and 
c) sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

a) that the manual sanding equipment has been operated; and
b) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

a) why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
b) the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
c) the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

Article I. place or maintain the signal in rear of the train at Danger; and
Article II. advise the Driver when the train is protected and record the information provided (on Bi-directional lines, 
protection must also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (26R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - 

(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 
(D23949) (18/07/2026) (UFN)
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