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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2024/
215621

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(24/26)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
223731

Haywards Heath Down
Loop

- 37m 53ch 37m 69ch 30mph
40mph

Track - Cyclic Top
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 53CH - 37M 69CH, 3201, VTB3 DUE TO CYCLIC TOP.

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
T2025/
224361

Battersea Park and
Factory Jn

Down
Atlantic

- 7m 18ch 6m 62ch 20mph Track - Other
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

TSR to mitigate low CRT / Hot weather

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
217401

Carshalton and
Streatham South Jn

- Up
Portsmouth

11m 31ch 10m 57ch 20mph Track - Renewals -
Plain Line
From 0400 Mon
28/07/25
PL Track Renewals
Kent
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/3987345 Possession Manager Network Operations Anglia

Item
16

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11140920

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Station Work
5m15ch and 10m25ch
W2025/11462418

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 31 JULY

Ref. No. P2025/3981029 Possession Manager Network Operations Anglia

Item
17

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11118075

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 1-12
Possession

0150
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0150
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0150
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11483400
OHL Work
0m0ch and 3m5ch
W2025/11358066
Mobile Maintenance Train
1m0ch and 3m0ch
W2025/11476382
Survey Work
2m65ch and 4m36ch
W2025/11477586
Station Work
4m25ch and 4m50ch
W2025/11484831
Station Work
5m12ch and 5m34ch
W2025/11484924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0150
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0150
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0150
THU

to 0430
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0150
THU

to 0355
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0150
THU

to 0355
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0150
THU

to 0355
THU

ISOLATION OF ELECTRICAL SECTIONS
0150 THU TO 0355 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-03

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0150 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

1F_ARL_Derivative WON 18 2025/2026 Page B-15

1F_ARL_Derivative WON 18 - 2025/2026

page 20 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0150 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-12 AT LIVERPOOL STREET FROM 0150 TO 0430
THU WITH PANTOGRAPHS LOWERED

FREIGHT TO DIVERT VIA T&H

(EASED FOR UTU105B)

GENERAL REMARKS
W/11476382 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM876328

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L202 SIGNAL ON THE UP
ELECTRIC

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L94 SIGNAL ON THE UP
ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 31 JULY

Ref. No. P2025/3988049 Possession Manager Network Operations Anglia

Item
18

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11140973

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0040
THU

to 0425
THU

Station Work
7m19ch and 7m38ch
W2025/11446301
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 31 JULY

Ref. No. P2025/3987627 Repeated item, please see details under route EA1011

Item
38

FRIDAY 01 AUGUST

Ref. No. P2025/3981046 Possession Manager Network Operations Anglia

Item
19

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11118242

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11483520
Survey Work
2m65ch and 4m36ch
W2025/11477756
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

TUESDAY 29 JULY

Ref. No. P2025/4191056 Repeated item, please see details under route EA1370

Item
248

TUESDAY 29 JULY

Ref. No. P2025/4114265 Repeated item, please see details under route EA1370

Item
247

WEDNESDAY 30 JULY

Ref. No. P2025/4114277 Repeated item, please see details under route EA1370

Item
249

THURSDAY 31 JULY

Ref. No. P2025/4114525 Repeated item, please see details under route EA1370

Item
252

FRIDAY 01 AUGUST

Ref. No. P2025/4114556 Repeated item, please see details under route EA1370

Item
253

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061715 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2210
SAT

to 0040
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 9m24ch
W2025/11366507

Kilburn High Road Up & Dn Goods Loop
Possession

2210
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2210
SAT

to 0645
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2210
SAT

to 0645
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2210
SAT

to 0645
SUN

OHL Work (Maintenance)
0m9ch and 1m0ch
W2025/11546422
Structures Work
0m16ch and 1m0ch
W2025/11437165
Move Materials
1m0ch and 1m68ch
W2025/11471718
Tunnel Work
2m42ch and 4m70ch
W2025/11441683
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2210
SAT

to 0645
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2210
SAT

to 0645
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2210
SAT

to 0645
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2210
SAT

to 0645
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2210
SAT

to 0645
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2210
SAT

to 0645
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Kentish Town West
and Brondesbury Park

Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Brondesbury Park
and Willesden
Junction High Level

Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Willesden Junction
High Level

Willesden Turnback Siding
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

S&T Maintenance
2m61ch and 8m0ch
W2025/11375290
Survey Work
2m61ch and 9m24ch
W2025/11375301
URFDO Inspections
2m61ch and 9m24ch
W2025/11375214
OHL Inspection
2m61ch and 9m24ch
W2025/11375217
Remove Rail Defects
5m20ch and 9m24ch
W2025/11375283
Structures Examination
5m25ch and 5m70ch
W2025/11489466
P & D Maintenance
5m60ch and 6m25ch
W2025/11362456
Patrolling
6m60ch and 7m61ch
W2025/11375288
S&T Maintenance
8m0ch and 9m24ch
W2025/11422665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2210 SAT TO 0835 SUN
AE 3 D, L, M
AE 4 C, D, E

2210 SAT TO 0645 SUN
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 11 N2
AH 12

0105 SUN TO 0625 SUN: AC-1CDEFHJK
ISOLATION REF...TN22

PROTECTION LIMITS
2210 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

2210 SAT TO 0645 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond NL216 pts# to Approach CS4B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS4A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
to Approach NL213 pts#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117# to Approach WM141
Up Fast: Beyond WM138 to Approach WM114#
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM345
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
2210 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.

2210 SAT TO 0645 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.

2210 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/3916824 Possession Manager Western Route Planning East

Item
196

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0900
SUN

In Connection With Engineering Work
2m25ch and 5m50ch
W2025/11168821

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0900
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0900
SUN

Ladbroke Grove
and Ealing Broadway

Down and Up Relief
Possession

2300
SAT

to 0900
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

2300
SAT

to 0900
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

2300
SAT

to 0900
SUN

S&C Unit Renewal (Maintenance
Only)
0m5ch and 2m70ch
W2025/11538660
Earthwork
0m8ch and 0m40ch
W2025/11461890
P-Way Maintenance
0m42ch and 4m71ch
W2025/10947953
Follow-Up Work
0m43ch and 4m50ch
W2025/11517197
Welding and Grinding
0m63ch and 6m63ch
W2025/11549665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

2300
SAT

to 0900
SUN

Back Line
Possession

2300
SAT

to 0900
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

2300
SAT

to 0900
SUN

Old Oak Common
Crossrail Depot

Washer Bypass Line
BLOCKED To Electric Trains

2300
SAT

to 0900
SUN

Ladbroke Grove
and Ealing Broadway

Down and Up Main
Possession

0115
SUN

to 0445
SUN

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0115
SUN

to 0800
SUN

Gunnersbury Jn
and Kensal Green Jn

Up Richmond/Up/Up North
London
Possession

0115
SUN

to 0800
SUN

Acton Wells Jn
and Neasden Jn

Down and Up Goods
Possession

0115
SUN

to 0800
SUN

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Possession

0115
SUN

to 0800
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0115
SUN

to 0800
SUN

HS2 ASPRO Major Projects
2m25ch and 3m31ch
W2025/11469798
Major Projects
2m25ch and 5m40ch
W2025/11106940
Major Projects
3m15ch and 5m37ch
W2025/11137347
S&T Work
3m30ch and 5m47ch
W2025/11150861
Earthwork
3m50ch and 4m21ch
W2025/11461941
Point Heater Maintenance
3m75ch and 5m42ch
W2025/11391030
Drainage Work
4m0ch and 5m46ch
W2025/11486037
Rail Testing and Lubrication
4m11ch and 5m20ch
W2025/11156170
P-Way Maintenance
4m60ch and 5m50ch
W2025/11439249
Patrolling
4m65ch and 5m30ch
W2025/11140388
Arc Repairs
4m70ch and 5m40ch
W2025/11516915
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0040 Sun to 0720 Sun
4809H,J
4810A,B,C,D,E1,E2,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K
101H,J,K,L
102A,B
*isolation spans into P2025/3916778*

2300 Sat to 0900 Sun
4809D,E,F,G,S,V1,V2,V3,YY,ZZ
4810E3,F
4822X
8001 Complete

0001 Sun to 0800 Sun
4809B,C
4810G,J
*isolation spans into P2025/3916792*

0150 Sun to 0430 Sun
4807 4808 Complete
8002 Complete
(BTET on Electrical Sections:
4809A,M,N,P,Q,R,X
4810K,W
4005E
4006A)
*isolation spans into P2025/3916778 & P2025/3916792*

0115 SUN TO 0800 SUN: AC-1Aa,Ab,B,AC-2E,Fa,Fb
ISOLATION REF...TN21ACT

0115 SUN TO 0800 SUN: 950,951
ISOLATION REF...TN20ACT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
1800 Sat to 2300 Sat
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

2300 Sat to 0115 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

0115 Sun to 0445 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Main: Beyond SN135# to Approach SN207
Up Main: Beyond SN204# to Approach SN120
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222pts# to GB5#
Up Richmond/Up/Up North London: AW108# to NL221pts#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0445 Sun to 0800 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222pts# to GB5#
Up Richmond/Up/Up North London: AW108# to NL221pts#
Down Goods: Beyond AW151#
Up Goods: Approach ACW28#
Down Southwest: Beyond WM623#
Up Southwest: Beyond WM743#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

0800 Sun to 0900 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

TRAFFIC REMARKS
TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.

Work Details = Maintenance Extended opportunity at Acton West, Poplars Electrification

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 27 JULY

Ref. No. P2025/3943268 Repeated item, please see details under route EA1320

Item
219

SUNDAY 27 JULY

Ref. No. P2025/4060726 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
1m57ch and 2m55ch
W2025/10879541

PROTECTION LIMITS
Down North London: NL1017 to NL1023
Up North London: NL1018 to NL1012

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3918296 Possession Manager Area Planning Croydon (NetOps)

Item
198

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0115
SUN

to 0300
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11015752

Kensington Olympia Olympia Platform Loop
Possession

0115
SUN

to 0300
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0115
SUN

to 0300
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0115
SUN

to 0300
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0115
SUN

to 0300
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0300
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0300
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0300
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0115
SUN

to 0300
MON

Pigs Hill Siding 2
Sidings Possession

0115
SUN

to 0300
MON

Major Projects
0m6ch and 0m18ch
W2025/11425756
Structures Examination
0m6ch and 5m77ch
W2025/11162331
PL Tamping
0m15ch and 1m48ch
W2025/11052407
Plain Line Heavy Refurb
0m15ch and 1m48ch
W2025/11052514
Other E&P Work
0m45ch and 4m15ch
W2025/11134173
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510018
Structures Examination
2m45ch and 3m42ch
W2025/11373358
S&C Medium Refurb
2m73ch and 4m20ch
W2025/11052700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC:ISOLATION OF SECTIONS
0050 SUN TO 0300 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN AT SIGNAL TVC682 ON THE UP WEST LONDON LINE BETWEEN IMPERIAL WHARF AND
LATCHMERE NO.2 JN.

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 28 JULY

Ref. No. P2025/4061795 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11159750
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11446894
P & D Maintenance
3m20ch and 17m58ch
W2025/11371481
S&T Maintenance
7m0ch and 17m58ch
W2025/11422667
Major Projects
8m0ch and 9m40ch
W2025/11462390

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 JULY

Ref. No. P2025/4092576 Possession Manager Western East IMDM

Item
200

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704902

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 28 JULY

Ref. No. P2025/4055736 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10880266

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 28 JULY

Ref. No. P2025/4055737 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10880408

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 29 JULY

Ref. No. P2025/3971799 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m5ch and 0m52ch
W2025/10880535

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Off Track Work
0m9ch and 0m40ch
W2025/10905118
URFDO Inspections
0m9ch and 0m40ch
W2025/10887863
Welding and Grinding
0m9ch and 0m40ch
W2025/10906483
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Survey Work
0m10ch and 0m35ch
W2025/10879309
OHL Work
0m63ch and 1m15ch
W2025/11427577
OHL Work
0m75ch and 1m60ch
W2025/11516959
Patrolling
1m7ch and 1m24ch
W2025/11327183
P & D Maintenance
1m10ch and 1m35ch
W2025/10891856
S&T Maintenance
1m10ch and 1m40ch
W2025/10884553
Station Work
1m50ch and 5m45ch
W2025/11399201
Follow-Up Work
3m70ch and 0m52ch
W2025/11076278
S&T Maintenance
4m64ch and 0m40ch
W2025/10886021

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AT-1,AT-1YY.AT-2
ISOLATION REF...TN19ACT

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1 (AMENDED)

PREP: T-20 to T-25 T-22 Dilapidation Survey M/T for Kensal Green Jn S&C

GENERAL REMARKS
W/10884553 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/10886021 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/11427577 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11516959 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE GOJ

TUESDAY 29 JULY

Ref. No. P2025/4100126 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
204

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050109

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072049
Track Maintenance
2m45ch and 4m20ch
W2025/11073078
S&T Maintenance
2m45ch and 8m0ch
W2025/11072925
Survey Work
2m45ch and 12m40ch
W2025/11073503
S&T Renewal
2m45ch and 17m58ch
W2025/11368600
URFDO Inspections
2m45ch and 17m58ch
W2025/11073864
P & D Maintenance
3m20ch and 17m58ch
W2025/11371682
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

Track Maintenance
4m20ch and 6m60ch
W2025/11073098
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073118
Patrolling
6m60ch and 12m40ch
W2025/11072086
S&T Maintenance
7m0ch and 17m58ch
W2025/11073328
Major Projects
8m0ch and 9m40ch
W2025/11462391
In Connection With Engineering Work
8m70ch and 12m45ch
W2025/11506424
Survey Work
12m40ch and 17m58ch
W2025/11073622
Track Maintenance
12m40ch and 17m58ch
W2025/11073138

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 29 JULY

Ref. No. P2025/4055762 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/10880303

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and Gunnersbury Jn

Down and Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Litter / Graffiti Clearance
9m76ch and 12m39ch
W2024/10970656

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230, 231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing On
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS, STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m5ch and 0m52ch
W2025/10880489

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Off Track Work
0m9ch and 0m40ch
W2025/10905119
URFDO Inspections
0m9ch and 0m40ch
W2025/10887868
Welding and Grinding
0m9ch and 0m40ch
W2025/10906484
Survey Work
0m10ch and 0m35ch
W2025/10879351
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

Structures Examination
0m57ch and 5m6ch
W2025/11342323
OHL Work
0m63ch and 1m15ch
W2025/11427518
S&T Maintenance
1m10ch and 1m40ch
W2025/10884554
Station Work
1m50ch and 5m45ch
W2025/11450111
Follow Up Tamping
3m70ch and 0m52ch
W2025/11076279
S&T Maintenance
4m64ch and 0m40ch
W2025/10886022

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED:AC-1,AC-2,AC-3,AC-4
ISOLATION REF...TN04

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675 #
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: T-20 to T-25 T-22 Dilapidation Survey T/W for Kensal Green Jn S&C

GENERAL REMARKS
W/10884554 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/1076279 TAMPER IN USE OTM837430
POSSESSION TO BE TAKEN AROUND TAMPER OTM837430 AT NL1047 SIGNAL ON THE DOWN NORTH
LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

W/10886022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/11342323 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 10CH ON GOJ
W/11427518 INCLUDES ADDITIONAL MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

WEDNESDAY 30 JULY

Ref. No. P2025/4043816 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072056

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

P & D Maintenance
2m45ch and 3m17ch
W2025/11460373
Track Maintenance
2m45ch and 4m20ch
W2025/11073079
S&T Maintenance
2m45ch and 8m0ch
W2025/11072926
Survey Work
2m45ch and 12m40ch
W2025/11073366
S&T Renewal
2m45ch and 17m58ch
W2025/11368430
URFDO Inspections
2m45ch and 17m58ch
W2025/11073865
Station Work
2m75ch and 16m72ch
W2025/11348462
P & D Maintenance
3m20ch and 17m58ch
W2025/11371683
Track Maintenance
4m20ch and 6m60ch
W2025/11073099
Patrolling
6m0ch and 12m40ch
W2025/11072236
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073119
S&T Maintenance
7m0ch and 17m58ch
W2025/11073409
Major Projects
8m0ch and 9m40ch
W2025/11462362
In Connection With Engineering Work
8m70ch and 12m45ch
W2025/11506376
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Track Maintenance
12m40ch and 17m58ch
W2025/11073139
Survey Work
12m40ch and 17m58ch
W2025/11073693
Off Track Work
14m60ch and 17m58ch
W2025/11280444

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 30 JULY

Ref. No. P2025/4055743 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/10880312

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and Gunnersbury Jn

Down and Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing Approach
AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS, STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 31 JULY

Ref. No. P2025/4055747 Repeated item, please see details under route EA1320

Item
226

THURSDAY 31 JULY

Ref. No. P2025/3971807 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m52ch
W2025/10880376

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Survey Work
1m7ch and 0m35ch
W2025/10879310
URFDO Inspections
1m7ch and 0m40ch
W2025/10887871
Off Track Work
1m7ch and 0m40ch
W2025/10905458
Welding and Grinding
1m7ch and 0m40ch
W2025/10906451
S&T Maintenance
1m10ch and 1m40ch
W2025/10884555
Station Work
1m50ch and 5m45ch
W2025/11450186
Follow-Up Work
3m70ch and 0m52ch
W2025/11076280
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

S&T Maintenance
4m64ch and 0m40ch
W2025/10886023

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: T-20 to T-25 T-22 Dilapidation Survey W/Th for Kensal Green Jn S&C

GENERAL REMARKS
W/10884555 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/10886023 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

THURSDAY 31 JULY

Ref. No. P2025/4043817 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071922

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073080
S&T Maintenance
2m45ch and 8m0ch
W2025/11072927
Survey Work
2m45ch and 12m40ch
W2025/11073504
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

URFDO Inspections
2m45ch and 17m58ch
W2025/11074040
S&T Renewal
2m45ch and 17m58ch
W2025/11368500
Station Work
2m75ch and 16m72ch
W2025/11348538
P & D Maintenance
3m20ch and 17m58ch
W2025/11371684
Track Maintenance
4m20ch and 6m60ch
W2025/11073100
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073120
S&T Maintenance
7m0ch and 17m58ch
W2025/11073485
Track Maintenance
12m40ch and 17m58ch
W2025/11073140
Survey Work
12m40ch and 17m58ch
W2025/11073728

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#.
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 31 JULY

Ref. No. P2025/4092588 Possession Manager Western East IMDM

Item
211

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705261

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 31 JULY

Ref. No. P2025/4055745 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10880352

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 31 JULY

Ref. No. P2025/4055764 Possession Manager Anglia IMDM Tottenham Hale

Item
213

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11141037

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

1F_ARL_Derivative WON 18 2025/2026 Page B-74

1F_ARL_Derivative WON 18 - 2025/2026

page 79 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 31 JULY

Ref. No. P2025/4055766 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10880419

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m52ch
W2025/10880444

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Follow-Up Work
0m0ch and 0m52ch
W2025/11076431
URFDO Inspections
0m5ch and 0m40ch
W2025/10887874
Off Track Work
0m9ch and 0m40ch
W2025/10905120
Welding and Grinding
0m9ch and 0m40ch
W2025/10906485
Survey Work
0m10ch and 0m35ch
W2025/10879352
OHL Work
0m23ch and 1m57ch
W2025/11506556
S&T Maintenance
1m10ch and 1m40ch
W2025/10884556
Structures Examination
1m30ch and 2m60ch
W2025/11441418
Station Work
1m50ch and 5m45ch
W2025/11450187
S&T Maintenance
4m64ch and 0m40ch
W2025/10885977

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1 (AMENDED)

PREP: T-20 to T-25 T-22 Dilapidation Survey Th/F for Kensal Green Jn S&C

GENERAL REMARKS
W/10885977 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/10884556 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/11506556 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE GOJ

FRIDAY 01 AUGUST

Ref. No. P2025/4102944 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
216

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11071929

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073081
S&T Maintenance
2m45ch and 8m0ch
W2025/11072928
Survey Work
2m45ch and 12m40ch
W2025/11073590
S&T Renewal
2m45ch and 17m58ch
W2025/11368501
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 216 CONTINUED

URFDO Inspections
2m45ch and 17m58ch
W2025/11074042
Station Work
2m75ch and 16m72ch
W2025/11348539
P & D Maintenance
3m20ch and 17m58ch
W2025/11371732
Track Maintenance
4m20ch and 6m60ch
W2025/11073101
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073121
S&T Maintenance
7m0ch and 17m58ch
W2025/11073486
Track Maintenance
12m40ch and 17m58ch
W2025/11073141
Survey Work
12m40ch and 17m58ch
W2025/11073729
Off Track Work
14m60ch and 17m58ch
W2025/11280313

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Possession Manager Protected Path

Item
217

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Upper Holloway
and Gospel Oak Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Richmond

Down North
London/Down/Down Richmond
Protected Path

2200
FRI

to 0600
SAT

Richmond
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 00:08, ARRIVES FERME PARK GBRF ROAD 11 03:08. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061711 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
218

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
1m45ch and 7m61ch
W2025/10860840

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Track Maintenance
1m45ch and 4m20ch
W2025/10860964
URFDO Inspections
1m45ch and 7m61ch
W2025/10862282
OHL Inspection
1m45ch and 7m61ch
W2025/10862451
S&T Maintenance
1m45ch and 7m61ch
W2025/10861639
Survey Work
1m45ch and 7m61ch
W2025/10862196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 218 CONTINUED

Arc Repairs
4m20ch and 7m61ch
W2025/10861575
Track Maintenance
5m20ch and 7m61ch
W2025/11115640

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: POSSESSION NOT TO EXTEND INTO EUSTON DUE TO PROTECTED PATH P2025/4173643.

SUNDAY 27 JULY

Ref. No. P2025/3943268 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2025/11384581

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10880247
Survey Work
2m0ch and 3m0ch
W2025/11014136
Tamping
2m25ch and 3m0ch
W2025/11128711
Structures Work (Track Off)
2m60ch and 2m75ch
W2025/11486553
URFDO Inspections
3m20ch and 4m40ch
W2025/10887723
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 219 CONTINUED

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
3m70ch and 3m0ch
W2025/10880386
Off Track Work
4m40ch and 3m0ch
W2025/10905498
Welding and Grinding
4m40ch and 3m0ch
W2025/10906320
P & D Maintenance
4m40ch and 5m11ch
W2025/10891741
Structures Examination
4m70ch and 3m70ch
W2025/11427978
Survey Work
4m70ch and 5m5ch
W2025/11482702
S&T Points
5m16ch and 2m35ch
W2025/10886135
Survey Work
5m30ch and 2m0ch
W2025/11014135

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 430H,431MN
ISOLATION REF...TN15

0200 SUN TO 0845 SUN: 438,439,IN-1
ISOLATION REF...TN14 SEE IPF FOR DETAILS

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105# pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/10886135 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 30CH ON THE BOK2

W/11128711 TAMPER IN USE OTM835933
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1247 SIGNAL ON THE DOWN NORTH LONDON

W/11384581 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 / 0M 51CH
TO 0M 44CH ON THE CRF2

ISOLATION REF...TN14 IS ALSO IN P2025/3826344
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 27 JULY

Ref. No. P2025/4065980 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10991058

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

In Connection With Isolation
Arrangements
3m5ch and 3m64ch
W2025/11486566
Survey Work
3m20ch and 3m40ch
W2025/11482855

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10991058 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3943262 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2230
SUN

to 0435
MON

Track Maintenance
4m53ch and 3m20ch
W2025/10880539

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2230
SUN

to 0435
MON

URFDO Inspections
3m20ch and 4m40ch
W2025/10887725
OHL Work (Maintenance)
4m40ch and 3m20ch
W2025/11469125
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

2230
SUN

to 0435
MON

Highbury and Islington
and Dalston Junction

Down and Up East London Line
Possession

2230
SUN

to 0435
MON

Off Track Work
4m40ch and 3m20ch
W2025/10905499
P & D Maintenance
4m40ch and 3m20ch
W2025/10891833
Welding and Grinding
4m40ch and 3m20ch
W2025/10906512
S&T Maintenance
4m53ch and 2m6ch
W2025/10887500

ISOLATION OF ELECTRICAL SECTIONS
2230 SUN TO 0435 MON: 438ABCY,439DEF
ISOLATION REF...TN16

CURRENT WILL BE AFFECTED DC SECTIONS: L949, L950 USING DC ISOLATION PROCEDURE B

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#
Down East London Line: Temporary Buffer Stops (Highbury & Islington Transfer Line) to Approach EL339#
Up East London Line: Beyond EL334# to Buffer Stop Highbury & Islington

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 6A

GENERAL REMARKS
W/11469125 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 17CH TO 3M 35CH ON THE ELL

CURRENT WILL BE AFFECTED DC SECTIONS: L949, L950 USING DC ISOLATION PROCEDURE B

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/4061782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
223

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Tunnel Work
2m42ch and 5m52ch
W2025/11441764

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Preparatory Work
4m0ch and 5m52ch
W2025/11230093
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

OHL Inspection
1m45ch and 7m61ch
W2025/11370075
S&T Maintenance
1m45ch and 7m61ch
W2025/11159747

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/4218182 Repeated item, please see details under route EA1160

Item
98

MONDAY 28 JULY

Ref. No. P2025/4230091 Possession Manager Network Rail / High Speed

Item
224

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11486793

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 224 CONTINUED

HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 28 to TUESDAY 29 JULY

Ref. No. P2025/4218220 Repeated item, please see details under route EA1380

Item
261

TUESDAY 29 JULY

Ref. No. P2025/3971799 Repeated item, please see details under route EA1310

Item
203

TUESDAY 29 JULY

Ref. No. P2025/4230286 Possession Manager Railscape Limited

Item
225

Caledonian Road and
Barnsbury
and Highbury and
Islington

Down North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
3m65ch and 4m5ch
W2025/11486554

Camden Road East
Jn
and Westbourne
Road Jn

Up North London Reversible
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1227 to NL613 pts
Up North London Reversible: NL611 pts to NL608B pts

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Repeated item, please see details under route EA1310

Item
206

THURSDAY 31 JULY

Ref. No. P2025/3971807 Repeated item, please see details under route EA1310

Item
209
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 31 JULY

Ref. No. P2025/4055747 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10880482

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Repeated item, please see details under route EA1310

Item
215

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3943262 Repeated item, please see details under route EA1320

Item
222

MONDAY 28 JULY

Ref. No. P2025/4123408 Possession Manager Cleshar Contract Services

Item
227

Dalston Junction
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 231 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 27 JULY

Ref. No. P2025/4065980 Repeated item, please see details under route EA1320

Item
221

MONDAY 28 to TUESDAY 29 JULY

Ref. No. P2025/4218220 Repeated item, please see details under route EA1380

Item
261

THURSDAY 31 JULY

Ref. No. P2025/3971669 Repeated item, please see details under route EA1280

Item
193

FRIDAY 01 AUGUST

Ref. No. P2025/3971657 Repeated item, please see details under route EA1280

Item
194

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4218021 Possession Manager Protected Path

Item
233

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 233 CONTINUED

Harringay Park Jn
and Junction Road Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Carlton Road Jn

Down Tottenham
Protected Path

2200
FRI

to 0600
SAT

Cricklewood Curve Jn
and Dudding Hill Jn

Down Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Acton Wells Jn

Down Cricklewood
Protected Path

2200
FRI

to 0600
SAT

Acton Wells Jn
and Acton Canal
Wharf Jn

Up Goods
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Willesden No.7 Jn
and Acton Canal
Wharf Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Dudding Hill Jn

Up Goods/Up
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Cricklewood
Curve Jn

Up Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:40, ARRIVES FERME PARK GBRF ROAD 11 05:45. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

SATURDAY 26 JULY

Ref. No. P2025/4114245 Possession Manager Anglia IMDM Romford

Item
241

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Maintenance
3m20ch and 5m0ch
W2025/11142292

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 241 CONTINUED

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond S30

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4118254 Possession Manager Network Operations East Midlands

Item
242

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

2345
SAT

to 0700
SUN

Tunnel Examination
0m6ch and 2m11ch
W2025/11064519

PROTECTION LIMITS
Down Tottenham: Beyond WH433# to Approach Fixed Crossing Approach WH766 Pts#
Up Tottenham: Beyond WH767 Pts# to Approach UH1066#

TRAFFIC REMARKS
NO BOOKED TRAFFIC.

SUNDAY 27 JULY

Ref. No. P2025/4116881 Possession Manager Network Operations Anglia

Item
243

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
Possession

0035
SUN

to 0830
SUN

Structures Examination
0m50ch and 5m60ch
W2025/11437117

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0830
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0830
SUN

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

0035
SUN

to 0830
SUN

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0830
SUN

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0035
SUN

to 0830
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

S&T Work
2m45ch and 3m0ch
W2025/11457257
Remove Rail Defects
3m60ch and 5m0ch
W2025/11463004

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...TN06
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 243 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303# to S74#pts
Up T&H / Up Reception: S75#A pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Approach K2114 # pts
Up/Down Seven Sisters Chord : Beyond S16#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN PLATFORM 3 AT GOSPEL OAK

GENERAL REMARKS
W/11437117 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 25CH TO 0M 08CH ON THE HPW

SUNDAY 27 JULY

Ref. No. P2025/4212897 Possession Manager Protected Path

Item
244

South Tottenham
West Jn
and Barking Station
Jn

Down T&H
Protected Path

0001
SUN

to 0115
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Protected Path

0001
SUN

to 0115
SUN

GENERAL REMARKS
PROTECTED PATH IN CONJUNCTION WITH PT817278 6T63 WORKING IN P/4012393

SUNDAY 27 JULY

Ref. No. P2025/4228007 Possession Manager CK Rail Solutions

Item
245

Walthamstow Queens
Road
and Wanstead Park

Down and Up T&H
Line Blockage +Detonators

0120
SUN

to 0850
SUN

Structures Work
9m75ch and 10m50ch
W2025/11478907

PROTECTION LIMITS
Down T&H: S23 to L903
Up T&H: L904 to S22

SUNDAY 27 JULY

Ref. No. P2025/4229840 Possession Manager Anglia IMDM Romford

Item
246

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage +Detonators

0100
SUN

to 0845
SUN

Remove Rail Defects
11m20ch and 12m20ch
W2025/11484813

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0100
SUN

to 0845
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334

MONDAY 28 to TUESDAY 29 JULY

Ref. No. P2025/4218220 Repeated item, please see details under route EA1380

Item
261

TUESDAY 29 JULY

Ref. No. P2025/3971799 Repeated item, please see details under route EA1310

Item
203

TUESDAY 29 JULY

Ref. No. P2025/4114265 Possession Manager Anglia IMDM Romford

Item
247

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
3m20ch and 5m0ch
W2025/11142340

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Technical Inspection
3m65ch and 4m20ch
W2025/11369592

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond K2114A pts

TUESDAY 29 JULY

Ref. No. P2025/4191056 Possession Manager South Rail Systems Alliance

Item
248

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between
Trains)+Detonators

0040
TUE

to 0520
TUE

Preparatory Work
5m55ch and 7m53ch
W2025/11418918

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0040
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between
Trains)+Detonators

0040
TUE

to 0520
TUE

Technical Inspection
5m62ch and 5m71ch
W2025/11369635
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 248 CONTINUED

PROTECTION LIMITS
Down T&H: S13 to S23
Up T&H: S22 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Repeated item, please see details under route EA1310

Item
206

WEDNESDAY 30 JULY

Ref. No. P2025/4114277 Possession Manager Anglia IMDM Romford

Item
249

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
3m20ch and 5m0ch
W2025/11142265

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond S30

WEDNESDAY 30 JULY

Ref. No. P2025/4191059 Possession Manager Anglia IMDM Romford

Item
250

Wanstead Park
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Technical Inspection
11m50ch and 12m5ch
W2025/11369657

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0040
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L920 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/4095334 Possession Manager Transport for London

Item
251

Barking Station Jn
and Barking

Single
Line Blockage +Detonators

0100
WED

to 0515
WED

Off Track Work
13m12ch and 13m53ch
W2025/11069681

PROTECTION LIMITS
Single: UR906 to UR2203 pts

THURSDAY 31 JULY

Ref. No. P2025/3971807 Repeated item, please see details under route EA1310

Item
209

THURSDAY 31 JULY

Ref. No. P2025/4114525 Possession Manager Anglia IMDM Romford

Item
252

Harringay Park Jn
and Blackhorse Road

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
4m50ch and 6m50ch
W2025/11142376

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
THU

to 0500
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: S9 to S21
Up T&H: S20 to S6
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Repeated item, please see details under route EA1310

Item
215

FRIDAY 01 AUGUST

Ref. No. P2025/4114556 Possession Manager Anglia IMDM Romford

Item
253

Harringay Park Jn
and Blackhorse Road

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
4m50ch and 6m50ch
W2025/11142488
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 253 CONTINUED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S9 to S21
Up T&H: S20 to S6
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Repeated item, please see details under route EA1310

Item
217

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 26 JULY

Ref. No. P2025/4187401 Possession Manager Transport for London

Item
254

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11358767

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney Jn

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11360280
Track Maintenance
5m50ch and 6m43ch
W2025/11458643
Patrolling
6m19ch and 8m20ch
W2025/11219450
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 26 JULY

Ref. No. P2025/4188343 Possession Manager Transport for London

Item
278

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11360634

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 26 JULY

Ref. No. P2025/4114247 Possession Manager Anglia IMDM Romford

Item
279

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2025/11142420

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Point Heater Maintenance
10m0ch and 10m57ch
W2025/11356132

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2238 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

SATURDAY 26 JULY

Ref. No. P2025/4114246 Possession Manager Anglia IMDM Romford

Item
280

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Point Heater Maintenance
10m0ch and 10m30ch
W2025/11355980

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Dagenham Dock Down Sidings
Sidings Possession

0100
SAT

to 0500
SAT

Dagenham Cold Storage Siding
Sidings Possession

0100
SAT

to 0500
SAT

Ford Freight Depot Sidings
Sidings Possession

0100
SAT

to 0500
SAT

S&T Points
10m0ch and 11m40ch
W2025/11142252
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 280 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

SATURDAY 26 JULY

Ref. No. P2025/4230864 Possession Manager Railscape Limited

Item
281

Purfleet Down and Up Tilbury
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Off Track Work
17m55ch and 18m25ch
W2025/11487075

PROTECTION LIMITS
Down Tilbury: UR661 to UR667
Up Tilbury: UR2271A pts to UR2267A pts

SATURDAY 26 to MONDAY 28 JULY

Ref. No. P2025/4012393 Possession Manager Network Operations Anglia

Item
282

Barking Tilbury Line
Jn East
and West Thurrock Jn

Up Tilbury
Possession

2350
SAT

to 0035
SUN

C11 Rerail Resleeper Reballast - Trax
7m56ch and 12m63ch
W2025/10984182

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

2350
SAT

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

2350
SAT

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

2350
SAT

to 0300
MON

Barking Riverside Platform 2
Possession

2350
SAT

to 0300
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

2350
SAT

to 0300
MON

Ripple Lane Down Ripple Lane Chord
Possession

2350
SAT

to 0300
MON

Up Ripple Lane Chord
Possession

2350
SAT

to 0300
MON

OHL Work
7m56ch and 9m19ch
W2025/11438857
Structures Work
7m65ch and 8m60ch
W2025/11399083
Remove Rail Defects
7m70ch and 12m63ch
W2025/11358773
S&T Maintenance
7m70ch and 12m63ch
W2025/11142270
Technical Inspection
8m30ch and 10m28ch
W2025/11367747
Station Work
10m55ch and 12m68ch
W2025/11426412
URFDO Inspections
12m68ch and 15m11ch
W2025/11555103
Off Track Work
12m69ch and 15m11ch
W2025/11369844
LC Work
15m16ch and 20m10ch
W2025/11038027
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

FMC Connecting Line
Possession

2350
SAT

to 0300
MON

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

2350
SAT

to 0300
MON

Headshunt
Sidings Possession

2350
SAT

to 0300
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

2350
SAT

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

2350
SAT

to 0300
MON

Stora Sidings H7 & H8
Sidings Possession

2350
SAT

to 0300
MON

Purfleet Purfleet Long Sidings
Sidings Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and West Thurrock Jn

Down Tilbury
Possession

0035
SUN

to 0130
SUN

Barking Tilbury Line
Jn East
and Grays C/End

Up Tilbury
Possession

0035
SUN

to 0130
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0300
MON

Barking Riverside Platform 1
Possession

0035
SUN

to 0300
MON

Ripple Lane Stora Sidings
Sidings Possession

0035
SUN

to 0300
MON

Dagenham Dock Dagenham Cold Storage Siding
Sidings Possession

0035
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Grays C/End

Down and Up Tilbury
Possession

0130
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0130
SUN

to 0640
SUN

Grays Platform 3
Possession

0130
SUN

to 0640
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0130
SUN

to 0640
SUN

Grays Seabrook Sidings
Sidings Possession

0130
SUN

to 0640
SUN

OHL Inspection
15m65ch and 18m59ch
W2025/11369898
Point Heater Maintenance
16m0ch and 16m30ch
W2025/11356073
Patrolling
16m0ch and 18m66ch
W2025/11366995
S&T Maintenance
18m60ch and 20m10ch
W2025/11371741
Patrolling
18m76ch and 20m20ch
W2025/11367084
OHL Inspection
19m23ch and 20m10ch
W2025/11369921
Patrolling
20m25ch and 27m0ch
W2025/11366977
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

South Tottenham East
Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
BLOCKED To A/C Electric
Trains

0130
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0130
SUN

to 0640
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0130
SUN

to 0640
SUN

Barking Tilbury Line
Jn East
and West Thurrock Jn

Down and Up Tilbury
Possession

0640
SUN

to 0010
MON

West Thurrock Jn
and Grays C/End

Up Tilbury
BLOCKED To A/C Electric
Trains

0640
SUN

to 0010
MON

Barking Tilbury Line
Jn East
and Stanford-le-Hope

Down and Up Tilbury
Possession

0010
MON

to 0300
MON

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Possession

0010
MON

to 0420
MON

Grays Platform 3
Possession

0010
MON

to 0420
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

West Thurrock Jn
and Stanford-le-Hope

Down and Up Tilbury
Possession

0300
MON

to 0420
MON

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0300 MON: 532AB,533CDE
ISOLATION REF...T-14/TN13

0130 SUN TO 0640 SUN: 540,541,512,513,530,531
ISOLATION REF...T14/TN12
**********************
SUPERSEDED FORM B REQ AT 0640 SUN
**********************
0640 SUN TO 0300 MON: 530,531
ISOLATION REF...T14/TN12A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

PROTECTION LIMITS
2350 SAT TO 0035 SUN
Up Tilbury/Up Goods/Departure Line: UR2282# pts to UR2210# pts
Down Goods: UR2223B pts to Buffer Stops
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1,2,3/Down Ripple Lane Chord: Beyond UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

0035 TO 0130 SUN
Down Tilbury/Down Goods: UR2212# pts to UR2278# pts
Up Tilbury/Up Goods/Departure Line: UR2292# pts to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1,2,3/Down Ripple Lane Chord: Beyond UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

0130 TO 0640 SUN
Down Tilbury/Down Goods: UR611# to UR675#
Up Tilbury/Up Goods/Departure Line: UR680 to UR610#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1,2,3/Down Ripple Lane Chord: Beyond UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865# to Buffer Stops Platform 3 (Grays)

0640 SUN TO 0010 MON
Down Tilbury/Down Goods: UR2212# pts to UR2278# pts
Up Tilbury/Up Goods/Departure Line: UR2282# pts to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1,2,3/Down Ripple Lane Chord: Beyond UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840

0010 TO 0300 MON
Down Tilbury/Down Goods: UR2212# pts to UR719#
Up Tilbury/Up Goods/Departure Line: UR7222# to UR2210# pts
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Sidings 1,2,3/Down Ripple Lane Chord: Beyond UR834
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842/UR840
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865# to Buffer Stops Platform 3 (Grays)
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR882#

0300 TO 0420 MON
Down Tilbury: UR669# to UR719#
Up Tilbury: UR722# to UR670#
Up & Down Ockendon/Third Line/Platform 3 (Grays):UR865# to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR882#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

TRAFFIC REMARKS
C2C SERVICES: FROM 0640 SUN TO 0010 MON, UP OCKENDON SERVICES ARE TO RUN OVER UR2292 PTS,
UR2291 PTS, GRAYS PLATFORM 2, UR920, THIRD LINE AND THEN PROCEED TOWARDS WEST THURROCK
JUNCTION. DOWN OCKENDON SERVICES TO COME OFF THE UP & DOWN OCKENDON SINGLE AND ON TO
THE DOWN TILBURY TO WAIT AT UR671 BEFORE PROCEEDING INTO PLATFORM 2 AT GRAYS.

FREIGHT SERVICES TO BE DIVERTED VIA OCKENDON

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR ARL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM & UPMINSTER
FOR C2C

ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6L48

ARL 2J37 TO RUN AS PER WTT ON THE DOWN TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT BARKING
RIVERSIDE

NO TRAINS TO BE STABLED ON THE DOWN AND UP GOODS, DEPARTURE LINE, RECEPTION LINE, RIPPLE
LANE SIDINGS NO 1 AND NO 2, HEAD SHUNT, DOWN THROUGH SIDING, STORA SIDINGS H7 & H8, UP &
DOWN CONNECTING LINE AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 SAT
NO TRAINS TO BE STABLED ON THE STORA SIDINGS FROM 0035 SUN

ARL TO STABLE IN BARKING RIVERSIDE PLATFORMS 1 AND 2
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1 0130 SUN TO 0640
SUN
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
0130 SUN TO 0300 MON

NO ACCESS AVAILABLE TO RIPPLE LANE, DAGENHAM DOCK OR PURFLEET SIDINGS

CD Track: Ripple Lane Up Goods
CD Enhancements: Kennedy Road Footbridge

GENERAL REMARKS
W/10984182 ENGINEERING TRAINS IN USE PT817281 6T62/PT817278 6T63
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT UR807 SIGNAL ON THE DOWN GOODS
TAMPER IN USE OTM817338

W/11038027 TAMPER IN USE OTM868675
POSSESSION TO BE GIVEN UP AROUND TAMPER STANDING AT UR663 SIGNAL ON THE DOWN TILBURY
DEEP WHARF/JURGENS BARRIERS TO BE MANNED (AUREOS TO SUPPLY STAFF)
MARKERBOARD MILEAGES
0035 SUN-0130 SUN
15M16CH-18M75CH DOWN TLL
15M16CH-19M65CH UP TLL
0130 SUN-0640 SUN
15M16CH-20M20CH DOWN/UP TLL
6M45CH-19M70CH UPG
0640 SUN-0010 MON
15M16CH-18M75CH DOWN/UP TLL
0010 MON-0300 MON
15M16CH-20M10CH DOWN/UP TLL
6M45CH-19M70CH UPG
0300 MON-0420 MON
19M00CH-20M20CH DOWN/UP TLL
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/4188361 Possession Manager Transport for London

Item
291

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2025/11360570

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

WEDNESDAY 30 JULY

Ref. No. P2025/4187353 Possession Manager Anglia IMDM Romford

Item
292

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11358513

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Sidings Possession

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

WEDNESDAY 30 JULY

Ref. No. P2025/4114299 Possession Manager South Rail Systems Alliance

Item
293

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

Follow-Up Work
8m60ch and 9m30ch
W2025/11150946

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

Up Goods
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

S&T Points
10m0ch and 11m40ch
W2025/11142254
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 293 CONTINUED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

Dagenham Dock Down Sidings
Sidings Possession

0100
WED

to 0500
WED

Dagenham Cold Storage Siding
Sidings Possession

0100
WED

to 0500
WED

Ford Freight Depot Sidings
Sidings Possession

0100
WED

to 0500
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

0100
WED

to 0500
WED

Reception Line
Sidings Possession

0100
WED

to 0500
WED

Sidings 1-2
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR2223B pts
Up Goods/Departure Line(Ripple Lane): Approach UR806

WEDNESDAY 30 JULY

Ref. No. P2025/4191707 Possession Manager Anglia IMDM Romford

Item
294

West Thurrock Jn
and Grays C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
18m60ch and 20m0ch
W2025/11371743

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Grays Platform 3
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Seabrook Sidings
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Tilbury: UR665 to UR675
Up Tilbury: UR674 to UR666
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 305 CONTINUED

LN165 HARRINGAY PARK JN TO HARRINGAY JN

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4218021 Possession Manager Protected Path

Item
65

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Junction Road Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Carlton Road Jn

Down Tottenham
Protected Path

2200
FRI

to 0600
SAT

Cricklewood Curve Jn
and Dudding Hill Jn

Down Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Acton Wells Jn

Down Cricklewood
Protected Path

2200
FRI

to 0600
SAT

Acton Wells Jn
and Acton Canal
Wharf Jn

Up Goods
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Willesden No.7 Jn
and Acton Canal
Wharf Jn

Up & Down Acton Branch
Protected Path

2200
FRI

to 0600
SAT

Acton Canal Wharf Jn
and Dudding Hill Jn

Up Goods/Up
Protected Path

2200
FRI

to 0600
SAT

Dudding Hill Jn
and Cricklewood
Curve Jn

Up Cricklewood Curve
Protected Path

2200
FRI

to 0600
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Protected Path

2200
FRI

to 0600
SAT

Junction Road Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 23:40, ARRIVES FERME PARK GBRF ROAD 11 05:45. PLEASE CHECK
TRUST FOR EXACT TIMINGS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

SATURDAY 26 JULY

Ref. No. P2025/4114245 Possession Manager Anglia IMDM Romford

Item
66

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Maintenance
3m20ch and 5m0ch
W2025/11142292

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond S30

SUNDAY 27 JULY

Ref. No. P2025/4116881 Possession Manager Network Operations Anglia

Item
67

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
Possession

0035
SUN

to 0830
SUN

Structures Examination
0m50ch and 5m60ch
W2025/11437117

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0035
SUN

to 0830
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0830
SUN

Harringay Park Jn
and Harringay Jn

Harringay Curve
Possession

0035
SUN

to 0830
SUN

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0830
SUN

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0035
SUN

to 0830
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

S&T Work
2m45ch and 3m0ch
W2025/11457257
Remove Rail Defects
3m60ch and 5m0ch
W2025/11463004

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...TN06

PROTECTION LIMITS
Down T&H: NL1303# to S74#pts
Up T&H / Up Reception: S75#A pts to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Approach K2114 # pts
Up/Down Seven Sisters Chord : Beyond S16#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN PLATFORM 3 AT GOSPEL OAK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 67 CONTINUED

GENERAL REMARKS
W/11437117 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 25CH TO 0M 08CH ON THE HPW

TUESDAY 29 JULY

Ref. No. P2025/4114265 Possession Manager Anglia IMDM Romford

Item
68

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
3m20ch and 5m0ch
W2025/11142340

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Technical Inspection
3m65ch and 4m20ch
W2025/11369592

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond K2114A pts

WEDNESDAY 30 JULY

Ref. No. P2025/4114277 Possession Manager Anglia IMDM Romford

Item
69

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
3m20ch and 5m0ch
W2025/11142265

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: UH1062 to S11
Up T&H/Up Reception: S10 to UH1061
Harringay Curve: Beyond S30

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Possession Manager Protected Path

Item
70

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
FRI

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 70 CONTINUED

Upper Holloway
and Gospel Oak Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Richmond

Down North
London/Down/Down Richmond
Protected Path

2200
FRI

to 0600
SAT

Richmond
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 00:08, ARRIVES FERME PARK GBRF ROAD 11 03:08. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061711 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
1m45ch and 7m61ch
W2025/10860840

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Track Maintenance
1m45ch and 4m20ch
W2025/10860964
Survey Work
1m45ch and 7m61ch
W2025/10862196
URFDO Inspections
1m45ch and 7m61ch
W2025/10862282
S&T Maintenance
1m45ch and 7m61ch
W2025/10861639
OHL Inspection
1m45ch and 7m61ch
W2025/10862451
Arc Repairs
4m20ch and 7m61ch
W2025/10861575
Track Maintenance
5m20ch and 7m61ch
W2025/11115640
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

Searchlight Lane Jn
and Yarnfield Junction

Down and Up Norton Bridge
Possession

2320
FRI

to 0550
SAT

Rail Lubricators
139m20ch and 148m20ch
W2025/11047981

ISOLATION OF ELECTRICAL SECTIONS
2320 Fri to 0550 Sat
CW 19, 20 COMPLETE
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5655, NS4333
Up Slow, Up Norton Bridge: Beyond SC5656, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 26 JULY

Ref. No. P2025/4173643 Repeated item, please see details under route MD120

Item
76

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061714 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11393092

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

S&T Renewal
0m0ch and 0m40ch
W2025/11441069
URFDO Inspections
0m0ch and 2m34ch
W2025/11366505
Track Survey
0m0ch and 2m34ch
W2025/11366504
OHL Inspection
0m0ch and 2m34ch
W2025/11366506
S&T Maintenance
0m0ch and 2m34ch
W2025/11366503
Remove Rail Defects
0m0ch and 2m34ch
W2025/11122637

1F_ARL_Derivative WON 18 2025/2026 Page B-138

1F_ARL_Derivative WON 18 - 2025/2026

page 143 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16 Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Up Primrose Hill, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16 Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 7 AND UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.
WMT TO USE AN ADDITONAL PLATFORM FOR STABLING DUE TO EXTENDED NBS.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.

NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061812 Possession Manager Network Rail / High Speed

Item
5

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11122642

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4061714 AND W2025/11393092 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061715 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2210
SAT

to 0040
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 9m24ch
W2025/11366507

Kilburn High Road Up & Dn Goods Loop
Possession

2210
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2210
SAT

to 0645
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2210
SAT

to 0645
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2210
SAT

to 0645
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2210
SAT

to 0645
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2210
SAT

to 0645
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2210
SAT

to 0645
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2210
SAT

to 0645
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2210
SAT

to 0645
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2210
SAT

to 0645
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

OHL Work (Maintenance)
0m9ch and 1m0ch
W2025/11546422
Structures Work
0m16ch and 1m0ch
W2025/11437165
Move Materials
1m0ch and 1m68ch
W2025/11471718
Tunnel Work
2m42ch and 4m70ch
W2025/11441683
S&T Maintenance
2m61ch and 8m0ch
W2025/11375290
OHL Inspection
2m61ch and 9m24ch
W2025/11375217
Survey Work
2m61ch and 9m24ch
W2025/11375301
URFDO Inspections
2m61ch and 9m24ch
W2025/11375214
Remove Rail Defects
5m20ch and 9m24ch
W2025/11375283
Structures Examination
5m25ch and 5m70ch
W2025/11489466
P & D Maintenance
5m60ch and 6m25ch
W2025/11362456
Patrolling
6m60ch and 7m61ch
W2025/11375288
S&T Maintenance
8m0ch and 9m24ch
W2025/11422665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Kentish Town West
and Brondesbury Park

Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Brondesbury Park
and Willesden
Junction High Level

Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Willesden Junction
High Level

Willesden Turnback Siding
BLOCKED To A/C Electric
Trains

0105
SUN

to 0645
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
2210 SAT TO 0835 SUN
AE 3 D, L, M
AE 4 C, D, E

2210 SAT TO 0645 SUN
AH 5 K1, M, N, P, Q, R1, V1, T1, X
AH 11 N2
AH 12

0105 SUN TO 0625 SUN: AC-1CDEFHJK
ISOLATION REF...TN22

PROTECTION LIMITS
2210 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

2210 SAT TO 0645 SUN
Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms 1
to 7, Down City: Beyond NL216 pts# to Approach CS4B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS4A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
to Approach NL213 pts#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117# to Approach WM141
Up Fast: Beyond WM138 to Approach WM114#
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM345
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

1F_ARL_Derivative WON 18 2025/2026 Page B-142

1F_ARL_Derivative WON 18 - 2025/2026

page 147 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2210 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.

2210 SAT TO 0645 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.

2210 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061747 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2055
SAT

to 1200
SUN

P & D Maintenance
10m2ch and 12m45ch
W2025/11424841

Watford Junction Platform 10
Possession

2055
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2055
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2055
SAT

to 1200
SUN

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0055
SUN

to 0735
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0055
SUN

to 0645
SUN

OHL Work
16m20ch and 21m25ch
W2025/11125949
Vegetation Clearance
17m45ch and 21m25ch
W2025/11438607
OHL Work
23m70ch and 25m69ch
W2025/11486618
Track Maintenance
23m70ch and 25m69ch
W2025/11366509
S&T Maintenance
9m69ch and 25m69ch
W2025/11369940
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 JULY

Ref. No. P2025/4199457 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
36

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2300
MON

to 0515
TUE

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11377566
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11469686
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11488763

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4043813 AND W2025/11377619 AND W2025/11469607 AND
W2025/10845493 UNDER LINE HEADING MD101.

TUESDAY 29 JULY

Ref. No. P2025/4043805 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Track Maintenance
0m0ch and 2m34ch
W2025/11122658

Euston
and Camden Jn

Line A
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn South

Line X
Possession

0010
TUE

to 0550
TUE

Euston Platforms 8 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11260567
URFDO Inspections
0m0ch and 1m42ch
W2025/11370571
OHL Inspection
0m0ch and 1m42ch
W2025/11370576
Remove Rail Defects
0m0ch and 1m42ch
W2025/11538601
Survey Work
0m0ch and 1m42ch
W2025/11370479
S&T Maintenance
0m0ch and 1m42ch
W2025/11370563
Patrolling
0m0ch and 1m45ch
W2025/11065474
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 29 JULY

Ref. No. P2025/4043810 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
TUE

to 0520
TUE

Track Maintenance
81m11ch and 84m40ch
W2025/11141132

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0120
TUE

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0520
TUE

Rugby Platform 3
Possession

0020
TUE

to 0520
TUE

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
TUE

to 0520
TUE

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
TUE

to 0520
TUE

Hillmorton Jn
and Brandon HABD

Down Northampton / Down
Coventry
Possession

0120
TUE

to 0520
TUE

Rugby Trent Valley Jn
and Brandon HABD

Up Coventry
Possession

0120
TUE

to 0520
TUE

OHL Work
81m11ch and 83m65ch
W2025/11147496
Drainage Inspection
81m11ch and 84m40ch
W2025/11487942
Arc Repairs
82m0ch and 84m40ch
W2025/11142228
Track Maintenance
96m20ch and 96m78ch
W2025/10815589
Track Maintenance
3m45ch and 9m53ch
W2025/10903799
Changing Sleepers & Timbers
3m45ch and 9m53ch
W2025/11456572
Welding and Grinding
3m45ch and 9m53ch
W2025/10996662

1F_ARL_Derivative WON 18 2025/2026 Page B-172

1F_ARL_Derivative WON 18 - 2025/2026

page 177 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/4102218 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Track Maintenance
0m0ch and 2m34ch
W2025/11122578

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11370564
OHL Inspection
0m0ch and 1m42ch
W2025/11370682
Survey Work
0m0ch and 1m42ch
W2025/11370567
URFDO Inspections
0m0ch and 1m42ch
W2025/11370572
Patrolling
0m0ch and 1m45ch
W2025/11065475

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/4102851 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
WED

to 0520
WED

Track Maintenance
81m11ch and 84m40ch
W2025/11141069

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0120
WED

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0520
WED

Rugby Platform 3
Possession

0020
WED

to 0520
WED

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
WED

to 0520
WED

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
WED

to 0520
WED

Hillmorton Jn
and Brandon HABD

Down Northampton / Down
Coventry
Possession

0120
WED

to 0520
WED

Rugby Trent Valley Jn
and Brandon HABD

Up Coventry
Possession

0120
WED

to 0520
WED

OHL Work
81m11ch and 83m65ch
W2025/11147474
Drainage Inspection
81m11ch and 84m40ch
W2025/11487894
Arc Repairs
82m0ch and 84m40ch
W2025/11142229
Track Maintenance
96m20ch and 96m78ch
W2025/10815590
Changing Sleepers & Timbers
3m45ch and 9m53ch
W2025/11456652
Track Maintenance
3m45ch and 9m53ch
W2025/10815768
S&T Work
3m45ch and 9m53ch
W2025/11017441
Welding and Grinding
3m45ch and 9m53ch
W2025/10996663
Follow-Up Work
5m41ch and 9m42ch
W2025/11151048
S&T Work
96m20ch and 96m78ch
W2025/11016564
S&T Work
84m20ch and 84m40ch
W2025/11142174
Prep for RDT
89m5ch and 90m25ch
W2025/11180606
URFDO Inspections
90m40ch and 96m78ch
W2025/10962048

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0520 WED
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 31 JULY

Ref. No. P2025/4102187 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 2m34ch
W2025/11122579

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2025/11260688
OHL Inspection
0m0ch and 1m42ch
W2025/11370512
S&T Maintenance
0m0ch and 1m42ch
W2025/11370565
Survey Work
0m0ch and 1m42ch
W2025/11370568
URFDO Inspections
0m0ch and 1m42ch
W2025/11370573
Patrolling
0m0ch and 1m45ch
W2025/11065476

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 31 JULY

Ref. No. P2025/4043811 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
THU

to 0520
THU

Arc Repairs
82m0ch and 84m60ch
W2025/11142331

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0120
THU

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0520
THU

Rugby Platform 3
Possession

0020
THU

to 0520
THU

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
THU

to 0520
THU

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
THU

to 0520
THU

Hillmorton Jn
and Brandon HABD

Down Northampton / Down
Coventry
Possession

0120
THU

to 0520
THU

Rugby Trent Valley Jn
and Brandon HABD

Up Coventry
Possession

0120
THU

to 0520
THU

OHL Work
82m16ch and 83m30ch
W2025/11147582
Track Maintenance
96m20ch and 96m78ch
W2025/10815636
S&T Work
3m45ch and 9m53ch
W2025/11017489
Welding and Grinding
3m45ch and 9m53ch
W2025/10996664
Track Maintenance
3m45ch and 9m53ch
W2025/10903801
Changing Sleepers & Timbers
3m45ch and 9m53ch
W2025/11456573
Follow-Up Work
5m41ch and 9m42ch
W2025/11151049
S&T Work
96m20ch and 96m78ch
W2025/11016567
Prep for RDT
83m50ch and 84m40ch
W2025/11492039
Survey Work
83m50ch and 84m40ch
W2025/11496391
S&T Work
84m20ch and 84m40ch
W2025/11142224
URFDO Inspections
90m40ch and 96m78ch
W2025/10962049

ISOLATION OF ELECTRICAL SECTIONS
0020 THU TO 0520 THU
PN 6 C, D, E, F
PN 8 D, E, F, G, H
PN-AF 6A

1F_ARL_Derivative WON 18 2025/2026 Page B-189

1F_ARL_Derivative WON 18 - 2025/2026

page 194 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 26 JULY

Ref. No. P2025/4173643 Possession Manager Protected Path

Item
76

Euston
and Camden Jn

Lines B and C
Protected Path

0100
SAT

to 0500
SAT

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
SAT

to 0500
SAT

Watford Junction Platform 1
Protected Path

0100
SAT

to 0500
SAT

TRAFFIC REMARKS
1 X DC ELECTRIC PLATFORM AT WATFORD JN TO REMAIN CLEAR TO REVERSE WEED SPRAY MPV.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061714 Repeated item, please see details under route MD101

Item 4

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061747 Repeated item, please see details under route MD101

Item 7

SUNDAY 27 JULY

Ref. No. P2025/4225525 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harrow and
Wealdstone
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 0645
SUN

Structures Work
12m35ch and 12m50ch
W2025/11469070

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 0645
SUN

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0645 SUN
917 to 918

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS518A pts to Bufferstops Watford Junction Platforms
1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS520
pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

MONDAY 28 JULY

Ref. No. P2025/4061795 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11159750

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11446894
P & D Maintenance
3m20ch and 17m58ch
W2025/11371481
S&T Maintenance
7m0ch and 17m58ch
W2025/11422667
Major Projects
8m0ch and 9m40ch
W2025/11462390

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 JULY

Ref. No. P2025/4043807 Repeated item, please see details under route MD101

Item
33

TUESDAY 29 JULY

Ref. No. P2025/4043805 Repeated item, please see details under route MD101

Item
37

1F_ARL_Derivative WON 18 2025/2026 Page B-201

1F_ARL_Derivative WON 18 - 2025/2026

page 206 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 29 JULY

Ref. No. P2025/4100126 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050109

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072049
Track Maintenance
2m45ch and 4m20ch
W2025/11073078
S&T Maintenance
2m45ch and 8m0ch
W2025/11072925
Survey Work
2m45ch and 12m40ch
W2025/11073503
URFDO Inspections
2m45ch and 17m58ch
W2025/11073864
S&T Renewal
2m45ch and 17m58ch
W2025/11368600
P & D Maintenance
3m20ch and 17m58ch
W2025/11371682
Track Maintenance
4m20ch and 6m60ch
W2025/11073098
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073118
Patrolling
6m60ch and 12m40ch
W2025/11072086
S&T Maintenance
7m0ch and 17m58ch
W2025/11073328
Major Projects
8m0ch and 9m40ch
W2025/11462391
In Connection With Engineering Work
8m70ch and 12m45ch
W2025/11506424
Track Maintenance
12m40ch and 17m58ch
W2025/11073138
Survey Work
12m40ch and 17m58ch
W2025/11073622

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 29 to WEDNESDAY 30 JULY

Ref. No. P2025/4102222 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 30 JULY

Ref. No. P2025/4102218 Repeated item, please see details under route MD101

Item
46

WEDNESDAY 30 JULY

Ref. No. P2025/4043816 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072056

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

P & D Maintenance
2m45ch and 3m17ch
W2025/11460373
Track Maintenance
2m45ch and 4m20ch
W2025/11073079
S&T Maintenance
2m45ch and 8m0ch
W2025/11072926
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Survey Work
2m45ch and 12m40ch
W2025/11073366
S&T Renewal
2m45ch and 17m58ch
W2025/11368430
URFDO Inspections
2m45ch and 17m58ch
W2025/11073865
Station Work
2m75ch and 16m72ch
W2025/11348462
P & D Maintenance
3m20ch and 17m58ch
W2025/11371683
Track Maintenance
4m20ch and 6m60ch
W2025/11073099
Patrolling
6m0ch and 12m40ch
W2025/11072236
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073119
S&T Maintenance
7m0ch and 17m58ch
W2025/11073409
Major Projects
8m0ch and 9m40ch
W2025/11462362
In Connection With Engineering Work
8m70ch and 12m45ch
W2025/11506376
Track Maintenance
12m40ch and 17m58ch
W2025/11073139
Survey Work
12m40ch and 17m58ch
W2025/11073693
Off Track Work
14m60ch and 17m58ch
W2025/11280444

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 30 JULY

Ref. No. P2025/4198278 Possession Manager LNW Route Business Stonebridge Park

Item
81

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139115

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4043816 AND W2025/11073119.

WEDNESDAY 30 to THURSDAY 31 JULY

Ref. No. P2025/4102223 Repeated item, please see details under route MD101

Item
49

THURSDAY 31 JULY

Ref. No. P2025/4102187 Repeated item, please see details under route MD101

Item
55

THURSDAY 31 JULY

Ref. No. P2025/4043817 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071922

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073080
S&T Maintenance
2m45ch and 8m0ch
W2025/11072927
Survey Work
2m45ch and 12m40ch
W2025/11073504
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

URFDO Inspections
2m45ch and 17m58ch
W2025/11074040
S&T Renewal
2m45ch and 17m58ch
W2025/11368500
Station Work
2m75ch and 16m72ch
W2025/11348538
P & D Maintenance
3m20ch and 17m58ch
W2025/11371684
Track Maintenance
4m20ch and 6m60ch
W2025/11073100
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073120
S&T Maintenance
7m0ch and 17m58ch
W2025/11073485
Track Maintenance
12m40ch and 17m58ch
W2025/11073140
Survey Work
12m40ch and 17m58ch
W2025/11073728

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#.
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 31 JULY to FRIDAY 01 AUGUST

Ref. No. P2025/4102224 Repeated item, please see details under route MD101

Item
58
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 01 AUGUST

Ref. No. P2025/4102188 Repeated item, please see details under route MD101

Item
64

FRIDAY 01 AUGUST

Ref. No. P2025/4102944 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11071929

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073081
S&T Maintenance
2m45ch and 8m0ch
W2025/11072928
Survey Work
2m45ch and 12m40ch
W2025/11073590
S&T Renewal
2m45ch and 17m58ch
W2025/11368501
URFDO Inspections
2m45ch and 17m58ch
W2025/11074042
Station Work
2m75ch and 16m72ch
W2025/11348539
P & D Maintenance
3m20ch and 17m58ch
W2025/11371732
Track Maintenance
4m20ch and 6m60ch
W2025/11073101
Remove Rail Defects
6m60ch and 12m40ch
W2025/11073121
S&T Maintenance
7m0ch and 17m58ch
W2025/11073486
Track Maintenance
12m40ch and 17m58ch
W2025/11073141
Survey Work
12m40ch and 17m58ch
W2025/11073729
Off Track Work
14m60ch and 17m58ch
W2025/11280313

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 25 to SATURDAY 26 JULY

Ref. No. P2025/4061711 Repeated item, please see details under route MD101

Item 1

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061714 Repeated item, please see details under route MD101

Item 4

SUNDAY 27 JULY

Ref. No. P2025/3943268 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2025/11384581

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2025/10880247
Survey Work
2m0ch and 3m0ch
W2025/11014136
Tamping
2m25ch and 3m0ch
W2025/11128711
Structures Work (Track Off)
2m60ch and 2m75ch
W2025/11486553
URFDO Inspections
3m20ch and 4m40ch
W2025/10887723
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 91 CONTINUED

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
3m70ch and 3m0ch
W2025/10880386
Off Track Work
4m40ch and 3m0ch
W2025/10905498
Welding and Grinding
4m40ch and 3m0ch
W2025/10906320
P & D Maintenance
4m40ch and 5m11ch
W2025/10891741
Structures Examination
4m70ch and 3m70ch
W2025/11427978
Survey Work
4m70ch and 5m5ch
W2025/11482702
S&T Points
5m16ch and 2m35ch
W2025/10886135
Survey Work
5m30ch and 2m0ch
W2025/11014135

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 430H,431MN
ISOLATION REF...TN15

0200 SUN TO 0845 SUN: 438,439,IN-1
ISOLATION REF...TN14 SEE IPF FOR DETAILS

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105# pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/10886135 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 30CH ON THE BOK2

W/11128711 TAMPER IN USE OTM835933
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1247 SIGNAL ON THE DOWN NORTH LONDON

W/11384581 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 / 0M 51CH
TO 0M 44CH ON THE CRF2

ISOLATION REF...TN14 IS ALSO IN P2025/3826344
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/4061782 Repeated item, please see details under route MD101

Item
24

MONDAY 28 JULY

Ref. No. P2025/4061795 Repeated item, please see details under route MD120

Item
78

TUESDAY 29 JULY

Ref. No. P2025/4100126 Repeated item, please see details under route MD120

Item
79

WEDNESDAY 30 JULY

Ref. No. P2025/4043816 Repeated item, please see details under route MD120

Item
80

THURSDAY 31 JULY

Ref. No. P2025/4043817 Repeated item, please see details under route MD120

Item
82

FRIDAY 01 AUGUST

Ref. No. P2025/4102944 Repeated item, please see details under route MD120

Item
83

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

MONDAY 28 JULY

Ref. No. P2025/4061795 Repeated item, please see details under route MD120

Item
78
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

TUESDAY 29 JULY

Ref. No. P2025/3971799 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m5ch and 0m52ch
W2025/10880535

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

URFDO Inspections
0m9ch and 0m40ch
W2025/10887863
Welding and Grinding
0m9ch and 0m40ch
W2025/10906483
Off Track Work
0m9ch and 0m40ch
W2025/10905118
Survey Work
0m10ch and 0m35ch
W2025/10879309
OHL Work
0m63ch and 1m15ch
W2025/11427577
OHL Work
0m75ch and 1m60ch
W2025/11516959
Patrolling
1m7ch and 1m24ch
W2025/11327183
P & D Maintenance
1m10ch and 1m35ch
W2025/10891856
S&T Maintenance
1m10ch and 1m40ch
W2025/10884553
Station Work
1m50ch and 5m45ch
W2025/11399201
Follow-Up Work
3m70ch and 0m52ch
W2025/11076278
S&T Maintenance
4m64ch and 0m40ch
W2025/10886021

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AT-1,AT-1YY.AT-2
ISOLATION REF...TN19ACT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 92 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1 (AMENDED)

PREP: T-20 to T-25 T-22 Dilapidation Survey M/T for Kensal Green Jn S&C

GENERAL REMARKS
W/10884553 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/10886021 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/11427577 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

W/11516959 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE GOJ

TUESDAY 29 JULY

Ref. No. P2025/4100126 Repeated item, please see details under route MD120

Item
79

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m5ch and 0m52ch
W2025/10880489

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Off Track Work
0m9ch and 0m40ch
W2025/10905119
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

URFDO Inspections
0m9ch and 0m40ch
W2025/10887868
Welding and Grinding
0m9ch and 0m40ch
W2025/10906484
Survey Work
0m10ch and 0m35ch
W2025/10879351
Structures Examination
0m57ch and 5m6ch
W2025/11342323
OHL Work
0m63ch and 1m15ch
W2025/11427518
S&T Maintenance
1m10ch and 1m40ch
W2025/10884554
Station Work
1m50ch and 5m45ch
W2025/11450111
Follow Up Tamping
3m70ch and 0m52ch
W2025/11076279
S&T Maintenance
4m64ch and 0m40ch
W2025/10886022

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED:AC-1,AC-2,AC-3,AC-4
ISOLATION REF...TN04

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675 #
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: T-20 to T-25 T-22 Dilapidation Survey T/W for Kensal Green Jn S&C

GENERAL REMARKS
W/10884554 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/1076279 TAMPER IN USE OTM837430
POSSESSION TO BE TAKEN AROUND TAMPER OTM837430 AT NL1047 SIGNAL ON THE DOWN NORTH
LONDON

W/10886022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/11342323 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 10CH ON GOJ
W/11427518 INCLUDES ADDITIONAL MILEAGE OF 0M00CH TO 0M05CH ON THE GOJ

WEDNESDAY 30 JULY

Ref. No. P2025/4043816 Repeated item, please see details under route MD120

Item
80

THURSDAY 31 JULY

Ref. No. P2025/3971807 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Gospel Oak
and Acton Wells Jn

Down and Up North London
Possession

0040
THU

to 0530
THU

Track Maintenance
1m7ch and 0m52ch
W2025/10880376

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
THU

to 0530
THU

Gospel Oak Platform 3
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
THU

to 0530
THU

Survey Work
1m7ch and 0m35ch
W2025/10879310
URFDO Inspections
1m7ch and 0m40ch
W2025/10887871
Off Track Work
1m7ch and 0m40ch
W2025/10905458
Welding and Grinding
1m7ch and 0m40ch
W2025/10906451
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

S&T Maintenance
1m10ch and 1m40ch
W2025/10884555
Station Work
1m50ch and 5m45ch
W2025/11450186
Follow-Up Work
3m70ch and 0m52ch
W2025/11076280
S&T Maintenance
4m64ch and 0m40ch
W2025/10886023

PROTECTION LIMITS
Down North London: NL1007# to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1008#
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: T-20 to T-25 T-22 Dilapidation Survey W/Th for Kensal Green Jn S&C

GENERAL REMARKS
W/10884555 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/10886023 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

THURSDAY 31 JULY

Ref. No. P2025/4043817 Repeated item, please see details under route MD120

Item
82
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m52ch
W2025/10880444

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0040
FRI

to 0530
FRI

Follow-Up Work
0m0ch and 0m52ch
W2025/11076431
URFDO Inspections
0m5ch and 0m40ch
W2025/10887874
Off Track Work
0m9ch and 0m40ch
W2025/10905120
Welding and Grinding
0m9ch and 0m40ch
W2025/10906485
Survey Work
0m10ch and 0m35ch
W2025/10879352
OHL Work
0m23ch and 1m57ch
W2025/11506556
S&T Maintenance
1m10ch and 1m40ch
W2025/10884556
Structures Examination
1m30ch and 2m60ch
W2025/11441418
Station Work
1m50ch and 5m45ch
W2025/11450187
S&T Maintenance
4m64ch and 0m40ch
W2025/10885977

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0530 FRI: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 95 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1 (AMENDED)

PREP: T-20 to T-25 T-22 Dilapidation Survey Th/F for Kensal Green Jn S&C

GENERAL REMARKS
W/10885977 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB & 05M
10CH TO 5M 15CH ON THE KGW & 00M 00CH TI 00M 20CH ON THE KGC

W/10884556 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 10CH TO 00M 25CH ON THE GOJ

W/11506556 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 52CH ON THE GOJ

FRIDAY 01 AUGUST

Ref. No. P2025/4102944 Repeated item, please see details under route MD120

Item
83

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4215340 Possession Manager AmcoGiffen .

Item
96

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

2210
SAT

to 0645
SUN

Structures Work
0m55ch and 0m79ch
W2025/11437393

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2025/4061715 AND W2025/11437165 UNDER LINE HEADING MD101.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4251636 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
97

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

2210
SAT

to 0645
SUN

In Connection With Engineering Work
0m55ch and 0m69ch
W2025/11551567

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

ITEM 97 CONTINUED

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAIN LINE SCC WILLESDEN PANEL C
WORK
STATION.
SIDINGS POSSESION TO BE READ IN CONJUNCTION WITH P2025/4061715 AND W2025/11546422.

SATURDAY 26 to SUNDAY 27 JULY

Ref. No. P2025/4061715 Repeated item, please see details under route MD101

Item 6

TUESDAY 29 JULY

Ref. No. P2025/3971799 Repeated item, please see details under route MD150

Item
92

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Repeated item, please see details under route MD150

Item
93

THURSDAY 31 JULY

Ref. No. P2025/3971807 Repeated item, please see details under route MD150

Item
94

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Repeated item, please see details under route MD150

Item
95

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3918296 Possession Manager Area Planning Croydon (NetOps)

Item
98

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0115
SUN

to 0300
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11015752

Kensington Olympia Olympia Platform Loop
Possession

0115
SUN

to 0300
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0115
SUN

to 0300
MON

Major Projects
0m6ch and 0m18ch
W2025/11425756
Structures Examination
0m6ch and 5m77ch
W2025/11162331

1F_ARL_Derivative WON 18 2025/2026 Page B-218

1F_ARL_Derivative WON 18 - 2025/2026

page 223 of 371



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 98 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0115
SUN

to 0300
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0115
SUN

to 0300
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0300
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0300
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0300
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0115
SUN

to 0300
MON

Pigs Hill Siding 2
Sidings Possession

0115
SUN

to 0300
MON

PL Tamping
0m15ch and 1m48ch
W2025/11052407
Plain Line Heavy Refurb
0m15ch and 1m48ch
W2025/11052514
Other E&P Work
0m45ch and 4m15ch
W2025/11134173
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510018
Structures Examination
2m45ch and 3m42ch
W2025/11373358
S&C Medium Refurb
2m73ch and 4m20ch
W2025/11052700

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC:ISOLATION OF SECTIONS
0050 SUN TO 0300 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 98 CONTINUED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN AT SIGNAL TVC682 ON THE UP WEST LONDON LINE BETWEEN IMPERIAL WHARF AND
LATCHMERE NO.2 JN.

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

TUESDAY 29 JULY

Ref. No. P2025/3971799 Repeated item, please see details under route MD150

Item
92

WEDNESDAY 30 JULY

Ref. No. P2025/3971929 Repeated item, please see details under route MD150

Item
93

THURSDAY 31 JULY

Ref. No. P2025/3971807 Repeated item, please see details under route MD150

Item
94

FRIDAY 01 AUGUST

Ref. No. P2025/3971938 Repeated item, please see details under route MD150

Item
95

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3909173 Repeated item, please see details under route SO500

Item
153
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 27 to MONDAY 28 JULY

Ref. No. P2025/3918296 Possession Manager Area Planning Croydon (NetOps)

Item
101

Falcon Jn
and Mitre Bridge Jn

Down/Up West London
Possession

0115
SUN

to 0300
MON

Track Maintenance
0m6ch and 5m77ch
W2025/11015752

Kensington Olympia Olympia Platform Loop
Possession

0115
SUN

to 0300
MON

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0115
SUN

to 0300
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0115
SUN

to 0300
MON

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0115
SUN

to 0300
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0300
MON

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0115
SUN

to 0300
MON

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0115
SUN

to 0300
MON

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0115
SUN

to 0300
MON

Pigs Hill Siding 2
Sidings Possession

0115
SUN

to 0300
MON

Major Projects
0m6ch and 0m18ch
W2025/11425756
Structures Examination
0m6ch and 5m77ch
W2025/11162331
PL Tamping
0m15ch and 1m48ch
W2025/11052407
Plain Line Heavy Refurb
0m15ch and 1m48ch
W2025/11052514
Other E&P Work
0m45ch and 4m15ch
W2025/11134173
Vegetation Clearance
2m41ch and 3m42ch
W2025/11510018
Structures Examination
2m45ch and 3m42ch
W2025/11373358
S&C Medium Refurb
2m73ch and 4m20ch
W2025/11052700

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC:ISOLATION OF SECTIONS
0050 SUN TO 0300 MON
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM813# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM812# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond W643pts#
Up Latchmere Curve: Approach W642pts#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1 & 2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

TRAFFIC REMARKS
SOUTHERN CLAPHAM JN TO WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA BARNES, KEW EAST JN, ACTON WELLS JN, WILLESDEN NO 7,
WEMBLEY (RR)

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN AT SIGNAL TVC682 ON THE UP WEST LONDON LINE BETWEEN IMPERIAL WHARF AND
LATCHMERE NO.2 JN.

THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE TO
COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO.

## LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED ##

MONDAY 28 JULY

Ref. No. P2025/4108142 Possession Manager Area Planning Orpington (DU)

Item
102

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11140577

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 28 JULY

Ref. No. P2025/4127166 Possession Manager Area Planning Orpington (DU)

Item
103

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11140699

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 29 JULY

Ref. No. P2025/4071786 Repeated item, please see details under route SO500

Item
158

TUESDAY 29 JULY

Ref. No. P2025/4151489 Possession Manager Area Planning Orpington (DU)

Item
104

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11154972

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 104 CONTINUED

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): VS79/VS83/VS66/VS78/VS68
to c/oVS783pts (Protecting signals VS79/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): VS65 to TVC575 (Protecting Signal VS65)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 29 JULY

Ref. No. P2025/4176756 Possession Manager Area Planning Orpington (DU)

Item
105

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322574

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 29 JULY

Ref. No. P2025/4142306 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222526

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 29 JULY

Ref. No. P2025/4142340 Possession Manager Wessex Inner

Item
107

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222419

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 29 JULY

Ref. No. P2025/4121506 Possession Manager Wessex Inner

Item 9 Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0440
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11159970

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0440
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0440
TUE

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0440
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0440
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0440
TUE

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11482238
S&T Maintenance
0m4ch and 3m50ch
W2025/11193534
D&P Maintenance
0m4ch and 3m50ch
W2025/11193554
Track Maintenance
0m4ch and 3m50ch
W2025/11193652
Crossing Welding
0m4ch and 3m50ch
W2025/11193328
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 9 CONTINUED

Windsor Relief Line 2
Possession

0045
TUE

to 0440
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0440
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0440
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0440
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0440
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0440
TUE

North Siding
Sidings Possession

0045
TUE

to 0440
TUE

Hand Rail Grinding
0m4ch and 3m50ch
W2025/11193376
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11193365

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 30 JULY

Ref. No. P2025/4071869 Repeated item, please see details under route SO500

Item
161
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 30 JULY

Ref. No. P2025/4142318 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11222563

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 30 JULY

Ref. No. P2025/4121474 Possession Manager Wessex Inner

Item
14

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0440
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11160031

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0440
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0440
WED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0440
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0440
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0440
WED

Windsor Relief Line 2
Possession

0045
WED

to 0440
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0440
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11351154
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11193471
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11193370
D&P Maintenance
0m4ch and 3m50ch
W2025/11193557
S&T Maintenance
0m4ch and 3m50ch
W2025/11193505
Crossing Welding
0m4ch and 3m50ch
W2025/11193531
Track Maintenance
0m4ch and 3m50ch
W2025/11193551
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 14 CONTINUED

Up Waterloo Curve
Possession

0045
WED

to 0440
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0440
WED

Up Sheepcote Lane
Possession

0045
WED

to 0440
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0440
WED

North Siding
Sidings Possession

0045
WED

to 0440
WED

Preparatory Work
1m29ch and 2m70ch
W2025/11509299

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 31 JULY

Ref. No. P2025/4071870 Repeated item, please see details under route SO500

Item
164

THURSDAY 31 JULY

Ref. No. P2025/4121456 Possession Manager Wessex Inner

Item
21

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0440
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11160032

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0440
THU

Hand Rail Grinding
0m4ch and 3m50ch
W2025/11193316
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 21 CONTINUED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0440
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0440
THU

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0440
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0440
THU

Windsor Relief Line 2
Possession

0045
THU

to 0440
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0440
THU

Up Waterloo Curve
Possession

0045
THU

to 0440
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0440
THU

Up Sheepcote Lane
Possession

0045
THU

to 0440
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0440
THU

North Siding
Sidings Possession

0045
THU

to 0440
THU

D&P Maintenance
0m4ch and 3m50ch
W2025/11193714
Track Maintenance
0m4ch and 3m50ch
W2025/11193629
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11193405
Crossing Welding
0m4ch and 3m50ch
W2025/11193426
S&T Maintenance
0m4ch and 3m50ch
W2025/11193598
Preparatory Work
1m29ch and 2m70ch
W2025/11509350

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (KS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR
Signal 
box

Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60 Dilston LC (Corbridge) Dwon Carlisle 2 2 FALSE

CD9 Cricklewood Depot Exit Road 18/12/2020 2 2 FALSE

K395 Finsbury Park Down Slow 09/05/2025 6 3 TRUE

YB1211 Wakefield Kirkgate Down Slow 25/03/2021 4 2 TRUE
YB445 Hornsey Down Slow No.1 10/07/2021 7 2 TRUE
WH218 West Hampstead Up Slow 20/09/2021 2 2 TRUE
DW5313 
(Derby 
LNW 
Junction)

Derby LNW Junction Up Tamworth Slow 18/10/2021

2 2 TRUE

YB1177/
K629

Woolmer Green Down Main 07/02/2025
12 3 FALSE

T511 Newcastle Central Platform 6 17/08/2022 4 3 TRUE
L3665 Leeds Platform 12 10/12/2022 3 2 TRUE
YB1303 Langley Jn Down Slow 17/04/2023 6 3 TRUE
L4025 Cononley Down Shipley Main 30/04/2023 3 2 FALSE
T6282 Pelaw Up PewLaw Chord 08/05/2023 3 3 TRUE
YB320 Holloway Up Fast 25/08/2023 8 2 TRUE
LG7959 Pyewipe Junction Down Gainsborough 01/09/2023 3 2 TRUE
TC4610 Stapleford & Sandiacre Down Erewash 16/10/2023 2 2 FALSE
WH273 St Albans Down Slow Line 11/11/2023 10 2 TRUE
TN4966 Nottingham West Line A 07/12/2023 2 2 TRUE
S81 Sheffield Down Heeley Loop 24/01/2024 3 2 TRUE
P423 Peterborough Down Fast 26/11/2024 7 4 FALSE
YB415 Harringay Down Slow 1 20/02/2024 6 2 TRUE
YB1033/
K603

Welwyn Garden Platform 4 04/04/2024
2 2 TRUE

Y650 York Fuel Point 02/05/2024 3 2 FALSE
S737 Aldwarke Jn Down Tinsley 21/06/2024 8 2 TRUE
Y468 Longlands Junction Up Slow 05/08/2024 2 2 TRUE
YB395 Finsbury Park Down Slow 12/08/2024 5 2 TRUE
L3675 Leeds Platform 8 (East) 25/08/2024 2 2 TRUE
T6266 Fellgate Up Sunderland 21/01/2025 4 3 FALSE
YB1303 Langley Jn Down Slow 14/03/2025 7 3 FALSE
MM6220 Beacon Hill Tunnel Up Halifax 15/05/2025 2 2 TRUE

Last Updated: 12/07/2025
Explanation of Change: Signal S115 has been removed from the table.
(D22815) (12/07/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 

(D22789) (19/07/2025) (UFN)
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