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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
223731

Haywards Heath Down
Loop

- 37m 53ch 37m 69ch 30mph
40mph

Track - Cyclic Top
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

30 MPH FREIGHT / 40 MPH PASSENGER TSR REQUIRED 37M 53CH - 37M 69CH, 3201, VTB3 DUE TO CYCLIC TOP.

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
T2025/
224361

Battersea Park and
Factory Jn

Down
Atlantic

- 7m 18ch 6m 62ch 20mph Track - Other
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

TSR to mitigate low CRT / Hot weather

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

T2025/
217401

Carshalton and
Streatham South Jn

- Up
Portsmouth

11m 31ch 10m 57ch 20mph Track - Renewals -
Plain Line
Until 0400 Mon
04/08/25
PL Track Renewals
Kent
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 212 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 04 AUGUST

Ref. No. P2025/4123413 Possession Manager Cleshar Contract Services

Item
213

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166255

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 05 AUGUST

Ref. No. P2025/4123438 Possession Manager Cleshar Contract Services

Item
214

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11166435

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 214 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 06 AUGUST

Ref. No. P2025/4123439 Possession Manager Cleshar Contract Services

Item
215

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11166340

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
TRAINS NOT TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 07 AUGUST

Ref. No. P2025/4123441 Possession Manager Cleshar Contract Services

Item
216

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166439
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 07 AUGUST

Ref. No. P2025/4104921 Possession Manager Area Planning London Bridge (DU)

Item
217

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11130367

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 216 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 07 AUGUST

Ref. No. P2025/4104921 Possession Manager Area Planning London Bridge (DU)

Item
217

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11130367

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 217 CONTINUED

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4104921) AND (P2025/4104922), AND TAKEN AS 2 LINE
BLOCKAGES

FRIDAY 08 AUGUST

Ref. No. P2025/4123442 Possession Manager Cleshar Contract Services

Item
218

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166326

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 218 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 03 AUGUST

Ref. No. P2025/3943715 Repeated item, please see details under route EA1320

Item
204

SUNDAY 03 AUGUST

Ref. No. P2025/4155015 Repeated item, please see details under route EA1150

Item
80

1F_ARL_Derivative WON 19 2025/2026 Page B-102

1F_ARL_Derivative WON 19 - 2025/2026

page 108 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SUNDAY 03 AUGUST

Ref. No. P2025/3943452 Repeated item, please see details under route MD150

Item
101

MONDAY 04 AUGUST

Ref. No. P2025/3943745 Repeated item, please see details under route MD150

Item
102

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4029396 Repeated item, please see details under route MD101

Item 5

MONDAY 04 AUGUST

Ref. No. P2025/3943745 Repeated item, please see details under route MD150

Item
102

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 02 AUGUST

Ref. No. P2025/4255276 Possession Manager Route Business Wessex

Item
95

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2034
SAT

to 2047
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2047
SAT

to 2053
SAT

Barnes
and Whitton Jn

Down Richmond/Down
Twickenham
Protected Path

2053
SAT

to 2108
SAT

Whitton Jn
and Feltham

Down Twickenham
Protected Path

2108
SAT

to 2110
SAT

Feltham
and Ascot

Down Twickenham
Protected Path

2110
SAT

to 2132
SAT

Ascot
and Frimley

Down Frimley
Protected Path

2132
SAT

to 2147
SAT

Frimley
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2147
SAT

to 2155
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 97 CONTINUED

TRAFFIC REMARKS
SWR: HOUNSLOW LOOP SERVICES TO DIVERT VIA RICHMOND. RAIL REPLACEMENT ROAD SERVICES TO
OPERATE FROM BARNES TO FELTHAM VIA HOUNSLOW.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND READING OR VIA RICHMOND.

WOOD LANE ROAD CLOSURE 2300 SAT TO 0200 MON.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND ANGLIA WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 03 AUGUST

Ref. No. P2025/3872648 Possession Manager Area Planning Orpington (DU)

Item 3 Battersea Pier Jn
and Factory Jn

Down and Up Stewarts Lane
Possession

0900
SUN

to 1900
SUN

Resignalling Work
1m2ch and 1m55ch
W2025/11161677

Stewarts Lane Jn
and Factory Jn

Up Goods Loop
Possession

0900
SUN

to 1900
SUN

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Possession

0900
SUN

to 1900
SUN

Stewarts Lane Jn
and Factory Jn

Down Sidings No.1 and 2
Sidings Possession

0900
SUN

to 1900
SUN

Battersea Yard Departure Line 2
Sidings Possession

0900
SUN

to 1900
SUN

Reception Line 1
Sidings Possession

0900
SUN

to 1900
SUN

Stewarts Lane D/C Sidings 1 to 27
Sidings Possession

0900
SUN

to 1900
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0900
SUN

to 1900
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0900
SUN

to 1900
SUN

Depot Sidings
Sidings Possession

0900
SUN

to 1900
SUN

Yard Road
Sidings Possession

0900
SUN

to 1900
SUN

Track Maintenance
1m16ch and 1m55ch
W2025/11162486
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

Washer Road
Sidings Possession

0900
SUN

to 1900
SUN

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

0900
SUN

to 1900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL BE AFFECTED IN NO'S 1 & 2 DOWN SIDINGS

CURRENT WILL BE AFFECTED IN STEWARTS LANE DEPOT

PROTECTION LIMITS
Down Stewarts Lane: Beyond TVS725pts# to Approach VS768pts#
Up Stewarts Lane: Beyond VS769pts# to Approach TVS727pts#
Battersea Reversible: Beyond TVC255pts#/TVC254pts# to Approach VS757pts#
Down Sidings No.1 & No.2 (Stewarts Lane): Buffer Stops
Battersea Yard (Sidings Possession): Buffer Stops
Stewarts Lane Depot Sidings: Buffer Stops

TRAFFIC REMARKS
GTR ECS MOVES WILL NOT RUN

NO ACCESS TO BATTERSEA YARD FOR RUN-ROUND MOVES

NO ACCESS TO/FROM STEWARTS LANE DEPOT - CURRENT WILL BE AFFECTED

DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) TO BE OUTBERTHED

BATTERSEA YARD RECEPTION AND DEPARTURE ROADS TO BE OUTBERTHED

ENGINE SHED SIDING AND BATTERSEA SIDING TO BE OUTBERTHED

WORK: MAINTENANCE

SUNDAY 03 AUGUST

Ref. No. P2025/3933199 Possession Manager Wessex Inner

Item
98

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 1010
SUN

Track Maintenance
3m40ch and 4m5ch
W2025/11160727

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 1010
SUN

Platform 1/Up Ludgate
Possession

0110
SUN

to 1010
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 1010
SUN

Up Latchmere Curve
Possession

0110
SUN

to 1010
SUN

Unload Materials
3m40ch and 4m5ch
W2025/11215949
D&P Maintenance
3m40ch and 4m5ch
W2025/11195561
Other E&P Work
3m55ch and 3m70ch
W2025/11274517
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320145
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 98 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops Platform 1 to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.

SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL
1010HRS.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W302 ON THE UP WINDSOR SLOW
AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W302 ON THE UP WINDSOR
SLOW AT CLAPHAM JN.

*** W/11274517 SECTION PROVING REQUIRED FROM 0800 SUN. ALL WORKSITES TO BE CLEARED BY THIS
TIME. SECTION PROVING TO BE COMPLETED BY 0900 SUN TO ALLOW FOR POSSESSION HANDBACK. ***

SUNDAY 03 AUGUST

Ref. No. P2025/4236910 Possession Manager Area Planning Croydon (NetOps)

Item
99

Kensington Olympia
and North Pole Jn

Down and Up West London
Possession

0100
SUN

to 0720
SUN

Mobile Maintenance Train
4m6ch and 4m26ch
W2025/11493342

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach TVC340pts#
Up West London: Beyond TVC341pts# to Approach TVC326pts#

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC808 SIGNAL, ON THE UP WEST LONDON AT SHEPHERDS BUSH [PLATFORM 1]

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC808 SIGNAL, ON THE UP WEST LONDON AT SHEPHERDS BUSH [PLATFORM 1]
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 04 AUGUST

Ref. No. P2025/4108114 Possession Manager Area Planning Orpington (DU)

Item
100

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0900
MON

to 1900
MON

Patrolling
1m16ch and 1m59ch
W2025/11140578

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0900
MON

to 1900
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0900
MON

to 1900
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0900
MON

to 1900
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 04 AUGUST

Ref. No. P2025/4127168 Possession Manager Area Planning Orpington (DU)

Item
101

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11140661

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 04 to TUESDAY 05 AUGUST

Ref. No. P2025/4120598 Possession Manager Route Business Wessex

Item
102

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

2045
MON

to 2055
MON

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2055
MON

to 2100
MON

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2100
MON

to 2110
MON

Virginia Water
and Staines

Up Twickenham
Protected Path

2110
MON

to 2120
MON

Staines Up Staines Goods Loop
Protected Path

2120
MON

to 2145
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Down Strawberry Hill
Protected Path

0220
TUE

to 0302
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0302
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 103 CONTINUED

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 05 AUGUST

Ref. No. P2025/4176802 Possession Manager Area Planning Orpington (DU)

Item
104

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322819

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 05 AUGUST

Ref. No. P2025/4142307 Possession Manager Wessex Inner

Item
105

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222527

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 05 AUGUST

Ref. No. P2025/4142342 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222420

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4072053 Repeated item, please see details under route SO500

Item
150

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4120552 Possession Manager Route Business Wessex

Item
107

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 06 AUGUST

Ref. No. P2025/4142290 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11222564

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

1F_ARL_Derivative WON 19 2025/2026 Page B-234

1F_ARL_Derivative WON 19 - 2025/2026

page 240 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/4072068 Repeated item, please see details under route SO500

Item
153

THURSDAY 07 AUGUST

Ref. No. P2025/4142322 Possession Manager Wessex Inner

Item
109

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11222566

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4142360 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222594

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 07 to FRIDAY 08 AUGUST

Ref. No. P2025/4072069 Repeated item, please see details under route SO500

Item
155

FRIDAY 08 AUGUST

Ref. No. P2025/4142377 Possession Manager Wessex Inner

Item
111

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222633

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 149 CONTINUED

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1733pts#
Up Fast/Quarry: Beyond T1732pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND TINSLEY GREEN JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

GENERAL REMARKS
POSSESSION TAKEN AROUND MMT ON T198 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL
TUNNEL AND QUARRY TUNNEL

POSSESSION GIVEN UP AROUND MMT ON T198 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL
TUNNEL AND QUARRY TUNNEL

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4072053 Possession Manager Area Planning Croydon (NetOps)

Item
150

Battersea Pier Jn
and Balham

Down and Up Brighton Fast
Possession

2345
TUE

to 0515
WED

Prep for RDT
1m23ch and 2m69ch
W2025/11104460

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2345
TUE

to 0515
WED

Permanent Way Inspection
1m23ch and 2m0ch
W2025/11146270
Litter / Graffiti Clearance
2m44ch and 2m67ch
W2025/11325925
Major Projects
2m45ch and 2m69ch
W2025/11462481

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

1F_ARL_Derivative WON 19 2025/2026 Page B-243

1F_ARL_Derivative WON 19 - 2025/2026

page 249 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 152 CONTINUED

Platform / Structures Gauging
19m60ch and 27m13ch
W2025/11483683
S&T Work
19m60ch and 27m13ch
W2025/11483573
Major Projects
20m50ch and 21m55ch
W2025/11471911
Ground Investigation/Automatic
Ballast Sampling
21m20ch and 22m70ch
W2025/11463174
Survey Work
23m65ch and 26m18ch
W2025/11073899

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1733pts#
Up Fast/Quarry: Beyond T1732pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND TINSLEY GREEN JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

GENERAL REMARKS
POSSESSION TAKEN AROUND
MMT ON T196 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL TUNNEL AND QUARRY TUNNEL
MMT ON T190KB SIGNAL

POSSESSION GIVEN UP AROUND
MMT ON T196 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL TUNNEL AND QUARRY TUNNEL
MMT ON T190 KB SIGNAL

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/4072068 Possession Manager Area Planning Croydon (NetOps)

Item
153

Battersea Pier Jn
and Balham

Dn/Up Brighton Fast
Possession

2345
WED

to 0515
THU

Prep for RDT
1m30ch and 2m69ch
W2025/11104538

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2345
WED

to 0515
THU

Major Projects
2m45ch and 2m69ch
W2025/11462541

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

PROTECTION LIMITS
Down Quarry/Fast: Beyond T1641pts# to Approach T1733pts#
Up Fast/Quarry: Beyond T1732pts# to Approach T1639pts#
Platform 6 Line:
Platform 7 Line:

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND TINSLEY GREEN JN.

PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.

GWR TO START AND TERMINATE IN PLATFORM 3 AT GATWICK AIRPORT.

GENERAL REMARKS
POSSESSION TAKEN AROUND MMT ON T196 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL
TUNNEL AND QUARRY TUNNEL

POSSESSION GIVEN UP AROUND MMT ON T196 (KEYED) SIGNAL ON THE UP QUARRY BETWEEN REDHILL
TUNNEL AND QUARRY TUNNEL

THURSDAY 07 to FRIDAY 08 AUGUST

Ref. No. P2025/4072069 Possession Manager Area Planning Croydon (NetOps)

Item
155

Battersea Pier Jn
and Balham

Down and Up Brighton Fast
Possession

2345
THU

to 0515
FRI

Track Maintenance
1m23ch and 4m35ch
W2025/11569595

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2345
THU

to 0515
FRI

Prep for RDT
1m30ch and 2m69ch
W2025/11104467
Major Projects
2m45ch and 2m69ch
W2025/11462542

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 43 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL3 SIGNAL AT CHARING CROSS PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL3 SIGNAL AT CHARING CROSS PLATFORM 2

TUESDAY 05 AUGUST

Ref. No. P2025/4104965 Possession Manager Area Planning London Bridge (DU)

Item
157

London Bridge Platforms 10-15
Possession

0045
TUE

to 0510
TUE

Track Maintenance
0m0ch and 1m75ch
W2025/11084158

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
TUE

to 0510
TUE

10 Reversible/Sussex
Reversible
Possession

0045
TUE

to 0510
TUE

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
TUE

to 0510
TUE

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
TUE

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
TUE

to 0510
TUE

Up Bermondsey Spur
Possession

0045
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0045
TUE

to 0510
TUE

Up Silwood (part)
Possession

0045
TUE

to 0510
TUE

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
TUE

to 0510
TUE

Up Atlantic
Possession

0045
TUE

to 0510
TUE

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11158311
Litter / Graffiti Clearance
1m53ch and 1m73ch
W2025/11435546
Structures Work
3m26ch and 4m19ch
W2025/11561213
Litter / Graffiti Clearance
3m26ch and 3m46ch
W2025/11477361
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 157 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 10 AND 11 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 05 AUGUST

Ref. No. P2025/4123438 Possession Manager Cleshar Contract Services

Item
162

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11166435

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4116898 Possession Manager Area Planning London Bridge (DU)

Item
49

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/11130449

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing X Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing X
Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
TUE

to 0520
WED

Up Snowhill
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 4 to 9
Possession

2345
TUE

to 0520
WED

Structures Work
0m0ch and 0m40ch
W2025/11169372
PL Grinding Train
1m55ch and 5m60ch
W2025/11142516
Resignalling Work
4m30ch and 5m60ch
W2025/11495553
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 49 CONTINUED

RAIL GRINDER (6Z02) AT TL233 SIGNAL ON THE DOWN KENT FAST LINE BEYOND LUCAS STREET TUNNEL.

TRAMM AT TL20 SIGNAL ON UP CHARING CROSS FAST AT BELEVEDERE ROAD JN.

POSSESSION TO BE GIVEN UP AROUND:
RAIL GRINDER (6Z02) AT TL2023 SIGNAL ON THE DOWN CHARING CROSS LINE BETWEEN METROPOLITAN
JUNCTION AND LONDON BRIDGE

TRAMM AT TL20 SIGNAL ON UP CHARING CROSS FAST AT BELEVEDERE ROAD JN.

WEDNESDAY 06 AUGUST

Ref. No. P2025/4104966 Possession Manager Area Planning London Bridge (DU)

Item
158

London Bridge Platforms 10-15
Possession

0045
WED

to 0510
WED

Track Maintenance
0m0ch and 1m75ch
W2025/11093747

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
WED

to 0510
WED

10 Reversible/Sussex
Reversible
Possession

0045
WED

to 0510
WED

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
WED

to 0510
WED

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
WED

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
WED

to 0510
WED

Up Bermondsey Spur
Possession

0045
WED

to 0510
WED

Old Kent Road Jn Down Silwood (part)
Possession

0045
WED

to 0510
WED

Up Silwood (part)
Possession

0045
WED

to 0510
WED

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
WED

to 0510
WED

Up Atlantic
Possession

0045
WED

to 0510
WED

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11158174
Structures Work
3m35ch and 4m19ch
W2025/11561266
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 57 CONTINUED

North Kent East Jn Down Greenwich (pt)
Possession

2345
WED

to 0520
THU

Up Greenwich (pt)
Possession

2345
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2345
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2345
WED

to 0520
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(Current to be restored to Cannon Street Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

THURSDAY 07 AUGUST

Ref. No. P2025/4104922 Possession Manager Area Planning London Bridge (DU)

Item
58

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4104922) AND (P2025/4104921), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4104921 Possession Manager Area Planning London Bridge (DU)

Item
159

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11130367

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4104921) AND (P2025/4104922), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4123441 Possession Manager Cleshar Contract Services

Item
164

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166439

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 07 to FRIDAY 08 AUGUST

Ref. No. P2025/4104917 Possession Manager Area Planning London Bridge (DU)

Item
63

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
THU

to 0450
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11130549
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
6 Down/Southwark Reversible: Beyond TL2239 (in the Down Direction)
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#
4 Down: Approach TL2673#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2673/TL2051 to TL237 (Protecting Signals TL2673/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

FRIDAY 08 AUGUST

Ref. No. P2025/4104967 Possession Manager Area Planning London Bridge (DU)

Item
160

London Bridge Platforms 10-15
Possession

0045
FRI

to 0510
FRI

Track Maintenance
0m0ch and 1m75ch
W2025/11093748

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0045
FRI

to 0510
FRI

10 Reversible/Sussex
Reversible
Possession

0045
FRI

to 0510
FRI

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0045
FRI

to 0510
FRI

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0045
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0045
FRI

to 0510
FRI

Up Bermondsey Spur
Possession

0045
FRI

to 0510
FRI

Old Kent Road Jn Down Silwood (part)
Possession

0045
FRI

to 0510
FRI

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2025/11159451
Structures Work
3m35ch and 4m19ch
W2025/11561169
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 160 CONTINUED

Up Silwood (part)
Possession

0045
FRI

to 0510
FRI

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0045
FRI

to 0510
FRI

Up Atlantic
Possession

0045
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10-15 (London Bridge): Buffer Stops
Down Sussex Slow: Approach TL8018pts#
Sussex Reversible: Approach TL8002pts/TL8003pts#
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TRAMM AT TL4216 SIGNAL ON THE UP SOUTH LONDON AT SOUTH
BERMONDSEY PLATFORM 1

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL4216 SIGNAL ON THE UP SOUTH LONDON AT SOUTH
BERMONDSEY PLTFORM 1

FRIDAY 08 AUGUST

Ref. No. P2025/4123442 Possession Manager Cleshar Contract Services

Item
165

Highbury and Islington
and New Cross Gate

Up and Down East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11166326

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 165 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
FRI

to 0500
FRI

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 03 AUGUST

Ref. No. P2025/4166741 Possession Manager Area Planning Orpington (NetOps)

Item
112

Brixton Jn
and Nunhead Jn

Down Catford Loop
Possession

0025
SUN

to 0705
SUN

Unload CWR
3m20ch and 5m12ch
W2025/11171582

Up Catford Loop
Possession

0025
SUN

to 0705
SUN

Loughborough Jn
and Cambria Jn

Down Cambria Spur
Possession

0025
SUN

to 0705
SUN

Up Cambria Spur
Possession

0025
SUN

to 0705
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 112 CONTINUED

Canterbury Road Jn
and Loughborough Jn

Down Brixton Spur
Possession

0025
SUN

to 0705
SUN

Up Brixton Spur
Possession

0025
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT NUNHEAD JN, ON THE DOWN
CATFORD LOOP LINE BETWEEN VS989 POINTS AND THE FIXED DIAMOND CROSSING, AND ON THE UP
LEWISHAM LINE BETWEEN VS990 POINTS AND THE FIXED DIAMOND CROSSING, IN ACCORDANCE WITH
NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

PROTECTION LIMITS
Down Catford Loop: Beyond VS787pts# to Approach VS989pts#
Up Catford Loop: Beyond VS990pts# to Approach VS788pts#
Down Cambria Spur: Beyond VS971pts#
Up Cambria Spur: Approach VS974pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND RDT(6C03)AT VS433 (KEYED) SIGNAL ON THE DOWN CATFORD LOOP
AT DENMARK HILL

POSSESSION TO BE GIVEN UP AROUND RDT(6C03) AT VS433 (KEYED)SIGNAL ON THE DOWN CATFORD
LOOP AT DENMARK HILL

TUESDAY 05 AUGUST

Ref. No. P2025/4108653 Repeated item, please see details under route SO250

Item
103

TUESDAY 05 AUGUST

Ref. No. P2025/4104965 Repeated item, please see details under route SO510

Item
157

WEDNESDAY 06 AUGUST

Ref. No. P2025/4109146 Possession Manager Area Planning Orpington (DU)

Item
13

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
1m77ch and 2m70ch
W2025/11155594

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 13 CONTINUED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Atlantic
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 06 AUGUST

Ref. No. P2025/4104966 Repeated item, please see details under route SO510

Item
158

THURSDAY 07 AUGUST

Ref. No. P2025/4104990 Repeated item, please see details under route SO680

Item
206

FRIDAY 08 AUGUST

Ref. No. P2025/4104967 Repeated item, please see details under route SO510

Item
160

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

TUESDAY 05 AUGUST

Ref. No. P2025/4071989 Possession Manager Area Planning Croydon (NetOps)

Item
197

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
TUE

to 0525
TUE

Track Maintenance
6m0ch and 11m64ch
W2025/10783085

Crystal Palace Single
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
TUE

to 0525
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
TUE

to 0525
TUE

Structures Examination
6m0ch and 9m60ch
W2025/11311771
S&T Maintenance
6m0ch and 9m60ch
W2025/11139923
Permanent Way Inspection
6m25ch and 7m2ch
W2025/11146394
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 197 CONTINUED

Crystal Palace
and Sydenham

Down and Up Sydenham Spur
Possession

0035
TUE

to 0525
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
TUE

to 0525
TUE

Up Crystal Palace Spur
Possession

0035
TUE

to 0525
TUE

Crystal Palace Platform 3
Possession

0035
TUE

to 0525
TUE

Platform 5
Possession

0035
TUE

to 0525
TUE

Station Work
8m50ch and 8m60ch
W2025/11303592
Track Maintenance
9m12ch and 11m64ch
W2025/11164021

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts#
Platform 3: Buffer Stops
Platform 5: Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

GENERAL REMARKS
ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

1F_ARL_Derivative WON 19 2025/2026 Page B-266

1F_ARL_Derivative WON 19 - 2025/2026

page 272 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

WEDNESDAY 06 AUGUST

Ref. No. P2025/4071992 Possession Manager Area Planning Croydon (NetOps)

Item
198

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
WED

to 0525
WED

Track Maintenance
6m0ch and 11m64ch
W2025/10783042

Crystal Palace Single
Possession

0035
WED

to 0525
WED

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
WED

to 0525
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
WED

to 0525
WED

Crystal Palace Down Sydenham Spur
Possession

0035
WED

to 0525
WED

Up Sydenham Spur
Possession

0035
WED

to 0525
WED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
WED

to 0525
WED

Up Crystal Palace Spur
Possession

0035
WED

to 0525
WED

Penge East
and Shortlands Jn

Down Chatham Main
Line Blockage (Between Trains)

0105
WED

to 0455
WED

Up Chatham Main
Line Blockage (Between Trains)

0105
WED

to 0455
WED

New Beckenham
and Beckenham Jn

Beckenham Spur/Down Bay
Line Blockage (Between Trains)

0105
WED

to 0455
WED

Kent House Down and Up Passenger Loop
Line Blockage (Between Trains)

0105
WED

to 0455
WED

Structures Examination
6m0ch and 9m60ch
W2025/11311912
S&T Maintenance
6m0ch and 9m60ch
W2025/11139924
PL Stoneblowing
7m5ch and 8m15ch
W2025/11257685
Track Maintenance
9m12ch and 11m64ch
W2025/11164027

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TVC364pts#
Up Sydenham Spur: Approach TVC367pts#
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#
Down Chatham Main/Passenger Loop (LBBT): VS151 to VS175
Up Chatham Main/Passenger Loop (LBBT): C/O VS830pts to VS150 (Protecting Signal: VS176/VS178)
Beckenham Spur/Down Bay (LBBT): VS163 to Buffer stops

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

NO TRAINS TO BE STABLED IN PLATFORM 1 AND 4 AT BECKENHAM JN.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC720 SIGNAL, ON THE UP CRYSTAL PALACE AT WEST NORWOOD [PLATFORM 1]

POSSESSION TO BE GIVEN UP AROUND:
STONEBLOWER AT TVC770 SIGNAL, ON THE UP WEST NORWOOD SPUR BETWEEN WEST NORWOOD JN
AND TULSE HILL.

ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 07 AUGUST

Ref. No. P2025/4072022 Possession Manager Area Planning Croydon (NetOps)

Item
199

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
THU

to 0525
THU

Track Maintenance
6m0ch and 11m64ch
W2025/10783181
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 199 CONTINUED

Crystal Palace Single
Possession

0035
THU

to 0525
THU

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
THU

to 0525
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
THU

to 0525
THU

Crystal Palace
and Sydenham

Down and Up Sydenham Spur
Possession

0035
THU

to 0525
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
THU

to 0525
THU

Up Crystal Palace Spur
Possession

0035
THU

to 0525
THU

Crystal Palace Platform 3
Possession

0035
THU

to 0525
THU

Platform 5
Possession

0035
THU

to 0525
THU

S&T Maintenance
6m0ch and 9m60ch
W2025/11139925
Structures Examination
6m0ch and 9m60ch
W2025/11311914
PL Stoneblowing
7m5ch and 8m15ch
W2025/11257609
Track Maintenance
9m12ch and 11m64ch
W2025/11164028
Unload Ballast
9m55ch and 10m55ch
W2025/11157860
PL Stoneblowing
10m15ch and 10m65ch
W2025/11368947

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts#
Platform 3: Buffer Stops
Platform 5: Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 199 CONTINUED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC719 SIGNAL, ON THE DOWN CRYSTAL PALACE AT WEST NORWOOD [PLATFORM 2]
STONEBLOWER AT VS168 SIGNAL, CRYSTAL PALACE SINGLE BETWEEN BIRKBECK AND BECKENHAM JN
ENGINEERING TRAIN AT VS283 SIGNAL, ON THE DOWN CRYSTAL PALACE BETWEEN BROMLEY DOWN JN
AND BIRKBECK

POSSESSION TO BE GIVEN UP AROUND:
STONEBLOWER AT TVC727 SIGNAL, ON THE DOWN CRYSTAL PALACE AT GIPSY HILL
STONEBLOWER AT VS168 SIGNAL, CRYSTAL PALACE SINGLE BETWEEN BIRKBECK AND BECKENHAM JN
ENGINEERING TRAIN AT VS283 SIGNAL, ON THE DOWN CRYSTAL PALACE BETWEEN BROMLEY DOWN JN
AND BIRKBECK

ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 08 AUGUST

Ref. No. P2025/4072031 Possession Manager Area Planning Croydon (NetOps)

Item
200

Streatham Hill
and Beckenham Jn

Down & Up Crystal Palace
Possession

0035
FRI

to 0525
FRI

Track Maintenance
6m0ch and 11m64ch
W2025/10783094

Crystal Palace Single
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and Leigham Jn

Down and Up Leigham Spur
Possession

0035
FRI

to 0525
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0035
FRI

to 0525
FRI

Crystal Palace
and Sydenham

Down and Up Sydenham Spur
Possession

0035
FRI

to 0525
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0035
FRI

to 0525
FRI

Up Crystal Palace Spur
Possession

0035
FRI

to 0525
FRI

Crystal Palace Platform 3
Possession

0035
FRI

to 0525
FRI

Platform 5
Possession

0035
FRI

to 0525
FRI

Structures Examination
6m0ch and 9m60ch
W2025/11311940
S&T Maintenance
6m0ch and 9m60ch
W2025/11139926
Permanent Way Inspection
7m77ch and 9m60ch
W2025/11146411
Track Maintenance
9m12ch and 11m64ch
W2025/11164060
PL Stoneblowing
10m55ch and 11m25ch
W2025/11368897

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 200 CONTINUED

PROTECTION LIMITS
Down Crystal Palace: Beyond TVC707#
Up Crystal Palace: Approach TVC704#
Crystal Palace Single: Buffer Stops (also VS817pts#)
Down Leigham Spur: Approach TVC387pts#
Up Leigham Spur: Beyond TVC388pts#
Down West Norwood Spur: Beyond TVC385pts#
Up West Norwood Spur: Approach TVC381pts#
Down Sydenham Spur: Beyond TL996pts#
Up Sydenham Spur: Approach TL998pts#
Platform 3: Buffer Stops
Platform 5: Buffer Stops
Down Crystal Palace Spur/Down Platform Loop: Approach T1512pts#
Up Crystal Palace Spur: Beyond T1501pts#

TRAFFIC REMARKS
GTR TRAINS TO DIVERT VIA STREATHAM COMMON.

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM HILL STATION (FOR
REVERSALS FROM BALHAM) AND TOWARDS BALHAM.

SOUTHERN SERVICES TO BE DIVERTED VIA STREATHAM COMMON.

THAMESLINK ECS MOVES TO DIVERT VIA MITCHAM.

ECS TO/FROM STREATHAM HILL DEPOT VIA WEST NORWOOD DIVERTED VIA BALHAM.

STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE, DOWN SERVICES TO USE PLATFORM 4 AND 5.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT VS168 SIGNAL, CRYSTAL PALACE SINGLE AT BETWEEN BIRKBECK AND BECKENHAM
JN

POSSESSION TO BE GIVEN UP AROUND:
STONEBLOWER AT VS168 SIGNAL, CRYSTAL PALACE SINGLE AT BETWEEN BIRKBECK AND BECKENHAM
JN

ISOLATION TO BE LIFTED BY 05:00 TO ALLOW ARL UNITS BERTHED AT CRYSTAL PALACE TO BE PREPPED

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 08 AUGUST

Ref. No. P2025/4125461 Possession Manager Area Planning London Bridge (DU)

Item
131

Courthill Loop North
Jn
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m35ch and 14m32ch
W2025/11125633
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4104990 Possession Manager Area Planning London Bridge (DU)

Item
206

Old Kent Road Jn
and Tulse Hill

Down South London/Down
Portsmouth
Possession

0100
THU

to 0510
THU

Track Maintenance
2m58ch and 4m44ch
W2025/11187342

Up Portsmouth/Up South
London
Possession

0100
THU

to 0510
THU

Old Kent Road Jn Down Silwood (part)
Possession

0100
THU

to 0510
THU

Up Silwood (part)
Possession

0100
THU

to 0510
THU

Crofton Road Jn
and Peckham Rye Jn

Down Atlantic
Possession

0100
THU

to 0510
THU

Up Atlantic
Possession

0100
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down South London/Down Portsmouth: Beyond TL619# to Approach TVC377pts#
Up Portsmouth/Up South London: Beyond TVC374pts# to Approach TL4220#
Down Silwood Line(part): Beyond TL615#
Up Silwood Line(part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 07 AUGUST

Ref. No. P2025/4123441 Repeated item, please see details under route SO510

Item
164

THURSDAY 07 AUGUST

Ref. No. P2025/4087012 Possession Manager Area Planning Croydon (NetOps)

Item
207

Streatham South Jn
and Sutton

Down & Up Portsmouth
Possession

0040
THU

to 0540
THU

Preparatory Work
9m40ch and 12m30ch
W2025/11107610

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach TVC451pts#
Up Portsmouth: Beyond TVC451pts# to Approach TVC405pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 3 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 02 AUGUST

Ref. No. P2025/4255276 Possession Manager Route Business Wessex

Item
46

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2034
SAT

to 2047
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2047
SAT

to 2053
SAT

Barnes
and Whitton Jn

Down Richmond/Down
Twickenham
Protected Path

2053
SAT

to 2108
SAT

Whitton Jn
and Feltham

Down Twickenham
Protected Path

2108
SAT

to 2110
SAT

Feltham
and Ascot

Down Twickenham
Protected Path

2110
SAT

to 2132
SAT

Ascot
and Frimley

Down Frimley
Protected Path

2132
SAT

to 2147
SAT

Frimley
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2147
SAT

to 2155
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2155
SAT

to 2202
SAT

Aldershot Platform 3
Protected Path

2202
SAT

to 2212
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2212
SAT

to 2218
SAT

Ash Vale Jn
and Frimley

Single/Up Frimley
Protected Path

2218
SAT

to 2225
SAT

Frimley Jn
and Ascot

Ash Vale Single/Up Frimley
Protected Path

2225
SAT

to 2248
SAT

Virginia Water Platform 4
Protected Path

2248
SAT

to 2310
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 46 CONTINUED

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

2310
SAT

to 2317
SAT

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

2317
SAT

to 2338
SAT

Byfleet Jn
and Woking

Down Slow
Protected Path

2338
SAT

to 2345
SAT

Woking
and Woking Jn

Down Slow
Protected Path

2345
SAT

to 2348
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q56 BA PLPR 09:10 TONBRIDGE WEST YARD TO TONBRIDGE WEST YARD

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 03 AUGUST

Ref. No. P2025/4142121 Possession Manager Wessex Inner

Item
4

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2025/11221461

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 03 AUGUST

Ref. No. P2025/4142254 Possession Manager Wessex Inner

Item
7

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2025/11222508

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 03 AUGUST

Ref. No. P2025/4142117 Possession Manager Wessex Inner

Item
8

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0623
SUN

to 0643
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2025/11221456

Up Windsor
Line Blockage +T-COD

0623
SUN

to 0643
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 03 AUGUST

Ref. No. P2025/3933199 Possession Manager Wessex Inner

Item
9

Putney
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 1010
SUN

Track Maintenance
3m40ch and 4m5ch
W2025/11160727

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 1010
SUN

Platform 1/Up Ludgate
Possession

0110
SUN

to 1010
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 1010
SUN

Up Latchmere Curve
Possession

0110
SUN

to 1010
SUN

Unload Materials
3m40ch and 4m5ch
W2025/11215949
D&P Maintenance
3m40ch and 4m5ch
W2025/11195561
Other E&P Work
3m55ch and 3m70ch
W2025/11274517
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320145

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops Platform 1 to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.

SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL
1010HRS.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W302 ON THE UP WINDSOR SLOW
AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W302 ON THE UP WINDSOR
SLOW AT CLAPHAM JN.

*** W/11274517 SECTION PROVING REQUIRED FROM 0800 SUN. ALL WORKSITES TO BE CLEARED BY THIS
TIME. SECTION PROVING TO BE COMPLETED BY 0900 SUN TO ALLOW FOR POSSESSION HANDBACK. ***

SUNDAY 03 AUGUST

Ref. No. P2025/4142273 Possession Manager Wessex Inner

Item
10

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2025/11222538

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

SUNDAY 03 AUGUST

Ref. No. P2025/4142269 Possession Manager Wessex Inner

Item
11

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2025/11222534
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 59 CONTINUED

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4152959.

MONDAY 04 to TUESDAY 05 AUGUST

Ref. No. P2025/4120598 Possession Manager Route Business Wessex

Item
21

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

2045
MON

to 2055
MON

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2055
MON

to 2100
MON

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2100
MON

to 2110
MON

Virginia Water
and Staines

Up Twickenham
Protected Path

2110
MON

to 2120
MON

Staines Up Staines Goods Loop
Protected Path

2120
MON

to 2145
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Down Strawberry Hill
Protected Path

0220
TUE

to 0302
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0302
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0430
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0430
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0449
TUE

to 0451
TUE

Byfleet Jn
and Woking East

Down Fast
Protected Path

0451
TUE

to 0457
TUE

Woking East
and Woking Jn

Up Slow
Protected Path

0457
TUE

to 0503
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 04 to TUESDAY 05 AUGUST

Ref. No. P2025/4108997 Possession Manager Area Planning Orpington (DU)

Item
22

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2025/11155011

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 05 AUGUST

Ref. No. P2025/4121730 Possession Manager Wessex Inner

Item
23

Waterloo
and Clapham Jn

Down Main Slow
Possession

0035
TUE

to 0455
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11162312

Up Main Slow
Possession

0035
TUE

to 0455
TUE

Down Main Fast
Possession

0035
TUE

to 0455
TUE

Up Main Fast
Possession

0035
TUE

to 0455
TUE

Waterloo Platforms 1 - 10
Possession

0035
TUE

to 0455
TUE

South Siding
Sidings Possession

0035
TUE

to 0455
TUE

Other E&P Work
0m4ch and 0m20ch
W2025/11485934
Litter / Graffiti Clearance
0m4ch and 0m24ch
W2025/11490650
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11195840
Track Maintenance
0m4ch and 3m50ch
W2025/11195945
D&P Maintenance
0m4ch and 3m50ch
W2025/11179189
S&T Maintenance
0m4ch and 3m50ch
W2025/11195938
Crossing Welding
0m4ch and 3m50ch
W2025/11195932
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/4152946 Possession Manager Wessex Inner

Item
29

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11257353

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 05 AUGUST

Ref. No. P2025/4152950 Possession Manager Wessex Inner

Item
30

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11257357

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 05 AUGUST

Ref. No. P2025/4108653 Possession Manager Area Planning Orpington (DU)

Item
31

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11155065

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 05 AUGUST

Ref. No. P2025/4142307 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222527

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/4142342 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222420

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 05 AUGUST

Ref. No. P2025/4152922 Possession Manager Wessex Inner

Item
66

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2025/11257329

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4120552 Possession Manager Route Business Wessex

Item
34

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

1F_ARL_Derivative WON 19 2025/2026 Page B-298

1F_ARL_Derivative WON 19 - 2025/2026

page 304 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 07 AUGUST

Ref. No. P2025/4142353 Possession Manager Wessex Inner

Item
41

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11222429

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 07 AUGUST

Ref. No. P2025/4142360 Possession Manager Wessex Inner

Item
42

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222594

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 43 CONTINUED

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

D&P Maintenance
0m4ch and 3m50ch
W2025/11179293
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11195864
Crossing Welding
0m4ch and 3m50ch
W2025/11195873
S&T Maintenance
0m4ch and 3m50ch
W2025/11195984
Track Maintenance
0m4ch and 3m50ch
W2025/11195997
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419107

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121767.

FRIDAY 08 AUGUST

Ref. No. P2025/4142377 Possession Manager Wessex Inner

Item
44

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222633

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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1F_ARL_Derivative WON 19 2025 26  D5
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three 
Bridges and Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is 
being provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. The current platform lighting in the central section
of the abovementioned platforms remain temporary fittings affixed to hoardings. From Monday 11th September 2023 (Week 24) 
this central section of lighting shall be changed over to its permanent light fittings. All lighting changeovers shall be fully tested 
prior to changeover. This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior 
to enacting changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and 
passing through the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)
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