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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Tunnel Ventilation System proof Testing 0050 - 0150

SATURDAY 02 AUGUST

Ref. No. P2025/3985669 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11142955

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 03 AUGUST

Ref. No. P2025/3943715 Repeated item, please see details under route EA1320

Item
204

SUNDAY 03 AUGUST

Ref. No. P2025/4115722 Possession Manager Anglia IMDM Romford

Item
5

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11142971

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Litter / Graffiti Clearance
3m67ch and 5m30ch
W2025/11462659
Litter / Graffiti Clearance
5m70ch and 6m30ch
W2025/11462867
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE

GENERAL REMARKS
W/11477262 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM876383
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L227 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L231 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 05 AUGUST

Ref. No. P2025/3986485 Possession Manager Anglia IMDM Romford

Item
9

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0030
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11143200

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0030
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0030
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/3985954 Repeated item, please see details under route EA1011

Item
27

WEDNESDAY 06 AUGUST

Ref. No. P2025/3978219 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11143137

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0425
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0425
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0425
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0425
WED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0425
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0425
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0405
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0405
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0405
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11489181
OHL Work
0m0ch and 3m5ch
W2025/11376635
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0405 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-02

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0425 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 06 AUGUST

Ref. No. P2025/3987346 Possession Manager Network Operations Anglia

Item
11

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11143261

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Survey Work
5m20ch and 6m35ch
W2025/11487498
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

S&T Work
6m20ch and 7m33ch
W2025/11473745
Station Work
9m8ch and 9m27ch
W2025/11446221

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 07 AUGUST

Ref. No. P2025/3978183 Possession Manager Network Operations Anglia

Item
12

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11143139

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0425
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0425
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0425
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0425
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11489354
OHL Work
0m0ch and 3m5ch
W2025/11376618
Structures Examination
2m0ch and 2m39ch
W2025/11455614
Station Work
4m25ch and 4m50ch
W2025/11498003
Station Work
5m12ch and 5m34ch
W2025/11497268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
THU

to 0405
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
THU

to 0405
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
THU

to 0405
THU

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0405 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-03

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET STREET FROM 0110 TO
0425 THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU WITH PANTOGRAPHS LOWERED

THURSDAY 07 AUGUST

Ref. No. P2025/3987794 Possession Manager Network Operations Anglia

Item
13

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11143157

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Survey Work
5m70ch and 6m35ch
W2025/11487499
Litter / Graffiti Clearance
7m0ch and 7m35ch
W2025/11462880

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 07 AUGUST

Ref. No. P2025/3987628 Repeated item, please see details under route EA1011

Item
31
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/3978290 Possession Manager Network Operations Anglia

Item
14

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11143231

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
FRI

to 0400
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0400
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11489935
Mobile Maintenance Train
1m0ch and 3m0ch
W2025/11477271
Platform Enhancements
3m40ch and 4m25ch
W2025/11447633
Station Work
3m60ch and 4m15ch
W2025/11492602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI

GENERAL REMARKS
W/11477271 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM876386

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L230 SIGNAL ON THE UP
ELECTRIC

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/3987018 Possession Manager Network Operations Anglia

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0135
FRI

to 0335
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11143273

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0135
FRI

to 0335
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0135
FRI

to 0335
FRI

Survey Work
5m20ch and 6m35ch
W2025/11487500

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

(EASED FOR UTU125)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 02 AUGUST

Ref. No. P2025/3985669 Repeated item, please see details under route EA1010

Item 4

SUNDAY 03 AUGUST

Ref. No. P2025/3942165 Possession Manager Network Operations Anglia

Item
17

Ilford Depot C/End Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0035
SUN

to 0940
SUN

Track Maintenance
8m70ch and 19m5ch
W2025/11143094

Gidea Park Stabling Lines 1-4
Possession

0035
SUN

to 0940
SUN

Chadwell Heath Turnback Line
Possession

0035
SUN

to 0940
SUN

Gidea Park Turnback Line
Possession

0035
SUN

to 0940
SUN

Shunt Spur
Possession

0035
SUN

to 0940
SUN

Structures Work
12m30ch and 15m0ch
W2025/11486159
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 17 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0920 SUN: 325,326,6304B
ISOLATION REF...GEI-08

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park)/Shunt Spur (Gidea Park): L363 to L483
Up Electric: L506 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN SEVEN KINGS AND
SHENFIELD L/END JN

ELIZABETH LINE TO STABLE 4 UNITS AT SHENFIELD STATION ON SAT NIGHT, PANTOGRAPHS TO REMAIN
UP/OLE TO REMAIN LIVE

GIDEA PARK SHUNT SPUR AND CARRIAGE WASHER ROAD TO BE KEPT CLEAR OF TRAINS BETWEEN 0035
SUN TO 0940 SUN

ISOLATION OF GIDEA PARK CS 0035 TO 0920 SUN ONLY
(NO ISOLATIONS OF 329 AND 330 WITH THE EXCEPTION
OF 329C AND 330A)

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN STABLING LINES 1 TO 4, SPUR LINES AND IN
TURNBACK LINE AT GIDEA PARK.

Maintenance (Electrics - North)

SUNDAY 03 AUGUST

Ref. No. P2025/4219922 Possession Manager Anglia IMDM Romford

Item
18

Harold Wood
and Shenfield Jn

Down and Up Main
Possession

0145
SUN

to 0535
SUN

OTM Ballast Regulator
17m0ch and 20m20ch
W2025/11435797

Shenfield Up Passenger Loop/Platform 1
Possession

0145
SUN

to 0535
SUN

PROTECTION LIMITS
Down Main: L449 to L2283A# pts
Up Main: L2284B# pts to L480
Up Passenger Loop/Platform 1 (Shenfield): Beyond L510#

GENERAL REMARKS
W/11435797 OTM BALLAST REGULATOR IN USE OTM872671
POSSESSION TO BE TAKEN AROUND OTM BALLAST REGULATOR AT L493 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND OTM BALLAST REGULATOR AT L499 SIGNAL ON THE DOWN MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 03 to MONDAY 04 AUGUST

Ref. No. P2025/3942120 Possession Manager Anglia IMDM Romford

Item
21

Ilford Depot C/End Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

2305
SUN

to 0505
MON

Track Maintenance
8m70ch and 19m5ch
W2025/11143000

Chadwell Heath Turnback Line
Possession

2305
SUN

to 0505
MON

Gidea Park Turnback Line
Possession

2305
SUN

to 0505
MON

PROTECTION LIMITS
Down Electric: L363 to L483
Up Electric: L506 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN SEVEN KINGS AND
SHENFIELD L/END JN

ELIZABETH LINE TO STABLE 4 UNITS AT SHENFIELD STATION ON SUN NIGHT ? PANTOGRAPHS TO REMAIN
UP/OLE TO REMAIN LIVE
GIDEA PARK CS TO REMAIN LIVE

Maintenance (Electrics - North)

MONDAY 04 AUGUST

Ref. No. P2025/4219978 Possession Manager Anglia IMDM Romford

Item
22

Harold Wood
and Shenfield Jn

Down and Up Main
Possession

0145
MON

to 0430
MON

OTM Ballast Regulator
17m0ch and 20m20ch
W2025/11435817

Shenfield Up Passenger Loop/Platform 1
Possession

0145
MON

to 0430
MON

PROTECTION LIMITS
Down Main: L449 to L2283A# pts
Up Main: L2284B# pts to L480
Up Passenger Loop/Platform 1 (Shenfield): Beyond L510#

GENERAL REMARKS
W/11435817 OTM BALLAST REGULATOR IN USE OTM872672
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT L522 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT L496 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/3985954 Possession Manager Network Operations Anglia

Item
27

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11143254

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Mountnessing Jn
and Billericay C/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
TUE

to 0410
TUE

Litter / Graffiti Clearance
8m20ch and 8m50ch
W2025/11462983
Structures Work
12m30ch and 15m0ch
W2025/11491797
OHL Work
14m40ch and 21m30ch
W2025/11376377
Litter / Graffiti Clearance
14m65ch and 18m25ch
W2025/11462933

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0410 TUE: 329BC,330ABCDEF,371,372
ISOLATION REF...GEI-01

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

1F_ARL_Derivative WON 19 2025/2026 Page B-19

1F_ARL_Derivative WON 19 - 2025/2026

page 25 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GENERAL REMARKS
W/11143254 INCLUDES ADDITIONAL WORKSITE MILEAGE 20M 20CH TO 21M 25CH ON THE SSV

W/11357874 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 30CH ON THE SSV

WEDNESDAY 06 AUGUST

Ref. No. P2025/3987346 Repeated item, please see details under route EA1010

Item
11

WEDNESDAY 06 AUGUST

Ref. No. P2025/3987214 Possession Manager Anglia IMDM Romford

Item
30

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11143167

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

1F_ARL_Derivative WON 19 2025/2026 Page B-20

1F_ARL_Derivative WON 19 - 2025/2026

page 26 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11143167 INCLUDES ADDITIONAL WORKSITE MILEAGE 00M 00CH TO 3M 00CH ON THE ROU

THURSDAY 07 AUGUST

Ref. No. P2025/3987628 Possession Manager Network Operations Anglia

Item
31

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11143160

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Station Work
9m8ch and 9m27ch
W2025/11446228
Structures Work
12m30ch and 14m65ch
W2025/11491772
Station Work
13m35ch and 13m55ch
W2025/11494662

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/3987756 Possession Manager Anglia IMDM Romford

Item
32

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11143331

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11143331 INCLUDES ADDITIONAL WORKSITE MILEAGE 20M20CH TO 21M25CH ON THE SSV

FRIDAY 08 AUGUST

Ref. No. P2025/3987018 Repeated item, please see details under route EA1010

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/3986858 Possession Manager Network Operations Anglia

Item
34

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0145
FRI

to 0300
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11143338

Romford
and Upminster

Upminster Branch
Possession

0145
FRI

to 0300
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0145
FRI

to 0300
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
FRI

to 0300
FRI

Station Work
12m20ch and 12m45ch
W2025/11492881
Station Work
20m0ch and 20m20ch
W2025/11493045

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

(EASED FOR UTU125)

GENERAL REMARKS
W/11143338 INCLUDES ADDITIONAL WORKSITE MILEAGE 00M 00CH TO 03M 00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 06 AUGUST

Ref. No. P2025/3987214 Repeated item, please see details under route EA1011

Item
30

FRIDAY 08 AUGUST

Ref. No. P2025/3986858 Repeated item, please see details under route EA1011

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 03 AUGUST

Ref. No. P2025/3943715 Repeated item, please see details under route EA1320

Item
204

SUNDAY 03 AUGUST

Ref. No. P2025/4155015 Possession Manager Protected Path

Item
80

Stratford Central Jn
West
and Channelsea
North Jn

Down Channelsea
Protected Path

0755
SUN

to 1030
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Protected Path

0755
SUN

to 1030
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Protected Path

0755
SUN

to 1030
SUN

Stratford Central Jn
West
and Channelsea
North Jn

Up Channelsea
Protected Path

0755
SUN

to 1030
SUN

GENERAL REMARKS
**ICW ENGINEERING TRAIN PT847272 6T60**

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 02 AUGUST

Ref. No. P2025/3979176 Repeated item, please see details under route EA1010

Item 1

SATURDAY 02 AUGUST

Ref. No. P2025/4060003 Repeated item, please see details under route EA1170

Item
154

SATURDAY 02 AUGUST

Ref. No. P2025/4059971 Possession Manager Anglia IMDM Tottenham Hale

Item
81

Cambridge Heath
and Queens Road
Tunnel

Down Fast/Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

P & D Maintenance
2m5ch and 3m30ch
W2025/11464726

Up Cambridge/Up Fast
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0600
SAT

S&T Maintenance
2m5ch and 3m30ch
W2025/10884993
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 97 CONTINUED

Chingford Platforms 1-3
Possession

2320
TUE

to 0400
WED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
TUE

to 0500
WED

Temple Mills West Jn Reception Line
Possession

2320
TUE

to 0500
WED

Temple Mills Loop
Possession

2320
TUE

to 0500
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
TUE

to 0500
WED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
TUE

to 0500
WED

Chingford Carriage Sidings
Sidings Possession

2350
TUE

to 0400
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
WED

to 0400
WED

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
WED

to 0500
WED

S&T Maintenance
1m62ch and 3m30ch
W2025/10863665
Survey Work
1m62ch and 13m30ch
W2025/11300244
URFDO Inspections
1m62ch and 13m30ch
W2025/10863713
P & D Maintenance
1m62ch and 13m30ch
W2025/11426074
Off Track Work
1m62ch and 13m30ch
W2025/10863579
Welding and Grinding
1m62ch and 13m30ch
W2025/10863646
Structures Examination
2m0ch and 2m65ch
W2025/11438730
Station Work
2m72ch and 4m5ch
W2025/11303384
Survey Work
4m40ch and 10m33ch
W2025/11300252
PL Tamping
5m5ch and 6m35ch
W2025/11435382
Patrolling
5m39ch and 5m45ch
W2025/10884942
OHL Work (Maintenance)
5m49ch and 7m60ch
W2025/11242933
OHL Work
5m60ch and 13m25ch
W2025/11435964
Station Work
8m40ch and 8m55ch
W2025/11492304
Vegetation Clearance
9m59ch and 11m30ch
W2025/11460618
Station Work
9m61ch and 10m1ch
W2025/11481985
S&T Maintenance
10m5ch and 13m10ch
W2025/10884998
Survey Work
10m10ch and 10m32ch
W2025/11497893
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

WEDNESDAY 06 AUGUST

Ref. No. P2025/4059979 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Roydon
and Harlow Mill

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

S&T Maintenance
19m78ch and 24m48ch
W2025/10885002

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

Harlow Mill Down Goods Loop
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

Harlow Town Up Passenger Loop/Platform 1
(Harlow Town)
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0600
WED

Harlow Mill Up Sidings
Sidings Possession

0100
WED

to 0600
WED

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill):
L1089 to L1121
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): L1126 to L1094

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/3980796 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
WED

to 0500
THU

Track Maintenance
1m62ch and 13m30ch
W2025/10863683

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
WED

to 0500
THU

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
WED

to 0400
THU

Chingford Platforms 1-3
Possession

2320
WED

to 0400
THU

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
WED

to 0500
THU

Temple Mills West Jn Reception Line
Possession

2320
WED

to 0500
THU

Temple Mills Loop
Possession

2320
WED

to 0500
THU

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
WED

to 0500
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
WED

to 0500
THU

S&T Maintenance
1m62ch and 3m30ch
W2025/10863614
URFDO Inspections
1m62ch and 13m30ch
W2025/10863741
Survey Work
1m62ch and 13m30ch
W2025/11300245
P & D Maintenance
1m62ch and 13m30ch
W2025/11426177
Welding and Grinding
1m62ch and 13m30ch
W2025/10863705
Off Track Work
1m62ch and 13m30ch
W2025/10863602
Tamping
2m10ch and 2m35ch
W2025/11129603
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 106 CONTINUED

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

0050
FRI

to 0500
FRI

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

0050
FRI

to 0500
FRI

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0050
FRI

to 0400
FRI

Chingford Platforms 1-3
Possession

0050
FRI

to 0400
FRI

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0500
FRI

Temple Mills West Jn Reception Line
Possession

0050
FRI

to 0500
FRI

Temple Mills Loop
Possession

0050
FRI

to 0500
FRI

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

0050
FRI

to 0500
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0500
FRI

Chingford Carriage Sidings
Sidings Possession

0050
FRI

to 0400
FRI

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
FRI

to 0500
FRI

S&T Maintenance
1m62ch and 3m30ch
W2025/10863615
Off Track Work
1m62ch and 13m30ch
W2025/10863735
Survey Work
1m62ch and 13m30ch
W2025/11300246
URFDO Inspections
1m62ch and 13m30ch
W2025/10863722
Welding and Grinding
1m62ch and 13m30ch
W2025/10863708
OHL Work (Maintenance)
3m5ch and 4m50ch
W2025/11406425
Survey Work
4m40ch and 10m33ch
W2025/11300254
Patrolling
5m39ch and 5m45ch
W2025/10884988
Station Work
5m50ch and 10m33ch
W2025/11157519
Patrolling
5m60ch and 5m71ch
W2025/10884912
OHL Work
5m60ch and 13m25ch
W2025/11435878
Vegetation Clearance
9m59ch and 11m30ch
W2025/11460620
S&T Maintenance
10m5ch and 13m10ch
W2025/10884925

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0400 FRI:407,408,409,410
ISOLATION REF...WA11

0050 FRI TO 0500 FRI:461,462
ISOLATION REF...WA18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 03 to MONDAY 04 AUGUST

Ref. No. P2025/3937087 Repeated item, please see details under route EA1370

Item
227

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Possession Manager Protected Path

Item
177

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Upper Holloway
and Gospel Oak Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Richmond

Down North
London/Down/Down Richmond
Protected Path

2200
FRI

to 0600
SAT

Richmond
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 00:08, ARRIVES FERME PARK GBRF ROAD 11 03:08. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4029396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 8m40ch
W2025/11385915

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

2005
SAT

to 2200
SAT

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

2005
SAT

to 0800
SUN

Survey Work
0m60ch and 1m60ch
W2025/11534843
Survey Work
0m67ch and 1m63ch
W2025/11446802
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

2005
SAT

to 1200
SUN

Up & Down South West
Possession

2005
SAT

to 1200
SUN

Up & Down South West Goods
Possession

2005
SAT

to 1200
SUN

Down and Up South West
Possession

2005
SAT

to 1200
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

2200
SAT

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

2200
SAT

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2200
SAT

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Mitre Bridge Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0800
SUN

to 1200
SUN

Tunnel Work
2m42ch and 4m70ch
W2025/11452397
Vegetation Clearance
2m42ch and 8m20ch
W2025/11494852
S&T Maintenance
2m60ch and 8m0ch
W2025/11373086
Survey Work
2m60ch and 8m40ch
W2025/11373090
OHL Inspection
2m60ch and 8m40ch
W2025/11373093
URFDO Inspections
2m60ch and 8m40ch
W2025/11373092
Station Work
3m25ch and 4m0ch
W2025/11438191
OHL Work
3m25ch and 7m75ch
W2025/11128351
C1 Rerail - One Rail Only
4m25ch and 8m20ch
W2025/11386059
Follow-Up Work
5m52ch and 0m51ch
W2025/11174109
Survey Work
5m52ch and 0m51ch
W2025/11435239
Survey Work
5m52ch and 2m0ch
W2025/11494222
Structures Work
5m65ch and 6m20ch
W2025/11493419
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 0m21ch
W2025/11500617
Patrolling
6m60ch and 8m40ch
W2025/11373045
Structures Work
8m0ch and 8m40ch
W2025/11470226
S&T Maintenance
8m0ch and 8m40ch
W2025/11373094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

2005 SAT TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
ARL: NO ACCESS TO CLAPHAM JN.

2005 SAT TO 2200 SAT AND 0800 SUN TO 1200 SUN
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

2200 SAT TO 0800 SUN
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11385915

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/3925489 Possession Manager Western Route Planning East

Item
179

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11169584

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m40ch and 4m50ch
W2025/11151338
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

Major Projects
0m41ch and 4m71ch
W2025/11137212
Follow-Up Work
0m43ch and 4m50ch
W2025/11517198

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063702 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

Euston Platform 15
Possession

0930
SAT

to 2100
SAT

Major Projects HS2
0m0ch and 4m64ch
W2025/11256513

Platform 16
Possession

0930
SAT

to 2100
SAT

Euston
and Camden Jn South

Line E
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Survey Work
0m0ch and 2m34ch
W2025/11371644
URFDO Inspections
0m0ch and 2m34ch
W2025/11371645
S&T Maintenance
0m0ch and 2m34ch
W2025/11371643
OHL Inspection
0m0ch and 2m34ch
W2025/11371646
S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m34ch
W2025/11149336
OHL Inspection
0m0ch and 4m64ch
W2025/11371710
S&T Maintenance
0m0ch and 4m64ch
W2025/11371709
Track Maintenance
0m0ch and 4m64ch
W2025/11149395
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 15
Possession

1200
SUN

to 2355
SUN

Platform 16
Possession

1200
SUN

to 2355
SUN

Euston
and Camden Jn South

Line E
Possession

1200
SUN

to 2355
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

1F_ARL_Derivative WON 19 2025/2026 Page B-62

1F_ARL_Derivative WON 19 - 2025/2026

page 68 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
NO ACCESS EUSTON PLATFORMS 15 AND 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 15 AND 16, MIDDLE SIDINGS TO HAVE PANTOGRAPHS
LOWERED

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4228707. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SUNDAY 03 AUGUST

Ref. No. P2025/4061874 Repeated item, please see details under route EA1320

Item
201
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 03 AUGUST

Ref. No. P2025/3943452 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Hampstead Heath
and Willesden High
Level Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Track Maintenance
1m57ch and 5m34ch
W2025/10867521

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Patrolling
1m57ch and 2m55ch
W2025/10867605
URFDO Inspections
1m57ch and 5m30ch
W2025/10867526
Welding and Grinding
1m57ch and 5m30ch
W2025/10867600
Off Track Work
1m57ch and 5m30ch
W2025/10867523
Drainage Inspection
1m60ch and 4m30ch
W2025/10867737
Structures Work
2m44ch and 3m36ch
W2025/11479248
Vegetation Clearance
2m65ch and 5m16ch
W2025/11403556
Tamping
3m5ch and 3m55ch
W2025/11129171
P & D Maintenance
4m64ch and 5m30ch
W2025/10867642

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: AC-1,AC-2
ISOLATION REF...TN07

0115 SUN TO 0745 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN15

PROTECTION LIMITS
Down North London: NL1017# to NL1047#
Up North London: NL1040# to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 ROTR

PREP: T-20 to T-25 T-22 Dilapidation Survey Kensal Green Jn S&C

GENERAL REMARKS
W/11129171 TAMPER IN USE OTM835969
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

TRAFFIC REMARKS
UNTIL 0800 SUNDAY:
TRAINS TO RUN OVER THE RELIEF LINES.
ALL MOVEMENTS BETWEEN PADDINGTON STATION AND NORTH POLE DEPOT TO BE MADE UNDER
DIESEL POWER WITH PANTOGRAPHS LOWERED.
NO ACCESS IN / OUT SOUTHALL YARD.

WORK DETAILS = MAINTENANCE.

POSSESSION TO BE AMENDED TO PERMIT ACTON EAST S&C RENEWAL CORE WORK

UNITS CAN BE STABLED ON WEST EALING LOOPS 2 & 3

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S) IN POSSESSION: 6G70 & 6U03

POSSESION TAKEN AROUND THE FOLLOWING TRAIN(S):
6G70 AT SN268 SIGNAL ON THE DOWN MAIN LINE.
6U03 AT SN250 SIGNAL ON SOUTHALL WEST LOOP.

SUNDAY 03 to MONDAY 04 AUGUST

Ref. No. P2025/3937087 Repeated item, please see details under route EA1370

Item
227

MONDAY 04 AUGUST

Ref. No. P2025/3943745 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m52ch
W2025/10867681

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/10867647
URFDO Inspections
1m57ch and 0m45ch
W2025/10867683
Off Track Work
1m57ch and 0m45ch
W2025/10867732
S&T Maintenance
4m67ch and 0m45ch
W2025/10867733
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10867733 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB & 5M10CH
TO 5M15CH ON THE KGW & 0M0CH TO 0M20CH ON THE KGC

MONDAY 04 AUGUST

Ref. No. P2025/4063723 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
184

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11170548

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11446575
P & D Maintenance
3m20ch and 17m30ch
W2025/11371733
Station Work
4m15ch and 4m50ch
W2025/11497438
S&T Maintenance
7m0ch and 17m58ch
W2025/11432832
Major Projects
8m0ch and 9m40ch
W2025/11462392
Vegetation Clearance
16m30ch and 17m20ch
W2025/11450522

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
CCT-25/26-19-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 04 AUGUST

Ref. No. P2025/4092577 Possession Manager Western East IMDM

Item
185

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704903

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TUESDAY 05 AUGUST

Ref. No. P2025/4100159 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
190

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 2m28ch
W2025/11122870

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Off Track Work
0m0ch and 1m28ch
W2025/11223825
Patrolling
0m0ch and 1m30ch
W2025/11065531
URFDO Inspections
0m0ch and 2m28ch
W2025/11373856
Other E&P Work
0m0ch and 2m28ch
W2025/11539374
Survey Work
0m0ch and 2m28ch
W2025/11373852
OHL Inspection
0m0ch and 2m28ch
W2025/11373859
S&T Maintenance
0m0ch and 2m28ch
W2025/11373936
Patrolling
1m43ch and 2m40ch
W2025/11050110
Other E&P Work
2m33ch and 17m30ch
W2025/11074584
URFDO Inspections
2m33ch and 17m30ch
W2025/11105631
Track Maintenance
2m45ch and 4m20ch
W2025/11076253
S&T Maintenance
2m45ch and 8m0ch
W2025/11105458
Survey Work
2m45ch and 12m42ch
W2025/11105469
S&T Renewal
2m45ch and 17m30ch
W2025/11446694
Station Work
2m75ch and 16m72ch
W2025/11450371
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

P & D Maintenance
3m20ch and 17m30ch
W2025/11371734
Track Maintenance
4m20ch and 6m60ch
W2025/11076360
Station Work
4m25ch and 4m50ch
W2025/11497411
Patrolling
6m60ch and 12m40ch
W2025/11075299
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091050
S&T Maintenance
7m0ch and 17m30ch
W2025/11105543
Major Projects
8m0ch and 9m40ch
W2025/11464104
Survey Work
12m42ch and 17m30ch
W2025/11105477
Track Maintenance
12m42ch and 17m30ch
W2025/11105451
Vegetation Clearance
16m30ch and 17m20ch
W2025/11450523

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/4170341 Possession Manager Anglia IMDM Tottenham Hale

Item
191

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11190794

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 06 AUGUST

Ref. No. P2025/4061877 Repeated item, please see details under route EA1370

Item
232

WEDNESDAY 06 AUGUST

Ref. No. P2025/4044456 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11122871
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Off Track Work
0m0ch and 1m28ch
W2025/11223827
Patrolling
0m0ch and 1m30ch
W2025/11065532
Other E&P Work
0m0ch and 2m28ch
W2025/11539377
OHL Inspection
0m0ch and 2m28ch
W2025/11373860
S&T Maintenance
0m0ch and 2m28ch
W2025/11373850
Survey Work
0m0ch and 2m28ch
W2025/11373854
URFDO Inspections
0m0ch and 2m28ch
W2025/11373857
Other E&P Work
2m33ch and 17m30ch
W2025/11074557
URFDO Inspections
2m33ch and 17m30ch
W2025/11105632
Track Maintenance
2m45ch and 4m20ch
W2025/11076254
S&T Maintenance
2m45ch and 8m0ch
W2025/11105508
Survey Work
2m45ch and 12m42ch
W2025/11105470
S&T Renewal
2m45ch and 17m30ch
W2025/11446695
Station Work
2m75ch and 16m72ch
W2025/11450372
P & D Maintenance
3m20ch and 17m30ch
W2025/11371735
Track Maintenance
4m20ch and 6m60ch
W2025/11076382
Station Work
4m25ch and 4m50ch
W2025/11497440
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091051
Patrolling
6m60ch and 12m40ch
W2025/11075653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2025/11105517
Major Projects
8m0ch and 9m40ch
W2025/11464105
Station Work
12m35ch and 12m58ch
W2025/11497447
Track Maintenance
12m42ch and 17m30ch
W2025/11105501
Survey Work
12m42ch and 17m30ch
W2025/11105550
Vegetation Clearance
16m30ch and 17m20ch
W2025/11445067

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904

0100 WED TO 0500 WED
905 TO 922

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 06 AUGUST

Ref. No. P2025/4170359 Possession Manager Anglia IMDM Tottenham Hale

Item
193

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11190795

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 07 AUGUST

Ref. No. P2025/4061919 Repeated item, please see details under route EA1320

Item
209

THURSDAY 07 AUGUST

Ref. No. P2025/4061962 Repeated item, please see details under route EA1370

Item
234

THURSDAY 07 AUGUST

Ref. No. P2025/4113042 Possession Manager Western East IMDM

Item
194

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705262

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4170273 Possession Manager Anglia IMDM Tottenham Hale

Item
195

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0135
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11190858

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Richmond Platforms 3-7
Line Blockage +Detonators

0135
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0135 THU TO 0510 THU: 950,951
ISOLATION REF...TN03

0135 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 07 AUGUST

Ref. No. P2025/4061930 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10867831

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4061963 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10867763

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 07 AUGUST

Ref. No. P2025/4061931 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10867769

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 08 AUGUST

Ref. No. P2025/4061921 Repeated item, please see details under route EA1370

Item
237

FRIDAY 08 AUGUST

Ref. No. P2025/4112329 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
0m0ch and 2m28ch
W2025/11149321

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Patrolling
0m0ch and 1m30ch
W2025/11065534
S&T Maintenance
0m0ch and 2m28ch
W2025/11373851
Survey Work
0m0ch and 2m28ch
W2025/11373855
URFDO Inspections
0m0ch and 2m28ch
W2025/11373858
OHL Inspection
0m0ch and 2m28ch
W2025/11373861
Other E&P Work
0m0ch and 2m28ch
W2025/11539457
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Other E&P Work
2m33ch and 17m30ch
W2025/11074559
URFDO Inspections
2m33ch and 17m30ch
W2025/11105635
Track Maintenance
2m45ch and 4m20ch
W2025/11076256
S&T Maintenance
2m45ch and 8m0ch
W2025/11105510
Survey Work
2m45ch and 12m42ch
W2025/11105472
S&T Renewal
2m45ch and 17m30ch
W2025/11446696
Station Work
2m75ch and 16m72ch
W2025/11450320
Off Track Work
3m0ch and 4m60ch
W2025/11280222
P & D Maintenance
3m20ch and 17m30ch
W2025/11371737
Track Maintenance
4m20ch and 6m60ch
W2025/11076384
Station Work
4m25ch and 4m50ch
W2025/11497441
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091053
S&T Maintenance
7m0ch and 17m30ch
W2025/11105519
Vegetation Clearance
8m50ch and 10m30ch
W2025/11445164
Station Work
12m35ch and 12m58ch
W2025/11497557
Track Maintenance
12m42ch and 17m30ch
W2025/11105503
Survey Work
12m42ch and 17m30ch
W2025/11105527
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904

0100 FRI TO 0500 FRI
905 TO 922

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/4170274 Possession Manager Anglia IMDM Tottenham Hale

Item
200

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11190710

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN04

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063702 Repeated item, please see details under route EA1310

Item
180
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 03 AUGUST

Ref. No. P2025/4061874 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/10867738

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Work
5m5ch and 4m64ch
W2025/11547893

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11547893 WHEELS FREE REQUIRED THROUGHOUT

SUNDAY 03 AUGUST

Ref. No. P2025/4073370 Possession Manager Anglia IMDM Tottenham Hale

Item
202

Caledonian Road and
Barnsbury
and Homerton

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

S&T Maintenance
2m40ch and 4m10ch
W2025/10868167

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

S&T Maintenance
3m60ch and 4m10ch
W2025/10868188
Patrolling
3m70ch and 2m28ch
W2025/10867740

1F_ARL_Derivative WON 19 2025/2026 Page B-86

1F_ARL_Derivative WON 19 - 2025/2026

page 92 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 202 CONTINUED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Down North London: NL1235 to NL1275
Up North London: NL1276 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 03 AUGUST

Ref. No. P2025/4248497 Possession Manager Siemens Mobility

Item
203

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Resignalling Work
0m0ch and 32m40ch
W2025/11539952

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Wood Green South Jn
and Langley Jn

Up Hertford
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

Stratford Platforms 1-2
Possession

0115
SUN

to 0755
SUN

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0755
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0755
SUN

Lea Jn
and Stratford Central
Jn West

Up Channelsea Loop
Possession

0115
SUN

to 0755
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0755
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0755
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0755
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0755
SUN

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0755
SUN

Navarino Road Jn
and Homerton

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Camden Road West
Jn
and Navarino Road Jn

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

ZKL3000 RC Installation
1m11ch and 2m0ch
W2025/11494815
P & D Maintenance
2m0ch and 3m76ch
W2025/11426039
Structures Work (Track Off)
2m38ch and 3m76ch
W2025/11487145
URFDO Inspections
2m40ch and 3m76ch
W2025/10992946
Off Track Work
2m40ch and 3m76ch
W2025/10992905
Track Maintenance
3m5ch and 3m64ch
W2025/10991079
Welding and Grinding
3m10ch and 3m76ch
W2025/10992902
Unload CWR
3m20ch and 4m20ch
W2025/11227533
Track Maintenance
3m60ch and 4m20ch
W2025/11142961

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0755 SUN: 438,439,IN-1,430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN05

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: L2119# pts to S820A# pts
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: S820B# pts to
L2121# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 SUN

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD

ARL TO STABLE ADDITIONALLY AT LONDON EUSTON

NLL CYCLIC TYPE 10 (ROTR)
AWD: Bow to Stratford Re-Rail Rail Drop

GENERAL REMARKS
W/11227533 ENGINEERING TRAIN IN USE PT847272 6T60
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T60 AT L276 SIGNAL ON THE UP TEMPLE
MILLS
POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN 6T60 AT L276 SIGNAL ON THE UP TEMPLE
MILLS

W/11426039 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 15CH ON THE LLS2 AND 0M
15CH TO 0M 26CH ON THE LLS1

SUNDAY 03 AUGUST

Ref. No. P2025/4142123 Possession Manager Network Rail / High Speed

Item
205

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11221515

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0630
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 04 AUGUST

Ref. No. P2025/4248479 Possession Manager Siemens Mobility

Item
206

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Resignalling Work
0m0ch and 32m40ch
W2025/11539969

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

MONDAY 04 AUGUST

Ref. No. P2025/4062012 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Hackney Wick
and Channelsea
North Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0435
MON

S&T Points
3m15ch and 3m25ch
W2025/10868162

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0435
MON

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0435
MON

PROTECTION LIMITS
Down North London: NL1285 to NL1289
Up North London: NL1288 to NL1284
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL1290
Up Channelsea Loop: Beyond NL1286

MONDAY 04 AUGUST

Ref. No. P2025/4238706 Possession Manager Network Rail / High Speed

Item
208

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11510796

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/4142127 Possession Manager Network Rail / High Speed

Item
211

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11221600

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PS35 AND PN38 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
212

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860841

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Rail Stress Management
0m0ch and 4m20ch
W2025/10861061
URFDO Inspections
0m0ch and 7m61ch
W2025/10862283
OHL Inspection
0m0ch and 7m61ch
W2025/10862452
S&T Maintenance
0m0ch and 7m61ch
W2025/10861640
Survey Work
0m0ch and 7m61ch
W2025/10862197
Track Maintenance
4m20ch and 7m44ch
W2025/10861576
Remove Rail Defects
5m20ch and 7m61ch
W2025/11115641
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 212 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Repeated item, please see details under route EA1310

Item
177

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4014001 Repeated item, please see details under route EA1390

Item
268

SUNDAY 03 AUGUST

Ref. No. P2025/4220047 Possession Manager Protected Path

Item
226

South Tottenham
West Jn
and Barking Station
Jn

Down T&H
Protected Path

0001
SUN

to 0055
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Protected Path

0001
SUN

to 0055
SUN

GENERAL REMARKS
PROTECTED PATH IN CONJUNCTION WITH PT817279 6T63 WORKING IN P/4014001

SUNDAY 03 to MONDAY 04 AUGUST

Ref. No. P2025/3937087 Possession Manager Network Operations Anglia

Item
227

Kentish Town West
and Hampstead
Heath

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Track Maintenance
1m1ch and 1m40ch
W2025/10867632

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0055
SUN

to 0455
MON

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

URFDO Inspections
1m1ch and 1m40ch
W2025/10867565
Track Maintenance
0m20ch and 1m35ch
W2025/10867634
URFDO Inspections
0m20ch and 1m35ch
W2025/10867594
ES Duties Only
4m61ch and 11m65ch
W2025/11005669
Preparatory Work
5m39ch and 11m65ch
W2025/10988812
Off Track Work
6m65ch and 11m60ch
W2025/11377263
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0050
MON

to 0455
MON

Structures Work
9m15ch and 11m64ch
W2025/11367053

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0455 MON:AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...T-14/TN06

PROTECTION LIMITS
0055 TO 0810 SUN
Down North London: NL1007# to NL1017#
Up North London: NL1012# to NL1008#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

0810 SUN TO 0050 MON
Down T&H: NL205# pts to L2412A# pts
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

0050 TO 0455 MON
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

TRAFFIC REMARKS
NO ARL SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK

RAIL REPLACEMENT BUS SERVICE WILL BE IN OPERATION

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN PLATFORM 3 GOSPEL OAK

TRAIN TO BE STABLED IN PLATFORM 1 BARKING

THAMESIDE FREIGHT TO BE DIVERTED VIA STRATFORD, FOREST GATE AND THE NORTH LONDON LINE

6L59 AND 6L10 TO DIVERT WCML & NORTH LONDON LINE

CD Track: South Tottenham Up Re-Rail
NLL CYCLIC TYPE 17
NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10867565 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

W/10867632 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

W/10867594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

W/10867634 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

MONDAY 04 AUGUST

Ref. No. P2025/4227465 Possession Manager ASPRO Anglia Network Rail

Item
228

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442053

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 05 AUGUST

Ref. No. P2025/4061876 Repeated item, please see details under route EA1310

Item
188
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/4232728 Possession Manager Railscape Limited

Item
229

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
3m50ch and 4m0ch
W2025/11492170

PROTECTION LIMITS
Down T&H: UH1062 to S71A pts
Up T&H: S70A pts to UH1061

TUESDAY 05 AUGUST

Ref. No. P2025/4232729 Possession Manager Railscape Limited

Item
230

Blackhorse Road
and Leyton Midland
Road

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
8m0ch and 8m30ch
W2025/11492173

PROTECTION LIMITS
Down T&H: S21 to S25
Up T&H: S24 to S20

TUESDAY 05 AUGUST

Ref. No. P2025/4227466 Possession Manager ASPRO Anglia Network Rail

Item
231

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442054

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 06 AUGUST

Ref. No. P2025/4061877 Possession Manager Anglia IMDM Tottenham Hale

Item
232

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0500
WED

S&T Maintenance
0m5ch and 0m43ch
W2025/10867950
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 232 CONTINUED

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
WED

to 0500
WED

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

WEDNESDAY 06 AUGUST

Ref. No. P2025/4227468 Possession Manager ASPRO Anglia Network Rail

Item
233

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441931

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 07 AUGUST

Ref. No. P2025/4061962 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0500
THU

S&T Maintenance
0m5ch and 0m43ch
W2025/10867951

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

THURSDAY 07 AUGUST

Ref. No. P2025/4232730 Possession Manager Railscape Limited

Item
235

Barking
and Barking Station
Jn

Single/Platform 1
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Station Work
13m45ch and 13m62ch
W2025/11492538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 235 CONTINUED

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

THURSDAY 07 AUGUST

Ref. No. P2025/4227469 Possession Manager ASPRO Anglia Network Rail

Item
236

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442197

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 08 AUGUST

Ref. No. P2025/4061921 Possession Manager Anglia IMDM Tottenham Hale

Item
237

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

S&T Maintenance
0m5ch and 0m43ch
W2025/10867952

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: NL205 pts to UH3067 pts
Up T&H: Fixed Diamond Crossing Beyond UH3066 pts to Fixed Diamond Crossing Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

FRIDAY 08 AUGUST

Ref. No. P2025/4227456 Possession Manager ASPRO Anglia Network Rail

Item
238

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442132

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 238 CONTINUED

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 02 AUGUST

Ref. No. P2025/4198091 Possession Manager Transport for London

Item
239

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Survey Work
0m0ch and 0m25ch
W2025/11496868

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Up Passenger Loop
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0130
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0130
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0130
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11377071
Track Maintenance
3m60ch and 5m50ch
W2025/11360281
Patrolling
6m19ch and 8m20ch
W2025/11219451
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 265 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR255
Up Main: UR254 to UR234

GENERAL REMARKS
W/11148529 PL STONEBLOWER IN USE OTM837877
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT UR237 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT UR253 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4222245 Possession Manager Construction Marine

Item
266

Dagenham Dock
and Purfleet

Up Tilbury
Line Blockage (Between
Trains)+Detonators

2100
FRI

to 0400
SAT

Station Work
12m45ch and 12m65ch
W2025/11457562

PROTECTION LIMITS
Up Tilbury: UR644 to UR638

SATURDAY 02 AUGUST

Ref. No. P2025/4198192 Possession Manager Transport for London

Item
267

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11360571

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 02 AUGUST

Ref. No. P2025/4198050 Repeated item, please see details under route EA1380

Item
241

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4014001 Possession Manager Network Operations Anglia

Item
268

West Thurrock Jn
and Barking Tilbury
Line Jn East

Up Tilbury
Possession

2350
SAT

to 0115
SUN

C11 Rerail Resleeper Reballast - Trax
7m60ch and 11m5ch
W2025/10988404
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

2350
SAT

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

2350
SAT

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

2350
SAT

to 0300
MON

Barking Riverside Platform 2
Possession

2350
SAT

to 0300
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

2350
SAT

to 0300
MON

Ripple Lane Down Ripple Lane Chord
Possession

2350
SAT

to 0300
MON

Up Ripple Lane Chord
Possession

2350
SAT

to 0300
MON

FMC Connecting Line
Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

2350
SAT

to 0300
MON

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

2350
SAT

to 0300
MON

Headshunt
Sidings Possession

2350
SAT

to 0300
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

2350
SAT

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

2350
SAT

to 0300
MON

Stora Sidings H7 & H8
Sidings Possession

2350
SAT

to 0300
MON

Purfleet Purfleet Long Sidings
Sidings Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and West Thurrock Jn

Down Tilbury
Possession

0035
SUN

to 0115
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0300
MON

OHL Work
7m56ch and 10m70ch
W2025/11379722
S&T Maintenance
7m60ch and 11m5ch
W2025/11148716
Structures Work
7m65ch and 10m5ch
W2025/11403398
S&C Unit Renewal (Maintenance
Only)
8m60ch and 11m5ch
W2025/11550232
Remove Rail Defects
12m46ch and 11m5ch
W2025/11377217
Telecoms Maintenance
12m46ch and 13m42ch
W2025/11292878
Survey Work
13m20ch and 10m40ch
W2025/10880984
Station Work
11m10ch and 15m10ch
W2025/11427525
OHL Work
12m10ch and 15m10ch
W2025/11005717
LC Work
15m16ch and 21m42ch
W2025/11390473
Off Track Work
0m0ch and 19m70ch
W2025/11375781
Off Track Work
4m5ch and 5m0ch
W2025/11375824
Patrolling
16m0ch and 21m42ch
W2025/11377502
C2 Rerail - Both Rails
18m64ch and 20m5ch
W2025/11122655
OHL Work
19m18ch and 21m42ch
W2025/11379910
S&T Maintenance
19m70ch and 21m42ch
W2025/11438508
Patrolling
20m0ch and 21m42ch
W2025/11438590
Track Maintenance
21m50ch and 32m0ch
W2025/11489904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

Barking Riverside Platform 1
Possession

0035
SUN

to 0300
MON

Ripple Lane Stora Sidings
Sidings Possession

0035
SUN

to 0300
MON

Dagenham Dock Dagenham Cold Storage Siding
Sidings Possession

0035
SUN

to 0300
MON

Woodgrange Park
and Pitsea

Down T&H/Down Tilbury
Possession

0115
SUN

to 0300
MON

Up Tilbury/Up T&H
Possession

0115
SUN

to 0300
MON

Barking Platforms 7-8
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0300
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0300
MON

Upminster Platform 1A
Possession

0115
SUN

to 0300
MON

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0300
MON

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0115
SUN

to 0300
MON

Grays Platform 3
Possession

0115
SUN

to 0300
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0300
MON

Barking Station Jn
and Barking

Single/Platform 1
Possession

0115
SUN

to 0300
MON

Seabrook Sidings All Lines
Sidings Possession

0115
SUN

to 0300
MON

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0300
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0115
SUN

to 0300
MON

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0115
SUN

to 0300
MON

S&T Maintenance
21m47ch and 24m0ch
W2025/11379477
Patrolling
21m47ch and 27m0ch
W2025/11377512
Tamping
21m60ch and 23m40ch
W2025/11148419
Tamping
21m60ch and 23m40ch
W2025/11148502
Tamping
21m60ch and 23m40ch
W2025/11148461
Tamping
21m60ch and 23m40ch
W2025/11148507
S&T Work
24m43ch and 26m20ch
W2025/11337083
Point Heater Maintenance
26m40ch and 26m60ch
W2025/11375985
Station Work
27m0ch and 27m30ch
W2025/11545586
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 268 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR ARL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON FOR C2C

c2c TO RUN TO FENCHURCH STREET VIA WEST HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES FROM 0115 SUN
NO ACCESS TO PLATFORMS 7-8 AT BARKING FROM 0115 SUN

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6L48
6O66 WILL NOT RUN

ARL 2J37 TO RUN AS PER WTT ON THE DOWN TILBURY/RIVERSIDE AND INTO PLATFORM 1 AT BARKING
RIVERSIDE

NO TRAINS TO BE STABLED ON THE DOWN AND UP GOODS, DEPARTURE LINE, RECEPTION LINE, RIPPLE
LANE SIDINGS NO 1 AND NO 2, HEAD SHUNT, DOWN THROUGH SIDING, STORA SIDINGS H7 & H8, UP &
DOWN CONNECTING LINE AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 SAT
NO TRAINS TO BE STABLED ON THE STORA SIDINGS FROM 0035 SUN

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN BARKING RIVERSIDE PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORM 1 AT BARKING, BARKING
RIVERSIDE PLATFORM 1 AND 2 AND SEABROOK CS

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK/ PURFLEET SIDINGS/TILBURY RAILPORT/THAMES
GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

ROAD TO BE OPEN AT PURFLEET LC, LOW STREET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND
PITSEA HALL LC

ISOLATION AFFECTING EXCHANGE SIDINGS TO BE HANDED BACK BY 0300 MON

Track: Ripple Lane Up Goods

LTS CYCLIC TYPE 7 (AMENDED)

GENERAL REMARKS
W/11005717 RAINHAM/PURFLEET BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)

W/10988404 ENGINEERING TRAINS IN USE PT817284 6T62/PT817279 6T63
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT UR807 SIGNAL ON THE DOWN GOODS
TAMPER IN USE OTM817339
MARKERBOARD MILEAGES
7M60CH TO 11M05CH UP TLL 2345 SAT-0115 SUN
7M60CH TO 11M05CH DN TLL 0035 SUN-0115 SUN
12M46CH TAH TO 11M05CH DN/UP TAH/TLL 0115 SUN-0300 MON

W/11148419 TAMPER IN USE OTM837870
POSSESSION TO BE TAKEN AROUND TAMPER AT UR689 SIGNAL ON THE DOWN TILBURY

W/11148502 TAMPER IN USE OTM837872
POSSESSION TO BE TAKEN AROUND TAMPER AT UR690 SIGNAL ON THE UP TILBURY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 08 AUGUST

Ref. No. P2025/3986368 Possession Manager Anglia IMDM Romford

Item
280

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382587

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 08 AUGUST

Ref. No. P2025/4198243 Possession Manager Anglia IMDM Romford

Item
281

Grays
and East Tilbury

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
20m0ch and 24m0ch
W2025/11379596

PROTECTION LIMITS
Down Tilbury: UR673 to UR703
Up Tilbury: UR704 to UR672

FRIDAY 08 AUGUST

Ref. No. P2025/4198224 Possession Manager Anglia IMDM Romford

Item
282

East Tilbury
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
26m20ch and 27m20ch
W2025/11379576

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR713 to UR723
Up Tilbury: UR722 to UR714
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR886

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4231010 Possession Manager Construction Marine

Item
283

Dagenham Dock
and Purfleet

Up Tilbury
Line Blockage (Between
Trains)+Detonators

2100
FRI

to 0400
SAT

Station Work
12m45ch and 12m65ch
W2025/11458834

PROTECTION LIMITS
Up Tilbury: UR644 to UR638
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

FRIDAY 01 to SATURDAY 02 AUGUST

Ref. No. P2025/4219790 Possession Manager Protected Path

Item
72

Harringay Jn
and Harringay Park Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Upper Holloway

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Upper Holloway
and Gospel Oak Jn

Up T&H
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Richmond

Down North
London/Down/Down Richmond
Protected Path

2200
FRI

to 0600
SAT

Richmond
and Gospel Oak Jn

Up Richmond/Up/Up North
London
Protected Path

2200
FRI

to 0600
SAT

Gospel Oak Jn
and Harringay Park Jn

Down T&H
Protected Path

2200
FRI

to 0600
SAT

Harringay Park Jn
and Harringay Jn

Harringay Curve
Protected Path

2200
FRI

to 0600
SAT

TRAFFIC REMARKS
NB: PROTECTED PATH FOR WEEDSPRAY PASSES THROUGH.
DEPARTS FERME PARK GBRF ROAD 11 00:08, ARRIVES FERME PARK GBRF ROAD 11 03:08. PLEASE CHECK
TRUST FOR EXACT TIMINGS.

SUNDAY 03 AUGUST

Ref. No. P2025/4248497 Possession Manager Siemens Mobility

Item
11

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Resignalling Work
0m0ch and 32m40ch
W2025/11539952

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
SUN

to 0600
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

SUNDAY 03 to MONDAY 04 AUGUST

Ref. No. P2025/3937087 Possession Manager Network Operations Anglia

Item
73

Kentish Town West
and Hampstead
Heath

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Track Maintenance
1m1ch and 1m40ch
W2025/10867632

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0055
SUN

to 0455
MON

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0050
MON

to 0455
MON

URFDO Inspections
1m1ch and 1m40ch
W2025/10867565
Track Maintenance
0m20ch and 1m35ch
W2025/10867634
URFDO Inspections
0m20ch and 1m35ch
W2025/10867594
ES Duties Only
4m61ch and 11m65ch
W2025/11005669
Preparatory Work
5m39ch and 11m65ch
W2025/10988812
Off Track Work
6m65ch and 11m60ch
W2025/11377263
Structures Work
9m15ch and 11m64ch
W2025/11367053

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0455 MON:AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...T-14/TN06
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 73 CONTINUED

PROTECTION LIMITS
0055 TO 0810 SUN
Down North London: NL1007# to NL1017#
Up North London: NL1012# to NL1008#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

0810 SUN TO 0050 MON
Down T&H: NL205# pts to L2412A# pts
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

0050 TO 0455 MON
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
NO ARL SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK

RAIL REPLACEMENT BUS SERVICE WILL BE IN OPERATION

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED IN PLATFORM 3 GOSPEL OAK

TRAIN TO BE STABLED IN PLATFORM 1 BARKING

THAMESIDE FREIGHT TO BE DIVERTED VIA STRATFORD, FOREST GATE AND THE NORTH LONDON LINE

6L59 AND 6L10 TO DIVERT WCML & NORTH LONDON LINE

CD Track: South Tottenham Up Re-Rail
NLL CYCLIC TYPE 17
NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10867565 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

W/10867632 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 73 CONTINUED

W/10867594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

W/10867634 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M40CH ON THE GOJ

MONDAY 04 AUGUST

Ref. No. P2025/4248479 Possession Manager Siemens Mobility

Item
20

Welwyn Garden City
and Peterborough

All
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Resignalling Work
0m0ch and 32m40ch
W2025/11539969

Kings Cross Station
and Welwyn Garden
City

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Harringay Jn
and Harringay Park Jn

Single
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Moorgate
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Canonbury West Jn
and Finsbury Park

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Canal Tunnels Jn
and Belle Isle Jn

Down and Up Canal Tunnel
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Camden Road Incline
Jn
and Copenhagen Jn

Down & Up North London
Incline
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Wood Green South Jn
and Langley Jn

Up Hertford
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Kings Dyke LC
and Peterborough

Down and Up
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Peterborough
and Tallington
Crossovers

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Marholm Jn
and Glinton Jn

Down and Up Werrington
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Tallington Crossovers
and Stoke Tunnel

All Lines
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Wood Green South Jn
and Langley Jn

Down Slow No.2/Down Hertford
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON

Cambridge Jn
and Meldreth

Down and Up
Module TS11 Section 3
Between Trains

0001
MON

to 0600
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 20 CONTINUED

affect the functioning of the workstations/ York ROC.

No wheels free or wheels static required. TS11 / planned works are non-disruptive to all others, and will not affect any
train movements, possessions, engineering works.

ECML Mileage: 00m 00ch (ECM1) - 32m 40ch (ECM5)

Additional mileages:
HDB: 05m 07ch to 28m 01ch
MEB: 00m 00ch to 03m 37ch
CFP: 03m 20ch to 04m 33ch
CBI: 00m 30ch to 00m 53ch
CRF1:00m 00ch to 00m 20ch
HPW: 00m 03ch to 00m 14h
SBR: 32m 11ch to 46m 00ch
DCF: 32m 53ch to 34m 05ch
PMJ: 15m 00ch to 16m 71ch
EMP: 98m 40ch to 100m 00ch
WEB: 79m 34ch to 81m 00ch
WDU: 00m 00ch to 01m 54ch

Additional York Workstation Mileages:
LN600 (ECM2/5): 166m 45ch - 32m 40ch
LN854 (NOC): 09m 20ch - 05m 41ch
LN618 (HOS): 00m 00ch - 01m 54ch
LN838 (HAY1): 01m 50ch - 02m 71ch
LN880 (YMS) : 00m 16ch - 01m 50ch
LN898 (HUL3): 05m 10ch - 02m 53ch
LN904 (HSC) : 174m 10ch - 04m 43ch
LN906 (HNC) : 03m 34ch - 04m 00ch
LN910 (TCW) : 169m 16ch - 170m 65ch
LN627 (LEN3/LLP1&2 : 28M 68ch(Dn) - 46m 19ch. LEN3/LLP3 : 29m 01ch(Up) - 46m 19ch
LN626 (LEN2) : 00m 00ch - 00m 36ch

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 02 AUGUST

Ref. No. P2025/4063682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

C1 Rerail - One Rail Only
0m0ch and 12m40ch
W2025/10858538

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Move Materials
0m0ch and 4m20ch
W2025/10858788
S&T Maintenance
0m0ch and 8m0ch
W2025/10859155
Survey Work
0m0ch and 12m40ch
W2025/10859662
Remove Rail Defects
3m0ch and 6m60ch
W2025/10858726
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Track Maintenance
6m60ch and 12m40ch
W2025/10858985
Track Maintenance
12m45ch and 25m69ch
W2025/10859135
Survey Work
12m45ch and 25m69ch
W2025/10859675
OHL Inspection
0m0ch and 25m69ch
W2025/10860044
URFDO Inspections
0m0ch and 25m69ch
W2025/10859862
S&T Maintenance
8m0ch and 25m69ch
W2025/10859450

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 02 AUGUST

Ref. No. P2025/4063683 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

S&T Work
37m0ch and 37m65ch
W2025/10954859

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
47m58ch and 54m60ch
W2025/10992932
S&T Work
47m58ch and 53m40ch
W2025/10954988
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4029396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 8m40ch
W2025/11385915

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

2005
SAT

to 2200
SAT

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

2005
SAT

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

2005
SAT

to 1200
SUN

Up & Down South West
Possession

2005
SAT

to 1200
SUN

Up & Down South West Goods
Possession

2005
SAT

to 1200
SUN

Down and Up South West
Possession

2005
SAT

to 1200
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

2200
SAT

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

2200
SAT

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2200
SAT

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Survey Work
0m60ch and 1m60ch
W2025/11534843
Survey Work
0m67ch and 1m63ch
W2025/11446802
Tunnel Work
2m42ch and 4m70ch
W2025/11452397
Vegetation Clearance
2m42ch and 8m20ch
W2025/11494852
S&T Maintenance
2m60ch and 8m0ch
W2025/11373086
URFDO Inspections
2m60ch and 8m40ch
W2025/11373092
OHL Inspection
2m60ch and 8m40ch
W2025/11373093
Survey Work
2m60ch and 8m40ch
W2025/11373090
Station Work
3m25ch and 4m0ch
W2025/11438191
OHL Work
3m25ch and 7m75ch
W2025/11128351
C1 Rerail - One Rail Only
4m25ch and 8m20ch
W2025/11386059
Follow-Up Work
5m52ch and 0m51ch
W2025/11174109
Survey Work
5m52ch and 0m51ch
W2025/11435239
Survey Work
5m52ch and 2m0ch
W2025/11494222
Structures Work
5m65ch and 6m20ch
W2025/11493419
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 0m21ch
W2025/11500617
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Mitre Bridge Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0800
SUN

to 1200
SUN

Patrolling
6m60ch and 8m40ch
W2025/11373045
Structures Work
8m0ch and 8m40ch
W2025/11470226
S&T Maintenance
8m0ch and 8m40ch
W2025/11373094

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2
AH 1, 2 Complete

2200 SAT TO 0800 SUN
AH 6 Complete
AS 1 & 2 Complete

0050 SUN TO 0550 SUN
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

0040 SUN TO 0645 SUN
AH 3, 4, 9, 10 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

2005 SAT TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
ARL: NO ACCESS TO CLAPHAM JN.

2005 SAT TO 2200 SAT AND 0800 SUN TO 1200 SUN
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

2200 SAT TO 0800 SUN
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11385915

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4228707 Possession Manager Network Rail / High Speed

Item
6

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11477602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4063702
AND W2025/11256513 UNDER LINE HEADING MD101.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4063703 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

S&T Renewal
12m0ch and 22m0ch
W2025/11364553

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Possession

0055
SUN

to 0645
SUN

Track Survey
16m46ch and 17m5ch
W2025/11445021
Point Heater Maintenance
16m76ch and 18m10ch
W2025/11432833
Survey Work
8m76ch and 12m40ch
W2025/11373117
S&T Maintenance
8m76ch and 24m71ch
W2025/11373189
URFDO Inspections
8m76ch and 24m71ch
W2025/11373131
OHL Inspection
8m76ch and 24m71ch
W2025/11373402
Survey Work
12m45ch and 24m71ch
W2025/11373203

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM139# to Approach WT3145
Up Fast: Beyond WT3146 to Approach WM136

0055 SUN TO 0645 SUN
Down Slow: Beyond WM343# to Approach WT5147
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St. Albans, Single Connection: Beyond
WT5148, Bufferstops St. Albans Abbey, Bufferstops Watford Junction Platform 10 to Approach WM340
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 0055 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

2005 SAT TO 1200 SUN
NO ACCESS WATFORD JN PLATFORMS 6 & 7.
NO ACCESS DC LINES AT WATFORD JN.

0055 SUN TO 0645 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE. NO ACCESS HEMEL
BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4063686 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Bourne End Jn
(Hertfordshire) (inc.)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Remove Rail Defects
25m17ch and 36m0ch
W2025/11373311

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 1200
SUN

Bourne End Jn
(Hertfordshire) (inc.)
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Tring Up & Down Relief
Possession

0130
SUN

to 0615
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley East Jn

Down Vale
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley East Jn

Up Vale
Possession

0130
SUN

to 0615
SUN

OHL Inspection
25m17ch and 26m20ch
W2025/11373533
S&T Maintenance
25m17ch and 34m60ch
W2025/11373320
URFDO Inspections
25m17ch and 36m0ch
W2025/11373430
Survey Work
25m17ch and 36m0ch
W2025/11373427
Patrolling
25m20ch and 25m69ch
W2025/11098636
Structures Examination
34m43ch and 35m52ch
W2025/11430405
Patrolling
36m5ch and 38m0ch
W2025/10986725
Detail Structures Examination
36m60ch and 37m13ch
W2025/11350187
S&T Maintenance
37m0ch and 38m0ch
W2025/11372206
URFDO Inspections
37m0ch and 38m0ch
W2025/11134938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

6J63 AT SC5648 SIGNAL ON THE UP SLOW LINE
POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J01 AT SC5641 SIGNAL ON THE DOWN SLOW LINE

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4221909 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
19

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11453484
In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11483275

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4063691 AND W2025/11449506 UNDER LINE HEADING MD101.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4221922 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
20

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11453496
In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11483230

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4063691 AND W2025/11449506 UNDER LINE HEADING NW1001.

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063702 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Euston Platform 15
Possession

0930
SAT

to 2100
SAT

Major Projects HS2
0m0ch and 4m64ch
W2025/11256513

Platform 16
Possession

0930
SAT

to 2100
SAT

Euston
and Camden Jn South

Line E
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Survey Work
0m0ch and 2m34ch
W2025/11371644
URFDO Inspections
0m0ch and 2m34ch
W2025/11371645
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Euston Platform 15
Possession

1200
SUN

to 2355
SUN

Platform 16
Possession

1200
SUN

to 2355
SUN

Euston
and Camden Jn South

Line E
Possession

1200
SUN

to 2355
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0540
MON

S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m34ch
W2025/11149336
S&T Maintenance
0m0ch and 2m34ch
W2025/11371643
OHL Inspection
0m0ch and 2m34ch
W2025/11371646
OHL Inspection
0m0ch and 4m64ch
W2025/11371710
Track Maintenance
0m0ch and 4m64ch
W2025/11149395
S&T Maintenance
0m0ch and 4m64ch
W2025/11371709
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT
AE 6 C, D, E, F, H, J

2100 SAT TO 1200 SUN
AE 1 E, F, G
AE 2 A
AE 6 & 9
AE 10 J, K, L

1200 SUN TO 0540 MON
AE 6 C, D, E, F, H, J

0050 SUN TO 0550 SUN
AE 3 Q, R
AE 4 A
AE 5, 7 & 8
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
Euston Platforms 15 and 16, Line E: Bufferstops Euston Platforms 15 and 16 to Approach WM2071A pts#
Line E, Euston Platforms 15 and 16: Beyond WM2071A pts# to Bufferstops Euston Platforms 15 and 16

2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM117#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Camden Carriage Approach Line, Down Slow, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#, WM2082 pts#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2355 SUN
NO ACCESS EUSTON PLATFORMS 15 AND 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON PLATFORMS 15 AND 16, MIDDLE SIDINGS TO HAVE PANTOGRAPHS
LOWERED

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN CAMDEN JN AND WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4228707. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063725 Possession Manager Network Rail / High Speed

Item
22

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11081377

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4063702 AND W2025/11149336 UNDER LINE HEADING MD101.

SATURDAY 02 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4054686 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Kidsgrove OHNS
NW5009
and Congleton

Down and Up Main / Stoke
Possession

0010
SAT

to 2315
SUN

C15 Drainage Only
12m0ch and 7m66ch
W2025/11060142

Congleton
and North Rode
Viaduct

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0001
WED

Kidsgrove
and Congleton

Down and Up Main / Stoke
Possession

2315
SUN

to 0615
MON

Kidsgrove OHNS
NW5009
and Congleton

Down and Up Main / Stoke
Possession

0615
MON

to 0001
WED

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0001 WED
KY 1 & 2

PROTECTION LIMITS
0010 SAT TO 2315 SUN
Down Main / Down Stoke: Beyond SOT313 to Approach MD4813#
Up Stoke / Up Main: Beyond MD4812# to Approach SOT312

2315 SUN TO 0615 MON
Down Main / Down Stoke: Beyond SOT313 to Approach MD4813#
Up Stoke / Up Main: Beyond MD4812# to Approach SOT314

0615 MON TO 0001 WED
Down Main / Down Stoke: Beyond SOT313 to Approach MD4813#
Up Stoke / Up Main: Beyond MD4812# to Approach SOT312

TRAFFIC REMARKS
TRAINS TO DIVERT VIA CREWE.

6J95 TO EXIT POSSESSION ON UP MAIN APPROX 1500 TUES 5TH AUGUST, SET BEHIND SOT587, CROSS
OVER SOT895PTS AND RE-ENTER POSSESSION ON DOWN MAIN

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 03 AUGUST

Ref. No. P2025/4063726 Possession Manager Network Rail / High Speed

Item
25

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11122807

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4063702 AND W2025/11149336 UNDER LINE HEADING MD101.

SUNDAY 03 AUGUST

Ref. No. P2025/4102016 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Stoke Jn (inc.)
and Kidsgrove OHNS
NW5009

Down and Up Main
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Structures Examination
15m66ch and 15m27ch
W2025/11502931

Sideway Jn
and Stoke Jn

Down Passenger Loop
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Stoke-on-Trent Platform 3
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Grange Jn
and Stoke North Jn

Up Goods
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Bradwell Jn
and Longport

Up Goods Loop
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

Stoke Jn Down and Up Derby
T3 Possession with a
Disconnection

0030
SUN

to 0900
SUN

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Derby:
Beyond SOT273, SOT421, SOT457, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach SOT313, SOT473
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Derby: Beyond SOT312, SOT474 to
Approach SOT274, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES.

NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.

NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 05 AUGUST

Ref. No. P2025/4100159 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 2m28ch
W2025/11122870

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Off Track Work
0m0ch and 1m28ch
W2025/11223825
Patrolling
0m0ch and 1m30ch
W2025/11065531
URFDO Inspections
0m0ch and 2m28ch
W2025/11373856
Other E&P Work
0m0ch and 2m28ch
W2025/11539374
S&T Maintenance
0m0ch and 2m28ch
W2025/11373936
Survey Work
0m0ch and 2m28ch
W2025/11373852
OHL Inspection
0m0ch and 2m28ch
W2025/11373859
Patrolling
1m43ch and 2m40ch
W2025/11050110
Other E&P Work
2m33ch and 17m30ch
W2025/11074584
URFDO Inspections
2m33ch and 17m30ch
W2025/11105631
Track Maintenance
2m45ch and 4m20ch
W2025/11076253
S&T Maintenance
2m45ch and 8m0ch
W2025/11105458
Survey Work
2m45ch and 12m42ch
W2025/11105469
S&T Renewal
2m45ch and 17m30ch
W2025/11446694
Station Work
2m75ch and 16m72ch
W2025/11450371
P & D Maintenance
3m20ch and 17m30ch
W2025/11371734
Track Maintenance
4m20ch and 6m60ch
W2025/11076360

1F_ARL_Derivative WON 19 2025/2026 Page B-181

1F_ARL_Derivative WON 19 - 2025/2026

page 187 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

Station Work
4m25ch and 4m50ch
W2025/11497411
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091050
Patrolling
6m60ch and 12m40ch
W2025/11075299
S&T Maintenance
7m0ch and 17m30ch
W2025/11105543
Major Projects
8m0ch and 9m40ch
W2025/11464104
Survey Work
12m42ch and 17m30ch
W2025/11105477
Track Maintenance
12m42ch and 17m30ch
W2025/11105451
Vegetation Clearance
16m30ch and 17m20ch
W2025/11450523

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 05 AUGUST

Ref. No. P2025/4044507 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
TUE

to 0620
TUE

OHL Work
81m11ch and 84m40ch
W2025/11147668

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0620
TUE

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0620
TUE

Rugby Platform 3
Possession

0020
TUE

to 0620
TUE

Engine Siding
BLOCKED To A/C Electric
Trains

0020
TUE

to 0620
TUE

Track Maintenance
81m51ch and 84m40ch
W2025/11372390
Remove Rail Defects
81m51ch and 84m40ch
W2025/11555049
S&T Work
81m55ch and 83m40ch
W2025/11135658
URFDO Inspections
81m75ch and 84m0ch
W2025/11135794

ISOLATION OF ELECTRICAL SECTIONS
0020 TUE TO 0620 TUE
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4103191 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2330
TUE

to 0515
WED

Scrap Removal
134m32ch and 155m9ch
W2025/10869350

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2330
TUE

to 0515
WED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2330
TUE

to 0515
WED

Prep for RDT
135m73ch and 137m28ch
W2025/11155090
S&T Work
136m18ch and 141m25ch
W2025/11057948
Survey Work
139m75ch and 143m27ch
W2025/10895449
OHL Work
147m29ch and 150m22ch
W2025/11399073
PL Tamping
153m10ch and 155m9ch
W2025/11087147

ISOLATION OF ELECTRICAL SECTIONS
2330 TUE TO 0515 WED
CW 19 & 20

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5171, NS4333
Up Slow, Up Norton Bridge: Beyond CS5172, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J55 AT SC5658 SIGNAL ON THE UP SLOW LINE

WEDNESDAY 06 AUGUST

Ref. No. P2025/4044456 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11122871

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Off Track Work
0m0ch and 1m28ch
W2025/11223827
Patrolling
0m0ch and 1m30ch
W2025/11065532
OHL Inspection
0m0ch and 2m28ch
W2025/11373860

1F_ARL_Derivative WON 19 2025/2026 Page B-187

1F_ARL_Derivative WON 19 - 2025/2026

page 193 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Survey Work
0m0ch and 2m28ch
W2025/11373854
URFDO Inspections
0m0ch and 2m28ch
W2025/11373857
S&T Maintenance
0m0ch and 2m28ch
W2025/11373850
Other E&P Work
0m0ch and 2m28ch
W2025/11539377
Other E&P Work
2m33ch and 17m30ch
W2025/11074557
URFDO Inspections
2m33ch and 17m30ch
W2025/11105632
Track Maintenance
2m45ch and 4m20ch
W2025/11076254
S&T Maintenance
2m45ch and 8m0ch
W2025/11105508
Survey Work
2m45ch and 12m42ch
W2025/11105470
S&T Renewal
2m45ch and 17m30ch
W2025/11446695
Station Work
2m75ch and 16m72ch
W2025/11450372
P & D Maintenance
3m20ch and 17m30ch
W2025/11371735
Track Maintenance
4m20ch and 6m60ch
W2025/11076382
Station Work
4m25ch and 4m50ch
W2025/11497440
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091051
Patrolling
6m60ch and 12m40ch
W2025/11075653
S&T Maintenance
7m0ch and 17m30ch
W2025/11105517
Major Projects
8m0ch and 9m40ch
W2025/11464105
Station Work
12m35ch and 12m58ch
W2025/11497447
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Survey Work
12m42ch and 17m30ch
W2025/11105550
Track Maintenance
12m42ch and 17m30ch
W2025/11105501
Vegetation Clearance
16m30ch and 17m20ch
W2025/11445067

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904

0100 WED TO 0500 WED
905 TO 922

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 06 AUGUST

Ref. No. P2025/4102935 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m40ch
W2025/11373940

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0015
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0015
WED

to 0520
WED

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Survey Work
9m69ch and 12m40ch
W2025/11373952
Track Maintenance
12m50ch and 24m5ch
W2025/11373944
Patrolling
0m0ch and 6m45ch
W2025/11552820
Vegetation Clearance
16m0ch and 18m35ch
W2025/11352187
OHL Work
19m45ch and 24m5ch
W2025/11126766
Follow-Up Work
24m10ch and 25m51ch
W2025/11053392
URFDO Inspections
9m50ch and 25m69ch
W2025/11373868
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0620
WED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0620
WED

Rugby Platform 3
Possession

0020
WED

to 0620
WED

Rail Stress Management
81m51ch and 84m40ch
W2025/11378314
S&T Work
81m55ch and 83m40ch
W2025/11135742
URFDO Inspections
81m75ch and 84m0ch
W2025/11135895

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 06 AUGUST

Ref. No. P2025/3992961 Possession Manager Protected Path

Item
109

Bedworth
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

0001
WED

to 0500
WED

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Protected Path

0001
WED

to 0500
WED

Nuneaton Platform 1
Protected Path

0001
WED

to 0500
WED

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLPR CIRCUIT PLPR234 1Q48

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/3993060 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2310
WED

to 2359
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0001
THU

to 0010
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0100
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 87 CONTINUED

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
THU

to 0500
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0100
THU

to 0500
THU

TRAFFIC REMARKS
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/4102978 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Bourne End Jn
(Hertfordshire)
and Bletchley

Down and Up Slow
Possession

2240
WED

to 0530
THU

Track Maintenance
31m0ch and 34m20ch
W2025/11373819

Tring Up & Down Relief
Possession

2240
WED

to 0530
THU

S&T Maintenance
37m0ch and 37m65ch
W2025/11372155
PL Stoneblowing
43m70ch and 46m40ch
W2025/11068517
S&T Maintenance
26m15ch and 34m60ch
W2025/11373825
URFDO Inspections
26m15ch and 36m0ch
W2025/11373963
Survey Work
26m15ch and 36m0ch
W2025/11373959

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5225
Up Slow, Tring Up & Down Relief: Beyond TK5222# to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

Unload CWR
150m15ch and 155m9ch
W2025/11229575

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5171, NS4333
Up Slow, Up Norton Bridge: Beyond CS5172, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SC5635 SIGNAL ON THE DOWN SLOW LINE
POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G56 AT SC5650 SIGNAL ON THE UP SLOW LINE

THURSDAY 07 AUGUST

Ref. No. P2025/4044474 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2025/11122977

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2025/11065533
OHL Inspection
0m0ch and 4m64ch
W2025/11373865
URFDO Inspections
0m0ch and 4m64ch
W2025/11373864
S&T Maintenance
0m0ch and 4m64ch
W2025/11373938
Survey Work
0m0ch and 4m64ch
W2025/11373862

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

Curborough Jn
and Colwich North Jn

Up Trent Valley Slow
Protected Path

2359
THU

to 0500
FRI

TRAFFIC REMARKS
UP TRAINS TO BE REGULATED ACCORDINGLY. NO PASSENGER SERVICES TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9443.

IN-TRAFFIC GRINDER WORKING STAFFORD TO CORBOROUGH JN ON UP SLOW LINE.
YARD OUT: WELLINGBOROUGH
YARD IN: LICHFIELD UP SDGS

THURSDAY 07 to FRIDAY 08 AUGUST

Ref. No. P2025/4102966 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2330
THU

to 0515
FRI

Scrap Removal
134m32ch and 155m4ch
W2025/10869352

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2330
THU

to 0515
FRI

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2330
THU

to 0515
FRI

S&T Work
136m18ch and 141m25ch
W2025/11057950
PL Tamping
136m55ch and 138m50ch
W2025/11087070
Survey Work
139m75ch and 143m27ch
W2025/10895451
Remove Rail Defects
149m0ch and 155m4ch
W2025/11506283

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J55 AT SC5608 SIGNAL ON THE UP SLOW LINE

FRIDAY 08 AUGUST

Ref. No. P2025/4112329 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Remove Rail Defects
0m0ch and 2m28ch
W2025/11149321
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m30ch
W2025/11065534
Other E&P Work
0m0ch and 2m28ch
W2025/11539457
OHL Inspection
0m0ch and 2m28ch
W2025/11373861
URFDO Inspections
0m0ch and 2m28ch
W2025/11373858
Survey Work
0m0ch and 2m28ch
W2025/11373855
S&T Maintenance
0m0ch and 2m28ch
W2025/11373851
Other E&P Work
2m33ch and 17m30ch
W2025/11074559
URFDO Inspections
2m33ch and 17m30ch
W2025/11105635
Track Maintenance
2m45ch and 4m20ch
W2025/11076256
S&T Maintenance
2m45ch and 8m0ch
W2025/11105510
Survey Work
2m45ch and 12m42ch
W2025/11105472
S&T Renewal
2m45ch and 17m30ch
W2025/11446696
Station Work
2m75ch and 16m72ch
W2025/11450320
Off Track Work
3m0ch and 4m60ch
W2025/11280222
P & D Maintenance
3m20ch and 17m30ch
W2025/11371737
Track Maintenance
4m20ch and 6m60ch
W2025/11076384
Station Work
4m25ch and 4m50ch
W2025/11497441
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091053
S&T Maintenance
7m0ch and 17m30ch
W2025/11105519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 75 CONTINUED

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 08 AUGUST

Ref. No. P2025/4103002 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0620
FRI

URFDO Inspections
81m75ch and 84m0ch
W2025/11135897

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0620
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0620
FRI

Rugby Platform 3
Possession

0020
FRI

to 0620
FRI

S&T Work
81m75ch and 83m40ch
W2025/11135703

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860841

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Rail Stress Management
0m0ch and 4m20ch
W2025/10861061
Survey Work
0m0ch and 7m61ch
W2025/10862197
URFDO Inspections
0m0ch and 7m61ch
W2025/10862283
S&T Maintenance
0m0ch and 7m61ch
W2025/10861640
OHL Inspection
0m0ch and 7m61ch
W2025/10862452
Track Maintenance
4m20ch and 7m44ch
W2025/10861576
Remove Rail Defects
5m20ch and 7m61ch
W2025/11115641

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 77 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 80 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2330 FRI to 0550 SAT
CW 15 B,
CW 16 A
CW 19, 20 COMPLETE

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4063703 Repeated item, please see details under route MD101

Item 7

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063702 Repeated item, please see details under route MD101

Item
21

SUNDAY 03 AUGUST

Ref. No. P2025/4192235 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
84

Harrow and
Wealdstone
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 0645
SUN

In Connection With Engineering Work
13m0ch and 17m58ch
W2025/11364566

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 0645
SUN

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS518A pts to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS58

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 04 AUGUST

Ref. No. P2025/4063723 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11170548

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11446575
P & D Maintenance
3m20ch and 17m30ch
W2025/11371733
Station Work
4m15ch and 4m50ch
W2025/11497438
S&T Maintenance
7m0ch and 17m58ch
W2025/11432832
Major Projects
8m0ch and 9m40ch
W2025/11462392
Vegetation Clearance
16m30ch and 17m20ch
W2025/11450522

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
CCT-25/26-19-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 05 AUGUST

Ref. No. P2025/4100159 Repeated item, please see details under route MD101

Item
41
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 06 AUGUST

Ref. No. P2025/4044456 Repeated item, please see details under route MD101

Item
50

WEDNESDAY 06 AUGUST

Ref. No. P2025/4216822 Possession Manager LNW Route Business Stonebridge Park

Item
86

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139232

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4044456 AND W2025/11075653.

WEDNESDAY 06 to THURSDAY 07 AUGUST

Ref. No. P2025/3993060 Repeated item, please see details under route MD101

Item
87

THURSDAY 07 AUGUST

Ref. No. P2025/4044474 Repeated item, please see details under route MD101

Item
61

FRIDAY 08 AUGUST

Ref. No. P2025/4112329 Repeated item, please see details under route MD101

Item
75

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/4063702 Repeated item, please see details under route MD101

Item
21
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 03 AUGUST

Ref. No. P2025/4061874 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
1m2ch and 3m70ch
W2025/10867738

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Work
5m5ch and 4m64ch
W2025/11547893

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

GENERAL REMARKS
W/11547893 WHEELS FREE REQUIRED THROUGHOUT

MONDAY 04 AUGUST

Ref. No. P2025/4063723 Repeated item, please see details under route MD120

Item
85

TUESDAY 05 AUGUST

Ref. No. P2025/4100159 Repeated item, please see details under route MD101

Item
41
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

WEDNESDAY 06 AUGUST

Ref. No. P2025/4044456 Repeated item, please see details under route MD101

Item
50

FRIDAY 08 AUGUST

Ref. No. P2025/4112329 Repeated item, please see details under route MD101

Item
75

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Repeated item, please see details under route MD101

Item
77

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 03 AUGUST

Ref. No. P2025/3943452 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Hampstead Heath
and Willesden High
Level Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Track Maintenance
1m57ch and 5m34ch
W2025/10867521

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

Patrolling
1m57ch and 2m55ch
W2025/10867605
URFDO Inspections
1m57ch and 5m30ch
W2025/10867526
Welding and Grinding
1m57ch and 5m30ch
W2025/10867600
Off Track Work
1m57ch and 5m30ch
W2025/10867523
Drainage Inspection
1m60ch and 4m30ch
W2025/10867737
Structures Work
2m44ch and 3m36ch
W2025/11479248
Vegetation Clearance
2m65ch and 5m16ch
W2025/11403556
Tamping
3m5ch and 3m55ch
W2025/11129171
P & D Maintenance
4m64ch and 5m30ch
W2025/10867642
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 101 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: AC-1,AC-2
ISOLATION REF...TN07

0115 SUN TO 0745 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN15

PROTECTION LIMITS
Down North London: NL1017# to NL1047#
Up North London: NL1040# to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 ROTR

PREP: T-20 to T-25 T-22 Dilapidation Survey Kensal Green Jn S&C

GENERAL REMARKS
W/11129171 TAMPER IN USE OTM835969
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1027 SIGNAL ON THE DOWN NORTH LONDON

MONDAY 04 AUGUST

Ref. No. P2025/3943745 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m52ch
W2025/10867681

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/10867647
URFDO Inspections
1m57ch and 0m45ch
W2025/10867683
Off Track Work
1m57ch and 0m45ch
W2025/10867732
S&T Maintenance
4m67ch and 0m45ch
W2025/10867733
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10867733 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB & 5M10CH
TO 5M15CH ON THE KGW & 0M0CH TO 0M20CH ON THE KGC

MONDAY 04 AUGUST

Ref. No. P2025/4063723 Repeated item, please see details under route MD120

Item
85

TUESDAY 05 AUGUST

Ref. No. P2025/4100159 Repeated item, please see details under route MD101

Item
41

WEDNESDAY 06 AUGUST

Ref. No. P2025/4044456 Repeated item, please see details under route MD101

Item
50

FRIDAY 08 AUGUST

Ref. No. P2025/4112329 Repeated item, please see details under route MD101

Item
75
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 95 CONTINUED

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2155
SAT

to 2202
SAT

Aldershot Platform 3
Protected Path

2202
SAT

to 2212
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2212
SAT

to 2218
SAT

Ash Vale Jn
and Frimley

Single/Up Frimley
Protected Path

2218
SAT

to 2225
SAT

Frimley Jn
and Ascot

Ash Vale Single/Up Frimley
Protected Path

2225
SAT

to 2248
SAT

Virginia Water Platform 4
Protected Path

2248
SAT

to 2310
SAT

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

2310
SAT

to 2317
SAT

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

2317
SAT

to 2338
SAT

Byfleet Jn
and Woking

Down Slow
Protected Path

2338
SAT

to 2345
SAT

Woking
and Woking Jn

Down Slow
Protected Path

2345
SAT

to 2348
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q56 BA PLPR 09:10 TONBRIDGE WEST YARD TO TONBRIDGE WEST YARD

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 02 to SUNDAY 03 AUGUST

Ref. No. P2025/4029396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 8m40ch
W2025/11385915

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

2005
SAT

to 2200
SAT

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

2005
SAT

to 0800
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

2005
SAT

to 1200
SUN

Up & Down South West
Possession

2005
SAT

to 1200
SUN

Survey Work
0m60ch and 1m60ch
W2025/11534843
Survey Work
0m67ch and 1m63ch
W2025/11446802
Tunnel Work
2m42ch and 4m70ch
W2025/11452397
Vegetation Clearance
2m42ch and 8m20ch
W2025/11494852
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

Up & Down South West Goods
Possession

2005
SAT

to 1200
SUN

Down and Up South West
Possession

2005
SAT

to 1200
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

2200
SAT

to 0800
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

2200
SAT

to 0800
SUN

Territory Boundary
(MD170 with Anglia)
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2200
SAT

to 0800
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

2200
SAT

to 0800
SUN

Primrose Hill Tunnels
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Mitre Bridge Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0800
SUN

to 1200
SUN

S&T Maintenance
2m60ch and 8m0ch
W2025/11373086
URFDO Inspections
2m60ch and 8m40ch
W2025/11373092
OHL Inspection
2m60ch and 8m40ch
W2025/11373093
Survey Work
2m60ch and 8m40ch
W2025/11373090
Station Work
3m25ch and 4m0ch
W2025/11438191
OHL Work
3m25ch and 7m75ch
W2025/11128351
C1 Rerail - One Rail Only
4m25ch and 8m20ch
W2025/11386059
Follow-Up Work
5m52ch and 0m51ch
W2025/11174109
Survey Work
5m52ch and 0m51ch
W2025/11435239
Survey Work
5m52ch and 2m0ch
W2025/11494222
Structures Work
5m65ch and 6m20ch
W2025/11493419
Ground Investigation/Automatic
Ballast Sampling
6m18ch and 0m21ch
W2025/11500617
Patrolling
6m60ch and 8m40ch
W2025/11373045
Structures Work
8m0ch and 8m40ch
W2025/11470226
S&T Maintenance
8m0ch and 8m40ch
W2025/11373094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
AE 1 A1, A2, B, C, D
AE 2 B, C, D, E1, E2
AH 1, 2 Complete

2200 SAT TO 0800 SUN
AH 6 Complete
AS 1 & 2 Complete

0050 SUN TO 0550 SUN
AE 3 D, L, M, N, P, U, V
AE 4 B, C, D, E
AE 11 & 12

0040 SUN TO 0645 SUN
AH 3, 4, 9, 10 Complete

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WM117# to Approach WM139
Up Fast: Beyond WM136# to Approach WM114#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

2005 SAT TO 2200 SAT
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#

2200 SAT TO 0800 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond
TVC344 pts#, WM661# to Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#

0040 SUN TO 0645 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM343
Up Slow, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Kilburn Up & Down Goods Loop: Beyond
WM340#, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0800 SUN TO 1200 SUN
Down West London / Down Willesden Relief: Beyond WM813# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to Approach WM812#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 96 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE RETIMED
LATER OR RUN TO WEMBLEY REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.

2005 SAT TO 0800 SUN
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
ARL: NO ACCESS TO CLAPHAM JN.

2005 SAT TO 2200 SAT AND 0800 SUN TO 1200 SUN
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.

2200 SAT TO 0800 SUN
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS FOR AC ELECTRIC TRACTION TO UP & DOWN GOODS NO. 1 OR 2 AND BRENT RECEPTION &
DEPARTURE NO. 1 OR 2.

0040 SUN TO 0645 SUN
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11385915

SATURDAY 02 to MONDAY 04 AUGUST

Ref. No. P2025/3943710 Possession Manager Wessex Inner

Item
97

Barnes Jn
and Feltham Jn

Down Hounslow
Possession

0110
SAT

to 0330
MON

IBJ Work
9m3ch and 14m20ch
W2025/11167158

Up Hounslow
Possession

0110
SAT

to 0330
MON

Permanent Way Inspection
9m3ch and 14m20ch
W2025/11162134
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 04 to TUESDAY 05 AUGUST

Ref. No. P2025/4120598 Possession Manager Route Business Wessex

Item
102

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

2045
MON

to 2055
MON

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2055
MON

to 2100
MON

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2100
MON

to 2110
MON

Virginia Water
and Staines

Up Twickenham
Protected Path

2110
MON

to 2120
MON

Staines Up Staines Goods Loop
Protected Path

2120
MON

to 2145
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Down Strawberry Hill
Protected Path

0220
TUE

to 0302
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0302
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 05 AUGUST

Ref. No. P2025/4142342 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11222420

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4072053 Repeated item, please see details under route SO500

Item
150

TUESDAY 05 to WEDNESDAY 06 AUGUST

Ref. No. P2025/4120552 Possession Manager Route Business Wessex

Item
107

South Acton Jn
and New Kew Jn

Down Kew/Down Kew Branch
Protected Path

1943
TUE

to 2017
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

2017
TUE

to 2024
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2024
TUE

to 2030
TUE

Clapham Jn
and Waterloo

Up Windsor Slow/Windsor
Reversible
Protected Path

2030
TUE

to 2039
TUE

Waterloo Platform 17
Protected Path

2039
TUE

to 2040
TUE

Platforms 1 to 24
Protected Path

2040
TUE

to 0030
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

Platform 11
Protected Path

0030
WED

to 0101
WED

Waterloo
and Clapham Jn

Down Windsor
Protected Path

0101
WED

to 0110
WED

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0110
WED

to 0120
WED

Barnes
and Richmond

Down Richmond
Protected Path

0120
WED

to 0130
WED

Richmond Platform 1
Protected Path

0130
WED

to 0140
WED

Richmond
and Clapham Jn

Up Richmond/Up Windsor Fast
Protected Path

0140
WED

to 0155
WED

Clapham Jn Platform 3
Protected Path

0155
WED

to 0200
WED

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0200
WED

to 0215
WED

GENERAL REMARKS
PROTECTED PATH FOR MPV301A 14:44 (3Z07) DERBY TO HITHER GREEN.

TO RECORD WATERLOO STATION AREA UNDER LOCAL INSTRUCTION FROM 2100.

NO POSSESSSIONS SHOULD BE APPLIED DURING THESE TIMES.

TIMES ARE SUBJECT TO CHANGES.

WEDNESDAY 06 AUGUST

Ref. No. P2025/4142290 Possession Manager Wessex Inner

Item
108

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11222564

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 07 AUGUST

Ref. No. P2025/4142360 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222594

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 07 to FRIDAY 08 AUGUST

Ref. No. P2025/4072069 Repeated item, please see details under route SO500

Item
155

FRIDAY 08 AUGUST

Ref. No. P2025/4142377 Possession Manager Wessex Inner

Item
111

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222633

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 59 CONTINUED

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4152959.

MONDAY 04 to TUESDAY 05 AUGUST

Ref. No. P2025/4120598 Possession Manager Route Business Wessex

Item
21

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

2045
MON

to 2055
MON

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2055
MON

to 2100
MON

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2100
MON

to 2110
MON

Virginia Water
and Staines

Up Twickenham
Protected Path

2110
MON

to 2120
MON

Staines Up Staines Goods Loop
Protected Path

2120
MON

to 2145
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2145
MON

to 2225
MON

Staines Up Staines Goods Loop
Protected Path

2225
MON

to 2250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0020
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0020
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0036
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0036
TUE

to 0045
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0045
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Down Strawberry Hill
Protected Path

0220
TUE

to 0302
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 21 CONTINUED

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0302
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0406
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0430
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0430
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0449
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0449
TUE

to 0451
TUE

Byfleet Jn
and Woking East

Down Fast
Protected Path

0451
TUE

to 0457
TUE

Woking East
and Woking Jn

Up Slow
Protected Path

0457
TUE

to 0503
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 07 AUGUST

Ref. No. P2025/4142353 Possession Manager Wessex Inner

Item
41

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11222429

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 07 AUGUST

Ref. No. P2025/4142360 Possession Manager Wessex Inner

Item
42

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222594

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 43 CONTINUED

Up Main Fast
Possession

0035
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0035
FRI

to 0455
FRI

South Siding
Sidings Possession

0035
FRI

to 0455
FRI

D&P Maintenance
0m4ch and 3m50ch
W2025/11179293
Hand Rail Grinding
0m4ch and 3m50ch
W2025/11195864
Crossing Welding
0m4ch and 3m50ch
W2025/11195873
S&T Maintenance
0m4ch and 3m50ch
W2025/11195984
Track Maintenance
0m4ch and 3m50ch
W2025/11195997
Changing Sleepers & Timbers
2m10ch and 3m45ch
W2025/11419107

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W671pts
Up Main Slow: Beyond W669pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W669dia
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10/W1520pts/W1524pts
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE OUTBERTHED. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P2025/4121767.

FRIDAY 08 AUGUST

Ref. No. P2025/4142377 Possession Manager Wessex Inner

Item
44

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222633

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

DETAILS OF WORK ALREADY CARRIED OUT – Continued 

***BETWEEN LINSLADE TUNNELS AND DENBIGH HALL NORTH JN
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies will advise their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Fast
 Between Linslade Tunnels and Bletchley South Jn (43m 47ch to 46m 44ch) the maximum permissible MU speed will be 

120mph.  
o A new 110/120MU/125EPS speed sign will be provided at 43m 47ch.

 Between Bletchley South Jn and Denbigh Hall North Jn (46m 44ch to 48m 53ch) the maximum permissible MU speed 
will be 115mph.

o A new 110/115MU/125EPS speed sign will be provided at 46m 44ch.  
Up Fast

 Between Bletchley Flyover North Jn (excl.) and Linslade Tunnels (47m 17ch to 44m 26ch) the maximum permissible MU
speed will be 120mph. 

o A new 110/120MU/125EPS speed sign will be provided at 47m 17ch.  
o The existing 110/125EPS repeater speed sign at 45m 35ch will be replaced with a new 110/120MU/125EPS 

sign.   
o A new 110/125EPS speed sign will be provided at 44m 26ch.  

Your attention is drawn to the Table A diagrams published in Section D of this notice.
(C14479) (13/07/2025) (19)

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED 

(C14485) (22/07/2025) (20)

BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED 
(C14486) (C/7213) (24/07/2025) (20)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 
(D22789) (19/07/2025) (UFN)
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