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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 09 AUGUST

Ref. No. P2025/4234766 Possession Manager Railscape Limited

Item
4

Forest Gate
and Forest Gate Jn

Down and Up Main
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Station Work
5m10ch and 5m30ch
W2025/11498833

PROTECTION LIMITS
Down Main: L299 to L2164A pts
Up Main: L2164B pts to L306

SATURDAY 09 AUGUST

Ref. No. P2025/4234786 Possession Manager Railscape Limited

Item
5

Manor Park Down and Up Main
Line Blockage (Between Trains)

0001
SAT

to 0500
SAT

Station Work
6m5ch and 6m35ch
W2025/11498834

PROTECTION LIMITS
Down Main: L321 to L2173 pts
Up Main: L356 to L326

SATURDAY 09 AUGUST

Ref. No. P2025/3985670 Possession Manager Anglia IMDM Romford

Item
6

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11149143

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 10 AUGUST

Ref. No. P2025/4117493 Possession Manager Network Operations Anglia

Item
7

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0145
SUN

to 0335
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11149391

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0145
SUN

to 0335
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0145
SUN

to 0335
SUN

Litter / Graffiti Clearance
3m60ch and 4m20ch
W2025/11495412

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

SUNDAY 10 AUGUST

Ref. No. P2025/4144879 Possession Manager Elizabeth Line Maintenance

Item
8

Farringdon Elizabeth
Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

C1 Rerail - One Rail Only
8km220m and 10km292m
W2025/11361499

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

OHL Work (Ground Level)
10km190m and 14km758m
W2025/11131186
Ultrasonic Cover
10km190m and 14km396m
W2025/11578025
S&T Points
10km190m and 14km396m
W2025/11131021
Major Projects
10km190m and 14km396m
W2025/11442848
S&T Maintenance
10km190m and 14km396m
W2025/11131048
Critical Compliance Inspection
10km190m and 14km396m
W2025/11131164
Patrolling
10km190m and 14km396m
W2025/11131089
Drainage Inspection
10km190m and 14km396m
W2025/11131811
Patrolling
10km190m and 14km396m
W2025/11130878
Tunnel Work
11km150m and 11km550m
W2025/11466204
S&T Points
22km272m and 24km909m
W2025/11132192
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Track Maintenance
22km272m and 24km909m
W2025/11132018
S&T Maintenance
22km272m and 24km909m
W2025/11132085
Drainage Inspection
22km272m and 24km909m
W2025/11132197
Critical Compliance Inspection
19km827m and 21km528m
W2025/11440655

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101-G,F,E,D,C,B,A,M,N,P,Q,R,S,T,U
102-C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U,V,W

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR397 to Approach XR101
Eastbound Beyond XR106 to Approach 2135pts# /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop
Maintenance Siding 9-12, Bufferstop Head shunt /
BufferstopABX

TRAFFIC REMARKS
EL units stored at Plumstead to re-energise an hour before traffic and start in Staff Accountable.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 10 AUGUST

Ref. No. P2025/4117475 Possession Manager Anglia IMDM Romford

Item
9

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11149388

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

ROM CYCLIC TYPE 1

SUNDAY 10 AUGUST

Ref. No. P2025/4234797 Possession Manager Railscape Limited

Item
10

Manor Park Down and Up Main
Line Blockage (Between Trains)

0001
SUN

to 0500
SUN

Station Work
6m5ch and 6m35ch
W2025/11498832

PROTECTION LIMITS
Down Main: L321 to L2173 pts
Up Main: L356 to L326

SUNDAY 10 AUGUST

Ref. No. P2025/4234798 Possession Manager Network Operations Anglia

Item
11

Ilford
and Seven Kings

Down and Up Main
Possession

0130
SUN

to 0545
SUN

Structures Examination
7m23ch and 8m22ch
W2025/11491862

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down and Up Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN

Down Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN

Up Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
BLOCKED To A/C Electric
Trains

0130
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 11 AUGUST

Ref. No. P2025/4117596 Possession Manager Anglia IMDM Romford

Item
14

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11149393

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

S&T Work
6m20ch and 7m45ch
W2025/11492222

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

TUESDAY 12 AUGUST

Ref. No. P2025/3981966 Possession Manager Anglia IMDM Romford

Item
15

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11149396

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11501717
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

CRL Westbound
Possession

0110
TUE

to 0450
TUE

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423)

TUESDAY 12 AUGUST

Ref. No. P2025/3977679 Possession Manager Anglia IMDM Romford

Item
16

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11501748

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11149438

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423)

TUESDAY 12 AUGUST

Ref. No. P2025/3986486 Possession Manager Anglia IMDM Romford

Item
17

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11149443

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Mobile Maintenance Train
5m70ch and 7m35ch
W2025/11498538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

GENERAL REMARKS
W/11498538 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM878801

POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L362 SIGNAL ON THE UP
ELECTRIC

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L358 SIGNAL ON THE UP
ELECTRIC

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

TUESDAY 12 AUGUST

Ref. No. P2025/3986552 Possession Manager Network Operations Anglia

Item
18

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11149455

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Station Work
9m57ch and 10m8ch
W2025/11446653
Mobile Maintenance Train
11m10ch and 12m20ch
W2025/11576333
Survey Work
14m70ch and 18m20ch
W2025/11487566
Station Work
20m5ch and 20m20ch
W2025/11496259
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11576333 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM887483
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L407 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L413 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/3980942 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11149398

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11505535
Mobile Maintenance Train
0m0ch and 3m0ch
W2025/11498540
OHL Work
0m0ch and 3m5ch
W2025/11384712

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/3987347 Possession Manager Network Operations Anglia

Item
20

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11149490

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

S&T Work
6m20ch and 7m33ch
W2025/11473973
Station Work
9m57ch and 10m8ch
W2025/11446643

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 14 AUGUST

Ref. No. P2025/3981011 Possession Manager Anglia IMDM Romford

Item
21

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11149325

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0230
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0230
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11505812
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0230 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0230 TO 0235 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0230 TO 0430
THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

(EASED for PLP425)

THURSDAY 14 AUGUST

Ref. No. P2025/3987908 Possession Manager Anglia IMDM Romford

Item
22

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11149546

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 & No.2 Sidings
Line Blockage

0210
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

(EASED FOR PLP425)

THURSDAY 14 AUGUST

Ref. No. P2025/3987629 Repeated item, please see details under route EA1011

Item
35

FRIDAY 15 AUGUST

Ref. No. P2025/3981047 Possession Manager Anglia IMDM Romford

Item
23

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11149413

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11506298
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 15 AUGUST

Ref. No. P2025/3987019 Possession Manager Anglia IMDM Romford

Item
24

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11149553

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

S&T Work
6m20ch and 7m33ch
W2025/11473974

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 09 AUGUST

Ref. No. P2025/3985670 Repeated item, please see details under route EA1010

Item 6

SUNDAY 10 AUGUST

Ref. No. P2025/4234798 Repeated item, please see details under route EA1010

Item
11

SUNDAY 10 AUGUST

Ref. No. P2025/4259101 Possession Manager Anglia IMDM Romford

Item
26

Gidea Park
and Harold Wood

Down and Up Main
Line Blockage + Disconnect

0020
SUN

to 0900
SUN

Remove Rail Defects
13m38ch and 14m24ch
W2025/11573107

PROTECTION LIMITS
Down Main: L429 to L443
Up Main: L476 to L462
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 10 AUGUST

Ref. No. P2025/4198197 Possession Manager Network Operations Anglia

Item
27

Harold Wood
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0105
SUN

to 0635
SUN

OHL Work
19m10ch and 23m61ch
W2025/11384349

Ingatestone Down Passenger Loop
Possession

0105
SUN

to 0635
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0105
SUN

to 0635
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0105
SUN

to 0635
SUN

Church Lane LC
(CCTV) (EA1011)
and Chelmsford

Down and Up Main
BLOCKED To Electric Trains

0105
SUN

to 0610
SUN

Remove Rail Defects
19m30ch and 21m77ch
W2025/11563436
Station Work
19m70ch and 20m45ch
W2025/11485889

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0610 SUN: 329AD,330G,331,332,333,334
ISOLATION REF...GEI-04

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L685
Up Main: L722 to L480
Down Southend: Approach L515#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

MONDAY 11 AUGUST

Ref. No. P2025/4117596 Repeated item, please see details under route EA1010

Item
14

MONDAY 11 AUGUST

Ref. No. P2025/4198198 Possession Manager Anglia IMDM Romford

Item
59

Billericay
and Shenfield

Up Southend
Line Blockage + Disconnect

0145
MON

to 0415
MON

OHL Work
20m30ch and 23m75ch
W2025/11384223

Shenfield Platform 1/Up Passenger Loop
Line Blockage + Disconnect

0145
MON

to 0415
MON

Shenfield Jn
and Billericay

Down Southend
Line Blockage + Disconnect

0145
MON

to 0415
MON

Shenfield C/End
and Mountnessing Jn

Southend Loop
Line Blockage + Disconnect

0145
MON

to 0415
MON

Shenfield
and Wickford

Down & Up Southend
BLOCKED To Electric Trains

0145
MON

to 0410
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 59 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0145 MON TO 0410 MON: 329AD,330G,371,372
ISOLATION REF...GEI-07

PROTECTION LIMITS
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop: L570 to L510
Down Southend: L2281A# pts to L533
Southend Loop: Beyond L517#

TUESDAY 12 AUGUST

Ref. No. P2025/3986552 Repeated item, please see details under route EA1010

Item
18

WEDNESDAY 13 AUGUST

Ref. No. P2025/3987347 Repeated item, please see details under route EA1010

Item
20

WEDNESDAY 13 AUGUST

Ref. No. P2025/3987235 Possession Manager Network Operations Anglia

Item
33

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11149506

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
18m20ch and 20m20ch
W2025/11487767
Station Work
20m5ch and 20m20ch
W2025/11496387

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 14 AUGUST

Ref. No. P2025/3987629 Possession Manager Network Operations Anglia

Item
35

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11149464

Gidea Park Stabling Lines 1-4
Possession

0205
THU

to 0500
THU

Chadwell Heath Turnback Line
Possession

0205
THU

to 0500
THU

Gidea Park Turnback Line
Possession

0205
THU

to 0500
THU

Survey Work
12m25ch and 14m65ch
W2025/11487814

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

(EASED FOR PLP425)

THURSDAY 14 AUGUST

Ref. No. P2025/3987757 Possession Manager Anglia IMDM Romford

Item
36

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0155
THU

to 0500
THU

OHL Work
15m10ch and 20m40ch
W2025/11384990

Shenfield Platforms 4-5
Possession

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11149567

ISOLATION OF ELECTRICAL SECTIONS
0155 THU TO 0430 THU: 329BC,330ABCDEF
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

(EASED FOR PLP425)

GENERAL REMARKS
W/11384990 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 25CH ON THE SOUTHEND
LOOP

FRIDAY 15 AUGUST

Ref. No. P2025/3987019 Repeated item, please see details under route EA1010

Item
24

FRIDAY 15 AUGUST

Ref. No. P2025/3986859 Possession Manager Network Operations Anglia

Item
38

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m50ch
W2025/11149512

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Survey Work
14m20ch and 18m20ch
W2025/11487822
OHL Work
14m40ch and 20m50ch
W2025/11385004
Station Work
20m5ch and 20m20ch
W2025/11496388

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 331,332
ISOLATION REF...GEI-06

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

EA1040 ROMFORD TO UPMINSTER

SATURDAY 09 AUGUST

Ref. No. P2025/4238685 Possession Manager Railscape Limited

Item
53

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
1m0ch and 2m0ch
W2025/11505086

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

SUNDAY 10 to MONDAY 11 AUGUST

Ref. No. P2025/4230921 Possession Manager Anglia Works Delivery

Item
54

Romford
and Upminster

Upminster Branch
Possession

2225
SUN

to 0550
MON

OHL Work
0m0ch and 3m30ch
W2025/11478806

Romford Platform 1
Possession

2225
SUN

to 0550
MON

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0550 MON: 327D
ISOLATION REF...GEI-11

PROTECTION LIMITS
Upminster Branch: L2219A# pts to Buffer Stops Upminster
Platform 1 (Romford): From Buffer Stops Platform 1 Romford

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

TUESDAY 12 AUGUST

Ref. No. P2025/4198268 Possession Manager Carlisle Support Services

Item
55

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0230
TUE

to 0330
TUE

Station Work
1m59ch and 1m69ch
W2025/11313295
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SUNDAY 10 AUGUST

Ref. No. P2025/3943152 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SUN

to 0815
SUN

Track Maintenance
4m66ch and 13m30ch
W2025/10847548

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0815
SUN

Temple Mills West Jn Temple Mills Loop
Possession

0020
SUN

to 0815
SUN

Reception Line
Possession

0020
SUN

to 0815
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0815
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0815
SUN

Survey Work
4m66ch and 6m0ch
W2025/11566476
OHL Work (Maintenance)
4m66ch and 7m0ch
W2025/11428523
URFDO Inspections
4m66ch and 13m30ch
W2025/10847598
Off Track Work
4m66ch and 13m30ch
W2025/10847560
P & D Maintenance
4m66ch and 13m30ch
W2025/11497491
Welding and Grinding
4m66ch and 13m30ch
W2025/10847514
Station Work
5m48ch and 6m75ch
W2025/11390537
Litter / Graffiti Clearance
9m59ch and 10m9ch
W2025/11497996
OTM Ballast Regulator
10m25ch and 13m30ch
W2025/11131288

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0815 SUN:411,412,461,462,463
ISOLATION REF...WA07. SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

FIRST LEA VALLEY REVERSIBLE SERVICE TO RUN FROM ORIENT WAY CS 0822 TO MERIDIAN WATER

LUL VICTORIA LINE TO BE OPEN

WA CYCLIC TYPE E
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 93 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Harlow Mill): L1111 to L1133
Up Cambridge: L1138 to L1118

MONDAY 11 AUGUST

Ref. No. P2025/3943158 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

Track Maintenance
4m66ch and 13m30ch
W2025/10847759

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

OHL Work (Maintenance)
4m66ch and 7m0ch
W2025/11428637
Welding and Grinding
4m66ch and 13m30ch
W2025/10847565
Off Track Work
4m66ch and 13m30ch
W2025/10847754
URFDO Inspections
4m66ch and 13m30ch
W2025/10847808
P & D Maintenance
4m66ch and 13m30ch
W2025/11491176
Survey Work
4m74ch and 6m0ch
W2025/11507870
Litter / Graffiti Clearance
9m59ch and 10m9ch
W2025/11497970

ISOLATION OF ELECTRICAL SECTIONS
0001 MON TO 0445 MON:411,412,461,462,463
ISOLATION REF...WA08. SEE IPF DETAILS

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE E

GENERAL REMARKS
W/10847759/10847754/10847565/10847808/11491176 INCLUDES ADDITIONAL WORKSITE MILEAGE 5M75CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 97 CONTINUED

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage

0230
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0230
TUE

to 0400
TUE

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage

0230
TUE

to 0400
TUE

Up Cambridge/Up Fast
Line Blockage

0230
TUE

to 0400
TUE

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130

TRAFFIC REMARKS
(EASED FOR PLP423)

GENERAL REMARKS
W/10862742 INCLUDES ADDITIONAL WORKSITE MILEAGE 2M55CH TO 2M75CH GRE

TUESDAY 12 AUGUST

Ref. No. P2025/4101915 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Patrolling
5m39ch and 5m45ch
W2025/10862860

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Cambridge: L1011 to L1013
Up Cambridge: L1014 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

TUESDAY 12 AUGUST

Ref. No. P2025/4101891 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Enfield Lock
and Cadmore Lane
LC (UWC)

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
12m40ch and 14m5ch
W2025/10857921
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

TUESDAY 12 AUGUST

Ref. No. P2025/4117724 Repeated item, please see details under route EA1370

Item
226

WEDNESDAY 13 AUGUST

Ref. No. P2025/4117726 Repeated item, please see details under route EA1370

Item
229

THURSDAY 14 AUGUST

Ref. No. P2025/4117748 Repeated item, please see details under route EA1370

Item
231

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065626 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
181

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m20ch
W2025/11444586

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Point Heater Maintenance
0m0ch and 2m32ch
W2025/11436875
OHL Work (Maintenance)
0m0ch and 2m40ch
W2025/11130015
CWR Stress Management
0m0ch and 3m20ch
W2025/11150001
S&T Renewal
0m46ch and 1m30ch
W2025/11430005
Structures Work
2m63ch and 3m20ch
W2025/11447800
Remove Rail Defects
3m25ch and 6m60ch
W2025/11375992
Structures Work
3m25ch and 4m0ch
W2025/11439625
Station Work
3m25ch and 4m0ch
W2025/11438158
Tunnel Work
3m25ch and 4m70ch
W2025/11462148
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

West London Jn
(Willesden)
and Wembley Yard
South Jn

Down and Up Willesden Relief
Possession

0110
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
4m25ch and 5m51ch
W2025/11436928
Structures Work
4m25ch and 6m60ch
W2025/11440033
Structures Examination
5m15ch and 5m56ch
W2025/11368102
Remove Rail Defects
6m65ch and 12m45ch
W2025/11375993
Move Materials
6m65ch and 9m5ch
W2025/11532263
Patrolling
6m65ch and 9m40ch
W2025/11376091
Structures Work
6m65ch and 12m45ch
W2025/11444761
Structures Work
8m0ch and 8m40ch
W2025/11470547
Structures Examination
12m10ch and 12m40ch
W2025/11433683
Structures Work
12m70ch and 17m21ch
W2025/11444969
Track Survey
12m70ch and 17m21ch
W2025/11376093
Detail Structures Examination
15m23ch and 15m40ch
W2025/11454076
S&T Maintenance
0m0ch and 8m0ch
W2025/11376092
Survey Work
0m0ch and 12m40ch
W2025/11375996
OHL Inspection
0m0ch and 17m21ch
W2025/11375998
URFDO Inspections
0m0ch and 17m21ch
W2025/11375997
S&T Maintenance
8m0ch and 17m21ch
W2025/11375995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
WMT TO HAVE AN ADDITIONAL PLATFORM FOR STABLING AT EUSTON.
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0110 SUN TO 0645 SUN
NO ROUTE BETWEEN WEST LONDON LINES AND WEMBLEY YARD.
NO ROUTE BETWEEN NORTH LONDON/CRICKLEWOOD LINES AND WILLESDEN NO.7 JN VIA ACTON CANAL
WHARF.
NO ACCESS F SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4218022.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

LXA TO BE SUPPLIED FOR PLASSERS LC BY WESTERN EAST IMDM (W2025/11569054)

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/3937089 Repeated item, please see details under route EA1370

Item
224

SUNDAY 10 AUGUST

Ref. No. P2025/3943453 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Remove Rail Defects
1m57ch and 0m45ch
W2025/10856555

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

URFDO Inspections
1m57ch and 0m45ch
W2025/10856560
Welding and Grinding
1m57ch and 0m45ch
W2025/10856590
Off Track Work
1m57ch and 0m45ch
W2025/10856559
Patrolling
1m57ch and 2m55ch
W2025/10856595
Vegetation Clearance
1m65ch and 2m40ch
W2025/11449544
Vegetation Clearance
2m65ch and 5m16ch
W2025/11412026
P & D Maintenance
4m64ch and 0m4ch
W2025/10856594

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN16

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 ROTR

SUNDAY 10 AUGUST

Ref. No. P2025/4121493 Possession Manager Network Operations Anglia

Item
184

Gunnersbury
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m5ch and 12m39ch
W2025/11215628

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Westbound District Line
Possession

0110
SUN

to 0705
SUN

Structures Examination
11m10ch and 12m39ch
W2025/11114684

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer stops platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
STABLING AVAILABLE IN ALL PLATFORMS AT RICHMOND. ARL UNITS STABLED IN PLATFORMS 3 AND 4 TO
HAVE DO NOT MOVE BOARDS IN PLACE

LUL TO STABLE 1 UNIT AT RICHMOND

MONDAY 11 AUGUST

Ref. No. P2025/3943746 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/10856564

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

URFDO Inspections
1m57ch and 0m45ch
W2025/10856602
Off Track Work
1m57ch and 0m45ch
W2025/10856566
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/10856600
S&T Maintenance
4m67ch and 0m45ch
W2025/10856604
S&T Maintenance
5m15ch and 5m45ch
W2025/10858906

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

6L90 TO BE RETIMED AFTER POSSESSION

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10856604 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 11 AUGUST

Ref. No. P2025/4065641 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
186

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11173703

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436845
S&T Renewal
2m59ch and 17m30ch
W2025/11469335
S&T Maintenance
7m0ch and 17m30ch
W2025/11436805
Major Projects
8m0ch and 9m40ch
W2025/11464106

1F_ARL_Derivative WON 20 2025/2026 Page B-62

1F_ARL_Derivative WON 20 - 2025/2026

page 68 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-20-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 11 AUGUST

Ref. No. P2025/4092578 Possession Manager Western East IMDM

Item
187

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704904

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

TUESDAY 12 AUGUST

Ref. No. P2025/4100134 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 2m28ch
W2025/11150135

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065582
S&T Maintenance
0m0ch and 2m28ch
W2025/11376188
Survey Work
0m0ch and 2m28ch
W2025/11376194
OHL Inspection
0m0ch and 2m28ch
W2025/11376148
URFDO Inspections
0m0ch and 2m28ch
W2025/11376201
Patrolling
1m43ch and 2m28ch
W2025/11050111
Other E&P Work
2m33ch and 17m30ch
W2025/11074585
URFDO Inspections
2m33ch and 17m30ch
W2025/11105528
Track Maintenance
2m45ch and 4m20ch
W2025/11076113
S&T Maintenance
2m45ch and 8m0ch
W2025/11105511
Survey Work
2m45ch and 12m42ch
W2025/11105473
S&T Renewal
2m45ch and 17m30ch
W2025/11448750
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436838
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Track Maintenance
4m20ch and 6m60ch
W2025/11076385
Off Track Work
4m60ch and 7m20ch
W2025/11240124
Survey Work
5m9ch and 5m60ch
W2025/11510802
Patrolling
6m60ch and 12m40ch
W2025/11442964
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091054
S&T Maintenance
7m0ch and 17m30ch
W2025/11105544
Major Projects
8m0ch and 9m40ch
W2025/11464107
Survey Work
12m42ch and 17m30ch
W2025/11105478
Track Maintenance
12m42ch and 17m30ch
W2025/11105453

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 12 AUGUST

Ref. No. P2025/3988195 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0510
TUE

Remove Rail Defects
1m0ch and 12m39ch
W2025/10856567

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0510
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

Welding and Grinding
1m0ch and 12m39ch
W2025/10856642
Follow-Up Work
1m0ch and 12m39ch
W2025/11507402
Off Track Work
1m0ch and 12m39ch
W2025/10856689
P & D Maintenance
1m0ch and 12m39ch
W2025/10856985
Ultrasonic Cover
1m0ch and 12m39ch
W2025/10856909
Survey Work
1m0ch and 12m39ch
W2025/10881562
S&T Points
1m20ch and 2m76ch
W2025/10857285
Station Work
1m50ch and 2m0ch
W2025/11505337
Station Work
1m50ch and 2m51ch
W2025/11488012
Other E&P Work
1m70ch and 12m39ch
W2025/11533998
S&T Points
3m10ch and 12m39ch
W2025/10857113
Tamping
11m70ch and 12m20ch
W2025/11131229
Station Work
9m76ch and 12m39ch
W2025/11505004

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

6L90 & 6M72 TO BE RETIMED AFTER THE POSSESSION

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11131229 TAMPER IN USE OTM836128
POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

WEDNESDAY 13 AUGUST

Ref. No. P2025/4013612 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
194

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Track Maintenance
0m0ch and 2m28ch
W2025/11150136

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Patrolling
0m0ch and 1m45ch
W2025/11065583
S&T Maintenance
0m0ch and 2m28ch
W2025/11376190
Survey Work
0m0ch and 2m28ch
W2025/11376234
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

URFDO Inspections
0m0ch and 2m28ch
W2025/11376203
OHL Inspection
0m0ch and 2m28ch
W2025/11376206
Other E&P Work
2m33ch and 17m30ch
W2025/11074560
URFDO Inspections
2m33ch and 17m30ch
W2025/11105636
Track Maintenance
2m45ch and 4m20ch
W2025/11076114
S&T Maintenance
2m45ch and 8m0ch
W2025/11105512
Survey Work
2m45ch and 12m42ch
W2025/11105474
S&T Renewal
2m45ch and 17m30ch
W2025/11448751
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436795
Track Maintenance
4m20ch and 6m60ch
W2025/11076386
Off Track Work
4m60ch and 6m60ch
W2025/11282967
Survey Work
5m9ch and 5m60ch
W2025/11516518
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091055
Patrolling
6m60ch and 12m40ch
W2025/11075656
S&T Maintenance
7m0ch and 17m30ch
W2025/11105545
Major Projects
8m0ch and 9m40ch
W2025/11464108
Track Maintenance
12m42ch and 17m30ch
W2025/11105454
Survey Work
12m42ch and 17m30ch
W2025/11105479
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 WED TO 0430 WED
901 to 904 Complete

0100 WED TO 0500 WED
905 TO 922 Complete

PROTECTION LIMITS
0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/3988218 Possession Manager Anglia IMDM Tottenham Hale

Item
195

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

Remove Rail Defects
2m57ch and 12m39ch
W2025/10856624

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0030
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

S&T Points
2m57ch and 2m76ch
W2025/10857287
Survey Work
2m57ch and 12m39ch
W2025/10881750
Off Track Work
2m57ch and 12m39ch
W2025/10856837
Other E&P Work
2m57ch and 12m39ch
W2025/11533999
Ultrasonic Cover
2m57ch and 12m39ch
W2025/10857035
Welding and Grinding
2m57ch and 12m39ch
W2025/10856709
Follow-Up Work
2m57ch and 12m39ch
W2025/11507509
P & D Maintenance
2m78ch and 12m39ch
W2025/10856942
S&T Points
3m10ch and 12m39ch
W2025/10857064
Tamping
11m70ch and 12m20ch
W2025/11131307

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 WED
Down Richmond: AW202# pts to GB5#
Up Richmond: GB101# pts to Fixed Diamond Crossing on Approach to AW203# pts

0115 TO 0510 WED
Down Richmond/Platforms 3-7 (Richmond): AW202# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach to AW203# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

(EASED FOR PLP424)

GENERAL REMARKS
W/11131307
TAMPER IN USE OTM836129

THURSDAY 14 AUGUST

Ref. No. P2025/4104739 Repeated item, please see details under route EA1320

Item
212

THURSDAY 14 AUGUST

Ref. No. P2025/4104184 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Track Maintenance
0m0ch and 2m28ch
W2025/11150137

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11065584
Survey Work
0m0ch and 2m28ch
W2025/11376235
S&T Maintenance
0m0ch and 2m28ch
W2025/11376191
OHL Inspection
0m0ch and 2m28ch
W2025/11376149
URFDO Inspections
0m0ch and 2m28ch
W2025/11376204
Other E&P Work
2m33ch and 17m30ch
W2025/11074561
URFDO Inspections
2m33ch and 17m30ch
W2025/11105637
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11076115
S&T Maintenance
2m45ch and 8m0ch
W2025/11105513
Survey Work
2m45ch and 12m42ch
W2025/11105475
S&T Renewal
2m45ch and 17m30ch
W2025/11448752
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436677
Track Maintenance
4m20ch and 6m60ch
W2025/11076387
Survey Work
5m9ch and 5m60ch
W2025/11516519
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091056
S&T Maintenance
7m0ch and 17m30ch
W2025/11105465
Survey Work
12m42ch and 17m30ch
W2025/11105480
Track Maintenance
12m42ch and 17m30ch
W2025/11105455

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 14 AUGUST

Ref. No. P2025/3988244 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m0ch and 12m39ch
W2025/10856626

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

Off Track Work
1m0ch and 12m39ch
W2025/10856838
Welding and Grinding
1m0ch and 12m39ch
W2025/10856781
Survey Work
1m0ch and 12m39ch
W2025/10881785
Ultrasonic Cover
1m0ch and 12m39ch
W2025/10856917
P & D Maintenance
1m0ch and 12m39ch
W2025/10856902
Follow-Up Work
1m0ch and 12m39ch
W2025/11507558
S&T Points
1m20ch and 2m76ch
W2025/10857288
Station Work
1m50ch and 2m51ch
W2025/11319678
Other E&P Work
1m70ch and 12m39ch
W2025/11533830
S&T Points
3m10ch and 12m39ch
W2025/10857145
Litter / Graffiti Clearance
10m0ch and 12m39ch
W2025/11505895
Tamping
10m65ch and 11m25ch
W2025/11131230

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: 950,951
ISOLATION REF...TN03

0115 THU TO 0510 THU: 228,229,230,231

1F_ARL_Derivative WON 20 2025/2026 Page B-76

1F_ARL_Derivative WON 20 - 2025/2026

page 82 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

6L90 & 6M72 TO BE RETIMED AFTER THE POSSESSION

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11131230
TAMPER IN USE OTM836130

POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN

THURSDAY 14 AUGUST

Ref. No. P2025/4092590 Possession Manager Western East IMDM

Item
198

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705263

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

1F_ARL_Derivative WON 20 2025/2026 Page B-77

1F_ARL_Derivative WON 20 - 2025/2026

page 83 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 15 AUGUST

Ref. No. P2025/4238744 Possession Manager Railscape Limited

Item
202

Brondesbury
and Kensal Rise

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Station Work
3m20ch and 4m0ch
W2025/11506339

PROTECTION LIMITS
Down North London: NL1025 to NL1033
Up North London: NL1030 to NL1020

FRIDAY 15 AUGUST

Ref. No. P2025/4104237 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11150060

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065536
URFDO Inspections
0m0ch and 2m28ch
W2025/11376205
S&T Maintenance
0m0ch and 2m28ch
W2025/11376127
Survey Work
0m0ch and 2m28ch
W2025/11376236
OHL Inspection
0m0ch and 2m28ch
W2025/11376244
Other E&P Work
2m33ch and 17m30ch
W2025/11074562
URFDO Inspections
2m33ch and 17m30ch
W2025/11105638
Track Maintenance
2m45ch and 4m20ch
W2025/11076116
S&T Maintenance
2m45ch and 8m0ch
W2025/11105459
Survey Work
2m45ch and 12m42ch
W2025/11105476
S&T Renewal
2m45ch and 17m30ch
W2025/11448789
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436759
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Track Maintenance
4m20ch and 6m60ch
W2025/11076388
Survey Work
5m9ch and 5m60ch
W2025/11516520
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091057
S&T Maintenance
7m0ch and 17m30ch
W2025/11105466
Survey Work
12m42ch and 17m30ch
W2025/11105581
Track Maintenance
12m42ch and 17m30ch
W2025/11105456

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 TO 922 Complete

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 15 AUGUST

Ref. No. P2025/3988258 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2025/10856675

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Off Track Work
1m0ch and 12m39ch
W2025/10856839
Survey Work
1m0ch and 12m39ch
W2025/10881564
Ultrasonic Cover
1m0ch and 12m39ch
W2025/10857085
P & D Maintenance
1m0ch and 12m39ch
W2025/10856865
Welding and Grinding
1m0ch and 12m39ch
W2025/10856679
Follow-Up Work
1m0ch and 12m39ch
W2025/11507560
S&T Points
1m20ch and 2m76ch
W2025/10857290
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

Station Work
1m50ch and 2m51ch
W2025/11487979
Installation of Fencing
1m70ch and 2m10ch
W2025/11508546
S&T Points
3m10ch and 12m39ch
W2025/10857065
Station Work
9m76ch and 12m39ch
W2025/11506384
Tamping
10m65ch and 11m25ch
W2025/11131308

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN04

0115 FRI TO 0510 FRI: 238,239,230,231

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4079# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

6L90 & 6M72 TO BE RETIMED AFTER POSSESSION

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11131308

1F_ARL_Derivative WON 20 2025/2026 Page B-82

1F_ARL_Derivative WON 20 - 2025/2026

page 88 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

TAMPER IN USE OTM836131

POSSESSION TO BE TAKEN AROUND TAMPER AT AW103 SIGNAL ON THE DOWN
W/11508546

RACK OUT REQUIRED 950, 951

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
205

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860841

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Rail Stress Management
0m0ch and 4m20ch
W2025/10861061
S&T Maintenance
0m0ch and 7m61ch
W2025/10861640
URFDO Inspections
0m0ch and 7m61ch
W2025/10862283
OHL Inspection
0m0ch and 7m61ch
W2025/10862452
Survey Work
0m0ch and 7m61ch
W2025/10862197
Track Maintenance
4m20ch and 7m44ch
W2025/10861576
Remove Rail Defects
5m20ch and 7m61ch
W2025/11115641

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 10 AUGUST

Ref. No. P2025/4104819 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Patrolling
1m2ch and 3m70ch
W2025/10859000

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Up North London Reversible
Line Blockage + EPR

0055
SUN

to 0810
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0055
SUN

to 0810
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Canonbury West Jn Up/Down Canonbury
Line Blockage + EPR

0055
SUN

to 0810
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
3m70ch and 3m5ch
W2025/10858900
S&T Points
4m17ch and 2m35ch
W2025/10859003
Structures Work
5m5ch and 4m64ch
W2025/11547894

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London Reversible/Up North London (Westbound)/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 10 AUGUST

Ref. No. P2025/4101900 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10991080

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10991080 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS2/LLS1,
0M00CH TO 0M15CH ON THE CHM AND 0M29CH TO 0M6CH ON THE CST

SUNDAY 10 to MONDAY 11 AUGUST

Ref. No. P2025/4198807 Possession Manager Carlisle Support Services

Item
208

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2330
SUN

to 0030
MON

Station Work
4m75ch and 5m5ch
W2025/11313211

PROTECTION LIMITS
Down North London: NL603B pts to NL605A pts
Up North London: NL605B pts to NL603A pts

MONDAY 11 AUGUST

Ref. No. P2025/4143666 Possession Manager Network Rail / High Speed

Item
209

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11227335
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/3937089 Possession Manager Network Operations Anglia

Item
224

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0200
SAT

to 0055
SUN

C2 Rerail - Both Rails
5m39ch and 12m20ch
W2025/10988455

Kentish Town West
and Hampstead
Heath

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Woodgrange
Park

Down and Up T&H
Possession

0055
SUN

to 0930
SUN

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0055
SUN

to 0930
SUN

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0400
MON

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0930
SUN

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0050
MON

to 0455
MON

Survey Work
5m39ch and 11m70ch
W2025/10880900
Remove Rail Defects
5m39ch and 12m20ch
W2025/11385137
S&T Maintenance
6m5ch and 11m70ch
W2025/11150414
Survey Work
6m15ch and 11m70ch
W2025/10880966
Patrolling
6m30ch and 12m20ch
W2025/11024734
Off Track Work
6m60ch and 11m60ch
W2025/11386111
Off Track Work
6m60ch and 11m60ch
W2025/11542337
Structures Work
9m15ch and 11m64ch
W2025/11422344
Survey Work
0m10ch and 5m34ch
W2025/10880899
Patrolling
0m40ch and 3m4ch
W2025/11024425
S&T Maintenance
0m60ch and 5m34ch
W2025/11150787
Patrolling
3m15ch and 4m38ch
W2025/11024593
Patrolling
4m45ch and 6m20ch
W2025/11024598
S&T Maintenance
0m60ch and 5m34ch
W2025/11150707
Track Maintenance
1m1ch and 1m40ch
W2025/10856543
URFDO Inspections
1m1ch and 1m40ch
W2025/10856479
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

S&T Maintenance
0m60ch and 5m34ch
W2025/11150665
Track Maintenance
0m20ch and 1m35ch
W2025/10856545
Station Work
0m30ch and 1m5ch
W2025/11319605
URFDO Inspections
1m7ch and 1m35ch
W2025/10856581

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0055 SUN: 540AB,541CD
ISOLATION REF...T-14/TN06
**********************
SUPERSEDED FORM B REQ AT 0055 SUN
**********************
0055 SUN TO 0400 MON: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...T-14/TN07

1F_ARL_Derivative WON 20 2025/2026 Page B-95

1F_ARL_Derivative WON 20 - 2025/2026

page 101 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

TRAFFIC REMARKS
NO ARL SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK

RAIL REPLACEMENT BUS SERVICE WILL BE IN OPERATION

ROUTE AVAILABLE FOR ARL SHUTTLES BETWEEN WOODGRANGE PARK AND BARKING RIVERSIDE FROM
0200 TO 2350 SAT

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN PLATFORM 1 BARKING

THAMESIDE FREIGHT TO BE DIVERTED VIA STRATFORD, FOREST GATE AND THE NLL

FREIGHTLINER MML TRAFFIC DIVERT AND RETIME VIA NLL, WCML, VALE LINES, MML OR NLL, WCML.
SERVICES WHICH ARE NOT VIA MML TRAFFIC DIVERT AND RETIME VIA NLL

CD Track: South Tottenham Up Re-Rail Core
NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10988455 ENGINEERING TRAIN IN USE PT817299 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT S21 SIGNAL ON THE DOWN T&H
MARKERBOARD MILEAGES
6M00CH TO 11M65CH 0200 SAT TO 0055 SUN
5M39CH TO 12M20CH 0055 SUN TO 0930 SUN
5M39CH TO 11M70CH 0930 SUN TO 0455 MON

W/10856545, W/10856581, W/10856543, W/10856479 INCLUDES ADDITIONAL WORKSITE MILEAGE OF
0M05CH-0M40CH GOJ

W/11024425 INCLUDES ADDITIONAL MILEAGE OF 02M38CH TO 02M42CH ON JRT

W/11024598 INCLUDES ADDITIONAL MILEAGE OF 05M72CH TO 05M78CH ON TSE

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/4014023 Repeated item, please see details under route EA1390

Item
263

MONDAY 11 AUGUST

Ref. No. P2025/4220112 Possession Manager ASPRO Anglia Network Rail

Item
225

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441975

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 225 CONTINUED

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 12 AUGUST

Ref. No. P2025/4198806 Repeated item, please see details under route EA1310

Item
190

TUESDAY 12 AUGUST

Ref. No. P2025/4117724 Possession Manager South Rail Systems Alliance

Item
226

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
5m40ch and 8m0ch
W2025/11150736

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Follow-Up Work
6m0ch and 6m28ch
W2025/11150931

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TUESDAY 12 AUGUST

Ref. No. P2025/4198317 Possession Manager Carlisle Support Services

Item
227

Wanstead Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

Station Work
12m0ch and 12m10ch
W2025/11313370

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0445
TUE

to 0515
TUE

PROTECTION LIMITS
Down T&H: L903 to L921
Up T&H: L924 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

TUESDAY 12 AUGUST

Ref. No. P2025/4220113 Possession Manager ASPRO Anglia Network Rail

Item
228

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11441976

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 13 AUGUST

Ref. No. P2025/4117726 Possession Manager South Rail Systems Alliance

Item
229

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

S&T Points
5m40ch and 8m0ch
W2025/11150611

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between
Trains)+Detonators

0100
WED

to 0500
WED

Follow-Up Work
6m0ch and 6m28ch
W2025/11150815

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Up Tottenham South Curve: Approach L1004
Down Tottenham South Curve: Beyond S17

WEDNESDAY 13 AUGUST

Ref. No. P2025/4220066 Possession Manager ASPRO Anglia Network Rail

Item
230

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442105
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 230 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 14 AUGUST

Ref. No. P2025/4117748 Possession Manager South Rail Systems Alliance

Item
231

Harringay Green
Lanes
and Walthamstow
Queens Road

Down and Up T&H
Line Blockage (Between
Trains)+Detonators

0100
THU

to 0500
THU

S&T Points
5m40ch and 8m0ch
W2025/11150612

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0100
THU

to 0500
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between
Trains)+Detonators

0100
THU

to 0500
THU

Follow-Up Work
6m0ch and 6m28ch
W2025/11150891

PROTECTION LIMITS
Down T&H: S11 to S23
Up T&H: S22 to S10
Up/Down Seven Sisters Chord: Beyond S16
Up Tottenham South Curve: Approach L1004
Down Tottenham South Curve: Beyond S17

THURSDAY 14 AUGUST

Ref. No. P2025/4220067 Possession Manager ASPRO Anglia Network Rail

Item
232

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442106

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN20

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

FRIDAY 15 AUGUST

Ref. No. P2025/4117785 Possession Manager Anglia IMDM Romford

Item
233

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11150740

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

FRIDAY 15 AUGUST

Ref. No. P2025/4117838 Possession Manager South Rail Systems Alliance

Item
234

South Tottenham
West Jn
and Blackhorse Road

Down and Up T&H
Line Blockage (Between
Trains)+Detonators

0050
FRI

to 0520
FRI

Follow-Up Work
6m0ch and 6m28ch
W2025/11150816

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between
Trains)+Detonators

0050
FRI

to 0520
FRI

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Line Blockage (Between
Trains)+Detonators

0050
FRI

to 0520
FRI

PROTECTION LIMITS
Down T&H: S13 to S21
Up T&H:S20 to S12
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Up/Down Seven Sisters Chord: Beyond S16

FRIDAY 15 AUGUST

Ref. No. P2025/4220087 Possession Manager ASPRO Anglia Network Rail

Item
235

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11442206

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN21

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 235 CONTINUED

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 09 AUGUST

Ref. No. P2025/4198754 Possession Manager Transport for London

Item
236

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11385092

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0430
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11360544

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 09 AUGUST

Ref. No. P2025/4158229 Possession Manager Anglia IMDM Romford

Item
237

East Ham (LUL)
and Dagenham
Heathway (LUL)

Down Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11200553

Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

OHL Inspection
7m56ch and 11m25ch
W2025/11386602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 237 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR149 to UR193
Up Main: UR192 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/4014023 Repeated item, please see details under route EA1390

Item
263

SUNDAY 10 AUGUST

Ref. No. P2025/4238745 Possession Manager AmcoGiffen .

Item
238

Laindon L/End
and Pitsea L/End

Down and Up Main
Line Blockage +Detonators

0125
SUN

to 0555
SUN

Station Work
22m35ch and 24m63ch
W2025/11502885

Laindon Reversing Line
Line Blockage +Detonators

0125
SUN

to 0555
SUN

West Horndon C/End
and Laindon

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
SUN

to 0555
SUN

ISOLATION OF ELECTRICAL SECTIONS
0125 SUN TO 0555 SUN: 519,520
ISOLATION REF...TN22

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 11 AUGUST

Ref. No. P2025/4198770 Possession Manager Anglia IMDM Romford

Item
241

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

S&T Points
38m0ch and 39m40ch
W2025/11386372

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Carriage Sidings
Sidings Possession

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

MONDAY 11 to TUESDAY 12 AUGUST

Ref. No. P2025/3986390 Possession Manager Anglia IMDM Romford

Item
242

Fenchurch Street Platforms 1-4
Possession

2330
MON

to 0440
TUE

Track Maintenance
0m0ch and 6m45ch
W2025/11149909

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2330
MON

to 0440
TUE

Down and Up Slow
Possession

2330
MON

to 0440
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2330
MON

to 0440
TUE

Gas Factory Jn Up Passenger Loop
Possession

2330
MON

to 0440
TUE

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

2330
MON

to 0440
TUE

East Ham Depot
L/End
and Barking

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
TUE

to 0420
TUE

Tamping
0m0ch and 6m40ch
W2025/11150384
Patrolling
1m48ch and 3m2ch
W2025/11385012
Structures Work
3m70ch and 6m45ch
W2025/11495705
Track Maintenance
5m45ch and 6m43ch
W2025/11506445

ISOLATION OF ELECTRICAL SECTIONS
0125 TUE TO 0420 TUE: 510ABCD,511CDEF
ISOLATION REF...TN23

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0015
WED

to 0440
WED

Down and Up Slow
Possession

0015
WED

to 0440
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

0015
WED

to 0440
WED

Gas Factory Jn Up Passenger Loop
Possession

0015
WED

to 0440
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0015
WED

to 0440
WED

East Ham Depot
L/End
and Barking

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
WED

to 0420
WED

Tamping
0m0ch and 6m40ch
W2025/11150436
Track Maintenance
3m60ch and 5m50ch
W2025/11360511
Structures Work
3m70ch and 6m45ch
W2025/11495760
Track Maintenance
5m45ch and 6m43ch
W2025/11506217

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0420 WED: 510ABCD,511CDEF
ISOLATION REF...TN24

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF: 2D88

LTS CYCLIC TYPE 1A

(EASED FOR PLP424)

GENERAL REMARKS
W/11149958 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11150436 TAMPER IN USE OTM838074

POSSESSION TO BE TAKEN AROUND TAMPER AT UR150 SIGNAL ON THE UP MAIN

POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR122 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/4198774 Possession Manager Anglia IMDM Romford

Item
252

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Points
38m0ch and 39m40ch
W2025/11386543

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Carriage Sidings
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

WEDNESDAY 13 to THURSDAY 14 AUGUST

Ref. No. P2025/3986293 Possession Manager Anglia IMDM Romford

Item
253

Fenchurch Street Platforms 1-4
Possession

2330
WED

to 0440
THU

Track Maintenance
0m0ch and 6m45ch
W2025/11149859

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2330
WED

to 0440
THU

Down and Up Slow
Possession

2330
WED

to 0440
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2330
WED

to 0440
THU

Gas Factory Jn Up Passenger Loop
Possession

2330
WED

to 0440
THU

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

2330
WED

to 0440
THU

East Ham Depot
L/End
and Barking

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
THU

to 0420
THU

Tamping
0m0ch and 6m40ch
W2025/11150437
Structures Work
3m70ch and 6m45ch
W2025/11495761
Track Maintenance
5m45ch and 6m43ch
W2025/11506218

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0420 THU: 510ABCD,511CDEF
ISOLATION REF...TN25

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 253 CONTINUED

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LTS CYCLIC TYPE 1A

GENERAL REMARKS
W/11149859 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11150437 TAMPER IN USE OTM838077

POSSESSION TO BE TAKEN AROUND TAMPER AT UR105 SIGNAL ON THE DOWN FAST

POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR149 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 13 to THURSDAY 14 AUGUST

Ref. No. P2025/3986407 Possession Manager Anglia IMDM Romford

Item
254

Barking
and Upminster L/End

Down and Up Main
Possession

2335
WED

to 0440
THU

OHL Work
7m31ch and 11m70ch
W2025/11387247

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2335
WED

to 0440
THU

Station Work
7m31ch and 7m51ch
W2025/11505824

ISOLATION OF ELECTRICAL SECTIONS
2335 WED TO 0445 THU: 510EF,511AB,514A,515E
ISOLATION REF...TN10

PROTECTION LIMITS
Down Main:UR167# to UR195
Up Main: UR194# to UR168#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA RAINHAM AND OCKENDON

ACCESS TO BE AVAILABLE TO / FROM DOWN PLATFORM AT UPMINSTER FOR C2C SERVICES

NO EASEMENT TO SECTION 4 TIMES BETWEEN UPMINSTER AND SHOEBURYNESS

LTS CYCLIC TYPE 1B

GENERAL REMARKS
W/11149927 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

East Ham Depot
L/End
and Barking

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0420
FRI

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0420 FRI: 510ABCD,511CDEF
ISOLATION REF...TN26

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LTS CYCLIC TYPE 1A

GENERAL REMARKS
W/11149961 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11150438 TAMPER IN USE OTM838078

POSSESSION TO BE TAKEN AROUND TAMPER AT UR105 SIGNAL ON THE DOWN FAST

POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR149 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 14 to FRIDAY 15 AUGUST

Ref. No. P2025/3986414 Possession Manager Anglia IMDM Romford

Item
258

Barking
and Upminster L/End

Down and Up Main
Possession

2335
THU

to 0445
FRI

OHL Work
7m56ch and 11m70ch
W2025/11387294

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2335
THU

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
2335 THU TO 0445 FRI: 510EF,511AB,514A,515E
ISOLATION REF...TN11

PROTECTION LIMITS
Down Main:UR167# to UR195
Up Main: UR194# to UR168#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4231010 Possession Manager Construction Marine

Item
261

Dagenham Dock
and Purfleet

Up Tilbury
Line Blockage (Between
Trains)+Detonators

2100
FRI

to 0400
SAT

Station Work
12m45ch and 12m65ch
W2025/11458834

PROTECTION LIMITS
Up Tilbury: UR644 to UR638

SATURDAY 09 AUGUST

Ref. No. P2025/4198845 Possession Manager Transport for London

Item
262

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11360573

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/4014023 Possession Manager Network Operations Anglia

Item
263

West Thurrock Jn
and Barking Tilbury
Line Jn East

Up Tilbury
Possession

2350
SAT

to 0035
SUN

C11 Rerail Resleeper Reballast - Trax
13m25ch and 13m0ch
W2025/10988442

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

2350
SAT

to 0300
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

2350
SAT

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

2350
SAT

to 0300
MON

Barking Riverside Platform 2
Possession

2350
SAT

to 0300
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

2350
SAT

to 0300
MON

Renwick Road Jn Exchange Sidings
Possession

2350
SAT

to 0035
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

2350
SAT

to 0300
MON

S&C Stoneblowing
7m50ch and 8m20ch
W2025/11150483
S&C Stoneblowing
7m50ch and 8m20ch
W2025/11150400
S&C Stoneblowing
7m50ch and 8m20ch
W2025/11150440
S&C Stoneblowing
7m50ch and 8m20ch
W2025/11150389
Remove Rail Defects
7m50ch and 13m0ch
W2025/11385595
Structures Work
7m65ch and 10m5ch
W2025/11533877
OHL Work
8m40ch and 10m70ch
W2025/11386997
Point Heater Maintenance
9m0ch and 9m40ch
W2025/11383779
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 263 CONTINUED

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

2350
SAT

to 0300
MON

Headshunt
Sidings Possession

2350
SAT

to 0300
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

2350
SAT

to 0300
MON

Ripple Lane Down Through Sidings
Sidings Possession

2350
SAT

to 0300
MON

Stora Sidings H7 & H8
Sidings Possession

2350
SAT

to 0300
MON

Purfleet Purfleet Long Sidings
Sidings Possession

2350
SAT

to 0300
MON

Barking Station Jn
and West Thurrock Jn

Down T&H/Down Tilbury
Possession

0035
SUN

to 0115
SUN

West Thurrock Jn
and Barking Station
Jn

Up Tilbury/Up T&H
Possession

0035
SUN

to 0115
SUN

Barking Platforms 7-8
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 1235
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 1235
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0300
MON

Barking Riverside Platform 1
Possession

0035
SUN

to 0300
MON

Freightliner Depot
East End GF
and Dagenham Dock

Down Ripple Lane Chord
Possession

0035
SUN

to 0300
MON

Up Ripple Lane Chord
Possession

0035
SUN

to 0300
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0035
SUN

to 0300
MON

Freightliner Depot
East End GF
and Dagenham Dock

FMC Connecting Line
Possession

0035
SUN

to 0300
MON

Station Work
10m55ch and 13m0ch
W2025/11427976
Structures Examination
13m25ch and 8m0ch
W2025/11102911
LC Work
15m16ch and 20m20ch
W2025/11390887
OHL Work
2m76ch and 19m70ch
W2025/11536916
P-Way Maintenance
16m0ch and 18m75ch
W2025/11385677
P-Way Maintenance
19m0ch and 20m20ch
W2025/11385717
Patrolling
19m70ch and 27m0ch
W2025/11385792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 263 CONTINUED

Ripple Lane Hanson Sidings
Possession

0035
SUN

to 0300
MON

Stora Sidings
Sidings Possession

0035
SUN

to 0300
MON

Dagenham Dock Dagenham Cold Storage Siding
Sidings Possession

0035
SUN

to 0300
MON

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 1235
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0035
SUN

to 1235
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0035
SUN

to 1235
SUN

Barking Station Jn
and Grays C/End

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0640
SUN

Ockendon
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0640
SUN

Grays Platform 3
Possession

0115
SUN

to 0640
SUN

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0115
SUN

to 0640
SUN

Grays Seabrook Sidings
Sidings Possession

0115
SUN

to 0640
SUN

Barking Station Jn
and West Thurrock Jn

Down T&H/Down Tilbury
Possession

0640
SUN

to 1235
SUN

Up Tilbury/Up T&H
Possession

0640
SUN

to 1235
SUN

West Thurrock Jn
and Grays C/End

Up Tilbury
BLOCKED To A/C Electric
Trains

0640
SUN

to 0050
MON

Barking Tilbury Line
Jn East
and West Thurrock Jn

Down and Up Tilbury
Possession

1235
SUN

to 0050
MON

Barking Tilbury Line
Jn East
and Stanford-le-Hope

Down and Up Tilbury
Possession

0050
MON

to 0300
MON

Ockendon
and Grays

Up & Down Ockendon/Third
Line
Possession

0050
MON

to 0420
MON

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0050
MON

to 0420
MON

Grays Platform 3
Possession

0050
MON

to 0420
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 263 CONTINUED

TRAFFIC REMARKS
C2C SERVICES: FROM 0640 SUN TO 0050 MON, UP OCKENDON SERVICES ARE TO RUN OVER UR2292 PTS,
UR2291 PTS, GRAYS PLATFORM 2, UR920, THIRD LINE AND THEN PROCEED TOWARDS WEST THURROCK
JUNCTION. DOWN OCKENDON SERVICES TO COME OFF THE UP & DOWN OCKENDON SINGLE AND ON TO
THE DOWN TILBURY TO WAIT AT UR671 BEFORE PROCEEDING INTO PLATFORM 2 AT GRAYS.

FREIGHT SERVICES TO BE DIVERTED VIA OCKENDON FROM 2350 SAT TO 0035 SUN AND 1235 SUN TO 0300
MON. FREIGHT SERVICES TO BE DIESEL HAULED FROM 1235 SUN UNTIL 0050 MON.

RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR ARL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM & UPMINSTER
FOR C2C

NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES FROM 0035 TO 1235 SUN

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6L48
6O66 WILL NOT RUN

NO TRAINS TO BE STABLED ON THE DOWN AND UP GOODS, DEPARTURE LINE, RECEPTION LINE, RIPPLE
LANE SIDINGS NO 1 AND NO 2, HEAD SHUNT, DOWN THROUGH SIDING, STORA SIDINGS H7 & H8, UP &
DOWN CONNECTING LINE AND FREIGHTLINER DEPOT SIDING 3 FROM 2350 SAT
NO TRAINS TO BE STABLED ON THE STORA SIDINGS FROM 0035 SUN

ARL TO STABLE IN BARKING RIVERSIDE PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1 0035 SUN TO 1235
SUN
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
0115 SUN TO 0300 MON
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK CS 0050 MON TO 0300MON
NO ACCESS AVAILABLE TO RIPPLE LANE, DAGENHAM DOCK OR PURFLEET SIDINGS

ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET

ISOLATION AFFECTING EXCHANGE SIDINGS TO BE LIFTED AT 0300 MON

Track: Ripple Lane Up Goods
LTS CYCLIC TYPE 5

GENERAL REMARKS
W/10988442 ENGINEERING TRAINS IN USE PT817286 6T62/PT817280 6T63
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT UR807 SIGNAL ON THE DOWN GOODS
TAMPER IN USE OTM817340
MARKERBOARD MILEAGES
7M60CH TO 13M00CH UP TLL 2350 SAT-0035 SUN
13M25CH TAH TO 13M00CH TLL 0035 SUN-1235 SUN
7M60CH TLL TO 13M00CH TLL 1235 SUN-0300 MON

W/11150440 S&C STONEBLOWER IN USE OTM838096

W/11150389 S&C STONEBLOWER IN USE OTM838103

W/11150400 S&C STONEBLOWER IN USE OTM838099
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT UR610 ON THE UP TILBURY
UP TILBURY WILL BE CLEAR FOR PASSAGE OF ENGINEERING TRAIN AT 1150 SUN AS AGREED

W/11150483 S&C STONEBLOWER IN USE OTM838110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 278 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR701 to UR719
Up Tilbury: UR718 to UR700
Down Thames Haven: Approach LG11 pts
Up Thames Haven: Beyond UR888

GENERAL REMARKS
W/11386280 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 41CH TO 28M 08CH ON THE THN

FRIDAY 15 to SATURDAY 16 AUGUST

Ref. No. P2025/4231030 Possession Manager Construction Marine

Item
279

Manor Way CCTV
and Rainham CCTV

Down Tilbury
Line Blockage (Between
Trains)+Detonators

2100
FRI

to 0400
SAT

Station Work
12m45ch and 12m65ch
W2025/11458909

PROTECTION LIMITS
Down Tilbury: UR639 to UR645

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 09 to MONDAY 11 AUGUST

Ref. No. P2025/3937089 Possession Manager Network Operations Anglia

Item
65

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0200
SAT

to 0055
SUN

C2 Rerail - Both Rails
5m39ch and 12m20ch
W2025/10988455

Kentish Town West
and Hampstead
Heath

Down and Up North London
Possession

0055
SUN

to 0810
SUN

Gospel Oak Jn
and Woodgrange
Park

Down and Up T&H
Possession

0055
SUN

to 0930
SUN

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

Survey Work
5m39ch and 11m70ch
W2025/10880900
Remove Rail Defects
5m39ch and 12m20ch
W2025/11385137
S&T Maintenance
6m5ch and 11m70ch
W2025/11150414
Survey Work
6m15ch and 11m70ch
W2025/10880966
Patrolling
6m30ch and 12m20ch
W2025/11024734
Off Track Work
6m60ch and 11m60ch
W2025/11386111
Off Track Work
6m60ch and 11m60ch
W2025/11542337
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 65 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0055
SUN

to 0930
SUN

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0400
MON

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0930
SUN

to 0455
MON

Camden Road West
Jn
and Hampstead
Heath

Down and Up North London
Possession

0050
MON

to 0455
MON

Structures Work
9m15ch and 11m64ch
W2025/11422344
Survey Work
0m10ch and 5m34ch
W2025/10880899
Patrolling
0m40ch and 3m4ch
W2025/11024425
S&T Maintenance
0m60ch and 5m34ch
W2025/11150787
Patrolling
3m15ch and 4m38ch
W2025/11024593
Patrolling
4m45ch and 6m20ch
W2025/11024598
S&T Maintenance
0m60ch and 5m34ch
W2025/11150707
Track Maintenance
1m1ch and 1m40ch
W2025/10856543
URFDO Inspections
1m1ch and 1m40ch
W2025/10856479
S&T Maintenance
0m60ch and 5m34ch
W2025/11150665
Track Maintenance
0m20ch and 1m35ch
W2025/10856545
Station Work
0m30ch and 1m5ch
W2025/11319605
URFDO Inspections
1m7ch and 1m35ch
W2025/10856581

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0055 SUN: 540AB,541CD
ISOLATION REF...T-14/TN06
**********************
SUPERSEDED FORM B REQ AT 0055 SUN
**********************
0055 SUN TO 0400 MON: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...T-14/TN07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
0200 SAT TO 0055 SUN
Down T&H: S74# pts to L2412A# pts
Up T&H: L2412C# pts to S75C# pts

0055 TO 0810 SUN
Down North London: NL1007# to NL1017#
Up North London: NL1012# to NL1008#
Down T&H: Approach L921#
Up T&H/Up Reception: Beyond L920#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334

0810 TO 0930 SUN
Down T&H: NL205# pts to L921#
Up T&H/Up Reception: L920# to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#

0930 SUN TO 0050 MON
Down T&H: NL205# pts to L2412A# pts
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

0050 TO 0455 MON
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 65 CONTINUED

TRAFFIC REMARKS
NO ARL SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK

RAIL REPLACEMENT BUS SERVICE WILL BE IN OPERATION

ROUTE AVAILABLE FOR ARL SHUTTLES BETWEEN WOODGRANGE PARK AND BARKING RIVERSIDE FROM
0200 TO 2350 SAT

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN PLATFORM 1 BARKING

THAMESIDE FREIGHT TO BE DIVERTED VIA STRATFORD, FOREST GATE AND THE NLL

FREIGHTLINER MML TRAFFIC DIVERT AND RETIME VIA NLL, WCML, VALE LINES, MML OR NLL, WCML.
SERVICES WHICH ARE NOT VIA MML TRAFFIC DIVERT AND RETIME VIA NLL

CD Track: South Tottenham Up Re-Rail Core
NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10988455 ENGINEERING TRAIN IN USE PT817299 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT S21 SIGNAL ON THE DOWN T&H
MARKERBOARD MILEAGES
6M00CH TO 11M65CH 0200 SAT TO 0055 SUN
5M39CH TO 12M20CH 0055 SUN TO 0930 SUN
5M39CH TO 11M70CH 0930 SUN TO 0455 MON

W/10856545, W/10856581, W/10856543, W/10856479 INCLUDES ADDITIONAL WORKSITE MILEAGE OF
0M05CH-0M40CH GOJ

W/11024425 INCLUDES ADDITIONAL MILEAGE OF 02M38CH TO 02M42CH ON JRT

W/11024598 INCLUDES ADDITIONAL MILEAGE OF 05M72CH TO 05M78CH ON TSE

FRIDAY 15 AUGUST

Ref. No. P2025/4117785 Possession Manager Anglia IMDM Romford

Item
66

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11150740

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
TRAINS TO DIVERT VIA STAFFORD AND CREWE.

ACCESS TO/FROM MARCROFT ENGINEERING SIDINGS FROM THE STOKE DIRECTION ONLY.

DOWN PASSENGER LOOP BETWEEN SIDEWAY JN AND STOKE JN IS NOT PART OF THE POSSESSION AND
IS AVAILABLE TO TRAFFIC

EMR: ROUTE THROUGH STOKE AVAILABLE.

NORTHERN: ACCESS TO STOKE AS NORMAL.

WMT TO RUN BETWEEN CREWE AND STOKE WITH ELECTRIC TRACTION.

AWC, XC, AWC, FREIGHT: TO DIVERT STAFFORD AND CREWE.

DBC: MON 5th AUG 6K52 AND 6F52 TO RUN AS NORMAL TO MARCROFT.
DBC: THU 7th 6M53 THU STOKE CV SERVICE TO DIVERT TAMWORTH HL, STENSON JN, SHEET STORES JN,
TOTON NORTH YARD RUN ROUND, DWELL IF REQUIRED, SHEET STORES JN, STENSON JN, NORTH
STAFFORD JN (after 0630), UTTOXETER; FRIDAY 8th 6V73 REVERSE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THIS POSSESSION IS PUBLISHED IN WEEK 19 AND WEEK 20 WONS, ALL PARTIES ARE TO COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERENCING.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAINS:
6Y60 ON SIGNAL SOT254 ON THE UP MAIN
6Y61 ON SIGNAL SOT260 ON THE UP MAIN

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
To be manned for the duration of W/11016904, Works Delivery To Resource.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
None

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860841

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Rail Stress Management
0m0ch and 4m20ch
W2025/10861061
OHL Inspection
0m0ch and 7m61ch
W2025/10862452
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

URFDO Inspections
0m0ch and 7m61ch
W2025/10862283
S&T Maintenance
0m0ch and 7m61ch
W2025/10861640
Survey Work
0m0ch and 7m61ch
W2025/10862197
Track Maintenance
4m20ch and 7m44ch
W2025/10861576
Remove Rail Defects
5m20ch and 7m61ch
W2025/11115641

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2330 FRI to 0550 SAT
CW 15 B,
CW 16 A
CW 19, 20 COMPLETE

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065626 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m20ch
W2025/11444586

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Point Heater Maintenance
0m0ch and 2m32ch
W2025/11436875
OHL Work (Maintenance)
0m0ch and 2m40ch
W2025/11130015
CWR Stress Management
0m0ch and 3m20ch
W2025/11150001
S&T Renewal
0m46ch and 1m30ch
W2025/11430005
Structures Work
2m63ch and 3m20ch
W2025/11447800
Remove Rail Defects
3m25ch and 6m60ch
W2025/11375992
Station Work
3m25ch and 4m0ch
W2025/11438158
Structures Work
3m25ch and 4m0ch
W2025/11439625
Tunnel Work
3m25ch and 4m70ch
W2025/11462148
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

West London Jn
(Willesden)
and Wembley Yard
South Jn

Down and Up Willesden Relief
Possession

0110
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
4m25ch and 5m51ch
W2025/11436928
Structures Work
4m25ch and 6m60ch
W2025/11440033
Structures Examination
5m15ch and 5m56ch
W2025/11368102
Remove Rail Defects
6m65ch and 12m45ch
W2025/11375993
Move Materials
6m65ch and 9m5ch
W2025/11532263
Patrolling
6m65ch and 9m40ch
W2025/11376091
Structures Work
6m65ch and 12m45ch
W2025/11444761
Structures Work
8m0ch and 8m40ch
W2025/11470547
Structures Examination
12m10ch and 12m40ch
W2025/11433683
Structures Work
12m70ch and 17m21ch
W2025/11444969
Track Survey
12m70ch and 17m21ch
W2025/11376093
Detail Structures Examination
15m23ch and 15m40ch
W2025/11454076
S&T Maintenance
0m0ch and 8m0ch
W2025/11376092
Survey Work
0m0ch and 12m40ch
W2025/11375996
URFDO Inspections
0m0ch and 17m21ch
W2025/11375997
OHL Inspection
0m0ch and 17m21ch
W2025/11375998
S&T Maintenance
8m0ch and 17m21ch
W2025/11375995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
WMT TO HAVE AN ADDITIONAL PLATFORM FOR STABLING AT EUSTON.
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0110 SUN TO 0645 SUN
NO ROUTE BETWEEN WEST LONDON LINES AND WEMBLEY YARD.
NO ROUTE BETWEEN NORTH LONDON/CRICKLEWOOD LINES AND WILLESDEN NO.7 JN VIA ACTON CANAL
WHARF.
NO ACCESS F SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4218022.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4218022 Possession Manager Network Rail / High Speed

Item
7

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11453669
In Connection With Engineering Work
1m5ch and 1m30ch
W2025/11448915

TRAFFIC REMARKS
CAMDEN CARRIAGE SIDINGS AVAILABLE FOR STABLING OF STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAIN LINE SCC CAMDEN PANEL B.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4065626 AND W2025/11444586,
W2025/11130015 UNDER LINE HEADING MD101.

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065627 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Remove Rail Defects
17m66ch and 34m35ch
W2025/11375959

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Watford Junction
and Cheddington
WILD

Down and Up Slow
Possession

0115
SUN

to 0650
SUN

Kings Langley Up Kings Langley Loop
Possession

0115
SUN

to 0650
SUN

Tring Up & Down Relief
Possession

0115
SUN

to 0650
SUN

Vegetation Clearance
17m66ch and 21m25ch
W2025/11438998
OHL Inspection
17m66ch and 26m20ch
W2025/11376017
URFDO Inspections
17m66ch and 34m35ch
W2025/11376107
S&T Maintenance
17m66ch and 34m35ch
W2025/11376016
Renew Pads / Nylons
21m0ch and 25m40ch
W2025/11199701
Station Work
22m78ch and 23m16ch
W2025/11515636
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 10 to MONDAY 11 AUGUST

Ref. No. P2025/4065634 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Track Maintenance
0m0ch and 3m15ch
W2025/11150038

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Tunnel Work
3m21ch and 4m70ch
W2025/11462694
S&T Maintenance
0m0ch and 4m64ch
W2025/11375970
OHL Inspection
0m0ch and 4m64ch
W2025/11376111

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0540 MON
AE 1 B, C
AE 2 C, D

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 10 to MONDAY 11 AUGUST

Ref. No. P2025/4065635 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Track Maintenance
12m45ch and 25m69ch
W2025/11376123
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 12 AUGUST

Ref. No. P2025/4100134 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 2m28ch
W2025/11150135

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065582
S&T Maintenance
0m0ch and 2m28ch
W2025/11376188
Survey Work
0m0ch and 2m28ch
W2025/11376194
OHL Inspection
0m0ch and 2m28ch
W2025/11376148
URFDO Inspections
0m0ch and 2m28ch
W2025/11376201
Patrolling
1m43ch and 2m28ch
W2025/11050111
Other E&P Work
2m33ch and 17m30ch
W2025/11074585
URFDO Inspections
2m33ch and 17m30ch
W2025/11105528
Track Maintenance
2m45ch and 4m20ch
W2025/11076113
S&T Maintenance
2m45ch and 8m0ch
W2025/11105511
Survey Work
2m45ch and 12m42ch
W2025/11105473
S&T Renewal
2m45ch and 17m30ch
W2025/11448750
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436838
Track Maintenance
4m20ch and 6m60ch
W2025/11076385
Off Track Work
4m60ch and 7m20ch
W2025/11240124
Survey Work
5m9ch and 5m60ch
W2025/11510802
Patrolling
6m60ch and 12m40ch
W2025/11442964
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 12 AUGUST

Ref. No. P2025/4013616 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Hillmorton Jn
and High Oaks Jn

Up Trent Valley Fast/Up Fast
Possession

0010
TUE

to 0525
TUE

Track Maintenance
81m45ch and 84m40ch
W2025/11136830

Rugby South Jn
and High Oaks Jn

Up Trent Valley Slow / Up Slow
Possession

0010
TUE

to 0525
TUE

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
TUE

to 0525
TUE

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
TUE

to 0525
TUE

Arc Repairs
81m45ch and 84m35ch
W2025/11385107
OHL Work
81m45ch and 84m40ch
W2025/11148057
S&T Work
82m0ch and 83m40ch
W2025/11137000

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0525 TUE
PN 5 A, B, C
PN 7 A, B, C, D, E, G, H, J, K, L, M, N
PN-AF 5A

PROTECTION LIMITS
Up Trent Valley Fast / Up Fast, Up Trent Valley Slow / Up Slow, Up Coventry / Up Northampton, Up Goods Loop:
Beyond RN3366, RN5372, RC6004# to Approach KR338A pts#, NR333A pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/4013612 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Track Maintenance
0m0ch and 2m28ch
W2025/11150136

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11065583
OHL Inspection
0m0ch and 2m28ch
W2025/11376206
Survey Work
0m0ch and 2m28ch
W2025/11376234
S&T Maintenance
0m0ch and 2m28ch
W2025/11376190
URFDO Inspections
0m0ch and 2m28ch
W2025/11376203
Other E&P Work
2m33ch and 17m30ch
W2025/11074560
URFDO Inspections
2m33ch and 17m30ch
W2025/11105636
Track Maintenance
2m45ch and 4m20ch
W2025/11076114
S&T Maintenance
2m45ch and 8m0ch
W2025/11105512
Survey Work
2m45ch and 12m42ch
W2025/11105474
S&T Renewal
2m45ch and 17m30ch
W2025/11448751
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436795
Track Maintenance
4m20ch and 6m60ch
W2025/11076386
Off Track Work
4m60ch and 6m60ch
W2025/11282967
Survey Work
5m9ch and 5m60ch
W2025/11516518
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091055
Patrolling
6m60ch and 12m40ch
W2025/11075656
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 13 AUGUST

Ref. No. P2025/4242039 Possession Manager Protected Path

Item
81

West London Jn
(Willesden)
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Protected Path

0330
WED

to 0500
WED

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

0330
WED

to 0500
WED

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0330
WED

to 0500
WED

TRAFFIC REMARKS
ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR UTU063B 3Q79 RUN.

WEDNESDAY 13 AUGUST

Ref. No. P2025/4104242 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Hillmorton Jn
and High Oaks Jn

Up Trent Valley Fast/Up Fast
Possession

0010
WED

to 0525
WED

Track Maintenance
82m0ch and 84m40ch
W2025/11136984

Rugby South Jn
and High Oaks Jn

Up Trent Valley Slow / Up Slow
Possession

0010
WED

to 0525
WED

S&T Work
82m0ch and 83m40ch
W2025/11136868
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 14 AUGUST

Ref. No. P2025/4104184 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Track Maintenance
0m0ch and 2m28ch
W2025/11150137

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11065584
Survey Work
0m0ch and 2m28ch
W2025/11376235
S&T Maintenance
0m0ch and 2m28ch
W2025/11376191
OHL Inspection
0m0ch and 2m28ch
W2025/11376149
URFDO Inspections
0m0ch and 2m28ch
W2025/11376204
Other E&P Work
2m33ch and 17m30ch
W2025/11074561
URFDO Inspections
2m33ch and 17m30ch
W2025/11105637
Track Maintenance
2m45ch and 4m20ch
W2025/11076115
S&T Maintenance
2m45ch and 8m0ch
W2025/11105513
Survey Work
2m45ch and 12m42ch
W2025/11105475
S&T Renewal
2m45ch and 17m30ch
W2025/11448752
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436677
Track Maintenance
4m20ch and 6m60ch
W2025/11076387
Survey Work
5m9ch and 5m60ch
W2025/11516519
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091056
S&T Maintenance
7m0ch and 17m30ch
W2025/11105465
Survey Work
12m42ch and 17m30ch
W2025/11105480
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

Track Maintenance
12m42ch and 17m30ch
W2025/11105455

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 14 to FRIDAY 15 AUGUST

Ref. No. P2025/3861245 Possession Manager Protected Path

Item
61

Curborough Jn
and Colwich North Jn

Down Trent Valley Slow
Protected Path

2359
THU

to 0500
FRI

Milford Jn
(Staffordshire)
and Stafford

Down Stafford Slow
Protected Path

2359
THU

to 0500
FRI

TRAFFIC REMARKS
TRAINS TO BE REGULATED ACCORDINGLY. AWC TRAINS AND CROSS COUNTRY SERVICES NOT TO BE
AFFECTED.

GENERAL REMARKS
In-traffic grinders working shift 9450.

IN-TRAFFIC GRINDER WORKING CURBOROUGH JN TO STAFFORD ON DOWN TRENT VALLEY SLOW/DOWN
STAFFORD SLOW LINE.
YARD OUT: WELLINGBOROUGH
YARD IN: LICHFIELD UP SDGS

THURSDAY 14 to FRIDAY 15 AUGUST

Ref. No. P2025/4101852 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2330
THU

to 0515
FRI

Track Maintenance
134m32ch and 155m4ch
W2025/11237499

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2330
THU

to 0515
FRI

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2330
THU

to 0515
FRI

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 15 AUGUST

Ref. No. P2025/4104237 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m28ch
W2025/11150060

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0430
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065536
S&T Maintenance
0m0ch and 2m28ch
W2025/11376127
URFDO Inspections
0m0ch and 2m28ch
W2025/11376205
OHL Inspection
0m0ch and 2m28ch
W2025/11376244
Survey Work
0m0ch and 2m28ch
W2025/11376236
Other E&P Work
2m33ch and 17m30ch
W2025/11074562
URFDO Inspections
2m33ch and 17m30ch
W2025/11105638
Track Maintenance
2m45ch and 4m20ch
W2025/11076116
S&T Maintenance
2m45ch and 8m0ch
W2025/11105459
Survey Work
2m45ch and 12m42ch
W2025/11105476
S&T Renewal
2m45ch and 17m30ch
W2025/11448789
Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436759
Track Maintenance
4m20ch and 6m60ch
W2025/11076388
Survey Work
5m9ch and 5m60ch
W2025/11516520
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091057
S&T Maintenance
7m0ch and 17m30ch
W2025/11105466
Survey Work
12m42ch and 17m30ch
W2025/11105581
Track Maintenance
12m42ch and 17m30ch
W2025/11105456
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

0100 FRI TO 0500 FRI
905 TO 922 Complete

PROTECTION LIMITS
0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 FRI TO 0145 FRI AND 0420 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 FRI TO 0430 FRI
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065626 Repeated item, please see details under route MD101

Item 6

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065627 Repeated item, please see details under route MD101

Item 8

SUNDAY 10 AUGUST

Ref. No. P2025/4184298 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
SUN

to 0645
SUN

Structures Work
7m65ch and 16m0ch
W2025/11444999

Watford Junction Platforms 1 to 4
Possession

0100
SUN

to 0645
SUN

Structures Examination
12m10ch and 12m40ch
W2025/11436127

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
911 to 920

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS35 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS26

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
NO ACCESS TO STONEBRIDGE PARK DEPOT. LUL TO NOTE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 10 to MONDAY 11 AUGUST

Ref. No. P2025/4065635 Repeated item, please see details under route MD101

Item
24

MONDAY 11 AUGUST

Ref. No. P2025/4065641 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11173703

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Point Heater Maintenance
2m59ch and 17m30ch
W2025/11436845
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11469335
S&T Maintenance
7m0ch and 17m30ch
W2025/11436805
Major Projects
8m0ch and 9m40ch
W2025/11464106

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922

0100 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-20-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 11 to TUESDAY 12 AUGUST

Ref. No. P2025/4013613 Repeated item, please see details under route MD101

Item
31

TUESDAY 12 AUGUST

Ref. No. P2025/4100134 Repeated item, please see details under route MD101

Item
35

TUESDAY 12 to WEDNESDAY 13 AUGUST

Ref. No. P2025/4104238 Repeated item, please see details under route MD101

Item
40
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 13 AUGUST

Ref. No. P2025/4013612 Repeated item, please see details under route MD101

Item
45

WEDNESDAY 13 AUGUST

Ref. No. P2025/4223107 Possession Manager LNW Route Business Stonebridge Park

Item
79

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139204

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4063612 AND W2025/

WEDNESDAY 13 to THURSDAY 14 AUGUST

Ref. No. P2025/4104239 Repeated item, please see details under route MD101

Item
48

THURSDAY 14 AUGUST

Ref. No. P2025/4104184 Repeated item, please see details under route MD101

Item
52

THURSDAY 14 to FRIDAY 15 AUGUST

Ref. No. P2025/4104185 Repeated item, please see details under route MD101

Item
57

FRIDAY 15 AUGUST

Ref. No. P2025/4104237 Repeated item, please see details under route MD101

Item
63
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 08 to SATURDAY 09 AUGUST

Ref. No. P2025/4064491 Repeated item, please see details under route MD101

Item 2

SATURDAY 09 to SUNDAY 10 AUGUST

Ref. No. P2025/4065626 Repeated item, please see details under route MD101

Item 6

MONDAY 11 AUGUST

Ref. No. P2025/4065641 Repeated item, please see details under route MD120

Item
78

TUESDAY 12 AUGUST

Ref. No. P2025/4100134 Repeated item, please see details under route MD101

Item
35

WEDNESDAY 13 AUGUST

Ref. No. P2025/4013612 Repeated item, please see details under route MD101

Item
45

THURSDAY 14 AUGUST

Ref. No. P2025/4104184 Repeated item, please see details under route MD101

Item
52

FRIDAY 15 AUGUST

Ref. No. P2025/4104237 Repeated item, please see details under route MD101

Item
63

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 10 AUGUST

Ref. No. P2025/3943453 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Remove Rail Defects
1m57ch and 0m45ch
W2025/10856555
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 91 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

URFDO Inspections
1m57ch and 0m45ch
W2025/10856560
Off Track Work
1m57ch and 0m45ch
W2025/10856559
Welding and Grinding
1m57ch and 0m45ch
W2025/10856590
Patrolling
1m57ch and 2m55ch
W2025/10856595
Vegetation Clearance
1m65ch and 2m40ch
W2025/11449544
Vegetation Clearance
2m65ch and 5m16ch
W2025/11412026
P & D Maintenance
4m64ch and 0m4ch
W2025/10856594

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN16

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9 ROTR

MONDAY 11 AUGUST

Ref. No. P2025/3943746 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/10856564

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

URFDO Inspections
1m57ch and 0m45ch
W2025/10856602
Off Track Work
1m57ch and 0m45ch
W2025/10856566
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 92 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/10856600
S&T Maintenance
4m67ch and 0m45ch
W2025/10856604
S&T Maintenance
5m15ch and 5m45ch
W2025/10858906

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

6L90 TO BE RETIMED AFTER POSSESSION

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10856604 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 11 AUGUST

Ref. No. P2025/4065641 Repeated item, please see details under route MD120

Item
78

TUESDAY 12 AUGUST

Ref. No. P2025/4100134 Repeated item, please see details under route MD101

Item
35

WEDNESDAY 13 AUGUST

Ref. No. P2025/4013612 Repeated item, please see details under route MD101

Item
45
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 30 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND SIGNAL W334 ON THE UP WINDSOR FAST AT PUTNEY.

POSSESSION TO BE GIVEN UP AROUND SIGNAL W322 ON THE UP WINDSOR FAST BETWEEN PUTNEY AND
WANDSWORTH TOWN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4122848.

THURSDAY 14 AUGUST

Ref. No. P2025/4142361 Possession Manager Wessex Inner

Item
127

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222595

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

1F_ARL_Derivative WON 20 2025/2026 Page B-219

1F_ARL_Derivative WON 20 - 2025/2026

page 225 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WONs THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W309 ON THE DOWN WINDSOR
FAST AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W321 ON THE DOWN WINDSOR
FAST AT WANDSWORTH TOWN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4122849.

FRIDAY 15 AUGUST

Ref. No. P2025/4142378 Possession Manager Wessex Inner

Item
128

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222634

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 11 AUGUST

Ref. No. P2025/4118417 Possession Manager Cleshar Contract Services

Item
176

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 10km47m
W2025/10355022

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
MON

to 0500
MON

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH
NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury & Islington Transfer Line) / Beyond EL205# to
Approach to TL8047#pts
Up East London Line: Beyond TL8038#pts to Approach to EL207#/Buffer Stop (Highbury & Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 11 to TUESDAY 12 AUGUST

Ref. No. P2025/4105135 Possession Manager Area Planning London Bridge (DU)

Item
62

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 4m5ch
W2025/11155544

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Litter / Graffiti Clearance
0m0ch and 0m28ch
W2025/11226065
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 11 to TUESDAY 12 AUGUST

Ref. No. P2025/4087031 Repeated item, please see details under route SO500

Item
167

MONDAY 11 to TUESDAY 12 AUGUST

Ref. No. P2025/4118399 Possession Manager London Overground

Item
177

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
MON

to 0500
TUE

In Connection With Engineering Work
0km0m and 8km50m
W2025/10355200

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
MON

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
MON

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE
WITH NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 12 AUGUST

Ref. No. P2025/4234619 Possession Manager Area Planning London Bridge (DU)

Item
175

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0100
TUE

to 0505
TUE

Track Maintenance
1m60ch and 2m60ch
W2025/11491541

Up South London
Possession

0100
TUE

to 0505
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0100
TUE

to 0505
TUE

Up Silwood (part)
Possession

0100
TUE

to 0505
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 175 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC.

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL978PTS ON THE
DOWN SOUTH LONDON AND FIXED CROSS , IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts#
Up South London: Beyond TL979pts# to Approach TL7312pts#
Down Silwood (pt): Beyond TL615#
Up Silwood (pt): Approach EL354#

TUESDAY 12 to WEDNESDAY 13 AUGUST

Ref. No. P2025/4086965 Repeated item, please see details under route SO500

Item
169

TUESDAY 12 to WEDNESDAY 13 AUGUST

Ref. No. P2025/4118400 Possession Manager London Overground

Item
178

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

2200
TUE

to 0500
WED

In Connection With Engineering Work
0km0m and 8km50m
W2025/10355155

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

2200
TUE

to 0500
WED

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

2200
TUE

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS EL205 & EL207 UP TO BUFFER STOPS IN LINE
WITH NR STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury & Islington Transfer Line)/Beyond EL205# to Approach to
EL265#
Up East London: Beyond EL264# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#

TRAFFIC REMARKS
ARL TRAINS TO BE BERTHED IN DALSTON JUNCTION PLATFORMS 2 AND 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 38 CONTINUED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 14 AUGUST

Ref. No. P2025/4142368 Possession Manager Wessex Inner

Item
39

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2025/11222602

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 14 AUGUST

Ref. No. P2025/4142354 Possession Manager Wessex Inner

Item
40

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11222430

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 14 AUGUST

Ref. No. P2025/4142361 Possession Manager Wessex Inner

Item
41

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11222595

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

WATERLOO PLATFORMS 12-19 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WONs THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W309 ON THE DOWN WINDSOR
FAST AT CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W321 ON THE DOWN WINDSOR
FAST AT WANDSWORTH TOWN.

BACK TO BACK AT EAST PUTNEY WITH P2025/4122849.

FRIDAY 15 AUGUST

Ref. No. P2025/4142378 Possession Manager Wessex Inner

Item
43

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11222634

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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1F_ARL_Derivative WON 20 2025-26  C6
SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

DETAILS OF WORK ALREADY CARRIED OUT – Continued 

MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) Continued

BETWEEN BLECHLEY FLYOVER NORTH JN AND STOWE HILL TUNNEL (EXCLUSIVE)
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies have advised their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Fast \ Down Main
 Between Knowhill Jn and Wolverton (Inclusive) (49m 25ch to 52m 72ch) the maximum permissible MU speed is 

115mph. 
o A new 110/115MU/125EPS speed sign has been provided at 49m 25ch.
o The existing 110/125EPS repeater speed sign at 50m 10ch has been replaced with a new 110/115MU/125EPS 

sign.
 Between Wolverton and Ashton OHNS (52m 72ch to 57m 56ch) the maximum permissible MU speed is 120mph. 

o A new 110/120MU/125EPS speed sign has been provided at 52m 72ch. 
o The existing 110/125EPS repeater speed sign at 56m 65ch has been replaced with a new 110/120MU/125EPS 

sign.
 Between Ashton OHNS and Blisworth (exclusive) (57m 56ch to 62m 11ch) the maximum permissible MU speed is 

115mph. 
o A new 110/115MU/125EPS speed sign has been provided at 57m 56ch. 

 Between Blisworth (exclusive) and Blisworth Tamper Siding connection (62m 11ch to 64m 47ch) the maximum 
permissible MU speed is 120mph. 

o A new 110/120MU/125EPS speed sign has been provided at 62m 11ch.
o The existing 110/125EPS repeater speed sign at 62m 76ch has been replaced with a new 110/120MU/125EPS 

sign.
 Between Blisworth Tamper Siding connection and Stowe Hill Tunnel (exclusive) (64m 47ch to 66m 04ch) the maximum 

permissible MU speed is 115mph.
o A new 110/115MU/125EPS speed sign has been provided at 64m 47ch. 
o 110/125EPS speed sign has been provided at 66m 04ch. 

Up Main \ Up Fast
 Between Stowe Hill Tunnel and Ashton OHNS (65m 59ch to 60m 34ch) the maximum permissible MU speed is 115mph.
 A new 110/115MU/125EPS speed sign has been provided at 65m 59ch.
 The existing 110/125EPS repeater speed sign at 62m 51ch Blisworth has been replaced with a new 110/115MU/125EPS

sign.
 Between Ashton OHNS and Wolverton (exclusive) (60m 34ch to 53m 00ch) the maximum permissible MU speed is 

120mph.
 A new 110/120MU/125EPS speed sign has been provided at 60m 34ch. 
 The existing 110/125EPS repeater speed sign at 56m 28ch has been replaced with a new 110/120MU/125EPS sign.
 Between Wolverton station (inclusive) and Milton Keynes North Jn (exclusive) (53m 00ch to 51m 38ch) the maximum 

permissible MU speed is 115mph.
 A new 110/115MU/125EPS speed sign has been provided at 53m 00ch.
 Between Milton Keynes North Jn and Bletchley Flyover North Jn (51m 38ch to 47m 17ch) the maximum permissible MU 

speed is 125mph.
 A new 110/125MU/125EPS speed sign has been provided at 51m 38ch.
 The existing 110/125EPS repeater speed sign at 49m 47ch has been replaced with a new 110/125MU/125EPS sign.
 The existing 110/125EPS repeater speed sign at 49m 28ch has been replaced with a new 110/125MU/125EPS sign.

Your attention is drawn to the Table A diagrams published in Section D of this notice.
(C14491) (03/08/2025) (22)

MD120 CAMDEN JUNCTION TO WATFORD JUNCTION (DC LINES)
***   BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS  

Signal WS7 on the Up DC Electric for moves in the Down direction at Kilburn High Road at 3m 05ch has been converted to LED 

(C14485) (22/07/2025) (20)

***   BETWEEN KILBURN HIGH ROAD AND QUEEN’S PARK STATIONS  
Signal WS6 on the Down DC Electric (Up direction moves) at Queen’s Park Platform 4 has been converted to LED 
(C14486) (C/7213) (24/07/2025) (20)

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM 

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) 
Explanation of change: MD101-004 MU differential speeds introduced on Down Fast, start and end mileages added.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

Explanation of change: MD101-005 MU differential speeds introduced on DF & UF, note added about 'F' Sidings, City 
linenames corrected, start and end mileages added
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

Explanation of change: MD101-006 MU differential speeds introduced, start and end mileages added
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

Explanation of change: MD101-007 MU differential speeds introduced, DC electric lines drawn in on right hand side from tunnel
onwards, Up Slow bi-di speed redrawn, start and end mileage added
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNWS(2) TABLE A DIAGRAM – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

Explanation of change: MD101-008 MU speeds provided on DF & UF, North Wembley Jn and OHNS redrawn down the page, 
to highlight bidi on Up Slow only. Format of all digit speeds changed to modern type. DC electric lines added and are indicative 
only. OHNS renamed North Wembley OHNS. Axle counter remark changed. Start and end mileages added.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 223 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO TERMINATE AT BRIGHTON

1N69 SOUTHHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT PORTSLADE AND SOUTHWICK

CONNECTING RAIL REPLACEMENT BUS TO OPERATE WORTHING TO BRIGHTON

2S95 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT LITTLEHAMPTON

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN

RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND BRIGHTON AND WORTHING/WEST
WORTHING

A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS AND LOVERS WALK DEPOT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
PORTSLADE (STATION ROAD B2194) CCTV (2m79c)
SHOREHAM EAST (HAM ROAD) CCTV (5m50c)
SHOREHAM-BY-SEA (BUCKINGHAM ROAD) CCTV (5m75c)
LANCING (SOUTH STREET) CCTV (8m17c)

TUESDAY 12 to WEDNESDAY 13 AUGUST

Ref. No. P2025/4086965 Possession Manager Area Planning Croydon (NetOps)

Item
169

Balham Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

2345
TUE

to 0525
WED

Track Maintenance
5m11ch and 9m60ch
W2025/10783251

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
TUE

to 0525
WED

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

2345
TUE

to 0525
WED

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

2345
TUE

to 0525
WED

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

2345
TUE

to 0525
WED

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

2345
TUE

to 0525
WED

PL Grinding Train
5m45ch and 6m35ch
W2025/11170138
S&T Renewal
6m30ch and 9m43ch
W2025/11377876
S&T Maintenance
7m36ch and 9m60ch
W2025/11140013
Mobile Maintenance Train
8m45ch and 8m65ch
W2025/11563893
Drainage (Rail-Vac)
8m45ch and 9m10ch
W2025/11459236
Track Maintenance
8m45ch and 9m60ch
W2025/10783165

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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1F_ARL_Derivative WON 20 2025 26  D39
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety

 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 
anyone who is working in the vicinity, they will suspend spraying as they pass the site.

 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 
see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.

 Avoid eating, drinking, or smoking until this procedure has been carried out.

 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.

 Report the incident to the Route Operations Control.

 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 
(Option 8)

 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D22409) (22/03/2025) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 
(D22789) (19/07/2025) (UFN)
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