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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

W11842612 STONEBLOWER IN USE OTM919596
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT WM623 SIGNAL ON THE DOWN SOUTH WEST

SUNDAY 23 AUGUST

Ref. No. P2026/4122055 Possession Manager Area Planning Croydon (NetOps)

Item
180

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0050
SUN

to 0900
SUN

Preparatory Work
2m0ch and 2m45ch
W2026/11743417

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0050
SUN

to 0900
SUN

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0900
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0900
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0900
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0900
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0900
SUN

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0900
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0900
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0900
SUN

Track Maintenance
0m76ch and 6m7ch
W2026/11736648
Other E&P Work
0m76ch and 1m45ch
W2026/12106607
Structures Examination
0m76ch and 2m0ch
W2026/11754828
S&T Maintenance
0m76ch and 6m7ch
W2026/11941375
Station Work
1m33ch and 1m53ch
W2026/12163772
Structures Examination
1m35ch and 2m45ch
W2026/11754857
S&T Maintenance
2m53ch and 3m28ch
W2026/11720945
Other E&P Work
3m0ch and 5m60ch
W2026/12007542
Structures Examination
3m32ch and 3m60ch
W2026/11941110
Prep for RDT
4m15ch and 5m75ch
W2026/11743044
Earthwork Examination
5m0ch and 5m70ch
W2026/12156022
Other E&P Work
5m30ch and 5m65ch
W2026/12032076
Major Projects HS2
5m50ch and 5m65ch
W2026/12011749
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11328846 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 55CH ON THE LLS 1/2, 0M00CH
TO 0M 15CH ON THE CHM AND 0M06XCH TO 0M 29CH ON THE CST

SUNDAY 23 to MONDAY 24 AUGUST

Ref. No. P2026/4169417 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2230
SUN

to 0435
MON

Track Maintenance
4m55ch and 3m20ch
W2026/11704226

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

2230
SUN

to 0435
MON

Highbury and Islington
and Dalston Junction

Down and Up East London Line
Possession

2230
SUN

to 0435
MON

Down and Up East London Line
BLOCKED To Electric Trains

2230
SUN

to 0435
MON

Dalston Junction Platform 4
BLOCKED To Electric Trains

2230
SUN

to 0435
MON

Other E&P Work
3m39ch and 2m25ch
W2026/12113365
Structures Examination
4m10ch and 2m6ch
W2026/12033848
Unload Ballast
4m40ch and 3m20ch
W2026/12108643
Off Track Work
4m55ch and 3m20ch
W2026/12080005
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 211 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS

2230 SUN TO 0435 MON: 438ABCEFY,439BCDEF
ISOLATION REF...TN100

2230 Sun to 0435 Mon
CURRENT WILL BE AFFECTED DC SECTIONS: L949, L950 USING DC ISOLATION PROCEDURE B

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#
Down East London Line: Temporary Buffer Stops (Highbury & Islington Transfer Line) to Approach EL339#
Up East London Line: Beyond EL334# to Buffer Stop Highbury & Islington

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

NO ACCESS TO PLATFORM 4 AT DALSTON JUNCTION
TRAINS TO BE REPLATFORMED IN PLATFORMS 1-3 AT DALSTON JUNCTION

FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 2230
SUN TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 6A

GENERAL REMARKS
W/12108643 ENGINEERING TRAIN IN USE PT951100 6T60
POSSESSION TO BE TAKEN AROUND TRAIN AT NL1282 SIGNAL ON THE UP NORTH LONDON
SECTION PROVING DC PERMITS TO BE RETURNED BY 0305 - RACKOUT REQUIRED ? L949 & L950

W/11704226 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 39CH TO 2M 20CH ON THE ELL5

SUNDAY 23 to MONDAY 24 AUGUST

Ref. No. P2026/4271367 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
212

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Major Projects HS2
1m45ch and 4m20ch
W2026/12036584

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Cable Work
4m31ch and 4m69ch
W2026/12144407
OHL Inspection
1m45ch and 7m61ch
W2026/12000033
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 28 AUGUST

Ref. No. P2026/4340366 Possession Manager Network Rail / High Speed

Item
218

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11812396

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 23 to MONDAY 24 AUGUST

Ref. No. P2026/4169417 Repeated item, please see details under route EA1320

Item
211

MONDAY 24 AUGUST

Ref. No. P2026/4308039 Possession Manager London Overground

Item
219

Dalston Junction
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km305m and 7km732m
W2026/11718004

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 219 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG
Reversible: EL339#/Beyond EL205# to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/EL334#
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 25 AUGUST

Ref. No. P2026/4308043 Possession Manager London Overground

Item
220

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11718012

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 220 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 26 AUGUST

Ref. No. P2026/4308105 Possession Manager London Overground

Item
221

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 7km732m
W2026/11718061

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 221 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach TL4629#
Up East London: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 27 AUGUST

Ref. No. P2026/4308347 Possession Manager London Overground

Item
222

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718135

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 222 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 28 AUGUST

Ref. No. P2026/4308639 Possession Manager London Overground

Item
223

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718244

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 21 to SATURDAY 22 AUGUST

Ref. No. P2026/4377590 Repeated item, please see details under route MD150

Item
83

SATURDAY 22 to SUNDAY 23 AUGUST

Ref. No. P2026/4271317 Repeated item, please see details under route MD101

Item 4

FRIDAY 28 to SATURDAY 29 AUGUST

Ref. No. P2026/4372669 Repeated item, please see details under route MD150

Item
85

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 22 AUGUST

Ref. No. P2026/4380019 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
0m34ch and 5m39ch
W2026/11807523

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807523 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SUNDAY 23 AUGUST

Ref. No. P2026/4122055 Possession Manager Area Planning Croydon (NetOps)

Item
87

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0050
SUN

to 0900
SUN

Preparatory Work
2m0ch and 2m45ch
W2026/11743417

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0050
SUN

to 0900
SUN

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0900
SUN

Track Maintenance
0m76ch and 6m7ch
W2026/11736648
Other E&P Work
0m76ch and 1m45ch
W2026/12106607
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 87 CONTINUED

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0900
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0900
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0900
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0900
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0900
SUN

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0900
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0900
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0900
SUN

Structures Examination
0m76ch and 2m0ch
W2026/11754828
S&T Maintenance
0m76ch and 6m7ch
W2026/11941375
Station Work
1m33ch and 1m53ch
W2026/12163772
Structures Examination
1m35ch and 2m45ch
W2026/11754857
S&T Maintenance
2m53ch and 3m28ch
W2026/11720945
Other E&P Work
3m0ch and 5m60ch
W2026/12007542
Structures Examination
3m32ch and 3m60ch
W2026/11941110
Prep for RDT
4m15ch and 5m75ch
W2026/11743044
Earthwork Examination
5m0ch and 5m70ch
W2026/12156022
Other E&P Work
5m30ch and 5m65ch
W2026/12032076
Major Projects HS2
5m50ch and 5m65ch
W2026/12011749

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0900 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond TVC699#
Up Latchmere Curve: Approach TVC679#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 87 CONTINUED

TRAFFIC REMARKS
TSGN SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
TO.##

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 23 AUGUST

Ref. No. P2026/4122055 Possession Manager Area Planning Croydon (NetOps)

Item
97

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0050
SUN

to 0900
SUN

Preparatory Work
2m0ch and 2m45ch
W2026/11743417

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0050
SUN

to 0900
SUN

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0900
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0900
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0900
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0900
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0900
SUN

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0900
SUN

Track Maintenance
0m76ch and 6m7ch
W2026/11736648
Other E&P Work
0m76ch and 1m45ch
W2026/12106607
Structures Examination
0m76ch and 2m0ch
W2026/11754828
S&T Maintenance
0m76ch and 6m7ch
W2026/11941375
Station Work
1m33ch and 1m53ch
W2026/12163772
Structures Examination
1m35ch and 2m45ch
W2026/11754857
S&T Maintenance
2m53ch and 3m28ch
W2026/11720945
Other E&P Work
3m0ch and 5m60ch
W2026/12007542
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 97 CONTINUED

TO.##

SUNDAY 23 AUGUST

Ref. No. P2026/4447006 Possession Manager Transport for London

Item
98

West London Jn (SW)
and Putney

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Major Projects
3m30ch and 6m10ch
W2026/12110682

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Point Pleasant Jn
and East Putney

Putney Reversible
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Platform 1/Up Ludgate
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W621pts (W127) to Approach W515
Down Windsor Fast: Beyond W618pts (W129) to Approach W517
Up Windsor Fast: Beyond W512 to Approach W116
Up Windsor Slow: Beyond W510 to Approach W118
Putney Reversible: - to Approach W693pts
Down Ludgate/Platform 2/Middle Siding: VS762pts# (VS63) to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS70#
Down Latchmere Curve: - to Approach TVC699#
Up Latchmere Curve: - to Approach TVC679#

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE
SIDINGS BUT MUST REMAIN WHEELS STATIONARY.

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TS11 SECTION 3 TO BE TAKEN IN CONJUNCTION WITH P2026/4447049 FOR SIGNAL TESTING PURPOSES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 25 AUGUST

Ref. No. P2026/4365197 Possession Manager Wessex Inner

Item
103

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877059

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 25 AUGUST

Ref. No. P2026/4365200 Possession Manager Wessex Inner

Item
104

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877012

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 25 AUGUST

Ref. No. P2026/4444851 Possession Manager Wessex Inner

Item
105

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
TUE

to 0455
TUE

Track Maintenance
3m78ch and 9m20ch
W2026/12078033

Up Slow / Up Main Slow
Possession

0055
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0055
TUE

to 0455
TUE

Unload Ballast
3m78ch and 9m20ch
W2026/12135478
Mobile Maintenance Train
7m43ch and 8m72ch
W2026/12138192

1F_ARL_Derivative WON 21 2026/2027 Page B-217

1F_ARL_Derivative WON 21 - 2026/2027

page 223 of 364



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0055
THU

to 0455
THU

Up Epsom
Possession

0055
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W175 (KEYED) ON THE DOWN MAIN SLOW AT
EARLSFIELD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W175 (KEYED) ON THE DOWN MAIN SLOW AT
EARLSFIELD.

THURSDAY 27 AUGUST

Ref. No. P2026/4342439 Possession Manager Wessex Inner

Item
110

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11816673

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 27 to FRIDAY 28 AUGUST

Ref. No. P2026/4320586 Possession Manager Route Business Wessex

Item
111

Reading Platform 5
Protected Path

2150
THU

to 2200
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 111 CONTINUED

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0129
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 28 AUGUST

Ref. No. P2026/4444941 Possession Manager Wessex Inner

Item
112

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
FRI

to 0450
FRI

Track Maintenance
3m78ch and 9m20ch
W2026/12078040

Up Slow / Up Main Slow
Possession

0055
FRI

to 0450
FRI

Down Main Fast / Down Fast
Possession

0055
FRI

to 0450
FRI

Up Fast / Up Main Fast
Possession

0055
FRI

to 0450
FRI

Clapham Jn Up Main Loop
Possession

0055
FRI

to 0450
FRI

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0055
FRI

to 0450
FRI

Up Epsom
Possession

0055
FRI

to 0450
FRI

PL Tamping
3m78ch and 9m20ch
W2026/12089370

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W146 (KEYED) ON THE UP MAIN SLOW AT
EARLSFIELD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W146 (KEYED) ON THE UP MAIN SLOW AT
EARLSFIELD.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 28 AUGUST

Ref. No. P2026/4342542 Possession Manager Wessex Inner

Item
113

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11816810

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

FRIDAY 21 to SATURDAY 22 AUGUST

Ref. No. P2026/4246006 Possession Manager Area Planning Brighton (DU)

Item
160

Quarry Tunnel
and Horley

Down and Up Quarry/Fast
Line Blockage

2345
FRI

to 0130
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2026/11590490

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Quarry/Down Fast: T191 to T217
Up Quarry/Up Fast: T236 to T200

TRAFFIC REMARKS
TRAINS TO TRAVEL ON THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN JN

SATURDAY 22 AUGUST

Ref. No. P2026/4246035 Possession Manager Area Planning Brighton (DU)

Item
161

Redhill
and Horley

Down Slow
Line Blockage

0150
SAT

to 0340
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2026/11590636

Up Slow
Line Blockage

0150
SAT

to 0340
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Redhill/Down Slow: T197 to T219
Up Redhill/Up Slow: T230 to T496
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 22 AUGUST

Ref. No. P2026/4305919 Possession Manager Area Planning London Bridge (DU)

Item
180

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
SAT

to 0500
SAT

S&T Maintenance
2m58ch and 6m73ch
W2026/11418679

Down Sussex Fast
Line Blockage

0100
SAT

to 0500
SAT

Up Sussex Fast
Line Blockage

0100
SAT

to 0500
SAT

Up Sussex Slow
Line Blockage

0100
SAT

to 0500
SAT

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
SAT

to 0500
SAT

New Cross Gate Down East London
Line Blockage

0100
SAT

to 0500
SAT

Up East London
Line Blockage

0100
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting TL4027 / TL4629)
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast TL602 to Approach TL8034pts (Protecting TL602)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to Approach TL8032pts / EL268
(Protecting TL604/ TL614)

SUNDAY 23 to MONDAY 24 AUGUST

Ref. No. P2026/4164800 Possession Manager Area Planning London Bridge (DU)

Item
37

Charing Cross Platforms 1-6
Possession

0120
SUN

to 0400
MON

Follow Up Tamping
0m0ch and 1m70ch
W2026/11712550

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

0120
SUN

to 0400
MON

Up Charing Cross Slow
Possession

0120
SUN

to 0400
MON

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

0120
SUN

to 0400
MON

Up Charing Cross/Up Charing
Cross Fast
Possession

0120
SUN

to 0400
MON

Structures Work
0m0ch and 0m40ch
W2026/12106570
Survey Work
0m0ch and 0m51ch
W2026/11738054
Structures Work
0m0ch and 0m60ch
W2026/12174778
Station Work
0m0ch and 0m75ch
W2026/11717867
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 23 to MONDAY 24 AUGUST

Ref. No. P2026/4079953 Possession Manager Area Planning London Bridge (DU)

Item
181

Spa Road
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0120
SUN

to 0400
MON

Track Maintenance
1m65ch and 7m25ch
W2026/11749204

Bricklayers Arms Jn
and Windmill Bridge
Jn

Down Sussex Fast/Down
London Bridge Fast
Possession

0120
SUN

to 0400
MON

Southwark Park Road
Jn
and Windmill Bridge
Jn

Up London Bridge Fast/Up
Sussex Fast
Possession

0120
SUN

to 0400
MON

Cottage Jn
and Bricklayers Arms
Jn

Up London Bridge Slow/Up
Sussex Slow
Possession

0120
SUN

to 0400
MON

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0120
SUN

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0120
SUN

to 0400
MON

Up Bermondsey Spur
Possession

0120
SUN

to 0400
MON

New Cross Gate Down East London
Possession

0120
SUN

to 0400
MON

Up East London
Possession

0120
SUN

to 0400
MON

Up Sussex Loop
Possession

0120
SUN

to 0400
MON

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0120
SUN

to 0400
MON

Up Sydenham Spur
Possession

0120
SUN

to 0400
MON

Crystal Palace Platform 3
Possession

0120
SUN

to 0400
MON

Platform 5
Possession

0120
SUN

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0120
SUN

to 0400
MON

Up Crystal Palace Spur
Possession

0120
SUN

to 0400
MON

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0120
SUN

to 0400
MON

Up Wallington
Possession

0120
SUN

to 0400
MON

Unload Materials
1m65ch and 3m30ch
W2026/11523729
Off Track Work
1m65ch and 3m56ch
W2026/11811509
S&C Tamping
2m25ch and 3m0ch
W2026/12010133
S&C Tamping
2m25ch and 3m0ch
W2026/12010193
S&C Tamping
2m25ch and 3m0ch
W2026/12010298
S&C Tamping
2m25ch and 3m0ch
W2026/12010253
S&C Tamping
2m25ch and 3m0ch
W2026/12010130
S&C Tamping
2m25ch and 3m0ch
W2026/12010382
Major Projects
2m28ch and 3m53ch
W2026/12035395
Prep for RDT
2m35ch and 3m56ch
W2026/11748367
S&C Grinding Train
2m52ch and 3m9ch
W2026/11960671
Structures Work
2m55ch and 3m10ch
W2026/11814185
Structures Examination
5m30ch and 5m56ch
W2026/12033000
Track Maintenance
7m30ch and 9m55ch
W2026/11740152
Off Track Work
7m30ch and 9m55ch
W2026/11946790
S&T Maintenance
7m30ch and 9m55ch
W2026/11906257
Structures Examination
8m19ch and 8m75ch
W2026/12037348
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 181 CONTINUED

TRAFFIC REMARKS
ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE

TSGN THAMESLINK SERVICES TO DIVERT VIA HERNE HILL

TSGN SOUTHERN SYDENHAM CORRIDOR SERVICES WILL NOT RUN

TSGN VICTORIA TO LONDON BRIDGE SERVICES TO TERMINATE AT CRYSTAL PALACE

LONDON BRIDGE TO CATERHAM SERVICES WILL NOT RUN

LONDON BRIDGE TO EAST CROYDON SERVICES TO EXTEND TO CATERHAM AND TATTENHAM CORNER

TSGN TO RUN ON ALL 4 LINES BETWEEN BALHAM AND WINDMILL BRIDGE JN DURING 2 TRACK TIMES

TICKET ACCEPTANCE ON ARL AND LUL TO LONDON BRIDGE VIA CANADA WATER

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN NEW CROSS GATE AND CRYSTAL PALACE

DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS
BECKENHAM JN THROUGHOUT THE POSSESSION

CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR STABLING

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

TSGN TO BERTH AT EAST CROYDON PLATFORMS 2 & 5

0120 SUN - 2200 SUN:

NO ACCESS TO/FROM SEHURST DEPOT

TSGN ECS MOVES WILL BE RETIMED OR WNR

2200 SUN - 0400 MON:

ACCESS TO/FROM SELHURST DEPOT ONLY AVAILABLE VIA SELHURST

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN (6G10) AT TL4446 SIGNAL ON THE UP SUSSEX FAST AT NEW CROSS GATE
PLATFORM 4
TAMPERS (6Q66 & 6J61 COUPLED) AT TL4027 SIGNAL ON THE DOWN SUSSEX SLOW AT NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND:
ENGINEERING TRAIN (6G10) AT TL4027 SIGNAL ON THE DOWN SUSSEX SLOW AT NEW CROSS GATE
(PLATFORM 2)
TAMPERS (6Q66 & 6J61 COUPLED) AT TL4018 SIGNAL ON THE UP SUSSEX SLOW AT NEW CROSS GATE
GRINDING TRAIN (6U04) AT TL4455 SIGNAL ON THE DOWN SUSSEX FAST AT NEW CROSS GATE
(PLATFORM 3)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 42 CONTINUED

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

MONDAY 24 to TUESDAY 25 AUGUST

Ref. No. P2026/4260130 Repeated item, please see details under route SO500

Item
168

TUESDAY 25 AUGUST

Ref. No. P2026/4305941 Possession Manager Area Planning London Bridge (DU)

Item
182

New Cross Gate
and Sydenham

Up Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
2m65ch and 6m73ch
W2026/11415898

Sydenham
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Slow / Up Sydenham Spur: TL604/ TL614 to TL4018 (Protecting TL604/ TL614)

TUESDAY 25 AUGUST

Ref. No. P2026/4305872 Possession Manager Area Planning London Bridge (DU)

Item
183

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
2m58ch and 6m73ch
W2026/11415882

Up Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast TL602 to Approach TL8034pts (Protecting TL602)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 25 AUGUST

Ref. No. P2026/4308043 Possession Manager London Overground

Item
192

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11718012

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 25 to WEDNESDAY 26 AUGUST

Ref. No. P2026/4260198 Repeated item, please see details under route SO500

Item
171
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 26 AUGUST

Ref. No. P2026/4286443 Possession Manager Area Planning London Bridge (DU)

Item
52

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 4m54ch
W2026/11563467

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and Tanners Hill Jn

7 Reversible/Down Kent Fast
Possession

0001
WED

to 0520
WED

Up Kent Fast/8 Up
Possession

0001
WED

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0030
WED

to 0450
WED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0030
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)

PROTECTION LIMITS
Down Snowhill: Beyond TL7068pts#
Up Snowhill: Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL831pts#
Up Kent Fast: Beyond TL832pts#
Platform 6 (London Bridge): Beyond TL7152pts#
7 Reversible: Beyond TL7263pts# (in Down Direction)
8 Up: Approach TL7265pts#
3 Up: TL2542 to TL2518 (LBBT)
Up Cannon Street: TL2518 to TL713pts(LBBT)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1 - 3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8, CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

WEDNESDAY 26 AUGUST

Ref. No. P2026/4305942 Possession Manager Area Planning London Bridge (DU)

Item
184

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
WED

to 0500
WED

S&T Maintenance
2m58ch and 6m73ch
W2026/11415726

Up Sussex Slow
Line Blockage

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
WED

to 0500
WED

New Cross Gate Down East London
Line Blockage

0100
WED

to 0500
WED

Up East London
Line Blockage

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to Approach TL8032pts / EL268
(Protecting TL604/ TL614)

WEDNESDAY 26 AUGUST

Ref. No. P2026/4305873 Possession Manager Area Planning London Bridge (DU)

Item
185

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Maintenance
2m58ch and 6m73ch
W2026/11471930

Up Sussex Fast
Line Blockage (Between Trains)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast TL602 to Approach TL8034pts (Protecting TL602)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

WEDNESDAY 26 to THURSDAY 27 AUGUST

Ref. No. P2026/4286452 Possession Manager Area Planning London Bridge (DU)

Item
59

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2026/11566138

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
WED

to 0520
THU

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
WED

to 0520
THU

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Charlton Jn

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

Survey Work
0m0ch and 0m15ch
W2026/12089732
Litter / Graffiti Clearance
1m69ch and 4m40ch
W2026/12005794

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS FROM 0450 FOR STOCK PREPARATION)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 59 CONTINUED

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7376pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast/5 Up/Up Snowhill: Beyond TL8002pts# to Approach TL7073pts#
Southwark Reversible: Beyond TL2239# (in the Down direction)
Down Greenwich: Approach TL854pts#
Up Greenwich: Beyond TL855pts#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOW HILL LINES / LINES 7 AND 8, CROSSING
TO LINES 9 AND 10 AT SPA ROAD JN.

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 26 to THURSDAY 27 AUGUST

Ref. No. P2026/4315992 Repeated item, please see details under route SO500

Item
175

THURSDAY 27 AUGUST

Ref. No. P2026/4305874 Possession Manager Area Planning London Bridge (DU)

Item
186

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
2m58ch and 6m73ch
W2026/11471931

Up Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast TL602 to Approach TL8034pts (Protecting TL602)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 27 AUGUST

Ref. No. P2026/4305926 Possession Manager Area Planning London Bridge (DU)

Item
187

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
2m58ch and 6m73ch
W2026/11415888

Up Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
THU

to 0500
THU

New Cross Gate Down East London
Line Blockage

0100
THU

to 0500
THU

Up East London
Line Blockage

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to Approach TL8032pts / EL268
(Protecting TL604/ TL614)

THURSDAY 27 AUGUST

Ref. No. P2026/4308347 Possession Manager London Overground

Item
194

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718135

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach to TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 27 to FRIDAY 28 AUGUST

Ref. No. P2026/4286505 Possession Manager Area Planning London Bridge (DU)

Item
65

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 4m40ch
W2026/11566151

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and St. Johns Jn

Down Cannon Street/1
Down/Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and London Bridge

Up Kent Slow/ 3 Up
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0520
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

6 Down/Southwark Reversible
Possession

2350
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0520
FRI

Survey Work
0m0ch and 0m15ch
W2026/12089799
Structures Examination
1m65ch and 2m34ch
W2026/12104265
Litter / Graffiti Clearance
1m69ch and 4m40ch
W2026/12005797
Patrolling
4m45ch and 5m27ch
W2026/11761914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 28 AUGUST

Ref. No. P2026/4305927 Possession Manager Area Planning London Bridge (DU)

Item
188

New Cross Gate
and Sydenham

Down Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
2m58ch and 6m73ch
W2026/11415889

Up Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down and Up Sydenham Spurs
Line Blockage

0100
FRI

to 0500
FRI

New Cross Gate Down East London
Line Blockage

0100
FRI

to 0500
FRI

Up East London
Line Blockage

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down East London Line/ Down Sydenham Spur: TL4027 / TL4629 to TL605/ TVC738
(Protecting TL4027 / TL4629)
Up Sussex Slow / Up Sydenham Spur/ Up East London Line: TL604/ TL614 to Approach TL8032pts / EL268
(Protecting TL604/ TL614)

FRIDAY 28 AUGUST

Ref. No. P2026/4305937 Possession Manager Area Planning London Bridge (DU)

Item
189

New Cross Gate
and Sydenham

Down Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
2m58ch and 6m73ch
W2026/11472082

Up Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Fast: TL4455 to TL607 (Protecting TL4455)
Up Sussex Fast TL602 to Approach TL8034pts (Protecting TL602)

FRIDAY 28 AUGUST

Ref. No. P2026/4308639 Possession Manager London Overground

Item
195

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718244

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 195 CONTINUED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

TUESDAY 25 AUGUST

Ref. No. P2026/4290316 Repeated item, please see details under route SO250

Item
101

TUESDAY 25 AUGUST

Ref. No. P2026/4316859 Possession Manager Area Planning Orpington (DU)

Item
221

Shepherds Lane Jn
and Peckham Rye Jn

Down Atlantic
Possession

0050
TUE

to 0515
TUE

Track Maintenance
3m55ch and 5m54ch
W2026/11749216

Up Atlantic
Possession

0050
TUE

to 0515
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 221 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Beyond VS849pts# to Approach TL979pts#
Up Atlantic: Beyond TL978pts# to Approach VS848pts#

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT VS110 SIGNAL ON UP ATLANTIC AT SHEPHERD'S LANE
JUNCTION
POSSESSION TO BE GIVEN UP AROUND TRAMM AT VS110 SIGNAL ON UP ATLANTIC AT SHEPHERD'S LANE
JUNCTION

LCV PROCESS TO BE APPLIED TO THIS POSSESSION

WEDNESDAY 26 AUGUST

Ref. No. P2026/4316901 Possession Manager Area Planning Orpington (DU)

Item
222

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
WED

to 0515
WED

Track Maintenance
3m55ch and 6m62ch
W2026/11749128

Up Atlantic/Platform 2
Possession

0050
WED

to 0515
WED

Factory Jn Up
Possession

0050
WED

to 0515
WED

Down
Possession

0050
WED

to 0515
WED

Linford St Jn
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Voltaire Road Jn
and Brixton Jn

Up Chatham Main
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

0120
WED

to 0445
WED

Structures Work
5m40ch and 6m0ch
W2026/12095982
Patrolling
5m56ch and 6m48ch
W2026/11747920
Litter / Graffiti Clearance
6m42ch and 6m62ch
W2026/11763417
Litter / Graffiti Clearance
7m10ch and 7m27ch
W2026/11763414

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts
Down Chatham Main (LBBT): VS89 to VS109
Up Chatham Main/Chatham Reversible (LBBT): VS108 to VS82/VS84

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 222 CONTINUED

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

THURSDAY 27 AUGUST

Ref. No. P2026/4304418 Possession Manager Area Planning Orpington (DU)

Item
223

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
THU

to 0515
THU

Track Maintenance
3m55ch and 6m62ch
W2026/11749220

Up Atlantic/Platform 2
Possession

0050
THU

to 0515
THU

Factory Jn Up
Possession

0050
THU

to 0515
THU

Down
Possession

0050
THU

to 0515
THU

Structures Work
5m40ch and 6m0ch
W2026/12096023
Structures Examination
7m5ch and 7m27ch
W2026/12104284

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Atlantic: Approach TL979pts# (Also VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# (Also VS847pts at Shepherds Lane Jn) to Buffer Stops
Up (Factory Jn): Approach VS774pts
Down (Factory Jn): Beyond VS775pts

TRAFFIC REMARKS
ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE VIA VS775PTS.

GENERAL REMARKS
LCV PROCESS TO BE APPLIED TO THIS POSSESSION

FRIDAY 28 AUGUST

Ref. No. P2026/4318445 Possession Manager Area Planning Orpington (DU)

Item
224

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
FRI

to 0515
FRI

Track Maintenance
3m55ch and 6m62ch
W2026/11749130

Up Atlantic/Platform 2
Possession

0050
FRI

to 0515
FRI

Factory Jn Up
Possession

0050
FRI

to 0515
FRI

Down
Possession

0050
FRI

to 0515
FRI

Structures Work
5m40ch and 6m0ch
W2026/12096136
Structures Work
6m15ch and 6m25ch
W2026/12093002

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

ITEM 137 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: TL361 (TO BE KEYED) to Buffer Stops
Up Mid Kent: Buffer Stops to TL284
Beckenham Spur: C/O VS822pts (Protecting Signals VS162, VS164, VS166)
Berthing Sidings: Buffer Stops

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 22 AUGUST

Ref. No. P2026/4366948 Possession Manager Wessex Inner

Item
226

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2026/11879452

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

TUESDAY 25 AUGUST

Ref. No. P2026/4308043 Repeated item, please see details under route SO510

Item
192

TUESDAY 25 AUGUST

Ref. No. P2026/4260181 Possession Manager Area Planning Croydon (NetOps)

Item
227

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
TUE

to 0535
TUE

Track Maintenance
4m40ch and 8m0ch
W2026/11729963

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
TUE

to 0535
TUE

Permanent Way Inspection
4m40ch and 7m18ch
W2026/11721007
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 227 CONTINUED

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
TUE

to 0535
TUE

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
TUE

to 0535
TUE

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
TUE

to 0535
TUE

S&T Maintenance
4m40ch and 7m18ch
W2026/11720712
Earthwork
4m54ch and 6m1ch
W2026/12155210

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
TSGN THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

TSGN SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 26 AUGUST

Ref. No. P2026/4260167 Possession Manager Area Planning Croydon (NetOps)

Item
228

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
WED

to 0535
WED

Track Maintenance
4m40ch and 8m0ch
W2026/11729995

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
WED

to 0535
WED

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
WED

to 0535
WED

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
WED

to 0535
WED

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
WED

to 0535
WED

S&T Maintenance
4m40ch and 7m18ch
W2026/11720713

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

1F_ARL_Derivative WON 21 2026/2027 Page B-265

1F_ARL_Derivative WON 21 - 2026/2027

page 271 of 364



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 228 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
TSGN THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

TSGN SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 27 AUGUST

Ref. No. P2026/4308347 Repeated item, please see details under route SO510

Item
194

THURSDAY 27 AUGUST

Ref. No. P2026/4260183 Possession Manager Area Planning Croydon (NetOps)

Item
229

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
THU

to 0535
THU

Track Maintenance
4m40ch and 8m0ch
W2026/11729996

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
THU

to 0535
THU

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
THU

to 0535
THU

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
THU

to 0535
THU

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
THU

to 0535
THU

S&T Maintenance
4m40ch and 6m0ch
W2026/11720714
PL Grinding Train
6m5ch and 7m75ch
W2026/11755130

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 229 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond TL978pts# to Approach TVC401pts#
Up Portsmouth: Beyond TVC400pts# to Approach TL979pts#
Down Holborn: Beyond VS808pts#
Up Holborn: Approach VS808pts#
Down Leigham Spur: Beyond TVC354pts#
Up Leigham Spur: Approach TVC353pts#
Down West Norwood Spur: Approach TVC358pts#
Up West Norwood Spur: Beyond TVC357pts#
Down Streatham Spur: Approach TVC339pts#
Up Streatham Spur: Beyond TVC338pts#

TRAFFIC REMARKS
TSGN THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON BLACKFRIARS

TSGN SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
GRINDING TRAIN AT TVC780 SIGNAL, ON THE UP PORTSMOUTH BETWEEN STREATHAM SOUTH JN AND
STREATHAM JN

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 28 AUGUST

Ref. No. P2026/4308639 Repeated item, please see details under route SO510

Item
195

FRIDAY 28 AUGUST

Ref. No. P2026/4260149 Possession Manager Area Planning Croydon (NetOps)

Item
230

Peckham Rye Jn
and Streatham South
Jn

Down and Up Portsmouth
Possession

0025
FRI

to 0535
FRI

Track Maintenance
4m40ch and 8m0ch
W2026/11729902

Herne Hill
and Tulse Hill

Down and Up Holborn
Possession

0025
FRI

to 0535
FRI

Leigham Jn
and Tulse Hill

Down and Up Leigham Spur
Possession

0025
FRI

to 0535
FRI

Tulse Hill
and West Norwood Jn

Down and Up West Norwood
Spur
Possession

0025
FRI

to 0535
FRI

Streatham Jn
and Streatham
Common Jn

Down and Up Streatham Spur
Possession

0025
FRI

to 0535
FRI

PL Grinding Train
4m75ch and 5m20ch
W2026/11755349
S&T Maintenance
5m25ch and 7m18ch
W2026/11720715
Litter / Graffiti Clearance
5m77ch and 6m17ch
W2026/11694992
Litter / Graffiti Clearance
4m13ch and 4m25ch
W2026/11720370

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 22 AUGUST

Ref. No. P2026/4452676 Possession Manager Octavius Infrastructure

Item
45

Clapham Jn
and Wimbledon West
Jn

Down Main Slow / Down Slow
Line Blockage +
Disconnect/TS11.3

0150
SAT

to 0430
SAT

Other E&P Work
1m0ch and 7m54ch
W2026/12130394

Up Slow / Up Main Slow
Line Blockage +
Disconnect/TS11.3

0150
SAT

to 0430
SAT

Vauxhall
and Wimbledon West
Jn

Down Main Fast / Down Fast
Line Blockage +
Disconnect/TS11.3

0150
SAT

to 0430
SAT

Wimbledon West Jn
and Clapham Jn

Up Fast/Up Main Fast
Line Blockage +
Disconnect/TS11.3

0150
SAT

to 0430
SAT

Wimbledon Park
Depot

Up Siding No.1/Siding
No.1/Shunt Neck
Sidings Possession + Module
TS11 Section 3

0150
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach W201
Up Slow/Up Main Slow: Beyond W172 to Approach W130
Down Main Fast/Down Fast: Beyond W75 to Approach W203
Up Fast/Up Main Fast: Beyond W170 to Approach W132
Up Siding No.1/Siding No.1/Shunt Neck: (42/45pts) (Sidings Possession + TS11 Section 3)

SATURDAY 22 AUGUST

Ref. No. P2026/4447031 Repeated item, please see details under route SW210

Item
156

SATURDAY 22 AUGUST

Ref. No. P2026/4320546 Possession Manager Route Business Wessex

Item
180

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

1535
SAT

to 1540
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

1540
SAT

to 1550
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

1550
SAT

to 1600
SAT

New Kew Jn
and Kew East Jn

Down Kew Spur
Protected Path

1600
SAT

to 1605
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q79 PLPR 09:45 HITHER GREEN P.A.D. TO DERBY.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 23 AUGUST

Ref. No. P2026/4342405 Possession Manager Wessex Inner

Item
8

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2026/11816736

Up Windsor
Line Blockage +T-COD

0735
SUN

to 0755
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 23 AUGUST

Ref. No. P2026/4122055 Possession Manager Area Planning Croydon (NetOps)

Item
9

Falcon Jn
and Mitre Bridge Jn

Down West London
Possession

0050
SUN

to 0900
SUN

Preparatory Work
2m0ch and 2m45ch
W2026/11743417

Mitre Bridge Jn
and Falcon Jn

Up West London
Possession

0050
SUN

to 0900
SUN

Kensington Olympia Olympia Platform Loop
Possession

0050
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.1
Jn

Down and Up Kensington
Possession

0050
SUN

to 0900
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down & Up Sheepcote Lane
Possession

0050
SUN

to 0900
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down and Up Latchmere Curve
Possession

0050
SUN

to 0900
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
SUN

to 0900
SUN

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

0050
SUN

to 0900
SUN

Pigs Hill Siding 2
Sidings Possession

0050
SUN

to 0900
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0050
SUN

to 0900
SUN

Track Maintenance
0m76ch and 6m7ch
W2026/11736648
Other E&P Work
0m76ch and 1m45ch
W2026/12106607
Structures Examination
0m76ch and 2m0ch
W2026/11754828
S&T Maintenance
0m76ch and 6m7ch
W2026/11941375
Station Work
1m33ch and 1m53ch
W2026/12163772
Structures Examination
1m35ch and 2m45ch
W2026/11754857
S&T Maintenance
2m53ch and 3m28ch
W2026/11720945
Other E&P Work
3m0ch and 5m60ch
W2026/12007542
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 9 CONTINUED

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0050
SUN

to 0900
SUN

Structures Examination
3m32ch and 3m60ch
W2026/11941110
Prep for RDT
4m15ch and 5m75ch
W2026/11743044
Earthwork Examination
5m0ch and 5m70ch
W2026/12156022
Other E&P Work
5m30ch and 5m65ch
W2026/12032076
Major Projects HS2
5m50ch and 5m65ch
W2026/12011749

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATION OF SECTIONS
0050 SUN TO 0900 SUN
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC292pts# to Approach WM2344pts# (Also WM2343Bpts# on the Down WLL)
Up West London: Beyond WM2344# to Approach TVC290pts#
Olympia Platform Loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
Down Kensington: Beyond VS764pts#
Up Kensington: Approach VS763pts#
Down Sheepcote Lane: Beyond W624dia#
Up Sheepcote Lane: Approach W625pts#
Down Latchmere Curve: Beyond TVC699#
Up Latchmere Curve: Approach TVC679#
North Pole Scrubs Lane Siding: Siding Possession
North Pole International Reception Road: Siding Possession
Pigs Hill Siding No. 1&2: Siding Possession

TRAFFIC REMARKS
TSGN SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN.

LONDON OVERGROUND WLL SERVICES WILL NOT RUN.

LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.

CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST
JN.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

##THIS POSSESSION APPEARS IN LNW, ANGLIA, WESSEX AND KENT & SUSSEX WONS, ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 29 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 25 AUGUST

Ref. No. P2026/4365197 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877059

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 25 AUGUST

Ref. No. P2026/4365200 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877012

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 25 AUGUST

Ref. No. P2026/4444851 Possession Manager Wessex Inner

Item
66

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
TUE

to 0455
TUE

Track Maintenance
3m78ch and 9m20ch
W2026/12078033

Up Slow / Up Main Slow
Possession

0055
TUE

to 0455
TUE

Down Main Fast / Down Fast
Possession

0055
TUE

to 0455
TUE

Up Fast / Up Main Fast
Possession

0055
TUE

to 0455
TUE

Clapham Jn Up Main Loop
Possession

0055
TUE

to 0455
TUE

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0055
TUE

to 0455
TUE

Up Epsom
Possession

0055
TUE

to 0455
TUE

Unload Ballast
3m78ch and 9m20ch
W2026/12135478
Mobile Maintenance Train
7m43ch and 8m72ch
W2026/12138192

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 82 CONTINUED

Clapham Jn Up Main Loop
Possession

0055
THU

to 0455
THU

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0055
THU

to 0455
THU

Up Epsom
Possession

0055
THU

to 0455
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W175 (KEYED) ON THE DOWN MAIN SLOW AT
EARLSFIELD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W175 (KEYED) ON THE DOWN MAIN SLOW AT
EARLSFIELD.

THURSDAY 27 AUGUST

Ref. No. P2026/4342439 Possession Manager Wessex Inner

Item
39

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11816673

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 27 to FRIDAY 28 AUGUST

Ref. No. P2026/4320586 Repeated item, please see details under route SW210

Item
168
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 28 AUGUST

Ref. No. P2026/4444941 Possession Manager Wessex Inner

Item
89

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Possession

0055
FRI

to 0450
FRI

Track Maintenance
3m78ch and 9m20ch
W2026/12078040

Up Slow / Up Main Slow
Possession

0055
FRI

to 0450
FRI

Down Main Fast / Down Fast
Possession

0055
FRI

to 0450
FRI

Up Fast / Up Main Fast
Possession

0055
FRI

to 0450
FRI

Clapham Jn Up Main Loop
Possession

0055
FRI

to 0450
FRI

Raynes Park
and Motspur Park Jn

Down Epsom
Possession

0055
FRI

to 0450
FRI

Up Epsom
Possession

0055
FRI

to 0450
FRI

PL Tamping
3m78ch and 9m20ch
W2026/12089370

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W811pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W146 (KEYED) ON THE UP MAIN SLOW AT
EARLSFIELD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W146 (KEYED) ON THE UP MAIN SLOW AT
EARLSFIELD.

FRIDAY 28 AUGUST

Ref. No. P2026/4342542 Possession Manager Wessex Inner

Item
41

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11816810

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 27 JULY to MONDAY 12 OCTOBER

Ref. No. P2026/4313313 Possession Manager Route Business Wessex

Item
155

Wandsworth Town Platform 3
Affected

0400
MON

to 0400
MON

Platform 4
Affected

1100
MON

to 1400
MON

TRAFFIC REMARKS
FROM 27TH JULY TO 12TH OCTOBER 2026, ACCESS FOR ALL LIFT WORKS WILL BE TAKING PLACE AT
WANDSWORTH TOWN STATION. SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION
PLATFORM 3, SERVICES CAN STILL PASS THROUGH THE STATION ON THE UP WINDSOR FAST. STOPPING
SERVICES IN THE UP DIRECTION MUST USE PLATFORM 4 DURING THIS PERIOD, APART FROM MONDAY
1100 TO 1400 SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION PLATFORM 4, DUE
TO MANDATORY PATROLLING TAKING PLACE. WHILST THE PATROLLING IS TAKING PLACE SERVICES WILL
RUN VIA THE UP WINDSOR FAST LINE.

SATURDAY 22 AUGUST

Ref. No. P2026/4447031 Possession Manager Transport for London

Item
156

Barnes
and Clapham Jn

Up Windsor Slow
Line Blockage

0100
SAT

to 0500
SAT

Major Projects
6m70ch and 3m74ch
W2026/12110753

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W518 to Approach W302

TRAFFIC REMARKS
SERVICES TO RUN VIA THE UP WINDSOR FAST

GENERAL REMARKS
LINE BLOCKAGE TO BE TAKEN IN CONNECTION WITH LUL POSSESSION P2026/4447049.

1F_ARL_Derivative WON 21 2026/2027 Page B-295

1F_ARL_Derivative WON 21 - 2026/2027

page 301 of 364



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 174 CONTINUED

BACK TO BACK AT POINT PLEASANT JN WITH P2026/4447006.

SUNDAY 23 AUGUST

Ref. No. P2026/4447006 Possession Manager Transport for London

Item
157

West London Jn (SW)
and Putney

Down Windsor Slow
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Major Projects
3m30ch and 6m10ch
W2026/12110682

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Windsor Fast
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Windsor Slow
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Point Pleasant Jn
and East Putney

Putney Reversible
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Platform 1/Up Ludgate
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

Up Latchmere Curve
Line Blockage + Module TS11
Section 3

0210
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W621pts (W127) to Approach W515
Down Windsor Fast: Beyond W618pts (W129) to Approach W517
Up Windsor Fast: Beyond W512 to Approach W116
Up Windsor Slow: Beyond W510 to Approach W118
Putney Reversible: - to Approach W693pts
Down Ludgate/Platform 2/Middle Siding: VS762pts# (VS63) to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS70#
Down Latchmere Curve: - to Approach TVC699#
Up Latchmere Curve: - to Approach TVC679#

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR, STOCK CAN BERTH IN THE MIDDLE
SIDINGS BUT MUST REMAIN WHEELS STATIONARY.

GENERAL REMARKS
ITEM APPEARS IN WESSEX AND SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TS11 SECTION 3 TO BE TAKEN IN CONJUNCTION WITH P2026/4447049 FOR SIGNAL TESTING PURPOSES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 168 CONTINUED

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2305
THU

to 2310
THU

Woking
and Woking Jn

Down Fast
Protected Path

2310
THU

to 2311
THU

Woking Platform 6
Protected Path

2311
THU

to 2325
THU

Woking
and Woking Jn

Down Fast
Protected Path

2325
THU

to 2326
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2326
THU

to 2330
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2330
THU

to 2340
THU

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2340
THU

to 2350
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2350
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

UP Twickenham/ UP Main
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0129
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

138 Table D - Single Lines - Delivery And Receipt Of The 
Token Or Staff By Persons Other Than The Signaller

Cliffe (NK509) & Grain and Cliffe 
(NK509) added

D23961 18/07/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
SO110 002 Victoria to Ramsgate (Via Herne 

Hill and Chatham)
Removal of temporary daily closure text. D23991 25/07/2026

SO140 004 Swanley To Ashford Level Crossing Conversion D23799 01/06/2026
SO500 020 Victoria to Brighton Correction of Line Speeds 1. Clarification of 70MPH Start and 

Finish; 2. 20MPH Crossovers actually 25MPH; 3 75MPH Down 
Direction speed on Up Main 32m 01ch – 31m 40ch should be 
80MPH

D23769 23/05/2026

SO500 020 Victoria to Brighton Showing start and finish mileages on Table A Diagram to aid 
Planners and Track Worker Safety

D23891 27/06/2026

SO500 021 Victoria to Brighton Showing start and finish mileages on Table A Diagram to aid 
Planners and Track Worker Safety

D23891 27/06/2026

SO500 022 Victoria to Brighton Showing start and finish mileages on Table A Diagram to aid 
Planners and Track Worker Safety

D23891 27/06/2026

SO500 023 Victoria to Brighton Showing start and finish mileages on Table A Diagram to aid 
Planners and Track Worker Safety

D23891 27/06/2026

SO520 017 Three Bridges to Portsmouth 
Harbour

Train Ready To Start (TRTS) refer to Local Instructions D23963 25/07/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk

(UFN)
NETWORK RAIL KENT/SUSSEX/WESSEX ROUTE SECTIONAL APPENDIX 

DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

344 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)

Amendment to spelling of Canonbury D23761 23/05/2026

345 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)

Route Clearance - London Overground 
Assurance Board is approval body. GSM-R 
Instruction – graphical errors corrected.

D23761 23/05/2026

347 SO511 – Highbury & Islington To New 
Cross / New Cross Gate (ELL)
Surrey Quays To Shoreditch High 
Street

Additional Instruction added if Driver is unable to 
contact Signaller. Instructions regarding Tunnel 
Lighting and Speed Restrictions added

D23761 23/05/2026

TBC SO520 – Three Bridges To Portsmouth
Harbour/Fratton

New instruction after Network Change 
Established

D23963 25/07/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)

MODULE KSW2 LOCAL INSTRUCTIONS 
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

SO500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (40)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed

(D23949) (17/07/2026) (RSSB) (UFN)

WEED SPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D23607) (21/03/2026) (22)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

WEEDSPRAYING TRAINS IN OPERATION

FROM MONDAY 9 MARCH 2026 UNTIL MONDAY 31 AUGUST 2026
In 2026 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.

If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:
SCO 24:7 Seasonal Controller 01908 723500 (Option 8)

(D23607) (21/03/2026) (22)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 04/07/26 7 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton

10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

TL2237 Spa Road Jcn 6 Down XTD TBROC 01/06/2026 2 2 Y
YE80 Guston Tunnel Down Deal BME2 Folkestone East 19/06/2026 4 2 N

Last Updated 08/08/2026
Explanation of Change: Signal TVC530/VC530 have been removed from the table
(D24013) (08/08/2026) (UFN)
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