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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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1F_ARL_Derivative WON 22 2025-26  S1
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

WESSEX ROUTE SAFETY NOTICES

SW150 REDBRIDGE TO SALISBURY TUNNEL JUNCTION

SY35 SIGNAL SPT SAFETY HANDRAIL BARRIER DOWN 
DEAN LINE – ELR RTJ2 

(LAVERSTOCK SOUTH JUNCTION)
FROM MONDAY 11 AUGUST 2025

SPECIAL NOTICE TO TRAIN OPERATORS and TRACK STAFF

Please be aware that the existing SPT safety handrail barrier located on the Down Dean cess side in the vicinity of SY35 Signal 
SPT at 95m 48ch, is in an unstable condition and precarious angle at the top of the embankment.
NOTE: Traincrew and track staff must take additional care when carrying out duties at this location.

(D22924) (11/08/2025) (UFN)
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1011 SEVEN KINGS TO IPSWICH
T2025/
223482

Shenfield Down
Main

- 19m 55ch 19m 60ch 70mph Track - Other
(25/11)
Network Rail
Maintenance (Romford)

ESR Currently in place. TSR Until fault rectified

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 40mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 40mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 23 AUGUST

Ref. No. P2025/3980851 Possession Manager Anglia IMDM Romford

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 3m25ch
W2025/11165498

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524274
S&T Maintenance
0m0ch and 3m25ch
W2025/11418977

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L255#
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT

NO TRAINS TO BE STABLED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0430 SAT
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0430
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 4 CONTINUED

Ilford L/End
and Shenfield L/End
Jn

Down Main
Line Blockage (Between Trains)

0130
SAT

to 0430
SAT

S&T Maintenance
7m30ch and 19m55ch
W2025/11418981

PROTECTION LIMITS
Up Electric: L512# to L362#

TRAFFIC REMARKS
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

(EASED FOR C21)

GENERAL REMARKS
**SAFETY NOTICE** STAND DOWN AS C21 GRINDER PASSES DUE TO RISK FROM SPARKS

SUNDAY 24 AUGUST

Ref. No. P2025/4129311 Possession Manager Anglia IMDM Romford

Item
5

Mile End
and Forest Gate Jn

Down and Up Main
Possession

0020
SUN

to 0800
SUN

Track Maintenance
2m70ch and 5m20ch
W2025/11418737

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0020
SUN

to 0115
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0020
SUN

to 0800
SUN

Stratford L/End
and Forest Gate Jn

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0545
SUN

Carpenters Road
North Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0545
SUN

to 0800
SUN

Remove Rail Defects
2m70ch and 3m70ch
W2025/11416133
S&T Maintenance
2m70ch and 4m60ch
W2025/11419014
S&C Grinding Train
2m70ch and 4m60ch
W2025/11167317
Track Maintenance
3m60ch and 4m20ch
W2025/11415951
Patrolling
3m60ch and 5m20ch
W2025/11418913
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
0020 TO 0115 SUN AND 0545 TO 0800 SUN
Down Main: L225# to L309#
Up Main: L316# to L224#
Down Temple Mills: Approach L237#
Up Temple Mills: Beyond L234#
Platform 10A/Avoiding Line (Stratford): Beyond L2151# pts

0115 TO 0545 SUN
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L225# to L309#
Up Main: L316# to L224#
Down Electric: L257# to L313#
Up Electric: L320# to L256#
Down Temple Mills: Approach S701#
Up Temple Mills: Beyond S700#
Carpenters Road Curve: Beyond L258#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE)

SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN EAST JN AND
ILFORD DEPOT C/END JN

GENERAL REMARKS
W/11167317 S&C GRINDING TRAIN IN USE OTM842380

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L229 SIGNAL ON THE DOWN MAIN

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L289 SIGNAL ON THE DOWN MAIN

SUNDAY 24 AUGUST

Ref. No. P2025/4153797 Possession Manager Elizabeth Line Maintenance

Item
6

Liverpool Street
Elizabeth Line
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0545
SUN

OHL Work (Ground Level)
10km190m and 14km758m
W2025/11258960

Whitechapel Elizabeth
Line
and Pudding Mill Lane

Westbound
Possession

0050
SUN

to 0545
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0545
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0545
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0545
SUN

OHL Work (Ground Level)
10km190m and 14km396m
W2025/11258962
Patrolling
10km190m and 14km396m
W2025/11258823
S&T Points
10km190m and 14km396m
W2025/11258955
Drainage Inspection
10km190m and 14km396m
W2025/11258967
Critical Compliance Inspection
10km190m and 14km396m
W2025/11259038
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Sidings Access Line
Possession

0050
SUN

to 0545
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0545
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0545
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0545
SUN

S&T Maintenance
10km190m and 14km396m
W2025/11258913
Patrolling
10km190m and 14km396m
W2025/11258948
Major Projects
10km190m and 14km758m
W2025/11458338
Drainage Inspection
22km272m and 24km909m
W2025/11259015
Patrolling
22km272m and 24km909m
W2025/11259010
Critical Compliance Inspection
22km272m and 24km909m
W2025/11259132
Major Projects
22km553m and 23km343m
W2025/11512182

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR397 to Approach XR141
Eastbound Beyond XR126 to Approach 2135pts# /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop
Maintenance Siding 9-12, Bufferstop Head shunt /
BufferstopABX

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 24 AUGUST

Ref. No. P2025/4208358 Possession Manager Network Operations Anglia

Item
7

Forest Gate
and Romford L/End
Jn

Down and Up Main
Possession

0130
SUN

to 0545
SUN

OHL Work
6m0ch and 11m30ch
W2025/11560109

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Forest Gate Jn
and Ilford

Up Passenger Avoiding
Possession

0130
SUN

to 0545
SUN

Track Maintenance
6m0ch and 7m49ch
W2025/11418868
Patrolling
6m0ch and 7m49ch
W2025/11418956
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Forest Gate Jn
and Romford L/End
Jn

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0130
SUN

to 0545
SUN

Romford
and Upminster

Upminster Branch
Possession

0130
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0130
SUN

to 0545
SUN

Up Sidings
Sidings Possession

0130
SUN

to 0545
SUN

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Survey Work
6m20ch and 7m30ch
W2025/11529093

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0530 SUN: 321,322,323,324,361,365,366,367,368,6301B,6302B,6303A,6304A
ISOLATION REF...GEI-04

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L2164A pts to L419
Up Main/Up Passenger Avoiding: L444 to L2165A pts
Down Electric: L2167 pts to L415
Up Electric: L442 to Fixed Diamond Crossing on Approach L2168 pts
Turnback Line (Chadwell Heath): To Buffer Stops
Upminster Branch: Buffer Stops Platform 1 Romford to Buffer Stops Platform 6 Upminster

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN ILFORD DEPOT
ALL LINES, SIDINGS AND SHEDS.

SUNDAY 24 to MONDAY 25 AUGUST

Ref. No. P2025/4153799 Possession Manager Elizabeth Line Maintenance

Item
8

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Possession

2305
SUN

to 0530
MON

S&T Maintenance
14km154m and 14km840m
W2025/11259156

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Possession

2305
SUN

to 0530
MON

Drainage Inspection
14km154m and 14km840m
W2025/11259237
OHL Work (Ground Level)
14km154m and 14km840m
W2025/11259189
Patrolling
14km154m and 14km840m
W2025/11259153
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2305 Sun - 0530 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# to Approach XR205
Eastbound Approach XR207 to Approach 2135pts#

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 25 AUGUST

Ref. No. P2025/4129312 Possession Manager Anglia IMDM Romford

Item
9

Mile End
and Forest Gate Jn

Down and Up Main
Possession

0001
MON

to 0450
MON

S&C Grinding Train
2m70ch and 4m60ch
W2025/11168365

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0001
MON

to 0450
MON

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0001
MON

to 0450
MON

S&T Maintenance
2m70ch and 4m60ch
W2025/11419050

PROTECTION LIMITS
Down Main: L225 to L309
Up Main: L316 to L224
Down Temple Mills: Approach L237
Up Temple Mills: Beyond L234
Platform 10A/Avoiding Line (Stratford): Beyond L2151# pts

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE)

SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN EAST JN AND
ILFORD DEPOT C/END JN

GENERAL REMARKS
W/11168365 S&C GRINDING TRAIN IN USE OTM842382

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L241 SIGNAL ON THE DOWN MAIN

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L289 SIGNAL ON THE DOWN MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 25 AUGUST

Ref. No. P2025/4124329 Possession Manager Network Operations Anglia

Item
10

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2025/11165742

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

S&T Maintenance
6m20ch and 19m40ch
W2025/11419022
Structures Examination
7m40ch and 8m45ch
W2025/11521903

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

TUESDAY 26 AUGUST

Ref. No. P2025/4208923 Possession Manager Anglia IMDM Romford

Item
11

Liverpool Street Platforms 1-4
Line Blockage (Between
Trains)+Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m41ch
W2025/11416193

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage (Between
Trains)+Disconnect

0040
TUE

to 0505
TUE

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 26 AUGUST

Ref. No. P2025/3982026 Possession Manager Network Operations Anglia

Item
12

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2025/11165748

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0125
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0125
TUE

to 0425
TUE

Survey Work
0m0ch and 0m70ch
W2025/11529956
OHL Work
0m0ch and 3m30ch
W2025/11480860
S&T Maintenance
0m0ch and 5m40ch
W2025/11419059
Other E&P Work
3m0ch and 3m50ch
W2025/11417950
Station Work
5m12ch and 5m34ch
W2025/11497279

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach Fixed Diamond Crossing to L2098B# pts
Up Fast: Beyond L2099B# pts
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

GENERAL REMARKS
W/11165748 & W/11480860 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 10CH TO 3M 24CH ON THE
GFB

TUESDAY 26 AUGUST

Ref. No. P2025/3986488 Possession Manager Anglia IMDM Romford

Item
13

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11166143

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

S&T Maintenance
5m70ch and 7m35ch
W2025/11419147

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 26 AUGUST

Ref. No. P2025/3986553 Repeated item, please see details under route EA1011

Item
27
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 27 AUGUST

Ref. No. P2025/3980943 Possession Manager Anglia IMDM Romford

Item
14

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11165784

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523700
OHL Work
0m0ch and 3m5ch
W2025/11560287
OHL Work
0m0ch and 3m30ch
W2025/11481492
Remove Rail Defects
0m0ch and 3m70ch
W2025/11416409
S&T Maintenance
0m0ch and 4m50ch
W2025/11419192

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B# pts
Up Main: L2124B# pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2128B# pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/11165784 & W/11481492 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 75CH TO 3M 24CH ON THE
GFB

WEDNESDAY 27 AUGUST

Ref. No. P2025/3987349 Possession Manager Network Operations Anglia

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11166165

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

S&T Maintenance
4m60ch and 11m75ch
W2025/11419350
Survey Work
6m20ch and 7m30ch
W2025/11529136
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Station Work
8m17ch and 10m14ch
W2025/11520300

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324,367,368,6303A
ISOLATION REF...GEI-01

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

THURSDAY 28 AUGUST

Ref. No. P2025/3981012 Possession Manager Network Operations Anglia

Item
16

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11165997

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523895
Survey Work
0m0ch and 0m70ch
W2025/11529972
OHL Work
0m0ch and 3m30ch
W2025/11481630
Remove Rail Defects
0m0ch and 3m70ch
W2025/11416418
S&T Maintenance
0m0ch and 5m40ch
W2025/11419231
Station Work
5m12ch and 5m34ch
W2025/11497280
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0430 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0430
THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET

(EASED FOR C21 IN TRAFFIC GRINDER)

GENERAL REMARKS
W/11165997 & W/11481630 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 75CH TO 3M 24CH ON THE
GFB

THURSDAY 28 AUGUST

Ref. No. P2025/3987909 Possession Manager Anglia IMDM Romford

Item
17

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11166247

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

S&T Maintenance
5m70ch and 8m10ch
W2025/11419379
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 28 AUGUST

Ref. No. P2025/3987590 Repeated item, please see details under route EA1011

Item
34

FRIDAY 29 AUGUST

Ref. No. P2025/3981094 Possession Manager Anglia IMDM Romford

Item
18

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11165929

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523913
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

OHL Work
0m0ch and 3m30ch
W2025/11482325
Remove Rail Defects
0m0ch and 4m50ch
W2025/11417208
Point Heater Maintenance
3m0ch and 3m30ch
W2025/11417702

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A# pts
Up Suburban: L110# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11165929 & W/11482325 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 75CH TO 3M 24CH ON THE
GFB

FRIDAY 29 AUGUST

Ref. No. P2025/3987021 Possession Manager Network Operations Anglia

Item
19

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11166292

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

S&T Maintenance
4m60ch and 11m75ch
W2025/11419520
Move Materials
5m15ch and 9m0ch
W2025/11538494
Survey Work
6m20ch and 7m30ch
W2025/11529139
Station Work
8m17ch and 10m14ch
W2025/11520312

ISOLATION OF ELECTRICAL SECTIONS
0035 FRI TO 0505 FRI: 323,324,367,368,6303A
ISOLATION REF...GEI-02,SEE IPF FOR DETAILS.

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 29 to SATURDAY 30 AUGUST

Ref. No. P2025/4247773 Possession Manager Railscape Limited

Item
20

Manor Park
and Ilford Depot
L/End Jn

Down and Up Main
Line Blockage (Between Trains)

2200
FRI

to 0125
SAT

Station Work
7m20ch and 7m40ch
W2025/11540518

PROTECTION LIMITS
Down Main: L345 to L351
Up Main: L2183A pts to L2181 pts

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 23 AUGUST

Ref. No. P2025/3985672 Repeated item, please see details under route EA1010

Item 4

SUNDAY 24 AUGUST

Ref. No. P2025/4208358 Repeated item, please see details under route EA1010

Item 7

MONDAY 25 AUGUST

Ref. No. P2025/4124329 Repeated item, please see details under route EA1010

Item
10

MONDAY 25 AUGUST

Ref. No. P2025/4253870 Possession Manager Anglia IMDM Romford

Item
60

Shenfield
and Mountnessing Jn

Southend Loop
Possession

0135
MON

to 0425
MON

OHL Work
20m30ch and 23m75ch
W2025/11560122

Shenfield
and Billericay

Down and Up Southend
Possession

0135
MON

to 0425
MON

Shenfield Up Passenger Loop/Platform 1
Possession

0135
MON

to 0425
MON

Billericay
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0135
MON

to 0410
MON

ISOLATION OF ELECTRICAL SECTIONS
0135 MON TO 0410 MON: 329AD,330G,371,372
ISOLATION REF...GEI-07
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 60 CONTINUED

PROTECTION LIMITS
Down Southend: L2281A# pts to L533
Up Southend/Up Passenger Loop (Shenfield)/Platform 1 (Shenfield): L570 to L510#
Southend Loop: Beyond L517#

TUESDAY 26 AUGUST

Ref. No. P2025/3986553 Possession Manager Network Operations Anglia

Item
27

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 21m30ch
W2025/11166109

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Mountnessing Jn
and Wickford L/End

Down and Up Southend
BLOCKED To A/C Electric
Trains

0140
TUE

to 0410
TUE

S&T Maintenance
8m10ch and 12m0ch
W2025/11419183
Platform / Structures Gauging
8m10ch and 20m20ch
W2025/11417387
Point Heater Maintenance
10m0ch and 10m20ch
W2025/11417629
OHL Work
14m40ch and 21m30ch
W2025/11560240
Survey Work
14m70ch and 18m20ch
W2025/11517584

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0410 TUE:329BC,330ABCDEF,371,372
ISOLATION REF...GEI-06
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11166109 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

TUESDAY 26 to WEDNESDAY 27 AUGUST

Ref. No. P2025/3987186 Possession Manager Network Operations Anglia

Item
29

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11166331

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Tamping
12m20ch and 13m0ch
W2025/11166681
Platform / Structures Gauging
12m20ch and 20m20ch
W2025/11417361
Point Heater Maintenance
12m30ch and 12m55ch
W2025/11417994
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 29 CONTINUED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Station Work
13m33ch and 13m50ch
W2025/11447033
Survey Work
14m20ch and 20m20ch
W2025/11517478
Station Work
18m2ch and 19m70ch
W2025/11523690

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 WED TO 0505 WED
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11166681 TAMPER IN USE OTM842315

POSSESSION TO BE TAKEN AROUND TAMPER AT L444 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11166331 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

WEDNESDAY 27 AUGUST

Ref. No. P2025/3987349 Repeated item, please see details under route EA1010

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 28 AUGUST

Ref. No. P2025/3987590 Possession Manager Network Operations Anglia

Item
34

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11166221

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

S&T Maintenance
8m70ch and 12m0ch
W2025/11419483
Survey Work
12m25ch and 14m65ch
W2025/11517480
Station Work
13m33ch and 13m50ch
W2025/11447019
Point Heater Maintenance
14m0ch and 14m30ch
W2025/11418239

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 28 AUGUST

Ref. No. P2025/3987759 Possession Manager Anglia IMDM Romford

Item
35

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m2ch and 20m20ch
W2025/11166310

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Vegetation Clearance
15m2ch and 20m7ch
W2025/11476272
Platform / Structures Gauging
15m10ch and 20m20ch
W2025/11417278
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

Tamping
19m70ch and 21m0ch
W2025/11166524

ISOLATION OF ELECTRICAL SECTIONS
0025 THU TO 0500 THU: 329C,330A
ISOLATION REF...GEI-08

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11166524 TAMPER IN USE OTM842325

POSSESSION TO BE TAKEN AROUND TAMPER AT L495 SIGNAL ON THE DOWN ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11166310 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

FRIDAY 29 AUGUST

Ref. No. P2025/3987021 Repeated item, please see details under route EA1010

Item
19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/3986861 Possession Manager Network Operations Anglia

Item
38

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11166391

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Platform / Structures Gauging
12m20ch and 20m20ch
W2025/11417332
Survey Work
14m20ch and 20m20ch
W2025/11517595
Tamping
18m0ch and 20m20ch
W2025/11166527
S&T Maintenance
20m0ch and 20m20ch
W2025/11417484

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11166527 TAMPER IN USE OTM842327
POSSESSION TO BE TAKEN AROUND TAMPER AT L504 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11166391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 3M 00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

SUNDAY 24 AUGUST

Ref. No. P2025/4208358 Repeated item, please see details under route EA1010

Item 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

MONDAY 25 AUGUST

Ref. No. P2025/4225684 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Tottenham Hale
and Waltham Cross

Down Cambridge
Possession

0105
MON

to 0420
MON

OHL Work (Maintenance)
6m1ch and 12m6ch
W2025/11459705

Up Cambridge
Possession

0105
MON

to 0420
MON

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

0105
MON

to 0420
MON

Coppermill Jn
and Cheshunt Jn

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0105
MON

to 0420
MON

Coppermill Jn
and Lea Bridge Jn

Lea Valley Reversible
BLOCKED To A/C Electric
Trains

0105
MON

to 0420
MON

Coppermill Jn Down and Up Temple Mills
BLOCKED To A/C Electric
Trains

0105
MON

to 0420
MON

S&T Maintenance
6m12ch and 7m47ch
W2025/10887540
P & D Maintenance
10m61ch and 12m6ch
W2025/11499627

ISOLATION OF ELECTRICAL SECTIONS
0105 MON TO 0420 MON: 411,412,461,462,463
ISOLATION REF...WA03

PROTECTION LIMITS
Down Cambridge: L1015# to L1049#
Up Cambridge: L1052 to L1014#
Lea Valley Reversible: Buffer Stops Meridian Water to L1002#

GENERAL REMARKS
W/11459705 BRIMSDOWN AND ENFIELD LOCK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU
TO SUPPLY STAFF)

MONDAY 25 AUGUST

Ref. No. P2025/4057365 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Spellbrook LC (CCTV)
and Bishops Stortford
C/End

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
29m5ch and 30m65ch
W2025/10887464

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

Down and Up Sidings
Sidings Possession

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Cambridge: L1147 to L1157
Up Cambridge/Platform 3 (Bishops Stortford)/Up Passenger Loop (Bishops Stortford): L1170 to L1150

1F_ARL_Derivative WON 22 2025/2026 Page B-28

1F_ARL_Derivative WON 22 - 2025/2026

page 35 of 369



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4057684 Possession Manager Anglia IMDM Tottenham Hale

Item
180

St. James Street
and Highams Park

Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0600
FRI

S&T Maintenance
6m1ch and 8m71ch
W2025/10871142

PROTECTION LIMITS
Down Chingford: L1413 to L1429
Up Chingford: L1434 to L1412

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SUNDAY 24 AUGUST

Ref. No. P2025/4129311 Repeated item, please see details under route EA1010

Item 5

SUNDAY 24 AUGUST

Ref. No. P2025/3943359 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Stratford Central Jn
East
and Coppermill Jn

Down Temple Mills
Possession

0800
SUN

to 1800
SUN

Track Maintenance
4m10ch and 7m0ch
W2025/10868761

Coppermill Jn
and Stratford Central
Jn West

Up Temple Mills
Possession

0800
SUN

to 1800
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0800
SUN

to 1800
SUN

Reception Line
Possession

0800
SUN

to 1800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0800
SUN

to 1800
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0800
SUN

to 1800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0800
SUN

to 1800
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0800
SUN

to 1800
SUN

S&T Points
4m10ch and 6m10ch
W2025/10868707
Survey Work
4m10ch and 7m0ch
W2025/10882485
P & D Maintenance
4m10ch and 7m0ch
W2025/11216573
OHL Work (Maintenance)
4m11ch and 5m25ch
W2025/11566571
Ultrasonic Cover
4m20ch and 6m75ch
W2025/10868759
S&C Tamping
4m30ch and 6m70ch
W2025/11140667
OHL Work
4m45ch and 7m0ch
W2025/11054012
Off Track Work
4m65ch and 6m75ch
W2025/10868716
Welding and Grinding
4m65ch and 6m75ch
W2025/10868710

1F_ARL_Derivative WON 22 2025/2026 Page B-44

1F_ARL_Derivative WON 22 - 2025/2026

page 51 of 369



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 186 CONTINUED

S&T Points
5m60ch and 6m10ch
W2025/10871181

ISOLATION OF ELECTRICAL SECTIONS
0800 SUN TO 1800 SUN: 319F,320K,430PRS,431A1,A2,B,B1-B15,DQ
ISOLATION REF...TN18

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to L2525B# pts
Up Temple Mills/Temple Mills Loop/Reception Line: L2527# pts to L2151# pts
Down Lea Curve/Down High Meads Loop: Beyond NL1421#
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond NL1423#
Up High Meads Curve: Approach NL1420#
Lea Valley Reversible: From Buffer Stops Meridian Water

TRAFFIC REMARKS
NO ACCESS TO/FROM ORIENT WAY CS BETWEEN 0800 AND 1800 SUN
PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN ORIENT WAY CARRIAGE SIDINGS

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO LIVERPOOL STREET

WA CYCLIC TYPE K

GENERAL REMARKS
W/11140667 TAMPERS IN USE OTM836855/OTM836857
POSSESSION TO BE TAKEN AROUND OTM836855 AT S712 SIGNAL ON THE UP TEMPLE MILLS
POSSESSION TO BE TAKEN AROUND OTM836857 AT S704 SIGNAL ON THE UP TEMPLE MILLS

W/11216573 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 14CH TO 00M 59CH ON THE LLS1

W/10882485, W/11054012 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M15CH TO 0M59CH ON THE
LLS1

MONDAY 25 AUGUST

Ref. No. P2025/4057715 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Ruckholt Rd Jn
and Lea Bridge Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

1000
MON

to 1600
MON

S&T Points
5m60ch and 6m10ch
W2025/10871108

Temple Mills West Jn Temple Mills Loop
Line Blockage (Between Trains)

1000
MON

to 1600
MON

Reception Line
Line Blockage (Between Trains)

1000
MON

to 1600
MON

PROTECTION LIMITS
Down Temple Mills: S713 to L1001
Up Temple Mills: S716 to S712
Temple Mills Loop: Beyond S715
Reception Line: Beyond S717
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN OVER THE MAIN LINES.
NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.
ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0430 SUN ONLY.

Work Details = Maintenance

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S)IN POSSESSION: 6Z08 & 6Q59

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6Z08 AT SIGNAL SN214 ON THE UP RELIEF LINE.
6Q59 AT SIGNAL SN243 ON THE DOWN RELIEF LINE.

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN(S):-
6Z08 AT SIGNAL GE47 ON THE UP BRANCH LINE

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4012661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Euston Platforms 12 to 16
Possession

0830
SAT

to 0630
MON

Major Projects HS2
0m0ch and 4m20ch
W2025/11186257

Euston
and Camden Jn

Lines D,E,X
Possession

0830
SAT

to 0630
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0830
SAT

to 0040
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0830
SAT

to 2100
SAT

Camden Carriage
Sidings

Approach Line
Possession

0830
SAT

to 0630
MON

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Structures Work
0m0ch and 0m33ch
W2025/11533752
Major Projects HS2
0m0ch and 2m40ch
W2025/11508406
Rail Stress Management
0m0ch and 4m20ch
W2025/11212855
S&C Partial Renewal
0m0ch and 4m20ch
W2025/11212849
Structures Work
0m40ch and 1m50ch
W2025/11529204
Structures Work
0m73ch and 1m51ch
W2025/11513166
Structures Work
1m45ch and 2m45ch
W2025/11513178
Signalling Works
2m26ch and 4m20ch
W2025/11543921
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

P & D Maintenance
2m26ch and 4m20ch
W2025/11442782
In Connection With Engineering Work
3m25ch and 4m20ch
W2025/11442713
Track Maintenance
4m25ch and 9m43ch
W2025/11384186
Structures Examination
0m12ch and 0m55ch
W2025/11368438
Survey Work
0m60ch and 1m60ch
W2025/11534844
Survey Work
0m67ch and 1m63ch
W2025/11440050
OHL Work
4m25ch and 6m15ch
W2025/11139980
Survey Work
4m50ch and 5m45ch
W2025/11523523
Development Walkout
4m65ch and 5m45ch
W2025/11514497
Vegetation Clearance
4m75ch and 9m40ch
W2025/11465601
Structures Work
5m65ch and 6m20ch
W2025/11494059
Survey Work
6m13ch and 0m40ch
W2025/11504812
Survey Work
6m13ch and 0m51ch
W2025/11435240
Survey Work
6m13ch and 2m59ch
W2025/11542995
S&T Renewal
6m60ch and 8m12ch
W2025/11412874
Patrolling
6m60ch and 9m40ch
W2025/11384031
Remove Rail Defects
6m60ch and 9m43ch
W2025/11384112
Point Heater Maintenance
7m0ch and 8m1ch
W2025/11442650
S&T Maintenance
8m0ch and 9m43ch
W2025/11384235
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Brent Sidings

Up & Down Goods No. 1&2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0630
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

1200
SUN

to 0630
MON

S&T Maintenance
0m0ch and 4m64ch
W2025/11384352
OHL Inspection
0m0ch and 4m64ch
W2025/11384442
S&T Maintenance
0m0ch and 8m0ch
W2025/11384190
Visuals Structures Examination
0m0ch and 9m43ch
W2025/11533747
URFDO Inspections
0m0ch and 9m43ch
W2025/11384247
Survey Work
0m0ch and 9m43ch
W2025/11384294
OHL Inspection
0m0ch and 9m43ch
W2025/11384300
Patrolling
1m40ch and 4m60ch
W2025/11101386

ISOLATION OF ELECTRICAL SECTIONS
0830 SAT TO 0630 MON
AE 1 D, E, F, G
AE 2 A, B
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 0730 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2
AH 1, 2

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0040 SUN TO 0645 SUN
AH 3, 4

0115 SUN TO 0730 SUN
AH 6
AS 1 & 2
AH 11 N2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
0830 SAT TO 2100 SAT
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM127#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

2100 SAT TO 0040 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM141#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Camden Carriage Approach Line, Down Slow, Wembley
Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to
Approach WM141#, WM345#, WM2082 pts#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Willesden TMD Loop / Neck, Line A, Line B, Line D, Euston
Platforms 1 to 16, Wembley Yard North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond
WM138#, WM342#, WM1180#, Bufferstops Wembley Central Shunt Neck to Bufferstops Euston Platforms 1 to 16,
Approach CN5B pts#, WM706#, Bufferstops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line: Beyond WM813#, ACW7A# to Sand-Drag, Approach WY475B pts#
Up & Down Willesden Relief / Up Willesden Relief / Up West London: Sand-Drag to Approach WM812#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#

0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM141#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

1200 SUN TO 0630 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM127#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
0830 SAT TO 0630 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0830 SAT TO 0630 MON
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
AVANTI 5TPH
WMT 4TPH
ARL 3TPH
ARL 1TPH TO TURN AT KILBURN

0830 SAT TO 0040 SUN AND 0645 SUN TO 0630 MON
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO FACILITY FOR TRAINS TO SHUNT STABLING AND ARRIVAL SIDING. STABLED STOCK ON STABLING AND
ARRIVAL SIDING TO REMAIN STATIONARY.
NO REDUCTION IN ARL STABLING NUMBERS ON THE DEPOT

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4228779.

ANGLIA TO NOTE: ACTON CANAL WHARF JN S.B. TO BE STAFFED TO TAKE AND HAND BACK POSSESSION
OF UP & DOWN ACTON BRANCH (OFF-COST TO 859126)

SCHEDULE 4 STILL TO BE BOOKED TO HS2 W2025/11186257 & w2025/11543921 DUE TO LATE CHANGE

SUNDAY 24 AUGUST

Ref. No. P2025/4057791 Repeated item, please see details under route EA1320

Item
218

SUNDAY 24 AUGUST

Ref. No. P2025/3943455 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Track Maintenance
0m42ch and 0m45ch
W2025/10868888

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/10868825
S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2025/11453661
P & D Maintenance
1m43ch and 2m44ch
W2025/11499877
Welding and Grinding
1m57ch and 0m45ch
W2025/10868822
Off Track Work
1m57ch and 0m45ch
W2025/10868630
Patrolling
1m57ch and 2m55ch
W2025/10868828
Vegetation Clearance
2m65ch and 5m16ch
W2025/11422036
P & D Maintenance
4m64ch and 0m4ch
W2025/10868895
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0745 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11362875 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 10CH ON THE GOJ

W/11453661 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

MONDAY 25 AUGUST

Ref. No. P2025/3942635 Repeated item, please see details under route EA1370

Item
245

MONDAY 25 AUGUST

Ref. No. P2025/3943748 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/10868896

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/10868850
Welding and Grinding
1m57ch and 0m45ch
W2025/10868898
URFDO Inspections
1m57ch and 0m45ch
W2025/10868900
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

S&T Maintenance
4m67ch and 0m45ch
W2025/10868902

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10868902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 25 AUGUST

Ref. No. P2025/4070726 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11213427

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11452968
Station Work
3m47ch and 3m60ch
W2025/11490597
S&T Maintenance
7m0ch and 17m58ch
W2025/11442703

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 25 AUGUST

Ref. No. P2025/4093254 Possession Manager Western East IMDM

Item
196

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704906

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 25 AUGUST

Ref. No. P2025/4057802 Possession Manager Anglia IMDM Tottenham Hale

Item
197

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10870460

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 25 AUGUST

Ref. No. P2025/4057759 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10870406

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4178518 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0045
TUE

Patrolling
1m7ch and 1m24ch
W2025/11327592

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0045
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 26 AUGUST

Ref. No. P2025/4056688 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
200

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050113

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11074533
Track Maintenance
2m45ch and 4m20ch
W2025/11076117
S&T Maintenance
2m45ch and 8m0ch
W2025/11105647
Survey Work
2m45ch and 12m42ch
W2025/11105603
S&T Renewal
2m45ch and 17m58ch
W2025/11453003
URFDO Inspections
2m45ch and 17m58ch
W2025/11105668
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

Station Work
3m47ch and 3m60ch
W2025/11504506
Major Projects
3m47ch and 5m41ch
W2025/11502656
Track Maintenance
4m20ch and 6m60ch
W2025/11076389
Arc Repairs
6m60ch and 12m40ch
W2025/11091059
Patrolling
6m60ch and 12m40ch
W2025/11075224
S&T Maintenance
7m0ch and 17m58ch
W2025/11105652
Cable Work
7m68ch and 8m20ch
W2025/11512554
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11558148
Track Maintenance
12m42ch and 17m58ch
W2025/11105646
Survey Work
12m42ch and 17m58ch
W2025/11105614

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 26 AUGUST

Ref. No. P2025/4056690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2025/11215442

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

Vegetation Clearance
5m65ch and 0m51ch
W2025/11352432
S&T Maintenance
5m65ch and 0m51ch
W2025/11535350

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 26 AUGUST

Ref. No. P2025/4057823 Possession Manager Anglia IMDM Tottenham Hale

Item
202

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2025/11500217

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11234497
S&T Points
3m10ch and 12m39ch
W2025/10871101

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 27 AUGUST

Ref. No. P2025/4056689 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
2m59ch and 17m30ch
W2025/11074534

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
WED

to 0500
WED

Track Maintenance
2m59ch and 4m20ch
W2025/11076118
S&T Maintenance
2m59ch and 8m0ch
W2025/11105648
Survey Work
2m59ch and 12m42ch
W2025/11105604
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-D)

0100
WED

to 0500
WED

S&T Renewal
2m59ch and 17m30ch
W2025/11452975
URFDO Inspections
2m59ch and 17m30ch
W2025/11105623
Station Work
3m47ch and 3m60ch
W2025/11504409
Major Projects
3m47ch and 5m41ch
W2025/11502822
Track Maintenance
4m20ch and 6m60ch
W2025/11076390
Survey Work
5m9ch and 5m60ch
W2025/11530465
Patrolling
6m60ch and 12m40ch
W2025/11075350
Arc Repairs
6m60ch and 12m40ch
W2025/11091060
S&T Maintenance
7m0ch and 17m30ch
W2025/11105595
Cable Work
7m68ch and 8m20ch
W2025/11512459
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11558149
Survey Work
12m42ch and 17m30ch
W2025/11105615
Track Maintenance
12m42ch and 17m30ch
W2025/11105592

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 203 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 27 AUGUST

Ref. No. P2025/4115436 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
204

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215262

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Survey Work
5m60ch and 6m5ch
W2025/11548900
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352285
S&T Maintenance
5m65ch and 0m51ch
W2025/11535351

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

WEDNESDAY 27 AUGUST

Ref. No. P2025/4057824 Possession Manager Anglia IMDM Tottenham Hale

Item
205

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11234413

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

P & D Maintenance
2m52ch and 12m39ch
W2025/11500488
S&T Points
3m10ch and 12m39ch
W2025/10871102

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 205 CONTINUED

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 28 AUGUST

Ref. No. P2025/4057832 Repeated item, please see details under route EA1320

Item
225

THURSDAY 28 AUGUST

Ref. No. P2025/4115431 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
2m59ch and 17m30ch
W2025/11074535

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-D)

0100
THU

to 0500
THU

Track Maintenance
2m59ch and 4m20ch
W2025/11076119
S&T Maintenance
2m59ch and 8m0ch
W2025/11105649
Survey Work
2m59ch and 12m42ch
W2025/11105605
URFDO Inspections
2m59ch and 17m30ch
W2025/11105624
URFDO Inspections
2m59ch and 17m30ch
W2025/11105667
S&T Renewal
2m59ch and 17m30ch
W2025/11452977
Station Work
3m47ch and 3m60ch
W2025/11504410
Major Projects
3m47ch and 5m41ch
W2025/11502823
Track Maintenance
4m20ch and 6m60ch
W2025/11076391
Survey Work
5m9ch and 5m60ch
W2025/11530466
Arc Repairs
6m60ch and 12m40ch
W2025/11091061
S&T Maintenance
7m0ch and 17m30ch
W2025/11105596
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

Cable Work
7m68ch and 8m20ch
W2025/11512556
Track Maintenance
12m42ch and 17m30ch
W2025/11105593
Survey Work
12m42ch and 17m30ch
W2025/11105616

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0425 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-003

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 28 AUGUST

Ref. No. P2025/4115416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215263

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Survey Work
5m60ch and 6m5ch
W2025/11548924
S&T Maintenance
5m65ch and 0m51ch
W2025/11535352
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

THURSDAY 28 AUGUST

Ref. No. P2025/4093281 Possession Manager Western East IMDM

Item
208

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705265

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 208 CONTINUED

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 28 AUGUST

Ref. No. P2025/4057826 Possession Manager Anglia IMDM Tottenham Hale

Item
209

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11234453

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/10871103

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN04

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4115409 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
214

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
2m59ch and 17m30ch
W2025/11074536

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-D)

0100
FRI

to 0500
FRI

Track Maintenance
2m59ch and 4m20ch
W2025/11076120
S&T Maintenance
2m59ch and 8m0ch
W2025/11105651
Survey Work
2m59ch and 12m42ch
W2025/11105606
URFDO Inspections
2m59ch and 17m30ch
W2025/11105670
S&T Renewal
2m59ch and 17m30ch
W2025/11452978
Station Work
3m47ch and 3m60ch
W2025/11504411
Track Maintenance
4m20ch and 6m60ch
W2025/11076392
Survey Work
5m9ch and 5m60ch
W2025/11530367
Arc Repairs
6m60ch and 12m40ch
W2025/11091062
S&T Maintenance
7m0ch and 17m30ch
W2025/11105597
Cable Work
7m68ch and 8m20ch
W2025/11512508
Survey Work
12m42ch and 17m30ch
W2025/11105658
Track Maintenance
12m42ch and 17m30ch
W2025/11105594

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-004

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 29 AUGUST

Ref. No. P2025/4115463 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
215

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215264

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m60ch and 6m5ch
W2025/11548925
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352287
S&T Maintenance
5m65ch and 0m51ch
W2025/11535353

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

FRIDAY 29 AUGUST

Ref. No. P2025/4057773 Possession Manager Anglia IMDM Tottenham Hale

Item
216

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11234454

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/10871104

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN05

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 22 to SATURDAY 23 AUGUST

Ref. No. P2025/4070687 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860842

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10861062
Survey Work
0m0ch and 7m61ch
W2025/10862198
URFDO Inspections
0m0ch and 7m61ch
W2025/10862224
S&T Maintenance
0m0ch and 7m61ch
W2025/10861602
OHL Inspection
0m0ch and 7m61ch
W2025/10862453
Track Maintenance
4m20ch and 7m44ch
W2025/10861577
Track Maintenance
5m20ch and 7m61ch
W2025/11115642

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4012661 Repeated item, please see details under route EA1310

Item
192

SUNDAY 24 AUGUST

Ref. No. P2025/4057791 Possession Manager CK Rail Solutions

Item
218

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Track Maintenance
0m34ch and 3m70ch
W2025/10868883

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Structures Work
5m5ch and 4m64ch
W2025/11522908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 218 CONTINUED

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

SUNDAY 24 AUGUST

Ref. No. P2025/4057600 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Caledonian Road and
Barnsbury
and Lea Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Track Maintenance
3m70ch and 3m5ch
W2025/10868884

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Down North London Relief: Beyond NL1233
Up North London: NL1284 to NL1226
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

SUNDAY 24 AUGUST

Ref. No. P2025/4064388 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0750
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10993215

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0750
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 220 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0750
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0750
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0750
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0750
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0750
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0750
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10993215 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M55CH ON THE LLS, 0M0CH TO
0M15CH ON THE CHM, 0M6CH TO 0M29CH ON THE CST

MONDAY 25 AUGUST

Ref. No. P2025/4146642 Possession Manager Network Rail / High Speed

Item
221

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11239225

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 26 AUGUST

Ref. No. P2025/4057473 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/10887469

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Carpenters Road Curve/Up Channelsea Loop: NL1292 to NL1286
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294

TUESDAY 26 AUGUST

Ref. No. P2025/4183898 Possession Manager Network Rail / High Speed

Item
223

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11345357

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 24 AUGUST

Ref. No. P2025/4133318 Repeated item, please see details under route EA1390

Item
280

MONDAY 25 AUGUST

Ref. No. P2025/3942635 Possession Manager Anglia IMDM Tottenham Hale

Item
245

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage +Detonators

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/10868771

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage +Detonators

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage +Detonators

0050
MON

to 0455
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/10868780

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach UH3067 pts
Up T&H/Up Reception: Fixed Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/10868771, W/10868780 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M40CH ON THE GOJ

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4178518 Repeated item, please see details under route EA1310

Item
199

TUESDAY 26 AUGUST

Ref. No. P2025/3967476 Possession Manager Anglia IMDM Romford

Item
246

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m5ch and 11m70ch
W2025/11166877
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

S&T Maintenance
0m5ch and 0m43ch
W2025/10868991
Station Work
0m5ch and 11m70ch
W2025/11532687
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600113
Survey Work
0m10ch and 6m15ch
W2025/10882728
OHL Work
0m10ch and 8m44ch
W2025/11488920
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11485854
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11160497
S&T Maintenance
0m60ch and 11m70ch
W2025/11168542
Station Work
2m75ch and 11m20ch
W2025/11327438
OHL Inspection
4m0ch and 8m44ch
W2025/11422083
PL Stoneblowing
4m20ch and 4m70ch
W2025/11167096
S&C Grinding Train
5m20ch and 6m40ch
W2025/11167455
Survey Work
6m15ch and 11m70ch
W2025/10882833
Ballast Regulating
6m50ch and 8m50ch
W2025/11571652

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

0050 TUE TO 0520 TUE: 540AB,541CD
ISOLATION REF...TN26
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 246 CONTINUED

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167096 PL STONEBLOWER IN USE OTM842122

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S8 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167455 S&C GRINDING TRAIN IN USE OTM842385

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S12 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S13 SIGNAL ON THE DOWN T&H

TUESDAY 26 AUGUST

Ref. No. P2025/4125101 Repeated item, please see details under route EA1380

Item
266

TUESDAY 26 AUGUST

Ref. No. P2025/4248032 Possession Manager ASPRO Anglia Network Rail

Item
247

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540284

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 247 CONTINUED

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 27 AUGUST

Ref. No. P2025/3967463 Possession Manager Anglia IMDM Romford

Item
248

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0520
WED

Track Maintenance
0m5ch and 11m70ch
W2025/11167024

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0520
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0520
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0520
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0520
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0520
WED

Station Work
0m0ch and 11m70ch
W2025/11532565
Track Maintenance
0m5ch and 0m40ch
W2025/10868938
S&T Maintenance
0m5ch and 0m43ch
W2025/10868941
Structures Work
0m7ch and 2m42ch
W2025/11452861
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600169
Survey Work
0m10ch and 6m15ch
W2025/10882729
S&T Maintenance
0m60ch and 11m70ch
W2025/11168543
P & D Maintenance
2m42ch and 2m76ch
W2025/10868930
Station Work
2m75ch and 11m20ch
W2025/11327439
Structures Examination
3m26ch and 5m55ch
W2025/11496645
Structures Examination
4m50ch and 6m0ch
W2025/11450224
S&C Grinding Train
5m20ch and 6m50ch
W2025/11167541
PL Stoneblowing
5m50ch and 5m60ch
W2025/11167149
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 248 CONTINUED

Survey Work
6m15ch and 11m70ch
W2025/10882787
Ballast Regulating
6m50ch and 8m50ch
W2025/11571706
OHL Inspection
8m5ch and 11m70ch
W2025/11422007
Structures Examination
11m3ch and 11m65ch
W2025/11039401

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0520 WED: AT-1,AT-1YY,AT-2
ISOLATION REF....TN07 SEE IPF FOR DETAILS

0050 WED TO 0520 WED: 540AB,541CD
ISOLATION REF...TN27

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Approach L1004
Up Tottenham South Curve: Beyond S17#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167149 PL STONEBLOWER IN USE OTM842123

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S12 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S12 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167541 S&C GRINDING TRAIN IN USE OTM842386

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S4 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S9 SIGNAL ON THE DOWN T&H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

WEDNESDAY 27 AUGUST

Ref. No. P2025/4248084 Possession Manager ASPRO Anglia Network Rail

Item
249

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540285

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN20

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 28 AUGUST

Ref. No. P2025/3967516 Possession Manager Anglia IMDM Romford

Item
250

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0515
THU

Track Maintenance
0m5ch and 11m70ch
W2025/11166976

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0515
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0515
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0515
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0515
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0515
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0515
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0515
THU

Station Work
0m0ch and 11m70ch
W2025/11532568
Track Maintenance
0m5ch and 0m40ch
W2025/10868940
S&T Maintenance
0m5ch and 0m43ch
W2025/10868943
Remove Rail Defects
0m5ch and 2m28ch
W2025/11152791
Technical Inspection
0m5ch and 2m30ch
W2025/11152801
Structures Work
0m7ch and 2m42ch
W2025/11453032
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600177
Survey Work
0m10ch and 6m15ch
W2025/10882783
S&T Maintenance
0m60ch and 11m70ch
W2025/11168528
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 250 CONTINUED

Station Work
2m75ch and 11m20ch
W2025/11327440
S&C Grinding Train
3m65ch and 4m65ch
W2025/11167565
S&C Unit Renewal (Maintenance
Only)
5m45ch and 7m35ch
W2025/11571660
S&C Unit Renewal (Maintenance
Only)
5m45ch and 7m35ch
W2025/11571661
PL Stoneblowing
5m50ch and 5m65ch
W2025/11167102
P & D Maintenance
5m65ch and 6m40ch
W2025/10868949
Survey Work
6m15ch and 11m70ch
W2025/10882788
Structures Examination
8m30ch and 11m65ch
W2025/11069632

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0515 THU: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...TN08 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167102 PL STONEBLOWER IN USE OTM842124

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S13 SIGNAL ON THE DOWN T&H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 250 CONTINUED

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167565 S&C GRINDING TRAIN IN USE OTM842387

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S4 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S9 SIGNAL ON THE DOWN T&H

THURSDAY 28 AUGUST

Ref. No. P2025/4248085 Possession Manager ASPRO Anglia Network Rail

Item
251

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540286

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN21

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 29 AUGUST

Ref. No. P2025/3967545 Possession Manager Anglia IMDM Romford

Item
252

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 11m70ch
W2025/11166879

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m70ch
W2025/11532574
Track Maintenance
0m5ch and 0m40ch
W2025/10868918
S&T Maintenance
0m5ch and 0m43ch
W2025/10868923
Remove Rail Defects
0m5ch and 2m28ch
W2025/11152710
Structures Work
0m7ch and 2m42ch
W2025/11452958
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 252 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Vegetation Clearance
0m10ch and 3m40ch
W2025/11600242
Survey Work
0m10ch and 6m15ch
W2025/10882784
S&T Maintenance
0m60ch and 11m70ch
W2025/11168478
Station Work
1m0ch and 1m20ch
W2025/11528289
S&C Grinding Train
2m0ch and 3m10ch
W2025/11167669
Station Work
2m75ch and 11m20ch
W2025/11493289
P & D Maintenance
4m7ch and 4m70ch
W2025/10869037
PL Stoneblowing
4m20ch and 4m70ch
W2025/11167159
Survey Work
6m15ch and 11m70ch
W2025/10882790
Structures Examination
8m30ch and 11m65ch
W2025/11069634

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...TN09 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 252 CONTINUED

W/11167159 PL STONEBLOWER IN USE OTM842127

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S9 SIGNAL ON THE DOWN T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167669 S&C GRINDING TRAIN IN USE OTM842389

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UH1063 ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UH1062 SIGNAL ON THE UP T&H

FRIDAY 29 AUGUST

Ref. No. P2025/4125102 Possession Manager Anglia IMDM Romford

Item
253

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2025/11168670

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single/Platform 1 (Barking): From Buffer Stops Platform 1 Barking

FRIDAY 29 AUGUST

Ref. No. P2025/4248087 Possession Manager ASPRO Anglia Network Rail

Item
254

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540287

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN22

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 23 AUGUST

Ref. No. P2025/4125078 Possession Manager Transport for London

Item
255

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

S&T Points
0m0ch and 1m50ch
W2025/11168158

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Track Maintenance
0m0ch and 3m0ch
W2025/11421658
Track Maintenance
3m60ch and 5m50ch
W2025/11360546

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR138 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 23 AUGUST

Ref. No. P2025/4173733 Possession Manager Transport for London

Item
256

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
6m19ch and 6m43ch
W2025/11506222

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11200448
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 263 CONTINUED

Tilbury Town L/End
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0115
MON

to 0410
MON

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0115
MON

to 0410
MON

ISOLATION OF ELECTRICAL SECTIONS
0115 MON TO 0410 MON: 521,522,523,524,534,535,536,537
ISOLATION REF...TN14

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR297# to UR309#
Up Main: UR310# to UR296#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PITSEA UP SIDING

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4201604 Possession Manager Network Operations Anglia

Item
264

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
MON

to 0430
TUE

Station Work
22m60ch and 24m63ch
W2025/11399997

Laindon Reversing Line
Possession

2130
MON

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
2130 MON TO 0430 TUE: 519A,520C
ISOLATION REF...TN11

PROTECTION LIMITS
Down Main: UR2102# pts to UR269
Reversing Line (Laindon): Beyond UR551#
Up Main: UR268 to UR2101# pts

TRAFFIC REMARKS
C2C TO START/TERMINATE IN PLATFORM 2 LAINDON

TUESDAY 26 AUGUST

Ref. No. P2025/4098522 Possession Manager Network Operations Anglia

Item
265

Fenchurch Street Platforms 1-4
Possession

0025
TUE

to 0440
TUE

Structures Examination
0m0ch and 3m18ch
W2025/11085901

Fenchurch Street
and Christian St Jn

Down and Up Slow
Possession

0025
TUE

to 0440
TUE

Down and Up Fast
Possession

0025
TUE

to 0440
TUE

Christian St Jn
and West Ham

Down and Up Main
Possession

0025
TUE

to 0440
TUE

Patrolling
0m0ch and 1m0ch
W2025/11421264
Track Survey
0m0ch and 1m71ch
W2025/11520676
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4209441 Possession Manager Anglia IMDM Romford

Item
276

Barking
and Dagenham
Heathway (LUL)

Down and Up Main
Possession

0125
FRI

to 0425
FRI

OLE Maintenance
7m56ch and 9m70ch
W2025/11421945

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
FRI

to 0425
FRI

West Ham L/End
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0420
FRI

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0420 FRI: 510,511,514,515
ISOLATION REF...TN16

PROTECTION LIMITS
Down Main: UR161# to UR187#
Up Main: UR188# to UR162#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

FRIDAY 29 AUGUST

Ref. No. P2025/4125346 Repeated item, please see details under route EA1390

Item
295

FRIDAY 29 AUGUST

Ref. No. P2025/4245463 Possession Manager Network Operations Anglia

Item
277

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

0115
FRI

to 0435
FRI

Station Work
22m60ch and 24m63ch
W2025/11529917

Laindon Reversing Line
Possession

0115
FRI

to 0435
FRI

West Horndon C/End
and Laindon L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0115
FRI

to 0435
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0435 FRI: 519,520
ISOLATION REF...TN24

PROTECTION LIMITS
Down Main: UR2102# pts to UR269
Reversing Line (Laindon): Beyond UR551#
Up Main: UR268 to UR2101# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 280 CONTINUED

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0035
SUN

to 0735
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 0735
SUN

Barking
and Barking Station
Jn

Single/Platform 1
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0735
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0035
SUN

to 0735
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 0735
SUN

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0035
SUN

to 0735
SUN

Follow-Up Work
7m60ch and 10m14ch
W2025/11014141
OHL Work (Maintenance)
12m12ch and 8m0ch
W2025/11422147
Structures Examination
12m45ch and 8m2ch
W2025/11426226

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0735 SUN: 540,541,512,513
ISOLATION REF...TN17

PROTECTION LIMITS
Down Tilbury/Down Goods: L913# to UR629#
Up Tilbury/Up Goods/Departure Line: UR628# to L912#
Single/Platform 1: To Buffer Stops Platform 1 (Barking)
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury / Up Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside

TRAFFIC REMARKS
TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 297 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR665 to UR675
Up Tilbury: UR674 to UR666
Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

GENERAL REMARKS
SEABROOK SIDINGS TO BE GIVEN UP FOR THE PASSAGE OF TRAINS

FRIDAY 29 AUGUST

Ref. No. P2025/4209468 Possession Manager Anglia IMDM Romford

Item
298

Fobbing LC
and Pitsea

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
30m0ch and 32m34ch
W2025/11420533

PROTECTION LIMITS
Down Tilbury: UR729 to UR743
Up Tilbury: UR738 to UR728

LN165 HARRINGAY PARK JN TO HARRINGAY JN

TUESDAY 26 AUGUST

Ref. No. P2025/3967476 Possession Manager Anglia IMDM Romford

Item
60

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m5ch and 11m70ch
W2025/11166877

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
TUE

to 0520
TUE

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

S&T Maintenance
0m5ch and 0m43ch
W2025/10868991
Station Work
0m5ch and 11m70ch
W2025/11532687
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600113
Survey Work
0m10ch and 6m15ch
W2025/10882728
OHL Work
0m10ch and 8m44ch
W2025/11488920
Point Heater Maintenance
0m17ch and 2m14ch
W2025/11485854
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11160497
S&T Maintenance
0m60ch and 11m70ch
W2025/11168542
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 60 CONTINUED

Station Work
2m75ch and 11m20ch
W2025/11327438
OHL Inspection
4m0ch and 8m44ch
W2025/11422083
PL Stoneblowing
4m20ch and 4m70ch
W2025/11167096
S&C Grinding Train
5m20ch and 6m40ch
W2025/11167455
Survey Work
6m15ch and 11m70ch
W2025/10882833
Ballast Regulating
6m50ch and 8m50ch
W2025/11571652

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0520 TUE: AT-1,AT-1YY,AT-2
ISOLATION REF...TN06

0050 TUE TO 0520 TUE: 540AB,541CD
ISOLATION REF...TN26

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167096 PL STONEBLOWER IN USE OTM842122

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S8 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S8 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167455 S&C GRINDING TRAIN IN USE OTM842385
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 60 CONTINUED

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S12 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S13 SIGNAL ON THE DOWN T&H

WEDNESDAY 27 AUGUST

Ref. No. P2025/3967463 Possession Manager Anglia IMDM Romford

Item
61

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
WED

to 0520
WED

Track Maintenance
0m5ch and 11m70ch
W2025/11167024

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
WED

to 0520
WED

Gospel Oak Platform 3
Possession

0050
WED

to 0520
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
WED

to 0520
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
WED

to 0520
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
WED

to 0520
WED

Upper Holloway Cripple Sidings
Sidings Possession

0050
WED

to 0520
WED

Station Work
0m0ch and 11m70ch
W2025/11532565
Track Maintenance
0m5ch and 0m40ch
W2025/10868938
S&T Maintenance
0m5ch and 0m43ch
W2025/10868941
Structures Work
0m7ch and 2m42ch
W2025/11452861
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600169
Survey Work
0m10ch and 6m15ch
W2025/10882729
S&T Maintenance
0m60ch and 11m70ch
W2025/11168543
P & D Maintenance
2m42ch and 2m76ch
W2025/10868930
Station Work
2m75ch and 11m20ch
W2025/11327439
Structures Examination
3m26ch and 5m55ch
W2025/11496645
Structures Examination
4m50ch and 6m0ch
W2025/11450224
S&C Grinding Train
5m20ch and 6m50ch
W2025/11167541
PL Stoneblowing
5m50ch and 5m60ch
W2025/11167149
Survey Work
6m15ch and 11m70ch
W2025/10882787
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 61 CONTINUED

Ballast Regulating
6m50ch and 8m50ch
W2025/11571706
OHL Inspection
8m5ch and 11m70ch
W2025/11422007
Structures Examination
11m3ch and 11m65ch
W2025/11039401

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0520 WED: AT-1,AT-1YY,AT-2
ISOLATION REF....TN07 SEE IPF FOR DETAILS

0050 WED TO 0520 WED: 540AB,541CD
ISOLATION REF...TN27

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Approach L1004
Up Tottenham South Curve: Beyond S17#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167149 PL STONEBLOWER IN USE OTM842123

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S12 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S12 SIGNAL ON THE UP T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167541 S&C GRINDING TRAIN IN USE OTM842386

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S4 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S9 SIGNAL ON THE DOWN T&H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

THURSDAY 28 AUGUST

Ref. No. P2025/3967516 Possession Manager Anglia IMDM Romford

Item
62

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0515
THU

Track Maintenance
0m5ch and 11m70ch
W2025/11166976

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0515
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0515
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0515
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0515
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0515
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0515
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0515
THU

Station Work
0m0ch and 11m70ch
W2025/11532568
Track Maintenance
0m5ch and 0m40ch
W2025/10868940
S&T Maintenance
0m5ch and 0m43ch
W2025/10868943
Remove Rail Defects
0m5ch and 2m28ch
W2025/11152791
Technical Inspection
0m5ch and 2m30ch
W2025/11152801
Structures Work
0m7ch and 2m42ch
W2025/11453032
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600177
Survey Work
0m10ch and 6m15ch
W2025/10882783
S&T Maintenance
0m60ch and 11m70ch
W2025/11168528
Station Work
2m75ch and 11m20ch
W2025/11327440
S&C Grinding Train
3m65ch and 4m65ch
W2025/11167565
S&C Unit Renewal (Maintenance
Only)
5m45ch and 7m35ch
W2025/11571660
S&C Unit Renewal (Maintenance
Only)
5m45ch and 7m35ch
W2025/11571661
PL Stoneblowing
5m50ch and 5m65ch
W2025/11167102
P & D Maintenance
5m65ch and 6m40ch
W2025/10868949
Survey Work
6m15ch and 11m70ch
W2025/10882788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 62 CONTINUED

Structures Examination
8m30ch and 11m65ch
W2025/11069632

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0515 THU: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...TN08 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167102 PL STONEBLOWER IN USE OTM842124

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S13 SIGNAL ON THE DOWN T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S13 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167565 S&C GRINDING TRAIN IN USE OTM842387

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT S4 SIGNAL ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT S9 SIGNAL ON THE DOWN T&H

FRIDAY 29 AUGUST

Ref. No. P2025/3967545 Possession Manager Anglia IMDM Romford

Item
63

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 11m70ch
W2025/11166879

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m70ch
W2025/11532574
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 63 CONTINUED

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 0m40ch
W2025/10868918
S&T Maintenance
0m5ch and 0m43ch
W2025/10868923
Remove Rail Defects
0m5ch and 2m28ch
W2025/11152710
Structures Work
0m7ch and 2m42ch
W2025/11452958
Vegetation Clearance
0m10ch and 3m40ch
W2025/11600242
Survey Work
0m10ch and 6m15ch
W2025/10882784
S&T Maintenance
0m60ch and 11m70ch
W2025/11168478
Station Work
1m0ch and 1m20ch
W2025/11528289
S&C Grinding Train
2m0ch and 3m10ch
W2025/11167669
Station Work
2m75ch and 11m20ch
W2025/11493289
P & D Maintenance
4m7ch and 4m70ch
W2025/10869037
PL Stoneblowing
4m20ch and 4m70ch
W2025/11167159
Survey Work
6m15ch and 11m70ch
W2025/10882790
Structures Examination
8m30ch and 11m65ch
W2025/11069634

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2,540AB,541CD
ISOLATION REF...TN09 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 63 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, OLD KEW JN, HOUNSLOW JN, WHITTON JN, TWICKENHAM, BARNES
AND CLAPHAM JN WILL BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11167159 PL STONEBLOWER IN USE OTM842127

POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT S9 SIGNAL ON THE DOWN T&H

POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT S9 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11167669 S&C GRINDING TRAIN IN USE OTM842389

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT UH1063 ON THE UP T&H

POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT UH1062 SIGNAL ON THE UP T&H

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 15 to SATURDAY 23 AUGUST

Ref. No. P2025/4080163 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Kidsgrove OHNS
NW5009
and Congleton

Down and Up Main / Stoke
Possession

1600
FRI

to 2355
SAT

S&C Unit Renewal (Maintenance
Only)
19m64ch and 18m12ch
W2025/11457627

Stoke-on-Trent
and Congleton

Down and Up Main / Stoke
Possession

2355
SAT

to 0600
MON

Stoke-on-Trent Platform 1
Possession

2355
SAT

to 0600
MON

Platform 3
Possession

2355
SAT

to 0600
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2355
SAT

to 0600
MON

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2355
SAT

to 0600
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession

2355
SAT

to 0600
WED

Structures Work
17m40ch and 16m70ch
W2025/11102746
Development Works
11m74ch and 7m71ch
W2025/11191430
Preparatory Work
10m62ch and 7m71ch
W2025/11188547
Preparatory Work
10m62ch and 7m71ch
W2025/11188507
C11 Rerail Resleeper Reballast - Trax
14m30ch and 7m64ch
W2025/11069073
Follow-Up Work
10m68ch and 7m71ch
W2025/11143643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

THIS POSSESSION IS PUBLISHED IN WEEK 21 AND WEEK 22 WONS, ALL PARTIES ARE TO COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERENCING.

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAINS:
6R52 AT SIGNAL CM7003 ON THE DOWN STOKE
6R53 AT SIGNAL CM7010 ON THE UP STOKE

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main). To be manned for the
duration of W/11031563 NW&C CD to resource

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

NOTE: POSSESSION EXTENDS AT 2230 THURSDAY AFTER PASSAGE OF 6Y67 EX CRSA PLTR SITE AT THE
FLASH

FRIDAY 22 to SATURDAY 23 AUGUST

Ref. No. P2025/4070687 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860842

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10861062
S&T Maintenance
0m0ch and 7m61ch
W2025/10861602
URFDO Inspections
0m0ch and 7m61ch
W2025/10862224
OHL Inspection
0m0ch and 7m61ch
W2025/10862453
Survey Work
0m0ch and 7m61ch
W2025/10862198
Track Maintenance
4m20ch and 7m44ch
W2025/10861577
Track Maintenance
5m20ch and 7m61ch
W2025/11115642

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 22 to SATURDAY 23 AUGUST

Ref. No. P2025/3861188 Possession Manager Protected Path

Item
4

Nuneaton North Jn
and Colwich North Jn

Up Trent Valley Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN TRENT VALLEY SLOW.

GENERAL REMARKS
In-traffic grinder working shift 9458.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 23 to SUNDAY 24 AUGUST

Ref. No. P2025/4259280 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
18

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11573204

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4070699 AND W2025/10840548 UNDER LINE HEADING NW1001.

SATURDAY 23 to SUNDAY 24 AUGUST

Ref. No. P2025/4213314 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
19

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11430181

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4070699 AND W2025/11430139 UNDER LINE HEADING MD101.

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4250579 Possession Manager Network Rail / High Speed

Item
20

Euston Middle Sidings 1&2
Sidings Possession

0830
SAT

to 0630
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11212635
In Connection With Engineering Work
0m0ch and 0m19ch
W2025/11534761

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11533752 UNDER LINE HEADING MD101.

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4012661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Euston Platforms 12 to 16
Possession

0830
SAT

to 0630
MON

Major Projects HS2
0m0ch and 4m20ch
W2025/11186257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0830
SAT

to 0630
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0830
SAT

to 0040
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0830
SAT

to 2100
SAT

Camden Carriage
Sidings

Approach Line
Possession

0830
SAT

to 0630
MON

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Structures Work
0m0ch and 0m33ch
W2025/11533752
Major Projects HS2
0m0ch and 2m40ch
W2025/11508406
S&C Partial Renewal
0m0ch and 4m20ch
W2025/11212849
Rail Stress Management
0m0ch and 4m20ch
W2025/11212855
Structures Work
0m40ch and 1m50ch
W2025/11529204
Structures Work
0m73ch and 1m51ch
W2025/11513166
Structures Work
1m45ch and 2m45ch
W2025/11513178
Signalling Works
2m26ch and 4m20ch
W2025/11543921
P & D Maintenance
2m26ch and 4m20ch
W2025/11442782
In Connection With Engineering Work
3m25ch and 4m20ch
W2025/11442713
Track Maintenance
4m25ch and 9m43ch
W2025/11384186
Structures Examination
0m12ch and 0m55ch
W2025/11368438
Survey Work
0m60ch and 1m60ch
W2025/11534844
Survey Work
0m67ch and 1m63ch
W2025/11440050
OHL Work
4m25ch and 6m15ch
W2025/11139980
Survey Work
4m50ch and 5m45ch
W2025/11523523
Development Walkout
4m65ch and 5m45ch
W2025/11514497
Vegetation Clearance
4m75ch and 9m40ch
W2025/11465601
Structures Work
5m65ch and 6m20ch
W2025/11494059
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Brent Sidings

Up & Down Goods No. 1&2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0630
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

1200
SUN

to 0630
MON

Survey Work
6m13ch and 0m40ch
W2025/11504812
Survey Work
6m13ch and 0m51ch
W2025/11435240
Survey Work
6m13ch and 2m59ch
W2025/11542995
S&T Renewal
6m60ch and 8m12ch
W2025/11412874
Patrolling
6m60ch and 9m40ch
W2025/11384031
Remove Rail Defects
6m60ch and 9m43ch
W2025/11384112
Point Heater Maintenance
7m0ch and 8m1ch
W2025/11442650
S&T Maintenance
8m0ch and 9m43ch
W2025/11384235
S&T Maintenance
0m0ch and 4m64ch
W2025/11384352
OHL Inspection
0m0ch and 4m64ch
W2025/11384442
S&T Maintenance
0m0ch and 8m0ch
W2025/11384190
OHL Inspection
0m0ch and 9m43ch
W2025/11384300
Visuals Structures Examination
0m0ch and 9m43ch
W2025/11533747
Survey Work
0m0ch and 9m43ch
W2025/11384294
URFDO Inspections
0m0ch and 9m43ch
W2025/11384247
Patrolling
1m40ch and 4m60ch
W2025/11101386
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

TRAFFIC REMARKS
0830 SAT TO 0630 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0830 SAT TO 0630 MON
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
AVANTI 5TPH
WMT 4TPH
ARL 3TPH
ARL 1TPH TO TURN AT KILBURN

0830 SAT TO 0040 SUN AND 0645 SUN TO 0630 MON
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO FACILITY FOR TRAINS TO SHUNT STABLING AND ARRIVAL SIDING. STABLED STOCK ON STABLING AND
ARRIVAL SIDING TO REMAIN STATIONARY.
NO REDUCTION IN ARL STABLING NUMBERS ON THE DEPOT

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4228779.

ANGLIA TO NOTE: ACTON CANAL WHARF JN S.B. TO BE STAFFED TO TAKE AND HAND BACK POSSESSION
OF UP & DOWN ACTON BRANCH (OFF-COST TO 859126)

SCHEDULE 4 STILL TO BE BOOKED TO HS2 W2025/11186257 & w2025/11543921 DUE TO LATE CHANGE

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4228779 Possession Manager Network Rail / High Speed

Item
22

Camden Carriage
Sidings

All Sidings
Sidings Possession

0830
SAT

to 0630
MON

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11479120
Structures Work
1m5ch and 1m30ch
W2025/11531292

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11186257 UNDER LINE HEADING MD101.

SUNDAY 24 AUGUST

Ref. No. P2025/4070729 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11212592

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11186257 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 24 AUGUST

Ref. No. P2025/4243830 Possession Manager CRS Alliance Crewe

Item
24

Willesden TMD Stabling & Arrival siding
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Engineering Work
4m79ch and 5m4ch
W2025/11527313

TRAFFIC REMARKS
NO FACILITY FOR TRAINS TO SHUNT STABLING AND ARRIVAL SIDING. STABLED STOCK ON STABLING AND
ARRIVAL SIDING TO REMAIN STATIONARY.
NO REDUCTION IN ARL STABLING NUMBERS ON THE DEPOT

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11523523.

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN TMD CHARGEMAN.

SUNDAY 24 AUGUST

Ref. No. P2025/4212434 Possession Manager XEIAD .

Item
25

Willesden Euro
Terminal

Reception Sidings 1&2
Sidings Possession

0115
SUN

to 0730
SUN

In Connection With Engineering Work
0m25ch and 0m55ch
W2025/11368397

Depot Line
Sidings Possession

0115
SUN

to 0730
SUN

TRAFFIC REMARKS
NO ACCESS WILLESDEN EURO TERMINAL AND ACTON RECEPTION SIDINGS NO1 AND NO2.

GENERAL REMARKS
SIDINGS POSSESSIONS TO BE TAKEN DIRECTLY WITH WEMBLEY MAIN LINE WILLESDEN PANEL C.

TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11368438 UNDER LINE HEADING MD101.

SUNDAY 24 AUGUST

Ref. No. P2025/4070752 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
26

Blisworth Tamper Stabling Sidings
Sidings Possession

0800
SUN

to 1200
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11043646

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4115256 AND W2025/11043642 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2345
SUN

to 0530
MON

Grange Jn
and Stoke North Jn

Up Goods
Possession

2345
SUN

to 0530
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession

2345
SUN

to 0530
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2345
SUN

to 0530
MON

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession

2345
SUN

to 0530
MON

Patrolling
0m0ch and 0m20ch
W2025/10880774
Patrolling
0m0ch and 0m20ch
W2025/10886639
Verse Testing
17m10ch and 15m65ch
W2025/11539038
Patrolling
27m20ch and 13m40ch
W2025/10899549
S&T Work
27m20ch and 13m40ch
W2025/11055847
Follow Up Tamping
11m70ch and 7m71ch
W2025/11093695

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond SOT251#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4813#, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4812#,
SOT474# to Approach SOT250, SOT410#, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J95 AT SOT309 SIGNAL ON THE DOWN MAIN LINE

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11093695 CRSA To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.

Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 25 AUGUST

Ref. No. P2025/4212177 Possession Manager Network Rail / High Speed

Item
35

Euston Middle Sidings 1&2
Sidings Possession

0830
MON

to 2100
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4012661 AND W2025/11186257 UNDER LINE HEADING MD101.

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4056682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Track Maintenance
0m0ch and 4m20ch
W2025/11211320

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0210
TUE

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0210
TUE

Euston Platforms 12 to 16
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Approach Line
BLOCKED To A/C Electric
Trains

0010
TUE

to 0550
TUE

Euston Platforms 1 to 11
Possession

0210
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0210
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0210
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065515
OHL Work (Maintenance)
0m0ch and 3m20ch
W2025/11136272
Track Maintenance
4m25ch and 6m60ch
W2025/11386704
Track Maintenance
6m65ch and 8m20ch
W2025/11386739
S&T Maintenance
0m0ch and 8m0ch
W2025/11386747
URFDO Inspections
0m0ch and 8m47ch
W2025/11386752
Survey Work
0m0ch and 8m47ch
W2025/11386832
OHL Inspection
0m0ch and 8m47ch
W2025/11386811

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1, 2, 6 & 9 Complete
AE 10 J, K, L
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0210 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0210 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 MON TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 TUE TO 0210 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON PLATFORMS MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS
TO HAVE PANTOGRAPHS LOWERED.

0210 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NBS ALL LINES PART OF POSSESSION NOT TO BE TAKEN UNTIL AFTER DEPARTURE OF 5M62 FROM
EUSTON TO WEMBLEY ICD.

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4056683 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

Remove Rail Defects
8m76ch and 25m69ch
W2025/11387774
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
2320 MON TO 0515 TUE
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0040 TUE TO 0515 TUE
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO. 1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 26 AUGUST

Ref. No. P2025/4246899 Possession Manager LNW Route Business Stonebridge Park

Item
42

Euston Middle Sidings 1&2
Sidings Possession

0010
TUE

to 0550
TUE

In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11521758

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4056682 AND W2025/11136272 UNDER LINE HEADING MD101.

TUESDAY 26 AUGUST

Ref. No. P2025/4245482 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
43

Stafford Trent Valley
Jn No.1
and Stafford

Down Sidings 1 and 2
Sidings Possession

0040
TUE

to 0515
TUE

In Connection With Engineering Work
133m6ch and 133m33ch
W2025/11532752

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4056699 AND W2025/10872192 UNDER LINE HEADING NW1001.

TUESDAY 26 to WEDNESDAY 27 AUGUST

Ref. No. P2025/4114675 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
TUE

to 0550
WED

Track Maintenance
0m0ch and 4m20ch
W2025/11211321
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
TUE

to 0145
WED

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
TUE

to 0145
WED

Euston Platforms 12 to 16
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
WED

to 0550
WED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Approach Line
BLOCKED To A/C Electric
Trains

0010
WED

to 0550
WED

Euston Platforms 1 to 11
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,B,C
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0550
WED

Patrolling
0m0ch and 1m45ch
W2025/11065516
OHL Work (Maintenance)
0m0ch and 3m20ch
W2025/11136396
Track Maintenance
4m25ch and 6m60ch
W2025/11386630
Survey Work
4m40ch and 5m60ch
W2025/11564159
Track Maintenance
6m65ch and 8m20ch
W2025/11386714
S&T Maintenance
0m0ch and 8m0ch
W2025/11386677
Survey Work
0m0ch and 8m47ch
W2025/11386835
OHL Inspection
0m0ch and 8m47ch
W2025/11386814
URFDO Inspections
0m0ch and 8m47ch
W2025/11386760

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1, 2, 6 & 9 Complete
AE 10 J, K, L

PROTECTION LIMITS
2230 TUE TO 0010 WED
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

TRAFFIC REMARKS
2230 TUE TO 0550 WED
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 26 to WEDNESDAY 27 AUGUST

Ref. No. P2025/4114802 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Remove Rail Defects
12m45ch and 25m69ch
W2025/11387775

S&T Maintenance
12m45ch and 25m69ch
W2025/11213567
Track Survey
12m45ch and 25m69ch
W2025/11387915
Track Survey
13m0ch and 16m4ch
W2025/11556646
OHL Inspection
8m76ch and 25m69ch
W2025/11388085
URFDO Inspections
8m76ch and 25m69ch
W2025/11387989
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 27 AUGUST

Ref. No. P2025/4247037 Possession Manager LNW Route Business Stonebridge Park

Item
51

Euston Middle Sidings 1&2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11521785

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4114675 AND W2025/11136396 UNDER LINE HEADING MD101.

WEDNESDAY 27 AUGUST

Ref. No. P2025/4115030 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
WED

to 0550
WED

OTP Ballast Regulator
37m12ch and 10m67ch
W2025/10935399

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
WED

to 0550
WED

Stoke-on-Trent Platform 3
Possession

0015
WED

to 0550
WED

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
WED

to 0550
WED

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
WED

to 0550
WED

Grange Jn
and Stoke North Jn

Up Goods
Possession

0015
WED

to 0550
WED

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

0015
WED

to 0550
WED

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0015
WED

to 0550
WED

Stoke Jn Down and Up Derby
Possession

0015
WED

to 0550
WED

Track Maintenance
0m0ch and 0m19ch
W2025/10968560
CWR Stress Management
0m0ch and 0m19ch
W2025/11178397
Rail Lubricators
0m0ch and 0m19ch
W2025/11412555
Track Maintenance
0m0ch and 0m20ch
W2025/10969161
Track Maintenance
0m0ch and 0m20ch
W2025/10952823
Verse Testing
19m45ch and 17m0ch
W2025/11538778
Amberg Survey
19m75ch and 19m15ch
W2025/11525565
OHL Work
22m65ch and 19m64ch
W2025/11449448
Welding and Grinding
27m20ch and 13m40ch
W2025/10996671
Point Heater Maintenance
27m20ch and 13m40ch
W2025/11123823
CWR Stress Management
27m20ch and 26m26ch
W2025/11178636
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4114981 AND W2025/10872130 UNDER LINE HEADING NW1001.

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4114838 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Track Maintenance
0m0ch and 4m20ch
W2025/11211322

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0145
THU

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Approach Line
BLOCKED To A/C Electric
Trains

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2025/11065517
OHL Work (Maintenance)
0m0ch and 3m20ch
W2025/11136397
Track Maintenance
4m25ch and 6m60ch
W2025/11386656
Survey Work
4m25ch and 6m10ch
W2025/11281446
Survey Work
4m40ch and 5m60ch
W2025/11564301
Track Maintenance
6m65ch and 8m20ch
W2025/11386664
S&T Maintenance
0m0ch and 8m0ch
W2025/11386792
Survey Work
0m0ch and 8m47ch
W2025/11386836
URFDO Inspections
0m0ch and 8m47ch
W2025/11386761
OHL Inspection
0m0ch and 8m47ch
W2025/11386816

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1, 2, 6 & 9 Complete
AE 10 J, K, L
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4114821 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

URFDO Inspections
17m0ch and 25m69ch
W2025/11387954

S&T Maintenance
8m76ch and 25m69ch
W2025/11213568
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
2320 WED TO 0515 THU
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0040 THU TO 0515 THU
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 28 AUGUST

Ref. No. P2025/4247005 Possession Manager LNW Route Business Stonebridge Park

Item
61

Euston Middle Sidings 1&2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11521786

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4114838 AND W2025/11136397 UNDER LINE HEADING MD101.

THURSDAY 28 AUGUST

Ref. No. P2025/4114991 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
THU

to 0550
THU

OTP Ballast Regulator
37m10ch and 10m67ch
W2025/10935227

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
THU

to 0550
THU

Stoke-on-Trent Platform 3
Possession

0015
THU

to 0550
THU

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
THU

to 0550
THU

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
THU

to 0550
THU

Grange Jn
and Stoke North Jn

Up Goods
Possession

0015
THU

to 0550
THU

Rail Lubricators
0m0ch and 0m19ch
W2025/11412556
Track Maintenance
0m0ch and 0m19ch
W2025/10968639
Track Maintenance
0m0ch and 0m20ch
W2025/10952865
CWR Stress Management
0m0ch and 0m20ch
W2025/11178398
Track Maintenance
0m0ch and 0m20ch
W2025/10969252
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Approach Line
BLOCKED To A/C Electric
Trains

0010
FRI

to 0550
FRI

Euston Platforms 1 to 11
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,B,C
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0550
FRI

Survey Work
4m40ch and 5m60ch
W2025/11564264
Track Maintenance
6m65ch and 8m20ch
W2025/11386665
S&T Maintenance
0m0ch and 8m0ch
W2025/11386679
URFDO Inspections
0m0ch and 8m47ch
W2025/11386762
Survey Work
0m0ch and 8m47ch
W2025/11386837
OHL Inspection
0m0ch and 8m47ch
W2025/11386817

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 0550 FRI
AE 1, 2, 6 & 9 Complete
AE 10 J, K, L

PROTECTION LIMITS
2230 THU TO 0010 FRI
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

TRAFFIC REMARKS
2230 THU TO 0550 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 12 TO 16.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4114858 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

Prep for RDT
21m5ch and 23m5ch
W2025/11221815

URFDO Inspections
8m76ch and 25m69ch
W2025/11387955
OHL Inspection
8m76ch and 25m69ch
W2025/11388087
S&T Maintenance
8m76ch and 25m69ch
W2025/11213514

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
2230 THU TO 0600 FRI
923 C

PROTECTION LIMITS
Down Fast: Beyond WM139# to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM136
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4114984 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
THU

to 0515
FRI

Preparatory Work
135m19ch and 137m65ch
W2025/11187685

Searchlight Lane Jn
and Yarnfield Junction

Down and Up Norton Bridge
Possession (T3-D)

2320
THU

to 0515
FRI

Preparatory Work
147m40ch and 153m46ch
W2025/11185812
Preparatory Work
149m65ch and 152m32ch
W2025/11247961

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0515 FRI
BW 7, 8 Complete
BW-AF 4 Complete
BW 11 C, D, E
BW 12 A, B, C, D, E, F, G, H, K
BW-AF 6 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5657, NS4333
Up Slow, Up Norton Bridge: Beyond SC5658, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.

ACCESS TO STOKE LINES AT NORTON BRIDGE VIA NORTON BRIDGE EAST CHORD ONLY

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 67

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 29 AUGUST

Ref. No. P2025/4247007 Possession Manager LNW Route Business Stonebridge Park

Item
72

Euston Middle Sidings 1&2
Sidings Possession

0010
FRI

to 0550
FRI

In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11521787

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4114676 AND W2025/11136316 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 24 AUGUST

Ref. No. P2025/4206801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harrow and
Wealdstone
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 0645
SUN

In Connection With Engineering Work
12m39ch and 17m58ch
W2025/11502973

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 0645
SUN

In Connection With Engineering Work
12m39ch and 13m18ch
W2025/11418156

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0645 SUN
917 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Watford Jn Platforms 1 to 4: Beyond WS518A pts to Bufferstops Platforms 1 to 4
Watford Jn Platforms 1 to 4, Up DC Electric: Bufferstops Platforms 1 to 4 to Approach WS58

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR ARL STABLING.

SUNDAY 24 to MONDAY 25 AUGUST

Ref. No. P2025/4070700 Repeated item, please see details under route MD101

Item
28

MONDAY 25 AUGUST

Ref. No. P2025/4070726 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11213427

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m58ch
W2025/11452968
Station Work
3m47ch and 3m60ch
W2025/11490597
S&T Maintenance
7m0ch and 17m58ch
W2025/11442703

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4056682 Repeated item, please see details under route MD101

Item
36

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4056683 Repeated item, please see details under route MD101

Item
37

TUESDAY 26 AUGUST

Ref. No. P2025/4056688 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050113

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11074533
Track Maintenance
2m45ch and 4m20ch
W2025/11076117
S&T Maintenance
2m45ch and 8m0ch
W2025/11105647
Survey Work
2m45ch and 12m42ch
W2025/11105603
S&T Renewal
2m45ch and 17m58ch
W2025/11453003
URFDO Inspections
2m45ch and 17m58ch
W2025/11105668
Station Work
3m47ch and 3m60ch
W2025/11504506
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

Major Projects
3m47ch and 5m41ch
W2025/11502656
Track Maintenance
4m20ch and 6m60ch
W2025/11076389
Arc Repairs
6m60ch and 12m40ch
W2025/11091059
Patrolling
6m60ch and 12m40ch
W2025/11075224
S&T Maintenance
7m0ch and 17m58ch
W2025/11105652
Cable Work
7m68ch and 8m20ch
W2025/11512554
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11558148
Track Maintenance
12m42ch and 17m58ch
W2025/11105646
Survey Work
12m42ch and 17m58ch
W2025/11105614

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 26 to WEDNESDAY 27 AUGUST

Ref. No. P2025/4114675 Repeated item, please see details under route MD101

Item
44

TUESDAY 26 to WEDNESDAY 27 AUGUST

Ref. No. P2025/4114802 Repeated item, please see details under route MD101

Item
45

WEDNESDAY 27 AUGUST

Ref. No. P2025/4056689 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
2m59ch and 17m30ch
W2025/11074534

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-D)

0100
WED

to 0500
WED

Track Maintenance
2m59ch and 4m20ch
W2025/11076118
S&T Maintenance
2m59ch and 8m0ch
W2025/11105648
Survey Work
2m59ch and 12m42ch
W2025/11105604
URFDO Inspections
2m59ch and 17m30ch
W2025/11105623
S&T Renewal
2m59ch and 17m30ch
W2025/11452975
Station Work
3m47ch and 3m60ch
W2025/11504409
Major Projects
3m47ch and 5m41ch
W2025/11502822
Track Maintenance
4m20ch and 6m60ch
W2025/11076390
Survey Work
5m9ch and 5m60ch
W2025/11530465
Patrolling
6m60ch and 12m40ch
W2025/11075350
Arc Repairs
6m60ch and 12m40ch
W2025/11091060
S&T Maintenance
7m0ch and 17m30ch
W2025/11105595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Cable Work
7m68ch and 8m20ch
W2025/11512459
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11558149
Survey Work
12m42ch and 17m30ch
W2025/11105615
Track Maintenance
12m42ch and 17m30ch
W2025/11105592

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 27 AUGUST

Ref. No. P2025/4228657 Possession Manager LNW Route Business Stonebridge Park

Item
81

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139117

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4056689 AND W2025/11075350.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4114838 Repeated item, please see details under route MD101

Item
54

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4114821 Repeated item, please see details under route MD101

Item
55

THURSDAY 28 AUGUST

Ref. No. P2025/4115431 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
2m59ch and 17m30ch
W2025/11074535

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-D)

0100
THU

to 0500
THU

Track Maintenance
2m59ch and 4m20ch
W2025/11076119
S&T Maintenance
2m59ch and 8m0ch
W2025/11105649
Survey Work
2m59ch and 12m42ch
W2025/11105605
URFDO Inspections
2m59ch and 17m30ch
W2025/11105624
URFDO Inspections
2m59ch and 17m30ch
W2025/11105667
S&T Renewal
2m59ch and 17m30ch
W2025/11452977
Station Work
3m47ch and 3m60ch
W2025/11504410
Major Projects
3m47ch and 5m41ch
W2025/11502823
Track Maintenance
4m20ch and 6m60ch
W2025/11076391
Survey Work
5m9ch and 5m60ch
W2025/11530466
Arc Repairs
6m60ch and 12m40ch
W2025/11091061
S&T Maintenance
7m0ch and 17m30ch
W2025/11105596
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

Cable Work
7m68ch and 8m20ch
W2025/11512556
Survey Work
12m42ch and 17m30ch
W2025/11105616
Track Maintenance
12m42ch and 17m30ch
W2025/11105593

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

0100 THU TO 0425 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-003

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4114676 Repeated item, please see details under route MD101

Item
64

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4114858 Repeated item, please see details under route MD101

Item
65
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4115409 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
2m59ch and 17m30ch
W2025/11074536

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-D)

0100
FRI

to 0500
FRI

Track Maintenance
2m59ch and 4m20ch
W2025/11076120
S&T Maintenance
2m59ch and 8m0ch
W2025/11105651
Survey Work
2m59ch and 12m42ch
W2025/11105606
URFDO Inspections
2m59ch and 17m30ch
W2025/11105670
S&T Renewal
2m59ch and 17m30ch
W2025/11452978
Station Work
3m47ch and 3m60ch
W2025/11504411
Track Maintenance
4m20ch and 6m60ch
W2025/11076392
Survey Work
5m9ch and 5m60ch
W2025/11530367
Arc Repairs
6m60ch and 12m40ch
W2025/11091062
S&T Maintenance
7m0ch and 17m30ch
W2025/11105597
Cable Work
7m68ch and 8m20ch
W2025/11512508
Survey Work
12m42ch and 17m30ch
W2025/11105658
Track Maintenance
12m42ch and 17m30ch
W2025/11105594

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
905 to 922 Complete

0100 FRI TO 0425 FRI
923 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-22-004

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 22 to SATURDAY 23 AUGUST

Ref. No. P2025/4070687 Repeated item, please see details under route MD101

Item 3

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4012661 Repeated item, please see details under route MD101

Item
21

SUNDAY 24 AUGUST

Ref. No. P2025/4057791 Possession Manager CK Rail Solutions

Item
85

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Track Maintenance
0m34ch and 3m70ch
W2025/10868883

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Structures Work
5m5ch and 4m64ch
W2025/11522908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 85 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

MONDAY 25 AUGUST

Ref. No. P2025/4070726 Repeated item, please see details under route MD120

Item
78

TUESDAY 26 AUGUST

Ref. No. P2025/4056688 Repeated item, please see details under route MD120

Item
79

WEDNESDAY 27 AUGUST

Ref. No. P2025/4056689 Repeated item, please see details under route MD120

Item
80

THURSDAY 28 AUGUST

Ref. No. P2025/4115431 Repeated item, please see details under route MD120

Item
82

FRIDAY 29 AUGUST

Ref. No. P2025/4115409 Repeated item, please see details under route MD120

Item
83
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 24 AUGUST

Ref. No. P2025/3943455 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Track Maintenance
0m42ch and 0m45ch
W2025/10868888

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/10868825
S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2025/11453661
P & D Maintenance
1m43ch and 2m44ch
W2025/11499877
Welding and Grinding
1m57ch and 0m45ch
W2025/10868822
Off Track Work
1m57ch and 0m45ch
W2025/10868630
Patrolling
1m57ch and 2m55ch
W2025/10868828
Vegetation Clearance
2m65ch and 5m16ch
W2025/11422036
P & D Maintenance
4m64ch and 0m4ch
W2025/10868895

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0745 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 86 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11362875 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 10CH ON THE GOJ

W/11453661 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

MONDAY 25 AUGUST

Ref. No. P2025/3943748 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2025/10868896

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/10868850
Welding and Grinding
1m57ch and 0m45ch
W2025/10868898
URFDO Inspections
1m57ch and 0m45ch
W2025/10868900
S&T Maintenance
4m67ch and 0m45ch
W2025/10868902

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10868902 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 24 AUGUST

Ref. No. P2025/3943455 Repeated item, please see details under route MD150

Item
86

MONDAY 25 AUGUST

Ref. No. P2025/3943748 Repeated item, please see details under route MD150

Item
87

TUESDAY 26 AUGUST

Ref. No. P2025/4056690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2025/11215442

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

Vegetation Clearance
5m65ch and 0m51ch
W2025/11352432
S&T Maintenance
5m65ch and 0m51ch
W2025/11535350

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 89 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

WEDNESDAY 27 AUGUST

Ref. No. P2025/4115436 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
90

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215262

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Survey Work
5m60ch and 6m5ch
W2025/11548900
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352285
S&T Maintenance
5m65ch and 0m51ch
W2025/11535351

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 90 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

THURSDAY 28 AUGUST

Ref. No. P2025/4115416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215263

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

Survey Work
5m60ch and 6m5ch
W2025/11548924
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352286
S&T Maintenance
5m65ch and 0m51ch
W2025/11535352

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 91 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

FRIDAY 29 AUGUST

Ref. No. P2025/4115463 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215264

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m60ch and 6m5ch
W2025/11548925
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352287
S&T Maintenance
5m65ch and 0m51ch
W2025/11535353

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 92 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 23 AUGUST

Ref. No. P2025/4136826 Possession Manager Route Business Wessex

Item
112

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/4012661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
113

Euston Platforms 12 to 16
Possession

0830
SAT

to 0630
MON

Major Projects HS2
0m0ch and 4m20ch
W2025/11186257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0830
SAT

to 0630
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

0830
SAT

to 0040
SUN

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0830
SAT

to 2100
SAT

Camden Carriage
Sidings

Approach Line
Possession

0830
SAT

to 0630
MON

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0830
SAT

to 0630
MON

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Structures Work
0m0ch and 0m33ch
W2025/11533752
Major Projects HS2
0m0ch and 2m40ch
W2025/11508406
Rail Stress Management
0m0ch and 4m20ch
W2025/11212855
S&C Partial Renewal
0m0ch and 4m20ch
W2025/11212849
Structures Work
0m40ch and 1m50ch
W2025/11529204
Structures Work
0m73ch and 1m51ch
W2025/11513166
Structures Work
1m45ch and 2m45ch
W2025/11513178
P & D Maintenance
2m26ch and 4m20ch
W2025/11442782
Signalling Works
2m26ch and 4m20ch
W2025/11543921
In Connection With Engineering Work
3m25ch and 4m20ch
W2025/11442713
Track Maintenance
4m25ch and 9m43ch
W2025/11384186
Structures Examination
0m12ch and 0m55ch
W2025/11368438
Survey Work
0m60ch and 1m60ch
W2025/11534844
Survey Work
0m67ch and 1m63ch
W2025/11440050
OHL Work
4m25ch and 6m15ch
W2025/11139980
Survey Work
4m50ch and 5m45ch
W2025/11523523
Development Walkout
4m65ch and 5m45ch
W2025/11514497
Vegetation Clearance
4m75ch and 9m40ch
W2025/11465601
Structures Work
5m65ch and 6m20ch
W2025/11494059
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Mitre Bridge Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Brent Sidings

Up & Down Goods No. 1&2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 0630
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

1200
SUN

to 0630
MON

Survey Work
6m13ch and 0m40ch
W2025/11504812
Survey Work
6m13ch and 0m51ch
W2025/11435240
Survey Work
6m13ch and 2m59ch
W2025/11542995
S&T Renewal
6m60ch and 8m12ch
W2025/11412874
Patrolling
6m60ch and 9m40ch
W2025/11384031
Remove Rail Defects
6m60ch and 9m43ch
W2025/11384112
Point Heater Maintenance
7m0ch and 8m1ch
W2025/11442650
S&T Maintenance
8m0ch and 9m43ch
W2025/11384235
OHL Inspection
0m0ch and 4m64ch
W2025/11384442
S&T Maintenance
0m0ch and 4m64ch
W2025/11384352
S&T Maintenance
0m0ch and 8m0ch
W2025/11384190
OHL Inspection
0m0ch and 9m43ch
W2025/11384300
URFDO Inspections
0m0ch and 9m43ch
W2025/11384247
Survey Work
0m0ch and 9m43ch
W2025/11384294
Visuals Structures Examination
0m0ch and 9m43ch
W2025/11533747
Patrolling
1m40ch and 4m60ch
W2025/11101386
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

TRAFFIC REMARKS
0830 SAT TO 0630 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

0830 SAT TO 0630 MON
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
AVANTI 5TPH
WMT 4TPH
ARL 3TPH
ARL 1TPH TO TURN AT KILBURN

0830 SAT TO 0040 SUN AND 0645 SUN TO 0630 MON
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO FACILITY FOR TRAINS TO SHUNT STABLING AND ARRIVAL SIDING. STABLED STOCK ON STABLING AND
ARRIVAL SIDING TO REMAIN STATIONARY.
NO REDUCTION IN ARL STABLING NUMBERS ON THE DEPOT

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 26 AUGUST

Ref. No. P2025/4149549 Possession Manager Wessex Inner

Item
119

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11248502

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 26 AUGUST

Ref. No. P2025/4149553 Possession Manager Wessex Inner

Item
120

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11248506

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 26 AUGUST

Ref. No. P2025/4056690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
121

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Remove Rail Defects
5m65ch and 0m51ch
W2025/11215442

Up West London/Relief Line
Possession

0050
TUE

to 0500
TUE

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
TUE

to 0500
TUE

Vegetation Clearance
5m65ch and 0m51ch
W2025/11352432
S&T Maintenance
5m65ch and 0m51ch
W2025/11535350
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 121 CONTINUED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
TUE

to 0500
TUE

Up & Down South West
Possession

0050
TUE

to 0500
TUE

Up & Down South West Goods
Possession

0050
TUE

to 0500
TUE

Down and Up South West
Possession

0050
TUE

to 0500
TUE

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

WEDNESDAY 27 AUGUST

Ref. No. P2025/4149618 Possession Manager Wessex Inner

Item
122

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11248511

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 122 CONTINUED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 27 AUGUST

Ref. No. P2025/4137234 Possession Manager Wessex Inner

Item
123

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
WED

to 0500
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11199648

Up Main Fast
Possession

0040
WED

to 0500
WED

UMR/DWS/DW/DWS
Possession

0040
WED

to 0500
WED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
WED

to 0500
WED

Waterloo Platforms 7 to 15
Possession

0040
WED

to 0500
WED

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0040
WED

to 0500
WED

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Clapham Yard West London Siding No.1
Sidings Possession

0040
WED

to 0500
WED

West London Siding No.3
Sidings Possession

0040
WED

to 0500
WED

D&P Maintenance
0m4ch and 3m50ch
W2025/11199564
S&T Maintenance
0m4ch and 3m50ch
W2025/11199567
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11199562
Track Maintenance
0m4ch and 3m50ch
W2025/11199600

1F_ARL_Derivative WON 22 2025/2026 Page B-225

1F_ARL_Derivative WON 22 - 2025/2026

page 232 of 369



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 123 CONTINUED

West London Siding No.6
Sidings Possession

0040
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED LB BT

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
Down Windsor Fast: Beyond W129 to Approach W133 (LBBT)
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W96 (LBBT)
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W928 (LBBT)
Down Sheepcote Lane: Beyond W932 to - (LBBT)
Up Sheepcote Lane: Beyond W934 to - (LBBT)
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 27 AUGUST

Ref. No. P2025/4115436 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
124

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
WED

to 0500
WED

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215262

Up West London/Relief Line
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
WED

to 0500
WED

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
WED

to 0500
WED

Up & Down South West
Possession

0050
WED

to 0500
WED

Up & Down South West Goods
Possession

0050
WED

to 0500
WED

Down and Up South West
Possession

0050
WED

to 0500
WED

Survey Work
5m60ch and 6m5ch
W2025/11548900
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352285
S&T Maintenance
5m65ch and 0m51ch
W2025/11535351
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 124 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4135437 Repeated item, please see details under route SO500

Item
173

THURSDAY 28 AUGUST

Ref. No. P2025/4137235 Possession Manager Wessex Inner

Item
125

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11199511

Up Main Fast
Possession

0040
THU

to 0500
THU

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Waterloo Platforms 7 to 15
Possession

0040
THU

to 0500
THU

Structures Examination
0m4ch and 2m66ch
W2025/11517928
D&P Maintenance
0m4ch and 3m50ch
W2025/11199566
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11199639
Track Maintenance
0m4ch and 3m50ch
W2025/11199570
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 125 CONTINUED

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0040
THU

to 0500
THU

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Clapham Yard West London Siding No.1
Sidings Possession

0040
THU

to 0500
THU

West London Siding No.3
Sidings Possession

0040
THU

to 0500
THU

West London Siding No.6
Sidings Possession

0040
THU

to 0500
THU

S&T Maintenance
0m4ch and 3m50ch
W2025/11199512
Structures Work
2m40ch and 3m48ch
W2025/11380069

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED LB BT

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
Down Windsor Fast: Beyond W129 to Approach W133 (LBBT)
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W96 (LBBT)
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W928 (LBBT)
Down Sheepcote Lane: Beyond W932 to - (LBBT)
Up Sheepcote Lane: Beyond W934 to - (LBBT)
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 28 AUGUST

Ref. No. P2025/4150360 Possession Manager Wessex Inner

Item
126

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11250525

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 AUGUST

Ref. No. P2025/4115416 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
127

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
THU

to 0500
THU

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215263

Up West London/Relief Line
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
THU

to 0500
THU

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
THU

to 0500
THU

Up & Down South West
Possession

0050
THU

to 0500
THU

Up & Down South West Goods
Possession

0050
THU

to 0500
THU

Down and Up South West
Possession

0050
THU

to 0500
THU

Survey Work
5m60ch and 6m5ch
W2025/11548924
S&T Maintenance
5m65ch and 0m51ch
W2025/11535352
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352286

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 127 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4144687 Repeated item, please see details under route SO500

Item
175

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4136791 Possession Manager Route Business Wessex

Item
128

Reading Platform 6
Protected Path

2150
THU

to 2205
THU

Reading
and Wokingham Jn

Up Reading
Protected Path

2205
THU

to 2210
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2210
THU

to 2225
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2225
THU

to 2235
THU

Guildford Platform 8
Protected Path

2235
THU

to 2305
THU

Guildford
and Woking Jn

Up Main/Up Guildford
Protected Path

2305
THU

to 2310
THU

Woking
and Woking Jn

Up Fast
Protected Path

2310
THU

to 2311
THU

Woking Platform 4
Protected Path

2311
THU

to 2320
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 128 CONTINUED

Woking
and Woking Jn

Down Fast
Protected Path

2320
THU

to 2323
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2323
THU

to 2330
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2330
THU

to 2342
THU

Aldershot Down Platform Loop
Protected Path

2342
THU

to 0017
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0017
FRI

to 0025
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0025
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

UP Twickenham/ UP Main
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Main/Up Twickenham/Up
Richmond
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0125
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 29 AUGUST

Ref. No. P2025/4137236 Possession Manager Wessex Inner

Item
129

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11199561

Up Main Fast
Possession

0040
FRI

to 0500
FRI

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Structures Examination
0m4ch and 2m66ch
W2025/11517957
Track Maintenance
0m4ch and 3m50ch
W2025/11203036
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 129 CONTINUED

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 7 to 15
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Clapham Yard West London Siding No.1
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.3
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.6
Sidings Possession

0040
FRI

to 0500
FRI

D&P Maintenance
0m4ch and 3m50ch
W2025/11199645
S&T Maintenance
0m4ch and 3m50ch
W2025/11199646
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11199641
Structures Work
2m40ch and 3m48ch
W2025/11380562

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED LB BT

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
Down Windsor Fast: Beyond W129 to Approach W133 (LBBT)
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W96 (LBBT)
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W928 (LBBT)
Down Sheepcote Lane: Beyond W932 to - (LBBT)
Up Sheepcote Lane: Beyond W934 to - (LBBT)
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4150374 Possession Manager Wessex Inner

Item
130

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11250592

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 29 AUGUST

Ref. No. P2025/4115463 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
131

North Pole Jn
and Willesden No.7
Jn

Down West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Remove Rail Defects
5m60ch and 0m51ch
W2025/11215264

Up West London/Relief Line
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0050
FRI

to 0500
FRI

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0050
FRI

to 0500
FRI

Up & Down South West
Possession

0050
FRI

to 0500
FRI

Up & Down South West Goods
Possession

0050
FRI

to 0500
FRI

Down and Up South West
Possession

0050
FRI

to 0500
FRI

Survey Work
5m60ch and 6m5ch
W2025/11548925
Vegetation Clearance
5m65ch and 0m51ch
W2025/11352287
S&T Maintenance
5m65ch and 0m51ch
W2025/11535353

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM817#
Up Willesden Relief / Up West London: Beyond WM820# to TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 131 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO TRAVEL VIA
GOSPEL OAK.
ROUTE AVAILABLE FOR CHANNEL TUNNEL SERVICES BETWEEN SOUTHERN REGION AND WEMBLEY
YARD VIA KEW AND ACTON CANAL WHARF JN.
NO ACCESS SOUTH END WILLESDEN EURO TERMINAL. WILLESDEN EURO TERMINAL DEPOT SHUNTS
AUTHORISED UP TO WM1188.
ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2 AT NORTH END ONLY.
NO ACCESS OLD OAK (POWERDAY), SOUTH WEST LINES AND SOUTH WEST SIDINGS.
TRAINS TO RUN VIA ACTON WELLS, ACTON CANAL WHARF, WILLESDEN NO7 AND WEMBLEY YARD TO RUN
ROUND OR REVERSE.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).

SO500 VICTORIA TO BRIGHTON

SATURDAY 23 AUGUST

Ref. No. P2025/4136311 Possession Manager South Central (TOC)

Item
158

Selhurst Depot Gullet, 1&2 Yard Road
Possession

0720
SAT

to 2120
SAT

Track Maintenance
8m77ch and 9m40ch
W2025/10834697

Departure Road
Possession

0720
SAT

to 2120
SAT

Arrival Road
Possession

0720
SAT

to 2120
SAT

Fork Arrival Road
Possession

0720
SAT

to 2120
SAT

No.1 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 2 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 3 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

Washer Road
Sidings Possession

0720
SAT

to 2120
SAT

1-8 North Sidings
Sidings Possession

0720
SAT

to 2120
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 168 CONTINUED

TRAFFIC REMARKS
VICTORIA TO PORTSMOUTH SERVICES TO DETACH FROM 1H VICTORIA TO LITTLEHAMPTON AT
WORTHING

GTR THAMESLINK HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES

SOUTHERN TO RUN FROM HORSHAM TO BOGNOR REGIS

1F/H SERVICE GROUPS TO CALL ADDITIONALLY AT THREE BRIDGES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM

FULL ROAD CLOSURE AT ROFFEY ROAD THROUGHOUT

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
CRAWLEY HIGH STREET CCTV (30m63ch)
CRAWLEY HORSHAM ROAD CCTV (31m05ch)
ROFFEY ROAD AHB (35m39ch)
LITTLEHAVEN RUSPER ROAD CCTV (36m49ch)
PARSONAGE ROAD CCTV (37m14ch)

MONDAY 25 to TUESDAY 26 AUGUST

Ref. No. P2025/4135387 Possession Manager Area Planning Croydon (NetOps)

Item
169

Victoria Platforms 14 to 19
Possession

2350
MON

to 0515
TUE

Track Maintenance
0m0ch and 4m35ch
W2025/11243458

Victoria
and Balham

Down & Up Brighton Fast
Possession

2350
MON

to 0515
TUE

Victoria
and Battersea Park

Brighton Reversible
Possession

2350
MON

to 0515
TUE

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
MON

to 0515
TUE

Victoria VC Carriage Sidings No. 1 & 2
Sidings Possession

2350
MON

to 0515
TUE

Battersea Pier Jn Battersea Pier Sidings No.1&2
Sidings Possession

2350
MON

to 0515
TUE

S&T Renewal
0m0ch and 1m30ch
W2025/11448144
Survey Work
2m15ch and 2m57ch
W2025/11382216
PL Stoneblowing
2m40ch and 3m10ch
W2025/11591000
Major Projects
2m45ch and 2m69ch
W2025/11463015

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 14 - 19: Buffer Stops to
Down Brighton Fast: Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts#
Brighton Reversible:
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
VC Carriage Sidings No.1 & 2: Sidings Possession
Battersea Pier Sidings No.1 & 2: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4135437 Possession Manager Area Planning Croydon (NetOps)

Item
173

Victoria Platforms 14 to 19
Possession

2350
WED

to 0515
THU

Track Maintenance
0m0ch and 4m35ch
W2025/11243534

Victoria
and Balham

Down & Up Brighton Fast
Possession

2350
WED

to 0515
THU

Victoria
and Battersea Park

Brighton Reversible
Possession

2350
WED

to 0515
THU

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
WED

to 0515
THU

Victoria VC Carriage Sidings No. 1 & 2
Sidings Possession

2350
WED

to 0515
THU

Battersea Pier Jn Battersea Pier Sidings No.1&2
Sidings Possession

2350
WED

to 0515
THU

S&T Renewal
0m0ch and 1m30ch
W2025/11448076
Survey Work
2m15ch and 2m57ch
W2025/11382316
Vegetation Clearance
2m15ch and 2m57ch
W2025/11585501
Major Projects
2m45ch and 2m69ch
W2025/11523884

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 14 - 19: Buffer Stops to
Down Brighton Fast: Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts#
Brighton Reversible:
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
VC Carriage Sidings No.1 & 2: Sidings Possession
Battersea Pier Sidings No.1 & 2: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN VICTORIA AND BALHAM JN

CTRL FREIGHT TO DIVERT VIA MAIDSTONE EAST

PLATFORMS 18 AND 19 AT VICTORIA TO BE OUTHBERTHED

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 27 to THURSDAY 28 AUGUST

Ref. No. P2025/4264292 Possession Manager Area Planning Croydon (NetOps)

Item
174

Purley
and Earlswood
(Surrey)

Down & Up Fast/Quarry
Possession

2350
WED

to 0530
THU

S&C Unit Renewal (Maintenance
Only)
13m24ch and 19m45ch
W2025/11594591

Up Slow/Redhill
Line Blockage (Between Trains)

2350
WED

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 174 CONTINUED

Down Slow/Redhill
Line Blockage (Between Trains)

2350
WED

to 0530
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Fast/Quarry: Beyond T1641pts# to Approach T1682pts#
Up Quarry/Fast: Beyond T1680pts# to Approach T1639pts#
Down Slow (LBBT): T173 to T461
Up Slow (LBBT): T184 to T180

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW/REDHILL LINES.

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4144687 Possession Manager Area Planning Croydon (NetOps)

Item
175

Victoria Platforms 14 to 19
Possession

2350
THU

to 0515
FRI

Track Maintenance
0m0ch and 4m35ch
W2025/11243538

Victoria
and Balham

Down & Up Brighton Fast
Possession

2350
THU

to 0515
FRI

Victoria
and Battersea Park

Brighton Reversible
Possession

2350
THU

to 0515
FRI

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2350
THU

to 0515
FRI

Victoria VC Carriage Sidings No. 1 & 2
Sidings Possession

2350
THU

to 0515
FRI

Battersea Pier Jn Battersea Pier Sidings No.1&2
Sidings Possession

2350
THU

to 0515
FRI

S&T Renewal
0m0ch and 1m30ch
W2025/11448077
Survey Work
2m15ch and 2m57ch
W2025/11382317
Major Projects
2m45ch and 2m69ch
W2025/11462975

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Platforms 14 - 19: Buffer Stops to
Down Brighton Fast: Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts#
Brighton Reversible:
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts#
VC Carriage Sidings No.1 & 2: Sidings Possession
Battersea Pier Sidings No.1 & 2: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 11 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4170878.

MONDAY 25 AUGUST

Ref. No. P2025/4170752 Possession Manager Wessex Inner

Item
12

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11302154
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR.

TUESDAY 26 AUGUST

Ref. No. P2025/4170843 Possession Manager Wessex Inner

Item
25

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2025/11302285

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR.

TUESDAY 26 AUGUST

Ref. No. P2025/4170825 Possession Manager Wessex Inner

Item
26

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2025/11302114

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR.

TUESDAY 26 AUGUST

Ref. No. P2025/4149549 Possession Manager Wessex Inner

Item
27

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11248502

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 27 CONTINUED

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 26 AUGUST

Ref. No. P2025/4149553 Possession Manager Wessex Inner

Item
28

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11248506

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 26 AUGUST

Ref. No. P2025/4245240 Possession Manager S&T Cover LTD

Item
29

Clapham Jn
and Wimbledon

Down Main Slow / Down Slow
Line Blockage + Module TS11
Section 3

0145
TUE

to 0440
TUE

Signalling Power Maintenance
4m5ch and 6m70ch
W2025/11506520

Up Fast / Up Main Fast
Line Blockage + Module TS11
Section 3

0145
TUE

to 0440
TUE

Down Main Fast / Down Fast
Line Blockage + Module TS11
Section 3

0145
TUE

to 0440
TUE

Up Slow / Up Main Slow
Line Blockage + Module TS11
Section 3

0145
TUE

to 0440
TUE

Clapham Jn Up Main Loop
Line Blockage + Module TS11
Section 3

0145
TUE

to 0440
TUE

Wimbledon Park
Depot

Up Siding No.1/Siding No.1
Sidings Possession + Module
TS11 Section 3

0145
TUE

to 0440
TUE

Up Siding No.2/Siding No.2
Sidings Possession + Module
TS11 Section 3

0145
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
WED

to 0500
WED

Clapham Yard West London Siding No.1
Sidings Possession

0040
WED

to 0500
WED

West London Siding No.3
Sidings Possession

0040
WED

to 0500
WED

West London Siding No.6
Sidings Possession

0040
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED LB BT

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
Down Windsor Fast: Beyond W129 to Approach W133 (LBBT)
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W96 (LBBT)
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W928 (LBBT)
Down Sheepcote Lane: Beyond W932 to - (LBBT)
Up Sheepcote Lane: Beyond W934 to - (LBBT)
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 27 AUGUST

Ref. No. P2025/4149618 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11248511

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 31 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 AUGUST

Ref. No. P2025/4137235 Possession Manager Wessex Inner

Item
32

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
THU

to 0500
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11199511

Up Main Fast
Possession

0040
THU

to 0500
THU

UMR/DWS/DW/DWS
Possession

0040
THU

to 0500
THU

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
THU

to 0500
THU

Waterloo Platforms 7 to 15
Possession

0040
THU

to 0500
THU

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0040
THU

to 0500
THU

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
THU

to 0500
THU

Clapham Yard West London Siding No.1
Sidings Possession

0040
THU

to 0500
THU

West London Siding No.3
Sidings Possession

0040
THU

to 0500
THU

West London Siding No.6
Sidings Possession

0040
THU

to 0500
THU

Structures Examination
0m4ch and 2m66ch
W2025/11517928
Track Maintenance
0m4ch and 3m50ch
W2025/11199570
S&T Maintenance
0m4ch and 3m50ch
W2025/11199512
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11199639
D&P Maintenance
0m4ch and 3m50ch
W2025/11199566
Structures Work
2m40ch and 3m48ch
W2025/11380069
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 34 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 AUGUST

Ref. No. P2025/4150370 Possession Manager Wessex Inner

Item
35

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11250588

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 28 AUGUST

Ref. No. P2025/4150360 Possession Manager Wessex Inner

Item
36

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11250525

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 28 to FRIDAY 29 AUGUST

Ref. No. P2025/4136791 Repeated item, please see details under route SW210

Item
164
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 29 AUGUST

Ref. No. P2025/4137236 Possession Manager Wessex Inner

Item
37

Waterloo
and Clapham Jn

Down Main Fast
Possession

0040
FRI

to 0500
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11199561

Up Main Fast
Possession

0040
FRI

to 0500
FRI

UMR/DWS/DW/DWS
Possession

0040
FRI

to 0500
FRI

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0040
FRI

to 0500
FRI

Waterloo Platforms 7 to 15
Possession

0040
FRI

to 0500
FRI

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Up Sheepcote Lane
Line Blockage (Between Trains)

0040
FRI

to 0500
FRI

Clapham Yard West London Siding No.1
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.3
Sidings Possession

0040
FRI

to 0500
FRI

West London Siding No.6
Sidings Possession

0040
FRI

to 0500
FRI

Structures Examination
0m4ch and 2m66ch
W2025/11517957
D&P Maintenance
0m4ch and 3m50ch
W2025/11199645
Permanent Way Inspection
0m4ch and 3m50ch
W2025/11199641
Track Maintenance
0m4ch and 3m50ch
W2025/11203036
S&T Maintenance
0m4ch and 3m50ch
W2025/11199646
Structures Work
2m40ch and 3m48ch
W2025/11380562

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED LB BT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Platforms 7-9/W1509pts to Approach W157
Up Main Fast: Beyond W673pts to Buffer Stops Platform 10
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W653pts
DW/DWF: Buffer Stops Platform 15/W1532pts to Approach W99
Down Windsor Fast: Beyond W129 to Approach W133 (LBBT)
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W96 (LBBT)
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W928 (LBBT)
Down Sheepcote Lane: Beyond W932 to - (LBBT)
Up Sheepcote Lane: Beyond W934 to - (LBBT)
West London Siding No.1: Beyond W1040 to - (Sidings Possession)
West London Siding No.3: Beyond W1042 to - (Sidings Possession)
West London Siding No.6: Beyond W1044 to - (Sidings Possession)

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

W1517PTS TO BE MAINTAINED IN REVERSE POSITION.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 29 AUGUST

Ref. No. P2025/4150374 Possession Manager Wessex Inner

Item
38

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11250592

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 22 to SATURDAY 23 AUGUST

Ref. No. P2025/4093403 Possession Manager Western Route Planning East

Item
155

Twyford West
and Reading High
Level Jn (incl)

Down and Up Main
Possession

2335
FRI

to 0500
SAT

In Connection With Engineering Work
32m74ch and 37m20ch
W2025/11183356
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

SATURDAY 23 AUGUST

Ref. No. P2025/4136826 Possession Manager Route Business Wessex

Item
156

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

0051
SAT

to 0055
SAT

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0055
SAT

to 0100
SAT

Barnes
and New Kew Jn

Down Hounslow
Protected Path

0100
SAT

to 0109
SAT

New Kew Jn
and South Acton Jn

Up Kew Spur/Up Kew
Protected Path

0109
SAT

to 0114
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q12 UTU HITHER GREEN P.A.D. TO DERBY RTC.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SATURDAY 23 to MONDAY 25 AUGUST

Ref. No. P2025/3942831 Possession Manager Route Business Wessex

Item
109

Pirbright Jn
and Alton

Down Alton/Loop/Alton
Single/Platform 2 (Alton)
Possession

0200
SAT

to 0430
MON

Other E&P Work
29m54ch and 33m45ch
W2025/11168779

Platform 1 (Alton)/Alton
Single/Up Alton
Possession

0200
SAT

to 0430
MON

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Possession

0200
SAT

to 0430
MON

Up Ash Vale Branch/Ash Vale
Single/Up Frimley
Possession

0200
SAT

to 0430
MON

Ascot Down Ascot Loop
Possession

0200
SAT

to 0430
MON

Aldershot North Jn
and Aldershot South
Jn

Down Ash Branch
Possession

0200
SAT

to 0430
MON

Up Ash Branch
Possession

0200
SAT

to 0430
MON

Aldershot Down Aldershot Platform Loop
Possession

0200
SAT

to 0430
MON

Farnham Farnham Reception Line
Sidings Possession

0200
SAT

to 0430
MON

Shed Road No.1 entrance
Sidings Possession

0200
SAT

to 0430
MON

Arrival/Departure Road
Sidings Possession

0200
SAT

to 0430
MON

Survey Work
30m30ch and 32m56ch
W2025/11500889
Structures Examination
33m35ch and 33m45ch
W2025/11468812
Structures Examination
34m60ch and 35m5ch
W2025/11186012
Litter / Graffiti Clearance
34m70ch and 35m5ch
W2025/11205524
Vegetation Clearance
39m22ch and 49m16ch
W2025/11451496
Litter / Graffiti Clearance
40m23ch and 40m40ch
W2025/11453405
Station Work
40m23ch and 40m43ch
W2025/11577883
Structures Examination
44m14ch and 44m34ch
W2025/11068286
Litter / Graffiti Clearance
44m14ch and 44m34ch
W2025/11453306
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

DETAILS OF WORK ALREADY CARRIED OUT – Continued 
MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) Continued

BETWEEN PRIMROSE HILL TUNNELS (FAST LINES) AND BUSHEY
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies have advised their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Fast
 Between Primrose Hill Tunnel (Fast lines) and Queen's Park (3m 00ch to 3m 40ch) the maximum permissible MU speed

is 95mph.
o The existing 80/100EPS speed sign at 3m 00ch has been replaced with a new 80/95MU/100EPS sign.

 Between Queen’s Park and Kensal Green Tunnels (3m 40ch to 4m 60ch) the maximum permissible MU speed is 
100mph.

o The existing 85/100EPS speed sign at 3m 40ch has been replaced with a new 85/100MU/100EPS sign.
 Between Kensal Green Tunnels and Willesden North Jn (4m 60ch to 6m 02ch) the maximum permissible MU speed is 

105mph.
o The existing 85/105EPS speed sign at 4m 60ch has been replaced with a new 85/105MU/105EPS sign.
o The existing 90 /105EPS speed sign at 5m 02ch (shown in the sectional appendix at 5m 01ch) has been 

replaced with a new 90/105MU/105EPS sign.
o The existing 90/105EPS repeater speed sign at 5m 11ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/105EPS repeater speed sign at 5m 28ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/120EPS speed sign at 5m 54ch has been replaced with a new 90/105MU/120EPS sign.

 Between Harlesden Jn and Harrow & Wealdstone (6m 02ch to 11m 18ch) the maximum permissible MU speed is 
120mph. 

o The existing 110/120EPS speed sign at 6m 02ch has been replaced with a new 110/120MU/120EPS sign.
o The existing 110/120EPS repeater speed sign at 6m 11ch has been replaced with a new 110/120MU/120EPS 

sign.
o The existing 110/125EPS speed sign at 7m 60ch has been replaced with a new 110/120MU/125EPS sign. 
o The existing 110/125EPS repeater speed sign at 9m 11ch has been replaced with a new 110/120MU/125EPS 

sign.
 Between Harrow & Wealdstone and Bushey (11m 18ch to 14m 00ch) the maximum permissible MU speed is 125mph.   

o A new 110/125MU/125EPS sign has been provided at 11m 18ch.
o A new 110/125EPS speed sign has been provided at 14m00ch.

Up Fast
 Between Bushey and Harrow & Wealdstone (exclusive) (16m 10ch to 15m 20ch) the maximum permissible MU speed is 

115mph.
o A new miniature 110/115MU/125EPS speed sign has been provided at 16m 10ch.

 Between Bushey (exclusive) and Harlesden Jn (exclusive) (15m 20ch to 6m 50ch) the maximum permissible MU speed 
is 120mph.

o A new 110/120EPS/125EPS speed sign has been provided at 15m 20ch. 
Your attention is drawn to the Table A diagrams published in Section D of this notice.

(C14504) (10/08/2025) (23)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

MODULE AR1 - GENERAL INSTRUCTIONS 
***Hard copy Sectional Appendix page 30

STABLING OF TRAINS
Explanation of Change: ADD EA1013 (Down and Up Loop) to list of approved locations for Stabling of Trains. 

When stabled on a running line during darkness or other conditions of poor visibility the person in charge must place a red light at
the end(s) of the train to face any movement that may approach on the same line.
Trains must not be stabled on running lines, except:
• On platform lines at terminal stations 
• On dead end bay platforms at through stations
• At the following locations shown below

EA1013 Trowse Junction to Norwich

Down and Up Loop

AR Route GI - Dated:02/08/2025
(D22863) (02/08/2025) (22)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published
EA1011 012 Seven Kings To Ipswich Brickhouse crossover removal D22719 14/06/2025
EA1161 003 Bishops Stortford To Ely North Jn Removal of Windmills LC (FPS) 41m 26ch D22808 05/07/2025
EA1161 007 Bishops Stortford To Ely North Jn Relocation and recommissioning of the hot axle bot detector

at Shepreth Branch Junction
D22700 29/05/2025

EA1230 002 ROYSTON TO SHEPRETH 
BRANCH JN

Correction to the naming of Angle Lane (R/G). SA shows 
name incorrectly as “Angel Lane”.

D22697 31/05/2025

EA1530 007 Coldham Lane Jn to Hackney Removal of Lord’s N0.29 LC (FPS) 37m 58ch D22812 12/07/2025
EA1560 001 Ely North Jn To Peterborough EA1560-001 Location Coffue Drove level crossing is now 

closed
D22835 19/07/2025

EA1560 008 Ely North Jn To Peterborough Clips and Padlocks removed from All Whittlesea S&C D22650 27/05/2025
EA1580 008 Ely North Jn to Trowse Jn Wymondham Up siding temporarily reduced in length D22630 17/05/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Table Explanation of Change Reference Date of change

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

EXCEPTIONALLY POOR RAIL ADHESION
Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.

EA1010 (LIVERPOOL STREET TO SEVEN KINGS)

Location Line(s) Affected Mileage (Between)

Forest Gate Station Up & Down Elec 04 m 71 ch to 05 m 5
1

Ch

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1011 (SEVEN KINGS TO IPSWICH)

Location Line(s) Affected Mileage (Between)

Brentwood Bank to Ingatestone Up 17 m 16 ch to 24 m 0 ch

Ingatestone to Brentwood Bank Down 24 m 00 ch to 17 m 16 ch

Manningtree Down 59 m 40 ch to 58 m 69 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1012 (IPSWICH TO TROWSE JUNCTION)

Location Line(s) Affected Mileage (Between)

Ipswich Station to Ipswich East 
Suffolk Jn

Up 68 m 60 ch to 69 m 40 ch

Ipswich Station to Ipswich East 
Suffolk Jn

Down 69 m 40 ch to 68 m 60 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1040 (ROMFORD TO UPMINSTER)

Location Line(s) Affected Mileage (Between)

Romford to Upminster Single 0 m 00 ch to 03 m 30 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

EXCEPTIONALLY POOR RAIL ADHESION – Continued

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .
 
EA1310 (CAMDEN ROAD WEST JN TO RICHMOND)

Location Line(s) Affected Mileage (Between)

Gunnersbury Up 10 m 18 ch to 02 m 63 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.
 
EA1320 (CAMDEN ROAD WEST JUNCTION TO STRATFORD)

Location Line(s) Affected Mileage (Between)

Highbury & Islington Up & Down 03 m 60 ch to 03 m 36 ch

Canonbury Up & Down 02 m 50 ch to 03 m 20 ch

Dalston Jn Down No. 2 line 02 m 33 ch to 02 m 38 ch

Hackney Central - Homerton Up & Down 01 m 00 ch to 02 m 07 ch

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.
 
EA1370 (GOSPEL OAK TO BARKING TILBURY LINE JN WEST)

Location Line(s) Affected Mileage (Between)

Crouch Hill Up & Down 3 m 28 ch to 4 m 01 Ch

Blackhorse Road Up & Down 7 m 21 ch to 7 m 40 Ch

Walthamstow Queens Rd. Up & Down 7 m 40 ch to 8 m 40 Ch

Leyton Midland Road Up & Down 9 m 22 ch to 9 m 45 Ch

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 15

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: ..
 
EA1380 (FENCHURCH STREET TO SHOEBURYNESS)

Location Line(s) Affected Mileage (Between)

Upminster Up 14 m 0 ch to 15 m 40 ch

Upminster Down 15 m 40 ch to 14 m 0 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

EXCEPTIONALLY POOR RAIL ADHESION – Continued

Hard copy Sectional Appendix page 16

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .
 
EA1540 (CHIPPENHAM JN TO ELY DOCK JN)

Location Line(s) Affected Mileage (Between)

Soham Single 07 m 60 ch to 08 m 25 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 16

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .
 
EA1580 (ELY NORTH JN TO TROWSE JN)

Location Line(s) Affected Mileage (Between)

Attleborough Up 108 m 19 ch to 108 m 49 ch

Attleborough Down 108 m 49 ch to 108 m 19 ch

Wymondham Up 114 m 20 ch to 113 m 70 ch

Wymondham Down 113 m 70 ch to 114 m 20 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025

In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA JN (VIA TILBURY)
***MUCKING INTERLOCKING

FROM 0100 HOURS TUESDAY 26 AUGUST
UNTIL 0130 HOURS TUESDAY 26 AUGUST 

The following signalling area will be affected by the test .

 UP TILBURY UR734 UR688 + UR884
 DN TILBURY UR687 UR733

(D22851) (D/5826) (26/08/2025) (22)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three Bridges and 
Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up 
Slow bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley
Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 Down Slow (Up direction) speed corrected to 
25mph through most of platform 8. Clarify linespeed on 
platform 10 bay platform. Linetype corrected to ‘Hidden size 4’ 
on all sidings.

D22776 29/06/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative
only, start of page mileage added

D22873 10/08/2025

MD101 010 Euston to Armitage Junction MD101-010 Star added and Down Slow (Up direction) speed 
corrected to 25mph through most of platform 8.

D22776 29/06/2025 

MD101 011 Euston to Armitage Junction MD101-011 MU differential speeds introduced, add start/ end 
mileages. Axle Counter and TASS remarks updated. Add 
start / end of Up Kings Langley Loop locations

D22832 20/07/2025

MD101 012 Euston to Armitage Junction MD101-012 MU differential speeds introduced throughout. D22832 20/07/2025
MD101 013 Euston to Armitage Junction MD101-013 MU differential speeds introduced, add start/ end 

mileages and redraw Hemel Hempstead. Bourne End OHNS 
named

D22832 20/07/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced at top of page, 
add start/ end mileages

D22832 20/07/2025

MD101 017 Euston to Armitage Junction Typo in SATWS remark D22711 07/06/2025
MD101 019 Euston to Armitage Junction Differential speeds introduced, redrawn lower quarter of the 

page. Amend end of diagram mileage.
D22820 13/07/2025

MD101 020 Euston to Armitage Junction Differential speeds introduced throughout. Amend start and 
end of diagram mileages including Down Slow speed change. 
Up Fast and Down Fast labels moved.

D22820 13/07/2025

MD101 021 Euston to Armitage Junction Introduce MU speeds, change in start of diagram mileage, 
correct two references to MD736 at Bletchley flyover, remove 
parcel siding and redraw shape of Bletchley platform 1.

D22820 13/07/2025

MD101 022 Euston to Armitage Junction Differential speeds introduced. D22820 13/07/2025
MD101 022 Euston to Armitage Junction MD101-022 MU differential speeds introduced on Up Fast 

lower half of page.
D22842 03/08/2025

MD101 023 Euston to Armitage Junction Differential speeds introduced on Down Fast. Amend start and
end of diagram mileages.

D22820 13/07/2025

MD101 023 Euston to Armitage Junction MD101-023 MU differential speeds introduced throughout. D22842 03/08/2025
MD101 024 Euston to Armitage Junction Amend start and end of diagram mileages. D22820 13/07/2025
MD101 024 Euston to Armitage Junction MD101-024 MU differential speeds introduced throughout D22842 03/08/2025
MD101 025 Euston to Armitage Junction MD101-025 MU differential speeds introduced added line 

name labels.
D22842 03/08/2025

MD101 026 Euston to Armitage Junction MD101-026 MU differential speeds introduced added line 
name labels.

D22842 03/08/2025

MD101 027 Euston to Armitage Junction MU differential speeds introduced, lower quarter of the page D22797 06/07/2025
MD101 027 Euston to Armitage Junction MD101-027 MU differential speeds introduced through 

Blisworth, corrected line type in tunnel and added line name 
labels.

D22842 03/08/2025

MD101 028 Euston to Armitage Junction MU differential speeds introduced, on Up Main either side of 
Kilsby Tunnel

D22797 06/07/2025

MD101 029 Euston to Armitage Junction MU differential speeds introduced on Up Main, top third of the 
page. Removed some Up Main / Up Fast (Down direction) 
50mph labels due to space, but 50mph still applies from 
crossover 81m 06ch to 82m 16ch.

D22797 06/07/2025

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD736 005 Oxford North Jn (EXCL) to 
Denbigh Hall South Jn

Gavray Jn BSG mileage corrected to 8m 79ch D22651 17/05/2025

MD801 001 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

Add end mileage to end of the page. Two instances of West 
Midlands Signalling Centre changed to Birmingham ROC. 
Axle Counter remark clarified.

D22834 19/07/2025

MD801 002 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

Added start and end mileages. One change in top right 
corner to Birmingham ROC. Redrawn No.12 siding 
connection and lower edge of page; adding Canal 
underbridges

D22834 19/07/2025

MD801 003 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

Added start and end mileage. One change to Birmingham 
ROC. Crossover metadata changed: at 146m 27ch and at 
151m 23ch.

D22834 19/07/2025

MD801 004 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

MD801-004. Complete table redraw. Oakengates Tunnel 
moved to next diagram

D22834 19/07/2025

MD801 005 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

MD801-005. Complete table redraw. Wombridge LC added D22834 19/07/2025

MD801 006 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

MD801-006. Complete table redraw. D22834 19/07/2025

MD801 007 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

MD801-007. New table A diagram created. Alscott LC added. D22834 19/07/2025

MD801 008 Wolverhamtpon North Jn to 
Abbey Forgate (Exclusive)

MD801-008.  New  table  A  diagram  created.  Belvedere
Viaduct  added  and  signalling  control  boundary  mileage
added

D22834 19/07/2025

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

 (D17984) (17/04/2021) (UFN) 

MODULE LNW(S) 2 – TABLE A DIAGRAMS 

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
Willesden ‘F’ Sidings remark, and other references to MD166

The amended Table A’s listed below are NOT included in this WON, but will be updated in N E S A. 

LoR Code Seq No. Details of amendment 
MD101 005 Note on diagram about Willesden Relief lines moved up the page. 

Reference changed from sequence 005 to seq 005 - 006. Remark 
about Willesden ‘F’ Sidings rewritten.

MD101 006 New remark added about Willesden Relief lines, referencing 
sequence 005 and 006.

MD101 023 Typo and missing brackets in ‘A421 City Road..’, Location column.

(D22927) (23/08/2025) (23) 
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

NO ITEMS

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)
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Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

***WEED SPRAYING TRAINS ARE IN OPERATION
In 2025 multi-purpose vehicles (MPVs) and Envu (previously Bayer) trains will be delivering the national train-borne weed spray 
programme.
If any staff are on or near the line when a Weed Control Train approaches, they should take the following action:

 On the approach of the Weed Control Train staff must acknowledge and move to a position of safety
 Remain in the position of safety; Make themselves visible to the Weed Control Train. If the spray operators can see 

anyone who is working in the vicinity, they will suspend spraying as they pass the site.
 Staff should not ‘hide’ behind bushes in an attempt to avoid being sprayed. In such cases the spray operators may not 

see staff and the spray jets are specifically designed to penetrate bushes.

The herbicides deployed by the Weed Control Train are biodegradable, non-irritant and non-harmful at the low 
concentrations used. In the unlikely event that staff are sprayed accidentally it is recommended that they take the 
following actions:

 If the eyes have been sprayed, rinse immediately with clean, water for 15 minutes and obtain medical aid if any 
discomfort is felt thereafter.

 Rinse any exposed skin with clean water and wash with soap and water afterwards.
 Avoid eating, drinking, or smoking until this procedure has been carried out.
 Change any sprayed clothing at the earliest convenient time and retain in a plastic bag for collection.
 Report the incident to the Route Operations Control.
 Should any member of staff be sprayed they may obtain advice from SCO 24:7 Seasonal Controller 01908 723500 

(Option 8)
 If you have any medical concerns, please call the non-emergency NHS number – 111.

Should any member of staff require any further information or advice please contact:

SCO 24:7 Seasonal Controller 01908 723500 (Option 8)
(D22409) (22/03/2025) (22)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table
(D22704) (07/06/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 
(D22789) (19/07/2025) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 

(D22746) (21/06/2025) (RSSB) (UFN)

NATIONAL NESA FEEDBACK TOOL
*** We now have a Sectional Appendix Feedback Form, that can be used to bring any errors (or things that don’t look quite 
right or not very clear), to the attention of the right person.

For any part of the Sectional Appendix, any part of the country, issues big or small, please use the following link to access the 
Sectional Appendix Feedback Form:
networkrail-networkcapabilityupdatetool.oncreate.app/w/webpage/141GBPTP1

The form will ask for some contact details (so we can get back to you), and then details of what you want to report and bring to 
our attention. You also have the option of uploading a file (e.g. a screenshot) to help explain what the issue might be.

Then all you need to do is select “Submit Feedback” and your feedback will be directed to the appropriate person for their 
attention.

NOTE: Some changes may be subject to required processes for example `Network Change` and/or `Risk Justifications`.
This will be part of the feedback you may receive before the item can be progressed or archived for future 
reference/action by the Approver assigned. 

(D22793) (05/07/2025) (22)
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