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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 01 SEPTEMBER

Ref. No. P2025/4134703 Possession Manager Cleshar Contract Services

Item
234

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181805

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4103747 Possession Manager Area Planning London Bridge (DU)

Item
235

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/11189381

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11271431
Structures Work
2m55ch and 3m10ch
W2025/11537457
Station Work
2m60ch and 7m45ch
W2025/11456848
Major Projects
3m40ch and 3m65ch
W2025/11542314
Earthwork
5m15ch and 7m15ch
W2025/11526629
Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11462700
Litter / Graffiti Clearance
6m22ch and 6m42ch
W2025/11462661
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 235 CONTINUED

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Platform 5
Possession

2350
MON

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL600 SIGNAL ON THE UP SUSSEX SLOW AT SYDENHAM
PLATFORM 2

POSSESSION TO BE GIVEN UP AROUND TRAMM AT TL600 SIGNAL ON THE UP SUSSEX SLOW AT
SYDENHAM PLATFORM 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4134708 Possession Manager Cleshar Contract Services

Item
236

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181825

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4103782 Possession Manager Area Planning London Bridge (DU)

Item
237

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 7m45ch
W2025/11189382

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Off Track Work
1m65ch and 7m28ch
W2025/11271432
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 237 CONTINUED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Platform 5
Possession

2350
TUE

to 0510
WED

Follow-Up Work
2m17ch and 4m8ch
W2025/11170391
Structures Work
2m55ch and 3m10ch
W2025/11537493
Station Work
2m65ch and 7m45ch
W2025/11384472
Major Projects
3m40ch and 3m65ch
W2025/11542449
PL Tamping
3m75ch and 4m65ch
W2025/11367629

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 237 CONTINUED

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
PLAIN LINE TAMPER (6Q66) AT TL575 (KEYED) SIGNAL ON THE UP SUSSEX FAST LINE BETWEEN
BROCKLEY AND HONOR OAK PARK

POSSESSION TO BE GIVEN UP AROUND:
PLAIN LINE TAMPER (6Q66) AT TL583 (KEYED) SIGNAL ON THE UP SUSSEX FAST LINE AT HONOR OAK
PARK

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4134757 Possession Manager Cleshar Contract Services

Item
238

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11181728

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 03 to THURSDAY 04 SEPTEMBER

Ref. No. P2025/4103670 Possession Manager Area Planning London Bridge (DU)

Item
239

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/11189384

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Preparatory Work
4m12ch and 6m27ch
W2025/11170417
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 239 CONTINUED

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Off Track Work
4m12ch and 7m28ch
W2025/11271433
Station Work
4m12ch and 7m45ch
W2025/11393957
PL Tamping
6m56ch and 6m74ch
W2025/11367762

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND PLAIN LINE TAMPER (6Q66) AT TL601 SIGNAL ON THE DOWN SUSSEX
SLOW LINE AT SYDENHAM

POSSESSION TO BE GIVEN UP AROUND PLAIN LINE TAMPER (6Q66) AT TVC738 SIGNAL ON THE DOWN
SYDENHAM SPUR LINE AT SYDENHAM

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4134784 Possession Manager Cleshar Contract Services

Item
240

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181881

1F_ARL_Derivative WON 23 2025/2026 Page B-112

1F_ARL_Derivative WON 23 - 2025/2026

page 119 of 412



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 240 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4134785 Possession Manager Cleshar Contract Services

Item
241

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181826

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 241 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4103671 Possession Manager Area Planning London Bridge (DU)

Item
242

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

0040
FRI

to 0510
FRI

Track Maintenance
1m65ch and 7m57ch
W2025/11189385

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

0040
FRI

to 0510
FRI

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

0040
FRI

to 0510
FRI

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

0040
FRI

to 0510
FRI

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0040
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0040
FRI

to 0510
FRI

Up Bermondsey Spur
Possession

0040
FRI

to 0510
FRI

Follow-Up Work
2m17ch and 4m8ch
W2025/11170393
Structures Work
2m55ch and 3m10ch
W2025/11537549
Station Work
2m60ch and 7m45ch
W2025/11456849
Major Projects
3m40ch and 3m65ch
W2025/11542358
Preparatory Work
3m56ch and 6m27ch
W2025/11170418
Litter / Graffiti Clearance
7m5ch and 7m25ch
W2025/11462746
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 242 CONTINUED

New Cross Gate Up Sussex Loop
Possession

0040
FRI

to 0510
FRI

Down East London
Possession

0040
FRI

to 0510
FRI

Up East London
Possession

0040
FRI

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0040
FRI

to 0510
FRI

Up Sydenham Spur
Possession

0040
FRI

to 0510
FRI

Crystal Palace Platform 3
Possession

0040
FRI

to 0510
FRI

Platform 5
Possession

0040
FRI

to 0510
FRI

Litter / Graffiti Clearance
7m37ch and 7m57ch
W2025/11462610

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL603 (KEYED) SIGNAL ON THE DOWN SUSSEX FAST AT
SYDENHAM.

POSSESSION TO BE TAKEN AROUND TRAMM AT TL603 (KEYED) SIGNAL ON THE DOWN SUSSEX FAST AT
SYDENHAM.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 31 AUGUST

Ref. No. P2025/4087924 Repeated item, please see details under route EA1320

Item
222

MONDAY 01 SEPTEMBER

Ref. No. P2025/4089207 Repeated item, please see details under route EA1280

Item
192

TUESDAY 02 SEPTEMBER

Ref. No. P2025/3983279 Repeated item, please see details under route EA1010

Item
17

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4089177 Repeated item, please see details under route EA1280

Item
193

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/3983220 Repeated item, please see details under route EA1010

Item
22

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4089208 Repeated item, please see details under route EA1280

Item
194

THURSDAY 04 SEPTEMBER

Ref. No. P2025/3983323 Repeated item, please see details under route EA1010

Item
26

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4089178 Repeated item, please see details under route EA1280

Item
195
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3983382 Repeated item, please see details under route EA1010

Item
30

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 30 AUGUST

Ref. No. P2025/3967671 Possession Manager Anglia IMDM Romford

Item
248

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

S&T Maintenance
0m0ch and 11m70ch
W2025/11174133

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

Structures Work
0m7ch and 2m42ch
W2025/11452959
ZKL3000 RC Installation
0m30ch and 4m61ch
W2025/11536811
Drainage Work
2m50ch and 5m60ch
W2025/11430153

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 44 CONTINUED

London Bridge
and Corbetts Lane Jn

4 Down
Line Blockage

0015
TUE

to 0450
TUE

Southwark Park Road
Jn
and London Bridge

5 Up
Line Blockage

0015
TUE

to 0450
TUE

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Line Blockage

0015
TUE

to 0450
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms from 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL872pts#
Up Kent Fast: Beyond TL873pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Ladywell Loop: Approach TL864pts#
Up Ladywell Loop: Beyond TL865pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting Signals TL242/TL240)

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1, 2 AND 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

TL869PTS/TL873PTS AVAILABLE FOR TRAFFIC TO TRAVEL BETWEEN THE UP KENT FAST AND UP KENT
SLOW AT COURTHILL LOOP SOUTH JN
SIGNALLER AND PICOP MUST COME TO A CLEAR UNDERSTANDING OF THE MOVEMENT REQUIRED

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4103747 Possession Manager Area Planning London Bridge (DU)

Item
180

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
MON

to 0510
TUE

Track Maintenance
1m65ch and 7m45ch
W2025/11189381
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 180 CONTINUED

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
MON

to 0510
TUE

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
MON

to 0510
TUE

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
MON

to 0510
TUE

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
MON

to 0510
TUE

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
MON

to 0510
TUE

Up Bermondsey Spur
Possession

2350
MON

to 0510
TUE

New Cross Gate Up Sussex Loop
Possession

2350
MON

to 0510
TUE

Down East London
Possession

2350
MON

to 0510
TUE

Up East London
Possession

2350
MON

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
MON

to 0510
TUE

Up Sydenham Spur
Possession

2350
MON

to 0510
TUE

Crystal Palace Platform 3
Possession

2350
MON

to 0510
TUE

Platform 5
Possession

2350
MON

to 0510
TUE

Off Track Work
1m65ch and 7m28ch
W2025/11271431
Structures Work
2m55ch and 3m10ch
W2025/11537457
Station Work
2m60ch and 7m45ch
W2025/11456848
Major Projects
3m40ch and 3m65ch
W2025/11542314
Earthwork
5m15ch and 7m15ch
W2025/11526629
Litter / Graffiti Clearance
5m40ch and 5m60ch
W2025/11462700
Litter / Graffiti Clearance
6m22ch and 6m42ch
W2025/11462661

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 214 CONTINUED

Track Maintenance
21m78ch and 46m8ch
W2025/11067694
Platform / Structures Gauging
21m78ch and 46m8ch
W2025/11525069

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down East Grinstead: Beyond T1629/T1633pts#
Up East Grinstead: to Approach T1633/T1627pts#
East Grinstead Siding: Siding possession. Network Rail/Bluebell Railway boundary gate.
Down Uckfield:
Up Uckfield:
Uckfield Single: Buffer Stops
Down Bay Platform: Buffer Stops
Dock/Up Siding: Sidings Possession
Tunbridge Wells Line: Beyond SVR901 to Buffer Stops

TRAFFIC REMARKS
SOUTHERN EAST GRINSTEAD/UCKFIELD SERVICES TO TERMINATE AT EAST CROYDON

2207 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND EAST
GRINSTEAD/UCKFIELD

PLATFORM 1 AT EAST GRINSTEAD TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TAKEN AROUND:
C21 RAIL GRINDER AT SIGNAL OD25,BETWEEN HURST GREEN AND LINGFIELD ON THE DOWN EAST
GRINSTEAD LINE

POSSESSION GIVEN UP AROUND:
C21 RAIL GRINDER AT SIGNAL OD40,BETWEEN EAST GRINSTEAD AND DORMANS ON THE UP EAST
GRINSTEAD LINE .

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4134708 Possession Manager Cleshar Contract Services

Item
186

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181825

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Charing Cross Slow: Approach TL7052pts#
Up Charing Cross Slow: Beyond TL7050pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL872pts#
Up Kent Fast: Beyond TL873pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Down Ladywell Loop: Approach TL864pts#
Up Ladywell Loop: Beyond TL865pts#
Down Snowhill/Down Snowhill Spur/Platform 4/4 Down (Line Blockage): TL4235/TL4411 to TL4445
Metropolitan Reversible (Line Blockage): TL2708 (in Up direction)
5 Up/Platform 5/Up Snowhill (Line Blockage): TL4436 to TVS4408
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS / GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

TL869PTS/TL873PTS AVAILABLE FOR TRAFFIC TO TRAVEL BETWEEN THE UP KENT FAST AND UP KENT
SLOW AT COURTHILL LOOP SOUTH JN
SIGNALLER AND PICOP MUST COME TO A CLEAR UNDERSTANDING OF THE MOVEMENT REQUIRED

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4103782 Possession Manager Area Planning London Bridge (DU)

Item
181

Spa Road
and Norwood Jn
(London)

Down Sussex Slow / Down
London Bridge Slow
Possession

2350
TUE

to 0510
WED

Track Maintenance
1m65ch and 7m45ch
W2025/11189382

Corbetts Lane Jn
and Norwood Jn
(London)

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
TUE

to 0510
WED

Southwark Park Road
Jn
and Norwood Jn
(London)

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
TUE

to 0510
WED

Bricklayers Arms Jn
and Norwood Jn
(London)

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
TUE

to 0510
WED

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

2350
TUE

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

2350
TUE

to 0510
WED

Off Track Work
1m65ch and 7m28ch
W2025/11271432
Follow-Up Work
2m17ch and 4m8ch
W2025/11170391
Structures Work
2m55ch and 3m10ch
W2025/11537493
Station Work
2m65ch and 7m45ch
W2025/11384472
Major Projects
3m40ch and 3m65ch
W2025/11542449
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 181 CONTINUED

Up Bermondsey Spur
Possession

2350
TUE

to 0510
WED

New Cross Gate Up Sussex Loop
Possession

2350
TUE

to 0510
WED

Down East London
Possession

2350
TUE

to 0510
WED

Up East London
Possession

2350
TUE

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
TUE

to 0510
WED

Up Sydenham Spur
Possession

2350
TUE

to 0510
WED

Crystal Palace Platform 3
Possession

2350
TUE

to 0510
WED

Platform 5
Possession

2350
TUE

to 0510
WED

PL Tamping
3m75ch and 4m65ch
W2025/11367629

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

POSSESSION TO BE TAKEN AFTER PASSAGE OF 1P75 AT NORWOOD JUNCTION, 2F93 AT GIPSY HILL

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
PLAIN LINE TAMPER (6Q66) AT TL575 (KEYED) SIGNAL ON THE UP SUSSEX FAST LINE BETWEEN
BROCKLEY AND HONOR OAK PARK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 63 CONTINUED

TRAMM AT TL231 SIGNAL ON THE DOWN KENT SLOW APPROACHING LUCAS STREET TUNNEL.

POSSESSION TO BE GIVEN UP AROUND:
MOBILE MAINTENANCE TRAIN (6U82) AT TL261 SIGNAL ON THE DOWN KENT SLOW AT SCHOOL JN.
TRAMM AT TL231 SIGNAL ON THE DOWN KENT SLOW APPROACHING LUCAS STREET TUNNEL.

WEDNESDAY 03 to THURSDAY 04 SEPTEMBER

Ref. No. P2025/4103670 Possession Manager Area Planning London Bridge (DU)

Item
182

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession

2350
WED

to 0510
THU

Track Maintenance
4m12ch and 7m45ch
W2025/11189384

Down Sussex Fast/Down
London Bridge Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Fast/Up
Sussex Fast
Possession

2350
WED

to 0510
THU

Up London Bridge Slow/Up
Sussex Slow
Possession

2350
WED

to 0510
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

2350
WED

to 0510
THU

Up Sydenham Spur
Possession

2350
WED

to 0510
THU

Crystal Palace Platform 3
Possession

2350
WED

to 0510
THU

Platform 5
Possession

2350
WED

to 0510
THU

Preparatory Work
4m12ch and 6m27ch
W2025/11170417
Off Track Work
4m12ch and 7m28ch
W2025/11271433
Station Work
4m12ch and 7m45ch
W2025/11393957
PL Tamping
6m56ch and 6m74ch
W2025/11367762

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL7270pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL7299pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL7278pts#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts#
Sussex Reversible: Beyond TL7276pts# (in Up direction)
Bermondsey Reversible: Beyond TL7313pts# (in Up direction)
Up Bermondsey Spur: Approach TL7312pts#
Down East London: Beyond TL4629#
Up East London: Approach EL268#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

GTR THAMESLINK TO RUN VIA STREATHAM

ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TRAMM AT TL603 (KEYED) SIGNAL ON THE DOWN SUSSEX FAST AT
SYDENHAM.

POSSESSION TO BE TAKEN AROUND TRAMM AT TL603 (KEYED) SIGNAL ON THE DOWN SUSSEX FAST AT
SYDENHAM.

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4134785 Possession Manager Cleshar Contract Services

Item
189

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11181826

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (KS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) 

***   BETWEEN PRIMROSE HILL TUNNELS (FAST LINES) AND BUSHEY  
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies have advised their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Fast
 Between Primrose Hill Tunnel (Fast lines) and Queen's Park (3m 00ch to 3m 40ch) the maximum permissible MU speed

is 95mph.
o The existing 80/100EPS speed sign at 3m 00ch has been replaced with a new 80/95MU/100EPS sign.

 Between Queen’s Park and Kensal Green Tunnels (3m 40ch to 4m 60ch) the maximum permissible MU speed is 
100mph.

o The existing 85/100EPS speed sign at 3m 40ch has been replaced with a new 85/100MU/100EPS sign.
 Between Kensal Green Tunnels and Willesden North Jn (4m 60ch to 6m 02ch) the maximum permissible MU speed is 

105mph.
o The existing 85/105EPS speed sign at 4m 60ch has been replaced with a new 85/105MU/105EPS sign.
o The existing 90 /105EPS speed sign at 5m 02ch (shown in the sectional appendix at 5m 01ch) has been 

replaced with a new 90/105MU/105EPS sign.
o The existing 90/105EPS repeater speed sign at 5m 11ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/105EPS repeater speed sign at 5m 28ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/120EPS speed sign at 5m 54ch has been replaced with a new 90/105MU/120EPS sign.

 Between Harlesden Jn and Harrow & Wealdstone (6m 02ch to 11m 18ch) the maximum permissible MU speed is 
120mph. 

o The existing 110/120EPS speed sign at 6m 02ch has been replaced with a new 110/120MU/120EPS sign.
o The existing 110/120EPS repeater speed sign at 6m 11ch has been replaced with a new 110/120MU/120EPS 

sign.
o The existing 110/125EPS speed sign at 7m 60ch has been replaced with a new 110/120MU/125EPS sign. 
o The existing 110/125EPS repeater speed sign at 9m 11ch has been replaced with a new 110/120MU/125EPS 

sign.
 Between Harrow & Wealdstone and Bushey (11m 18ch to 14m 00ch) the maximum permissible MU speed is 125mph.   

o A new 110/125MU/125EPS sign has been provided at 11m 18ch.
o A new 110/125EPS speed sign has been provided at 14m00ch.

Up Fast
 Between Bushey and Harrow & Wealdstone (exclusive) (16m 10ch to 15m 20ch) the maximum permissible MU speed is 

115mph.
o A new miniature 110/115MU/125EPS speed sign has been provided at 16m 10ch.

 Between Bushey (exclusive) and Harlesden Jn (exclusive) (15m 20ch to 6m 50ch) the maximum permissible MU speed 
is 120mph.

o A new 110/120EPS/125EPS speed sign has been provided at 15m 20ch. 
Your attention is drawn to the Table A diagrams published in Section D of this notice.

(C14504) (10/08/2025) (23)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

EXCEPTIONALLY POOR RAIL ADHESION – Continued

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .
 
EA1310 (CAMDEN ROAD WEST JN TO RICHMOND)

Location Line(s) Affected Mileage (Between)

Gunnersbury Up 10 m 18 ch to 02 m 63 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.
 
EA1320 (CAMDEN ROAD WEST JUNCTION TO STRATFORD)

Location Line(s) Affected Mileage (Between)

Highbury & Islington Up & Down 03 m 60 ch to 03 m 36 ch

Canonbury Up & Down 02 m 50 ch to 03 m 20 ch

Dalston Jn Down No. 2 line 02 m 33 ch to 02 m 38 ch

Hackney Central - Homerton Up & Down 01 m 00 ch to 02 m 07 ch

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 14

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.
 
EA1370 (GOSPEL OAK TO BARKING TILBURY LINE JN WEST)

Location Line(s) Affected Mileage (Between)

Crouch Hill Up & Down 3 m 28 ch to 4 m 01 Ch

Blackhorse Road Up & Down 7 m 21 ch to 7 m 40 Ch

Walthamstow Queens Rd. Up & Down 7 m 40 ch to 8 m 40 Ch

Leyton Midland Road Up & Down 9 m 22 ch to 9 m 45 Ch

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 15

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: ..
 
EA1380 (FENCHURCH STREET TO SHOEBURYNESS)

Location Line(s) Affected Mileage (Between)

Upminster Up 14 m 0 ch to 15 m 40 ch

Upminster Down 15 m 40 ch to 14 m 0 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y
TL2039 Spa Road Junction 7 Reversible TBROC 04/10/2024 2 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Snow Hill HHH TBROC 25/11/2024 2 2 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 07/06/2025
Explanation of Change: Signal TL70/L70 has been removed from the table

(D22704) (07/06/2025) (UFN)

page 407 of 412


	Section B - ENGINEERING ARRANGEMENTS 
	EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE
	EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
	EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

	Section C - SIGNALLING AND PERMANENT WAY ALTERATIONS
	NEW ITEMS (KS)
	NEW ITEMS (WX)
	DETAILS OF WORK ALREADY CARRIED OUT (AR)
	DETAILS OF WORK ALREADY CARRIED OUT
	DETAILS OF WORK ALREADY CARRIED OUT (LNE)
	DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
	MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE)


	Section D - GENERAL INSTRUCTIONS AND NOTICES
	MISCELLANEOUS INSTRUCTIONS
	REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS
	MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES



