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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2026/
230842

South Bermondsey
Jn and Peckham
Rye Jn

Down
South

London

- 2m 26ch 2m 74ch 35mph
50mph

Track - Renewals -
Plain Line
(26/22)
PL Track Renewals
Kent

T2026/
229501

Peckham Rye and
Queens Road
Peckham

- Up South
London

2m 48ch 2m 29ch 35mph
50mph

Track - Renewals -
Plain Line
From 0400 Mon
07/09/26
PL Track Renewals
Kent

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4350352 Possession Manager Network Rail / High Speed

Item
237

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2026/11834864

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4197326 Repeated item, please see details under route EA1160

Item
181

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4439629 Possession Manager London Overground

Item
238

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Module TS11

2000
SUN

to 0430
MON

In Connection With Engineering Work
0km0m and 9km787m
W2026/12076423

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Module TS11

2000
SUN

to 0430
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Module TS11

2000
SUN

to 0430
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Module TS11

2000
SUN

to 0430
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 238 CONTINUED

Up Silwood (part)
Module TS11

2000
SUN

to 0430
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Module TS11

2000
SUN

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/
Beyond EL205# to Approach to 8047pts#
Up East London Line: Beyond 8038pts# to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615
Up Silwood: Beyond EL354

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON JN PLATFORMS 2 & 3

WHEELS LOCKED IN NEW CROSS GATE DEPOT AND DALSTON JN PLATFORMS 2 & 3 FROM 2000 SUN TO
0400 MON

GENERAL REMARKS
LCV PROCESS APPLIES TO THIS POSSESSION

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4333405 Possession Manager London Overground

Item
239

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11718046

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3/ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 239 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stops (Highbury and Islington Transfer Line)/Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stops (Highbury and Islington)
Down and Up New Cross/New Cross Single: Buffer Stops (Platform D)
Northbound Exit: Beyond EL280#,EL282#,EL284#,EL286#,EL288#

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON JUNCTION

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4309421 Possession Manager London Overground

Item
240

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718105

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach TL4629#
Up East London: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4309464 Possession Manager London Overground

Item
241

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718137

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4309517 Possession Manager London Overground

Item
242

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718163
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 242 CONTINUED

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4167489 Repeated item, please see details under route EA1320

Item
226

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4197326 Repeated item, please see details under route EA1160

Item
181
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
FRL SLL SERVICE WILL NOT RUN

ACCESS TO/FROM BATTERSEA YARD SIDINGS VIA LONGHEDGE JN

VICTORIA PLATFORMS 1-4 TO BE OUTBERTHED

SHED ROAD NO.3/ROAD 3 IN GROSVENOR SHEDS TO BE OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL

SOUTHEASTERN MAIN LINE DIVERSIONS TO CANNON STREET

SOUTHEASTERN SERVICES DIVERTED TO BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE BERTHING SIDINGS NO 1 & 2 TO BE OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO STEWARTS LANE DEPOT TO TRAVEL OVER THE UP STEWARTS
LANE, AND BE ROUTED VIA VS737PTS, VS740PTS & VS741PTS

GENERAL REMARKS
POSSESSION IS PUBLISHED IN KENT&SUSSEX & WESSEX WONS. ALL PARTIES ARE TO COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO

MONDAY 07 SEPTEMBER

Ref. No. P2026/4289465 Possession Manager Area Planning Orpington (DU)

Item
116

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11747332

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 251 CONTINUED

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
KEYMER CCTV (41m0c)
SPATHAM LANE AHB (42m76c)
PLUMPTON MCB (44m46ch)
COOKSBRIDGE (A275) CCTV (47m31c)
HAMSEY (THE DROVE) AHB (48m12c)

POSSESSION TO BE TAKEN AROUND STONEBLOWER ON T800 SIGNAL ON THE UP LEWES BETWEEN
COOKSBRIDGE AND PLUMPTON

POSSESSION TO BE GIVEN UP AROUND STONEBLOWER ON T800 SIGNAL ON THE UP LEWES BETWEEN
COOKSBRIDGE AND PLUMPTON

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 05 SEPTEMBER

Ref. No. P2026/4427317 Possession Manager Area Planning London Bridge (DU)

Item
181

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
SAT

to 0500
SAT

S&T Maintenance
5m50ch and 7m60ch
W2026/11421864

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
SAT

to 0500
SAT

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
SAT

to 0500
SAT

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
SAT

to 0500
SAT

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

SATURDAY 05 SEPTEMBER

Ref. No. P2026/4322347 Possession Manager Area Planning London Bridge (DU)

Item
182

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
SAT

to 0500
SAT

S&T Maintenance
6m63ch and 7m45ch
W2026/11486120
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 182 CONTINUED

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

SATURDAY 05 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4342992 Repeated item, please see details under route SO680

Item
262

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4322367 Possession Manager Area Planning London Bridge (DU)

Item
183

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
SUN

to 0500
SUN

S&T Maintenance
5m50ch and 7m60ch
W2026/11421774

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
SUN

to 0500
SUN

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
SUN

to 0500
SUN

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
SUN

to 0500
SUN

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4322324 Possession Manager Area Planning London Bridge (DU)

Item
184

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
SUN

to 0500
SUN

S&T Maintenance
6m63ch and 7m45ch
W2026/11486121

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
SUN

to 0500
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4447182 Repeated item, please see details under route SO500

Item
174

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4439629 Possession Manager London Overground

Item
201

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Module TS11

2000
SUN

to 0430
MON

In Connection With Engineering Work
0km0m and 9km787m
W2026/12076423

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Module TS11

2000
SUN

to 0430
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Module TS11

2000
SUN

to 0430
MON

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Module TS11

2000
SUN

to 0430
MON

Up Silwood (part)
Module TS11

2000
SUN

to 0430
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Module TS11

2000
SUN

to 0430
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/
Beyond EL205# to Approach to 8047pts#
Up East London Line: Beyond 8038pts# to Approach
to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615
Up Silwood: Beyond EL354

TRAFFIC REMARKS
TRAINS STABLED IN DALSTON JN PLATFORMS 2 & 3

WHEELS LOCKED IN NEW CROSS GATE DEPOT AND DALSTON JN PLATFORMS 2 & 3 FROM 2000 SUN TO
0400 MON

GENERAL REMARKS
LCV PROCESS APPLIES TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4137510 Possession Manager Area Planning Croydon (NetOps)

Item
185

Norwood Jn (London)
and Sutton

Down Wallington
Possession

0130
SUN

to 0400
MON

Track Maintenance
9m37ch and 18m57ch
W2026/11747942

Norwood Fork Jn
and Sutton

Up Wallington
Possession

0130
SUN

to 0400
MON

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0130
SUN

to 0400
MON

Sutton
and Epsom Downs

Epsom Downs Single
Possession

0130
SUN

to 0400
MON

West Croydon Up Bay
Possession

0130
SUN

to 0400
MON

Turnback Siding
Sidings Possession

0130
SUN

to 0400
MON

S&T Maintenance
9m37ch and 13m60ch
W2026/11905975
Off Track Work
9m37ch and 18m57ch
W2026/12009484
Cable Work
9m40ch and 11m20ch
W2026/11977189
Survey Work
9m42ch and 9m72ch
W2026/12150018
Structures Examination
10m25ch and 11m45ch
W2026/11791791
Structures Work
10m33ch and 10m58ch
W2026/11817876
Commissioning Work
10m50ch and 11m0ch
W2026/11764130
Other E&P Work
10m58ch and 10m78ch
W2026/11962681
Commissioning Work
11m65ch and 12m15ch
W2026/11764151
Structures Examination
13m10ch and 13m78ch
W2026/11791888
Station Work
14m50ch and 16m10ch
W2026/11701839
Resignalling Work
15m0ch and 18m57ch
W2026/11743488

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 185 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

SOUTHERN VICTORIA TO EPSOM DOWNS SERVICES TO DIVERT TO EAST CROYDON

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON AND EPSOM DOWNS

EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE KEPT CLEAR.

FRL UNIT TO BE STABLED IN THE BAY PLATFORM AT WEST CROYDON.

GENERAL REMARKS
##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

MONDAY 07 SEPTEMBER

Ref. No. P2026/4322344 Possession Manager Area Planning London Bridge (DU)

Item
186

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
MON

to 0500
MON

S&T Maintenance
5m50ch and 7m60ch
W2026/11421775

Down Sussex Fast/Down
London Bridge Fast
Line Blockage

0100
MON

to 0500
MON

Up London Bridge Fast/Up
Sussex Fast
Line Blockage

0100
MON

to 0500
MON

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
MON

to 0500
MON

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

MONDAY 07 SEPTEMBER

Ref. No. P2026/4322370 Possession Manager Area Planning London Bridge (DU)

Item
187

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
MON

to 0500
MON

S&T Maintenance
6m63ch and 7m45ch
W2026/11486122

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
MON

to 0500
MON

1F_ARL_Derivative WON 23 2026/2027 Page B-250

1F_ARL_Derivative WON 23 - 2026/2027

page 257 of 358

Page 14 of 33



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 45 CONTINUED

PROTECTION LIMITS
Platforms 1-6 (Charing Cross) : Buffer Stops
Down Charing Cross Slow: Approach TL7059pts#
Up Charing Cross Slow: Beyond TL7058pts#
4 Down: Beyond TL7299pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536 (Protecting signals TL242/TL240)
Up Sussex Fast/5 Up/Up Snowhill (LBBT): TL4440 to TL4412

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS/GREENWICH

ALL PLATFORMS AVAILABLE AT CANNON STREET

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA LONDON BRIDGE LINES 4/5

MONDAY 07 to TUESDAY 08 SEPTEMBER

Ref. No. P2026/4287124 Possession Manager Area Planning Croydon (NetOps)

Item
188

Norwood Jn (London)
and Sutton

Down Wallington
Possession (T3-A)

2300
MON

to 0500
TUE

Track Maintenance
9m37ch and 18m57ch
W2026/11733844

Norwood Fork Jn
and Sutton

Up Wallington
Possession (T3-A)

2300
MON

to 0500
TUE

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession (T3-A)

2300
MON

to 0500
TUE

Sutton
and Epsom Downs

Epsom Downs Single
Possession (T3-A)

2300
MON

to 0500
TUE

West Croydon Up Bay
Possession (T3-A)

2300
MON

to 0500
TUE

Turnback Siding
Sidings Possession

2300
MON

to 0500
TUE

S&T Maintenance
9m37ch and 10m50ch
W2026/11720858
S&C Tamping
10m5ch and 10m50ch
W2026/11756211
S&C Tamping
10m5ch and 10m50ch
W2026/11756239
PL Grinding Train
10m55ch and 14m65ch
W2026/11757082

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 188 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE SELHURST OR NORWOOD JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN/ SELHURST TO WEST
CROYDON, SUTTON AND EPSOM DOWNS.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT T30 SIGNAL, ON THE UP WALLINGTON AT WEST CROYDON [PLATFORM 3]
TAMPER AT T37 SIGNAL, ON THE DOWN WALLINGTON BETWEEN GLOUCESTER ROAD JN AND WEST
CROYDON
GRINDING TRAIN AT T39 SIGNAL, ON THE DOWN WALLINGTON AT WEST CROYDON [PLATFORM 4].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT T39 SIGNAL, ON THE DOWN WALLINGTON AT WEST CROYDON [PLATFORM 4].
TAMPER AT T30 SIGNAL, ON THE UP WALLINGTON AT WEST CROYDON [PLATFORM 3]

SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AN TRACK CIRCUIT BETWEEN NORWOOD JUNCTION AND GLOUCESTER ROAD JUNCTION
LA TRACK CIRCUIT AT GLOUCESTER ROAD JUNCTION

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4333405 Possession Manager London Overground

Item
202

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11718046

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 202 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3/ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stops (Highbury and Islington Transfer Line)/Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stops (Highbury and Islington)
Down and Up New Cross/New Cross Single: Buffer Stops (Platform D)
Northbound Exit: Beyond EL280#,EL282#,EL284#,EL286#,EL288#

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON JUNCTION

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4322303 Possession Manager Area Planning London Bridge (DU)

Item
189

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
5m50ch and 7m70ch
W2026/11418611

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4322322 Possession Manager Area Planning London Bridge (DU)

Item
190

Sydenham
and Anerley

Down Sussex Fast/Down
London Bridge Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Maintenance
5m50ch and 7m70ch
W2026/11418605

Up London Bridge Fast/Up
Sussex Fast
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4322371 Possession Manager Area Planning London Bridge (DU)

Item
191

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

S&T Maintenance
6m63ch and 7m45ch
W2026/11418566

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4287125 Possession Manager Area Planning Croydon (NetOps)

Item
192

Norwood Jn (London)
and Sutton

Down Wallington
Possession (T3-A)

2300
TUE

to 0500
WED

Track Maintenance
9m37ch and 18m57ch
W2026/11733848

Norwood Fork Jn
and Sutton

Up Wallington
Possession (T3-A)

2300
TUE

to 0500
WED

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession (T3-A)

2300
TUE

to 0500
WED

Sutton
and Epsom Downs

Epsom Downs Single
Possession (T3-A)

2300
TUE

to 0500
WED

West Croydon Up Bay
Possession (T3-A)

2300
TUE

to 0500
WED

Turnback Siding
Sidings Possession

2300
TUE

to 0500
WED

Drainage Inspection
9m37ch and 18m57ch
W2026/12062347
S&T Maintenance
9m37ch and 18m57ch
W2026/11720859
Structures Examination
9m37ch and 18m57ch
W2026/11862182

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE SELHURST OR NORWOOD JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN/ SELHURST TO WEST
CROYDON, SUTTON AND EPSOM DOWNS.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AN TRACK CIRCUIT BETWEEN NORWOOD JUNCTION AND GLOUCESTER ROAD JUNCTION
LA TRACK CIRCUIT AT GLOUCESTER ROAD JUNCTION

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4294777 Possession Manager Area Planning London Bridge (DU)

Item
57

Metropolitan Jn
and London Bridge

Down Snowhill
Possession

0001
WED

to 0520
WED

Track Maintenance
1m51ch and 5m60ch
W2026/11547017

Up Snowhill
Possession

0001
WED

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

0001
WED

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

0001
WED

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

0001
WED

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

0001
WED

to 0520
WED

Spa Road
and School Jn

Up Kent Fast / 8 Up
Possession

0001
WED

to 0520
WED

7 Reversible / Down Kent Fast
Possession

0001
WED

to 0520
WED

London Bridge Platforms 4-6
Possession

0001
WED

to 0520
WED

Resignalling Work
4m30ch and 5m60ch
W2026/12129649
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 66 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR TSGN THAMESLINK SERVICES VIA SNOWHILL LINES/LINES 7 AND 8 CROSSING TO
LINES 9 AND 10 AT SPA ROAD JN

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4287093 Possession Manager Area Planning Croydon (NetOps)

Item
193

Norwood Jn (London)
and Sutton

Down Wallington
Possession (T3-A)

2300
WED

to 0500
THU

Track Maintenance
9m37ch and 18m57ch
W2026/11733901

Norwood Fork Jn
and Sutton

Up Wallington
Possession (T3-A)

2300
WED

to 0500
THU

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession (T3-A)

2300
WED

to 0500
THU

Sutton
and Epsom Downs

Epsom Downs Single
Possession (T3-A)

2300
WED

to 0500
THU

West Croydon Up Bay
Possession (T3-A)

2300
WED

to 0500
THU

Turnback Siding
Sidings Possession

2300
WED

to 0500
THU

Structures Examination
9m37ch and 10m35ch
W2026/11976573
Drainage Inspection
9m37ch and 18m57ch
W2026/12062447
Structures Examination
9m37ch and 18m57ch
W2026/11862095
S&T Maintenance
9m37ch and 18m57ch
W2026/11720860
Permanent Way Inspection
14m53ch and 15m41ch
W2026/11723332
Structures Examination
14m70ch and 16m5ch
W2026/11898785
Litter / Graffiti Clearance
17m30ch and 17m50ch
W2026/11624632
Litter / Graffiti Clearance
18m50ch and 18m57ch
W2026/11624541

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE SELHURST OR NORWOOD JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN/ SELHURST TO WEST
CROYDON, SUTTON AND EPSOM DOWNS.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AN TRACK CIRCUIT BETWEEN NORWOOD JUNCTION AND GLOUCESTER ROAD JUNCTION
LA TRACK CIRCUIT AT GLOUCESTER ROAD JUNCTION

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4309464 Possession Manager London Overground

Item
204

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718137

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
THU

to 0500
THU

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 204 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach to EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4322368 Possession Manager Area Planning London Bridge (DU)

Item
194

Sydenham
and Anerley

Down Sussex Fast/Down
London Bridge Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
5m50ch and 7m70ch
W2026/11418606

Up London Bridge Fast/Up
Sussex Fast
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4322369 Possession Manager Area Planning London Bridge (DU)

Item
195

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
5m50ch and 7m70ch
W2026/11418612

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down and Up Sydenham Spur
Line Blockage

0100
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 195 CONTINUED

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4322349 Possession Manager Area Planning London Bridge (DU)

Item
196

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
THU

to 0500
THU

S&T Maintenance
6m63ch and 7m45ch
W2026/11418567

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4294821 Possession Manager Area Planning London Bridge (DU)

Item
73

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0435
FRI

Track Maintenance
0m0ch and 5m53ch
W2026/11547568

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0435
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0435
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0435
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0435
FRI

Metropolitan Jn
and Edward Street Jn

Down Snowhill / 4 Down
Possession

2350
THU

to 0435
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0435
FRI

Southwark Park Road
Jn
and Surrey Canal Jn

Southwark Reversible
Possession

2350
THU

to 0435
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0435
FRI

Survey Work
0m0ch and 0m15ch
W2026/12089750
Litter / Graffiti Clearance
0m0ch and 0m38ch
W2026/11713701
Litter / Graffiti Clearance
1m59ch and 1m79ch
W2026/11713802
Resignalling Work
4m30ch and 5m53ch
W2026/12129737
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4287104 Possession Manager Area Planning Croydon (NetOps)

Item
197

Norwood Jn (London)
and Sutton

Down Wallington
Possession (T3-A)

2300
THU

to 0500
FRI

Track Maintenance
9m37ch and 18m57ch
W2026/11733793

Norwood Fork Jn
and Sutton

Up Wallington
Possession (T3-A)

2300
THU

to 0500
FRI

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession (T3-A)

2300
THU

to 0500
FRI

Sutton
and Epsom Downs

Epsom Downs Single
Possession (T3-A)

2300
THU

to 0500
FRI

West Croydon Up Bay
Possession (T3-A)

2300
THU

to 0500
FRI

Turnback Siding
Sidings Possession

2300
THU

to 0500
FRI

Structures Examination
9m37ch and 10m35ch
W2026/11976733
Structures Examination
9m37ch and 18m57ch
W2026/11862096
S&T Maintenance
9m37ch and 18m57ch
W2026/11720861
Drainage Inspection
9m37ch and 18m57ch
W2026/12062448
Litter / Graffiti Clearance
10m23ch and 10m48ch
W2026/11767043
Litter / Graffiti Clearance
14m65ch and 15m5ch
W2026/11855796
Structures Examination
14m70ch and 16m5ch
W2026/11898759

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Wallington: Beyond T1512pts#
Up Wallington: Approach T1528pts#
Down Selhurst Spur: Beyond T1571pts#
Up Selhurst Spur: Approach T1574pts#
Epsom Downs Single: Buffer Stops
Up Bay: Buffer Stops
Turnback Siding: Sidings possession

TRAFFIC REMARKS
LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL PALACE.

SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE SELHURST OR NORWOOD JN.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN/ SELHURST TO WEST
CROYDON, SUTTON AND EPSOM DOWNS.

EPSOM DOWNS PLATFORM 1 TO BE OUTBERTHED.
SUTTON PLATFORM 4 TO BE KEPT CLEAR.

WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR

ARL TO STABLE IN WEST CROYDON TURNBACK SIDING

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AN TRACK CIRCUIT BETWEEN NORWOOD JUNCTION AND GLOUCESTER ROAD JUNCTION
LA TRACK CIRCUIT AT GLOUCESTER ROAD JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 197 CONTINUED

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4309517 Possession Manager London Overground

Item
205

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718163

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4322323 Possession Manager Area Planning London Bridge (DU)

Item
198

Sydenham
and Anerley

Down Sussex Fast/Down
London Bridge Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
5m50ch and 7m70ch
W2026/11418607

Up London Bridge Fast/Up
Sussex Fast
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sussex Fast / Down London Bridge Fast: TL591 to T5 (Protecting Signal TL591)
Up London Bridge Fast / Up Sussex Fast: Beyond T1500Bpts to TL590 (Protecting Signal T14)

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4322346 Possession Manager Area Planning London Bridge (DU)

Item
199

Sydenham
and Anerley

Down Sussex Slow/Down
London Bridge Slow
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
5m50ch and 7m70ch
W2026/11418613

Up London Bridge Slow/Up
Sussex Slow
Line Blockage

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

Up Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sussex Slow / Down London Bridge Slow / Down Sydenham Spur: TL589 to T7 / TVC738 (Protecting Signal
TL589)
Up London Bridge Slow / Up Sussex Slow / Up Sydenham Spur: Beyond T1501 pts / TL614 to TL592 (Protecting
Signal T16 / TL614)

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4322350 Possession Manager Area Planning London Bridge (DU)

Item
200

Sydenham Up Jn
and Crystal Palace

Up Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

S&T Maintenance
6m63ch and 7m45ch
W2026/11418568

Sydenham Down Jn
and Crystal Palace

Down Sydenham Spur
Line Blockage

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Sydenham Spur: TVC738 to Approach TVC366Apts (Protecting TVC738)
Up Sydenham Spur: Beyond TVC366Bpts to TL614 (Protecting TVC735)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 05 SEPTEMBER

Ref. No. P2026/4366949 Possession Manager Wessex Inner

Item
261

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2026/11879362

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SATURDAY 05 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4342992 Possession Manager Area Planning London Bridge (NetOps)

Item
262

London Bridge Platform 15
Possession

0055
SAT

to 0400
MON

C11 Rerail Resleeper Reballast - Trax
0m0ch and 4m23ch
W2026/11816555

London Bridge
and Tulse Hill

11 Rev/Sth London Rev/Dn Sth
London/Dn Portsmouth
Possession

0055
SAT

to 0400
MON

Tulse Hill
and Spa Road

Up Portsmouth/Up South
London
Possession

0055
SAT

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0055
SAT

to 0400
MON

Up Bermondsey Spur
Possession

0055
SAT

to 0400
MON

Peckham Rye Jn
and Crofton Road Jn

Down and Up Atlantic
Possession

0055
SAT

to 0400
MON

Old Kent Road Jn
and Silwood Jn

Down Silwood
Possession

0055
SAT

to 1800
SUN

Up Silwood
Possession

0055
SAT

to 1800
SUN

Patrolling
2m0ch and 4m23ch
W2026/11749162
Structures Work
2m53ch and 3m40ch
W2026/12180361
Station Work
3m25ch and 3m41ch
W2026/12048995
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 262 CONTINUED

Southwark Park Road
Jn
and Bricklayers Arms
Jn

Sussex Reversible
Line Blockage (Between Trains)

0055
SAT

to 0700
SUN

Old Kent Road Jn Down Silwood (part)
Possession

1800
SUN

to 0400
MON

Up Silwood (part)
Possession

1800
SUN

to 0400
MON

Southwark Park Road
Jn
and Bricklayers Arms
Jn

Sussex Reversible
Line Blockage (Between Trains)

2000
SUN

to 0400
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)

CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE BETWEEN TRAINS)

PART 2 (1800 SUN TO 0400 MON):
CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Part 1: 0055 Sat to 1800 Sun
Platform 15 (London Bridge): Buffer Stops
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood: Beyond EL147pts#
Up Silwood: Approach EL148pts#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#
LBBT (0055 Sat to 0700 Sat):
Sussex Reversible (LBBT): TL4014 / TL4131 to TL4010 / TL4615

Part 2: 1800 Sun to 0400 Mon
Platform 15 (London Bridge): Buffer Stops
11 Rev/South London Rev/Down South London/Down Portsmouth: Approach TVC376pts#
Up Portsmouth/Up South London: Beyond TVC756#
Bermondsey Reversible: Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur: Beyond TL8008pts#
Down Silwood Line (Part): Beyond TL615#
Up Silwood Line (Part): Approach EL354#
Down Atlantic: Beyond VS988pts#
Up Atlantic: Approach VS987pts#
LBBT (2000 Sun to 0400 Mon):
Sussex Reversible (LBBT): TL4014 / TL4131 to TL4010 / TL4615
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 262 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT TO RUN BETWEEN LONDON BRIDGE AND TULSE HILL ALL WEEKEND

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN

TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA TVC165 GROUND POSITION LIGHT TO
RE-START IN PLATFORM 4

LONDON BRIDGE TO EAST CROYDON SERVICES WILL RUN BETWEEN TULSE HILL AND EAST CROYDON

LONDON BRIDGE TO BECKENHAM JN SERVICES WILL RUN BETWEEN TULSE HILL AND BECKENHAM JN

NO FRL SOUTH LONDON LINE SERVICES TO RUN

0400 SUN TO 0400 MON

LONDON BRIDGE TO EAST CROYDON SERVICES TO RUN BETWEEN TULSE HILL AND EAST CROYDON

RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND TULSE HILL

SOUTHEASTERN HASTINGS MAINLINE DIVERSIONS 2TPH TO LONDON BRIDGE PLATFORM 10 VIA REDHILL

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6N31) AT TL4126 SIGNAL ON THE SOUTH
LONDON REVERSIBLE APPROACHING SOUTH BERMONDSEY JN

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4439629 Repeated item, please see details under route SO510

Item
201

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4294905 Possession Manager Area Planning London Bridge (NetOps)

Item
263

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0045
TUE

to 0510
TUE

Follow-Up Work
1m63ch and 3m40ch
W2026/11789560

Up South London
Possession

0045
TUE

to 0510
TUE

Old Kent Road Jn Down Silwood (part)
Possession

0045
TUE

to 0510
TUE

Up Silwood (part)
Possession

0045
TUE

to 0510
TUE

PL Tamping
2m55ch and 3m35ch
W2026/12186610

1F_ARL_Derivative WON 23 2026/2027 Page B-271

1F_ARL_Derivative WON 23 - 2026/2027

page 278 of 358

Page 29 of 33



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 263 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL978PTS ON THE
DOWN SOUTH LONDON AND FIXED CROSS , IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
South London Reversible/Down South London: Beyond TL7313pts# to Approach TL978pts
Up South London: Beyond TL979pts# to Approach TL7312pts#
Up Silwood: Approach EL354#
Down Silwood: Beyond TL615#

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT TL626 SIGNAL ON THE UP SOUTH LONDON AT
PECKHAM RYE

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT TL620 SIGNAL UP SOUTH LONDON AT QUEENS
ROAD PECKHAM

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4333405 Repeated item, please see details under route SO510

Item
202

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4294908 Possession Manager Area Planning London Bridge (NetOps)

Item
264

South Bermondsey Jn
and Peckham Rye Jn

South London Reversible/Down
South London
Possession

0045
WED

to 0510
WED

Follow Up Tamping
1m63ch and 3m6ch
W2026/11787551

Up South London
Possession

0045
WED

to 0510
WED

Old Kent Road Jn Down Silwood (part)
Possession

0045
WED

to 0510
WED

Up Silwood (part)
Possession

0045
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
Platforms 1-8: Buffer Stops
Down Chatham Fast/Down Chatham Main: Approach VS800pts#
Up Chatham Main/Up Chatham Fast: Beyond VS798/VS797pts#
Up Stewarts Lane/Up Chatham Slow: Beyond VS737pts# (also TVC219pts at Victoria)
Down Stewarts Lane: (Also VS738pts at Stewarts Lane Jn and VS742Bpts at Stewarts Lane Depot)
Up Stewarts Lane: Approach VS740pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#
Down Atlantic: Approach VS984pts#
Up Atlantic/PLatform 2: Beyond VS987pts# to Buffer Stops
Down Ludgate: Approach VS758pts#
Up Ludgate: Beyond VS757pts#
Down Catford Loop: Approach VS981pts#
Up Catford Loop: Beyond VS982pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#
1 - 9 Shed Roads: Buffer Stops
Wall Sidings: Buffer Stops
No's 1 & 2 Down Sidings: Buffer Stops
Battersea Reversible (LBBT): c/o TVC255pts(Protecting Signal TVC541) to Approach VS47

TRAFFIC REMARKS
FRL SLL SERVICE WILL NOT RUN

ACCESS TO/FROM BATTERSEA YARD SIDINGS VIA LONGHEDGE JN

VICTORIA PLATFORMS 1-4 TO BE OUTBERTHED

SHED ROAD NO.3/ROAD 3 IN GROSVENOR SHEDS TO BE OUBERTHED

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL OR RETIMED/CANCELLED

DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL

SOUTHEASTERN MAIN LINE DIVERSIONS TO CANNON STREET

SOUTHEASTERN SERVICES DIVERTED TO BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON

STEWARTS LANE BERTHING SIDINGS NO 1 & 2 TO BE OUTBERTHED

TRAINS TO/FROM STEWARTS LANE JN TO STEWARTS LANE DEPOT TO TRAVEL OVER THE UP STEWARTS
LANE, AND BE ROUTED VIA VS737PTS, VS740PTS & VS741PTS

GENERAL REMARKS
POSSESSION IS PUBLISHED IN KENT&SUSSEX & WESSEX WONS. ALL PARTIES ARE TO COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON AND ITEM NUMBER THEY ARE REFERRING TO
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1F_ARL_Derivative WON 23 2026-27  D8
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

SO500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO510 LONDON BRIDGE TO EPSOM DOWNS

BELMONT STATION
FROM MONDAY 7TH SEPTEMBER 2026 UNTIL 28TH MAY 2027

Belmont Station At Belmont station, London End, platform extension works are taking place into 2027. The existing stopping 
position remains in place at the London /Sutton end. The right hand platform mounted stop car mark is being removed to 
facilitate the works, the left hand or cess mounted Stop car mark remains in position. The platform end fence has been 
relocated to the Top of the platform ramp. There are no changes at the country/Epsom Downs end of the platform.

(D24080) (D/6134) (07/09/2026) (UFN)

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.
(D23430) (07/02/2026) (40)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 04/07/26 7 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton

10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

TL2237 Spa Road Jcn 6 Down XTD TBROC 01/06/2026 2 2 Y
YE80 Guston Tunnel Down Deal BME2 Folkestone East 19/06/2026 4 2 N

Last Updated 08/08/2026
Explanation of Change: Signal TVC530/VC530 have been removed from the table
(D24013) (08/08/2026) (UFN)
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