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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
236211

Harrow &
Wealdstone and
Bushey

Down Fast - 15m 31ch 15m 32ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

T2026/
236203

Harrow &
Wealdstone and
Bushey

Down
Slow

- 15m 31ch 15m 32ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

T2026/
236202

Bushey and Harrow
& Wealdstone

- Up Slow 15m 32ch 15m 31ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
236201

Bushey and Harrow
& Wealdstone

- Up Fast 15m 32ch 15m 31ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station

T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
236402

Stonebridge Park
and Harlesden

- Up DC
Electric

6m 46ch 6m 44ch 20mph Earthworks - Condition
of Embankment
(26/22)
Euston DU (IQNE)

A repeater warning board is provided ahead of Stonebridge Park station

SO500 VICTORIA TO BRIGHTON
T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 38ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR143

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

MONDAY 07 SEPTEMBER

Ref. No. P2026/4313588 Possession Manager Network Operations Anglia

Item
8

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11740314

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Romford Romford Engineers Depot
Sidings Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

Survey Work
7m0ch and 9m0ch
W2026/12151319
Station Work
9m53ch and 11m0ch
W2026/12040003
OHL Work
11m60ch and 14m0ch
W2026/11956644
Station Work
13m5ch and 14m25ch
W2026/12063441
Station Work
14m60ch and 15m20ch
W2026/12131005
Station Work
14m65ch and 15m15ch
W2026/12110869

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0425 MON: 367,368,6303A
ISOLATION REF...GEI-03

0140 MON TO 0425 MON: 325DE,326AB,327,328,6303B,6304B
ISOLATION REF...GEI-04,SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321 to L489
Up Main: L514 to L340
Down Electric/Stabling Lines 1-4 (Gidea Park): L323 to L491
Up Electric: L512 to L338
Up Passenger Avoiding: Approach L336
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Up Passenger Loop (Shenfield): Beyond L510

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

MONDAY 07 SEPTEMBER

Ref. No. P2026/4433318 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966656

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-13

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4203693 Possession Manager Network Operations Anglia

Item
10

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11740386

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958225
Survey Work
3m27ch and 5m20ch
W2026/12129178
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2026/12016181
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 31 CONTINUED

W/11740936 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4217815 Possession Manager Network Operations Anglia

Item
34

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11740885

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
WED

to 0505
WED

OHL Work
14m30ch and 16m75ch
W2026/11956549
Station Work
14m60ch and 15m20ch
W2026/12134433

ISOLATION OF ELECTRICAL SECTIONS
0120 WED TO 0505 WED: 327,328,331,332
ISOLATION REF...GEI-08

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 34 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED

MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

(SMD ENHANCED)

GENERAL REMARKS
W/11740885 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU & 20M 22CH
TO 21M 14CH ON THE SSV

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4217755 Repeated item, please see details under route EA1010

Item
15

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4217530 Possession Manager Anglia IMDM Romford

Item
38

Seven Kings
and Harold Wood

Down and Up Electric
Line Blockage + Disconnect

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11740886

Gidea Park Stabling Lines 1-4
Line Blockage + Disconnect

0205
THU

to 0500
THU

Chadwell Heath Turnback Line
Line Blockage + Disconnect

0205
THU

to 0500
THU

Gidea Park Turnback Line
Line Blockage + Disconnect

0205
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 44 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
FRI

to 0505
FRI

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

Survey Work
7m0ch and 9m0ch
W2026/12151501
Track Maintenance
12m20ch and 20m20ch
W2026/11740888
OHL Work
14m30ch and 16m75ch
W2026/11956551

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332
ISOLATION REF...GEI-09

PROTECTION LIMITS
Down Main: L2160A pts to L2283B pts
Up Main: L2284B pts to L2161A pts
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11740888 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU & 20M 22CH
TO 21M 14CH ON THE SSV

W/11740938 TO INCLUDE ADDITIONAL MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

EA1040 ROMFORD TO UPMINSTER

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4217815 Repeated item, please see details under route EA1011

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4197326 Possession Manager Protected Path

Item
181

Willesden Suburban
Jn
and Kensal Green Jn

Up New Line
Protected Path

2200
FRI

to 0600
SAT

Kensal Green Jn
and Camden Road
West Jn

Up North London Line
Protected Path

2200
FRI

to 0600
SAT

Camden Road West
Jn
and Lea Jn

Down North London
Protected Path

2200
FRI

to 0600
SAT

Lea Jn
and Temple Mills East
Jn

Down Lea Curve/Down High
Meads Loop
Protected Path

2200
FRI

to 0600
SAT

Temple Mills East Jn
and Coppermill Jn

Down Temple Mills
Protected Path

2200
FRI

to 0600
SAT

Coppermill Jn
and Bishops Stortford

Down Cambridge
Protected Path

2200
FRI

to 0600
SAT

Bishops Stortford
and Stansted South
Jn

Down
Protected Path

2200
FRI

to 0600
SAT

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Protected Path

2200
FRI

to 0600
SAT

Stansted Airport
and Stansted South
Jn

Up Departure Down/Up & Down
Airport/Up Airport
Protected Path

2200
FRI

to 0600
SAT

Stansted South Jn
and Cheshunt Jn

Up Cambridge
Protected Path

2200
FRI

to 0600
SAT

Cheshunt Jn
and Coppermill Jn

Up Cambridge
Protected Path

2200
FRI

to 0600
SAT

Coppermill Jn
and Temple Mills East
Jn

Up Temple Mills
Protected Path

2200
FRI

to 0600
SAT

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Protected Path

2200
FRI

to 0600
SAT

High Meads Jn
and Lea Jn

Up Lea Curve
Protected Path

2200
FRI

to 0600
SAT

Lea Jn
and Canonbury West
Jn

Up North London Line
Protected Path

2200
FRI

to 0600
SAT

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Protected Path

2200
FRI

to 0600
SAT

GENERAL REMARKS
PROTECTED PATH FOR TRV519Y. TIMINGS TBC AT STP (AROUND T-4).

1F_ARL_Derivative WON 23 2026/2027 Page B-38

1F_ARL_Derivative WON 23 - 2026/2027

page 45 of 358

Page 10 of 92



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281289 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/12047360

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Off Track Work
0m0ch and 2m34ch
W2026/12085995
Remove Rail Defects
0m0ch and 4m20ch
W2026/11761747
P & D Maintenance
0m0ch and 4m20ch
W2026/11997016
Survey Work
1m35ch and 2m40ch
W2026/12131649
Survey Work
2m33ch and 3m75ch
W2026/12010297
Structures Examination
2m42ch and 3m43ch
W2026/12000870
S&C Partial Renewal
4m25ch and 12m45ch
W2026/12019495
Structures Examination
5m38ch and 6m71ch
W2026/12013268
Patrolling
6m60ch and 9m40ch
W2026/12019589
Remove Rail Defects
6m60ch and 12m45ch
W2026/12019406
Other E&P Work
12m50ch and 16m15ch
W2026/11989520
Vegetation Clearance
16m30ch and 17m7ch
W2026/12113762
S&T Maintenance
0m0ch and 8m0ch
W2026/12019592
Survey Work
0m0ch and 12m40ch
W2026/12019596
OHL Inspection
0m0ch and 12m45ch
W2026/12019430
URFDO Inspections
0m0ch and 16m15ch
W2026/12019598
S&T Maintenance
8m0ch and 12m45ch
W2026/12019556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L
AH 1, 2

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H
AH 3, 4

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3113
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WT3113, WT5117
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley
Central Shunt Neck, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM168#, WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4167043 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Survey Work
0m10ch and 0m45ch
W2026/12125576

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Survey Work
0m10ch and 0m55ch
W2026/12040155
P & D Maintenance
0m42ch and 0m45ch
W2026/11768841
Off Track Work
0m42ch and 0m45ch
W2026/12097373
OHL Work (Ground Level)
0m42ch and 0m45ch
W2026/11888084
Remove Rail Defects
0m42ch and 5m32ch
W2026/11728981
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/12096539
S&T Maintenance
0m73ch and 1m41ch
W2026/11243697
Patrolling
1m57ch and 2m55ch
W2026/11330990
S&T Maintenance
1m58ch and 2m55ch
W2026/11243618
Survey Work
2m21ch and 3m6ch
W2026/12127477
Prep for RDT
2m50ch and 4m45ch
W2026/11755735

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN OR WILLESDEN HL TURNBACK
SIDING

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4454174 Possession Manager ASPRO Anglia Network Rail

Item
193

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Survey Work
3m3ch and 10m10ch
W2026/12136189

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond): Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4300107 Repeated item, please see details under route EA1320

Item
225

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4457842 Possession Manager S&T Cover LTD

Item
194

Latchmere No.2 Jn
and North Pole Jn

Down & Up West London
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

S&T Maintenance
1m7ch and 5m16ch
W2026/12140952

Kensington Olympia Olympia Platform Loop
Line Blockage + Module TS11
Section 3

0100
SUN

to 0730
SUN

PROTECTION LIMITS
Down West London:TVC298Bpts (Protecting Signals TVC653 - TVC655 - TVC699-TVC679 - TVC677 - TVC816 -
TVC818 - TVC820 to TVC341Apts
Up West London:TVC340Apts (Protecting Signals Sigs TVC653 - TVC655 - TVC699 - TVC679 - TVC677 - TVC816 -
TVC818 - TVC820)to TVC298Apts

GENERAL REMARKS
LB + MODULE TS11 SECTION 3
CURRENT NOT AFFECTED

1F_ARL_Derivative WON 23 2026/2027 Page B-63

1F_ARL_Derivative WON 23 - 2026/2027

page 70 of 358

Page 15 of 92



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4304050 Repeated item, please see details under route EA1370

Item
264

MONDAY 07 SEPTEMBER

Ref. No. P2026/4166803 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/12096508

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2026/11778076
Remove Rail Defects
1m57ch and 0m45ch
W2026/11729023
Off Track Work
1m57ch and 0m45ch
W2026/12097379
S&T Maintenance
4m67ch and 0m45ch
W2026/11245909

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN OR WILLESDEN HL TURNBACK
SIDING
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245909 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

W/12096508 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 07 SEPTEMBER

Ref. No. P2026/4282291 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313646

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 14m0ch
W2026/12039817
Station Work
3m40ch and 4m0ch
W2026/12083512
S&T Maintenance
7m0ch and 17m58ch
W2026/11313985
Vegetation Clearance
10m70ch and 11m50ch
W2026/11945795

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 SM P4282291

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 07 SEPTEMBER

Ref. No. P2026/4290052 Possession Manager Western East IMDM

Item
197

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234382

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 07 SEPTEMBER

Ref. No. P2026/4373506 Possession Manager Anglia IMDM Tottenham Hale

Item
198

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0015
MON

to 0510
MON

Remove Rail Defects
3m0ch and 12m39ch
W2026/11782457

Richmond Platforms 3-7
Line Blockage +Detonators

0015
MON

to 0510
MON

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

Westbound District Line
Line Blockage +Detonators

0015
MON

to 0510
MON

ISOLATION OF ELECTRICAL SECTIONS
0015 MON TO 0510 MON: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

GENERAL REMARKS
W/11782457 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 53CH ON THE ATG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 07 SEPTEMBER

Ref. No. P2026/4282280 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11331022

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 07 SEPTEMBER

Ref. No. P2026/4282281 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11331024

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4282282 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11330974

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4200538 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276662

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2026/11760165
Track Maintenance
2m45ch and 4m20ch
W2026/11760236
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
2m45ch and 8m0ch
W2026/11770051
Survey Work
2m45ch and 12m40ch
W2026/11770133
S&T Renewal
2m45ch and 14m0ch
W2026/12039151
URFDO Inspections
2m45ch and 17m30ch
W2026/11770068
Station Work
3m40ch and 4m0ch
W2026/12083513
Track Maintenance
4m20ch and 6m60ch
W2026/11767433
Remove Rail Defects
6m60ch and 12m40ch
W2026/11769998
Patrolling
6m60ch and 12m40ch
W2026/11796899
S&T Maintenance
7m0ch and 17m30ch
W2026/11770056
Station Work
11m22ch and 11m33ch
W2026/12126724
Survey Work
12m36ch and 17m30ch
W2026/11770026
Track Maintenance
12m36ch and 17m30ch
W2026/11770002
Drainage Work
13m25ch and 14m57ch
W2026/12127269

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4453151 Possession Manager London Overground

Item
203

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
TUE

to 0530
TUE

Survey Work
0m10ch and 0m50ch
W2026/12125742

PROTECTION LIMITS
Down North London: Fixed Diamond Beyond NL222 pts to AW584 pts
Up North London: Fixed Diamond Beyond NL585 pts to NL221 pts

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4310461 Possession Manager Anglia IMDM Tottenham Hale

Item
204

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Prep for RDT
2m52ch and 10m70ch
W2026/12193527

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11729141

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN04

0115 TUE TO 0510 TUE: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 204 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4335029 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791510

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4451755 Possession Manager Railscape Limited

Item
206

Gospel Oak Down and Up North London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
0m71ch and 1m11ch
W2026/12079517

PROTECTION LIMITS
Down North London: Beyond Crossed Diamond NL205 pts to NL1008
Up North London: NL1007 to NL204 pts

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4200540 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11760106
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11760194
S&T Maintenance
2m45ch and 8m0ch
W2026/11770013
Survey Work
2m45ch and 12m40ch
W2026/11770134
S&T Renewal
2m45ch and 14m0ch
W2026/12039291
URFDO Inspections
2m45ch and 17m30ch
W2026/11770185
Station Work
3m40ch and 4m0ch
W2026/12083655
Track Maintenance
4m20ch and 6m60ch
W2026/11767434
Remove Rail Defects
6m60ch and 12m40ch
W2026/11770085
Patrolling
6m60ch and 12m40ch
W2026/11797047
S&T Maintenance
7m0ch and 17m30ch
W2026/11770019
Station Work
11m22ch and 11m33ch
W2026/12126725
Track Maintenance
12m36ch and 17m30ch
W2026/11770091
Survey Work
12m36ch and 17m30ch
W2026/11770120
Drainage Work
13m25ch and 14m57ch
W2026/12127270

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 TW P4200540

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4453139 Possession Manager London Overground

Item
208

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
WED

to 0530
WED

Survey Work
0m10ch and 0m50ch
W2026/12125683

PROTECTION LIMITS
Down North London: Fixed Diamond Beyond NL222 pts to AW584 pts
Up North London: Fixed Diamond Beyond NL585 pts to NL221 pts

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4310441 Possession Manager Anglia IMDM Tottenham Hale

Item
209

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Prep for RDT
2m52ch and 10m70ch
W2026/12193284

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11729072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN05

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4282283 Repeated item, please see details under route EA1320

Item
233

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4313086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2026/11760107

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11760195
S&T Maintenance
2m45ch and 8m0ch
W2026/11770015
Survey Work
2m45ch and 12m40ch
W2026/11770023
S&T Renewal
2m45ch and 14m0ch
W2026/12039159
URFDO Inspections
2m45ch and 17m30ch
W2026/11770186
Station Work
3m40ch and 4m0ch
W2026/12083656
Track Maintenance
4m20ch and 6m60ch
W2026/11767435
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

Remove Rail Defects
6m60ch and 12m40ch
W2026/11770041
S&T Maintenance
7m0ch and 17m30ch
W2026/11770020
Station Work
11m22ch and 11m33ch
W2026/12126800
Track Maintenance
12m36ch and 17m30ch
W2026/11770043
Survey Work
12m36ch and 17m30ch
W2026/11770121
Drainage Work
13m25ch and 14m57ch
W2026/12127271

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 WT P4313086

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4453120 Possession Manager London Overground

Item
211

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Survey Work
0m10ch and 0m50ch
W2026/12125684

PROTECTION LIMITS
Down North London: Fixed Diamond Beyond NL222 pts to AW584 pts
Up North London: Fixed Diamond Beyond NL585 pts to NL221 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4290135 Possession Manager Western East IMDM

Item
212

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235246

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4310477 Possession Manager Anglia IMDM Tottenham Hale

Item
213

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Prep for RDT
2m52ch and 10m70ch
W2026/12193526

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11729142
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN06

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4282284 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11331185

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4282216 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11331136

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4282285 Possession Manager Anglia IMDM Tottenham Hale

Item
216

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11331069

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4313088 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
217

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11760166

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11760237
S&T Maintenance
2m45ch and 8m0ch
W2026/11770016
Survey Work
2m45ch and 12m40ch
W2026/11770116
S&T Renewal
2m45ch and 14m0ch
W2026/12039292
URFDO Inspections
2m45ch and 17m58ch
W2026/11770187
Station Work
3m40ch and 4m0ch
W2026/12083514
Track Maintenance
4m20ch and 6m60ch
W2026/11767436
Remove Rail Defects
6m60ch and 12m40ch
W2026/11770001
S&T Maintenance
7m0ch and 17m58ch
W2026/11770115
Station Work
11m22ch and 11m33ch
W2026/12126886
Track Maintenance
12m36ch and 17m58ch
W2026/11770044
Survey Work
12m36ch and 17m58ch
W2026/11770066
Drainage Work
13m25ch and 14m57ch
W2026/12127273

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 TF P4313088

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4453142 Possession Manager London Overground

Item
218

Willesden High Level
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
FRI

to 0530
FRI

Survey Work
0m10ch and 0m50ch
W2026/12125685

PROTECTION LIMITS
Down North London: Fixed Diamond Beyond NL222 pts to AW584 pts
Up North London: Fixed Diamond Beyond NL585 pts to NL221 pts

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4310443 Possession Manager Anglia IMDM Tottenham Hale

Item
219

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Prep for RDT
2m52ch and 10m70ch
W2026/12193467

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11729143
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN07

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4197326 Repeated item, please see details under route EA1160

Item
181

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4452782 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807389

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 04 to SATURDAY 05 SEPTEMBER

Ref. No. P2026/4275385 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
223

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234530

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234722
S&T Maintenance
0m0ch and 7m61ch
W2026/11237928
OHL Inspection
0m0ch and 7m61ch
W2026/11238556
Survey Work
0m0ch and 7m61ch
W2026/11238351
URFDO Inspections
0m0ch and 7m61ch
W2026/11238534
Track Maintenance
4m20ch and 7m44ch
W2026/11237936
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238636

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4257388 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698155

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4300107 Possession Manager Network Operations Anglia

Item
225

Primrose Hill (closed)
site of
and Homerton

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0820
SUN

Remove Rail Defects
3m21ch and 4m28ch
W2026/12182864

Homerton
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0820
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0820
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Up North London Reversible
Possession

0045
SUN

to 0820
SUN

Down North London Relief
Possession

0045
SUN

to 0820
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0045
SUN

to 0820
SUN

Highbury Vale Jn
and Finsbury Park

Down Canonbury
Possession

0045
SUN

to 0820
SUN

Up Canonbury
Possession

0045
SUN

to 0820
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0820
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0045
SUN

to 0820
SUN

Camden Road Incline
Jn
and Cedar Jn

Silo Curve
Possession

0045
SUN

to 0820
SUN

Highbury Vale Jn
and Finsbury Park

Up Canonbury
BLOCKED To A/C Electric
Trains

0045
SUN

to 0820
SUN

S&T Work
3m20ch and 4m14ch
W2026/11683861
Rail Testing and Lubrication
3m20ch and 4m14ch
W2026/11695976
OHL Work
3m21ch and 4m28ch
W2026/12120096
Remove Rail Defects
0m31ch and 3m70ch
W2026/11369517
S&T Maintenance
3m60ch and 2m40ch
W2026/11900064
Patrolling
3m70ch and 2m13ch
W2026/11331018

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0820 Sun
9CC, 9DD, 10M

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1275
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1276 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury/Down Canonbury: Approach K2072 pts
Up Canonbury: Beyond K376#
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11369517 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 & 0M51CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 225 CONTINUED

TO 0M38CH ON THE CRF

W12120096 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M 12CH TO 4M 14CH ON THE CFP

LNE ODM TO PROVIDE PS FOR HIGHBURY VALE JN/FINSBURY PARK

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4167489 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Homerton
and Stratford

Down and Up North London
Possession

0115
SUN

to 0745
SUN

S&C Unit Renewal (Maintenance
Only)
2m38ch and 3m74ch
W2026/11729058

Stratford Platforms 1-2
Possession

0115
SUN

to 0745
SUN

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0745
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0745
SUN

Lea Jn
and Stratford Central
Jn West

Up Channelsea Loop
Possession

0115
SUN

to 0745
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Possession

0115
SUN

to 0745
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0745
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0745
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0745
SUN

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0745
SUN

Navarino Road Jn
and Homerton

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0745
SUN

S&T Maintenance
2m38ch and 3m74ch
W2026/11245939
P & D Maintenance
2m38ch and 3m74ch
W2026/11768852
Rail Testing and Lubrication
2m38ch and 3m74ch
W2026/12096480
Off Track Work
2m38ch and 3m74ch
W2026/12061133
OHL Work
3m0ch and 4m0ch
W2026/12126514
Track Maintenance
3m5ch and 3m64ch
W2026/11331053
Track Maintenance
3m60ch and 4m20ch
W2026/11977950

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0745 SUN: 430E,E3,E4,FGHJ,431K,K3,K4,LMNP,320J
ISOLATION REF...TN08
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: L249# to S820A# pts
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: S820B# pts to
L250#
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR ECS MOVES BETWEEN LIVERPOOL STREET AND ORIENT WAY VIA
TOTTENHAM HALE (REVERSE)

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD

NLL CYCLIC TYPE 10 (ROTR)

GENERAL REMARKS
W/11331053 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

W/11729058/W/11768852 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS,
0M00CH TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST AND 1M06CH TO 0M70CH ON THE
CNS

W/12096480 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS, 0M00CH TO
0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST AND 1M06CH TO 0M70CH ON CNS

W/12126514 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M59CH ON THE LLS, 0M00CH TO
0M15CH ON THE CHM, 0M00CH TO 0M29CH ON THE CST, 1M12CH TO 0M70CH ON CNS AND 4M00CH TO
4M50CH ON SDC

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4349925 Possession Manager Network Rail / High Speed

Item
227

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0800
SUN

S&T Work
0m0ch and 0m0ch
W2026/11834250

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
SUN

to 0800
SUN

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 05 SEPTEMBER

Ref. No. P2026/4470939 Repeated item, please see details under route EA1390

Item
301

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4167043 Repeated item, please see details under route EA1310

Item
190

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4320395 Possession Manager Network Operations Anglia

Item
262

Woodgrange Park
and Rainham (Essex)

Down and Up T&H/Tilbury
Possession

0035
SUN

to 0745
SUN

Preparatory Work
12m12ch and 12m60ch
W2026/11729486

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0745
SUN

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0035
SUN

to 0745
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 0745
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0745
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 0745
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0035
SUN

to 0745
SUN

D&P Maintenance
10m15ch and 10m25ch
W2026/11979033
OHL Work (Maintenance)
12m12ch and 8m0ch
W2026/12035561
Track Maintenance
12m12ch and 11m35ch
W2026/11979254
S&T Points
12m12ch and 11m35ch
W2026/11744271
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 262 CONTINUED

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0035
SUN

to 0745
SUN

Ripple Lane Goods Connecting Line
Possession

0035
SUN

to 0745
SUN

Hanson Sidings
Possession

0035
SUN

to 0745
SUN

Down and Up Ripple Lane
Chord
Possession

0035
SUN

to 0745
SUN

FMC Connecting Line
Possession

0035
SUN

to 0745
SUN

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0035
SUN

to 0745
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0035
SUN

to 0745
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0035
SUN

to 0745
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0035
SUN

to 0745
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0035
SUN

to 0745
SUN

Down Through Sidings
Sidings Possession

0035
SUN

to 0745
SUN

Wanstead Park
and Woodgrange
Park

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0745
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0100
SUN

to 0745
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0745 SUN: 540CDE,YY,541AB,512,513
ISOLATION REF...TN09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 262 CONTINUED

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: L913# to UR639
Up Tilbury/Up Goods/Departure Line/Up T&H: UR638 to L912#
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1

TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4451743 Possession Manager Railscape Limited

Item
263

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

2200
SUN

to 2345
SUN

Litter / Graffiti Clearance
13m52ch and 13m62ch
W2026/12115230

Barking Platform 1
Line Blockage (Between Trains)

2200
SUN

to 2345
SUN

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts To Buffer Stops Platform 1 Barking

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4470940 Repeated item, please see details under route EA1390

Item
305

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4304050 Possession Manager Network Operations Anglia

Item
264

Gospel Oak
and Woodgrange
Park Jn

Down and Up T&H
Possession

0055
SUN

to 0005
MON

C15 Drainage Only
0m45ch and 6m15ch
W2026/11721191

Upper Holloway Up Reception
Possession

0055
SUN

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0405
MON

Survey Work
0m45ch and 6m15ch
W2026/11750125
Remove Rail Defects
0m45ch and 6m15ch
W2026/11980277
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 264 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0405
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0405
MON

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0405
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0005
MON

to 0405
MON

Barking Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Patrolling
0m50ch and 6m15ch
W2026/11980597
Structures Examination
6m20ch and 7m50ch
W2026/11966545
Patrolling
6m20ch and 7m40ch
W2026/11980665
Remove Rail Defects
6m20ch and 7m50ch
W2026/12037582
Vegetation Clearance
6m20ch and 11m70ch
W2026/12131901
Survey Work
6m20ch and 11m70ch
W2026/11750229
OHL Work
6m40ch and 11m70ch
W2026/12124903
S&T Points
7m30ch and 7m50ch
W2026/11744511
Structures Examination
7m62ch and 8m43ch
W2026/12030901
Vegetation Clearance (Non-Flail)
8m0ch and 9m0ch
W2026/12009243
Structures Work
9m70ch and 10m28ch
W2026/11976603
Structures Work
9m75ch and 10m20ch
W2026/12032370

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0405 MON: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...T-14/TN01

0055 SUN TO 0405 MON: 540AB,541CD
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 264 CONTINUED

PROTECTION LIMITS
0055 SUN TO 0005 MON
Down T&H: NL1303 to L2412B pts
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

0005 TO 0405 MON
Down T&H/Down Tilbury: NL1303 to UR2209 pts
Up Tilbury/Up T&H/Up Reception: UR2210 pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
NO LO SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

BARKING RIVERSIDE TO WOODGRANGE PARK SHUTTLES ARE AVAILABLE FOR LO UNTIL 0005 MON

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

Track: Harringay
NLL CYCLIC TYPE 17 (AMENDED)
T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11966545 MARKERBOARD MILEAGES
6M20CH TAH TO 7M50CH TLL

MONDAY 07 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4470972 Repeated item, please see details under route EA1390

Item
310
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4282282 Repeated item, please see details under route EA1310

Item
201

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4307542 Possession Manager Anglia IMDM Romford

Item
265

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
6m25ch and 11m70ch
W2026/11741669

PROTECTION LIMITS
Down T&H: S76B pts to L2412B pts
Up T&H: L2412C pts to S76A pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4213128 Possession Manager Anglia IMDM Romford

Item
266

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m33ch and 5m15ch
W2026/11741645

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

Structures Work
0m5ch and 2m30ch
W2026/12095256
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732368
Point Heater Maintenance
0m17ch and 2m14ch
W2026/11732125
Rail Testing and Lubrication
0m17ch and 2m38ch
W2026/11732222
OHL Inspection
0m33ch and 4m0ch
W2026/12035878
P & D Maintenance
0m33ch and 5m15ch
W2026/11778119
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 266 CONTINUED

Follow-Up Work
3m9ch and 5m0ch
W2026/12146993

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4213204 Possession Manager Anglia IMDM Romford

Item
267

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m70ch
W2026/11742009

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

Structures Work
0m5ch and 2m30ch
W2026/12095300
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732326
P & D Maintenance
0m10ch and 6m15ch
W2026/11778293
Station Work
0m30ch and 11m60ch
W2026/12085196
Follow-Up Work
3m9ch and 5m0ch
W2026/12146975
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 267 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

GENERAL REMARKS
W/11778293 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH ON THE JRT1 TO 2M 42CH ON THE
JRT2

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4451755 Repeated item, please see details under route EA1310

Item
206

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4213220 Possession Manager Anglia IMDM Romford

Item
268

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2026/11741882

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

Rail Testing and Lubrication
0m5ch and 0m40ch
W2026/12096587
Track Maintenance
0m5ch and 0m40ch
W2026/12085885
Structures Work
0m5ch and 2m30ch
W2026/12095028
Technical Inspection
0m5ch and 2m30ch
W2026/11732452
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732327

1F_ARL_Derivative WON 23 2026/2027 Page B-102

1F_ARL_Derivative WON 23 - 2026/2027

page 109 of 358

Page 44 of 92



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 268 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

P & D Maintenance
0m10ch and 6m15ch
W2026/11778357
Station Work
0m30ch and 11m60ch
W2026/12085129
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2026/11745987
Structures Work
2m15ch and 2m30ch
W2026/12123605
Follow-Up Work
3m9ch and 5m0ch
W2026/12146976
Ballast Replenishment
4m10ch and 7m25ch
W2026/12133370

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2,540A,541D
ISOLATION REF...TN21

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11778357 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH ON THE JRT1 TO 2M 42CH ON THE
JRT2

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4433568 Possession Manager Anglia IMDM Romford

Item
269

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031460
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 269 CONTINUED

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4213169 Possession Manager Anglia IMDM Romford

Item
270

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m70ch
W2026/11742049

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Rail Testing and Lubrication
0m5ch and 0m40ch
W2026/12096382
Track Maintenance
0m5ch and 0m40ch
W2026/12085797
Structures Work
0m5ch and 2m30ch
W2026/12095301
Technical Inspection
0m5ch and 2m30ch
W2026/11732459
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732371
P & D Maintenance
0m10ch and 6m15ch
W2026/11778124
Station Work
0m30ch and 11m60ch
W2026/12119395
Structures Work
2m15ch and 2m30ch
W2026/12123656
Follow-Up Work
3m9ch and 5m0ch
W2026/12146977
Ballast Replenishment
4m10ch and 7m25ch
W2026/12133502
Structures Examination
9m75ch and 11m20ch
W2026/12126954

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2,540A,541D
ISOLATION REF...TN22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 270 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11778124 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH JRT1 TO 2M 42CH ON THE JRT2

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4319880 Possession Manager Anglia IMDM Romford

Item
271

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2026/11744439

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR906

EA1380 FENCHURCH STREET TO SHOEBURYNESS

FRIDAY 04 to SATURDAY 05 SEPTEMBER

Ref. No. P2026/4448629 Possession Manager Railscape Limited

Item
272

Pitsea Down and Up Main
Line Blockage (Between Trains)

2230
FRI

to 0030
SAT

Litter / Graffiti Clearance
26m32ch and 26m52ch
W2026/12115502

Down and Up Tilbury
Line Blockage (Between Trains)

2230
FRI

to 0030
SAT

Down Siding
Sidings Possession

2230
FRI

to 0030
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4304050 Possession Manager Network Operations Anglia

Item
47

Gospel Oak
and Woodgrange
Park Jn

Down and Up T&H
Possession

0055
SUN

to 0005
MON

C15 Drainage Only
0m45ch and 6m15ch
W2026/11721191

Upper Holloway Up Reception
Possession

0055
SUN

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0405
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0405
MON

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0405
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0005
MON

to 0405
MON

Barking Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Survey Work
0m45ch and 6m15ch
W2026/11750125
Remove Rail Defects
0m45ch and 6m15ch
W2026/11980277
Patrolling
0m50ch and 6m15ch
W2026/11980597
Structures Examination
6m20ch and 7m50ch
W2026/11966545
Patrolling
6m20ch and 7m40ch
W2026/11980665
Remove Rail Defects
6m20ch and 7m50ch
W2026/12037582
Survey Work
6m20ch and 11m70ch
W2026/11750229
Vegetation Clearance
6m20ch and 11m70ch
W2026/12131901
OHL Work
6m40ch and 11m70ch
W2026/12124903
S&T Points
7m30ch and 7m50ch
W2026/11744511
Structures Examination
7m62ch and 8m43ch
W2026/12030901
Vegetation Clearance (Non-Flail)
8m0ch and 9m0ch
W2026/12009243
Structures Work
9m70ch and 10m28ch
W2026/11976603
Structures Work
9m75ch and 10m20ch
W2026/12032370

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0405 MON: AT-1,AT-1YY,AT-2,10P
ISOLATION REF...T-14/TN01

0055 SUN TO 0405 MON: 540AB,541CD
ISOLATION REF...T-14/TN02
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 47 CONTINUED

PROTECTION LIMITS
0055 SUN TO 0005 MON
Down T&H: NL1303 to L2412B pts
Up T&H/Up Reception: L2412C pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

0005 TO 0405 MON
Down T&H/Down Tilbury: NL1303 to UR2209 pts
Up Tilbury/Up T&H/Up Reception: UR2210 pts to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond K2114B pts
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
NO LO SERVICES BETWEEN GOSPEL OAK AND WOODGRANGE PARK
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

BARKING RIVERSIDE TO WOODGRANGE PARK SHUTTLES ARE AVAILABLE FOR LO UNTIL 0005 MON

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

Track: Harringay
NLL CYCLIC TYPE 17 (AMENDED)
T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/11966545 MARKERBOARD MILEAGES
6M20CH TAH TO 7M50CH TLL

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4213128 Possession Manager Anglia IMDM Romford

Item
48

Junction Road Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m33ch and 5m15ch
W2026/11741645

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Structures Work
0m5ch and 2m30ch
W2026/12095256
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 48 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

Remove Rail Defects
0m5ch and 2m38ch
W2026/11732368
Point Heater Maintenance
0m17ch and 2m14ch
W2026/11732125
Rail Testing and Lubrication
0m17ch and 2m38ch
W2026/11732222
OHL Inspection
0m33ch and 4m0ch
W2026/12035878
P & D Maintenance
0m33ch and 5m15ch
W2026/11778119
Follow-Up Work
3m9ch and 5m0ch
W2026/12146993

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to NL1306#
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4307542 Possession Manager Anglia IMDM Romford

Item
49

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
6m25ch and 11m70ch
W2026/11741669

PROTECTION LIMITS
Down T&H: S76B pts to L2412B pts
Up T&H: L2412C pts to S76A pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4213204 Possession Manager Anglia IMDM Romford

Item
50

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m70ch
W2026/11742009

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

Structures Work
0m5ch and 2m30ch
W2026/12095300
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732326
P & D Maintenance
0m10ch and 6m15ch
W2026/11778293
Station Work
0m30ch and 11m60ch
W2026/12085196
Follow-Up Work
3m9ch and 5m0ch
W2026/12146975

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 50 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

GENERAL REMARKS
W/11778293 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH ON THE JRT1 TO 2M 42CH ON THE
JRT2

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4213220 Possession Manager Anglia IMDM Romford

Item
51

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m0ch and 11m70ch
W2026/11741882

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Rail Testing and Lubrication
0m5ch and 0m40ch
W2026/12096587
Track Maintenance
0m5ch and 0m40ch
W2026/12085885
Technical Inspection
0m5ch and 2m30ch
W2026/11732452
Structures Work
0m5ch and 2m30ch
W2026/12095028
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732327
P & D Maintenance
0m10ch and 6m15ch
W2026/11778357
Station Work
0m30ch and 11m60ch
W2026/12085129
Litter / Graffiti Clearance
1m0ch and 1m20ch
W2026/11745987
Structures Work
2m15ch and 2m30ch
W2026/12123605
Follow-Up Work
3m9ch and 5m0ch
W2026/12146976
Ballast Replenishment
4m10ch and 7m25ch
W2026/12133370
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 51 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: AT-1,AT-1YY,AT-2,540A,541D
ISOLATION REF...TN21

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11778357 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH ON THE JRT1 TO 2M 42CH ON THE
JRT2

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4213169 Possession Manager Anglia IMDM Romford

Item
52

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m70ch
W2026/11742049

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m5ch and 0m40ch
W2026/12085797
Rail Testing and Lubrication
0m5ch and 0m40ch
W2026/12096382
Technical Inspection
0m5ch and 2m30ch
W2026/11732459
Structures Work
0m5ch and 2m30ch
W2026/12095301
Remove Rail Defects
0m5ch and 2m38ch
W2026/11732371
P & D Maintenance
0m10ch and 6m15ch
W2026/11778124
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 52 CONTINUED

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Station Work
0m30ch and 11m60ch
W2026/12119395
Structures Work
2m15ch and 2m30ch
W2026/12123656
Follow-Up Work
3m9ch and 5m0ch
W2026/12146977
Ballast Replenishment
4m10ch and 7m25ch
W2026/12133502
Structures Examination
9m75ch and 11m20ch
W2026/12126954

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: AT-1,AT-1YY,AT-2,540A,541D
ISOLATION REF...TN22

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Approach L1327
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11778124 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH JRT1 TO 2M 42CH ON THE JRT2

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 04 to SATURDAY 05 SEPTEMBER

Ref. No. P2026/4275385 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234530

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234722
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

S&T Maintenance
0m0ch and 7m61ch
W2026/11237928
OHL Inspection
0m0ch and 7m61ch
W2026/11238556
Survey Work
0m0ch and 7m61ch
W2026/11238351
URFDO Inspections
0m0ch and 7m61ch
W2026/11238534
Track Maintenance
4m20ch and 7m44ch
W2026/11237936
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238636

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4438728 Possession Manager Network Rail / High Speed

Item
4

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/12047543

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4281289 AND W2026/12047360 UNDER LINE HEADING MD101.

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4282293 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11762889
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802005

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4281289 AND W2026/12047360 & W2026/11761747 UNDER LINE
HEADING MD101.

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281289 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/12047360

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Off Track Work
0m0ch and 2m34ch
W2026/12085995
Remove Rail Defects
0m0ch and 4m20ch
W2026/11761747
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
0m0ch and 4m20ch
W2026/11997016
Survey Work
1m35ch and 2m40ch
W2026/12131649
Survey Work
2m33ch and 3m75ch
W2026/12010297
Structures Examination
2m42ch and 3m43ch
W2026/12000870
S&C Partial Renewal
4m25ch and 12m45ch
W2026/12019495
Structures Examination
5m38ch and 6m71ch
W2026/12013268
Patrolling
6m60ch and 9m40ch
W2026/12019589
Remove Rail Defects
6m60ch and 12m45ch
W2026/12019406
Other E&P Work
12m50ch and 16m15ch
W2026/11989520
Vegetation Clearance
16m30ch and 17m7ch
W2026/12113762
S&T Maintenance
0m0ch and 8m0ch
W2026/12019592
Survey Work
0m0ch and 12m40ch
W2026/12019596
OHL Inspection
0m0ch and 12m45ch
W2026/12019430
URFDO Inspections
0m0ch and 16m15ch
W2026/12019598
S&T Maintenance
8m0ch and 12m45ch
W2026/12019556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281302 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

CWR Stress Management
21m10ch and 26m60ch
W2026/11792129

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 16 CONTINUED

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
FRI

to 1700
FRI

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 1-3.
BLETCHLEY CARRIAGE SIDINGS 1-3 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 4-8 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 4-8, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 4-8 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH BLETCHLEY WORKSTATION RUGBY SCC.

ICW P2026/4421191

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4282294 Possession Manager Network Rail / High Speed

Item
17

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11762727
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11802009

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4281289 AND W2026/12047360 & W2026/11761747 UNDER LINE
HEADING MD101.

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4325411 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
18

Hemel Hempstead Boxmoor Sidings
Sidings Possession

0115
SUN

to 0600
SUN

In Connection With Engineering Work
24m0ch and 24m40ch
W2026/11767848

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4281302 AND W2026/11767840 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond TK3179 to Approach KR3253
Up Fast: Beyond KR3250# to Approach TK3180
Down Slow, Down Bletchley: Beyond TK5181, TK4133# to Approach KR5255, MV5#
Up Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Up Vale, Up Bletchley: Beyond KR5252#,
TK9858#, Bufferstops Milton Keynes Central Bay Platform 2A to Approach TK5182, TK4136#
ADDITIONAL PROTECTION
Milton Keynes Reversible Slow: Beyond KR9737#
Milton Keynes Reversible Slow: Beyond TK9734#

TRAFFIC REMARKS
0130 SUN TO 0615 SUN
NO ACCESS BLETCHLEY STONE TERMINAL, TMD, CARRIAGE SIDINGS AND SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM 2A.
WMT TO STABLE IN MILTON KEYNES CENTRAL PLATFORM 2 WITH PANTOGRAPHS LOWERED.
CHILTERN TO TERMINATE AT MILTON KEYNES AND ECS TO RUN TO BLETCHLEY TMD VIA RELIEF 2 AND
REVERSE.

0140 SUN TO 0520 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, BLETCHLEY CARRIAGE SIDINGS TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: MILTON KEYNES CENTRAL PLATFORM 2 IS NOT PART OF THIS POSSESSION.

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4281306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
20

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Arc Repairs
0m0ch and 4m64ch
W2026/11761742

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2026/12019737
S&T Maintenance
0m0ch and 4m64ch
W2026/12019662
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4282295 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
21

Euston Middle Sidings 1&2
Sidings Possession

2355
SUN

to 0540
MON

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802003

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4281306 AND W2026/11761742 UNDER LINE HEADING MD101.

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4281357 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Vegetation Clearance
10m70ch and 11m50ch
W2026/11945656
Track Maintenance
12m40ch and 25m69ch
W2026/11345849
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 27 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 164

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NO BARRIERS AFFECTED CONFIRMED AT T5.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4420334 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
28

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

2355
SUN

to 0525
MON

S&T Work
124m26ch and 124m45ch
W2026/11998716

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4282289 AND W2026/11564257 UNDER LINE HEADING
MD101/NW1001.

MONDAY 07 to TUESDAY 08 SEPTEMBER

Ref. No. P2026/4240918 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Camden Jn
and Wembley Central

Down and Up Slow
Protected Path

2300
MON

to 0600
TUE

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Protected Path

2300
MON

to 0600
TUE

Harlesden Jn
and Brent Sidings

Up & Down Goods No. 1&2
Protected Path

2300
MON

to 0600
TUE

Mitre Bridge Jn
and Wembley Yard
South Jn

Down and Up West London /
Willesden Relief
Protected Path

2300
MON

to 0600
TUE

Mitre Bridge Jn
and West London Jn
(Willesden)

Down & Up South West
Protected Path

2300
MON

to 0600
TUE

TRAFFIC REMARKS
MPV TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR MPV201A.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4312955 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

North Wembley Jn
(inc.)
and Kings Langley

Down and Up Fast
Possession

2230
WED

to 0600
THU

Remove Rail Defects
8m76ch and 12m40ch
W2026/11951927
Survey Work
8m76ch and 12m40ch
W2026/11952303
S&T Maintenance
16m0ch and 19m62ch
W2026/11792644
Vegetation Clearance
17m40ch and 18m30ch
W2026/11945805
OHL Inspection
8m76ch and 19m62ch
W2026/11952526
URFDO Inspections
8m76ch and 19m62ch
W2026/11952451

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BB 1 & 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

OHL Inspection
0m0ch and 4m20ch
W2026/12019848
Survey Work
4m38ch and 4m62ch
W2026/12135738

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4313057 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
TUE

to 0550
WED

Track Maintenance
0m0ch and 3m20ch
W2026/11761730

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
TUE

to 0550
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
TUE

to 0145
WED

Off Track Work
0m0ch and 0m60ch
W2026/11994319
Patrolling
0m0ch and 1m45ch
W2026/11292095
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Euston Platforms 12 to 16
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
WED

to 0550
WED

Euston Platforms 1 to 11
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,B,C
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0550
WED

Major Projects HS2
0m0ch and 3m20ch
W2026/12051696
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2026/11767878
PL Tamping
3m25ch and 7m0ch
W2026/12120318
OHL Work (Maintenance)
3m25ch and 7m0ch
W2026/11767912
Survey Work
4m4ch and 5m76ch
W2026/12119866
Remove Rail Defects
4m20ch and 6m60ch
W2026/12019878
Survey Work
4m38ch and 4m62ch
W2026/12135698
S&T Maintenance
0m0ch and 8m0ch
W2026/12019880
OHL Inspection
0m0ch and 8m47ch
W2026/12020016
URFDO Inspections
0m0ch and 8m47ch
W2026/12019831
Survey Work
0m0ch and 8m47ch
W2026/12019913

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1, 2 Complete

PROTECTION LIMITS
2230 TUE TO 0010 WED
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS
2230 TUE TO 0550 WED
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM128 ON THE UP FAST LINE

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4312954 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

Remove Rail Defects
8m76ch and 12m40ch
W2026/11952049

Survey Work
8m76ch and 12m40ch
W2026/11952301
Remove Rail Defects
12m45ch and 25m69ch
W2026/11952193
Survey Work
12m45ch and 25m69ch
W2026/11952447
Vegetation Clearance
17m40ch and 18m40ch
W2026/11945725
URFDO Inspections
8m76ch and 25m69ch
W2026/11952518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

6U19 AT SC5629 SIGNAL ON THE DOWN SLOW LINE

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4420158 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
47

Euston Middle Sidings 1&2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802093

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4313057 AND W2026/11761730 UNDER LINE HEADING MD101.

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4200537 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
WED

to 0550
WED

Remove Rail Defects
37m10ch and 8m40ch
W2026/11622011

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
WED

to 0550
WED

Stoke-on-Trent Platform 3
Possession

0015
WED

to 0550
WED

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
WED

to 0550
WED

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
WED

to 0550
WED

Grange Jn
and Stoke North Jn

Up Goods
Possession

0015
WED

to 0550
WED

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

0015
WED

to 0550
WED

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

0015
WED

to 0550
WED

Stoke Jn Down and Up Derby
Possession

0015
WED

to 0550
WED

Remove Rail Defects
0m0ch and 0m10ch
W2026/12052237
Track Maintenance
0m0ch and 0m19ch
W2026/11623525
Track Maintenance
0m0ch and 0m20ch
W2026/11624941
Track Maintenance
0m0ch and 0m20ch
W2026/11627371
Drainage Inspection
16m0ch and 12m15ch
W2026/11982204
Point Heater Maintenance
27m20ch and 13m40ch
W2026/11693677
Development Walkout
27m23ch and 24m45ch
W2026/12126433
S&T Work
34m0ch and 8m40ch
W2026/11728714
Rail Lubricators
36m0ch and 21m40ch
W2026/11880162
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

URFDO Inspections
37m10ch and 8m40ch
W2026/11352717

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0550 WED
KT 1, 2, 5, 6 Complete
KY 1 & 2 Complete

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION NOT TO BE TAKEN UNTIL AFTER THE PASSAGE OF 6J87 (UP TO 10 MINS, WORKING ON
BEHALF OF MANCHESTER DU AT CONGLETON)

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11622011 Stafford DU to Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4313058 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0550
THU

Track Maintenance
0m0ch and 3m20ch
W2026/11761769

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2026/11292096
Major Projects HS2
0m0ch and 3m20ch
W2026/12051734
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2026/11768105
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

OHL Work (Maintenance)
3m25ch and 7m0ch
W2026/11767936
Survey Work
4m4ch and 5m76ch
W2026/12119809
Remove Rail Defects
4m20ch and 6m60ch
W2026/12019810
S&T Maintenance
0m0ch and 8m0ch
W2026/12019967
Survey Work
0m0ch and 8m47ch
W2026/12020038
URFDO Inspections
0m0ch and 8m47ch
W2026/12020013
OHL Inspection
0m0ch and 8m47ch
W2026/12020017

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1, 2 Complete
AH 1, 2 Complete

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4312955 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

North Wembley Jn
(inc.)
and Kings Langley

Down and Up Fast
Possession

2230
WED

to 0600
THU

Remove Rail Defects
8m76ch and 12m40ch
W2026/11951927
Survey Work
8m76ch and 12m40ch
W2026/11952303
S&T Maintenance
16m0ch and 19m62ch
W2026/11792644
Vegetation Clearance
17m40ch and 18m30ch
W2026/11945805
OHL Inspection
8m76ch and 19m62ch
W2026/11952526
URFDO Inspections
8m76ch and 19m62ch
W2026/11952451

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BB 1 & 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Rail Lubricators
36m0ch and 21m40ch
W2026/11880163
URFDO Inspections
37m10ch and 8m40ch
W2026/11352718

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0550 THU
KT 1, 2, 5, 6 Complete
KY 1 & 2 Complete

PROTECTION LIMITS
Down Stoke / Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch,
Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay Platform
3 to Approach MD4811, SOT473#
Up Main / Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11622012 Stafford DU to Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4200451 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
THU

to 0550
FRI

Track Maintenance
0m0ch and 3m20ch
W2026/11761823

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
THU

to 0550
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
THU

to 0145
FRI

Euston Platforms 12 to 16
Possession

0010
FRI

to 0550
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292097
Major Projects HS2
0m0ch and 3m20ch
W2026/12051617
In Connection With Isolation
Arrangements
2m10ch and 2m40ch
W2026/11768106
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 1 to 11
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,B,C
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0550
FRI

OHL Work (Maintenance)
3m25ch and 7m0ch
W2026/11767868
Survey Work
4m4ch and 5m76ch
W2026/12119810
Remove Rail Defects
4m20ch and 6m60ch
W2026/12019956
S&T Maintenance
0m0ch and 8m0ch
W2026/12019911
Survey Work
0m0ch and 8m47ch
W2026/12020039
URFDO Inspections
0m0ch and 8m47ch
W2026/12020014
OHL Inspection
0m0ch and 8m47ch
W2026/12020018

ISOLATION OF ELECTRICAL SECTIONS
0010 FRI TO 0550 FRI
AE 1, 2 Complete

PROTECTION LIMITS
2230 THU TO 0010 FRI
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

TRAFFIC REMARKS
2230 THU TO 0550 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4312956 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

North Wembley Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
THU

to 0600
FRI

Remove Rail Defects
8m76ch and 12m40ch
W2026/11951928

Survey Work
8m76ch and 12m40ch
W2026/11952176
OHL Inspection
8m76ch and 12m40ch
W2026/11952527
S&T Maintenance
8m76ch and 12m40ch
W2026/11793139
Vegetation Clearance
17m40ch and 18m30ch
W2026/11945832
Survey Work
23m6ch and 25m38ch
W2026/12125123
URFDO Inspections
8m76ch and 18m30ch
W2026/11952519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

TRAFFIC REMARKS
2320 THU TO 0515 FRI
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS AVAILABLE TO NORTON BRIDGE EAST CHORD AT NORTON BRIDGE JN.

0040 FRI TO 0515 FRI
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT SC5611 SIGNAL ON THE DOWN SLOW LINE

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4420260 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
65

Euston Middle Sidings 1&2
Sidings Possession

0010
FRI

to 0550
FRI

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802095

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4200451 AND W2026/11761823 UNDER LINE HEADING MD101.

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4313085 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Great Haywood
(Former Site of)
and Congleton

Down and Up Stoke / Main
Possession

0015
FRI

to 0550
FRI

Remove Rail Defects
37m10ch and 8m40ch
W2026/11622086

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

0015
FRI

to 0550
FRI

Stoke-on-Trent Platform 3
Possession

0015
FRI

to 0550
FRI

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

0015
FRI

to 0550
FRI

Bradwell Jn
and Longport

Up Goods Loop
Possession

0015
FRI

to 0550
FRI

Remove Rail Defects
0m0ch and 0m10ch
W2026/12052239
Track Maintenance
0m0ch and 0m19ch
W2026/11623549
Track Maintenance
0m0ch and 0m20ch
W2026/11624943
Track Maintenance
0m0ch and 0m20ch
W2026/11627179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 66 CONTINUED

Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281289 Repeated item, please see details under route MD101

Item 6

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281302 Repeated item, please see details under route MD101

Item 7

SUNDAY 06 to MONDAY 07 SEPTEMBER

Ref. No. P2026/4281357 Repeated item, please see details under route MD101

Item
22

MONDAY 07 SEPTEMBER

Ref. No. P2026/4282291 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313646

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 14m0ch
W2026/12039817
Station Work
3m40ch and 4m0ch
W2026/12083512
S&T Maintenance
7m0ch and 17m58ch
W2026/11313985
Vegetation Clearance
10m70ch and 11m50ch
W2026/11945795

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 69 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 SM P4282291

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 07 to TUESDAY 08 SEPTEMBER

Ref. No. P2026/4200452 Repeated item, please see details under route MD101

Item
30

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4312952 Repeated item, please see details under route MD101

Item
39

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4200538 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276662

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m30ch
W2026/11760165
Track Maintenance
2m45ch and 4m20ch
W2026/11760236
S&T Maintenance
2m45ch and 8m0ch
W2026/11770051
Survey Work
2m45ch and 12m40ch
W2026/11770133
S&T Renewal
2m45ch and 14m0ch
W2026/12039151
URFDO Inspections
2m45ch and 17m30ch
W2026/11770068
Station Work
3m40ch and 4m0ch
W2026/12083513
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 70 CONTINUED

Track Maintenance
4m20ch and 6m60ch
W2026/11767433
Remove Rail Defects
6m60ch and 12m40ch
W2026/11769998
Patrolling
6m60ch and 12m40ch
W2026/11796899
S&T Maintenance
7m0ch and 17m30ch
W2026/11770056
Station Work
11m22ch and 11m33ch
W2026/12126724
Track Maintenance
12m36ch and 17m30ch
W2026/11770002
Survey Work
12m36ch and 17m30ch
W2026/11770026
Drainage Work
13m25ch and 14m57ch
W2026/12127269

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4313057 Repeated item, please see details under route MD101

Item
40
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 08 to WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4312954 Repeated item, please see details under route MD101

Item
41

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4200540 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11760106

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11760194
S&T Maintenance
2m45ch and 8m0ch
W2026/11770013
Survey Work
2m45ch and 12m40ch
W2026/11770134
S&T Renewal
2m45ch and 14m0ch
W2026/12039291
URFDO Inspections
2m45ch and 17m30ch
W2026/11770185
Station Work
3m40ch and 4m0ch
W2026/12083655
Track Maintenance
4m20ch and 6m60ch
W2026/11767434
Remove Rail Defects
6m60ch and 12m40ch
W2026/11770085
Patrolling
6m60ch and 12m40ch
W2026/11797047
S&T Maintenance
7m0ch and 17m30ch
W2026/11770019
Station Work
11m22ch and 11m33ch
W2026/12126725
Track Maintenance
12m36ch and 17m30ch
W2026/11770091
Survey Work
12m36ch and 17m30ch
W2026/11770120
Drainage Work
13m25ch and 14m57ch
W2026/12127270
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 71 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 TW P4200540

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 09 SEPTEMBER

Ref. No. P2026/4311248 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
72

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377676

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4200540 AND W2026/X UNDER LINE HEADING MD120.

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4313058 Repeated item, please see details under route MD101

Item
49

WEDNESDAY 09 to THURSDAY 10 SEPTEMBER

Ref. No. P2026/4312955 Repeated item, please see details under route MD101

Item
50
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 10 SEPTEMBER

Ref. No. P2026/4313086 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m30ch
W2026/11760107

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2026/11760195
S&T Maintenance
2m45ch and 8m0ch
W2026/11770015
Survey Work
2m45ch and 12m40ch
W2026/11770023
S&T Renewal
2m45ch and 14m0ch
W2026/12039159
URFDO Inspections
2m45ch and 17m30ch
W2026/11770186
Station Work
3m40ch and 4m0ch
W2026/12083656
Track Maintenance
4m20ch and 6m60ch
W2026/11767435
Remove Rail Defects
6m60ch and 12m40ch
W2026/11770041
S&T Maintenance
7m0ch and 17m30ch
W2026/11770020
Station Work
11m22ch and 11m33ch
W2026/12126800
Track Maintenance
12m36ch and 17m30ch
W2026/11770043
Survey Work
12m36ch and 17m30ch
W2026/11770121
Drainage Work
13m25ch and 14m57ch
W2026/12127271

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
905 to 922 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 WT P4313086

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4200451 Repeated item, please see details under route MD101

Item
58

THURSDAY 10 to FRIDAY 11 SEPTEMBER

Ref. No. P2026/4312956 Repeated item, please see details under route MD101

Item
59

FRIDAY 11 SEPTEMBER

Ref. No. P2026/4313088 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11760166

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11760237
S&T Maintenance
2m45ch and 8m0ch
W2026/11770016
Survey Work
2m45ch and 12m40ch
W2026/11770116
S&T Renewal
2m45ch and 14m0ch
W2026/12039292
URFDO Inspections
2m45ch and 17m58ch
W2026/11770187
Station Work
3m40ch and 4m0ch
W2026/12083514

1F_ARL_Derivative WON 23 2026/2027 Page B-203

1F_ARL_Derivative WON 23 - 2026/2027

page 210 of 358

Page 81 of 92



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 74 CONTINUED

Track Maintenance
4m20ch and 6m60ch
W2026/11767436
Remove Rail Defects
6m60ch and 12m40ch
W2026/11770001
S&T Maintenance
7m0ch and 17m58ch
W2026/11770115
Station Work
11m22ch and 11m33ch
W2026/12126886
Track Maintenance
12m36ch and 17m58ch
W2026/11770044
Survey Work
12m36ch and 17m58ch
W2026/11770066
Drainage Work
13m25ch and 14m57ch
W2026/12127273

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK23 MD120 TF P4313088

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 04 to SATURDAY 05 SEPTEMBER

Ref. No. P2026/4275385 Repeated item, please see details under route MD101

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SATURDAY 05 to SUNDAY 06 SEPTEMBER

Ref. No. P2026/4281289 Repeated item, please see details under route MD101

Item 6

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4300107 Possession Manager Network Operations Anglia

Item
76

Primrose Hill (closed)
site of
and Homerton

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0820
SUN

Remove Rail Defects
3m21ch and 4m28ch
W2026/12182864

Homerton
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0820
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0820
SUN

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Up North London Reversible
Possession

0045
SUN

to 0820
SUN

Down North London Relief
Possession

0045
SUN

to 0820
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0045
SUN

to 0820
SUN

Highbury Vale Jn
and Finsbury Park

Down Canonbury
Possession

0045
SUN

to 0820
SUN

Up Canonbury
Possession

0045
SUN

to 0820
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0820
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0045
SUN

to 0820
SUN

Camden Road Incline
Jn
and Cedar Jn

Silo Curve
Possession

0045
SUN

to 0820
SUN

Highbury Vale Jn
and Finsbury Park

Up Canonbury
BLOCKED To A/C Electric
Trains

0045
SUN

to 0820
SUN

S&T Work
3m20ch and 4m14ch
W2026/11683861
Rail Testing and Lubrication
3m20ch and 4m14ch
W2026/11695976
OHL Work
3m21ch and 4m28ch
W2026/12120096
Remove Rail Defects
0m31ch and 3m70ch
W2026/11369517
S&T Maintenance
3m60ch and 2m40ch
W2026/11900064
Patrolling
3m70ch and 2m13ch
W2026/11331018

ISOLATION OF ELECTRICAL SECTIONS
0045 Sun to 0820 Sun
9CC, 9DD, 10M
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 78 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807388 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 05 SEPTEMBER

Ref. No. P2026/4373443 Possession Manager Anglia IMDM Tottenham Hale

Item
79

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807500

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 06 SEPTEMBER

Ref. No. P2026/4167043 Possession Manager Anglia IMDM Tottenham Hale

Item
80

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Survey Work
0m10ch and 0m45ch
W2026/12125576

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Survey Work
0m10ch and 0m55ch
W2026/12040155
Off Track Work
0m42ch and 0m45ch
W2026/12097373
OHL Work (Ground Level)
0m42ch and 0m45ch
W2026/11888084
P & D Maintenance
0m42ch and 0m45ch
W2026/11768841
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 80 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/12096539
Remove Rail Defects
0m42ch and 5m32ch
W2026/11728981
S&T Maintenance
0m73ch and 1m41ch
W2026/11243697
Patrolling
1m57ch and 2m55ch
W2026/11330990
S&T Maintenance
1m58ch and 2m55ch
W2026/11243618
Survey Work
2m21ch and 3m6ch
W2026/12127477
Prep for RDT
2m50ch and 4m45ch
W2026/11755735

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN OR WILLESDEN HL TURNBACK
SIDING

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

MONDAY 07 SEPTEMBER

Ref. No. P2026/4166803 Possession Manager Anglia IMDM Tottenham Hale

Item
81

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/12096508

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2026/11778076
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 81 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11729023
Off Track Work
1m57ch and 0m45ch
W2026/12097379
S&T Maintenance
4m67ch and 0m45ch
W2026/11245909

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN OR WILLESDEN HL TURNBACK
SIDING
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245909 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

W/12096508 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 07 SEPTEMBER

Ref. No. P2026/4282291 Repeated item, please see details under route MD120

Item
69

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4200538 Repeated item, please see details under route MD120

Item
70
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4365201 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877013

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4320786 Possession Manager Route Business Wessex

Item
179

Kew East Jn
and New Kew Jn

Down Kew Spur
Protected Path

0013
TUE

to 0016
TUE

New Kew Jn
and Barnes

Up Hounslow
Protected Path

0016
TUE

to 0025
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0025
TUE

to 0032
TUE

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

0032
TUE

to 0042
TUE

Streatham South Jn
and Wimbledon

Down St. Helier
Protected Path

0111
TUE

to 0115
TUE

Wimbledon
and Sutton

Down St. Helier
Protected Path

0115
TUE

to 0126
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q71 PLPR 19:53 DERBY TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 08 SEPTEMBER

Ref. No. P2026/4366989 Possession Manager Wessex Inner

Item
61

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11879638
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1F_ARL_Derivative WON 23 2026-27  D2
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

STANFORD LE-HOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)

EA1370 GOSPEL OAK TO BARKING TILBURY JN WEST

WANSTEAD PARK STATION (STRACEY ROAD)
FROM 29 AUGUST 2026 UNTIL 25 SEPTEMBER 2026

A construction compound for future railway works will be installed in the yard of the Forest Gate Youth Zone, adjacent to the 
Down Tottenham & Hampstead line, 100 Metres (109 Yards) on approach to Wanstead Park Station. Works will include the use
of cranes to install double stacked welfare cabins which will be above the level of the railway. Staff undertaking these works will 
be briefed on the requirements to maintain safe separation distance from any railway infrastructure.

Train drivers should be aware of the potential distraction caused by these works.
(D24097) (29/08/2026) (25)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST 

STANFORD-LE-HOPE TO MUCKING CROSSING 
FROM 1315 HOURS SUNDAY 28 JUNE 2026 UNTIL FURTHER NOTICE

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.
(D23824) (28/06/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 
FROM 06:00 MONDAY 6TH JULY 2026 UNTIL 15:00 MONDAY 30TH NOVEMBER 2026

As part of the upcoming repair and strengthening works taking place on Lambeth Road structure (located at 0m1080y on the 
BML1 line) there will be a number of changes in the surroundings over the upcoming months. From 06:00 on Monday 6th July, 
there will be a scaffold birdcage installed on the underside of the structure at 0m1080y. Following the birdcage installation, there 
will be the installation of a top lift within the period stated above which will be installed under a line blockage.  Some of the 
features of this scaffold including the top lift will be visible to drivers above the parapet wall so prior notice is being provided.

There will be no impact to signal sighting because of this work. 
(D23931) (07/07/2026) (35)

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of.
From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed
(D23949) (17/07/2026) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 
(D23949) (18/07/2026) (UFN)
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