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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2024/
215621

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(24/26)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

SO500 VICTORIA TO BRIGHTON
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

T2025/
222031

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(25/05)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

T2025/
223741

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Other
(25/13)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

1F_ARL_Derivative WON 23 2025/2026 Page A-3

1F_ARL_Derivative WON 23 - 2025/2026

page 6 of 412



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
T2025/
224361

Battersea Park and
Factory Jn

Down
Atlantic

- 7m 18ch 6m 62ch 20mph Track - Other
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

TSR to mitigate low CRT / Hot weather

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

FRIDAY 29 to SATURDAY 30 AUGUST

Ref. No. P2025/4247773 Possession Manager Railscape Limited

Item
1

Manor Park
and Ilford Depot
L/End Jn

Down and Up Main
Line Blockage (Between Trains)

2200
FRI

to 0125
SAT

Station Work
7m20ch and 7m40ch
W2025/11540518

PROTECTION LIMITS
Down Main: L345 to L351
Up Main: L2183A pts to L2181 pts

SATURDAY 30 AUGUST

Ref. No. P2025/3979138 Possession Manager Network Operations Anglia

Item
2

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2025/11169188

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524275
Survey Work
0m0ch and 0m70ch
W2025/11530090
OHL Work
0m0ch and 3m5ch
W2025/11423882
S&T Maintenance
0m0ch and 5m40ch
W2025/11427533
OHL Work (Ground Level)
3m27ch and 3m40ch
W2025/10964638
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 30 AUGUST

Ref. No. P2025/4247840 Possession Manager Railscape Limited

Item
5

Forest Gate Jn
and Ilford L/End

Down and Up Electric
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
6m5ch and 6m35ch
W2025/11540517

Manor Park Up Passenger Avoiding
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Electric: L323 to L333
Up Electric: L352 to L2170 pts
Up Passenger Avoiding: L354 to L2170 pts

SATURDAY 30 AUGUST

Ref. No. P2025/3985673 Possession Manager Anglia IMDM Romford

Item
6

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11169144

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

S&T Maintenance
7m30ch and 12m0ch
W2025/11436416

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 31 AUGUST

Ref. No. P2025/4132031 Possession Manager Anglia IMDM Romford

Item
7

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11169227

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

Patrolling
3m60ch and 4m20ch
W2025/11424949

PROTECTION LIMITS
Down Temple Mills: L2140# pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0355 TO 0545 SUN

SUNDAY 31 AUGUST

Ref. No. P2025/4164443 Possession Manager Elizabeth Line Maintenance

Item
8

Westbourne Park Jn
and Abbey Wood
Elizabeth Line

CRL Eastbound/Line 6
Possession

0050
SUN

to 0635
SUN

OHL Work (Maintenance)
0km475m and 24km537m
W2025/11259657

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Possession

0050
SUN

to 0635
SUN

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Major Projects
8km220m and 10km542m
W2025/11527525

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete

PROTECTION LIMITS
Westbound: Beyond XR415 /XR397 to Approach 1006pts
Eastbound Beyond 1007Pts to Approach XR416 / Abbey Wood Buffer Stop Platform 4
Plumstead Sidings Beyond XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507 / XR508 to Approach
Bufferstop Sidings Head Shunt / Maintenace Sidings 9 - 12 & head shunt /Abbey Wood Platform 4

TRAFFIC REMARKS
Robel to enter directly into possession via Plumstead Maintenance sidings

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

MTR units stored at Plumstead to re-energise an hour before traffic and start in Staff Accountable
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Deutscher Run with Robel

SUNDAY 31 AUGUST

Ref. No. P2025/4132066 Possession Manager Anglia IMDM Romford

Item
9

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11169226

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN

SUNDAY 31 AUGUST

Ref. No. P2025/3942121 Possession Manager Network Operations Anglia

Item
10

Ilford Depot L/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0015
SUN

to 0940
SUN

Track Maintenance
8m25ch and 19m5ch
W2025/11169152
Mobile Maintenance Train
8m40ch and 12m15ch
W2025/11571450
Tamping
11m20ch and 12m60ch
W2025/11170544
Tamping
11m30ch and 12m60ch
W2025/11170547
Station Work
13m26ch and 13m77ch
W2025/11495546
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
Westbound: Beyond XR415 /XR397 to Approach 1006pts
Eastbound Beyond 1007Pts to Approach XR416 / Abbey Wood Buffer Stop Platform 4
Plumstead Sidings Beyond XR501 / XR502 / XR503 / XR504 / XR505 / XR506 / XR507 / XR508 to Approach
Bufferstop Sidings Head Shunt / Maintenace Sidings 9 - 12 & head shunt /Abbey Wood Platform 4

TRAFFIC REMARKS
Robel in use to complete Works - Robel will enter the possession directly from Plumstead Maintenance sidings

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

Deutscher Run with Robel

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/3942167 Possession Manager Network Operations Anglia

Item
13

Ilford Depot L/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
SUN

to 0505
MON

Track Maintenance
8m25ch and 19m5ch
W2025/11170541
Tamping
8m25ch and 9m40ch
W2025/11170607
Tamping
13m60ch and 14m60ch
W2025/11170608
Station Work
14m69ch and 15m8ch
W2025/11447056

PROTECTION LIMITS
Down Main: L359 to L485
Up Main: L508 to L376

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN SHENFIELD L/END JN
AND ILFORD DEPOT L/END JN

TRAINS TO STABLE IN THE BAY PLATFORM AT ROMFORD

Maintenance (Mains - North)

GENERAL REMARKS
W/11170608 TAMPER IN USE OTM842541
POSSESSION TO BE TAKEN AROUND TAMPER TRAIN AT L476 SIGNAL ON THE UP MAIN

W/11170607 TAMPER IN USE OTM842543
POSSESSION TO BE TAKEN AROUND TAMPER TRAIN AT L369 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 02 SEPTEMBER

Ref. No. P2025/3967765 Possession Manager Anglia IMDM Romford

Item
18

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2025/11169306

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 02 SEPTEMBER

Ref. No. P2025/3986564 Possession Manager Anglia IMDM Romford

Item
19

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11170507

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 04 SEPTEMBER

Ref. No. P2025/3967721 Possession Manager Anglia IMDM Romford

Item
27

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11169400

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 04 SEPTEMBER

Ref. No. P2025/3987989 Possession Manager Anglia IMDM Romford

Item
28

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2025/11170510

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

Mobile Maintenance Train
6m20ch and 8m10ch
W2025/11546009

PROTECTION LIMITS
Down Electric: L323# to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 52 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHURCH LANE FROM 2335 THU TO 0045 FRI AND 0500 FRI TO 0535 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B (Amended)
TRACK: PREP T-20 to T-25 T-22 Dilapidation Survey Th/F for Ingatestone Loop S&C

GENERAL REMARKS
W/11170594 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

W/11170614 OTP BALLAST REGULATOR IN USE OTM842547
POSSESSION TO BE TAKEN AROUND OTP BALLAST REGULATOR AT L509 SIGNAL ON THE DOWN MAIN

W/11170619 PL STONEBLOWER IN USE OTM842551
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT L538 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND PL STONEBLOWER AT L538 SIGNAL ON THE UP MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3987175 Repeated item, please see details under route EA1010

Item
32

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3987095 Possession Manager Anglia IMDM Romford

Item
53

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Track Maintenance
12m41ch and 14m25ch
W2025/11170529

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 53 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11170529 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M TO 3M ON THE ROU

EA1040 ROMFORD TO UPMINSTER

SATURDAY 30 AUGUST

Ref. No. P2025/4247998 Possession Manager Railscape Limited

Item
65

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
3m10ch and 3m30ch
W2025/11540049

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/3987465 Repeated item, please see details under route EA1011

Item
44

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3987095 Repeated item, please see details under route EA1011

Item
53

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 31 AUGUST

Ref. No. P2025/4087924 Repeated item, please see details under route EA1320

Item
222

SUNDAY 31 AUGUST

Ref. No. P2025/4132031 Repeated item, please see details under route EA1010

Item 7
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4089125 Repeated item, please see details under route EA1170

Item
177

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4089167 Repeated item, please see details under route EA1170

Item
178

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/4079095 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 5m58ch
W2025/11472398

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

S&T Renewal
0m0ch and 0m40ch
W2025/11439507
Vegetation Clearance
0m0ch and 1m42ch
W2025/11522370
Major Projects HS2
0m0ch and 2m70ch
W2025/11473701
S&C Partial Renewal
0m0ch and 4m20ch
W2025/11212958
OHL Inspection
0m0ch and 5m58ch
W2025/11388226
S&T Maintenance
0m0ch and 5m58ch
W2025/11388177
Track Survey
0m0ch and 5m58ch
W2025/11388254
URFDO Inspections
0m0ch and 5m58ch
W2025/11388257
Structures Work
0m40ch and 1m50ch
W2025/11529368
P & D Maintenance
1m36ch and 2m32ch
W2025/11434642
Patrolling
1m40ch and 4m60ch
W2025/11101391
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Camden Carriage
Sidings

Approach Line
Possession

0050
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Structures Examination
2m42ch and 4m15ch
W2025/11344914
Tunnel Work
2m42ch and 4m70ch
W2025/11486011
Track Maintenance
4m25ch and 5m58ch
W2025/11388165
Patrolling
0m68ch and 4m0ch
W2025/11361940
Structures Work
5m5ch and 4m64ch
W2025/11542930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0050 SUN
AE 1 B, C, D, E, F, G
AE 2 A, B, C, D
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E
AE 5, 6, 7, 8, 9, 10, 11, 12

Isolation to supersede at 0550
0550 SUN TO 1130 SUN
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E

0050 SUN TO 0550 SUN
AE 3 A, B, C
AE 4 F, G, H

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
905 B, C
906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow, Down North London / Down Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2411B
pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / Up North London: Beyond WM2412B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down NL DC Electric: Approach WM2103 pts#
Up NL DC Electric: Beyond WM800#

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5#, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2#,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line:
Bufferstops Euston Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16 to Approach WM131#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
WMT TO STABLE IN AN ADDITIONAL PLATFORM DUE TO EXTENDED NBS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4250482. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/3925508 Possession Manager Western Route Planning East

Item
197

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

2250
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11191787

Acton East
and Acton West

Acton Yard
Sidings Possession

2250
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

2250
SAT

to 0950
SUN

S&T Work
0m40ch and 4m71ch
W2025/11166499
Major Projects
0m41ch and 4m71ch
W2025/11158884
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Follow-Up Work
0m43ch and 4m50ch
W2025/11560355
Arc Repairs
4m30ch and 4m72ch
W2025/11557645
Remove Rail Defects
4m30ch and 4m72ch
W2025/11502886

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SATURDAY 30 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/3917322 Possession Manager Western Route Planning East

Item
198

Stockley Bridge Jn
and Dolphin Jn

Down and Up Main
Possession

2300
SAT

to 0001
SUN

In Connection With Engineering Work
12m5ch and 16m23ch
W2025/11197084

Hanwell Bridge
and Dolphin Jn

Down and Up Main
Possession

0001
SUN

to 0700
SUN

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0700
SUN

Up Brentford Loop
Possession

0001
SUN

to 0700
SUN

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport
Possession

0001
SUN

to 0700
SUN

Heathrow Airport Jn Up Airport
Possession

0001
SUN

to 0105
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0700
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0700
SUN

Hanwell Bridge
and Dolphin Jn

Down and Up Relief
Possession

0105
SUN

to 0445
SUN

Hanwell Jn
and Hayes and
Harlington

Goods Loops
Possession

0105
SUN

to 0445
SUN

Rail Testing and Lubrication
12m5ch and 13m23ch
W2025/11522909
P & D Maintenance
12m5ch and 14m60ch
W2025/11226201
Vegetation Clearance
12m5ch and 16m23ch
W2025/11186362
C11 Rerail Resleeper Reballast - Trax
12m23ch and 16m23ch
W2025/11129862
In Connection With Engineering Work
8m5ch and 12m0ch
W2025/11192187
S&T Work
8m5ch and 12m0ch
W2025/11166784
Unload S&C Materials
8m58ch and 10m18ch
W2025/11154960
Remove Rail Defects
9m0ch and 10m10ch
W2025/11544656
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 31 AUGUST

Ref. No. P2025/4090453 Possession Manager J.Murphy and Sons Ltd

Item
199

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0115
SUN

to 0745
SUN

Patrolling
1m25ch and 2m55ch
W2025/10878775

Kentish Town West
and Acton Central

All Lines
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Drainage Inspection
1m60ch and 4m30ch
W2025/10880406
Structures Work
3m25ch and 3m76ch
W2025/11539341

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN12

0115 SUN TO 0735 SUN: AC-3,AC-4 AE ONLY NO FEED
ISOLATION REF...TN13

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

SUNDAY 31 AUGUST

Ref. No. P2025/4257537 Possession Manager Area Planning Croydon (NetOps)

Item
200

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0105
SUN

to 0720
SUN

Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11553015

Kensington Olympia Olympia Platform Loop
Possession

0105
SUN

to 0720
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0105
SUN

to 0720
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0105
SUN

to 0720
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0105
SUN

to 0720
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2342pts#
Up West London: Beyond WM2342pts# to Approach TVC326pts#
Kensington platform loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Up Siding: Siding Possession
North Pole International Reception Road: Siding Possession

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

POSSESSION TO BE TAKEN AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

**ITEM APPEARS IN ANGLIA, LONDON MIDLAND AND KENT/SUSSEX & HS1 WON SUPPLEMENTS. ALL
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH ITEM THEY ARE REFERRING TO**

SUNDAY 31 AUGUST

Ref. No. P2025/4233845 Possession Manager Anglia IMDM Tottenham Hale

Item
201

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m5ch and 12m39ch
W2025/11454230

Richmond Platforms 3-7
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Westbound District Line
Possession

0110
SUN

to 0705
SUN

S&C Unit Renewal (Maintenance
Only)
3m5ch and 12m39ch
W2025/11545462
Structures Examination
11m0ch and 11m22ch
W2025/11528988

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5# to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079100 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Arc Repairs
0m0ch and 2m33ch
W2025/11212780

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m33ch
W2025/11570344
P & D Maintenance
1m36ch and 2m28ch
W2025/11434481
Unload CWR
2m38ch and 5m52ch
W2025/11229990
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

Euston Platforms 12 to 14
Possession

2105
SUN

to 0500
MON

Euston
and Park Street
Tunnels

Line D
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 5m58ch
W2025/11388892
OHL Inspection
0m0ch and 5m58ch
W2025/11388983

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0500 MON
AE 1 G
AE 5 A
AE 3 Q, R
AE 4 A
AE 7, 8, 9

DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.
NO ACCESS TO EUSTON PLATFORMS 8 TO 14.
EUSTON PLATFORMS 8 TO 14 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G51 AT WM722 SIGNAL ON THE KILBURN UP & DOWN GOODS LOOP

MONDAY 01 SEPTEMBER

Ref. No. P2025/4079062 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
203

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
3m47ch and 17m58ch
W2025/11213789

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

Major Projects
3m47ch and 5m41ch
W2025/11502824
Track Maintenance
3m60ch and 7m75ch
W2025/11475198
S&T Renewal
3m60ch and 17m58ch
W2025/11481825
S&T Maintenance
7m0ch and 17m58ch
W2025/11442706
Cable Work
7m68ch and 8m20ch
W2025/11504242
Cable Work
14m6ch and 17m30ch
W2025/11507003

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 01 SEPTEMBER

Ref. No. P2025/4093255 Possession Manager Western East IMDM

Item
204

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704907

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 01 SEPTEMBER

Ref. No. P2025/4089191 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10877449

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 01 SEPTEMBER

Ref. No. P2025/4089192 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10877412

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4056749 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Arc Repairs
0m0ch and 4m20ch
W2025/11211502

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065548
Patrolling
1m43ch and 2m40ch
W2025/11050114
Patrolling
3m0ch and 4m20ch
W2025/11232511
Survey Work
5m30ch and 5m48ch
W2025/11474156
CWR Stress Management
4m25ch and 6m60ch
W2025/11394826
OHL Work
4m25ch and 6m60ch
W2025/11137999
Survey Work
5m10ch and 5m60ch
W2025/11563825
OHL Inspection
0m0ch and 7m61ch
W2025/11396182
URFDO Inspections
0m0ch and 7m61ch
W2025/11396133
S&T Maintenance
0m0ch and 7m61ch
W2025/11394881
Survey Work
0m0ch and 7m61ch
W2025/11394994

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 A, B, C, D
AE 4 E, F, G, H
AH 3 & 4 Complete

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4101371 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11040421

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4101334 Possession Manager Anglia IMDM Tottenham Hale

Item
209

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

S&T Points
0m55ch and 1m9ch
W2025/10877631

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW148 to AW585 pts
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4176583 Possession Manager Anglia IMDM Tottenham Hale

Item
210

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11234830

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4115393 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
211

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m20ch
W2025/11211644

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Vegetation Clearance (Non-Flail)
0m0ch and 0m23ch
W2025/11518394
Patrolling
0m0ch and 1m45ch
W2025/11065642
Vegetation Clearance (Non-Flail)
0m0ch and 4m20ch
W2025/11517817
CWR Stress Management
4m25ch and 6m60ch
W2025/11394825
OHL Work
4m25ch and 6m60ch
W2025/11137866
Survey Work
5m10ch and 5m60ch
W2025/11564215
S&T Maintenance
0m0ch and 7m61ch
W2025/11394991
Survey Work
0m0ch and 7m61ch
W2025/11394995
URFDO Inspections
0m0ch and 7m61ch
W2025/11395921
OHL Inspection
0m0ch and 7m61ch
W2025/11396183
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D
AE 4 E, F, G, H
AH 3 & 4 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4101354 Possession Manager Anglia IMDM Tottenham Hale

Item
212

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0001
WED

to 0500
WED

S&T Points
0m55ch and 1m9ch
W2025/10877634

Acton East
and Acton Wells Jn

Down and Up Poplar
Line Blockage (Between Trains)

0001
WED

to 0500
WED

PROTECTION LIMITS
Down North London: AW584 pts to AW101
Up North London: AW148 to AW585 pts
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4176584 Possession Manager Anglia IMDM Tottenham Hale

Item
213

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11235031
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4056751 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
214

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11105898

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11107368
Patrolling
6m70ch and 12m40ch
W2025/11106187
Survey Work
6m70ch and 12m40ch
W2025/11107417
Track Maintenance
6m70ch and 12m40ch
W2025/11106283
URFDO Inspections
6m70ch and 17m30ch
W2025/11107429
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

S&T Renewal
6m70ch and 17m30ch
W2025/11481949
S&T Maintenance
7m0ch and 17m30ch
W2025/11107413
Off Track Work
9m0ch and 12m40ch
W2025/11283352
Track Maintenance
12m42ch and 17m30ch
W2025/11107364
Survey Work
12m42ch and 17m30ch
W2025/11107424
Cable Work
14m6ch and 17m30ch
W2025/11506975

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
CCT25/26-23-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4101374 Repeated item, please see details under route EA1320

Item
228

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4101417 Possession Manager Anglia IMDM Tottenham Hale

Item
215

Acton Wells Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
0m49ch and 0m72ch
W2025/10877684
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

Acton Canal Wharf
and Acton Wells Jn

Down and Up Cricklewood
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down North London: AW147 to AW588A pts
Up North London: AW587 pts to NL1050
Down Cricklewood: Beyond AW581 pts
Up Cricklewood: Approach AW582 pts

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4093240 Possession Manager Western East IMDM

Item
216

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705266

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4089209 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10877415

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4132379 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11140962

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4089179 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10877587

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
220

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2025/11211567

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065522
Survey Work
2m33ch and 3m74ch
W2025/11526219
CWR Stress Management
4m25ch and 6m60ch
W2025/11394918
OHL Work
4m25ch and 6m60ch
W2025/11137868
Survey Work
5m10ch and 5m60ch
W2025/11564157
S&T Maintenance
0m0ch and 7m61ch
W2025/11395036
URFDO Inspections
0m0ch and 7m61ch
W2025/11396135
OHL Inspection
0m0ch and 7m61ch
W2025/11396184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 A, B, C, D
AE 4 E, F, G, H
AH 3 & 4 Complete

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 904 Complete

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
WM706#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down Primrose Hill: Bufferstops Euston Platforms 8 to 11, Beyond
WM803# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up Primrose Hill: Beyond WM2531B pts#
to Bufferstops Euston Platforms 8 to 11, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 220 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES. TRAINS TO BE DIVERTED VIA GOSPEL
OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/4079095 Repeated item, please see details under route EA1310

Item
196

SUNDAY 31 AUGUST

Ref. No. P2025/3943238 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Caledonian Road and
Barnsbury
and Lea Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0845
SUN

Station Work
3m0ch and 2m75ch
W2025/11524781

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0845
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0845
SUN

Welding and Grinding
3m20ch and 3m69ch
W2025/10882804
URFDO Inspections
3m20ch and 3m69ch
W2025/10882855
Track Maintenance
3m20ch and 3m69ch
W2025/10882890
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 221 CONTINUED

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0845
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

All Lines
BLOCKED To A/C Electric
Trains

0045
SUN

to 0845
SUN

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
BLOCKED To A/C Electric
Trains

0045
SUN

to 0845
SUN

Silo Curve
BLOCKED To A/C Electric
Trains

0045
SUN

to 0845
SUN

Route Boundary LNE
Route - HS1 / CTRL
and York Way North
Jn

ECML Connect Line
BLOCKED To A/C Electric
Trains

0045
SUN

to 0845
SUN

Off Track Work
3m20ch and 3m69ch
W2025/11188690
Remove Rail Defects
3m50ch and 2m65ch
W2025/11539045
Survey Work
3m60ch and 3m0ch
W2025/10883248
Patrolling
3m70ch and 3m5ch
W2025/10879032

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0845 SUN: 438,439,IN-1
ISOLATION REF...TN14

PROTECTION LIMITS
Down North London: NL1235 to NL1285
Up North London: NL1284 to NL1226
Down North London Relief: Beyond NL1233
Up North London Reversible: Approach NL1228
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR) AMENDED

GENERAL REMARKS
NOT TO BE UPGRADED TO POSSESSION WITHOUT PERMISSION FROM IMDM TOTTENHAM

SUNDAY 31 AUGUST

Ref. No. P2025/4087924 Possession Manager Anglia IMDM Tottenham Hale

Item
222

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10993216

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 222 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10993216 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 00M 55CH ON THE LLS AND 00M
00CH TO 00M 15CH ON THE CHM AND 00M 06CH TO 00M 29CH ON THE CST

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/3943276 Possession Manager Anglia IMDM Tottenham Hale

Item
223

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

2230
SUN

to 0435
MON

P & D Maintenance
2m67ch and 3m25ch
W2025/10882985

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

2230
SUN

to 0435
MON

S&T Points
3m15ch and 3m25ch
W2025/10882993
Remove Rail Defects
3m50ch and 2m65ch
W2025/11538734
Station Work
4m0ch and 2m75ch
W2025/11488093
Off Track Work
4m40ch and 3m14ch
W2025/10882991
Welding and Grinding
4m55ch and 3m20ch
W2025/10882990
Track Maintenance
4m55ch and 3m25ch
W2025/10882989

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 223 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 6B

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079100 Repeated item, please see details under route EA1310

Item
202

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4056749 Repeated item, please see details under route EA1310

Item
207

TUESDAY 02 SEPTEMBER

Ref. No. P2025/3988115 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0010
TUE

to 0450
TUE

Station Work
2m78ch and 2m63ch
W2025/11532889

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
TUE

to 0450
TUE

Up North London Reversible
Line Blockage + EPR

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0010
TUE

to 0450
TUE

Structures Examination
3m72ch and 2m62ch
W2025/11076955
Station Work
4m0ch and 2m75ch
W2025/11328571
Welding and Grinding
4m55ch and 3m0ch
W2025/10879988
Off Track Work
4m55ch and 3m0ch
W2025/10880034
Track Maintenance
4m55ch and 3m0ch
W2025/10879879
URFDO Inspections
4m55ch and 3m0ch
W2025/10880087

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 224 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

TUESDAY 02 SEPTEMBER

Ref. No. P2025/3983279 Repeated item, please see details under route EA1010

Item
17

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4153707 Possession Manager Network Rail / High Speed

Item
225

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11259211

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4115393 Repeated item, please see details under route EA1310

Item
211

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/3988066 Possession Manager Anglia IMDM Tottenham Hale

Item
226

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Line Blockage + EPR

0010
WED

to 0050
WED

Station Work
2m78ch and 2m63ch
W2025/11532996

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
WED

to 0450
WED

Up North London Reversible
Line Blockage + EPR

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0050
WED

to 0450
WED

P & D Maintenance
3m58ch and 2m73ch
W2025/10880127
Structures Examination
4m10ch and 2m68ch
W2025/11409211
Track Maintenance
4m55ch and 3m0ch
W2025/10880336
Welding and Grinding
4m55ch and 3m0ch
W2025/10880100
URFDO Inspections
4m55ch and 3m0ch
W2025/10880062
Off Track Work
4m55ch and 3m0ch
W2025/10880155

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0450 WED: 438ABCEFY,439BCDEF
ISOLATION REF...TN03

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213 to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/3983220 Repeated item, please see details under route EA1010

Item
22

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4153706 Possession Manager Network Rail / High Speed

Item
227

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11259210

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

1F_ARL_Derivative WON 23 2025/2026 Page B-101

1F_ARL_Derivative WON 23 - 2025/2026

page 108 of 412



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4101374 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Primrose Hill (closed)
site of
and Camden Road
Central Jn

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Drainage Inspection
1m2ch and 4m60ch
W2025/11526254

Camden Road Central
Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10878956

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 04 SEPTEMBER

Ref. No. P2025/3988085 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0010
THU

to 0340
THU

Station Work
2m78ch and 2m63ch
W2025/11533088

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
THU

to 0340
THU

Up North London Reversible
Line Blockage + EPR

0010
THU

to 0340
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0010
THU

to 0340
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0010
THU

to 0340
THU

Off Track Work
4m55ch and 3m0ch
W2025/10880156
Track Maintenance
4m55ch and 3m0ch
W2025/10880337
Welding and Grinding
4m55ch and 3m0ch
W2025/10880014
URFDO Inspections
4m55ch and 3m0ch
W2025/10880167

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 229 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
(EASED for PLP345)

THURSDAY 04 SEPTEMBER

Ref. No. P2025/3983323 Repeated item, please see details under route EA1010

Item
26

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4153709 Possession Manager Network Rail / High Speed

Item
230

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11259394

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Repeated item, please see details under route EA1310

Item
220
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3988131 Possession Manager Anglia IMDM Tottenham Hale

Item
231

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Line Blockage + EPR

0010
FRI

to 0050
FRI

P & D Maintenance
1m60ch and 2m68ch
W2025/10880284

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0010
FRI

to 0220
FRI

Up North London Reversible
Line Blockage + EPR

0010
FRI

to 0220
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0050
FRI

to 0220
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0050
FRI

to 0220
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage + EPR

0050
FRI

to 0220
FRI

Station Work
2m78ch and 2m63ch
W2025/11532997
Station Work
4m0ch and 2m75ch
W2025/11328582
Welding and Grinding
4m55ch and 3m0ch
W2025/10880152
Off Track Work
4m55ch and 3m0ch
W2025/10880157
Track Maintenance
4m55ch and 3m0ch
W2025/10880338
URFDO Inspections
4m55ch and 3m0ch
W2025/10880118

PROTECTION LIMITS
0010 TO 0050 FRI
Down North London/Down North London Relief: NL1213 to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210

0050 TO 0220 FRI
Down North London/Down North London Relief: NL1213 to NL1285
Up North London/Up North London Reversible: NL1284 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RE-TIMED AND RUN LATER FROM BOW DEPOT
DB CARGO 6O26 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2
(EASED FOR UTU026)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3983382 Repeated item, please see details under route EA1010

Item
30

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4153710 Possession Manager Network Rail / High Speed

Item
232

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11259396

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 05 to SATURDAY 06 SEPTEMBER

Ref. No. P2025/4073115 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
233

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860885

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861063
S&T Maintenance
0m0ch and 7m61ch
W2025/10861603
OHL Inspection
0m0ch and 7m61ch
W2025/10862454
Survey Work
0m0ch and 7m61ch
W2025/10862199
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 233 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

URFDO Inspections
0m0ch and 7m61ch
W2025/10862226
Track Maintenance
4m20ch and 7m44ch
W2025/10861578
Track Maintenance
5m20ch and 7m61ch
W2025/11115643

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 31 AUGUST

Ref. No. P2025/4132307 Possession Manager Network Operations Anglia

Item
249

Gospel Oak Jn
and Woodgrange
Park

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m35ch and 11m60ch
W2025/11429856

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Tilbury Line
Jn West
and Tilbury Town

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

ZKL3000 RC Installation
0m35ch and 4m61ch
W2025/11537000
Tamping
0m40ch and 11m60ch
W2025/11177295
S&T Work
2m45ch and 3m0ch
W2025/11458678
Drainage Work
2m45ch and 5m69ch
W2025/11431582
Structures Examination
7m4ch and 11m60ch
W2025/11076891

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN26 SEE IPF FOR DETAILS

0115 SUN TO 0735 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN15

PROTECTION LIMITS
Down T&H: NL401A pts to L2412A# pts
Up T&H/Up Reception: L2412C# pts to Fixed Diamond on Approach NL401B pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 249 CONTINUED

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3, BARKING
PLATFORM 1 AND SEBROOK CS

GENERAL REMARKS
W/11177295 TAMPER USE OTM842879
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H

ISOLATION REF...TN26 IS ALSO IN P2025/4214701

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 31 AUGUST

Ref. No. P2025/4214701 Repeated item, please see details under route EA1390

Item
286

MONDAY 01 SEPTEMBER

Ref. No. P2025/4248089 Possession Manager ASPRO Anglia Network Rail

Item
250

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
MON

to 1900
MON

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540288

ISOLATION OF ELECTRICAL SECTIONS
0700 MON TO 1900 MON: 540E,YY
ISOLATION REF...TN16

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4101371 Repeated item, please see details under route EA1310

Item
208
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4214366 Possession Manager Anglia IMDM Romford

Item
251

Junction Road Jn
and Upper Holloway

Down and Up T&H
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Technical Inspection
2m38ch and 3m0ch
W2025/11428504

Up Reception
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0055
TUE

to 0430
TUE

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: WH433
Up Tottenham: UH1066

GENERAL REMARKS
CRIPPLE SIDINGS POSSESSION TO CAN BE GIVEN UP AT SHORT NOTICE IF REQUIRED

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4248280 Possession Manager Railscape Limited

Item
252

Walthamstow Queens
Road
and Wanstead Park

Down and Up T&H
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
9m5ch and 10m15ch
W2025/11540519

PROTECTION LIMITS
Down T&H: S25 to S29
Up T&H: L904 to S22

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4248090 Possession Manager ASPRO Anglia Network Rail

Item
253

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
TUE

to 1900
TUE

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540289

ISOLATION OF ELECTRICAL SECTIONS
0700 TUE TO 1900 TUE: 540E,YY
ISOLATION REF...TN17

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 253 CONTINUED

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4214383 Possession Manager Anglia IMDM Romford

Item
254

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
3m65ch and 4m20ch
W2025/11428474

Harringay Park Jn
and Harringay Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S6 to UH1061
Harringay Curve: Approach K2114 pts

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4214423 Possession Manager Anglia IMDM Romford

Item
255

South Tottenham
West Jn
and Blackhorse Road

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
5m62ch and 5m70ch
W2025/11428527

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S13 to S19
Up T&H: S18 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4248105 Possession Manager ASPRO Anglia Network Rail

Item
256

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
WED

to 1900
WED

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540290

1F_ARL_Derivative WON 23 2025/2026 Page B-121

1F_ARL_Derivative WON 23 - 2025/2026

page 128 of 412



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 256 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0700 WED TO 1900 WED: 540E,YY
ISOLATION REF...TN18

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4101438 Possession Manager Transport for London

Item
257

Barking Station Jn
and Barking

Single
Line Blockage +Detonators

0100
THU

to 0515
THU

Off Track Work
13m12ch and 13m53ch
W2025/10784752

PROTECTION LIMITS
Single: UR906 to UR2203 pts

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4248035 Possession Manager ASPRO Anglia Network Rail

Item
258

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
THU

to 1900
THU

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540291

ISOLATION OF ELECTRICAL SECTIONS
0700 THU TO 1900 THU: 540E,YY
ISOLATION REF...TN19

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4132410 Possession Manager Anglia IMDM Romford

Item
259

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2025/11429515
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 259 CONTINUED

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Single/Platform 1 (Barking): From Buffer Stops Platform 1 Barking

FRIDAY 05 SEPTEMBER

Ref. No. P2025/4248106 Possession Manager ASPRO Anglia Network Rail

Item
260

Barking Station Jn
and Barking

Single/Platform 1
Line Blockage +Detonators

0700
FRI

to 1900
FRI

Structures Work (Track Off)
13m17ch and 13m70ch
W2025/11540170

ISOLATION OF ELECTRICAL SECTIONS
0700 FRI TO 1900 FRI: 540E,YY
ISOLATION REF...TN20

PROTECTION LIMITS
Single/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

TRAFFIC REMARKS
BARKING PLATFORM 1 TO BE KEPT CLEAR OF TRAINS

IN THE EVENT OF DEGRADED WORKING THIS WORKSITE AND ISOLATION CAN BE HANDED BACK ON
REQUEST WITH 30MINS NOTICE

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 30 AUGUST

Ref. No. P2025/4217228 Possession Manager Transport for London

Item
261

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Track Maintenance
0m0ch and 3m0ch
W2025/11429777

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Christian St Jn
and East Ham (LUL)

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0435
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11360519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 30 AUGUST

Ref. No. P2025/4176586 Possession Manager Anglia IMDM Romford

Item
262

East Ham (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11200509

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

PROTECTION LIMITS
Down Main: UR149 to UR177
Up Main: UR180 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 30 AUGUST

Ref. No. P2025/4262210 Possession Manager Anglia IMDM Romford

Item
263

East Ham Depot East Ham Car Sheds
Sidings Possession

1000
SAT

to 1800
SAT

OHL Work
6m0ch and 7m0ch
W2025/11556463

ISOLATION OF ELECTRICAL SECTIONS
1000 SAT TO 1800 SAT: 509L,EH1 TO EH11
ISOLATION REF...TN32

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM SHED ROADS 1 TO 11 AND
SIDING 17,18&19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 30 AUGUST

Ref. No. P2025/4245397 Possession Manager Network Operations Anglia

Item
264

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

0115
SAT

to 0445
SAT

Station Work
22m60ch and 24m63ch
W2025/11529868

Laindon Reversing Line
Possession

0115
SAT

to 0445
SAT

West Horndon C/End
and Laindon L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0115
SAT

to 0445
SAT

Station Work
24m5ch and 24m45ch
W2025/11540141

ISOLATION OF ELECTRICAL SECTIONS
0115 SAT TO 0445 SAT: 519,520
ISOLATION REF...TN21

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250

SUNDAY 31 AUGUST

Ref. No. P2025/4262239 Possession Manager Anglia IMDM Romford

Item
265

East Ham Depot East Ham Car Sheds
Sidings Possession

1200
SUN

to 1800
SUN

OHL Work
6m0ch and 7m0ch
W2025/11556479

ISOLATION OF ELECTRICAL SECTIONS
1200 SUN TO 1800 SUN: 509L,EH1 TO EH11
ISOLATION REF...TN33

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM SHED ROADS 1 TO 11 AND
SIDING 17,18&19

SUNDAY 31 AUGUST

Ref. No. P2025/4214701 Repeated item, please see details under route EA1390

Item
286

SUNDAY 31 AUGUST

Ref. No. P2025/4217191 Possession Manager Anglia IMDM Romford

Item
266

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Patrolling
35m35ch and 39m40ch
W2025/11428360

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0455
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 280 CONTINUED

W/11177392 TAMPER IN USE OTM842887
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR147 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

POSSESSION SECTION LIMITS WITH 0210 START TO BE TAKEN AFTER 3Q49 HAS PASSED

W/11575333 INCLUDE ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M62CH ON THE GFB

W/11601078 ISOLATION OF CARRIDGE WASHER ROAD AGREED WITH C2C (LOREN SWATTON)

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4201640 Possession Manager Network Operations Anglia

Item
281

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
THU

to 0430
FRI

Station Work
22m60ch and 24m63ch
W2025/11402946

Laindon Reversing Line
Possession

2130
THU

to 0430
FRI

ISOLATION OF ELECTRICAL SECTIONS
2130 THU TO 0430 FRI: 519A,520C
ISOLATION REF...TN08

PROTECTION LIMITS
Down Main: UR2102# pts to UR269
Up Main: UR268 to UR2101# pts
Reversing Line (Laindon): Beyond UR551#

TRAFFIC REMARKS
C2C TO START/TERMINATE IN PLATFORM 2 LAINDON

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 30 AUGUST

Ref. No. P2025/4214698 Possession Manager Transport for London

Item
282

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11360578

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 30 AUGUST

Ref. No. P2025/4132423 Possession Manager Anglia IMDM Romford

Item
283

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2025/11174187

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

SATURDAY 30 AUGUST

Ref. No. P2025/4132422 Possession Manager Anglia IMDM Romford

Item
284

Ripple Lane Down and Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
9m0ch and 9m20ch
W2025/11174103

Goods Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Up & Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Goods/Goods Connecting Line: UR2223B pts to UR813
Up Goods: UR808 to UR806
Up & Down Connecting Line: UR1123/UR1125/UR1127/UR1129 to UR2233 pts

SATURDAY 30 AUGUST

Ref. No. P2025/4217968 Possession Manager Anglia IMDM Romford

Item
285

Thames Haven Jn
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0110
SAT

to 0425
SAT

Station Work
27m0ch and 27m30ch
W2025/11541156
OHL Inspection
27m10ch and 32m30ch
W2025/11431576
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 285 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR717 to UR743
Up Tilbury: UR738 to UR718

SUNDAY 31 AUGUST

Ref. No. P2025/4132307 Repeated item, please see details under route EA1370

Item
249

SUNDAY 31 AUGUST

Ref. No. P2025/4214701 Possession Manager Network Operations Anglia

Item
286

Woodgrange Park Jn
and Barking Tilbury
Line Jn West

Down and Up T&H
Possession

0035
SUN

to 0735
SUN

Remove Rail Defects
12m60ch and 9m20ch
W2025/11524204

Barking Tilbury Line
Jn East
and Rainham (Essex)

Down and Up Tilbury
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0035
SUN

to 0735
SUN

Barking
and Barking Station
Jn

Single/Platform 1
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0035
SUN

to 0735
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0035
SUN

to 0735
SUN

Barking Riverside Platforms 1-2
Possession

0035
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0035
SUN

to 0735
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings
Possession

0035
SUN

to 0735
SUN

OHL Work
7m55ch and 9m20ch
W2025/11574105
Track Maintenance
8m30ch and 10m28ch
W2025/11428541
Follow-Up Work
8m40ch and 11m5ch
W2025/11509976
S&T Points
10m15ch and 10m20ch
W2025/11174025
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 286 CONTINUED

Ripple Lane West
Yard

Headshunt
Sidings Possession

0035
SUN

to 0735
SUN

Sidings 1-2
Sidings Possession

0035
SUN

to 0735
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0035
SUN

to 0735
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0035
SUN

to 0735
SUN

Down Through Sidings
Sidings Possession

0035
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0035
SUN

to 0735
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN26 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down T&H/Down Tilbury/Down Goods: L921 to UR643
Up Tilbury/Up Goods/Departure Line/Up T&H: UR644 to L920
Single/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside to UR802
Exchange Sidings: Beyond UR2240# pts

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORM 1 BARKING RIVERSIDE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORM 1 BARKING RIVERSIDE AND
SEABROOK SIDINGS

GENERAL REMARKS
ISOLATION REF...TN26 IS ALSO IN P2025/4132307

SUNDAY 31 AUGUST

Ref. No. P2025/4132424 Possession Manager Anglia IMDM Romford

Item
287

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
9m35ch and 10m60ch
W2025/11174158

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 287 CONTINUED

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842/UR840

SUNDAY 31 AUGUST

Ref. No. P2025/4217930 Possession Manager Anglia IMDM Romford

Item
288

Purfleet L/End
and Tilbury Town

Down and Up Tilbury
Line Blockage + Disconnect

0110
SUN

to 0630
SUN

Patrolling
16m0ch and 20m20ch
W2025/11428206

West Thurrock Jn
and Grays

Third Line
Line Blockage + Disconnect

0110
SUN

to 0630
SUN

Grays Platform 3
Line Blockage + Disconnect

0110
SUN

to 0630
SUN

Seabrook Sidings
Sidings Possession

0110
SUN

to 0630
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0110
SUN

to 0630
SUN

S&T Points
18m60ch and 22m20ch
W2025/11427511

PROTECTION LIMITS
Down Tilbury: UR653 to UR693
Up Tilbury: UR692 to UR654
Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

SUNDAY 31 AUGUST

Ref. No. P2025/4214720 Possession Manager Anglia IMDM Romford

Item
289

Thames Haven Jn
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

S&T Points
26m20ch and 27m20ch
W2025/11427737

Thames Haven Jn Down and Up Thames Haven
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down Tilbury: UR713 to UR723
Up Tilbury: UR722 to UR714
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 01 SEPTEMBER

Ref. No. P2025/4234915 Possession Manager Anglia IMDM Romford

Item
290

Barking
and Dagenham Dock

Down and Up Tilbury
Line Blockage + Disconnect

0030
MON

to 0300
MON

OLE Patrolling
7m70ch and 10m50ch
W2025/11431729

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage + Disconnect

0030
MON

to 0300
MON

Dagenham Dock
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage + Disconnect

0030
MON

to 0300
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage + Disconnect

0030
MON

to 0300
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0030
MON

to 0300
MON

Barking Riverside Down and Up Riverside
Line Blockage + Disconnect

0030
MON

to 0300
MON

Platforms 1-2
Line Blockage + Disconnect

0030
MON

to 0300
MON

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage + Disconnect

0030
MON

to 0300
MON

S&T Points
9m20ch and 9m40ch
W2025/11174306

PROTECTION LIMITS
Down Tilbury/Down Goods: UR611 to UR631
Up Tilbury/Up Goods/Departure Line: UR630 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding No 1: Beyond UR824
Exchange Siding No 2: Beyond UR822
Exchange Siding No 3: Beyond UR820

MONDAY 01 SEPTEMBER

Ref. No. P2025/4233884 Possession Manager Anglia IMDM Romford

Item
291

Grays L/End
and Stanford-le-Hope
C/End

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0315
MON

S&T Points
18m60ch and 22m20ch
W2025/11427610

West Thurrock Jn
and Grays

Third Line
Line Blockage + Disconnect

0010
MON

to 0315
MON

Grays Platform 3
Line Blockage + Disconnect

0010
MON

to 0315
MON

Thames Haven Jn Down and Up Thames Haven
Line Blockage + Disconnect

0010
MON

to 0315
MON

Patrolling
19m70ch and 27m0ch
W2025/11428327
S&T Points
26m20ch and 27m20ch
W2025/11427784
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 291 CONTINUED

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0315
MON

Former Tilbury West
Jn

Tilbury Riverside International
Rail Freight Depot
Sidings Possession

0010
MON

to 0315
MON

PROTECTION LIMITS
Down Tilbury: UR665 to UR723
Up Tilbury: UR722 to UR666
Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883
Up Thames Haven: Beyond UR882

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4013576 Possession Manager Anglia IMDM Romford

Item
292

Purfleet Purfleet Long Sidings
Sidings Possession

2110
MON

to 0100
TUE

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382555

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4201608 Repeated item, please see details under route EA1380

Item
271

TUESDAY 02 SEPTEMBER

Ref. No. P2025/4132444 Possession Manager Anglia IMDM Romford

Item
293

Ripple Lane Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Points
9m50ch and 9m30ch
W2025/11174263

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Up Tilbury: UR622 to UR620
Exchange Sidings 1-3: Beyond UR824/UR822/UR820
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 30 AUGUST

Ref. No. P2025/3967671 Possession Manager Anglia IMDM Romford

Item
49

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

S&T Maintenance
0m0ch and 11m70ch
W2025/11174133

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

Structures Work
0m7ch and 2m42ch
W2025/11452959
ZKL3000 RC Installation
0m30ch and 4m61ch
W2025/11536811
Drainage Work
2m50ch and 5m60ch
W2025/11430153

PROTECTION LIMITS
Down T&H: NL205# pts to L907#
Up T&H/Up Reception: L2412C# pts to Fixed Diamond Crossing on Approach NL204# pts
Down Tottenham: Approach Fixed Crossing on Approach WH766# pts
Up Tottenham: Beyond WH767# pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

SUNDAY 31 AUGUST

Ref. No. P2025/4132307 Possession Manager Network Operations Anglia

Item
50

Gospel Oak Jn
and Woodgrange
Park

Down and Up T&H
Possession

0035
SUN

to 0835
SUN

Track Maintenance
0m35ch and 11m60ch
W2025/11429856

Upper Holloway Up Reception
Possession

0035
SUN

to 0835
SUN

ZKL3000 RC Installation
0m35ch and 4m61ch
W2025/11537000
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 50 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0035
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0035
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0035
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0035
SUN

to 0835
SUN

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Station Jn
and Barking

Single/Platform 1
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Barking Tilbury Line
Jn West
and Tilbury Town

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
BLOCKED To A/C Electric
Trains

0100
SUN

to 0640
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Tamping
0m40ch and 11m60ch
W2025/11177295
S&T Work
2m45ch and 3m0ch
W2025/11458678
Drainage Work
2m45ch and 5m69ch
W2025/11431582
Structures Examination
7m4ch and 11m60ch
W2025/11076891

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0640 SUN: 540,541,512,513,530,531,532,533
ISOLATION REF...TN26 SEE IPF FOR DETAILS

0115 SUN TO 0735 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...TN15

PROTECTION LIMITS
Down T&H: NL401A pts to L2412A# pts
Up T&H/Up Reception: L2412C# pts to Fixed Diamond on Approach NL401B pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3, BARKING
PLATFORM 1 AND SEBROOK CS

GENERAL REMARKS
W/11177295 TAMPER USE OTM842879
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H
POSSESSION TO BE TAKEN AROUND TAMPER AT S22 SIGNAL ON THE UP T&H
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 50 CONTINUED

ISOLATION REF...TN26 IS ALSO IN P2025/4214701

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4214383 Possession Manager Anglia IMDM Romford

Item
51

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
3m65ch and 4m20ch
W2025/11428474

Harringay Park Jn
and Harringay Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S6 to UH1061
Harringay Curve: Approach K2114 pts

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 30 AUGUST

Ref. No. P2025/4079090 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2025/10858540

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10858790
S&T Maintenance
0m0ch and 8m0ch
W2025/10859193
Survey Work
0m0ch and 12m40ch
W2025/10859730
Remove Rail Defects
4m20ch and 6m60ch
W2025/10858728
Track Maintenance
6m60ch and 12m40ch
W2025/10858988
OHL Inspection
0m0ch and 25m69ch
W2025/10860046
URFDO Inspections
0m0ch and 25m69ch
W2025/10859863
S&T Maintenance
8m0ch and 25m69ch
W2025/10859592
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 69

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/10825630 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/4079095 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 5m58ch
W2025/11472398

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

S&T Renewal
0m0ch and 0m40ch
W2025/11439507
Vegetation Clearance
0m0ch and 1m42ch
W2025/11522370
Major Projects HS2
0m0ch and 2m70ch
W2025/11473701
S&C Partial Renewal
0m0ch and 4m20ch
W2025/11212958
S&T Maintenance
0m0ch and 5m58ch
W2025/11388177
URFDO Inspections
0m0ch and 5m58ch
W2025/11388257
Track Survey
0m0ch and 5m58ch
W2025/11388254
OHL Inspection
0m0ch and 5m58ch
W2025/11388226
Structures Work
0m40ch and 1m50ch
W2025/11529368
P & D Maintenance
1m36ch and 2m32ch
W2025/11434642
Patrolling
1m40ch and 4m60ch
W2025/11101391

1F_ARL_Derivative WON 23 2025/2026 Page B-156

1F_ARL_Derivative WON 23 - 2025/2026

page 163 of 412



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Camden Carriage
Sidings

Approach Line
Possession

0050
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Platforms 12 to 14
Possession

0645
SUN

to 1200
SUN

Euston
and Park Street
Tunnels

Line D
Possession

0645
SUN

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Structures Examination
2m42ch and 4m15ch
W2025/11344914
Tunnel Work
2m42ch and 4m70ch
W2025/11486011
Track Maintenance
4m25ch and 5m58ch
W2025/11388165
Patrolling
0m68ch and 4m0ch
W2025/11361940
Structures Work
5m5ch and 4m64ch
W2025/11542930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0050 SUN
AE 1 B, C, D, E, F, G
AE 2 A, B, C, D
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E
AE 5, 6, 7, 8, 9, 10, 11, 12

Isolation to supersede at 0550
0550 SUN TO 1130 SUN
AE 3 D, L, M, N, P, Q, R, U, V
AE 4 A, B, C, D, E

0050 SUN TO 0550 SUN
AE 3 A, B, C
AE 4 F, G, H

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
905 B, C
906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow, Down North London / Down Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2411B
pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / Up North London: Beyond WM2412B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down NL DC Electric: Approach WM2103 pts#
Up NL DC Electric: Beyond WM800#

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5#, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2#,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Approach Line:
Bufferstops Euston Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16 to Approach WM131#, WM2082 pts#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
WMT TO STABLE IN AN ADDITIONAL PLATFORM DUE TO EXTENDED NBS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 14.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS
POSSESSION ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION
LIMITS. CAMDEN CARRIAGE SIDINGS TAKEN UNDER P2025/4250482. OTP TO TRAVEL BETWEEN SIDINGS
POSSESSION AND T3 POSSESSION.

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/4079059 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

S&C Unit Renewal (Maintenance
Only)
7m6ch and 12m45ch
W2025/11217124

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

S&T Maintenance
7m6ch and 8m0ch
W2025/11388351
Patrolling
7m6ch and 9m40ch
W2025/11217121
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 31 AUGUST

Ref. No. P2025/4250482 Possession Manager Network Rail / High Speed

Item
21

Camden Carriage
Sidings

All Sidings
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2025/11557680
Structures Work
1m5ch and 1m30ch
W2025/11531044

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS

UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
WORK REQUESTER TO GET APPROVAL FROM DEPOT MANAGER: Jamie.Anderson@WMTrains.co.uk
Adam.Morris@WMTrains.co.uk

WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.

TO BE READ IN CONJUNCTION WITH P2025/4079095
AND W2025/11472398 & W2025/11529368 UNDER LINE HEADING MD101.

SUNDAY 31 AUGUST

Ref. No. P2025/4126099 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
22

Tring Sidings
Sidings Possession

0130
SUN

to 0735
SUN

In Connection With Engineering Work
31m25ch and 31m65ch
W2025/11166233

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4079109 AND W2025/11166189 UNDER LINE HEADING MD101.

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079100 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Arc Repairs
0m0ch and 2m33ch
W2025/11212780

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m33ch
W2025/11570344
P & D Maintenance
1m36ch and 2m28ch
W2025/11434481
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

Euston Platforms 12 to 14
Possession

2105
SUN

to 0500
MON

Euston
and Park Street
Tunnels

Line D
Possession

2105
SUN

to 0500
MON

Unload CWR
2m38ch and 5m52ch
W2025/11229990
S&T Maintenance
0m0ch and 5m58ch
W2025/11388892
OHL Inspection
0m0ch and 5m58ch
W2025/11388983

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0500 MON
AE 1 G
AE 5 A
AE 3 Q, R
AE 4 A
AE 7, 8, 9

DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
Line D, Euston Platform 12 to 14: Beyond WM104# to Bufferstops Euston Platform 12 to 14

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES E & X.
NO ACCESS TO EUSTON PLATFORMS 8 TO 14.
EUSTON PLATFORMS 8 TO 14 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
ARL TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G51 AT WM722 SIGNAL ON THE KILBURN UP & DOWN GOODS LOOP

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079101 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Harlesden Jn
and Watford Junction

Down and Up Slow
Possession

2105
SUN

to 0300
MON

OHL Inspection
7m6ch and 17m21ch
W2025/11389008

Wembley Yard North Departure Line
Possession

2105
SUN

to 0300
MON

Watford Junction Platform 10
Possession

2105
SUN

to 0530
MON

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2105
SUN

to 0530
MON

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0300
MON

to 0530
MON

S&T Maintenance
7m6ch and 8m0ch
W2025/11388881
Survey Work
7m6ch and 9m10ch
W2025/11509063
Survey Work
7m6ch and 12m45ch
W2025/11475089
Survey Work
7m65ch and 8m4ch
W2025/11527479
S&T Maintenance
8m0ch and 17m21ch
W2025/11213734
Survey Work
13m10ch and 14m70ch
W2025/11561535

PROTECTION LIMITS
2105 SUN TO 0300 MON
Down Slow, Wembley Yard North Departure Line: Beyond WM2463B pts, WM791# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM334

0300 MON TO 0530 MON
Down Slow: Beyond WM345 to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079102 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
17m66ch and 36m0ch
W2025/11389052

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring Up & Down Relief
Possession

2105
SUN

to 0600
MON

Ledburn Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2200
SUN

to 0500
MON

OHL Inspection
17m66ch and 26m20ch
W2025/11389051
S&T Maintenance
17m66ch and 34m60ch
W2025/11213620

ISOLATION OF ELECTRICAL SECTIONS
2200 SUN TO 0500 MON
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5191
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5192 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 01 SEPTEMBER

Ref. No. P2025/4252045 Possession Manager Murphys .

Item
33

Willesden TMD North Shunt Neck
Sidings Possession

1000
MON

to 1400
MON

Structures Examination
5m20ch and 5m40ch
W2025/11548583

ISOLATION OF ELECTRICAL SECTIONS
1000 Mon to 1400 Mon
AE-3G
AE-3H

PROTECTION LIMITS
North Shunt Neck : 26pts to Buffer Stop

TRAFFIC REMARKS
SIDINGS POSSESSION WITHIN THE TMD TO BE TAKEN DIRECTLY WITH WILLESDEN TMD.

GENERAL REMARKS
SIDINGS POSSESSION WITHIN THE TMD TO BE TAKEN DIRECTLY WITH WILLESDEN TMD.

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4056749 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Arc Repairs
0m0ch and 4m20ch
W2025/11211502

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065548
Patrolling
1m43ch and 2m40ch
W2025/11050114
Patrolling
3m0ch and 4m20ch
W2025/11232511
Survey Work
5m30ch and 5m48ch
W2025/11474156
CWR Stress Management
4m25ch and 6m60ch
W2025/11394826
OHL Work
4m25ch and 6m60ch
W2025/11137999
Survey Work
5m10ch and 5m60ch
W2025/11563825
Survey Work
0m0ch and 7m61ch
W2025/11394994
S&T Maintenance
0m0ch and 7m61ch
W2025/11394881
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

URFDO Inspections
0m0ch and 7m61ch
W2025/11396133
OHL Inspection
0m0ch and 7m61ch
W2025/11396182

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 A, B, C, D
AE 4 E, F, G, H
AH 3 & 4 Complete

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 70

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11183383 Works Delivery To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4115393 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m20ch
W2025/11211644

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Vegetation Clearance (Non-Flail)
0m0ch and 0m23ch
W2025/11518394
Patrolling
0m0ch and 1m45ch
W2025/11065642
Vegetation Clearance (Non-Flail)
0m0ch and 4m20ch
W2025/11517817
CWR Stress Management
4m25ch and 6m60ch
W2025/11394825
OHL Work
4m25ch and 6m60ch
W2025/11137866
Survey Work
5m10ch and 5m60ch
W2025/11564215
OHL Inspection
0m0ch and 7m61ch
W2025/11396183
URFDO Inspections
0m0ch and 7m61ch
W2025/11395921
Survey Work
0m0ch and 7m61ch
W2025/11394995
S&T Maintenance
0m0ch and 7m61ch
W2025/11394991
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 A, B, C, D
AE 4 E, F, G, H
AH 3 & 4 Complete

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908 Complete

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2305 WED TO 0405 THU
LA 7 A, B
LA 8 H, J, K
LA-AF 3

PROTECTION LIMITS
2305 WED TO 0020 THU
Down Slow / Down Northampton, Down Platform Loop: Beyond KR5255# to Approach RY1029#, RY1031#
Up Northampton / Up Slow, Up & Down Slow: Beyond RY1409A pts#, RY1409B pts# to Approach KR5252

0020 THU TO 0405 THU
Down Slow / Down Northampton, Down Platform Loop: Beyond TK5233# to Approach RY1029#, RY1031#
Up Northampton / Up Slow, Up & Down Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform
2A: Beyond RY1409A pts#, RY1409B pts#, Bufferstops Milton Keynes Central Bay Platform 2A to Approach TK5232

TRAFFIC REMARKS
2305 WED TO 0405 THU
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS WOLVERTON RAIL CARE SIDINGS.
NO ACCESS NORTHAMPTON STATION PLATFORMS 1, 2 & 3.
ACCESS AVAILABLE NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS AND KING HEATH DEPOT.
WMT TO START/TERMINATE NORTHAMPTON BAYS 4 & 5.
FREIGHT SERVICES TO/FROM DAVENTRY IRFT TO BE DIVERTED VIA RUGBY (RUN ROUND).
CHILTERN TO TERMINATE AT MILTON KEYNES AND ECS TO RUN TO BLETCHLEY TMD VIA RELIEF 2 AND
REVERSE.

0020 THU TO 0405 THU
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT HN5296 SIGNAL ON THE UP NORTHAMPTON LINE

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4056692 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2025/11211612

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

URFDO Inspections
0m0ch and 4m64ch
W2025/11396283
OHL Inspection
0m0ch and 4m64ch
W2025/11396234
S&T Maintenance
0m0ch and 4m64ch
W2025/11395929
Survey Work
0m0ch and 4m64ch
W2025/11395930
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 72

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11183351 Works Delivery To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m20ch
W2025/11211567

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2025/11065522
Survey Work
2m33ch and 3m74ch
W2025/11526219
CWR Stress Management
4m25ch and 6m60ch
W2025/11394918
OHL Work
4m25ch and 6m60ch
W2025/11137868
Survey Work
5m10ch and 5m60ch
W2025/11564157
S&T Maintenance
0m0ch and 7m61ch
W2025/11395036
URFDO Inspections
0m0ch and 7m61ch
W2025/11396135
OHL Inspection
0m0ch and 7m61ch
W2025/11396184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 05 to SATURDAY 06 SEPTEMBER

Ref. No. P2025/4073115 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860885

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861063
S&T Maintenance
0m0ch and 7m61ch
W2025/10861603
OHL Inspection
0m0ch and 7m61ch
W2025/10862454
Survey Work
0m0ch and 7m61ch
W2025/10862199
URFDO Inspections
0m0ch and 7m61ch
W2025/10862226
Track Maintenance
4m20ch and 7m44ch
W2025/10861578
Track Maintenance
5m20ch and 7m61ch
W2025/11115643

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4056751 AND W2025/11106187

WEDNESDAY 03 to THURSDAY 04 SEPTEMBER

Ref. No. P2025/3993061 Repeated item, please see details under route MD101

Item
81

THURSDAY 04 SEPTEMBER

Ref. No. P2025/4056692 Repeated item, please see details under route MD101

Item
54

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Repeated item, please see details under route MD101

Item
61

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3993002 Possession Manager Protected Path

Item
80

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
Protected Path

0100
FRI

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up Primrose Hill
Protected Path

0100
FRI

to 0500
FRI

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC 3Q49HA

Additional Staff (MOMS, G/Staff) :-Train Planning to contact ARL to arrange moving unit from platform at Watford DC
to allow all recording to be completed

ARL Contact is Ian.Ross@Arrivarl.co.uk Item noted in PPS for this

ARL TO KEEP ONE PLATFORM FREE AT WATFORD JUNCTION FOR TEST TRAIN

GENERAL REMARKS
PROTECTED PATH FOR UTU 3Q49HA
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 30 to SUNDAY 31 AUGUST

Ref. No. P2025/4079095 Repeated item, please see details under route MD101

Item 5

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/4079100 Repeated item, please see details under route MD101

Item
23

MONDAY 01 SEPTEMBER

Ref. No. P2025/4079062 Repeated item, please see details under route MD120

Item
76

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4056749 Repeated item, please see details under route MD101

Item
34

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4115393 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4056751 Repeated item, please see details under route MD120

Item
78

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Repeated item, please see details under route MD101

Item
61

FRIDAY 05 SEPTEMBER

Ref. No. P2025/3993002 Repeated item, please see details under route MD120

Item
80
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 05 to SATURDAY 06 SEPTEMBER

Ref. No. P2025/4073115 Repeated item, please see details under route MD101

Item
71

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

MONDAY 01 SEPTEMBER

Ref. No. P2025/4079062 Repeated item, please see details under route MD120

Item
76

MONDAY 01 to TUESDAY 02 SEPTEMBER

Ref. No. P2025/4056749 Repeated item, please see details under route MD101

Item
34

TUESDAY 02 to WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4115393 Repeated item, please see details under route MD101

Item
43

WEDNESDAY 03 SEPTEMBER

Ref. No. P2025/4056751 Repeated item, please see details under route MD120

Item
78

THURSDAY 04 to FRIDAY 05 SEPTEMBER

Ref. No. P2025/4116062 Repeated item, please see details under route MD101

Item
61

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 31 AUGUST

Ref. No. P2025/4257537 Possession Manager Area Planning Croydon (NetOps)

Item
84

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0105
SUN

to 0720
SUN

Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11553015

Kensington Olympia Olympia Platform Loop
Possession

0105
SUN

to 0720
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 84 CONTINUED

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0105
SUN

to 0720
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0105
SUN

to 0720
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0105
SUN

to 0720
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2342pts#
Up West London: Beyond WM2342pts# to Approach TVC326pts#
Kensington platform loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Up Siding: Siding Possession
North Pole International Reception Road: Siding Possession

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

**ITEM APPEARS IN ANGLIA, LONDON MIDLAND AND KENT/SUSSEX & HS1 WON SUPPLEMENTS. ALL
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH ITEM THEY ARE REFERRING TO**

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 30 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/3983769 Possession Manager Route Business Wessex

Item
115

Barnes Jn
and New Kew Jn

Down Hounslow
Possession

0001
SAT

to 0110
SAT

Structures Work
7m49ch and 9m0ch
W2025/11204268

Up Hounslow
Possession

0001
SAT

to 0110
SAT

Barnes Jn
and Feltham Jn

Down Hounslow
Possession

0110
SAT

to 0330
MON

Up Hounslow
Possession

0110
SAT

to 0330
MON

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Possession

0110
SAT

to 0330
MON

Wheel Timber Renewal
7m49ch and 9m0ch
W2025/11162491
Patrolling
7m50ch and 7m75ch
W2025/11605066
Station Work
8m35ch and 8m60ch
W2025/11482945
IBJ Work
13m15ch and 14m20ch
W2025/11174248
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Up Hounslow Spur
Possession

0110
SAT

to 0330
MON

New Kew Jn
and South Acton Jn

Down Kew/Down Kew Spur
Possession

0110
SAT

to 0330
MON

Up Kew Spur/Up Kew
Possession

0110
SAT

to 0330
MON

Old Kew Jn
and Kew East Jn

Down Kew Branch
Possession

0110
SAT

to 0330
MON

Up Kew Branch
Possession

0110
SAT

to 0330
MON

Structures Examination
13m30ch and 13m50ch
W2025/11283226
Litter / Graffiti Clearance
9m43ch and 9m63ch
W2025/11472914
Litter / Graffiti Clearance
11m24ch and 11m44ch
W2025/11472916
Litter / Graffiti Clearance
12m0ch and 12m20ch
W2025/11472918
Permanent Way Inspection
8m40ch and 10m20ch
W2025/11178797

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0001 SAT TO 0110 SAT

Down Hounslow: Beyond W2584Dia (Up Windsor Slow) to Approach BEF4075pts
Up Hounslow: Beyond BEF4075dia to Approach W2585pts

PART 2) 0110 SAT TO 0330 MON

Down Hounslow: Beyond W2584Dia (Up Windsor Slow) to Approach BEF4331dia
Up Hounslow: Beyond BEF4332pts to Approach W2585pts
Down Hounslow Spur: - to Approach BEF4330pts
Up Hounslow Spur: Beyond BEF4329dia to -
Down Kew/Down Kew Spur: Beyond AW202Dia to -
Up Kew Spur/Up Kew: - to Approach AW203pts
Down Kew Branch: - to -
Up Kew Branch: - to -

TRAFFIC REMARKS
SWR: HOUNSLOW LOOP SERVICES TO DIVERT VIA RICHMOND.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE
SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.

FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND READING; VIA WEST LONDON LINE,
ACTON WELLS & HOUNSLOW; VIA RICHMOND AND FELTHAM; OR VIA RICHMOND, HOUNSLOW JN AND
ACTON WELLS.

GROVE PARK LC WILL BE CLOSED TO ROAD TRAFFIC FROM 18:00 THU 28/8 TO 04:00 MON 1/9

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND ANGLIA WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 31 AUGUST

Ref. No. P2025/4257537 Possession Manager Area Planning Croydon (NetOps)

Item
116

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0105
SUN

to 0720
SUN

Mobile Maintenance Train
5m50ch and 5m70ch
W2025/11553015

Kensington Olympia Olympia Platform Loop
Possession

0105
SUN

to 0720
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down & Up High Level
Possession

0105
SUN

to 0720
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0105
SUN

to 0720
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0105
SUN

to 0720
SUN

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED
AC: CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM2342pts#
Up West London: Beyond WM2342pts# to Approach TVC326pts#
Kensington platform loop:
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Up Siding: Siding Possession
North Pole International Reception Road: Siding Possession

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC818 SIGNAL, ON THE UP WEST LONDON AT NORTH POLE JN.

**ITEM APPEARS IN ANGLIA, LONDON MIDLAND AND KENT/SUSSEX & HS1 WON SUPPLEMENTS. ALL
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH ITEM THEY ARE REFERRING TO**

SUNDAY 31 AUGUST to MONDAY 01 SEPTEMBER

Ref. No. P2025/3886272 Possession Manager Area Planning Orpington (DU)

Item 3 Victoria Platforms 1 - 8
Possession

0100
SUN

to 0315
MON

S&C Maintenance
0m0ch and 1m20ch
W2025/11132359

Victoria
and Herne Hill

Down & Up Chatham Fast/Main
Possession

0100
SUN

to 0315
MON

Victoria
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

0100
SUN

to 0315
MON

Permanent Way Inspection
0m0ch and 0m15ch
W2025/11173849
Major Projects
0m0ch and 0m17ch
W2025/11287943
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

Stewarts Lane Jn
and Victoria

Up Stewarts Lane/Up Chatham
Slow
Possession

0100
SUN

to 0315
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0100
SUN

to 0315
MON

Up Atlantic/Platform 2
Possession

0100
SUN

to 0315
MON

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Possession

0100
SUN

to 0315
MON

Stewarts Lane Jn
and Factory Jn

Up Stewarts Lane
Possession

0100
SUN

to 0315
MON

Stewarts Lane Up Goods Loop
Possession

0100
SUN

to 0315
MON

Nine Elms Jn
and Linford St Jn

Down & Up Waterloo Curve
Possession

0100
SUN

to 0315
MON

Factory Jn
and Longhedge Jn

Down & Up Ludgate
Possession

0100
SUN

to 0315
MON

Brixton Jn
and Cambria Jn

Down and Up Catford Loops
Possession

0100
SUN

to 0315
MON

Loughborough Jn
and Canterbury Road
Jn

Down and Up Brixton Spur
Possession

0100
SUN

to 0315
MON

Victoria 1 - 9 Shed Roads
Sidings Possession

0100
SUN

to 0315
MON

Wall Sidings
Sidings Possession

0100
SUN

to 0315
MON

Stewarts Lane Berthing Sidings No.1 and No.2
Sidings Possession

0100
SUN

to 0315
MON

Loughborough Jn
and Herne Hill

Up Holborn
Line Blockage (Between Trains)

0130
SUN

to 0245
MON

Battersea Pier Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between
Trains)+Detonators

0130
SUN

to 0245
MON

Station Work
0m0ch and 0m20ch
W2025/11391992
Litter / Graffiti Clearance
0m0ch and 0m24ch
W2025/11186381
S&T Renewal
0m0ch and 0m40ch
W2025/11449882
Structures Examination
0m0ch and 0m60ch
W2025/11191538
Follow Up Tamping
0m0ch and 1m20ch
W2025/11569095
Signalling Works
0m0ch and 1m20ch
W2025/11586087
Vegetation Clearance
0m0ch and 1m20ch
W2025/11397164
S&T Maintenance
0m0ch and 1m20ch
W2025/11470801
Structures Examination
0m0ch and 1m20ch
W2025/11192319
Permanent Way Inspection
0m10ch and 1m20ch
W2025/11173847
Structures Work
0m30ch and 1m0ch
W2025/11218616
Track Maintenance
1m25ch and 3m58ch
W2025/11197402
Structures Examination
1m25ch and 1m50ch
W2025/11191754
Track Maintenance
1m25ch and 2m0ch
W2025/11299230
Wheel Timber Renewal
1m25ch and 2m0ch
W2025/11181423
Other E&P Work
1m25ch and 3m58ch
W2025/11399456
Resignalling Work
1m25ch and 3m58ch
W2025/11192812
Unload Materials
1m35ch and 3m58ch
W2025/11216651
Structures Examination
1m75ch and 2m30ch
W2025/11189042
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

Structures Examination
2m10ch and 3m58ch
W2025/11192535
Structures Examination
2m25ch and 3m58ch
W2025/11188873
Structures Work
2m70ch and 3m16ch
W2025/11398873
Litter / Graffiti Clearance
3m4ch and 3m24ch
W2025/11473406
S&T Maintenance
3m55ch and 7m27ch
W2025/11475383
Drainage Work
4m4ch and 6m1ch
W2025/11198631
S&C Heavy Refurb
4m4ch and 6m26ch
W2025/10936655
Litter / Graffiti Clearance
4m5ch and 4m35ch
W2025/11178641
S&C Tamping
4m54ch and 6m26ch
W2025/10936762
Structures Work
5m0ch and 6m21ch
W2025/11455246
Litter / Graffiti Clearance
6m11ch and 6m31ch
W2025/11473408
Structures Work
6m15ch and 6m25ch
W2025/11458285
Litter / Graffiti Clearance
6m42ch and 6m62ch
W2025/11473411
Structures Work
6m50ch and 7m27ch
W2025/11455304
Structures Work
6m52ch and 7m27ch
W2025/11054875
Welding and Grinding
6m52ch and 7m27ch
W2025/11598196
Structures Work
6m52ch and 7m27ch
W2025/11543433
Vegetation Clearance
6m63ch and 7m27ch
W2025/11606263
Structures Work
7m0ch and 7m27ch
W2025/11388772
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

Litter / Graffiti Clearance
7m10ch and 7m27ch
W2025/11474784
Structures Examination
0m0ch and 3m58ch
W2025/11192639

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

IN GROSVENOR SHEDS THE FOLLOWING WILL APPLY:
CURRENT WILL BE AFFECTED IN WALL SIDING
CURRENT WILL BE AFFECTED IN SIDINGS 1-4
CURRENT WILL NOT BE AFFECTED IN SIDINGS 5-9

PROTECTION LIMITS
Platforms 1-8 (Victoria): Buffer Stops
Down Chatham Fast/Down Chatham Main: Approach VS800pts#
Up Chatham Main/Up Chatham Fast: Beyond VS798/797pts#
Up Stewarts Lane/Up Chatham Slow: Beyond VS737pts# (also TVC219pts at Victoria)
Down Stewarts Lane: (also VS738pts at Stewarts Lane Jn & VS742Bpts at Stewarts Lane Depot)
Up Stewarts Lane: Approach VS740pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#
Down Atlantic: Approach TL979pts#
Up Atlantic/Platform 2: Beyond TL978pts# to Buffer Stops
Down Ludgate: Approach VS758pts#
Up Ludgate: Beyond VS757pts#
Down Catford Loop: Approach VS981pts#
Up Catford Loop: Beyond VS982pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#
1 - 9 Shed Roads: Buffer Stops
Wall Sidings: Buffer Stops
No's 1 & 2 Down Sidings: Buffer Stops
Up Holborn (LBBT): VS418 to VS408
Battersea Reversible (LBBT): c/o TVC255pts (Protecting Signal TVC541) to Approach VS47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 3 CONTINUED

TRAFFIC REMARKS
GTR THAMESLINK SERVICES TO DIVERT TO BLACKFRIARS

ARL SLL SERVICE WILL NOT RUN

ACCESS TO/FROM BATTERSEA YARD SIDINGS VIA LONGHEDGE JN

PLATFORMS 2 - 4 AND 8 VICTORIA TO BE OUTBERTHED

ROAD 3 IN GROSVENOR SHEDS TO BE OUBERTHED

STEWARTS LANE DOWN SIDINGS NO 1 & 2 TO BE OUTBERTHED

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL

MAIN LINE DIVERSIONS TO CANNON STREET

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS

CANNON STREET LUL TO BE OPEN

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON

LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON

TRAINS TO/FROM STEWARTS LANE JN TO STEWARTS LANE DEPOT TO TRAVEL OVER THE UP STEWARTS
LANE, AND BE ROUTED VIA VS737PTS, VS740PTS & VS741PTS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN (7N01) AT VS109 SIGNAL ON THE DOWN CHATHAM MAIN APPROACHING BRIXTON JN
TAMPER (6J23)AT TVS38 SIGNAL ON UP CHATHAM MAIN AT BATTERSEA PIER JUNCTION

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (7N01) AT VS109 SIGNAL ON THE DOWN
CHATHAM MAIN APPROACHING BRIXTON JN

THIS POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS
ALL PARTIES CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON AND ITEM
NUMBER THEY ARE REFERRING TO

LCV PROCESS TO APPLY TO THIS POSSESSION

B4 PROCESS TO BE APPLIED TO THIS POSSESSION

MONDAY 01 SEPTEMBER

Ref. No. P2025/4108165 Possession Manager Area Planning Orpington (DU)

Item
117

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11173931
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 01 SEPTEMBER

Ref. No. P2025/4130224 Possession Manager Area Planning Orpington (DU)

Item
118

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11173823

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 01 SEPTEMBER

Ref. No. P2025/4170836 Possession Manager Wessex Inner

Item 4 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Vegetation Clearance (Non-Flail)
0m4ch and 0m29ch
W2025/11512471

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11302128
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS

page 362 of 412

http://www.railnotices.net/


1F_ARL_Derivative WON 23 2025-26  C5

SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
MD101 EUSTON TO ARMITAGE JN (EXCLUSIVE) 

***   BETWEEN PRIMROSE HILL TUNNELS (FAST LINES) AND BUSHEY  
The Maximum permissible speed for trains authorised to operate at MU Speeds has been introduced into operational use. 
Individual Train Operating companies have advised their drivers when they are permitted to operate at MU Speeds over 
the route defined below.

Down Fast
 Between Primrose Hill Tunnel (Fast lines) and Queen's Park (3m 00ch to 3m 40ch) the maximum permissible MU speed

is 95mph.
o The existing 80/100EPS speed sign at 3m 00ch has been replaced with a new 80/95MU/100EPS sign.

 Between Queen’s Park and Kensal Green Tunnels (3m 40ch to 4m 60ch) the maximum permissible MU speed is 
100mph.

o The existing 85/100EPS speed sign at 3m 40ch has been replaced with a new 85/100MU/100EPS sign.
 Between Kensal Green Tunnels and Willesden North Jn (4m 60ch to 6m 02ch) the maximum permissible MU speed is 

105mph.
o The existing 85/105EPS speed sign at 4m 60ch has been replaced with a new 85/105MU/105EPS sign.
o The existing 90 /105EPS speed sign at 5m 02ch (shown in the sectional appendix at 5m 01ch) has been 

replaced with a new 90/105MU/105EPS sign.
o The existing 90/105EPS repeater speed sign at 5m 11ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/105EPS repeater speed sign at 5m 28ch has been replaced with a new 90/105MU/105EPS 

sign.
o The existing 90/120EPS speed sign at 5m 54ch has been replaced with a new 90/105MU/120EPS sign.

 Between Harlesden Jn and Harrow & Wealdstone (6m 02ch to 11m 18ch) the maximum permissible MU speed is 
120mph. 

o The existing 110/120EPS speed sign at 6m 02ch has been replaced with a new 110/120MU/120EPS sign.
o The existing 110/120EPS repeater speed sign at 6m 11ch has been replaced with a new 110/120MU/120EPS 

sign.
o The existing 110/125EPS speed sign at 7m 60ch has been replaced with a new 110/120MU/125EPS sign. 
o The existing 110/125EPS repeater speed sign at 9m 11ch has been replaced with a new 110/120MU/125EPS 

sign.
 Between Harrow & Wealdstone and Bushey (11m 18ch to 14m 00ch) the maximum permissible MU speed is 125mph.   

o A new 110/125MU/125EPS sign has been provided at 11m 18ch.
o A new 110/125EPS speed sign has been provided at 14m00ch.

Up Fast
 Between Bushey and Harrow & Wealdstone (exclusive) (16m 10ch to 15m 20ch) the maximum permissible MU speed is 

115mph.
o A new miniature 110/115MU/125EPS speed sign has been provided at 16m 10ch.

 Between Bushey (exclusive) and Harlesden Jn (exclusive) (15m 20ch to 6m 50ch) the maximum permissible MU speed 
is 120mph.

o A new 110/120EPS/125EPS speed sign has been provided at 15m 20ch. 
Your attention is drawn to the Table A diagrams published in Section D of this notice.

(C14504) (10/08/2025) (23)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX DATED 05 AUGUST 2006 – Continued

MODULE AR2 TABLE A DIAGRAM - Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Table Explanation of Change Reference Date of change

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

EXCEPTIONALLY POOR RAIL ADHESION
Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: ARCHIVE below instruction.

EA1010 (LIVERPOOL STREET TO SEVEN KINGS)

Location Line(s) Affected Mileage (Between)

Forest Gate Station Up & Down Elec 04 m 71 ch to 05 m 5
1

C
h

ARCHIVED: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1011 (SEVEN KINGS TO IPSWICH)

Location Line(s) Affected Mileage (Between)

Brentwood Bank to Ingatestone Up 17 m 16 ch to 24 m 0 ch

Ingatestone to Brentwood Bank Down 24 m 00 ch to 17 m 16 ch

Manningtree Down 59 m 40 ch to 58 m 69 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1012 (IPSWICH TO TROWSE JUNCTION)

Location Line(s) Affected Mileage (Between)

Ipswich Station to Ipswich East 
Suffolk Jn

Up 68 m 60 ch to 69 m 40 ch

Ipswich Station to Ipswich East 
Suffolk Jn

Down 69 m 40 ch to 68 m 60 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)

Hard copy Sectional Appendix page 11

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: REPLACE current instruction with the below: .

EA1040 (ROMFORD TO UPMINSTER)

Location Line(s) Affected Mileage (Between)

Romford to Upminster Single 0 m 00 ch to 03 m 30 ch

Dated: 23/08/2025
(D22902) (23/08/2025) (25)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH EASTERN ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 - Continued

ROUTE CLEARANCE
NO ITEMS

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE (LNE)

NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (33R)

BLETCHLEY FREIGHT SIDINGS
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (25R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

NO ITEMS

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L343 Ilford Down Electric LTN1 Liverpool Street 25/03/2020 2 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

NL1301 Gospel Oak Bay Platform 3 GOJ
Upminster Central
Workstation

24/03/2020 3 3 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  26/04/2025
Explanation of change:  Signal GB8 has been added to the table.

(D22592) (26/04/2025) (RSSB) (UFN)

page 406 of 412

mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk
mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk


1F_ARL_Derivative WON 23 2025-26  D45
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR
Signal 
box

Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60 Dilston LC (Corbridge) Down Carlisle
2 2 FALSE

CD9 Cricklewood Depot Exit Road 18/12/2020 2 2 FALSE

K395 Finsbury Park Down Slow 09/05/2025 6 3 TRUE

YB1211 Wakefield Kirkgate Down Slow 25/03/2021 4 2 TRUE
YB445 Hornsey Down Slow No.1 10/07/2021 7 2 TRUE
WH218 West Hampstead Up Slow 20/09/2021 2 2 TRUE
DW5313 
(Derby 
LNW 
Junction)

Derby LNW Junction Up Tamworth Slow 18/10/2021

2 2 TRUE

YB1177/
K629

Woolmer Green Down Main 07/02/2025
12 3 FALSE

T511 Newcastle Central Platform 6 17/08/2022 4 3 TRUE
L3665 Leeds Platform 12 10/12/2022 3 2 TRUE
YB1303 Langley Jn Down Slow 17/04/2023 6 3 TRUE
L4025 Cononley Down Shipley Main 30/04/2023 3 2 FALSE
T6282 Pelaw Up Pelaw Chord 08/05/2023 3 3 TRUE
YB320 Holloway Up Fast 25/08/2023 8 2 TRUE
LG7959 Pyewipe Junction Down Gainsborough 01/09/2023 3 2 TRUE
TC4610 Stapleford & Sandiacre Down Erewash 16/10/2023 2 2 FALSE
WH273 St Albans Down Slow Line 11/11/2023 10 2 TRUE
TN4966 Nottingham West Line A 07/12/2023 2 2 TRUE
S81 Sheffield Down Heeley Loop 24/01/2024 3 2 TRUE
P423 Peterborough Down Fast 26/11/2024 7 4 FALSE
YB415 Harringay Down Slow 1 20/02/2024 6 2 TRUE
YB1033/
K603

Welwyn Garden Platform 4 04/04/2024
2 2 TRUE

Y650 York Fuel Point 02/05/2024 3 2 FALSE
S737 Aldwarke Jn Down Tinsley 21/06/2024 8 2 TRUE
Y468 Longlands Junction Up Slow 05/08/2024 2 2 TRUE
YB395 Finsbury Park Down Slow 12/08/2024 5 2 TRUE
L3675 Leeds Platform 8 (East) 25/08/2024 2 2 TRUE
T6266 Fellgate Up Sunderland 21/01/2025 4 3 FALSE
YB1303 Langley Jn Down Slow 14/03/2025 7 3 FALSE
MM6220 Beacon Hill Tunnel Up Halifax 15/05/2025 2 2 TRUE
NS7170 Hall Dene Up Sunderland 2 2 TRUE

Last Updated: 09/08/2025
Explanation of Change: Signal NS7170 has been added to the table.
(D22867) (09/08/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Even
ts 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 21/12/2024 19 5 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 19/07/2025
Explanation of Change: Signal SH12 has been removed from the table. 
(D22789) (19/07/2025) (UFN)
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