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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
236211

Harrow &
Wealdstone and
Bushey

Down Fast - 15m 31ch 15m 32ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

T2026/
236203

Harrow &
Wealdstone and
Bushey

Down
Slow

- 15m 31ch 15m 32ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

T2026/
236202

Bushey and Harrow
& Wealdstone

- Up Slow 15m 32ch 15m 31ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
236201

Bushey and Harrow
& Wealdstone

- Up Fast 15m 32ch 15m 31ch 50mph Structural - Bridge
(26/21)
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station

T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
236402

Stonebridge Park
and Harlesden

- Up DC
Electric

6m 46ch 6m 44ch 20mph Earthworks - Condition
of Embankment
(26/22)
Euston DU (IQNE)

A repeater warning board is provided ahead of Stonebridge Park station

SO500 VICTORIA TO BRIGHTON
T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 26ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4203383 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0430
SAT

Track Maintenance
0m0ch and 5m40ch
W2026/11745058

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0430
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0430
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0430
SAT

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
SAT

to 0430
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0430
SAT

Pudding Mill Lane CRL Eastbound
Possession

0110
SAT

to 0430
SAT

CRL Westbound
Possession

0110
SAT

to 0430
SAT

Station Work
0m0ch and 0m40ch
W2026/12098290
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958201

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4211453 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11745029

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4320691 Possession Manager Network Operations Anglia

Item
5

Stratford L/End
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m71ch
W2026/11745067

Manor Park
and Ilford

Down Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Avoiding Line
Possession

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Manor Park
and Ilford Depot
C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Aldersbrook Carriage
Sidings

Aldersbrook Sidings
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Ilford Depot Carriage Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Goods Line
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Station Work
4m14ch and 4m55ch
W2026/12063445
Preparatory Work
4m55ch and 6m50ch
W2026/12038800
Structures Work
6m23ch and 6m71ch
W2026/12123682
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0545 SUN: 319AB,320DEF
ISOLATION REF...GEI-15

0130 SUN TO 0530 SUN: 321,322,323,324
ISOLATION REF...GEI-16

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L2133A pts to L345
Up Main/Up Passenger Avoiding: L364 to L254
Avoiding Line (Stratford): Beyond L281#
Down Electric: L257 to L349
Up Electric: L362 to L256
Down Branch: Approach L909
Up Branch: Beyond L334

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN CARRIAGE AND
GOODS LINES IN ILFORD DEPOT

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4318175 Possession Manager Anglia IMDM Romford

Item
6

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m0ch and 4m40ch
W2026/11745124

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L281#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR ECS MOVES BETWEEN LIVERPOOL STREET AND ORIENT WAY VIA
TOTTENHAM HALE (REVERSE)

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4316580 Possession Manager Network Operations Anglia

Item
7

Liverpool Street Platforms 3-7
Possession

0040
SUN

to 0445
MON

Station Work
0m0ch and 0m20ch
W2026/12069427
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
Platform 3 (Liverpool Street): Buffer Stops Platform 3 to L2004# pts
Platform 4 (Liverpool Street): Buffer Stops Platform 4 to L2005# pts
Platform 5 (Liverpool Street): Buffer Stops Platform 5 to L2012B# pts
Platform 6 (Liverpool Street): Buffer Stops Platform 6 to L2011B# pts
Platform 7 (Liverpool Street): Buffer Stops Platform 7 to L2016D# pts

TRAFFIC REMARKS
NO ACCESS TO/FROM PLATFORMS 3-7 AT LIVERPOOL STREET FROM 0040 SUN TO 0445 MON

NO TRAINS TO STABLE IN PLATFORMS 3-7 AT LIVERPOOL STREET
TRAINS TO STABLE IN PLATFORMS 1-2 AND 8-17 AT LIVERPOOL STREET

ELIZABETH LINE REQUIRE ONE PLATFORM TO RUN THEIR QUANTUM OF SERVICES EARLY MORNING AND
LATE NIGHT

CD: SSIS (Sensitive Security Information Systems)

MONDAY 14 SEPTEMBER

Ref. No. P2026/4205191 Possession Manager Anglia IMDM Romford

Item
8

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2026/11745148

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 MON

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 14 SEPTEMBER

Ref. No. P2026/4318181 Possession Manager Network Operations Anglia

Item
9

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11745125

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
MON

to 0425
MON

Station Work
7m0ch and 7m44ch
W2026/12193299
Station Work
13m5ch and 14m25ch
W2026/12063442

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0355 MON: 321BCDE,322ABF
ISOLATION REF...GEI-26

0140 MON TO 0425 MON: 327,328
ISOLATION REF...GEI-17

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN ROMFORD
PLATFORM 1

1F_ARL_Derivative WON 24 2026/2027 Page B-6

1F_ARL_Derivative WON 24 - 2026/2027

page 13 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

MONDAY 14 SEPTEMBER

Ref. No. P2026/4405064 Possession Manager Aureos Rail

Item
10

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966525

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-02

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4203741 Possession Manager Anglia IMDM Romford

Item
11

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958207

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2026/11745155

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4205518 Possession Manager Network Operations Anglia

Item
12

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 2m45ch
W2026/11745257

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958213
Station Work
0m0ch and 0m40ch
W2026/12117148
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L230 to Buffer Stops Platforms 13-17

0145 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L127
Up Fast: Beyond L126

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4213259 Possession Manager Anglia IMDM Romford

Item
13

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Preparatory Work
2m66ch and 5m65ch
W2026/12061384

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m75ch and 5m65ch
W2026/11745377
Drainage Inspection
2m75ch and 5m65ch
W2026/12066798
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12016233
Station Work
3m65ch and 4m15ch
W2026/11925214
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/12016174
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

Station Work
4m0ch and 5m65ch
W2026/11966624
Track Maintenance
3m17ch and 3m55ch
W2026/11729320
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985831

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0435 TUE: 317,318
ISOLATION REF...GEI-07

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

LO TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11729320 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST AND
3M70CH TO 4M10CH ON THE SDC

W/11985831 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/12066798 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 67CH TO 1M 16CH ON THE CNS

W/12066798 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 28CH TO 0M 28CH ON THE CST

W/12061384 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M50CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CNS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
AND 0M 00CH TO 0M 20CH ON FGW

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4205198 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2026/11745332

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4212383 Possession Manager Anglia IMDM Romford

Item
15

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2026/11745562

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0115
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L323 to L353
Up Electric: L372 to L338
Down Passenger Avoiding: Beyond L335
Up Passenger Avoiding: L360 to L336

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4211862 Possession Manager Network Operations Anglia

Item
16

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2026/11745565

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

OHL Work
8m45ch and 10m45ch
W2026/11981178
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Vegetation Clearance
9m20ch and 10m35ch
W2026/11981407
Structures Work
10m58ch and 11m15ch
W2026/12136486
Station Work
12m10ch and 12m40ch
W2026/12200368

ISOLATION OF ELECTRICAL SECTIONS
0025 TUE TO 0500 TUE: 365AC,366B,6304A
ISOLATION REF...GEI-08

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4405081 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11966526

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-03

PROTECTION LIMITS
No.18 Pts to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4207043 Possession Manager Network Operations Anglia

Item
18

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2026/11745362

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958232
Station Work
0m0ch and 0m40ch
W2026/12117332
OHL Work
0m0ch and 1m35ch
W2026/11981534
Off Track Work
0m0ch and 1m35ch
W2026/11981591

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-09

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229
Up Main: L228 to Buffer Stops Platforms 11-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L230 to Buffer Stops Platforms 13-17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4213264 Possession Manager Anglia IMDM Romford

Item
19

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Preparatory Work
2m66ch and 5m65ch
W2026/12061554

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Track Maintenance
2m75ch and 5m65ch
W2026/11745539
Drainage Inspection
2m75ch and 5m65ch
W2026/12066605
Station Work
3m65ch and 4m15ch
W2026/11925215
Station Work
4m0ch and 5m65ch
W2026/11967440
Safety & Environment Work
5m7ch and 5m27ch
W2026/11541404
Track Maintenance
3m17ch and 3m55ch
W2026/11729399
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985882
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

ISOLATION OF ELECTRICAL SECTIONS
0050 WED TO 0435 WED: 319,320
ISOLATION REF...GEI-10

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 WED
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

LO TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

W/11729399 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST AND
3M70CH TO 4M10CH ON THE SDC

W/11985882 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/12066605 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 67CH TO 1M 16CH ON THE CNS

W/12066605 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 28CH TO 0M 28CH ON THE CST

W/12061554 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M50CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CNS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
AND 0M 00CH TO 0M 20CH ON FGW

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4205205 Possession Manager Anglia IMDM Romford

Item
20

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
WED

to 1455
WED

Track Maintenance
3m0ch and 3m70ch
W2026/11745150

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
WED

to 1455
WED

Bow Midland Bow Yard
Sidings Possession

1135
WED

to 1455
WED

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
WED

to 1550
WED

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 WED

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4218472 Possession Manager Network Operations Anglia

Item
21

Manor Park
and Romford L/End
Jn

Down and Up Main
Possession

0025
WED

to 0505
WED

Track Maintenance
6m20ch and 11m75ch
W2026/11745568

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
WED

to 0505
WED

Move Materials
6m20ch and 9m0ch
W2026/12141867
Survey Work
7m0ch and 9m0ch
W2026/12160418

ISOLATION OF ELECTRICAL SECTIONS
0025 WED TO 0505 WED: 323,324
ISOLATION REF...GEI-21

PROTECTION LIMITS
Down Main: L321# to L2216B pts
Up Main: L2215B pts to L340#
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4405083 Possession Manager Aureos Rail

Item
22

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11966527

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-04

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4210886 Possession Manager Network Operations Anglia

Item
23

Liverpool Street Platforms 5-12
Possession

0055
THU

to 0450
THU

Track Maintenance
0m0ch and 2m45ch
W2026/11745315
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 23 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0055
THU

to 0450
THU

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0055
THU

to 0450
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
THU

to 0430
THU

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958230
Station Work
0m0ch and 0m40ch
W2026/12117643

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L230 to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC FROM PLATFORMS 13-17 AT LIVERPOOL
STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4213151 Possession Manager Anglia IMDM Romford

Item
24

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Preparatory Work
2m66ch and 5m65ch
W2026/12061555

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

Track Maintenance
2m66ch and 5m65ch
W2026/11745555
Drainage Inspection
2m75ch and 5m65ch
W2026/12066606
Station Work
3m54ch and 4m17ch
W2026/12063447
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2026/12072111
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12072113
Station Work
3m65ch and 4m15ch
W2026/11927203
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12062748
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/12072114
Litter / Graffiti Clearance
4m25ch and 4m45ch
W2026/12050246
Litter / Graffiti Clearance
5m5ch and 5m30ch
W2026/12050237
Track Maintenance
3m17ch and 3m74ch
W2026/11729274
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985847
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0110 THU TO 0435 THU: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-18

PROTECTION LIMITS
0050 TO 0435 THU
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 THU
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
LO TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11729274 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11927203 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M50CH TO 4M00CH ON THE DWW2 & 3M70CH
TO 4M10CH ON THE SDC

W/11985847 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/12066606 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 67CH TO 1M 16CH ON THE CNS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

W/12066606 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 28CH TO 0M 28CH ON THE CST

W/12061555 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M50CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CNS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
AND 0M 00CH TO 0M 20CH ON FGW

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4205128 Possession Manager Anglia IMDM Romford

Item
25

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2026/11745233

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4218544 Possession Manager Anglia IMDM Romford

Item
26

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Line Blockage + Disconnect

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2026/11745618

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0115
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

PROTECTION LIMITS
Down Electric: L323 to L357
Up Electric: L388 to L338
Down Passenger Avoiding: Beyond L335
Up Passenger Avoiding: L360 to L336

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4405084 Possession Manager Aureos Rail

Item
27

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966528

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4218522 Repeated item, please see details under route EA1011

Item
49

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4206870 Possession Manager Anglia IMDM Romford

Item
28

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m45ch
W2026/11745320

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 28 CONTINUED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229
Up Main: L228 to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231
Up Electric: L230 to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4213564 Possession Manager Anglia IMDM Romford

Item
29

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Preparatory Work
2m66ch and 5m65ch
W2026/12061556

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Drainage Inspection
2m75ch and 5m65ch
W2026/12066806
Track Maintenance
2m75ch and 5m65ch
W2026/11745583
Station Work
3m54ch and 4m17ch
W2026/12063446
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 29 CONTINUED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Stratford Platforms 1-2
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

Track Maintenance
3m17ch and 3m74ch
W2026/11729275
Rail Testing and Lubrication
3m17ch and 3m55ch
W2026/11985729

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0435 FRI: 317,318,319,320,6301A,6302A
ISOLATION REF...GEI-24
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 29 CONTINUED

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 FRI
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF GA 1K61
POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF GA 5P02

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD
LO TO STABLE ADDITIONALLY AT LONDON EUSTON

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3

GENERAL REMARKS
W/11729275 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/11985729 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2/0M 0CH TO
0M 10CH ON THE CHM/00M 70CH TO 01M 12CH ON THE CNS/00M 00CH TO 00M 29CH ON THE CST

W/12066806 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 67CH TO 1M 16CH ON THE CNS
INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 28CH TO 0M 28CH ON THE CST

W/12061556 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M19 TO 3M50CH ON THE DWW2 AND 0M70CH
TO 1M12CH ON THE CNS AND 0M0CH TO 0M29C ON THE CST AND 0M0CH TO 0M51CH ON THE LSS1 AND 2
AND 0M 00CH TO 0M 20CH ON FGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4205154 Possession Manager Anglia IMDM Romford

Item
30

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Track Maintenance
3m0ch and 3m70ch
W2026/11745335

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
FRI

to 1455
FRI

Bow Midland Bow Yard
Sidings Possession

1135
FRI

to 1455
FRI

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
FRI

to 1550
FRI

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 FRI

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4218627 Possession Manager Anglia IMDM Romford

Item
31

Manor Park
and Romford L/End
Jn

Down and Up Main
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

Track Maintenance
6m20ch and 11m51ch
W2026/11745833

Manor Park
and Ilford L/End

Down Passenger Avoiding
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage + Disconnect

0025
FRI

to 0505
FRI

Survey Work
7m0ch and 9m0ch
W2026/12160420

PROTECTION LIMITS
Down Main: L321 to L411
Up Main: L438 to L340
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN BETHNAL GREEN WEST
JN AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4405151 Possession Manager Aureos Rail

Item
32

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966529

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4211453 Repeated item, please see details under route EA1010

Item 4

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4411509 Possession Manager Network Operations Anglia

Item
33

Harold Wood
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0145
SUN

to 0630
SUN

Vegetation Clearance
15m55ch and 17m25ch
W2026/12144784

Ingatestone Down Passenger Loop
Possession

0145
SUN

to 0630
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
SUN

to 0630
SUN

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 4-5
Possession

0145
SUN

to 0630
SUN

OHL Work
17m53ch and 23m54ch
W2026/11981853
Structures Examination
17m53ch and 19m65ch
W2026/12077836
Vegetation Clearance
17m53ch and 23m54ch
W2026/11981756
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 33 CONTINUED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0145
SUN

to 0630
SUN

Shenfield Bay Line/Platform 6
Possession

0145
SUN

to 0630
SUN

Shenfield
and Shenfield C/End

Sidings 1,2,3
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Church Lane LC
(CCTV) (EA1011)
and Chelmsford

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0600 SUN: 329,330,331,332,333,334
ISOLATION REF...GEI-11,SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L685
Up Main: L722 to L480
Down Southend: Approach L519#
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L447 to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GENERAL REMARKS
W/11981756 W/11981853 INCLUDES ADDITIONAL MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

MONDAY 14 SEPTEMBER

Ref. No. P2026/4318181 Repeated item, please see details under route EA1010

Item 9

MONDAY 14 SEPTEMBER

Ref. No. P2026/4441233 Possession Manager Anglia IMDM Romford

Item
38

Shenfield L/End Jn
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0045
MON

to 0450
MON

Off Track Work
19m68ch and 23m54ch
W2026/11981865

Ingatestone Down Passenger Loop
Possession

0045
MON

to 0450
MON

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
MON

to 0450
MON

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0045
MON

to 0450
MON

Gidea Park C/End Jn
and Chelmsford

Down and Up Main
BLOCKED To A/C Electric
Trains

0045
MON

to 0450
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 38 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0045 MON TO 0450 MON: 329AD,330G,331,332,333,334
ISOLATION REF...GEI-19

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L489 to L685
Up Main: L722 to L514#
Down Southend: Approach L519#
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): L556# to L510#

GENERAL REMARKS
W/11981865 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4211862 Repeated item, please see details under route EA1010

Item
16

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4218550 Possession Manager Anglia IMDM Romford

Item
42

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2026/11745847

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Litter / Graffiti Clearance
14m66ch and 15m6ch
W2026/12135148
Safety & Environment Work
18m16ch and 18m70ch
W2026/11536625
S&C Grinding Train
19m30ch and 21m10ch
W2026/11746934
Tamping
23m30ch and 25m70ch
W2026/11745906
Tamping
23m30ch and 25m70ch
W2026/11745897
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018673
Vegetation Clearance
27m78ch and 28m58ch
W2026/12181891
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0430 TUE: 333,334
ISOLATION REF...GEI-22

PROTECTION LIMITS
0045 TO 0140 TUE
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 TUE
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11745897 TAMPER IN USE OTM914941
POSSESSION TO BE TAKEN AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11745906 TAMPER IN USE OTM914946
POSSESSION TO BE TAKEN AROUND TAMPER AT L691 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L691 SIGNAL ON THE DOWN MAIN

W/11746934 S&C GRINDING TRAIN IN USE OTM914953
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 42 CONTINUED

POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L499 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L534 SIGNAL ON THE UP MAIN

W/11745847 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 14CH ON THE SSV

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4218582 Possession Manager Anglia IMDM Romford

Item
45

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down Main
Possession

2305
TUE

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2026/11745763

Up Main
Possession

2305
TUE

to 0045
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

Tamping
14m45ch and 29m60ch
W2026/11745899
Tamping
14m45ch and 29m60ch
W2026/11745999
S&C Grinding Train
19m30ch and 21m10ch
W2026/11746880
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018847
Vegetation Clearance
27m78ch and 28m58ch
W2026/12181820

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0430 WED; 333,334
ISOLATION REF...GEI-23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

PROTECTION LIMITS
2305 TUE TO 0045 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0045 TO 0140 WED
Down Main: L443# to L489#
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 WED
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A# pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 WED
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 2305 TUE TO 0140 WED AND 0430 TO 0500 WED
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 WED

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B (SMD ENHANCED)

GENERAL REMARKS
W/11745999 TAMPER IN USE OTM914948
POSSESSION TO BE TAKEN AROUND TAMPER AT L691 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L691 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11745899 TAMPER IN USE OTM914942
POSSESSION TO BE TAKEN AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11746880 S&C GRINDING TRAIN IN USE OTM914955
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L512 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L514 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 45 CONTINUED

W/11745763 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 14CH ON THE SSV

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4218472 Repeated item, please see details under route EA1010

Item
21

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4218467 Possession Manager Anglia IMDM Romford

Item
46

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
WED

to 0505
WED

Track Maintenance
12m41ch and 14m25ch
W2026/11745834

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11745834 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4218522 Possession Manager Anglia IMDM Romford

Item
49

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m20ch
W2026/11745657

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Off Track Work
9m20ch and 10m35ch
W2026/11981429
OHL Work
9m20ch and 10m35ch
W2026/11981611
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 49 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0025 THU TO 0500 THU: 365AC,366B,6304A
ISOLATION REF...GEI-12

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L474# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L441#
Up Electric: L2238B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0430 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN ONLY
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4218603 Possession Manager Anglia IMDM Romford

Item
50

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m45ch and 29m60ch
W2026/11745669

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0500
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Station Work
14m61ch and 19m70ch
W2026/11967589
S&C Grinding Train
19m30ch and 21m10ch
W2026/11746881
Station Work
20m5ch and 20m20ch
W2026/12133119
Tamping
20m20ch and 23m0ch
W2026/11746000
Tamping
24m0ch and 26m50ch
W2026/11745961
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 50 CONTINUED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

Vegetation Clearance
25m75ch and 29m55ch
W2026/12018848
Vegetation Clearance
27m78ch and 28m58ch
W2026/12181959

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0430 THU: 331,332
ISOLATION REF...GEI-13

0140 THU TO 0430 THU: 333,334
ISOLATION REF...GEI-25

PROTECTION LIMITS
0045 TO 0140 THU
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

0140 TO 0430 THU
Down Main/Down Passenger Loop (Ingatestone): L443 to L725
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
Down Electric/Southend Loop: L441 to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A pts
Up Electric: L518 to L474
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 THU
Up Main: L766 to L476
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 50 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 THU

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11745961 TAMPER IN USE OTM914943
POSSESSION TO BE TAKEN AROUND TAMPER AT L730 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11746000 TAMPER IN USE OTM914949
POSSESSION TO BE TAKEN AROUND TAMPER AT L544 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L538 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11746881 S&C GRINDING TRAIN IN USE OTM914956
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L493 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L522 SIGNAL ON THE UP MAIN

W/11745669 INCLUDES ADDITIONAL WORKSITE MILEAGES OF 20M33CH TO 21M25CH ON THE SOUTHEND
LOOP AND 20M 22CH TO 21M 14CH ON THE SSV

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4218627 Repeated item, please see details under route EA1010

Item
31

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4218565 Possession Manager Anglia IMDM Romford

Item
53

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Track Maintenance
12m41ch and 14m25ch
W2026/11745837

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
FRI

to 0505
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11745837 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4218648 Possession Manager Anglia IMDM Romford

Item
54

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
FRI

to 0140
FRI

Track Maintenance
14m45ch and 29m60ch
W2026/11745773

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
FRI

to 0500
FRI

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
FRI

to 0500
FRI

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 3
Possession

0140
FRI

to 0430
FRI

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
FRI

to 0430
FRI

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
FRI

to 0430
FRI

Shenfield Platform 5
Possession

0140
FRI

to 0430
FRI

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
FRI

to 0430
FRI

Shenfield Bay Line/Platform 6
Possession

0140
FRI

to 0430
FRI

Stabling Sidings 1-3
Sidings Possession

0140
FRI

to 0430
FRI

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
FRI

to 0500
FRI

Survey Work
14m45ch and 20m73ch
W2026/11777864
Off Track Work
14m45ch and 23m60ch
W2026/11981655
OHL Work
14m45ch and 23m60ch
W2026/11981658
Station Work
14m60ch and 19m70ch
W2026/11967661
Safety & Environment Work
19m20ch and 20m5ch
W2026/11544127
S&C Grinding Train
19m30ch and 21m10ch
W2026/11746982
Tamping
24m50ch and 27m20ch
W2026/11745991
Vegetation Clearance
25m75ch and 29m55ch
W2026/12018849
Tamping
26m40ch and 29m0ch
W2026/11746082
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 54 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0140 FRI TO 0400 FRI: 329,330,331,332,333,334
ISOLATION REF...GEI-14,SEE IPF FOR DETAILS

PROTECTION LIMITS
0045 TO 0140 FRI
Up Main: L766 to L476#
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 FRI
Down Main/Down Passenger Loop (Ingatestone): L443# to L725
Up Main: L766 to L476#
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric/Southend Loop: L441# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L2268A pts
Up Electric: L518 to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

0430 TO 0500 FRI
Up Main: L766 to L476#
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B

GENERAL REMARKS
W/11746082 TAMPER IN USE OTM914950
POSSESSION TO BE TAKEN AROUND TAMPER AT L703 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11745991 TAMPER IN USE OTM914944
POSSESSION TO BE TAKEN AROUND TAMPER AT L732 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L726 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11746982 S&C GRINDING TRAIN IN USE OTM914957
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT L534 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C GRINDING TRAIN AT L534 SIGNAL ON THE UP MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 138 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Stansted Mountfitchet)/Down Main: L1169 to CA21
Up Main/Up & Down Cambridge Chord/Up Cambridge: CA22 to L1176
Down Airport/Up and Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops
Platforms 1&2 (Stansted Airport)/Up Departure Down/Up & Down Airport/Up Airport: From Buffer Stops

GENERAL REMARKS
W/12076394 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M54CH TO 36M67CH ON THE TLA AND
00M00CH TO 00M49CH ON THE TEN

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4203741 Repeated item, please see details under route EA1010

Item
11

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4205518 Repeated item, please see details under route EA1010

Item
12

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4312581 Possession Manager Anglia IMDM Tottenham Hale

Item
113

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage

0145
TUE

to 0400
TUE

S&T Maintenance
1m60ch and 3m30ch
W2026/11453353

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage

0145
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0145
TUE

to 0400
TUE

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage

0145
TUE

to 0400
TUE

Up Cambridge/Up Fast
Line Blockage

0145
TUE

to 0400
TUE

S&T Points
2m30ch and 3m39ch
W2026/11453179
Patrolling
2m45ch and 3m25ch
W2026/11535303

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fast/Down Cambridge: L131 to L159
Up Cambridge/Up Fast: L158 to L130

GENERAL REMARKS
W/11535303 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M55CH TO 2M75CH ON THE GRE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

ITEM 192 CONTINUED

TRAFFIC REMARKS
TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS
NO WORK IS TO BE LINKED TO THIS LINE BLOCKAGE WITHOUT PRIOR DECONFLICTION WITH IMDM
TOTTENHAM

GENERAL REMARKS
CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY PATROLLING (TRAINS CAN BE STABLED
IN THE SIDINGS AS REQUIRED)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4443321 Possession Manager Protected Path

Item
202

Stratford
and Coppermill Jn

Down and Up Temple Mills
Protected Path

0100
SAT

to 0400
SAT

Coppermill Jn
and Stansted South
Jn

Down and Up Cambridge
Protected Path

0100
SAT

to 0400
SAT

Stansted South Jn
and Stansted Airport

Down and Up Airport
Protected Path

0100
SAT

to 0400
SAT

GENERAL REMARKS
STEX TRIAL CONTINUOUS OPERATION. SECTION 4 MAINTENANCE OPPORUNITY NOT TAKEN UPON
PUBLICATION OF THE C-PPP

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4320691 Repeated item, please see details under route EA1010

Item 5

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4318175 Repeated item, please see details under route EA1010

Item 6

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4213259 Repeated item, please see details under route EA1010

Item
13

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4213264 Repeated item, please see details under route EA1010

Item
19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4307839 Repeated item, please see details under route EA1170

Item
184

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4452782 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807389

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4341586 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805763

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Canal Wharf Jn
and Willesden West
London Jn

Down and Up South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

1F_ARL_Derivative WON 24 2026/2027 Page B-67

1F_ARL_Derivative WON 24 - 2026/2027

page 74 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4282329 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/12053011

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

South Kenton
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

Structures Work
0m0ch and 0m34ch
W2026/12162503
PL Tamping
0m0ch and 1m45ch
W2026/12124661
Off Track Work
0m0ch and 2m32ch
W2026/12107207
P & D Maintenance
0m0ch and 4m20ch
W2026/12119091
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11762583
OHL Work
0m0ch and 4m20ch
W2026/12140456
Survey Work
0m20ch and 1m45ch
W2026/12135157
Vegetation Clearance
1m15ch and 2m35ch
W2026/12171663
Tunnel Examination
1m40ch and 3m42ch
W2026/12132687
Arc Repairs
4m25ch and 6m60ch
W2026/11415472
Remove Rail Defects
6m65ch and 12m45ch
W2026/11415430
Patrolling
6m65ch and 12m40ch
W2026/11415638
Survey Work
7m40ch and 8m76ch
W2026/11940296
S&T Maintenance
8m0ch and 12m45ch
W2026/11415796
OHL Work (Maintenance)
8m0ch and 12m45ch
W2026/11768114
Other E&P Work
9m0ch and 12m45ch
W2026/12142662
Structures Work
9m60ch and 10m22ch
W2026/12153398
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

OHL Inspection
16m0ch and 17m21ch
W2026/12098673
Structures Work
9m60ch and 10m25ch
W2026/12153400
Structures Work
15m9ch and 16m10ch
W2026/12186651
Structures Work
15m24ch and 16m10ch
W2026/12198405
S&T Maintenance
0m0ch and 8m0ch
W2026/11415711
Survey Work
0m0ch and 12m40ch
W2026/11793353
OHL Inspection
0m0ch and 12m45ch
W2026/11416386
URFDO Inspections
0m0ch and 12m45ch
W2026/11415621

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5 B, C, D, E, F
AE 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2100 SAT TO 0700 SUN
AH 7 & 8
BH 20 & 21

0040 SUN TO 0645 SUN
AH 9 & 10
BH 22 & 23

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 210 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
EUSTON PLATFORM 5 TO BE KEPT CLEAR TO ALLOW 6J62 TO TPAT & GURT.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM5 ON EUSTON PLATFORM 5

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM5 ON EUSTON PLATFORM 5

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4307859 Repeated item, please see details under route EA1320

Item
238
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4167027 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Kentish Town West
and Willesden High
Level Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 5m32ch
W2026/12079714

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11986158
P & D Maintenance
0m42ch and 5m32ch
W2026/11794789
S&T Maintenance
0m73ch and 1m41ch
W2026/11243698
Patrolling
1m57ch and 2m55ch
W2026/11354460
S&T Maintenance
1m58ch and 2m55ch
W2026/11243619
Drainage Inspection
1m60ch and 4m30ch
W2026/12080183
Structures Work
3m45ch and 4m30ch
W2026/12203012

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0810 SUN: AC-1EF,AC-2AB,AC-3,AC-4
ISOLATION REF...NLL03

PROTECTION LIMITS
Down North London: NL1003# to NL1047#
Up North London: NL1040# to NL1004#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11986158 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 19CH ON THE GOJ

W/12079714 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 19CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4454314 Possession Manager ASPRO Anglia Network Rail

Item
212

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Survey Work
3m3ch and 10m10ch
W2026/12136173

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond): Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11
Westbound District Line: Beyond GB1

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4303990 Repeated item, please see details under route EA1370

Item
267

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4168798 Possession Manager Network Operations Anglia

Item
213

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0010
SUN

to 0045
MON

S&C Unit Renewal (Maintenance
Only)
0m10ch and 2m70ch
W2026/11729205

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0010
SUN

to 0045
MON

Acton Canal Wharf Jn Down and Up South West
Possession

0010
SUN

to 0045
MON

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0010
SUN

to 0045
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0010
SUN

to 0045
MON

Rail Testing and Lubrication
0m10ch and 2m70ch
W2026/11986209
S&T Maintenance
0m10ch and 2m70ch
W2026/11368766
Other E&P Work
0m23ch and 1m10ch
W2026/12153237
Structures Work
0m43ch and 1m10ch
W2026/12130030
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

Vegetation Clearance (Non-Flail)
0m62ch and 2m68ch
W2026/11937249
P & D Maintenance
0m62ch and 2m70ch
W2026/11794710
Vegetation Clearance (Non-Flail)
0m70ch and 1m5ch
W2026/12081287
Conductor Rail Renewal
1m70ch and 3m0ch
W2026/11873219
Structures Work
8m55ch and 8m77ch
W2026/12044324

ISOLATION OF ELECTRICAL SECTIONS
0010 SUN TO 0045 MON: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...T-14/TN01

0010 SUN TO 0045 MON: 950,951
ISOLATION REF...T-14/TN02

PROTECTION LIMITS
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond ACW3A# pts
Up Goods: Approach ACW3B# pts
Down South West: Beyond WM2357A# pts
Up South West: Beyond WM2357B# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WILLESDEN JN HIGH LEVEL AND RICHMOND

CHANNEL TUNNEL FREIGHT SERVICES VIA THE WEST LONDON LINE

ACTON CANAL WHARF SIGNAL BOX TO BE CLOSED 07:00 - 19:00

NLL CYCLIC TYPE 19

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / NW&C

GENERAL REMARKS
W/11368766 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 49CH TO 0M 45CH ON THE AWL AND 8M
77CH TO 8M 70CH ON THE CAW AND 0M 63CH ON WAW

W/11729205 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 06CH TO 6M 76CH ON THE WAW AND 8M
77CH TO 8M 50CH ON THE CAW

W/11794710 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 49CH TO 0M 45CH ON THE AWL AND 8M
77CH TO 8M 70CH ON THE CAW AND 0M 63CH ON WAW

W/11873219 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 52CH TO 2M 66CH ON THE BOK5
ACTON CENTRAL CCTV/BOLLO LANE CCTV TO BE MANNED AS REQUIRED (SRSA TO SUPPLY STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

W/11986209 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 06CH TO 6M 76CH ON THE WAW AND 8M
77CH TO 8M 50CH ON THE CAW

W/11937249 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 49CH TO 0M 45CH ON THE AWL AND 8M
77CH TO 8M 70CH ON THE CAW AND 0M 63CH ON WAW
BOLLO LANE(RICHMOND LINE) BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM TO SUPPLY STAFF)

MONDAY 14 SEPTEMBER

Ref. No. P2026/4166804 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0050
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11729257

Down North London
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0050
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0050
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0050
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11986103
S&T Maintenance
4m67ch and 0m45ch
W2026/11245911
Vegetation Clearance (Non-Flail)
4m67ch and 0m45ch
W2026/12119182

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245911 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11986103 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 39CH ON THEWMB / 5M 10CH
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

TO 5M 17CH ON THE KGW AND 0M 0CH TO 0M 47CH ON THE KGC

W/12119182 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 14 SEPTEMBER

Ref. No. P2026/4282340 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
215

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313647

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12073121
Patrolling
4m20ch and 6m60ch
W2026/11390731
S&T Maintenance
7m0ch and 17m58ch
W2026/11313986

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 SM P4282340

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 14 SEPTEMBER

Ref. No. P2026/4290053 Possession Manager Western East IMDM

Item
216

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234351

Reception 2
Line Blockage

0720
MON

to 0825
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 216 CONTINUED

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 14 SEPTEMBER

Ref. No. P2026/4277337 Possession Manager Anglia IMDM Tottenham Hale

Item
217

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11354416

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 14 SEPTEMBER

Ref. No. P2026/4277359 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11354353

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260507 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
219

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m70ch
W2026/11762601
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292098
Major Projects HS2
0m0ch and 4m67ch
W2026/12075192
Survey Work
1m40ch and 2m0ch
W2026/12164527
Patrolling
1m43ch and 2m40ch
W2026/11233863
OHL Work (Maintenance)
1m45ch and 4m70ch
W2026/11768202
S&T Renewal
2m26ch and 4m67ch
W2026/12073072
Major Projects
2m33ch and 4m15ch
W2026/12083589
Patrolling
3m0ch and 4m20ch
W2026/11770081
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201464
In Connection With Engineering Work
4m35ch and 4m65ch
W2026/12203844
Survey Work
4m36ch and 4m64ch
W2026/12141269
Survey Work
5m30ch and 5m48ch
W2026/12153121
Off Track Work
5m42ch and 5m78ch
W2026/12021911
Arc Repairs
4m75ch and 6m60ch
W2026/12021010
OHL Inspection
0m0ch and 6m60ch
W2026/12021146
URFDO Inspections
0m0ch and 6m60ch
W2026/12021077
S&T Maintenance
0m0ch and 6m60ch
W2026/12021063
Survey Work
0m0ch and 6m60ch
W2026/12021072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 219 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4318388 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11354357

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4319644 Possession Manager Anglia IMDM Tottenham Hale

Item
221

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Prep for RDT
2m52ch and 10m70ch
W2026/12193819

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11729317

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...NLL04

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11729317 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 48CH ON THE ATG

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313891 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
222

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m70ch
W2026/11762755

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11292099
Major Projects HS2
0m0ch and 4m67ch
W2026/12075294
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Survey Work
1m40ch and 2m0ch
W2026/12164688
OHL Work (Maintenance)
1m45ch and 4m70ch
W2026/11768169
S&T Renewal
2m26ch and 4m67ch
W2026/12069368
Major Projects
2m33ch and 4m15ch
W2026/12083590
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201524
Survey Work
4m36ch and 4m64ch
W2026/12141404
Survey Work
5m30ch and 5m48ch
W2026/11798704
Off Track Work
5m42ch and 5m78ch
W2026/12022025
Vegetation Clearance
5m42ch and 5m78ch
W2026/12087668
Arc Repairs
4m75ch and 6m60ch
W2026/12021011
In Connection With Engineering Work
4m35ch and 4m65ch
W2026/12204053
Survey Work
0m0ch and 6m60ch
W2026/12021112
URFDO Inspections
0m0ch and 6m60ch
W2026/12021078
OHL Inspection
0m0ch and 6m60ch
W2026/12021070
S&T Maintenance
0m0ch and 6m60ch
W2026/12021067
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4452814 Possession Manager Anglia IMDM Tottenham Hale

Item
223

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791511

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4319719 Possession Manager Anglia IMDM Tottenham Hale

Item
224

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Prep for RDT
2m52ch and 10m70ch
W2026/12193902

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11729318

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...NLL05

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11729318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 48CH ON THE ATG

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4260539 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
225

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11770247

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11770388
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770254
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 225 CONTINUED

Survey Work
6m70ch and 12m40ch
W2026/11770433
Patrolling
6m70ch and 12m40ch
W2026/11770292
URFDO Inspections
6m70ch and 17m30ch
W2026/11770356
S&T Maintenance
7m0ch and 17m30ch
W2026/11770278
Off Track Work
9m0ch and 12m40ch
W2026/11862558
Station Work
11m22ch and 11m33ch
W2026/12126803
Track Maintenance
12m36ch and 17m30ch
W2026/11770259
Survey Work
12m36ch and 17m30ch
W2026/11770326

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0415 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 TW P4260539

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4260484 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
226

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Track Maintenance
0m0ch and 4m70ch
W2026/11762708
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 226 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2026/11292100
Major Projects HS2
0m0ch and 4m67ch
W2026/12075300
Survey Work
1m40ch and 2m0ch
W2026/12164689
OHL Work
1m45ch and 4m70ch
W2026/11768170
S&T Renewal
2m26ch and 4m67ch
W2026/12073151
Major Projects
2m33ch and 4m15ch
W2026/12083455
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201475
Vegetation Clearance
5m42ch and 5m78ch
W2026/12096839
Arc Repairs
4m75ch and 6m60ch
W2026/12021012
Survey Work
0m0ch and 6m60ch
W2026/12021113
S&T Maintenance
0m0ch and 6m60ch
W2026/12021068
OHL Inspection
0m0ch and 6m60ch
W2026/12021029
URFDO Inspections
0m0ch and 6m60ch
W2026/12021151

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 WED TO 0500 THU
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 THU TO 0430 THU
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
2300 WED TO 0100 THU
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU TO 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4318473 Repeated item, please see details under route EA1320

Item
243

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4290136 Possession Manager Western East IMDM

Item
227

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235102

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4277255 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11354426

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4277256 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11354268
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 229 CONTINUED

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4277377 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11354362

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4315339 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
231

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11770285

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11770389
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770215
Survey Work
6m70ch and 12m40ch
W2026/11770434
URFDO Inspections
6m70ch and 17m30ch
W2026/11770357
S&T Maintenance
7m0ch and 17m30ch
W2026/11770402
Off Track Work
9m0ch and 12m40ch
W2026/11862616
Station Work
11m22ch and 11m33ch
W2026/12126888
Survey Work
12m36ch and 17m30ch
W2026/11770327
Track Maintenance
12m36ch and 17m30ch
W2026/11770310
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 231 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0415 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 WT P4315339

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
232

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m70ch
W2026/11762774

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292101
Major Projects HS2
0m0ch and 4m67ch
W2026/12075409
Survey Work
1m40ch and 2m0ch
W2026/12164690
OHL Work
1m45ch and 4m70ch
W2026/11768171
S&T Renewal
2m26ch and 4m67ch
W2026/12073152
Major Projects
2m33ch and 4m15ch
W2026/12083592
Major Projects
3m20ch and 4m60ch
W2026/12083600
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201601
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 232 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Vegetation Clearance
5m42ch and 5m78ch
W2026/12103484
Arc Repairs
4m75ch and 6m60ch
W2026/12021013
Off Track Work
4m75ch and 6m60ch
W2026/12095492
URFDO Inspections
0m0ch and 6m60ch
W2026/12021152
Survey Work
0m0ch and 6m60ch
W2026/12021114
OHL Inspection
0m0ch and 6m60ch
W2026/12021071
S&T Maintenance
0m0ch and 6m60ch
W2026/12021069

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 L, M
AE 4 C, D

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 232 CONTINUED

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM801# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill: Beyond WM2531B pts# to Approach WM2101 pts#,
NL1202#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down Primrose Hill, Down North London DC
Electric: Bufferstops Euston Platforms 8 to 11, Beyond WM801# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill, Up
North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11, Approach
NL1202#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4315340 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
233

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11770286

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11770390
Survey Work
6m70ch and 12m40ch
W2026/11770435
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770297
URFDO Inspections
6m70ch and 17m30ch
W2026/11770421
S&T Maintenance
7m0ch and 17m30ch
W2026/11770319
Off Track Work
9m0ch and 12m40ch
W2026/11862655
Station Work
11m22ch and 11m33ch
W2026/12126804
Track Maintenance
12m36ch and 17m30ch
W2026/11770260
Survey Work
12m36ch and 17m30ch
W2026/11770444

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0415 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 TF P4315340

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368589 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807390

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4363758 Possession Manager Anglia IMDM Tottenham Hale

Item
235

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805784

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 235 CONTINUED

GENERAL REMARKS
W/11805784 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4394615 Possession Manager Anglia IMDM Tottenham Hale

Item
236

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943824

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4257389 Possession Manager Anglia IMDM Tottenham Hale

Item
237

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698159

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4307859 Possession Manager Anglia IMDM Tottenham Hale

Item
238

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11369518

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Survey Work
1m20ch and 2m5ch
W2026/12196775
Structures Examination
2m20ch and 1m35ch
W2026/11979230
Station Work
2m60ch and 3m0ch
W2026/12101236
Patrolling
3m70ch and 3m5ch
W2026/11354331

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...NLL06

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Relief: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11369518 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1, 0M51CH TO 0M38CH
ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4298439 Possession Manager Anglia IMDM Tottenham Hale

Item
239

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11354414

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11354414 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4441340 Possession Manager Anglia IMDM Tottenham Hale

Item
240

Hackney Wick
and Channelsea
North Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON

S&T Points
3m15ch and 3m25ch
W2026/11900094

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

2230
SUN

to 0435
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 240 CONTINUED

PROTECTION LIMITS
Down North London: NL1285 to NL1289
Up North London: NL1288 to NL1284
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL1290
Up Channelsea Loop: Beyond NL1286

GENERAL REMARKS
W/11900094 INLCUDES ADDTIONAL WORKSITE MILEAGE OF 3M 21CH TO 3M 25CH ON THE CST

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260507 Repeated item, please see details under route EA1310

Item
219

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4208069 Possession Manager Anglia IMDM Tottenham Hale

Item
241

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2026/11729433

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Litter / Graffiti Clearance
1m22ch and 2m11ch
W2026/12071917
Litter / Graffiti Clearance
1m75ch and 2m20ch
W2026/12054844
Litter / Graffiti Clearance
2m60ch and 3m0ch
W2026/12072117
Litter / Graffiti Clearance
2m63ch and 3m3ch
W2026/12074787
OTM Ballast Regulator
2m70ch and 4m0ch
W2026/11694330
Litter / Graffiti Clearance
3m25ch and 3m45ch
W2026/12082286
Litter / Graffiti Clearance
3m65ch and 4m5ch
W2026/12082283
S&T Points
4m55ch and 3m0ch
W2026/11391869
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986788
P & D Maintenance
4m55ch and 3m0ch
W2026/11794715
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 241 CONTINUED

Vegetation Clearance (Non-Flail)
4m55ch and 3m0ch
W2026/12119294
Station Work
4m55ch and 3m0ch
W2026/12085183

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11694330 OTM BALLAST REGULATOR IN USE OTM905511
POSSESION TO BE TAKEN AROUND REGULATOR AT NL1254 SIGNAL ON THE UP NORTH LONDON

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4213259 Repeated item, please see details under route EA1010

Item
13

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313891 Repeated item, please see details under route EA1310

Item
222

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4208099 Possession Manager Anglia IMDM Tottenham Hale

Item
242

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Track Maintenance
4m55ch and 3m0ch
W2026/11729406

Up North London Reversible
Possession

0010
WED

to 0450
WED

OTM Ballast Regulator
3m70ch and 4m55ch
W2026/11694400
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 242 CONTINUED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0050
WED

to 0050
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

P & D Maintenance
4m55ch and 3m0ch
W2026/11794717
Vegetation Clearance (Non-Flail)
4m55ch and 3m0ch
W2026/12119299
Station Work
4m55ch and 3m0ch
W2026/12085184
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986789
S&T Points
4m55ch and 3m0ch
W2026/11391870

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11694400 OTM BALLAST REGULATOR IN USE OTM905513
POSSESSION TO BE TAKEN AROUND REGULATOR AT NL1237 SIGNAL ON THE UP NORTH LONDON
REVERSIBLE

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4213264 Repeated item, please see details under route EA1010

Item
19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4260484 Repeated item, please see details under route EA1310

Item
226

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4318473 Possession Manager Anglia IMDM Tottenham Hale

Item
243

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11354265

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4210133 Possession Manager Anglia IMDM Tottenham Hale

Item
244

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2026/11729329

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0450
THU

Up North London Reversible
Possession

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0450
THU

OTM Ballast Regulator
2m70ch and 4m55ch
W2026/11694355
S&T Points
4m55ch and 3m0ch
W2026/11391871
P & D Maintenance
4m55ch and 3m0ch
W2026/11794766
Vegetation Clearance (Non-Flail)
4m55ch and 3m0ch
W2026/12119304
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 244 CONTINUED

Station Work
4m55ch and 3m0ch
W2026/12085185
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986845
OHL Work (Ground Level)
4m55ch and 3m0ch
W2026/11933296

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11694355 OTM BALLAST REGULATOR IN USE OTM905515
POSSESSION TO BE TAKEN AROUND REGULATOR AT NL1247 SIGNAL ON THE DOWN NORTH LONDON

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4213151 Repeated item, please see details under route EA1010

Item
24

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Repeated item, please see details under route EA1310

Item
232

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4210219 Possession Manager Anglia IMDM Tottenham Hale

Item
245

Camden Road Central
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

Track Maintenance
4m55ch and 3m0ch
W2026/11729438

1F_ARL_Derivative WON 24 2026/2027 Page B-105

1F_ARL_Derivative WON 24 - 2026/2027

page 112 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 245 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0450
FRI

Up North London Reversible
Possession

0010
FRI

to 0450
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0450
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0450
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0450
FRI

Structures Examination
3m50ch and 2m55ch
W2026/12044556
OTM Ballast Regulator
3m70ch and 4m55ch
W2026/11694360
P & D Maintenance
4m55ch and 3m0ch
W2026/11794720
Vegetation Clearance (Non-Flail)
4m55ch and 3m0ch
W2026/12119252
S&T Points
4m55ch and 3m0ch
W2026/11391872
Station Work
4m55ch and 3m0ch
W2026/12085144
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/11986790
OHL Work (Ground Level)
4m55ch and 3m0ch
W2026/11933247

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615# pts
Up North London/Up North London Reversible: NL616B# pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
ACCESS TO THE NORTH LONDON INCLINE AT CAMDEN ROAD CENTRAL JN TO BE MAINTAINED
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER WENTLOOG TRAIN TO RUN IN EARLIER PATH
FREIGHTLINER BOW TRAFFIC TO BE RETIMED AND DIVERTED AS REQUIRED

POSSESSION TO BE TAKEN AFTER PASSAGE OF GB RAILFREIGHT 4L00

NLL CYCLIC TYPE 2

GENERAL REMARKS
W/11694360 OTM BALLAST REGULATOR IN USE OTM905514
POSSESSION TO BE TAKEN AROUND REGULATOR AT NL1235 SIGNAL ON THE DOWN NORTH LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4213564 Repeated item, please see details under route EA1010

Item
29

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
246

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234681

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234723
OHL Inspection
0m0ch and 7m61ch
W2026/11238557
Survey Work
0m0ch and 7m61ch
W2026/11238227
S&T Maintenance
0m0ch and 7m61ch
W2026/11237929
URFDO Inspections
0m0ch and 7m61ch
W2026/11238535
Remove Rail Defects
4m20ch and 7m44ch
W2026/11237937
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238637

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

1F_ARL_Derivative WON 24 2026/2027 Page B-107

1F_ARL_Derivative WON 24 - 2026/2027

page 114 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 246 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 14 SEPTEMBER

Ref. No. P2026/4309547 Possession Manager London Overground

Item
247

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11718044

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4303990 Possession Manager Network Operations Anglia

Item
267

Gospel Oak
and Barking Station
Jn

Down and Up T&H
Possession

0055
SUN

to 0050
MON

Follow-Up Work
0m45ch and 12m35ch
W2026/11721477

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0055
SUN

to 0405
MON

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Hampstead Heath
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Gospel Oak Jn
and Barking Station
Jn

Down and Up T&H
Possession

0050
MON

to 0405
MON

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0405
MON

to 0455
MON

Track Maintenance
0m50ch and 12m35ch
W2026/11984478
Structures Examination
2m42ch and 3m65ch
W2026/11955024
Vegetation Clearance
5m25ch and 12m20ch
W2026/12142115
Tamping
5m30ch and 6m20ch
W2026/12139440
Tamping
5m30ch and 6m20ch
W2026/12139369
Tamping
5m30ch and 6m20ch
W2026/12139232
Tamping
5m30ch and 6m20ch
W2026/12139441
Patrolling
5m31ch and 12m20ch
W2026/11984587
Eradication Of Wet Beds
6m45ch and 12m35ch
W2026/12091795
Structures Examination
7m62ch and 8m43ch
W2026/12038538
Structures Work
9m75ch and 10m20ch
W2026/12032496
Survey Work
10m62ch and 11m59ch
W2026/12067306
Structures Work
11m15ch and 11m59ch
W2026/12044332
Track Maintenance
0m20ch and 1m35ch
W2026/11729264
Rail Testing and Lubrication
0m20ch and 1m35ch
W2026/11986890
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 267 CONTINUED

TRAFFIC REMARKS
NO LO SERVICES BETWEEN GOSPEL OAK AND BARKING RIVERSIDE
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

C2C SERVICES TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

Track: Harringay
NLL CYCLIC TYPE 16A/B/C/D (AMENDED)
NLL CYCLIC TYPE 8
T&H DIAMOND BLOCK (WEST HAM OPEN) (AMENDED)

GENERAL REMARKS
W/11721477 MARKERBOARD MILEAGES
0055 SUN-0055 MON 0M45CH-12M35CH TAH
0055 MON-0405 MON 0M45CH-12M20CH TAH

W/11729264 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11986890 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/12139232 TAMPER IN USE OTM956772
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139369 TAMPER IN USE OTM956774
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139440 TAMPER IN USE OTM956773
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139441 TAMPER IN USE OTM956775
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4148325 Repeated item, please see details under route EA1390

Item
293

MONDAY 14 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4454294 Repeated item, please see details under route EA1390

Item
295
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 270 CONTINUED

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0440
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0440
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4453523 Repeated item, please see details under route EA1390

Item
290

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4453501 Possession Manager Anglia IMDM Romford

Item
271

Becontree (LUL)
and Hornchurch (LUL)

Down and Up Main
Possession

0100
SAT

to 0500
SAT

OHL Work (Maintenance)
10m0ch and 15m20ch
W2026/12050545

Upney Jn
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0500 SAT: 514,515
ISOLATION REF...TTH-01
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 14 SEPTEMBER

Ref. No. P2026/4454296 Possession Manager Anglia IMDM Romford

Item
277

Southend Central Down and Up Main
Line Blockage + Disconnect

0130
MON

to 0350
MON

S&T Points
35m35ch and 35m70ch
W2026/11985886

Platforms 1 and 4
Line Blockage + Disconnect

0130
MON

to 0350
MON

PROTECTION LIMITS
Down Main: UR327 to UR335
Up Main: UR334 to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4214523 Possession Manager Anglia IMDM Romford

Item
278

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2026/11746698

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12075685
Station Work
0m0ch and 2m1ch
W2026/11859358
Move Materials
0m0ch and 4m0ch
W2026/12141830
S&T Maintenance
0m0ch and 14m60ch
W2026/11748198
Structures Examination
0m32ch and 0m65ch
W2026/11760355
Patrolling
1m48ch and 3m2ch
W2026/11984445
OHL Work
3m50ch and 6m40ch
W2026/12119654
Structures Examination
7m55ch and 7m75ch
W2026/11815611

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508,510A,511F
ISOLATION REF...TTH-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 278 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11984445 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

MONDAY 14 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4454294 Repeated item, please see details under route EA1390

Item
295

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4339036 Possession Manager Railscape Limited

Item
279

Upminster Down Main
Line Blockage (Between Trains)

0110
TUE

to 0510
TUE

Litter / Graffiti Clearance
15m20ch and 15m35ch
W2026/11749109

Up Main
Line Blockage (Between Trains)

0110
TUE

to 0510
TUE

Platform 1A
Line Blockage (Between Trains)

0110
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 279 CONTINUED

PROTECTION LIMITS
Down Main: UR209 to UR217
Up Main: UR2084 pts to UR210
Platform 1A (Upminster): UR2A pts to Buffer Stops Platform 1A Upminster

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 1A AT UPMINSTER STATION

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4454390 Possession Manager Anglia IMDM Romford

Item
280

Pitsea
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0210
TUE

to 0400
TUE

Patrolling
26m25ch and 26m65ch
W2026/11985539

Pitsea
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0210
TUE

to 0400
TUE

Leigh-on-Sea Reversing Line
Line Blockage + Disconnect

0210
TUE

to 0400
TUE

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0210
TUE

to 0400
TUE

S&T Maintenance
34m75ch and 36m30ch
W2026/11985767

PROTECTION LIMITS
Down Main/ Reversing Line (Leigh-On-Sea): UR273 to UR343
Up Main: UR344 to UR272
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

GENERAL REMARKS
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
W/11985539 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 00CH TO 32M 43CH ON THE TLL

W/12010419 FOOTPATH CLOSURE AT WOODGRANGE CLOSE FPS

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4214585 Possession Manager Anglia IMDM Romford

Item
281

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 14m60ch
W2026/11746661

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12075740
Station Work
0m0ch and 2m1ch
W2026/11859323
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 281 CONTINUED

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Move Materials
0m0ch and 4m0ch
W2026/12141779
S&T Maintenance
0m0ch and 14m60ch
W2026/11748181
Structures Examination
0m32ch and 0m65ch
W2026/11760373
OHL Work
3m50ch and 6m40ch
W2026/12119754
Track Maintenance
3m60ch and 5m50ch
W2026/11861781

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508,510A,511F
ISOLATION REF...TTH-11

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/12050602 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 2M 62CH ON THE GFB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4454353 Possession Manager Anglia Works Delivery

Item
282

Westcliff
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0205
WED

to 0400
WED

S&T Maintenance
34m75ch and 36m30ch
W2026/11985768

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0205
WED

to 0400
WED

Rail Management Inspections
35m44ch and 36m30ch
W2026/11947281

PROTECTION LIMITS
Down Main: UR323 to UR343
Up Main: UR344 to UR320
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

GENERAL REMARKS
W/12010462 FOOTPATH CLOSURE AT WOODGRANGE CLOSE FPS

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4214595 Possession Manager Anglia IMDM Romford

Item
283

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2026/11746662

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12075742
Station Work
0m0ch and 2m1ch
W2026/11859384
Move Materials
0m0ch and 4m0ch
W2026/12141889
S&T Maintenance
0m0ch and 14m60ch
W2026/11748302
Structures Examination
0m32ch and 0m65ch
W2026/11760374
OHL Work
3m50ch and 6m40ch
W2026/12119664
Structures Examination
12m19ch and 12m30ch
W2026/11815809
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 283 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508,510A,511F
ISOLATION REF...TTH-12

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11747389 TAMPER IN USE OTM914998
POSSESSION TO BE TAKEN AROUND TAMPER AT UR141 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR141 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4454381 Possession Manager Anglia IMDM Romford

Item
284

Westcliff
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0210
THU

to 0400
THU

S&T Maintenance
34m75ch and 36m30ch
W2026/11985895

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0210
THU

to 0400
THU

PROTECTION LIMITS
Down Main: UR323 to UR343
Up Main: UR344 to UR320
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 284 CONTINUED

GENERAL REMARKS
W/12010463 FOOTPATH CLOSURE AT WOODGRANGE CLOSE FPS

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4467874 Possession Manager Anglia IMDM Romford

Item
285

West Horndon
and Basildon

Down and Up Main
Line Blockage + Disconnect

0125
THU

to 0435
THU

Technical Inspection
18m0ch and 19m50ch
W2026/11985153

PROTECTION LIMITS
Down Main: UR227 to UR269
Up Main: UR268 to UR226

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4467929 Repeated item, please see details under route EA1390

Item
305

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4214662 Possession Manager Anglia IMDM Romford

Item
286

Fenchurch Street Platforms 1-4
Possession

2045
THU

to 0425
FRI

Track Maintenance
0m0ch and 14m60ch
W2026/11746699

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
THU

to 0425
FRI

Down and Up Slow
Possession

2045
THU

to 0425
FRI

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
THU

to 2245
THU

Gas Factory Jn Up Passenger Loop
Possession

2045
THU

to 0425
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
THU

to 0425
FRI

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
THU

to 0425
FRI

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12075694
Station Work
0m0ch and 2m1ch
W2026/11859277
Move Materials
0m0ch and 4m0ch
W2026/12141780
S&T Maintenance
0m0ch and 14m60ch
W2026/11748205
Structures Examination
0m32ch and 0m65ch
W2026/11760399
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 286 CONTINUED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
THU

to 0425
FRI

ISOLATION OF ELECTRICAL SECTIONS
2045 THU TO 0425 FRI: 507,508
ISOLATION REF...TTH-13

PROTECTION LIMITS
2045 TO 2245 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 THU TO 0425 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

LTS CYCLIC TYPE 1

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4454391 Possession Manager Anglia IMDM Romford

Item
287

Leigh-on-Sea
and Thorpe Bay

Down Main
Line Blockage + Disconnect

0210
FRI

to 0400
FRI

S&T Maintenance
34m75ch and 36m30ch
W2026/11985769

Up Main
Line Blockage + Disconnect

0210
FRI

to 0400
FRI

Leigh-on-Sea Reversing Line
Line Blockage + Disconnect

0210
FRI

to 0400
FRI

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0210
FRI

to 0400
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4318479 Possession Manager Anglia IMDM Romford

Item
292

Ripple Lane Down and Up Goods
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
9m0ch and 9m50ch
W2026/11747910

Goods Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Up & Down Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Goods/Goods Connecting Line: UR2223B pts to UR813
Up Goods: UR808 to UR806
Up & Down Connecting Line: UR1123/UR1125/UR1127/UR1129 to UR2233 pts

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4148325 Possession Manager Anglia IMDM Romford

Item
293

Woodgrange Park
and Pitsea

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0405
MON

C2 Rerail - Both Rails
12m68ch and 11m40ch
W2026/11589580

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0405
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0405
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0405
MON

Track Maintenance
7m50ch and 11m35ch
W2026/11984538
D&P Maintenance
7m60ch and 11m0ch
W2026/11983148
D&P Maintenance
7m60ch and 11m0ch
W2026/11983249
D&P Maintenance
7m60ch and 11m0ch
W2026/11983151
Permanent Way Inspection
7m70ch and 11m40ch
W2026/11985093
Permanent Way Inspection
7m70ch and 11m40ch
W2026/11985096
OHL Work
12m65ch and 8m0ch
W2026/12160821
Patrolling
12m68ch and 7m40ch
W2026/11989688
S&T Maintenance
12m68ch and 11m40ch
W2026/11985091
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 293 CONTINUED

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0405
MON

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0405
MON

Chafford Hundred
and West Thurrock Jn

Up & Down Ockendon
Possession

0115
SUN

to 0405
MON

West Thurrock Jn
and Grays

Third Line
Possession

0115
SUN

to 0405
MON

Grays Platform 3
Possession

0115
SUN

to 0405
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0405
MON

Freightliner Depot
East End GF
and Renwick Road Jn

Exchange Sidings 1-3
Possession

0115
SUN

to 0405
MON

Ripple Lane Goods Connecting Line
Possession

0115
SUN

to 0405
MON

Ripple Lane West
Yard

Reception Line
Sidings Possession

0115
SUN

to 0405
MON

Sidings 1-2
Sidings Possession

0115
SUN

to 0405
MON

Headshunt
Sidings Possession

0115
SUN

to 0405
MON

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0115
SUN

to 0405
MON

Ripple Lane Down Through Sidings
Sidings Possession

0115
SUN

to 0405
MON

Stora Sidings H7 & H8
Sidings Possession

0115
SUN

to 0405
MON

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0405
MON

Ripple Lane Stora Sidings
Sidings Possession

0115
SUN

to 0405
MON

Grays Seabrook Sidings
Sidings Possession

0115
SUN

to 0405
MON

Pitsea Up Siding
Sidings Possession

0115
SUN

to 0405
MON

Dagenham Dock Down Sidings
Sidings Possession

0115
SUN

to 0745
SUN

Remove Rail Defects
12m68ch and 11m40ch
W2026/11984527
S&C Unit Renewal (Maintenance
Only)
13m20ch and 8m10ch
W2026/12166155
Survey Work
13m20ch and 10m50ch
W2026/11467344
S&T Maintenance
11m45ch and 24m75ch
W2026/11748230
Remove Rail Defects
11m45ch and 16m0ch
W2026/12045154
Permanent Way Inspection
11m45ch and 24m75ch
W2026/12045236
Permanent Way Inspection
11m45ch and 24m75ch
W2026/12045199
Survey Work
12m50ch and 21m60ch
W2026/11467294
Structures Work
15m10ch and 16m0ch
W2026/12044074
Rail Management Inspections
15m11ch and 15m68ch
W2026/11708766
Track Maintenance
16m0ch and 24m75ch
W2026/11985493
OHL Work
17m50ch and 21m0ch
W2026/11591972
Survey Work
17m65ch and 19m31ch
W2026/12045698
Vegetation Clearance (Non-Flail)
18m0ch and 19m0ch
W2026/12040007
OHL Inspection
18m0ch and 21m62ch
W2026/11985915
S&C Grinding Train
18m50ch and 20m40ch
W2026/11747581
D&P Maintenance
18m60ch and 24m75ch
W2026/11983147
D&P Maintenance
18m60ch and 24m75ch
W2026/11983244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 293 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER AND BETWEEN CHAFFORD HUNDRED AND PITSEA

NO LO SERVICES BETWEEN GOSPEL OAK AND BARKING RIVERSIDE
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR LO

SINGLE LINE WORKING IN ACCORDANCE WITH RB MODULE P.2.1b BETWEEN OCKENDON & CHAFFORD
HUNDRED (NETWORK RAIL STAFF REQUIRED)
HANDSIGNALLER\PLB BOARD & DETS REQUIRED AT UR863

NO ACCESS TO PLATFORMS 7-8 AT BARKING, c2c TO RUN TO FENCHURCH STREET VIA WEST HAM
NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK / PURFLEET SIDINGS / TILBURY RAILPORT /
THAMES GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

LO TO STABLE IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1, RIPPLE LANE
SIDINGS, BARKING RIVERSIDE PLATFORMS 1 & 2, EXCHANGE SIDINGS 1 TO 3, SEABROOK SIDINGS 0115
SUN TO 2300 SUN AND IN PITSEA UP SIDING 0115 SUN TO 0405 MON

LUL TO NOTE: JUBILEE LINE TO BE OPEN

ROAD TO BE OPEN AT PURFLEET LC, LOW STREET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND
PITSEA HALL LC

STORA SIDINGS, H8 SIDING, DAGENHAM COLD STORAGE SIDINGS AND DAGENHAM DOCK DOWN FREIGHT
SIDINGS TO BE CLEAR OF STABLED TRAINS

ANY ISOLATION OF EXCHANGE SIDINGS TO BE HANDED BACK AT 2300 SUN

LTS CYCLIC TYPE 8
OTM Treatment: Thames Haven Jn
CD Track: Renwick Road - Dagenham Dock Down Re-Rail Core
T&H DIAMOND BLOCK (WEST HAM OPEN) (AMENDED)

GENERAL REMARKS
W/11591972 INCLUDES ADDITIONAL MILEAGE ON UPG 6M56CH TO 19M70CH TLL
GRAYS BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)

W/11743203 MUCKING/STANFORD LE HOPE/VANGE WHARF/PITSEA HALL BARRIERS TO BE MANNED
(AUREOS TO SUPPLY STAFF)

W/11638100 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 65CH TO 27M 35CH ON THE THN

W/11985572 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 06M 40CH TO 19M 70CH ON THE UPG

W/11747581 S&C GRINDING TRAIN IN USE OTM914967
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN AT UR670 SIGNAL ON THE UP TILBURY
STABLED AT UR687 DOWN TILBURY
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 06M 00CH TO 19M 70CH ON THE UPG

W/11985091 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 06M 40CH TO 19M 70CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4318482 Possession Manager Anglia IMDM Romford

Item
310

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2026/11746701

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4303990 Possession Manager Network Operations Anglia

Item
49

Gospel Oak
and Barking Station
Jn

Down and Up T&H
Possession

0055
SUN

to 0050
MON

Follow-Up Work
0m45ch and 12m35ch
W2026/11721477

Upper Holloway Up Reception
Possession

0055
SUN

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0055
SUN

to 0455
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0055
SUN

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0055
SUN

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0055
SUN

to 0455
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0055
SUN

to 0405
MON

Upper Holloway Cripple Sidings
Sidings Possession

0055
SUN

to 0455
MON

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0055
SUN

to 0405
MON

Hampstead Heath
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Gospel Oak Jn
and Barking Station
Jn

Down and Up T&H
Possession

0050
MON

to 0405
MON

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0405
MON

to 0455
MON

Track Maintenance
0m50ch and 12m35ch
W2026/11984478
Structures Examination
2m42ch and 3m65ch
W2026/11955024
Vegetation Clearance
5m25ch and 12m20ch
W2026/12142115
Tamping
5m30ch and 6m20ch
W2026/12139441
Tamping
5m30ch and 6m20ch
W2026/12139440
Tamping
5m30ch and 6m20ch
W2026/12139369
Tamping
5m30ch and 6m20ch
W2026/12139232
Patrolling
5m31ch and 12m20ch
W2026/11984587
Eradication Of Wet Beds
6m45ch and 12m35ch
W2026/12091795
Structures Examination
7m62ch and 8m43ch
W2026/12038538
Structures Work
9m75ch and 10m20ch
W2026/12032496
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
NO LO SERVICES BETWEEN GOSPEL OAK AND BARKING RIVERSIDE
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

C2C SERVICES TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

Track: Harringay
NLL CYCLIC TYPE 16A/B/C/D (AMENDED)
NLL CYCLIC TYPE 8
T&H DIAMOND BLOCK (WEST HAM OPEN) (AMENDED)

GENERAL REMARKS
W/11721477 MARKERBOARD MILEAGES
0055 SUN-0055 MON 0M45CH-12M35CH TAH
0055 MON-0405 MON 0M45CH-12M20CH TAH

W/11729264 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/11986890 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/12139232 TAMPER IN USE OTM956772
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139369 TAMPER IN USE OTM956774
POSSESSION TO BE TAKEN AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139440 TAMPER IN USE OTM956773
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12139441 TAMPER IN USE OTM956775
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S13 SIGNAL ON THE DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4458836 Possession Manager Railscape Limited

Item
50

Harringay Park Jn
and South Tottenham
West Jn

Down and Up T&H
Line Blockage (Between Trains)

0300
FRI

to 0500
FRI

Litter / Graffiti Clearance
4m51ch and 4m71ch
W2026/12129675

PROTECTION LIMITS
Down T&H: S9 to S11
Up T&H: S10 to S6
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4282325 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266644

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bushey

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241294
S&T Maintenance
0m0ch and 8m0ch
W2026/11241417
URFDO Inspections
0m0ch and 12m40ch
W2026/11241524
Survey Work
0m0ch and 12m40ch
W2026/11241545
OHL Inspection
0m0ch and 12m40ch
W2026/11241573
Arc Repairs
4m20ch and 6m60ch
W2026/11241354
Remove Rail Defects
6m60ch and 12m40ch
W2026/11241380
S&T Maintenance
8m0ch and 12m40ch
W2026/11241465

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM151
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM148 to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NO BARRIERS AFFECTED CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4282342 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11762799
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802021

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4282329 AND W2026/12053011 AND W2026/11762583 UNDER
LINE HEADING MD101.

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4442191 Possession Manager Network Rail / High Speed

Item
6

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/12053234

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4282329 AND W2026/12053011 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4282329 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 4m20ch
W2026/12053011

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

South Kenton
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

Structures Work
0m0ch and 0m34ch
W2026/12162503
PL Tamping
0m0ch and 1m45ch
W2026/12124661
Off Track Work
0m0ch and 2m32ch
W2026/12107207
OHL Work
0m0ch and 4m20ch
W2026/12140456
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11762583
P & D Maintenance
0m0ch and 4m20ch
W2026/12119091
Survey Work
0m20ch and 1m45ch
W2026/12135157
Vegetation Clearance
1m15ch and 2m35ch
W2026/12171663
Tunnel Examination
1m40ch and 3m42ch
W2026/12132687
Arc Repairs
4m25ch and 6m60ch
W2026/11415472
Remove Rail Defects
6m65ch and 12m45ch
W2026/11415430
Patrolling
6m65ch and 12m40ch
W2026/11415638
Survey Work
7m40ch and 8m76ch
W2026/11940296
S&T Maintenance
8m0ch and 12m45ch
W2026/11415796
OHL Work (Maintenance)
8m0ch and 12m45ch
W2026/11768114
Other E&P Work
9m0ch and 12m45ch
W2026/12142662
Structures Work
9m60ch and 10m22ch
W2026/12153398
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

OHL Inspection
16m0ch and 17m21ch
W2026/12098673
Structures Work
9m60ch and 10m25ch
W2026/12153400
Structures Work
15m9ch and 16m10ch
W2026/12186651
Structures Work
15m24ch and 16m10ch
W2026/12198405
S&T Maintenance
0m0ch and 8m0ch
W2026/11415711
Survey Work
0m0ch and 12m40ch
W2026/11793353
OHL Inspection
0m0ch and 12m45ch
W2026/11416386
URFDO Inspections
0m0ch and 12m45ch
W2026/11415621

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 5 A
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5 B, C, D, E, F
AE 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2100 SAT TO 0700 SUN
AH 7 & 8
BH 20 & 21

0040 SUN TO 0645 SUN
AH 9 & 10
BH 22 & 23

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
EUSTON PLATFORM 5 TO BE KEPT CLEAR TO ALLOW 6J62 TO TPAT & GURT.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM5 ON EUSTON PLATFORM 5

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM5 ON EUSTON PLATFORM 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 1-3.
BLETCHLEY CARRIAGE SIDINGS 1-3 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 4-8 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 5-8, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 5-8 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH BLETCHLEY WORKSTATION RUGBY SCC.

ICW P2026/4421192

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4282343 Possession Manager Network Rail / High Speed

Item
20

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11762848
Survey Work
0m35ch and 0m58ch
W2026/12135240
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11802041

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4282329 AND W2026/12053011 AND W2026/11762583 AND
W2026/12135157 UNDER LINE HEADING MD101.

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4282357 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

S&C Partial Renewal
0m0ch and 4m64ch
W2026/11762365

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2026/11419808
S&T Maintenance
0m0ch and 4m64ch
W2026/11419842
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4282344 Possession Manager Network Rail / High Speed

Item
22

Euston Middle Sidings 1&2
Sidings Possession

2355
SUN

to 0540
MON

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11802023

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4282357 AND W2026/11762365 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 29 CONTINUED

Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 14 SEPTEMBER

Ref. No. P2026/4467880 Possession Manager Aureos Rail

Item
30

Stonebridge Park
Sidings

Wheel Lathe Road
Sidings Possession

0800
MON

to 1700
MON

In Connection With Isolation
Arrangements
1m15ch and 2m20ch
W2026/12164121

ISOLATION OF ELECTRICAL SECTIONS
0800 Mon to 1700 Mon
AH-5E2

TRAFFIC REMARKS
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTY WITH ALSTOM DEPOT.

WILLESDEN CARRIAGE SHED NORTH SIGNAL BOX TO BE NOTIFIED WHEN SIDINGS POSSESSION IS TAKEN

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260507 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m70ch
W2026/11762601

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292098
Major Projects HS2
0m0ch and 4m67ch
W2026/12075192
Survey Work
1m40ch and 2m0ch
W2026/12164527
Patrolling
1m43ch and 2m40ch
W2026/11233863
OHL Work (Maintenance)
1m45ch and 4m70ch
W2026/11768202
S&T Renewal
2m26ch and 4m67ch
W2026/12073072
Major Projects
2m33ch and 4m15ch
W2026/12083589
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
3m0ch and 4m20ch
W2026/11770081
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201464
In Connection With Engineering Work
4m35ch and 4m65ch
W2026/12203844
Survey Work
4m36ch and 4m64ch
W2026/12141269
Survey Work
5m30ch and 5m48ch
W2026/12153121
Off Track Work
5m42ch and 5m78ch
W2026/12021911
Arc Repairs
4m75ch and 6m60ch
W2026/12021010
Survey Work
0m0ch and 6m60ch
W2026/12021072
S&T Maintenance
0m0ch and 6m60ch
W2026/12021063
OHL Inspection
0m0ch and 6m60ch
W2026/12021146
URFDO Inspections
0m0ch and 6m60ch
W2026/12021077

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 24 2026/2027 Page B-187

1F_ARL_Derivative WON 24 - 2026/2027

page 194 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260510 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

North Wembley Jn
and Bushey

Down and Up Slow
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m35ch
W2026/12021198
Survey Work
9m50ch and 12m35ch
W2026/12021301
Track Survey
12m40ch and 14m70ch
W2026/12021304
URFDO Inspections
9m50ch and 14m70ch
W2026/12021313
S&T Maintenance
9m50ch and 14m70ch
W2026/11793584
OHL Inspection
9m50ch and 14m70ch
W2026/12021319

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WM363
Up Slow: Beyond WM362 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260487 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2230
MON

to 0610
TUE

Preparatory Work
17m53ch and 24m0ch
W2026/11447408

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0610
TUE

Tring Up & Down Relief
Possession

2230
MON

to 0610
TUE

S&T Maintenance
17m53ch and 24m0ch
W2026/12021392
PL Stoneblowing
17m53ch and 24m0ch
W2026/12159487
Survey Work
20m53ch and 21m20ch
W2026/12134542
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 14 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4465491 Possession Manager Network Rail / High Speed

Item
35

Euston Works Siding 1
Sidings Possession

0600
MON

to 1800
FRI

Load / Unload Other Materials
0m0ch and 0m17ch
W2026/12169240

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

WORKS SIDING 1 TO BE TAKEN AND GIVEN UP AROUND MATERIAL BY RAIL (MBR) TRAINS, AS POTENTIAL
TO BE MORE THAN ONE TRAIN A DAY

MONDAY 14 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4421192 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
MON

to 1700
MON

Depot Work
46m65ch and 47m20ch
W2026/12049148

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
MON

to 1700
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
TUE

to 1700
TUE

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
TUE

to 1700
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
WED

to 1700
WED

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
WED

to 1700
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
THU

to 1700
THU

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
THU

to 1700
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
FRI

to 1700
FRI

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
FRI

to 1700
FRI

Depot Work
46m65ch and 47m20ch
W2026/12049149
Depot Work
46m65ch and 47m20ch
W2026/12049150
Depot Work
46m65ch and 47m20ch
W2026/12049151
Depot Work
46m65ch and 47m20ch
W2026/12049152

ISOLATION OF ELECTRICAL SECTIONS
0800 TO 1700 MID WEEKS DAILY
LA 7 P, Q, R, S, X

1F_ARL_Derivative WON 24 2026/2027 Page B-190

1F_ARL_Derivative WON 24 - 2026/2027

page 197 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Rail Lubricators
98m10ch and 124m40ch
W2026/11730580
URFDO Inspections
108m60ch and 129m40ch
W2026/11350906

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0530 TUE
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond NL3449#, NL5447# to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 TUE TO 0530 TUE
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5H17 TO BE HELD FOR POSSESSION TO FINISH.

0030 TUE TO 0530 TUE
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT LS3568 SIGNAL ON THE UP STAFFORD LINE

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313891 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Track Maintenance
0m0ch and 4m70ch
W2026/11762755
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2026/11292099
Major Projects HS2
0m0ch and 4m67ch
W2026/12075294
Survey Work
1m40ch and 2m0ch
W2026/12164688
OHL Work (Maintenance)
1m45ch and 4m70ch
W2026/11768169
S&T Renewal
2m26ch and 4m67ch
W2026/12069368
Major Projects
2m33ch and 4m15ch
W2026/12083590
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201524
Survey Work
4m36ch and 4m64ch
W2026/12141404
Survey Work
5m30ch and 5m48ch
W2026/11798704
Vegetation Clearance
5m42ch and 5m78ch
W2026/12087668
Off Track Work
5m42ch and 5m78ch
W2026/12022025
Arc Repairs
4m75ch and 6m60ch
W2026/12021011
In Connection With Engineering Work
4m35ch and 4m65ch
W2026/12204053
S&T Maintenance
0m0ch and 6m60ch
W2026/12021067
URFDO Inspections
0m0ch and 6m60ch
W2026/12021078
Survey Work
0m0ch and 6m60ch
W2026/12021112
OHL Inspection
0m0ch and 6m60ch
W2026/12021070
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD
SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313929 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Watford Junction
and Berkhamsted

Down and Up Slow
Possession

2230
TUE

to 0610
WED

Preparatory Work
17m53ch and 21m21ch
W2026/11447411

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0610
WED

PL Stoneblowing
17m53ch and 21m12ch
W2026/12159437
S&T Maintenance
17m53ch and 21m21ch
W2026/12021277
URFDO Inspections
17m66ch and 21m21ch
W2026/12021395
OHL Inspection
17m66ch and 21m21ch
W2026/12021446
Survey Work
24m40ch and 26m10ch
W2026/12021432
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT LS5527 SIGNAL ON THE DOWN TV SLOW LINE

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4260484 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Track Maintenance
0m0ch and 4m70ch
W2026/11762708

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2026/11292100
Major Projects HS2
0m0ch and 4m67ch
W2026/12075300
Survey Work
1m40ch and 2m0ch
W2026/12164689
OHL Work
1m45ch and 4m70ch
W2026/11768170
S&T Renewal
2m26ch and 4m67ch
W2026/12073151
Major Projects
2m33ch and 4m15ch
W2026/12083455
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201475
Vegetation Clearance
5m42ch and 5m78ch
W2026/12096839
Arc Repairs
4m75ch and 6m60ch
W2026/12021012
Survey Work
0m0ch and 6m60ch
W2026/12021113
S&T Maintenance
0m0ch and 6m60ch
W2026/12021068
OHL Inspection
0m0ch and 6m60ch
W2026/12021029
URFDO Inspections
0m0ch and 6m60ch
W2026/12021151
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4313925 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession (T3-D)

2345
WED

to 0530
THU

Track Maintenance
9m57ch and 12m50ch
W2026/12021209

Watford Junction Platform 10
Possession (T3-D)

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession (T3-D)

2345
WED

to 0530
THU

RRAP Work
9m57ch and 12m50ch
W2026/12193064
Survey Work
9m57ch and 12m50ch
W2026/12021255
PL Tamping
9m69ch and 12m45ch
W2026/11669228
URFDO Inspections
15m0ch and 17m15ch
W2026/12021314
S&T Maintenance
9m57ch and 17m15ch
W2026/11794631
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Track Maintenance
0m0ch and 4m70ch
W2026/11762774

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292101
Major Projects HS2
0m0ch and 4m67ch
W2026/12075409
Survey Work
1m40ch and 2m0ch
W2026/12164690
OHL Work
1m45ch and 4m70ch
W2026/11768171
S&T Renewal
2m26ch and 4m67ch
W2026/12073152
Major Projects
2m33ch and 4m15ch
W2026/12083592
Major Projects
3m20ch and 4m60ch
W2026/12083600
Remove Rail Defects
3m60ch and 4m67ch
W2026/12201601
Vegetation Clearance
5m42ch and 5m78ch
W2026/12103484
Arc Repairs
4m75ch and 6m60ch
W2026/12021013
Off Track Work
4m75ch and 6m60ch
W2026/12095492
URFDO Inspections
0m0ch and 6m60ch
W2026/12021152
OHL Inspection
0m0ch and 6m60ch
W2026/12021071
Survey Work
0m0ch and 6m60ch
W2026/12021114
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313963 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m57ch and 12m50ch
W2026/12021210

Watford Junction Platform 10
Possession

2345
THU

to 0530
FRI

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
THU

to 0530
FRI

Survey Work
9m57ch and 12m50ch
W2026/12021167
URFDO Inspections
9m57ch and 12m50ch
W2026/12021333
RRAP Work
9m57ch and 12m50ch
W2026/12193241
S&T Maintenance
9m57ch and 12m50ch
W2026/11794697
PL Tamping
9m69ch and 12m45ch
W2026/11669229

1F_ARL_Derivative WON 24 2026/2027 Page B-216

1F_ARL_Derivative WON 24 - 2026/2027

page 223 of 384



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0530 FRI
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow: Beyond NL3449#, NL5447# to Approach LS3581, LS5575, SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#
Up & Down Cannock: Beyond RR4409#

TRAFFIC REMARKS
0010 FRI TO 0530 FRI
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5H17 TO BE HELD FOR POSSESSION TO FINISH.

0030 FRI TO 0530 FRI
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT LS5548 SIGNAL ON THE UP TV SLOW LINE

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234681

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11234723
OHL Inspection
0m0ch and 7m61ch
W2026/11238557
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Survey Work
0m0ch and 7m61ch
W2026/11238227
S&T Maintenance
0m0ch and 7m61ch
W2026/11237929
URFDO Inspections
0m0ch and 7m61ch
W2026/11238535
Remove Rail Defects
4m20ch and 7m44ch
W2026/11237937
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238637

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SUNDAY 13 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4282358 Repeated item, please see details under route MD101

Item
23

MONDAY 14 SEPTEMBER

Ref. No. P2026/4282340 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313647

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12073121
Patrolling
4m20ch and 6m60ch
W2026/11390731
S&T Maintenance
7m0ch and 17m58ch
W2026/11313986

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 SM P4282340

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260507 Repeated item, please see details under route MD101

Item
31
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260537 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11770284

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11770267
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770253
Patrolling
6m70ch and 12m40ch
W2026/11770287
Survey Work
6m70ch and 12m40ch
W2026/11770280
URFDO Inspections
6m70ch and 17m30ch
W2026/11770420
Survey Work
6m75ch and 9m40ch
W2026/12145453
S&T Maintenance
7m0ch and 17m30ch
W2026/11770318
Off Track Work
9m0ch and 12m40ch
W2026/11861528
Station Work
11m22ch and 11m33ch
W2026/12126887
Track Maintenance
12m36ch and 17m30ch
W2026/11770299
Survey Work
12m36ch and 17m30ch
W2026/11770325

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0415 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 71 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 MT P4260537

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313891 Repeated item, please see details under route MD101

Item
41

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4260539 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11770247

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11770388
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770254
Patrolling
6m70ch and 12m40ch
W2026/11770292
Survey Work
6m70ch and 12m40ch
W2026/11770433
URFDO Inspections
6m70ch and 17m30ch
W2026/11770356
S&T Maintenance
7m0ch and 17m30ch
W2026/11770278
Off Track Work
9m0ch and 12m40ch
W2026/11862558
Station Work
11m22ch and 11m33ch
W2026/12126803
Survey Work
12m36ch and 17m30ch
W2026/11770326
Track Maintenance
12m36ch and 17m30ch
W2026/11770259
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 72 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922

0100 WED TO 0415 WED
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 TW P4260539

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4311251 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
73

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377677

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4260539 AND W2026/11770292 UNDER LINE HEADING MD120.

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4260484 Repeated item, please see details under route MD101

Item
49

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4315339 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11770285
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 74 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11770389
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770215
Survey Work
6m70ch and 12m40ch
W2026/11770434
URFDO Inspections
6m70ch and 17m30ch
W2026/11770357
S&T Maintenance
7m0ch and 17m30ch
W2026/11770402
Off Track Work
9m0ch and 12m40ch
W2026/11862616
Station Work
11m22ch and 11m33ch
W2026/12126888
Survey Work
12m36ch and 17m30ch
W2026/11770327
Track Maintenance
12m36ch and 17m30ch
W2026/11770310

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922

0100 THU TO 0415 THU
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 WT P4315339

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Repeated item, please see details under route MD101

Item
57
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4315340 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11770286

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11770390
Survey Work
6m70ch and 12m40ch
W2026/11770435
Remove Rail Defects
6m70ch and 12m40ch
W2026/11770297
URFDO Inspections
6m70ch and 17m30ch
W2026/11770421
S&T Maintenance
7m0ch and 17m30ch
W2026/11770319
Off Track Work
9m0ch and 12m40ch
W2026/11862655
Station Work
11m22ch and 11m33ch
W2026/12126804
Track Maintenance
12m36ch and 17m30ch
W2026/11770260
Survey Work
12m36ch and 17m30ch
W2026/11770444

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922

0100 FRI TO 0415 FRI
923 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK24 MD120 TF P4315340

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 12 to SUNDAY 13 SEPTEMBER

Ref. No. P2026/4282329 Repeated item, please see details under route MD101

Item 7

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4307859 Possession Manager Anglia IMDM Tottenham Hale

Item
82

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Patrolling
0m31ch and 3m70ch
W2026/11369518

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Survey Work
1m20ch and 2m5ch
W2026/12196775
Structures Examination
2m20ch and 1m35ch
W2026/11979230
Station Work
2m60ch and 3m0ch
W2026/12101236
Patrolling
3m70ch and 3m5ch
W2026/11354331

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 438,439,IN-1
ISOLATION REF...NLL06

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/Up North London Relief: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Approach YA3041
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11369518 ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1, 0M51CH TO 0M38CH
ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4315339 Repeated item, please see details under route MD120

Item
74

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Repeated item, please see details under route MD101

Item
57

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4315340 Repeated item, please see details under route MD120

Item
75

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Repeated item, please see details under route MD101

Item
65

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 11 to SATURDAY 12 SEPTEMBER

Ref. No. P2026/4452782 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807389

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 84 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4452812 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807501

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4167027 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kentish Town West
and Willesden High
Level Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 5m32ch
W2026/12079714

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0810
SUN

Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/11986158
P & D Maintenance
0m42ch and 5m32ch
W2026/11794789
S&T Maintenance
0m73ch and 1m41ch
W2026/11243698
Patrolling
1m57ch and 2m55ch
W2026/11354460
S&T Maintenance
1m58ch and 2m55ch
W2026/11243619
Drainage Inspection
1m60ch and 4m30ch
W2026/12080183
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 86 CONTINUED

Structures Work
3m45ch and 4m30ch
W2026/12203012

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0810 SUN: AC-1EF,AC-2AB,AC-3,AC-4
ISOLATION REF...NLL03

PROTECTION LIMITS
Down North London: NL1003# to NL1047#
Up North London: NL1040# to NL1004#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR (AMENDED)

GENERAL REMARKS
W/11986158 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 19CH ON THE GOJ

W/12079714 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 19CH ON THE GOJ

MONDAY 14 SEPTEMBER

Ref. No. P2026/4166804 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0050
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11729257

Down North London
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0050
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0050
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0050
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0050
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/11986103
S&T Maintenance
4m67ch and 0m45ch
W2026/11245911
Vegetation Clearance (Non-Flail)
4m67ch and 0m45ch
W2026/12119182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 87 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245911 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

W/11986103 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 39CH ON THEWMB / 5M 10CH
TO 5M 17CH ON THE KGW AND 0M 0CH TO 0M 47CH ON THE KGC

W/12119182 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 14 SEPTEMBER

Ref. No. P2026/4282340 Repeated item, please see details under route MD120

Item
70

MONDAY 14 to TUESDAY 15 SEPTEMBER

Ref. No. P2026/4260507 Repeated item, please see details under route MD101

Item
31

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4313891 Repeated item, please see details under route MD101

Item
41

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4260539 Repeated item, please see details under route MD120

Item
72
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 16 to THURSDAY 17 SEPTEMBER

Ref. No. P2026/4260484 Repeated item, please see details under route MD101

Item
49

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4315339 Repeated item, please see details under route MD120

Item
74

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4313913 Repeated item, please see details under route MD101

Item
57

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4315340 Repeated item, please see details under route MD120

Item
75

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368589 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807390

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4164634 Possession Manager Area Planning Orpington (DU)

Item
112

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0055
SUN

to 0900
SUN

Preparatory Work
1m67ch and 2m35ch
W2026/11743548

Up Ludgate
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0055
SUN

to 0900
SUN

Up Battersea
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0055
SUN

to 0900
SUN

Up Kensington
Possession

0055
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF TSGN SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4163205 Possession Manager Wessex Inner

Item 3 Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0105
SUN

to 0705
SUN

Track Maintenance
0m4ch and 2m20ch
W2026/11745350

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0105
SUN

to 0705
SUN

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0105
SUN

to 0705
SUN

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0105
SUN

to 0705
SUN

Up Windsor Slow/Windsor
Reversible
Possession

0105
SUN

to 0705
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0105
SUN

to 0705
SUN

Windsor Relief Line 2
Possession

0105
SUN

to 0705
SUN

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0105
SUN

to 0705
SUN

Up Waterloo Curve
Possession

0105
SUN

to 0705
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0105
SUN

to 0705
SUN

Up Sheepcote Lane
Possession

0105
SUN

to 0705
SUN

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0105
SUN

to 0705
SUN

Waterloo Platforms 12 to 24
Possession

0105
SUN

to 0705
SUN

North Siding
Sidings Possession

0105
SUN

to 0705
SUN

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11762957
Structures Work
0m4ch and 0m60ch
W2026/12133272
Unload CWR
3m0ch and 6m60ch
W2026/12065326
Track Maintenance
3m0ch and 6m60ch
W2026/11745271
PL Tamping
3m0ch and 6m60ch
W2026/12178815
OTM Miller
3m0ch and 6m60ch
W2026/11814209
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11767696
Major Projects
3m65ch and 4m0ch
W2026/12129712
Structures Work
4m50ch and 4m70ch
W2026/12135124

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11879702

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4287189 Possession Manager Area Planning Orpington (DU)

Item
116

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11747938

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4365199 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877092

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4365218 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877146

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4365259 Possession Manager Wessex Inner

Item
119

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11877157

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4342537 Possession Manager Wessex Inner

Item
121

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11816798

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 18 SEPTEMBER

Ref. No. P2026/4342544 Possession Manager Wessex Inner

Item
122

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11816718

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 12 SEPTEMBER

Ref. No. P2026/4457623 Possession Manager Area Planning Croydon (NetOps)

Item
161

Pouparts Jn
and Balham

Down Brighton Fast
Possession

0001
SAT

to 0500
SAT

Mobile Maintenance Train
2m62ch and 3m10ch
W2026/12146093

Up Brighton Fast
Possession

0001
SAT

to 0500
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 9 CONTINUED

Up Windsor Slow/Windsor
Reversible
Possession

0105
SUN

to 0705
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0105
SUN

to 0705
SUN

Windsor Relief Line 2
Possession

0105
SUN

to 0705
SUN

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0105
SUN

to 0705
SUN

Up Waterloo Curve
Possession

0105
SUN

to 0705
SUN

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0105
SUN

to 0705
SUN

Up Sheepcote Lane
Possession

0105
SUN

to 0705
SUN

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0105
SUN

to 0705
SUN

Waterloo Platforms 12 to 24
Possession

0105
SUN

to 0705
SUN

North Siding
Sidings Possession

0105
SUN

to 0705
SUN

Unload CWR
3m0ch and 6m60ch
W2026/12065326
Track Maintenance
3m0ch and 6m60ch
W2026/11745271
PL Tamping
3m0ch and 6m60ch
W2026/12178815
OTM Miller
3m0ch and 6m60ch
W2026/11814209
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11767696
Major Projects
3m65ch and 4m0ch
W2026/12129712
Structures Work
4m50ch and 4m70ch
W2026/12135124

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520 to (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
WATERLOO PLATFORMS 12 TO 19 TO BE KEPT CLEAR.

SWR: 2O05 & 2U11 TO START AT BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND RAIL MILLING MACHINE AT SIGNAL W321 ON THE DOWN WINDSOR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 9 CONTINUED

FAST AT WANDSWORTH TOWN.

POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN AT SIGNAL W300 ON THE UP WINDSOR FAST AT
CLAPHAM JUNCTION.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W312 ON THE UP WINDSOR SLOW
APPROACHING CLAPHAM JN.

POSSESSION TO BE GIVEN UP AROUND RAIL MILLING MACHINE AT SIGNAL W517 ON THE DOWN WINDSOR
FAST BETWEEN PUTNEY AND BARNES.

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN AT SIGNAL W309 ON THE DOWN WINDSOR
FAST AT CLAPHAM JUNCTION.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W312 ON THE UP WINDSOR SLOW
APPROACHING CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY WITH P/4391243.

SUNDAY 13 SEPTEMBER

Ref. No. P2026/4164634 Possession Manager Area Planning Orpington (DU)

Item
10

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0055
SUN

to 0900
SUN

Preparatory Work
1m67ch and 2m35ch
W2026/11743548

Up Ludgate
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0055
SUN

to 0900
SUN

Up Battersea
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0055
SUN

to 0900
SUN

Up Kensington
Possession

0055
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 13 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4367271.

MONDAY 14 SEPTEMBER

Ref. No. P2026/4366905 Possession Manager Wessex Inner

Item
14

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11879509

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4365199 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877092

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4365218 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11877146

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 15 SEPTEMBER

Ref. No. P2026/4366941 Possession Manager Wessex Inner

Item
66

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11879427

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 15 to WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4320753 Possession Manager Route Business Wessex

Item
71

Woking Jn
and Woking

Up Slow
Protected Path

2215
TUE

to 2217
TUE

Woking
and Hampton Court
Jn

Up Slow
Protected Path

2217
TUE

to 2230
TUE

Hampton Court Jn
and New Malden

Up Slow
Protected Path

2230
TUE

to 2235
TUE

New Malden
and Wimbledon

Up Slow
Protected Path

2235
TUE

to 2240
TUE

Wimbledon
and Waterloo

Up Slow / Up Main Slow
Protected Path

2240
TUE

to 2300
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 38 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4342443 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11816888

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4342537 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11816798

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 27 JULY to MONDAY 12 OCTOBER

Ref. No. P2026/4313313 Possession Manager Route Business Wessex

Item
181

Wandsworth Town Platform 3
Affected

0400
MON

to 0400
MON

Platform 4
Affected

1100
MON

to 1400
MON

TRAFFIC REMARKS
FROM 27TH JULY TO 12TH OCTOBER 2026, ACCESS FOR ALL LIFT WORKS WILL BE TAKING PLACE AT
WANDSWORTH TOWN STATION. SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION
PLATFORM 3, SERVICES CAN STILL PASS THROUGH THE STATION ON THE UP WINDSOR FAST. STOPPING
SERVICES IN THE UP DIRECTION MUST USE PLATFORM 4 DURING THIS PERIOD, APART FROM MONDAY
1100 TO 1400 SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION PLATFORM 4, DUE
TO MANDATORY PATROLLING TAKING PLACE. WHILST THE PATROLLING IS TAKING PLACE SERVICES WILL
RUN VIA THE UP WINDSOR FAST LINE.

SATURDAY 12 to MONDAY 14 SEPTEMBER

Ref. No. P2026/4159565 Possession Manager Route Business Wessex

Item
182

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Possession

0215
SAT

to 0430
MON

LC Work
31m70ch and 40m50ch
W2026/11743228

Up Ash Vale Branch/Ash Vale
Single/Up Frimley
Possession

0215
SAT

to 0430
MON

Ascot Down Ascot Loop
Possession

0215
SAT

to 0430
MON

Staines Jn
and Wokingham Jn

Down Twickenham
Possession

0125
SUN

to 0430
MON

Up Twickenham
Possession

0125
SUN

to 0430
MON

Technical Inspection
32m0ch and 32m15ch
W2026/12063450
Off Track Work
38m74ch and 39m0ch
W2026/12063451
Track Maintenance
22m5ch and 23m20ch
W2026/11731775
Survey Work
22m5ch and 23m20ch
W2026/11853896
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

WEDNESDAY 16 SEPTEMBER

Ref. No. P2026/4365259 Repeated item, please see details under route SW100

Item
34

THURSDAY 17 SEPTEMBER

Ref. No. P2026/4367164 Repeated item, please see details under route SW100

Item
38

THURSDAY 17 to FRIDAY 18 SEPTEMBER

Ref. No. P2026/4320767 Possession Manager Route Business Wessex

Item
188

Woking Jn
and Woking

Up Slow
Protected Path

2210
THU

to 2215
THU

Woking
and Byfleet Jn

Up Slow
Protected Path

2215
THU

to 2220
THU

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2220
THU

to 2221
THU

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2221
THU

to 2234
THU

Virginia Water
and Whitton Jn

Up Main
Protected Path

2234
THU

to 2259
THU

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

2259
THU

to 2315
THU

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

2315
THU

to 2322
THU

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

2322
THU

to 2329
THU

Latchmere No.2 Jn
and Kensington
Olympia

Down West London
Protected Path

2328
THU

to 2336
THU

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0103
FRI

to 0105
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0105
FRI

to 0111
FRI

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0111
FRI

to 0128
FRI

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0128
FRI

to 0130
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 188 CONTINUED

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0130
FRI

to 0135
FRI

Twickenham Platform 3
Protected Path

0135
FRI

to 0145
FRI

Twickenham
and Whitton Jn

Up Twickenham
Protected Path

0145
FRI

to 0150
FRI

Whitton Jn
and Hounslow Jn

Up Hounslow Spur
Protected Path

0150
FRI

to 0151
FRI

Hounslow Jn
and Hounslow

Up Hounslow
Protected Path

0151
FRI

to 0153
FRI

Hounslow
and Barnes

Up Hounslow
Protected Path

0153
FRI

to 0208
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0208
FRI

to 0215
FRI

Clapham Jn Platform 4
Protected Path

0215
FRI

to 0244
FRI

Clapham Jn
and Latchmere No.2
Jn

Up Latchmere Curve
Protected Path

0244
FRI

to 0247
FRI

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0308
FRI

to 0311
FRI

Clapham Jn
and Feltham Jn

Down Windsor Fast/Down
Richmond/Main
Protected Path

0311
FRI

to 0333
FRI

Feltham Jn
and Ascot

Down Main/ Down Twickenham
Protected Path

0333
FRI

to 0408
FRI

Ascot
and Reading Spur Jn

Down Main / Down Southern
Protected Path

0408
FRI

to 0442
FRI

Reading Spur Jn Down Southern
Protected Path

0442
FRI

to 0504
FRI

Reading Spur Jn
and Reading

Down
Protected Path

0504
FRI

to 0508
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q28 UTU 22:10 WOKING UP YARD RECP TO READING TRIANGLE SIDINGS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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1F_ARL_Derivative WON 24 2026-27  D2
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

STANFORD LE-HOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)

EA1370 GOSPEL OAK TO BARKING TILBURY JN WEST

WANSTEAD PARK STATION (STRACEY ROAD)
FROM 29 AUGUST 2026 UNTIL 25 SEPTEMBER 2026

A construction compound for future railway works will be installed in the yard of the Forest Gate Youth Zone, adjacent to the 
Down Tottenham & Hampstead line, 100 Metres (109 Yards) on approach to Wanstead Park Station. Works will include the use
of cranes to install double stacked welfare cabins which will be above the level of the railway. Staff undertaking these works will 
be briefed on the requirements to maintain safe separation distance from any railway infrastructure.

Train drivers should be aware of the potential distraction caused by these works.
(D24097) (29/08/2026) (25)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST 

STANFORD-LE-HOPE TO MUCKING CROSSING 
FROM 1315 HOURS SUNDAY 28 JUNE 2026 UNTIL FURTHER NOTICE

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.
(D23824) (28/06/2026) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

Table D4C – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 57 58 59 60 66 67 68 70 73 97/
3

00

Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 OPPOS 
Restriction on 
Fast lines over 
Bridge 57 
(09m 36ch) 
STNC 
NC/G1/2025/S
E/006A until 31
March 2027

Table D4A – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 86 87 88 90 91 92 Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 N N R1 N N N R1 OPPOS Restriction on
Fast lines over Bridge 
57 (09m 36ch) 
STNC 
NC/G1/2025/SE/006A 
until 31 March 2027

(D24079) (RC1125) (05/09/26) (26)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

MODULE LNW(S) 1- GENERAL INSTRUCTIONS- Continued

Hard copy Sectional Appendix page 26

LINE CLEAR VERIFICATION (LCV) 
Explanation of Change: Amend the table entry for MD801 only.

AMEND the table only, for MD801 as follows:

MD801 Wolverhampton North Junction
to Abbey Foregate (exclusive)

Down Wellington between Wolverhampton North Jn and 
WSJ1 143m 45ch. 
Down Wellington between 144m 19ch and Madeley Jn (excl.) 
155m 79ch. 
Down Wellington between 156m 70ch and Donnington Jn 
160m 73ch.
Down Wellington / Down Main between Wellington (exclusive)
164m 40ch to Route Boundary (GW731) at 170m 52ch.
Up Main / Up Wellington between Route Boundary (GW731) 
170m 52ch and Wellington (exclusive) 164m 40ch.
 Up Wellington between Donnington Jn 160m 73ch and 156m
70ch. 
Up Wellington between 155m 79ch and Oxley (exclusive) at 
144m 39ch. Up Wellington WSJ1 143m 45ch to 
Wolverhampton North Junction.

LNW South Route GI - Dated:29/08/2026
(D24067) (29/08/2026) (25)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 009 Euston To Armitage Junction 

(Exclusive)
Watford Jn’ added to Limit of DC electrification D23817 30/05/2026

MD101 012 Euston To Armitage Junction 
(Exclusive)

Added Gade Valley Viaduct at London end of Kings 
Langley station.

D23880 20/06/2026

MD101 022 Euston To Armitage Junction 
(Exclusive)

Bletchley Freight sidings remark has been extended by 
two years.

D24042 15/08/2026

MD140 001 Bletchley To Bedford St Johns 
(Inclusive)

Bletchley East Jn’ added to Limit of electrification D23817 30/05/2026

MD140 007 Bletchley To Bedford St Johns 
(Inclusive)

MD140-007 Footpath crossing mileage and position on 
the diagram amended 14m 08ch vice 13m 72ch

D23819 30/05/2026

MD166 001 North Pole Junction to Wembley Limit of AC overhead electrification changed to add 
location of North Pole in the location name. Limit of DC 
third rail electrification also changed to add North Pole.

D23817 30/05/2026

MD232 001 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD232 002 Hinckley (Exclusive) to Abbey Jn ‘Nuneaton’ added to Limit of electrification D23817 30/05/2026
MD301 002 Rugby to Penkridge (via Birmingham

New Street)
MD301-002 offroute reference to MD405 updated & 
U&DS label added.

D23957 18/07/2026

MD301 004 Rugby to Penkridge (via Birmingham
New Street)

Beechwood Tunnel renamed Beechwood Tunnel 
(Carol Green)

D23942 11/07/2026

MD306 001 Birmingham New Street to 
Ashchurch (Excl) (Via 
Dunhampstead)

Alignment issue of New Street label at top of page, 
Siding no.1 drawing issue

D23979 25/07/2026

MD306 011 Birmingham New Street to 
Ashchurch (Excl) (Via 
Dunhampstead)

‘Bromsgrove’ added to Limit of electrification D23817 30/05/2026

MD306 011 Birmingham New Street to 
Ashchurch (Excl) (Via 
Dunhampstead)

‘Bromsgrove’ added to Limit of electrification. 
CORRECTED MILEAGE to 53m 24ch.

D23883 13/06/2026

MD320 007 Proof House Jn To Bushbury Jn (Via
Bescot)

Newton Jn renamed Newton Jn (Bescot West Midlands).
To save any confusion with Newton Jn in Scotland.

D23881 20/06/2026

MD340 001 Aston North Junction To Alrewas 
(Exclusive)

New remark added, from existing section D notice in the 
WON, stating:
Light locomotives and freight trains are limited to 30mph 
– see local instruction.

D23959 18/07/2026

(Item Continued on Next Page) 
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (25R)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 
FROM 06:00 MONDAY 6TH JULY 2026 UNTIL 15:00 MONDAY 30TH NOVEMBER 2026

As part of the upcoming repair and strengthening works taking place on Lambeth Road structure (located at 0m1080y on the 
BML1 line) there will be a number of changes in the surroundings over the upcoming months. From 06:00 on Monday 6th July, 
there will be a scaffold birdcage installed on the underside of the structure at 0m1080y. Following the birdcage installation, there 
will be the installation of a top lift within the period stated above which will be installed under a line blockage.  Some of the 
features of this scaffold including the top lift will be visible to drivers above the parapet wall so prior notice is being provided.

There will be no impact to signal sighting because of this work. 
(D23931) (07/07/2026) (35)

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of.
From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed

(D23949) (17/07/2026) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 04/07/26 7 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton

10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

TL2237 Spa Road Jcn 6 Down XTD TBROC 01/06/2026 2 2 Y
YE80 Guston Tunnel Down Deal BME2 Folkestone East 19/06/2026 4 2 N

Last Updated 08/08/2026
Explanation of Change: Signal TVC530/VC530 have been removed from the table

(D24013) (08/08/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE
***

WON DISCONNECTION SUMMARY
Start date: 12/09/2026 Start time: 23:00
Finish Date: 13/09/2026 Finish Time: 05:30
Site contacts Chris Adams Phone numbers 07515 624319
Location London – Thameslink Route 

ELR and 
Mileage 

0232 – SPC1 2.0612M to SPC1 1.0952M and MCL 3.0022M
0243 - CRC2 5.0768M and CRF2 4.1595M to BOK1 3.1731M and MCL 3.0022M to MCL 2.0663M
0233 & 6661 – MCL 2.0663M to MCL 1.0993M
6557 & 6662 – MCL 1.0993M to HHH 0.0480M
6004 & 6663 - ECM1 1.0118M to ECM1 0.0000M and CRF2 4.0591M
6009 – HHH 0.0755 to HHH 1.0664M and XTD 1.0265
2091 – HHH 1.0664M to HHH 1.1410M
2092 – HHH 2.0777M to HHH 3.1714M and CAT 4.0255M LOC 3.0983M and ATL 5.0248M
2023 – XTD 0.0564M to XTD 1.0265M and BML1 0.0600M
6201 – CBM 0.0833M to CBM 0.0841 and CSW 1.0761M
2029 – XTD 1.1540M to XTD 3.0114M
2038 – LBW 1.1385M to NKL 4.1055M to XTD 4.1268
6337 – CBM 0.0841 to CBM 0.1190 
6271 - TAH1 2.1157 to TAH1 5.0611 and ECM1 3.0635M 

N:B Mileage and chains for England and Wales routes and Mileage and Yards for Scotland route

LOR (line of 
route) To 
include 
Description

SO280 - Holborn Viaduct (Blackfriars) and Herne Hill Line
SO260 - Catford Loop
SO286 - Loughborough Junction and Canterbury Road Junction Line
SO645 - Atlantic Line/South London Line
SO130 - Charing Cross and Dover Western Docks Line
SO120     - Cannon Street to Borough Market Junction Line
SO125 - Metropolitan Junction to Cannon Street South Junction
SO510 - London Bridge to Windmill Bridge Junction
SO290 - North Kent Loop

Purpose of 
Works to be 
carried out

As part of the rollout of General Packet Radio Service (GPRS) to the Network Rail GSM-R 
infrastructure it is necessary to carry out enabling works on the cells associated with BSC11 (NTBC) 
Chains 2, 3, 4, 5 and 7 and BSC04(Peterborough) Chain 31.

The GSM-R telecoms sites impacted by these works are: 

List of 
Critical 
services (to 
be taken 
from service 
report)

GSM-R services will be unavailable for a duration of ~5 mins per cell for each activation in the affected 
areas.

(D24081) (D/6131) (12/09/2026) (24)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE Continued
***

WON DISCONNECTION SUMMARY
Start date: 14/09/26 Start time: 23:59
Finish Date: 15/09/26 Finish Time: 01:00
Site contacts GNOC Phone numbers 02085103030
Location Clapham Junction
ELR and Mileage N/A
N: B Mileage and chains for England and wales routes and Mileage and Yards for Scotland route
LOR (line of route) To 
include Description

N/A

Purpose of Works to be 
carried out

Network Rail Supplier COLT intends to carry out internal maintenance within its network. 
Scheduled Maintenance #: CRQ1-86463724122

Justification of the work: Colt will be performing a maintenance on your Voice Platform.  There will be rebuilding the 
configuration file and restarting the ATA device to add 08553311 and 08553314 on to Clapham Junction ATA device as 
per request NWR451.  This ensures that the new configuration is applied at a controlled and known time for the 
customer.  The device is in Clapham Junction (Siebel Ref GB80002894), the phone lines affected as per attached 
extensions list

List of Critical services
(to be taken from 
service report)

List services to be disconnected:

Circuit ID A Address
8553197 Herne Hill MDU S&T Office Tel
8553198 Herne Hill MDU PWay Office Tel
8553199 Herne Hill MDU S&T Stores Tel
8553200 Herne Hill MDU S&T Office Tel
8553201 Herne Hill MDU PWay Office Tel
8553280 VASC TD Room Fawkham SSI Tech Term Modem
8553281 Victoria Area SC - S&T Data Logger Modem
8553282 VASC Sth Cent RR Stretham Jtn Cab Modem
8553283 Victoria Area SC -  MX-One Dial-Up Modem
8553284 VASC TD Rm Wst Ldn Line Tech Term Modem
8553285 VASC TD Rm Tele Data Cab TD Alarm Modem
8553286 VASC TD Room Tele Data Cab TD Alarm Tel
8553287 VASC - S&T - Section Manager Tel
8553288 Victoria Area SC - Mess Room - Tel
8553289 VASC - S&T - CCT Office Tel
8553290 Victoria Area SC - Entrance Hall - Tel
8553291 OVI-Victoria Area SC - SSM Central/East
8553292 OVI-Victoria Area SC - SSM Central/East
8553293 OVI-Victoria Area SC - SSM Central/East
8553294 OVI-Victoria Area SC - SSM Central/East
8553295 Victoria Area SC Central RR Tel
8553296 OVI-VASC SSM/P10A/B to Maidstone Est SB
8553297 OVI-Victoria Area SC - SSM Central/East
8553298 OVI-Victoria Area SC - SSM Central/East
8553299 OVI-Victoria Area SC - Shift Manager Tel
8553300 OVI-Victoria Area SC OPS Floor FAX
8553301 OVI-Victoria Area SC - Panel 1
8553302 OVI-Victoria Area SC - Panel 2B
8553303 OVI-Victoria Area SC - Panel 3
8553304 OVI-Victoria Area SC - Panel 4
8553305 OVI-Victoria Area SC - Panel 5
8553307 OVI-Victoria Area SC - Panel 7
8553308 OVI-Victoria Area SC - Panel 8
8553309 OVI-Victoria Area SC - Panel 9
8553310 OVI-Victoria Area SC - Panel 10A
8553312 OVI-Victoria Area SC - Panel 10B
8553313 OVI-Herne Hill TP Hut - ET
8553315 OVI-Brixton Station - Platform 1 - ET
8553316 OVI-Herne Hill Station  - Plt 4 - ET
8553317 OVI-Voltaire Road Junction TP Hut - ET
8553318 OVI-Latchmere Junction TP Hut - ET
8553319 OVI-Clapham Junction Stn - Plt 13 - ET
8553320 OVI-Chelsea Sub Station - ET
8553321 OVI-Earls Court TP Hut - ET
8553322 OVI-Kensington Olympia Sub Station - ET
8553323 OVI-Wandsworth Town Station - Plt 1 - ET
8553324
8553325 OVI-Clapham Junction Sub Station - ET
8553326 OVI-Westway TP Hut - Emergency Telephone
8553327 OVI-Victoria Area SC - Panel 2A
8553328 OVI-North Pole Sub Station - ET
8553329 OVI-Clapham Junction TP Hut - ET
8553330 OVI-Nrth Pole Stabling Sdgs Sub Stn - ET
8553331 OVI-Clapham Junction Stn - Plt 15 ET
8553332 VASC - S&T - Section Manager - FAX
8553333 OVI-Victoria Area SC - Panel 
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 
(D23949) (18/07/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 20/08/2026 4 3 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N
SY31 Salisbury Tunnel Jn Down Main BAE1 Salisbury 07/09/2024 4 2 Y
E260 Eastleigh East Yard Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

E713 Northam Jn Down Fast BML2 Eastleigh 13/05/2026 5 2 Y
W4 Waterloo Up Main Fast BML1 Wimbledon 12/05/2026 15 2 Y

Last Updated 12/09/2026
Explanation of Change: Signal E706 has additional event updates

(D24115) (12/09/2026) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE Continued

List of Critical services
(to be taken from 
service report)

List services to be disconnected:

8553332 VASC - S&T - Section Manager - FAX
8553333 OVI-Victoria Area SC - Panel
8553334 Herne Hill Station Relay Room - Tel
8553335 Nine Elms Super Loc - S&T - Tel
8553336 Waterloo Station - P-Way Depot - Tel
8553337 OVI-Loughborough Jtn Stn - Plt 2 - ET
8553338 OVI-Clapham High Street Stn - Plt 2 - ET
8553339 OVI-Wandsworth Road Station - Plt 1 - ET
8553340 OVI-Balham Sub Station - ET
8553341 Loughborough Junction RR - S&T - Tel
8553342 OVI-VASC SSM/Pan 4A-4B to Raynes Prk ECR
8553343 OVI-Loughborough Jtn Stn - Plt1 - ET
8553344 OVI-Putney Station - Platform 3 - ET
8553345 OVI-Point Pleasant Junction Sub Stn - ET
8553346 OVI-Barnes Sub Station - ET
8553347 OVI-Chiswick Station - Platform 1 - ET
8553348 Herne Hill Station RR- S&T - Tel
8553349 Victoria Area SC - S&T - CCT Office Tel
8553350 OVI-Barnes Station - Plt 2 - ET
8553351 OVI-Clapham Jtn Shunt Cab Plt7 Track Tel
8557534
8557535

(D24120) (D/6137) (14/09/2026) (24)
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MISCELLANEOUS INSTRUCTIONS – Continued

DISCONNECTION NOTICE Continued
***

WON DISCONNECTION SUMMARY
Start date: 15/09/26 Start time: 23:59
Finish Date: 16/09/26 Finish Time: 01:00
Site contacts GNOC Phone numbers 02085103030
Location Southampton
ELR and Mileage N/A
N: B Mileage and chains for England and Wales routes and Mileage and Yards for Scotland route
LOR (line of route) To 
include Description

N/A

Purpose of Works to be 
carried out

Network Rail Supplier COLT intends to carry out internal maintenance within its network. 

Scheduled Maintenance #: CRQ1-86468890781
.Justification of the work: Colt will be performing a maintenance on your Voice Platform.  There will be 
rebuilding the configuration file and restarting the ATA devices to remove 08553972 from Southampton 
ATA device and add 08553972 to Eastleigh ATA device as per request NWR452.  This ensures that the
new configurations are applied at a controlled and known time for the customer.  The devices are in 
Southampton and Eastleigh (Siebel Ref GB80002894), the phone lines affected as per attached 
extensions list.

List of Critical services
(to be taken from 
service report)

List services to be disconnected: 

Circuit ID A Address
8531576 OVI-Eastleigh SB D/L to Wessex Control
8531577 OVI-Stanmore Lane Switching Stn Emg Tel
8531578 OVI-Eastleigh ASC Regulator Telephone
8531579 OVI-BOTLEY VIADUCT TRACKSIDE PHONE
8531580 OVI-Eastleigh ASC Panel A Telephone Line
8531581 OVI-Eastleigh ASC Panel A Telephone Line
8531582 Eastleigh ASC Sig. Relay Room Tel
8531583 OVI-Eastleigh Substation Emergency phone
8531584 Micheldever Station Platform 1
8531585 Eastleigh ASC Planning Office Tel
8531586 OVI-Eastleigh ASC. Panel 2 phone
8531587 OVI-Botley Pnts Tel- off Botley Stn Plt
8531588 OVI-Eastleigh Shunters Cabin/ GF Tel
8531589 OVI-BOTLEY VIADUCT RACKSIDE EMG TEL
8531590 OVI-FAREHAM TUNNEL No1 LND END EMG TEL
8531591 OVI-EASTLEIGH SOUTH JCN SUB STATION
8531592 OVI-TAPNAGE TUNNEL PORTSMOUTH END Tel
8531593 OVI-Eastleigh SB - Salisbury SB hotline
8531594 OVI-MICHELDEVER TPH Telephone
8531595 OVI-NORTHBROOK SUBSTATION Telephone
8531596 OVI-WALLERS ASH TP HUT ELEC ROOM Tel
8531597 OVI-KINGSWORTHY SUBSTATION Telephone
8531598 OVI-WINCHESTER TPH Telephone
8531599 OVI-SHAWFORD SUBSTATION Telephone
8531600 OVI-OTTERBOURNE TP HUT Telephone
8531601 Eastleigh S&T Tech office Tel
8531602 OVI-MOORGREEN (EASTLEIGH) SUBSTATION Tel
8531603 OVI-BOTLEY SUBSTATION Telephone
8531604 OVI-EASTLEIGH SCC - Regulators Telephone
8531605 OVI-SHAWFORD STATION Emg Tel
8531606 OVI-EASTLEIGH STATION PLAT 01 Emg Tel
8531607 OVI-EASTLEIGH STATION PLAT 02 Emg Tel
8531608 OVI-WINCHESTER STATION  PLAT 02 Emg Tel
8531609 OVI-MICHELDEVER STN Island Plt Emg Tel
8531610 OVI-SWAYTHLING STATION PLAT 01 Emg Tel
8531611 OVI-SHAWFORD STATION PLAT 02 Emg Tel
8531612 OVI-Tapnage Substation Telephone
8531613 OVI-MARCHWOOD SB phone/fax
8531614 OVI-FAREHAM TUNNEL PORTSMOUTH END Tel
8531615 Romsey relay room telephone
8531616 OVI-Swaythling TPH Telephone
8531617 Eastleigh ASC Messroom Telephone
8531618 OVI-SOUTHAMPTON PARKWAY STN P1 Emg Tel
8531619 OVI-Eastleigh ASC Panel 3 Telephone
8531620 OVI-BOTLEY STATION PLATFORM Emg Tel
8531621 OVI-HEDGE END STN PLATFORM 01 Emg Tel
8531622 Lockerley Green Bridge Telephone
8531623 OVI-HEDGE END STN PLATFORM 02 Emg Tel
8531624 OVI-FAREHAM TUNNEL LONDON END Telephone
8531625 OVI-TAPNAGE TUNNEL LONDON END Telephone

(Item continued onto next page)
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