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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1011 SEVEN KINGS TO IPSWICH
T2026/
232801

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/03)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2025/230371 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

1F_ARL_Derivative WON 25 2026/2027 Page A-1

1F_ARL_Derivative WON 25 - 2026/2027

page 3 of 362



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
236211

Harrow &
Wealdstone and
Bushey

Down Fast - 15m 31ch 15m 32ch 50mph Structural - Bridge
Until 0001 Sun
20/09/26
Euston DU (IQNE)

T2026/
236203

Harrow &
Wealdstone and
Bushey

Down
Slow

- 15m 31ch 15m 32ch 50mph Structural - Bridge
Until 0001 Sun
20/09/26
Euston DU (IQNE)

T2026/
236202

Bushey and Harrow
& Wealdstone

- Up Slow 15m 32ch 15m 31ch 50mph Structural - Bridge
Until 0001 Sun
20/09/26
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
236201

Bushey and Harrow
& Wealdstone

- Up Fast 15m 32ch 15m 31ch 50mph Structural - Bridge
Until 0001 Sun
20/09/26
Euston DU (IQNE)

A repeater warning board is provided ahead of Bushey station

T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
236402

Stonebridge Park
and Harlesden

- Up DC
Electric

6m 46ch 6m 44ch 20mph Earthworks - Condition
of Embankment
Until 0400 Tue
22/09/26
Euston DU (IQNE)

A repeater warning board is provided ahead of Stonebridge Park station

T2026/
237101

Stonebridge Park
and Harlesden

- Up DC
Electric

7m 0ch 6m 44ch 20mph Earthworks - Condition
of Embankment
From 0400 Tue
22/09/26
Euston DU (IQNE)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON
T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 26ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)

T2026/
233791

South Croydon Slow
Reversible

- 11m 26ch 11m 41ch 30mph Track - Alignment
(26/09)
Sussex IMDM Croydon
(SU02 East Croydon)

30 MPH FREIGHT / 30 MPH PASSENGER TSR REQUIRED 11M 26CH - 11M 41CH , 3200 , VTB2 DUE TO ALIGNMENT
ISSUES

Speed boards and magnets are NOT provided on the Dn London Bridge Fast in the Dn direction between Norwood Jn and
Windmill Br Jn
Speed boards and magnets are NOT provided on the Dn Victoria Fast in the Dn direction between Selhurst and Windmill Br
Jn
Speed boards are NOT provided in the perturbation sidings in the Dn direction
Repeater boards are NOT provided in the Dn direction at Plat 2 , 3 & 4 at East Croydon
Speed boards and magnets are NOT provided on the Up East Grinstead in the Up direction between Sanderstead and South
Croydon
Speed boards and magnets are NOT provided on the Up Brighton Slow in the Up direction between Purley Oaks and South
Croydon

T2026/
235821

Purley and Stoats
Nest Jn

Down Fast - 13m 30ch 13m 38ch 50mph Structural - Bridge
(26/19)
Sussex IMDM Croydon
(SU02 East Croydon)

TSR DUE TO CONDITION OF STRUCTURE - BRIDGE 78

T2026/
235831

Stoats Nest Jn and
Purley

- Up Fast 13m 38ch 13m 30ch 50mph Structural - Bridge
(26/19)
Sussex IMDM Croydon
(SU02 East Croydon)

TSR DUE TO CONDITION OF STRUCTURE - BRIDGE 78

T2026/
235101

Three Bridges and
Tinsley Green Jn

- Up Slow 29m 4ch 28m 79ch 30mph
60mph

Track - Cyclic Top
(26/20)
Network Rail Sussex
SU05 Outer Main Line
North (Three Bridges)

30 MPH FREIGHT / 60 MPH PASSENGER TSR REQUIRED 29M 04CH - 28M 79CH, 1200, VTB3 DUE TO CAT A CYCLIC
TOP.

1F_ARL_Derivative WON 25 2026/2027 Page A-4

1F_ARL_Derivative WON 25 - 2026/2027

page 6 of 362



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2026/
237021

Balham Jn and
West Norwood Jn

Down
Crystal
Palace

- 6m 38ch 6m 50ch 20mph Earthworks - Condition
of Embankment
(26/24)
Volker Fitzpatrick

T2026/
237031

Crystal Palace and
Balham Jn

- Up Crystal
Palace

6m 55ch 6m 37ch 20mph Earthworks - Condition
of Embankment
(26/24)
Volker Fitzpatrick

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2026/
229501

Peckham Rye and
Queens Road
Peckham

- Up South
London

2m 48ch 2m 29ch 35mph
50mph

Track - Renewals -
Plain Line
Until 0700 Sun
20/09/26
PL Track Renewals
Kent

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

Normally, signals are used to mark possession protection limits. Where points have to be used, this will be
signified by the suffix "pts".

Detonator protection for possessions arranged under Rule Book Module T3 must normally be placed at 400
metres beyond the protecting signal (or points or through crossings beyond the protecting signal) at the start of
the possession and 400 metres on the approach to the signal (or points or through crossings) at the exit from the
possession. Where this distance cannot be obtained, the detonator protection must be placed at the greatest
distance possible from the signal (or points or through crossings) concerned.

Where detonator protection has to be placed at less than the required 400 metres beyond the possession
protecting signal (or points or through crossings) at the start of the possession or protection has to be placed at
less than the required 400 metres on the approach to the signal (or points or through crossings) beyond the
possession, then this will be indicated by a # symbol following the signal or points number quoted in the
PROTECTION LIMITS.

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4203491 Possession Manager Network Operations Anglia

Item
1

Liverpool Street Platforms 5-12
Possession

0110
SAT

to 0340
SAT

Track Maintenance
0m0ch and 3m25ch
W2026/11753653

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
SAT

to 0340
SAT

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
SAT

to 0340
SAT

Liverpool Street Platforms 13-17
Possession

0110
SAT

to 0340
SAT

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0110
SAT

to 0340
SAT

Bow Jn Up Stratford Down
Possession

0110
SAT

to 0340
SAT

Station Work
0m0ch and 0m40ch
W2026/12117672
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958202
Off Track Work
0m0ch and 3m5ch
W2026/11987847
OHL Work
0m0ch and 3m5ch
W2026/11987815

ISOLATION OF ELECTRICAL SECTIONS
0110 SAT TO 0340 SAT: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-02

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Electric: Buffer Stops Platforms 13-17 to L255#
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0340 SAT

TOCS TO BID FOR LINE CHANGES

NO TRAINS TO STABLE IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0110 TO 0340 SAT
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 5-10 AT LIVERPOOL STREET FROM 0110 TO 0340 SAT

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4321112 Possession Manager Anglia IMDM Romford

Item
2

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

S&T Maintenance
2m70ch and 3m70ch
W2026/11986421

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

0130
SAT

to 0530
SAT

Bow Midland Bow Yard
Sidings Possession

0130
SAT

to 0530
SAT

Patrolling
2m70ch and 3m70ch
W2026/11753683

PROTECTION LIMITS
Down Temple Mills: L2119 pts to Fixed Diamond Crossing on Approach L2148A pts
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1292

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4211405 Possession Manager Anglia IMDM Romford

Item
3

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11753665

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345 to L2248B pts
Up Electric: L512 to L362

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4321096 Possession Manager Network Operations Anglia

Item
4

Stratford L/End
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Track Maintenance
3m0ch and 6m30ch
W2026/11753784

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

Carpenters Road
North Jn
and Stratford

Up and Down Chanelsea Curve
Possession

0115
SUN

to 0545
SUN

Carpenters Road
North Jn
and Carpenters Road
South Jn

Carpenters Road Curve
Possession

0115
SUN

to 0545
SUN

Stratford Central Jn
West
and Lea Jn

Up Channelsea Loop
Possession

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0545
SUN

Prep for RDT
3m0ch and 4m40ch
W2026/11635752
Structures Examination
3m34ch and 3m61ch
W2026/11780543
Track Maintenance
3m60ch and 4m20ch
W2026/11753675
Preparatory Work
4m55ch and 6m0ch
W2026/12094084

PROTECTION LIMITS
Down Main: L2133A# pts to L329
Up Main: L356 to L254#
Down Temple Mills: L2119 to S701
Up Temple Mills/Avoiding Line(Stratford)/Platform 10A(Stratford): S700 to L2121 pts
Carpenters Road Curve: Approach NL1296
Down Channelsea Curve: Beyond L269
Up Channelsea Curve: Approach NL1294
Up Channelsea Loop: Approach NL1292
Down Electric: L257# to L331
Up Electric: L352 to L256#
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE BETWEEN ORIENT WAY AND LIVERPOOL ST VIA TOTTENHAM HALE (REVERSE)

GENERAL REMARKS
W/11753784 INCLUDES ADDITIONAL WORKSITE MILEAGE OF INCLUDES ADDITIONAL MILEAGE OF 03M60CH
TO 04M20CH ON THE SDC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4169010 Possession Manager Network Operations Anglia

Item
5

Liverpool Street Platforms 5-12
Possession

0050
SUN

to 0445
MON

Station Work
0m0ch and 0m48ch
W2026/11310231

Liverpool Street
and Bethnal Green
West Jn

Down and Up Main
Possession

0050
SUN

to 0445
MON

Station Work
0m0ch and 0m40ch
W2026/12055490
Track Maintenance
0m0ch and 0m48ch
W2026/11619853

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0445 MON: 305BCDEFGHJK
ISOLATION REF...MAX1A/GEI

PROTECTION LIMITS
Down Main: Buffer Stops Platforms 5-12 to L2073B# pts
Up Main: L2074B# pts to Buffer Stops Platforms 5-12

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER ELECTRIC / SUBURBAN LINES BETWEEN BETHNAL GREEN WEST JN AND
LIVERPOOL STREET

TRAINS TO BE RE-PLATFORMED IN PLATFORMS 1-4 AND 13-17 AT LIVERPOOL STREET FROM 0105 SUN TO
0400 MON

NO TRAINS TO STABLE IN PLATFORMS 5-10 AT LIVERPOOL STREET
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0105 SUN TO 0400
MON
ELIZABETH LINE SERVICES REQUIRE ONE PLATFORM AT LIVERPOOL STREET (HIGH LEVEL) FOR LATE/
EARLY SERVICES

c2c TO RUN TO FENCHURCH STREET VIA THE UP STRATFORD DOWN

LUL TO NOTE: JUBILEE LINE TO BE OPEN

CD Structures: Liverpool Street Roof

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4360692 Possession Manager Elizabeth Line Maintenance

Item
6

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

2335
SUN

to 0505
MON

PSD Maintenance
1km265m and 1km593m
W2026/11659496

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

2335
SUN

to 0505
MON

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

2335
SUN

to 0505
MON

Rail Milling Machine
5km150m and 6km210m
W2026/11937564
PSD Maintenance
10km143m and 10km596m
W2026/11659321
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

2335
SUN

to 0505
MON

Plumstead Depot
Cross Over

Head Shunt
Possession

2335
SUN

to 0505
MON

Sidings Access Line
Possession

2335
SUN

to 0505
MON

Welding and Grinding
10km869m and 12km393m
W2026/12077830
ES Duties Only
14km154m and 14km840m
W2026/12108285
OHL Work (Ground Level)
14km154m and 14km840m
W2026/11818828
Plain Line RBM
14km154m and 14km840m
W2026/12077935
Major Projects
13km778m and 15km959m
W2026/11854449

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,K,L,M,N,P,Q,R,S
Switching Schedule (Iso 2)

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR397 to Approach XR025
Eastbound Approach XR027 to Approach 2135pts# / Bufferstop Pltaform 4 Abbey Wood
Sidings Access Road Beyond 1532pts to Approach Bufferstop Headshunt / Platform 4 Abbey Wood

TRAFFIC REMARKS
Possession taken around train:
6L01 TPAT @ XR087

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in accordance with TV plan

MONDAY 21 SEPTEMBER

Ref. No. P2026/4321157 Possession Manager Anglia IMDM Romford

Item
7

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11753832

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L489#
Up Main: L514# to L340#
Up Passenger Loop (Shenfield): Beyond L510#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L491#
Up Electric: L512# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 21 SEPTEMBER

Ref. No. P2026/4404497 Possession Manager Aureos Rail

Item
8

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966785

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4203742 Possession Manager Anglia IMDM Romford

Item
9

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958208

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0040
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m70ch
W2026/11753836
Litter / Graffiti Clearance
1m0ch and 1m25ch
W2026/12072006
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Litter / Graffiti Clearance
1m45ch and 1m70ch
W2026/12074783

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4203694 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11753856

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

CRL Westbound
Possession

0110
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0125
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0125
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0125
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0125
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958214
OHL Work
0m0ch and 3m5ch
W2026/11987894
Off Track Work
0m0ch and 3m5ch
W2026/11987959
Safety & Environment Work
5m7ch and 5m27ch
W2026/11541578

ISOLATION OF ELECTRICAL SECTIONS
0125 TUE TO 0355 TUE: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
0110 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L127#
Up Fast: Beyond L126#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0125 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN PLATFORMS 11 TO 17 AT LONDON
LIVERPOOL STREET

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4212549 Possession Manager Anglia IMDM Romford

Item
11

Forest Gate Jn
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
5m70ch and 20m20ch
W2026/11754059

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0025
TUE

to 0425
TUE

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0025
TUE

to 0425
TUE

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0425
TUE

Forest Gate Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0425
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0425
TUE

Mobile Maintenance Train
8m10ch and 9m25ch
W2026/12168700
Track Maintenance
8m10ch and 20m20ch
W2026/11753931
Safety & Environment Work
18m16ch and 18m70ch
W2026/11538124
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 11 CONTINUED

Shenfield Platforms 4-5
Possession

0130
TUE

to 0425
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0425
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0425
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0425
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0425
TUE

Siding Spur
Line Blockage

0130
TUE

to 0425
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0425
TUE

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L2167# pts to L2218B# pts
Up Electric: L2217B# pts to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0425 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L2167# pts to L2294# pts
Southend Loop/Up Electric: L2294# pts to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0425 TUE

NO ACCESS AVAILABLE TO/FROM ILFORD DEPOT
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0425 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

(MERGED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford Depot Inlet/Outlet Road
Line Blockage

0040
THU

to 0425
THU

Goods Line
Line Blockage

0040
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0040
THU

to 0425
THU

No.1 and No.2 Lines
Line Blockage

0040
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167 pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4404529 Possession Manager Aureos Rail

Item
18

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966763

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-08

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4217508 Repeated item, please see details under route EA1011

Item
34

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4206159 Possession Manager Anglia IMDM Romford

Item
19

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11754030

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958197
Off Track Work
0m0ch and 3m5ch
W2026/11988352
OHL Work
0m0ch and 3m5ch
W2026/11988202

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0355 FRI: 301,302,303,304,309,310,311,312
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B# pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4218148 Possession Manager Anglia IMDM Romford

Item
20

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11754110

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Mobile Maintenance Train
8m45ch and 10m0ch
W2026/12168787

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215 pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/12168787 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM965138
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L408 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L400 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4404438 Possession Manager Aureos Rail

Item
21

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966764

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-09

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4211405 Repeated item, please see details under route EA1010

Item 3

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4461481 Possession Manager CK Rail Solutions

Item
24

Harold Wood
and Shenfield

Down and Up Main
Line Blockage +Detonators

0020
SUN

to 0900
SUN

Vegetation Clearance
15m55ch and 19m60ch
W2026/12158368

Shenfield Up Passenger Loop
Line Blockage +Detonators

0020
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0900 SUN: 331D,332A
ISOLATION REF...GEI-14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
Down Main: L449 to L2248B pts
Up Main: L514 to L480
Up Passenger Loop (Shenfield): Beyond L2265B pts

MONDAY 21 SEPTEMBER

Ref. No. P2026/4321157 Repeated item, please see details under route EA1010

Item 7

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4212549 Repeated item, please see details under route EA1010

Item
11

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4217816 Possession Manager Anglia IMDM Romford

Item
31

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m30ch
W2026/11754194

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Litter / Graffiti Clearance
12m20ch and 12m45ch
W2026/12037856
Drainage Inspection
12m20ch and 12m50ch
W2026/12066979
Litter / Graffiti Clearance
13m35ch and 13m55ch
W2026/12043189
Litter / Graffiti Clearance
14m65ch and 15m15ch
W2026/12037758
Litter / Graffiti Clearance
18m0ch and 18m30ch
W2026/12037743
Litter / Graffiti Clearance
20m0ch and 20m30ch
W2026/12043233

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 31 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED

MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

(SMD ENHANCED)

GENERAL REMARKS
W/11754194 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

W/12066979 INCLUDES ADDITONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE UPG

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4217756 Repeated item, please see details under route EA1010

Item
14

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4217508 Possession Manager Anglia IMDM Romford

Item
34

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11754162

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4217988 Possession Manager Anglia IMDM Romford

Item
35

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m20ch
W2026/11754167

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11754167 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE (SOUTHEND
LOOP) SSV

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4218148 Repeated item, please see details under route EA1010

Item
20

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4212832 Possession Manager Anglia IMDM Romford

Item
39

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2026/11754209

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Safety & Environment Work
19m20ch and 20m5ch
W2026/11544205

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11754209 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV AND
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

0M00CH TO 3M00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4217816 Repeated item, please see details under route EA1011

Item
31

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4212832 Repeated item, please see details under route EA1011

Item
39

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4282692 Repeated item, please see details under route EA1320

Item
229

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4404443 Repeated item, please see details under route EA1320

Item
230

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4404444 Repeated item, please see details under route EA1320

Item
231

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4404505 Repeated item, please see details under route EA1320

Item
233

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4404506 Repeated item, please see details under route EA1320

Item
234
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4390044 Possession Manager Anglia IMDM Tottenham Hale

Item
57

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933665

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933318 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4458191 Repeated item, please see details under route EA1190

Item
171

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4203491 Repeated item, please see details under route EA1010

Item 1

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4443369 Repeated item, please see details under route EA1280

Item
185

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4281057 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2026/11394389

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4459357 Possession Manager Railscape Limited

Item
102

Enfield Lock Down and Up Cambridge
Line Blockage (Between Trains)

0300
SAT

to 0500
SAT

Litter / Graffiti Clearance
11m55ch and 11m75ch
W2026/12147666

PROTECTION LIMITS
Down Cambridge: L1045 to L1049
Up Cambridge: L1050 to L1044

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4459333 Possession Manager Railscape Limited

Item
103

Cheshunt Jn
and Cheshunt

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SAT

to 0245
SAT

Litter / Graffiti Clearance
13m71ch and 14m11ch
W2026/12147658

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage (Between Trains)

0100
SAT

to 0245
SAT

Cheshunt Jn
and Cheshunt

Bay Platform/Platform 3
Line Blockage (Between Trains)

0100
SAT

to 0245
SAT

PROTECTION LIMITS
Down Cambridge: L1057 to L1059
Up Cambridge: L1062 to L1056
Down Southbury: Beyond L1395
Up Southbury: Approach L1394
Bay Platform/Platform 3 (Cheshunt): To Buffer Stops Platform 3 Cheshunt

SATURDAY 19 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4137428 Repeated item, please see details under route EA1170

Item
167

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4281043 Possession Manager Anglia IMDM Tottenham Hale

Item
104

London Fields
and Coppermill Jn

Down Fast/Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

S&T Maintenance
2m65ch and 4m38ch
W2026/11287248

Up Cambridge/Up Fast
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN

Clapton Jn Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
SUN

to 0600
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 105 CONTINUED

POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1193 SIGNAL ON THE DOWN AIRPORT
INCLUDES ADDITIONAL WORKSITE MIEAGE OF 0M 00CH TO 0M 49CH ON THE TEN

W/11712645 SPELLBROOK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY STAFF)
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M54CH TO 37M4CH ON THE TLA AND 00M00CH TO
00M49CH ON THE TEN

W/12052891 SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY
STAFF)

MONDAY 21 SEPTEMBER

Ref. No. P2026/4281098 Possession Manager Anglia IMDM Tottenham Hale

Item
106

London Fields
and Coppermill Jn

Down Fast/Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

S&T Maintenance
2m65ch and 4m38ch
W2026/11287249

Up Cambridge/Up Fast
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

Clapton Jn Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Fast/Down Cambridge: L137 to L1007
Up Cambridge/Up Fast: L170 to L134
Down Chingford: Beyond L1407
Up Chingford: Approach L1408

MONDAY 21 SEPTEMBER

Ref. No. P2026/4458136 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Harlow Mill
and Stansted
Mountfitchet

Down Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

OHL Work (Ground Level)
26m40ch and 31m35ch
W2026/12126686

Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Bishops Stortford Up Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Platform 3
Line Blockage (Between
Trains)+Disconnect

0100
MON

to 0500
MON

Up Sidings
Sidings Possession

0100
MON

to 0500
MON

PROTECTION LIMITS
Down Cambridge: L1129 to L1165
Up Cambridge/Up Passenger Loop(Bishops Stortford)/Platform 3 (Bishops Stortford): L1174 to L1134
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 186 CONTINUED

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to L2525B# pts
Up Temple Mills/Temple Mills Loop/Reception Line: L2527# pts to L2151# pts
Down Lea Curve/Down High Meads Loop: Beyond NL1421#
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond NL1423#
Up High Meads Curve: Approach NL1420#
Lea Valley Reversible: From Buffer Stops Meridian Water

TRAFFIC REMARKS
NO ACCESS TO/FROM ORIENT WAY CS BETWEEN 0800 AND 1800 SUN
LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN ORIENT WAY CARRIAGE SIDINGS

WA CYCLIC TYPE K

GENERAL REMARKS
W/11767905 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 14CH TO 00M 59CH ON THE LLS1

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4217372 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
TUE

to 0425
TUE

Track Maintenance
4m5ch and 5m25ch
W2026/11729622

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
TUE

to 0425
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
TUE

to 0425
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
TUE

to 0425
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
TUE

to 0425
TUE

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
TUE

to 0425
TUE

Ruckholt Rd Jn Reception Line
Possession

0045
TUE

to 0425
TUE

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage (Between Trains)

0045
TUE

to 0425
TUE

OHL Work
4m0ch and 5m25ch
W2026/12181491
Welding and Grinding
4m8ch and 5m25ch
W2026/12066079
Rail Testing and Lubrication
4m20ch and 5m12ch
W2026/12066249
P & D Maintenance
4m25ch and 5m25ch
W2026/11767951

ISOLATION OF ELECTRICAL SECTIONS
0045 TUE TO 0425 TUE: 319F,320K,431D
ISOLATION REF...NLL10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

ITEM 187 CONTINUED

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B# pts
Reception Line: Beyond S708#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TOTTENHAM HALE (REVERSE) AND TEMPLE MILLS WEST JN
FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE

WA CYCLIC TYPE K

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4217421 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Stratford Central Jn
East
and Temple Mills
West Jn

Down Temple Mills
Possession

0045
WED

to 0425
WED

Track Maintenance
4m8ch and 5m25ch
W2026/11729671

Temple Mills West Jn
and Stratford

Up Temple Mills
Possession

0045
WED

to 0425
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0045
WED

to 0425
WED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0045
WED

to 0425
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0045
WED

to 0425
WED

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0045
WED

to 0425
WED

Ruckholt Rd Jn Reception Line
Possession

0045
WED

to 0425
WED

Welding and Grinding
4m8ch and 5m25ch
W2026/12066080
Rail Testing and Lubrication
4m20ch and 5m12ch
W2026/12066250
Off Track Work
4m25ch and 5m25ch
W2026/12131645
P & D Maintenance
4m25ch and 5m25ch
W2026/11767952

PROTECTION LIMITS
Down Temple Mills: L2148A# pts to S713#
Up Temple Mills: S712# to L276#
Down Lea Curve/Down High Meads Loop: Beyond NL626# pts
Up High Meads Loop/Up Lea Curve: Approach NL1290#
Down High Meads Curve: Beyond Fixed Diamond Crossing Beyond NL641# pts
Up High Meads Curve: Approach NL1420#
Temple Mills Loop: Beyond S829B# pts
Reception Line: Beyond S708#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4281057 Repeated item, please see details under route EA1160

Item
101

MONDAY 21 SEPTEMBER

Ref. No. P2026/4261193 Repeated item, please see details under route EA1370

Item
252

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4281121 Repeated item, please see details under route EA1160

Item
109

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4281258 Repeated item, please see details under route EA1160

Item
120

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 19 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4137428 Repeated item, please see details under route EA1170

Item
167

MONDAY 21 SEPTEMBER

Ref. No. P2026/4261193 Repeated item, please see details under route EA1370

Item
252

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368589 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807390

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 191 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4363758 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805784

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805784 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/ 0M49CH TO
0M39CH ON THE AWL/ 7M06CH TO 7M04CH ON THE WAW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4394615 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943824

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368590 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807502

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368591 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807399

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807399 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4363789 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805848

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W//11805848 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL AND 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
197

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2026/12053625

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/12149935
Remove Rail Defects
0m0ch and 3m15ch
W2026/11798706
OHL Work
3m20ch and 8m47ch
W2026/11783803
Ground Investigation/Automatic
Ballast Sampling
0m0ch and 0m30ch
W2026/12149191
Follow-Up Work
3m20ch and 6m15ch
W2026/12109984
P & D Maintenance
3m25ch and 8m47ch
W2026/12087853
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Other E&P Work
3m27ch and 4m69ch
W2026/12193073
Signalling Works
3m64ch and 8m9ch
W2026/12194729
Remove Rail Defects
4m25ch and 6m60ch
W2026/11420421
Development Walkout
4m37ch and 6m0ch
W2026/12160181
Survey Work
5m0ch and 6m0ch
W2026/12080207
Survey Work
5m0ch and 7m70ch
W2026/12092239
Survey Work
5m62ch and 0m50ch
W2026/12020379
Ground Investigation/Automatic
Ballast Sampling
6m9ch and 0m40ch
W2026/12144668
Detail Structures Examination
6m40ch and 6m66ch
W2026/12128506
Patrolling
6m60ch and 8m47ch
W2026/11420514
Remove Rail Defects
6m60ch and 8m47ch
W2026/11420083
S&T Maintenance
8m0ch and 8m47ch
W2026/11428025
S&T Maintenance
0m0ch and 8m0ch
W2026/11427917
OHL Inspection
0m0ch and 8m47ch
W2026/11428070
URFDO Inspections
0m0ch and 8m47ch
W2026/11428056
Survey Work
0m0ch and 8m47ch
W2026/11428137
Patrolling
1m40ch and 4m20ch
W2026/11308769
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L
AH 1 & 2

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0730 SUN
AH 6
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM139, WM343
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM136#, WM340#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line, Up High Level: Beyond TVC344 pts#, ACW7A pts# to Sand-Drag, Approach WY475B pts#,
NL1048
Up & Down Willesden Relief / Up Willesden Relief / Up West London, Down High Level: Sand-Drag, Beyond WM620#
to Approach TVC818#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4282688 Repeated item, please see details under route EA1320

Item
228
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4167062 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m45ch
W2026/11752022

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0755
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0755
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0755
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Structures Examination
0m10ch and 0m45ch
W2026/12120742
Off Track Work
0m42ch and 0m45ch
W2026/12131501
P & D Maintenance
0m42ch and 0m45ch
W2026/11767724
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/12099577
S&T Maintenance
0m73ch and 1m41ch
W2026/11243576
Patrolling
1m57ch and 2m55ch
W2026/11364899
S&T Maintenance
1m58ch and 2m55ch
W2026/11243620

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0745 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...NLL03

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11752022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/12099577 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4449997 Possession Manager Network Operations Anglia

Item
242

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0110
SUN

to 0705
SUN

Unload CWR
1m65ch and 3m0ch
W2026/12104807

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0110
SUN

to 0705
SUN

South Acton Jn
and Old Kew Jn

Down Kew/Down Kew Branch
Possession

0110
SUN

to 0705
SUN

Old Kew Jn
and South Acton Jn

Up Kew Branch/Up Kew
Possession

0110
SUN

to 0705
SUN

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 950,951
ISOLATION REF...NLL09

0110 SUN TO 0705 SUN: 230,231

PROTECTION LIMITS
Down/Down Richmond: AW101# to GB11
Up Richmond/Up: GB10 to AW148#
Down Kew/Down Kew Branch: Approach BEF4076# pts
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond AW112#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB3#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 242 CONTINUED

GENERAL REMARKS
W/12104807 ENGINEERING TRAINS IN USE PT950393 6T60
POSSESSION TO BE TAKEN AROUND 6T60 AT GB5 SIGNAL ON THE DOWN RICHMOND
POSSESSION TO BE GIVEN UP AROUND 6T60 AT AW108 SIGNAL ON THE UP RICHMOND
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 52CH TO 10M 70CH ON THE SAR2
ACTON CENTRAL/BOLLO LANE BARRIERS TO BE MANNED AS REQUIRED (SRSA TO SUPPLY STAFF)
NO OTHER TRAIN OTM OR OTP PERMITTED WITHIN WORKSITE

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4131436 Possession Manager Western Route Planning East

Item
199

Ladbroke Grove
and Iver

Down and Up Main
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
2m8ch and 9m0ch
W2026/11827621

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0800
SUN

Up Brentford Loop
Possession

0001
SUN

to 0800
SUN

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Down Airport
Possession

0001
SUN

to 0800
SUN

Heathrow Airport Jn Up Airport
Possession

0001
SUN

to 0125
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0800
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Iver

Down and Up Relief
Possession

0125
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0125
SUN

to 0445
SUN

Engine and Carriage Line
Possession

0125
SUN

to 0445
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0125
SUN

to 0445
SUN

Back Line
Possession

0125
SUN

to 0445
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0125
SUN

to 0445
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0125
SUN

to 0445
SUN

HS2 ASPRO Major Projects
2m11ch and 4m0ch
W2026/12089482
Major Projects
2m11ch and 6m70ch
W2026/11741391
S&T Work
3m30ch and 5m56ch
W2026/11747260
Point Heater Maintenance
3m60ch and 5m42ch
W2026/11817086
Survey Work
4m0ch and 6m0ch
W2026/12132979
Technical Inspection
4m55ch and 5m65ch
W2026/11931691
Patrolling
4m65ch and 5m30ch
W2026/11716997
Survey Work
5m20ch and 6m60ch
W2026/12119829
S&T Points
5m73ch and 9m0ch
W2026/11747329
OLE (Headspan)
5m75ch and 9m0ch
W2026/11790887
Remove Rail Defects
6m50ch and 8m60ch
W2026/12137586
In Connection With Engineering Work
9m5ch and 14m53ch
W2026/11799306
S&T Points
9m5ch and 13m30ch
W2026/11827814
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

West Ealing West Ealing Bay Platform 5
Possession

0125
SUN

to 0445
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0125
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0125
SUN

to 0445
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0125
SUN

to 0445
SUN

Hanwell Jn
and Stockley Bridge
Jn

Goods Loops and East Spur
Possession

0125
SUN

to 0445
SUN

Hayes and Harlington Up Bay Platform 5
Possession

0125
SUN

to 0445
SUN

Heathrow Airport Jn
and Heathrow Tunnel
Jn

Up Airport
Possession

0125
SUN

to 0445
SUN

Down Airport Relief
Possession

0125
SUN

to 0445
SUN

Heathrow Airport Jn Up Airport Relief
Possession

0125
SUN

to 0445
SUN

West Drayton East Jn
(inc.)
and Iver

West Drayton Neck / Loop / Up
Iver Loop
Possession

0125
SUN

to 0445
SUN

West Drayton Jn
and Stop Board
(GW182 15m 17ch)

Single
Possession

0125
SUN

to 0445
SUN

Southall East Jn Hanwell Spur West
Sidings Possession

0125
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

Plasser Works/Engineers
Sidings
Sidings Possession

0125
SUN

to 0445
SUN

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

0125
SUN

to 0445
SUN

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0430
SUN

Heathrow Airport Jn Up Airport
Possession

0445
SUN

to 0800
SUN

Remove Rail Defects
9m5ch and 13m65ch
W2026/12137497
S&C Grinding Train
9m40ch and 10m40ch
W2026/11764506
Telecoms Maintenance
9m50ch and 10m30ch
W2026/12161731
Structures Examination
10m25ch and 13m40ch
W2026/11781079
Station Work
10m61ch and 11m1ch
W2026/12116695
Patrolling
11m9ch and 12m17ch
W2026/11716945
Rail Testing and Lubrication
11m40ch and 12m31ch
W2026/11803019
Patrolling
11m54ch and 12m40ch
W2026/11716527
Preparatory Work
11m54ch and 12m45ch
W2026/11740853
Station Work
13m7ch and 13m27ch
W2026/12096664
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0620 Sun
4807C,D,E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,G,H,L,N
8002A,B,C
*Isolation spans into P2026/4131443*

0001 Sun to 0800 Sun
4807A,B
4808J,K,M
8002D

0150 Sun to 0430 Sun
4809A,B,C,D,E1,E2,F,G,M,N,P,Q,R,S,V1,V2,V3,X
4810E3,F,G,J,K
8001 Complete
(BTET on Electrical Section 4810W 4005E 4006A)

0150 Sun to 0550 Sun
4007 4008 Complete
8003 Complete
(BTET on Electrical Section 4005A 4006E 4046 Complete)
*Isolation spans into P2026/4128873*

PROTECTION LIMITS
0001 Sun to 0125 Sun
Down Main: Beyond SN8062Bpts# to Approach T481
Up Main: Beyond T476# to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#

0125 Sun to 0445 Sun
Down Main: Beyond SN8062Bpts# to Approach T481
Up Main: Beyond T476# to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Relief: Beyond SN123# to Approach T483
Up Relief: Beyond T478# to Approach SN8061Bpts#
Engine and Carriage Line: Beyond SN9002pts#
Down Poplar: Beyond SN177#
Up Poplar: Approach AW146
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#
Down Airport: Approach SN8214Apts#
Up Airport: Beyond SN8213Apts#
Colnbrook Single: No Protection Required
Up Iver Loop: Beyond T480#

0445 Sun to 0800 Sun
Down Main: Beyond SN8062Bpts# to Approach T481
Up Main: Beyond T476# to Approach SN120#
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt
Down Airport: Approach SN321#
Up Airport: Beyond SN8211pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 199 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN OVER THE RELIEF LINES.
ALL MOVEMENTS BETWEEN PADDINGTON STATION AND NORTH POLE DEPOT TO BE MADE UNDER
DIESEL POWER WITH PANTOGRAPHS LOWERED.

0001 SUN TO 0800 SUN
NO ACCESS IN / OUT SOUTHALL YARD.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 BETWEEN
0150 SUN AND 0430 SUN.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

ENGINEERING TRAIN(S)IN POSSESSION: 6U03

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6U03 AT SIGNAL SN257 ON THE SOUTHALL WEST LOOP.

LXA FOR PLASSERS LC TO BE SUPPLIED BY AMCO GIFFEN (W2026/11790887)

SHOWN UNDER TWO ROUTE HEADINGS AND WILL APPEAR IN BOTH WW AND ANGLIA WONS. ALL STAFF
CONCERNED MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166734 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0050
MON

to 0455
MON

P & D Maintenance
0m20ch and 1m35ch
W2026/11767911

Gospel Oak Jn
and Gospel Oak

Down and Up T&H
Line Blockage + EPR

0050
MON

to 0455
MON

Gospel Oak Platform 3
Line Blockage + EPR

0050
MON

to 0455
MON

Rail Testing and Lubrication
0m20ch and 1m35ch
W2026/12099741
Track Maintenance
0m20ch and 1m35ch
W2026/11752212
Litter / Graffiti Clearance
0m24ch and 0m44ch
W2026/12147879

PROTECTION LIMITS
Down North London: NL1001 to NL1017
Up North London: NL1012 to NL1002
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 200 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8 (AMENDED)

GENERAL REMARKS
W/11752212, W/11767911 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M40CH ON THE GOJ

W/12099741 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M20CH ON THE GOJ

MONDAY 21 SEPTEMBER

Ref. No. P2026/4261193 Repeated item, please see details under route EA1370

Item
252

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166764 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/12099578

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11752292
S&T Maintenance
4m67ch and 0m45ch
W2026/11245913
Off Track Work
4m67ch and 0m45ch
W2026/12131512
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11245913 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 21 SEPTEMBER

Ref. No. P2026/4290610 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313545

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12094581
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016707
S&T Maintenance
7m0ch and 17m58ch
W2026/11313987

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 202 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 SM P4290610

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 21 SEPTEMBER

Ref. No. P2026/4312207 Possession Manager Western East IMDM

Item
203

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234434

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 21 SEPTEMBER

Ref. No. P2026/4282630 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11364905

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 21 SEPTEMBER

Ref. No. P2026/4282661 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11364906

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m50ch
W2026/11752385

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099706
Station Work
0m20ch and 0m37ch
W2026/12084573
OHL Work (Maintenance)
0m31ch and 0m40ch
W2026/12119941
PL Tamping
0m45ch and 1m10ch
W2026/11711075
Patrolling
1m7ch and 1m24ch
W2026/11364855
Off Track Work
1m10ch and 1m25ch
W2026/12131548
S&T Maintenance
1m10ch and 1m25ch
W2026/11391857
Structures Examination
1m28ch and 2m61ch
W2026/11986589
Follow-Up Work
4m0ch and 5m25ch
W2026/12146280
S&T Maintenance
4m64ch and 0m4ch
W2026/11332248
S&T Renewal
5m30ch and 5m46ch
W2026/12175747

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...NLL04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391857 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11711075 TAMPER IN USE OTM907498
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1008 SIGNAL ON THE UP NORTH LONDON

W/12146280 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH to 0M 34CH ON THE WMB

LCV PROCESS TO APPLY

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
207

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276737

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2026/11676368
Major Projects HS2
2m45ch and 4m20ch
W2026/12085915
Track Maintenance
2m45ch and 4m20ch
W2026/11676487
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

S&T Maintenance
2m45ch and 8m0ch
W2026/11676603
S&T Renewal
2m45ch and 10m0ch
W2026/12084497
Survey Work
2m45ch and 12m40ch
W2026/11676657
P & D Maintenance
2m45ch and 17m58ch
W2026/12092704
URFDO Inspections
2m45ch and 17m58ch
W2026/11676884
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016761
Track Maintenance
4m20ch and 6m60ch
W2026/11676413
Patrolling
6m60ch and 12m40ch
W2026/11676442
Track Maintenance
6m60ch and 12m40ch
W2026/11676313
S&T Maintenance
7m0ch and 17m58ch
W2026/11676735
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784093
Remove Rail Defects
12m36ch and 17m58ch
W2026/11676689
Survey Work
12m36ch and 17m58ch
W2026/11676709

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0415 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 207 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4308025 Possession Manager Protected Path

Item
208

Acton Wells Jn
and Acton West

Down Poplar/Down Goods
Protected Path

1818
TUE

to 1830
TUE

Acton West
and Reading

Down Relief
Protected Path

1830
TUE

to 1920
TUE

Reading
and Reading Upper
Triangle Sidings

Down Westbury
Protected Path

1920
TUE

to 1926
TUE

GENERAL REMARKS
PROTECTED PATH FOR UTU197 3Q35ER 24W

//Derby - Bedford - Bletchley - Neasden - Cricklewood - Reading//

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4321220 Possession Manager Anglia IMDM Tottenham Hale

Item
209

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11752387

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2026/11767933
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 209 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...NLL06

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4363759 Possession Manager Anglia IMDM Tottenham Hale

Item
210

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791512

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m10ch and 0m50ch
W2026/11752222

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

P & D Maintenance
0m10ch and 0m50ch
W2026/11767927
Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099710
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

Off Track Work
0m10ch and 0m50ch
W2026/12131587
Structures Examination
0m18ch and 0m40ch
W2026/11815652
OHL Work (Maintenance)
0m31ch and 0m40ch
W2026/12119944
PL Tamping
0m45ch and 1m10ch
W2026/11711180
S&T Maintenance
1m10ch and 1m25ch
W2026/11391858
Follow-Up Work
4m0ch and 5m25ch
W2026/12146317
S&T Maintenance
4m64ch and 0m4ch
W2026/11332249
S&T Renewal
5m30ch and 5m46ch
W2026/12175931

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...NLL05

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675 #
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 211 CONTINUED

W/11391858 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11711180 TAMPER IN USE OTM907501
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1007 SIGNAL ON THE DOWN NORTH LONDON

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4264662 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
212

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2026/11676371

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11676489
S&T Maintenance
2m45ch and 8m0ch
W2026/11676694
S&T Renewal
2m45ch and 10m0ch
W2026/12084502
Survey Work
2m45ch and 12m40ch
W2026/11676659
P & D Maintenance
2m45ch and 17m58ch
W2026/12092717
URFDO Inspections
2m45ch and 17m58ch
W2026/11676886
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016784
Track Maintenance
4m20ch and 6m60ch
W2026/11676307
Patrolling
6m60ch and 12m40ch
W2026/11676301
Track Maintenance
6m60ch and 12m40ch
W2026/11676317
S&T Maintenance
7m0ch and 17m58ch
W2026/11676651
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784185
Track Maintenance
12m36ch and 17m58ch
W2026/11676644
Survey Work
12m36ch and 17m58ch
W2026/11676662
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 212 CONTINUED

Off Track Work
14m60ch and 17m58ch
W2026/11860739

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0415 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 TW P4264662

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4321215 Possession Manager Anglia IMDM Tottenham Hale

Item
213

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11752388

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 213 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...NLL07

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/ 11752388 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M76CH TO 9M48CH ON THE ATG

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282701 Repeated item, please see details under route EA1320

Item
232

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321257 Possession Manager Anglia IMDM Tottenham Hale

Item
214

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

S&T Maintenance
1m1ch and 0m34ch
W2026/11246665

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

S&T Maintenance
1m10ch and 1m25ch
W2026/11471274
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 214 CONTINUED

PROTECTION LIMITS
Down North London: NL1007 to AW147
Up North London: Fixed Diamond Crossing Beyond NL1050 to NL1008
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11471274 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4264644 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
215

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2026/11676373

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Major Projects HS2
2m45ch and 4m20ch
W2026/12086248
Track Maintenance
2m45ch and 4m20ch
W2026/11676304
S&T Maintenance
2m45ch and 8m0ch
W2026/11676697
S&T Renewal
2m45ch and 10m0ch
W2026/12094641
Survey Work
2m45ch and 12m40ch
W2026/11676704
URFDO Inspections
2m45ch and 17m58ch
W2026/11676793
P & D Maintenance
2m45ch and 17m58ch
W2026/12092658
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016787
Track Maintenance
4m20ch and 6m60ch
W2026/11676416
Track Maintenance
6m60ch and 12m40ch
W2026/11676508
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 215 CONTINUED

S&T Maintenance
7m0ch and 17m58ch
W2026/11676701
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784097
Survey Work
12m36ch and 17m58ch
W2026/11676664
Track Maintenance
12m36ch and 17m58ch
W2026/11676691

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0415 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 WT P4264644

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4312227 Possession Manager Western East IMDM

Item
216

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235103

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 216 CONTINUED

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4326379 Possession Manager Anglia IMDM Tottenham Hale

Item
217

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0320
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11752389

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0320
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0320
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0320
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0320
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0320
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0320 THU: 950,951
ISOLATION REF...NLL08

0115 THU TO 0320 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11752389 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M76CH TO 9M48CH ON THE ATG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282667 Possession Manager Anglia IMDM Tottenham Hale

Item
218

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11364858

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282668 Possession Manager Anglia IMDM Tottenham Hale

Item
219

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11364912

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282669 Possession Manager Anglia IMDM Tottenham Hale

Item
220

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11364772

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Possession Manager Anglia IMDM Tottenham Hale

Item
221

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m50ch
W2026/11752273

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099805
OHL Work (Ground Level)
0m10ch and 0m50ch
W2026/11932417
P & D Maintenance
0m10ch and 0m50ch
W2026/11767949
Station Work
0m20ch and 0m37ch
W2026/12119471
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 221 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

S&T Maintenance
1m10ch and 1m25ch
W2026/11391859
Follow-Up Work
4m0ch and 5m25ch
W2026/12146401
S&T Maintenance
4m64ch and 0m4ch
W2026/11332286

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391859 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327346 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
222

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11676402

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11676305
S&T Maintenance
2m45ch and 8m0ch
W2026/11676700
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

S&T Renewal
2m45ch and 10m0ch
W2026/12094644
Survey Work
2m45ch and 12m40ch
W2026/11676705
P & D Maintenance
2m45ch and 17m58ch
W2026/12092659
URFDO Inspections
2m45ch and 17m58ch
W2026/11676763
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016773
Track Maintenance
4m20ch and 6m60ch
W2026/11676495
Track Maintenance
6m60ch and 12m40ch
W2026/11676453
S&T Maintenance
7m0ch and 17m58ch
W2026/11676736
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784100
Survey Work
12m36ch and 17m58ch
W2026/11676616
Track Maintenance
12m36ch and 17m58ch
W2026/11676693
Off Track Work
14m60ch and 17m58ch
W2026/11860674

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 TF P4327346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 222 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Possession Manager Anglia IMDM Tottenham Hale

Item
223

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807391

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4363040 Possession Manager Anglia IMDM Tottenham Hale

Item
224

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805785

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 224 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805785 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4390425 Possession Manager Anglia IMDM Tottenham Hale

Item
225

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943959

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
226

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234681

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234723
S&T Maintenance
0m0ch and 7m61ch
W2026/11237929
OHL Inspection
0m0ch and 7m61ch
W2026/11238557
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 226 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Survey Work
0m0ch and 7m61ch
W2026/11238227
URFDO Inspections
0m0ch and 7m61ch
W2026/11238535
Remove Rail Defects
4m20ch and 7m44ch
W2026/11237937
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238637

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Repeated item, please see details under route EA1310

Item
197

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4257390 Possession Manager Anglia IMDM Tottenham Hale

Item
227

Channelsea South Jn
and Stratford

Down and Up North London
Possession

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698105

Stratford Platforms 1-2
Possession

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS
10A OR 11 BECOME UNAVAILABLE DUE TO SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS
NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR
PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4282688 Possession Manager Anglia IMDM Tottenham Hale

Item
228

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Examination
0m25ch and 4m75ch
W2026/12077903

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Remove Rail Defects
0m31ch and 3m70ch
W2026/11369678
Survey Work
1m20ch and 2m5ch
W2026/12196904
Remove Rail Defects
3m70ch and 3m5ch
W2026/11364765
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 228 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/ Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/ Up North London Reversible: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11369678 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4282692 Possession Manager Anglia IMDM Tottenham Hale

Item
229

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11364766

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 229 CONTINUED

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11364766 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2 AND
0M00CH TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Repeated item, please see details under route EA1310

Item
206

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4404443 Possession Manager Anglia IMDM Tottenham Hale

Item
230

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2026/11900086

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach NL269
Up Channelsea Curve: Beyond NL1294
Up Channelsea Loop: NL1292 to NL1286

GENERAL REMARKS
W/11900086 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Repeated item, please see details under route EA1310

Item
211

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4404444 Possession Manager Anglia IMDM Tottenham Hale

Item
231

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

S&T Maintenance
3m30ch and 3m45ch
W2026/11900087

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
WED

to 0500
WED

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach NL269
Up Channelsea Curve: Beyond NL1294
Up Channelsea Loop: NL1292 to NL1286

GENERAL REMARKS
W/11900087 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282701 Possession Manager Anglia IMDM Tottenham Hale

Item
232

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11364911

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 232 CONTINUED

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4404505 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

S&T Maintenance
3m30ch and 3m45ch
W2026/11900088

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
THU

to 0500
THU

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach NL269
Up Channelsea Curve: Beyond NL1294
Up Channelsea Loop: NL1292 to NL1286

GENERAL REMARKS
W/11900088 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Repeated item, please see details under route EA1310

Item
221
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4404506 Possession Manager Anglia IMDM Tottenham Hale

Item
234

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
FRI

to 0500
FRI

S&T Maintenance
3m30ch and 3m45ch
W2026/11900089

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
FRI

to 0500
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
FRI

to 0500
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
FRI

to 0500
FRI

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach NL269
Up Channelsea Curve: Beyond NL1294
Up Channelsea Loop: NL1292 to NL1286

GENERAL REMARKS
W/11900089 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 04CH ON THE CHM AND 00M
00CH TO 00M 29CH ON THE CST

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 21 SEPTEMBER

Ref. No. P2026/4331643 Possession Manager London Overground

Item
235

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790424

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4217457 Repeated item, please see details under route EA1280

Item
190

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4167062 Repeated item, please see details under route EA1310

Item
198

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4326414 Possession Manager Network Operations Anglia

Item
249

Junction Road Jn
and Blackhorse Road

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Patrolling
3m4ch and 6m30ch
W2026/11988594

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Park Jn Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Upper Holloway Cripple Sidings
Sidings Possession

0050
SUN

to 0835
SUN

Follow-Up Work
3m20ch and 5m0ch
W2026/11722372

PROTECTION LIMITS
Down T&H: UH1062# to S11#
Up T&H/Up Reception: S10# to UH1061#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4461802 Possession Manager Railscape Limited

Item
250

Leyton Midland Road
and Leytonstone High
Road

Down and Up T&H
Line Blockage (Between Trains)

0100
SUN

to 0300
SUN

Litter / Graffiti Clearance
9m12ch and 10m10ch
W2026/12148379
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 250 CONTINUED

PROTECTION LIMITS
Down T&H: S25 to S29
Up T&H: L904 to S22

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4461905 Possession Manager Railscape Limited

Item
251

Leytonstone High
Road
and Woodgrange
Park

Down and Up T&H
Line Blockage (Between Trains)

0300
SUN

to 0600
SUN

Litter / Graffiti Clearance
11m5ch and 12m13ch
W2026/12148331

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0300
SUN

to 0600
SUN

PROTECTION LIMITS
Down T&H: S29 to L921
Up T&H: L920 to S26
Down Branch: Beyond L909
Up Branch: Approach L334

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166734 Repeated item, please see details under route EA1310

Item
200

MONDAY 21 SEPTEMBER

Ref. No. P2026/4261193 Possession Manager Anglia IMDM Romford

Item
252

Gospel Oak
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Track Maintenance
0m40ch and 7m52ch
W2026/11797114

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Patrolling
0m40ch and 7m52ch
W2026/11988633
Litter / Graffiti Clearance
7m32ch and 7m52ch
W2026/12147938
Drainage Inspection
11m40ch and 13m40ch
W2026/12067690
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 252 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL1303 to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to NL1306
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

GENERAL REMARKS
W/12067690 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M 12CH TO 13M 62CH ON THE TAH4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Repeated item, please see details under route EA1310

Item
206

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Repeated item, please see details under route EA1310

Item
211

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321257 Repeated item, please see details under route EA1310

Item
214

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4428516 Possession Manager Anglia IMDM Romford

Item
253

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031499

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Repeated item, please see details under route EA1310

Item
221

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4321264 Possession Manager Transport for London

Item
254

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/11988320

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Track Maintenance
4m20ch and 5m28ch
W2026/11861832
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4318482 Possession Manager Anglia IMDM Romford

Item
281

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

Track Maintenance
16m8ch and 17m73ch
W2026/11746701

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4425611 Possession Manager Transport for London

Item
282

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11861944

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4449979 Possession Manager South Rail Systems Alliance

Item
283

Ripple Lane Down Through Sidings
Sidings Possession

0630
SAT

to 1530
SAT

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12117304

Stora Sidings H7 & H8
Sidings Possession

0630
SAT

to 1530
SAT

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
SAT

to 1530
SAT

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12117304 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4321318 Possession Manager Anglia IMDM Romford

Item
284

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2026/11756340

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Hanson Sidings
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4321317 Possession Manager Anglia IMDM Romford

Item
285

Purfleet L/End
and Purfleet C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
16m0ch and 18m60ch
W2026/11756257

Purfleet
and West Thurrock Jn

Purfleet Long Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Tilbury: UR653 to UR667
Up Tilbury: UR668 to UR654

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4407590 Possession Manager Network Operations Anglia

Item
286

Barking Tilbury Line
Jn West
and Rainham (Essex)

Down and Up Tilbury
Possession

0030
SUN

to 0650
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11988476

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0030
SUN

to 0650
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0030
SUN

to 0650
SUN

Preparatory Work
7m50ch and 10m50ch
W2026/12048197
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 286 CONTINUED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0030
SUN

to 0650
SUN

Freightliner Depot
East End GF
and Renwick Road Jn

Exchange Sidings 1-3
Possession

0030
SUN

to 0650
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0030
SUN

to 0650
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0030
SUN

to 0650
SUN

Barking Riverside Platforms 1-2
Possession

0030
SUN

to 0650
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0030
SUN

to 0650
SUN

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0030
SUN

to 0650
SUN

Dagenham Dock Hanson Sidings
Possession

0030
SUN

to 0650
SUN

Ripple Lane FMC Connecting Line
Possession

0030
SUN

to 0650
SUN

Goods Connecting Line
Possession

0030
SUN

to 0650
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0030
SUN

to 0650
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0030
SUN

to 0650
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0030
SUN

to 0650
SUN

Sidings 1-2
Sidings Possession

0030
SUN

to 0650
SUN

Dagenham Dock Down Sidings
Sidings Possession

0030
SUN

to 0650
SUN

PROTECTION LIMITS
Down Tilbury/Down Goods/Goods Connecting Line: UR2208# pts to UR639
Up Tilbury/Up Goods/Departure Line: UR638 to UR610#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832
FMC Connecting Line/Exchange Siding No 3: Beyond UR842
Hanson Sidings: Beyond UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 286 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4449907 Possession Manager South Rail Systems Alliance

Item
287

Ripple Lane Down Through Sidings
Sidings Possession

0745
SUN

to 1530
SUN

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12117309

Stora Sidings H7 & H8
Sidings Possession

0745
SUN

to 1530
SUN

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0745
SUN

to 1530
SUN

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12117309 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4321234 Possession Manager Anglia IMDM Romford

Item
288

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

S&T Points
9m35ch and 10m60ch
W2026/11756392

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Up Ripple Lane Chord
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

Hanson Sidings
Line Blockage (Between
Trains)+Disconnect

0800
SUN

to 1800
SUN

1F_ARL_Derivative WON 25 2026/2027 Page B-118

1F_ARL_Derivative WON 25 - 2026/2027

page 125 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 288 CONTINUED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2238 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4407610 Possession Manager Anglia IMDM Romford

Item
289

Purfleet
and Grays C/End

Down and Up Tilbury
Line Blockage + Disconnect

0115
SUN

to 0610
SUN

S&T Points
16m0ch and 18m60ch
W2026/11756332

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0115
SUN

to 0610
SUN

Grays Platform 3
Line Blockage + Disconnect

0115
SUN

to 0610
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0610
SUN

Grays Seabrook Sidings
Sidings Possession

0115
SUN

to 0610
SUN

West Thurrock Jn
and Purfleet C/End

Procter and Gamble Siding
Sidings Possession

0115
SUN

to 0610
SUN

Patrolling
16m0ch and 20m20ch
W2026/11989737
D&P Maintenance
16m10ch and 16m20ch
W2026/11987579
Ground Investigation/Automatic
Ballast Sampling
17m58ch and 18m75ch
W2026/12150826

PROTECTION LIMITS
Down Tilbury:UR653 to UR675
Up Tilbury: UR680 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863 to Buffer Stops Platform 3 Grays

GENERAL REMARKS
W/11989737 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 60CH TO 19M 70CH ON THE UPG

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4478194 Possession Manager Anglia IMDM Romford

Item
290

Rainham (Essex)
and Purfleet

Down Tilbury
Possession

2210
SUN

to 0425
MON

Tamping
12m25ch and 15m70ch
W2026/12189491

Up Tilbury
Possession

2255
SUN

to 0425
MON

Preparatory Work
12m27ch and 12m65ch
W2026/11716066
Rail Management Inspections
15m11ch and 15m68ch
W2026/11708767
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 290 CONTINUED

PROTECTION LIMITS
2210 SUN to 0425 MON
Down Tilbury: UR639 to UR657#

2255 SUN to 0425 MON
Up Tilbury: UR656# to UR638

GENERAL REMARKS
W/12189491 TAMPER IN USE OTM966643
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR647 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR647 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 21 SEPTEMBER

Ref. No. P2026/4407611 Possession Manager Anglia IMDM Romford

Item
291

Purfleet
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage + Disconnect

0010
MON

to 0420
MON

S&T Points
16m11ch and 18m60ch
W2026/11756343

Grays Third Line
Line Blockage + Disconnect

0010
MON

to 0420
MON

Platform 3
Line Blockage + Disconnect

0010
MON

to 0420
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Line Blockage + Disconnect

0010
MON

to 0420
MON

Purfleet
and West Thurrock Jn

Purfleet Long Sidings
Sidings Possession

0010
MON

to 0420
MON

Grays Seabrook Sidings
Sidings Possession

0010
MON

to 0420
MON

OHL Inspection
19m54ch and 21m62ch
W2026/12050976
Track Maintenance
19m70ch and 27m0ch
W2026/11989769
S&T Work
25m0ch and 27m0ch
W2026/12083436

PROTECTION LIMITS
Down Tilbury: UR657 to UR719
Up Tilbury: UR722 to UR656
Third Line/Platform 3 (Grays): UR869 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR885
Up Thames Haven: Beyond UR888

GENERAL REMARKS
W/11989769 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 41CH TO 28M 12CH ON THE THN

MONDAY 21 to TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216736 Possession Manager Anglia IMDM Romford

Item
292

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
MON

to 0420
TUE

Track Maintenance
27m45ch and 32m20ch
W2026/11755604
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 292 CONTINUED

OTP Ballast Regulator
27m45ch and 32m20ch
W2026/11756023

PROTECTION LIMITS
Down Tilbury: UR719# to UR743#
Up Tilbury: UR738# to UR722#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

GENERAL REMARKS
W/11756023 OTP BALLAST REGULATOR IN USE OTM916723
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT UR725 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT UR725 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 21 to FRIDAY 25 SEPTEMBER

Ref. No. P2026/4425590 Possession Manager South Rail Systems Alliance

Item
293

Ripple Lane Down Through Sidings
Sidings Possession

0630
MON

to 1530
FRI

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12031434

Stora Sidings H7 & H8
Sidings Possession

0630
MON

to 1530
FRI

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
MON

to 1530
FRI

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12031434 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS.
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS.
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS.
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES.

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4321397 Possession Manager Anglia IMDM Romford

Item
294

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
10m0ch and 11m40ch
W2026/11756344

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Up Goods
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Dagenham Dock Down Sidings
Sidings Possession

0100
TUE

to 0500
TUE

Dagenham Cold Storage Siding
Sidings Possession

0100
TUE

to 0500
TUE

Ford Freight Depot Sidings
Sidings Possession

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216792 Possession Manager Anglia IMDM Romford

Item
295

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
TUE

to 0420
WED

Track Maintenance
27m45ch and 32m20ch
W2026/11755475
OTP Ballast Regulator
27m45ch and 32m20ch
W2026/11756095

PROTECTION LIMITS
Down Tilbury: UR719# to UR743#
Up Tilbury: UR738# to UR722#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

GENERAL REMARKS
W/11756095 OTP BALLAST REGULATOR IN USE OTM916726
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT UR725 SIGNAL ON THE DOWN TILBURY
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 295 CONTINUED

POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT UR725 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4425612 Possession Manager Transport for London

Item
296

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m56ch
W2026/11861853

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4321400 Possession Manager Anglia IMDM Romford

Item
297

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11739087

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4321398 Possession Manager Anglia IMDM Romford

Item
298

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
10m0ch and 11m40ch
W2026/11756345

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Up Goods
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Dagenham Dock Down Sidings
Sidings Possession

0100
WED

to 0500
WED

Dagenham Cold Storage Siding
Sidings Possession

0100
WED

to 0500
WED

Ford Freight Depot Sidings
Sidings Possession

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4407612 Possession Manager Anglia IMDM Romford

Item
299

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2026/11989501

WEDNESDAY 23 to THURSDAY 24 SEPTEMBER

Ref. No. P2026/4216795 Possession Manager Anglia IMDM Romford

Item
300

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
WED

to 0420
THU

Track Maintenance
27m45ch and 32m20ch
W2026/11755607
OTP Ballast Regulator
27m45ch and 32m20ch
W2026/11756096

PROTECTION LIMITS
Down Tilbury: UR719# to UR743#
Up Tilbury: UR738# to UR722#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 300 CONTINUED

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

GENERAL REMARKS
W/11756096 OTP BALLAST REGULATOR IN USE OTM916728
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT UR727 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT UR727 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321417 Possession Manager Anglia IMDM Romford

Item
301

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
10m0ch and 11m40ch
W2026/11756347

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Dagenham Dock Down Sidings
Sidings Possession

0100
THU

to 0500
THU

Dagenham Cold Storage Siding
Sidings Possession

0100
THU

to 0500
THU

Ford Freight Depot Sidings
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810

THURSDAY 24 to FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216846 Possession Manager Anglia IMDM Romford

Item
302

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
THU

to 0420
FRI

Track Maintenance
27m45ch and 32m20ch
W2026/11755609
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 302 CONTINUED

OTP Ballast Regulator
27m45ch and 32m20ch
W2026/11756097

PROTECTION LIMITS
Down Tilbury: UR719# to UR743#
Up Tilbury: UR738# to UR722#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

GENERAL REMARKS
W/11756097 OTP BALLAST REGULATOR IN USE OTM916729
POSSESSION TO BE TAKEN AROUND BALLAST REGULATOR AT UR727 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND BALLAST REGULATOR AT UR727 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4321437 Possession Manager Anglia IMDM Romford

Item
303

Ripple Lane
and Rainham (Essex)

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
10m0ch and 11m40ch
W2026/11756433

Ripple Lane
and Dagenham Dock
L/End

Down Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Up Goods
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Dagenham Dock Down Sidings
Sidings Possession

0100
FRI

to 0500
FRI

Dagenham Cold Storage Siding
Sidings Possession

0100
FRI

to 0500
FRI

Ford Freight Depot Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR625 to UR637
Up Tilbury: UR638 to UR622
Down Goods: Beyond UR813
Up Goods: Approach UR810
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4204627 Possession Manager Anglia IMDM Romford

Item
304

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11755613

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234681

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234723
S&T Maintenance
0m0ch and 7m61ch
W2026/11237929
OHL Inspection
0m0ch and 7m61ch
W2026/11238557
Survey Work
0m0ch and 7m61ch
W2026/11238227
URFDO Inspections
0m0ch and 7m61ch
W2026/11238535
Remove Rail Defects
4m20ch and 7m44ch
W2026/11237937
Remove Rail Defects
5m20ch and 7m61ch
W2026/11238637

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289798 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Survey Work
12m40ch and 14m70ch
W2026/11239960

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Track Maintenance
21m5ch and 26m12ch
W2026/11239686
S&T Maintenance
21m5ch and 26m12ch
W2026/11239850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

P & D Maintenance
25m20ch and 25m70ch
W2026/11786522
P & D Maintenance
31m20ch and 32m10ch
W2026/11786565
S&T Work
47m60ch and 51m17ch
W2026/11786617
OHL Work (Ground Level)
50m3ch and 51m17ch
W2026/12088085
OHL Inspection
12m40ch and 26m12ch
W2026/11240186
URFDO Inspections
12m40ch and 26m12ch
W2026/11240059

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, TK4136#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4290616 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Tring Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
31m31ch and 31m65ch
W2026/11786567

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4289798 AND W2026/11786565 UNDER LINE HEADING MD101.

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4445280 Possession Manager Network Rail / High Speed

Item
4

Euston Works Siding 1
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/12053573

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4289819 AND W2026/12053625 UNDER LINE HEADING MD101.

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4290612 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11798814
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11798898

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4289819 AND W2026/12053625 & W2026/11798706 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2026/12053625

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/12149935
Remove Rail Defects
0m0ch and 3m15ch
W2026/11798706
OHL Work
3m20ch and 8m47ch
W2026/11783803
Ground Investigation/Automatic
Ballast Sampling
0m0ch and 0m30ch
W2026/12149191
Follow-Up Work
3m20ch and 6m15ch
W2026/12109984
P & D Maintenance
3m25ch and 8m47ch
W2026/12087853
Other E&P Work
3m27ch and 4m69ch
W2026/12193073
Signalling Works
3m64ch and 8m9ch
W2026/12194729
Remove Rail Defects
4m25ch and 6m60ch
W2026/11420421
Development Walkout
4m37ch and 6m0ch
W2026/12160181
Survey Work
5m0ch and 6m0ch
W2026/12080207
Survey Work
5m0ch and 7m70ch
W2026/12092239
Survey Work
5m62ch and 0m50ch
W2026/12020379
Ground Investigation/Automatic
Ballast Sampling
6m9ch and 0m40ch
W2026/12144668
Detail Structures Examination
6m40ch and 6m66ch
W2026/12128506
Patrolling
6m60ch and 8m47ch
W2026/11420514
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Remove Rail Defects
6m60ch and 8m47ch
W2026/11420083
S&T Maintenance
8m0ch and 8m47ch
W2026/11428025
S&T Maintenance
0m0ch and 8m0ch
W2026/11427917
OHL Inspection
0m0ch and 8m47ch
W2026/11428070
URFDO Inspections
0m0ch and 8m47ch
W2026/11428056
Survey Work
0m0ch and 8m47ch
W2026/11428137
Patrolling
1m40ch and 4m20ch
W2026/11308769
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L
AH 1 & 2

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0730 SUN
AH 6
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM139, WM343
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM136#, WM340#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line, Up High Level: Beyond TVC344 pts#, ACW7A pts# to Sand-Drag, Approach WY475B pts#,
NL1048
Up & Down Willesden Relief / Up Willesden Relief / Up West London, Down High Level: Sand-Drag, Beyond WM620#
to Approach TVC818#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

1F_ARL_Derivative WON 25 2026/2027 Page B-134

1F_ARL_Derivative WON 25 - 2026/2027

page 141 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289820 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

North Wembley Jn
(inc.)
and Watford South Jn

Down and Up Fast
Possession

2005
SAT

to 1600
SUN

S&C Partial Renewal
8m71ch and 9m45ch
W2026/12208648

Down and Up Slow
Possession

0015
SUN

to 1600
SUN

Harrow & Wealdstone
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 1600
SUN

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 1600
SUN

Remove Rail Defects
12m36ch and 13m25ch
W2026/11428169
URFDO Inspections
12m36ch and 13m20ch
W2026/11428293
Structures Work
14m2ch and 16m7ch
W2026/12187883

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS
0015 SUN TO 1600 SUN
AH 7, 8, 9, 10
BH 20, 21, 22, 23

0055 SUN TO 1600 SUN
919 TO 920

PROTECTION LIMITS
2005 SAT TO 1600 SUN
Down Fast: Beyond WM139# to Approach WM163
Up Fast: Beyond WM162# to Approach WM136

0015 SUN TO 1600 SUN
Down Slow: Beyond WM343# to Approach WM365
Up Slow: Beyond WM364# to Approach WM340

0055 SUN TO 1600 SUN
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS57 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS58
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 0015 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

0055 SUN TO 1600 SUN
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

0645 SUN TO 1600 SUN
TRAINS TO TRAVEL OVER SLOW LINES AND TERMINATE AT WATFORD JUNCTION. (TBC)
RSS TO OPERATE EUSTON TO WATFORD (TBC)

LU BAKERLOO SERVICES ARE UNAFFECTED AND CAN CONTINUE TO USE HARROW AND WEALDSTONE.

SOUTHERN TO START AND TERMINATE AT SHEPHERDS BUSH.

LO TO RUN 2TPH BETWEEN EUSTON AND WILLESDEN JN LL WITH RAIL REPLACEMENT BUS SERVICE
BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION.

WMT TO RUN REDUCED SERVICE BETWEEN MKC AND WATFORD JUNCTION

AVANTI START/TERMINATE AT MKC WITH RAIL REPLACEMENT BUS SERVICE BETWEEN MKC AND
BEDFORD

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289821 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Bourne End Jn
(Hertfordshire)
and Castlethorpe
North HABD

Down and Up Fast
Possession

2005
SAT

to 0800
SUN

CWR Stress Management
27m24ch and 28m15ch
W2026/12174930

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 0800
SUN

Bourne End Jn
(Hertfordshire)
and Castlethorpe
North HABD

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Tring Up & Down Relief
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

Bletchley Relief 2
Possession

0130
SUN

to 0615
SUN

URFDO Inspections
29m20ch and 34m40ch
W2026/11428218
S&T Maintenance
29m20ch and 34m40ch
W2026/11428213
Survey Work
31m35ch and 34m0ch
W2026/12183254
S&T Work
37m0ch and 37m65ch
W2026/11786908
S&T Renewal
45m30ch and 45m62ch
W2026/11967332
Arc Repairs
46m0ch and 47m43ch
W2026/11786921
Rail Stress Management
47m58ch and 48m75ch
W2026/12084179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 17 CONTINUED

ICW P2026/4421193

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4290614 Possession Manager Network Rail / High Speed

Item
18

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11798886
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11798904

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4289819 AND W2026/12053625 & W2026/11798706 UNDER LINE
HEADING MD101.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4290657 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
19

Bletchley Hopper Sidings
Sidings Possession

0130
SUN

to 0615
SUN

In Connection With Engineering Work
46m40ch and 46m60ch
W2026/11786923

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4289821 AND W2026/11786921 UNDER LINE HEADING MD101.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4462737 Possession Manager AmcoGiffen .

Item
20

Wolverton Incline Sidings
Sidings Possession

0130
SUN

to 0615
SUN

Structures Work
51m36ch and 51m55ch
W2026/12151040

Centre Sidings 1-3
Sidings Possession

0130
SUN

to 0615
SUN

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4289821 AND W2026/12150957 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

GENERAL REMARKS
Wheels Stationary access for 5 hours to undertake the commissioning of POP (Pre-populated Overrun Protection)
Groups on the Northampton .
This TS11 Disconnects Rugby SCC Northampton Workstation from Signals and Points within this mileage.
Alstom TIC will be based within the Rugby Signalling Centre for the duration of these works.
The signaller will set up the protection prior to the TS11.

TO BE READ IN CONJUNCTION WITH POSSESSIONS P2026/4289822, P2026/4289837 AND P2026/4326171.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4465157 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
22

Blisworth Tamper Stabling Sidings
Sidings Possession

0140
SUN

to 0745
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/12152376

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4289822 AND W2026/12152324 UNDER LINE HEADING MD101.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4290660 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
23

Blisworth Tamper Stabling Sidings
Sidings Possession

0800
SUN

to 1200
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11787030

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4289822 AND W2026/11787119 UNDER LINE HEADING MD101.

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4290604 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Remove Rail Defects
0m0ch and 4m64ch
W2026/11798709

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 0540
MON

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Major Projects HS2
0m0ch and 4m64ch
W2026/12085839
S&T Maintenance
0m0ch and 4m64ch
W2026/11428325
OHL Inspection
0m0ch and 4m64ch
W2026/11428434
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Other E&P Work
3m27ch and 4m64ch
W2026/12193237

PROTECTION LIMITS
2105 SUN TO 2355 SUN
Line E, Down Fast: Beyond WM111# to Approach WM127#
Up Fast, Line D, Line A: Beyond WM124# to Approach WM108#, WM488#

2355 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
2105 SUN TO 0540 MON
TRAINS TO TRAVEL OVER SLOW LINES.

2355 SUN TO 0540 MON
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4290615 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
25

Euston Middle Sidings 1&2
Sidings Possession

2355
SUN

to 0540
MON

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11798845

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4290604 AND W2026/11798709 UNDER LINE HEADING MD101.

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4290573 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harrow & Wealdstone
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
12m36ch and 25m69ch
W2026/11345850
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 21 SEPTEMBER

Ref. No. P2026/4264648 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
MON

to 1800
MON

Remove Rail Defects
1m10ch and 2m20ch
W2026/11817894

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
MON

to 1800
MON

Off Track Work
1m10ch and 2m20ch
W2026/12098225
Track Maintenance
1m10ch and 2m20ch
W2026/11817825

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#

TRAFFIC REMARKS
NO ACCESS WEMBLEY ICD FROM HARLESDEN JN.
ECS TO BE DIVERTED VIA WEMBLEY CENTRAL (REV) AND CARRIAGE SHED NORTH AS NECESSARY.

MONDAY 21 SEPTEMBER

Ref. No. P2026/4264649 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
82

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
Sidings Possession

1200
MON

to 1800
MON

Track Maintenance
2m5ch and 2m15ch
W2026/11817813

Willesden Carriage
Shed South SB

Cripple Sidings
Sidings Possession

1200
MON

to 1800
MON

ISOLATION OF ELECTRICAL SECTIONS
Isolation in connection with P2024/3911909.

TRAFFIC REMARKS
NORTH END WORKING, ECS TO RUN VIA WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT SOUTHEND OF
DEPOT. NO ACCESS TO/FROM STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO ACCESS SOUTHEND OF
SHEDS 1 TO 4 AND CRIPPLE SIDINGS. PANTOGRAPHS TO BE LOWERED ON ABOVE SIDINGS/LINES.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4264648 AND W2026/11817894 UNDER LINE HEADING MD136.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 21 to TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264638 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

RRAP Work
3m0ch and 4m60ch
W2026/12153432

ISOLATION OF ELECTRICAL SECTIONS
2230 MON TO 0600 TUE
AE 1 C
AE 2 C

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
ROUTE BETWEEN SLOW LINES AND WILLESDEN RELIEF LINES AND WEST LONDON LINES AT WEST
LONDON JN FOR DIESEL HAULED SERVICES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 21 to TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264639 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
MON

to 0600
TUE

Remove Rail Defects
6m60ch and 12m60ch
W2026/12023308
S&T Maintenance
6m60ch and 8m0ch
W2026/12023322
Survey Work
6m60ch and 12m40ch
W2026/12023330
OHL Work
7m50ch and 12m60ch
W2026/11783966
Track Maintenance
12m65ch and 25m69ch
W2026/12023318
Survey Work
12m65ch and 25m69ch
W2026/12023385
S&T Renewal
15m74ch and 16m14ch
W2026/12120716
OHL Inspection
6m60ch and 25m69ch
W2026/12023393
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264645 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
39

Euston Up Sidings 1 & 2
Sidings Possession

0010
TUE

to 0550
TUE

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11798935

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264637 AND W2026/11798771 UNDER LINE HEADING MD101.

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Track Maintenance
0m0ch and 1m45ch
W2026/11798771

Euston
and Camden Jn

Line A
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn South

Line X
Possession

0010
TUE

to 0550
TUE

Euston Platforms 8 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11860498
URFDO Inspections
0m0ch and 1m42ch
W2026/12022423
Survey Work
0m0ch and 1m42ch
W2026/12022454
Patrolling
0m0ch and 1m45ch
W2026/11292102
OHL Inspection
0m0ch and 1m45ch
W2026/12022424
S&T Maintenance
0m0ch and 1m45ch
W2026/12022449

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4327354 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
TUE

to 1800
TUE

Track Maintenance
1m10ch and 2m20ch
W2026/11817864

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
TUE

to 1800
TUE

Off Track Work
1m10ch and 2m20ch
W2026/12098313
Remove Rail Defects
1m10ch and 2m20ch
W2026/11817944

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#

TRAFFIC REMARKS
NO ACCESS WEMBLEY ICD FROM HARLESDEN JN.
ECS TO BE DIVERTED VIA WEMBLEY CENTRAL (REV) AND CARRIAGE SHED NORTH AS NECESSARY.

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264642 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
TUE

to 0520
TUE

Arc Repairs
82m0ch and 84m40ch
W2026/11787645

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0120
TUE

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0520
TUE

S&T Work
82m0ch and 84m40ch
W2026/11787562
Track Maintenance
96m22ch and 96m78ch
W2026/11645965
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch/Down Main Potteries/Up & Down Potteries, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach MD4811#, CE994pts#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up & Down Potteries/Up Main Potteries/Up Crewe Branch, Up &
Down Goods Loop, Up Norton Bridge, Up Derby: Beyond MD4810#, CE994pts# to Approach CM7002, SOT410#,
SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT AND ALSAGER GOODS LOOP
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THERE IS A TS11 OVERLAYING THIS POSSESSION (P/4466377)

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
Alsager Station LC (CCTV) (2m33ch). Protecting signals: CE183 (Down Crewe Branch), CE184 (Up Crewe Branch).
Radway Green LC (CCTV) (4m07ch). Protecting signals: CE185 (Down Crewe Branch), CE186 (Up Crewe Branch).
To be manned for the duration of W/11462965 Stafford DU To Resource.

Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/11629387 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4327357 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
84

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
Sidings Possession

1200
TUE

to 1800
TUE

Track Maintenance
2m5ch and 2m15ch
W2026/11817867

Willesden Carriage
Shed South SB

Cripple Sidings
Sidings Possession

1200
TUE

to 1800
TUE

ISOLATION OF ELECTRICAL SECTIONS
Isolation in connection with P2024/3911909.

TRAFFIC REMARKS
NORTH END WORKING, ECS TO RUN VIA WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT SOUTHEND OF
DEPOT. NO ACCESS TO/FROM STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO ACCESS SOUTHEND OF
SHEDS 1 TO 4 AND CRIPPLE SIDINGS. PANTOGRAPHS TO BE LOWERED ON ABOVE SIDINGS/LINES.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327354 AND W2026/11817864 UNDER LINE HEADING MD136.

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327291 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

PL Tamping
2m42ch and 4m64ch
W2026/12122376
S&T Maintenance
2m42ch and 4m64ch
W2026/11817392
OHL Inspection
2m42ch and 4m64ch
W2026/12022640
Survey Work
2m42ch and 4m64ch
W2026/12022509
URFDO Inspections
2m42ch and 4m64ch
W2026/12022604

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
ROUTE BETWEEN SLOW LINES AND WILLESDEN RELIEF LINES AND WEST LONDON LINES AT WEST
LONDON JN FOR DIESEL HAULED SERVICES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Q60 AT SIGNAL WM121 ON THE DOWN FAST LINE

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327227 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2305
TUE

to 0600
WED

Remove Rail Defects
6m60ch and 12m60ch
W2026/12023309
S&T Maintenance
6m60ch and 8m0ch
W2026/12023323
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

Survey Work
6m60ch and 12m40ch
W2026/12023331
OHL Work
7m50ch and 12m60ch
W2026/11783981
Track Maintenance
12m65ch and 25m69ch
W2026/12023319
Survey Work
12m65ch and 25m69ch
W2026/12023386
S&T Renewal
20m64ch and 24m49ch
W2026/12121096
OHL Inspection
6m60ch and 25m69ch
W2026/12023394
URFDO Inspections
6m60ch and 25m69ch
W2026/12023390
S&T Maintenance
8m0ch and 25m69ch
W2026/12023327

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2305 TUE TO 0600 WED
AH 1, 2, 7, 8 Complete

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: LATER START TO ALLOW 6Y61 TO REACH TPAT UNDER P2026/4327293.

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327293 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Bourne End Jn
(Hertfordshire)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2305
TUE

to 0610
WED

Track Maintenance
25m76ch and 34m15ch
W2026/11817396

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2305
TUE

to 0610
WED

Survey Work
25m76ch and 34m15ch
W2026/12023838
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

URFDO Inspections
25m76ch and 34m15ch
W2026/12023760
S&T Maintenance
25m76ch and 34m15ch
W2026/12023667
Survey Work
31m35ch and 34m0ch
W2026/12183352
Unload Ballast
34m21ch and 44m4ch
W2026/11775606
S&T Work
34m21ch and 38m0ch
W2026/11787556
Survey Work
36m8ch and 42m63ch
W2026/12075558
URFDO Inspections
45m30ch and 46m51ch
W2026/12012057
OHL Work
51m68ch and 54m60ch
W2026/12149822

ISOLATION OF ELECTRICAL SECTIONS
2305 TUE TO 0610 WED
LA 5 C, D, E, F, G
LA 6 A, B, C, D, E, F
LA-AF 4

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3277
Up Fast: Beyond KR3276 to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Y61 AT SIGNAL TK3175 ON THE DOWN FAST LINE

NOTE: Earlier finish to pass 5A81.

NOTE: LATER START TO POSSESSION DUE TO 6Y61 PATH TO TPAT.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4303445 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Norton Bridge
Junction
and Madeley HABD
(Staffordshire)

Down and Up Fast
Possession

2200
TUE

to 2300
TUE

Track Maintenance
131m22ch and 142m42ch
W2026/11554870

Whitehouse Jn
and Madeley HABD
(Staffordshire)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
TUE

to 0400
WED

Stafford Platforms 1 & 3
Possession

2300
TUE

to 0400
WED

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
TUE

to 0400
WED

Standon Bridge
and Madeley HABD
(Staffordshire)

Down and Up Fast
Possession

0400
WED

to 0600
WED

Scrap Removal
4m15ch and 3m20ch
W2026/12118306
Track Maintenance
4m15ch and 3m20ch
W2026/11555249
S&T Points
131m22ch and 137m0ch
W2026/11568071
Scrap Removal
138m21ch and 139m35ch
W2026/12118587
Amberg Survey
139m5ch and 142m38ch
W2026/12148262
OHL Work
139m6ch and 142m42ch
W2026/12021686
C20 Reballast ABC - High Output
143m61ch and 150m19ch
W2026/11938110
Survey Work
131m22ch and 144m55ch
W2026/12103768

ISOLATION OF ELECTRICAL SECTIONS
2200 TUE TO 0600 WED
BW 13, 14
BW-AF 7
CW 17, 18

2300 TUE TO 0400 WED
BW 19A
BW-AF 11

PROTECTION LIMITS
2200 TUES TO 2300 TUES
Down Fast: Beyond SC3607 to Approach SC3645
Up Fast: Beyond SC3644 to Approach SC3606

2300 TUES TO 0400 WED
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach SC3645
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond SC3644, NS5694 to Approach LS3572#

0400 WED TO 0600 WED
Down Fast: Beyond SC3621 to Approach SC3645
Up Fast: Beyond SC3644 to Approach SC3620
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

TRAFFIC REMARKS
2200 TUE 0600 WED
TRAINS TO TRAVEL OVER THE SLOWS AND AS PER THE CAPACITY STUDY.

2300 TUE TO 0515 WED
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.

2300 TUE TO 0600 WED
NO ACCESS NORTON BRIDGE CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NO WORKSITES PERMITTED BETEEN DOXEY AND MADELEY 0400 TO 0520 DU TO EGRESS OF HOBC
TRAIN.

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327347 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
47

Euston Up Sidings 1 & 2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11798982

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4327222 AND W2026/11798800 UNDER LINE HEADING MD101.

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327222 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Arc Repairs
0m0ch and 1m45ch
W2026/11798800

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Survey Work
0m0ch and 1m42ch
W2026/12022325
URFDO Inspections
0m0ch and 1m42ch
W2026/12022458
Patrolling
0m0ch and 1m45ch
W2026/11292103
OHL Inspection
0m0ch and 1m45ch
W2026/12022425
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m45ch
W2026/12022452

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327355 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
WED

to 1800
WED

Track Maintenance
1m10ch and 2m20ch
W2026/11817807

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
WED

to 1800
WED

Remove Rail Defects
1m10ch and 2m20ch
W2026/11817917
Off Track Work
1m10ch and 2m20ch
W2026/12098314

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

6Q61 AT SOT304 SIGNAL ON THE UP MAIN LINE

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327358 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
86

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
Sidings Possession

1200
WED

to 1800
WED

Track Maintenance
2m5ch and 2m15ch
W2026/11817868

Willesden Carriage
Shed South SB

Cripple Sidings
Sidings Possession

1200
WED

to 1800
WED

ISOLATION OF ELECTRICAL SECTIONS
Isolation in connection with P2024/3911909.

TRAFFIC REMARKS
NORTH END WORKING, ECS TO RUN VIA WEMBLEY CENTRAL. NO FACILITY TO SHUNT AT SOUTHEND OF
DEPOT. NO ACCESS TO/FROM STABLING 1 TO 7 FOR ELECTRIC TRACTION. NO ACCESS SOUTHEND OF
SHEDS 1 TO 4 AND CRIPPLE SIDINGS. PANTOGRAPHS TO BE LOWERED ON ABOVE SIDINGS/LINES.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327355 AND W2026/11817807 UNDER LINE HEADING MD136.

WEDNESDAY 23 to THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327225 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Primrose Hill Tunnels
and West London Jn
(Willesden)

Down and Up Fast
Possession

2230
WED

to 0600
THU

RRAP Work
3m0ch and 4m60ch
W2026/12153716

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0600 THU
AE 1 C
AE 2 C

PROTECTION LIMITS
Down Fast: Beyond WM117# to Approach WM127#
Up Fast: Beyond WM124# to Approach WM114#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
ROUTE BETWEEN SLOW LINES AND WILLESDEN RELIEF LINES AND WEST LONDON LINES AT WEST
LONDON JN FOR DIESEL HAULED SERVICES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 23 to THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327328 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

Remove Rail Defects
6m60ch and 12m60ch
W2026/12023310
S&T Maintenance
6m60ch and 8m0ch
W2026/12023324
Survey Work
6m60ch and 12m40ch
W2026/12023432
OHL Inspection
6m60ch and 12m60ch
W2026/12023395
OHL Work
7m50ch and 12m60ch
W2026/11784090
S&T Maintenance
8m0ch and 12m60ch
W2026/12023328
URFDO Inspections
17m40ch and 20m0ch
W2026/12023391
S&T Renewal
22m74ch and 23m49ch
W2026/12121791

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
AH 7, 8 Complete
BH 20 & 21 Complete

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 23 to THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327294 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Bourne End Jn
(Hertfordshire)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
WED

to 0610
THU

Track Maintenance
25m76ch and 34m15ch
W2026/11817493

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
WED

to 0610
THU

URFDO Inspections
25m76ch and 34m15ch
W2026/12023820
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

NOTE: NO WORKSITES PERMITTED BETEEN DOXEY AND MADELEY 0400 TO 0520 DU TO EGRESS OF HOBC
TRAIN.

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327348 Possession Manager Network Rail / High Speed

Item
55

Euston Up Sidings 1 & 2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11798936

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4327223 AND W2026/11798801 UNDER LINE HEADING MD101.

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327223 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Arc Repairs
0m0ch and 1m45ch
W2026/11798801

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2026/11860418
Survey Work
0m0ch and 1m42ch
W2026/12022326
URFDO Inspections
0m0ch and 1m42ch
W2026/12022380
Patrolling
0m0ch and 1m45ch
W2026/11292104
S&T Maintenance
0m0ch and 1m45ch
W2026/12022321
OHL Inspection
0m0ch and 1m45ch
W2026/12022469
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327356 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Harlesden Jn
and Willesden Carr
Shed North

Down Carriage Line
Possession

1200
THU

to 1800
THU

Track Maintenance
1m10ch and 2m20ch
W2026/11817808

Harlesden Jn
and Willesden
Carriage Shed South
SB

Up Carriage Line
Possession

1200
THU

to 1800
THU

Off Track Work
1m10ch and 2m20ch
W2026/12098315
Track Maintenance
1m10ch and 2m20ch
W2026/11817918

PROTECTION LIMITS
Down Carriage Line: Beyond WM2424 pts# to Approach CN15#
Up Carriage Line: Beyond CS26# to Approach WM2423 pts#

TRAFFIC REMARKS
NO ACCESS WEMBLEY ICD FROM HARLESDEN JN.
ECS TO BE DIVERTED VIA WEMBLEY CENTRAL (REV) AND CARRIAGE SHED NORTH AS NECESSARY.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Stoke Jn Down and Up Derby
Possession

0015
THU

to 0550
THU

Colwich OHNS
and Great Haywood
(Former Site of)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0015
THU

to 0550
THU

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
BLOCKED To A/C Electric
Trains

0015
THU

to 0550
THU

S&T Work
34m0ch and 8m40ch
W2026/11728847

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0550 THU
BW 17, 18
BW-AF 9, 10
KT 1, 2, 5, 6

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4811, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4810,
SOT474# to Approach CM7002, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT SOT289 SIGNAL ON THE DOWN MAIN LINE

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327359 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
88

Willesden Carriage
Shed South SB
and Willesden
Carriage Servicing
Shed (south end)

Shed Roads 1 to 4
Sidings Possession

1200
THU

to 1800
THU

Track Maintenance
2m5ch and 2m15ch
W2026/11817900

Willesden Carriage
Shed South SB

Cripple Sidings
Sidings Possession

1200
THU

to 1800
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327349 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
62

Euston Up Sidings 1 & 2
Sidings Possession

0010
FRI

to 0550
FRI

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11798937

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4327224 AND W2026/11798802 UNDER LINE HEADING MD101.

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327224 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Arc Repairs
0m0ch and 1m45ch
W2026/11798802

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

URFDO Inspections
0m0ch and 1m42ch
W2026/12022381
Survey Work
0m0ch and 1m42ch
W2026/12022327
Patrolling
0m0ch and 1m45ch
W2026/11292105
OHL Inspection
0m0ch and 1m45ch
W2026/12022470
S&T Maintenance
0m0ch and 1m45ch
W2026/12022409

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289820 Repeated item, please see details under route MD101

Item 7

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4290573 Repeated item, please see details under route MD101

Item
26

MONDAY 21 SEPTEMBER

Ref. No. P2026/4290610 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313545

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12094581
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016707
S&T Maintenance
7m0ch and 17m58ch
W2026/11313987

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 SM P4290610

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 21 to TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264639 Repeated item, please see details under route MD101

Item
34

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264637 Repeated item, please see details under route MD101

Item
40

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264661 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2026/11276737

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2026/11676368
Track Maintenance
2m45ch and 4m20ch
W2026/11676487
Major Projects HS2
2m45ch and 4m20ch
W2026/12085915
S&T Maintenance
2m45ch and 8m0ch
W2026/11676603
S&T Renewal
2m45ch and 10m0ch
W2026/12084497
Survey Work
2m45ch and 12m40ch
W2026/11676657
URFDO Inspections
2m45ch and 17m58ch
W2026/11676884
P & D Maintenance
2m45ch and 17m58ch
W2026/12092704
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016761
Track Maintenance
4m20ch and 6m60ch
W2026/11676413
Patrolling
6m60ch and 12m40ch
W2026/11676442
Track Maintenance
6m60ch and 12m40ch
W2026/11676313
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

S&T Maintenance
7m0ch and 17m58ch
W2026/11676735
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784093
Remove Rail Defects
12m36ch and 17m58ch
W2026/11676689
Survey Work
12m36ch and 17m58ch
W2026/11676709

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0415 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 22 to WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327227 Repeated item, please see details under route MD101

Item
44

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4327222 Repeated item, please see details under route MD101

Item
48
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4264662 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2026/11676371

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11676489
S&T Maintenance
2m45ch and 8m0ch
W2026/11676694
S&T Renewal
2m45ch and 10m0ch
W2026/12084502
Survey Work
2m45ch and 12m40ch
W2026/11676659
P & D Maintenance
2m45ch and 17m58ch
W2026/12092717
URFDO Inspections
2m45ch and 17m58ch
W2026/11676886
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016784
Track Maintenance
4m20ch and 6m60ch
W2026/11676307
Patrolling
6m60ch and 12m40ch
W2026/11676301
Track Maintenance
6m60ch and 12m40ch
W2026/11676317
S&T Maintenance
7m0ch and 17m58ch
W2026/11676651
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784185
Track Maintenance
12m36ch and 17m58ch
W2026/11676644
Survey Work
12m36ch and 17m58ch
W2026/11676662
Off Track Work
14m60ch and 17m58ch
W2026/11860739

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0415 WED
905 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 TW P4264662

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4311226 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
78

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377678

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264662 AND W2026/11676301 UNDER LINE HEADING MD120.

WEDNESDAY 23 to THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327328 Repeated item, please see details under route MD101

Item
52

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4327223 Repeated item, please see details under route MD101

Item
56
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4264644 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2026/11676373

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
THU

to 0500
THU

Major Projects HS2
2m45ch and 4m20ch
W2026/12086248
Track Maintenance
2m45ch and 4m20ch
W2026/11676304
S&T Maintenance
2m45ch and 8m0ch
W2026/11676697
S&T Renewal
2m45ch and 10m0ch
W2026/12094641
Survey Work
2m45ch and 12m40ch
W2026/11676704
URFDO Inspections
2m45ch and 17m58ch
W2026/11676793
P & D Maintenance
2m45ch and 17m58ch
W2026/12092658
Detail Structures Examination
2m60ch and 4m10ch
W2026/12016787
Track Maintenance
4m20ch and 6m60ch
W2026/11676416
Track Maintenance
6m60ch and 12m40ch
W2026/11676508
S&T Maintenance
7m0ch and 17m58ch
W2026/11676701
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784097
Survey Work
12m36ch and 17m58ch
W2026/11676664
Track Maintenance
12m36ch and 17m58ch
W2026/11676691

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0415 THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 WT P4264644

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS
***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

THURSDAY 24 to FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327292 Repeated item, please see details under route MD101

Item
59

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327224 Repeated item, please see details under route MD101

Item
63

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327346 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2026/11676402

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2026/11676305
S&T Maintenance
2m45ch and 8m0ch
W2026/11676700
S&T Renewal
2m45ch and 10m0ch
W2026/12094644
Survey Work
2m45ch and 12m40ch
W2026/11676705
P & D Maintenance
2m45ch and 17m58ch
W2026/12092659
URFDO Inspections
2m45ch and 17m58ch
W2026/11676763
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

Detail Structures Examination
2m60ch and 4m10ch
W2026/12016773
Track Maintenance
4m20ch and 6m60ch
W2026/11676495
Track Maintenance
6m60ch and 12m40ch
W2026/11676453
S&T Maintenance
7m0ch and 17m58ch
W2026/11676736
In Connection With Engineering Work
7m50ch and 12m60ch
W2026/11784100
Survey Work
12m36ch and 17m58ch
W2026/11676616
Track Maintenance
12m36ch and 17m58ch
W2026/11676693
Off Track Work
14m60ch and 17m58ch
W2026/11860674

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0415 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23 to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK25 MD120 TF P4327346

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4289797 Repeated item, please see details under route MD101

Item 1

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Repeated item, please see details under route MD101

Item 6

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4282688 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Examination
0m25ch and 4m75ch
W2026/12077903

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Remove Rail Defects
0m31ch and 3m70ch
W2026/11369678
Survey Work
1m20ch and 2m5ch
W2026/12196904
Remove Rail Defects
3m70ch and 3m5ch
W2026/11364765

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/ Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Down North London (Primrose Hill)/ Up North London Reversible: NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/11369678 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M38CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

MONDAY 21 SEPTEMBER

Ref. No. P2026/4290610 Repeated item, please see details under route MD120

Item
75

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264661 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4264662 Repeated item, please see details under route MD120

Item
77

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4282701 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11364911

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4264644 Repeated item, please see details under route MD120

Item
79
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327346 Repeated item, please see details under route MD120

Item
80

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368589 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807390

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

2300
FRI

to 0200
SAT

Turnback Sidings
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC/ 5M 10CH
TO 5M 25CH ON THE KGW

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368590 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807502

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4167062 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
0m42ch and 0m45ch
W2026/11752022

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0755
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0755
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0755
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0755
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0755
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0105
SUN

to 0745
SUN

Structures Examination
0m10ch and 0m45ch
W2026/12120742
P & D Maintenance
0m42ch and 0m45ch
W2026/11767724
Off Track Work
0m42ch and 0m45ch
W2026/12131501
Rail Testing and Lubrication
0m42ch and 5m32ch
W2026/12099577
S&T Maintenance
0m73ch and 1m41ch
W2026/11243576
Patrolling
1m57ch and 2m55ch
W2026/11364899
S&T Maintenance
1m58ch and 2m55ch
W2026/11243620

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0745 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...NLL03

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067# pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/11752022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

W/12099577 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 45CH ON THE GOJ

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166764 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Hampstead Heath
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Rail Testing and Lubrication
1m57ch and 0m45ch
W2026/12099578

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m45ch
W2026/11752292
S&T Maintenance
4m67ch and 0m45ch
W2026/11245913
Off Track Work
4m67ch and 0m45ch
W2026/12131512

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
LO ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 95 CONTINUED

GENERAL REMARKS
W/11245913 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 21 SEPTEMBER

Ref. No. P2026/4290610 Repeated item, please see details under route MD120

Item
75

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m10ch and 0m50ch
W2026/11752385

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099706
Station Work
0m20ch and 0m37ch
W2026/12084573
OHL Work (Maintenance)
0m31ch and 0m40ch
W2026/12119941
PL Tamping
0m45ch and 1m10ch
W2026/11711075
Patrolling
1m7ch and 1m24ch
W2026/11364855
S&T Maintenance
1m10ch and 1m25ch
W2026/11391857
Off Track Work
1m10ch and 1m25ch
W2026/12131548
Structures Examination
1m28ch and 2m61ch
W2026/11986589
Follow-Up Work
4m0ch and 5m25ch
W2026/12146280
S&T Maintenance
4m64ch and 0m4ch
W2026/11332248
S&T Renewal
5m30ch and 5m46ch
W2026/12175747

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...NLL04

1F_ARL_Derivative WON 25 2026/2027 Page B-207

1F_ARL_Derivative WON 25 - 2026/2027

page 214 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 96 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391857 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11711075 TAMPER IN USE OTM907498
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1008 SIGNAL ON THE UP NORTH LONDON

W/12146280 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 15CH ON THE KGW
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH to 0M 34CH ON THE WMB

LCV PROCESS TO APPLY

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4264661 Repeated item, please see details under route MD120

Item
76

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m10ch and 0m50ch
W2026/11752222
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 97 CONTINUED

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0040
WED

to 0530
WED

P & D Maintenance
0m10ch and 0m50ch
W2026/11767927
Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099710
Off Track Work
0m10ch and 0m50ch
W2026/12131587
Structures Examination
0m18ch and 0m40ch
W2026/11815652
OHL Work (Maintenance)
0m31ch and 0m40ch
W2026/12119944
PL Tamping
0m45ch and 1m10ch
W2026/11711180
S&T Maintenance
1m10ch and 1m25ch
W2026/11391858
Follow-Up Work
4m0ch and 5m25ch
W2026/12146317
S&T Maintenance
4m64ch and 0m4ch
W2026/11332249
S&T Renewal
5m30ch and 5m46ch
W2026/12175931

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0530 WED: AC-1,AC-2,AC-3,AC-4
ISOLATION REF...NLL05

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675 #
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 97 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391858 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11711180 TAMPER IN USE OTM907501
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1007 SIGNAL ON THE DOWN NORTH LONDON

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4264662 Repeated item, please see details under route MD120

Item
77

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321257 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

S&T Maintenance
1m1ch and 0m34ch
W2026/11246665

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak Platform 3
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
THU

to 0530
THU

Kensal Green Jn Reversing Siding
Sidings Possession

0040
THU

to 0530
THU

S&T Maintenance
1m10ch and 1m25ch
W2026/11471274
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 98 CONTINUED

PROTECTION LIMITS
Down North London: NL1007 to AW147
Up North London: Fixed Diamond Crossing Beyond NL1050 to NL1008
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W/11471274 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M10CH TO 0M24CH ON THE GOJ

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4264644 Repeated item, please see details under route MD120

Item
79

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m10ch and 0m50ch
W2026/11752273

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

P & D Maintenance
0m10ch and 0m50ch
W2026/11767949
OHL Work (Ground Level)
0m10ch and 0m50ch
W2026/11932417
Rail Testing and Lubrication
0m10ch and 0m50ch
W2026/12099805
Station Work
0m20ch and 0m37ch
W2026/12119471
S&T Maintenance
1m10ch and 1m25ch
W2026/11391859
Follow-Up Work
4m0ch and 5m25ch
W2026/12146401
S&T Maintenance
4m64ch and 0m4ch
W2026/11332286
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 99 CONTINUED

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond NL1306 #
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / TSGN ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

LO ECS MOVES CAN BE HELD AT WM672

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN REVERSING SIDING

NLL CYCLIC TYPE 1

GENERAL REMARKS
W/11391859 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4327346 Repeated item, please see details under route MD120

Item
80

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807391

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

1F_ARL_Derivative WON 25 2026/2027 Page B-212

1F_ARL_Derivative WON 25 - 2026/2027

page 219 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 100 CONTINUED

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 18 to SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368589 Repeated item, please see details under route MD150

Item
92

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4167062 Repeated item, please see details under route MD150

Item
94

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166764 Repeated item, please see details under route MD150

Item
95

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Repeated item, please see details under route MD150

Item
96

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Repeated item, please see details under route MD150

Item
97
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321257 Repeated item, please see details under route MD150

Item
98

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Repeated item, please see details under route MD150

Item
99

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Repeated item, please see details under route MD150

Item
100

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4368591 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807399

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807399 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Repeated item, please see details under route MD101

Item 6

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4167062 Repeated item, please see details under route MD150

Item
94
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

MONDAY 21 SEPTEMBER

Ref. No. P2026/4166764 Repeated item, please see details under route MD150

Item
95

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4216387 Repeated item, please see details under route MD150

Item
96

WEDNESDAY 23 SEPTEMBER

Ref. No. P2026/4216407 Repeated item, please see details under route MD150

Item
97

THURSDAY 24 SEPTEMBER

Ref. No. P2026/4321257 Repeated item, please see details under route MD150

Item
98

FRIDAY 25 SEPTEMBER

Ref. No. P2026/4216471 Repeated item, please see details under route MD150

Item
99

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 19 SEPTEMBER

Ref. No. P2026/4438499 Possession Manager Octavius Infrastructure

Item 1 Waterloo
and Barnes

UMR/DWS/DW/DWS
Line Blockage + Module TS11
Section 3

0205
SAT

to 0445
SAT

Other E&P Work
0m4ch and 6m60ch
W2026/12020299

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage + Module TS11
Section 3

0205
SAT

to 0445
SAT

Queenstown Road
and Barnes

Down Windsor Fast
Line Blockage + Module TS11
Section 3

0205
SAT

to 0445
SAT

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage + Module TS11
Section 3

0205
SAT

to 0445
SAT

Up Windsor Slow/Windsor
Reversible
Line Blockage + Module TS11
Section 3

0205
SAT

to 0445
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TO BE TAKEN IN CONJUNCTION WITH P/4162704.

SATURDAY 19 to SUNDAY 20 SEPTEMBER

Ref. No. P2026/4289819 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
101

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2026/12053625

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/12149935
Remove Rail Defects
0m0ch and 3m15ch
W2026/11798706
OHL Work
3m20ch and 8m47ch
W2026/11783803
Ground Investigation/Automatic
Ballast Sampling
0m0ch and 0m30ch
W2026/12149191
Follow-Up Work
3m20ch and 6m15ch
W2026/12109984
P & D Maintenance
3m25ch and 8m47ch
W2026/12087853
Other E&P Work
3m27ch and 4m69ch
W2026/12193073
Signalling Works
3m64ch and 8m9ch
W2026/12194729
Remove Rail Defects
4m25ch and 6m60ch
W2026/11420421
Development Walkout
4m37ch and 6m0ch
W2026/12160181
Survey Work
5m0ch and 6m0ch
W2026/12080207
Survey Work
5m0ch and 7m70ch
W2026/12092239
Survey Work
5m62ch and 0m50ch
W2026/12020379
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

North Pole Jn
and Wembley Central

Down West London/Willesden
Relief/Up & Down Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Relief/Up Willesden
Relief/West London
Possession

0115
SUN

to 0730
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0730
SUN

Up & Down South West
Possession

0115
SUN

to 0730
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0730
SUN

Down and Up South West
Possession

0115
SUN

to 0730
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Harlesden Jn
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Ground Investigation/Automatic
Ballast Sampling
6m9ch and 0m40ch
W2026/12144668
Detail Structures Examination
6m40ch and 6m66ch
W2026/12128506
Remove Rail Defects
6m60ch and 8m47ch
W2026/11420083
Patrolling
6m60ch and 8m47ch
W2026/11420514
S&T Maintenance
8m0ch and 8m47ch
W2026/11428025
S&T Maintenance
0m0ch and 8m0ch
W2026/11427917
URFDO Inspections
0m0ch and 8m47ch
W2026/11428056
OHL Inspection
0m0ch and 8m47ch
W2026/11428070
Survey Work
0m0ch and 8m47ch
W2026/11428137
Patrolling
1m40ch and 4m20ch
W2026/11308769
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

Up & Down Goods No.1 & No.2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

West London Jn
(Willesden)
and Willesden Jn

Acton Lane Reception 1 & 2
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L
AH 1 & 2

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0115 SUN TO 0730 SUN
AH 6
AS 1 & 2

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM139, WM343
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM136#, WM340#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down West London / Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch, Wembley Yard
South Arrival Line, Up High Level: Beyond TVC344 pts#, ACW7A pts# to Sand-Drag, Approach WY475B pts#,
NL1048
Up & Down Willesden Relief / Up Willesden Relief / Up West London, Down High Level: Sand-Drag, Beyond WM620#
to Approach TVC818#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475A pts#, WY479 pts# to Approach
WM2481 pts#

1F_ARL_Derivative WON 25 2026/2027 Page B-220

1F_ARL_Derivative WON 25 - 2026/2027

page 227 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 101 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 20 SEPTEMBER

Ref. No. P2026/4467699 Repeated item, please see details under route SO500

Item
163

1F_ARL_Derivative WON 25 2026/2027 Page B-221

1F_ARL_Derivative WON 25 - 2026/2027

page 228 of 362



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 20 to MONDAY 21 SEPTEMBER

Ref. No. P2026/4076169 Possession Manager Area Planning Orpington (DU)

Item
102

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0001
SUN

to 0400
MON

C11 Rerail Resleeper Reballast - Trax
0m34ch and 3m45ch
W2026/11744535

Up Ludgate
Possession

0001
SUN

to 0400
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0001
SUN

to 0400
MON

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0001
SUN

to 0400
MON

Up Battersea
Possession

0001
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0001
SUN

to 0400
MON

Up Kensington
Possession

0001
SUN

to 0400
MON

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Possession

0001
SUN

to 0400
MON

Up Sheepcote Lane
Possession

0001
SUN

to 0400
MON

Resignalling Work
0m35ch and 2m60ch
W2026/11837647
Other E&P Work
0m35ch and 3m45ch
W2026/12155466
Structures Examination
0m35ch and 3m45ch
W2026/12019733
Structures Work
3m30ch and 3m45ch
W2026/12017637

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

DC CURRENT WILL BE SWITCHED OFF OUTSIDE THE PROTECTION LIMITS CONNECTED TO P2026/4076169 /
P2026/4467699
AT STEWARTS LANE JN ON THE BATTERSEA REVERSIBLE BETWEEN VS735 AND VS748 POINTS IN
ACCORDANCE WITH NR/L3/ELP27115. THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Sheepcote Lane: Beyond W624pts#
Up Sheepcote Lane: Approach W625pts#
Down Kensington: Approach TVC293pts#
Up Kensington: Beyond TVC294pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 102 CONTINUED

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.

GBRF GRAIN/HOO SERVICES TO DIVERT VIA MAIDSTONE WEST, TONBRIDGE, REDHILL, CLAPHAM JN

LONDON OVERGROUND SLL SERVICES TO RUN TO AND FROM BATTERSEA PARK

6O87 TO BE RETIMED TO FOLLOW POSSESSION.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6N31) AT VS63 SIGNAL ON THE DOWN
LUDGATE AT LONGHEDGE 'A' JUNCTION

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

MONDAY 21 SEPTEMBER

Ref. No. P2026/4289480 Possession Manager Area Planning Orpington (DU)

Item
103

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11795221

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 21 SEPTEMBER

Ref. No. P2026/4287181 Possession Manager Area Planning Orpington (DU)

Item
104

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11795330

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 21 SEPTEMBER

Ref. No. P2026/4440284 Possession Manager Southern Capital Delivery

Item
105

Ludgate Jn
and Clapham Jn

Down Ludgate
Module TS11 Section 3
Between Trains

0100
MON

to 0300
MON

S&T Work
2m16ch and 4m3ch
W2026/12085316

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W311

TRAFFIC REMARKS
CLAPHAM JN PLATFORM 2 TO BE OUTBERTHED.

TS11 TO BE CONDUCTED BETWEEN TRAINS.

GENERAL REMARKS
ITEM APPEARS IN WESSEX WON SUPPLEMENT 1 & KENT/SUSSEX WON SUPPLEMENT. ALL CONCERNED
MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON SUPPLEMENT THEY ARE REFERRING.

MONDAY 21 SEPTEMBER

Ref. No. P2026/4440335 Possession Manager Southern Capital Delivery

Item
106

Longhedge Jn
and Battersea Pier Jn

Battersea Reversible
Module TS11 Section 3
Between Trains

0100
MON

to 0300
MON

S&T Work
1m41ch and 1m79ch
W2026/12085267

PROTECTION LIMITS
Battersea Reversible: Beyond VS62 to Approach VS72

TRAFFIC REMARKS
TO BE TAKEN IN CONJUNCTION WITH ABNORMAL P/4076169.

GENERAL REMARKS
ITEM APPEARS IN WESSEX WON SUPPLEMENT 1 & KENT/SUSSEX WON SUPPLEMENT. ALL CONCERNED
MUST COME TO A CLEAR UNDERSTANDING AS TO WHICH WON SUPPLEMENT THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4318756 Repeated item, please see details under route SO500

Item
172

TUESDAY 22 SEPTEMBER

Ref. No. P2026/4290346 Possession Manager Area Planning Orpington (DU)

Item
107

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11795513

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT

DETAILS OF WORK ALREADY CARRIED OUT (LNE)

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

STANFORD LE-HOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)

EA1370 GOSPEL OAK TO BARKING TILBURY JN WEST
***   WANSTEAD PARK STATION (STRACEY ROAD)  

FROM 29 AUGUST 2026 UNTIL 25 SEPTEMBER 2026
A construction compound for future railway works will be installed in the yard of the Forest Gate Youth Zone, adjacent to the 
Down Tottenham & Hampstead line, 100 Metres (109 Yards) on approach to Wanstead Park Station. Works will include the use
of cranes to install double stacked welfare cabins which will be above the level of the railway. Staff undertaking these works will 
be briefed on the requirements to maintain safe separation distance from any railway infrastructure.

Train drivers should be aware of the potential distraction caused by these works.
(D24097) (29/08/2026) (25)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST 

STANFORD-LE-HOPE TO MUCKING CROSSING 
FROM 1315 HOURS SUNDAY 28 JUNE 2026 UNTIL FURTHER NOTICE

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.
(D23824) (28/06/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

Table D4C – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 57 58 59 60 66 67 68 70 73 97/
3

00

Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 OPPOS 
Restriction on 
Fast lines over 
Bridge 57 
(09m 36ch) 
STNC 
NC/G1/2025/S
E/006A until 31
March 2027

Table D4A – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 86 87 88 90 91 92 Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 N N R1 N N N R1 OPPOS Restriction on
Fast lines over Bridge 
57 (09m 36ch) 
STNC 
NC/G1/2025/SE/006A 
until 31 March 2027

(D24079) (RC1125) (05/09/26) (26)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (43)
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A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

BETWEEN HARROW & WEALDSTONE AND BUSHEY 
FROM SUNDAY 20 SEPTEMBER 2026

UNTIL FURTHER NOTICE
Overline bridge LEC1/56 Oxhey Grange, about half a mile south of Bushey station 15m 51ch, over the Up Slow, 
Down Slow, Up Fast and Down Fast has structural issues and will be recovered. Please see section A of this notice 
for any Temporary Speed Restrictions.

(D24161) (20/09/2026) (31R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 
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A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

K395 Finsbury Park Down Slow ECM1
York ROC – Finsbury

Park WS
24/09/2025

7 3 TRUE

YB1177/
K629

Woolmer 
Green

Down Main ECM1
York ROC -  Langley

WS
07/02/2025

12 3 FALSE

L3665 Leeds Platform 12 DOL2
York ROC – Leeds

East WS
10/12/2022

3 2 TRUE

L4025 Cononley Down Shipley Main TJC3
York ROC – Leeds

North West WS
30/04/2023

3 2 FALSE

T6282 Pelaw Up Pelaw Chord PUL
Tyneside ROC –
Sunderland WS

08/05/2023
3 3 TRUE

K320 Holloway Up Fast ECM1
York ROC – Kings

Cross WS
25/08/2023

8 2 TRUE

LG7959
Pyewipe 
Junction 

Down Gainsborough SPD3
Lincoln SCC – West

WS
01/09/2023

3 2 TRUE

S81 Sheffield Down Heeley Loop TJC1
York ROC – Sheffield

WS
24/01/2024

3 2 TRUE

P423 Peterborough Down Fast ECM1
York ROC –

Peterborough WS
26/11/2024

7 4 FALSE

YB1033/
K603

Welwyn 
Garden

Platform 4 ECM1
York ROC – Langley

WS
04/04/2024

2 2 TRUE

Y650 York Fuel Point ECM5
York ROC – York

Station WS
02/05/2024

3 2 FALSE

S737 Aldwarke Jn Down Tinsley TJC3
York ROC –

Rotherham WS
21/06/2024

8 2 TRUE

Y468
Longlands 
Junction

Up Slow ECM5
York ROC  - York

North WS
05/08/2024

2 2 TRUE

T6266 Fellgate Up Sunderland LEN3
Tyneside ROC –
Sunderland WS

21/01/2025
4 3 FALSE

YB1303/
K659

Langley Jn Down Slow ECM1
York ROC – Langley

WS
14/03/2025

9 5 FALSE

MM6220
Beacon Hill 
Tunnel

Up Halifax MRB
York ROC – Halifax

WS
15/05/2025

2 2 TRUE

NS7170 Hall Dene Up Sunderland LEN3
York ROC – Hartlepool

WS
13/07/2025

2 2 TRUE

S177 Brightside Jn Down Main TJC2
York ROC – Sheffield

WS
03/11/2025

3 2 TRUE

L3637 Leeds West Jn E Line DOL2
York ROC – Leeds

Station
07/01/2026

2 2 TRUE

K834 Palmers Green Up Hertford HDB
York ROC - Wood

Green WS
17/01/2026 3 2 TRUE

G265 Grangetown Down Goods DSN2 Grangetown SB 10/02/2026 3 2 FALSE
P798 Peterborough 

East Junction
Up March

EMP
York ROC

Peterborough WS
14/05/2026 5 2 TRUE

Last Updated: 22/08/2028
Explanation of Change: Signal L3675 and Signal YB445 have been removed from the table. Signal YBK320 amended to 
K320. 
(D24052/D24072) (22/08/2028) (RSSB) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 
(D23949) (18/07/2026) (UFN)
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