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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
237101

Stonebridge Park
and Harlesden

- Up DC
Electric

7m 0ch 6m 44ch 20mph Earthworks - Condition
of Embankment
Until 0400 Tue
29/09/26
Euston DU (IQNE)

T2026/
237442

Stonebridge Park
and Harlesden

- Up DC
Electric

7m 0ch 6m 20ch 20mph Earthworks - Condition
of Embankment
From 0400 Tue
29/09/26
Euston DU (IQNE)

SO500 VICTORIA TO BRIGHTON
T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 26ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)

T2026/
233791

South Croydon Slow
Reversible

- 11m 26ch 11m 41ch 30mph Track - Alignment
(26/09)
Sussex IMDM Croydon
(SU02 East Croydon)

30 MPH FREIGHT / 30 MPH PASSENGER TSR REQUIRED 11M 26CH - 11M 41CH , 3200 , VTB2 DUE TO ALIGNMENT
ISSUES

Speed boards and magnets are NOT provided on the Dn London Bridge Fast in the Dn direction between Norwood Jn and
Windmill Br Jn
Speed boards and magnets are NOT provided on the Dn Victoria Fast in the Dn direction between Selhurst and Windmill Br
Jn
Speed boards are NOT provided in the perturbation sidings in the Dn direction
Repeater boards are NOT provided in the Dn direction at Plat 2 , 3 & 4 at East Croydon
Speed boards and magnets are NOT provided on the Up East Grinstead in the Up direction between Sanderstead and South
Croydon
Speed boards and magnets are NOT provided on the Up Brighton Slow in the Up direction between Purley Oaks and South
Croydon
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4211406 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11757129

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345 to L2248B pts
Up Electric: L512 to L362

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4318894 Possession Manager Network Operations Anglia

Item
5

Bow Jn
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0415
SUN

Unload CWR
3m0ch and 6m30ch
W2026/11605938

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0415
SUN

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0415
SUN

Carpenters Road
North Jn
and Carpenters Road
South Jn

Carpenters Road Curve
Possession

0115
SUN

to 0415
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0415
SUN

Bow Jn
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0415
SUN

Bow Jn Up Stratford Down
Possession

0115
SUN

to 0415
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0415
SUN

Track Maintenance
3m0ch and 6m30ch
W2026/11992392
Litter / Graffiti Clearance
3m75ch and 4m10ch
W2026/12016175
Preparatory Work
4m55ch and 6m30ch
W2026/12094204
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 5 CONTINUED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0415
SUN

PROTECTION LIMITS
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229# to L329#
Up Main: L356# to L228#
Down Temple Mills: Approach S701#
Up Temple Mills: Beyond S700#
Carpenters Road Curve: Beyond L258#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651# pts
Down Electric: L231# to L331#
Up Electric: L352# to L230#
Up Stratford Down: Beyond L235#
Down Branch: Approach L909#
Up Branch: Beyond L334#
Up Passenger Avoiding (Ilford): Beyond L354#

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE BETWEEN ORIENT WAY AND LIVERPOOL ST VIA TOTTENHAM HALE (REVERSE)
FROM 0115 TO 0145 SUN

ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
STRATFORD FROM 0415 TO 0950 SUN

GENERAL REMARKS
W/11605938 ENGINEERING TRAIN IN USE PT899054 6Y90
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6Y90 AT L281 SIGNAL ON THE AVOIDING LINE
NO OTHER TRAIN/OTM/OTP PERMITTED IN WORKSITE

W/12094204 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M10CH ON THE FGW

MONDAY 28 SEPTEMBER

Ref. No. P2026/4408057 Possession Manager Network Operations Anglia

Item
6

Forest Gate Jn
and Harold Wood

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 15m0ch
W2026/11992474

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Harold Wood

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Station Work
9m10ch and 9m33ch
W2026/12158895
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L453#
Up Main: L484# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L451#
Up Electric: L482# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

MONDAY 28 SEPTEMBER

Ref. No. P2026/4399849 Possession Manager Aureos Rail

Item
7

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966789

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-01

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4205544 Possession Manager Anglia IMDM Romford

Item
8

Liverpool Street Platforms 13-17
Possession

0005
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11757283

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
TUE

to 0045
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
TUE

to 0450
TUE

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958209
Survey Work
0m0ch and 5m20ch
W2026/11562436
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Pudding Mill Lane CRL Eastbound
Possession

0045
TUE

to 0450
TUE

CRL Westbound
Possession

0045
TUE

to 0450
TUE

Liverpool Street Platforms 5-12
Possession

0110
TUE

to 0425
TUE

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
TUE

to 0425
TUE

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
TUE

to 0425
TUE

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
TUE

to 0425
TUE

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
TUE

to 0425
TUE

Liverpool Street Platforms 1-4
Possession

0125
TUE

to 0425
TUE

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
TUE

to 0425
TUE

PROTECTION LIMITS
0005 TO 0045 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

0045 TO 0450 TUE
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 TUE
Down Main: Buffer Stops Platforms 5-12 to L2149B #pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 TUE
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 TUE
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 TUE
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 TUE

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425 TUE

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4211726 Possession Manager Anglia IMDM Romford

Item
9

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11773533

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

D&P Maintenance
6m70ch and 7m10ch
W2026/11993340

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4211558 Possession Manager Network Operations Anglia

Item
10

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m30ch
W2026/11773515

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Station Work
8m70ch and 11m0ch
W2026/11969020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 10 CONTINUED

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Station Work
9m64ch and 10m17ch
W2026/12158788
OHL Work
12m20ch and 20m30ch
W2026/11994041
Off Track Work
12m20ch and 20m30ch
W2026/11994083
Safety & Environment Work
18m16ch and 18m70ch
W2026/11538125

ISOLATION OF ELECTRICAL SECTIONS
0025 TUE TO 0500 TUE: 365AC,366B,6304A
ISOLATION REF...GEI-06

0130 TUE TO 0500 TUE: 325A1,326G,329C,330A
ISOLATION REF...GEI-07

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11773515
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND LOOP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4399851 Possession Manager Aureos Rail

Item
11

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11966790

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-02

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4205645 Possession Manager Anglia IMDM Romford

Item
12

Liverpool Street Platforms 13-17
Possession

0005
WED

to 0450
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11757287

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
WED

to 0045
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
WED

to 0450
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
WED

to 0450
WED

Pudding Mill Lane CRL Eastbound
Possession

0045
WED

to 0450
WED

CRL Westbound
Possession

0045
WED

to 0450
WED

Liverpool Street Platforms 5-12
Possession

0110
WED

to 0425
WED

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
WED

to 0425
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0425
WED

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
WED

to 0425
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958210
Survey Work
0m0ch and 4m50ch
W2026/11562453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
WED

to 0425
WED

Liverpool Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
WED

to 0425
WED

PROTECTION LIMITS
0005 TO 0045 WED
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 WED
Down Main: Buffer Stops Platforms 5-12 to L2149B #pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 WED
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0425 TO 0450 WED
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 WED

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0425
WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4217777 Possession Manager Network Operations Anglia

Item
13

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11773422

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Station Work
5m70ch and 6m47ch
W2026/12220783
Station Work
7m12ch and 7m36ch
W2026/12158749
Station Work
9m0ch and 11m0ch
W2026/11968927

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 323,324
ISOLATION REF...GEI-15

0035 WED TO 0505 WED: 367,368,6303A
ISOLATION REF...GEI-08

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4399872 Possession Manager Aureos Rail

Item
14

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11966791

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-03

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4205648 Possession Manager Network Operations Anglia

Item
15

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2026/11757209

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0110
THU

to 0425
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
THU

to 0425
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
THU

to 0425
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
THU

to 0425
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
THU

to 0425
THU

Liverpool Street Platforms 1-4
Possession

0125
THU

to 0425
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
THU

to 0425
THU

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
THU

to 0355
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958211
Drainage Inspection
0m0ch and 1m40ch
W2026/12066933
OHL Work
0m0ch and 3m5ch
W2026/11994044
Off Track Work
0m0ch and 3m5ch
W2026/11994046
Survey Work
0m0ch and 5m20ch
W2026/11562476
Structures Examination
1m60ch and 2m65ch
W2026/11655837

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0355 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B# pts
Up Electric: L2166B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0425 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B #pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0425 THU
Down Suburban: Buffer Stops Platforms 1-4 to L125#
Up Suburban: L124# to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0110 AND 0425 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET STREET FROM 0110 TO
0425 THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0425
THU WITH PANTOGRAPHS LOWERED

THURSDAY 01 OCTOBER

Ref. No. P2026/4218490 Possession Manager Anglia IMDM Romford

Item
16

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0040
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11773429

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0040
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0040
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0040 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 01 OCTOBER

Ref. No. P2026/4399820 Possession Manager Aureos Rail

Item
17

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966847

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-04

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

THURSDAY 01 OCTOBER

Ref. No. P2026/4217509 Repeated item, please see details under route EA1011

Item
33

FRIDAY 02 OCTOBER

Ref. No. P2026/4205718 Possession Manager Anglia IMDM Romford

Item
18

Liverpool Street Platforms 13-17
Possession

0005
FRI

to 0450
FRI

Track Maintenance
0m0ch and 4m50ch
W2026/11757210

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
FRI

to 0045
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958233
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
FRI

to 0450
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0045
FRI

to 0450
FRI

Pudding Mill Lane CRL Eastbound
Possession

0045
FRI

to 0450
FRI

CRL Westbound
Possession

0045
FRI

to 0450
FRI

Liverpool Street Platforms 5-12
Possession

0110
FRI

to 0400
FRI

Liverpool Street
and Stratford

Down and Up Main
Possession

0110
FRI

to 0400
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
FRI

to 0400
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0110
FRI

to 0400
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0110
FRI

to 0400
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0335
FRI

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0125
FRI

to 0335
FRI

Survey Work
0m0ch and 4m50ch
W2026/11562482

PROTECTION LIMITS
0005 TO 0045 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2135# pts
Up Electric: L2129# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#

0045 TO 0450 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B# pts
Up Electric: L2163B# pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518#
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0110 TO 0400 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B #pts
Up Main: L2153# pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B# pts
Up Temple Mills: Beyond L2147# pts

0125 TO 0335 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0110 AND 0400 TO 0450 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0110 TO 0125 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
STANSTED AIRPORT ECS TO RUN VIA STRATFORD/BOW JN AND MAIN LINES TO PLATFORMS 1-4 AT
LIVERPOOL STREET
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 FRI

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0110 TO 0400
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0335 FRI
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI

FRIDAY 02 OCTOBER

Ref. No. P2026/4218033 Possession Manager Network Operations Anglia

Item
19

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11773888

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Station Work
9m64ch and 10m20ch
W2026/12158798

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 02 OCTOBER

Ref. No. P2026/4399852 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966766
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4211406 Repeated item, please see details under route EA1010

Item 4

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4463007 Possession Manager Network Operations Anglia

Item
23

Chadwell Heath
and Harold Wood

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

Structures Examination
11m5ch and 13m40ch
W2026/12161908

Gidea Park Stabling Lines 1-4
Possession

0130
SUN

to 0545
SUN

Turnback Line
Possession

0130
SUN

to 0545
SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0515 SUN: 325,326,6304B
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L391 to L433
Up Electric: L470 to L420
Turnback Line (Gidea Park): To Buffers Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN STABLING LINES 1 TO 4, SPUR LINES AND IN
TURNBACK LINE AT GIDEA PARK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408328 Possession Manager Network Operations Anglia

Item
24

Harold Wood
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0145
SUN

to 0630
SUN

Off Track Work
17m53ch and 23m54ch
W2026/11993917

Ingatestone Down Passenger Loop
Possession

0145
SUN

to 0630
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
SUN

to 0630
SUN

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0145
SUN

to 0630
SUN

Shenfield Platform 4
Possession

0145
SUN

to 0630
SUN

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0145
SUN

to 0630
SUN

Shenfield Bay Line/Platform 6
Possession

0145
SUN

to 0630
SUN

Church Lane LC
(CCTV) (EA1011)
and Chelmsford L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
SUN

to 0610
SUN

Shenfield
and Shenfield C/End

Sidings 1,2,3
BLOCKED To A/C Electric
Trains

0145
SUN

to 0610
SUN

Structures Examination
17m53ch and 19m65ch
W2026/12077817
OHL Work
19m42ch and 23m54ch
W2026/11993916
Mobile Maintenance Train
19m60ch and 21m45ch
W2026/12168702

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0610 SUN: 329,330,331,332,333,334
ISOLATION REF...GEI-10

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L685
Up Main: L722 to L480
Down Southend: Approach L519#
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
Down Electric: L447 to L2256A pts
Down Electric/Southend Loop: L495 to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD WITH PANTOGRAPHS LOWERED

TRAINS TO BE KEPT CLEAR OF PLATFORM 1 SHENFIELD

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GENERAL REMARKS
W/12168702 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965139
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L499 SIGNAL ON THE DOWN
MAIN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L522 SIGNAL ON THE UP
MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

W/11993917 INCLUDES ADDITIONAL MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV AND 20M33CH TO
21M25CH ON THE SOUTHEND LOOP

MONDAY 28 SEPTEMBER

Ref. No. P2026/4408057 Repeated item, please see details under route EA1010

Item 6

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4211558 Repeated item, please see details under route EA1010

Item
10

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4217897 Possession Manager Anglia IMDM Romford

Item
30

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m19ch and 20m20ch
W2026/11773842

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
WED

to 0505
WED

Off Track Work
12m19ch and 13m61ch
W2026/11993922
OHL Work
12m19ch and 13m61ch
W2026/11993920
Drainage Inspection
12m20ch and 12m50ch
W2026/12067145

ISOLATION OF ELECTRICAL SECTIONS
0040 WED TO 0505 WED: 327,328,6303B
ISOLATION REF...GEI-11

1F_ARL_Derivative WON 26 2026/2027 Page B-19

1F_ARL_Derivative WON 26 - 2026/2027

page 26 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 30 CONTINUED

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED

MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

(SMD ENHANCED)

GENERAL REMARKS
W/11773842 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

W/11993922 AND W/11993920
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 3M 26CH ON THE ROU

W/12067145 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE ROU

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4217777 Repeated item, please see details under route EA1010

Item
13

THURSDAY 01 OCTOBER

Ref. No. P2026/4217509 Possession Manager Network Operations Anglia

Item
33

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11773770

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 33 CONTINUED

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU

Litter / Graffiti Clearance
12m20ch and 12m40ch
W2026/12160544
Station Work
13m32ch and 13m52ch
W2026/12158898

PROTECTION LIMITS
0025 TO 0130 THU
Down Electric: L365 to L2218B pts
Up Electric: L2217B pts to L396
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 THU
Down Electric/Stabling Lines 1-4 (Gidea Park): L365 to L447
Up Electric: L478 to L396
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0130 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 01 OCTOBER

Ref. No. P2026/4217989 Possession Manager Anglia IMDM Romford

Item
34

Harold Wood
and Shenfield L/End
Jn

Down and Up Electric
Possession

0025
THU

to 0115
THU

Track Maintenance
15m10ch and 20m32ch
W2026/11773819

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0115
THU

to 0500
THU

Shenfield Platforms 4-5
Possession

0115
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 34 CONTINUED

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11773819
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M33CH TO 21M25CH ON THE SOUTHEND LOOP

FRIDAY 02 OCTOBER

Ref. No. P2026/4218033 Repeated item, please see details under route EA1010

Item
19

FRIDAY 02 OCTOBER

Ref. No. P2026/4212833 Possession Manager Anglia IMDM Romford

Item
37

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2026/11773820

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Off Track Work
12m19ch and 13m61ch
W2026/11994048
OHL Work
12m19ch and 13m61ch
W2026/11994047
S&T Work
12m20ch and 13m20ch
W2026/12152025
Safety & Environment Work
19m20ch and 20m5ch
W2026/11544243

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328,6303B
ISOLATION REF...GEI-12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11773820 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

W/11994047 AND W/11994048
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 3M 26CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4217897 Repeated item, please see details under route EA1011

Item
30

FRIDAY 02 OCTOBER

Ref. No. P2026/4212833 Repeated item, please see details under route EA1011

Item
37

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4270443 Repeated item, please see details under route EA1320

Item
195

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4318894 Repeated item, please see details under route EA1010

Item 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4341157 Possession Manager Protected Path

Item
96

Stratford Central Jn
West
and Channelsea
North Jn

Up Channelsea Curve
Protected Path

0415
SUN

to 0515
SUN

Channelsea North Jn
and High Meads Jn

Down High Meads Curve
Protected Path

0415
SUN

to 0515
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Protected Path

0415
SUN

to 0515
SUN

Temple Mills East Jn
and Temple Mills
West Jn

Down Temple Mills
Protected Path

0415
SUN

to 0515
SUN

Coppermill Jn
and Broxbourne

Down Cambridge
Protected Path

0430
SUN

to 0530
SUN

Broxbourne
and Stansted
Mountfitchet

Down Cambridge
Protected Path

0445
SUN

to 0545
SUN

Stansted Mountfitchet
and Stansted South
Jn

Down Goods Loop
Protected Path

0445
SUN

to 0545
SUN

GENERAL REMARKS
PROTECTED PATH TO ALLOW PASSAGE FOR ENGINEERING TRAIN PT899054 6Y90

FRIDAY 02 OCTOBER

Ref. No. P2026/4385521 Possession Manager Anglia IMDM Tottenham Hale

Item
55

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Patrolling
0m0ch and 0m18ch
W2026/11933607

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

Stratford Central Jn
West
and Carpenters Road
North Jn

Up Channelsea Loop
Line Blockage (Between Trains)

0900
FRI

to 1130
FRI

PROTECTION LIMITS
Up Channelsea Curve: Fixed Diamond Crossing Beyond L2147 pts NL1294
Carpenters Road Curve/Up Channelsea Loop: L2140 pts to NL1292

GENERAL REMARKS
W/11933607 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 1M12CH TO 0M78CH ON THE CNS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4203332 Repeated item, please see details under route EA1010

Item 1

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4407542 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2026/11394354

PROTECTION LIMITS
Lee Valley Reversible:L2524 pts To Buffer Stops Meridian Water

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4443371 Repeated item, please see details under route EA1280

Item
159

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4407544 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

S&T Maintenance
4m60ch and 5m0ch
W2026/11960390

Temple Mills East Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

Reception Line
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SUN

to 0600
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 98 CONTINUED

PROTECTION LIMITS
Down Cambridge: L1007 to L1009
Up Cambridge: L1010 to L170
Down Temple Mills: Beyond S820A pts
Up Temple Mills/Temple Mills Loop/Reception Line: Approach S820B pts
Lee Valley Reversible:To Buffer Stops Meridian Water

GENERAL REMARKS
W/11960390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M14CH TO 5M15CH ON THE SDC

MONDAY 28 SEPTEMBER

Ref. No. P2026/4407545 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
MON

to 0600
MON

S&T Maintenance
4m60ch and 5m0ch
W2026/11960353

Temple Mills East Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Reception Line
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Line Blockage (Between Trains)

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Cambridge: L1007 to L1009
Up Cambridge: L1010 to L170
Down Temple Mills: Beyond S820A pts
Up Temple Mills/Temple Mills Loop/Reception Line: Approach S820B pts
Lee Valley Reversible:To Buffer Stops Meridian Water

GENERAL REMARKS
W/11960353 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M14CH TO 5M15CH ON THE SDC

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
MON

to 0500
TUE

Remove Rail Defects
2m0ch and 13m20ch
W2026/11704572

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
MON

to 0500
TUE

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
MON

to 0400
TUE

Off Track Work
2m0ch and 13m20ch
W2026/11753499
Rail Testing and Lubrication
2m0ch and 13m20ch
W2026/12099976
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 100 CONTINUED

Chingford Platforms 1-3
Possession

2320
MON

to 0400
TUE

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
MON

to 0500
TUE

Temple Mills West Jn Reception Line
Possession

2320
MON

to 0500
TUE

Temple Mills Loop
Possession

2320
MON

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
MON

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
MON

to 0500
TUE

Chingford Carriage Sidings
Sidings Possession

2350
MON

to 0400
TUE

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Possession

0200
TUE

to 0400
TUE

Rectory Road
and London Fields

Up Southbury/Up Suburban
Possession

0200
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Possession

0200
TUE

to 0400
TUE

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
TUE

to 0500
TUE

P & D Maintenance
2m0ch and 13m20ch
W2026/11768702
Welding and Grinding
2m0ch and 13m20ch
W2026/12021378
S&T Maintenance
2m0ch and 13m20ch
W2026/11677625
Patrolling
2m45ch and 3m25ch
W2026/11477052
OHL Work
3m1ch and 4m37ch
W2026/12142914
Structures Examination
3m8ch and 4m15ch
W2026/12106197
OHL Work (Maintenance)
4m66ch and 8m20ch
W2026/11745180
Patrolling
5m39ch and 5m45ch
W2026/11391522
Telecoms Maintenance
5m47ch and 5m50ch
W2026/12132566
Structures Examination
5m50ch and 6m0ch
W2026/11935983
Tamping
7m65ch and 8m25ch
W2026/11715003
Survey Work
10m5ch and 10m33ch
W2026/12156390

ISOLATION OF ELECTRICAL SECTIONS
2350 MON TO 0400 TUE:407,408,409,410,411,412,463,430S,431A1Q
ISOLATION REF...WA01. SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 100 CONTINUED

PROTECTION LIMITS
2320 MON TO 0400 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0200 TO 0400 TUE
Down Suburban/Down Southbury: L135# to L1305#
Up Southbury/Up Suburban: L1304# to L128#
Graham Road Curve: Approach NL1268#

0400 TO 0500 TUE
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 MON, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 MON AND FROM 0400 TUE. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD AND CS WITH PANTOGRAPHS LOWERED BETWEEN
2350 MON TO 0400 TUE

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL ST FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11715003 TAMPER IN USE OTM907789
POSSESSION TO BE TAKEN AROUND TAMPER AT L1432 SIGNAL ON THE UP CHINGFORD
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1432 SIGNAL ON THE UP CHINGFORD

1F_ARL_Derivative WON 26 2026/2027 Page B-28

1F_ARL_Derivative WON 26 - 2026/2027

page 35 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 100 CONTINUED

W/11477052 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 45CH TO 3M 20CH ON THE SUBS AND 2M
55CH TO 2M 75CH ON THE GRE

W/11745180 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 75CH TO 7M 14CH ON THE SDC AND 6M
44CH TO 7M 49CH ON THE LVR

W11704572/W12021378/W12099976/W11768702/W11753499/W11677625 INCLUDES ADDITIONAL WORKSITE
MILEAGE OF 4M37CH TO 10M33CH ON THE CJC

W/12021378 BRIMSDOWN/TRINITY LANE / HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4205544 Repeated item, please see details under route EA1010

Item 8

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4268370 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0055
TUE

to 0435
TUE

Patrolling
16m70ch and 18m5ch
W2026/11360036

Broxbourne Down Passenger Loop/Platform
4
Line Blockage (Between Trains)

0055
TUE

to 0435
TUE

Up Passenger Loop/Platform 1
Line Blockage (Between Trains)

0055
TUE

to 0435
TUE

Up Goods Loop
Line Blockage (Between Trains)

0055
TUE

to 0435
TUE

Down Sidings
Sidings Possession

0055
TUE

to 0435
TUE

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1071 to L1081
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1088 to
L1072

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4210155 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
TUE

to 0500
WED

Remove Rail Defects
2m0ch and 13m20ch
W2026/11705017

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
TUE

to 0500
WED

URFDO Inspections
1m77ch and 13m20ch
W2026/12100020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 102 CONTINUED

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
TUE

to 0400
WED

Chingford Platforms 1-3
Possession

2320
TUE

to 0400
WED

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
TUE

to 0500
WED

Temple Mills West Jn Reception Line
Possession

2320
TUE

to 0500
WED

Temple Mills Loop
Possession

2320
TUE

to 0500
WED

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
TUE

to 0500
WED

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
TUE

to 0500
WED

Chingford Carriage Sidings
Sidings Possession

2350
TUE

to 0400
WED

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
WED

to 0500
WED

Off Track Work
2m0ch and 13m20ch
W2026/11753430
P & D Maintenance
2m0ch and 13m20ch
W2026/11768703
Welding and Grinding
2m0ch and 13m20ch
W2026/12021742
S&T Maintenance
2m0ch and 13m20ch
W2026/11677563
OHL Work
3m1ch and 4m37ch
W2026/12142944
Structures Examination
3m8ch and 4m15ch
W2026/12106198
Patrolling
4m60ch and 5m0ch
W2026/11391584
OHL Work (Maintenance)
4m66ch and 8m20ch
W2026/11745368
Tamping
9m15ch and 9m65ch
W2026/11714972
Survey Work
10m5ch and 10m33ch
W2026/12156200
Litter / Graffiti Clearance
10m23ch and 10m33ch
W2026/12056930

ISOLATION OF ELECTRICAL SECTIONS
2350 TUE TO 0400 WED:407,408,409,410,411,412,463,430S,431A1Q
ISOLATION REF...WA02. SEE IPF FOR DETAILS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
2320 TUE TO 0400 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 WED
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 TUE, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 TUE AND FROM 0400 WED. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 1-2 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 3 AT CHINGFORD AND CS WITH PANTOGRAPHS LOWERED BETWEEN
2350 TUE TO 0400 WED

3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11714972 TAMPER IN USE OTM907790
POSSESSION TO BE TAKEN AROUND TAMPER AT L1438 SIGNAL ON THE UP CHINGFORD
POSSESSION TO BE GIVEN UP AROUND TAMPER AT L1438 SIGNAL ON THE UP CHINGFORD

W/11391584 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC

W11705017/W11768703/W11753430/W12021742/W12100020/W11677563 INCLUDES ADDITIONAL WORKSITE
MILEAGE OF 4M37CH TO 4M 65CH ON THE CJC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 102 CONTINUED

W/11745368 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 75CH TO 7M 14CH ON THE SDC AND 6M
44CH TO 7M 49CH ON THE LVR

W/12021742
BRIMSDOWN/TRINITY LANE/ HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM
DEPOT TO SUPPLY STAFF)

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4205645 Repeated item, please see details under route EA1010

Item
12

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4268372 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Broxbourne C/End
and Roydon

Down and Up Cambridge
Line Blockage (Between Trains)

0055
WED

to 0435
WED

Patrolling
18m20ch and 19m0ch
W2026/11359976

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage (Between Trains)

0055
WED

to 0435
WED

PROTECTION LIMITS
Down Cambridge: L1081 to L1089
Up Cambridge L1092 to L1088
Down Hertford: Approach L1231
Up Hertford: Beyond L1230

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4210241 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
WED

to 0500
THU

Remove Rail Defects
2m0ch and 13m20ch
W2026/11705068

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
WED

to 0500
THU

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
WED

to 0400
THU

Chingford Platforms 1-3
Possession

2320
WED

to 0400
THU

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
WED

to 0500
THU

Temple Mills West Jn Reception Line
Possession

2320
WED

to 0500
THU

Welding and Grinding
2m0ch and 13m20ch
W2026/12021754
P & D Maintenance
2m0ch and 13m20ch
W2026/11768658
URFDO Inspections
2m0ch and 13m20ch
W2026/12133648
Off Track Work
2m0ch and 13m20ch
W2026/11753468
S&T Maintenance
2m0ch and 13m20ch
W2026/11677564
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 104 CONTINUED

Temple Mills Loop
Possession

2320
WED

to 0500
THU

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
WED

to 0500
THU

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
WED

to 0500
THU

Chingford Carriage Sidings
Sidings Possession

2350
WED

to 0400
THU

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
THU

to 0500
THU

OHL Work
3m1ch and 4m37ch
W2026/12142945
Litter / Graffiti Clearance
3m68ch and 4m8ch
W2026/12160558
PL Stoneblowing
5m45ch and 6m10ch
W2026/11715082
Litter / Graffiti Clearance
5m70ch and 6m10ch
W2026/12160615
Survey Work
10m5ch and 10m33ch
W2026/12156201
Litter / Graffiti Clearance
10m23ch and 10m33ch
W2026/12056953
Patrolling
10m67ch and 11m10ch
W2026/11394397

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0500 THU:407,408
ISOLATION REF...WA15

PROTECTION LIMITS
2320 WED TO 0400 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 THU
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 104 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 WED, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 WED AND FROM 0400 THU. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11715082 STONEBLOWER IN USE OTM907793
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L1413 SIGNAL ON THE DOWN CHINGFORD
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L1413 SIGNAL ON THE DOWN CHINGFORD

W11677564/W11705068/W12133648/W12021754/W11768658 /W11753468 INCLUDES ADDITIONAL WORKSITE
MILEAGE OF 4M37CH TO 10M 33CH ON THE CJC

W/12021754
BRIMSDOWN/TRINITY LANE/HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM
DEPOT TO SUPPLY STAFF)

THURSDAY 01 OCTOBER

Ref. No. P2026/4205648 Repeated item, please see details under route EA1010

Item
15

THURSDAY 01 OCTOBER

Ref. No. P2026/4268401 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Trinity Lane LC
and Cadmore Lane
LC (UWC)

Down and Up Cambridge
Line Blockage

0100
THU

to 0435
THU

Patrolling
13m60ch and 14m0ch
W2026/11394303

Theobalds Grove
and Cheshunt Jn

Down and Up Southbury
Line Blockage

0100
THU

to 0435
THU

Cheshunt Bay Platform/Platform 3
Line Blockage

0100
THU

to 0435
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 105 CONTINUED

PROTECTION LIMITS
Down Cambridge: L1057 to L1059
Up Cambridge: L1062 to L1056
Down Southbury: Beyond L1395
Up Southbury: Approach L1394
Bay Platform/Platform 3 (Cheshunt):To Buffer Stops Bay Platform/Platform 3 Cheshunt

TRAFFIC REMARKS
LO TO OUTSTABLE FROM BAY PLATFORM / PLATFORM 3 AT CHESHUNT

THURSDAY 01 OCTOBER

Ref. No. P2026/4268374 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Wharf Road LC
(AHBC-X)
and Broxbourne

Down and Up Cambridge
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
16m45ch and 17m24ch
W2026/11391513

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Passenger Loop
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Goods Loop
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Cambridge: L1069 to L1073
Up Cambridge: L1080 to L1072
Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): Approach L1455
Up Passenger Loop (Broxbourne): Beyond L1480
Up Goods Loop (Broxbourne): Beyond L1224

THURSDAY 01 OCTOBER

Ref. No. P2026/4268373 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Harlow Town L/End
and Harlow Mill C/End

Down and Up Cambridge
Line Blockage (Between Trains)

0055
THU

to 0435
THU

Patrolling
22m33ch and 24m45ch
W2026/11360104

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Line Blockage (Between Trains)

0055
THU

to 0435
THU

Harlow Mill Down Goods Loop
Line Blockage (Between Trains)

0055
THU

to 0435
THU

Harlow Town Up Passenger Loop/Platform 1
(Harlow Town)
Line Blockage (Between Trains)

0055
THU

to 0435
THU

Harlow Mill Up Sidings
Sidings Possession

0055
THU

to 0435
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 107 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/ Platform 4 (Harlow Town)/ Down Goods Loop(Harlow Mill):
L1101 to L1121
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): L1126 to L1108

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4210286 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Cambridge Heath
and Cheshunt Jn

Down Fast/Down Cambridge
Possession

2320
THU

to 0500
FRI

Remove Rail Defects
2m0ch and 13m20ch
W2026/11705070

Cheshunt Jn
and Cambridge Heath

Up Cambridge/Up Fast
Possession

2320
THU

to 0500
FRI

Clapton Jn
and Chingford

Down and Up Chingford
Possession

2320
THU

to 0400
FRI

Chingford Platforms 1-3
Possession

2320
THU

to 0400
FRI

Ruckholt Rd Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

2320
THU

to 0500
FRI

Temple Mills West Jn Reception Line
Possession

2320
THU

to 0500
FRI

Temple Mills Loop
Possession

2320
THU

to 0500
FRI

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Possession

2320
THU

to 0500
FRI

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Possession

2320
THU

to 0500
FRI

Chingford Carriage Sidings
Sidings Possession

2350
THU

to 0400
FRI

Clapton Jn
and Chingford L/End

Down and Up Chingford
Possession

0400
FRI

to 0500
FRI

Welding and Grinding
2m0ch and 13m20ch
W2026/12021936
S&T Maintenance
2m0ch and 13m20ch
W2026/11677565
P & D Maintenance
2m0ch and 13m20ch
W2026/11768664
URFDO Inspections
2m0ch and 13m20ch
W2026/12133601
Off Track Work
2m0ch and 13m20ch
W2026/11753591
Patrolling
2m45ch and 3m25ch
W2026/11477055
OHL Work
3m1ch and 4m37ch
W2026/12142919
Patrolling
5m39ch and 5m45ch
W2026/11394356
Patrolling
5m60ch and 5m71ch
W2026/11394345
PL Stoneblowing
9m15ch and 9m75ch
W2026/11715059
Patrolling
10m0ch and 10m33ch
W2026/11734349
Survey Work
10m5ch and 10m33ch
W2026/12156202
Structures Examination
11m65ch and 13m20ch
W2026/11955205

ISOLATION OF ELECTRICAL SECTIONS
2320 THU TO 0500 FRI:407,408
ISOALTION REF...WA16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 108 CONTINUED

PROTECTION LIMITS
2320 THU TO 0400 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

0400 TO 0500 FRI
Down Fast/Down Cambridge: L123# to L1057#
Up Cambridge/Up Fast: L1056# to L122#
Down Chingford: Approach L1433#
Up Chingford: Beyond L1440#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Reception Line: Beyond S717#
Temple Mills Loop: Beyond S715#
Lea Valley Reversible: To Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA SOUTH TOTTENHAM AND SEVEN SISTERS. PASSENGER SERVICES
DIVERTED VIA RECTORY ROAD AND SEVEN SISTERS
ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS EAST JN FOR ECS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
AMENDED TRAIN PLAN STRUCTURE:
RAIL REPLACEMENT BUS SERVICE IN OPERATION
ACCESS AVAILABLE TO/FROM TEMPLE MILLS LOOP VIA RUCKHOLT ROAD JN

SHUNTING AROUND CHINGFORD STATION PERMITTED UNTIL 2320 THU, AND SHUNTING AROUND
CHINGFORD SIDINGS AREA PERMITTED UNTIL 2350 THU AND FROM 0400 FRI. TRAINS TO BE STABLED AS
REQUIRED

NO TRAINS TO STABLE IN PLATFORMS 2-3 AT CHINGFORD
TRAINS TO STABLE IN PLATFORM 1 AT CHINGFORD
UNIT TO FORM 1B98 TO STABLE AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO
0335 FRI
3 PLATFORMS TO BE AVAILABLE AT LIVERPOOL STREET FOR OUTSTABLING FROM CHINGFORD CS

WA CYCLIC TYPE D

GENERAL REMARKS
W/11715059 STONEBLOWER IN USE OTM907794
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L1431 SIGNAL ON THE DOWN CHINGFORD
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L1431 SIGNAL ON THE DOWN CHINGFORD

W11705070/W11677565/W12133601/W12021936/W11768664/W11753591 INCLUDES ADDITIONAL WORKSITE
MILEAGE OF 4M 37CH TO 10M 33CH ON THE CJC

CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY PATROLLING (TRAINS CAN BE STABLED
IN THE SIDINGS AS REQUIRED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 108 CONTINUED

W/12021936 BRIMSDOWN/TRINITY LANE/HIGHAMS PARK BARRIERS TO BE MANNED AS REQUIRED
(TOTTENHAM DEPOT TO SUPPLY STAFF)

FRIDAY 02 OCTOBER

Ref. No. P2026/4205718 Repeated item, please see details under route EA1010

Item
18

FRIDAY 02 OCTOBER

Ref. No. P2026/4268375 Possession Manager Anglia IMDM Tottenham Hale

Item
109

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage (Between Trains)

0001
FRI

to 0400
FRI

Patrolling
2m45ch and 3m25ch
W2026/11477056

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage (Between Trains)

0001
FRI

to 0400
FRI

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0001
FRI

to 0400
FRI

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268

GENERAL REMARKS
W/11477056 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 55CH TO 2M 75CH ON THE GRE

FRIDAY 02 OCTOBER

Ref. No. P2026/4268562 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Bishops Stortford Down and Up Cambridge
Line Blockage

0120
FRI

to 0400
FRI

Patrolling
29m40ch and 30m65ch
W2026/11360332

Up Passenger Loop
Line Blockage

0120
FRI

to 0400
FRI

Platform 3
Line Blockage

0120
FRI

to 0400
FRI

Down and Up Sidings
Sidings Possession

0120
FRI

to 0400
FRI

PROTECTION LIMITS
Down Cambridge: L1151 to L1157
Up Cambridge / Up Passenger Loop (Bishops Stortford) / Platform 3 (Bishops Stortford): L1170 to L1154

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 3 AT BISHOPS STORTFORD
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4441034 Possession Manager Railscape Limited

Item
111

Bishops Stortford Down and Up Cambridge
Line Blockage (Between Trains)

2100
FRI

to 0050
SAT

Litter / Graffiti Clearance
30m10ch and 30m50ch
W2026/12088393

Platform 3/Up Passenger Loop
Line Blockage (Between Trains)

2100
FRI

to 0050
SAT

PROTECTION LIMITS
Down Cambridge: L1151 to L1157
Up Cambridge/Platform 3 (Bishops Stortford)/Up Passenger Loop (Bishops Stortford): L1170 to L1154

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Possession Manager Network Operations Anglia

Item
147

Bethnal Green North
Jn
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

0200
SAT

to 0145
SUN

OHL Work
1m21ch and 5m25ch
W2026/11491248

Cheshunt Jn
and Bethnal Green
North Jn

Up Southbury/Up Suburban
Possession

0200
SAT

to 0145
SUN

Reading Lane Jn Graham Road Curve
Possession

0200
SAT

to 0340
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0200
SAT

to 0340
MON

Bury Street Jn
and Enfield Town

Down and Up Enfield
Possession

0200
SAT

to 0340
MON

Enfield Town Platforms 1-3
Possession

0200
SAT

to 0340
MON

Bethnal Green West
Jn
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

0145
SUN

to 0950
SUN

Cheshunt Jn
and Bethnal Green
West Jn

Up Southbury/Up Suburban
Possession

0145
SUN

to 0950
SUN

Bethnal Green East
Jn
and Coppermill Jn

Down Fast/Down Cambridge
Possession

0145
SUN

to 0950
SUN

Coppermill Jn
and Bethnal Green
East Jn

Up Cambridge/Up Fast
Possession

0145
SUN

to 0950
SUN

Clapton Jn
and Chingford

Down and Up Chingford
Possession

0145
SUN

to 0950
SUN

Chingford Platforms 1-3
Possession

0145
SUN

to 0950
SUN

S&C Maintenance
1m21ch and 4m45ch
W2026/12182682
Structures Examination
1m40ch and 1m65ch
W2026/11699310
Patrolling
1m40ch and 2m67ch
W2026/11479527
Survey Work
3m15ch and 5m0ch
W2026/11934458
Survey Work
3m15ch and 5m0ch
W2026/11934462
URFDO Inspections
3m60ch and 5m25ch
W2026/11768040
Telecoms Maintenance
3m60ch and 5m25ch
W2026/12075997
Off Track Work
3m60ch and 5m25ch
W2026/11639515
Off Track Work
3m60ch and 5m25ch
W2026/11639632
P & D Maintenance
3m60ch and 5m25ch
W2026/11768650
OHL Work (Maintenance)
3m65ch and 4m50ch
W2026/11785276
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

ITEM 147 CONTINUED

Chingford Carriage
Sidings

Sidings 1-9
Sidings Possession

0145
SUN

to 0950
SUN

Washer Road
Sidings Possession

0145
SUN

to 0950
SUN

Bethnal Green North
Jn
and Cheshunt Jn

Down Suburban/Down
Southbury
Possession

0950
SUN

to 0340
MON

Cheshunt Jn
and Bethnal Green
North Jn

Up Southbury/Up Suburban
Possession

0950
SUN

to 0340
MON

Off Track Work
3m70ch and 5m25ch
W2026/11731009
Off Track Work
4m42ch and 4m75ch
W2026/12181569
S&T Maintenance
6m72ch and 10m28ch
W2026/11453387
Platform Enhancements
5m30ch and 13m77ch
W2026/11493140
P & D Maintenance
5m30ch and 12m40ch
W2026/12072221
Off Track Work
5m30ch and 13m60ch
W2026/12072338
P & D Maintenance
5m30ch and 13m60ch
W2026/12072390
Off Track Work
5m30ch and 13m75ch
W2026/12072222
Off Track Work
5m30ch and 13m75ch
W2026/12072306
Structures Examination
5m30ch and 13m75ch
W2026/12072333
Structures Examination
5m30ch and 13m75ch
W2026/12072384
Remove Rail Defects
5m30ch and 13m77ch
W2026/12072229
Telecoms Maintenance
5m30ch and 13m77ch
W2026/12076034
Rerail Resleeper Reballast
(Maintenance Only)
6m5ch and 8m10ch
W2026/12208439
Rerail Resleeper Reballast
(Maintenance Only)
6m5ch and 8m10ch
W2026/12208436
C2 Rerail - Both Rails
8m50ch and 13m35ch
W2026/11410558
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

ITEM 147 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0200 SAT TO 0340 MON:401ABCEE1F,402BB1CDEF,403,404,405,406
ISOLATION REF...T14/WA04. SEE IPF FOR DETAILS

0145 SUN TO 0950 SUN:401G,402A,407,408
ISOLATION REF...T14/WA05

0200 SUN TO 0925 SUN:409,410
ISOLATION REF...T14/WA17

PROTECTION LIMITS
0200 SAT TO 0145 SUN
Down Suburban/Down Southbury: L101# to L1395#
Up Southbury/Up Suburban: L1394# to L110#
Graham Road Curve: Beyond L136#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town

0145 TO 0950 SUN
Down Suburban/Down Southbury: L2070A# pts to L1395#
Up Southbury/Up Suburban: L1394# to L2070B# pts
Graham Road Curve: Beyond L136#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town
Down Fast/Down Cambridge: L2091# pts to L1007#
Up Cambridge/Up Fast: L170# to Fixed Diamond Crossing on Approach L2092# pts
Down Chingford/Platforms 1-2 (Chingford): To Buffer Stops Platforms 1-2 Chingford
Platform 3 (Chingford)/Up Chingford: From Buffer Stops Platform 3 Chingford

0950 SUN TO 0340 MON
Down Suburban/Down Southbury: L101# to L1395#
Up Southbury/Up Suburban: L1394# to L110#
Graham Road Curve: Beyond L136#
Up/Down Seven Sisters Chord: Approach S16#
Down Enfield/Platform 1 (Enfield Town): To Buffer Stops Platform 1 Enfield Town
Platforms 2-3 (Enfield Town)/Up Enfield: From Buffer Stops Platforms 2-3 Enfield Town
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

ITEM 147 CONTINUED

TRAFFIC REMARKS
NO LO CHESHUNT OR ENFIELD TOWN SERVICES TO RUN
RAIL REPLACEMENT BUS SERVICE IN OPERATION

LO TO STABLE TRAINS IN PLATFORM 3 AT CHESHUNT
LO TO STABLE TRAINS AS REQUIRED IN PLATFORMS 1-3 AT ENFIELD TOWN PANTOGRAPHS TO BE
LOWERED ON TRAINS STABLED AT ENFIELD TOWN
PANTOGRAPHS TO BE LOWERED ON TRAINS STABLED AT CHINGFORD AND CS FROM 0200 TO 0925 SUN

GA WAML SERVICES TO RUN VIA TOTTENHAM HALE

LUL TO NOTE VICTORIA LINE TO BE OPEN

WEST ANGLIA SERVICES TO RUN VIA THE LEA VALLEY / COPPERMILL JN AND STRATFORD
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE A
Maintenance: Patrolling (Amended)
AWD: E&P Piling Structures Wire Runs Stoke Newington
AWD: Theobalds Grove
AWD: Turkey Street Down Re-Rail
CD Track: Seven Sisters Platform Works

GENERAL REMARKS
W/11493140 ENGINEERING TRAIN IN USE PT886634 6T62
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN 6T62 AT L1326 SIGNAL ON THE UP SOUTHBURY
TAMPER IN USE OTM886651

W/12010879 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M60CH TO 3M22CH BGK

W/11785276 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M 37CH TO 5M 50CH ON THE CJC

W/11453387 SIDING POSSESSION FOR TRACK WORKER SAFETY (TRAINS CAN BE STABLED IN THE
SIDINGS WITH DO NOT MOVE BOARDS APPLIED)

W/11410558 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/12072390 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/12072338 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M20CH TO 10M55CH ON THE ENT

W/12182682 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M04CH TO 3M27CH ON THE HDT

W/11491248 & W/11493140 AWD OHL RRV AND TRAILERS TO TRAVEL BETWEEN WORKSITE A AND
WORKSITE B TO ALLOW OFF TRACKING OF PLANT AT BRIDPORT ROAD ON COMPLETION OF WORKS -
ACCESS AGREED - D O'HEA (AWD) AND ALEX IRIMIA (SRSA)

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Repeated item, please see details under route EA1160

Item
100
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4480180 Possession Manager Anglia Works Delivery

Item
148

Rectory Road
and Edmonton Green

Down and Up Southbury
Possession

0115
TUE

to 0440
TUE

OHL Work
4m0ch and 8m0ch
W2026/12197561

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0115
TUE

to 0440
TUE

Hackney Downs
and Rectory Road

Down and Up Southbury
BLOCKED To A/C Electric
Trains

0115
TUE

to 0440
TUE

Edmonton Green
and Bury Street Jn

Down and Up Southbury
BLOCKED To A/C Electric
Trains

0115
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0440 TUE:401,402
ISOLATION REF...WA18

PROTECTION LIMITS
Down Southbury: L1305# to L1349#
Up Southbury: L1344# to L1304#
Up/Down Seven Sisters Chord: Approach S16#

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4210155 Repeated item, please see details under route EA1160

Item
102

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4480188 Possession Manager Anglia Works Delivery

Item
149

Rectory Road
and Edmonton Green

Down and Up Southbury
Possession

0115
WED

to 0440
WED

OHL Work
4m0ch and 8m0ch
W2026/12197623

Seven Sisters Jn Up/Down Seven Sisters Chord
Possession

0115
WED

to 0440
WED

Hackney Downs
and Rectory Road

Down and Up Southbury
BLOCKED To A/C Electric
Trains

0115
WED

to 0440
WED

Edmonton Green
and Bury Street Jn

Down and Up Southbury
BLOCKED To A/C Electric
Trains

0115
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0440 WED:401,402
ISOLATION REF...WA19

PROTECTION LIMITS
Down Southbury: L1305# to L1349#
Up Southbury: L1344# to L1304#
Up/Down Seven Sisters Chord: Approach S16#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4463332 Possession Manager Anglia Works Delivery

Item
150

Bury Street Jn
and Enfield Town

Down and Up Enfield
Line Blockage + Disconnect

0115
THU

to 0450
THU

Safety & Environment Work
9m20ch and 10m55ch
W2026/11544050

Enfield Town Platforms 1-3
Line Blockage + Disconnect

0115
THU

to 0450
THU

PROTECTION LIMITS
Down Enfield/Platform 1 (Enfield Town):L2674 pts to Buffer Stops Platform 1 Enfield Town
Platform 2-3 (Enfield Town)Up Enfield: Buffer Stops Platforms 2-3 Enfield Town to L2675B pts

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4166610 Repeated item, please see details under route EA1320

Item
194

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4166661 Repeated item, please see details under route EA1320

Item
196

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Repeated item, please see details under route EA1160

Item
100

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4454368 Repeated item, please see details under route EA1320

Item
198
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE) - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4205648 Repeated item, please see details under route EA1010

Item
15

FRIDAY 02 OCTOBER

Ref. No. P2026/4268375 Repeated item, please see details under route EA1160

Item
109

EA1190 BURY STREET JN TO CHESHUNT JN

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

THURSDAY 01 OCTOBER

Ref. No. P2026/4268401 Repeated item, please see details under route EA1160

Item
105

EA1200 CLAPTON JN TO CHINGFORD

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

MONDAY 28 SEPTEMBER

Ref. No. P2026/4459994 Possession Manager Sonic Rail Services Ltd

Item
151

Highams Park
and Chingford

Down and Up Chingford
Line Blockage +Detonators

0150
MON

to 0400
MON

Survey Work
10m5ch and 10m33ch
W2026/12153123

Chingford Platforms 1-3
Line Blockage +Detonators

0150
MON

to 0400
MON

Carriage Sidings
Sidings Possession

0150
MON

to 0400
MON

PROTECTION LIMITS
Down Chingford/Platforms 1-2 (Chingford):L1431 to Buffer Stops Platforms 1-2 Chingford
Platform 3(Chingford)/Up Chingford:Buffer Stops Platform 3 Chingford to L1438
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Repeated item, please see details under route EA1160

Item
100

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4210155 Repeated item, please see details under route EA1160

Item
102

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4210241 Repeated item, please see details under route EA1160

Item
104

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4210286 Repeated item, please see details under route EA1160

Item
108

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4443371 Possession Manager Protected Path

Item
159

Stratford
and Coppermill Jn

Down and Up Temple Mills
Protected Path

0100
SAT

to 0400
SAT

Coppermill Jn
and Stansted South
Jn

Down and Up Cambridge
Protected Path

0100
SAT

to 0400
SAT

Stansted South Jn
and Stansted Airport

Down and Up Airport
Protected Path

0100
SAT

to 0400
SAT

GENERAL REMARKS
STEX TRIAL CONTINUOUS OPERATION. SECTION 4 MAINTENANCE OPPORUNITY NOT TAKEN UPON
PUBLICATION OF THE C-PPP

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4407542 Repeated item, please see details under route EA1160

Item
97
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4318894 Repeated item, please see details under route EA1010

Item 5

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4341157 Repeated item, please see details under route EA1150

Item
96

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4407544 Repeated item, please see details under route EA1160

Item
98

MONDAY 28 SEPTEMBER

Ref. No. P2026/4407545 Repeated item, please see details under route EA1160

Item
99

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Repeated item, please see details under route EA1160

Item
100

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4210155 Repeated item, please see details under route EA1160

Item
102

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4210241 Repeated item, please see details under route EA1160

Item
104

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4210286 Repeated item, please see details under route EA1160

Item
108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4435388 Repeated item, please see details under route EA1370

Item
215

MONDAY 28 SEPTEMBER

Ref. No. P2026/4261111 Repeated item, please see details under route EA1370

Item
216

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4210191 Repeated item, please see details under route EA1160

Item
100

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4210155 Repeated item, please see details under route EA1160

Item
102

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4210241 Repeated item, please see details under route EA1160

Item
104

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4210286 Repeated item, please see details under route EA1160

Item
108

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 26 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4159321 Repeated item, please see details under route EA1170

Item
147

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4435388 Repeated item, please see details under route EA1370

Item
215
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4261111 Repeated item, please see details under route EA1370

Item
216

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4480180 Repeated item, please see details under route EA1170

Item
148

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4480188 Repeated item, please see details under route EA1170

Item
149

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Possession Manager Anglia IMDM Tottenham Hale

Item
160

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807391

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4363040 Possession Manager Anglia IMDM Tottenham Hale

Item
161

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805785

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805785 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW AND
0M49CH TO 0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4390425 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943959

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4369298 Possession Manager Anglia IMDM Tottenham Hale

Item
163

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807503

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4369300 Possession Manager Anglia IMDM Tottenham Hale

Item
164

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807400

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807400 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4363073 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805849

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 165 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11805849 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW AND 0M
49CH TO 0M 39CH ON THE AWL AND M 06CH TO 7M 04CH ON THE WAW

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293724 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
166

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m65ch
W2026/12054586

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2100
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2100
SAT

to 1200
SUN

South End Connections
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Loop
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Structures Work
0m0ch and 1m5ch
W2026/12149863
Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/12150195
S&C Partial Renewal
0m0ch and 3m65ch
W2026/11800202
Off Track Work
0m65ch and 2m28ch
W2026/12104753
Tunnel Examination
1m16ch and 2m44ch
W2026/12132799
Off Track Work
1m45ch and 3m65ch
W2026/12157108
Signalling Works
2m23ch and 3m28ch
W2026/12203367
Follow-Up Work
3m70ch and 5m58ch
W2026/12085890
Tunnel Work
4m0ch and 4m70ch
W2026/12175215
Cable Trough Installation
4m5ch and 4m73ch
W2026/12165209
Survey Work
4m5ch and 5m55ch
W2026/12170258
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Remove Rail Defects
4m5ch and 5m58ch
W2026/11428816
Other E&P Work
4m31ch and 4m69ch
W2026/12193277
Survey Work
5m30ch and 5m48ch
W2026/12157496
Remove Rail Defects
0m68ch and 4m0ch
W2026/11369742
OHL Inspection
0m0ch and 5m58ch
W2026/11428826
URFDO Inspections
0m0ch and 5m58ch
W2026/11428725
Survey Work
0m0ch and 5m58ch
W2026/11428721
S&T Maintenance
0m0ch and 5m58ch
W2026/11428673
Patrolling
1m40ch and 4m20ch
W2026/11308912
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M, TM1
AE 4 C, D, E, F, G

0050 SUN TO 0550 SUN
AE 1, 2 5, 6, 7, 8, 9, 10, 11, 12
AE 3 N, P, Q, R, U, V
AE 4 A, B

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow, Down North London / Down Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2411B
pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / Up North London: Beyond WM2412B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down NL DC Electric: Approach WM2103 pts#
Up NL DC Electric: Beyond WM800#

2100 SAT TO 1200 SUN
Stabling & Arrival Sidings, Stabling & Departure Sidings: Possession Limit Board and One Detonator to be Placed
Beyond (North side) of WM1181#, WM1183# Willesden TMD Loop / Neck: Possession Limit Board and One
Detonator to be Placed Beyond (South Side) of the Willesden TMD No.2 hand points#, No.3 hand points# to Buffer
Stops TMD Neck

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM131#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2 to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#

NOTE: NO PROTECTION WILL BE PLACED WM1180# OR WM1181#, WM1183# DUE TO STABLE &
ARRIVAL/DEPARTURE SIDINGS, SOUTHEND CONNECTION LINES SIDING POSSESSION ACTING AS
PROTECTION.
SIDINGS POSSESSION TO READ ICW T3 POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING TO
HAVE PANTORAPHS LOWERED.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4268643 Possession Manager Anglia IMDM Tottenham Hale

Item
167

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0145
SUN

to 0745
SUN

Patrolling
1m25ch and 2m55ch
W2026/11361964
Drainage Inspection
1m60ch and 4m30ch
W2026/12080184

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4414021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
168

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0155
SUN

to 0645
SUN

S&T Renewal
4m0ch and 7m0ch
W2026/12006289

Willesden Jn Low
Level

Bay Platform
Possession

0155
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0155
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0155
SUN

to 0645
SUN

Detail Structures Examination
5m40ch and 5m17ch
W2026/12108711
Station Work
5m70ch and 6m20ch
W2026/12141722
Structures Work
9m60ch and 10m25ch
W2026/12160147

ISOLATION OF ELECTRICAL SECTIONS
0155 SUN TO 0645 SUN: AC-2Ga,Gb
ISOLATION REF...NLL05

0155 SUN to 0645 SUN
907 to 916

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL214 pts#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4131707 Possession Manager Western Route Planning East

Item
169

Ladbroke Grove
and Ealing Broadway

Down and Up Relief
Possession

0001
SUN

to 0700
SUN

In Connection With Engineering Work
2m25ch and 5m47ch
W2026/11798348

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0001
SUN

to 0700
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0001
SUN

to 0700
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0001
SUN

to 0700
SUN

Back Line
Possession

0001
SUN

to 0700
SUN

P-Way Maintenance
0m41ch and 4m71ch
W2026/11508817
Major Projects
0m41ch and 4m71ch
W2026/12114455
HS2 ASPRO Major Projects
2m25ch and 3m40ch
W2026/12158201
OLE (Headspan)
2m25ch and 3m45ch
W2026/11791534
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0001
SUN

to 0700
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0001
SUN

to 0700
SUN

Acton East
and Acton West

Acton Yard
Sidings Possession

0001
SUN

to 0700
SUN

Reception 1, 2 & 3
Sidings Possession

0001
SUN

to 0700
SUN

Ladbroke Grove
and Ealing Broadway

Down and Up Main
Possession

0115
SUN

to 0445
SUN

Major Projects
2m25ch and 5m40ch
W2026/12104446
Major Projects
2m25ch and 5m40ch
W2026/11741368
S&T Work
3m30ch and 5m44ch
W2026/11750593
S&C Grinding Train
3m60ch and 4m40ch
W2026/11764806
Technical Inspection
3m75ch and 5m5ch
W2026/11998045
054 Inspections
4m0ch and 4m35ch
W2026/11782055
Drainage Work
4m5ch and 5m35ch
W2026/12156541

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0700 Sun
4809B,C,D,E1,E2,F,G,H,S,V1,V2,V3
4810E2,E3,F,G,J
8001B,C,D
*Isolation spans into P2026/4131739*

0150 Sun to 0430 Sun
4807 4808 Complete
4809X
8002 Complete
(BTET on Electrical Section 4809M,R
4810W 4005E 4006A)
*Isolation spans into P2026/4131698, P2026/4131739 and P2026/4131777*
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

PROTECTION LIMITS
0001 Sun to 0115 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

0115 Sun to 0445 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#
Down Main: Beyond SN135# to Approach SN207
Up Main: Beyond SN204# to Approach SN120

0445 Sun to 0700 Sun
Down Relief: Beyond SN127# to Approach SN209
Up Relief: Beyond SN206# to Approach SN114#
Engine and Carriage Line: Approach SN138#
Down Poplar: Beyond AW588Cpts#
Up Poplar: Approach AW587pts#

TRAFFIC REMARKS
THROUGHOUT:
TRAINS TO RUN OVER THE MAIN LINES.

UNTIL 0800 SUNDAY:
NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.

Work Details = London Old Oak Common HS2 Station Construction Works, Maintenance

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S)IN POSSESSION: 6U03

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6U03 AT SIGNAL SN186 ON THE UP RELIEF LINE

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4461450 Possession Manager ASPRO Anglia Network Rail

Item
170

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Structures Examination
12m33ch and 12m39ch
W2026/12158404

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN

1F_ARL_Derivative WON 26 2026/2027 Page B-59

1F_ARL_Derivative WON 26 - 2026/2027

page 66 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 170 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Richmond Platforms 3-7
Line Blockage +Detonators

0115
SUN

to 0700
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0700 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4131739 Possession Manager Western Route Planning East

Item
171

Ealing Broadway
and Southall West Jn

Down and Up Relief
Possession

0001
SUN

to 0700
SUN

In Connection With Engineering Work
5m75ch and 9m16ch
W2026/11799311

West Ealing West Ealing Bay Platform 5
Possession

0001
SUN

to 0700
SUN

West Ealing
and Greenford West
Jn

Down and Up Greenford/Branch
Possession

0001
SUN

to 0700
SUN

Greenford South Jn
and Greenford East
Jn

Greenford East Curve
Possession

0001
SUN

to 0700
SUN

Greenford (LUL) Bay
Jn
and Greenford

Greenford Bay Line
Possession

0001
SUN

to 0700
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0001
SUN

to 0700
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0001
SUN

to 0700
SUN

Hanwell Jn
and Southall West Jn

Goods Loops
Possession

0001
SUN

to 0700
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
Sidings Possession

0001
SUN

to 0700
SUN

Southall East Jn Hanwell Spur West
Sidings Possession

0001
SUN

to 0700
SUN

West Ealing Jn
and Hanwell Jn

Plasser Works/Engineers
Sidings
Sidings Possession

0001
SUN

to 0700
SUN

Ealing Broadway
and Southall West Jn

Down and Up Main
Possession

0125
SUN

to 0445
SUN

Signalling Works
5m75ch and 6m50ch
W2026/12059927
Structures Examination
5m75ch and 7m10ch
W2026/11950545
OLE (Headspan)
5m75ch and 9m0ch
W2026/11791686
S&T Work
5m75ch and 9m6ch
W2026/11768271
P-Way Maintenance
5m75ch and 9m6ch
W2026/12144734
Survey Work
7m60ch and 8m16ch
W2026/12219298
Structures Examination
8m75ch and 9m16ch
W2026/12098874
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0125
SUN

to 0445
SUN

Up Brentford Loop
Possession

0125
SUN

to 0445
SUN

Down Brentford Siding
Sidings Possession

0125
SUN

to 0445
SUN

Southall Yard
Sidings Possession

0125
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0430
SUN

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0700 Sun
4809B,C,D,E1,E2,F,G,H,S,V1,V2,V3
4810E2,E3,F,G,J
8001B,C,D
*Isolation spans into P2026/4131707*

0150 Sun to 0430 Sun
4807 4808 Complete
4809X
8002 Complete
(BTET on Electrical Section 4809M,R
4810W 4005E 4006A)
*Isolation spans into P2026/4131698, P2026/4131707 and P2026/4131777*

PROTECTION LIMITS
0001 Sun to 0125 Sun
Down Relief: Beyond SN209# to Approach SN265
Up Relief: Beyond SN258# to Approach SN206
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#

0125 Sun to 0445 Sun
Down Relief: Beyond SN209# to Approach SN265
Up Relief: Beyond SN258# to Approach SN206
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#
Down Main: Beyond SN207# to Approach SN255
Up Main: Beyond SN254# to Approach SN204
Southall West/Up Brentford Loops: Beyond SN6175# to Stopblocks Southall West Headshunt

0445 Sun to 0700 Sun
Down Relief: Beyond SN209# to Approach SN265
Up Relief: Beyond SN258# to Approach SN206
Greenford East Curve: Approach GE62#
Down Branch: Approach GE11pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN OVER THE MAIN LINES.
NO ACCESS TO / FROM THE GREENFORD BRANCH, WEST EALING SIDINGS, HAYES YARD, HANSON
SIDINGS.
NO ACCESS BETWEEN THE GWML AND ACTON YARD.

ALL PANTOGRPAHS TO BE LOWERED AND LOCKED IN WEST EALING LOOPS NO 2 & 3 BETWEEN 0150 SUN
AND 0430 SUN.

Work Details = Maintenance

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

LXA FOR PLASSERS LC TO BE SUPPLIED BY XEIAD (11950545)

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293778 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
172

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Remove Rail Defects
0m0ch and 4m70ch
W2026/11800232

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

OHL Inspection
0m0ch and 4m20ch
W2026/11429237
S&T Maintenance
0m0ch and 4m20ch
W2026/11429219
Major Projects HS2
0m0ch and 4m20ch
W2026/12089277
Tunnel Work
4m0ch and 4m70ch
W2026/12176020
Other E&P Work
4m31ch and 4m69ch
W2026/12193307
Survey Work
5m30ch and 5m48ch
W2026/12153358

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904
905 B, C
906
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
LO TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 28 SEPTEMBER

Ref. No. P2026/4261111 Repeated item, please see details under route EA1370

Item
216

MONDAY 28 SEPTEMBER

Ref. No. P2026/4293782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
173

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
3m60ch and 17m58ch
W2026/11313546

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
3m60ch and 7m0ch
W2026/12094782
S&T Maintenance
7m0ch and 17m58ch
W2026/11313988
P & D Maintenance
14m5ch and 17m30ch
W2026/12169589

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL214pts#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 SEPTEMBER

Ref. No. P2026/4312208 Possession Manager Western East IMDM

Item
174

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234352

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 28 SEPTEMBER

Ref. No. P2026/4268680 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11362090
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 28 SEPTEMBER

Ref. No. P2026/4268601 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11362042

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4268602 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11361975

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264650 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 3m10ch
W2026/11800010

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11857678
Patrolling
0m0ch and 1m45ch
W2026/11292106
Other E&P Work
0m0ch and 3m10ch
W2026/12025901
OHL Inspection
0m0ch and 3m10ch
W2026/12025898

1F_ARL_Derivative WON 26 2026/2027 Page B-65

1F_ARL_Derivative WON 26 - 2026/2027

page 72 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

S&T Maintenance
0m0ch and 3m10ch
W2026/12025889
Survey Work
0m0ch and 3m10ch
W2026/12025892
URFDO Inspections
0m0ch and 3m10ch
W2026/12025895
P & D Maintenance
1m2ch and 3m10ch
W2026/12173864
S&T Renewal
1m26ch and 2m34ch
W2026/12045598
Vegetation Clearance
1m36ch and 2m38ch
W2026/12140241
Patrolling
1m43ch and 2m28ch
W2026/11233865
Other E&P Work
3m15ch and 17m30ch
W2026/11783584
Track Maintenance
3m15ch and 4m20ch
W2026/11783586
S&T Renewal
3m15ch and 7m0ch
W2026/12094733
S&T Maintenance
3m15ch and 8m0ch
W2026/11788700
Survey Work
3m15ch and 12m40ch
W2026/11788664
URFDO Inspections
3m15ch and 17m30ch
W2026/11790252
Track Maintenance
4m20ch and 6m60ch
W2026/11788555
Structures Work
5m20ch and 5m60ch
W2026/12175532
Rail Changing
6m60ch and 12m40ch
W2026/11788560
Patrolling
6m60ch and 12m40ch
W2026/11783539
S&T Maintenance
7m0ch and 17m30ch
W2026/11788660
Major Projects
7m78ch and 8m19ch
W2026/12130259
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2026/11788566
Survey Work
12m36ch and 17m30ch
W2026/11790248
Patrolling
15m70ch and 16m65ch
W2026/12171195

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 906
907 TO 922

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4326428 Possession Manager Anglia IMDM Tottenham Hale

Item
179

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11775200

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...NLL01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11775200 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 54CH ON THE ATG

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4363128 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791543

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264651 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
181

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11800185

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Off Track Work
0m0ch and 0m60ch
W2026/11857679
Patrolling
0m0ch and 1m45ch
W2026/11292107
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

Other E&P Work
0m0ch and 2m28ch
W2026/12025902
OHL Inspection
0m0ch and 2m28ch
W2026/12025899
URFDO Inspections
0m0ch and 2m28ch
W2026/12025896
Survey Work
0m0ch and 2m28ch
W2026/12025893
S&T Maintenance
0m0ch and 2m28ch
W2026/12025890
Vegetation Clearance
1m36ch and 2m28ch
W2026/12140287
Other E&P Work
2m45ch and 17m30ch
W2026/11783536
Track Maintenance
2m45ch and 4m20ch
W2026/11783542
S&T Renewal
2m45ch and 7m0ch
W2026/12094685
S&T Maintenance
2m45ch and 8m0ch
W2026/11788657
Survey Work
2m45ch and 12m40ch
W2026/11788665
URFDO Inspections
2m45ch and 17m30ch
W2026/11790253
Track Maintenance
4m20ch and 6m60ch
W2026/11788556
Structures Work
5m20ch and 5m60ch
W2026/12175809
Patrolling
6m60ch and 12m40ch
W2026/11783585
Rail Changing
6m60ch and 12m40ch
W2026/11788562
S&T Maintenance
7m0ch and 17m30ch
W2026/11788661
Major Projects
7m78ch and 8m19ch
W2026/12130260
Survey Work
12m36ch and 17m30ch
W2026/11790249
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2026/11788567
S&T Renewal
17m35ch and 17m58ch
W2026/11990482

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 904
905 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 181 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4326429 Possession Manager Anglia IMDM Tottenham Hale

Item
182

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0135
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11775201

Richmond Platforms 3-7
Line Blockage +Detonators

0135
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0135
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0135
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0135
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0135
WED

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0135 WED TO 0510 WED: 950,951
ISOLATION REF...NLL02

0135 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11775162 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 54CH ON THE ATG

THURSDAY 01 OCTOBER

Ref. No. P2026/4268682 Repeated item, please see details under route EA1320

Item
199

THURSDAY 01 OCTOBER

Ref. No. P2026/4312228 Possession Manager Western East IMDM

Item
183

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235104

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

THURSDAY 01 OCTOBER

Ref. No. P2026/4326430 Possession Manager Anglia IMDM Tottenham Hale

Item
184

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0135
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2026/11775162

Richmond Platforms 3-7
Line Blockage +Detonators

0135
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0135
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0135
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0135 THU TO 0510 THU: 950,951
ISOLATION REF...NLL03

0135 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

THURSDAY 01 OCTOBER

Ref. No. P2026/4268683 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11361973

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4268644 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11362018

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 01 OCTOBER

Ref. No. P2026/4268646 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11362097

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 02 OCTOBER

Ref. No. P2026/4327360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11800187

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Arc Repairs
0m0ch and 1m45ch
W2026/11292109
Other E&P Work
0m0ch and 2m28ch
W2026/12025903
S&T Maintenance
0m0ch and 2m28ch
W2026/12025891
Survey Work
0m0ch and 2m28ch
W2026/12025894
URFDO Inspections
0m0ch and 2m28ch
W2026/12025897
OHL Inspection
0m0ch and 2m28ch
W2026/12025900
Other E&P Work
2m45ch and 17m30ch
W2026/11783538
Track Maintenance
2m45ch and 4m20ch
W2026/11783544
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

S&T Renewal
2m45ch and 7m0ch
W2026/12094887
S&T Maintenance
2m45ch and 8m0ch
W2026/11788659
Survey Work
2m45ch and 12m40ch
W2026/11788667
URFDO Inspections
2m45ch and 17m30ch
W2026/11790255
Major Projects
3m20ch and 4m60ch
W2026/12130007
Track Maintenance
4m20ch and 6m60ch
W2026/11788558
Off Track Work
4m60ch and 6m60ch
W2026/11861357
Structures Work
5m20ch and 5m60ch
W2026/12175890
Rail Changing
6m60ch and 12m40ch
W2026/11788564
S&T Maintenance
7m0ch and 17m30ch
W2026/11788663
Major Projects
7m78ch and 8m19ch
W2026/12130198
Survey Work
12m36ch and 17m30ch
W2026/11790251
Track Maintenance
12m36ch and 17m30ch
W2026/11788569

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4326431 Possession Manager Anglia IMDM Tottenham Hale

Item
189

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2026/11775077

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...NLL04

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4369301 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807392

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4477951 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805786

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down Southwest: Beyond AW149
Up Southwest: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805786 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL/7M06CH TO 7M04CH ON THE WAW

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4390427 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943825
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293724 Repeated item, please see details under route EA1310

Item
166

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4257391 Possession Manager Railscape Limited

Item
193

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698162

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m65ch and 3m74ch
W2026/12062681

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS
NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4166610 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Caledonian Road and
Barnsbury
and Lea Jn

Down and Up North London
Possession

0045
SUN

to 0845
SUN

Track Maintenance
3m62ch and 3m0ch
W2026/11774808

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0845
SUN

Westbourne Road Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Possession

0045
SUN

to 0845
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0045
SUN

to 0845
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0845
SUN

Tamping
2m25ch and 3m0ch
W2026/11714706
Off Track Work
3m60ch and 3m0ch
W2026/12144058
P & D Maintenance
3m60ch and 3m0ch
W2026/11768883
Welding and Grinding
3m62ch and 3m0ch
W2026/12022992
Patrolling
3m62ch and 3m0ch
W2026/11361970
Rail Testing and Lubrication
3m62ch and 3m0ch
W2026/12022903

PROTECTION LIMITS
Down North London: NL1235# to NL1285#
Up North London: NL1284# to NL1226#
Down North London Relief: Beyond NL1233#
Up North London Reversible: Approach NL1228#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7B (ROTR)

GENERAL REMARKS
W/11714706 TAMPER IN USE OTM907745
POSSESSION TO BE TAKEN AROUND TAMPER AT NL1258 SIGNAL ON THE UP NORTH LONDON

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4270443 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0530
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11362040

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0530
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0530
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0530
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 195 CONTINUED

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0530
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0530
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0530
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0530
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11362040
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1 AND LLS 2 AND
0M00CH TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4166661 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Line Blockage + EPR

2230
SUN

to 0435
MON

Track Maintenance
4m40ch and 3m20ch
W2026/11775067

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

2230
SUN

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage + EPR

2230
SUN

to 0435
MON

Rail Testing and Lubrication
4m40ch and 3m20ch
W2026/12022905
Welding and Grinding
4m40ch and 3m20ch
W2026/12022996
P & D Maintenance
4m55ch and 3m20ch
W2026/11768767
Off Track Work
4m55ch and 3m20ch
W2026/12146242
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1289
Up North London/Up North London Reversible: NL1288 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
Down Lea Curve: Approach NL1421
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 2230
SUN TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 6B

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293778 Repeated item, please see details under route EA1310

Item
172

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4460934 Possession Manager Railscape Limited

Item
197

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Litter / Graffiti Clearance
4m71ch and 5m10ch
W2026/12148042

PROTECTION LIMITS
Down North London: NL602 pts to NL1213
Up North London: NL607 pts to NL603A pts

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4454368 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Canonbury West Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED

S&T Points
3m7ch and 3m0ch
W2026/12136308

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage (Between Trains)
+ EPR

0040
WED

to 0530
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down North London: NL1315 to NL1285
Up North London: NL1284 to NL1250
Graham Road Curve: Beyond NL1268

GENERAL REMARKS
W/12136308 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M71CH TO 2M79CH ON THE GRE

THURSDAY 01 OCTOBER

Ref. No. P2026/4268682 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Primrose Hill (closed)
site of
and Camden Road
Central Jn

Up North London/Down North
London (Eastbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11361972

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 02 OCTOBER

Ref. No. P2026/4454450 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0005
FRI

to 0445
FRI

S&T Maintenance
3m50ch and 3m64ch
W2026/12136285

PROTECTION LIMITS
Down North London: NL1401 to NL1404
Up North London: NL1402 to NL1406
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
201

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234585

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Major Projects HS2
0m0ch and 4m20ch
W2026/12089192
Arc Repairs
0m0ch and 4m20ch
W2026/11234612
URFDO Inspections
0m0ch and 7m61ch
W2026/11238536
Survey Work
0m0ch and 7m61ch
W2026/11238228
OHL Inspection
0m0ch and 7m61ch
W2026/11238558
S&T Maintenance
0m0ch and 7m61ch
W2026/11238237
Track Maintenance
4m20ch and 7m44ch
W2026/11237938
Track Maintenance
5m20ch and 7m61ch
W2026/11238639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 201 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 201 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 28 SEPTEMBER

Ref. No. P2026/4331660 Possession Manager London Overground

Item
202

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2026/11790425

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4331627 Possession Manager London Overground

Item
203

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2026/11790527

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 207 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4270443 Repeated item, please see details under route EA1320

Item
195

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4341157 Repeated item, please see details under route EA1150

Item
96

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4435388 Possession Manager Network Operations Anglia

Item
215

Gospel Oak
and Walthamstow
Queens Road

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Structures Examination
0m10ch and 2m60ch
W2026/12120914
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 215 CONTINUED

Gospel Oak Platform 3
Possession

0050
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Structures Work
6m0ch and 7m22ch
W2026/12148578

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0735 SUN: AT-1,AT1-YY,AT-2
ISOLATION REF...TTH-04

0050 SUN TO 0835 SUN: 540A,541D
ISOLATION REF...TTH-05

PROTECTION LIMITS
Down T&H:NL205# pts to S23
Up T&H/Up Reception: S22 to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak) To Buffer Stops Platform Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

MONDAY 28 SEPTEMBER

Ref. No. P2026/4261111 Possession Manager Anglia IMDM Romford

Item
216

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0030
MON

to 0405
MON

Track Maintenance
0m40ch and 7m40ch
W2026/11797491

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0030
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0030
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0030
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0030
MON

to 0405
MON

Patrolling
0m40ch and 7m40ch
W2026/11994149
Structures Examination
5m69ch and 7m21ch
W2026/11935778
Litter / Graffiti Clearance
7m11ch and 8m21ch
W2026/12148556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 216 CONTINUED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0030
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0030
MON

to 0405
MON

Barking Platform 1
Possession

0030
MON

to 0405
MON

Platforms 7-8
Possession

0030
MON

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0030
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0030
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0030
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205 pts to UR2209 pts
Up Tilbury/Up T&H/Up Reception: UR2210 pts to Fixed Diamond Crossing on Approach NL204 pts
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066
Harringay Curve: Beyond S30
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903
Up Tilbury/Fenchurch Street: Approach UR904

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

TRAIN TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM CLOSED)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

MONDAY 28 SEPTEMBER to FRIDAY 02 OCTOBER

Ref. No. P2026/4422226 Repeated item, please see details under route EA1390

Item
260

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4268602 Repeated item, please see details under route EA1310

Item
177

THURSDAY 01 OCTOBER

Ref. No. P2026/4427609 Possession Manager Anglia IMDM Romford

Item
217

Woodgrange Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031500

Barking Station Jn
and Barking

Bay Platform Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR2206 pts to L924
Bay Platform Line: Beyond UR902

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4408370 Possession Manager Transport for London

Item
218

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/11994143

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m20ch
W2026/11861834
Patrolling
6m19ch and 8m20ch
W2026/11739059
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 218 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0440
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0440
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0440
SAT

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4327492 Possession Manager Anglia IMDM Romford

Item
219

Becontree (LUL)
and Hornchurch (LUL)

Down and Up Main
Possession

0100
SAT

to 0445
SAT

OHL Work (Maintenance)
10m0ch and 13m60ch
W2026/12052070

Upney Jn
and Upminster C/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0100
SAT

to 0445
SAT

S&T Points
11m0ch and 12m20ch
W2026/11777161

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0445 SAT: 514,515
ISOLATION REF...TTH-06

PROTECTION LIMITS
Down Main: UR181 to UR203
Up Main: UR204 to UR182

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408298 Repeated item, please see details under route EA1390

Item
254
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4327493 Possession Manager Anglia IMDM Romford

Item
220

Barking
and Upminster

Down and Up Main
Line Blockage + Disconnect

0115
SUN

to 0620
SUN

S&T Points
8m0ch and 15m20ch
W2026/11777288

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0115
SUN

to 0620
SUN

PROTECTION LIMITS
Down Main: UR169 to UR217
Up Main: UR2084 pts to UR170
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4461697 Possession Manager Railscape Limited

Item
221

West Horndon Down and Up Main
Line Blockage (Between Trains)

0300
SUN

to 0600
SUN

Litter / Graffiti Clearance
19m5ch and 19m25ch
W2026/12159233

PROTECTION LIMITS
Down Main: UR233 to UR239
Up Main: UR238 to UR234

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408833 Possession Manager Anglia IMDM Romford

Item
222

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0125
SUN

to 0600
SUN

S&T Points
22m40ch and 23m10ch
W2026/11995432

Laindon Reversing Line
Line Blockage + Disconnect

0125
SUN

to 0600
SUN

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4461753 Possession Manager Railscape Limited

Item
223

Pitsea
and Benfleet

Down and Up Main
Line Blockage (Between Trains)

0100
SUN

to 0300
SUN

Litter / Graffiti Clearance
26m32ch and 26m52ch
W2026/12159261

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SUN

to 0300
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 223 CONTINUED

Pitsea Down Siding
Sidings Possession

0100
SUN

to 0300
SUN

Up Siding
Sidings Possession

0100
SUN

to 0300
SUN

PROTECTION LIMITS
Down Main: UR273 to UR2126 pts
Up Main: UR2127 pts to UR272
Down Tilbury: Beyond UR2114 pts
Up Tilbury: Approach UR2113 pts

GENERAL REMARKS
W/12159261 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 27CH TO 32M 43CH ON THE TLL

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408725 Possession Manager Anglia IMDM Romford

Item
224

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0205
SUN

to 0500
SUN

Patrolling
35m35ch and 39m40ch
W2026/11994997

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0205
SUN

to 0500
SUN

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0205
SUN

to 0500
SUN

Carriage Sidings
Sidings Possession

0205
SUN

to 0500
SUN

Washer Road
Sidings Possession

0205
SUN

to 0500
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4148322 Possession Manager Anglia IMDM Romford

Item
225

Fenchurch Street Platforms 1-4
Possession

0100
SUN

to 0425
MON

Station Work
0m0ch and 4m0ch
W2026/11586871

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0100
SUN

to 0425
MON

Down and Up Slow
Possession

0100
SUN

to 0425
MON

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/11825964
Track Maintenance
0m0ch and 4m0ch
W2026/12188902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 225 CONTINUED

Christian St Jn
and Barking

Down and Up Main
Possession

0100
SUN

to 0425
MON

Gas Factory Jn Up Passenger Loop
Possession

0100
SUN

to 0425
MON

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0100
SUN

to 0425
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0100
SUN

to 0425
MON

East Ham Depot Carriage Sidings
Sidings Possession

0100
SUN

to 2200
SUN

Inlet Road
Sidings Possession

0100
SUN

to 2200
SUN

Carriage Washer Road
Sidings Possession

0100
SUN

to 2200
SUN

Exit Road
Sidings Possession

0100
SUN

to 2200
SUN

OHL Work
0m0ch and 4m0ch
W2026/11994663
Track Maintenance
4m5ch and 7m62ch
W2026/11774906
OHL Inspection
6m41ch and 7m0ch
W2026/11994203

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0425 MON: 507,508
ISOLATION REF...T14/TN01

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Fenchurch Street Platforms 1-4 to
UR169#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR170# to Buffer
Stops Fenchurch Street Platforms 1-4
Up Stratford Down: Approach L235#
Down Fenchurch/Tilbury: Approach UR903#
Up Tilbury/Fenchurch: Beyond UR904#

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

LO UNITS TO BE STABLED IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK

NO ACCESS TO/FROM EAST HAM DEPOT
ROADS 17-20 TO BE KEPT CLEAR OF TRAINS

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 SUN

LUL TO NOTE DISTRICT LINE AND JUBILEE LINE TO BE OPEN

DLR TOWER GATEWAY BRANCH TO BE CLOSED FROM 0100 SUN TO 0400 MON

LTS CYCLIC TYPE 22B: East Ham Depot OLE MTCE (Full)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 225 CONTINUED

W/11586871 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M75CH ON THE GFB

W/11994663 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M62CH ON THE GFB

MONDAY 28 SEPTEMBER

Ref. No. P2026/4261111 Repeated item, please see details under route EA1370

Item
216

MONDAY 28 SEPTEMBER

Ref. No. P2026/4326209 Possession Manager Anglia IMDM Romford

Item
226

Barking
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0045
MON

to 0445
MON

S&T Points
8m10ch and 16m0ch
W2026/11777384

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster Platform 1A
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0045
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0045
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2026/11774804

PROTECTION LIMITS
Down Main: UR169 to UR221
Up Main: UR222 to UR170
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11774804 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 40CH ON THE UPG

MONDAY 28 SEPTEMBER

Ref. No. P2026/4409437 Possession Manager Anglia IMDM Romford

Item
227

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0055
MON

to 0435
MON

S&T Points
22m40ch and 23m10ch
W2026/11995499

Laindon Reversing Line
Line Blockage + Disconnect

0055
MON

to 0435
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 227 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250

MONDAY 28 SEPTEMBER

Ref. No. P2026/4463395 Possession Manager CK Rail Solutions

Item
228

Westcliff
and Southend Central
L/End

Down and Up Main
Line Blockage +Detonators

0120
MON

to 0405
MON

Vegetation Clearance
34m60ch and 35m31ch
W2026/12162519

Leigh-on-Sea L/End
and Westcliff

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
MON

to 0405
MON

Leigh-on-Sea Reversing Line
BLOCKED To A/C Electric
Trains

0120
MON

to 0405
MON

ISOLATION OF ELECTRICAL SECTIONS
0120 MON TO 0405 MON: 523,524
ISOLATION REF...TTH-09

PROTECTION LIMITS
Down Main: UR319 to UR2141 pts
Up Main: UR2142 pts to UR318

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4408697 Possession Manager Anglia IMDM Romford

Item
229

Pitsea Jn
and Leigh-on-Sea
C/End

Up Main
Possession

2355
MON

to 0410
TUE

P-Way Maintenance
27m0ch and 32m60ch
W2026/11994779

Down Main
Possession

0130
TUE

to 0450
TUE

Leigh-on-Sea Reversing Line
Possession

0130
TUE

to 0450
TUE

Mobile Maintenance Train
29m10ch and 32m50ch
W2026/12168798

PROTECTION LIMITS
2355 MON TO 0410 TUE
Up Main: UR306# to UR2121 pts

0130 TO 0450 TUE
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR307#

GENERAL REMARKS
W/12168798 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965140
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR290 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR288 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 28 SEPTEMBER to FRIDAY 02 OCTOBER

Ref. No. P2026/4422226 Repeated item, please see details under route EA1390

Item
260

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4408359 Possession Manager Network Operations Anglia

Item
230

Fenchurch Street Platforms 1-4
Possession

0055
TUE

to 0440
TUE

Remove Rail Defects
0m0ch and 3m20ch
W2026/11994196

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0055
TUE

to 0440
TUE

Down and Up Slow
Possession

0055
TUE

to 0440
TUE

Christian St Jn
and West Ham

Down and Up Main
Possession

0055
TUE

to 0440
TUE

Gas Factory Jn Up Passenger Loop
Possession

0055
TUE

to 0440
TUE

Up Stratford Down
Possession

0055
TUE

to 0440
TUE

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12076356
Patrolling
1m48ch and 3m2ch
W2026/11994144

ISOLATION OF ELECTRICAL SECTIONS
0055 TUE TO 0440 TUE: 507,508
ISOLATION REF...TTH-10

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR135
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11994144 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4205821 Possession Manager Anglia IMDM Romford

Item
231

Barking
and Upminster C/End

Down Main
Possession

0015
TUE

to 0110
TUE

Track Maintenance
7m60ch and 16m8ch
W2026/11775087

Down and Up Main
Possession

0110
TUE

to 0445
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
TUE

to 0445
TUE

S&T Maintenance
0m0ch and 19m70ch
W2026/11995836
S&T Maintenance
7m60ch and 16m0ch
W2026/11777071
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 231 CONTINUED

Upminster Platform 1A
Possession

0110
TUE

to 0445
TUE

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
TUE

to 0445
TUE

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
TUE

to 0445
TUE

Grays Platform 3
Possession

0110
TUE

to 0445
TUE

Barking
and Upminster L/End

Down Main
Possession

0445
TUE

to 0515
TUE

Litter / Graffiti Clearance
9m38ch and 13m66ch
W2026/12159168
OHL Work (Maintenance)
10m0ch and 13m60ch
W2026/12052074
Tamping
14m0ch and 15m0ch
W2026/11776062

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0445 TUE: 514,515
ISOLATION REF...TTH-07

PROTECTION LIMITS
0015 TO 0110 TUE
Down Main: UR2057 pts to UR2083 pts

0110 TO 0445 TUE
Down Main: UR2057 pts to UR221
Up Main: UR222 to UR2058 pts
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

0445 TO 0515 TUE
Down Main: UR2057 pts to UR2082 pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND WEST HORNDON
CROSSOVERS FROM 0015 TO 0110 TUE

2B44, 2B48 AND 2D88 TO BE MANUALLY DISPATCHED FROM PLATFORM 1 AT UPMINSTER

TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND UPMINSTER L/END
CROSSOVER FROM 0445 AND 0515 TUE

LTS CYCLIC TYPE B (DOWN MAIN)

GENERAL REMARKS
W/11775087 INCLUDES ADDITIONAL MILEAGE OF 00M00CH TO 6M56CH ON THE UPG AND 19M03CH TO
19M70CH ON THE THIRD LINE
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF

W/11776062 TAMPER IN USE OTM916501
POSSESSION TO BE TAKEN AROUND TAMPER AT UR203 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR203 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4409454 Possession Manager Anglia IMDM Romford

Item
232

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0115
TUE

to 0435
TUE

S&T Points
22m40ch and 23m10ch
W2026/11995459

Laindon Reversing Line
Line Blockage + Disconnect

0115
TUE

to 0435
TUE

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4399854 Possession Manager Anglia Works Delivery

Item
233

Southend Central
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0140
TUE

to 0355
TUE

S&T Work
36m8ch and 38m12ch
W2026/11967257

PROTECTION LIMITS
Down Main: UR331 to UR349
Up Main: UR350 to UR334

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4408603 Possession Manager Anglia IMDM Romford

Item
234

Pitsea Jn
and Leigh-on-Sea
C/End

Up Main
Possession

2355
TUE

to 0405
WED

P-Way Maintenance
27m0ch and 32m60ch
W2026/11994989

Down Main
Possession

0130
WED

to 0450
WED

Leigh-on-Sea Reversing Line
Possession

0130
WED

to 0450
WED

Mobile Maintenance Train
29m10ch and 32m50ch
W2026/12168799

PROTECTION LIMITS
2355 TUE TO 0405 WED
Up Main: UR306# to UR2121 pts

0130 TO 0450 WED
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR307#

GENERAL REMARKS
W/12168799 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965141
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR304 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR302 SIGNAL ON THE
UP MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4408391 Possession Manager Network Operations Anglia

Item
235

Fenchurch Street Platforms 1-4
Possession

0125
WED

to 0425
WED

Remove Rail Defects
0m0ch and 7m45ch
W2026/11994197

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0125
WED

to 0425
WED

Down and Up Slow
Possession

0125
WED

to 0425
WED

Christian St Jn
and Barking

Down and Up Main
Possession

0125
WED

to 0425
WED

Gas Factory Jn Up Passenger Loop
Possession

0125
WED

to 0425
WED

Up Stratford Down
Possession

0125
WED

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
WED

to 0425
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Possession

0125
WED

to 0425
WED

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12076361
Track Maintenance
3m60ch and 7m45ch
W2026/11861835
OHL Inspection
4m0ch and 7m45ch
W2026/12052412

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0425 WED: 507,508
ISOLATION REF...TTH-11

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR167
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR168 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4205824 Possession Manager Anglia IMDM Romford

Item
236

Barking
and Upminster C/End

Down Main
Possession

0015
WED

to 0110
WED

Track Maintenance
7m60ch and 16m8ch
W2026/11775058

Down and Up Main
Possession

0110
WED

to 0445
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
WED

to 0445
WED

S&T Maintenance
0m0ch and 19m70ch
W2026/11995672
S&T Maintenance
7m60ch and 16m0ch
W2026/11777073
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 236 CONTINUED

Upminster Platform 1A
Possession

0110
WED

to 0445
WED

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
WED

to 0445
WED

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
WED

to 0445
WED

Grays Platform 3
Possession

0110
WED

to 0445
WED

Barking
and Upminster L/End

Down Main
Possession

0445
WED

to 0525
WED

Tamping
14m0ch and 15m0ch
W2026/11776182

PROTECTION LIMITS
0015 TO 0110 WED
Down Main: UR2057 pts to UR2083 pts

0110 TO 0445 WED
Down Main: UR2057 pts to UR221
Up Main: UR222 to UR2058 pts
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

0445 TO 0525 WED
Down Main: UR2057 pts to UR2082 pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND WEST HORNDON
CROSSOVERS FROM 0015 TO 0110 WED

2B44, 2B48 AND 2D88 TO BE MANUALLY DISPATCHED FROM PLATFORM 1 AT UPMINSTER

TRAINS TO TRAVEL OVER THE UP MAIN BI-DIRECTIONAL LINE BETWEEN BARKING AND UPMINSTER L/END
CROSSOVER FROM 0445 AND 0525 WED

LTS CYCLIC TYPE B (DOWN MAIN)

GENERAL REMARKS
W/11775058 INCLUDES ADDITIONAL MILEAGE OF 00M 00CH TO 6M 56CH ON THE UPG AND 19M 03CH TO
19M 70CH ON THE THIRD LINE
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF

W/11776182 TAMPER IN USE OTM916502
POSSESSION TO BE TAKEN AROUND TAMPER AT UR204 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR204 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4409881 Possession Manager Anglia IMDM Romford

Item
237

Laindon L/End
and Laindon C/End

Down and Up Main
Line Blockage + Disconnect

0115
WED

to 0435
WED

S&T Points
22m40ch and 23m10ch
W2026/11995518

Laindon Reversing Line
Line Blockage + Disconnect

0115
WED

to 0435
WED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR255
Up Main: UR254 to UR250

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4409991 Possession Manager Anglia IMDM Romford

Item
238

Leigh-on-Sea
and Thorpe Bay

Down Main
Line Blockage + Disconnect

0140
WED

to 0400
WED

Structures Examination
32m65ch and 33m69ch
W2026/12119787

Up Main
Line Blockage + Disconnect

0140
WED

to 0400
WED

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0140
WED

to 0400
WED

S&T Maintenance
32m65ch and 34m40ch
W2026/11995604
S&T Work
36m8ch and 38m12ch
W2026/11967215

PROTECTION LIMITS
Down Main: UR307 to UR349
Up Main: UR350 to UR306
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4408699 Possession Manager Anglia IMDM Romford

Item
239

Pitsea Jn
and Leigh-on-Sea
C/End

Up Main
Possession

2355
WED

to 0405
THU

P-Way Maintenance
27m0ch and 32m60ch
W2026/11994948

Down Main
Possession

0130
THU

to 0450
THU

Leigh-on-Sea Reversing Line
Possession

0130
THU

to 0450
THU

Mobile Maintenance Train
29m10ch and 32m50ch
W2026/12168706

PROTECTION LIMITS
2355 WED TO 0405THU
Up Main: UR306# to UR2121 pts

0130 TO 0450 THU
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR307#

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 239 CONTINUED

W/12168706 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965142
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR303 SIGNAL ON THE
DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR566 SIGNAL ON THE
REVERSING LINE
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 01 OCTOBER

Ref. No. P2026/4408392 Possession Manager Network Operations Anglia

Item
240

Fenchurch Street Platforms 1-4
Possession

0055
THU

to 0440
THU

Remove Rail Defects
0m0ch and 4m0ch
W2026/11994151

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0055
THU

to 0440
THU

Down and Up Slow
Possession

0055
THU

to 0440
THU

Christian St Jn
and Plaistow (LUL)

Down and Up Main
Possession

0055
THU

to 0440
THU

Gas Factory Jn Up Passenger Loop
Possession

0055
THU

to 0440
THU

Up Stratford Down
Possession

0055
THU

to 0440
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12076383
OHL Inspection
0m0ch and 4m0ch
W2026/12052558

ISOLATION OF ELECTRICAL SECTIONS
0055 THU TO 0440 THU: 507,508
ISOLATION REF...TTH-12

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR145#
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR140# to Buffer Stops Platforms
1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

GENERAL REMARKS
W/12052558 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 2M 62CH ON THE GFB

THURSDAY 01 OCTOBER

Ref. No. P2026/4329669 Possession Manager Anglia IMDM Romford

Item
241

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Maintenance
6m0ch and 7m20ch
W2026/11779772

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 241 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Main: UR147 to UR159
Up Main: UR160 to UR148
Down Fenchurch/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch: Beyond UR904

THURSDAY 01 OCTOBER

Ref. No. P2026/4205826 Possession Manager Anglia IMDM Romford

Item
242

Upminster C/End
and Barking

Up Main
Possession

0015
THU

to 0110
THU

Track Maintenance
7m35ch and 16m8ch
W2026/11775189

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0015
THU

to 0445
THU

Barking
and Upminster C/End

Down and Up Main
Possession

0110
THU

to 0445
THU

Upminster Platform 1A
Possession

0110
THU

to 0445
THU

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
THU

to 0445
THU

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
THU

to 0445
THU

Grays Platform 3
Possession

0110
THU

to 0445
THU

S&T Maintenance
0m0ch and 19m70ch
W2026/11995798

PROTECTION LIMITS
0015 TO 0110 THU
Up Main: UR2084 pts to UR2055 pts
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts

0110 TO 0445 THU
Down Main: UR159 to UR221
Up Main: UR222 to UR160
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
LTS CYCLIC TYPE B (UP MAIN)

GENERAL REMARKS
W/11775189 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 6M 56CH ON THE UPG AND 19M
03CH TO 19M 70CH ON THE THIRD LINE
LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4451133 Possession Manager Anglia IMDM Romford

Item
243

Pitsea
and West Horndon

Up Main
Possession

0055
THU

to 0435
THU

Unload Ballast
18m65ch and 26m30ch
W2026/12124441

West Horndon
and Pitsea

Down Main
Possession

0120
THU

to 0520
THU

Laindon Reversing Line
Possession

0120
THU

to 0520
THU

Tamping
23m45ch and 26m30ch
W2026/12178055

PROTECTION LIMITS
0055 to 0435 THU
Up Main: UR274# To UR234#

0120 to 0520 THU
Down Main/Reversing Line(Laindon): UR233# To UR275#

GENERAL REMARKS
W/12124441 ENGINEERING TRAIN IN USE: PT954143 6T70
POSSESSION TO BE TAKEN AROUND TRAIN 6T70 AT UR236 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TRAIN 6T70 AT UR237 SIGNAL ON THE DOWN MAIN

W/12178055 TAMPER IN USE OTM965734
POSSESSION TO BE TAKEN AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR265 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 01 OCTOBER

Ref. No. P2026/4409953 Possession Manager Anglia Works Delivery

Item
244

Leigh-on-Sea
and Thorpe Bay

Down Main
Line Blockage + Disconnect

0140
THU

to 0400
THU

S&T Maintenance
32m65ch and 34m40ch
W2026/11995687

Thorpe Bay
and Leigh-on-Sea

Up Main
Line Blockage + Disconnect

0140
THU

to 0400
THU

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0140
THU

to 0400
THU

S&T Work
36m8ch and 38m12ch
W2026/11967367
S&T Inspections
36m10ch and 37m75ch
W2026/11995643

PROTECTION LIMITS
Down Main: UR307 to UR349
Up Main: UR350 to UR306
Platform 1 (Southend Central) To Buffer Stops platform 1 Southend Central
Platform 4 (Southend Central) From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4408605 Possession Manager Anglia IMDM Romford

Item
245

Pitsea Jn
and Leigh-on-Sea
C/End

Up Main
Possession

2355
THU

to 0405
FRI

P-Way Maintenance
27m0ch and 32m60ch
W2026/11994950

Down Main
Possession

0130
FRI

to 0450
FRI

Leigh-on-Sea Reversing Line
Possession

0130
FRI

to 0450
FRI

Mobile Maintenance Train
29m10ch and 32m50ch
W2026/12168707

PROTECTION LIMITS
2355 THU TO 0405 FRI
Up Main: UR306# to UR2121 pts

0130 TO 0450 FRI
Down Main/Reversing Line (Leigh-On-Sea): UR2120 pts to UR307#

GENERAL REMARKS
W/12168707 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965143
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR303 SIGNAL ON THE
DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT UR566 SIGNAL ON THE
REVERSING LINE
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4462565 Possession Manager Railscape Limited

Item
246

Southend Central Down and Up Main
Line Blockage (Between Trains)

2200
THU

to 0045
FRI

Litter / Graffiti Clearance
35m45ch and 35m65ch
W2026/12161299

Platform 1
Line Blockage (Between Trains)

2200
THU

to 0045
FRI

Platform 4
Line Blockage (Between Trains)

2200
THU

to 0045
FRI

PROTECTION LIMITS
Down Main: UR327 to UR331
Up Main: UR334 to UR2143 pts
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): To Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4408393 Possession Manager Network Operations Anglia

Item
247

Fenchurch Street Platforms 1-4
Possession

0055
FRI

to 0440
FRI

Remove Rail Defects
0m0ch and 3m20ch
W2026/11994198

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0055
FRI

to 0440
FRI

Down and Up Slow
Possession

0055
FRI

to 0440
FRI

Christian St Jn
and West Ham

Down and Up Main
Possession

0055
FRI

to 0440
FRI

Gas Factory Jn Up Passenger Loop
Possession

0055
FRI

to 0440
FRI

Up Stratford Down
Possession

0055
FRI

to 0440
FRI

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12076387

ISOLATION OF ELECTRICAL SECTIONS
0055 FRI TO 0440 FRI: 507,508
ISOLATION REF...TTH-13

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR135
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

FRIDAY 02 OCTOBER

Ref. No. P2026/4329670 Possession Manager Anglia IMDM Romford

Item
248

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
6m0ch and 7m20ch
W2026/11779811

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Main: UR147 to UR159
Up Main: UR160 to UR148
Down Fenchurch/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch: Beyond UR904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4205841 Possession Manager Anglia IMDM Romford

Item
249

Upminster C/End
and Barking

Up Main
Possession

0015
FRI

to 0110
FRI

Track Maintenance
7m35ch and 16m8ch
W2026/11775068

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0015
FRI

to 0445
FRI

Barking
and Upminster C/End

Down and Up Main
Possession

0110
FRI

to 0445
FRI

Upminster Platform 1A
Possession

0110
FRI

to 0445
FRI

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0110
FRI

to 0445
FRI

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0110
FRI

to 0445
FRI

Grays Platform 3
Possession

0110
FRI

to 0445
FRI

S&T Maintenance
0m0ch and 19m70ch
W2026/11995802
OHL Work (Maintenance)
10m0ch and 13m60ch
W2026/12052077

ISOLATION OF ELECTRICAL SECTIONS
0110 FRI TO 0445 FRI: 514,515
ISOLATION REF...TTH-08

PROTECTION LIMITS
0015 TO 0110 FRI
Up Main: UR2084 pts to UR2055 pts
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts

0110 TO 0445 FRI
Down Main: UR159 to UR221
Up Main: UR222 to UR160
Down Connecting Line: Beyond UR2209 pts
Up Connecting Line: Approach UR2212 pts
Platform 1A (Upminster)Up & Down Ockendon//Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays

TRAFFIC REMARKS
LTS CYCLIC TYPE B (UP MAIN)

GENERAL REMARKS
W/11775068
INCLUDES ADDITIONAL MILEAGE OF 00M00CH-06M56CH ON THE UPG AND INCLUDES ADDITIONAL
MILEAGE OF 19M03CH-19M70CH ON THE THIRD LINE

LINE BLOCKAGES MAY BE REQUIRED FOR THE ACCESS/EGRESS AND PROTECTION OF STAFF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4469815 Possession Manager Anglia IMDM Romford

Item
250

Laindon C/End
and Pitsea

Up Main
Possession

0001
FRI

to 0435
FRI

Tamping
23m45ch and 26m30ch
W2026/12178056

Down Main
Possession

0120
FRI

to 0520
FRI

PROTECTION LIMITS
0001 to 0435 FRI
Up Main: UR274# to UR254

0120 to 0520 FRI
Down Main: UR255 to UR275

GENERAL REMARKS
W/12178056 TAMPER IN USE OTM965735
POSSESSION TO BE TAKEN AROUND TAMPER AT UR264 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR264 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 02 OCTOBER

Ref. No. P2026/4399913 Possession Manager Anglia Works Delivery

Item
251

Westcliff
and Thorpe Bay

Down and Up Main
Line Blockage + Disconnect

0140
FRI

to 0355
FRI

Litter / Graffiti Clearance
33m56ch and 33m76ch
W2026/12161352

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0140
FRI

to 0355
FRI

S&T Work
36m8ch and 38m12ch
W2026/11967368
S&T Inspections
36m10ch and 37m75ch
W2026/11995621

PROTECTION LIMITS
Down Main: UR317 to UR349
Up Main: UR350 to UR318
Platform 1 (Southend Central):To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central):To Buffer Stops Platform 4 Southend Central

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4428778 Possession Manager Transport for London

Item
252

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/11861854
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 252 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4451131 Possession Manager South Rail Systems Alliance

Item
253

Ripple Lane Down Through Sidings
Sidings Possession

0630
SAT

to 1530
SAT

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12117380

Stora Sidings H7 & H8
Sidings Possession

0630
SAT

to 1530
SAT

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
SAT

to 1530
SAT

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12117380 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS
SLEEPER AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408298 Possession Manager Network Operations Anglia

Item
254

Barking Tilbury Line
Jn West
and Dagenham Dock

Down Tilbury
Possession

0040
SUN

to 0625
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/11994191

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0040
SUN

to 0625
SUN

Dagenham Dock
and Barking Tilbury
Line Jn West

Up Tilbury
Possession

0040
SUN

to 0625
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0040
SUN

to 0625
SUN

Preparatory Work
7m50ch and 10m50ch
W2026/12048198
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 254 CONTINUED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0040
SUN

to 0625
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0040
SUN

to 0625
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0040
SUN

to 0625
SUN

Barking Riverside Platforms 1-2
Possession

0040
SUN

to 0625
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0040
SUN

to 0625
SUN

Freightliner Depot
East End GF
and Renwick Road Jn

Exchange Sidings 1-3
Possession

0040
SUN

to 0625
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0040
SUN

to 0625
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0040
SUN

to 0625
SUN

Down Through Sidings
Sidings Possession

0040
SUN

to 0625
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0040
SUN

to 0625
SUN

Sidings 1-2
Sidings Possession

0040
SUN

to 0625
SUN

Dagenham Dock Down Sidings
Sidings Possession

0040
SUN

to 0625
SUN

Ripple Lane Goods Connecting Line
Sidings Possession

0040
SUN

to 0625
SUN

PROTECTION LIMITS
Down Tilbury/Down Goods/Goods Connecting Line: UR2208# pts to UR639
Up Tilbury/Up Goods/Departure Line: UR638 to UR610#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR834#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond UR832#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4451169 Possession Manager South Rail Systems Alliance

Item
255

Ripple Lane Down Through Sidings
Sidings Possession

0745
SUN

to 1530
SUN

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12117281

Stora Sidings H7 & H8
Sidings Possession

0745
SUN

to 1530
SUN

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0745
SUN

to 1530
SUN

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12117281 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4408770 Possession Manager Anglia IMDM Romford

Item
256

Purfleet C/End
and Grays C/End

Down and Up Tilbury
Line Blockage + Disconnect

0115
SUN

to 0625
SUN

Patrolling
16m68ch and 20m20ch
W2026/11995003

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0115
SUN

to 0625
SUN

Grays Platform 3
Line Blockage + Disconnect

0115
SUN

to 0625
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0625
SUN

Grays Seabrook Sidings
Sidings Possession

0115
SUN

to 0625
SUN

PROTECTION LIMITS
Down Tilbury:UR661 to UR675
Up Tilbury: UR680 to UR660
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863 to Buffer Stops Platform 3 Grays

GENERAL REMARKS
W/11995003 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 05M 60CH TO 19M 70CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4469812 Possession Manager Anglia IMDM Romford

Item
257

Tilbury Town
and East Tilbury

Up Tilbury
Possession

0030
SUN

to 0625
SUN

Tamping
23m15ch and 25m20ch
W2026/12178053

Down Tilbury
Possession

0105
SUN

to 0725
SUN

PROTECTION LIMITS
0030 to 0625 SUN
Up Tilbury: UR712 to UR696

0105 to 0725 SUN
Down Tilbury: UR695 to UR711

GENERAL REMARKS
W/12178053 TAMPER IN USE OTM965732
POSSESSION TO BE TAKEN AROUND TAMPER AT UR701 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR703 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4303357 Possession Manager TES2000 .

Item
258

Dagenham Dock
and Purfleet

Down and Up Tilbury
Line Blockage + Disconnect

2245
SUN

to 0315
MON

OHL Inspection
10m35ch and 13m0ch
W2026/12052390

Barking Tilbury Line
Jn East
and Dagenham Dock

Down Goods
Line Blockage + Disconnect

2245
SUN

to 0315
MON

Preparatory Work
12m27ch and 12m65ch
W2026/11716102
Rail Management Inspections
15m11ch and 15m68ch
W2026/11708676

PROTECTION LIMITS
Down Tilbury: UR627 to UR657
Up Tilbury: UR656 to UR626
Down Goods: Beyond UR813

MONDAY 28 SEPTEMBER

Ref. No. P2026/4408772 Possession Manager Anglia IMDM Romford

Item
259

Grays L/End
and Stanford-le-Hope

Down and Up Tilbury
Possession

0045
MON

to 0415
MON

Track Maintenance
19m70ch and 27m0ch
W2026/11994975

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0045
MON

to 0415
MON

Tamping
23m15ch and 25m20ch
W2026/12178054
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 259 CONTINUED

Grays Seabrook Sidings
Sidings Possession

0045
MON

to 0415
MON

PROTECTION LIMITS
Down Tilbury: UR671 to UR719
Up Tilbury: UR722 to UR672
Down Thames Haven: Approach UR885
Up Thames Haven: Beyond UR888

GENERAL REMARKS
W/11994975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 26M 41CH TO 28M 12CH ON THE THN

W/12178054 TAMPER IN USE OTM965733
POSSESSION TO BE TAKEN AROUND TAMPER AT UR701 SIGNAL ON THE DOWN TILBURY
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR703 SIGNAL ON THE DOWN TILBURY

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 28 SEPTEMBER to FRIDAY 02 OCTOBER

Ref. No. P2026/4422226 Possession Manager South Rail Systems Alliance

Item
260

Ripple Lane Down Through Sidings
Sidings Possession

0630
MON

to 1530
FRI

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12031312

Stora Sidings H7 & H8
Sidings Possession

0630
MON

to 1530
FRI

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
MON

to 1530
FRI

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12031312 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS
SLEEPR AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4205821 Repeated item, please see details under route EA1380

Item
231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4429289 Possession Manager Transport for London

Item
261

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
WED

to 0415
WED

Track Maintenance
7m38ch and 7m48ch
W2026/11861855

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR611

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4205824 Repeated item, please see details under route EA1380

Item
236

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4312356 Possession Manager Anglia IMDM Romford

Item
262

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2026/11739089

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4408773 Possession Manager Anglia IMDM Romford

Item
263

Grays
and Tilbury Town

Seabrook Sidings
Sidings Possession

1030
WED

to 1330
WED

Patrolling
20m2ch and 20m62ch
W2026/11994995

THURSDAY 01 OCTOBER

Ref. No. P2026/4205826 Repeated item, please see details under route EA1380

Item
242

FRIDAY 02 OCTOBER

Ref. No. P2026/4205841 Repeated item, please see details under route EA1380

Item
249

FRIDAY 02 OCTOBER

Ref. No. P2026/4204628 Possession Manager Anglia IMDM Romford

Item
264

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11775233

TRAFFIC REMARKS
NO ACCESS TO / FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4435388 Possession Manager Network Operations Anglia

Item
52

Gospel Oak
and Walthamstow
Queens Road

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Structures Examination
0m10ch and 2m60ch
W2026/12120914

Gospel Oak Platform 3
Possession

0050
SUN

to 0835
SUN

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SUN

to 0835
SUN

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Structures Work
6m0ch and 7m22ch
W2026/12148578
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 52 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

ISOLATION OF ELECTRICAL SECTIONS
0050 SUN TO 0735 SUN: AT-1,AT1-YY,AT-2
ISOLATION REF...TTH-04

0050 SUN TO 0835 SUN: 540A,541D
ISOLATION REF...TTH-05

PROTECTION LIMITS
Down T&H:NL205# pts to S23
Up T&H/Up Reception: S22 to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak) To Buffer Stops Platform Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4293737 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266645

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11241295
S&T Maintenance
0m0ch and 8m0ch
W2026/11241418
Survey Work
0m0ch and 12m40ch
W2026/11241546
Move Materials
3m0ch and 6m60ch
W2026/11241355
PL Tamping
5m0ch and 6m0ch
W2026/12158448
Arc Repairs
6m60ch and 12m40ch
W2026/11241381
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Survey Work
15m75ch and 25m69ch
W2026/11241499
S&T Maintenance
15m75ch and 25m69ch
W2026/12161390
P & D Maintenance
25m20ch and 25m69ch
W2026/11649669
OHL Inspection
0m0ch and 25m69ch
W2026/11241574
URFDO Inspections
0m0ch and 25m69ch
W2026/11241525
S&T Maintenance
8m0ch and 12m40ch
W2026/11241466

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT WM126 SIGNAL ON THE UP FAST LINE

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4293722 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

P & D Maintenance
31m20ch and 32m10ch
W2026/11791950

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

S&T Work
36m5ch and 37m65ch
W2026/11649807
PLPR Follow Up Work
46m35ch and 54m50ch
W2026/11522169
Drainage Inspection
46m35ch and 49m5ch
W2026/12115411
S&T Work
46m35ch and 53m40ch
W2026/11649877
PLPR Follow Up Work
54m55ch and 70m55ch
W2026/11791948
Remove Rail Defects
54m55ch and 56m70ch
W2026/12108799
OHL Work
54m60ch and 58m71ch
W2026/12026982
S&T Work
54m60ch and 70m55ch
W2026/11649799
PLPR Follow Up Work
70m60ch and 81m55ch
W2026/11791928
S&T Work
70m60ch and 81m55ch
W2026/11649830
OHL Work
75m10ch and 80m26ch
W2026/11916002
URFDO Inspections
76m0ch and 79m0ch
W2026/11791988
Rail Lubricators
76m0ch and 81m40ch
W2026/11791989
Amberg Survey
80m20ch and 81m55ch
W2026/12213841

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LA 5, 6
LA-AF 4
PA 3 & 4
PA-AF 3 & 4
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4293786 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11791949

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293722 AND W2026/11791948 UNDER LINE HEADING MD101.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4293681 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Great Haywood
(Former Site of)
and Meaford Crossing
LC (CCTV)

Down and Up Stoke / Main
Possession

0010
SAT

to 0550
SAT

OHL Work
33m45ch and 27m66ch
W2026/11642144

Colwich OHNS
and Great Haywood
(Former Site of)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

0010
SAT

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
0010 SAT TO 0550 SAT
BW 17, 18 Complete
BW-AF 9, 10 Complete

PROTECTION LIMITS
Down Stoke / Down Main: Beyond CM7003# to Approach SOT251
Up Main / Up Stoke: Beyond SOT250# to Approach CM7002

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
To be manned for the duration of W/11642144 Stafford DU to Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293724 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m65ch
W2026/12054586

Kilburn High Road Up & Dn Goods Loop
Possession

2100
SAT

to 1200
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2100
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2100
SAT

to 1200
SUN

Stabling & Arrival siding
Possession

2100
SAT

to 1200
SUN

Stabling & Departure Siding
Possession

2100
SAT

to 1200
SUN

South End Connections
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Loop
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 7
Possession

0050
SUN

to 0645
SUN

Platforms 8 to 11
Possession

0050
SUN

to 1200
SUN

Platforms 12 to 16
Possession

0050
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,D,E,X
Possession

0050
SUN

to 0645
SUN

Lines B and C
Possession

0050
SUN

to 1200
SUN

Camden Jn
and Willesden North
Jn

Down and Up Fast
Possession

0050
SUN

to 0645
SUN

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

0050
SUN

to 1200
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0050
SUN

to 1200
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Camden Road West
Jn
and Caledonian Road
and Barnsbury

Down and Up North London
Possession

0050
SUN

to 0800
SUN

Structures Work
0m0ch and 1m5ch
W2026/12149863
Major Project IP HS2 ONW
0m0ch and 1m10ch
W2026/12150195
S&C Partial Renewal
0m0ch and 3m65ch
W2026/11800202
Off Track Work
0m65ch and 2m28ch
W2026/12104753
Tunnel Examination
1m16ch and 2m44ch
W2026/12132799
Off Track Work
1m45ch and 3m65ch
W2026/12157108
Signalling Works
2m23ch and 3m28ch
W2026/12203367
Follow-Up Work
3m70ch and 5m58ch
W2026/12085890
Tunnel Work
4m0ch and 4m70ch
W2026/12175215
Cable Trough Installation
4m5ch and 4m73ch
W2026/12165209
Survey Work
4m5ch and 5m55ch
W2026/12170258
Remove Rail Defects
4m5ch and 5m58ch
W2026/11428816
Other E&P Work
4m31ch and 4m69ch
W2026/12193277
Survey Work
5m30ch and 5m48ch
W2026/12157496
Remove Rail Defects
0m68ch and 4m0ch
W2026/11369742
OHL Inspection
0m0ch and 5m58ch
W2026/11428826
URFDO Inspections
0m0ch and 5m58ch
W2026/11428725
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0050
SUN

to 0800
SUN

Up North London Reversible
Possession

0050
SUN

to 0800
SUN

Camden Road Central
Jn
and York Way North
Jn

North London Incline
Possession

0050
SUN

to 0800
SUN

Camden Road Incline
Jn
and York Way South
Jn

CTRL/NLL Connection Line
Possession

0050
SUN

to 0800
SUN

Silo Curve Jn
and Cedar Jn

Silo Curve
Possession

0050
SUN

to 0800
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

Approach Line
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Survey Work
0m0ch and 5m58ch
W2026/11428721
S&T Maintenance
0m0ch and 5m58ch
W2026/11428673
Patrolling
1m40ch and 4m20ch
W2026/11308912

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M, TM1
AE 4 C, D, E, F, G

0050 SUN TO 0550 SUN
AE 1, 2 5, 6, 7, 8, 9, 10, 11, 12
AE 3 N, P, Q, R, U, V
AE 4 A, B

DC SECTIONS:
0050 SUN TO 1130 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0050 SUN
Down Slow, Down North London / Down Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2411B
pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / Up North London: Beyond WM2412B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down NL DC Electric: Approach WM2103 pts#
Up NL DC Electric: Beyond WM800#

2100 SAT TO 1200 SUN
Stabling & Arrival Sidings, Stabling & Departure Sidings: Possession Limit Board and One Detonator to be Placed
Beyond (North side) of WM1181#, WM1183# Willesden TMD Loop / Neck: Possession Limit Board and One
Detonator to be Placed Beyond (South Side) of the Willesden TMD No.2 hand points#, No.3 hand points# to Buffer
Stops TMD Neck

0050 SUN TO 0800 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric, Up North London, Up North London Reversible, North London Incline, Silo Curve, CTRL / NLL
Connection line: Bufferstops Euston Platforms 8 to 11, Beyond NL1226#, NL1228#, NL1113#, NL1117#, NL1119# to
Approach WM2411B pts#, WS5, NL1007#
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London, Down North London Relief, Down North London: Beyond WM2412B pts#, WS2,
NL1008# to Bufferstops Euston Platforms 8 to 11, Approach NL1233#, NL1235#

0050 SUN TO 0645 SUN
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM131#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM128# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0645 SUN TO 1200 SUN
Line A: Beyond WM2150 pts# to Approach WM488#

0800 SUN TO 1200 SUN
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up NL DC Electric, Up
Primrose Hill / Up North London: Beyond WM2412B pts#, WS2 to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#

NOTE: NO PROTECTION WILL BE PLACED WM1180# OR WM1181#, WM1183# DUE TO STABLE &
ARRIVAL/DEPARTURE SIDINGS, SOUTHEND CONNECTION LINES SIDING POSSESSION ACTING AS
PROTECTION.
SIDINGS POSSESSION TO READ ICW T3 POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WILLESDEN TMD LOOP AND NECK. NO FACILITY TO SHUNT AT WILLESDEN TMD SOUTH END.
STABLED AC TRACTION ON STABLING & ARRIVAL SIDING AND STABLING AND DEPARTURE SIDING TO
HAVE PANTORAPHS LOWERED.

0050 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON STATION, UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2 AND CAMDEN
CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.

0050 SUN TO 1200 SUN
NO ACCESS TO DC LINES FROM EUSTON.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
LO TO START/TERMINATE KILBURN HIGH ROAD.

0050 SUN TO 0800 SUN
NO ACCESS BETWEEN GOSPEL OAK AND CALEDONIAN ROAD AND BARNSBURY, CEDAR JN.

0645 SUN TO 1200 SUN
NO ACCESS EUSTON STATION PLAFORMS 8 TO 11.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4467985 Possession Manager Volker Rail

Item
6

Willesden TMD Stabling & Departure Siding
Sidings Possession

2100
SAT

to 0600
SUN

In Connection With Engineering Work
4m60ch and 5m27ch
W2026/12170392

Stabling & Arrival siding
Sidings Possession

2100
SAT

to 0600
SUN

TRAFFIC REMARKS
TRAINS ABLE TO STABLE IN STABLING ARRIVAL SIDINGS AND STABLING DEPARTURE SIDINGS

GENERAL REMARKS
SIDINGS POSSESSION TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER

TO BE READ IN CONJUNCTION WITH P/4293724 AND W/12170258 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293683 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Harlesden Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

Remove Rail Defects
6m70ch and 12m45ch
W2026/11428889

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

Wembley Yard North Arrival Line
Possession

2010
SAT

to 1200
SUN

North Departure Line
Possession

2010
SAT

to 1200
SUN

Wembley Central Shunt Neck
Possession

2010
SAT

to 1200
SUN

Wembley Yard South
Jn
and Wembley Central

Down and Up/Up & Down
Willesden Relief
Possession

2010
SAT

to 1200
SUN

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2010
SAT

to 1200
SUN

Harlesden Jn
and Tring South Jn

Up Fast
Possession

0030
SUN

to 0735
SUN

Down Fast
Possession

0115
SUN

to 0735
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

C2 Rerail - Both Rails
6m70ch and 9m20ch
W2026/11598446
Patrolling
6m70ch and 9m40ch
W2026/12114118
Other E&P Work
6m70ch and 9m59ch
W2026/12139261
OHL Work (Maintenance)
6m70ch and 9m59ch
W2026/11784107
S&T Maintenance
7m6ch and 8m0ch
W2026/11429118
Survey Work
7m6ch and 12m45ch
W2026/11429183
S&T Maintenance
8m0ch and 12m45ch
W2026/11429126
Structures Work
9m60ch and 10m22ch
W2026/12160101
Other E&P Work
9m64ch and 12m45ch
W2026/12149956
Other E&P Work
12m50ch and 16m15ch
W2026/11989660
Detail Structures Examination
15m23ch and 15m71ch
W2026/12161037
Track Maintenance
16m68ch and 23m30ch
W2026/11429112
P & D Maintenance
16m68ch and 23m30ch
W2026/12077612
Station Work
16m68ch and 23m30ch
W2026/12071528
P & D Maintenance
25m20ch and 28m10ch
W2026/11526435
Patrolling
25m20ch and 25m69ch
W2026/11352209
OHL Inspection
6m70ch and 26m20ch
W2026/11429025
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

URFDO Inspections
7m6ch and 30m54ch
W2026/11429199
Survey Work
12m50ch and 30m54ch
W2026/11429188

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2010 SAT TO 0735 SUN
AH 3, 4, 9, 10
AH 6 A, B, C
BH 22 & 23
BB 3 & 4

0115 SUN TO 0730 SUN
AH 1, 2, 7, 8
BH 20 & 21
BB 1, 2, 5

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow, Wembley Yard North Departure Line: Beyond WM337#, WM791# to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line,
Wembley Central Shunt Neck: Beyond WT5170, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops
Wembley Central Shunt Neck to Approach WM334, CN5B pts#
Down Willesden Relief/Up & Down Relief: Beyond WM2493A pts# to Sand-Drag
Up & Down Relief/Up Willesden Relief: Sand-Drag to Approach WM2497A pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0030 SUN TO 0735 SUN
Up Fast: Beyond WT3168 to Approach WM130

0115 SUN TO 0735 SUN
Down Fast: Beyond WM133# to Approach WT3167
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0735 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
TRAINS BETWEEN WEST LONDON LINES AND WCML TO TRAVEL VIA WEST LONDON JN.
AWC EMPTY STOCK TO TRAVEL VIA HARLESDEN JN.
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL. ACCESS
AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END ONLY.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1200 SUN
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEMBLEY YARD SOUTH JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
ACCESS WEMBLEY YARD LOCO SIDINGS P, Q & R VIA RECEPTION & DEPARTURE NO. 1 ONLY.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0030 SUN TO 0115 SUN
NO ROUTE FOR TRAINS IN THE UP DIRECTION.

0115 SUN TO 0735 SUN
EXTENDED NBS WEEK.
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0115 SUN TO 0730 SUN
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293684 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
8

Tring South Jn
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2010
SAT

to 2315
SAT

Survey Work
31m22ch and 33m5ch
W2026/12183550

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

2010
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2010
SAT

to 1200
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2315
SAT

to 1200
SUN

P & D Maintenance
31m22ch and 32m10ch
W2026/11793708
OHL Renewals Work
36m0ch and 41m3ch
W2026/11940599
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2315
SAT

to 1200
SUN

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2315
SAT

to 1200
SUN

Milton Keynes Central Bay Platform 2A
Possession

2315
SAT

to 1200
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

2315
SAT

to 1200
SUN

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

2315
SAT

to 1200
SUN

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

2315
SAT

to 1200
SUN

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2315
SAT

to 1200
SUN

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

2315
SAT

to 1200
SUN

Tring South Jn
and Castlethorpe
Station (former site of)

Up Fast
Possession

0010
SUN

to 0735
SUN

Down Fast
Possession

0130
SUN

to 0735
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0130
SUN

to 0735
SUN

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Hanslope South Jn
and Ashton OHNS

Down and Up Fast / Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Down and Up Slow /
Northampton
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Wolverton Sidings
BLOCKED To A/C Electric
Trains

0130
SUN

to 0735
SUN

Patrolling
37m0ch and 38m0ch
W2026/11521463
S&T Work
37m0ch and 38m0ch
W2026/11793890
Patrolling
45m9ch and 50m45ch
W2026/11517019
S&T Work
45m14ch and 46m35ch
W2026/11793894
P & D Maintenance
45m30ch and 45m65ch
W2026/11793718
Structures Examination
47m22ch and 48m78ch
W2026/11924371
Arc Repairs
48m20ch and 48m60ch
W2026/11793828
S&C Tamping
48m39ch and 50m45ch
W2026/11775298
S&T Work
48m39ch and 50m45ch
W2026/12154201
Structures Examination
51m43ch and 51m77ch
W2026/12121576
Structures Examination
52m60ch and 54m65ch
W2026/12012251
Survey Work
53m0ch and 54m0ch
W2026/12170243
S&C Maintenance
1m20ch and 1m25ch
W2026/12176541
Patrolling
35m27ch and 54m60ch
W2026/11517295
Off-Track Inspection
45m70ch and 53m65ch
W2026/12055269
OHL Inspection
46m40ch and 54m60ch
W2026/11794018
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2130 SAT TO 0930 SUN
LA 3 & 4
LA-AF 1

0010 SUN TO 0730 SUN
LA 1

0130 SUN TO 0735 SUN
LA 5, 6, 7, 8
LA-AF 3, 4

PROTECTION LIMITS
2010 SAT TO 2315 SAT
Down Slow: Beyond WT5169 to Approach TK5227
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5226, TK257 pts to Approach WT5170

2315 SAT TO 1200 SUN
Down Slow, Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley, Down Bletchley Chord /
Up & Down Bletchley Chord: Beyond WT5169, TK4133#, MV3# to Approach KR5273, MV9
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Bletchley
North Neck / Bletchley Arrival line, Tring Up & Down Relief, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up &
Down Bletchley Chord / Up Bletchley Chord: Beyond KR5272#, MV8#, Bufferstops Milton Keynes Central Bay
Platform 2A, Buffer Stops Bletchley North Neck to Approach WT5170, OB1850, OB1848#

0010 SUN TO 0735 SUN
Up Fast: Beyond KR3274# to Approach WT3168

0130 SUN TO 0735 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond WT3167 to Approach KR3275

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ACCESS TRING SIDINGS.

2315 SAT TO 1200 SUN
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL CARE SIDINGS.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BLETCHLEY PLATFORMS 5 & 6, CARRIAGE SIDINGS, STONE TERMINAL, TMD AND VALE
SIDINGS, SWANBOURNE SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.

0130 SUN TO 0735 SUN
STABLED AC TRACTION AT BLETCHLEY TMD, CARRIAGE SIDINGS AND WOLVERTON RAIL CARE SIDINGS
TO HAVE PANTOGRAPHS LOWERED.

0010 SUN TO 0130 SUN
ACCESS ONLY AVAILABLE ON THE DOWN FAST BETWEEN TRING SOUTH JN AND HANSLOPE SOUTH JN.

0130 SUN TO 0735 SUN
EXTENDED NBS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 8 CONTINUED

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:

6J73 AT KR9737 SIGNAL ON THE MILTON KEYNES REVERSIBLE SLOW LINE

6J62 AT TK5231 SIGNAL ON THE DOWN SLOW LINE

6Q60 AT TK9747 SIGNAL ON THE MILTON KEYNES REVERSIBLE FAST LINE

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).
TO BE STAFFED WHEN AFFECTED BY THE WORKS OF W2026/12176541

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293701 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2305
SAT

to 0140
SUN

S&T Work
56m20ch and 56m70ch
W2026/11793846

Hanslope South Jn
and Hillmorton Jn

Down and Up Fast / Main
Possession

0140
SUN

to 0745
SUN

Hanslope South Jn
and Church Brampton

Down and Up Slow /
Northampton
Possession

0140
SUN

to 0745
SUN

Northampton South
Jn
and Mill Lane Jn
(Northampton)

Up & Down Slow
Possession

0140
SUN

to 0745
SUN

Northampton Northampton Bays 4 & 5
Possession

0140
SUN

to 0745
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Down Goods Loop
Possession

0140
SUN

to 0745
SUN

Reception Line
Possession

0140
SUN

to 0745
SUN

Northampton South
Jn
and Northampton
North Jn

Down Platform Loop
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton Kings Heath Depot
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

River Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Northampton North Jn
and Mill Lane Jn
(Northampton)

Up Sidings
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Patrolling
56m20ch and 56m70ch
W2026/11793800
Amber Survey
56m20ch and 56m70ch
W2026/12183443
S&T Work
56m75ch and 62m10ch
W2026/12172469
Detail Structures Examination
60m54ch and 61m25ch
W2026/12028320
Detail Structures Examination
60m54ch and 61m25ch
W2026/12028463
PL Tamping
65m0ch and 67m64ch
W2026/12125126
Survey Work
65m0ch and 65m65ch
W2026/12089251
Vegetation Clearance
65m0ch and 67m10ch
W2026/11793945
Structures Examination
65m60ch and 66m17ch
W2026/12137190
S&T Work
65m60ch and 67m0ch
W2026/11793885
Structures Work
66m77ch and 67m64ch
W2026/12046158
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

Church Brampton
and Patford Bridge
OHNS

Down and Up Northampton
BLOCKED To A/C Electric
Trains

0150
SUN

to 0645
SUN

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

0745
SUN

to 0900
SUN

Tunnel Work
75m37ch and 78m33ch
W2026/12011285
Cable Work
66m71ch and 69m33ch
W2026/12091033

ISOLATION OF ELECTRICAL SECTIONS
2305 SAT TO 0900 SUN
PN 3 & 4
PN-AF 3 & 4
PA 3 & 4
PA-AF 3 & 4

0150 SUN TO 0645 SUN
PA 1, 2, 5
PA-AF 1 & 2

PROTECTION LIMITS
2305 SAT TO 0140 SUN AND 0745 SUN TO 0900 SUN
Down Main: Beyond KR3281 to Approach KR3335
Up Main: Beyond KR3352 to Approach KR3280

0140 SUN TO 0745 SUN
Down Fast / Down Main: Beyond KR3279# to Approach KR3335
Up Main / Up Fast: Beyond KR3352 to Approach KR3278#
Down Slow / Down Northampton, Down Goods Loop: Beyond KR5277# to Approach RY1057
Up Northampton / Up Slow, Up & Down Slow, Reception Line, Northampton Bays 4 & 5: Beyond RY1056 to
Bufferstops Northampton Bays 4 & 5, Approach KR5276#
ADDITIONAL PROTECTION
Down Platform Loop: Beyond RY1029#
Down Platform Loop: Beyond RY1018#

TRAFFIC REMARKS
2305 SAT TO 0140 SUN AND 0745 SUN TO 0900 SUN
TRAINS TO TRAVEL VIA NORTHAMPTON.

0140 SUN TO 0745 SUN
NO ACCESS NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT, CASTLE YARD AND
NORTHAMPTON UP SIDINGS.
WMT LAST SERVICE TO TERMINATE IN NORTHAMPTON PLATFORM 3 AND FORM THE FIRST SERVICE
FROM NORTHAMPTON.
NORTHAMPTON PLATFORM 3, BAYS 4 & 5 AVAILABLE FOR WMT STABLING.
ECS STABLED IN PLATFORM 3 TO LOWER PANTOGRAPH, DRIVER TO INFORM SIGNALLER WHEN
COMPLETED.
NO ACCESS TO NORTHAMPTON GATEWAY.

0150 SUN TO 0645 SUN
STABLED AC TRACTION AT NORTHAMPTON STATION, RIVER SIDINGS, KINGS HEATH DEPOT AND
NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: NORTHAMPTON PLATFORM 3 IS NOT PART OF THE POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293741 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
10

Rugby Trent Valley Jn
and Nuneaton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2315
SAT

to 0825
SUN

Vegetation Clearance
77m45ch and 78m50ch
W2026/12140481

Hillmorton Jn (inc.)
and Shilton HABD
(DTV)

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

2355
SAT

to 0825
SUN

Hillmorton Jn (inc.)
and Shilton HABD
(US & UF)

Up Trent Valley Fast / Up Fast /
Up Main
Possession

2355
SAT

to 0825
SUN

Church Brampton
and Brandon HABD

Down Northampton / Down
Coventry
Possession

2355
SAT

to 0825
SUN

Up Coventry/Up Northampton
Possession

2355
SAT

to 0825
SUN

Rugby South Jn
and Brinklow Jn

Down Slow / Down Trent Valley
Slow
Possession

2355
SAT

to 0825
SUN

Rugby South Jn
and Shilton HABD
(US & UF)

Up Trent Valley Slow / Up Slow
Possession

2355
SAT

to 1150
SUN

Rugby Platform 3
Possession

2355
SAT

to 0825
SUN

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

2355
SAT

to 1150
SUN

Brandon HABD
and Coventry South
Jn

Down and Up Coventry/Main
BLOCKED To A/C Electric
Trains

0010
SUN

to 0745
SUN

Daventry South Jn
and Daventry North
Jn

Daventry IRFT sidings
BLOCKED To A/C Electric
Trains

0010
SUN

to 0745
SUN

Hillmorton Jn
and Shilton HABD
(US & UF)

Up Trent Valley Fast / Up Fast
Possession

0825
SUN

to 1150
SUN

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0825
SUN

to 1150
SUN

Patrolling
81m0ch and 90m0ch
W2026/11793782
Safety & Environment Work
78m71ch and 81m30ch
W2026/12145918
Rail Lubricators
81m0ch and 81m51ch
W2026/11816889
URFDO Inspections
81m0ch and 82m0ch
W2026/11793829
Vegetation Clearance
81m0ch and 83m2ch
W2026/11965670
S&T Work
81m0ch and 83m60ch
W2026/11793768
Patrolling
83m18ch and 89m10ch
W2026/11793747
OHL Work
83m26ch and 84m50ch
W2026/12009882
Drainage Work
85m79ch and 87m75ch
W2026/12140359
Remove Rail Defects
87m60ch and 88m70ch
W2026/12080342
OHL Inspection
81m51ch and 84m40ch
W2026/12015087

ISOLATION OF ELECTRICAL SECTIONS
2315 SAT TO 0825 SUN
PN 9, 10, 11, 12, 13, 14, 15
PN-AF 7A, 8A, 9A, 10A

0010 SUN TO 0745 SUN
PN 1, 2, 5, 6, 7, 8, 16, 17, 18
PN-AF 1, 2, 5A, 6A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 10 CONTINUED

PROTECTION LIMITS
2355 SAT TO 0825 SUN
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Northampton / Down Coventry, Down
Slow / Down Trent Valley Slow, Rugby Platform 3: Beyond KR3343#, RY1057 to Bufferstops Rugby Platform 3,
Approach RN3377, RC6023
Up Trent Valley Fast / Up Fast / Up Main, Up Coventry / Northampton, Up Trent Valley Slow / Up Slow, Up Goods
Loop: Beyond RN3382, RN5388, RC6022 to Approach KR3354, RY1056

0825 SUN TO 1150 SUN
Up Trent Valley Fast / Up Fast, Up Coventry / Up Northampton, Up Trent Valley Slow / Up Slow, Up Goods Loop:
Beyond RN3420, RN5418, RC6004# to Approach KR338A pts, NR5340

TRAFFIC REMARKS
2355 SAT TO 0825 SUN
NO ACCESS RUGBY STATION.
NO ACCESS NEW BILTON SIDINGS.
NO ACCESS DAVENTRY IRFT.

2355 SAT TO 1150 SUN
NO ACCESS RUGBY COLAS DEPOT, UP STABLING SIDINGS AND UP YARD.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.

0010 SUN TO 0745 SUN
STABLED AC TRACTION AT DIRFT TO HAVE PANTOGRAPHS LOWERED.

0825 SUN TO 1150 SUN
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293788 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
11

Rugby
and Rugby Trent
Valley Jn

Up & Down Through Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11793580
In Connection With Engineering Work
82m44ch and 83m10ch
W2026/11793769

TRAFFIC REMARKS
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293741 AND W2026/11793782 & W2026/11793768 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293787 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
12

Rugby Engine Siding
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
82m20ch and 82m40ch
W2026/11793793

TRAFFIC REMARKS
DRS THUNDERBIRD LOCO TO BE OUTSTABLED TO RUGBY UP STABLING SIDINGS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293741 AND W2026/11793782 UNDER ROUTE HEADING MD101.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293806 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
13

Rugby Trent Valley Jn
and New Bilton

Single
Sidings Possession

2355
SAT

to 0825
SUN

In Connection With Engineering Work
0m0ch and 0m28ch
W2026/11793838

TRAFFIC REMARKS
SIDINGS TO BE CLEAR OF ANY LOCO / ECS.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - RUGBY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293741 AND W2026/11793782 UNDER LINE HEADING MD101.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293742 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
14

Shilton HABD (DTV)
and Polesworth

Down Trent Valley / Down Trent
Valley Fast
Possession

2315
SAT

to 0900
SUN

Preparatory Work
94m20ch and 97m78ch
W2026/11808282

Attleborough South Jn
and Polesworth

Down Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Shilton HABD (US &
UF)
and Polesworth

Up Trent Valley Fast
Possession

2315
SAT

to 0900
SUN

Up Trent Valley Slow
Possession

2315
SAT

to 0900
SUN

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2315
SAT

to 0900
SUN

Up Relief
Possession

2315
SAT

to 0900
SUN

In Connection With Engineering Work
0m40ch and 9m52ch
W2026/11808286
In Connection With Engineering Work
9m47ch and 9m53ch
W2026/11808384
Preparatory Work
10m9ch and 9m60ch
W2026/12146815
Structures Work
94m29ch and 94m60ch
W2026/12181570
S&T Points
96m20ch and 97m40ch
W2026/11652170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 14 CONTINUED

Hinckley
and Abbey Jn (Inc.)

Down and Up Hinckley/Arley
Possession

2315
SAT

to 0900
SUN

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2315
SAT

to 0900
SUN

Bermuda Park
and Nuneaton South
Jn

Down and Up Bedworth
Possession

2315
SAT

to 0900
SUN

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2315
SAT

to 0900
SUN

Nuneaton OHNS
and Brereton OHNS

All Lines
BLOCKED To A/C Electric
Trains

2315
SAT

to 0900
SUN

Nuneaton Shunt Neck
BLOCKED To A/C Electric
Trains

2315
SAT

to 0900
SUN

Structures Examination
98m55ch and 98m67ch
W2026/12181823
Vegetation Clearance
102m70ch and 103m16ch
W2026/12036671

ISOLATION OF ELECTRICAL SECTIONS
2240 SAT TO 0900 SUN
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4
PN 13, 14, 15
PN-AF 9 & 10

PROTECTION LIMITS
Down Trent Valley / Down Trent Valley Fast, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley
/ Down Arley, Nuneaton North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN3421, WN4201, CN6565
to Approach NL5473#, NL3475#, NW4243#
Up Trent Valley Fast, Up Trent Valley Slow, Nuneaton Up Relief, Up Arley / Up Hinckley, Up Bedworth, Up Nuneaton
Chord: Beyond NL3476, NL5474, NW4240# to Approach RN3422, RN5420, WN4204#, CN6564

TRAFFIC REMARKS
AT NUNEATON NO ACCESS DOWN SIDINGS, PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND BIRMINGHAM
LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293743 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
15

Tamworth (Low Level)
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2240
SAT

to 0900
SUN

Structures Examination
110m77ch and 111m65ch
W2026/11955737

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2240
SAT

to 0900
SUN

Tamworth (Low Level)
and Colwich North Jn
(inc.)

Down Trent Valley Fast / Down
Stoke
Possession

2240
SAT

to 0900
SUN

Up Stoke / Up Trent Valley Slow
Possession

2240
SAT

to 0900
SUN

Track Maintenance
114m65ch and 121m0ch
W2026/11455911
Remove Rail Defects
114m65ch and 117m10ch
W2026/12147549
Survey Work
115m30ch and 121m0ch
W2026/12114314
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2240
SAT

to 0900
SUN

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2240
SAT

to 0900
SUN

Rugeley Trent Valley
and Rugeley North Jn

Up & Down Cannock
Possession

2240
SAT

to 2335
SAT

Rugeley Town
and Rugeley North Jn

Down and Up Cannock / Up &
Down Cannock
Possession

2335
SAT

to 0900
SUN

Colwich North Jn
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2335
SAT

to 0835
SUN

S&T Points
115m30ch and 121m0ch
W2026/11651581
S&C Grinding Train
124m0ch and 125m0ch
W2026/12019953
S&C Grinding Train
14m0ch and 14m69ch
W2026/12019955
Other E&P Work
125m5ch and 132m16ch
W2026/12146371

ISOLATION OF ELECTRICAL SECTIONS
2240 SAT TO 0835 SUN
BN 1, 2, 3, 4, 5, 6, 7, 8
BN-AF 1, 2, 3, 4

PROTECTION LIMITS
2240 SAT TO 2335 SAT
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Up & Down Cannock: Beyond NL3491, NL5489, RR4409# to Approach LS3581, LS5575, CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow: Beyond
LS3576#, LS5568#, CM7000# to Approach NL3490, NL5488
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#
2335 SAT TO 0900 SUN
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Down Cannock/Up & Down Cannock: Beyond NL3491, NL5489, RR4403 to Approach LS3581, LS5575,
CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow, Up & Down
Cannock/Up Cannock: Beyond LS3576#, LS5568#, CM7000# to Approach NL5488, NL3490, RR4406
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
2240 SAT TO 0900 SUN
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS CANNOCK LINES FROM WCML AT RUGELEY TRENT VALLEY.

2335 SAT TO 0900 SUN
NO ROUTE BETWEEN RUGELY TOWN AND RUGELEY TRENT VALLEY.

2335 SAT TO 0835 SUN
NO ACCESS FOR AC TRACTION BETWEEN COLWICH NORTH JN AND STONE OHNS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

1F_ARL_Derivative WON 26 2026/2027 Page B-140

1F_ARL_Derivative WON 26 - 2026/2027

page 147 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4338970 Possession Manager CRS Alliance Aston

Item
16

Nuneaton South Jn
and Nuneaton North
Jn

Down Sidings 1 / 2 / 3 and
Shunting neck
Sidings Possession

2315
SAT

to 0900
SUN

In Connection With Engineering Work
97m10ch and 97m33ch
W2026/11808386

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NUNEATON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293742 AND W2026/11808282 UNDER LINE HEADING MD101.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293809 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
17

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

2240
SAT

to 0900
SUN

In Connection With Engineering Work
116m19ch and 116m71ch
W2026/12147498
S&T Points
116m19ch and 116m70ch
W2026/11651992

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRENT VALLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293743 AND W2026/11651581 & W2026/12147549 UNDER LINE
HEADING MD101.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293744 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
18

Stafford Trent Valley
Jn No.1
and Basford Hall Jn
SB (BH)

Down and Up Stafford Slow /
Down and Up Slow
Possession (T3-D)

2345
SAT

to 0835
SUN

Track Maintenance
132m71ch and 140m11ch
W2026/11441861

Down and Up Stafford Fast /
Down and Up Fast
Possession (T3-D)

2345
SAT

to 0835
SUN

Stafford Trent Valley
Jn No.1
and Stafford North Jn

Stafford Goods Loop
Possession (T3-D)

2345
SAT

to 0835
SUN

Stafford Platform 6
Possession (T3-D)

2345
SAT

to 0835
SUN

Platform 3
Possession (T3-D)

2345
SAT

to 0835
SUN

Platform 1
Possession (T3-D)

2345
SAT

to 0835
SUN

OHL Work
4m6ch and 2m33ch
W2026/12209643
Patrolling
4m6ch and 2m40ch
W2026/11442811
Track Maintenance
4m6ch and 2m40ch
W2026/11441904
S&T Points
4m6ch and 2m50ch
W2026/11666148
Track Maintenance
4m15ch and 2m51ch
W2026/11442632
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

Penkridge
and Stafford Trent
Valley Jn No.1

Down Penkridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Up Penkridge Fast/Up
Penkridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Rickerscote Junction
and Stafford Trent
Valley Jn No.1

Up Penkridge Slow
Possession (T3-D)

2345
SAT

to 0835
SUN

Searchlight Lane Jn
and Stone

Down Norton Bridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Stone
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2345
SAT

to 0835
SUN

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession (T3-D)

2345
SAT

to 0835
SUN

Little Bridgeford
Junction
and Heamies Bridge

Down Fast
Possession (T3-D)

0835
SUN

to 1100
SUN

Up Fast
Possession (T3-D)

0835
SUN

to 1100
SUN

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession (T3-D)

0835
SUN

to 1100
SUN

OHL Work
4m15ch and 2m51ch
W2026/12209589
Patrolling
4m15ch and 2m51ch
W2026/11442885
S&T Points
4m15ch and 2m51ch
W2026/11666287
S&C Unit Renewal (Maintenance
Only)
4m15ch and 3m20ch
W2026/12037250
Track Maintenance
27m50ch and 28m49ch
W2026/11446800
S&T Points
132m71ch and 137m0ch
W2026/11563623
Welding and Grinding
132m71ch and 140m0ch
W2026/11431210
Survey Work
132m71ch and 140m0ch
W2026/12114730
Structures Examination
134m0ch and 135m30ch
W2026/11956585
OHL Work
137m9ch and 140m11ch
W2026/12209371
S&T Points
137m23ch and 139m0ch
W2026/11666236
Patrolling
137m35ch and 138m65ch
W2026/11442743
S&C Unit Renewal (Maintenance
Only)
138m0ch and 140m0ch
W2026/12021957
Follow-Up Work
141m11ch and 150m34ch
W2026/11939389
Follow-Up Work
141m11ch and 145m73ch
W2026/11782712
Other E&P Work
141m12ch and 143m75ch
W2026/12025635
Survey Work
144m60ch and 147m60ch
W2026/11994344
Flail Mowing Machine
145m49ch and 147m45ch
W2026/12155272
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

Survey Work
145m63ch and 150m34ch
W2026/11835732
S&T Points
147m42ch and 150m0ch
W2026/11667288
Drainage Work
147m50ch and 150m29ch
W2026/12104531
Structures Examination
150m42ch and 153m55ch
W2026/12126687

ISOLATION OF ELECTRICAL SECTIONS
2345 SAT TO 0835 SUN
BW 9, 10, 11, 12, 13, 14, 15, 16, 19, 20
BW-AF 5, 6, 7, 8, 11, 12
CW 13, 14, 15, 16, 17, 18, 19, 20

PROTECTION LIMITS
2345 SAT TO 0835 SUN
Down Stafford Fast / Down Fast, Down Stafford Slow / Down Slow, Stafford Goods Loop, Stafford Platforms 3 & 6,
Down Penkridge, Down Norton Bridge: Beyond LS3581, LS5575, WS6289 to Approach SC3653, SC5657, SOT409
Up Fast / Up Stafford Fast, Up Slow / Up Stafford Slow, Stafford Platform 1, Up Penkridge Fast / Up Penkridge, Up
Penkridge Slow, Up Norton Bridge, Norton Bridge East Chord: Beyond SC3654, SC5658, SOT410 to Approach
LS3576, LS5568, WS6288

0835 SUN TO 1100 SUN
Down Fast: Beyond SC3603 to Approach SC3617
Up Fast, Norton Bridge East Chord: Beyond SC3618, NS5694 to Approach SC3602

TRAFFIC REMARKS
2345 SAT TO 0835 SUN
NO ACCESS STAFFORD STATION, STAFFORD DOWN SIDINGS, STAFFORD ARRIVAL SIDINGS.

0835 SUN AND 1100 SUN
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN STAFFORD NORTH JN AND BASFORD HALL JN. NO
ACCESS STONE LINES VIA NORTON BRIDGE EAST CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
Part 1 2345 Sat to 0835 Sun: WCS - Stoke CCT -Â 168
Part 2 0835 Sun to 1100 Sun: WCS - Stoke CCT - 169

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293704 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Highfields LC (UWC)
and Mow Cop LC
(CCTV)

Down and Up Main
Possession

2335
SAT

to 0745
SUN

Track Maintenance
31m0ch and 12m15ch
W2026/11621455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

2335
SAT

to 0745
SUN

Stoke-on-Trent Platform 3
Possession

2335
SAT

to 0745
SUN

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2335
SAT

to 0745
SUN

Grange Jn
and Stoke North Jn

Up Goods
Possession

2335
SAT

to 0745
SUN

Bradwell Jn
and Longport

Up Goods Loop
Possession

2335
SAT

to 0745
SUN

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2335
SAT

to 0745
SUN

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

2335
SAT

to 0745
SUN

Stoke Jn
and Caverswall LC

Down and Up Derby
Possession

2335
SAT

to 0745
SUN

Colwich OHNS
and Great Haywood
(Former Site of)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

2335
SAT

to 0745
SUN

Drainage Work
0m0ch and 0m21ch
W2026/12026399
Major Projects (VRSB)
0m0ch and 3m75ch
W2026/12168055
Structures Examination
13m56ch and 13m32ch
W2026/12151935
S&T Work
21m10ch and 13m40ch
W2026/11666656
Major Projects (VRSB)
23m2ch and 17m67ch
W2026/12168054
PL Tamping
24m50ch and 22m65ch
W2026/11798890
Drainage Work
27m73ch and 26m68ch
W2026/12026265

ISOLATION OF ELECTRICAL SECTIONS
2335 SAT TO 0745 SUN
BW 17 & 18
BW-AF 9 & 10
KT 1, 2, 5, 6 Complete

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton
Bridge, Down Stoke/Down Derby: Beyond SOT243, SOT409#, CL24#, Bufferstops Stoke-on-Trent Bay Platform 3 to
Approach SOT321, SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby/Up Stoke: Beyond SOT320,
SOT474# to Approach SOT242, SOT410#, CL17#

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

ROAD CLOSURE AT MEAFORD
ROAD CLOSURE AT WEDGEWOOD

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT SOT266 SIGNAL ON THE UP MAIN LINE

THERE IS A TS11 OVERLAYING THIS POSSESSION (P2026/4471669)

FOLEY AND CAVERSWALL SB TO BE MANNED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 19 CONTINUED

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/12026265 Stafford DU To Resource.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
To be manned for the duration of W/11798890 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT SOT266 SIGNAL ON THE UP MAIN LINE

SATURDAY 26 SEPTEMBER to FRIDAY 02 OCTOBER

Ref. No. P2026/4421248 Possession Manager ASPRO LNE Network Rail

Item
20

Bletchley Carriage
Sidings

Carriage Sidings 1 to 3
Sidings Possession

0001
SAT

to 2359
FRI

Depot Work
46m65ch and 47m20ch
W2026/12048411

Carriage Sidings 4 to 8
Sidings Possession

0800
MON

to 1700
MON

Carriage Washing Plant
Sidings Possession

0800
MON

to 1700
MON

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
MON

to 1700
MON

Bletchley Carriage
Sidings

Carriage Sidings 4 to 8
Sidings Possession

0800
TUE

to 1700
TUE

Carriage Washing Plant
Sidings Possession

0800
TUE

to 1700
TUE

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
TUE

to 1700
TUE

Bletchley Carriage
Sidings

Carriage Sidings 4 to 8
Sidings Possession

0800
WED

to 1700
WED

Carriage Washing Plant
Sidings Possession

0800
WED

to 1700
WED

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
WED

to 1700
WED

Bletchley Carriage
Sidings

Carriage Sidings 4 to 8
Sidings Possession

0800
THU

to 1700
THU

Carriage Washing Plant
Sidings Possession

0800
THU

to 1700
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
THU

to 1700
THU

Bletchley Carriage
Sidings

Carriage Sidings 4 to 8
Sidings Possession

0800
FRI

to 1700
FRI

Carriage Washing Plant
Sidings Possession

0800
FRI

to 1700
FRI

Bletchley Bletchley Freight Sidings 9, 10,
11
Sidings Possession

0800
FRI

to 1700
FRI

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 1-4.
BLETCHLEY CARRIAGE SIDINGS 1-4 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 5-8 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 5-8, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 5-8 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
BLETCHLEY CARRIAGE SIDINGS TO BE TAKEN DIRECTLY WITH BLETCHLEY WORKSTATION RUGBY SCC.

ICW P2026/4421154

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293785 Possession Manager Network Rail / High Speed

Item
21

Euston Middle Sidings 1&2
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11800223
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11800216

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4293724 AND W2026/11800202 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4434628 Possession Manager Network Rail / High Speed

Item
22

Euston Works Siding 1
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/12054565

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4293724 AND W2026/12054586 UNDER LINE HEADING MD101.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293784 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0050
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11800181
Structures Work
0m35ch and 0m58ch
W2026/12149906
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11800244

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293724 AND W2026/11800202 AND W2026/12149863 UNDER
LINE HEADING MD101.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4339458 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
24

Tring Sidings
Sidings Possession

0130
SUN

to 0735
SUN

In Connection With Engineering Work
31m25ch and 31m65ch
W2026/11793710

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293684 AND W2026/11793708 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293778 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Euston Platforms 8 to 11
Possession

2105
SUN

to 0500
MON

Remove Rail Defects
0m0ch and 4m70ch
W2026/11800232

Euston
and Camden Jn

Lines B and C
Possession

2105
SUN

to 0500
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0500
MON

Camden Jn
and Willesden North
Jn

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Camden Jn
and Kilburn High
Road

Down and Up DC Electric
Possession

2105
SUN

to 0500
MON

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2105
SUN

to 0500
MON

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

2105
SUN

to 0500
MON

S&T Maintenance
0m0ch and 4m20ch
W2026/11429219
OHL Inspection
0m0ch and 4m20ch
W2026/11429237
Major Projects HS2
0m0ch and 4m20ch
W2026/12089277
Tunnel Work
4m0ch and 4m70ch
W2026/12176020
Other E&P Work
4m31ch and 4m69ch
W2026/12193307
Survey Work
5m30ch and 5m48ch
W2026/12153358

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
2105 SUN TO 0430 MON
901 to 904
905 B, C
906

PROTECTION LIMITS
Line A: Beyond WM2150 pts# to Approach WM488#
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Down Primrose Hill, Down NL
DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2411B pts#, WS5#
Up Slow, Kilburn Up & Down Goods Loop, Up DC Electric, Up Primrose Hill / Up North London, Up NL DC Electric,
Line B, Euston Platforms 8 to 11: Beyond WM2412B pts#, WS2# to Bufferstops Euston Platforms 8 to 11, Approach
NL1204#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
AT EUSTON TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES D, E & X.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS, KILBURN UP & DOWN GOODS LOOP.
NO AC ACCESS WILLESDEN TMD.
AWC ECS TO TRAVEL VIA HARLESDEN JN.
NO ACCESS DC ACCESS TO CAMDEN JN.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL.
TRAINS TO BE DIVERTED VIA GOSPEL OAK/WILLESDEN LL.
LO TO RUN BETWEEN WATFORD JN AND KILBURN HIGH ROAD.
ACCESS AVAILABLE TO/FROM WILLESDEN TMD VIA NEW LINES/KENSAL GREEN JN ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293779 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Harrow & Wealdstone
and Bushey

Down and Up Slow
Possession

2105
SUN

to 0530
MON

Vegetation Clearance
12m55ch and 14m66ch
W2026/11988289
S&T Maintenance
12m55ch and 14m66ch
W2026/11429289
OHL Inspection
12m55ch and 14m66ch
W2026/11429296

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0530 MON
BH 22 & 23

PROTECTION LIMITS
Down Slow: Beyond WM351 to Approach WM363#
Up Slow: Beyond WM364 to Approach WM346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

TRAFFIC REMARKS
4M83 TO MAKE STOP AT WEMBLEY CENTRAL TO DROP OFF DRIVER. DRIVER WILL NEED TO PHONE
WEMBLEY STATION SUPERVISOR (07515 052692 OR 0208 963 6391) TO EXIT STATION PLATFORM.

2105 SUN TO 0530 MON
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ROUTE BETWEEN ST. ALBANS ABBEY LINE / WATFORD JUNCTION PLATFORM 11 AND SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
SOUTHERN TRAINS TO TERMINATE AT SHEPHERDS BUSH.

2105 SUN TO 0300 MON
NO ACCESS/EGRESS WEMBLEY YARD AND WEMBLEY ICD NORTH END VIA WEMBLEY CENTRAL.

2350 SUN TO 0515 MON
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JUNCTION PLATFORM 11 TO HAVE
PANTOGRAPHS LOWERED.

0300 MON TO 0530 MON
ROUTE AVAILABLE NORTH END OF WEMBLEY YARD AND WEMBLEY ICD VIA WEMBLEY CENTRAL AND
NORTH WEMBLEY JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293780 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Watford Junction
and Tring South Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Track Maintenance
19m75ch and 23m30ch
W2026/11345961

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

Tring South Jn
and Leighton Buzzard
OHNS

Down and Up Slow
BLOCKED To A/C Electric
Trains

2200
SUN

to 0500
MON

S&T Maintenance
19m75ch and 23m30ch
W2026/11429244
Station Work
21m9ch and 23m30ch
W2026/12071782
OHL Work
26m0ch and 28m0ch
W2026/12028897
OHL Inspection
17m66ch and 26m20ch
W2026/11429302

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
BB 3 A, B, C, D, E, F, G, H
BB 4 C, D, E, F, G, H, J

2200 SUN TO 0500 MON
LB 3 & 4
LB-AF 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach WT5169
Up Slow, Up Kings Langley Loop: Beyond WT5170 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293801 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Tring South Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2200
SUN

to 0500
MON

Survey Work
31m35ch and 33m5ch
W2026/12183552

Tring South Jn
and Tring North Jn

Up & Down Relief
Possession

2200
SUN

to 0500
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2200
SUN

to 0500
MON

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

2200
SUN

to 0500
MON

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2200
SUN

to 0500
MON

Milton Keynes Central Bay Platform 2A
Possession

2200
SUN

to 0500
MON

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2200
SUN

to 0500
MON

Unload Ballast
34m2ch and 44m4ch
W2026/11775559
S&T Work
37m0ch and 38m0ch
W2026/11794077
S&T Work
45m14ch and 46m35ch
W2026/11794136
PL Stoneblowing
47m60ch and 50m45ch
W2026/11775282
Cable Work
52m28ch and 54m65ch
W2026/12175038

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WT5169, TK4133# to Approach KR5275
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Bletchley: Beyond KR5274, Bufferstops Milton Keynes Central Bay Platform 2A, to Approach
WT5170, TK9834#, TK4136#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING SIDINGS.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
NO ACCESS BETWEEN VALE LINES AND BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND OUTSTABLE BANBURY / OXFORD.

GENERAL REMARKS
POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G50 AT TK5218 SIGNAL ON THE UP SLOW LINE

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U21 AT TK5231SIGNAL ON THE DOWN SLOW LINE

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293802 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 2355
SUN

Track Maintenance
58m20ch and 69m35ch
W2026/11794098

Hanslope North Jn
and Rugby South Jn

Down and Up Main / Fast
Possession

2355
SUN

to 0530
MON

Remove Rail Defects
61m0ch and 64m45ch
W2026/12108894
S&T Work
62m0ch and 63m0ch
W2026/11793970
PL Grinding Train
69m46ch and 74m22ch
W2026/12091488
Rail Lubricators
72m40ch and 73m40ch
W2026/11794182
Tunnel Work
75m37ch and 78m33ch
W2026/12011791
P & D Maintenance
81m0ch and 81m55ch
W2026/11794103
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 29 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
2225 SUN TO 2355 SUN
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

2355 SUN TO 0530 MON
Down Main / Down Fast: Beyond KR3281 to Approach KR3345#
Up Fast / Up Main: Beyond KR401 pts to Approach KR3280

TRAFFIC REMARKS
2225 SUN TO 0530 MON
TRAINS TO TRAVEL VIA NORTHAMPTON.

2355 SUN TO 0530 MON
NO ROUTE SOUTH FROM RUGBY PLATFORM 4.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Z08 AT KR3309 SIGNAL ON THE DOWN MAIN LINE

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293808 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
30

Blisworth Tamper Stabling Sidings
Sidings Possession

2225
SUN

to 0530
MON

In Connection With Engineering Work
62m60ch and 63m0ch
W2026/11794052
In Connection With Engineering Work
62m60ch and 63m0ch
W2026/12108680
In Connection With Engineering Work
62m60ch and 63m0ch
W2026/11793973

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293802 AND W2026/11794098 & W2026/11793970 &
W2026/12108894 UNDER LINE HEADING MD101.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293803 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Rugby Trent Valley Jn
and Atherstone

Down Trent Valley Fast / Down
Trent Valley
Possession

2355
SUN

to 0525
MON

OHL Work
83m55ch and 85m55ch
W2026/11915967
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 31 CONTINUED

Down Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Up Trent Valley Fast
Possession

2355
SUN

to 0525
MON

Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
SUN

to 0525
MON

Nuneaton South Jn Down and Up Bedworth
Possession

2355
SUN

to 0525
MON

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
SUN

to 0525
MON

S&T Work
83m55ch and 85m40ch
W2026/11794078
Vegetation Clearance
83m55ch and 85m55ch
W2026/12037809
Amberg Survey
84m60ch and 85m55ch
W2026/12183360
Track Maintenance
92m75ch and 103m10ch
W2026/11461793
S&T Work
92m75ch and 103m10ch
W2026/11653305
Survey Work
92m75ch and 103m10ch
W2026/12114501
Scrap Removal
93m0ch and 94m70ch
W2026/12155475
Structures Work
94m28ch and 94m44ch
W2026/12181844
Patrolling
95m0ch and 98m62ch
W2026/11462614

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
PN 9, 10, 11, 12, 13, 14, 15
PN-AF 7, 8, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow, Down Trent Valley Fast / Down Trent Valley, Down Bedworth / Down & Up Platform / Down
Nuneaton Chord: Beyond RN372 pts, RN5369, CN6575# to Approach NL5469, NL3471, NW4237#
Up Trent Valley Fast, Up Trent Valley Slow, Up Bedworth, Up Nuneaton Chord: Beyond NL3468, NL5466, NW4226#
to Approach RN3360, RN5368, CN6572
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS NUNEATON PLATFORMS 1-5, CHORD LINES AND COVENTRY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293804 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Atherstone
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2355
SUN

to 0525
MON

Track Maintenance
105m10ch and 121m0ch
W2026/11461928
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2355
SUN

to 0525
MON

Atherstone
and Colwich North Jn
(inc.)

Down Trent Valley Fast / Down
Stoke
Possession

2355
SUN

to 0525
MON

Up Stoke / Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2355
SUN

to 0525
MON

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2355
SUN

to 0525
MON

Rugeley Town
and Rugeley North Jn

Down and Up Cannock / Up &
Down Cannock
Possession

2355
SUN

to 0525
MON

Highfields LC (UWC)
and Stone OHNS
NW5009

Down and Up Main
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

S&T Points
105m10ch and 121m0ch
W2026/11653296
Survey Work
105m10ch and 121m0ch
W2026/12114486
CWR Stress Management
108m32ch and 110m0ch
W2026/12133085
Other E&P Work
108m32ch and 118m0ch
W2026/12147569
Patrolling
116m10ch and 118m0ch
W2026/11462893
Welding and Grinding
116m20ch and 118m0ch
W2026/11426895
Amberg Survey
117m10ch and 118m68ch
W2026/12144141
Track Maintenance
121m15ch and 132m16ch
W2026/11411200
OHL Work
14m16ch and 14m69ch
W2026/12022006
Track Maintenance
38m63ch and 38m35ch
W2026/11436578
Patrolling
38m63ch and 38m35ch
W2026/11434935
Survey Work
121m15ch and 132m16ch
W2026/12114779
S&T Points
121m15ch and 132m16ch
W2026/11564001
OHL Work
123m31ch and 126m29ch
W2026/12021893
OHL Inspection
126m7ch and 128m43ch
W2026/12058093
Patrolling
126m40ch and 127m20ch
W2026/11434671

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 32 CONTINUED

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Down Cannock / Up & Down Cannock: Beyond NL5469, NL3471, RR4403# to Approach LS3581, LS5575,
CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow, Up & Down
Cannock / Up Cannock: Beyond LS3576#, LS5568#, CM7000# to Approach NL3468, NL5466, RR4406
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293781 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Aston-by-Stone LC
(CCTV)
and Mow Cop LC
(CCTV)

Down and Up Main
Possession (T3-D)

2345
SUN

to 0530
MON

Track Maintenance
27m20ch and 13m40ch
W2026/11627911

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession (T3-D)

2345
SUN

to 0530
MON

Stoke-on-Trent Platform 3
Possession (T3-D)

2345
SUN

to 0530
MON

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession (T3-D)

2345
SUN

to 0530
MON

Grange Jn
and Stoke North Jn

Up Goods
Possession (T3-D)

2345
SUN

to 0530
MON

Bradwell Jn
and Longport

Up Goods Loop
Possession (T3-D)

2345
SUN

to 0530
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession (T3-D)

2345
SUN

to 0530
MON

Stone
and Stone Jn

Down and Up Norton Bridge
Possession (T3-D)

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession (T3-D)

2345
SUN

to 0530
MON

Patrolling
0m0ch and 0m19ch
W2026/11405010
Patrolling
0m0ch and 0m20ch
W2026/11398606
S&T Points
0m0ch and 0m20ch
W2026/11668041
Patrolling
0m0ch and 0m20ch
W2026/11403511
S&T Points
0m0ch and 0m20ch
W2026/11667887
Amberg Survey
24m0ch and 22m65ch
W2026/12164837
S&T Work
27m20ch and 13m40ch
W2026/11667513
Patrolling
27m20ch and 13m40ch
W2026/11404411

ISOLATION OF ELECTRICAL SECTIONS

1F_ARL_Derivative WON 26 2026/2027 Page B-156

1F_ARL_Derivative WON 26 - 2026/2027

page 163 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

PROTECTION LIMITS
Down Main, Down Passenger Loop, Stoke Bay Platform 3, Down Goods, Down Crewe Branch, Down Norton Bridge,
Down Derby: Beyond SOT247, SOT409#, SOT457#, Bufferstops Stoke Bay Platform 3 to Approach SOT321,
SOT473#
Up Main, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond SOT320, SOT474# to
Approach SOT248, SOT410#, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 170

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 28 SEPTEMBER

Ref. No. P2026/4264687 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
82

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
MON

to 1700
MON

Track Maintenance
1m15ch and 2m20ch
W2026/11820629

Repair Shop Sidings 1 to 7
Sidings Possession

1200
MON

to 1700
MON

Wheel Lathe Road
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
MON

to 1700
MON

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
MON

to 1700
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 82 CONTINUED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4264686 AND W2026/11820622 UNDER LINE HEADING MD136.

MONDAY 28 SEPTEMBER

Ref. No. P2026/4264686 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
MON

to 1700
MON

Track Maintenance
2m1ch and 2m50ch
W2026/11820622

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264653 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2345
MON

to 0530
TUE

OHL Work
9m50ch and 12m65ch
W2026/11784215

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Kings Langley Up Kings Langley Loop
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m40ch
W2026/12026447
S&T Maintenance
14m50ch and 21m0ch
W2026/12026588
Survey Work
14m50ch and 21m0ch
W2026/12026598
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

Track Maintenance
21m5ch and 24m45ch
W2026/12026540
Station Work
21m9ch and 23m30ch
W2026/12071742
OHL Inspection
9m50ch and 25m69ch
W2026/12026758
URFDO Inspections
9m50ch and 25m69ch
W2026/12026605

ISOLATION OF ELECTRICAL SECTIONS
2345 MON TO 0530 TUE
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264677 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2240
MON

to 0530
TUE

OHL Work
26m0ch and 28m0ch
W2026/12026461

Tring Up & Down Relief
Possession

2240
MON

to 0530
TUE

Survey Work
31m35ch and 33m5ch
W2026/12183553
Track Maintenance
36m5ch and 40m0ch
W2026/12038490
P & D Maintenance
37m0ch and 37m65ch
W2026/11794216
S&T Work
37m0ch and 38m0ch
W2026/11794441
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Survey Work
38m27ch and 39m17ch
W2026/11654694

ISOLATION OF ELECTRICAL SECTIONS
2240 MON TO 0530 TUE
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5151# to Approach TK5219
Up Slow, Tring Up & Down Relief: Beyond TK5218 to Approach WT5152#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264697 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Milton Keynes North
Jn
and Northampton
South Jn

Down and Up
Slow/Northampton
Possession

2355
MON

to 0405
TUE

S&T Work
54m60ch and 61m23ch
W2026/11794308

Drainage Inspection
59m0ch and 60m0ch
W2026/12037894
Ground Investigation/Automatic
Ballast Sampling
59m59ch and 60m70ch
W2026/12167158
Survey Work
59m66ch and 61m23ch
W2026/12170922
PL Grinding Train
61m28ch and 65m40ch
W2026/12091334

PROTECTION LIMITS
Down Slow / Down Northampton: Beyond KR5255# to Approach RY1402B pts#
Up Northampton / Up Slow: Beyond RY1402A pts# to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES AND THEN VIA WEEDON.
ACCESS AVAILABLE NORTH END BLETCHLEY CARRIAGE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3 AND WOLVERTON RAIL CARE SIDINGS.
NO ACCESS NORTHAMPTON FROM SOUTH DIRECTION.
FREIGHT TRAINS BETWEEN DAVENTRY IRFT AND THE SOUTH TO RUN VIA WEEDON, RUGBY AND
REVERSE.
NO ACCESS TO NORTHAMPTON GATEWAY.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 36 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264701 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

Hinckley
and Abbey Jn

Down and Up Hinckley/Arley
Possession

2355
MON

to 0530
TUE

Welding and Grinding
2m70ch and 10m5ch
W2026/11706046

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
MON

to 0530
TUE

PL Tamping
2m71ch and 1m75ch
W2026/12026531
Flail Mowing Machine
2m72ch and 0m10ch
W2026/11919469
Track Maintenance
2m72ch and 10m5ch
W2026/11644052
Drainage Inspection
2m72ch and 10m5ch
W2026/12104971
S&T Work
2m72ch and 10m5ch
W2026/11654010
Prep for RDT
10m61ch and 10m9ch
W2026/12152622

PROTECTION LIMITS
Down Hinckley / Arley, Nuneaton North Chord Beyond CT2979 to Approach NW4233#, NL4253#
Up Arley / Hinckley Beyond NW4230# to Approach CT2982#
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT WN4210 SIGNAL ON THE UP ARLEY LINE

1F_ARL_Derivative WON 26 2026/2027 Page B-161

1F_ARL_Derivative WON 26 - 2026/2027

page 168 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264679 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
MON

to 0515
TUE

Track Maintenance
134m32ch and 155m4ch
W2026/11555991

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
MON

to 0515
TUE

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
MON

to 0515
TUE

Survey Work
134m32ch and 155m4ch
W2026/12114948
S&T Work
136m18ch and 155m4ch
W2026/12055514
Structures Work
139m70ch and 140m52ch
W2026/12152485
RRAP Work
147m29ch and 147m60ch
W2026/12093991
CWR Stress Management
149m20ch and 150m20ch
W2026/12137142
OHL Work
149m66ch and 153m37ch
W2026/11967826

ISOLATION OF ELECTRICAL SECTIONS
2320 MON TO 0515 TUE
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599# to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 SEPTEMBER to FRIDAY 02 OCTOBER

Ref. No. P2026/4421154 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
39

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
MON

to 1700
MON

Depot Work
46m65ch and 47m20ch
W2026/12049162

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
MON

to 1700
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
TUE

to 1700
TUE

Depot Work
46m65ch and 47m20ch
W2026/12049163
Depot Work
46m65ch and 47m20ch
W2026/12049165
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
TUE

to 1700
TUE

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
WED

to 1700
WED

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
WED

to 1700
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
THU

to 1700
THU

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
THU

to 1700
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0800
FRI

to 1700
FRI

Bletchley Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0800
FRI

to 1700
FRI

Depot Work
46m65ch and 47m20ch
W2026/12049166
Depot Work
46m65ch and 47m20ch
W2026/12049167

ISOLATION OF ELECTRICAL SECTIONS
0800 TO 1700 MID WEEKS DAILY
LA 7 P, Q, R, S, X

PROTECTION LIMITS
0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 1-4.
BLETCHLEY CARRIAGE SIDINGS 1-4 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 5-8 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 5-8, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 5-8 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264650 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 3m10ch
W2026/11800010

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Off Track Work
0m0ch and 0m60ch
W2026/11857678
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292106
Other E&P Work
0m0ch and 3m10ch
W2026/12025901
OHL Inspection
0m0ch and 3m10ch
W2026/12025898
Survey Work
0m0ch and 3m10ch
W2026/12025892
URFDO Inspections
0m0ch and 3m10ch
W2026/12025895
S&T Maintenance
0m0ch and 3m10ch
W2026/12025889
P & D Maintenance
1m2ch and 3m10ch
W2026/12173864
S&T Renewal
1m26ch and 2m34ch
W2026/12045598
Vegetation Clearance
1m36ch and 2m38ch
W2026/12140241
Patrolling
1m43ch and 2m28ch
W2026/11233865
Other E&P Work
3m15ch and 17m30ch
W2026/11783584
Track Maintenance
3m15ch and 4m20ch
W2026/11783586
S&T Renewal
3m15ch and 7m0ch
W2026/12094733
S&T Maintenance
3m15ch and 8m0ch
W2026/11788700
Survey Work
3m15ch and 12m40ch
W2026/11788664
URFDO Inspections
3m15ch and 17m30ch
W2026/11790252
Track Maintenance
4m20ch and 6m60ch
W2026/11788555
Structures Work
5m20ch and 5m60ch
W2026/12175532
Patrolling
6m60ch and 12m40ch
W2026/11783539
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Rail Changing
6m60ch and 12m40ch
W2026/11788560
S&T Maintenance
7m0ch and 17m30ch
W2026/11788660
Major Projects
7m78ch and 8m19ch
W2026/12130259
Survey Work
12m36ch and 17m30ch
W2026/11790248
Track Maintenance
12m36ch and 17m30ch
W2026/11788566
Patrolling
15m70ch and 16m65ch
W2026/12171195

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 906
907 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4327412 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
84

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
TUE

to 1700
TUE

Track Maintenance
1m15ch and 2m20ch
W2026/11820808

Repair Shop Sidings 1 to 7
Sidings Possession

1200
TUE

to 1700
TUE

Wheel Lathe Road
Sidings Possession

1200
TUE

to 1700
TUE

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
TUE

to 1700
TUE

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
TUE

to 1700
TUE

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327408 AND W2026/11820846 UNDER LINE HEADING MD136.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264700 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
TUE

to 0620
TUE

Track Maintenance
81m46ch and 84m40ch
W2026/12028779

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
TUE

to 0620
TUE

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
TUE

to 0620
TUE

Rugby Platform 3
Possession

0020
TUE

to 0620
TUE

Amber Survey
81m46ch and 84m40ch
W2026/12137468
S&T Work
82m0ch and 83m40ch
W2026/11794319
OHL Work
82m16ch and 83m40ch
W2026/12009883
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

Engine Siding
BLOCKED To A/C Electric
Trains

0020
TUE

to 0620
TUE

ISOLATION OF ELECTRICAL SECTIONS
0020 TUE TO 0620 TUE
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4327408 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
TUE

to 1700
TUE

Track Maintenance
2m1ch and 2m50ch
W2026/11820846

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4327311 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Tring South Jn
and Bletchley

Down and Up Slow
Possession

2240
TUE

to 0530
WED

OHL Work
26m0ch and 28m0ch
W2026/12026514
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

Tring Up & Down Relief
Possession

2240
TUE

to 0530
WED

Survey Work
31m35ch and 33m5ch
W2026/12183554
S&T Work
37m0ch and 37m65ch
W2026/11794225
P & D Maintenance
37m0ch and 37m65ch
W2026/11794217
Track Maintenance
42m58ch and 46m35ch
W2026/12038368

ISOLATION OF ELECTRICAL SECTIONS
2240 TUE TO 0530 WED
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5169 to Approach TK5225
Up Slow, Tring Up & Down Relief: Beyond WT5170 to Approach WT5152#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264698 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
TUE

to 0530
WED

PL Grinding Train
51m17ch and 55m72ch
W2026/12129591

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5277
Up Slow: Beyond KR5276 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Z08 AT KR5259 SIGNAL ON THE DOWN SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264699 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
TUE

to 0600
WED

S&T Work
58m20ch and 70m60ch
W2026/11794220
Cable Work
71m65ch and 73m29ch
W2026/12174890
Tunnel Work
75m37ch and 78m33ch
W2026/12094448

ISOLATION OF ELECTRICAL SECTIONS
2300 TUE TO 0600 WED
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3335#
Up Main: Beyond KR3352 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4330371 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Ashby Jn
and Tamworth (Low
Level)

Down Trent Valley Fast
Possession

2355
TUE

to 0545
WED

Track Maintenance
99m34ch and 109m40ch
W2026/11849979

Down Trent Valley Slow
Possession

2355
TUE

to 0545
WED

S&T Work
99m34ch and 109m40ch
W2026/11849980
PL Stoneblowing
99m35ch and 101m65ch
W2026/11798991

PROTECTION LIMITS
Down Trent Valley Fast: Beyond NL3451# to Approach NL3495#
Down Trent Valley Slow: Beyond NL5449# to Approach NL5493#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT NL5453 SIGNAL ON THE DOWN TV SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4327322 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
TUE

to 0515
WED

Track Maintenance
134m32ch and 155m4ch
W2026/11555958

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
TUE

to 0515
WED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
TUE

to 0515
WED

Survey Work
134m32ch and 155m4ch
W2026/12114881
S&T Work
136m18ch and 155m4ch
W2026/12055518
Structures Work
139m70ch and 140m52ch
W2026/12152639
CWR Stress Management
146m72ch and 150m6ch
W2026/12114990
OHL Work
149m66ch and 153m37ch
W2026/11967950

ISOLATION OF ELECTRICAL SECTIONS
2320 TUE TO 0515 WED
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599# to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264651 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
47

Euston Platforms 8 to 11
Possession

0005
WED

to 0530
WED

Track Maintenance
0m0ch and 2m28ch
W2026/11800185

Euston
and Camden Jn South

Lines B and C
Possession

0005
WED

to 0100
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
WED

to 0145
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Off Track Work
0m0ch and 0m60ch
W2026/11857679
Patrolling
0m0ch and 1m45ch
W2026/11292107
Other E&P Work
0m0ch and 2m28ch
W2026/12025902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0530
WED

Euston
and Camden Jn South

Lines B and C
Possession

0500
WED

to 0530
WED

OHL Inspection
0m0ch and 2m28ch
W2026/12025899
URFDO Inspections
0m0ch and 2m28ch
W2026/12025896
Survey Work
0m0ch and 2m28ch
W2026/12025893
S&T Maintenance
0m0ch and 2m28ch
W2026/12025890
Vegetation Clearance
1m36ch and 2m28ch
W2026/12140287
Other E&P Work
2m45ch and 17m30ch
W2026/11783536
Track Maintenance
2m45ch and 4m20ch
W2026/11783542
S&T Renewal
2m45ch and 7m0ch
W2026/12094685
S&T Maintenance
2m45ch and 8m0ch
W2026/11788657
Survey Work
2m45ch and 12m40ch
W2026/11788665
URFDO Inspections
2m45ch and 17m30ch
W2026/11790253
Track Maintenance
4m20ch and 6m60ch
W2026/11788556
Structures Work
5m20ch and 5m60ch
W2026/12175809
Patrolling
6m60ch and 12m40ch
W2026/11783585
Rail Changing
6m60ch and 12m40ch
W2026/11788562
S&T Maintenance
7m0ch and 17m30ch
W2026/11788661
Major Projects
7m78ch and 8m19ch
W2026/12130260
Survey Work
12m36ch and 17m30ch
W2026/11790249
Track Maintenance
12m36ch and 17m30ch
W2026/11788567
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

S&T Renewal
17m35ch and 17m58ch
W2026/11990482

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 WED TO 0530 WED
901 TO 902

0100 WED TO 0500 WED
903 TO 904
905 TO 922

PROTECTION LIMITS
0005 WED TO 0100 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED 0530 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0500 WED TO 0530 WED
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
0005 WED TO 0530 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 WED TO 0500 WED
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4327413 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
86

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
WED

to 1700
WED

Track Maintenance
1m15ch and 2m20ch
W2026/11820630

Repair Shop Sidings 1 to 7
Sidings Possession

1200
WED

to 1700
WED

Wheel Lathe Road
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
WED

to 1700
WED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 86 CONTINUED

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327409 AND W2026/11820847 UNDER LINE HEADING MD136.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264654 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
WED

to 0520
WED

OHL Work
9m50ch and 12m65ch
W2026/11784242

Watford Junction Platform 10
Possession

0015
WED

to 0520
WED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
WED

to 0520
WED

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
WED

to 0520
WED

Kings Langley Up Kings Langley Loop
Possession

0015
WED

to 0520
WED

Track Maintenance
9m50ch and 12m40ch
W2026/12026490
Vegetation Clearance
13m15ch and 14m66ch
W2026/11988388
Track Maintenance
16m0ch and 23m30ch
W2026/12026510
Patrolling
0m0ch and 6m45ch
W2026/11824942
Survey Work
16m0ch and 23m30ch
W2026/12026659
S&T Maintenance
16m0ch and 23m30ch
W2026/12026411
Station Work
17m20ch and 17m45ch
W2026/12177141
Station Work
21m9ch and 23m30ch
W2026/12071837
S&T Maintenance
24m0ch and 25m69ch
W2026/12161355
URFDO Inspections
9m50ch and 25m69ch
W2026/12026752
OHL Inspection
16m0ch and 23m30ch
W2026/12026618

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0520 WED
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES (PANTOGRAPHS WILL REMAIN
RAISED).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4327318 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
WED

to 0620
WED

Track Maintenance
81m46ch and 84m40ch
W2026/12028743

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
WED

to 0620
WED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
WED

to 0620
WED

Rugby Platform 3
Possession

0020
WED

to 0620
WED

Engine Siding
BLOCKED To A/C Electric
Trains

0020
WED

to 0620
WED

Amber Survey
81m46ch and 84m40ch
W2026/12137505
S&T Work
82m0ch and 83m40ch
W2026/11794320
OHL Work
82m16ch and 83m40ch
W2026/12009820

ISOLATION OF ELECTRICAL SECTIONS
0020 WED TO 0620 WED
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts#, NR5359# to Approach RN3363#, RN5375#, RC6007#,
Bufferstops Rugby Platform 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4223325 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
112

Bedworth
and Nuneaton South
Jn

Down and Up Bedworth
Protected Path

0001
WED

to 0500
WED

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Protected Path

0001
WED

to 0500
WED

Nuneaton Platform 1
Protected Path

0001
WED

to 0500
WED

TRAFFIC REMARKS
PLPR TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP234 - 1Q48

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4327409 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
WED

to 1700
WED

Track Maintenance
2m1ch and 2m50ch
W2026/11820847

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4222770 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

2240
WED

to 0001
THU

Wembley Central
and Watford Junction

Down and Up Slow
Protected Path

2345
WED

to 0015
THU

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Protected Path

0010
THU

to 0600
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Slow
Protected Path

0030
THU

to 0510
THU

Euston
and Camden Jn

Lines B and C
Protected Path

0145
THU

to 0505
THU

Euston Platform 6
Protected Path

0150
THU

to 0210
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0200
THU

to 0500
THU

Euston Platform 9
Protected Path

0450
THU

to 0505
THU

TRAFFIC REMARKS
PLPR TO RUN IN TRAFFIC

ST. ALBANS ABBEY UNIT TO SHUNT TO WATFORD YARD AT END OF SERVICE FOR PLPR 345 RUN.

GENERAL REMARKS
PROTECTED PATH FOR PLP345 - 1Q60EA, 1Q61HA, 1Q62EB, 1Q63EC, 1Q64ED, 1Q65CB

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4327312 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Bourne End Jn
(Hertfordshire)
and Drayton Road
Junction

Down and Up Slow
Possession

2240
WED

to 0530
THU

OHL Work
30m75ch and 34m15ch
W2026/12026634

Tring Up & Down Relief
Possession

2240
WED

to 0530
THU

S&T Maintenance
30m75ch and 34m15ch
W2026/12026811
URFDO Inspections
30m75ch and 34m15ch
W2026/12026816
Survey Work
30m75ch and 34m15ch
W2026/12026952
Track Maintenance
31m25ch and 32m10ch
W2026/11820508
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 50 CONTINUED

Survey Work
31m35ch and 33m5ch
W2026/12183555
S&T Work
37m0ch and 37m65ch
W2026/11794226
P & D Maintenance
37m0ch and 37m65ch
W2026/11794218
Survey Work
40m75ch and 42m63ch
W2026/12026652

ISOLATION OF ELECTRICAL SECTIONS
2240 WED TO 0530 THU
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5219
Up Slow, Tring Up & Down Relief: Beyond TK5218 to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4434711 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
51

Tring Sidings
Sidings Possession

2240
WED

to 0530
THU

In Connection With Engineering Work
31m25ch and 31m65ch
W2026/12036117

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4327312 AND W2026/12026634 UNDER LINE HEADING MD101.

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4327314 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Milton Keynes North
Jn
and Wolverton

Down and Up Slow
Possession

2240
WED

to 0530
THU

Arc Repairs
50m48ch and 52m40ch
W2026/11794420

1F_ARL_Derivative WON 26 2026/2027 Page B-179

1F_ARL_Derivative WON 26 - 2026/2027

page 186 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

Track Maintenance
50m48ch and 52m40ch
W2026/12038379

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5267
Up Slow: Beyond KR5268 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4327363 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
53

Wolverton Sidings
Sidings Possession

2240
WED

to 0530
THU

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11794460
In Connection With Engineering Work
51m36ch and 52m7ch
W2026/12102537

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4327314 AND W2026/11794420 & W2026/11794482 &
W2026/12038379 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4327316 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
WED

to 0600
THU

S&T Work
58m20ch and 70m60ch
W2026/11794221
Track Maintenance
70m65ch and 80m26ch
W2026/11801489
PL Tamping
70m65ch and 80m26ch
W2026/11775227
Cable Work
71m65ch and 73m29ch
W2026/12174992
Amberg Survey
73m25ch and 75m20ch
W2026/12203238
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Tunnel Work
75m37ch and 78m33ch
W2026/12094449

ISOLATION OF ELECTRICAL SECTIONS
2300 WED TO 0600 THU
PN 3 & 4
PN-AF 3 & 4

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT KR3327 SIGNAL ON THE DOWN MAIN LINE

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4264678 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Attleborough South Jn
and Hartshill Sidings
(former site of)

Down Trent Valley Fast
Possession

2355
WED

to 0530
THU

PL Stoneblowing
97m0ch and 99m40ch
W2026/11798859

Down Trent Valley Slow
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Nuneaton North
Jn

Down & Up Platform
Possession

2355
WED

to 0530
THU

Nuneaton South Jn
and Stockingford
Station, former site of

Down and Up Hinckley/Arley
Possession

2355
WED

to 0530
THU

Midland Yard Jn
and Canal Farm Jn

Nuneaton North Chord
Possession

2355
WED

to 0530
THU

Nuneaton South Jn Down and Up Bedworth
Possession

2355
WED

to 0530
THU

Nuneaton North Jn
and Abbey Jn

Down and Up Nuneaton Chord
Possession

2355
WED

to 0530
THU

Track Maintenance
0m50ch and 8m70ch
W2026/11644112
Drainage Inspection
0m50ch and 8m70ch
W2026/12104868
S&T Work
0m50ch and 8m70ch
W2026/11653968
Welding and Grinding
0m50ch and 8m70ch
W2026/11706799
PL Grinding Train
1m25ch and 8m55ch
W2026/12078120
Dilapidation Walkout
9m60ch and 8m75ch
W2026/12108758
Prep for RDT
10m61ch and 10m9ch
W2026/12152634
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

PROTECTION LIMITS
Down Trent Valley Fast, Down Trent Valley Slow, Nuneaton Down & Up Platform, Down Hinckley / Arley, Nuneaton
North Chord, Down Bedworth, Down Nuneaton Chord: Beyond RN5431, RN3433, WN4201#, CN6575# to Approach
NL5453, NL3455, NW4247
Up Hinckley / Arley, Up Bedworth, Up Nuneaton Chord: Beyond NW4244 to Approach WN4194, CN6572
ADDITIONAL PROTECTION
Up Nuneaton Relief: Beyond WN4214#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.
AT NUNEATON ROUTE NOT AVAILABLE TO/FROM LEICESTER LINES AND NO ROUTE BETWEEN
BIRMINGHAM AND LEICESTER LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Z08 AT NW4237 SIGNAL ON THE DOWN NUNEATON CHORD LINE

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4327323 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
WED

to 0515
THU

Track Maintenance
134m32ch and 155m4ch
W2026/11555825

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
WED

to 0515
THU

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
WED

to 0515
THU

Survey Work
134m32ch and 155m4ch
W2026/12114882
S&T Work
136m18ch and 155m4ch
W2026/12055519
Scrap Removal
149m24ch and 153m76ch
W2026/12118687
OHL Work
149m66ch and 153m37ch
W2026/11968091

ISOLATION OF ELECTRICAL SECTIONS
2320 WED TO 0515 THU
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599# to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4264683 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
57

Euston Middle Sidings 1&2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11800060

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4264652 AND W2026/11800032 UNDER LINE HEADING MD101.

THURSDAY 01 OCTOBER

Ref. No. P2026/4264652 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 4m64ch
W2026/11800032

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
THU

to 0550
THU

S&T Maintenance
0m0ch and 4m64ch
W2026/12026153
OHL Inspection
0m0ch and 4m64ch
W2026/12026070
URFDO Inspections
0m0ch and 4m64ch
W2026/12026113
Major Projects HS2
0m0ch and 4m64ch
W2026/12089095
Survey Work
0m0ch and 4m64ch
W2026/12026180

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C AND SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4327414 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
88

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
THU

to 1700
THU

Track Maintenance
1m15ch and 2m20ch
W2026/11820852

Repair Shop Sidings 1 to 7
Sidings Possession

1200
THU

to 1700
THU

Wheel Lathe Road
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
THU

to 1700
THU

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327410 AND W2026/11820804 UNDER LINE HEADING MD136.

THURSDAY 01 OCTOBER

Ref. No. P2026/4264655 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
59

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

0015
THU

to 0520
THU

OHL Work
9m50ch and 12m65ch
W2026/11784243

Watford Junction Platform 10
Possession

0015
THU

to 0520
THU

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
THU

to 0520
THU

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
THU

to 0520
THU

Kings Langley Up Kings Langley Loop
Possession

0015
THU

to 0520
THU

Track Maintenance
9m50ch and 12m40ch
W2026/12026451
Vegetation Clearance
13m15ch and 14m66ch
W2026/11988256
Track Maintenance
16m0ch and 23m30ch
W2026/12026520
Survey Work
16m0ch and 23m30ch
W2026/12026739
OHL Inspection
16m0ch and 23m30ch
W2026/12026764
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 59 CONTINUED

S&T Maintenance
16m0ch and 23m30ch
W2026/12026474
Station Work
17m20ch and 17m45ch
W2026/12177186
Station Work
21m9ch and 23m30ch
W2026/12071744
S&T Maintenance
24m0ch and 25m69ch
W2026/12161438
URFDO Inspections
9m50ch and 25m69ch
W2026/12026611

ISOLATION OF ELECTRICAL SECTIONS
0015 THU TO 0520 THU
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WT5152#,
Bufferstops Watford Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TO BE TAKEN AFTER PASSAGE OF ST ALBANS ABBEY UNIT INTO WATFORD YARD.

NOTE: WATFORD YARD OHL TO BE LIVE AND FED FROM FAST LINES (PANTOGRAPHS WILL REMAIN
RAISED).

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)

THURSDAY 01 OCTOBER

Ref. No. P2026/4327319 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
60

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
THU

to 0620
THU

OHL Work
82m16ch and 83m67ch
W2026/12015161

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0620
THU

S&T Work
82m16ch and 83m40ch
W2026/11794321
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 60 CONTINUED

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0620
THU

Rugby Platform 3
Possession

0020
THU

to 0620
THU

Engine Siding
BLOCKED To A/C Electric
Trains

0020
THU

to 0620
THU

ISOLATION OF ELECTRICAL SECTIONS
0020 THU TO 0620 THU
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 01 OCTOBER

Ref. No. P2026/4327410 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
87

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
THU

to 1700
THU

Track Maintenance
2m1ch and 2m50ch
W2026/11820804

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327310 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
61

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m40ch
W2026/12026969
Vegetation Clearance
13m15ch and 14m66ch
W2026/11988300
URFDO Inspections
9m50ch and 14m66ch
W2026/12027026
OHL Inspection
9m50ch and 14m66ch
W2026/12027149
S&T Maintenance
9m50ch and 14m66ch
W2026/12027022

ISOLATION OF ELECTRICAL SECTIONS
2345 THU TO 0530 FRI
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WM365
Up Slow: Beyond WM364# to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4330369 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

Watford Junction
and Bletchley

Down and Up Slow
Possession

2240
THU

to 0530
FRI

Unload CWR
17m53ch and 21m10ch
W2026/11432786

Kings Langley Up Kings Langley Loop
Possession

2240
THU

to 0530
FRI

Tring Up & Down Relief
Possession

2240
THU

to 0530
FRI

Track Maintenance
21m15ch and 23m12ch
W2026/12028132
OHL Inspection
21m15ch and 23m12ch
W2026/12028135
Survey Work
27m70ch and 33m5ch
W2026/12028040
Survey Work
31m35ch and 33m5ch
W2026/12183556
Station Work
35m78ch and 36m18ch
W2026/12180411
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

P & D Maintenance
37m0ch and 37m65ch
W2026/11794219
OHL Work
40m0ch and 42m68ch
W2026/12026353
Station Work
40m4ch and 40m24ch
W2026/12180184
S&T Work
45m14ch and 46m35ch
W2026/11794391
S&T Maintenance
21m15ch and 33m5ch
W2026/12028038
URFDO Inspections
21m15ch and 36m0ch
W2026/12028134

ISOLATION OF ELECTRICAL SECTIONS
2240 THU TO 0530 FRI
LA 3 & 4 Complete
LA-AF 1 Complete

PROTECTION LIMITS
Down Slow: Beyond WT5117# to Approach TK5225
Up Slow, Tring Up & Down Relief, Up Kings Langley Goods Loop: Beyond TK5222# to Approach WM372#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS UP KINGS LANGLEY LOOP.
NO ACCESS HEMEL BOXMOOR SIDINGS.
NO ACCESS TRING PLATFORMS 3, 4 & 5 AND SIDINGS.
NO ACCESS BLETCHLEY PLATFORMS 3 & 4.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
BLETCHLEY CARRIAGE SIDINGS TO BE ELECTRICALLY FED FROM FAST LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327315 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

2240
THU

to 0530
FRI

Arc Repairs
50m48ch and 52m60ch
W2026/11794421

URFDO Inspections
50m48ch and 52m60ch
W2026/11794510
Survey Work
52m65ch and 54m65ch
W2026/12028655
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond KR5255# to Approach KR5275
Up Slow: Beyond KR5274 to Approach KR5252

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS AVAILABLE WOLVERTON RAIL CARE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327364 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
64

Wolverton Sidings
Sidings Possession

2240
THU

to 0530
FRI

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/11794426

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4327315 AND W2026/11794483 & W2026/11794421 UNDER ROUTE
HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327317 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2300
THU

to 0540
FRI

S&T Work
58m20ch and 70m60ch
W2026/11794222
Track Maintenance
70m65ch and 80m26ch
W2026/11801181
PL Tamping
70m65ch and 80m26ch
W2026/11775257
Amberg Survey
71m0ch and 73m0ch
W2026/12219247
Tunnel Work
75m37ch and 78m33ch
W2026/12094392

ISOLATION OF ELECTRICAL SECTIONS
2300 THU TO 0600 FRI
PN 3 & 4
PN-AF 3 & 4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J73 AT KR3338 SIGNAL ON THE UP MAIN LINE

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327321 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
66

Ashby Jn
and Tamworth (Low
Level)

Down Trent Valley Fast
Possession

2355
THU

to 0530
FRI

Track Maintenance
99m34ch and 109m40ch
W2026/12112908

Down Trent Valley Slow
Possession

2355
THU

to 0530
FRI

S&T Work
99m34ch and 109m40ch
W2026/12112968
PL Stoneblowing
102m25ch and 103m10ch
W2026/11798861

PROTECTION LIMITS
Down Trent Valley Fast: Beyond NL3449# Approach NL3495
Down Trent Valley Slow: Beyond NL5447 to Approach NL5493
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND COVENTRY LINES AT NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT NL5457 SIGNAL ON THE DOWN TV SLOW LINE

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4327324 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession

2320
THU

to 0515
FRI

Track Maintenance
134m32ch and 155m4ch
W2026/11555992

Searchlight Lane Jn
and Yarnfield Junction

Down Norton Bridge
Possession

2320
THU

to 0515
FRI

Survey Work
134m32ch and 155m4ch
W2026/12114883
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 67 CONTINUED

Yarnfield Junction
and Little Bridgeford
Junction

Up Norton Bridge
Possession

2320
THU

to 0515
FRI

S&T Work
136m18ch and 155m4ch
W2026/12055545
RRAP Work
136m52ch and 137m1ch
W2026/12181932
OHL Work
149m66ch and 153m37ch
W2026/11968092

ISOLATION OF ELECTRICAL SECTIONS
2320 THU TO 0515 FRI
BW 11 A, B, F
BW 12 L, M
BW 15 & 16
BW-AF 6 & 8
CW 19 & 20
CW 15 B
CW 16 A

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599# to Approach CS5169#, NS4333
Up Slow, Up Norton Bridge: Beyond CS5170#, NS4332 to Approach SC5598#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
ACCESS STOKE LINES AT NORTON BRIDGE VIA EAST CHORD ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 02 OCTOBER

Ref. No. P2026/4327360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
68

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Track Maintenance
0m0ch and 2m28ch
W2026/11800187

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Arc Repairs
0m0ch and 1m45ch
W2026/11292109
URFDO Inspections
0m0ch and 2m28ch
W2026/12025897
OHL Inspection
0m0ch and 2m28ch
W2026/12025900
Other E&P Work
0m0ch and 2m28ch
W2026/12025903
Survey Work
0m0ch and 2m28ch
W2026/12025894
S&T Maintenance
0m0ch and 2m28ch
W2026/12025891
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 68 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Other E&P Work
2m45ch and 17m30ch
W2026/11783538
Track Maintenance
2m45ch and 4m20ch
W2026/11783544
S&T Renewal
2m45ch and 7m0ch
W2026/12094887
S&T Maintenance
2m45ch and 8m0ch
W2026/11788659
Survey Work
2m45ch and 12m40ch
W2026/11788667
URFDO Inspections
2m45ch and 17m30ch
W2026/11790255
Major Projects
3m20ch and 4m60ch
W2026/12130007
Track Maintenance
4m20ch and 6m60ch
W2026/11788558
Off Track Work
4m60ch and 6m60ch
W2026/11861357
Structures Work
5m20ch and 5m60ch
W2026/12175890
Rail Changing
6m60ch and 12m40ch
W2026/11788564
S&T Maintenance
7m0ch and 17m30ch
W2026/11788663
Major Projects
7m78ch and 8m19ch
W2026/12130198
Survey Work
12m36ch and 17m30ch
W2026/11790251
Track Maintenance
12m36ch and 17m30ch
W2026/11788569

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904
905 TO 922
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 68 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, NL214pts# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL214pts#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4327415 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
90

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
FRI

to 1700
FRI

Track Maintenance
1m15ch and 2m20ch
W2026/11820853

Repair Shop Sidings 1 to 7
Sidings Possession

1200
FRI

to 1700
FRI

Wheel Lathe Road
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
FRI

to 1700
FRI

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN WITH ALSTOM DEPOT DUTY MANAGER.

TO BE READ IN CONJUNCTION WITH P2026/4327411 AND W2026/11820805 UNDER LINE HEADING MD136.

FRIDAY 02 OCTOBER

Ref. No. P2026/4311987 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J02.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 02 OCTOBER

Ref. No. P2026/4327320 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
69

Hillmorton Jn
and High Oaks Jn

Down Main / Down Fast / Down
Trent Valley Fast
Possession

0020
FRI

to 0605
FRI

OHL Work
82m16ch and 83m67ch
W2026/12038941

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0605
FRI

Rugby South Jn
and High Oaks Jn

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0605
FRI

Rugby Platform 3
Possession

0020
FRI

to 0605
FRI

Engine Siding
BLOCKED To A/C Electric
Trains

0020
FRI

to 0605
FRI

S&T Work
82m16ch and 83m40ch
W2026/11794322

ISOLATION OF ELECTRICAL SECTIONS
0020 FRI TO 0620 FRI
PN 6 B, C, D, E, F
PN 8 C, D, E, F, G, H, J
PN-AF 6A
PN 10 A
PN 12 A
PN-AF 8A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast, Down Slow / Down Trent Valley Slow, Down Northampton / Down
Coventry, Rugby Platform 3: Beyond KR331A pts, NR5359# to Approach RN3363, RN5375, RC6007#, Bufferstops
Rugby Platform 3

TRAFFIC REMARKS
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
NO ACCESS RUGBY PLATFORMS 1, 2 & 3 & ENGINE SIDING, NEW BILTON SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 02 OCTOBER

Ref. No. P2026/4327411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

Willesden Carriage
Shed South SB
and Connection with
Yard Line

Down Carriage Line / Shunting
Line
Possession

1200
FRI

to 1700
FRI

Track Maintenance
2m1ch and 2m50ch
W2026/11820805

PROTECTION LIMITS
Down Carriage Line / Shunting Line: Beyond CS4B pts# to Approach CN5A pts#
ADDITIONAL PROTECTION
Up Carriage Line: Beyond CN65#

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO ACCESS TO CARRIAGE WASHER PLANT FACILITY.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 89 CONTINUED

NOTE: NO PROTECTION WILL BE PLACED AT CN5A PTS# DUE TO CARRIAGE NECK 3 SIDINGS POSSESSION
ACTING AS PROTECTION. CN5A PTS# ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS.

NOTE: SIGNALLER TO LOCK CN5 PTS IN THE NORMAL POSITION TO PROTECT THE POSSESSION.

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
70

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234585

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Major Projects HS2
0m0ch and 4m20ch
W2026/12089192
Arc Repairs
0m0ch and 4m20ch
W2026/11234612
URFDO Inspections
0m0ch and 7m61ch
W2026/11238536
Survey Work
0m0ch and 7m61ch
W2026/11238228
OHL Inspection
0m0ch and 7m61ch
W2026/11238558
S&T Maintenance
0m0ch and 7m61ch
W2026/11238237
Track Maintenance
4m20ch and 7m44ch
W2026/11237938
Track Maintenance
5m20ch and 7m61ch
W2026/11238639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 70 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293795 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
71

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
17m50ch and 26m12ch
W2026/11239687

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Wolverton Sidings
BLOCKED To A/C Electric
Trains

2345
FRI

to 0515
SAT

S&T Maintenance
17m50ch and 26m12ch
W2026/11239851
Survey Work
17m50ch and 26m12ch
W2026/11239961
OHL Inspection
17m50ch and 26m12ch
W2026/11240187
URFDO Inspections
17m50ch and 26m12ch
W2026/11240060
Station Work
20m60ch and 23m16ch
W2026/12178469
P & D Maintenance
24m0ch and 24m43ch
W2026/11794910
S&T Work
36m5ch and 46m35ch
W2026/11795046
OHL Work
51m15ch and 53m70ch
W2026/12186941

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
LA 7 B, C, D, E, F, G, H, J
LA 8 A, B, C, D, E, F, G, H, L
LA-AF 3

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK258A pts# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, TK257 pts, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM2561A pts, TK258B pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 71 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4294438 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
72

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
24m0ch and 24m43ch
W2026/11794915

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293795 AND W2026/11794910 UNDER LINE HEADING MD101.

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4472189 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
73

Wolverton Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
51m36ch and 52m7ch
W2026/12186990

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4293795 AND W2026/12186941 UNDER ROUTE HEADING MD101.

WORK OWNER TO SEEK AGREEMENT FROM WOLVERTON TRAIN CARE FOR ACCESS (07789 507498/01908
574550).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293724 Repeated item, please see details under route MD101

Item 5

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4414021 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0155
SUN

to 0645
SUN

S&T Renewal
4m0ch and 7m0ch
W2026/12006289

Willesden Jn Low
Level

Bay Platform
Possession

0155
SUN

to 0645
SUN

Watford Junction Platforms 1 to 4
Possession

0155
SUN

to 0645
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0155
SUN

to 0645
SUN

Detail Structures Examination
5m40ch and 5m17ch
W2026/12108711
Station Work
5m70ch and 6m20ch
W2026/12141722
Structures Work
9m60ch and 10m25ch
W2026/12160147

ISOLATION OF ELECTRICAL SECTIONS
0155 SUN TO 0645 SUN: AC-2Ga,Gb
ISOLATION REF...NLL05

0155 SUN to 0645 SUN
907 to 916

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL214 pts#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293778 Repeated item, please see details under route MD101

Item
25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4293782 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

Kilburn High Road
and Watford Junction

Down and Up DC Electric
Possession

0100
MON

to 0500
MON

Other E&P Work
3m60ch and 17m58ch
W2026/11313546

Willesden Jn Low
Level

Bay Platform
Possession

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
MON

to 0500
MON

S&T Renewal
3m60ch and 7m0ch
W2026/12094782
S&T Maintenance
7m0ch and 17m58ch
W2026/11313988
P & D Maintenance
14m5ch and 17m30ch
W2026/12169589

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0415 MON
907 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS5,
NL214 pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WS2, NL214pts#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264650 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264651 Repeated item, please see details under route MD101

Item
47

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4311253 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
77

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377679
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264651 AND W2026/11783585 UNDER LINE HEADING MD120.

WEDNESDAY 30 SEPTEMBER to THURSDAY 01 OCTOBER

Ref. No. P2026/4222770 Repeated item, please see details under route MD101

Item
79

THURSDAY 01 OCTOBER

Ref. No. P2026/4264652 Repeated item, please see details under route MD101

Item
58

FRIDAY 02 OCTOBER

Ref. No. P2026/4327360 Repeated item, please see details under route MD101

Item
68

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 26 to SUNDAY 27 SEPTEMBER

Ref. No. P2026/4293724 Repeated item, please see details under route MD101

Item 5

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4414021 Repeated item, please see details under route MD120

Item
75

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4293778 Repeated item, please see details under route MD101

Item
25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4293782 Repeated item, please see details under route MD120

Item
76

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264650 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264651 Repeated item, please see details under route MD101

Item
47

THURSDAY 01 OCTOBER

Ref. No. P2026/4268682 Possession Manager Anglia IMDM Tottenham Hale

Item
99

Primrose Hill (closed)
site of
and Camden Road
Central Jn

Up North London/Down North
London (Eastbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11361972

Up North London/Down North
London (Westbound)
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 02 OCTOBER

Ref. No. P2026/4327360 Repeated item, please see details under route MD101

Item
68
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Repeated item, please see details under route MD101

Item
70

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Possession Manager Anglia IMDM Tottenham Hale

Item
100

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807391

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807391 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4369298 Possession Manager Anglia IMDM Tottenham Hale

Item
101

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807503

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4414021 Repeated item, please see details under route MD120

Item
75

MONDAY 28 SEPTEMBER

Ref. No. P2026/4293782 Repeated item, please see details under route MD120

Item
76

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4264650 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4264651 Repeated item, please see details under route MD101

Item
47

FRIDAY 02 OCTOBER

Ref. No. P2026/4327360 Repeated item, please see details under route MD101

Item
68

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4369301 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807392

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 102 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 25 to SATURDAY 26 SEPTEMBER

Ref. No. P2026/4368592 Repeated item, please see details under route MD150

Item
100

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4369301 Repeated item, please see details under route MD150

Item
102

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4369300 Possession Manager Anglia IMDM Tottenham Hale

Item
103

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807400

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807400 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4480597 Possession Manager Area Planning Croydon (DU)

Item
104

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0105
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
4m0ch and 5m77ch
W2026/12206036

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0755
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0105
SUN

to 0755
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0105
SUN

to 0755
SUN

Mobile Maintenance Train
4m51ch and 4m71ch
W2026/12211498

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATAION OF SECTIONS
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM813#(also WM2343B#pts on the Down WLL)
Up West London: Beyond WM812# to Approach TVC326pts#
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Sidings Possession

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 3M75

FREIGHT SERVICES TO BE CANCELLED OR RETIMED

TSGN SOUTHERN WLL SERVICES WILL NOT RUN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC811 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE AND JN SHEPHERDS BUSH.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC811 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE AND JN SHEPHERDS BUSH..

##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX AND KENT & SUSSEX WONS. ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING TO##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4336487 Possession Manager Route Business Wessex

Item
106

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2014
SAT

to 2022
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2022
SAT

to 2028
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham
Protected Path

2028
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

2040
SAT

to 2059
SAT

Virginia Water
and Ascot

Down Twickenham
Protected Path

2059
SAT

to 2106
SAT

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2106
SAT

to 2127
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Aldershot Platform 3
Protected Path

2133
SAT

to 2143
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2152
SAT

to 2218
SAT

Ascot Platform 1
Protected Path

2218
SAT

to 2226
SAT

Ascot
and Virginia Water

Up Main
Protected Path

2226
SAT

to 2234
SAT

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

2234
SAT

to 2252
SAT

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

2252
SAT

to 2312
SAT

Barnes Up Windsor Slow
Protected Path

2312
SAT

to 2320
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2320
SAT

to 2326
SAT

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

2326
SAT

to 2329
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

Longhedge Jn
and Factory Jn

Up Ludgate
Protected Path

2329
SAT

to 2333
SAT

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4164688 Possession Manager Area Planning Orpington (DU)

Item
107

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0055
SUN

to 0900
SUN

Follow Up Tamping
0m34ch and 3m45ch
W2026/11781542

Up Ludgate
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0055
SUN

to 0900
SUN

Up Battersea
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0055
SUN

to 0900
SUN

Up Kensington
Possession

0055
SUN

to 0900
SUN

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Possession

0055
SUN

to 0900
SUN

Up Sheepcote Lane
Possession

0055
SUN

to 0900
SUN

PL Grinding Train
0m38ch and 1m72ch
W2026/11798414

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Sheepcote: Beyond W624pts#
Up Sheepcote: Approach W625pts#
Down Kensington: Approach TVC293pts#
Up Kensington: Beyond TVC294pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 107 CONTINUED

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
TAMPER (6J41) AT TVC635 SIGNAL ON THE DOWN KENSINGTON APPROACHING LATCHMERE JUNCTION
NO. 3 JUNCTION
GRINDER (4Q01) AT VS63 SIGNAL ON THE DOWN LUDGATE AT LONGHEDGE JN 'A'

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4233292 Possession Manager South Central (TOC)

Item
108

Stewarts Lane Yard Road
Sidings Possession

0900
SUN

to 1900
SUN

Track Maintenance
1m52ch and 1m67ch
W2026/11472488

Washer Road
Sidings Possession

0900
SUN

to 1900
SUN

Depot Sidings
Sidings Possession

0900
SUN

to 1900
SUN

Loco (Electric) Shed roads 1-3
Sidings Possession

0900
SUN

to 1900
SUN

VSOE (old C&W) Shed roads
1-3
Sidings Possession

0900
SUN

to 1900
SUN

D/C Sidings 1 to 27
Sidings Possession

0900
SUN

to 1900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED.
LOCAL ISOLATIONS TO BE TAKEN - IN LIAISON WITH STEWARTS LANE SHUNTER.

PROTECTION LIMITS
Depot Sidings: Beyond VS739/VS740pts# to Buffer Stops
Loco (Electric) Shed roads 1-3: Buffer Stops
VSOE (old C&W) Shed roads 1-3: Buffer Stops
D/C Sidings 1 to 27: Buffer Stops

TRAFFIC REMARKS
STEWARTS LANE DEPOT WILL NOT BE AVAILABLE FOR TRAINS TO ENTER AND EXIT FOR THE DURATION
OF THIS POSSESSION

NO OUTBERTHING REQUIRED

TSGN ECS MOVES WNR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4480597 Possession Manager Area Planning Croydon (DU)

Item
109

Kensington Olympia
and Mitre Bridge Jn

Down and Up West London
Possession

0105
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
4m0ch and 5m77ch
W2026/12206036

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0755
SUN

North Pole Jn North Pole Scrubs Lane Siding
Sidings Possession

0105
SUN

to 0755
SUN

North Pole Jn
and North Pole
International Depot

Reception Road
Sidings Possession

0105
SUN

to 0755
SUN

Mobile Maintenance Train
4m51ch and 4m71ch
W2026/12211498

ISOLATION OF ELECTRICAL SECTIONS
DC: CURRENT WILL BE AFFECTED

AC: ISOLATAION OF SECTIONS
AS 1 Bb, Bc, Bd, C,
AS 2 A, Ba, Bb, Bc, Be.

PROTECTION LIMITS
Down West London: Beyond TVC326pts# to Approach WM813#(also WM2343B#pts on the Down WLL)
Up West London: Beyond WM812# to Approach TVC326pts#
Down High Level: Beyond WM620#
Up High Level: Approach NL1048#
North Pole Scrubs Lane Siding: Sidings Possession
North Pole International Reception Road: Sidings Possession

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 3M75

FREIGHT SERVICES TO BE CANCELLED OR RETIMED

TSGN SOUTHERN WLL SERVICES WILL NOT RUN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT TVC811 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE AND JN SHEPHERDS BUSH.

POSSESSION TO BE GIVEN UP AROUND:
MMT AT TVC811 SIGNAL, ON THE UP WEST LONDON BETWEEN NORTH POLE AND JN SHEPHERDS BUSH..

##THIS POSSESSION APPEARS IN LNW,ANGLIA,WESSEX AND KENT & SUSSEX WONS. ALL PARTIES ARE
TO COME TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING TO##

MONDAY 28 SEPTEMBER

Ref. No. P2026/4289408 Possession Manager Area Planning Orpington (DU)

Item
110

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11795342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 28 SEPTEMBER

Ref. No. P2026/4287182 Possession Manager Area Planning Orpington (DU)

Item
111

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11795383

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 28 SEPTEMBER

Ref. No. P2026/4385249 Possession Manager Wessex Inner

Item 5 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11933178

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11933325
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2026/11933180
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11933179

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4385234.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336548 Possession Manager Route Business Wessex

Item
112

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2048
MON

to 2056
MON

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2056
MON

to 2108
MON

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham
Protected Path

2108
MON

to 2121
MON

Feltham Jn
and Staines

Down Twickenham
Protected Path

2121
MON

to 2204
MON

Feltham Jn Up/Down Arrival
Protected Path

2121
MON

to 2204
MON

Staines Platform 2
Protected Path

2204
MON

to 2207
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2207
MON

to 2219
MON

Staines Up Staines Goods Loop
Protected Path

2246
MON

to 2250
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0025
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0025
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0039
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0039
TUE

to 0047
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0047
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill
and Fulwell

Down Shepperton
Spur/Shepperton
Protected Path

0220
TUE

to 0224
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Fulwell
and Strawberry Hill

Up Shepp/Up Spur/Up Straw Hill
Protected Path

0224
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0237
TUE

to 0240
TUE

Twickenham Platform 3
Protected Path

0240
TUE

to 0257
TUE

Twickenham
and Strawberry Hill

Down Main/Down Strawberry
Hill
Protected Path

0257
TUE

to 0303
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0350
TUE

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0406
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0525
TUE

Addlestone Jn
and Weybridge

Down Chertsey
Protected Path

0525
TUE

to 0527
TUE

Weybridge
and Surbiton

Up Slow
Protected Path

0527
TUE

to 0535
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Surbiton Platform 2
Protected Path

0535
TUE

to 0545
TUE

Surbiton
and Weybridge

Down Fast
Protected Path

0545
TUE

to 0601
TUE

Weybridge
and Addlestone Jn

Up Chertsey
Protected Path

0601
TUE

to 0603
TUE

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0603
TUE

to 0613
TUE

Virginia Water
and Staines

Up Twickenham
Protected Path

0613
TUE

to 0622
TUE

Staines Up Siding East/Up Staines
Goods Loop
Protected Path

0622
TUE

to 0632
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0632
TUE

to 0640
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0640
TUE

to 0647
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0647
TUE

to 0657
TUE

Byfleet Jn
and Woking

Down Slow
Protected Path

0657
TUE

to 0705
TUE

Woking Up Yard NO.1 Up Reception Road
Protected Path

0705
TUE

to 0712
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4290347 Possession Manager Area Planning Orpington (DU)

Item
113

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11795517

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4287152 Possession Manager Area Planning Orpington (DU)

Item
114

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11795613

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385153 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933122

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385156 Possession Manager Wessex Inner

Item
116

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933072

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4385178 Possession Manager Wessex Inner

Item
117

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11933158

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 OCTOBER

Ref. No. P2026/4385183 Possession Manager Wessex Inner

Item
118

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11933298

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 OCTOBER

Ref. No. P2026/4361575 Possession Manager Wessex Inner

Item
119

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867855

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 02 OCTOBER

Ref. No. P2026/4336515 Possession Manager Route Business Wessex

Item
120

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0440
FRI

to 0449
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0449
FRI

to 0455
FRI

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0455
FRI

to 0501
FRI

Twickenham Platform 5
Protected Path

0501
FRI

to 0502
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0502
FRI

to 0506
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0506
FRI

to 0528
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0528
FRI

to 0539
FRI

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0539
FRI

to 0541
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0541
FRI

to 0545
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 120 CONTINUED

Woking East
and Woking Jn

Up Slow
Protected Path

0545
FRI

to 0550
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 02 OCTOBER

Ref. No. P2026/4361653 Possession Manager Wessex Inner

Item
121

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867731

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4077738 Possession Manager Area Planning Brighton (DU)

Item
164

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2026/11705036

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

S&T Maintenance
28m72ch and 29m48ch
W2026/11704997

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4361540 Possession Manager Wessex Inner

Item
1

Carlisle Lane Jn
and Waterloo

Windsor Reversible
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Permanent Way Inspection
0m19ch and 0m52ch
W2026/11867569

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Windsor Relief Line 2
Line Blockage +T-COD

0840
SAT

to 0945
SAT

Waterloo Platforms 20 - 24
Line Blockage +T-COD

0840
SAT

to 0945
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Windsor Reversible: Beyond W912 to Approach W1535Apts
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4361556 Possession Manager Wessex Inner

Item
2

Waterloo
and Waterloo West
Crossings

Down Windsor
Possession

1000
SAT

to 1130
SAT

Permanent Way Inspection
0m4ch and 0m32ch
W2026/11867684

Up Windsor
Possession

1000
SAT

to 1130
SAT

Windsor Reversible
Possession

1000
SAT

to 1130
SAT

Waterloo Platforms 16 to 19
Possession

1000
SAT

to 1130
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Buffer Stops Plat 16/W1526Bpts to Approach W1578Apts
Up Windsor: Beyond W1576Apts to Buffer Stops Plats 17/18
Windsor Reversible: Beyond W1575Apts to Buffer Stops Plat 19

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 16 TO 19.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4361568 Possession Manager Wessex Inner

Item
3

Waterloo
and Nine Elms Jn

UMR/DWS
Line Blockage + RDD

1150
SAT

to 1250
SAT

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11867628

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage + RDD

1150
SAT

to 1250
SAT

Waterloo Platforms 11 to 15
Line Blockage + RDD

1150
SAT

to 1250
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
UMR/DWS: Buffer Stops Plats 11 to 13/W1520Bpts to Approach W61
Down Windsor/Down Windsor Fast: Buffer Stops Plats 14/15/W1531Apts to Approach W1590Bpts

TRAFFIC REMARKS
PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 AND 14.

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4336487 Repeated item, please see details under route SW210

Item
169

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361560 Possession Manager Wessex Inner

Item
4

Waterloo
and Carlisle Lane Jn

Down Windsor/Down Windsor
Fast
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Permanent Way Inspection
0m4ch and 0m55ch
W2026/11867696

Up Windsor
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Reversible
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Windsor Relief Line 2
Line Blockage +T-COD

0715
SUN

to 0815
SUN

Waterloo Platforms 18 to 24
Line Blockage +T-COD

0715
SUN

to 0815
SUN

North Siding
Sidings Possession

0715
SUN

to 0815
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 4 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor/Down Windsor Fast: Beyond W1570Apts (W31) to Approach W67
Up Windsor: Beyond W22 to Buffer Stops Platform 18/W1532Apts
Windsor Reversible: Beyond W912 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
North Siding: Sidings Possession

TRAFFIC REMARKS
STOCK CAN BERTH IN PLATFORMS 18 TO 24.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361561 Possession Manager Wessex Inner

Item
5

Waterloo
and Queenstown
Road

Down Main Fast
Possession

0837
SUN

to 1005
SUN

Permanent Way Inspection
0m4ch and 2m60ch
W2026/11867700

Up Main Fast
Possession

0837
SUN

to 1005
SUN

UMR/DWS/DW
Possession

0837
SUN

to 1005
SUN

Waterloo Platforms 7 to 13
Possession

0837
SUN

to 1005
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

GENERAL REMARKS
WORKSITE MILEAGE
UMR/DWS/DW: 0M 4CH TO 2M 45CH

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361591 Possession Manager Wessex Inner

Item
6

Waterloo Down Main Fast
Line Blockage +T-COD

1252
SUN

to 1312
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2026/11867795
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 6 CONTINUED

Platforms 5 and 6
Line Blockage +T-COD

1252
SUN

to 1312
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 5/6/W1503Apts to Approach W1517pts

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361559 Possession Manager Wessex Inner

Item
7

Nine Elms Jn
and Queenstown
Road

Down Windsor
Line Blockage +T-COD

0737
SUN

to 0757
SUN

Permanent Way Inspection
2m2ch and 2m62ch
W2026/11867691

Up Windsor
Line Blockage +T-COD

0737
SUN

to 0757
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor: Beyond W1778Bpts (W97) to Approach W611Bpts
Up Windsor: Beyond W611Apts (W96) to Approach W1784pts

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4164688 Possession Manager Area Planning Orpington (DU)

Item
8

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

0055
SUN

to 0900
SUN

Follow Up Tamping
0m34ch and 3m45ch
W2026/11781542

Up Ludgate
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

0055
SUN

to 0900
SUN

Up Battersea
Possession

0055
SUN

to 0900
SUN

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0055
SUN

to 0900
SUN

Up Kensington
Possession

0055
SUN

to 0900
SUN

Latchmere No.1 Jn
and West London Jn
(SW)

Down Sheepcote Lane
Possession

0055
SUN

to 0900
SUN

PL Grinding Train
0m38ch and 1m72ch
W2026/11798414
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 8 CONTINUED

Up Sheepcote Lane
Possession

0055
SUN

to 0900
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond VS769pts# to Approach W642pts#
Up Ludgate: Beyond W643dia# to Approach VS768pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
Down Sheepcote: Beyond W624pts#
Up Sheepcote: Approach W625pts#
Down Kensington: Approach TVC293pts#
Up Kensington: Beyond TVC294pts#

TRAFFIC REMARKS
ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN

FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND
TAMPER (6J41) AT TVC635 SIGNAL ON THE DOWN KENSINGTON APPROACHING LATCHMERE JUNCTION
NO. 3 JUNCTION
GRINDER (4Q01) AT VS63 SIGNAL ON THE DOWN LUDGATE AT LONGHEDGE JN 'A'

ITEM APPEARS IN THE WESSEX AND KENT, SUSSEX & HS1 WONS, ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361565 Possession Manager Wessex Inner

Item
9

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2026/11867713

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361563 Possession Manager Wessex Inner

Item
10

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1028
SUN

to 1048
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11867710

Down Windsor Fast
Line Blockage +T-COD

1028
SUN

to 1048
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

MONDAY 28 SEPTEMBER

Ref. No. P2026/4385249 Possession Manager Wessex Inner

Item
11

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11933178

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11933325
S&T Maintenance
0m4ch and 3m59ch
W2026/11933180
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11933179
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 11 CONTINUED

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2026/4385234.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384785 Possession Manager Wessex Inner

Item
12

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11931798

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384790 Possession Manager Wessex Inner

Item
13

Waterloo Platform 20
Line Blockage +T-COD

1010
MON

to 1040
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11931884

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 20: Buffer Stops Platform 20/W1546Bpts/W1547Apts to Approach W1559pts

TRAFFIC REMARKS
PLATFORM 20 TO BE KEPT CLEAR

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384808 Possession Manager Wessex Inner

Item
14

Waterloo South Siding
Sidings Possession

1100
MON

to 1230
MON

Permanent Way Inspection
0m28ch and 0m34ch
W2026/11931759

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
South Siding: Buffer Stops to Approach W1566Apts

TRAFFIC REMARKS
SOUTH SIDING TO BE KEPT CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384794 Possession Manager Wessex Inner

Item
15

Waterloo Platform 21
Line Blockage +T-COD

1315
MON

to 1345
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11931888

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 21: Buffer Stops Platform 21 to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 21 TO BE KEPT CLEAR

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384797 Possession Manager Wessex Inner

Item
16

Waterloo Platform 22
Line Blockage +T-COD

1355
MON

to 1425
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11931891

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 22: Buffer Stops Platform 22/W1549Apts to Approach W1552pts

TRAFFIC REMARKS
PLATFORM 22 TO BE KEPT CLEAR

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384801 Possession Manager Wessex Inner

Item
17

Waterloo Platform 24
Line Blockage +T-COD

1435
MON

to 1505
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2026/11931895

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 24: Buffer Stops Platform 24 to Approach W1550pts

TRAFFIC REMARKS
PLATFORM 24 TO BE KEPT CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 28 SEPTEMBER

Ref. No. P2026/4384781 Possession Manager Wessex Inner

Item
18

Waterloo North Siding
Sidings Possession

1515
MON

to 1545
MON

Permanent Way Inspection
0m23ch and 0m30ch
W2026/11931794

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
North Siding: Buffer Stops to Approach W1557Bpts

TRAFFIC REMARKS
NORTH SIDING TO BE KEPT CLEAR

MONDAY 28 SEPTEMBER

Ref. No. P2026/4385234 Possession Manager Wessex Inner

Item
57

Clapham Jn
and New Malden Jn

Down Main Slow / Down Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Permanent Way Inspection
4m0ch and 9m20ch
W2026/11933444

Up Slow / Up Main Slow
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Down Main Fast / Down Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Fast / Up Main Fast
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Clapham Jn Up Main Loop
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Raynes Park Down Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Epsom
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

New Malden Jn Down Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Up Kingston
Line Blockage (Between
Trains)+T-COD

0205
MON

to 0430
MON

Wimbledon Park
Depot

Up Siding No.1
Sidings Possession

0205
MON

to 0430
MON

Rail Testing and Lubrication
4m0ch and 9m20ch
W2026/11933447
D&P Maintenance
4m0ch and 9m20ch
W2026/11933446
S&T Maintenance
4m0ch and 9m60ch
W2026/11933445

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 57 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4385249.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336548 Possession Manager Route Business Wessex

Item
19

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2048
MON

to 2056
MON

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2056
MON

to 2108
MON

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham
Protected Path

2108
MON

to 2121
MON

Feltham Jn
and Staines

Down Twickenham
Protected Path

2121
MON

to 2204
MON

Feltham Jn Up/Down Arrival
Protected Path

2121
MON

to 2204
MON

Staines Platform 2
Protected Path

2204
MON

to 2207
MON

Staines
and Windsor and Eton
Riverside

Down and Up
Protected Path

2207
MON

to 2219
MON

Staines Up Staines Goods Loop
Protected Path

2246
MON

to 2250
MON

Staines
and Twickenham

Up Main/Up Twickenham
Protected Path

2250
MON

to 2300
MON

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

2300
MON

to 2310
MON

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2310
MON

to 2315
MON

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Protected Path

2315
MON

to 2330
MON

1F_ARL_Derivative WON 26 2026/2027 Page B-273

1F_ARL_Derivative WON 26 - 2026/2027

page 280 of 344



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 19 CONTINUED

Waterloo Platform 17
Protected Path

2330
MON

to 0008
TUE

Waterloo
and Barnes

Down Windsor Fast
Protected Path

0008
TUE

to 0025
TUE

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0025
TUE

to 0035
TUE

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0035
TUE

to 0039
TUE

Whitton Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

0039
TUE

to 0047
TUE

Barnes
and West London Jn
(SW)

Up Windsor Slow
Protected Path

0047
TUE

to 0052
TUE

West London Jn (SW)
and Waterloo

Windsor Reversible
Protected Path

0052
TUE

to 0100
TUE

Waterloo Platform 14
Protected Path

0100
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill
and Fulwell

Down Shepperton
Spur/Shepperton
Protected Path

0220
TUE

to 0224
TUE

Fulwell
and Strawberry Hill

Up Shepp/Up Spur/Up Straw Hill
Protected Path

0224
TUE

to 0237
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill/Twickenham
Up Loop
Protected Path

0237
TUE

to 0240
TUE

Twickenham Platform 3
Protected Path

0240
TUE

to 0257
TUE

Twickenham
and Strawberry Hill

Down Main/Down Strawberry
Hill
Protected Path

0257
TUE

to 0303
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 19 CONTINUED

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0303
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0350
TUE

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0406
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0424
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0424
TUE

to 0442
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0442
TUE

to 0525
TUE

Addlestone Jn
and Weybridge

Down Chertsey
Protected Path

0525
TUE

to 0527
TUE

Weybridge
and Surbiton

Up Slow
Protected Path

0527
TUE

to 0535
TUE

Surbiton Platform 2
Protected Path

0535
TUE

to 0545
TUE

Surbiton
and Weybridge

Down Fast
Protected Path

0545
TUE

to 0601
TUE

Weybridge
and Addlestone Jn

Up Chertsey
Protected Path

0601
TUE

to 0603
TUE

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0603
TUE

to 0613
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 19 CONTINUED

Virginia Water
and Staines

Up Twickenham
Protected Path

0613
TUE

to 0622
TUE

Staines Up Siding East/Up Staines
Goods Loop
Protected Path

0622
TUE

to 0632
TUE

Staines
and Virginia Water

Down Twickenham
Protected Path

0632
TUE

to 0640
TUE

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0640
TUE

to 0647
TUE

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0647
TUE

to 0657
TUE

Byfleet Jn
and Woking

Down Slow
Protected Path

0657
TUE

to 0705
TUE

Woking Up Yard NO.1 Up Reception Road
Protected Path

0705
TUE

to 0712
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q64 PLPR 20:45 WOKING CS TO WOKING CS.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336466 Possession Manager Route Business Wessex

Item
20

Woking Jn
and Woking

Up Slow
Protected Path

2204
MON

to 2206
MON

Woking
and Hampton Court
Jn

Up Slow
Protected Path

2206
MON

to 2228
MON

Hampton Court Jn
and New Malden

Up Slow
Protected Path

2228
MON

to 2236
MON

New Malden
and Clapham Jn

Up Slow
Protected Path

2236
MON

to 2249
MON

Clapham Jn
and Waterloo

Up Main Slow
Protected Path

2249
MON

to 2301
MON

Waterloo Platform 5
Protected Path

2301
MON

to 2322
MON

Waterloo
and Raynes Park

Down Main Slow / Down Slow
Protected Path

2322
MON

to 2342
MON

Raynes Park
and Epsom

Down Epsom
Protected Path

2342
MON

to 2358
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 20 CONTINUED

Epsom Platform 2
Protected Path

2358
MON

to 0008
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

0008
TUE

to 0022
TUE

Raynes Park
and Wimbledon

Up Fast
Protected Path

0022
TUE

to 0030
TUE

Wimbledon
and Waterloo

Up Main Fast
Protected Path

0030
TUE

to 0047
TUE

Waterloo Platform 9
Protected Path

0047
TUE

to 0057
TUE

Waterloo
and Wimbledon

Down Main Fast / Down Fast
Protected Path

0057
TUE

to 0114
TUE

Wimbledon
and Hampton Court
Jn

Down Slow
Protected Path

0114
TUE

to 0130
TUE

Hampton Court Jn
and Woking Jn

Down Slow
Protected Path

0130
TUE

to 0153
TUE

Woking Down Yard No 1 Down Reception Road/J,
K, L, M Sidings
Protected Path

0153
TUE

to 0206
TUE

Woking Jn
and Woking

Up Fast
Protected Path

0206
TUE

to 0209
TUE

Woking Platform 2
Protected Path

0209
TUE

to 0352
TUE

Woking Jn
and Wimbledon

Up Fast
Protected Path

0352
TUE

to 0431
TUE

Wimbledon
and Clapham Jn

Up Fast
Protected Path

0431
TUE

to 0438
TUE

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

0438
TUE

to 0445
TUE

Waterloo Platform 10
Protected Path

0445
TUE

to 0512
TUE

Waterloo
and Nine Elms Jn

DW/DWF/Down Waterloo Curve
Protected Path

0512
TUE

to 0516
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0516
TUE

to 0517
TUE

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q09 UTU 22:04 WOKING UP YARD RECP TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4290375 Possession Manager Area Planning Orpington (DU)

Item
21

Battersea Pier Jn
and Voltaire Road Jn

Chatham Reversible
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Patrolling
1m40ch and 1m77ch
W2026/11795506

Down Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Chatham Main
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Linford St Jn Down Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

Up Waterloo Curve
Line Blockage (Between Trains)

2315
MON

to 0015
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Chatham Reversible (LBBT): VS57 to VS91
Up Chatham Main/Up Waterloo Curve (LBBT): VS776pts to TVS56/W924 (Protecting signals VS94/VS96)
Down Chatham Main/Down Waterloo Curve (LBBT): VS55/VS73 to VS89

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4433635 Possession Manager S&T Cover LTD

Item
22

Waterloo
and Carlisle Lane Jn

Up Main Fast
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

Signalling Power Maintenance
0m4ch and 0m30ch
W2026/12064711

Up Main Relief
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

Down Windsor
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

Up Windsor
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

Windsor Reversible
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

Waterloo Platforms 10 to 19
Line Blockage + Module TS11
Section 3

0205
TUE

to 0435
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

PROTECTION LIMITS
Up Main Fast: Beyond W1587pts (W16) to Buffer Stops Platform 10
Up Main Relief: Buffer Stops Platforms 11-14 to Approach W1577pts
Down Windsor: Buffer Stops Platforms 15/16 to Approach W1578pts
Up Windsor: Beyond W1576pts (W22) to Buffer Stops Platform 17/18
Windsor Reversible: Beyond W1575pts (W912) to Buffer Stops Platform 19

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384805 Possession Manager Wessex Inner

Item
23

Waterloo Platform 16
Line Blockage +T-COD

1005
TUE

to 1030
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11931899

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 16: Beyond W1532Bpts (W8) to Buffer Stops Platform 16

TRAFFIC REMARKS
PLATFORM 16 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384829 Possession Manager Wessex Inner

Item
24

Waterloo Platform 6
Line Blockage +T-COD

1040
TUE

to 1105
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11931903

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6: Beyond W1507pts (W2) to Buffer Stops Platform 6

TRAFFIC REMARKS
PLATFORM 6 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384814 Possession Manager Wessex Inner

Item
25

Waterloo Platform 5
Line Blockage +T-COD

1115
TUE

to 1140
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11931765

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS
Platform 5: Beyond W1507pts (W2) to Buffer Stops Platform 5

TRAFFIC REMARKS
PLATFORM 5 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384818 Possession Manager Wessex Inner

Item
26

Waterloo Platform 11
Line Blockage +T-COD

1150
TUE

to 1215
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11931769

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 11: Beyond W1518pts/W1520Bpts (W4) to Buffer Stops Platform 11

TRAFFIC REMARKS
PLATFORM 11 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384822 Possession Manager Wessex Inner

Item
27

Waterloo Platform 17
Line Blockage +T-COD

1255
TUE

to 1315
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11931773

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 17: Beyond W1531Bpts (W10) to Buffer Stops Platform 17

TRAFFIC REMARKS
PLATFORM 17 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384833 Possession Manager Wessex Inner

Item
28

Waterloo Platform 18
Line Blockage +T-COD

1320
TUE

to 1340
TUE

Permanent Way Inspection
0m4ch and 0m18ch
W2026/11931907

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 18: Beyond W1535Bpts (W10) to Buffer Stops Platform 18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
PLATFORM 18 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384837 Possession Manager Wessex Inner

Item
29

Waterloo Platform 14
Line Blockage +T-COD

1347
TUE

to 1412
TUE

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11931911

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 14: Beyond W1519pts (W4) to Buffer Stops Platform 14

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4290347 Possession Manager Area Planning Orpington (DU)

Item
30

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11795517

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 30 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385153 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933122

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385156 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933072

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4384841 Possession Manager Wessex Inner

Item
63

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11931915

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 29 to WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4336550 Possession Manager Route Business Wessex

Item
68

Clapham Jn
and Waterloo

Up Main Fast
Protected Path

2110
TUE

to 2120
TUE

Waterloo Platform 7
Protected Path

2120
TUE

to 2202
TUE

Waterloo
and Wimbledon

Down Main Fast / Down Fast
Protected Path

2202
TUE

to 2216
TUE

Wimbledon
and Raynes Park

Down Fast
Protected Path

2216
TUE

to 2219
TUE

Raynes Park
and Epsom

Down Epsom
Protected Path

2219
TUE

to 2240
TUE

Epsom
and Leatherhead

Down Portsmouth
Protected Path

2240
TUE

to 2245
TUE

Leatherhead
and Horsham

Down Portsmouth
Protected Path

2245
TUE

to 2315
TUE

Horsham
and Leatherhead

Up Portsmouth
Protected Path

2315
TUE

to 2345
TUE

Leatherhead
and Epsom

Up
Protected Path

2345
TUE

to 2355
TUE

Epsom
and Raynes Park

Up Epsom
Protected Path

2355
TUE

to 0010
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 68 CONTINUED

Raynes Park
and Clapham Jn

Up Slow
Protected Path

0010
WED

to 0020
WED

Clapham Jn
and Waterloo

Up Main Slow
Protected Path

0020
WED

to 0032
WED

Waterloo Platform 2
Protected Path

0032
WED

to 0042
WED

Waterloo
and Clapham Jn

Down Main Slow
Protected Path

0042
WED

to 0052
WED

Raynes Park
and Motspur Park Jn

Down Epsom
Protected Path

0050
WED

to 0052
WED

Motspur Park Jn
and Chessington
South

Down and Up Chess
Protected Path

0052
WED

to 0115
WED

Clapham Jn
and Raynes Park

Down Main Slow / Down Slow
Protected Path

0052
WED

to 0055
WED

Raynes Park
and Motspur Park

Down Epsom
Protected Path

0055
WED

to 0056
WED

Motspur Park
and Chessington
South

Down Chessington
Protected Path

0056
WED

to 0113
WED

Motspur Park Jn
and Raynes Park

Up Epsom
Protected Path

0115
WED

to 0117
WED

Raynes Park
and Wimbledon

Up Slow
Protected Path

0117
WED

to 0120
WED

Motspur Park
and Raynes Park

Up Epsom
Protected Path

0119
WED

to 0121
WED

Wimbledon Platform 5
Protected Path

0120
WED

to 0215
WED

Raynes Park
and New Malden

Down Fast
Protected Path

0121
WED

to 0122
WED

New Malden
and Shepperton

Down Kingston / Down
Shepperton
Protected Path

0122
WED

to 0254
WED

Wimbledon
and New Malden

Down Slow
Protected Path

0215
WED

to 0220
WED

New Malden
and Shepperton

Down Kingston / Down
Shepperton
Protected Path

0220
WED

to 0254
WED

Shepperton
and Shacklegate Jn

Up Shepperton
Protected Path

0254
WED

to 0305
WED

Up Shepperton
Protected Path

0254
WED

to 0305
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 68 CONTINUED

Shacklegate Jn
and New Malden

Up Kingston
Protected Path

0305
WED

to 0312
WED

Up Kingston
Protected Path

0305
WED

to 0312
WED

New Malden
and Wimbledon

Up Slow
Protected Path

0312
WED

to 0316
WED

Up Slow
Protected Path

0312
WED

to 0326
WED

Wimbledon Platform 5
Protected Path

0316
WED

to 0326
WED

Wimbledon
and Raynes Park

Down Slow
Protected Path

0326
WED

to 0329
WED

Wimbledon
and Hampton Court
Jn

Down Slow
Protected Path

0326
WED

to 0335
WED

Raynes Park
and Surbiton

Down Slow
Protected Path

0329
WED

to 0335
WED

Hampton Court Jn
and Hampton Court

Down Hampton Court
Protected Path

0335
WED

to 0341
WED

Hampton Court Up Hampton Court
Protected Path

0341
WED

to 0416
WED

Hampton Court Jn
and Effingham Jn

Down Cobham
Protected Path

0416
WED

to 0428
WED

Effingham Jn Down Siding
Protected Path

0428
WED

to 0445
WED

Effingham Jn
and Hampton Court
Jn

Up Cobham
Protected Path

0445
WED

to 0455
WED

Hampton Court Jn
and Raynes Park

Up Slow
Protected Path

0455
WED

to 0503
WED

Raynes Park
and Wimbledon

Up Fast
Protected Path

0503
WED

to 0506
WED

Wimbledon Platform 5
Protected Path

0506
WED

to 0515
WED

Wimbledon
and Hampton Court
Jn

Down Fast
Protected Path

0515
WED

to 0529
WED

Hampton Court Jn
and Woking East

Down Fast
Protected Path

0529
WED

to 0546
WED

Woking East
and Woking Jn

Up Slow
Protected Path

0546
WED

to 0548
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 68 CONTINUED

Woking East
and Woking

Down Slow
Protected Path

0546
WED

to 0548
WED

Woking Up Yard NO.1 Up Reception Road
Protected Path

0548
WED

to 0552
WED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q65 PLPR 20:49 WOKING UP RECP ROAD TO WOKING CS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4334234 Possession Manager Wessex Inner

Item
33

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0055
WED

to 0450
WED

Track Maintenance
0m4ch and 4m10ch
W2026/11751628

Up Main Slow
Possession

0055
WED

to 0450
WED

Down Main Fast
Possession

0055
WED

to 0450
WED

Up Main Fast
Possession

0055
WED

to 0450
WED

Waterloo Platforms 1 - 10
Possession

0055
WED

to 0450
WED

Clapham Jn Up Main Loop
Possession

0055
WED

to 0450
WED

Waterloo South Siding
Sidings Possession

0055
WED

to 0450
WED

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11840765
Litter / Graffiti Clearance
0m4ch and 3m50ch
W2026/11943306
Track Maintenance
0m4ch and 4m10ch
W2026/11749398

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE KEPT CLEAR. 1F83 TO
DIVERT VIA CHERTSEY.

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Q65 PLPR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4385178 Possession Manager Wessex Inner

Item
34

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/11933158

Platform 1/Up Ludgate
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)
+ RDD

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 OCTOBER

Ref. No. P2026/4334250 Possession Manager Wessex Inner

Item
35

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0050
THU

to 0450
THU

Track Maintenance
0m4ch and 4m10ch
W2026/11751870

Up Main Slow
Possession

0050
THU

to 0450
THU

Down Main Fast
Possession

0050
THU

to 0450
THU

Up Main Fast
Possession

0050
THU

to 0450
THU

Waterloo Platforms 1 - 10
Possession

0050
THU

to 0450
THU

Clapham Jn Up Main Loop
Possession

0050
THU

to 0450
THU

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11840674
Litter / Graffiti Clearance
0m4ch and 3m50ch
W2026/11943307
Track Maintenance
0m4ch and 4m10ch
W2026/11751699
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

Waterloo South Siding
Sidings Possession

0050
THU

to 0450
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE KEPT CLEAR. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
BACK TO BACK AT DURNSFORD ROAD WITH P/4349148.

THURSDAY 01 OCTOBER

Ref. No. P2026/4384826 Possession Manager Wessex Inner

Item
36

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11931777

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 01 OCTOBER

Ref. No. P2026/4365109 Possession Manager Wessex Inner

Item
37

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2026/11876856

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 37 CONTINUED

ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 OCTOBER

Ref. No. P2026/4385183 Possession Manager Wessex Inner

Item
38

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2026/11933298

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 OCTOBER

Ref. No. P2026/4361641 Possession Manager Wessex Inner

Item
39

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11867772

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 01 OCTOBER

Ref. No. P2026/4361575 Possession Manager Wessex Inner

Item
40

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867855

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 01 to FRIDAY 02 OCTOBER

Ref. No. P2026/4336512 Possession Manager Route Business Wessex

Item
167

Linford St Jn
and Nine Elms Jn

Up Waterloo Curve
Protected Path

2344
THU

to 2350
THU

Nine Elms Jn
and Waterloo

Up Windsor
Protected Path

2350
THU

to 2356
THU

Waterloo Platform 18
Protected Path

2356
THU

to 0038
FRI

Waterloo
and Nine Elms Jn

Down Windsor Fast
Protected Path

0038
FRI

to 0043
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Protected Path

0043
FRI

to 0045
FRI

Sutton
and Epsom

Down Portsmouth
Protected Path

0118
FRI

to 0125
FRI

Epsom
and Leatherhead

Down Portsmouth
Protected Path

0125
FRI

to 0132
FRI

Leatherhead
and Effingham Jn

Down Bookham
Protected Path

0132
FRI

to 0139
FRI

Effingham Jn
and Guildford

Down Cobham
Protected Path

0139
FRI

to 0152
FRI

Guildford
and Shalford Jn

Down Portsmouth
Protected Path

0152
FRI

to 0155
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 167 CONTINUED

Shalford Jn
and Redhill

Up Redhill
Protected Path

0154
FRI

to 0215
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q67 PLPR 17:44 WOKING UP RECP ROAD TO DOLLANDS MOOR.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

GUILDFORD PLATFORM 3 MUST BE OUTBERTHED TO ALLOW 1Q67 PLPR TO RECORD THE DOWN
COBHAM.

FRIDAY 02 OCTOBER

Ref. No. P2026/4334176 Possession Manager Wessex Inner

Item
41

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0050
FRI

to 0450
FRI

Track Maintenance
0m4ch and 4m10ch
W2026/11751831

Up Main Slow
Possession

0050
FRI

to 0450
FRI

Down Main Fast
Possession

0050
FRI

to 0450
FRI

Up Main Fast
Possession

0050
FRI

to 0450
FRI

Waterloo Platforms 1 - 10
Possession

0050
FRI

to 0450
FRI

Clapham Jn Up Main Loop
Possession

0050
FRI

to 0450
FRI

Waterloo South Siding
Sidings Possession

0050
FRI

to 0450
FRI

Litter / Graffiti Clearance
0m4ch and 0m24ch
W2026/11840768
Litter / Graffiti Clearance
0m4ch and 3m50ch
W2026/11943308
Track Maintenance
0m4ch and 4m10ch
W2026/11751653

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow/Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY. WATERLOO PLATFORMS 1 -10, SOUTH SIDING TO BE KEPT CLEAR. 1F83 TO
DIVERT VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W220 ON THE UP FAST BETWEEN BERRYLANDS
AND NEW MALDEN JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W220 ON THE UP FAST BETWEEN
BERRYLANDS AND NEW MALDEN JN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

BACK TO BACK AT DURNSFORD ROAD WITH P/4338849.

FRIDAY 02 OCTOBER

Ref. No. P2026/4336515 Repeated item, please see details under route SW210

Item
176

FRIDAY 02 OCTOBER

Ref. No. P2026/4361653 Possession Manager Wessex Inner

Item
42

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867731

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 27 JULY to MONDAY 12 OCTOBER

Ref. No. P2026/4313313 Possession Manager Route Business Wessex

Item
168

Wandsworth Town Platform 3
Affected

0400
MON

to 0400
MON

Platform 4
Affected

1100
MON

to 1400
MON

TRAFFIC REMARKS
FROM 27TH JULY TO 12TH OCTOBER 2026, ACCESS FOR ALL LIFT WORKS WILL BE TAKING PLACE AT
WANDSWORTH TOWN STATION. SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION
PLATFORM 3, SERVICES CAN STILL PASS THROUGH THE STATION ON THE UP WINDSOR FAST. STOPPING
SERVICES IN THE UP DIRECTION MUST USE PLATFORM 4 DURING THIS PERIOD, APART FROM MONDAY
1100 TO 1400 SERVICES WILL BE UNABLE TO CALL AT WANDSWORTH TOWN STATION PLATFORM 4, DUE
TO MANDATORY PATROLLING TAKING PLACE. WHILST THE PATROLLING IS TAKING PLACE SERVICES WILL
RUN VIA THE UP WINDSOR FAST LINE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

SATURDAY 26 SEPTEMBER

Ref. No. P2026/4336487 Possession Manager Route Business Wessex

Item
169

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2014
SAT

to 2022
SAT

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

2022
SAT

to 2028
SAT

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham
Protected Path

2028
SAT

to 2040
SAT

Feltham Jn
and Virginia Water

Down Twickenham
Protected Path

2040
SAT

to 2059
SAT

Virginia Water
and Ascot

Down Twickenham
Protected Path

2059
SAT

to 2106
SAT

Ascot
and Ash Vale Jn

Down Frimley/Ash Vale
Single/Down Ash Vale Branch
Protected Path

2106
SAT

to 2127
SAT

Ash Vale Jn
and Aldershot

Down Alton
Protected Path

2127
SAT

to 2133
SAT

Aldershot Platform 3
Protected Path

2133
SAT

to 2143
SAT

Aldershot
and Ash Vale Jn

Up Alton
Protected Path

2143
SAT

to 2152
SAT

Ash Vale Jn
and Ascot

Single/Up Frimley
Protected Path

2152
SAT

to 2218
SAT

Ascot Platform 1
Protected Path

2218
SAT

to 2226
SAT

Ascot
and Virginia Water

Up Main
Protected Path

2226
SAT

to 2234
SAT

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

2234
SAT

to 2252
SAT

Feltham Jn
and Barnes

Up Twickenham/Up Richmond
Protected Path

2252
SAT

to 2312
SAT

Barnes Up Windsor Slow
Protected Path

2312
SAT

to 2320
SAT

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

2320
SAT

to 2326
SAT

Clapham Jn
and Longhedge Jn

Up Ludgate
Protected Path

2326
SAT

to 2329
SAT

Longhedge Jn
and Factory Jn

Up Ludgate
Protected Path

2329
SAT

to 2333
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 169 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q57 PLPR 11:18 DOLLANDSM TO WOKING CS.

TRAIN OUTBERTHING AT STAINES UP GOODS LOOP: 2241-2318. STAINES UP GOODS LOOP TO BE KEPT
CLEAR

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361565 Repeated item, please see details under route SW100

Item 9

SUNDAY 27 SEPTEMBER

Ref. No. P2026/4361563 Repeated item, please see details under route SW100

Item
10

SUNDAY 27 to MONDAY 28 SEPTEMBER

Ref. No. P2026/4161057 Possession Manager Works Delivery Wessex

Item
170

Feltham
and Virginia Water

Down Twickenham
Possession

0125
SUN

to 0400
MON

S&C Heavy Refurb
16m67ch and 21m2ch
W2026/11746080

Up Twickenham
Possession

0125
SUN

to 0400
MON

Staines Up Staines Goods Loop
Possession

0125
SUN

to 0400
MON

Staines Jn
and Windsor and Eton
Riverside

Down Windsor
Possession

0125
SUN

to 0400
MON

Up Windsor
Possession

0125
SUN

to 0400
MON

Staines Up Siding East
Sidings Possession

0125
SUN

to 0400
MON

Staines Berthing Sidings No.1 to
No.4
Sidings Possession

0125
SUN

to 0400
MON

IBJ Work
16m67ch and 19m12ch
W2026/11759255
Off Track Work
16m67ch and 21m2ch
W2026/12019021
Litter / Graffiti Clearance
17m30ch and 17m50ch
W2026/11618947
Structures Work
19m25ch and 19m40ch
W2026/12201769
Station Work
25m31ch and 25m48ch
W2026/11741873
Litter / Graffiti Clearance
25m33ch and 25m48ch
W2026/11969134

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 170 CONTINUED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2165 to Approach BEF4361pts
Up Twickenham: Beyond BEF2210 to Approach BEF2160
Up Staines Goods Loop: - to -
Down Windsor: - to Buffer Stops
Up Windsor: Buffer Stops to -
Up Siding East: Sidings Possession
Staines Berthing Sidings No.1 to No.4: Sidings Possession

TRAFFIC REMARKS
ACCESS TO FELTHAM DEPOT AVAILABLE FROM THE LONDON END.

SHUNTS AVAILABLE AT VIRGINIA WATER.

SWR: WINDSOR, WOKING & WEYBRIDGE VIA HOUNSLOW SERVICES WILL START & TERMINATE AT
HOUNSLOW/FELTHAM. READING SERVICES WILL DIVERT VIA WEYBRIDGE AND SHUNT VIA VIRGINIA
WATER. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HOUNSLOW/FELTHAM TO WINDSOR
AND VIRGINIA WATER.

FREIGHT SERVICES TO BE DIVERTED VIA READING OR WIMBLEDON AND BALHAM.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO BE KEPT CLEAR.

STAINES UP SIDING EAST AND UP STAINES GOODS LOOP TO BE KEPT CLEAR.

STAINES BERTHING SIDINGS No.1 TO No.4 TO BE OUTBERTHED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336548 Repeated item, please see details under route SW100

Item
19

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336466 Repeated item, please see details under route SW100

Item
20

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385577 Possession Manager Wessex Inner

Item
171

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Permanent Way Inspection
6m51ch and 7m44ch
W2026/11934463

Down Windsor Fast/Down
Richmond
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 171 CONTINUED

Up Richmond/Up Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Barnes Jn
and Barnes Bridge

Down Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

Up Hounslow
Line Blockage (Between
Trains)+T-COD

0100
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W519 to -
Down Windsor Fast/Down Richmond: Beyond W521 to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W516
Up Windsor Slow: - to Approach W514
Down Hounslow: - to Approach W551
Up Hounslow: Beyond W550 to -

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4415228 Possession Manager Wessex Inner

Item
172

Ashford (Middlesex)
and Staines

Down Twickenham
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE

Patrolling
18m30ch and 18m75ch
W2026/12013967

Up Twickenham
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE

Staines Up Staines Goods Loop
Line Blockage (Between
Trains)+Disconnect

0130
TUE

to 0400
TUE

Up Siding East
Sidings Possession

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2179 to Approach BEF2195
Up Twickenham: Beyond BEF2186 to Approach BEF2174
Up Staines Goods Loop: - to -
Up East Siding: Sidings Possession

TRAFFIC REMARKS
UP STAINES GOODS LOOP TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4415252 Possession Manager Wessex Inner

Item
173

Wokingham Jn
and Wokingham

Down Twickenham/Down
Southern
Line Blockage (Between
Trains)+Disconnect

0030
TUE

to 0430
TUE

LC Work S&T
35m50ch and 62m60ch
W2026/12013953

Up Southern/Up Twickenham
Line Blockage (Between
Trains)+Disconnect

0030
TUE

to 0430
TUE

Wokingham Jn Down Blackwater
Line Blockage (Between
Trains)+Disconnect

0030
TUE

to 0430
TUE

Up Blackwater
Line Blockage (Between
Trains)+Disconnect

0030
TUE

to 0430
TUE

Down Wokingham Siding
Sidings Possession

0030
TUE

to 0430
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham/Down Southern: Beyond BEF2263 to Approach BEF2275
Up Southern/Up Twickenham: Beyond BEF2272 to Approach BEF2262
Down Blackwater: Beyond BEF2979 to -
Up Blackwater: - to Approach BEF2982
Down Wokingham Siding: Siding Possession

TRAFFIC REMARKS
WOKINGHAM LC CLOSED THROUGHOUT.

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385153 Repeated item, please see details under route SW100

Item
31

TUESDAY 29 SEPTEMBER

Ref. No. P2026/4385156 Repeated item, please see details under route SW100

Item
32

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4385178 Repeated item, please see details under route SW100

Item
34
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4461467 Possession Manager Wessex Inner

Item
174

North Sheen
and Richmond

Down Richmond
Line Blockage (Between Trains)

0030
WED

to 0430
WED

LC Work S&T
9m3ch and 9m15ch
W2026/12155945

Richmond
and North Sheen

Up Richmond
Line Blockage (Between Trains)

0030
WED

to 0430
WED

PROTECTION LIMITS
Down Richmond: Beyond W539 to Approach BEF2103
Up Richmond: Beyond W532 to Approach W530

TRAFFIC REMARKS
NORTH SHEEN LC CLOSED THROUGHOUT.

WEDNESDAY 30 SEPTEMBER

Ref. No. P2026/4415213 Possession Manager Wessex Inner

Item
175

Staines Jn
and Egham

Down Twickenham
Line Blockage (Between
Trains)+Disconnect

0030
WED

to 0500
WED

LC Work S&T
19m65ch and 21m0ch
W2026/12014022

Up Twickenham
Line Blockage (Between
Trains)+Disconnect

0030
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Twickenham: Beyond BEF2205 to Approach BEF2209
Up Twickenham: Beyond BEF2202 to Approach BEF2190

TRAFFIC REMARKS
POOLEY LC CLOSED THROUGHOUT.

THURSDAY 01 OCTOBER

Ref. No. P2026/4385183 Repeated item, please see details under route SW100

Item
38

FRIDAY 02 OCTOBER

Ref. No. P2026/4336515 Possession Manager Route Business Wessex

Item
176

Longhedge Jn
and Clapham Jn

Down Ludgate
Protected Path

0440
FRI

to 0449
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0449
FRI

to 0455
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 176 CONTINUED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0455
FRI

to 0501
FRI

Twickenham Platform 5
Protected Path

0501
FRI

to 0502
FRI

Twickenham
and Feltham Jn

Down Twickenham/Down Main
Protected Path

0502
FRI

to 0506
FRI

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0506
FRI

to 0528
FRI

Virginia Water
and Addlestone Jn

Down Chertsey
Protected Path

0528
FRI

to 0539
FRI

Addlestone Jn
and Byfleet Jn

Down Byfleet Curve
Protected Path

0539
FRI

to 0541
FRI

Byfleet Jn
and Woking East

Down Slow
Protected Path

0541
FRI

to 0545
FRI

Woking East
and Woking Jn

Up Slow
Protected Path

0545
FRI

to 0550
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q21 UTU 20:40 HITHER GREEN P.A.D. TO WOKING UP YARD RECP.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

FRIDAY 02 OCTOBER

Ref. No. P2026/4361636 Possession Manager Wessex Inner

Item
177

Barnes
and Barnes Jn

Down Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

Permanent Way Inspection
7m11ch and 7m44ch
W2026/11867769

Down Windsor Fast/Down
Richmond
Line Blockage

1404
FRI

to 1417
FRI

Up Richmond/Up Windsor Fast
Line Blockage

1404
FRI

to 1417
FRI

Up Windsor Slow
Line Blockage

1404
FRI

to 1417
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W2582pts (W523) to -
Down Windsor Fast/Down Richmond: Beyond W2584pts (W525) to Approach W533
Up Richmond/Up Windsor Fast: Beyond W522 to Approach W2584dia (UWF)
Up Windsor Slow: - to Approach W2584dia (UWS)

TRAFFIC REMARKS
TO BE GIVEN UP FOR THE PASSAGE OF 4Y19.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

MONDAY 28 to TUESDAY 29 SEPTEMBER

Ref. No. P2026/4336548 Repeated item, please see details under route SW100

Item
19
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (AR)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (KS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT

DETAILS OF WORK ALREADY CARRIED OUT (LNE)

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX & GSM-R TELEPHONE NUMBERS – ANGLIA

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk 

(UFN)
NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 

DATED 05 AUGUST 2006 Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D5A Amend the W9a clearance as shown below: D23864 20/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and
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MISCELLANEOUS INSTRUCTIONS – Continued

 replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

STANFORD LE-HOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST 

STANFORD-LE-HOPE TO MUCKING CROSSING 
FROM 1315 HOURS SUNDAY 28 JUNE 2026 UNTIL FURTHER NOTICE

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent 
speed restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.
(D23824) (28/06/2026) (UFN)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
KENT, SUSSEX & WESSEX ROUTE PERIODICAL OPERATING NOTICE

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Page
No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively, you can obtain a copy of these or any other General Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

GENERAL INSTRUCTIONS     
Hard copy Sectional Appendix page 76

Berthing of trains - Kent Route
Explanation of Change: Add units of class 171 & 387 to the General Instruction.

 Units of class 171, 375, 376, 377, 387, 395, 465, 466, 700 and 707 may be immobilised for up to 2 hours without a driver in 
attendance at the Kent Route station platforms shown in the table below:

Place Line(s)

Ashford
Blackfriars

Platforms 2 and 5
Platforms 3 and 4

Dartford Platforms 2, 3 and 4
Dover Priory Platform 1 and 2
Grove Park Platform 1
Hastings Platforms 2 and 3
Margate Platform 2
Ramsgate Platforms 2 and 3
Sevenoaks Platform 2, 3 and 4

South East (Kent, Sussex, Wessex) Territory GI - Dated: 05/09/2026
(D24143) (05/09/2026) (27)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date

Published

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests)
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk

(UFN)

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk  .  

(D16821) (26/05/2020) (UFN)
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NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW2 EXCEPTIONALLY POOR RAIL ADHESION 
Hard copy Sectional Appendix page 19

EXCEPTIONALLY POOR RAIL ADHESION
Explanation of Change: Crayford Spur B Junction to Dartford Junction has been removed from the table.
 

SO310 HITHER GREEN TO MAIDSTONE WEST (VIA DARTFORD)

Location Line(s) Affected Mileage (Between)

Lee to Mottingham Up & Down Dartford Loop 08 m 5
2

c
h

to 0
8

m 3
3

c
h

Swanscombe to 
Gravesend

Up & Down Main Line 20 m 6
9

c
h

to 2
3

m 7
5

c
h

Dated: 01/10/2026
(D24069) (01/10/2026) (29)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW2 LOCAL INSTRUCTIONS 
Hard Copy Sectional Appendix: 335

Explanation of Change: This is to correct an existing local instruction that contains location errors, incorrect terminology as well 
as minor process changes

AMEND Local instruction as below.

SO320 - HOO JN. TO GRAIN (GOODS LINE)
CLIFFE GROUND FRAME (NK509 SIGNAL) – GRAIN CROSSING  
‘No Signaller’ key token working.
Glossary: Where reference is made throughout this instruction to “the Signaller” this refers to the Signaller at Ashford, 
North Kent Workstation 2
The Rule Book, Module TW1, Section 34 applies, together with the following modifications:

Key Token instruments are provided adjacent to signal NK509 (at Cliffe ground frame) and at Grain Crossing box, the former 
being operated by the Driver (or, if provided, the Guard) and the latter being operated by the Crossing Keeper at Grain.

On arrival of a Down train at signal NK509 the Signaller must be advised of the intended movements and requested to release a 
token.  If it is later necessary to vary from the intended movements the Signaller must again be advised.   When the ‘Free’ 
indication beside the instrument is illuminated, the key token may be withdrawn, where upon signal NK509 will clear.   The key 
token must be retained by the Driver until arrival at Grain where it must be handed to the. Crossing Keeper.  F.O.C. PIC’s are not
authorised to handle the token.     
 

On arrival of an Up train at the ‘End of Token Section’ sign the key token must be replaced in the instrument and before 
proceeding, the Signaller must be contacted to confirm that this is correctly indicated in the signal box.
 

All persons using the key token hut must ensure that the door is properly closed and locked before leaving.  The door is secured 
by a BR1 key, and Drivers must be in possession of such when working over this section.
 

Failure of Equipment – Working by Pilot
In the event of failure of the key token instrument, a key token being lost or damaged, Working by Pilot must be introduced.
 

Before pilot working commences, the Pilot must ensure that the floodgates are secured away from the railway.
 

When a train is to be followed by one or more trains in the same direction before a train is to start from the other end, the 
following additional instructions must be observed:-
 

a) The Driver (or, if provided, the Guard) of any train proceeding from signal NK509 to Grain which is not accompanied by the 
Pilot must report the arrival of his train complete to the Crossing Keper at Grain, who must advise the Signaller accordingly.
b) The Driver (or, if provided, the Guard) of any train proceeding from Grain to the token hut at the ‘End of Token Section’ sign 
which is not accompanied by the Pilot must report the arrival of his train to the Signaller, using the key token instrument 
telephone.
 

Should the telephones as well as the token equipment have failed, the Pilot must accompany each train.

Failure of Equipment – Modified Working
When authorised, Modified Working by means of a written order (RT3177) as shown in the Rule Book, Module P2, Section 7 
‘Modified Working Arrangements, may be introduced as follows;

The written order will be issued to and given up by the Driver as follows:
 

1.Trains travelling from      Cliffe to Grain  
When the train arrives at NK509 the Driver will be advised by the Signaller that the signalling equipment has failed and that they 
must complete a written order as authority to proceed.  The Driver must complete the written order at the dictation of the 
Signaller.  The order forms are kept in the token instrument cabinet near signal NK509.  The Driver must advise the Crossing 
Keeper at Grain that the train has arrived complete with tail lamp and write cancelled across the ticket RT3177.
 

2.Trains travelling from Grain to Cliffe /      Hoo     Junction    
When the train arrives at GC8 signal the Driver will be advised by the  Crossing Keeper at Grain Crossing that the signalling 
equipment has failed and that they must complete a written order as authority to proceed.  The Driver must complete the order at
the dictation of the Signaller.  The order forms are kept in Grain Crossing ground frame box.  The Driver must advise the 
Signaller of his arrival at the token machine at Cliffe, near NK509 signal and that the train has arrived complete with tail lamp.
 The Driver must write ‘cancelled’ across the ticket RT3177, and dispose of it in accordance with their Company instructions.

Dated: 22/08/2026
(D24049) (SA/1346) (22/08/2026) (36)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW2 LOCAL INSTRUCTIONS Continued
Hard Copy Sectional Appendix: TBC

ADD The new local instruction

SO500 VICTORIA TO BRIGHTON
SELHURST
Due to structural issues on - Bridge 57 Selhurst Road @ 9m 36ch, Down & Up Fast Lines Country end of Selhurst, there is 
currently an OPPOS restriction for movements of Loco Hauled trains or Light Loco’s (either single or multiple Loco’s). 

• During movements of Loco Hauled train on the Down Fast the OPPOS restriction will apply to the Up Fast with protecting 
Signals T70 Up Fast / T74 Up Slow / T72 Up Selhurst Spur.

• During movements of Loco Hauled train on the Up Fast the OPPOS restriction will apply to the Down Fast with protecting 
Signal T67.

There are no restrictions for On Track Machines, MPV’s, MMT & RHTT. 

This instruction is subject to a STNC which will be removed on or before 31/03/27.
Dated: 15/08/2026

(D24043) (15/08/2026) (36)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

MODULE KSWRC ROUTE CLEARANCE
***Hard Copy Sectional Appendix Page ???

Table D4A – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 08 09 20 31/1

31/6

31/4 33 37/0

37/3

37/4

37/6

Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 R1 R1 R1 R1 R1 R1 R1 • OPPOS 
Restriction on
Fast lines 
over Bridge 
57 (09m 
36ch) 
STNC 
NC/G1/2025/
SE/006A until
31 March 
2027

(item continued onto next page)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTE SECTIONAL APPENDIX 
DATED 05 DECEMBER 2009 – Continued

MODULE KSWRC ROUTE CLEARANCE Continued
Table D4B – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 37/5 37/7

37/9

43 47/2 47/4 47/7 56 Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 R1 R1 N R1 R1 R1 R1  OPPOS 
Restriction on
Fast lines 
over Bridge 
57 (09m 
36ch) 
STNC 
NC/G1/2025/
SE/006A until
31 March 
2027
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Table D4C – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 57 58 59 60 66 67 68 70 73 97/
3

00

Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 R1 OPPOS 
Restriction on 
Fast lines over 
Bridge 57 
(09m 36ch) 
STNC 
NC/G1/2025/S
E/006A until 31
March 2027

Table D4A – Route clearance of locomotives

Amend the clearances as shown below:

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch

RA 86 87 88 90 91 92 Notes

SO500 VTB1 Streatham North Jn – Selhurst 
Jn

6 14 9 43 8 N N R1 N N N R1 OPPOS Restriction on
Fast lines over Bridge 
57 (09m 36ch) 
STNC 
NC/G1/2025/SE/006A 
until 31 March 2027

(D24079) (RC1125) (05/09/26) (26)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)
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Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

18 Axle Counters Amend the table entry for MD801 only D24067 29/08/2026
26 Line Clear Verification Amend the table entry for MD801 only D24067 29/08/2026

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

MODULE LNW(S) 1- GENERAL INSTRUCTIONS
Hard copy Sectional Appendix page - TBC

OBJECTS ON THE OVERHEAD LINE EQUIPMENT (OLE)
Explanation of Change: New General Instruction

ADD the new General instruction as follows

If you are reporting an object on the OLE on Network Rail infrastructure in the North West & Central Region only, the Signaller 
will ask specific questions to find out:

1. The location of the object and whether it is on or near the contact wire.
2. The nature of the object.

If it is reported that the object on the OLE (including below or on the contact wire) is either (a) paper streamers; (b) lightweight 
plastic or paper (no larger than a shopping bag); or (c) a single rubber balloon, then:

 An electric train may be authorised to run through the obstruction at 5 mph with pantograph raised.
 A multi-mode train in self-powered mode or a diesel train may be authorised to run through the debris normally, or at 

20 mph if the object is more than 150 mm (6 inches) below the contact wire.

The first train running through the debris with pantograph raised, must have two pantographs or be a freight train or empty stock 
train.  The driver shall be requested to check their train’s pantograph(s) after passing under the object, at the next opportunity – 
e.g. utilising in-cab CCTV or from a station platform.  

Subsequent trains may have a single pantograph or multiple pantographs.

If the obstruction cannot be accurately described (e.g. due to poor visibility) or the material used in the object is uncertain, then 
the line will be closed initially and a competent person deployed to site in accordance with Rule Book, Module AC, Section 
14.2.3.

LNW South Route GI - Dated:19/09/2026
(D24160) (19/09/2026) (28)

PREVIOUSLY AMENDED TABLE A DIAGRAMS

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD710 001 Neasden South Jn To Harrow On 
The Hill

Redraw Neasden South Jn and various bridges D24109 05/09/2026

MD710 002 Neasden South Jn To Harrow On 
The Hill

New diagram created D24109 05/09/2026

Copies of the latest drawings are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk
Alternatively, you can obtain a copy of these or any other Table A diagrams by contacting the PlanningPublications@networkrail.co.uk  

(D17984) (17/04/2021) (UFN)

page 329 of 344

mailto:PlanningPublications@networkrail.co.uk
mailto:NESA@networkrail.co.uk
mailto:PlanningPublications@networkrail.co.uk
http://www.railnotices.net/


1F_ARL_Derivative WON 26 2026-27  D14
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN SOUTH ROUTE SECTIONAL APPENDIX
DATED 02 DECEMBER 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION, SPECIAL 
WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk  .  
Alternatively you can obtain a copy of these or any other Exceptionally Poor Rail Adhesion, Special Working Arrangements or Local Instructions by 
contacting the PlanningPublications@networkrail.co.uk  .  

(D17773) (20/03/2021) (UFN)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (43)
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MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

BETWEEN HARROW & WEALDSTONE AND BUSHEY 
FROM SUNDAY 20 SEPTEMBER 2026

UNTIL FURTHER NOTICE
Overline bridge LEC1/56 Oxhey Grange, about half a mile south of Bushey station 15m 51ch, over the Up Slow, 
Down Slow, Up Fast and Down Fast has structural issues and will be recovered. Please see section A of this notice 
for any Temporary Speed Restrictions.

(D24161) (20/09/2026) (31R)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (26R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

PREVIOUSLY AMENDED EXCEPTIONAL POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS

Page 
No

LOR and Sub Heading Explanation of Change Ref Date Last 
Published

249 SW225 Point Pleasant Junction To Wimbledon New local instruction to hard copy page 249 D24100 24/08/2026

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or Local 
Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of 

change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(D16665) (28/03/2020) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 
FROM 06:00 MONDAY 6TH JULY 2026 UNTIL 15:00 MONDAY 30TH NOVEMBER 2026

As part of the upcoming repair and strengthening works taking place on Lambeth Road structure (located at 0m1080y on the 
BML1 line) there will be a number of changes in the surroundings over the upcoming months. From 06:00 on Monday 6th July, 
there will be a scaffold birdcage installed on the underside of the structure at 0m1080y. Following the birdcage installation, there 
will be the installation of a top lift within the period stated above which will be installed under a line blockage.  Some of the 
features of this scaffold including the top lift will be visible to drivers above the parapet wall so prior notice is being provided.

There will be no impact to signal sighting because of this work. 
(D23931) (07/07/2026) (35)

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of.
From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)
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MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 17/07/2026
Explanation of change:  Signal C0690 removed
(D23949) (17/07/2026) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

1) that the manual sanding equipment has been operated; and
2) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection 

must also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (44R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - 

(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS25 Willesden Junction 
Low Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 18/07/2026
Explanation of Change: Signal CS41 has been removed from the table. 

(D23949) (18/07/2026) (UFN)
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