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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 30 CONTINUED

PROTECTION LIMITS
0025 TO 0150 TUE
Down Electric: L365# to L2218B pts
Up Electric: L2217B pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0150 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W11187934 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE SOUTHEND
LOOP

W11489830 PL STONEBLOWER IN USE: OTM877614
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L417 SIGNAL ON THE DOWN ELECTRIC

TUESDAY 23 to WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/3987189 Possession Manager Anglia IMDM Romford

Item
32

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11187983

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

PL Stoneblowing
15m60ch and 17m40ch
W2025/11490092
Mobile Maintenance Train
18m15ch and 20m20ch
W2025/11590136
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322799
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 32 CONTINUED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#
Â
0040 WED TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W2025/11187983 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M TO 3M ON THE ROU

W11490092 PL STONEBLOWER IN USE: OTM877618
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L496 SIGNAL ON THE UP MAIN

W/11590136 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM890770
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L522 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L514 SIGNAL ON THE UP
MAIN

LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/3987352 Repeated item, please see details under route EA1010

Item
16
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0115
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0115
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0115
THU

to 0500
THU

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447# to L491#
Up Electric: L2250B pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L447# to L2294 pts
Southend Loop/Up Electric: L2294 pts to L478#
Bay Line/Platform 6(Shenfield):To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W2025/11187984 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M30CH ON THE
SOUTHEND LOOP

W11490100 PL STONEBLOWER IN USE: OTM877624
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L482 SIGNAL ON THE UP ELECTRIC
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L482 SIGNAL ON THE UP ELECTRIC

FRIDAY 26 SEPTEMBER

Ref. No. P2025/3986986 Repeated item, please see details under route EA1010

Item
20

FRIDAY 26 SEPTEMBER

Ref. No. P2025/3986838 Possession Manager Network Operations Anglia

Item
39

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m20ch
W2025/11187938

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262855
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

OHL Work
12m15ch and 20m0ch
W2025/11559869
Station Work
12m20ch and 12m45ch
W2025/11559753
Litter / Graffiti Clearance
12m20ch and 18m30ch
W2025/11488950
PL Stoneblowing
15m10ch and 16m40ch
W2025/11490061

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO FRI 0505: 327,328,331,332,6303B
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W2025/11187938 INCLUDES ADDTIONAL WORKSITE MILEAGE OF 0M TO 3M ON THE ROU

W11490061 PL STONEBLOWER IN USE: OTM877630
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L453 SIGNAL ON THE DOWN MAIN

W11559869 TO INCLUDE ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 03M30CH ON THE ROU

W/11559753 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 25CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 23 SEPTEMBER

Ref. No. P2025/4181443 Possession Manager Carlisle Support Services

Item
55

Romford
and Upminster

Upminster Branch
Line Blockage (Between Trains)

0230
TUE

to 0330
TUE

Station Work
1m59ch and 1m69ch
W2025/11313230
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

TUESDAY 23 SEPTEMBER

Ref. No. P2025/4131619 Repeated item, please see details under route EA1370

Item
213

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/4131604 Repeated item, please see details under route EA1370

Item
215

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4131622 Repeated item, please see details under route EA1370

Item
216

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 20 SEPTEMBER

Ref. No. P2025/4257753 Possession Manager Anglia IMDM Tottenham Hale

Item
157

Gospel Oak Jn
and Kensal Green Jn

Down and Up North London
Line Blockage (Between Trains)

0040
SAT

to 0530
SAT

Drainage Inspection
1m40ch and 4m60ch
W2025/11572731

PROTECTION LIMITS
Down North London: NL1017 to NL1037
Up North London : NL1034 to NL1010

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
158

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 9m24ch
W2025/11447595

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Tunnel Work
2m42ch and 4m70ch
W2025/11530212
S&T Maintenance
2m61ch and 8m0ch
W2025/11447598
Survey Work
2m61ch and 9m24ch
W2025/11447599
URFDO Inspections
2m61ch and 9m24ch
W2025/11447566
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 158 CONTINUED

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

OHL Inspection
2m61ch and 9m24ch
W2025/11447600
Cable Work
4m0ch and 5m0ch
W2025/11444256
Amberg Survey
4m0ch and 5m60ch
W2025/11591243
Vegetation Clearance
4m25ch and 7m61ch
W2025/11575410
Survey Work
4m40ch and 6m0ch
W2025/11523197
OHL Work
4m65ch and 7m35ch
W2025/11209430
S&C Medium Refurb
5m40ch and 6m20ch
W2025/11449735
Rail Stress Management
5m40ch and 9m24ch
W2025/11447596
Point Heater Maintenance
5m60ch and 6m20ch
W2025/11446649
Structures Work
5m65ch and 6m20ch
W2025/11495150
Patrolling
6m60ch and 7m61ch
W2025/11447597

ISOLATION OF ELECTRICAL SECTIONS
2035 SAT TO 1200 SUN
AE 3 D, L, M
AE 4 C, D, E
AH 3 & 4
AH 5 K1, M, N, P, V1, T1, X
AH 6 D, E, L
AH 11 N2
AH 12

0040 SUN TO 0645 SUN
AH 1, 2

0050 SUN TO 0550 SUN
AE 1 B, C
AE 2 C, D
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 158 CONTINUED

PROTECTION LIMITS
2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
Down Slow: Beyond WM321# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM318#

2035 SAT TO 1200 SUN
Down City, Down Carriage Line, Down High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal
Platforms 1 to 7: Beyond WM675# to Approach CS4B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
Brent Reception & Departure No. 1 & 2, Up & Down Goods No. 1 & 2, Railnet Reversible, Up Carriage Line, Up &
Down High Level Goods, Up High Level Goods, Railnet Reception & Departure 1 to 4, Royal Mail Terminal Platforms
1 to 7, Up City: Beyond WM2503B pts#, CS4A pts#, WM2491B pts#, Bufferstops Royal Mail Terminal Platforms 1 to 7
to Approach WM672#

0040 SUN TO 0645 SUN
Down Fast: Beyond WM117# to Approach WM141
Up Fast: Beyond WM138 to Approach WM114#
Down Slow, Wembley Yard North Departure Line: Beyond WM321#, WM791# to Approach WM345
Up Slow, Kilburn Up & Down Goods Loop, Wembley Yard North Arrival Line, Wembley Central Shunt Neck: Beyond
WM342, Bufferstops Wembley Central Shunt Neck to Approach WM318#, CN5B pts#
ADDITIONAL PROTECTION
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

Acton Dive Under: Beyond SN8141pts#

TRAFFIC REMARKS
THROUGHOUT:
TRAINS TO RUN OVER MAIN LINES.

UNTIL 0800 SUNDAY:
NO ACCESS TO / FROM ACTON YARD AND WEST EALING SIDINGS.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0430 SUN ONLY.

Work Details: London Old Oak Common HS2 Station Construction Works, Maintenance.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 21 SEPTEMBER

Ref. No. P2025/3943270 Repeated item, please see details under route EA1320

Item
183

SUNDAY 21 SEPTEMBER

Ref. No. P2025/4087150 Possession Manager Anglia IMDM Tottenham Hale

Item
160

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0145
SUN

to 0745
SUN

Patrolling
1m57ch and 2m55ch
W2025/10858035

PROTECTION LIMITS
Down North London: NL1017 to NL1023
Up North London: NL1018 to NL1012

SUNDAY 21 SEPTEMBER

Ref. No. P2025/4065234 Possession Manager Transport for London

Item
161

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Vegetation Clearance
10m60ch and 11m30ch
W2025/11554804

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 161 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

MONDAY 22 SEPTEMBER

Ref. No. P2025/4061584 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Kensal Green Jn
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0001
MON

to 0500
MON

S&T Maintenance
5m15ch and 5m45ch
W2025/10860145

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0001
MON

to 0500
MON

PROTECTION LIMITS
Down North London: NL214 pts to NL222 pts
Up North London: NL221 pts to NL216 pts

MONDAY 22 SEPTEMBER

Ref. No. P2025/4083396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
163

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m40ch and 17m30ch
W2025/11238394

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

Survey Work
3m50ch and 4m20ch
W2025/11583086
Station Work
5m25ch and 5m60ch
W2025/11576957
S&T Maintenance
7m0ch and 17m30ch
W2025/11515562

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922 Complete

0100 MON TO 0425 MON
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 163 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-26-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 22 SEPTEMBER

Ref. No. P2025/4101884 Possession Manager Western East IMDM

Item
164

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704910

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 22 SEPTEMBER

Ref. No. P2025/4061002 Possession Manager Anglia IMDM Tottenham Hale

Item
165

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10857786
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 23 SEPTEMBER

Ref. No. P2025/4100122 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
169

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 2m28ch
W2025/11218167

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065694
URFDO Inspections
0m0ch and 2m28ch
W2025/11448188
S&T Maintenance
0m0ch and 2m28ch
W2025/11448151
OHL Inspection
0m0ch and 2m28ch
W2025/11448157
Survey Work
0m0ch and 2m28ch
W2025/11448185
Patrolling
1m43ch and 2m28ch
W2025/11050117
Other E&P Work
2m33ch and 17m30ch
W2025/11074538
Track Maintenance
2m45ch and 4m20ch
W2025/11076125
S&T Maintenance
2m45ch and 8m0ch
W2025/11105692
Survey Work
2m45ch and 12m42ch
W2025/11105757
S&T Renewal
2m45ch and 17m30ch
W2025/11517393
URFDO Inspections
2m45ch and 17m30ch
W2025/11105807
Major Projects
3m47ch and 5m41ch
W2025/11502831
Track Maintenance
4m20ch and 6m60ch
W2025/11076397
Tunnel Examination
4m35ch and 4m65ch
W2025/11556779
Off Track Work
4m60ch and 6m60ch
W2025/11283083
Station Work
5m25ch and 5m60ch
W2025/11576931

1F_ARL_Derivative WON 26 2025/2026 Page B-57

1F_ARL_Derivative WON 26 - 2025/2026

page 67 of 346



WON 26 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 23 SEPTEMBER

Ref. No. P2025/3988162 Possession Manager Anglia IMDM Tottenham Hale

Item
170

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
TUE

to 0510
TUE

Remove Rail Defects
1m20ch and 12m39ch
W2025/10856725

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
TUE

to 0115
TUE

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
TUE

to 0510
TUE

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
TUE

to 0510
TUE

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
TUE

to 0510
TUE

Richmond Platforms 3-7
Possession

0115
TUE

to 0510
TUE

Structures Work
1m20ch and 1m45ch
W2025/11520249
S&T Points
1m20ch and 2m76ch
W2025/10857293
Follow-Up Work
1m20ch and 12m39ch
W2025/11572011
P & D Maintenance
1m20ch and 12m39ch
W2025/10856872
Ultrasonic Cover
1m20ch and 12m39ch
W2025/10857086
Off Track Work
1m20ch and 12m39ch
W2025/10856791
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 170 CONTINUED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
TUE

to 0510
TUE

Welding and Grinding
1m20ch and 12m39ch
W2025/10856852
Other E&P Work
1m70ch and 12m39ch
W2025/11445075
S&T Points
3m10ch and 12m39ch
W2025/10857066

ISOLATION OF ELECTRICAL SECTIONS
0030 TUE TO 0510 TUE: AC-1Aa,Ab,AC-2Fa,Fb
ISOLATION REF...TN18

0030 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 TUE
Down/Down Richmond: AW588A pts to GB5
Up Richmond/Up: GB101 pts to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts

0115 TO 0510 TUE
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (ARL IN PLATFORMS 5 AND 7, LU IN PLATFORM
6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/4070682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
171

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11218228

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11065695
Survey Work
0m0ch and 2m28ch
W2025/11448186
URFDO Inspections
0m0ch and 2m28ch
W2025/11448018
S&T Maintenance
0m0ch and 2m28ch
W2025/11448015
OHL Inspection
0m0ch and 2m28ch
W2025/11448237
Other E&P Work
2m33ch and 17m30ch
W2025/11074566
Track Maintenance
2m45ch and 4m20ch
W2025/11076126
S&T Maintenance
2m45ch and 8m0ch
W2025/11105693
Survey Work
2m45ch and 12m42ch
W2025/11105758
S&T Renewal
2m45ch and 17m30ch
W2025/11517484
URFDO Inspections
2m45ch and 17m30ch
W2025/11105808
Major Projects
3m47ch and 5m41ch
W2025/11503032
Track Maintenance
4m20ch and 6m60ch
W2025/11076398
Tunnel Examination
4m35ch and 4m65ch
W2025/11571584
Off Track Work
4m60ch and 6m60ch
W2025/11282914
Station Work
5m25ch and 5m60ch
W2025/11577032
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091068
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/3988151 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
WED

to 0510
WED

Remove Rail Defects
1m20ch and 12m39ch
W2025/10856806

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
WED

to 0115
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
WED

to 0510
WED

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
WED

to 0510
WED

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
WED

to 0510
WED

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
WED

to 0510
WED

Richmond Platforms 3-7
Possession

0115
WED

to 0510
WED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
WED

to 0510
WED

Structures Work
1m20ch and 1m45ch
W2025/11520500
S&T Points
1m20ch and 2m76ch
W2025/10857295
Off Track Work
1m20ch and 12m39ch
W2025/10856723
Follow-Up Work
1m20ch and 12m39ch
W2025/11572012
Welding and Grinding
1m20ch and 12m39ch
W2025/10856853
Ultrasonic Cover
1m20ch and 12m39ch
W2025/10857088
P & D Maintenance
1m20ch and 12m39ch
W2025/10856989

1F_ARL_Derivative WON 26 2025/2026 Page B-63

1F_ARL_Derivative WON 26 - 2025/2026

page 73 of 346



WON 26 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
WED

to 0510
WED

Other E&P Work
1m70ch and 12m39ch
W2025/11445076
S&T Points
3m10ch and 12m39ch
W2025/10857147

ISOLATION OF ELECTRICAL SECTIONS
0030 WED TO 0510 WED: AC-1Aa,Ab,AC-2Fa,Fb
ISOLATION REF...TN19

0030 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 WED
Down/Down Richmond: AW588A pts to GB5#
Up Richmond/Up: GB101 pts to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts

0115 TO 0510 WED
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (ARL IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4061004 Repeated item, please see details under route EA1320

Item
191
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4129257 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
173

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11218229

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11065626
URFDO Inspections
0m0ch and 2m28ch
W2025/11448019
OHL Inspection
0m0ch and 2m28ch
W2025/11448191
Survey Work
0m0ch and 2m28ch
W2025/11448187
S&T Maintenance
0m0ch and 2m28ch
W2025/11448081
Other E&P Work
2m33ch and 17m30ch
W2025/11074567
Track Maintenance
2m45ch and 4m20ch
W2025/11076127
S&T Maintenance
2m45ch and 8m0ch
W2025/11105694
Survey Work
2m45ch and 12m42ch
W2025/11105759
S&T Renewal
2m45ch and 17m30ch
W2025/11517397
URFDO Inspections
2m45ch and 17m30ch
W2025/11105809
Major Projects
3m47ch and 5m41ch
W2025/11502967
Track Maintenance
4m20ch and 6m60ch
W2025/11076399
Tunnel Examination
4m35ch and 4m65ch
W2025/11571632
Station Work
5m25ch and 5m60ch
W2025/11577033
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091069
S&T Maintenance
7m0ch and 17m30ch
W2025/11105800
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 25 SEPTEMBER

Ref. No. P2025/3988189 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m20ch and 12m39ch
W2025/10856807

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

OHL Work (Maintenance)
1m20ch and 2m20ch
W2025/11481403
S&T Points
1m20ch and 2m76ch
W2025/10857574
Follow-Up Work
1m20ch and 12m39ch
W2025/11572013
Off Track Work
1m20ch and 12m39ch
W2025/10856802
Welding and Grinding
1m20ch and 12m39ch
W2025/10856812
Ultrasonic Cover
1m20ch and 12m39ch
W2025/10856963
P & D Maintenance
1m20ch and 12m39ch
W2025/10856990
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

Station Work
1m50ch and 2m51ch
W2025/11319684
Other E&P Work
1m70ch and 12m39ch
W2025/11445077
S&T Points
3m10ch and 12m39ch
W2025/10857069

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: AC-1Aa,Ab,AC-2Fa,Fb
ISOLATION REF...TN20

0030 THU TO 0510 THU: 950,951
ISOLATION REF...TN03

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A pts to GB5
Up Richmond/Up: GB101 pts to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN
PLATFORM 7. 1X ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11481403
ACTON CENTRAL BARRIERS TO BE MANNED AS REQUIRED(TOTTENHAM DU TO SUPPLY STAFF)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4061006 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10857746

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 26 SEPTEMBER

Ref. No. P2025/3988259 Possession Manager Anglia IMDM Tottenham Hale

Item
179

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m20ch and 12m39ch
W2025/10856809

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

S&T Points
1m20ch and 2m76ch
W2025/10857577
Follow-Up Work
1m20ch and 12m39ch
W2025/11572014
Welding and Grinding
1m20ch and 12m39ch
W2025/10856728
Off Track Work
1m20ch and 12m39ch
W2025/10856805
Ultrasonic Cover
1m20ch and 12m39ch
W2025/10856918
P & D Maintenance
1m20ch and 12m39ch
W2025/10856992
Other E&P Work
1m70ch and 12m39ch
W2025/11445078
S&T Points
3m10ch and 12m39ch
W2025/10857148

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN04

0115 FRI TO 0510 FRI: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A pts to GB5
Up Richmond/Up: GB101 pts to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076 pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075 pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR ARL ECS AND PROVISION FOR
ADDITIONAL STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (ARL IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
ARL UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 19 to SATURDAY 20 SEPTEMBER

Ref. No. P2025/4083304 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860843

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/10861064
PL Tamping
0m0ch and 7m44ch
W2025/11156178
URFDO Inspections
0m0ch and 7m61ch
W2025/10862227
OHL Inspection
0m0ch and 7m61ch
W2025/10862455
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 180 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

S&T Maintenance
0m0ch and 7m61ch
W2025/10861604
Survey Work
0m0ch and 7m61ch
W2025/10862200
Track Maintenance
4m20ch and 7m61ch
W2025/10861579
Track Maintenance
5m20ch and 7m61ch
W2025/11115657

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2531A pts#
Up Slow, Up Primrose Hill, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#,
WM2105 pts#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow, Down Primrose Hill: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts# to Approach WM2531A pts#
Up Slow, Up Primrose Hill, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts#
to Bufferstops Euston Platforms 8 to 11, Approach WM2105 pts#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL WM324 ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 20 SEPTEMBER

Ref. No. P2025/4258858 Possession Manager Railscape Limited

Item
181

Hackney Central
and Victoria Park Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
1m65ch and 2m15ch
W2025/11577750

PROTECTION LIMITS
Down North London: NL1271 to NL1275
Up North London: NL1278 to NL1272

SATURDAY 20 SEPTEMBER

Ref. No. P2025/4258859 Possession Manager Railscape Limited

Item
182

Victoria Park Jn
and Lea Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
2m60ch and 3m0ch
W2025/11577747

PROTECTION LIMITS
Down North London: NL1277 to NL1285
Up North London: NL1284 to NL1280

SUNDAY 21 SEPTEMBER

Ref. No. P2025/3943270 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
0m70ch and 3m0ch
W2025/11454160

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Remove Rail Defects
0m70ch and 3m0ch
W2025/11563998
Patrolling
0m70ch and 3m70ch
W2025/10857965
Survey Work
2m0ch and 3m0ch
W2025/10886097
Structures Work
3m20ch and 1m32ch
W2025/11645028
Patrolling
3m70ch and 3m5ch
W2025/10857907
S&T Points
4m17ch and 2m35ch
W2025/10859973
P & D Maintenance
4m40ch and 3m0ch
W2025/11505025
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 183 CONTINUED

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Off Track Work
4m40ch and 3m0ch
W2025/10856471
URFDO Inspections
4m40ch and 3m0ch
W2025/10856534
Welding and Grinding
4m40ch and 3m0ch
W2025/10856470
Structures Work
5m5ch and 4m64ch
W2025/11573832
Survey Work
5m40ch and 2m0ch
W2025/10886055

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: 438,439,IN-1,430H,431MN
ISOLATION REF...TN05

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: WM2105# pts to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM2104# pts
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR)

GENERAL REMARKS
W/11454160 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2
W/11563998 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 21 SEPTEMBER

Ref. No. P2025/4065355 Possession Manager ASPRO Anglia Network Rail

Item
184

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Examination
0m10ch and 0m55ch
W2025/11559138

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10993322
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At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 184 CONTINUED

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 430J,431P
ISOLATION REF...TN21

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/10993322 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M15CH ON THE CHM AND 0M6CH
TO 0M29CH ON THE CST

W2025/11559138 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M15CH ON THE LLS2

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/3943283 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

2230
SUN

to 0435
MON

Track Maintenance
4m40ch and 3m20ch
W2025/10856473

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

2230
SUN

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

2230
SUN

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

2230
SUN

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

2230
SUN

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

2230
SUN

to 0435
MON

URFDO Inspections
3m20ch and 4m40ch
W2025/10856540
Structures Examination
3m36ch and 3m12ch
W2025/11138369
Off Track Work
4m40ch and 3m20ch
W2025/10856515
Welding and Grinding
4m40ch and 3m20ch
W2025/10856538
P & D Maintenance
4m40ch and 3m20ch
W2025/10856541
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EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 185 CONTINUED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

2230
SUN

to 0435
MON

Highbury and Islington
and Dalston Junction

Down and Up East London Line
Possession

2230
SUN

to 0435
MON

Survey Work
4m50ch and 2m0ch
W2025/10885571

ISOLATION OF ELECTRICAL SECTIONS
2230 SUN TO 0435 MON: 438AB,439EF,430H,431N
ISOLATION REF...TN06

CURRENT WILL BE AFFECTED DC SECTIONS: L949, L950 USING DC ISOLATION PROCEDURE B

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A pts
Up Channelsea Loop: Beyond NL1286#
Down East London Line: Temporary Buffer Stops (Highbury & Islington Transfer Line) to Approach EL339#
Up East London Line: Beyond EL334# to Buffer Stop Highbury & Islington

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 6A

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/4181445 Possession Manager Carlisle Support Services

Item
186

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2330
SUN

to 0030
MON

Station Work
4m75ch and 5m5ch
W2025/11313244

PROTECTION LIMITS
Down North London NL603B pts to NL605A pts
Up North London NL605B pts to NL603A pts

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/4083361 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Tunnel Work
2m42ch and 4m73ch
W2025/11528944
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 187 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Cable Trough Installation
4m5ch and 4m73ch
W2025/11547283
S&T Maintenance
1m45ch and 7m61ch
W2025/11237272
OHL Inspection
1m45ch and 7m61ch
W2025/11447872

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 22 SEPTEMBER

Ref. No. P2025/4169245 Possession Manager Network Rail / High Speed

Item
188

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11297700

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 227 CONTINUED

MONDAY 22 to TUESDAY 23 SEPTEMBER

Ref. No. P2025/4151088 Possession Manager Anglia IMDM Romford

Item
228

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11459668

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

East Ham Depot Washer Road
Sidings Possession

2330
MON

to 0200
TUE

Track Maintenance
0m0ch and 6m40ch
W2025/11189166
Patrolling
1m48ch and 3m2ch
W2025/11459464
Tamping
2m0ch and 3m50ch
W2025/11189169
Station Work
3m5ch and 3m30ch
W2025/11578023
Tamping
3m18ch and 7m42ch
W2025/11594925
Structures Work
3m70ch and 6m45ch
W2025/11569742
Station Work
4m30ch and 5m45ch
W2025/11578117
Safety & Environment Work
5m75ch and 6m28ch
W2025/11613580
Station Work
7m31ch and 7m51ch
W2025/11578048
Track Maintenance
7m40ch and 14m60ch
W2025/11189304

ISOLATION OF ELECTRICAL SECTIONS
2245 MON TO 0425 TUE: 510A,511
ISOLATION REF...TN23 SEE IPF FOR DETAILS

2330 MON TO 0200 TUE: 509A
ISOLATION REF...TN26
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 228 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down:Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 AND 2 AT BARKING RIVERSIDE

1Q90 CONFIRMED AS NOT RUNNING

ARL 5J35 23+58 BARKING RIVERSIDE - EAST HAM DEPOT NOT REQUIRED TO RUN

ARL 5J02 05+26 EAST HAM DEPOT - BARKING RIVERSIDE NOT REQUIRED TO RUN

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11189169 TAMPER IN USE OTM844512
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR128 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11189304 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/11459464 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 3M 0CH ON THE GFB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 232 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 AND 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11189218 TAMPER IN USE OTM844513

POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR130 SIGNAL ON THE UP MAIN

W/11189218 AND W/11189172 LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF
OTM`S

W/11189216 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

TUESDAY 23 to WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/4222717 Possession Manager Network Operations Anglia

Item
233

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
TUE

to 0140
WED

P-Way Maintenance
22m60ch and 32m60ch
W2025/11462088

Laindon Reversing Line
Possession

2130
TUE

to 0410
WED

Laindon L/End
and Leigh-on-Sea
C/End

Down and Up Main
Possession

0140
WED

to 0410
WED

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0140
WED

to 0410
WED

Leigh-on-Sea Reversing Line
Possession

0140
WED

to 0410
WED

Pitsea Down Sidings
Sidings Possession

0140
WED

to 0410
WED

Pitsea
and Pitsea C/End

Up Siding
BLOCKED To A/C Electric
Trains

0140
WED

to 0410
WED

Tilbury Town L/End
and Pitsea Jn

Down and Up Tilbury
BLOCKED To A/C Electric
Trains

0140
WED

to 0410
WED

Station Work
22m60ch and 24m63ch
W2025/11470752
OHL Work
26m26ch and 28m40ch
W2025/11463293
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 236 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2245 WED TO 0425 THU: 510A,511
ISOLATION REF...TN25 SEE IPF FOR DETAILS

2330 WED TO 0200 THU: 509A
ISOLATION REF...TN27

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR2206 pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
ARL TO STABLE IN PLATFORMS 1 AND 2 AT BARKING RIVERSIDE

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11189168 AND W/11189305 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND
SAFETY OF STAFF

W/11189219 TAMPER IN USE OTM844514
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR129 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM`S

WEDNESDAY 24 to THURSDAY 25 SEPTEMBER

Ref. No. P2025/4222739 Possession Manager Network Operations Anglia

Item
237

Laindon L/End
and Pitsea L/End

Down and Up Main
Possession

2130
WED

to 0140
THU

P-Way Maintenance
24m35ch and 32m60ch
W2025/11462070
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 245 CONTINUED

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0020
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0020
SUN

to 0735
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0020
SUN

to 0735
SUN

Barking Riverside Platforms 1-2
Possession

0020
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0020
SUN

to 0735
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0020
SUN

to 0735
SUN

Freightliner Depot
East End GF
and Dagenham Dock

Down and Up Ripple Lane
Chord
Possession

0020
SUN

to 0735
SUN

FMC Connecting Line
Possession

0020
SUN

to 0735
SUN

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0020
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0020
SUN

to 0735
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0020
SUN

to 0735
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0020
SUN

to 0735
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0020
SUN

to 0735
SUN

Down Through Sidings
Sidings Possession

0020
SUN

to 0735
SUN

Ford Sidings
Sidings Possession

0020
SUN

to 0735
SUN

Dagenham Dock Hanson Sidings
Sidings Possession

0020
SUN

to 0735
SUN

Drainage Inspection
7m60ch and 10m60ch
W2025/11479274

1F_ARL_Derivative WON 26 2025/2026 Page B-108

1F_ARL_Derivative WON 26 - 2025/2026

page 118 of 346



WON 26 NLL Download Version 

SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 248 CONTINUED

FRIDAY 26 SEPTEMBER

Ref. No. P2025/3986378 Possession Manager Anglia IMDM Romford

Item
249

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382685

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

FRIDAY 26 SEPTEMBER

Ref. No. P2025/4131624 Possession Manager Anglia IMDM Romford

Item
67

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2025/11189880

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S8 to S4
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 19 to SATURDAY 20 SEPTEMBER

Ref. No. P2025/4083304 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860843

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/10861064
PL Tamping
0m0ch and 7m44ch
W2025/11156178
URFDO Inspections
0m0ch and 7m61ch
W2025/10862227
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Survey Work
0m0ch and 7m61ch
W2025/10862200
OHL Inspection
0m0ch and 7m61ch
W2025/10862455
S&T Maintenance
0m0ch and 7m61ch
W2025/10861604
Track Maintenance
4m20ch and 7m61ch
W2025/10861579
Track Maintenance
5m20ch and 7m61ch
W2025/11115657

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow, Down Primrose Hill: Beyond WM2100 pts#, WM2104 pts# to Approach WM2531A pts#
Up Slow, Up Primrose Hill, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#,
WM2105 pts#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow, Down Primrose Hill: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts# to Approach WM2531A pts#
Up Slow, Up Primrose Hill, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts#
to Bufferstops Euston Platforms 8 to 11, Approach WM2105 pts#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE REGULATED AS REQUIRED. PASSENGER SERVICES NOT TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinder working shift 9486.

IN-TRAFFIC GRINDER WORKING NUNEATON NORTH JN TO AMINGTON JN ON DOWN AND UP TRENT
VALLEY FAST, DOWN AND UP TRENT VALLEY SLOW LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: GUIDE BRIDGE

FRIDAY 19 to SATURDAY 20 SEPTEMBER

Ref. No. P2025/4083226 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Doxey Junction
and Basford Hall Jn
SB (BH)

Down and Up Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

OHL Work
135m49ch and 137m19ch
W2025/11488188

Searchlight Lane Jn
and Stone

Down Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

Stone
and Little Bridgeford
Junction

Up Norton Bridge
Possession (T3-D)

2320
FRI

to 0550
SAT

ISOLATION OF ELECTRICAL SECTIONS
2320 FRI TO 0550 SAT
BW 11 A, B, F
BW 12 L, M
BW AF 6

PROTECTION LIMITS
Down Slow, Down Norton Bridge: Beyond SC5599 to Approach SC5615, NS4333
Up Slow, Up Norton Bridge: Beyond SC5616, NS4332 to Approach SC5598

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS STONE LINES AT NORTON BRIDGE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT - 75Â

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083306 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2035
SAT

to 0040
SUN

S&C Unit Renewal (Maintenance
Only)
2m42ch and 9m24ch
W2025/11447595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2035
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2035
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Willesden Carr
Shed South

Down and up Carriage Line
Possession

2035
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2035
SAT

to 1200
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2035
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2035
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2035
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Tunnel Work
2m42ch and 4m70ch
W2025/11530212
S&T Maintenance
2m61ch and 8m0ch
W2025/11447598
OHL Inspection
2m61ch and 9m24ch
W2025/11447600
Survey Work
2m61ch and 9m24ch
W2025/11447599
URFDO Inspections
2m61ch and 9m24ch
W2025/11447566
Cable Work
4m0ch and 5m0ch
W2025/11444256
Amberg Survey
4m0ch and 5m60ch
W2025/11591243
Vegetation Clearance
4m25ch and 7m61ch
W2025/11575410
Survey Work
4m40ch and 6m0ch
W2025/11523197
OHL Work
4m65ch and 7m35ch
W2025/11209430
S&C Medium Refurb
5m40ch and 6m20ch
W2025/11449735
Rail Stress Management
5m40ch and 9m24ch
W2025/11447596
Point Heater Maintenance
5m60ch and 6m20ch
W2025/11446649
Structures Work
5m65ch and 6m20ch
W2025/11495150
Patrolling
6m60ch and 7m61ch
W2025/11447597
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2035 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
STABLED AC TRACTION AT RAILNET PLATFORMS 1 TO 7 TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS SIDINGS B & C.

2035 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083330 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11450246

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Structures Examination
0m0ch and 1m20ch
W2025/11571481
Structures Work
0m0ch and 1m42ch
W2025/11455688
OHL Inspection
0m0ch and 2m34ch
W2025/11447565
Survey Work
0m0ch and 2m34ch
W2025/11447563
S&T Maintenance
0m0ch and 2m34ch
W2025/11447562
Track Maintenance
0m0ch and 2m34ch
W2025/11218283
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

URFDO Inspections
0m0ch and 2m34ch
W2025/11447564

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2115 SAT TO 1100 SUN
AE 1 G
AE 5
AE 10 A, B, C, D, E, F, G, H, J

0050 SUN TO 0550 SUN
AE 1 D, E, F
AE 2 A, B
AE 3 N, P, Q, R
AE 4 A, B
AE 6, 7, 8, 9, 11, 12
AE 10 K, L

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
WMT TO USE ADDITIONAL PLATFORM FOR STABLING DUE TO EXTENDED NBS.

NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083375 Possession Manager Network Rail / High Speed

Item
8

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11224247
In Connection With Engineering Work
0m35ch and 0m58ch
W2025/11455648

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4083330 AND W2025/11218283 & W2025/11455688 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083348 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
9

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

Drainage Work
10m12ch and 10m75ch
W2025/11478455

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0055
SUN

to 0735
SUN

Watford Junction Platforms 1 to 4
Possession

0055
SUN

to 0645
SUN

North Wembley
and Watford Junction

Down and Up DC Electric
Possession

0055
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0055
SUN

to 0730
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0055
SUN

to 0730
SUN

Preparatory Work
11m30ch and 16m40ch
W2025/11224031
CWR Stress Management
16m50ch and 18m0ch
W2025/11447743
Vegetation Clearance
18m5ch and 21m25ch
W2025/11518292
Survey Work
19m40ch and 21m20ch
W2025/11580503
Detail Structures Examination
23m5ch and 23m50ch
W2025/11551465
Drainage Work
10m12ch and 10m75ch
W2025/11478519
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11223976
Survey Work
9m69ch and 12m45ch
W2025/11447843
S&T Maintenance
9m69ch and 25m69ch
W2025/11447750
URFDO Inspections
9m69ch and 25m69ch
W2025/11447814
OHL Inspection
9m69ch and 25m69ch
W2025/11447815
Survey Work
12m50ch and 25m69ch
W2025/11447751
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 9 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2010 SAT TO 1200 SUN
BH 22, 23
BB 3 & 4

0055 SUN TO 0730 SUN
BH 20, 21
BB 1, 2, 5

DC SECTIONS:
0055 SUN TO 0645 SUN
915 TO 920

0055 SUN TO 0730 SUN
923 C

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

0055 SUN TO 0735 SUN
Down Fast: Beyond WM141 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM138

0055 SUN TO 0645 SUN
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS45 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS46

TRAFFIC REMARKS
2010 SAT TO 0055 SUN AND 0735 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

2010 SAT TO 1200 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.

0055 SUN TO 0735 SUN
EXTENDED NBS
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

0055 SUN TO 0645 SUN
ARL TO STABLE WATFORD JUNCTION PLATFORMS 1 TO 4.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 21 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2335 SAT TO 0745 SUN
BW 17, 18, 19, 20
BW-AF 9, 10, 11, 12
KT 1, 2, 5, 6
KY 1 & 2

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke Bay Platform 3, Down Goods, Down Crewe Branch, Down
Norton Bridge, Down Derby: Beyond SOT251#, SOT403, SOT457#, Bufferstops Stoke Bay Platform 3 to Approach
MD4813#, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4812#,
SOT474# to Approach SOT250, NS4336, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
To be manned for the duration of W/11152741 CRSA To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q61 AT SOT309 SIGNAL ON THE DOWN MAIN LINE

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4261307 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
22

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

2345
SAT

to 0835
SUN

In Connection With Engineering Work
132m77ch and 133m33ch
W2025/11549103

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - STAFFORD WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4083354 AND W2025/11549049 UNDER LINE HEADING MD101.

SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083376 Possession Manager Construction Marine

Item
23

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Engineering Work
0m0ch and 0m21ch
W2025/11571653
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4083330 AND W2025/11571481 UNDER LINE HEADING MD101.

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/4083360 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Track Maintenance
0m0ch and 1m42ch
W2025/11218163

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

S&T Maintenance
0m0ch and 1m42ch
W2025/11447885
OHL Inspection
0m0ch and 1m42ch
W2025/11447864

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/4083361 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

Tunnel Work
2m42ch and 4m73ch
W2025/11528944

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Cable Trough Installation
4m5ch and 4m73ch
W2025/11547283
S&T Maintenance
1m45ch and 7m61ch
W2025/11237272
OHL Inspection
1m45ch and 7m61ch
W2025/11447872

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 D, L, M
AE 4 C, D, E
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 21 to MONDAY 22 SEPTEMBER

Ref. No. P2025/4083344 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Bourne End Jn
(Hertfordshire)
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2135
SUN

to 0500
MON

OHL Work
28m3ch and 31m60ch
W2025/11473607

Tring Up & Down Relief
Possession

2135
SUN

to 0500
MON

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2135
SUN

to 0500
MON

Unload Ballast
34m7ch and 47m5ch
W2025/11229512
S&T Work
37m0ch and 45m62ch
W2025/11073714
S&T Maintenance
26m15ch and 34m60ch
W2025/11447994
URFDO Inspections
35m33ch and 47m9ch
W2025/11210381

ISOLATION OF ELECTRICAL SECTIONS
2135 SUN TO 0500 MON
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5151 to Approach TK5227
Up Slow, Bletchley Relief 1, Tring Up & Down Relief: Beyond TK5226#, TK257 pts# to Approach WT5152

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

In-traffic grinder working shift 9489.

IN-TRAFFIC GRINDER WORKING AMINGTON JN TO STAFFORD ON DOWN TRENT VALLEY FAST/DOWN
STAFFORD/DOWN STAFFORD FAST LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

TUESDAY 23 SEPTEMBER

Ref. No. P2025/4100122 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Remove Rail Defects
0m0ch and 2m28ch
W2025/11218167

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0430
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2025/11065694
S&T Maintenance
0m0ch and 2m28ch
W2025/11448151
URFDO Inspections
0m0ch and 2m28ch
W2025/11448188
Survey Work
0m0ch and 2m28ch
W2025/11448185
OHL Inspection
0m0ch and 2m28ch
W2025/11448157
Patrolling
1m43ch and 2m28ch
W2025/11050117
Other E&P Work
2m33ch and 17m30ch
W2025/11074538
Track Maintenance
2m45ch and 4m20ch
W2025/11076125
S&T Maintenance
2m45ch and 8m0ch
W2025/11105692
Survey Work
2m45ch and 12m42ch
W2025/11105757
S&T Renewal
2m45ch and 17m30ch
W2025/11517393
URFDO Inspections
2m45ch and 17m30ch
W2025/11105807
Major Projects
3m47ch and 5m41ch
W2025/11502831
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Track Maintenance
4m20ch and 6m60ch
W2025/11076397
Tunnel Examination
4m35ch and 4m65ch
W2025/11556779
Off Track Work
4m60ch and 6m60ch
W2025/11283083
Station Work
5m25ch and 5m60ch
W2025/11576931
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091067
Patrolling
6m60ch and 12m40ch
W2025/11075353
S&T Maintenance
7m0ch and 17m30ch
W2025/11105798
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11224115
Track Maintenance
12m36ch and 17m30ch
W2025/11105682
Survey Work
12m36ch and 17m30ch
W2025/11105721

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 904 Complete

0100 TUE TO 0500 TUE
905 TO 922 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 TUE TO 0500 TUE
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/4070682 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Remove Rail Defects
0m0ch and 2m28ch
W2025/11218228

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Camden Jn Down and Up Slow
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
WED

to 0430
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11065695
S&T Maintenance
0m0ch and 2m28ch
W2025/11448015
OHL Inspection
0m0ch and 2m28ch
W2025/11448237
Survey Work
0m0ch and 2m28ch
W2025/11448186
URFDO Inspections
0m0ch and 2m28ch
W2025/11448018
Other E&P Work
2m33ch and 17m30ch
W2025/11074566
Track Maintenance
2m45ch and 4m20ch
W2025/11076126
S&T Maintenance
2m45ch and 8m0ch
W2025/11105693
Survey Work
2m45ch and 12m42ch
W2025/11105758
S&T Renewal
2m45ch and 17m30ch
W2025/11517484
URFDO Inspections
2m45ch and 17m30ch
W2025/11105808
Major Projects
3m47ch and 5m41ch
W2025/11503032
Track Maintenance
4m20ch and 6m60ch
W2025/11076398
Tunnel Examination
4m35ch and 4m65ch
W2025/11571584
Off Track Work
4m60ch and 6m60ch
W2025/11282914
Station Work
5m25ch and 5m60ch
W2025/11577032
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091068
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
0100 WED TO 0145 WED AND 0420 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 WED TO 0500 WED
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 WED TO 0430 WED
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

WEDNESDAY 24 SEPTEMBER

Ref. No. P2025/4147886 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
91

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
WED

to 1700
WED

Track Maintenance
1m15ch and 2m20ch
W2025/11238886

Repair Shop Sidings 1 to 7
Sidings Possession

1200
WED

to 1700
WED

Wheel Lathe Road
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
WED

to 1700
WED

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
WED

to 1700
WED

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
Up Trent Valley Fast: Beyond LS3516 to Approach NL3446#
Up Trent Valley Slow: Beyond LS631B pts to Approach NL5444

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.
ACCESS AVAILABLE LICHFIELD CHORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4129257 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

C1 Rerail - One Rail Only
0m0ch and 2m28ch
W2025/11218229

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0430
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Patrolling
0m0ch and 1m45ch
W2025/11065626
URFDO Inspections
0m0ch and 2m28ch
W2025/11448019
S&T Maintenance
0m0ch and 2m28ch
W2025/11448081
Survey Work
0m0ch and 2m28ch
W2025/11448187
OHL Inspection
0m0ch and 2m28ch
W2025/11448191
Other E&P Work
2m33ch and 17m30ch
W2025/11074567
Track Maintenance
2m45ch and 4m20ch
W2025/11076127
S&T Maintenance
2m45ch and 8m0ch
W2025/11105694
Survey Work
2m45ch and 12m42ch
W2025/11105759
URFDO Inspections
2m45ch and 17m30ch
W2025/11105809
S&T Renewal
2m45ch and 17m30ch
W2025/11517397
Major Projects
3m47ch and 5m41ch
W2025/11502967
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Track Maintenance
4m20ch and 6m60ch
W2025/11076399
Tunnel Examination
4m35ch and 4m65ch
W2025/11571632
Station Work
5m25ch and 5m60ch
W2025/11577033
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11091069
S&T Maintenance
7m0ch and 17m30ch
W2025/11105800
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11224021
Track Maintenance
12m36ch and 17m30ch
W2025/11105676
Survey Work
12m36ch and 17m30ch
W2025/11105853

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0100 THU TO 0430 THU
901 to 904 Complete

0100 THU TO 0500 THU
905 TO 922 Complete

PROTECTION LIMITS
0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0100 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0500 THU
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
0100 THU TO 0145 THU AND 0420 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.

0100 THU TO 0500 THU
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.

0100 THU TO 0430 THU
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 25 SEPTEMBER

Ref. No. P2025/4147887 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
93

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
THU

to 1700
THU

Track Maintenance
1m15ch and 2m20ch
W2025/11238887

Repair Shop Sidings 1 to 7
Sidings Possession

1200
THU

to 1700
THU

Wheel Lathe Road
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
THU

to 1700
THU

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
THU

to 1700
THU

TRAFFIC REMARKS
ECS EUSTON TO WILLESDEN C/S ACCESS FROM HARLESDEN DIRECTION ONLY.
NO FACILITY TO SHUNT NORTH END ALSTOM DEPOT.
NO ACCESS CARRIAGE NECK 1 TO 3.
NO ACCESS STONEBRIDGE PARK REPAIR SIDINGS.
NO ACCESS CARRIAGE SERVICING SHED ROADS 1 TO 4.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 62 CONTINUED

TRAFFIC REMARKS
UP TRAINS TO TRAVEL OVER DOWN LINES UNDER BI-DI SIGNALLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 25 to FRIDAY 26 SEPTEMBER

Ref. No. P2025/3861261 Possession Manager Protected Path

Item
63

Whitehouse Jn
and Stafford

Up Stafford Slow
Protected Path

2359
THU

to 0500
FRI

Amington Jn
and Colwich North Jn

Up Trent Valley Slow
Protected Path

2359
THU

to 0500
FRI

TRAFFIC REMARKS
TRAINS TO BE REGULATED AS REQUIRED.

GENERAL REMARKS
In-traffic grinder working shift 9492.

IN-TRAFFIC GRINDER WORKING STAFFORD TO AMINGTON JN ON UP STAFFORD SLOW/UP TRENT VALLEY
SLOW LINE.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

FRIDAY 26 SEPTEMBER

Ref. No. P2025/4085348 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Euston Platforms 12 to 16
Possession

0010
FRI

to 0600
FRI

Patrolling
0m0ch and 12m40ch
W2025/10858364

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0600
FRI

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
FRI

to 0600
FRI

Remove Rail Defects
0m0ch and 4m20ch
W2025/10858792
S&T Maintenance
0m0ch and 8m0ch
W2025/10859234
Survey Work
0m0ch and 12m40ch
W2025/10859780
Track Maintenance
4m20ch and 6m60ch
W2025/10858839
Track Maintenance
6m60ch and 12m40ch
W2025/10858990
Survey Work
12m45ch and 25m69ch
W2025/10859896
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

OHL Inspection
0m0ch and 25m69ch
W2025/10860002
URFDO Inspections
0m0ch and 25m69ch
W2025/10859937
S&T Maintenance
8m0ch and 25m69ch
W2025/10859594

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 26 SEPTEMBER

Ref. No. P2025/4147888 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
95

Stonebridge Park
Sidings

Repair Shop Arrival & Departure
Road
Sidings Possession

1200
FRI

to 1700
FRI

Track Maintenance
1m15ch and 2m20ch
W2025/11238888

Repair Shop Sidings 1 to 7
Sidings Possession

1200
FRI

to 1700
FRI

Wheel Lathe Road
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Sheds (north end)
and Willesden
Carriage Shed North
SB (CN)

Shed Roads 1 to 4
Sidings Possession

1200
FRI

to 1700
FRI

Willesden Carriage
Shed North SB (CN)
and Wembley Central

Carriage Neck 1 to 3
Sidings Possession

1200
FRI

to 1700
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083348 Repeated item, please see details under route MD101

Item 9

MONDAY 22 SEPTEMBER

Ref. No. P2025/4083396 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m40ch and 17m30ch
W2025/11238394

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

Survey Work
3m50ch and 4m20ch
W2025/11583086
Station Work
5m25ch and 5m60ch
W2025/11576957
S&T Maintenance
7m0ch and 17m30ch
W2025/11515562

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0500 MON
905 to 922 Complete

0100 MON TO 0425 MON
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-26-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MONDAY 22 to TUESDAY 23 SEPTEMBER

Ref. No. P2025/4070683 Repeated item, please see details under route MD101

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 19 to SATURDAY 20 SEPTEMBER

Ref. No. P2025/4083304 Repeated item, please see details under route MD101

Item 1

SATURDAY 20 to SUNDAY 21 SEPTEMBER

Ref. No. P2025/4083330 Repeated item, please see details under route MD101

Item 7

SUNDAY 21 SEPTEMBER

Ref. No. P2025/3943270 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
0m70ch and 3m0ch
W2025/11454160

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Remove Rail Defects
0m70ch and 3m0ch
W2025/11563998
Patrolling
0m70ch and 3m70ch
W2025/10857965
Survey Work
2m0ch and 3m0ch
W2025/10886097
Structures Work
3m20ch and 1m32ch
W2025/11645028
Patrolling
3m70ch and 3m5ch
W2025/10857907
S&T Points
4m17ch and 2m35ch
W2025/10859973
Welding and Grinding
4m40ch and 3m0ch
W2025/10856470
P & D Maintenance
4m40ch and 3m0ch
W2025/11505025
Off Track Work
4m40ch and 3m0ch
W2025/10856471
URFDO Inspections
4m40ch and 3m0ch
W2025/10856534
Structures Work
5m5ch and 4m64ch
W2025/11573832
Survey Work
5m40ch and 2m0ch
W2025/10886055
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698
Haughley 
Junction

Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L265 Stratford Up Main LTN1 Stratford 01/02/2024 4 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden 
Junction High 
Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y

Last updated:  29/08/2025
Explanation of change:  Signal L361 has been added to the table.
(D22592) (29/08/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent 
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden Junction

Low Level
Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden Junction

Low Level
Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 20/09/2025
Explanation of Change: Signal WS14 has had additional events added 

(D22995) (20/09/2025) (UFN)
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