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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
T2025/
218501

Brockley and
Sydenham

Down
Sussex
Slow

- 5m 16ch 5m 40ch 50mph Track - Renewals -
Plain Line
From 0400 Mon
29/09/25 Until 0510 Fri
03/10/25
PL Track Renewals
Kent

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
T2025/
224361

Battersea Park and
Factory Jn

Down
Atlantic

- 7m 18ch 6m 62ch 20mph Track - Other
(25/16)
Sussex IMDM Croydon
(SU01 Victoria)

TSR to mitigate low CRT / Hot weather

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2025/
224351

Balham Jn and
Balham

- Up
Brighton

Slow

5m 7ch 4m 71ch 20mph Track - Rail Defect -
S&C
Until 0200 Sat
27/09/25
Sussex IMDM Croydon
(SU01 Victoria)

CRACKED CROSSING

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
T2024/
220161

Streatham and
Streatham South Jn

Down
Portsmouth

- 8m 5ch 8m 10ch 20mph Track - Other
(25/48)
Sussex IMDM Croydon
(SU03 Norwood)

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
T2025/
226621

Vauxhall and
Queenstown Road

Down
Main Fast

- 2m 24ch 2m 28ch 40mph Track - Rail Defect -
S&C
(25/26)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 179 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 29 SEPTEMBER

Ref. No. P2025/4152718 Possession Manager Cleshar Contract Services

Item
180

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11256367

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4152723 Possession Manager Cleshar Contract Services

Item
181

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11256594

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

WEDNESDAY 01 OCTOBER

Ref. No. P2025/4152724 Possession Manager Cleshar Contract Services

Item
182

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
WED

to 0505
WED

In Connection With Engineering Work
0km0m and 7km732m
W2025/11256610

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 182 CONTINUED

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach EL147pts#
Up East London: Beyond EL148pts# to Buffer Stop (Dalston Junction Platform 2)
To Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 02 OCTOBER

Ref. No. P2025/4152725 Possession Manager Cleshar Contract Services

Item
183

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11256618

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 02 OCTOBER

Ref. No. P2025/4134372 Possession Manager Area Planning London Bridge (DU)

Item
184

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11230421

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4134372) AND (P2025/4134374), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 03 OCTOBER

Ref. No. P2025/4152726 Possession Manager Cleshar Contract Services

Item
185

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11256682

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 28 SEPTEMBER

Ref. No. P2025/4083639 Repeated item, please see details under route EA1320

Item
170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SUNDAY 28 SEPTEMBER

Ref. No. P2025/3943179 Repeated item, please see details under route MD150

Item
93

MONDAY 29 SEPTEMBER

Ref. No. P2025/3943749 Repeated item, please see details under route MD150

Item
94

THURSDAY 02 OCTOBER

Ref. No. P2025/4131219 Repeated item, please see details under route MD101

Item
49

FRIDAY 03 OCTOBER

Ref. No. P2025/4131220 Repeated item, please see details under route MD101

Item
58

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 28 SEPTEMBER

Ref. No. P2025/3943179 Repeated item, please see details under route MD150

Item
93

MONDAY 29 SEPTEMBER

Ref. No. P2025/3943749 Repeated item, please see details under route MD150

Item
94

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 27 to SUNDAY 28 SEPTEMBER

Ref. No. P2025/4282643 Possession Manager Route Business Wessex

Item
111

Factory Jn
and Clapham Jn

Down Ludgate
Protected Path

2016
SAT

to 2021
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W/11454918. Work Owner to resource.

ANGLIA TO NOTE: ACTON CANAL WHARF SIGNAL BOX TO BE OPEN TO TAKE AND HAND BACK
POSSESSION OF UP & DOWN ACTON BRANCH
Cost centre number 859126 to be charged

SUNDAY 28 to MONDAY 29 SEPTEMBER

Ref. No. P2025/4243649 Possession Manager Works Delivery Wessex

Item
113

Wandsworth Town
and West London Jn
(SW)

Up Windsor Slow
Possession

0100
SUN

to 0400
MON

ES Duties Only
3m40ch and 4m0ch
W2025/11536613

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W318 to Approach W624dia

TRAFFIC REMARKS
LONDON OVERGROUND: WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.

SWR LONDON BOUND SERVICES TO RUN VIA UP WINDSOR AST LINE BETWEEN BARNES AND WEST
LONDON JUNCTION.

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

CTRL FREIGHTS TO RUN VIA REDHILL.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING

POSSESSION TO BE MANAGED BY WESSEX IN CONNECTION WITH K&S P3937378

SUNDAY 28 to MONDAY 29 SEPTEMBER

Ref. No. P2025/3937378 Possession Manager Area Planning Orpington (NetOps)

Item 4 Factory Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0100
SUN

to 0400
MON

C1 Rerail - One Rail Only
0m13ch and 4m3ch
W2025/11202393

Platform 1/Up Ludgate
Possession

0100
SUN

to 0400
MON

Other E&P Work
0m13ch and 2m35ch
W2025/11514572
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 4 CONTINUED

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0100
SUN

to 0400
MON

Up Latchmere Curve
Possession

0100
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0400
MON

Up Kensington
Possession

0100
SUN

to 0400
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0400
MON

Pouparts Jn
and Longhedge Jn

Down Battersea
Possession

0100
SUN

to 0400
MON

Up Battersea
Possession

0100
SUN

to 0400
MON

S&C Tamping
3m40ch and 4m0ch
W2025/11526228
S&C Tamping
3m40ch and 4m0ch
W2025/11526483
S&C Tamping
3m40ch and 4m0ch
W2025/11526316
S&C Tamping
3m40ch and 4m0ch
W2025/11526318
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320152
Structures Examination
0m13ch and 4m3ch
W2025/11224246

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2/Middle Siding: Beyond VS769pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS768pts#
Down Latchmere Curve: Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#

TRAFFIC REMARKS
LONDON OVERGROUND: WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

CTRL FREIGHTS TO RUN VIA REDHILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPERS (COUPLED) (6Q03/6Q04) AT W149 SIGNAL ON THE UP
LATCHEMERE CURVE ON THE APPROACH TO LUDGATE JN

POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 29 SEPTEMBER

Ref. No. P2025/4185103 Possession Manager Wessex Inner

Item 5 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11350153

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11350156
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11350155
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11350154
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W624dia pts to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W624dia to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4185104.

MONDAY 29 to TUESDAY 30 SEPTEMBER

Ref. No. P2025/4103046 Repeated item, please see details under route SO500

Item
153

MONDAY 29 to TUESDAY 30 SEPTEMBER

Ref. No. P2025/4146389 Possession Manager Route Business Wessex

Item
116

Woking Jn
and Byfleet Jn

Up Slow
Protected Path

2045
MON

to 2055
MON

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

2055
MON

to 2100
MON

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

2100
MON

to 2110
MON

Virginia Water
and Staines

Up Twickenham
Protected Path

2110
MON

to 2120
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Up Strawberry Hill
Protected Path

0220
TUE

to 0304
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0304
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0350
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE

Barnes
and Feltham Jn

Down Richmond/Down
Twickenham/Down Main
Protected Path

0414
TUE

to 0440
TUE

Barnes
and Richmond

Down Richmond/Down
Twickenham
Protected Path

0414
TUE

to 0417
TUE

Richmond Platform 1
Protected Path

0417
TUE

to 0436
TUE

Richmond
and Feltham Jn

Down Richmond / Down Main
Protected Path

0436
TUE

to 0440
TUE

Feltham Jn
and Virginia Water

Down Main / Down Twickenham
Protected Path

0440
TUE

to 0504
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 117 CONTINUED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4176809 Possession Manager Area Planning Orpington (DU)

Item
118

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322886

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4168825 Possession Manager Wessex Inner

Item
119

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296417

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4168829 Possession Manager Wessex Inner

Item
120

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296421
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 01 to THURSDAY 02 OCTOBER

Ref. No. P2025/4103048 Repeated item, please see details under route SO500

Item
157

THURSDAY 02 OCTOBER

Ref. No. P2025/4177519 Possession Manager Wessex Inner

Item
122

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 4m1ch
W2025/11325714

Down Windsor Fast
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 OCTOBER

Ref. No. P2025/4168836 Possession Manager Wessex Inner

Item
123

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11296430

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 123 CONTINUED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 to FRIDAY 03 OCTOBER

Ref. No. P2025/4103084 Repeated item, please see details under route SO500

Item
159

FRIDAY 03 OCTOBER

Ref. No. P2025/4168845 Possession Manager Wessex Inner

Item
124

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11296438

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 27 SEPTEMBER

Ref. No. P2025/4090434 Possession Manager Area Planning Brighton (DU)

Item
148

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

S&T Work
28m72ch and 29m48ch
W2025/11576847

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2025/11123013
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 153 CONTINUED

Pigs Hill Siding 1
Sidings Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 2
Sidings Possession

2345
MON

to 0455
TUE

PL Tamping
0m25ch and 0m58ch
W2025/11231621
S&T Maintenance
1m25ch and 3m76ch
W2025/11199583
Permanent Way Inspection
1m29ch and 2m70ch
W2025/11213332
Major Projects
2m49ch and 2m69ch
W2025/11484606

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN.

GTR WEST LONDON LINE SERVICES WILL NOT RUN

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY TO BE DIVERTED VIA HERNE HILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC598 SIGNAL, ON THE DOWN WEST LONDON AT CLAPHAM JN [PLATFORM 16].

POSSESSION TO BE GIVEN UP AROUND:
TAMPER AT TVC593 SIGNAL, ON THE UP WEST LONDON BETWEEN LATCHMERE NO.1 AND CLAPHAM JN.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4103050 Possession Manager Area Planning Croydon (NetOps)

Item
154

Purley
and Redhill

Down and Up Slow/Redhill
Possession

0001
TUE

to 0500
TUE

Track Maintenance
13m47ch and 21m0ch
W2025/10829294

Stoats Nest Jn Reedham Sidings
Sidings Possession

0001
TUE

to 0500
TUE

S&T Maintenance
13m47ch and 21m0ch
W2025/11199468
Prep for RDT
14m0ch and 17m8ch
W2025/11183580
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 154 CONTINUED

S&T Maintenance
14m41ch and 21m0ch
W2025/11199472
Drainage (Rail-Vac)
17m23ch and 21m0ch
W2025/11473334

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFECTED

PROTECTION LIMITS
Down Slow/Redhill: Beyond T1655pts# to Approach T1909pts#
Up Redhill/Slow: Beyond T1909pts# to Approach T1645pts#
Reedham Sidings: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT / HORSHAM
FOR LAST CONNECTIONS.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

TUESDAY 30 SEPTEMBER to WEDNESDAY 01 OCTOBER

Ref. No. P2025/4103047 Possession Manager Area Planning Croydon (NetOps)

Item
155

Battersea Pier Jn
and Balham

Dn/Up Brighton Slow
Possession

2345
TUE

to 0450
WED

Track Maintenance
1m25ch and 3m76ch
W2025/10829225

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
TUE

to 0450
WED

Pigs Hill Siding 1
Sidings Possession

2345
TUE

to 0450
WED

Pigs Hill Siding 2
Sidings Possession

2345
TUE

to 0450
WED

Survey Work
0m0ch and 0m40ch
W2025/11171164
PL Tamping
0m25ch and 0m58ch
W2025/11231793
S&T Maintenance
1m25ch and 3m76ch
W2025/11199584
Major Projects
2m49ch and 2m69ch
W2025/11484748
OTM Miller
3m4ch and 3m45ch
W2025/11496854

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 156 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT / HORSHAM
FOR LAST CONNECTIONS.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MMT AT T467 (KEYED SIGNAL) ON THE DOWN REDHILL BETWEEN COULSDON SOUTH AND MERSTHAM

POSSESSION TO BE GIVEN UP AROUND:
MMT AT T467 (KEYED SIGNAL) ON THE DOWN REDHILL BETWEEN COULSDON SOUTH AND MERSTHAM

WEDNESDAY 01 to THURSDAY 02 OCTOBER

Ref. No. P2025/4103048 Possession Manager Area Planning Croydon (NetOps)

Item
157

Battersea Pier Jn
and Balham

Dn/Up Brighton Slow
Possession

2345
WED

to 0455
THU

Track Maintenance
1m25ch and 3m76ch
W2025/10829073

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
WED

to 0455
THU

Pigs Hill Siding 1
Sidings Possession

2345
WED

to 0455
THU

Pigs Hill Siding 2
Sidings Possession

2345
WED

to 0455
THU

Survey Work
0m0ch and 0m40ch
W2025/11171165
S&T Maintenance
1m25ch and 3m76ch
W2025/11199585
OTM Miller
2m40ch and 2m75ch
W2025/11496855
Major Projects
2m49ch and 2m69ch
W2025/11484613

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN.

GTR WEST LONDON LINE SERVICES WILL NOT RUN

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY TO BE DIVERTED VIA HERNE HILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
MILLER AT TVC605 SIGNAL, ON THE DOWN BRIGHTON SLOW AT CLAPHAM JN [PLATFORM 15]
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

THURSDAY 02 to FRIDAY 03 OCTOBER

Ref. No. P2025/4103084 Possession Manager Area Planning Croydon (NetOps)

Item
159

Battersea Pier Jn
and Balham

Dn/Up Brighton Slow
Possession

2345
THU

to 0455
FRI

Track Maintenance
1m25ch and 3m76ch
W2025/10829074

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
THU

to 0455
FRI

Pigs Hill Siding 1
Sidings Possession

2345
THU

to 0455
FRI

Pigs Hill Siding 2
Sidings Possession

2345
THU

to 0455
FRI

Survey Work
0m0ch and 0m40ch
W2025/11171166
S&T Maintenance
1m25ch and 3m76ch
W2025/11199586
Major Projects
2m49ch and 2m69ch
W2025/11484614
PL Stoneblowing
2m60ch and 3m45ch
W2025/11230674

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC305pts#
Up Brighton Slow: Beyond TVC302pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Pigs Hill Sidings 1 & 2: Siding Possessions

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN.

GTR WEST LONDON LINE SERVICES WILL NOT RUN

CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY TO BE DIVERTED VIA HERNE HILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC606 SIGNAL, ON THE UP BRIGHTON SLOW AT FALCON JN.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 02 to FRIDAY 03 OCTOBER

Ref. No. P2025/4283781 Possession Manager Area Planning Brighton (NetOps)

Item
160

Earlswood (Surrey)
and Balcombe Tunnel
Jn

Down and Up Fast
Possession

2355
THU

to 0525
FRI

Mobile Maintenance Train
25m2ch and 25m22ch
W2025/11657418

Gatwick Airport Platform 6 Line
Possession

2355
THU

to 0525
FRI

Track Maintenance
29m20ch and 31m7ch
W2025/11660094
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 161 CONTINUED

PROTECTION LIMITS
Down Slow/Redhill: Beyond T1655pts# to Approach T1909pts#
Up Redhill/Slow: Beyond T1909pts# to Approach T1645pts#
Reedham Sidings: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND GATWICK AIRPORT / HORSHAM
FOR LAST CONNECTIONS.

CHANNEL TUNNEL FREIGHT TO RUN VIA MAIDSTONE EAST.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN (6N75) AT T461 SIGNAL, ON THE DOWN REDHILL BETWEEN STOATS NEST JN AND
COULSDON SOUTH JN.

POSSESSION TO BE GIVEN UP AROUND:
ENGINEERING TRAIN (6N75) AT T463 (KEYED SIGNAL), DOWN REDHILL LINE AT COULSDON SOUTH
[PLATFORM 2].

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)

SATURDAY 27 to MONDAY 29 SEPTEMBER

Ref. No. P2025/3936573 Possession Manager Area Planning London Bridge (NetOps)

Item
162

Spa Road
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0115
SAT

to 0400
MON

C11 Rerail Resleeper Reballast - Trax
1m65ch and 6m64ch
W2025/11170308

Corbetts Lane Jn
and Windmill Bridge
Jn

Down Sussex Fast/Down
London Bridge Fast
Possession

0115
SAT

to 0400
MON

Southwark Park Road
Jn
and Windmill Bridge
Jn

Up London Bridge Fast/Up
Sussex Fast
Possession

0115
SAT

to 0400
MON

Cottage Jn
and Bricklayers Arms
Jn

Up London Bridge Slow/Up
Sussex Slow
Possession

0115
SAT

to 0400
MON

Spa Road
and Bricklayers Arms
Jn

Sussex Reversible
Possession

0115
SAT

to 0400
MON

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0115
SAT

to 0400
MON

Up Bermondsey Spur
Possession

0115
SAT

to 0400
MON

New Cross Gate Down East London
Possession

0115
SAT

to 0400
MON

Up East London
Possession

0115
SAT

to 0400
MON

Off Track Work
1m65ch and 6m64ch
W2025/11287602
S&C Grinding Train
2m20ch and 2m36ch
W2025/11247512
Major Projects
2m28ch and 6m64ch
W2025/11480177
S&C Grinding Train
2m34ch and 2m54ch
W2025/11247567
Structures Examination
4m54ch and 4m70ch
W2025/11286645
C2 Rerail - Both Rails
5m45ch and 6m64ch
W2025/11509192
Structures Work
5m45ch and 6m64ch
W2025/11454530
Track Maintenance
7m15ch and 9m55ch
W2025/11034725
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

Up Sussex Loop
Possession

0115
SAT

to 0400
MON

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0115
SAT

to 0400
MON

Up Sydenham Spur
Possession

0115
SAT

to 0400
MON

Crystal Palace Platform 3
Possession

0115
SAT

to 0400
MON

Platform 5
Possession

0115
SAT

to 0400
MON

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0115
SAT

to 0400
MON

Up Crystal Palace Spur
Possession

0115
SAT

to 0400
MON

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0115
SAT

to 0400
MON

Up Wallington
Possession

0115
SAT

to 0400
MON

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0115
SAT

to 0400
MON

Selhurst Depot Fork Arrival Road
Sidings Possession

0115
SAT

to 0400
MON

Gullet, 1&2 Yard Road
Sidings Possession

0115
SAT

to 2200
SUN

Departure Road
Sidings Possession

0115
SAT

to 2200
SUN

Arrival Road
Sidings Possession

0115
SAT

to 2200
SUN

No.1 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

No. 2 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

No. 3 New Siding
Sidings Possession

0115
SAT

to 2200
SUN

Washer Road
Sidings Possession

0115
SAT

to 2200
SUN

1-8 North Sidings
Sidings Possession

0115
SAT

to 2200
SUN

Structures Work
7m15ch and 7m50ch
W2025/11540270
Major Projects
7m15ch and 7m55ch
W2025/11518261
S&T Maintenance
7m30ch and 9m48ch
W2025/11430409
Vegetation Clearance
7m30ch and 9m48ch
W2025/11399056
Structures Examination
7m37ch and 7m57ch
W2025/11031424
S&C Medium Refurb
8m15ch and 9m47ch
W2025/10934690
S&C Tamping
8m25ch and 8m75ch
W2025/11220137
Permanent Way Inspection
8m26ch and 9m48ch
W2025/11213308
S&T Renewal
8m34ch and 9m0ch
W2025/11528826
S&C Tamping
8m40ch and 9m25ch
W2025/11220927
Permanent Way Inspection
8m55ch and 9m40ch
W2025/11435446
Track Maintenance
8m77ch and 9m40ch
W2025/11055791
Structures Work
9m20ch and 9m45ch
W2025/11604882
Structures Examination
1m70ch and 9m47ch
W2025/11222482
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 162 CONTINUED

TRAFFIC REMARKS
ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE

THAMESLINK SERVICES TO DIVERT VIA HERNE HILL

THAMESLINK 9R BEDFORD TO THREE BRIDGES SERVICES TO RUN BETWEEN BEDFORD AND
BLACKFRIARS AND SHUNT VIA HERNE HILL TURNBACK

THAMESLINK PETERBOROUGH TO HORSHAM SERVICES TO CALL ADDITIONALLY AT SOUTH CROYDON,
PURLEY, EARLSWOOD AND SALFORDS

THAMESLINK 9S SERVICES TO RUN BETWEEN CAMBRIDGE AND KINGS CROSS ON SUNDAY ONLY

GTR REQUIRE 1 X ADDITIONAL 12 CAR PLATFORM AT KINGS CROSS FOR DIVERSIONS ON SUNDAY ONLY

SOUTHERN SYDENHAM CORRIDOR SERVICES WILL NOT RUN

SOUTHERN UCKFIELD SERVICES TO START/TERMINATE AT EAST CROYDON ON SATURDAY

SOUTHERN LONDON BRIDGE TO EAST CROYDON SERVICES TO EXTEND TO CATERHAM ALL WEEKEND

GTR LONDON BRIDGE TO LONDON VICTORIA (2F) WILL RUN BETWEEN VICTORIA AND CRYSTAL PALACE

DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS
BECKENHAM JN THROUGHOUT THE POSSESSION

CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE FOR STABLING

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN NEW CROSS GATE AND CRYSTAL PALACE

TICKET ACCEPTANCE ON ARL AND LUL TO LONDON BRIDGE VIA CANADA WATER

LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO

GBRF SERVICES TO DIVERT VIA STREATHAM COMMON VICE CRYSTAL PALACE

SELHURST DEPOT NO.1 TO NO.7 NEW SHED SIDINGS AND RUN ROUND ROAD AVAILABLE FOR TRAIN
MOVEMENTS

GTR TO BERTH AT EAST CROYDON PLATFORM 2

GTR TO TRAVEL OVER BOTH FL AND SL DURING 2 TRACK TIMES BETWEEN BALHAM JN AND WINDMILL
BRIDGE JN TO ALLOW FOR THAMESLINK DIVERSIONS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6Y83) AT TL4446 ON THE UP SUSSEX FAST AT
NEW CROSS GATE

POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN (6U04) AT TL4444 SIGNAL ON THE UP SUSSEX
FAST AT BRICKLAYERS ARMS JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 45 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)

PROTECTION LIMITS
Platforms 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
Up Kent Slow/3 Up (LBBT): TL242 to TL2536

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 1 TO 3 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6J06) AT TL2048 SIGNAL ON THE UP KENT FAST AT NEW
CROSS

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J06) AT TL2048 SIGNAL ON THE UP KENT FAST AT NEW
CROSS

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4152723 Possession Manager Cleshar Contract Services

Item
169

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11256594

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 169 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4103098 Possession Manager Area Planning London Bridge (NetOps)

Item
163

New Cross Gate
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0025
TUE

to 0510
TUE

Follow-Up Work
4m12ch and 6m63ch
W2025/11232064

Down Sussex Fast/Down
London Bridge Fast
Possession

0025
TUE

to 0510
TUE

Up London Bridge Fast/Up
Sussex Fast
Possession

0025
TUE

to 0510
TUE

Up London Bridge Slow/Up
Sussex Slow
Possession

0025
TUE

to 0510
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0025
TUE

to 0510
TUE

Up Sydenham Spur
Possession

0025
TUE

to 0510
TUE

Crystal Palace Platform 3
Possession

0025
TUE

to 0510
TUE

Platform 5
Possession

0025
TUE

to 0510
TUE

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0025
TUE

to 0510
TUE

Track Maintenance
4m12ch and 6m63ch
W2025/11230418
Track Maintenance
6m68ch and 9m55ch
W2025/10829309
S&T Maintenance
6m68ch and 9m55ch
W2025/11199587
Follow-Up Work
7m15ch and 8m55ch
W2025/11657425
S&C Grinding Train
8m18ch and 8m60ch
W2025/11198396
Preparatory Work
8m75ch and 9m47ch
W2025/11203118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 163 CONTINUED

Up Crystal Palace Spur
Possession

0025
TUE

to 0510
TUE

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0025
TUE

to 0510
TUE

Up Wallington
Possession

0025
TUE

to 0510
TUE

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0025
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts# (also T1527/T1519pts) to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
S&C GRINDING TRAIN (6U04) AT T17 SIGNAL ON THE DOWN LONDON BRIDGE FAST AT NORWOOD JN
PLATFORM 4
TRAMM AT TL601 SIGNAL ON THE DOWN SUSSEX SLOW AT SYDENHAM (PLATFORM 2)

POSSESSION TO BE GIVEN UP AROUND:
S&C GRINDING TRAIN (6U04) AT T17 SIGNAL ON THE DOWN LONDON BRIDGE FAST AT NORWOOD JN
PLATFORM 4
TRAMM AT TL601 SIGNAL ON THE DOWN SUSSEX SLOW AT SYDENHAM (PLATFORM 2)

TUESDAY 30 SEPTEMBER to WEDNESDAY 01 OCTOBER

Ref. No. P2025/4134428 Possession Manager Area Planning London Bridge (DU)

Item
53

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2025/11191798
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 53 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(Current to be restored to Charing Cross Platforms by 0450 for stock preparation)

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

ALL PLATFORMS AVAILABLE AT CANNON STREET

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND GRINDING TRAIN (4Q01) AT TL2223 SIGNAL AT LONDON BRIDGE
PLATFORM 6

POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN (4Q01) AT TL2903 SIGNAL AT LONDON BRIDGE
PLATFORM 9

WEDNESDAY 01 OCTOBER

Ref. No. P2025/4103035 Possession Manager Area Planning London Bridge (NetOps)

Item
164

New Cross Gate
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0025
WED

to 0510
WED

Follow Up Tamping
4m12ch and 6m63ch
W2025/11212427

Down Sussex Fast/Down
London Bridge Fast
Possession

0025
WED

to 0510
WED

Up London Bridge Fast/Up
Sussex Fast
Possession

0025
WED

to 0510
WED

Up London Bridge Fast/Up
Sussex Fast
Possession

0025
WED

to 0510
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0025
WED

to 0510
WED

Track Maintenance
4m12ch and 6m63ch
W2025/11231296
Track Maintenance
6m68ch and 9m55ch
W2025/10829264
S&T Maintenance
6m68ch and 9m55ch
W2025/11199588
Follow-Up Work
7m15ch and 8m55ch
W2025/11657461
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 164 CONTINUED

Up Sydenham Spur
Possession

0025
WED

to 0510
WED

Crystal Palace Platform 3
Possession

0025
WED

to 0510
WED

Platform 5
Possession

0025
WED

to 0510
WED

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0025
WED

to 0510
WED

Up Crystal Palace Spur
Possession

0025
WED

to 0510
WED

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0025
WED

to 0510
WED

Up Wallington
Possession

0025
WED

to 0510
WED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0025
WED

to 0510
WED

S&C Grinding Train
8m18ch and 8m60ch
W2025/11198512
Preparatory Work
8m75ch and 9m47ch
W2025/11203262
Mobile Maintenance Train
9m26ch and 9m46ch
W2025/11602491

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts# (also T1527/T1519pts) to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
S&C GRINDING TRAIN (6U04) AT T17 SIGNAL ON THE DOWN LONDON BRIDGE FAST AT NORWOOD JN
PLATFORM 4
TAMPER (6J23) AT TL581 SIGNAL ON THE DOWN SUSSEX SLOW AT HONOR OAK PARK
MMT (6U88) AT T81 SIGNAL ON THE DOWN LONDON BRIDGE FAST BETWEEN NORWOOD JN AND
NORWOOD FORK JN
TRAMM AT TL601 SIGNAL ON THE DOWN SUSSEX SLOW AT SYDENHAM (PLATFORM 2)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 63 CONTINUED

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich(pt): Approach TL2931#
Up Greenwich(pt): Beyond TL2930#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TURNBACK

GTR TO DIVERT VIA HERNE HILL AND STREATHAM

THURSDAY 02 OCTOBER

Ref. No. P2025/4134372 Possession Manager Area Planning London Bridge (DU)

Item
165

London Bridge Platforms 10-15
Line Blockage

0130
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2025/11230421

London Bridge
and Spa Road

9 Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0130
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0130
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0130
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0130
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0130
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0130
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0130
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0130
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 165 CONTINUED

New Cross Gate Up Sussex Loop
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4134372) AND (P2025/4134374), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 02 OCTOBER

Ref. No. P2025/4134374 Possession Manager Area Planning London Bridge (DU)

Item
64

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2025/4134372) AND (P2025/4134374), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 02 OCTOBER

Ref. No. P2025/4152725 Possession Manager Cleshar Contract Services

Item
171

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km73m
W2025/11256618

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 171 CONTINUED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 02 OCTOBER

Ref. No. P2025/4103036 Possession Manager Area Planning Croydon (NetOps)

Item
166

Sydenham
and Windmill Bridge
Jn

Down Sussex/London Bridge
Slow
Possession

0020
THU

to 0505
THU

Track Maintenance
6m68ch and 9m55ch
W2025/10829312

Down Sussex/London Bridge
Fast
Possession

0020
THU

to 0505
THU

Up Sussex/London Bridge Fast
Possession

0020
THU

to 0505
THU

Up Sussex/London Bridge Slow
Possession

0020
THU

to 0505
THU

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0020
THU

to 0505
THU

Up Wallington
Possession

0020
THU

to 0505
THU

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0020
THU

to 0505
THU

S&T Maintenance
6m68ch and 9m55ch
W2025/11199589
PL Tamping
8m15ch and 9m5ch
W2025/11215934
S&C Grinding Train
8m18ch and 8m60ch
W2025/11198581
Litter / Graffiti Clearance
8m45ch and 8m65ch
W2025/11347875
Preparatory Work
8m75ch and 9m47ch
W2025/11203169
Mobile Maintenance Train
9m24ch and 9m44ch
W2025/11637699
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 166 CONTINUED

Up Crystal Palace Spur
Possession

0020
THU

to 0505
THU

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0020
THU

to 0505
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex/London Bridge Slow: Beyond TL996pts# to Approach T1590pts#
Down Sussex/London Bridge Fast: Beyond TL603# to Approach T1589pts#
Up London Bridge/Sussex Fast: Beyond T1587pts# to Approach TL598#
Up London Bridge/Sussex Slow: Beyond T1580pts# (also T1527/T1519pts) to Approach TL998pts#
Dn Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Dn Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Sidings possession

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
GRINDING TRAIN AT T14 SIGNAL, ON THE UP LONDON BRIDGE FAST AT NORWOOD JN
[PLATFORM 3]
TAMPER AT T16 SIGNAL, ON THE UP LONDON BRIDGE SLOW AT NORWOOD JN [PLATFORM 1]
MMT AT T81 SIGNAL, ON THE DOWN LONDON BRIDGE FAST BETWEEN NORWOOD FORK JN AND WINDMILL
BRIDGE JN

POSSESSION TO BE GIVEN UP AROUND:
GRINDING TRAIN AT T14 SIGNAL, ON THE UP LONDON BRIDGE FAST AT NORWOOD JN
[PLATFORM 3]
TAMPER AT T16 SIGNAL, ON THE UP LONDON BRIDGE SLOW AT NORWOOD JN [PLATFORM 1]
MMT AT T81 SIGNAL, ON THE DOWN LONDON BRIDGE FAST BETWEEN NORWOOD FORK JN AND WINDMILL
BRIDGE JN

THURSDAY 02 to FRIDAY 03 OCTOBER

Ref. No. P2025/4134459 Possession Manager Area Planning London Bridge (DU)

Item
72

Cannon Street Plat 1 - 7 / Line A - E
Possession

2345
THU

to 0450
FRI

Track Maintenance
0m0ch and 5m53ch
W2025/11191859

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
THU

to 0450
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2345
THU

to 0450
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2345
THU

to 0450
FRI

Litter / Graffiti Clearance
0m0ch and 0m20ch
W2025/11226002
Mobile Maintenance Train
4m30ch and 4m50ch
W2025/11521145
Litter / Graffiti Clearance
5m32ch and 5m53ch
W2025/11475850

1F_ARL_Derivative WON 27 2025/2026 Page B-229

1F_ARL_Derivative WON 27 - 2025/2026

page 242 of 355



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 72 CONTINUED

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS

NO ROUTE AVAILABLE FOR THAMESLINK SERVICES

THAMESLINK TO RUN VIA HERNE HILL AND STREATHAM

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND MMT (6U82) AT TL2555 SIGNAL ON THE 1 DOWN APPROACHING NEW
CROSS

POSSESSION TO BE GIVEN UP AROUND MMT (6U82) AT TL2555 SIGNAL ON THE 1 DOWN APPROACHING
NEW CROSS

FRIDAY 03 OCTOBER

Ref. No. P2025/4152726 Possession Manager Cleshar Contract Services

Item
172

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km73m
W2025/11256682

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 03 OCTOBER

Ref. No. P2025/4103117 Possession Manager Area Planning London Bridge (NetOps)

Item
167

New Cross Gate
and Windmill Bridge
Jn

Down Sussex Slow/Down
London Bridge Slow
Possession

0025
FRI

to 0510
FRI

Follow-Up Work
4m12ch and 6m63ch
W2025/11232141

Down Sussex Fast/Down
London Bridge Fast
Possession

0025
FRI

to 0510
FRI

Up London Bridge Fast/Up
Sussex Fast
Possession

0025
FRI

to 0510
FRI

Up London Bridge Slow/Up
Sussex Slow
Possession

0025
FRI

to 0510
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession

0025
FRI

to 0510
FRI

Up Sydenham Spur
Possession

0025
FRI

to 0510
FRI

Crystal Palace Platform 3
Possession

0025
FRI

to 0510
FRI

Platform 5
Possession

0025
FRI

to 0510
FRI

Bromley Jn
and Norwood Jn
(London)

Down Crystal Palace
Spur/Down Platform Loop
Possession

0025
FRI

to 0510
FRI

Up Crystal Palace Spur
Possession

0025
FRI

to 0510
FRI

Norwood Jn (London)
and Gloucester Road
Jn

Down Wallington
Possession

0025
FRI

to 0510
FRI

Up Wallington
Possession

0025
FRI

to 0510
FRI

Track Maintenance
4m12ch and 6m63ch
W2025/11230420
Track Maintenance
6m68ch and 9m55ch
W2025/10829347
S&T Maintenance
6m68ch and 9m55ch
W2025/11199590
Follow-Up Work
7m15ch and 8m55ch
W2025/11657571
Station Work
7m40ch and 8m60ch
W2025/11319800
S&C Grinding Train
8m15ch and 8m60ch
W2025/11198627
S&C Tamping
8m75ch and 9m45ch
W2025/11216191
Preparatory Work
8m75ch and 9m47ch
W2025/11203170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 167 CONTINUED

Windmill Bridge Jn Through Road (Perturbation
Siding)
Sidings Possession

0025
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1590pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1589pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1587pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1580pts# (also T1527/T1519pts) to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
Down Crystal Palace Spur/Platform Loop: Beyond TVC369pts#
Up Crystal Palace Spur: Approach TVC368pts#
Down Wallington: Approach T1539pts#
Up Wallington: Beyond T1540pts#
Through Road (Perturbation Siding): Buffer Stops

TRAFFIC REMARKS
GTR SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON BRIDGE AND EAST CROYDON

ARL TO STABLE IN PLATFORMS 3 AND 5 AT CRYSTAL PALACE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
TRAMM AT TL589 SIGNAL ON THE DOWN SUSSEX SLOW AT FOREST HILL (PLATFORM 2)
S&C GRINDING TRAIN (6U04) AT T14 ON THE UP LONDON BRIDGE FAST AT NORWOOD JN PLATFORM 3
S&C TAMPER (6Q68) AT T82 SIGNAL ON THE UP LONDON BRIDGE SLOW BETWEEN EAST CROYDON AND
NORWOOD JN

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
TRAMM AT SIGNAL TL589 SIGNAL ON THE DOWN SUSSEX SLOW AT FOREST HILL (PLTFORM 2)
S&C GRINDING TRAIN (6U04) AT T14 ON THE UP LONDON BRIDGE FAST AT NORWOOD JN (PLATFORM 3)
S&C TAMPER (6Q68) AT T82 ON THE UP LONDON BRIDGE SLOW BETWEEN EAST CROYDON AND
NORWOOD JN

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 28 to MONDAY 29 SEPTEMBER

Ref. No. P2025/3918281 Possession Manager Area Planning Orpington (DU)

Item
125

Brixton Jn
and Shortlands Jn

Down Catford Loop
Possession

0050
SUN

to 0310
MON

Conductor Rail Renewal
3m13ch and 7m19ch
W2025/11163360

Up Catford Loop
Possession

0050
SUN

to 0310
MON

Loughborough Jn
and Cambria Jn

Down Cambria Spur
Possession

0050
SUN

to 0310
MON

Resignalling Work
3m13ch and 7m15ch
W2025/11246496
Track Maintenance
3m15ch and 7m15ch
W2025/11232062
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 125 CONTINUED

Up Cambria Spur
Possession

0050
SUN

to 0310
MON

Canterbury Road Jn
and Loughborough Jn

Down Brixton Spur
Possession

0050
SUN

to 0310
MON

Up Brixton Spur
Possession

0050
SUN

to 0310
MON

Nunhead Jn
and Lewisham Vale
Jn

Down Lewisham
Possession

0050
SUN

to 0310
MON

Up Lewisham
Possession

0050
SUN

to 0310
MON

Ravensbourne Jn
and Shortlands Jn

Down Ravensbourne Chord
Possession

0050
SUN

to 0310
MON

Up Ravensbourne Chord
Possession

0050
SUN

to 0310
MON

Battersea Park
and Peckham Rye Jn

Down Atlantic
Possession

0050
SUN

to 0310
MON

Up Atlantic/Platform 2
Possession

0050
SUN

to 0310
MON

Factory Jn Down
Possession

0050
SUN

to 0310
MON

Up
Possession

0050
SUN

to 0310
MON

Bellingham 1-3 Down Sidings
Sidings Possession

0050
SUN

to 0310
MON

Shunt Neck
Sidings Possession

0050
SUN

to 0310
MON

Brixton Jn
and Voltaire Road Jn

Up Chatham Main
Line Blockage (Between Trains)

0200
SUN

to 0600
SUN

Up Chatham Main
Line Blockage (Between Trains)

2200
SUN

to 0200
MON

Third Rail Inspection
3m15ch and 7m15ch
W2025/11454708
Structures Examination
3m19ch and 4m3ch
W2025/11459304
SIG ELP Testing
3m30ch and 4m78ch
W2025/11465410
Structures Examination
3m55ch and 3m71ch
W2025/11468390
Drainage Work
3m60ch and 6m0ch
W2025/11208986
Structures Examination
4m0ch and 4m40ch
W2025/11208019
Structures Examination
4m0ch and 7m27ch
W2025/11208098
Litter / Graffiti Clearance
4m5ch and 4m35ch
W2025/11187056
Structures Examination
5m10ch and 6m0ch
W2025/11208225
Structures Work
5m10ch and 6m0ch
W2025/11518690
Structures Examination
5m15ch and 5m60ch
W2025/11490415
Resignalling Work
5m76ch and 6m15ch
W2025/11234923
Structures Examination
6m15ch and 7m27ch
W2025/11208183
Structures Examination
6m47ch and 7m27ch
W2025/11507356
Structures Examination
6m55ch and 7m15ch
W2025/11208352
Vegetation Clearance
7m25ch and 8m33ch
W2025/11587367
Structures Examination
3m13ch and 10m60ch
W2025/11223762
Patrolling
3m13ch and 10m60ch
W2025/11655261
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 125 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

PROTECTION LIMITS
Down Catford Loop: Beyond VS787pts# to Approach VS834pts#
Up Catford Loop: Beyond VS833pts# to Approach VS788pts#
Down Cambria Spur: Beyond VS971pts#
Up Cambria Spur: Approach VS974pts#
Down Brixton Spur: Approach VS978pts#
Up Brixton Spur: Beyond VS977pts#
Down Lewisham: Approach TL837pts#
Up Lewisham: Beyond TL838pts#
Down Ravensbourne Chord: Approach VS839pts#
Up Ravensbourne Chord: Beyond VS842pts#
Down Atlantic: Approach TL979pts# (VS850pts at Shepherds Lane Jn)
Up Atlantic/Platform 2: Beyond TL978pts# to Buffer Stops (VS847pts at Shepherds Lane Jn)
Down (Factory jn): Beyond VS775pts#
Up (Factory jn): Approach VS774pts#
1-3 Down Sidings (Bellingham): Buffer Stops
Neck Siding (Bellingham): Buffer Stops
Up Chatham Main: VS108 to VS100 (LBBT)

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA HERNE HILL

CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL

DOMESTIC FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE AND PADDOCK WOOD

RAIL REPLACEMENT ROAD SERVICE TO OPEREATE BETWEEN HERNE HILL AND BROMLEY SOUTH VIA
CATFORD

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON

ARL SLL SERVICES WILL NOT RUN

NO OUTBERTHING IS REQUIRED AT BELLINGHAM DOWN SIDINGS

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND ENGINEERING TRAIN (6G13) AT VS439 SIGNAL DOWN CATFORD
LOOP APPROACH CROFTON ROAD JUNCTION

POSSESSION TO BE GIVEN UP AROUND ENGINEERING TRAIN (6G13) AT VS439 SIGNAL DOWN CATFORD
LOOP APPROACH CROFTON ROAD JUNCTION

LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4108909 Repeated item, please see details under route SO250

Item
117
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 28 to MONDAY 29 SEPTEMBER

Ref. No. P2025/3937378 Possession Manager Area Planning Orpington (NetOps)

Item
13

Factory Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0100
SUN

to 0400
MON

C1 Rerail - One Rail Only
0m13ch and 4m3ch
W2025/11202393

Platform 1/Up Ludgate
Possession

0100
SUN

to 0400
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0100
SUN

to 0400
MON

Up Latchmere Curve
Possession

0100
SUN

to 0400
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0100
SUN

to 0400
MON

Up Kensington
Possession

0100
SUN

to 0400
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0100
SUN

to 0400
MON

Pouparts Jn
and Longhedge Jn

Down Battersea
Possession

0100
SUN

to 0400
MON

Up Battersea
Possession

0100
SUN

to 0400
MON

Other E&P Work
0m13ch and 2m35ch
W2025/11514572
S&C Tamping
3m40ch and 4m0ch
W2025/11526483
S&C Tamping
3m40ch and 4m0ch
W2025/11526228
S&C Tamping
3m40ch and 4m0ch
W2025/11526318
S&C Tamping
3m40ch and 4m0ch
W2025/11526316
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2025/11320152
Structures Examination
0m13ch and 4m3ch
W2025/11224246

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2/Middle Siding: Beyond VS769pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS768pts#
Down Latchmere Curve: Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#

TRAFFIC REMARKS
LONDON OVERGROUND: WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.

***STRUCTURE FOR AMENDED TRAIN PLAN***
WHEN FREIGHT ARE DIVERTED VIA REDHILL SOME RETIMING OF GTR SERVICES MAY BE REQUIRED TO
ACCOMMODATE THE DIVERSION

CTRL FREIGHTS TO RUN VIA REDHILL.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPERS (COUPLED) (6Q03/6Q04) AT W149 SIGNAL ON THE UP
LATCHEMERE CURVE ON THE APPROACH TO LUDGATE JN

POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 14 CONTINUED

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W624dia pts to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W624dia to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P2025/4185104.

MONDAY 29 SEPTEMBER

Ref. No. P2025/4185037 Possession Manager Wessex Inner

Item
15

Waterloo Platform 23
Line Blockage +T-COD

0930
MON

to 1000
MON

Permanent Way Inspection
0m4ch and 0m27ch
W2025/11349820

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 23: Buffer Stops Platform 23 to Approach W1550pts/W1549Bpts

TRAFFIC REMARKS
PLATFORM 23 TO BE KEPT CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 22 CONTINUED

Waterloo Platform 14
Protected Path

0058
TUE

to 0157
TUE

Waterloo
and Carlisle Lane Jn

Up Main Relief
Protected Path

0157
TUE

to 0200
TUE

Carlisle Lane Jn
and Nine Elms Jn

Down Windsor Slow
Protected Path

0200
TUE

to 0202
TUE

Nine Elms Jn
and Clapham Jn

Down Windsor/Down Windsor
Slow
Protected Path

0202
TUE

to 0205
TUE

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0205
TUE

to 0210
TUE

Barnes
and Twickenham

Down Richmond/Down
Twickenham
Protected Path

0210
TUE

to 0215
TUE

Twickenham
and Strawberry Hill

Down Strawberry Hill
Protected Path

0215
TUE

to 0220
TUE

Strawberry Hill Up Strawberry Hill
Protected Path

0220
TUE

to 0304
TUE

Strawberry Hill
and Kingston

Down Strawberry Hill/Up
Kingston
Protected Path

0304
TUE

to 0309
TUE

Kingston Down Bay
Protected Path

0309
TUE

to 0319
TUE

Kingston
and Strawberry Hill

Down Kingston/Up Strawberry
Hill
Protected Path

0319
TUE

to 0325
TUE

Strawberry Hill
and Twickenham

Up Strawberry Hill
Protected Path

0325
TUE

to 0330
TUE

Twickenham
and Barnes

Up Twickenham/Up Richmond
Protected Path

0330
TUE

to 0335
TUE

Barnes
and Clapham Jn

Up Windsor Slow
Protected Path

0335
TUE

to 0340
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

0340
TUE

to 0345
TUE

Latchmere No.2 Jn
and Kensington
Olympia

Down and Up West London
Protected Path

0345
TUE

to 0350
TUE

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0406
TUE

to 0407
TUE

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0407
TUE

to 0408
TUE

Clapham Jn
and Barnes

Down Windsor Fast
Protected Path

0408
TUE

to 0414
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4168825 Possession Manager Wessex Inner

Item
33

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296417

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 30 SEPTEMBER

Ref. No. P2025/4168829 Possession Manager Wessex Inner

Item
34

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296421

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 43 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

Up Sheepcote Lane
Line Blockage (Between
Trains)+T-COD

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W307
Down Windsor Fast: Beyond W617pts (W119) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W300) to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W647pts (W302) to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 02 OCTOBER

Ref. No. P2025/4168841 Possession Manager Wessex Inner

Item
44

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11296434

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 02 OCTOBER

Ref. No. P2025/4168836 Possession Manager Wessex Inner

Item
45

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11296430

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
Published in Wessex & (Kent & Sussex) WONS - Staff must make clear which they are referring to.

FRIDAY 03 OCTOBER

Ref. No. P2025/4168845 Possession Manager Wessex Inner

Item
48

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11296438

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

FRIDAY 26 to SATURDAY 27 SEPTEMBER

Ref. No. P2025/3880057 Possession Manager Protected Path

Item
183

Exeter Riverside Yard
and Cowley Bridge Jn

Up Goods Reception/ Up/Dn
Goods
Protected Path

2027
FRI

to 2031
FRI

Cowley Bridge Jn
and Cogload Jn

Up Main
Protected Path

2031
FRI

to 2114
FRI

Cogload Jn
and Castle Cary

Up Athelney
Protected Path

2114
FRI

to 2201
FRI

Castle Cary
and East Somerset Jn
(Witham)

Up Westbury
Protected Path

2201
FRI

to 2218
FRI

East Somerset Jn
(Witham)
and Clink Road Jn

Up Westbury/Up Frome
Avoiding
Protected Path

2218
FRI

to 2236
FRI

Clink Road Jn
and Fairwood Jn

Up Westbury
Protected Path

2236
FRI

to 2244
FRI
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

BETWEEN BATTERSEA PIER JUNCTION (0M 71CH) AND LATCHMERE JUNCTION 2M
39CH UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLSIHED***
The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)

SO500 VICTORIA TO BRIGHTON

BETWEEN THREE BRIDGES STATION AND BALCOMBE TUNNEL JN
FROM 0130 HOURS SATURDAY 29 MARCH 2025

As part of the upcoming refurbishment works planned at the M23 Road Bridge, spanning all lines, between Three Bridges and 
Balcombe Tunnel Jn), scaffolding will be erected in the Trackside Cess and Overhead Bridge Parapets.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D22528) (29/03/2025) (UFN)

GATWICK AIRPORT STATION ALTERATIONS PLATFORM LIGHTING SWITCHOVER
The Gatwick Station Project is entering its final phase of construction works and the next phase of the project involves 
commissioning into use the permanent lighting fittings on Platforms 5, 6 and 7. 

The current platform lighting in the central section of the abovementioned platforms remain temporary fittings affixed to 
hoardings. From Monday 11th September 2023 (Week 24) this central section of lighting shall be changed over to its permanent 
light fittings. All lighting changeovers shall be fully tested prior to changeover. 

This is to ensure minimum lux levels and lighting uniformity is achieved and verified by GTR test trains prior to enacting 
changeover. Whilst this activity shall not impact or affect the operational railway, operational staff based at and passing through 
the station may observe that lighting positions on the platform have changed so prior notice is being provided.

(D/5342 – D20723) (11/09/2023) (UFN)

GROSVENOR RIVER BRIDGE
08:00 TUESDAY 19 SEPTEMBER 2025 UNTIL 18:00 THURSDAY 05 FEBRUARY 2026

As part of the upcoming drainage works at Grosvenor River Bridge (located between 0m1298y and 0m1612y on the VTB1) there
will be some changes in surroundings that drivers need to be aware of. 

From 08:00 on Tuesday 19th September 2025 until 18:00 on Thursday 5th February 2026 drainage pot remedial works will be 
undertaken and as part of this the team will be erecting a Haki staircase to the north abutment of the bridge. 

This staircase will be visible above the parapet wall and is a potential source of distraction to drivers passing through the area on 
the adjacent lines. 

The staircase will be positioned adjacent to the Brighton Reversible line at approximately 0m1563y.

 When passing through this location drivers may also see operatives on the staircase carrying out work under an ALO plan (hand
tools only). This work or the presence of this staircase will not impact signal sighting.

(D22920) (19/09/2025) (45)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK (7M 27CH) AND PECKHAM RYE (3M 47CH)
UNTIL 31 DECEMBER 2027

***NOTE THE END DATE HAS CHANGED SINCE IT WAS FIRST PUBLISHED***

The Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, Loughborough Junction, Nunhead, 
Ravensbourne, Herne Hill, Penge East area) will be undertaking civil and signal engineering installation works as below:

 installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings
 erection of signal structures and signal heads (heads to remain covered up until commissioned)
 installation of speed indicators (to remain covered up until commissioned)
 associated permanent way work.

(D21348) (D/5444) (16/03/2024) (40/2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 27/09/2025
Explanation of Change: Signal TV25582 has had additional events added

(D23028) (27/09/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE-SPAD SIGNALS WESSEX ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

W186 Raynes Park Up Fast BML1 Wimbledon 17/10/21 4 2 Y
W467 Epsom Down Portsmouth BTH2 Wimbledon 24/11/22 4 2 Y
E706 St Denys Up Slow BML1 Eastleigh 18/01/23 3 2 Y

BE411 Basingstoke Down Fast BML1 Basingstoke (Main) 08/01/2025 2 2 Y
BH2 Brockenhurst Up Main BML2 Brockenhurst 26/06/2023 5 3 N

WK506 Woking Down Fast BML1 Woking ASC 26/05/2024 4 2 Y
E241 Eastleigh Siding/Yard BML1 Eastleigh 21/06/2024 2 2 N

SY31
Salisbury Tunnel 
Jn

Down Main BAE1 Salisbury 07/09/2024 4 2 Y

E260
Eastleigh East 
Yard

Yard/siding BML1 Eastleigh 25/02/2025 2 2 N

HT59
Portsmouth & 
Southsea

Down Main WPH2 Havant ASC 12/05/2025 9 2 Y

W51
Waterloo West 
Crossing

Down Main BML1 Wimbledon 27/05/2025 6 2 Y

Last Updated 21/06/2025
Explanation of Change: Signal W51 has been added to the table. 
(D22746) (21/06/2025) (RSSB) (UFN)
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