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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1011 SEVEN KINGS TO IPSWICH
T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
237442

Stonebridge Park
and Harlesden

- Up DC
Electric

7m 0ch 6m 20ch 20mph Earthworks - Condition
of Embankment
(26/26)
Euston DU (IQNE)

SO500 VICTORIA TO BRIGHTON
T2026/
237161

Streatham North Jn
and Balham

- Up
Brighton

Fast

5m 27ch 4m 60ch 30mph
40mph

Track - Other
From 0001 Sat
03/10/26
Sussex IMDM Croydon
(SU01 Victoria)

T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 26ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)

T2026/
233791

South Croydon Slow
Reversible

- 11m 26ch 11m 41ch 30mph Track - Alignment
(26/09)
Sussex IMDM Croydon
(SU02 East Croydon)

30 MPH FREIGHT / 30 MPH PASSENGER TSR REQUIRED 11M 26CH - 11M 41CH , 3200 , VTB2 DUE TO ALIGNMENT
ISSUES

Speed boards and magnets are NOT provided on the Dn London Bridge Fast in the Dn direction between Norwood Jn and
Windmill Br Jn
Speed boards and magnets are NOT provided on the Dn Victoria Fast in the Dn direction between Selhurst and Windmill Br
Jn
Speed boards are NOT provided in the perturbation sidings in the Dn direction
Repeater boards are NOT provided in the Dn direction at Plat 2 , 3 & 4 at East Croydon
Speed boards and magnets are NOT provided on the Up East Grinstead in the Up direction between Sanderstead and South
Croydon
Speed boards and magnets are NOT provided on the Up Brighton Slow in the Up direction between Purley Oaks and South
Croydon

T2026/
235821

Purley and Stoats
Nest Jn

Down Fast - 13m 30ch 13m 38ch 50mph Structural - Bridge
(26/19)
Sussex IMDM Croydon
(SU02 East Croydon)

TSR DUE TO CONDITION OF STRUCTURE - BRIDGE 78

1F_ARL_Derivative WON 27 2026/2027 Page A-3

1F_ARL_Derivative WON 27 - 2026/2027

page 5 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 03 OCTOBER

Ref. No. P2026/4211454 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2026/11783887

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 04 OCTOBER

Ref. No. P2026/4419787 Possession Manager Anglia IMDM Romford

Item
5

Bow Jn
and Manor Park

Down and Up Main
Possession

0115
SUN

to 0430
SUN

Track Maintenance
3m0ch and 6m30ch
W2026/12000837

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0430
SUN

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0430
SUN

Carpenters Road
North Jn
and Carpenters Road
South Jn

Carpenters Road Curve
Possession

0115
SUN

to 0430
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0430
SUN

Pudding Mill Lane
and Manor Park

Down and Up Electric
Possession

0115
SUN

to 0430
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0115
SUN

to 0430
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
SUN

to 0430
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Bow Jn
and Pudding Mill Lane

Down and Up Electric
BLOCKED To A/C Electric
Trains

0115
MON

to 0430
MON

Off Track Work
3m75ch and 5m55ch
W2026/12002002

ISOLATION OF ELECTRICAL SECTIONS
0115 MON TO 0430 MON: 317BCDF,318AB1B2B3,6301A
ISOLATION REF...GEI-04

PROTECTION LIMITS
Down Electric: L257 to L317#
Up Electric: L330# to L256

MONDAY 05 OCTOBER

Ref. No. P2026/4426215 Repeated item, please see details under route EA1011

Item
30

MONDAY 05 OCTOBER

Ref. No. P2026/4420811 Possession Manager Aureos Rail

Item
9

Ilford Depot 4 Ley Street
Sidings Possession

0730
MON

to 1730
MON

Major Projects
7m63ch and 7m73ch
W2026/11966864

ISOLATION OF ELECTRICAL SECTIONS
0730 MON TO 1730 MON: 361YY
ISOLATION REF...GEI-05

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

TUESDAY 06 OCTOBER

Ref. No. P2026/4203695 Possession Manager Anglia IMDM Romford

Item
10

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 5m40ch
W2026/11784186

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0450
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0450
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958226
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 06 OCTOBER

Ref. No. P2026/4211727 Possession Manager Network Operations Anglia

Item
12

Forest Gate Jn
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2026/11784633

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Station Work
7m10ch and 7m35ch
W2026/12158790

PROTECTION LIMITS
Down Electric: L2167# pts to L353#
Up Electric: L372# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 06 OCTOBER

Ref. No. P2026/4212550 Repeated item, please see details under route EA1011

Item
33

TUESDAY 06 OCTOBER

Ref. No. P2026/4420766 Possession Manager Aureos Rail

Item
13

Ilford Depot 4 Ley Street
Sidings Possession

0730
TUE

to 1730
TUE

Major Projects
7m63ch and 7m73ch
W2026/11966865

ISOLATION OF ELECTRICAL SECTIONS
0730 TUE TO 1730 TUE: 361YY
ISOLATION REF...GEI-06

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4210824 Possession Manager Network Operations Anglia

Item
14

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2026/11784190

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0455
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0455
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0430
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0430
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0430
WED

CRL Westbound
Possession

0125
WED

to 0430
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0355
WED

Station Work
0m0ch and 0m40ch
W2026/12129968
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2026/11958220
Off Track Work
0m0ch and 3m5ch
W2026/12002569
OHL Work
0m0ch and 3m5ch
W2026/12002688
Mobile Maintenance Train
1m0ch and 3m0ch
W2026/12178064
Track Maintenance
1m25ch and 1m52ch
W2026/12084428

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0355 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-10
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121#
Up Suburban: L120# to Buffer Stops Platforms 1-10

0110 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123#
Up Fast: Beyond L122#
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

GENERAL REMARKS
W/12178064 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965755
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L210 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L201 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4217778 Possession Manager Network Operations Anglia

Item
15

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11784564
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0505
WED

Structures Examination
6m19ch and 7m28ch
W2026/11655747
Station Work
8m15ch and 11m30ch
W2026/12158836

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0505 WED: 367,368,6303A
ISOLATION REF...GEI-16

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215B# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4420798 Possession Manager Aureos Rail

Item
16

Ilford Depot 4 Ley Street
Sidings Possession

0730
WED

to 1730
WED

Major Projects
7m63ch and 7m73ch
W2026/11966792

ISOLATION OF ELECTRICAL SECTIONS
0730 WED TO 1730 WED: 361YY
ISOLATION REF...GEI-07

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

WEDNESDAY 07 to THURSDAY 08 OCTOBER

Ref. No. P2026/4420817 Possession Manager Railscape Limited

Item
17

Stratford Platform 10A/Avoiding Line
Line Blockage (Between Trains)

2200
WED

to 0200
THU

Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12016001

Down Main
Line Blockage (Between Trains)

2200
WED

to 0200
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
0055 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0235 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0055 TO 0235 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0055 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0055 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0235 TO 0430
THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0235 TO 0430
THU

GENERAL REMARKS
W/12178218 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965756
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L94 SIGNAL ON THE UP
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L95 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

THURSDAY 08 OCTOBER

Ref. No. P2026/4217473 Possession Manager Anglia IMDM Romford

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2026/11784687

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 and No.2 Lines
Line Blockage

0210
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167# pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168# pts
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: Beyond L2181# pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

THURSDAY 08 OCTOBER

Ref. No. P2026/4420818 Possession Manager Aureos Rail

Item
20

Ilford Depot 4 Ley Street
Sidings Possession

0730
THU

to 1730
THU

Major Projects
7m63ch and 7m73ch
W2026/11966866

ISOLATION OF ELECTRICAL SECTIONS
0730 THU TO 1730 THU: 361YY
ISOLATION REF...GEI-08

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/12177832 MOBILE MAINTENANCE TRAIN 6U86 IN USE OTM965757
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L242 SIGNAL ON THE UP
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L241 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 09 OCTOBER

Ref. No. P2026/4218034 Possession Manager Anglia IMDM Romford

Item
22

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2026/11784571

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

FRIDAY 09 OCTOBER

Ref. No. P2026/4420800 Possession Manager Aureos Rail

Item
23

Ilford Depot 4 Ley Street
Sidings Possession

0730
FRI

to 1730
FRI

Major Projects
7m63ch and 7m73ch
W2026/11966867

ISOLATION OF ELECTRICAL SECTIONS
0730 FRI TO 1730 FRI: 361YY
ISOLATION REF...GEI-09

PROTECTION LIMITS
No.18 Pts to Buffer Stops

TRAFFIC REMARKS
DIESEL SHUNT MOVES PERMITTED(TO BE AGREED BETWEEN DEPOT YARD CONTROLLER AND PICOS)

GENERAL REMARKS
**NON DISRUPTIVE REQUEST - LEY ST SIDING NO.4 ALREADY UNDER OLE PERMANENTLY EARTHED
SECTION AS PART OF LEY ST DEPOT WASH ROAD AND APRON ROAD CONSTRUCTION WORKS**

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 03 OCTOBER

Ref. No. P2026/4211454 Repeated item, please see details under route EA1010

Item 4

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4465006 Possession Manager Railscape Limited

Item
24

Shenfield L/End
and Shenfield C/End

Down Electric
Line Blockage (Between Trains)

2300
SAT

to 0050
SUN

Litter / Graffiti Clearance
20m6ch and 20m26ch
W2026/12162246

Shenfield Bay Line/Platform 6
Line Blockage (Between Trains)

2300
SAT

to 0050
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 24 CONTINUED

PROTECTION LIMITS
Down Electric: L2252 pts to 2268B pts
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

SUNDAY 04 OCTOBER

Ref. No. P2026/4420767 Possession Manager Network Operations Anglia

Item
26

Harold Wood
and Church Lane LC
(CCTV) (EA1011)

Down and Up Main
Possession

0145
SUN

to 0630
SUN

OHL Work
17m53ch and 23m54ch
W2026/12001892

Ingatestone Down Passenger Loop
Possession

0145
SUN

to 0630
SUN

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 4-5
Possession

0145
SUN

to 0630
SUN

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0145
SUN

to 0630
SUN

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0145
SUN

to 0630
SUN

Bay Line/Platform 6
Possession

0145
SUN

to 0630
SUN

Church Lane LC
(CCTV) (EA1011)
and Chelmsford L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Shenfield
and Shenfield C/End

Sidings 1,2,3
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

Off Track Work
17m73ch and 23m54ch
W2026/12001860
Litter / Graffiti Clearance
20m6ch and 20m26ch
W2026/12162249
S&T Maintenance
20m70ch and 22m0ch
W2026/12003798
Survey Work
21m20ch and 22m0ch
W2026/12167755

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0600 SUN: 329,330,331,332,333,334,372B
ISOLATION REF...GEI-11

PROTECTION LIMITS
Down Main/Down Passenger Loop (Ingatestone): L449 to L685
Up Main: L722 to L480
Down Electric/Southend Loop: Beyond L447
Up Electric: Approach L478
Down Southend: Approach L523
Up Southend/Platform 1-3 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L562
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GENERAL REMARKS
ISOLATION GEI-11 IS ALSO IN P/4467151
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 04 OCTOBER

Ref. No. P2026/4467151 Possession Manager CK Rail Solutions

Item
27

Gidea Park C/End
and Harold Wood

Down and Up Main
Line Blockage +Detonators

0100
SUN

to 0650
SUN

Vegetation Clearance
14m35ch and 14m70ch
W2026/12168636

Harold Wood
and Chelmsford L/End

Down and Up Main
BLOCKED To A/C Electric
Trains

0145
SUN

to 0600
SUN

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0600 SUN: 329,330,331,332,333,334,372B
ISOLATION REF...GEI-11

PROTECTION LIMITS
Down Main: L443 to L449
Up Main: L480 to L476

GENERAL REMARKS
ISOLATION GEI-11 IS ALSO IN P/4420767

MONDAY 05 OCTOBER

Ref. No. P2026/4426215 Possession Manager Anglia IMDM Romford

Item
30

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 19m40ch
W2026/11784136

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Shenfield L/End
and Shenfield L/End
Jn

Up Passenger Loop
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Shenfield L/End
Jn

Down and Up Electric
Line Blockage (Between Trains)

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Line Blockage (Between Trains)

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Line Blockage (Between Trains)

0140
MON

to 0425
MON

Gidea Park Turnback Line
Line Blockage (Between Trains)

0140
MON

to 0425
MON

PROTECTION LIMITS
Down Main: L321# to L489#
Up Main: L514# to L340#
Down Passenger Avoiding (Ilford): Approach L341 Up Passenger Avoiding (Ilford): Approach L336#
Up Passenger Loop (Shenfield): Beyond L510#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

TUESDAY 06 OCTOBER

Ref. No. P2026/4212550 Possession Manager Anglia IMDM Romford

Item
33

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2026/11784912

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

OHL Work
17m50ch and 20m20ch
W2026/12002346
Off Track Work
17m50ch and 20m20ch
W2026/12002614
Safety & Environment Work
18m16ch and 18m70ch
W2026/11538126

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0430 TUE: 329BC,330ABCDEF,372B
ISOLATION REF...GEI-12

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park)/Southend Loop: L355# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 33 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11784912 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SSV

W/11784912/12002346/12002614 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON
THE SOUTHEND LOOP

TUESDAY 06 to WEDNESDAY 07 OCTOBER

Ref. No. P2026/4217898 Possession Manager Network Operations Anglia

Item
34

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11784936

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Survey Work
0m0ch and 3m30ch
W2026/12177125
Drainage Inspection
12m20ch and 12m50ch
W2026/12067283
Tamping
12m20ch and 20m20ch
W2026/12131948

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

THURSDAY 08 OCTOBER

Ref. No. P2026/4217990 Possession Manager Anglia IMDM Romford

Item
37

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2026/11785105

Shenfield Platforms 4-5
Possession

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11785105 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

FRIDAY 09 OCTOBER

Ref. No. P2026/4218034 Repeated item, please see details under route EA1010

Item
22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4212834 Possession Manager Network Operations Anglia

Item
40

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Off Track Work
12m15ch and 20m20ch
W2026/12002746

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

Survey Work
0m0ch and 3m30ch
W2026/12177126
OHL Work
12m15ch and 20m20ch
W2026/12002744
Drainage Inspection
12m20ch and 12m50ch
W2026/12067240
Track Maintenance
12m20ch and 20m20ch
W2026/11785114
Vegetation Clearance
16m50ch and 19m60ch
W2026/12117265
Station Work
18m0ch and 18m34ch
W2026/12158837
Safety & Environment Work
19m20ch and 20m5ch
W2026/11544130

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11785114 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/12002746 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

W/12002744 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE ROU

W/12067240 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 30CH ON THE ROU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SUNDAY 04 OCTOBER

Ref. No. P2026/4169642 Possession Manager Anglia IMDM Tottenham Hale

Item
88

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0020
SUN

to 0800
SUN

Track Maintenance
4m66ch and 13m30ch
W2026/11729816

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0020
SUN

to 0800
SUN

Temple Mills West Jn Temple Mills Loop
Possession

0020
SUN

to 0800
SUN

Reception Line
Possession

0020
SUN

to 0800
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0020
SUN

to 0800
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0020
SUN

to 0800
SUN

Rail Testing and Lubrication
4m66ch and 13m30ch
W2026/12100119
Off Track Work
4m74ch and 13m20ch
W2026/11770451
P & D Maintenance
5m0ch and 13m20ch
W2026/11769896
Station Work
5m48ch and 6m75ch
W2026/11965566
S&T Maintenance
6m53ch and 10m45ch
W2026/11283148
Structures Work
9m40ch and 11m0ch
W2026/11896393
Station Work
11m40ch and 12m10ch
W2026/12145581
S&C Stoneblowing
12m25ch and 13m5ch
W2026/11731392

ISOLATION OF ELECTRICAL SECTIONS
0020 SUN TO 0800 SUN:411,412,461,462,463
ISOLATION REF...WA02. SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

FIRST LEA VALLEY REVERSIBLE SERVICE TO RUN FROM ORIENT WAY CS 0822 TO MERIDIAN WATER

LUL VICTORIA LINE TO BE OPEN

WA CYCLIC TYPE E (AMENDED)

GENERAL REMARKS
W/11731392 S&C STONEBLOWER IN USE OTM909324
POSSESSION TO BE TAKEN AROUND STONEBLOWER AT L1053 SIGNAL ON THE DOWN CAMBRIDGE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 88 CONTINUED

POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT L1053 SIGNAL ON THE DOWN CAMBRIDGE

W/11729816/11770451/11769896/12100119 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M75CH TO
7M14CH ON THE SDC

SUNDAY 04 OCTOBER

Ref. No. P2026/4457353 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Roydon
and Bishops Stortford

Down and Up Cambridge
Line Blockage + Disconnect

0105
SUN

to 0425
SUN

P-Way Maintenance
20m40ch and 28m20ch
W2026/12120311

Harlow Town Down Passenger Loop/Platform
4 (Harlow Town)
Line Blockage + Disconnect

0105
SUN

to 0425
SUN

Harlow Mill Down Goods Loop
Line Blockage + Disconnect

0105
SUN

to 0425
SUN

Harlow Town Up Passenger Loop/Platform 1
(Harlow Town)
Line Blockage + Disconnect

0105
SUN

to 0425
SUN

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Harlow Town)/Platform 4 (Harlow Town)/Down Goods Loop (Harlow Mill):
L1089 to L1145
Up Cambridge/Up Passenger Loop (Harlow Town)/Platform 1 (Harlow Town): L1148 to L1094

GENERAL REMARKS
W/12120311 ROYDON & SAWBRIDGEWORTH BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO
SUPPLY STAFF)

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4168692 Repeated item, please see details under route EA1010

Item 6

MONDAY 05 OCTOBER

Ref. No. P2026/4169680 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Clapton Jn
and Cheshunt Jn

Down and Up Cambridge
Possession

0001
MON

to 0445
MON

Off Track Work
4m74ch and 13m20ch
W2026/11770496

Temple Mills West Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0001
MON

to 0445
MON

Temple Mills West Jn Temple Mills Loop
Possession

0001
MON

to 0445
MON

Reception Line
Possession

0001
MON

to 0445
MON

Rail Testing and Lubrication
4m74ch and 13m20ch
W2026/12100176
P & D Maintenance
5m0ch and 13m20ch
W2026/11769747
Station Work
6m20ch and 6m35ch
W2026/12123761
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 90 CONTINUED

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0001
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0001
MON

to 0445
MON

S&T Maintenance
6m53ch and 10m45ch
W2026/11282997

PROTECTION LIMITS
Down Cambridge: L2521# pts to L1057#
Up Cambridge: L1056# to L170#
Down Temple Mills: Beyond S713#
Up Temple Mills: Approach S712#
Temple Mills Loop: Beyond S715#
Reception Line: Beyond S717#
Lea Valley Reversible: From Buffer Stops Meridian Water
Down Tottenham South Curve: Approach S17#
Up Tottenham South Curve: Beyond L1004#

TRAFFIC REMARKS
WEST ANGLIA SERVICES TO RUN VIA SEVEN SISTERS
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN AND STRATFORD

WA CYCLIC TYPE E

GENERAL REMARKS
W/11730966/11769747/12100176 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 6M07CH TO 7M14CH ON
THE SDC

MONDAY 05 OCTOBER

Ref. No. P2026/4465483 Possession Manager Railscape Limited

Item
91

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Litter / Graffiti Clearance
17m7ch and 17m27ch
W2026/12162484

Broxbourne Down Passenger Loop/Platform
4
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Up Passenger Loop/Platform 1
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Up Goods Loop
Line Blockage (Between Trains)

0100
MON

to 0600
MON

Down Sidings
Sidings Possession

0100
MON

to 0600
MON

Up Sidings
Sidings Possession

0100
MON

to 0600
MON

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1071 to L1081
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1088 to
L1072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4468593 Repeated item, please see details under route EA1170

Item
150

THURSDAY 08 OCTOBER

Ref. No. P2026/4351978 Repeated item, please see details under route EA1370

Item
231

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4369301 Possession Manager Anglia IMDM Tottenham Hale

Item
168

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807392

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4477951 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805786

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4356609 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
174

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

2010
SAT

to 2145
SAT

C1 Rerail - One Rail Only
3m70ch and 9m24ch
W2026/11821770

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2010
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2010
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Brent Viaducts
(North Circular Road)

Down and Up Carriage Lines
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2010
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2010
SAT

to 0130
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2010
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2010
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2010
SAT

to 1200
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2145
SAT

to 0040
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

2145
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2145
SAT

to 1200
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Loop / Neck
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

South End Connections
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Follow-Up Work
3m70ch and 5m58ch
W2026/12131711
Tunnel Work
4m0ch and 4m70ch
W2026/12182875
D&P Maintenance
4m25ch and 9m24ch
W2026/12136135
OHL Work
4m25ch and 9m24ch
W2026/12094573
Other E&P Work
4m31ch and 4m69ch
W2026/12193427
CWR Stress Management
5m20ch and 9m24ch
W2026/12030600
Survey Work
5m45ch and 7m20ch
W2026/12177009
Off Track Work
6m1ch and 6m71ch
W2026/12106859
S&T Maintenance
8m0ch and 9m24ch
W2026/12030783
S&T Maintenance
4m25ch and 8m0ch
W2026/12030609
URFDO Inspections
4m25ch and 9m24ch
W2026/12030771
Survey Work
4m25ch and 9m24ch
W2026/12030751
OHL Inspection
4m25ch and 9m24ch
W2026/12030847
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Willesden No.7 Jn
and Wembley Central

Down Willesden Relief / Up &
Down Willesden Relief
Possession

0130
SUN

to 0645
SUN

Up & Down Willesden Relief /
Up Willesden Relief
Possession

0130
SUN

to 0645
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0130
SUN

to 0645
SUN

South Departure Line
Possession

0130
SUN

to 0645
SUN

Railnet Junction
and Wembley Yard

Up & Down High Level Goods
Possession

0130
SUN

to 0645
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
2010 SAT TO 0700 SUN
AE 3 A
AE 4 H
AH 3 & 4
AH 5 M, N, X
AH 6 C1, D, E, L

2145 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M, TM 1
AE 4 C, D, E, F, G

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR LO ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
NO ACCESS SIDINGS B & C.

2010 SAT TO 2145 SAT
ACCESS TO WILLESDEN TMD FROM THE SOUTH ONLY.
FREIGHT TO RUN VIA PRIMROSE HILL, SLOW LINES TO WEST LONDON THEN RELIEFS WEST LONDON TO
WEMBLEY YARD SOUTH JN.

2010 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2145 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. LO ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0130 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD C SIDINGS FOR FRL.
NO ACCESS WEMBLEY YARD SOUTH END VIA HIGH LEVEL GOODS OR WILLESDEN RELIEF LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 04 OCTOBER

Ref. No. P2026/4167990 Repeated item, please see details under route EA1320

Item
204

SUNDAY 04 OCTOBER

Ref. No. P2026/4312457 Possession Manager J.Murphy and Sons Ltd

Item
175

Gospel Oak Jn
and Kensal Rise

Down and Up North London
Line Blockage + EPR

0145
SUN

to 0745
SUN

Patrolling
1m25ch and 2m55ch
W2026/11365098
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

Kentish Town West
and Gospel Oak Jn

Down and Up North London
Line
BLOCKED To A/C Electric
Trains

0145
SUN

to 0735
SUN

Gospel Oak Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0145
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0145
SUN

to 0735
SUN

Structures Work
3m25ch and 3m76ch
W2026/12174886

ISOLATION OF ELECTRICAL SECTIONS
0145 SUN TO 0735 SUN: AC-1EF,AC-2AB
ISOLATION REF...NLL01

0145 SUN TO 0735 SUN: AT-1,AT-2 AE ONLY NO FEED
ISOLATION REF...NLL11

PROTECTION LIMITS
Down North London: NL1015 to NL1035
Up North London: NL1032 to NL1010

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

SUNDAY 04 OCTOBER

Ref. No. P2026/4168761 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Willesden High Level
Jn
and Gunnersbury Jn

Down North
London/Down/Down Richmond
Possession

0030
SUN

to 0810
SUN

S&C Unit Renewal (Maintenance
Only)
0m10ch and 2m70ch
W2026/11805104

Gunnersbury Jn
and Willesden High
Level Jn

Up Richmond/Up/Up North
London
Possession

0030
SUN

to 0810
SUN

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Possession

0030
SUN

to 0810
SUN

Acton Canal Wharf Jn Down and Up South West
Possession

0030
SUN

to 0810
SUN

Acton Wells Jn
and Acton East

Down and Up Poplar
Possession

0030
SUN

to 0810
SUN

South Acton Jn
and Kew East Jn

Down and Up Kew Branch
Possession

0030
SUN

to 0810
SUN

Acton East
and Acton West

Reception 1, 2 & 3
Sidings Possession

0030
SUN

to 0810
SUN

Acton Yard
Sidings Possession

0030
SUN

to 0810
SUN

Survey Work
0m10ch and 0m75ch
W2026/12201088
OHL Work (Maintenance)
0m10ch and 2m22ch
W2026/11752390
Off Track Work
0m10ch and 2m70ch
W2026/12152823
S&T Maintenance
0m10ch and 2m70ch
W2026/12136179
Rail Testing and Lubrication
0m10ch and 2m70ch
W2026/12100212
Move Materials
0m17ch and 4m45ch
W2026/12223038
Cable Work
0m30ch and 1m73ch
W2026/12171580
Structures Examination
0m64ch and 1m75ch
W2026/12033462
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Structures Examination
0m78ch and 1m6ch
W2026/12176567
Major Projects
4m11ch and 4m30ch
W2026/12116438

ISOLATION OF ELECTRICAL SECTIONS
0030 SUN TO 0810 SUN: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...NLL03

0030 SUN TO 0810 SUN: 950,951
ISOLATION REF...NLL04

PROTECTION LIMITS
Down North London/Down/Down Richmond: Fixed Diamond Beyond NL222# pts to GB5#
Up Richmond/Up/Up North London: AW108# to NL221# pts
Down Goods: Beyond ACW3A# pts
Up Goods: Approach ACW3B# pts
Down Southwest: Beyond WM2357A# pts
Up Southwest: Beyond WM2357B# pts
Down Poplar: Approach SN197#
Up Poplar: Beyond SN200#
Down Kew Branch: Approach AW111#
Up Kew Branch: Beyond AW110#

TRAFFIC REMARKS
ACTON CANAL WHARF SIGNAL BOX TO BE OPEN UNTIL 0810 SUN

NLL CYCLIC TYPE 11 (ROTR)

THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN / MIDLAND

GENERAL REMARKS
W/11805104/11805104/12100212/12136179/12152823 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 8M
77CH TO 8M 50CH ON THE CAW/7M 06CH TO 6M 73CH ON THE WAW

W/11805786 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW/0M49CH TO
0M39CH ON THE AWL/7M06CH TO 7M04CH ON THE WAW

SUNDAY 04 OCTOBER

Ref. No. P2026/4465599 Possession Manager ASPRO Anglia Network Rail

Item
177

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Structures Examination
12m33ch and 12m39ch
W2026/12164089

Richmond Platforms 3-7
Line Blockage +Detonators

0115
SUN

to 0700
SUN

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 177 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
SUN

to 0700
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0700 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB5 to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

MONDAY 05 OCTOBER

Ref. No. P2026/4261112 Repeated item, please see details under route EA1370

Item
228

MONDAY 05 OCTOBER

Ref. No. P2026/4293868 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313547

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12096071
S&T Renewal
3m15ch and 12m40ch
W2026/12014463
P & D Maintenance
5m20ch and 6m8ch
W2026/12138000
S&T Maintenance
7m0ch and 17m58ch
W2026/11313989

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 05 OCTOBER

Ref. No. P2026/4312460 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11365022

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 06 OCTOBER

Ref. No. P2026/4312462 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11365106

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 06 OCTOBER

Ref. No. P2026/4222046 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11799535

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292004
URFDO Inspections
0m0ch and 2m28ch
W2026/12035046
Other E&P Work
0m0ch and 2m28ch
W2026/12035186
OHL Inspection
0m0ch and 2m28ch
W2026/12035050
S&T Maintenance
0m0ch and 2m28ch
W2026/12033010
Survey Work
0m0ch and 2m28ch
W2026/12035182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

Patrolling
1m43ch and 2m28ch
W2026/11276618
Other E&P Work
2m45ch and 17m30ch
W2026/11790256
Track Maintenance
2m45ch and 4m20ch
W2026/11790264
Major Projects HS2
2m45ch and 4m20ch
W2026/12095894
S&T Maintenance
2m45ch and 8m0ch
W2026/11795811
S&T Renewal
2m45ch and 10m0ch
W2026/12096092
Survey Work
2m45ch and 12m40ch
W2026/11795759
URFDO Inspections
2m45ch and 17m30ch
W2026/11795982
S&T Renewal
3m15ch and 12m40ch
W2026/12014613
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790268
P & D Maintenance
5m20ch and 6m8ch
W2026/12137877
Track Maintenance
6m60ch and 12m40ch
W2026/11795562
Patrolling
6m60ch and 12m40ch
W2026/11790260
S&T Maintenance
7m0ch and 17m30ch
W2026/11795731
Major Projects
7m78ch and 8m19ch
W2026/12130117
Track Maintenance
12m36ch and 17m30ch
W2026/11795798
Survey Work
12m36ch and 17m30ch
W2026/11795769
Patrolling
15m70ch and 16m65ch
W2026/12159319
S&T Renewal
17m35ch and 17m58ch
W2026/12135377
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 06 OCTOBER

Ref. No. P2026/4216172 Possession Manager Anglia IMDM Tottenham Hale

Item
184

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

S&T Points
2m50ch and 2m76ch
W2026/11342938

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Off Track Work
2m50ch and 12m39ch
W2026/12152908
Follow-Up Work
2m50ch and 12m39ch
W2026/12122666
P & D Maintenance
2m50ch and 12m39ch
W2026/11769977
Remove Rail Defects
2m50ch and 12m39ch
W2026/11805544
Rail Testing and Lubrication
2m62ch and 12m39ch
W2026/12100346
S&T Points
3m10ch and 12m39ch
W2026/11342676
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Structures Examination
10m5ch and 12m39ch
W2026/12034134
Litter / Graffiti Clearance
12m10ch and 12m39ch
W2026/11812350

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...NLL05

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach
AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR LO ECS AND PROVISION FOR ADDITIONAL
STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 5-7 AT RICHMOND (LO IN PLATFORMS 5 AND 7, LU IN PLATFORM 6.
1X LO UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11805544 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 48CH ON THE ATG

TUESDAY 06 to WEDNESDAY 07 OCTOBER

Ref. No. P2026/4352042 Possession Manager Anglia IMDM Tottenham Hale

Item
185

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791514

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4421010 Possession Manager Railscape Limited

Item
186

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

S&T Maintenance
4m67ch and 5m43ch
W2026/12026845

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0045
WED

to 0500
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
WED

to 0500
WED

Litter / Graffiti Clearance
5m29ch and 5m48ch
W2026/12164407

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach NL215 pts
Up New Line: Beyond NL215 pts
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/12026845 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M15CH ON THE KGC

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4222157 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11790257

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11790265
S&T Maintenance
2m45ch and 8m0ch
W2026/11795817
S&T Renewal
2m45ch and 10m0ch
W2026/12096140
Survey Work
2m45ch and 12m40ch
W2026/11795933
URFDO Inspections
2m45ch and 17m30ch
W2026/11795858
S&T Renewal
3m15ch and 12m40ch
W2026/12014614
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

Remove Rail Defects
4m20ch and 6m60ch
W2026/11790269
Track Maintenance
6m60ch and 12m40ch
W2026/11795636
Patrolling
6m60ch and 12m40ch
W2026/11790261
S&T Maintenance
7m0ch and 17m30ch
W2026/11795755
Major Projects
7m78ch and 8m19ch
W2026/12130118
Track Maintenance
12m36ch and 17m30ch
W2026/11795806
Survey Work
12m36ch and 17m30ch
W2026/11795899
S&T Renewal
17m35ch and 17m58ch
W2026/12135486

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED to 0415 WED
923 TO 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4216258 Possession Manager Anglia IMDM Tottenham Hale

Item
188

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

S&T Points
2m57ch and 2m76ch
W2026/11342939

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Off Track Work
2m57ch and 12m39ch
W2026/12152910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

P & D Maintenance
2m57ch and 12m39ch
W2026/11769980
Rail Testing and Lubrication
2m57ch and 12m39ch
W2026/12100350
Remove Rail Defects
2m57ch and 12m39ch
W2026/11805545
S&T Points
3m10ch and 12m39ch
W2026/11342756
Structures Examination
10m5ch and 12m39ch
W2026/12034109
Litter / Graffiti Clearance
12m10ch and 12m39ch
W2026/11812351

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...NLL06

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR LO ECS AND PROVISION FOR ADDITIONAL
STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 6 AND 7 AT RICHMOND (LO IN PLATFORMS 3 AND 7, LU IN
PLATFORM 6. 1X LO UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3 (AMENDED)

GENERAL REMARKS
W/11805545 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M 76CH TO 9M 48CH ON THE ATG

THURSDAY 08 OCTOBER

Ref. No. P2026/4312464 Repeated item, please see details under route EA1320

Item
211
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 08 OCTOBER

Ref. No. P2026/4229852 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
189

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2026/11799536

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

Patrolling
0m0ch and 1m45ch
W2026/11292006
Other E&P Work
0m0ch and 2m28ch
W2026/12035188
Survey Work
0m0ch and 2m28ch
W2026/12035184
OHL Inspection
0m0ch and 2m28ch
W2026/12035052
URFDO Inspections
0m0ch and 2m28ch
W2026/12035048
S&T Maintenance
0m0ch and 2m28ch
W2026/12033011
Other E&P Work
2m45ch and 17m30ch
W2026/11790258
Track Maintenance
2m45ch and 4m20ch
W2026/11790266
Major Projects HS2
2m45ch and 4m20ch
W2026/12095900
S&T Maintenance
2m45ch and 8m0ch
W2026/11795724
S&T Renewal
2m45ch and 10m0ch
W2026/12096070
Survey Work
2m45ch and 12m40ch
W2026/11795890
URFDO Inspections
2m45ch and 17m30ch
W2026/11795859
Off Track Work
3m0ch and 4m60ch
W2026/11860951
S&T Renewal
3m15ch and 12m40ch
W2026/12014615
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790270
P & D Maintenance
5m20ch and 6m8ch
W2026/12137878
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Track Maintenance
6m60ch and 12m40ch
W2026/11795716
S&T Maintenance
7m0ch and 17m30ch
W2026/11795756
Major Projects
7m78ch and 8m19ch
W2026/12130119
Track Maintenance
12m36ch and 17m30ch
W2026/11795807
Survey Work
12m36ch and 17m30ch
W2026/11795777

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904
905 TO 922

0100 THU to 0415 THU
923 TO 924

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

THURSDAY 08 OCTOBER

Ref. No. P2026/4216250 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
THU

to 0510
THU

Remove Rail Defects
1m0ch and 12m39ch
W2026/11805403

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
THU

to 0115
THU

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
THU

to 0510
THU

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
THU

to 0510
THU

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
THU

to 0510
THU

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
THU

to 0510
THU

Richmond Platforms 3-7
Possession

0115
THU

to 0510
THU

Off Track Work
1m0ch and 12m39ch
W2026/12152911
Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/12100305
P & D Maintenance
1m0ch and 12m39ch
W2026/11770017
OHL Work (Maintenance)
1m20ch and 2m20ch
W2026/11870990
S&T Points
1m20ch and 2m76ch
W2026/11342940
Follow-Up Work
1m20ch and 12m39ch
W2026/12122620
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
THU

to 0510
THU

Follow-Up Work
1m20ch and 12m39ch
W2026/12122739
Litter / Graffiti Clearance
2m38ch and 2m52ch
W2026/12164372
S&T Points
3m10ch and 12m39ch
W2026/11342677
Structures Examination
10m5ch and 12m39ch
W2026/12034234
Litter / Graffiti Clearance
12m10ch and 12m39ch
W2026/11812352

ISOLATION OF ELECTRICAL SECTIONS
0030 THU TO 0510 THU: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...NLL07

0030 THU TO 0510 THU: 950,951
ISOLATION REF...NLL08

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
0030 TO 0115 THU
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 THU
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR LO ECS AND PROVISION FOR ADDITIONAL
STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 5-6 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3, 4 AND 7 AT RICHMOND (LO IN PLATFORMS 3-4, LU IN PLATFORM
7. 1X LO UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

W/11870990 ACTON CENTRAL BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY
STAFF)

THURSDAY 08 OCTOBER

Ref. No. P2026/4312229 Possession Manager Western East IMDM

Item
191

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235200

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 08 OCTOBER

Ref. No. P2026/4318859 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11365056

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 08 OCTOBER

Ref. No. P2026/4312448 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11365024
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 08 OCTOBER

Ref. No. P2026/4312480 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11365113

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 09 OCTOBER

Ref. No. P2026/4465649 Possession Manager Railscape Limited

Item
195

Gospel Oak Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
0m71ch and 1m11ch
W2026/12164449

PROTECTION LIMITS
Down North London: Beyond Fixed Diamond Crossing NL205 pts to NL1008
Up North London: NL1007 to NL204 pts

FRIDAY 09 OCTOBER

Ref. No. P2026/4421049 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

S&T Maintenance
4m67ch and 5m43ch
W2026/12026716

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0045
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach NL215 pts
Up New Line: Beyond NL215 pts
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/12026716 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M15CH ON THE KGC

FRIDAY 09 OCTOBER

Ref. No. P2026/4329093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
197

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2026/11799457

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292007
Survey Work
0m0ch and 2m28ch
W2026/12035185
S&T Maintenance
0m0ch and 2m28ch
W2026/12033013
URFDO Inspections
0m0ch and 2m28ch
W2026/12035049
OHL Inspection
0m0ch and 2m28ch
W2026/12035053
Other E&P Work
0m0ch and 2m28ch
W2026/12035189
Other E&P Work
2m45ch and 17m30ch
W2026/11790259
Track Maintenance
2m45ch and 4m20ch
W2026/11790267
S&T Maintenance
2m45ch and 8m0ch
W2026/11795725
S&T Renewal
2m45ch and 10m0ch
W2026/12096095
Survey Work
2m45ch and 12m40ch
W2026/11795934
URFDO Inspections
2m45ch and 17m30ch
W2026/11795983
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Off Track Work
3m0ch and 4m60ch
W2026/11861038
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790271
P & D Maintenance
5m20ch and 6m8ch
W2026/12137879
Track Maintenance
6m60ch and 12m40ch
W2026/11795612
S&T Maintenance
7m0ch and 17m30ch
W2026/11795757
Major Projects
7m78ch and 8m19ch
W2026/12130120
Track Maintenance
12m36ch and 17m30ch
W2026/11795808
Survey Work
12m36ch and 17m30ch
W2026/11795778
S&T Renewal
15m0ch and 17m30ch
W2026/12232839

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 FRI TO 0530 FRI
901 TO 902

0100 FRI TO 0500 FRI
903 TO 904
905 TO 922

0100 FRI to 0415 FRI
923 TO 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

PROTECTION LIMITS
0005 FRI TO 0100 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI 0530 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0500 FRI TO 0530 FRI
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4216299 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Acton Wells Jn
and South Acton Jn

Down and Up
Possession

0030
FRI

to 0510
FRI

Remove Rail Defects
1m0ch and 12m39ch
W2026/11805375

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Possession

0030
FRI

to 0115
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and Old Kew Jn

Down and Up Kew Branch
Possession

0030
FRI

to 0510
FRI

Kew East Jn
and New Kew Jn

Down and Up Kew Spur
Possession

0030
FRI

to 0510
FRI

South Acton Jn
and Richmond

Down and Up Richmond
Possession

0115
FRI

to 0510
FRI

Richmond Platforms 3-7
Possession

0115
FRI

to 0510
FRI

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0115
FRI

to 0510
FRI

Off Track Work
1m0ch and 12m39ch
W2026/12152943
P & D Maintenance
1m0ch and 12m39ch
W2026/11770109
Rail Testing and Lubrication
1m0ch and 12m39ch
W2026/12100453
OHL Work (Maintenance)
1m20ch and 2m20ch
W2026/11870941
S&T Points
1m20ch and 2m76ch
W2026/11342941
S&T Points
3m10ch and 12m39ch
W2026/11342678
Structures Examination
10m5ch and 12m39ch
W2026/12034141
Litter / Graffiti Clearance
12m10ch and 12m39ch
W2026/11812353

ISOLATION OF ELECTRICAL SECTIONS
0030 FRI TO 0510 FRI: AC-1Aa,Ab,Ba,Bb,AC-2E,Fa,Fb
ISOLATION REF...NLL09

0030 FRI TO 0510 FRI: 950,951
ISOLATION REF...NLL10

0115 FRI TO 0510 FRI: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
0030 TO 0115 FRI
Down/Down Richmond: AW588A# pts to GB5#
Up Richmond/Up: GB101# pts to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts

0115 TO 0510 FRI
Down/Down Richmond/Platforms 3-7 (Richmond): AW588A# pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 3-7 Richmond to AW588C# pts
Down Kew/Down Kew Branch: Approach BEF2345#
Up Kew Branch/Up Kew: Beyond BEF4076# pts
Down Kew Spur: Approach BEF2336#
Up Kew Spur: Beyond Fixed Diamond Crossing Beyond BEF4075# pts
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
MIDLAND MAIN LINE-SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD
JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND WEST LONDON LINE

A ROUTE TO/FROM LONDON EUSTON MUST BE AVAILABLE FOR LO ECS AND PROVISION FOR ADDITIONAL
STABLING MADE WITHIN THE PLATFORMS THERE

NO TRAINS TO BE STABLED IN PLATFORMS 6-7 AT RICHMOND
TRAINS TO BE STABLED IN PLATFORMS 3-5 AT RICHMOND (LO IN PLATFORMS 3-4, LU IN PLATFORM 5. 1X
LO UNIT OUTSTABLED AT EUSTON)

NLL CYCLIC TYPE 3

GENERAL REMARKS
W/11870941 ACTON CENTRAL BARRIERS TO BE MANNED AS REQUIRED (TOTTENHAM DU TO SUPPLY
STAFF)

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Possession Manager Anglia IMDM Tottenham Hale

Item
199

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807393

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 201 CONTINUED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
202

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234585

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Major Projects HS2
0m0ch and 4m20ch
W2026/12089192
Arc Repairs
0m0ch and 4m20ch
W2026/11234612
Survey Work
0m0ch and 7m61ch
W2026/11238228
OHL Inspection
0m0ch and 7m61ch
W2026/11238558
S&T Maintenance
0m0ch and 7m61ch
W2026/11238237
URFDO Inspections
0m0ch and 7m61ch
W2026/11238536
Arc Repairs
4m20ch and 7m44ch
W2026/11237938
Track Maintenance
5m20ch and 7m61ch
W2026/11238639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 202 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 202 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4356609 Repeated item, please see details under route EA1310

Item
174

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4257392 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698165

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS
NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SUNDAY 04 OCTOBER

Ref. No. P2026/4167990 Possession Manager Anglia IMDM Tottenham Hale

Item
204

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0720
SUN

P & D Maintenance
0m70ch and 3m0ch
W2026/11769827

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0720
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0720
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0720
SUN

Patrolling
1m2ch and 3m70ch
W2026/11369748
Rail Testing and Lubrication
1m3ch and 3m0ch
W2026/12100272
S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11805474

1F_ARL_Derivative WON 27 2026/2027 Page B-81

1F_ARL_Derivative WON 27 - 2026/2027

page 87 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0720
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0720
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0720
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0720
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0720
SUN

Structures Examination
1m35ch and 2m1ch
W2026/11657488
Patrolling
3m70ch and 3m0ch
W2026/11365100
Ground Investigation/Automatic
Ballast Sampling
5m1ch and 0m70ch
W2026/12168473

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202 to NL1285
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1011
Up North London: Beyond Fixed Diamond Crossing Beyond NL205 pts
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

TRAFFIC REMARKS
NLL CYCLIC TYPE 7A (ROTR) (AMENDED)

GENERAL REMARKS
W/11369748 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 & 0M51CH
TO 0M38CH ON THE CRF

W/11769827 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/11805474 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

W/12100272 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M 34CH ON THE CRC1 AND 0M
51CH TO 0M 44CH ON THE CRF2

SUNDAY 04 OCTOBER

Ref. No. P2026/4330332 Possession Manager South Rail Systems Alliance

Item
205

Carpenters Road
North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage +Detonators

0100
SUN

to 0725
SUN

Survey Work
0m15ch and 0m59ch
W2026/11723048

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0725
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0725
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11365053
Preparatory Work
3m19ch and 3m55ch
W2026/11759293
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 205 CONTINUED

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0725
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Line Blockage + EPR

0100
SUN

to 0725
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0725
SUN

Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0725
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Beyond Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

TRAFFIC REMARKS
LO TO STABLE TRAINS AS REQUIRED IN PLATFORMS 1-2 AT STRATFORD

GENERAL REMARKS
LCV PROCESS TO APPLY

W/11365053 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2 &
0M00CH TO 0M15CH ON THE CHM AND 0M06CH TO 0M29CH ON THE CST

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4293860 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
206

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

OHL Work
1m45ch and 7m61ch
W2026/12121681

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Willesden TMD Loop / Neck
Possession

2105
SUN

to 0500
MON

Stabling & Arrival siding
Possession

2105
SUN

to 0500
MON

Loop / Neck
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

South End Connections
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

Major Projects HS2
1m45ch and 4m20ch
W2026/12095742
OHL Inspection
1m45ch and 7m61ch
W2026/12031307
S&T Maintenance
1m45ch and 7m61ch
W2026/11822027
Signalling Works
2m23ch and 7m61ch
W2026/12203409
Tunnel Work
4m0ch and 4m70ch
W2026/12183092
Other E&P Work
4m31ch and 4m69ch
W2026/12193740
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, E, L, M, TM 1
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK AND
STABLING AND ARRIVAL SIDINGS. NO AC ACCESS FROM SOUTH END OF TMD SHED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 05 OCTOBER

Ref. No. P2026/4166627 Possession Manager Anglia IMDM Tottenham Hale

Item
207

Camden Road Central
Jn
and Lea Jn

Down and Up North London
Line Blockage + EPR

0001
MON

to 0435
MON

Off Track Work
4m40ch and 2m65ch
W2026/12152851

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0001
MON

to 0435
MON

P & D Maintenance
4m40ch and 2m65ch
W2026/11769972
Rail Testing and Lubrication
4m55ch and 3m0ch
W2026/12100283
Track Maintenance
4m55ch and 3m0ch
W2026/11805538
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 08 OCTOBER

Ref. No. P2026/4312464 Possession Manager Anglia IMDM Tottenham Hale

Item
211

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11365110

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 08 OCTOBER

Ref. No. P2026/4369491 Possession Manager Network Rail / High Speed

Item
212

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11886459

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 225 CONTINUED

Junction Road Jn
and Upper Holloway

Up Reception
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Carlton Road Jn
and Junction Road Jn

Up Tottenham
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Up Tottenham: Beyond UH1066

SATURDAY 03 OCTOBER

Ref. No. P2026/4458395 Repeated item, please see details under route EA1390

Item
264

SATURDAY 03 OCTOBER

Ref. No. P2026/4470013 Repeated item, please see details under route EA1390

Item
265

SUNDAY 04 OCTOBER

Ref. No. P2026/4476605 Possession Manager Network Operations Anglia

Item
226

South Tottenham East
Jn
and Walthamstow
Queens Road

Down and Up T&H
Possession

0035
SUN

to 0830
SUN

Structures Work
6m0ch and 7m22ch
W2026/12148525

ISOLATION OF ELECTRICAL SECTIONS
0035 SUN TO 0830 SUN: 540A,541D
ISOLATION REF...TTH-13

PROTECTION LIMITS
Down T&H: S74 pts to S23
Up T&H: S22 to S75C pts

SUNDAY 04 OCTOBER

Ref. No. P2026/4420921 Possession Manager Anglia IMDM Romford

Item
227

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

S&T Points
0m10ch and 3m0ch
W2026/11788878

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

1F_ARL_Derivative WON 27 2026/2027 Page B-93

1F_ARL_Derivative WON 27 - 2026/2027

page 99 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 227 CONTINUED

Upper Holloway Up Reception
Line Blockage (Between Trains)

0100
SUN

to 0500
SUN

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

SUNDAY 04 OCTOBER

Ref. No. P2026/4458477 Repeated item, please see details under route EA1390

Item
267

MONDAY 05 OCTOBER

Ref. No. P2026/4261112 Possession Manager Anglia IMDM Romford

Item
228

Gospel Oak Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

S&T Maintenance
0m40ch and 7m52ch
W2026/11788823

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0005
MON

to 0405
MON

Gospel Oak Platform 3
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line
Possession

0005
MON

to 0405
MON

Barking Platform 1
Possession

0005
MON

to 0405
MON

Platforms 7-8
Possession

0005
MON

to 0405
MON

Track Maintenance
0m40ch and 7m52ch
W2026/12004611
Litter / Graffiti Clearance
7m32ch and 7m52ch
W2026/12162426
Track Maintenance
12m0ch and 13m62ch
W2026/12003089
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 228 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Down Fenchurch Street/Tilbury
Possession

0005
MON

to 0405
MON

Up Tilbury/Fenchurch Street
Possession

0005
MON

to 0405
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0005
MON

to 0405
MON

PROTECTION LIMITS
Down T&H/Down Tilbury: NL205# pts to UR2209# pts
Up Tilbury/Up T&H/Up Reception: UR2210# pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334#
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking
Down Fenchurch Street/Down Tilbury: Beyond UR903#
Up Tilbury/Fenchurch Street: Approach UR904#

TRAFFIC REMARKS
TRAINS TO RUN AS PER THE LTP

NO TRAINS TO BE STABLED IN GOSPEL OAK PLATFORM 3

TRAIN TO BE STABLED IN BARKING PLATFORM 1

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR PERMISSION OF IMDM ROMFORD

T&H DIAMOND BLOCK (WEST HAM OPEN)

MONDAY 05 to FRIDAY 09 OCTOBER

Ref. No. P2026/4458470 Repeated item, please see details under route EA1390

Item
270

TUESDAY 06 OCTOBER

Ref. No. P2026/4312462 Repeated item, please see details under route EA1310

Item
182
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 03 OCTOBER

Ref. No. P2026/4421014 Possession Manager Anglia IMDM Romford

Item
234

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/12004559

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Up Passenger Loop
Line Blockage + Disconnect

0105
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m20ch
W2026/12052251

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR146 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

SATURDAY 03 OCTOBER

Ref. No. P2026/4318860 Possession Manager Anglia IMDM Romford

Item
235

Upton Park (LUL)
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2026/11739139

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 245 CONTINUED

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 0010
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0010
TUE

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0010
TUE

to 0425
TUE

Litter / Graffiti Clearance
0m0ch and 0m25ch
W2026/12037839
Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12134592
OHL Work
0m0ch and 4m0ch
W2026/12059462
Litter / Graffiti Clearance
1m40ch and 1m70ch
W2026/12037871
Station Work
1m40ch and 2m1ch
W2026/11911709
Patrolling
1m48ch and 3m2ch
W2026/12004571
Litter / Graffiti Clearance
3m10ch and 4m20ch
W2026/12042875

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TTH-05

PROTECTION LIMITS
2045 TO 0010 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

0010 TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR2209 pts#
Up Connecting Line: Approach UR2212 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 245 CONTINUED

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK
LO TO STABLE IN PLATFORM 1 AT BARKING RIVERSIDE

1Q90 CONFIRMED AS RUNNING

LO 5J35 23+58 BARKING RIVERSIDE - EAST HAM DEPOT REQUIRED TO RUN
LO 5J02 05+26 EAST HAM DEPOT - BARKING RIVERSIDE REQUIRED TO RUN

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 0010 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 0010 TUE

LTS CYCLIC TYPE 1 (AMENDED)

GENERAL REMARKS
W/11787288 LINE BLOCKAGES MAY BE REQUIRED FOR ACCESS AND EGRESS AND SAFETY OF STAFF

W/12004571 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 00CH ON THE GFB

W/12059462 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 57CH TO 2M 62CH ON THE GFB

MONDAY 05 to FRIDAY 09 OCTOBER

Ref. No. P2026/4458470 Repeated item, please see details under route EA1390

Item
270

TUESDAY 06 OCTOBER

Ref. No. P2026/4426513 Possession Manager Anglia IMDM Romford

Item
246

Upminster C/End
and Basildon

Down Main
Possession

0015
TUE

to 0520
TUE

P-Way Maintenance
16m0ch and 23m60ch
W2026/12005498

Laindon Reversing Line
Possession

0015
TUE

to 0520
TUE

Upminster C/End
and Basildon

Up Main
Possession

0115
TUE

to 0435
TUE

OTP Ballast Regulator
19m20ch and 22m40ch
W2026/12178059

PROTECTION LIMITS
0015 TO 0520 TUE
Down Main/Reversing Line (Laindon): UR217 to UR259#

0115 TO 0435 TUE
Up Main: UR264 to UR216
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 250 CONTINUED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession (T3-D)

0015
WED

to 0440
WED

Gas Factory Jn Up Passenger Loop
Possession (T3-D)

0015
WED

to 0440
WED

Gas Factory Jn
and Bow Jn

Up Stratford Down
Possession (T3-D)

0015
WED

to 0440
WED

OTM Miller
0m50ch and 3m50ch
W2026/11985923
OTP Miller
1m55ch and 2m70ch
W2026/11787981
Track Maintenance
3m60ch and 5m50ch
W2026/12052252

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0440 WED: 507,508
ISOLATION REF...TTH-06

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT BARKING OR UPMINSTER

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT AT C/END

LTS CYCLIC TYPE 1A (AMENDED)

GENERAL REMARKS
SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED
DISCONNECTION PLAN REF NO.LTSUPM141

W/11985923 OTM MILLER IN USE OTM940111
POSESSSION TO BE TAKEN AROUND MILLER AT UR119 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND MILLER AT UR129 SIGNAL ON THE DOWN MAIN

W/11787981 OTM MILLER IN USE OTM933660
POSSESSION TO BE TAKEN AROUND OTM MILLER AT UR123 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND OTM MILLER AT UR127 SIGNAL ON THE DOWN MAIN

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4217386 Possession Manager Anglia IMDM Romford

Item
251

Barking
and Upminster L/End

Down and Up Main
Line Blockage + Disconnect

0120
WED

to 0445
WED

Track Maintenance
7m40ch and 14m60ch
W2026/11787916

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0120
WED

to 0445
WED

S&T Maintenance
7m40ch and 14m60ch
W2026/11788811

PROTECTION LIMITS
Down Main: UR161 to UR209
Up Main: UR210 to UR160
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 254 CONTINUED

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Station Work
1m40ch and 2m1ch
W2026/11911744
Structures Examination
1m53ch and 1m64ch
W2026/12059469

ISOLATION OF ELECTRICAL SECTIONS
2045 WED TO 0425 THU: 507,508
ISOLATION REF...TTH-08

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR904#
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

LO TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
LO TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

LTS CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 265 CONTINUED

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
SAT

to 1530
SAT

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12173422 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS WITH 20MINS
NOTICE.
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS.
SLEEPER AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS.
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES.

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

SUNDAY 04 OCTOBER

Ref. No. P2026/4421070 Possession Manager Network Operations Anglia

Item
266

Barking Tilbury Line
Jn West
and Rainham (Essex)

Down and Up Tilbury
Possession

0030
SUN

to 0530
SUN

Track Maintenance
7m50ch and 11m35ch
W2026/12004608

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0030
SUN

to 0530
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0030
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0030
SUN

to 0530
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0030
SUN

to 0530
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0030
SUN

to 0530
SUN

Barking Riverside Platforms 1-2
Possession

0030
SUN

to 0530
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0030
SUN

to 0530
SUN

Freightliner Depot
East End GF
and Renwick Road Jn

Exchange Sidings 1-3
Possession

0030
SUN

to 0530
SUN

Survey Work
7m65ch and 10m50ch
W2026/12171086
Structures Examination
8m60ch and 10m45ch
W2026/12106200
OHL Work (Maintenance)
9m20ch and 11m0ch
W2026/12059632
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 266 CONTINUED

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0030
SUN

to 0530
SUN

FMC Connecting Line
Possession

0030
SUN

to 0530
SUN

Hanson Sidings
Possession

0030
SUN

to 0530
SUN

Goods Connecting Line
Possession

0030
SUN

to 0530
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0030
SUN

to 0530
SUN

Ripple Lane Stora Sidings H7 & H8
Sidings Possession

0030
SUN

to 0530
SUN

Down Through Sidings
Sidings Possession

0030
SUN

to 0530
SUN

Ripple Lane West
Yard

Headshunt
Sidings Possession

0030
SUN

to 0530
SUN

Sidings 1-2
Sidings Possession

0030
SUN

to 0530
SUN

Dagenham Dock Down Sidings
Sidings Possession

0030
SUN

to 0530
SUN

Ford Motor Company Sidings
Sidings Possession

0030
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
0030 SUN TO 0550 SUN: 531DEFGHJKLMN
ISOLATION REF...TTH-10

PROTECTION LIMITS
Down Tilbury/Down Goods/Goods Connecting Line: UR2208# pts to UR639
Up Tilbury/Up Goods/Departure Line: UR638 to UR610#
Down Connecting Line: Approach UR2060 pts
Up Connecting Line: Beyond UR916
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding No 1/Down Ripple Lane Chord: UR2240# pts to AF095#
Up Ripple Lane Chord/Exchange Siding No 2: Beyond AF101#
FMC Connecting Line/Exchange Siding No 3: Beyond UR842#
Hanson Sidings: Beyond UR840#

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EXCHANGE SIDINGS 1 TO 3

TRAINS TO BE STABLED IN BARKING RIVERSIDE PLATFORMS 1 & 2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

SUNDAY 04 OCTOBER

Ref. No. P2026/4458477 Possession Manager South Rail Systems Alliance

Item
267

Ripple Lane Down Through Sidings
Sidings Possession

0745
SUN

to 1530
SUN

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12117486

Stora Sidings H7 & H8
Sidings Possession

0745
SUN

to 1530
SUN

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0745
SUN

to 1530
SUN

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12117486 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS.
SLEEPER AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS.
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES.

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

SUNDAY 04 OCTOBER

Ref. No. P2026/4421163 Possession Manager Anglia IMDM Romford

Item
268

Purfleet
and East Tilbury

Down and Up Tilbury
Line Blockage + Disconnect

0115
SUN

to 0535
SUN

Patrolling
16m0ch and 20m20ch
W2026/12010086

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage + Disconnect

0115
SUN

to 0535
SUN

Grays Platform 3
Line Blockage + Disconnect

0115
SUN

to 0535
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0535
SUN

Grays Seabrooks Siding
Sidings Possession

0115
SUN

to 0535
SUN

S&T Points
18m75ch and 19m20ch
W2026/12005388
Technical Inspection
19m0ch and 22m50ch
W2026/12002869

PROTECTION LIMITS
Down Tilbury: UR653 to UR695
Up Tilbury: UR696 to UR654
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

FRIDAY 09 OCTOBER

Ref. No. P2026/4352132 Possession Manager Anglia IMDM Romford

Item
56

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
4m0ch and 4m35ch
W2026/11788991

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: S7 to S9
Up T&H: S6 to S4
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234585

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Willesden TMD Loop / Neck
Possession

0130
SAT

to 0400
SAT

Stabling & Arrival siding
Possession

0130
SAT

to 0400
SAT

Stabling & Departure Siding
Possession

0130
SAT

to 0400
SAT

Major Projects HS2
0m0ch and 4m20ch
W2026/12089192
Arc Repairs
0m0ch and 4m20ch
W2026/11234612
Survey Work
0m0ch and 7m61ch
W2026/11238228
OHL Inspection
0m0ch and 7m61ch
W2026/11238558
S&T Maintenance
0m0ch and 7m61ch
W2026/11238237
URFDO Inspections
0m0ch and 7m61ch
W2026/11238536
Arc Repairs
4m20ch and 7m44ch
W2026/11237938
Track Maintenance
5m20ch and 7m61ch
W2026/11238639

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0130 SAT AND 0400 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0130 SAT TO 0400 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop, Stabling & Arrival Sidings, Stabling &
Departure Sidings: Beyond WM2531B pts# to Bufferstops Euston Platforms 8 to 11, Possession Limit Board and One
Detonator to be Placed Beyond (North side) of WM1181#, WM1183#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

0130 SAT TO 0400 SAT
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK, STABLING
& DEPARTURE SIDINGS AND STABLING AND ARRIVAL SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 03 OCTOBER

Ref. No. P2026/4240291 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Stafford
and Crewe

Up Fast
Protected Path

0200
SAT

to 0250
SAT

Colwich North Jn
and Stafford

All Lines
Protected Path

0240
SAT

to 0300
SAT

Lichfield Trent Valley
and Colwich North Jn

Up Trent Valley Slow
Protected Path

0245
SAT

to 0315
SAT

TRAFFIC REMARKS
PLP TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR PLP447 - 1Q83.

ROUTE TO BE AVAILABLE IN THE UP DIRECTION CREWE TO LICHFIELD TV CHORD.

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4356609 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

2010
SAT

to 2145
SAT

C1 Rerail - One Rail Only
3m70ch and 9m24ch
W2026/11821770

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2010
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2010
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Brent Viaducts
(North Circular Road)

Down and Up Carriage Lines
Possession

2010
SAT

to 1200
SUN

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Possession

2010
SAT

to 1200
SUN

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

2010
SAT

to 0130
SUN

Railnet Junction
and (Railnet
Reversible
connection)

Railnet Reception & Departure
Lines 1 - 4
Possession

2010
SAT

to 1200
SUN

Stonebridge Park
Royal Mail terminal
(PRDC)

Platforms 1-7
Possession

2010
SAT

to 1200
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

2010
SAT

to 1200
SUN

Follow-Up Work
3m70ch and 5m58ch
W2026/12131711
Tunnel Work
4m0ch and 4m70ch
W2026/12182875
D&P Maintenance
4m25ch and 9m24ch
W2026/12136135
OHL Work
4m25ch and 9m24ch
W2026/12094573
Other E&P Work
4m31ch and 4m69ch
W2026/12193427
CWR Stress Management
5m20ch and 9m24ch
W2026/12030600
Survey Work
5m45ch and 7m20ch
W2026/12177009
Off Track Work
6m1ch and 6m71ch
W2026/12106859
S&T Maintenance
8m0ch and 9m24ch
W2026/12030783
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

2145
SAT

to 0040
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

2145
SAT

to 1200
SUN

Willesden TMD Loop / Neck
Possession

2145
SAT

to 1200
SUN

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Loop / Neck
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Stabling & Arrival siding
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

South End Connections
BLOCKED To A/C Electric
Trains

2145
SAT

to 1200
SUN

Primrose Hill Tunnels
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Willesden No.7 Jn
and Wembley Central

Down Willesden Relief / Up &
Down Willesden Relief
Possession

0130
SUN

to 0645
SUN

Up & Down Willesden Relief /
Up Willesden Relief
Possession

0130
SUN

to 0645
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0130
SUN

to 0645
SUN

South Departure Line
Possession

0130
SUN

to 0645
SUN

Railnet Junction
and Wembley Yard

Up & Down High Level Goods
Possession

0130
SUN

to 0645
SUN

Primrose Hill Tunnels
and Wembley Central

Down and Up Slow
Possession

0645
SUN

to 1200
SUN

S&T Maintenance
4m25ch and 8m0ch
W2026/12030609
OHL Inspection
4m25ch and 9m24ch
W2026/12030847
URFDO Inspections
4m25ch and 9m24ch
W2026/12030771
Survey Work
4m25ch and 9m24ch
W2026/12030751
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

Railnet Junction
and Wembley Yard
South Jn

Up & Down High Level Goods
Possession

0645
SUN

to 1200
SUN

ISOLATION OF ELECTRICAL SECTIONS
2010 SAT TO 0700 SUN
AE 3 A
AE 4 H
AH 3 & 4
AH 5 M, N, X
AH 6 C1, D, E, L

2145 SAT TO 1200 SUN
AE 3 B, C, D, E, L, M, TM 1
AE 4 C, D, E, F, G

0050 SUN TO 0550 SUN
AE 1 A1, A2, B, C
AE 2 C, D, E1, E2
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2010 SAT TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN TO/FROM SLOW LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND C SIDINGS VIA CITY LINES.
ACCESS TO C SIDINGS FOR LO ECS MOVES VIA WILLESDEN RELIEF LINES.
NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEP & DEP 1 & 2.
NO STOCK TO BE STABLED ON RAILNET RECEPTION & DEPARTURE LINES 1 TO 4.
RAILNET PLATFORMS 1 TO 7 AVAILABLE FOR STABLED STOCK.
NO ACCESS SIDINGS B & C.

2010 SAT TO 2145 SAT
ACCESS TO WILLESDEN TMD FROM THE SOUTH ONLY.
FREIGHT TO RUN VIA PRIMROSE HILL, SLOW LINES TO WEST LONDON THEN RELIEFS WEST LONDON TO
WEMBLEY YARD SOUTH JN.

2010 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

2145 SAT TO 1200 SUN
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD. LO ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.

0040 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD AND ICD AT WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0130 SUN TO 0645 SUN
NO ACCESS WEMBLEY YARD C SIDINGS FOR FRL.
NO ACCESS WEMBLEY YARD SOUTH END VIA HIGH LEVEL GOODS OR WILLESDEN RELIEF LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4293839 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Euston Platforms 1 to 7
Possession

2115
SAT

to 1100
SUN

Major Projects HS2
0m0ch and 2m34ch
W2026/12095497

Euston
and Camden Jn

Line A
Possession

2115
SAT

to 1100
SUN

Euston
and Park Street
Tunnels

Line X
Possession

2115
SAT

to 0040
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

2115
SAT

to 1100
SUN

Structures Examination
0m0ch and 0m38ch
W2026/12174940
S&T Renewal
0m0ch and 0m40ch
W2026/12086575
Structures Work
0m0ch and 1m5ch
W2026/12133173

1F_ARL_Derivative WON 27 2026/2027 Page B-136

1F_ARL_Derivative WON 27 - 2026/2027

page 142 of 358



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Platforms 8 to 16
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines B, C, D, E
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn South

Line X
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Primrose Hill
Tunnels

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0040
SUN

to 0610
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston
and Park Street
Tunnels

Line X
Possession

0645
SUN

to 1100
SUN

Survey Work
0m0ch and 2m34ch
W2026/12028141
S&T Maintenance
0m0ch and 2m34ch
W2026/12028140
URFDO Inspections
0m0ch and 2m34ch
W2026/12028088
Arc Repairs
0m0ch and 2m34ch
W2026/11799404
OHL Inspection
0m0ch and 2m34ch
W2026/12028142

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0050 SUN TO 0550 SUN
AE 1 D, E, F, G
AE 2 A, B
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 6, 7, 8, 9, 10, 11, 12

DC SECTIONS:
0040 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

PROTECTION LIMITS
2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Lines C, Line E, Line X, Down Fast, Down Slow, Down Primrose Hill: Bufferstops Euston
Platforms 1 to 16, Beyond WM803# to Approach WM117#, WM321#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose Hill: Beyond WM114#, WM318# to
Bufferstops Euston Platforms 1 to 16, Approach WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#

TRAFFIC REMARKS
2115 SAT TO 1100 SUN
NO ACCESS EUSTON PLATFORMS 1 TO 7
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
STABLED AC TRACTION AT EUSTON UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS LOWERED.

2115 SAT TO 0040 SUN AND 0645 SUN TO 1100 SUN
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
RAIL REPLACEMENT SERVICE TO OPERATE FOR LO SERVICES.
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 8 TO 16, MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE
SIDINGS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4293870 Possession Manager Network Rail / High Speed

Item
8

Euston Up Sidings 1 & 2
Sidings Possession

2115
SAT

to 1100
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11799418
Structures Work
0m35ch and 0m58ch
W2026/12139476
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799409
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 24 CONTINUED

TO BE READ IN CONJUNCTION WITH P2026/4293839 AND W2026/12095497 UNDER LINE HEADING MD101.

SUNDAY 04 OCTOBER

Ref. No. P2026/4293871 Possession Manager Network Rail / High Speed

Item
25

Euston Middle Sidings 1&2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11799482
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11799434

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4293839 AND W2026/12095497 & W2026/11799404 UNDER LINE
HEADING MD101.

SUNDAY 04 OCTOBER

Ref. No. P2026/4312057 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
101

Bletchley South Jn
and Bedford St. Johns

Down Vale/Up & Down
Vale/Down Main/Down Bedford
Protected Path

1900
SUN

to 2215
SUN

Up Bedford/Up Main/Up & Down
Vale/Up Vale
Protected Path

1900
SUN

to 2215
SUN

Drayton Road
Junction
and Bletchley South
Jn

Down and Up Slow
Protected Path

2200
SUN

to 2215
SUN

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

RUNS BLETCHLEY PLAT 5 1900 TOWARDS BEDFORD (RM) BACK AT BLETCHLEY PLAT 5 2211.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J01.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4293872 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
28

Euston Up Sidings 1 & 2
Sidings Possession

2350
SUN

to 0540
MON

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799378

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4293859 AND W2026/11799488 UNDER LINE HEADING MD101.

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4293859 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Euston Platforms 1 to 7
Possession

2350
SUN

to 0540
MON

Arc Repairs
0m0ch and 1m42ch
W2026/11799488

Euston
and Camden Jn

Line A
Possession

2350
SUN

to 0540
MON

Euston
and Park Street
Tunnels

Line X
Possession

2350
SUN

to 0540
MON

S&T Maintenance
0m0ch and 1m42ch
W2026/12031272
OHL Inspection
0m0ch and 1m42ch
W2026/12031350

PROTECTION LIMITS
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2064B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

TRAFFIC REMARKS
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
TRAINS TO TRAVEL OVER LINES B, C, D & E AND BE REPLATFORMED.

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4293860 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
30

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2105
SUN

to 0500
MON

OHL Work
1m45ch and 7m61ch
W2026/12121681

Kilburn High Road Up & Dn Goods Loop
Possession

2105
SUN

to 0500
MON

Willesden TMD Loop / Neck
Possession

2105
SUN

to 0500
MON

Stabling & Arrival siding
Possession

2105
SUN

to 0500
MON

Major Projects HS2
1m45ch and 4m20ch
W2026/12095742
OHL Inspection
1m45ch and 7m61ch
W2026/12031307
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 30 CONTINUED

Loop / Neck
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

South Depot Roads 1 - 6
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

South End Connections
BLOCKED To A/C Electric
Trains

2105
SUN

to 0500
MON

S&T Maintenance
1m45ch and 7m61ch
W2026/11822027
Signalling Works
2m23ch and 7m61ch
W2026/12203409
Tunnel Work
4m0ch and 4m70ch
W2026/12183092
Other E&P Work
4m31ch and 4m69ch
W2026/12193740

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0500 MON
AE 3 A, B, C, D, E, L, M, TM 1
AE 4 C, D, E, F, G, H

PROTECTION LIMITS
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of the
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer Stops TMD Neck
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS KILBURN UP & DOWN GOODS LOOP.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ROUTE BETWEEN SLOW LINES AND WEMBLEY YARD/ICD AT HARLESDEN JN.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).
NO FACILITY FOR TRAINS TO SHUNT WITHIN WILLESDEN TMD TOWARDS THE TMD LOOP/NECK AND
STABLING AND ARRIVAL SIDINGS. NO AC ACCESS FROM SOUTH END OF TMD SHED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 04 to MONDAY 05 OCTOBER

Ref. No. P2026/4293862 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
31

Watford Junction
and Denbigh Hall
South Jn

Down and Up Slow
Possession

2215
SUN

to 0500
MON

Track Maintenance
17m46ch and 36m0ch
W2026/11345874

Kings Langley Up Kings Langley Loop
Possession

2215
SUN

to 0500
MON

OHL Inspection
17m46ch and 26m20ch
W2026/12116752
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 47 CONTINUED

TRAFFIC REMARKS
0001 SAT TO 2359 FRI
NO ACCESS TO/FROM BLETCHLEY C/S 1-4.
BLETCHLEY CARRIAGE SIDINGS 1-4 TO BE CLEAR OF ANY STOCK AND WHEELS FREE REQUIRED.
LNWR TO OUTSTABLE ON C/S ROADS 5-8 AND FREIGHT LINES 9,10,11.

0800 MON/TUE/WED/THU/FRI TO 1700 MON/TUE/WED/THU/FRI
NO ELECTRIC TRACTION ACCESS TO/FROM BLETCHLEY C/S 5-8, FREIGHT ROADS 9,10,11.
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
DIESEL ACCESS TO ROADS 5-8 AND THE TRAIN WASH, FROM SOUTH END ONLY. NO ACCESS FROM THE
NORTH END OF THE ARRIVAL LINE.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 06 OCTOBER

Ref. No. P2026/4222046 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Euston Platforms 8 to 11
Possession

0005
TUE

to 0530
TUE

Track Maintenance
0m0ch and 2m28ch
W2026/11799535

Euston
and Camden Jn South

Lines B and C
Possession

0005
TUE

to 0100
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
TUE

to 0145
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292004
OHL Inspection
0m0ch and 2m28ch
W2026/12035050
S&T Maintenance
0m0ch and 2m28ch
W2026/12033010
URFDO Inspections
0m0ch and 2m28ch
W2026/12035046
Survey Work
0m0ch and 2m28ch
W2026/12035182
Other E&P Work
0m0ch and 2m28ch
W2026/12035186
Patrolling
1m43ch and 2m28ch
W2026/11276618
Other E&P Work
2m45ch and 17m30ch
W2026/11790256
Major Projects HS2
2m45ch and 4m20ch
W2026/12095894
Track Maintenance
2m45ch and 4m20ch
W2026/11790264
S&T Maintenance
2m45ch and 8m0ch
W2026/11795811
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0530
TUE

Euston
and Camden Jn South

Lines B and C
Possession

0500
TUE

to 0530
TUE

S&T Renewal
2m45ch and 10m0ch
W2026/12096092
Survey Work
2m45ch and 12m40ch
W2026/11795759
URFDO Inspections
2m45ch and 17m30ch
W2026/11795982
S&T Renewal
3m15ch and 12m40ch
W2026/12014613
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790268
P & D Maintenance
5m20ch and 6m8ch
W2026/12137877
Track Maintenance
6m60ch and 12m40ch
W2026/11795562
Patrolling
6m60ch and 12m40ch
W2026/11790260
S&T Maintenance
7m0ch and 17m30ch
W2026/11795731
Major Projects
7m78ch and 8m19ch
W2026/12130117
Track Maintenance
12m36ch and 17m30ch
W2026/11795798
Survey Work
12m36ch and 17m30ch
W2026/11795769
Patrolling
15m70ch and 16m65ch
W2026/12159319
S&T Renewal
17m35ch and 17m58ch
W2026/12135377

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 TUE TO 0530 TUE
901 TO 902

0100 TUE TO 0500 TUE
903 TO 904
905 TO 922

0100 TUE TO 0415 TUE
923 TO 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

PROTECTION LIMITS
0005 TUE TO 0100 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE 0530 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0500 TUE TO 0530 TUE
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 TUE TO 0530 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 TUE TO 0500 TUE
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 06 to WEDNESDAY 07 OCTOBER

Ref. No. P2026/4223401 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
51

Camden Jn
and Milton Keynes
Central

Down and Up Fast
Protected Path

2100
TUE

to 0400
WED

Down and Up Slow
Protected Path

2100
TUE

to 0400
WED

TRAFFIC REMARKS
UTU TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR UTU068 - 3Q69

TUESDAY 06 to WEDNESDAY 07 OCTOBER

Ref. No. P2026/4222183 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

Milton Keynes North
Jn
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
TUE

to 0610
WED

Scrap Removal
50m58ch and 54m60ch
W2026/12048288

Vegetation Clearance
51m50ch and 54m60ch
W2026/12061202
Drainage Inspection
51m70ch and 53m0ch
W2026/12117665
URFDO Inspections
50m67ch and 54m77ch
W2026/11795682

PROTECTION LIMITS
Down Fast: Beyond KR3253# to Approach KR3277
Up Fast: Beyond KR3276 to Approach KR3250

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: SHORTER POSSESSION DUE TO UTU RUNNING.

TUESDAY 06 to WEDNESDAY 07 OCTOBER

Ref. No. P2026/4329157 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Tamworth (Low Level)
and Nuneaton North
Jn

Up Trent Valley Fast
Possession

2355
TUE

to 0545
WED

Track Maintenance
98m10ch and 108m60ch
W2026/11645118
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

TRAFFIC REMARKS
2320 WED TO 0515 THU
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS TO STOKE LINES AT NORTON BRIDGE.

0001 THU TO 0425 THU
NO ACCESS TO/FROM BIRMINGHAM LINES AT TRENT VALLEY JN NO.1.
NO ACCESS STAFFORD PLATFORMS 4, 5 & 6, STAFFORD GOODS LOOP AND STAFFORD DOWN SIDINGS.
TRAINS TO BE DIVERTED VIA WALSALL, HEDNESFORD AND COLWICH OR VIA COVENTRY, BEDWORTH,
NUNEATON AND TRENT VALLEY.
AWC TO DIVERT ECS TO LONGSIGHT.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U28 AT SC5637 SIGNAL ON THE DOWN SLOW LINE

THURSDAY 08 OCTOBER

Ref. No. P2026/4229852 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Euston Platforms 8 to 11
Possession

0005
THU

to 0530
THU

Arc Repairs
0m0ch and 2m28ch
W2026/11799536

Euston
and Camden Jn South

Lines B and C
Possession

0005
THU

to 0100
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
THU

to 0145
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Camden Jn Down and Up Slow
Possession

0100
THU

to 0500
THU

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2026/11292006
Survey Work
0m0ch and 2m28ch
W2026/12035184
S&T Maintenance
0m0ch and 2m28ch
W2026/12033011
URFDO Inspections
0m0ch and 2m28ch
W2026/12035048
OHL Inspection
0m0ch and 2m28ch
W2026/12035052
Other E&P Work
0m0ch and 2m28ch
W2026/12035188
Other E&P Work
2m45ch and 17m30ch
W2026/11790258
Major Projects HS2
2m45ch and 4m20ch
W2026/12095900
Track Maintenance
2m45ch and 4m20ch
W2026/11790266
S&T Maintenance
2m45ch and 8m0ch
W2026/11795724
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0530
THU

Euston
and Camden Jn South

Lines B and C
Possession

0500
THU

to 0530
THU

S&T Renewal
2m45ch and 10m0ch
W2026/12096070
Survey Work
2m45ch and 12m40ch
W2026/11795890
URFDO Inspections
2m45ch and 17m30ch
W2026/11795859
Off Track Work
3m0ch and 4m60ch
W2026/11860951
S&T Renewal
3m15ch and 12m40ch
W2026/12014615
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790270
P & D Maintenance
5m20ch and 6m8ch
W2026/12137878
Track Maintenance
6m60ch and 12m40ch
W2026/11795716
S&T Maintenance
7m0ch and 17m30ch
W2026/11795756
Major Projects
7m78ch and 8m19ch
W2026/12130119
Track Maintenance
12m36ch and 17m30ch
W2026/11795807
Survey Work
12m36ch and 17m30ch
W2026/11795777

ISOLATION OF ELECTRICAL SECTIONS
DC SECTIONS:
0005 THU TO 0530 THU
901 TO 902

0100 THU TO 0500 THU
903 TO 904
905 TO 922

0100 THU to 0415 THU
923 TO 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

PROTECTION LIMITS
0005 THU TO 0100 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

0005 THU TO 0145 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0100 THU TO 0500 THU
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction
Platforms 1 to 4, Down North London DC Electric, Down New Line: Bufferstops Euston Platforms 8 to 11, Beyond
WM2104 pts#, WS23# to Approach WM2107 pts#, Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford
Junction Platforms 1 to 4
Up Slow, Line B, Euston Platforms 8 to 11, Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay
Platform, Up North London DC Electric, Up New Line: Beyond WM2106 pts# CLEAR OF CROSSING, Bufferstops
Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Bufferstops Euston Platforms 8 to 11,
Approach WM2105 pts#, NL1044#

0145 THU TO 0420 THU
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 THU 0530 THU
Line A: Beyond WM2150 pts# to Approach WM488#

0500 THU TO 0530 THU
Euston Platforms 8 to 11, Line C: Bufferstops Euston Platforms 8 to 11 to Approach WM2078B pts#
Line B, Euston Platforms 8 to 11: Beyond WM2081B pts# to Bufferstops Euston Platforms 8 to 11

TRAFFIC REMARKS
0005 THU TO 0530 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 THU TO 0500 THU
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4329093 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

Euston Platforms 8 to 11
Possession

0005
FRI

to 0530
FRI

Arc Repairs
0m0ch and 2m28ch
W2026/11799457

Euston
and Camden Jn South

Lines B and C
Possession

0005
FRI

to 0100
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0005
FRI

to 0145
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Camden Jn Down and Up Slow
Possession

0100
FRI

to 0500
FRI

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0530
FRI

Euston
and Camden Jn South

Lines B and C
Possession

0500
FRI

to 0530
FRI

Patrolling
0m0ch and 1m45ch
W2026/11292007
Survey Work
0m0ch and 2m28ch
W2026/12035185
S&T Maintenance
0m0ch and 2m28ch
W2026/12033013
URFDO Inspections
0m0ch and 2m28ch
W2026/12035049
OHL Inspection
0m0ch and 2m28ch
W2026/12035053
Other E&P Work
0m0ch and 2m28ch
W2026/12035189
Other E&P Work
2m45ch and 17m30ch
W2026/11790259
Track Maintenance
2m45ch and 4m20ch
W2026/11790267
S&T Maintenance
2m45ch and 8m0ch
W2026/11795725
S&T Renewal
2m45ch and 10m0ch
W2026/12096095
Survey Work
2m45ch and 12m40ch
W2026/11795934
URFDO Inspections
2m45ch and 17m30ch
W2026/11795983
Off Track Work
3m0ch and 4m60ch
W2026/11861038
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790271
P & D Maintenance
5m20ch and 6m8ch
W2026/12137879
Track Maintenance
6m60ch and 12m40ch
W2026/11795612
S&T Maintenance
7m0ch and 17m30ch
W2026/11795757
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS
0005 FRI TO 0530 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO TRAVEL OVER LINES D, E & X AND TO BE REPLATFORMED.
LO LAST SERVICE TO TRAVEL IN AC MODE BETWEEN CAMDEN JUNCTION SOUTH AND EUSTON VIA LINE D
AND BE REPLATFORMED.

0100 FRI TO 0500 FRI
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR LO TO STABLE.
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

FRIDAY 09 OCTOBER

Ref. No. P2026/4315127 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J02.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 76 CONTINUED

To be manned for the duration of W/11798864 Stafford DU To Resource.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
To be manned for the duration of W/11974900 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

FRIDAY 09 OCTOBER

Ref. No. P2026/4478963 Possession Manager AmcoGiffen .

Item
77

Stafford
and Stafford Trent
Valley Jn No.1

Arrival Sidings 1 & 2
Sidings Possession

0800
FRI

to 1800
FRI

Structures Work
133m2ch and 133m27ch
W2026/12186691

PROTECTION LIMITS
Beyond: LS722B/Apts

GENERAL REMARKS
NOT IN CONJUCTION WITH A T3
AGREEMENT MADE WITH ASHLEY JOOSTEN RUGBY ROC SIGNALLER
PLB placed at LS722pts

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4293839 Repeated item, please see details under route MD101

Item 7

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4293841 Repeated item, please see details under route MD101

Item 9

MONDAY 05 OCTOBER

Ref. No. P2026/4312044 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
81

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0001
MON

to 0140
MON

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3S01.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 05 OCTOBER

Ref. No. P2026/4293868 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313547

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12096071
S&T Renewal
3m15ch and 12m40ch
W2026/12014463
P & D Maintenance
5m20ch and 6m8ch
W2026/12138000
S&T Maintenance
7m0ch and 17m58ch
W2026/11313989

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0415 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK27 MD120 SM P4293868

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 05 to TUESDAY 06 OCTOBER

Ref. No. P2026/4222052 Repeated item, please see details under route MD101

Item
40

TUESDAY 06 OCTOBER

Ref. No. P2026/4222046 Repeated item, please see details under route MD101

Item
48
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4222157 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m30ch
W2026/11790257

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2026/11790265
S&T Maintenance
2m45ch and 8m0ch
W2026/11795817
S&T Renewal
2m45ch and 10m0ch
W2026/12096140
Survey Work
2m45ch and 12m40ch
W2026/11795933
URFDO Inspections
2m45ch and 17m30ch
W2026/11795858
S&T Renewal
3m15ch and 12m40ch
W2026/12014614
Remove Rail Defects
4m20ch and 6m60ch
W2026/11790269
Track Maintenance
6m60ch and 12m40ch
W2026/11795636
Patrolling
6m60ch and 12m40ch
W2026/11790261
S&T Maintenance
7m0ch and 17m30ch
W2026/11795755
Major Projects
7m78ch and 8m19ch
W2026/12130118
Track Maintenance
12m36ch and 17m30ch
W2026/11795806
Survey Work
12m36ch and 17m30ch
W2026/11795899
S&T Renewal
17m35ch and 17m58ch
W2026/12135486

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED to 0415 WED
923 TO 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS LUL STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4311255 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
84

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377710

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4222157 AND W2026/11790261 UNDER LINE HEADING MD120.

WEDNESDAY 07 to THURSDAY 08 OCTOBER

Ref. No. P2026/4329137 Repeated item, please see details under route MD101

Item
59

THURSDAY 08 OCTOBER

Ref. No. P2026/4229852 Repeated item, please see details under route MD101

Item
65

THURSDAY 08 to FRIDAY 09 OCTOBER

Ref. No. P2026/4329096 Repeated item, please see details under route MD101

Item
68
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4329093 Repeated item, please see details under route MD101

Item
73

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4293794 Repeated item, please see details under route MD101

Item 1

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4293839 Repeated item, please see details under route MD101

Item 7

SUNDAY 04 OCTOBER

Ref. No. P2026/4167990 Possession Manager Anglia IMDM Tottenham Hale

Item
102

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0720
SUN

P & D Maintenance
0m70ch and 3m0ch
W2026/11769827

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0720
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0720
SUN

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0720
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0720
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0720
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0720
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0720
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0720
SUN

Patrolling
1m2ch and 3m70ch
W2026/11369748
Rail Testing and Lubrication
1m3ch and 3m0ch
W2026/12100272
S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11805474
Structures Examination
1m35ch and 2m1ch
W2026/11657488
Patrolling
3m70ch and 3m0ch
W2026/11365100
Ground Investigation/Automatic
Ballast Sampling
5m1ch and 0m70ch
W2026/12168473
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 104 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807392 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 03 OCTOBER

Ref. No. P2026/4376192 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807504

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 05 OCTOBER

Ref. No. P2026/4293868 Repeated item, please see details under route MD120

Item
82

TUESDAY 06 OCTOBER

Ref. No. P2026/4222046 Repeated item, please see details under route MD101

Item
48
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4421010 Possession Manager Railscape Limited

Item
106

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

S&T Maintenance
4m67ch and 5m43ch
W2026/12026845

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0045
WED

to 0500
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0045
WED

to 0500
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
WED

to 0500
WED

Litter / Graffiti Clearance
5m29ch and 5m48ch
W2026/12164407

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach NL215 pts
Up New Line: Beyond NL215 pts
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/12026845 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M15CH ON THE KGC

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4222157 Repeated item, please see details under route MD120

Item
83

THURSDAY 08 OCTOBER

Ref. No. P2026/4229852 Repeated item, please see details under route MD101

Item
65

FRIDAY 09 OCTOBER

Ref. No. P2026/4329093 Repeated item, please see details under route MD101

Item
73
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4421049 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

S&T Maintenance
4m67ch and 5m43ch
W2026/12026716

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)
+ EPR

0045
FRI

to 0500
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0045
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
FRI

to 0500
FRI

PROTECTION LIMITS
Down North London: NL1037 to NL222 pts
Up North London: NL221 pts to NL1034
Down New Line: Approach NL215 pts
Up New Line: Beyond NL215 pts
Down City Line: Approach WM675
Up City Line: Beyond NL1038

GENERAL REMARKS
W/12026716 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M15CH ON THE KGC

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807393

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 108 CONTINUED

GENERAL REMARKS
W/11807393 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 02 to SATURDAY 03 OCTOBER

Ref. No. P2026/4369301 Repeated item, please see details under route MD150

Item
104

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4453906 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
109

Harlesden Jn
and Kensal Green Jn

Tamper Siding
Sidings Possession

2010
SAT

to 0645
SUN

In Connection With Engineering Work
0m55ch and 0m79ch
W2026/11954916

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - Willesden Panel C

TO BE READ IN CONJUNCTION WITH P2026/4356609 AND W2026/12094573 UNDER LINE HEADING MD101.

SATURDAY 03 to SUNDAY 04 OCTOBER

Ref. No. P2026/4356609 Repeated item, please see details under route MD101

Item 6

WEDNESDAY 07 OCTOBER

Ref. No. P2026/4421010 Repeated item, please see details under route MD150

Item
106

FRIDAY 09 OCTOBER

Ref. No. P2026/4421049 Repeated item, please see details under route MD150

Item
107

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Repeated item, please see details under route MD150

Item
108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 21 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W2581pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W525
Up Windsor Fast/Up Windsor: Beyond W520(W1784pts/W1781pts) to Buffer Stops Plats 17/18
Up Windsor Slow/Windsor Reversible: Beyond W518 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
Putney Reversible: - to Approach W695pts
North Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 12 TO 19 TO BE KEPT CLEAR.

WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON ROAD JN OR BE RETIMED.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX & KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W302 ON THE UP WINDSOR SLOW AT CLAPHAM
JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W302 ON THE UP WINDSOR SLOW AT
CLAPHAM JN.

BACK TO BACK AT EAST PUTNEY P/4420383.

THURSDAY 08 OCTOBER

Ref. No. P2026/4361648 Possession Manager Wessex Inner

Item
118

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867716

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

FRIDAY 09 OCTOBER

Ref. No. P2026/4361644 Possession Manager Wessex Inner

Item
120

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867777

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 03 OCTOBER

Ref. No. P2026/4227826 Possession Manager South Central (TOC)

Item
164

Selhurst Depot Gullet, 1&2 Yard Road
Possession

0720
SAT

to 2120
SAT

Track Maintenance
8m77ch and 9m40ch
W2026/11348055

Departure Road
Possession

0720
SAT

to 2120
SAT

Arrival Road
Possession

0720
SAT

to 2120
SAT

Fork Arrival Road
Possession

0720
SAT

to 2120
SAT

No.1 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 2 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

No. 3 New Siding
Sidings Possession

0720
SAT

to 2120
SAT

Washer Road
Sidings Possession

0720
SAT

to 2120
SAT

1-8 North Sidings
Sidings Possession

0720
SAT

to 2120
SAT

Roads 14 -19
Sidings Possession

0720
SAT

to 2120
SAT

Other E&P Work
8m77ch and 9m40ch
W2026/12152709
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 42 CONTINUED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 08 OCTOBER

Ref. No. P2026/4361648 Possession Manager Wessex Inner

Item
43

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867716

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 08 to FRIDAY 09 OCTOBER

Ref. No. P2026/4287895 Possession Manager Area Planning Orpington (DU)

Item
44

Factory Jn
and Ludgate Jn

Down Ludgate
Possession

2345
THU

to 0515
FRI

Prep for RDT
1m77ch and 6m52ch
W2026/11935352

Up Ludgate
Possession

2345
THU

to 0515
FRI

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

2345
THU

to 0515
FRI

Longhedge Jn
and Pouparts Jn

Down Battersea
Possession

2345
THU

to 0515
FRI

Up Battersea
Possession

2345
THU

to 0515
FRI

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

2345
THU

to 0515
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 46 CONTINUED

West London Siding No.3
Sidings Possession + Module
TS11 Section 3

0130
FRI

to 0430
FRI

West London Siding No.6
Sidings Possession + Module
TS11 Section 3

0130
FRI

to 0430
FRI

Engineers Siding
Sidings Possession + Module
TS11 Section 3

0130
FRI

to 0430
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Beyond W73 to Approach W151
Up Main Slow: Beyond W120 to Approach W40
Down Main Fast: Beyond W75 to Approach W153
Up Main Fast: Beyond W673pts(W122) to Approach W42
West London Siding No.1: Beyond W1031 to Approach CY90Apts (Sidings Possession + Module TS11 Section 3)
West London Siding No.3: - to Approach CY91Apts (Sidings Possession + Module TS11 Section 3)
West London Siding No.6: - to Approach CY91Cpts (Sidings Possession + Module TS11 Section 3)
Engineers Siding: - to - (Sidings Possession + Module TS11 Section 3)

FRIDAY 09 OCTOBER

Ref. No. P2026/4361644 Possession Manager Wessex Inner

Item
47

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867777

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

MONDAY 27 JULY to MONDAY 12 OCTOBER

Ref. No. P2026/4313313 Possession Manager Route Business Wessex

Item
159

Wandsworth Town Platform 3
Affected

0400
MON

to 0400
MON

Platform 4
Affected

1100
MON

to 1400
MON
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

BETWEEN HARROW & WEALDSTONE AND BUSHEY 
FROM SUNDAY 20 SEPTEMBER 2026

UNTIL FURTHER NOTICE
Overline bridge LEC1/56 Oxhey Grange, about half a mile south of Bushey station 15m 51ch, over the Up Slow, 
Down Slow, Up Fast and Down Fast has structural issues and will be recovered. Please see section A of this notice 
for any Temporary Speed Restrictions.

(D24161) (20/09/2026) (31R)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (44R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Flyover Bi-directional Local TAH3 Upminster 11/09/2026 5 3 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 03/10/2026
Explanation of change:  Additional Events added to Signal UR601
(D24191) (03/10/2026) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS
CLASS 153 VEHICLES FITTED WITH SANDING EQUIPMENT – (THIS NOTICE

APPLIES TO THE LNW(S) ROUTE ONLY)
Class 153 rolling stock are fitted with sanding equipment which the Driver will operate when it is necessary to stop the train in 
emergency, and / or during experienced conditions of very low railhead adhesion.

Each driving cab is fitted with the ability to supply sand which can be discharged and laid by the following methods:

 sand application manually operated during Brake Step 3;
 sand application automatically delivered during Emergency Braking; and 
 sand application manually operated during Traction (e.g. train acceleration)

The application of sand by any of the above methods does not require the train to be removed from passenger operation / 
service, unless otherwise in circumstances advised by the Driver.

Driver’s Actions
When the manual sanding equipment has been used at a speed below 10mph under braking conditions, the train must be 
brought to a stand and the Driver must inform the Signaller immediately and report the following:

1) that the manual sanding equipment has been operated; and
2) the location where the equipment was discharged and the current location of the train

If the Signaller cannot be contacted immediately via the signal post telephone, GSM-R radio, the Driver must place a track circuit
operating clip on the line immediately in front of the train. To avoid delay, if the Driver alights to use a signal post telephone, a 
track circuit operating clip should be taken as well.

The Signaller may instruct the Driver to place a track circuit operating clip on the line immediately in front of the train.

When the Signaller confirms that the train has been protected, the Driver must provide the following additional information:

 why the equipment was operated i.e. whether for a genuine emergency, system fault or operated in error
 the location of poor railhead adhesion (where applicable) which required the sander to be operated; and
 the units and vehicle number on which the sander was operated

When the train is ready to proceed, the Driver must obtain the Signaller’s authorisation before moving the train. When a track 
circuit operating clip has been used, the Signaller’s permission must be received before removing it from the line.

Signallers Actions
On receipt of a report from a Driver that the emergency sanding equipment has been operated on a unit, the Signaller must 
immediately:

 place or maintain the signal in rear of the train at Danger; and
 advise the Driver when the train is protected and record the information provided (on Bi-directional lines, protection 

must also be applied to prevent the approach of trains in both directions)

When it has been ascertained from the Driver that the train is able to proceed, movements may re-commence. Where applicable,
the Signaller must instruct the Driver to remove the track circuit operating clip prior to the train proceeding. The next controlled 
signal in rear of where the sander was operated must be maintained at Danger behind the first train to proceed through the 
affected section, until the train has passed clear of the overlap of the signal in advance of where the train stopped and occupied 
the track circuit ahead. The passage of this first train must be observed to ensure that track circuits work correctly. This method 
of signalling shall continue until it has been ascertained that the track circuits are working correctly.

Where poor railhead adhesion problems have been reported, the Signaller must also observe Rule Book, Module TW1 – 
Preparation and movement of trains – General, Section 28 – Rail Adhesion.

The Signaller must inform Network Rail Control giving details of the unit and vehicle numbers, train running details, time and 
location of the incident and ensure that all details are recorded (train register / occurrence book) and complete a failure to operate 
track circuit form if applicable.

(D14229) (08/05/2021) (44R)

USE OF GSM-R TO ADVISE DRIVERS OF AN APPROACHING
TSR DUE TO A CONSTRUCTION SERVICES WORKSITE ON THE ADJACENT LINE - 

(THIS NOTICE APPLIES TO THE LNW(N) & LNW(S) ROUTES ONLY)
GSM-R berth triggered messages will be used to pass information to Drivers where TSRs are used when the adjacent line is a 
live worksite.

TSR boards will be used with the berth triggered broadcast acting as a supplementary message only.

(D14255) (30/06/2018) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down 
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

SJ79 Stourbridge North 
Jn

Down 
Kidderminster

OWW Birmingham ROC – 
Stourbridge 
Workstation

08/09/2026 2 2 Y

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 03/10/2026
Explanation of Change: Signal SJ79 has been added to to the table & Signal WS25 has been removed from the table. 
(D24191) (03/10/2026) (UFN)
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