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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

SO500 VICTORIA TO BRIGHTON - Continued

T2025/
231681

Wivelsfield and
Burgess Hill

Down
Main

- 40m 69ch 40m 73ch 50mph Track - Condition of
Ballast
(26/51)
Network Rail Sussex
SU06 Outer Main Line
South (Brighton)

50 MPH FREIGHT / 50 MPH PASSENGER TSR REQUIRED 40M 69CH - 40M 73CH, 2100, VTB3 DUE TO TRACK
CONDITION.

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
T2026/
237021

Balham Jn and
West Norwood Jn

Down
Crystal
Palace

- 6m 38ch 6m 50ch 20mph Earthworks - Condition
of Embankment
(26/24)
Volker Fitzpatrick

T2026/
237031

Crystal Palace and
Balham Jn

- Up Crystal
Palace

6m 55ch 6m 37ch 20mph Earthworks - Condition
of Embankment
(26/24)
Volker Fitzpatrick

SW210 CLAPHAM JUNCTION TO READING
T2025/
225081

Wandsworth Town Down
Windsor

Fast

- 4m 55ch 4m 58ch 20mph
60mph

Structural - Bridge
(25/19)
Wessex Inner
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 12 OCTOBER

Ref. No. P2026/4331626 Possession Manager London Overground

Item
199

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790427

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 199 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 13 OCTOBER

Ref. No. P2026/4331689 Possession Manager London Overground

Item
200

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11790537

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 200 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 13 OCTOBER

Ref. No. P2026/4481762 Possession Manager Area Planning London Bridge (DU)

Item
201

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
TUE

to 0500
TUE

Track Maintenance
4m12ch and 7m45ch
W2026/12212927

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
TUE

to 0500
TUE

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
TUE

to 0500
TUE

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
TUE

to 0500
TUE

Up Sydenham Spur
Possession (T3-A)

0100
TUE

to 0500
TUE

Crystal Palace Platform 3
Possession (T3-A)

0100
TUE

to 0500
TUE

Platform 5
Possession (T3-A)

0100
TUE

to 0500
TUE

PL Tamping
5m40ch and 6m30ch
W2026/12212958

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 201 CONTINUED

POSSESSION TO BE TAKEN AROUND TAMPER (6Q03) AT TL589 SIGNAL ON THE DOWN SUSSEX SLOW AT
FOREST HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q03) AT TL597 (KEYED) SIGNAL ON THE DOWN SUSSEX
SLOW AT SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4331731 Possession Manager London Overground

Item
202

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
WED

to 0500
WED

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790660

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
WED

to 0500
WED

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
WED

to 0500
WED

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
WED

to 0500
WED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Buffer Stop (Dalston Junction
Platform 3) to Approach TL4629#
Up East London: Beyond EL268# to Buffer Stop (Dalston Junction Platform 2)/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
DALSTON JUNCTION TRAINS TO BE OUTSTABLED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4481813 Possession Manager Area Planning London Bridge (DU)

Item
203

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
4m12ch and 7m45ch
W2026/12212928

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
WED

to 0500
WED

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
WED

to 0500
WED

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
WED

to 0500
WED

Up Sydenham Spur
Possession (T3-A)

0100
WED

to 0500
WED

Crystal Palace Platform 3
Possession (T3-A)

0100
WED

to 0500
WED

Platform 5
Possession (T3-A)

0100
WED

to 0500
WED

PL Tamping
4m42ch and 5m75ch
W2026/12212967

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q03) AT TL588 (KEYED) SIGNAL ON THE UP SUSSEX SLOW
AT FOREST HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q03) AT TL580 SIGNAL ON THE DOWN SUSSEX SLOW
BEYOND FOREST HILL

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 203 CONTINUED

BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

THURSDAY 15 OCTOBER

Ref. No. P2026/4331734 Possession Manager London Overground

Item
204

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790564

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4481831 Possession Manager Area Planning London Bridge (DU)

Item
205

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
4m12ch and 7m45ch
W2026/12212929

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
THU

to 0500
THU

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
THU

to 0500
THU

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
THU

to 0500
THU

Up Sydenham Spur
Possession (T3-A)

0100
THU

to 0500
THU

Crystal Palace Platform 3
Possession (T3-A)

0100
THU

to 0500
THU

Platform 5
Possession (T3-A)

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4340075 Possession Manager Area Planning London Bridge (DU)

Item
206

London Bridge Platforms 10-15
Line Blockage

0115
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2026/11536597

London Bridge
and Spa Road

9 Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0115
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0115
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0115
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0115
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0115
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0115
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0115
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2026/4340095) AND (P2026/4340075), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4331737 Possession Manager London Overground

Item
207

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790706

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 16 OCTOBER

Ref. No. P2026/4481832 Possession Manager Area Planning London Bridge (DU)

Item
208

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
4m12ch and 7m45ch
W2026/12212930

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 208 CONTINUED

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
FRI

to 0500
FRI

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
FRI

to 0500
FRI

Up Sydenham Spur
Possession (T3-A)

0100
FRI

to 0500
FRI

Crystal Palace Platform 3
Possession (T3-A)

0100
FRI

to 0500
FRI

Platform 5
Possession (T3-A)

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

EA1327 SILWOOD JN TO OLD KENT ROAD JN

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4324156 Possession Manager Area Planning London Bridge (NetOps)

Item
209

London Bridge Platforms 10 to 15
Possession

0100
WED

to 0510
WED

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2026/11715063

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
WED

to 0510
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

ITEM 209 CONTINUED

10 Reversible/Sussex
Reversible
Possession

0100
WED

to 0510
WED

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0100
WED

to 0510
WED

Peckham Rye Jn
and Spa Road

Up South London
Possession

0100
WED

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
WED

to 0510
WED

Up Bermondsey Spur
Possession

0100
WED

to 0510
WED

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Possession

0100
WED

to 0510
WED

Up Silwood (part)
Possession

0100
WED

to 0510
WED

Follow Up Tamping
1m53ch and 3m6ch
W2026/11787612
Litter / Graffiti Clearance
1m53ch and 1m73ch
W2026/11890967

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15: Buffer Stops
9 Reversible/Down Sussex Slow : Approach TL8018pts#
10 Reversible/Sussex Reversible : Approach TL8002pts#
Bermondsey Reversible : Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur : Beyond TL8008pts#
Down Silwood (part): Beyond TL615#
Up Silwood (part): Approach EL354#
Down South London: Approach TL627#
Up South London: Beyond TL626#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORM 14 & 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT TL621 SIGNAL ON THE DOWN SOUTH LONDON AT
QUEENS ROAD PECKHAM

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT TL621 SIGNAL ON THE DOWN SOUTH LONDON
AT QUEENS ROAD PECKHAM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1327 SILWOOD JN TO OLD KENT ROAD JN - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4324171 Possession Manager Area Planning London Bridge (NetOps)

Item
210

London Bridge Platforms 10 to 15
Possession

0100
FRI

to 0510
FRI

Follow-Up Work
1m63ch and 3m6ch
W2026/11805443

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
FRI

to 0510
FRI

10 Reversible/Sussex
Reversible
Possession

0100
FRI

to 0510
FRI

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0100
FRI

to 0510
FRI

Peckham Rye Jn
and Spa Road

Up South London
Possession

0100
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
FRI

to 0510
FRI

Up Bermondsey Spur
Possession

0100
FRI

to 0510
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Possession

0100
FRI

to 0510
FRI

Up Silwood (part)
Possession

0100
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15: Buffer Stops
9 Reversible/Down Sussex Slow : Approach TL8018pts#
10 Reversible/Sussex Reversible : Approach TL8002pts#
Bermondsey Reversible : Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur : Beyond TL8008pts#
Down Silwood (part): Beyond TL615#
Up Silwood (part): Approach EL354#
Down South London: Approach TL627#
Up South London: Beyond TL626#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORM 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

1F_ARL_Derivative WON 28 2026/2027 Page B-94

1F_ARL_Derivative WON 28 - 2026/2027

page 101 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 13 OCTOBER

Ref. No. P2026/4287136 Possession Manager Area Planning Orpington (DU)

Item
110

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11795615

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 13 OCTOBER

Ref. No. P2026/4446265 Possession Manager Wessex Inner

Item
111

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

S&T Points
3m55ch and 4m0ch
W2026/12091977

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Up Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Down Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Up Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4385106 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933137

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4385158 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933020

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319497 Repeated item, please see details under route SO500

Item
168

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4446267 Possession Manager Wessex Inner

Item
114

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/12091697

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

S&T Points
1m66ch and 4m0ch
W2026/12106938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Down Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4319498 Repeated item, please see details under route SO500

Item
173

THURSDAY 15 OCTOBER

Ref. No. P2026/4446286 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
THU

to 0415
THU

S&T Points
3m55ch and 4m0ch
W2026/12106659

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Down Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4446370.

THURSDAY 15 OCTOBER

Ref. No. P2026/4446370 Possession Manager Wessex Inner

Item
116

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 3m30ch
W2026/12106947

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4446286.

THURSDAY 15 OCTOBER

Ref. No. P2026/4361615 Possession Manager Wessex Inner

Item
117

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867717

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4319499 Repeated item, please see details under route SO500

Item
178

FRIDAY 16 OCTOBER

Ref. No. P2026/4446372 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

S&T Points
3m55ch and 4m0ch
W2026/12106662

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Up Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Down Windsor Fast
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Up Windsor Slow
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 OCTOBER

Ref. No. P2026/4361577 Possession Manager Wessex Inner

Item
119

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867869

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4071276 Possession Manager Area Planning Croydon (NetOps)

Item
162

Balham Jn
and Windmill Bridge
Jn

Down & Up Brighton/Victoria
Slow
Possession

0120
SUN

to 0400
MON

Track Maintenance
5m11ch and 9m60ch
W2026/11760970

Down & Up Brighton/Victoria
Fast
Possession

0120
SUN

to 0635
SUN

Streatham North Jn
and Streatham South
Jn

Reversible Fast Spur
Possession

0120
SUN

to 0635
SUN

Streatham Jn
and Streatham
Common

Down and Up Streatham Spur
Possession

0120
SUN

to 0400
MON

Selhurst
and Selhurst Depot

Arrival & Departure Roads
Possession

0120
SUN

to 0400
MON

Selhurst Jn
and Gloucester Road
Jn

Down and Up Selhurst Spur
Possession

0120
SUN

to 0400
MON

Cottage Jn
and Norwood Fork Jn

Up London Bridge Slow
Possession

0120
SUN

to 0400
MON

Balham Jn
and Windmill Bridge
Jn

Fast Reversible
Possession

0120
SUN

to 0635
SUN

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

0120
SUN

to 0400
MON

Off Track Work
5m11ch and 9m60ch
W2026/11897690
Track Maintenance
5m11ch and 9m60ch
W2026/11761034
Litter / Graffiti Clearance
6m6ch and 6m14ch
W2026/12220032
Structures Work
7m45ch and 7m55ch
W2026/12236936
Structures Examination
8m40ch and 9m15ch
W2026/11789507
Structures Examination
8m44ch and 9m15ch
W2026/11965825
S&T Maintenance
8m45ch and 9m60ch
W2026/12092656

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4319484 Possession Manager Area Planning Croydon (NetOps)

Item
163

Battersea Pier Jn
and Streatham
Common

Down & Up Brighton Slow
Possession

2345
MON

to 0455
TUE

Unload CWR
1m25ch and 3m0ch
W2026/11938127

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
MON

to 0455
TUE

Balham Jn
and Streatham Hill

Down & Up Crystal Palace
Possession

2345
MON

to 0455
TUE

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
MON

to 0455
TUE

Streatham Hill Up Siding (part)
Sidings Possession

2345
MON

to 0455
TUE

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

2345
MON

to 0455
TUE

Pigs Hill Siding 2
Sidings Possession

2345
MON

to 0455
TUE

Track Maintenance
3m15ch and 6m32ch
W2026/11754467
S&T Maintenance
3m15ch and 6m32ch
W2026/11753106
Litter / Graffiti Clearance
3m75ch and 4m15ch
W2026/11813285
Litter / Graffiti Clearance
4m42ch and 4m62ch
W2026/11813250
S&T Maintenance
4m52ch and 6m32ch
W2026/11753107

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC339pts#
Up Brighton Slow: Beyond TVC338pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Down Crystal Palace: Approach TVC349pts#
Up Crystal Palace: Beyond TVC345pts#
Down Slow Spur: Approach TVC401pts#
Up Slow Spur: Beyond TVC400pts#
Up Siding (part) (Siding Possession): Beyond TVC319pts#
Pigs Hill Siding 1&2: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN.

ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.

CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT.

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE HILL.

TSGN WEST LONDON LINE SERVICES WILL NOT RUN

TSGN SERVICES VIA STREATHAM HILL TO DIVERT VIA SELHURST

POSSESSION TO BE TAKEN AFTER 2S72

RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN BALHAM AND STREATHAM HILL

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 197 CONTINUED

LITTLEHAVEN RUSPER ROAD CCTV (36m49ch)
PARSONAGE ROAD CCTV(37m14ch)

POSSESSION TO BE TAKEN AROUND TAMPER ON T632 SIGNAL ON THE UP HORSHAM AT FAYGATE
PLATFORM 1

POSSESSION TO BE GIVEN UP AROUND TAMPER ON T632 SIGNAL ON THE UP HORSHAM AT FAYGATE
PLATFORM 1

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319497 Possession Manager Area Planning Croydon (NetOps)

Item
168

Battersea Pier Jn
and Streatham
Common

Down & Up Brighton Slow
Possession

2350
TUE

to 0455
WED

Track Maintenance
1m25ch and 6m32ch
W2026/11754501

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2350
TUE

to 0455
WED

Balham Jn
and Streatham Hill

Down & Up Crystal Palace
Possession

2350
TUE

to 0455
WED

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2350
TUE

to 0455
WED

Streatham Hill Up Siding (part)
Sidings Possession

2350
TUE

to 0455
WED

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

2350
TUE

to 0455
WED

Pigs Hill Siding 2
Sidings Possession

2350
TUE

to 0455
WED

Follow-Up Work
0m0ch and 0m58ch
W2026/12181574
Other E&P Work
0m5ch and 0m55ch
W2026/12218036
Litter / Graffiti Clearance
1m25ch and 1m40ch
W2026/11810949
C2 Rerail - Both Rails
1m25ch and 3m30ch
W2026/11938547
S&T Maintenance
1m25ch and 6m32ch
W2026/11753192
Station Work
2m45ch and 4m10ch
W2026/12159323
Litter / Graffiti Clearance
2m47ch and 2m67ch
W2026/11810943
Station Work
4m45ch and 4m60ch
W2026/12136736
Unload Ballast
4m50ch and 5m50ch
W2026/12218448
S&T Maintenance
4m52ch and 6m32ch
W2026/11753108

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (Possession)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 168 CONTINUED

PROTECTION LIMITS
Down Brighton Slow: Beyond TVC267pts# to Approach TVC339pts#
Up Brighton Slow: Beyond TVC338pts# to Approach TVC268pts#
Down West London: Approach TVC293pts#
Up West London: Beyond TVC294pts#
Down Crystal Palace: Approach TVC349pts#
Up Crystal Palace: Beyond TVC345pts#
Down Slow Spur: Approach TVC401pts#
Up Slow Spur: Beyond TVC400pts#
Up Siding (part) (Siding Possession): Beyond TVC319pts#
Pigs Hill Siding 1&2: Sidings Possession

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN.

ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.

CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT.

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE HILL.

TSGN WEST LONDON LINE SERVICES WILL NOT RUN

TSGN SERVICES VIA STREATHAM HILL TO DIVERT VIA SELHURST

POSSESSION TO BE TAKEN AFTER 2S72

RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN BALHAM AND STREATHAM HILL

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
ENGINEERING TRAIN [6N65] AT TVC633 SIGNAL, ON THE DOWN BRIGHTON SLOW AT BALHAM [PLATFORM
1].

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319525 Possession Manager Area Planning Croydon (NetOps)

Item
169

South Croydon Jn
and Stoats Nest Jn

Down & Up Slow
Possession (T3-A)

0030
WED

to 0500
WED

Track Maintenance
11m38ch and 13m42ch
W2026/11754688

Purley
and Tattenham
Corner

Down Loop/Down Tattenham
Possession (T3-A)

0030
WED

to 0500
WED

Up Tattenham/Up Loop
Possession (T3-A)

0030
WED

to 0500
WED

Purley
and Caterham

Down & Up Caterham
Possession (T3-A)

0030
WED

to 0500
WED

S&T Maintenance
11m38ch and 13m42ch
W2026/12245163
S&T Renewal
12m20ch and 12m40ch
W2026/12182139
Permanent Way Inspection
12m79ch and 13m40ch
W2026/11767919
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 172 CONTINUED

TRAFFIC REMARKS
TSGN TO START/TERMINATE AT THREE BRIDGES

1A66 TO DIVERT VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND
BRIGHTON/WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING.

TSGN ECS MOVES TO BE RETIMED

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AY TRACK CIRCUIT AT KEYMER JUNCTION
CK TRACK CIRCUIT AT KEYMER JUNCTION
KS TRACK CIRCUIT AT BRIGHTON
LO TRACK CIRCUIT AT HOVE JUNCTION

BACK TO BACK WITH THREE BRIDGES TO KEYMER JN POSSESSION P2026/4319411

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
MMT 6U84 ON T413 SIGNAL ON THE DOWN MAIN BETWEEN CLAYTON TUNNEL AND PATCHAM TUNNEL
MMT 6U88 ON T421 SIGNAL ON THE DOWN MAIN BETWEEN PATCHAM TUNNEL AND PRESTON PARK

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
MMT 6U84 ON T413 SIGNAL ON THE DOWN MAIN BETWEEN CLAYTON TUNNEL AND PATCHAM TUNNEL
MMT 6U88 ON T421 SIGNAL ON THE DOWN MAIN BETWEEN PATCHAM TUNNEL AND PRESTON PARK

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4319498 Possession Manager Area Planning Croydon (NetOps)

Item
173

Battersea Pier Jn
and Streatham
Common

Down & Up Brighton Slow
Possession

2350
WED

to 0455
THU

Track Maintenance
1m25ch and 6m32ch
W2026/11754502

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2350
WED

to 0455
THU

Balham Jn
and Streatham Hill

Down & Up Crystal Palace
Possession

2350
WED

to 0455
THU

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2350
WED

to 0455
THU

Streatham Hill Up Siding (part)
Sidings Possession

2350
WED

to 0455
THU

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

2350
WED

to 0455
THU

Pigs Hill Siding 2
Sidings Possession

2350
WED

to 0455
THU

Follow-Up Work
0m0ch and 0m58ch
W2026/12181613
Other E&P Work
0m5ch and 0m55ch
W2026/12217964
C2 Rerail - Both Rails
1m25ch and 3m30ch
W2026/11938549
S&T Maintenance
1m25ch and 6m32ch
W2026/11753193
Station Work
2m45ch and 4m10ch
W2026/12159184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 177 CONTINUED

TRAFFIC REMARKS
TSGN TO START/TERMINATE AT THREE BRIDGES

1A66 TO DIVERT VIA LEWES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND
BRIGHTON/WORTHING/EASTBOURNE.

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING.

TSGN ECS MOVES TO BE RETIMED

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON THE FOLLOWING TRACK CIRCUITS:
AY TRACK CIRCUIT AT KEYMER JUNCTION
CK TRACK CIRCUIT AT KEYMER JUNCTION
KS TRACK CIRCUIT AT BRIGHTON
LO TRACK CIRCUIT AT HOVE JUNCTION

BACK TO BACK WITH THREE BRIDGES TO KEYMER JN POSSESSION P2026/4319454

POSSESSION TO BE TAKEN AROUND THE FOLLOWING:
RAIL DELIVERY TRAIN 6G25 AT T421 SIGNAL ON THE DOWN MAIN BETWEEN PATCHAM TUNNEL AND
PRESTON PARK
TAMPER ON T384 SIGNAL ON THE UP MAIN AT HASSOCKS PLATFORM 1

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING:
RAIL DELIVERY TRAIN 6G25 AT T425 SIGNAL ON THE DOWN MAIN AT PRESTON PARK PLATFORM 3
TAMPER ON T384 SIGNAL ON THE UP MAIN AT HASSOCKS PLATFORM 1

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4319499 Possession Manager Area Planning Croydon (NetOps)

Item
178

Battersea Pier Jn
and Streatham
Common

Down & Up Brighton Slow
Possession

2345
THU

to 0455
FRI

Track Maintenance
1m25ch and 6m32ch
W2026/11754470

Falcon Jn
and Latchmere No.1
Jn

Down & Up West London
Possession

2345
THU

to 0455
FRI

Balham Jn
and Streatham Hill

Down & Up Crystal Palace
Possession

2345
THU

to 0455
FRI

Streatham North Jn
and Streatham South
Jn

Down & Up Slow Spur
Possession

2345
THU

to 0455
FRI

Streatham Hill Up Siding (part)
Sidings Possession

2345
THU

to 0455
FRI

Falcon Jn
and Latchmere No.1
Jn

Pigs Hill Siding 1
Sidings Possession

2345
THU

to 0455
FRI

Follow-Up Work
0m0ch and 0m58ch
W2026/12181531
Station Work
1m25ch and 1m35ch
W2026/12158123
C2 Rerail - Both Rails
1m25ch and 3m30ch
W2026/11938596
S&T Maintenance
1m25ch and 6m32ch
W2026/11753194
Station Work
2m45ch and 4m10ch
W2026/12159185
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4286784 Possession Manager Area Planning London Bridge (DU)

Item
44

Charing Cross Platforms 1-6
Possession

2345
MON

to 0520
TUE

Track Maintenance
0m0ch and 5m60ch
W2026/11558310

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Up Charing Cross Slow
Possession

2345
MON

to 0520
TUE

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
MON

to 0520
TUE

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
MON

to 0520
TUE

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
MON

to 0520
TUE

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
MON

to 0520
TUE

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
MON

to 0520
TUE

Up Snowhill
Possession

2345
MON

to 0520
TUE

London Bridge
and Edward Street Jn

4 Down
Possession

2345
MON

to 0520
TUE

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
MON

to 0520
TUE

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
MON

to 0520
TUE

Up Kent Fast / 8 Up
Possession

2345
MON

to 0520
TUE

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
MON

to 0520
TUE

London Bridge Platforms 4 to 9
Possession

2345
MON

to 0520
TUE

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
MON

to 0520
TUE

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
MON

to 0520
TUE

School Jn
and Corbetts Lane Jn

Up Kent Slow/3 Up
Line Blockage (Between Trains)

0015
TUE

to 0450
TUE

Structures Examination
0m0ch and 5m60ch
W2026/11951320
Structures Examination
1m70ch and 4m5ch
W2026/11798349
Resignalling Work
4m30ch and 5m60ch
W2026/12181207
Litter / Graffiti Clearance
4m59ch and 5m60ch
W2026/11813281
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 182 CONTINUED

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q75 PLPR 22:43 BRIGHTON TO HITHER GREEN P.A.D.
NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.

TUESDAY 13 OCTOBER

Ref. No. P2026/4481762 Possession Manager Area Planning London Bridge (DU)

Item
183

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
TUE

to 0500
TUE

Track Maintenance
4m12ch and 7m45ch
W2026/12212927

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
TUE

to 0500
TUE

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
TUE

to 0500
TUE

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
TUE

to 0500
TUE

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
TUE

to 0500
TUE

Up Sydenham Spur
Possession (T3-A)

0100
TUE

to 0500
TUE

Crystal Palace Platform 3
Possession (T3-A)

0100
TUE

to 0500
TUE

Platform 5
Possession (T3-A)

0100
TUE

to 0500
TUE

PL Tamping
5m40ch and 6m30ch
W2026/12212958

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q03) AT TL589 SIGNAL ON THE DOWN SUSSEX SLOW AT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 183 CONTINUED

FOREST HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q03) AT TL597 (KEYED) SIGNAL ON THE DOWN SUSSEX
SLOW AT SYDENHAM

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

TUESDAY 13 OCTOBER

Ref. No. P2026/4331689 Possession Manager London Overground

Item
191

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 9km787m
W2026/11790537

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE

Silwood Jn
and Old Kent Road Jn

Down Silwood
Possession

0110
TUE

to 0500
TUE

Old Kent Road Jn
and Silwood Jn

Up Silwood
Possession

0110
TUE

to 0500
TUE

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL8047pts#
Up East London Line: Beyond TL8038pts# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4286800 Possession Manager Area Planning London Bridge (DU)

Item
53

Charing Cross Platforms 1-6
Possession

2345
TUE

to 0520
WED

Track Maintenance
0m0ch and 5m60ch
W2026/11558514

Charing Cross
and Ewer Street Jn

Down Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Up Charing Cross Slow
Possession

2345
TUE

to 0520
WED

Charing Cross
and London Bridge

Down Charing Cross Fast/Down
Charing Cross
Possession

2345
TUE

to 0520
WED

Up Charing Cross/Up Charing
Cross Fast
Possession

2345
TUE

to 0520
WED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2345
TUE

to 0520
WED

Blackfriars
and Dickens Jn

Down Snowhill Spur
Possession

2345
TUE

to 0520
WED

Blackfriars Jn
and London Bridge

Down Snowhill
Possession

2345
TUE

to 0520
WED

Up Snowhill
Possession

2345
TUE

to 0520
WED

London Bridge Platforms 4 to 9
Possession

2345
TUE

to 0520
WED

London Bridge
and Edward Street Jn

4 Down
Possession

2345
TUE

to 0520
WED

Bricklayers Arms Jn
and London Bridge

Up Sussex Fast / 5 Up
Possession

2345
TUE

to 0520
WED

London Bridge
and Surrey Canal Jn

6 Down / Southwark Reversible
Possession

2345
TUE

to 0520
WED

Tanners Hill Jn
and Lewisham Vale
Jn

Down and Up Tanners Hill
Possession

2345
TUE

to 0520
WED

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2345
TUE

to 0520
WED

London Bridge
and School Jn

7 Reversible / Down Kent Fast
Possession

2345
TUE

to 0520
WED

Up Kent Fast / 8 Up
Possession

2345
TUE

to 0520
WED

North Kent East Jn
and London Bridge

3 Up
Line Blockage (Between Trains)

0015
WED

to 0450
WED

Structures Examination
0m0ch and 5m60ch
W2026/11951479
Structures Examination
1m70ch and 4m5ch
W2026/11798320
Resignalling Work
4m30ch and 5m60ch
W2026/12181184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 53 CONTINUED

London Bridge
and Borough Market
Jn

Up Cannon Street
Line Blockage (Between Trains)

0015
WED

to 0450
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED (POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CHARING CROSS PLATFORMS BY 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platform 1-6 (Charing Cross): Buffer Stops
Down Snowhill Spur: Beyond TVS6044pts#
Down Snowhill: Beyond TVS6061pts#
Up Snowhill: Approach fixed crossing of TVS6062pts#
Metropolitan Reversible: Approach TL705pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Kent Fast: Approach TL857pts#
Up Kent Fast: Beyond TL858pts#
Down Tanners Hill: Approach TL837pts#
Up Tanners Hill: Beyond TL838pts#
3 Up (LBBT): TL2542 to TL2518
Up Cannon Street (LBBT): TL2518 to TL713pts

TRAFFIC REMARKS
CHARING CROSS PLATFORMS 4 TO 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CANNON STREET VIA LINE 1-3 TO NEW CROSS/GREENWICH

NO THROUGH ROUTE FOR THAMESLINK SERVICES VIA LONDON BRIDGE.

THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.

ALL PLATFORMS AVAILABLE AT CANNON STREET

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4324156 Possession Manager Area Planning London Bridge (NetOps)

Item
184

London Bridge Platforms 10 to 15
Possession

0100
WED

to 0510
WED

Litter / Graffiti Clearance
0m0ch and 0m11ch
W2026/11715063

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
WED

to 0510
WED

10 Reversible/Sussex
Reversible
Possession

0100
WED

to 0510
WED

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0100
WED

to 0510
WED

Peckham Rye Jn
and Spa Road

Up South London
Possession

0100
WED

to 0510
WED

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
WED

to 0510
WED

Follow Up Tamping
1m53ch and 3m6ch
W2026/11787612
Litter / Graffiti Clearance
1m53ch and 1m73ch
W2026/11890967
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 184 CONTINUED

Up Bermondsey Spur
Possession

0100
WED

to 0510
WED

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Possession

0100
WED

to 0510
WED

Up Silwood (part)
Possession

0100
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15: Buffer Stops
9 Reversible/Down Sussex Slow : Approach TL8018pts#
10 Reversible/Sussex Reversible : Approach TL8002pts#
Bermondsey Reversible : Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur : Beyond TL8008pts#
Down Silwood (part): Beyond TL615#
Up Silwood (part): Approach EL354#
Down South London: Approach TL627#
Up South London: Beyond TL626#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORM 14 & 15 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND TAMPER (6J41) AT TL621 SIGNAL ON THE DOWN SOUTH LONDON AT
QUEENS ROAD PECKHAM

POSSESSION TO BE GIVEN UP AROUND TAMPER (6J41) AT TL621 SIGNAL ON THE DOWN SOUTH LONDON
AT QUEENS ROAD PECKHAM

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4481813 Possession Manager Area Planning London Bridge (DU)

Item
185

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
WED

to 0500
WED

Track Maintenance
4m12ch and 7m45ch
W2026/12212928

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
WED

to 0500
WED

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
WED

to 0500
WED

PL Tamping
4m42ch and 5m75ch
W2026/12212967
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 185 CONTINUED

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
WED

to 0500
WED

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
WED

to 0500
WED

Up Sydenham Spur
Possession (T3-A)

0100
WED

to 0500
WED

Crystal Palace Platform 3
Possession (T3-A)

0100
WED

to 0500
WED

Platform 5
Possession (T3-A)

0100
WED

to 0500
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER (6Q03) AT TL588 (KEYED) SIGNAL ON THE UP SUSSEX SLOW
AT FOREST HILL

POSSESSION TO BE GIVEN UP AROUND TAMPER (6Q03) AT TL580 SIGNAL ON THE DOWN SUSSEX SLOW
BEYOND FOREST HILL

SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4286751 Possession Manager Area Planning London Bridge (DU)

Item
64

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
WED

to 0520
THU

Track Maintenance
0m0ch and 4m40ch
W2026/11558732
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 64 CONTINUED

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
WED

to 0520
THU

Cannon Street
and New Cross

Down Cannon Street / 1 Down
Possession

2350
WED

to 0520
THU

2 Reversible / Up Cannon Street
Possession

2350
WED

to 0520
THU

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
WED

to 0520
THU

Metropolitan Jn
and Corbetts Lane Jn

Down Snowhill / 4 Down
Possession

2350
WED

to 0520
THU

Southwark Park Road
Jn
and Metropolitan Jn

5 Up/ Up Snowhill
Possession

2350
WED

to 0520
THU

North Kent East Jn
and Greenwich

Down Greenwich
Possession

2350
WED

to 0520
THU

Up Greenwich
Possession

2350
WED

to 0520
THU

New Cross
and London Bridge

3 Up
Possession

2350
WED

to 0520
THU

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
WED

to 0520
THU

Structures Examination
0m0ch and 4m40ch
W2026/11951732

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS BY 0450 FOR STOCK PREPARATION)

PROTECTION LIMITS
Platforms 1-7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
1 Down: Approach TL2559#
2 Reversible: Beyond TL2444# (in the Up direction)
Metropolitan Reversible: Beyond TL7068pts#
3 Up: Beyond TL2546#
Down Snowhill/4 Down: Beyond TL7068pts# to Approach TL7299pts#
5 Up/Up Snowhill: Beyond TL7278pts# to Approach TL7073pts#
Down Greenwich: Approach TL407#
Up Greenwich: Beyond TL406#

TRAFFIC REMARKS
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

NEW CROSS PLATFORM B AVAILABLE FOR ECS TURNBACK

TSGN SERVICES TO RUN VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS APLLIES TO THIS POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4340075 Possession Manager Area Planning London Bridge (DU)

Item
186

London Bridge Platforms 10-15
Line Blockage

0115
THU

to 0425
THU

Patrolling
0m0ch and 2m75ch
W2026/11536597

London Bridge
and Spa Road

9 Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Bricklayers Arms
Jn

10 Reversible/Sussex
Reversible
Line Blockage

0115
THU

to 0425
THU

London Bridge
and Uttley Jn

11 Reversible/South London
Reversible
Line Blockage

0115
THU

to 0425
THU

Uttley Jn
and South
Bermondsey Jn

Up South London
Line Blockage

0115
THU

to 0425
THU

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Line Blockage

0115
THU

to 0425
THU

Up Bermondsey Spur
Line Blockage

0115
THU

to 0425
THU

Spa Road
and New Cross Gate

Down Sussex Slow
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Down Sussex Fast
Line Blockage

0115
THU

to 0425
THU

New Cross Gate
and Corbetts Lane Jn

Up Sussex Fast
Line Blockage

0115
THU

to 0425
THU

Bricklayers Arms Jn
and New Cross Gate

Up Sussex Slow
Line Blockage

0115
THU

to 0425
THU

New Cross Gate Up Sussex Loop
Line Blockage

0115
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Sussex Fast: TL4448 to TL4440/Buffer Stops Platforms 10-15 London Bridge
Up Sussex Slow/Bermondsey Reversible/Up Sussex Loop/Up Bermondsey Spur: TL4020 to Buffer Stops Platforms
10-15 London Bridge (Protecting Signal TL4020)
Up South London: TL4220 to Buffer Stops Platforms 10-15 London Bridge (Protecting Signal TL4220)
9 Reversible/Down Sussex Slow: Buffer Stops Platforms 10-15 London Bridge to TL4027
10 Reversible/Sussex Reversible/Down Sussex Fast: Buffer Stops Platforms 10-15 London Bridge/TL4449 to TL4455
11 Reversible/South London Reversible: Buffer Stops Platforms 10-15 London Bridge to TL8100pts

TRAFFIC REMARKS
LONDON BRIDGE PLATFORMS 14 AND 15 TO BE OUTBERTHED

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2026/4340095) AND (P2026/4340075), AND TAKEN AS 2 LINE
BLOCKAGES
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4340095 Possession Manager Area Planning London Bridge (DU)

Item
65

Surrey Canal Jn
and London Bridge

Up Kent Fast / 8 Up
Line Blockage

0130
THU

to 0425
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Kent Fast/8 Up: TL2040 to TL2024 (Protecting Signal TL2040)

GENERAL REMARKS
TO BE TAKEN IN CONJUNCTION WITH (P2026/4340075) AND (P2026/4340095), AND TAKEN AS 2 LINE
BLOCKAGES

THURSDAY 15 OCTOBER

Ref. No. P2026/4481831 Possession Manager Area Planning London Bridge (DU)

Item
187

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
THU

to 0500
THU

Track Maintenance
4m12ch and 7m45ch
W2026/12212929

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
THU

to 0500
THU

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
THU

to 0500
THU

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
THU

to 0500
THU

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
THU

to 0500
THU

Up Sydenham Spur
Possession (T3-A)

0100
THU

to 0500
THU

Crystal Palace Platform 3
Possession (T3-A)

0100
THU

to 0500
THU

Platform 5
Possession (T3-A)

0100
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

THURSDAY 15 OCTOBER

Ref. No. P2026/4331734 Possession Manager London Overground

Item
193

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
THU

to 0500
THU

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790564

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
THU

to 0500
THU

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
THU

to 0500
THU

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
THU

to 0500
THU

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
THU

to 0500
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/ Beyond EL205#
to Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stop (Platform D)
Down Silwood: Approach TL991pts#
Up Silwood: Beyond TL992pts#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 193 CONTINUED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4286807 Possession Manager Area Planning London Bridge (DU)

Item
73

Cannon Street Plat 1 - 7 / Line A - E
Possession

2350
THU

to 0520
FRI

Track Maintenance
0m0ch and 5m53ch
W2026/11558958

Cannon Street
and Metropolitan Jn

Metropolitan Reversible
Possession

2350
THU

to 0520
FRI

Cannon Street
and School Jn

Down Cannon Street / 1 Down /
Down Kent Slow
Possession

2350
THU

to 0520
FRI

Cannon Street
and New Cross

2 Reversible / Up Cannon Street
Possession

2350
THU

to 0520
FRI

Cannon Street
and Borough Market
Jn

Cannon Street Reversible
Possession

2350
THU

to 0520
FRI

Metropolitan Jn
and Surrey Canal Jn

Down Snowhill/4 Down
Possession

2350
THU

to 0520
FRI

School Jn
and London Bridge

Up Kent Slow / 3 Up
Possession

2350
THU

to 0520
FRI

Corbetts Lane Jn
and Bricklayers Arms
Jn

Down Sussex Fast
Possession

2350
THU

to 0520
FRI

Bricklayers Arms Jn
and Metropolitan Jn

Up Sussex Fast / 5 Up / Up
Snowhill
Possession

2350
THU

to 0520
FRI

North Kent East Jn
and Greenwich

Down Greenwich
Possession

2350
THU

to 0520
FRI

Up Greenwich
Possession

2350
THU

to 0520
FRI

St. Johns Jn
and Lewisham Jn

Down and Up North Kent
Possession

2350
THU

to 0520
FRI

Cannon Street 1 & 2 Sidings
Sidings Possession

2350
THU

to 0520
FRI

Surrey Canal Jn
and Tanners Hill Jn

Down Kent Fast
Line Blockage (Between Trains)

0020
FRI

to 0450
FRI

Structures Examination
0m0ch and 5m53ch
W2026/11951741
S&C Grinding Train
0m8ch and 0m24ch
W2026/11827859
Resignalling Work
4m30ch and 5m53ch
W2026/12181351
Litter / Graffiti Clearance
4m59ch and 5m53ch
W2026/11810970

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED(POSSESSION)
CURRENT WILL NOT BE AFFECTED (LINE BLOCKAGE)
(CURRENT TO BE RESTORED TO CANNON STREET PLATFORMS BY 0450 FOR STOCK PREPARATION)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 73 CONTINUED

PROTECTION LIMITS
Platforms 1 to 7 (Cannon Street): Buffer Stops
Sidings 1 & 2 (Cannon Street): Buffer Stops
Metropolitan Reversible : Beyond TL7068pts#
Down Snowhill : Beyond TL7068pts#
Up Snowhill : Approach TL7073pts#
Down Sussex Fast: Approach TL8010pts#
Up Sussex Fast: Beyond TL8002pts#
Down Greenwich: Approach TL407#
Up Greenwich: Beyond TL406#
4 Down: Approach TL7322pts#
Down North Kent: Approach TL844pts/TL846pts#
Up North Kent: Beyond TL845pts/TL847pts#
Down Kent Slow: Approach TL261#
Up Kent Slow/3 Up: Beyond TL242#
4 Down/Down Kent Fast (LBBT): TL2744/TL2051 to TL237 (Protecting Signals TL2744/TL2051)

TRAFFIC REMARKS
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL JN

TSGN TO DIVERT VIA HERNE HILL AND STREATHAM

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

POSSESSION TO BE TAKEN AROUND GRINDING TRAIN (6U04) AT TL53 SIGNAL ON PLATFORM 1 AT
CANNON STREET

POSSESSION TO BE GIVEN UP AROUND GRINDING TRAIN (6U04) AT TL71 SIGNAL ON DOWN CANNON
STREET AT CANNON STREET

FRIDAY 16 OCTOBER

Ref. No. P2026/4324171 Possession Manager Area Planning London Bridge (NetOps)

Item
188

London Bridge Platforms 10 to 15
Possession

0100
FRI

to 0510
FRI

Follow-Up Work
1m63ch and 3m6ch
W2026/11805443

London Bridge
and Bricklayers Arms
Jn

9 Reversible/Down Sussex Slow
Possession

0100
FRI

to 0510
FRI

10 Reversible/Sussex
Reversible
Possession

0100
FRI

to 0510
FRI

London Bridge
and Peckham Rye Jn

11 Rev/South London
Rev/Down South London
Possession

0100
FRI

to 0510
FRI

Peckham Rye Jn
and Spa Road

Up South London
Possession

0100
FRI

to 0510
FRI

South Bermondsey Jn
and Bricklayers Arms
Jn

Bermondsey Reversible
Possession

0100
FRI

to 0510
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 188 CONTINUED

Up Bermondsey Spur
Possession

0100
FRI

to 0510
FRI

Silwood Jn
and Old Kent Road Jn

Down Silwood (part)
Possession

0100
FRI

to 0510
FRI

Up Silwood (part)
Possession

0100
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN TL7266 POINTS (9
REVERSIBLE) AND TL7265 POINTS (8 UP), IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO ELECTRIC TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS ON DOWN AND UP SILWOOD
LINES, UP TO THE 80M GAP AT SURREY CANAL ROAD, IN ACCORDANCE WITH NR/L3/ELP27115
THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC

PROTECTION LIMITS
Platforms 10 to 15: Buffer Stops
9 Reversible/Down Sussex Slow : Approach TL8018pts#
10 Reversible/Sussex Reversible : Approach TL8002pts#
Bermondsey Reversible : Approach TL8003pts# (In Down Direction)
Up Bermondsey Spur : Beyond TL8008pts#
Down Silwood (part): Beyond TL615#
Up Silwood (part): Approach EL354#
Down South London: Approach TL627#
Up South London: Beyond TL626#

TRAFFIC REMARKS
LONDON BRIDGE PLATFORM 12 AND 13 TO BE OUTBERTHED

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

FRIDAY 16 OCTOBER

Ref. No. P2026/4481832 Possession Manager Area Planning London Bridge (DU)

Item
189

New Cross Gate
and Norwood Jn
(London)

Down Sussex Slow/Down
London Bridge Slow
Possession (T3-A)

0100
FRI

to 0500
FRI

Track Maintenance
4m12ch and 7m45ch
W2026/12212930

Down Sussex Fast/Down
London Bridge Fast
Possession (T3-A)

0100
FRI

to 0500
FRI

Up London Bridge Fast/Up
Sussex Fast
Possession (T3-A)

0100
FRI

to 0500
FRI

Up London Bridge Slow/Up
Sussex Slow
Possession (T3-A)

0100
FRI

to 0500
FRI

Sydenham
and Crystal Palace

Down Sydenham Spur
Possession (T3-A)

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 189 CONTINUED

Up Sydenham Spur
Possession (T3-A)

0100
FRI

to 0500
FRI

Crystal Palace Platform 3
Possession (T3-A)

0100
FRI

to 0500
FRI

Platform 5
Possession (T3-A)

0100
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Sussex Slow/Down London Bridge Slow: Beyond TL8047pts# to Approach T1502pts#
Down Sussex Fast/Down London Bridge Fast: Beyond TL8046pts# to Approach T1509pts#
Up London Bridge Fast/Up Sussex Fast: Beyond T1500pts# to Approach TL4448#
Up London Bridge Slow/Up Sussex Slow: Beyond T1501pts# to Approach TL4020#
Down Sydenham Spur: Approach TVC360pts#
Up Sydenham Spur: Beyond TVC361pts#
Platform 3 (Crystal Palace): Buffer Stops
Platform 5 (Crystal Palace): Buffer Stops

TRAFFIC REMARKS
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2G77

TSGN THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM

POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 3D01

FRL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

GENERAL REMARKS
SECONDARY PROTECTION PROVIDED BY TCOD ON TRACK CIRCUITS JDT ON THE DOWN SUSSEX SLOW,
EUD ON THE DOWN SUSSEX FAST, OW ON THE UP LONDON BRIDGE FAST, PZ ON THE UP LONDON
BRIDGE SLOW, GS ON THE DOWN SYDENHAM SPUR AND LJ ON THE UP SYDENHAM SPUR

FRIDAY 16 OCTOBER

Ref. No. P2026/4331737 Possession Manager London Overground

Item
194

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
FRI

to 0500
FRI

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790706

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
FRI

to 0500
FRI

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
FRI

to 0500
FRI

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
FRI

to 0500
FRI

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL) - Continued

ITEM 194 CONTINUED

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
FRI

to 0500
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to
Approach TL4629#
Up East London Line: Beyond EL268# to Approach EL207#/Buffer Stop (Highbury and Islington)
Down and Up New Cross/New Cross Single: To Buffer Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280,EL282,EL284,EL286,EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)

SUNDAY 11 OCTOBER

Ref. No. P2026/4485812 Possession Manager Area Planning Orpington (DU)

Item
230

Linford St Jn
and Brixton Jn

Down Chatham Main
Possession

0110
SUN

to 0640
SUN

Track Maintenance
1m77ch and 2m75ch
W2026/12227472

Up Chatham Main
Possession

0110
SUN

to 0640
SUN

Linford St Jn
and Voltaire Road Jn

Chatham Reversible
Possession

0110
SUN

to 0640
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS774A POINTS AND VS774B POINTS, ALSO VS775A POINTS AND VS775B POINTS IN ACCORDANCE WITH
NR/ELP/L2/27115. THESE SECTIONS WILL NOT BE AVAILABLE TO ELECTRIC TRAINS/TRAFFIC

CURRENT WILL BE SWITCHED OFF OUTSIDE THE PROTECTION LIMITS AT LINFORD STREET JUNCTION IN
ACCORDANCE WITH NR/L2/ELP/27115, DOWN CHATHAM MAIN BETWEEN VS754 POINTS AND FIXED
ANGLES; UP CHATHAM MAIN BETWEEN VS756 POINTS AND VS732 POINTS; CHATHAM REVERSIBLE
BETWEEN VS732A AND VS732B POINTS. THESE SECTIONS WILL NOT BE AVAILABLE TO ELECTRIC
TRAINS/TRAFFIC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 230 CONTINUED

PROTECTION LIMITS
Down Chatham Main: Beyond VS754pts# (Also VS847pts at Shepherds Lane Jn) to Approach VS787pts#
Up Chatham Main: Beyond VS788pts# to Approach VS756pts#(Also VS849pts at Shepherds Ln Jn)
Chatham Reversible: Beyond VS732pts#(in down direction)

SUNDAY 11 OCTOBER

Ref. No. P2026/4489692 Repeated item, please see details under route SO500

Item
159

TUESDAY 13 OCTOBER

Ref. No. P2026/4290348 Repeated item, please see details under route SO250

Item
109

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4288043 Possession Manager Area Planning Orpington (DU)

Item
12

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
TUE

to 0400
WED

Track Maintenance
1m35ch and 2m55ch
W2026/11807877

Up Chatham Main/Up Chatham
Fast
Possession

2320
TUE

to 0400
WED

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
TUE

to 0400
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
TUE

to 0400
WED

Up Waterloo Curve
Possession

2320
TUE

to 0400
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Up Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Resignalling Work
1m35ch and 2m55ch
W2026/12182359
Structures Examination
1m35ch and 2m55ch
W2026/11955339
Patrolling
1m77ch and 2m55ch
W2026/12242759

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115. THIS SECTION WILL NOT BE
AVAILABLE TO ELECTRIC TRAINS/TRACTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

ITEM 12 CONTINUED

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#
Down Atlantic (Line Blockage Between Trains): VS87 to VS111
Up Atlantic (Line Blockage Between Trains): VS110 to VS86

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4313560 Possession Manager Area Planning Orpington (DU)

Item
14

Wandsworth Road
and Brixton Jn

Down Chatham Main
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Patrolling
1m77ch and 2m70ch
W2026/11795917

Up Chatham Main/Chatham
Reversible
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

0405
WED

to 0505
WED

Up Atlantic
Line Blockage (Between Trains)

0405
WED

to 0505
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Chatham Main (LBBT): Beyond VS89 to Approach VS109
Up Chatham Main/Chatham Reversible (LBBT): Beyond VS108 to Approach VS82/VS84
Down Atlantic (LBBT): Beyond VS87 to Approach VS111
Up Atlantic (LBBT): Beyond VS110 to Approach VS86

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4324156 Repeated item, please see details under route SO510

Item
184
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES) - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4324171 Repeated item, please see details under route SO510

Item
188

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4319484 Repeated item, please see details under route SO500

Item
163

TUESDAY 13 OCTOBER

Ref. No. P2026/4481762 Repeated item, please see details under route SO510

Item
183

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319497 Repeated item, please see details under route SO500

Item
168

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4481813 Repeated item, please see details under route SO510

Item
185

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4319498 Repeated item, please see details under route SO500

Item
173

THURSDAY 15 OCTOBER

Ref. No. P2026/4481831 Repeated item, please see details under route SO510

Item
187

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4319499 Repeated item, please see details under route SO500

Item
178
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4481832 Repeated item, please see details under route SO510

Item
189

FRIDAY 16 OCTOBER

Ref. No. P2026/4303341 Possession Manager Area Planning London Bridge (DU)

Item
135

Ladywell
and Hayes

Down Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

Patrolling
6m45ch and 14m32ch
W2026/11821134

Up Mid Kent
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham
and Beckenham Jn

Beckenham Spur
Line Blockage (Between Trains)

0110
FRI

to 0445
FRI

New Beckenham Berthing Sidings
Sidings Possession

0110
FRI

to 0445
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Mid Kent: TL361 (TO BE KEYED) to Buffer Stops
Up Mid Kent: Buffer Stops to TL284
Beckenham Spur: C/O VS822pts (Protecting Signals VS162, VS164, VS166)
Berthing Sidings: To Buffers

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)

SATURDAY 10 OCTOBER

Ref. No. P2026/4384549 Possession Manager Wessex Inner

Item
231

Epsom Down Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Permanent Way Inspection
17m45ch and 15m0ch
W2026/11930963

Epsom
and Ewell East

Up Portsmouth
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Ewell West
and Epsom

Down Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

Up Epsom
Line Blockage (Between
Trains)+T-COD

0040
SAT

to 0510
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 231 CONTINUED

PROTECTION LIMITS
Down Portsmouth: Beyond W457 to Approach W471
Up Portsmouth: Beyond W468 to Approach W454
Down Epsom: Beyond W445 to -
Up Epsom: - to Approach W444

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4071276 Repeated item, please see details under route SO500

Item
162

TUESDAY 13 OCTOBER

Ref. No. P2026/4331689 Repeated item, please see details under route SO510

Item
191

TUESDAY 13 OCTOBER

Ref. No. P2026/4319538 Possession Manager Area Planning Croydon (NetOps)

Item
232

Streatham South Jn
and Epsom

Down and Up Portsmouth
Possession

0025
TUE

to 0540
TUE

Track Maintenance
8m26ch and 17m32ch
W2026/11754610

St. Helier
and Sutton

Down and Up St.Helier
Possession

0025
TUE

to 0540
TUE

Structures Examination
8m26ch and 17m32ch
W2026/11841616
S&T Maintenance
8m60ch and 14m75ch
W2026/12228662
Structures Examination
10m30ch and 12m7ch
W2026/12025394
Station Work
10m60ch and 11m60ch
W2026/12136568
Structures Examination
11m37ch and 12m43ch
W2026/11798294

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach W841pts#
Up Portsmouth: Beyond W841pts# to Approach TVC405pts#
Down St. Helier: Beyond Ground Frame (No.2)pts#
Up St. Helier: Approach Ground Frame (No.2)pts#

TRAFFIC REMARKS
TSGN ECS MOVES TO DIVERT VIA WEST CROYDON AND CRYSTAL PALACE

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

ITEM 232 CONTINUED

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4324156 Repeated item, please see details under route SO510

Item
184

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319436 Possession Manager Area Planning Croydon (NetOps)

Item
233

Streatham South Jn
and Epsom

Down and Up Portsmouth
Possession

0025
WED

to 0540
WED

Track Maintenance
8m26ch and 17m32ch
W2026/11754611

St. Helier
and Sutton

Down and Up St.Helier
Possession

0025
WED

to 0540
WED

Structures Examination
8m26ch and 17m32ch
W2026/11841622
S&T Maintenance
8m60ch and 14m75ch
W2026/12228667
Structures Examination
11m37ch and 12m43ch
W2026/11798345

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach W841pts#
Up Portsmouth: Beyond W841pts# to Approach TVC405pts#
Down St. Helier: Beyond Ground Frame (No.2)pts#
Up St. Helier: Approach Ground Frame (No.2)pts#

TRAFFIC REMARKS
TSGN ECS MOVES TO DIVERT VIA WEST CROYDON AND CRYSTAL PALACE

GENERAL REMARKS
LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##

THURSDAY 15 OCTOBER

Ref. No. P2026/4340075 Repeated item, please see details under route SO510

Item
186
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4331734 Repeated item, please see details under route SO510

Item
193

THURSDAY 15 OCTOBER

Ref. No. P2026/4319506 Possession Manager Area Planning Croydon (NetOps)

Item
234

Streatham South Jn
and Epsom

Down and Up Portsmouth
Possession

0025
THU

to 0540
THU

Track Maintenance
8m26ch and 17m32ch
W2026/11754735

St. Helier
and Sutton

Down and Up St.Helier
Possession

0025
THU

to 0540
THU

Structures Examination
8m26ch and 17m32ch
W2026/11841477
PL Stoneblowing
10m55ch and 11m65ch
W2026/11791892
Litter / Graffiti Clearance
10m57ch and 10m77ch
W2026/11810963
Litter / Graffiti Clearance
11m37ch and 11m57ch
W2026/11810961
Structures Examination
11m37ch and 12m43ch
W2026/11798398
Permanent Way Inspection
13m38ch and 15m5ch
W2026/11767948

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach W841pts#
Up Portsmouth: Beyond W841pts# to Approach TVC405pts#
Down St. Helier: Beyond Ground Frame (No.2)pts#
Up St. Helier: Approach Ground Frame (No.2)pts#

TRAFFIC REMARKS
TSGN ECS MOVES TO DIVERT VIA WEST CROYDON AND CRYSTAL PALACE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC883 SIGNAL, ON THE DOWN ST HELIER BETWEEN SUTTON COMMON AND WEST
SUTTON

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN) - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4324171 Repeated item, please see details under route SO510

Item
188

FRIDAY 16 OCTOBER

Ref. No. P2026/4331737 Repeated item, please see details under route SO510

Item
194

FRIDAY 16 OCTOBER

Ref. No. P2026/4319507 Possession Manager Area Planning Croydon (NetOps)

Item
235

Streatham South Jn
and Epsom

Down and Up Portsmouth
Possession

0025
FRI

to 0540
FRI

Track Maintenance
8m26ch and 17m32ch
W2026/11754612

St. Helier
and Sutton

Down and Up St.Helier
Possession

0025
FRI

to 0540
FRI

Structures Examination
8m26ch and 17m32ch
W2026/11841557
Drainage Work
9m14ch and 11m42ch
W2026/12227277
PL Stoneblowing
10m55ch and 11m65ch
W2026/11791811
Structures Examination
11m37ch and 12m43ch
W2026/11798254

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Portsmouth: Beyond TVC406pts# to Approach W841pts#
Up Portsmouth: Beyond W841pts# to Approach TVC405pts#
Down St. Helier: Beyond Ground Frame (No.2)pts#
Up St. Helier: Approach Ground Frame (No.2)pts#

TRAFFIC REMARKS
TSGN ECS MOVES TO DIVERT VIA WEST CROYDON AND CRYSTAL PALACE

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
STONEBLOWER AT TVC882 SIGNAL, ON THE UP ST HELIER BETWEEN SUTTON COMMON AND MORDEN
SOUTH

LEVEL CROSSINGS TO BE STAFFED/ON LOCAL CONTROL AS REQUIRED:
MITCHAM EASTFIELDS CCTV (9m19ch)

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 5 CONTINUED

PROTECTION LIMITS
Down Main Fast: Buffer Stops Plats 7-9/W1509pts to Approach W613Bpts
Up Main Fast: Beyond W612Bpts to Buffer Stops Plat 10
UMR/DWS/DW: Buffer Stops Plats 11-13/W1526Apts to Approach W117

TRAFFIC REMARKS
PLATFORMS 7 TO 10 TO BE KEPT CLEAR.

STOCK CAN BERTH IN PLATFORMS 11 TO 13.

GENERAL REMARKS
WORKSITE MILEAGE
UMR/DWS/DW: 0M 4CH TO 2M 45CH

SUNDAY 11 OCTOBER

Ref. No. P2026/4361612 Possession Manager Wessex Inner

Item
6

Waterloo
and Queenstown
Road

Down Main Slow
Possession

1025
SUN

to 1225
SUN

Permanent Way Inspection
0m4ch and 2m70ch
W2026/11867793

Up Main Slow
Possession

1025
SUN

to 1225
SUN

Waterloo Platforms 1 to 4
Possession

1025
SUN

to 1225
SUN

South Siding
Sidings Possession

1025
SUN

to 1225
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Plats 1/2 to Approach W615Bpts
Up Main Slow: Beyond W614Bpts to Buffer Stops Plats 3/4/W1508pts/W1509pts
South Siding: Sidings Possession

TRAFFIC REMARKS
PLATFORMS 1 TO 4 TO BE KEPT CLEAR.

SUNDAY 11 OCTOBER

Ref. No. P2026/4361574 Possession Manager Wessex Inner

Item
7

Waterloo Down Main Fast
Line Blockage +T-COD

1245
SUN

to 1305
SUN

Permanent Way Inspection
0m4ch and 0m23ch
W2026/11867842

Platforms 5 and 6
Line Blockage +T-COD

1245
SUN

to 1305
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

SUNDAY 11 OCTOBER

Ref. No. P2026/4361630 Possession Manager Wessex Inner

Item
9

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage +T-COD

1010
SUN

to 1030
SUN

Permanent Way Inspection
4m21ch and 3m34ch
W2026/11867759

Up Windsor Slow
Line Blockage +T-COD

1010
SUN

to 1030
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

SUNDAY 11 OCTOBER

Ref. No. P2026/4361613 Possession Manager Wessex Inner

Item
10

Clapham Jn Down Windsor Slow
Line Blockage +T-COD

1025
SUN

to 1045
SUN

Permanent Way Inspection
3m51ch and 3m79ch
W2026/11867801

Down Windsor Fast
Line Blockage +T-COD

1025
SUN

to 1045
SUN

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4261122 Possession Manager Route Business Wessex

Item
11

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 0430
MON

Station Work
3m40ch and 4m0ch
W2026/11712574

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 0430
MON

Platform 1/Up Ludgate
Possession

0110
SUN

to 0430
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 0430
MON

Up Latchmere Curve
Possession

0110
SUN

to 0430
MON

Survey Work
1m76ch and 2m47ch
W2026/12179691
S&T Maintenance
3m40ch and 4m0ch
W2026/11775256
Track Maintenance
3m40ch and 4m0ch
W2026/11775245
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11686545
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 11 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W686pts to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops Platform 1 to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 12 OCTOBER

Ref. No. P2026/4385268 Possession Manager Wessex Inner

Item
12

Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11933432

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11933435
S&T Maintenance
0m4ch and 3m59ch
W2026/11933434
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11933433
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 12 CONTINUED

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W930 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4385254.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 62 CONTINUED

PROTECTION LIMITS
Down Main Slow/Down Slow: Beyond W151 to Approach WK121
Up Slow/Up Main Slow: Beyond W222 to Approach W120
Down Main Fast/Down Fast: Beyond W153 to Approach WK323
Up Fast/Up Main Fast: Beyond W220 to Approach W122
Up Main Loop: - to Approach W124
Down Epsom: - to Approach W401
Up Epsom: Beyond W190 to -
Down Kingston: - to Approach W237
Up Kingston: Beyond W210 to -
Up Siding No.1: Beyond W1123 to Buffer Stops (Sidings Possession)

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4385268.

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4288024 Possession Manager Area Planning Orpington (DU)

Item
20

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Main
Possession

2320
MON

to 0525
TUE

Track Maintenance
1m35ch and 2m55ch
W2026/11808033

Up Chatham Main
Possession

2320
MON

to 0525
TUE

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
MON

to 0525
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
MON

to 0525
TUE

Up Waterloo Curve
Possession

2320
MON

to 0525
TUE

Structures Examination
1m35ch and 2m55ch
W2026/11955288
Resignalling Work
1m35ch and 2m55ch
W2026/12182356
Patrolling
1m40ch and 1m77ch
W2026/11795418

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115. THIS SECTION WILL NOT BE
AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
PLATFORM 14 TO BE KEPT CLEAR

TUESDAY 13 OCTOBER

Ref. No. P2026/4290348 Possession Manager Area Planning Orpington (DU)

Item
29

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11795519

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

TUESDAY 13 OCTOBER

Ref. No. P2026/4385106 Possession Manager Wessex Inner

Item
30

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933137

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4385158 Possession Manager Wessex Inner

Item
31

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933020

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4446265 Possession Manager Wessex Inner

Item
32

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

S&T Points
3m55ch and 4m0ch
W2026/12091977

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 32 CONTINUED

Up Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Down Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Up Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4384824 Possession Manager Wessex Inner

Item
68

Clapham Jn Up Main Loop
Line Blockage

0800
TUE

to 0900
TUE

Permanent Way Inspection
4m6ch and 3m70ch
W2026/11931775

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Loop: Beyond W684Apts (W132) to Approach W681Bpts

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4288043 Possession Manager Area Planning Orpington (DU)

Item
33

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Down
Chatham Main
Possession

2320
TUE

to 0400
WED

Track Maintenance
1m35ch and 2m55ch
W2026/11807877
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 33 CONTINUED

Up Chatham Main/Up Chatham
Fast
Possession

2320
TUE

to 0400
WED

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
TUE

to 0400
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
TUE

to 0400
WED

Up Waterloo Curve
Possession

2320
TUE

to 0400
WED

Wandsworth Road
and Shepherds Lane
Jn

Down Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Up Atlantic
Line Blockage (Between Trains)

2350
TUE

to 0330
WED

Resignalling Work
1m35ch and 2m55ch
W2026/12182359
Structures Examination
1m35ch and 2m55ch
W2026/11955339
Patrolling
1m77ch and 2m55ch
W2026/12242759

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
CURRENT WILL NOT BE AFFECTED (LBBT)

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115. THIS SECTION WILL NOT BE
AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#
Down Atlantic (Line Blockage Between Trains): VS87 to VS111
Up Atlantic (Line Blockage Between Trains): VS110 to VS86

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4334520 Possession Manager Wessex Inner

Item
34

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0050
WED

to 0455
WED

Track Maintenance
2m50ch and 6m10ch
W2026/11775441

Up Main Slow
Possession

0050
WED

to 0455
WED

Preparatory Work
2m50ch and 3m63ch
W2026/11756030
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 34 CONTINUED

Down Main Fast
Possession

0050
WED

to 0455
WED

Up Main Fast
Possession

0050
WED

to 0455
WED

Waterloo Platforms 1 - 10
Possession

0050
WED

to 0455
WED

Clapham Jn Up Main Loop
Possession

0050
WED

to 0455
WED

Waterloo South Siding
Sidings Possession

0050
WED

to 0455
WED

Prep for RDT
2m50ch and 4m10ch
W2026/12067719

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

1F83 TO BE DIVERTED VIA CHERTSEY.

PLATFORMS 1 TO 10 AND THE SOUTH SIDING TO BE KEPT CLEAR.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4446267 Possession Manager Wessex Inner

Item
35

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/12091697

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Down Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

S&T Points
1m66ch and 4m0ch
W2026/12106938
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 35 CONTINUED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4288026 Possession Manager Area Planning Orpington (DU)

Item
36

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Main
Possession

2320
WED

to 0525
THU

Track Maintenance
1m35ch and 2m55ch
W2026/11807878

Up Chatham Main
Possession

2320
WED

to 0525
THU

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
WED

to 0525
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
WED

to 0525
THU

Up Waterloo Curve
Possession

2320
WED

to 0525
THU

Resignalling Work
1m35ch and 2m55ch
W2026/12182360
Structures Examination
1m35ch and 2m55ch
W2026/11955340

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115. THIS SECTION WILL NOT BE
AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#

1F_ARL_Derivative WON 28 2026/2027 Page B-308

1F_ARL_Derivative WON 28 - 2026/2027

page 315 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 36 CONTINUED

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 OCTOBER

Ref. No. P2026/4334609 Possession Manager Wessex Inner

Item
37

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0050
THU

to 0455
THU

Track Maintenance
2m50ch and 6m10ch
W2026/11775395

Up Main Slow
Possession

0050
THU

to 0455
THU

Down Main Fast
Possession

0050
THU

to 0455
THU

Up Main Fast
Possession

0050
THU

to 0455
THU

Waterloo Platforms 1 - 10
Possession

0050
THU

to 0455
THU

Clapham Jn Up Main Loop
Possession

0050
THU

to 0455
THU

Waterloo South Siding
Sidings Possession

0050
THU

to 0455
THU

Prep for RDT
2m50ch and 4m10ch
W2026/12067790

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

PLATFORMS 1 TO 10 AND THE SOUTH SIDING TO BE KEPT CLEAR.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4384848 Possession Manager Wessex Inner

Item
38

Waterloo Platform 19
Line Blockage +T-COD

0940
THU

to 1010
THU

Permanent Way Inspection
0m4ch and 0m19ch
W2026/11931779

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 19: Buffer Stops Platform 19 to Approach W1573Bpts

TRAFFIC REMARKS
PLATFORM 19 TO BE KEPT CLEAR.

THURSDAY 15 OCTOBER

Ref. No. P2026/4365045 Possession Manager Wessex Inner

Item
39

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

Permanent Way Inspection
2m6ch and 2m48ch
W2026/11876814

Up Waterloo Curve
Line Blockage (Between Trains)

1000
THU

to 1045
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Waterloo Curve: Beyond W1784pts (W99) to Approach VS754pts
Up Waterloo Curve: Beyond VS756dia (VS74) to Approach W1786Apts

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 OCTOBER

Ref. No. P2026/4446370 Possession Manager Wessex Inner

Item
40

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 3m30ch
W2026/12106947

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 40 CONTINUED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4446286.

THURSDAY 15 OCTOBER

Ref. No. P2026/4446286 Possession Manager Wessex Inner

Item
41

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
THU

to 0415
THU

S&T Points
3m55ch and 4m0ch
W2026/12106659

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Down Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4446370.

THURSDAY 15 OCTOBER

Ref. No. P2026/4361576 Possession Manager Wessex Inner

Item
42

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2026/11867862

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 15 OCTOBER

Ref. No. P2026/4361615 Possession Manager Wessex Inner

Item
43

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867717

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4288027 Possession Manager Area Planning Orpington (DU)

Item
44

Battersea Pier Jn
and Shepherds Lane
Jn

Down Chatham Fast/Main
Possession

2320
THU

to 0525
FRI

Track Maintenance
1m35ch and 2m55ch
W2026/11807879

Up Chatham Main
Possession

2320
THU

to 0525
FRI

Battersea Pier Jn
and Voltaire Road Jn

Down Chatham Slow/Chatham
Reversible
Possession

2320
THU

to 0525
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

2320
THU

to 0525
FRI

Up Waterloo Curve
Possession

2320
THU

to 0525
FRI

Resignalling Work
1m35ch and 2m55ch
W2026/12182361
Structures Examination
1m35ch and 2m55ch
W2026/11955342

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS AT FACTORY JN BETWEEN
VS775 AND VS774A POINTS IN ACCORDANCE WITH NR/L3/ELP/27115. THIS SECTION WILL NOT BE
AVAILABLE TO ELECTRIC TRAINS/TRACTION

PROTECTION LIMITS
Down Chatham Fast/Down Chatham Main: Beyond TVS725pts# to Approach VS851pts#
Up Chatham Main/Up Chatham Fast: Beyond VS850pts# to Approach TVS726pts#
Down Chatham Slow/Chatham Reversible: Beyond TVS726/TVS727pts#
Down Waterloo Curve: Beyond W1784pts#
Up Waterloo Curve: Approach W1786pts#

TRAFFIC REMARKS
TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN BATTERSEA PIER JN AND SHEPHERDS
LANE JN

CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST REACH A
CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TRAMM AT VS76 ON THE CHATHAM REVERSIBLE (UP DIRECTION) AT
LINFORD STREET

POSSESSION TO BE GIVEN UP AROUND TRAMM AT VS76 ON THE CHATHAM REVERSIBLE (UP DIRECTION)
AT LINFORD STREET

FRIDAY 16 OCTOBER

Ref. No. P2026/4334610 Possession Manager Wessex Inner

Item
45

Waterloo
and Durnsford Road

Down Main Slow / Down Slow
Possession

0050
FRI

to 0455
FRI

Track Maintenance
2m50ch and 6m10ch
W2026/11775457
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 45 CONTINUED

Up Main Slow
Possession

0050
FRI

to 0455
FRI

Down Main Fast
Possession

0050
FRI

to 0455
FRI

Up Main Fast
Possession

0050
FRI

to 0455
FRI

Waterloo Platforms 1 - 10
Possession

0050
FRI

to 0455
FRI

Clapham Jn Up Main Loop
Possession

0050
FRI

to 0455
FRI

Waterloo South Siding
Sidings Possession

0050
FRI

to 0455
FRI

Prep for RDT
2m50ch and 4m10ch
W2026/12067791

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Main Slow / Down Slow: Buffer Stops Platforms 1/2 to Approach W183
Up Main Slow: Beyond W704pts to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5 - 9 to Approach W705pts
Up Main Fast: Beyond W705pts to Buffer Stops Platform 10/W1520pts/W1524pts
Up Main Loop: - to -
South Siding: Sidings Possession

TRAFFIC REMARKS
LINE DIVERSIONS TO APPLY.

PLATFORMS 1 TO 10 AND THE SOUTH SIDING TO BE KEPT CLEAR.

FRIDAY 16 OCTOBER

Ref. No. P2026/4446372 Possession Manager Wessex Inner

Item
46

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

S&T Points
3m55ch and 4m0ch
W2026/12106662

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Up Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Down Windsor Fast
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI
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1F_ARL_Derivative WON 28 2026-27  D8
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE - Continued

SO500 VICTORIA TO BRIGHTON

HORLEY STATION
FROM 2345 SATURDAY 11 OCTOBER 2025 

As part of the upcoming refurbishment works planned at the Horley Station Footbridge, which connects the station to all 
platforms, and spanning all lines, will have scaffolding erected above the platform to support these works.

As drivers pass through this location, they will see the presence of this scaffolding and contractors working overhead.

The presence of this scaffolding and refurbishment works may be a source of distraction to drivers, so this notice is being 
provided to alert them of this change in the surroundings as they pass through this location.

(D23089) (11/10/2025) (UFN)

SO510 LONDON BRIDGE TO EPSOM DOWNS

BELMONT STATION
FROM MONDAY 7TH SEPTEMBER 2026 UNTIL 28TH MAY 2027

Belmont Station At Belmont station, London End, platform extension works are taking place into 2027. The existing stopping 
position remains in place at the London /Sutton end. The right hand platform mounted stop car mark is being removed to 
facilitate the works, the left hand or cess mounted Stop car mark remains in position. The platform end fence has been 
relocated to the Top of the platform ramp. There are no changes at the country/Epsom Downs end of the platform.

(D24080) (D/6134) (07/09/2026) (UFN)
NOTICES & AMENDMENTS BY LINE OF ROUTE CODE - Continued

SO645 BATTERSEA PARK TO PECKHAM RYE

BETWEEN BATTERSEA PARK AND PECKHAM RYE
FROM 0005 HOURS SATURDAY 7 FEBRUARY UNTIL 31 DECEMBER 2027

Since 2024 on ongoing into 2027 the Victoria Area Phase 5 Re-signalling Project (Stewarts Lane, Longhedge Junction, 
Loughborough Junction, Nunhead, Ravensbourne, Herne Hill, Penge East area) continues undertaking civil and signal 
engineering installation works as below:
• installation of signal, location cases and Removeable Equipment Building (REB) foundations and buildings.
• Erection of signal structures and signal heads, including 4 foot equipment such as AWS, TPWS, Axle counter 

equipment, (Signal heads to remain covered and AWS cover plates to be fitted until commissioned)
• installation of speed indicators (to remain covered up until commissioned)
• Associated permanent way work.

(D23430) (07/02/2026) (40)
NOTICES & AMENDMENTS BY LINE OF ROUTE CODE - Continued
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET 

LAMBETH ROAD STRUCTURE 1/A13 
FROM 06:00 MONDAY 6TH JULY 2026 UNTIL 15:00 MONDAY 30TH NOVEMBER 2026

As part of the upcoming repair and strengthening works taking place on Lambeth Road structure (located at 0m1080y on the 
BML1 line) there will be a number of changes in the surroundings over the upcoming months. From 06:00 on Monday 6th July, 
there will be a scaffold birdcage installed on the underside of the structure at 0m1080y. Following the birdcage installation, there 
will be the installation of a top lift within the period stated above which will be installed under a line blockage.  Some of the 
features of this scaffold including the top lift will be visible to drivers above the parapet wall so prior notice is being provided.

There will be no impact to signal sighting because of this work. 
(D23931) (07/07/2026) (35)

SO250 BATTERSEA PIER JN TO WILLESDEN WEST LONDON JN

(BEEN REQUESTED TO BE PUBLISHED IN WESSEX WON)
FACTORY LANE BRIDGE

FROM 0250 MONDAY 22 JUNE 2026 UNTIL 0315 MONDAY 07 JUNE 2027
As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of.
From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.
There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

GB17 Richmond Down North London 14 2 Y
L1446 Chingford Platform 2 7 2 Y
L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 01/11/2025 5 3 Y

UR155 East Ham Down Main 10 2 Y
UR601 Barking Flyover Bi-directional Local TAH3 Upminster 11/09/2026 5 3 Y
UR611 Barking Down Tilbury 2 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated: 03/10/2026
Explanation of change:  Additional Events added to Signal UR601
(D24191) (03/10/2026) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

T24 Norwood Fork Jn Up Wallington NFE Three Bridges 21/03/2026 5 3 N
EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y

T134 South Croydon Up Slow VTB2 Three Bridges 04/07/26 7 3 Y
TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible
NKL Ashford IECC

(North Kent)
03/10/2024 13 2 Y

TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y
TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y

TVS25/VS25 Victoria Up Chatham VIR TBROC 26/02/2026 3 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton

10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent
NKL Ashford IECC

(North Kent)
25/02/2025 4 2 Y

NK494 Dartford Jn Reversible
HDR Ashford IECC

(North Kent) 
27/11/2025 12 2 Y

TL2237 Spa Road Jcn 6 Down XTD TBROC 01/06/2026 2 2 Y
YE80 Guston Tunnel Down Deal BME2 Folkestone East 19/06/2026 4 2 N

Last Updated 08/08/2026
Explanation of Change: Signal TVC530/VC530 have been removed from the table
(D24013) (08/08/2026) (UFN)
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