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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1010 LIVERPOOL STREET TO SEVEN KINGS
T2026/
237812

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/27)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2026/232801 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1011 SEVEN KINGS TO IPSWICH
T2026/
237812

Romford and Harold
Wood

Down
Main

- 13m 5ch 14m 21ch 50mph Track - Other
(26/27)
Network Rail
Maintenance (Romford)

EXTENDING EXISTING TSR T2026/232801 ON THE DOWN MAIN AT GIDEA PARK

T2026/
235131

Shenfield Down
Main

- 19m 55ch 19m 60ch 50mph Track - Alignment
(26/15)
Network Rail
Maintenance (Romford)

TSR UNTIL FAULT RECTIFIED

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2026/
235021

Ledburn Jn and
Cheddington

- Up Slow 36m 55ch 36m 40ch 50mph Earthworks - Condition
of Embankment
(26/15)
Bletchley DU (IQNA)

The warning board approaching Ledburn Jn on the Up Fast line applies to trains crossing to the Up Slow line.

T2026/
234531

Attleborough South
Jn and Bulkington
(former site of)

- Up Trent
Valley
Slow

94m 51ch 94m 30ch 40mph Structural - Bridge
(26/13)
Stafford DU (IQNT)

T2026/
228822

Attleborough North
Jn and Nuneaton
South Jn

Down
Trent
Valley
Slow

- 96m 33ch 96m 56ch 60mph Track - Renewals -
Plain Line
From 0430 Mon
12/10/26
CRS Alliance Aston
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

T2026/
236391

Canal Farm Jn and
Hartshill Sidings
(former site of)

Down
Trent
Valley
Slow

- 98m 26ch 99m 0ch 50mph Track - Alignment
(26/22)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast

MD120 CAMDEN JN. TO WATFORD JN. DC LINES
T2026/
237442

Stonebridge Park
and Harlesden

- Up DC
Electric

7m 0ch 6m 20ch 20mph Earthworks - Condition
of Embankment
(26/26)
Euston DU (IQNE)

SO500 VICTORIA TO BRIGHTON
T2026/
237161

Streatham North Jn
and Balham

- Up
Brighton

Fast

5m 27ch 4m 60ch 30mph
40mph

Track - Other
(26/27)
Sussex IMDM Croydon
(SU01 Victoria)

T2026/
235271

Thornton Heath and
Windmill Bridge Jn

Down
Brighton/Victoria

Fast

- 9m 26ch 9m 46ch 50mph Track - Other
(26/16)
Sussex IMDM Croydon
(SU02 East Croydon)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
AT 13-17 LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4217779 Possession Manager Network Operations Anglia

Item
17

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
WED

to 0500
WED

Track Maintenance
4m60ch and 11m75ch
W2026/11793542

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0500
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
WED

to 0500
WED

Station Work
5m75ch and 7m38ch
W2026/11972170
Move Materials
6m20ch and 9m0ch
W2026/12241425
Station Work
7m75ch and 8m70ch
W2026/12182373
Mobile Maintenance Train
8m45ch and 10m0ch
W2026/12203171

ISOLATION OF ELECTRICAL SECTIONS
0035 WED TO 0500 WED: 323,324
ISOLATION REF...GEI-09, SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215B pts to L2161A pts
Down Passenger Avoiding: Approach L341
Up Passenger Avoiding: Approach L336

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 26 CONTINUED

Shenfield Up Passenger Loop
Line Blockage +Detonators

0115
SUN

to 0650
SUN

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0650 SUN: 331D,332A
ISOLATION REF...GEI-17

PROTECTION LIMITS
Down Main: L443 to L2248B pts
Up Main: L514 to L476
Up Passenger Loop: Beyond L2265B pts

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4170363 Repeated item, please see details under route EA1010

Item 8

TUESDAY 13 OCTOBER

Ref. No. P2026/4211559 Repeated item, please see details under route EA1010

Item
14

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4217899 Possession Manager Network Operations Anglia

Item
35

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2026/11793471

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
WED

to 0505
WED

Station Work
13m33ch and 13m55ch
W2026/12162693
Tamping
15m0ch and 18m0ch
W2026/12243713

PROTECTION LIMITS
2305 TUE TO 0040 WED
Down Main: L443# to L489#
Up Main: L2246# pts to L476#

0040 TO 0505 WED
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD L/END JN BETWEEN 2305 TUE AND 0040 WED

MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD BETWEEN 0040 AND 0505 WED

SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

(SMD ENHANCED)

GENERAL REMARKS
W/11793471 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

W/11793471 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 22CH TO 21M 14CH ON THE SSV
ACT 28674

W/12243713 TAMPER IN USE OTM970505
POSSESSION TO BE TAKEN AROUND TAMPER AT L500 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4217779 Repeated item, please see details under route EA1010

Item
17

THURSDAY 15 OCTOBER

Ref. No. P2026/4217556 Possession Manager Anglia IMDM Romford

Item
38

Seven Kings
and Romford L/End
Jn

Down Electric
Possession

0025
THU

to 0130
THU

Track Maintenance
8m70ch and 14m65ch
W2026/11793617

Chadwell Heath Turnback Line
Possession

0025
THU

to 0500
THU

Romford L/End Jn
and Seven Kings

Up Electric
Line Blockage (Between Trains)

0025
THU

to 0130
THU

Seven Kings
and Harold Wood

Down Electric
Possession

0130
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0130
THU

to 0500
THU

Turnback Line
Possession

0130
THU

to 0500
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 39 CONTINUED

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L447 to L491

0115 TO 0500 THU
Down Electric/Southend Loop: L447 to L2294 pts
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
**SAFETY NOTICE**
STAND DOWN AS C21 GRINDER PASSES DUE TO RISK FROM SPARKS

W/11793685 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M20CH TO 21M25CH ON THE SOUTHEND
LOOP

FRIDAY 16 OCTOBER

Ref. No. P2026/4218124 Repeated item, please see details under route EA1010

Item
23

FRIDAY 16 OCTOBER

Ref. No. P2026/4212835 Possession Manager Network Operations Anglia

Item
41

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m15ch and 20m20ch
W2026/11793839

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0120
FRI

to 0505
FRI

Off Track Work
12m15ch and 20m0ch
W2026/12015277
OHL Work
12m15ch and 20m0ch
W2026/12015121
Station Work
18m0ch and 19m70ch
W2026/11972939
Safety & Environment Work
19m20ch and 20m5ch
W2026/11544131

ISOLATION OF ELECTRICAL SECTIONS
0120 FRI TO 0505 FRI: 327,328,331,332,6303B
ISOLATION REF...GEI-12
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11793839 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU AND 20M
22CH TO 21M 14CH ON THE SSV

W/12015277/12015121 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 30CH ON THE
ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4217899 Repeated item, please see details under route EA1011

Item
35

FRIDAY 16 OCTOBER

Ref. No. P2026/4212835 Repeated item, please see details under route EA1011

Item
41

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 11 OCTOBER

Ref. No. P2026/4315618 Repeated item, please see details under route EA1320

Item
191
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN - Continued

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4212357 Repeated item, please see details under route EA1160

Item
88

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4212350 Repeated item, please see details under route EA1160

Item
91

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4212355 Repeated item, please see details under route EA1160

Item
94

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Possession Manager Anglia IMDM Tottenham Hale

Item
153

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807393

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807393 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390752 Possession Manager Anglia IMDM Tottenham Hale

Item
154

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805787

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805787 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW, 0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390724 Possession Manager Anglia IMDM Tottenham Hale

Item
155

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943960

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SATURDAY 10 OCTOBER

Ref. No. P2026/4390693 Possession Manager Anglia IMDM Tottenham Hale

Item
156

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807505

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

SATURDAY 10 OCTOBER

Ref. No. P2026/4390695 Possession Manager Anglia IMDM Tottenham Hale

Item
157

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807402

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

SATURDAY 10 OCTOBER

Ref. No. P2026/4390696 Possession Manager Anglia IMDM Tottenham Hale

Item
158

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805851

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

0435
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 158 CONTINUED

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/11805851 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M 77CH ON THE CAW/ 0M 49CH
TO 0M 39CH ON THE AWL / 7M 06CH TO 7M 04CH ON THE WAW

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
159

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m65ch
W2026/11756298

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 0040
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

2100
SAT

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2100
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2100
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2100
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11784548
Off Track Work
0m0ch and 2m34ch
W2026/12107693
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11758957
P & D Maintenance
0m0ch and 4m20ch
W2026/12177166
S&T Maintenance
0m0ch and 4m64ch
W2026/12079648
Arc Repairs
0m0ch and 4m64ch
W2026/11758925
URFDO Inspections
0m0ch and 4m64ch
W2026/11294392
OHL Inspection
0m0ch and 4m64ch
W2026/12079732
Station Work
2m19ch and 2m49ch
W2026/12179935
Tunnel Work
3m20ch and 4m65ch
W2026/12183370
Tunnel Work
3m20ch and 4m65ch
W2026/12183595
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0040
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

S&C Unit Renewal (Maintenance
Only)
4m70ch and 9m43ch
W2026/12079775
Detail Structures Examination
0m50ch and 2m0ch
W2026/12114719
Point Heater Maintenance
4m70ch and 9m24ch
W2026/12177704
Remove Rail Defects
5m20ch and 9m43ch
W2026/12080022
Structures Work
6m60ch and 7m10ch
W2026/12186446
Patrolling
6m60ch and 9m40ch
W2026/12128970
S&T Maintenance
8m0ch and 9m43ch
W2026/12134089
S&T Maintenance
0m0ch and 8m0ch
W2026/12039243
OHL Inspection
0m0ch and 9m43ch
W2026/12079803
URFDO Inspections
0m0ch and 9m43ch
W2026/12079767
Track Survey
4m45ch and 5m50ch
W2026/12154451
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0500 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

2100 SAT TO 0700 SUN
AH 6

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2105 SUN TO 0500 MON
AE 1, B, C
AE 2 C, D

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
Euston Platforms 12 to 16, Line E, Line X: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts# to
Approach WM2071A pts#, WM2069A pts#
Line D, Euston Platforms 12 to 16: Beyond WM2072B pts# to Bufferstops Euston Platforms 12 to 16

2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM2082 pts# WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

2100 SAT TO 1200 SUN
Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to
Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief, Up & Down Goods No. 1 & 2, Brent Reception & Departure No. 1
& 2, Railnet Reversible: Sand-Drag to Approach WM814#, WM2460A pts#, WM2481 pts#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line, Down Slow,
Wembley Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#,
WM803# to Approach WM141#, WM345# WM2082 pts#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0040 SUN TO 0645 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer stops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

2105 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

NOTE: 2100 SAT TO 1200 SUN
NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS POSSESSION
ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. CAMDEN
CARRIAGE SIDINGS TAKEN UNDER P2026/4467884 OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND
T3 POSSESSION

1F_ARL_Derivative WON 28 2026/2027 Page B-55

1F_ARL_Derivative WON 28 - 2026/2027

page 62 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1
LO TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
WMT 5TPH
AVANTI 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
LO ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS NORTH END OF WILLESDEN EURO TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.
NO ACCESS TO UP & DOWN GOODS NO. 1 OR 2.
NO ACCESS BRENT RECEPTION AND DEPARTURE NO. 1 OR 2.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

CONTINUED UNDER GENERAL REMARKS?

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 159 CONTINUED

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

CONTINUATION OF TRAFFIC REMARKS?

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

SUNDAY 11 OCTOBER

Ref. No. P2026/4166617 Repeated item, please see details under route EA1320

Item
190

SUNDAY 11 OCTOBER

Ref. No. P2026/4316272 Possession Manager Anglia IMDM Tottenham Hale

Item
160

Gospel Oak Jn
and West Hampstead

Down and Up North London
Line Blockage + EPR

0105
SUN

to 0740
SUN

Patrolling
1m25ch and 2m55ch
W2026/11365191
Drainage Inspection
1m60ch and 4m30ch
W2026/12080098

PROTECTION LIMITS
Down North London: NL1015 to NL1023
Up North London: NL1018 to NL1010

SUNDAY 11 OCTOBER

Ref. No. P2026/4457999 Possession Manager Anglia IMDM Tottenham Hale

Item
161

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage +Detonators

0010
SUN

to 0855
SUN

S&T Maintenance
0m10ch and 1m44ch
W2026/12136402

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage +Detonators

0010
SUN

to 0855
SUN

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage +Detonators

0010
SUN

to 0855
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 161 CONTINUED

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage +Detonators

0010
SUN

to 0855
SUN

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond AW146

GENERAL REMARKS
W/12136402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M75CH TO 0M77CH ON THE CAW, 0M49CH TO
0M39CH ON THE AWL AND 7M06CH TO 7M04CH ON THE WAW

SUNDAY 11 OCTOBER

Ref. No. P2026/4373348 Possession Manager Western Route Planning East

Item
162

Paddington
and Southall West Jn

Lines 1 to 3/Down and Up Main
Possession

0001
SUN

to 0700
SUN

In Connection With Engineering Work
0m5ch and 9m9ch
W2026/11798684

Paddington Platforms 1 to 6
Possession

0001
SUN

to 0700
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0001
SUN

to 0700
SUN

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0700
SUN

Up Brentford Loop
Possession

0001
SUN

to 0700
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0001
SUN

to 0700
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0001
SUN

to 0120
SUN

Southall
and Brentford GF

Single
Possession

0001
SUN

to 0700
SUN

Brentford GF
and Day and Son GF

Days Aggregates Terminal
Sidings Possession

0001
SUN

to 0700
SUN

Brentford GF
and Brentford Goods

West London Waste
Sidings Possession

0001
SUN

to 0700
SUN

Southall East Jn
and Southall West Jn

Southall Yard
Sidings Possession

0001
SUN

to 0700
SUN

Structures Examination
0m0ch and 2m70ch
W2026/12192636
Station Work
0m5ch and 0m25ch
W2026/12167881
Changing Sleepers & Timbers
0m5ch and 1m35ch
W2026/11977952
S&T Work
0m5ch and 3m40ch
W2026/11802937
P-Way Maintenance
0m5ch and 4m72ch
W2026/12131624
P & D Maintenance
0m5ch and 5m70ch
W2026/12163206
OHL Work (Maintenance)
0m69ch and 1m66ch
W2026/12148203
S&C Grinding Train
1m30ch and 2m30ch
W2026/11766290
P & D Maintenance
1m33ch and 3m14ch
W2026/12192580
Major Projects
1m47ch and 5m70ch
W2026/11743743
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 162 CONTINUED

Down Brentford Siding
Sidings Possession

0001
SUN

to 0700
SUN

North Pole Depot Transfer Sidings 1-6
Sidings Possession

0001
SUN

to 0700
SUN

Paddington
and Southall West Jn

Lines 4 and 5/Down and Up
Relief
Possession

0120
SUN

to 0445
SUN

Paddington
and Subway Jn

Line 6
Possession

0120
SUN

to 0445
SUN

Paddington Platforms 7 to 12 and 14
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn Eastbound
Possession

0120
SUN

to 0445
SUN

Westbound
Possession

0120
SUN

to 0445
SUN

Turnback A
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)
and Grand Canal
Junction (inc)

Crossrail Depot Line 1
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Grand Canal
Junction (inc)

Crossrail Depot Line 2
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0120
SUN

to 0445
SUN

Carriage Line and Engine Siding
Possession

0120
SUN

to 0445
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0120
SUN

to 0445
SUN

Back Line
Possession

0120
SUN

to 0445
SUN

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

0120
SUN

to 0445
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0120
SUN

to 0445
SUN

West Ealing West Ealing Bay Platform 5
Possession

0120
SUN

to 0445
SUN

West Ealing
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0120
SUN

to 0445
SUN

Remove Rail Defects
1m65ch and 2m40ch
W2026/12096304
HS2 ASPRO Major Projects
1m65ch and 3m40ch
W2026/12169558
Telecoms Maintenance
2m0ch and 3m0ch
W2026/12217346
OOC Station Development
2m65ch and 3m78ch
W2026/12131603
S&T Work
3m30ch and 5m70ch
W2026/11768437
Structures Examination
4m12ch and 4m28ch
W2026/12163230
Technical Inspection
4m35ch and 5m25ch
W2026/12090078
Arc Repairs
4m45ch and 5m30ch
W2026/12131154
Arc Repairs
4m45ch and 5m35ch
W2026/12172909
Technical Inspection
4m55ch and 5m70ch
W2026/11993863
Survey Work
5m20ch and 6m60ch
W2026/12203835
Structures Examination
5m75ch and 7m35ch
W2026/12166985
OLE (Headspan)
5m75ch and 9m0ch
W2026/11792937
S&T Work
5m75ch and 9m9ch
W2026/12132483
Station Work
7m17ch and 7m38ch
W2026/12138790
Permanent Way Inspection
7m30ch and 9m9ch
W2026/11874252
Structures Examination
7m68ch and 8m23ch
W2026/12113339
Patrolling
8m50ch and 9m9ch
W2026/11717245
S&T Points
9m6ch and 9m72ch
W2026/12195086
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 162 CONTINUED

West Ealing Jn
and Hanwell Jn

West Ealing Loop No 1
Possession

0120
SUN

to 0445
SUN

Hanwell Jn
and Drayton Green Jn

Down and Up West Loop
Possession

0120
SUN

to 0445
SUN

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

0120
SUN

to 0445
SUN

Hanwell Jn
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

0120
SUN

to 0445
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Crossrail Depot Lines 1&2
Sidings Possession

0120
SUN

to 0445
SUN

Acton East
and Acton West

Acton Yard
Sidings Possession

0120
SUN

to 0445
SUN

Southall East Jn (inc.) Hanwell Spur West
Sidings Possession

0120
SUN

to 0445
SUN

CrossRail Depot Washer Bypass and Back Line
Sidings Possession

0120
SUN

to 0445
SUN

West Ealing Jn
and Hanwell Jn

West Ealing Sidings No 2 Loop /
No 3 Loop
BLOCKED To Electric Trains

0150
SUN

to 0430
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0445
SUN

to 0700
SUN

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0700 Sun
4807C,D,E,F,G,H,J,L,M,N,P
4808A,B,C,D,E,F,G,H,L,N
8002A,B,C

0001 Sun to 0620 Sun
4807A,B
4808J,K,M
4809X
4005E
4006A
8002D
*Isolation spans into P2026/4128885*

0150 Sun to 0430 Sun
4809B,C,D,E1,E2,F,G,H,J,R,S,V1,V2,V3
4810A,B,C,D,E1,E2,E3,F,G,J,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K
8001B,C,D
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 162 CONTINUED

PROTECTION LIMITS
0001 Sun to 0120 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

0120 Sun to 0445 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN265
Up Relief/Line 6/Eastbound: Beyond SN258# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down Poplar: Beyond SN177#
Up Poplar: Approach AW146
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#

0445 Sun to 0700 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

TRAFFIC REMARKS
TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 4-6 / RELIEF LINES.
TWO TRACK TIMETABLE IN OPERATION MAXIMUM OF 14.5TPH TO OPERATE
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE PANTOGRAPHS LOCKED AND LOWERED DURING THE
ALL LINE ISOLATION PERIOD.

ALL PANTOGRAPHS TO BE LOWERED AND LOCKED IN WEST EALING SIDINGS LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0430 SUN ONLY.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ICWEW TO SUPPLY PICOS FOR PADDINGTON NEW YARD IF REQUIRED

ENGINEERING TRAIN(S)IN POSSESSION: 6U03

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6U03 AT SIGNAL SN120 ON THE UP MAIN LINE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 11 OCTOBER

Ref. No. P2026/4406152 Possession Manager Anglia Works Delivery

Item
163

Gunnersbury
and Richmond

Down Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Prep for RDT
10m12ch and 10m63ch
W2026/11974515

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Gunnersbury
and Richmond

Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB102A pts to Buffer Stops Platform 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to GB102B pts

MONDAY 12 OCTOBER

Ref. No. P2026/4297693 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
164

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313701

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12132707
S&T Renewal
3m15ch and 12m40ch
W2026/12014925
Arc Repairs
4m20ch and 6m60ch
W2026/12245369
Patrolling
4m20ch and 6m60ch
W2026/11390882
P & D Maintenance
5m20ch and 6m8ch
W2026/12138116
S&T Maintenance
7m0ch and 17m58ch
W2026/11313990

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 164 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK28 MD120 SM P4297693

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MONDAY 12 OCTOBER

Ref. No. P2026/4312210 Possession Manager Western East IMDM

Item
165

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11234354

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 12 OCTOBER

Ref. No. P2026/4316274 Possession Manager Anglia IMDM Tottenham Hale

Item
166

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2026/11365235
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 166 CONTINUED

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 12 OCTOBER

Ref. No. P2026/4316319 Possession Manager Anglia IMDM Tottenham Hale

Item
167

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2026/11365236

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 13 OCTOBER

Ref. No. P2026/4316303 Possession Manager Anglia IMDM Tottenham Hale

Item
168

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2026/11365157

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 13 OCTOBER

Ref. No. P2026/4437342 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
TUE

to 0530
TUE

S&T Maintenance
5m40ch and 0m5ch
W2026/12026973

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
TUE

to 0530
TUE

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026973 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 13 OCTOBER

Ref. No. P2026/4264719 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
170

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2026/12074713

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2026/11824567

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

TUESDAY 13 OCTOBER

Ref. No. P2026/4390753 Possession Manager Anglia IMDM Tottenham Hale

Item
171

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2026/11809187

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...NLL01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11809187 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M48CH TO 9M76CH ON THE ATG

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4390697 Possession Manager Anglia IMDM Tottenham Hale

Item
172

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

Patrolling
1m73ch and 2m65ch
W2026/11791446

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
TUE

to 0110
WED

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
TUE

to 0110
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4437372 Possession Manager Anglia IMDM Tottenham Hale

Item
173

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
WED

to 0530
WED

S&T Maintenance
5m40ch and 0m5ch
W2026/12026974

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026974 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4326479 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
174

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/12074714

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2026/11824847
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4390698 Possession Manager Anglia IMDM Tottenham Hale

Item
175

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2026/11809188

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Structures Examination
10m0ch and 11m10ch
W2026/11966170
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...NLL02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

GENERAL REMARKS
W/11809188 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 9M48CH TO 9M76CH ON THE ATG

THURSDAY 15 OCTOBER

Ref. No. P2026/4316304 Repeated item, please see details under route EA1320

Item
196

THURSDAY 15 OCTOBER

Ref. No. P2026/4437373 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
THU

to 0530
THU

S&T Maintenance
5m40ch and 0m5ch
W2026/12026975

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4326480 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2026/12074715

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2026/11825110

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4312230 Possession Manager Western East IMDM

Item
178

Acton East Reception 1
Line Blockage

0800
THU

to 0905
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2026/11235201

Reception 2
Line Blockage

0800
THU

to 0905
THU

Reception 3
Line Blockage

0800
THU

to 0905
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0800
THU

to 0905
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0800
THU

to 0905
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 15 OCTOBER

Ref. No. P2026/4316276 Possession Manager Anglia IMDM Tottenham Hale

Item
179

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2026/11365160

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 15 OCTOBER

Ref. No. P2026/4316305 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2026/11365161

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4316306 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2026/11365162

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4449538 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
THU

to 0500
FRI

Patrolling
1m73ch and 2m65ch
W2026/12088954

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
THU

to 0500
FRI

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
THU

to 0500
FRI

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110

FRIDAY 16 OCTOBER

Ref. No. P2026/4437357 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
FRI

to 0530
FRI

S&T Maintenance
5m40ch and 0m5ch
W2026/12026976

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
FRI

to 0530
FRI

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026976 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4326481 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
184

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2026/12074716

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2026/11824976

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4406188 Possession Manager Anglia Works Delivery

Item
185

Gunnersbury
and Richmond

Down Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Prep for RDT
10m12ch and 10m63ch
W2026/11974791

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Gunnersbury
and Richmond

Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): GB102A pts to Buffer Stops Platform 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to GB102B pts

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4390737 Possession Manager Anglia IMDM Tottenham Hale

Item
186

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807394

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807394 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4349636 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Willesden High Level
Jn
and Acton Central

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Patrolling
0m57ch and 1m49ch
W2026/11805764

Acton Wells Jn
and Acton Canal
Wharf Jn

Down and Up Goods
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and West London Jn
(Willesden)

Up and Down South West
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

Acton Wells Jn
and Acton East

Down and Up Poplar
Line Blockage (Between Trains)

2300
FRI

to 0300
SAT

PROTECTION LIMITS
Down North London: AW147 to AW101
Up North London: AW102 to NL1050
Down Goods: Beyond AW151
Up Goods: Approach ACW28
Down South West: Beyond AW149
Up South West: Beyond AW150
Down Poplar: Approach SN177
Up Poplar: Beyond SN8120B pts

GENERAL REMARKS
W/11805764 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 75CH TO 0M77CH ON THE CAW, 0M 49CH
TO 0M 39CH ON THE AWL AND 7M 06CH TO 7M 04CH ON THE WAW

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4390768 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Acton Central
and South Acton Jn

Down and Up
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

Patrolling
1m73ch and 2m65ch
W2026/11943961

South Acton Jn
and Gunnersbury Jn

Down and Up Richmond
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

South Acton Jn
and Kew East Jn

Down and Up Kew
Line Blockage (Between Trains)

2300
FRI

to 0500
SAT

PROTECTION LIMITS
Down/Down Richmond: AW101 to GB5
Up Richmond/Up: AW108 to AW102
Down Kew: Approach AW111
Up Kew: Beyond AW110
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4257393 Possession Manager Railscape Limited

Item
189

Channelsea South Jn
and Stratford

Down and Up North London
Line Blockage + EPR

2054
SAT

to 0004
SUN

Track Maintenance
3m41ch and 3m74ch
W2026/11698106

Stratford Platforms 1-2
Line Blockage + EPR

2054
SAT

to 0004
SUN

Litter / Graffiti Clearance
3m65ch and 4m15ch
W2026/12062782

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1401 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1406

TRAFFIC REMARKS
TRAINS TO RUN TO / FROM STRATFORD PLATFORMS 10A AND 11 AS PER LTP

POSSESSION TO BE GIVEN UP IF STRATFORD PLATFORMS 10A OR 11 BECOME UNAVAILABLE DUE TO
SERVICE PERTURBATION

TRACK MAINTENANCE AND BASIC VISUAL INSPECTIONS

NO OTHER WORKSITES TO LINK IN WITHOUT THE PRIOR
PERMISSION OF IMDM TOTTENHAM HALE

NLL PLATINUM BLOCK

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Repeated item, please see details under route EA1310

Item
159

SUNDAY 11 OCTOBER

Ref. No. P2026/4166617 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11809185

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11369706
Rail Testing and Lubrication
1m3ch and 3m0ch
W2026/12122913
Off Track Work
1m3ch and 3m0ch
W2026/12165165
P & D Maintenance
1m3ch and 3m0ch
W2026/11780087
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 190 CONTINUED

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
3m70ch and 3m0ch
W2026/11365155
Structures Examination
3m78ch and 3m17ch
W2026/12077996
Vegetation Clearance
4m7ch and 3m17ch
W2026/12176117
OHL Work (Maintenance)
5m29ch and 4m20ch
W2026/11872335

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: AC-3,AC-4,438,439,IN-1,430H,431MN
ISOLATION REF...NLL03

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR)

GENERAL REMARKS
W/11780087/11809185/12122913/12165165 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M
34CH ON THE CRC1 AND 0M 51CH TO 0M 23CH ON THE CRF2

W/11369706 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M23CH ON THE CRF

SUNDAY 11 OCTOBER

Ref. No. P2026/4315618 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2026/11365156

Hackney Wick
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 191 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11365156 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M55CH ON THE LLS 1/2, 0M00CH
TO 0M15CH ON THE CHM AND 0M06XCH TO 0M29CH ON THE CST

MONDAY 12 OCTOBER

Ref. No. P2026/4166628 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Camden Road Central
Jn
and Channelsea
North Jn

Down and Up North London
Possession

0001
MON

to 0435
MON

Track Maintenance
4m55ch and 3m20ch
W2026/11809186

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0001
MON

to 0435
MON

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0001
MON

to 0435
MON

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0001
MON

to 0435
MON

Navarino Road Jn Graham Road Curve
Possession

0001
MON

to 0435
MON

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0001
MON

to 0435
MON

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0001
MON

to 0435
MON

OHL Work
4m39ch and 3m5ch
W2026/12139641
P & D Maintenance
4m40ch and 3m0ch
W2026/11780092
Off Track Work
4m45ch and 3m10ch
W2026/12165120
Rail Testing and Lubrication
4m55ch and 3m20ch
W2026/12122990

ISOLATION OF ELECTRICAL SECTIONS
0001 MON TO 0435 MON: 438ABCEFY,439BCDEF,430H,431N
ISOLATION REF...NLL04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 192 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1289#
Up North London/Up North London Reversible: NL1288# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
Down Lea Curve: Approach NL1421#
Up Lea Curve: Beyond NL629A# pts
Up Channelsea Loop: Beyond NL1286#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA KENSAL GREEN JN, GOSPEL OAK AND SOUTH TOTTENHAM FROM 0001
TO 0435 MON BUT EXCLUDING THE TIMES OF THE T&H DIAMOND BLOCK

ACCESS AVAILABLE TO/FROM THE INCLINE AT CAMDEN ROAD CENTRAL JN
6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN

NLL CYCLIC TYPE 7

MONDAY 12 OCTOBER

Ref. No. P2026/4374336 Possession Manager Network Rail / High Speed

Item
193

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2026/11901099

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 13 OCTOBER

Ref. No. P2026/4374375 Possession Manager Network Rail / High Speed

Item
194

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2026/11901091

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4316304 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11365159

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 15 OCTOBER

Ref. No. P2026/4374281 Possession Manager Network Rail / High Speed

Item
197

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2026/11900861

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4301076 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
198

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234586

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234643
S&T Maintenance
0m0ch and 7m61ch
W2026/11238238
OHL Inspection
0m0ch and 7m61ch
W2026/11238559
URFDO Inspections
0m0ch and 7m61ch
W2026/11238298
Major Projects HS2
1m45ch and 4m20ch
W2026/12115763
Track Maintenance
4m20ch and 7m44ch
W2026/11237897
Track Maintenance
5m20ch and 7m61ch
W2026/11238625

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

1F_ARL_Derivative WON 28 2026/2027 Page B-82

1F_ARL_Derivative WON 28 - 2026/2027

page 89 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 12 OCTOBER

Ref. No. P2026/4331626 Possession Manager London Overground

Item
199

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
MON

to 0500
MON

In Connection With Engineering Work
0km0m and 9km720m
W2026/11790427

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
MON

to 0500
MON

Rolt Street Jn
and New Cross

Up & Down New Cross Single
Possession

0110
MON

to 0500
MON

Silwood Jn
and Old Kent Road Jn

Down and Up Silwood
Possession

0110
MON

to 0500
MON

Canal Jn (SO511)
and New Cross Gate
Depot

Northbound Exit
Possession

0110
MON

to 0500
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

CURRENT ISOLATION WILL EXTEND BEYOND EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

CURRENT ISOLATION WILL EXTEND BEYOND TL4629 SIGNAL UP TO START OF 80M GAP LINE WITH NR
STANDARD NR/L3ELP/27115

1F_ARL_Derivative WON 28 2026/2027 Page B-83

1F_ARL_Derivative WON 28 - 2026/2027

page 90 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 11 OCTOBER

Ref. No. P2026/4315618 Repeated item, please see details under route EA1320

Item
191

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 11 OCTOBER

Ref. No. P2026/4390453 Possession Manager Network Operations Anglia

Item
223

South Tottenham East
Jn
and Barking Station
Jn

Down and Up T&H
Possession

0030
SUN

to 0835
SUN

Remove Rail Defects
6m35ch and 12m65ch
W2026/12016750

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0030
SUN

to 0835
SUN

Station Work
7m0ch and 12m40ch
W2026/12121361
Structures Examination
8m30ch and 11m65ch
W2026/11513720
OTP Miller
9m40ch and 11m10ch
W2026/11796335

PROTECTION LIMITS
Down T&H: S76B# pts to UR601#
Up T&H: UR604# to S76A# pts
Down Branch: Beyond L909#
Up Branch: Approach L334

GENERAL REMARKS
W/11796335 OTP MILLER IN USE OTM920942

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4148309 Repeated item, please see details under route EA1390

Item
262

MONDAY 12 OCTOBER

Ref. No. P2026/4389758 Possession Manager Anglia IMDM Romford

Item
224

Gospel Oak
and Barking Station
Jn

Down and Up T&H
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m31ch and 12m21ch
W2026/12016708

Upper Holloway Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Patrolling
0m31ch and 12m21ch
W2026/12017196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 224 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

OHL Inspection
4m0ch and 12m21ch
W2026/12066184

PROTECTION LIMITS
Down T&H: NL1303# to L921#
Up T&H/Up Reception: L920# to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334

TUESDAY 13 OCTOBER

Ref. No. P2026/4316303 Repeated item, please see details under route EA1310

Item
168

TUESDAY 13 OCTOBER

Ref. No. P2026/4470032 Possession Manager Transport for London

Item
225

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Major Projects
13m12ch and 13m62ch
W2026/12168792

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4472306 Possession Manager Railscape Limited

Item
226

Upper Holloway
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0230
WED

to 0400
WED

Litter / Graffiti Clearance
3m55ch and 3m75ch
W2026/12182266

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0230
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 226 CONTINUED

PROTECTION LIMITS
Down T&H: UH1062 to S70B pts
UpÂ T&H: S70A pts to UH1061
Harringay Curve: Beyond S30

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4472332 Possession Manager Railscape Limited

Item
227

Upper Holloway Down and Up T&H
Line Blockage (Between Trains)

0405
WED

to 0600
WED

Litter / Graffiti Clearance
2m60ch and 3m10ch
W2026/12182272

PROTECTION LIMITS
Down T&H: UH3067 pts to S7
Up T&H: UH1061 to UH1063

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4472308 Possession Manager Railscape Limited

Item
228

South Tottenham
West Jn
and South Tottenham
East Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
WED

to 0230
WED

Litter / Graffiti Clearance
5m59ch and 6m79ch
W2026/12182259

South Tottenham
West Jn
and Seven Sisters Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0100
WED

to 0230
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
WED

to 0230
WED

PROTECTION LIMITS
Down T&H: S13 to S76B pts
Up T&H: S18 pts to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4469991 Possession Manager Transport for London

Item
229

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Major Projects
13m12ch and 13m62ch
W2026/12168793

PROTECTION LIMITS
Bay Platform Line/Platform 1 (Barking): UR2203 pts to Buffer Stops Platform 1 Barking
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4389772 Possession Manager Anglia IMDM Romford

Item
230

Wanstead Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Maintenance
11m30ch and 13m42ch
W2026/11798380

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Patrolling
13m0ch and 13m30ch
W2026/12031501
Major Projects
13m12ch and 13m62ch
W2026/12168794

PROTECTION LIMITS
Down T&H: L903 to UR605
Up T&H: UR604 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking

GENERAL REMARKS
W/11798380 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M 10CH TO 13M 62CH ON THE BAY
PLATFORM LINE

FRIDAY 16 OCTOBER

Ref. No. P2026/4389761 Possession Manager Anglia IMDM Romford

Item
231

Wanstead Park
and Barking Tilbury
Line Jn West

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Maintenance
11m30ch and 13m42ch
W2026/11798566

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Major Projects
13m12ch and 13m62ch
W2026/12168795

PROTECTION LIMITS
Down T&H: L903 to UR605
Up T&H: UR604 to L904
Down Branch: Beyond L909
Up Branch: Approach L334
Bay Platform Line/Platform 1(Barking): To Buffer Stops Platform 1 Barking

GENERAL REMARKS
W/11798566 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 13M 10CH TO 13M 62CH ON THE BAY
PLATFORM LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 10 OCTOBER

Ref. No. P2026/4390836 Possession Manager ASPRO Anglia Network Rail

Item
232

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12135393

Fenchurch Street
and Christian St Jn

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney (LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

S&T Points
0m0ch and 3m0ch
W2026/11797138
Remove Rail Defects
0m0ch and 3m0ch
W2026/12016416
Track Maintenance
3m60ch and 5m20ch
W2026/12052253
Patrolling
6m19ch and 8m20ch
W2026/11739237
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2026/12037786

ISOLATION OF ELECTRICAL SECTIONS
0125 SAT TO 0425 SAT: 507,508
ISOLATION REF...TTH-05

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 237 CONTINUED

Christian St Jn
and Bromley-by-Bow
(LUL)

Down and Up Main
Line Blockage + Disconnect

0045
MON

to 0440
MON

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0045
MON

to 0440
MON

Up Stratford Down
Line Blockage + Disconnect

0045
MON

to 0440
MON

ISOLATION OF ELECTRICAL SECTIONS
0045 MON TO 0440 MON: 507,508
ISOLATION REF...TTH-06

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Slow/Down Fast/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR133
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

MONDAY 12 OCTOBER

Ref. No. P2026/4390871 Possession Manager Anglia IMDM Romford

Item
238

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0035
MON

to 0425
MON

Patrolling
11m0ch and 15m42ch
W2026/11794864

Upminster Platform 1A
Line Blockage + Disconnect

0035
MON

to 0425
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0035
MON

to 0425
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0035
MON

to 0425
MON

Upminster Up Siding
Sidings Possession

0035
MON

to 0425
MON

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11794864 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 40CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 240 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

c2c LIVERPOOL STREET SERVICES TO OPERATE AS 8-CARS MAXIMUM

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT

LUL TO NOTE: DISTRICT AND JUBILEE LINES TO BE OPEN

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4204632 Possession Manager Anglia IMDM Romford

Item
241

Southend Central
and Shoeburyness

Down and Up Main
Possession

2355
MON

to 0355
TUE

Track Maintenance
35m50ch and 39m40ch
W2026/11794719

Shoeburyness Platforms 1-3
Possession

2355
MON

to 0355
TUE

Structures Examination
36m0ch and 37m0ch
W2026/12177225
S&T Work
36m8ch and 38m12ch
W2026/12154387

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR2146 pts to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR330

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE BETWEEN SOUTHEND CENTRAL AND SHOEBURYNESS
TRAINS TO TERMINATE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

12 CAR 357 TO STABLE ON THE REVERSING LINE AT LEIGH-ON-SEA
8 CAR 357 TO STABLE IN THE UP SIDING AT PITSEA
12 CAR 357 TO STABLE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL
NETWORK RAIL TO STABLE IN THE DOWN SIDING AT PITSEA

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

ADDITIONAL ECS TO EAST HAM DEPOT TO RUN VIA THE TILBURY LINES ONLY

LTS CYCLIC TYPE F

TUESDAY 13 OCTOBER

Ref. No. P2026/4390872 Possession Manager Transport for London

Item
242

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

S&T Points
6m0ch and 8m20ch
W2026/11797243

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Major Projects
6m18ch and 7m42ch
W2026/12168788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 242 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

D&P Maintenance
6m20ch and 8m20ch
W2026/12014731

PROTECTION LIMITS
Down Main: UR147 to UR177
Up Main: UR176 to UR148
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

TUESDAY 13 OCTOBER

Ref. No. P2026/4437368 Possession Manager Anglia IMDM Romford

Item
243

Becontree (LUL)
and Upminster C/End

Down and Up Main
Possession

0100
TUE

to 0445
TUE

S&T Maintenance
10m0ch and 16m0ch
W2026/11797092

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0100
TUE

to 0445
TUE

Upminster Platform 1A
Possession

0100
TUE

to 0445
TUE

Ockendon Up & Down Loop
Possession

0100
TUE

to 0445
TUE

Remove Rail Defects
0m0ch and 5m50ch
W2026/12016692
OHL Work (Maintenance)
10m0ch and 13m60ch
W2026/12061881

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0445 TUE: 514,515
ISOLATION REF...TTH-16

PROTECTION LIMITS
Down Main: UR181 to UR225
Up Main: UR224 to UR182
Up & Down Ockendon/Platform 1A (Upminster)/Up & Down Loop (Ockendon): UR865# to Buffer Stops Platform 1A
Upminster

GENERAL REMARKS
W/11797092 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 5M 50CH ON THE UPG

TUESDAY 13 OCTOBER

Ref. No. P2026/4421343 Possession Manager Anglia IMDM Romford

Item
244

Pitsea L/End
and Leigh-on-Sea
L/End

Down and Up Main
Possession

0145
TUE

to 0415
TUE

S&C Stoneblowing
26m25ch and 31m30ch
W2026/12189673

Vange Wharf LC
(CCTV)
and Pitsea Jn

Down and Up Tilbury
Possession

0145
TUE

to 0415
TUE

1F_ARL_Derivative WON 28 2026/2027 Page B-105

1F_ARL_Derivative WON 28 - 2026/2027

page 112 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 245 CONTINUED

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

c2c LIVERPOOL STREET SERVICES TO OPERATE AS 8-CARS MAXIMUM

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT

LUL TO NOTE: DISTRICT AND JUBILEE LINES TO BE OPEN

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4204636 Possession Manager Anglia IMDM Romford

Item
246

Southend Central
and Shoeburyness

Down and Up Main
Possession

2355
TUE

to 0355
WED

Track Maintenance
35m50ch and 39m40ch
W2026/11794773

Shoeburyness Platforms 1-3
Possession

2355
TUE

to 0355
WED

S&T Work
36m8ch and 38m12ch
W2026/12154437

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR2146 pts to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR330

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE BETWEEN SOUTHEND CENTRAL AND SHOEBURYNESS
TRAINS TO TERMINATE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

12 CAR 357 TO STABLE ON THE REVERSING LINE AT LEIGH-ON-SEA
8 CAR 357 TO STABLE IN THE UP SIDING AT PITSEA
12 CAR 357 TO STABLE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL
NETWORK RAIL TO STABLE IN THE DOWN SIDING AT PITSEA

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

ADDITIONAL ECS TO EAST HAM DEPOT TO RUN VIA THE TILBURY LINES ONLY

LTS CYCLIC TYPE F

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4390865 Possession Manager Transport for London

Item
247

Upton Park (LUL)
and Upney Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Track Maintenance
3m60ch and 5m20ch
W2026/12052254

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

S&T Points
6m0ch and 8m20ch
W2026/11797246
Major Projects
6m18ch and 7m42ch
W2026/12168789
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 247 CONTINUED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between
Trains)+Disconnect

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Main: UR137 to UR177
Up Main: UR176 to UR134
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4437349 Possession Manager Anglia IMDM Romford

Item
248

Becontree (LUL)
and Upminster C/End

Down and Up Main
Possession

0100
WED

to 0445
WED

S&T Maintenance
10m0ch and 16m0ch
W2026/11797143

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0100
WED

to 0445
WED

Upminster Platform 1A
Possession

0100
WED

to 0445
WED

Ockendon Up & Down Ockendon
Possession

0100
WED

to 0445
WED

Remove Rail Defects
0m0ch and 5m50ch
W2026/12016694
OHL Work (Maintenance)
10m0ch and 13m60ch
W2026/12061936

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0445 WED: 514,515
ISOLATION REF...TTH-12

PROTECTION LIMITS
Down Main: UR181 to UR225
Up Main: UR224 to UR182
Up & Down Ockendon/Platform 1A (Upminster)/Up & Down Loop (Ockendon): UR865# to Buffer Stops Platform 1A
Upminster

GENERAL REMARKS
W/11797143 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 5M 50CH ON THE UPG

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4478096 Possession Manager Anglia IMDM Romford

Item
249

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
Possession

0145
WED

to 0415
WED

S&C Stoneblowing
26m40ch and 31m30ch
W2026/12189674

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0145
WED

to 0415
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 249 CONTINUED

PROTECTION LIMITS
Down Main: UR273 to UR297#
Up Main: UR296# to UR272
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

GENERAL REMARKS
W/12189674 S&C STONEBLOWER IN USE OTM966663
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT UR282 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT UR282 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4472351 Possession Manager Railscape Limited

Item
250

Shoeburyness Down and Up Main
Line Blockage (Between Trains)

2100
WED

to 2330
WED

Litter / Graffiti Clearance
39m30ch and 39m40ch
W2026/12183439

Platforms 1-3
Line Blockage (Between Trains)

2100
WED

to 2330
WED

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR351 to Platform 1 Buffer Stops Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR350

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4413211 Possession Manager Aureos Rail

Item
251

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

2330
WED

to 0440
THU

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12135910

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

2330
WED

to 0440
THU

Down and Up Slow
Line Blockage + Disconnect

2330
WED

to 0440
THU

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

2330
WED

to 0440
THU

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

2330
WED

to 0440
THU

Up Stratford Down
Line Blockage + Disconnect

2330
WED

to 0440
THU

OHL Work
0m0ch and 3m0ch
W2026/12177288
Remove Rail Defects
0m0ch and 3m20ch
W2026/12016524
Station Work
1m40ch and 2m1ch
W2026/11898362

ISOLATION OF ELECTRICAL SECTIONS
2330 WED TO 0440 THU: 507,508
ISOLATION REF...TTH-08
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 251 CONTINUED

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR137
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR132 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

c2c LIVERPOOL STREET SERVICES TO OPERATE AS 8-CARS MAXIMUM

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT

LUL TO NOTE: DISTRICT AND JUBILEE LINES TO BE OPEN

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4204677 Possession Manager Anglia IMDM Romford

Item
252

Southend Central
and Shoeburyness

Down and Up Main
Possession

2355
WED

to 0355
THU

Track Maintenance
35m50ch and 39m40ch
W2026/11794891

Shoeburyness Platforms 1-3
Possession

2355
WED

to 0355
THU

S&T Work
36m8ch and 38m12ch
W2026/12154300

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR2146 pts to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR330

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE BETWEEN SOUTHEND CENTRAL AND SHOEBURYNESS
TRAINS TO TERMINATE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

12 CAR 357 TO STABLE ON THE REVERSING LINE AT LEIGH-ON-SEA
8 CAR 357 TO STABLE IN THE UP SIDING AT PITSEA
12 CAR 357 TO STABLE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL
NETWORK RAIL TO STABLE IN THE DOWN SIDING AT PITSEA

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

ADDITIONAL ECS TO EAST HAM DEPOT TO RUN VIA THE TILBURY LINES ONLY

LTS CYCLIC TYPE F
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4390802 Possession Manager Network Operations Anglia

Item
253

Upton Park (LUL)
and Upney Jn

Down and Up Main
Possession

0125
THU

to 0425
THU

S&T Points
6m0ch and 8m65ch
W2026/11797192

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
THU

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
THU

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
THU

to 0425
THU

West Ham
and Upton Park (LUL)

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
THU

to 0425
THU

Major Projects
6m18ch and 7m42ch
W2026/12168790
OHL Work (Maintenance)
7m39ch and 8m65ch
W2026/12064026

ISOLATION OF ELECTRICAL SECTIONS
0125 THU TO 0425 THU: 510,511
ISOLATION REF...TTH-14

PROTECTION LIMITS
Down Main: UR147 to UR179#
Up Main: UR180# to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

THURSDAY 15 OCTOBER

Ref. No. P2026/4421399 Possession Manager Anglia IMDM Romford

Item
271

Upminster Platform 1A
Possession

0110
THU

to 0445
THU

Remove Rail Defects
0m0ch and 5m50ch
W2026/12016695

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0110
THU

to 0445
THU

Ockendon Up & Down Loop
Possession

0110
THU

to 0445
THU

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4390806 Possession Manager Anglia IMDM Romford

Item
254

Basildon L/End
and West Horndon
L/End

Up Main
Possession

0110
THU

to 0435
THU

D&P Maintenance
19m0ch and 24m40ch
W2026/12014965

West Horndon L/End
and Basildon L/End

Down Main
Possession

0115
THU

to 0520
THU

Laindon Reversing Line
Possession

0115
THU

to 0520
THU

S&C Stoneblowing
21m5ch and 22m15ch
W2026/12238917
Litter / Graffiti Clearance
24m16ch and 24m36ch
W2026/12183440

PROTECTION LIMITS
0110 TO 0435 THU
Up Main: UR266# to UR234

0115 TO 0520 THU
Down Main/Reversing Line (Laindon): UR233 to UR267#

GENERAL REMARKS
W/12238917 S&C STONEBLOWER IN USE OTM
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT UR244 SIGNAL ON THE UP MAIN
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT UR244 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 15 OCTOBER

Ref. No. P2026/4472352 Possession Manager Railscape Limited

Item
255

Leigh-on-Sea Down and Up Main
Line Blockage (Between Trains)

0300
THU

to 0600
THU

Litter / Graffiti Clearance
32m33ch and 32m53ch
W2026/12183178

Reversing Line
Line Blockage (Between Trains)

0300
THU

to 0600
THU

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR303 to UR307
Up Main: UR306 to UR302

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4413228 Possession Manager Aureos Rail

Item
256

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

2330
THU

to 0440
FRI

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12135914

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

2330
THU

to 0440
FRI

Down and Up Slow
Line Blockage + Disconnect

2330
THU

to 0440
FRI

OHL Work
0m0ch and 3m0ch
W2026/12177221
Remove Rail Defects
0m0ch and 3m20ch
W2026/12016691
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 257 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE BETWEEN SOUTHEND CENTRAL AND SHOEBURYNESS
TRAINS TO TERMINATE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

12 CAR 357 TO STABLE ON THE REVERSING LINE AT LEIGH-ON-SEA
8 CAR 357 TO STABLE IN THE UP SIDING AT PITSEA
12 CAR 357 TO STABLE IN PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL
NETWORK RAIL TO STABLE IN THE DOWN SIDING AT PITSEA

c2c TO SUPPLY MANUAL DISPATCH STAFF FOR PLATFORMS 1 AND 4 AT SOUTHEND CENTRAL

ADDITIONAL ECS TO EAST HAM DEPOT TO RUN VIA THE TILBURY LINES ONLY

LTS CYCLIC TYPE F

FRIDAY 16 OCTOBER

Ref. No. P2026/4390876 Possession Manager Network Operations Anglia

Item
258

Upton Park (LUL)
and Upney Jn

Down and Up Main
Possession

0125
FRI

to 0425
FRI

S&T Points
6m0ch and 8m65ch
W2026/11797128

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0125
FRI

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0125
FRI

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0125
FRI

to 0425
FRI

West Ham
and Upton Park (LUL)

Down and Up Main
BLOCKED To A/C Electric
Trains

0125
FRI

to 0425
FRI

Major Projects
6m18ch and 7m42ch
W2026/12168791
OHL Work (Maintenance)
7m39ch and 8m65ch
W2026/12064348

ISOLATION OF ELECTRICAL SECTIONS
0125 FRI TO 0425 FRI: 510,511
ISOLATION REF...TTH-15

PROTECTION LIMITS
Down Main: UR147 to UR179#
Up Main: UR180# to UR148
Down Fenchurch Street/Tilbury: Approach UR2205 pts
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4421345 Possession Manager Anglia IMDM Romford

Item
272

Upminster Platform 1A
Possession

0110
FRI

to 0445
FRI

Remove Rail Defects
0m0ch and 5m50ch
W2026/12016696

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0110
FRI

to 0445
FRI

Ockendon Up & Down Loop
Possession

0110
FRI

to 0445
FRI

PROTECTION LIMITS
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

FRIDAY 16 OCTOBER

Ref. No. P2026/4478062 Possession Manager Anglia IMDM Romford

Item
259

Pitsea
and Leigh-on-Sea
L/End

Down and Up Main
Possession

0145
FRI

to 0415
FRI

S&C Stoneblowing
26m40ch and 30m0ch
W2026/12189724

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0145
FRI

to 0415
FRI

PROTECTION LIMITS
Down Main: UR273 to UR291#
Up Main: UR290# to UR272
Down Tilbury: Beyond UR743#
Up Tilbury: Approach UR738#

GENERAL REMARKS
W/12189724 S&C STONEBLOWER IN USE OTM966663
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT UR289 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT UR289 SIGNAL ON THE DOWN MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4423435 Possession Manager Aureos Rail

Item
260

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Structures Work (Track Off)
0m0ch and 0m40ch
W2026/12135862

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2026/12028108
S&T Maintenance
0m0ch and 3m0ch
W2026/11812495
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 260 CONTINUED

Christian St Jn
and West Ham

Down and Up Main
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

2330
FRI

to 0440
SAT

Station Work
1m40ch and 2m1ch
W2026/11898452

ISOLATION OF ELECTRICAL SECTIONS
2330 FRI TO 0440 SAT: 507,508
ISOLATION REF...TTH-10

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR141
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR2031A to Buffer Stops Platforms
1-4 Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
c2c SERVICES DIVERTED VIA BARKING PLATFORM 7/8, FOREST GATE JN AND THE GEML TO LIVERPOOL
STREET

c2c LIVERPOOL STREET SERVICES TO OPERATE AS 8-CARS MAXIMUM

ACCESS AVAILABLE TO/FROM EAST HAM DEPOT C/END

LUL TO NOTE: DISTRICT AND JUBILEE LINES TO BE OPEN

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 10 OCTOBER

Ref. No. P2026/4437347 Possession Manager Transport for London

Item
261

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2026/12052216

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4148309 Possession Manager Anglia IMDM Romford

Item
262

Barking Station Jn
and Pitsea

Down and Up T&H/Tilbury
Possession

0115
SUN

to 0005
MON

Remove Rail Defects
12m46ch and 11m70ch
W2026/12016741
Prep for RDT
7m33ch and 10m45ch
W2026/11710223
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 262 CONTINUED

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0115
SUN

to 0405
MON

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0115
SUN

to 0405
MON

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0115
SUN

to 0405
MON

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0115
SUN

to 0405
MON

Barking Riverside Platforms 1-2
Possession

0115
SUN

to 0405
MON

Upminster Platform 1A
Possession

0115
SUN

to 0005
MON

Upminster
and Grays

Up & Down Ockendon/Third
Line
Possession

0115
SUN

to 0005
MON

Ockendon L/End
and Ockendon C/End

Up & Down Loop
Possession

0115
SUN

to 0005
MON

Grays Platform 3
Possession

0115
SUN

to 0405
MON

Freightliner Depot
East End GF
and Renwick Road Jn

Exchange Sidings 1-3
Possession

0115
SUN

to 0405
MON

Ripple Lane Down and Up Ripple Lane
Chord
Possession

0115
SUN

to 0405
MON

FMC Connecting Line
Possession

0115
SUN

to 0405
MON

Hanson Sidings
Possession

0115
SUN

to 0405
MON

Thames Haven Jn
and Thames Haven

Down and Up Thames Haven
Possession

0115
SUN

to 0405
MON

Patrolling
7m50ch and 11m35ch
W2026/12016740
Survey Work
7m70ch and 10m60ch
W2026/11748999
OHL Work (Maintenance)
9m20ch and 11m0ch
W2026/12063735
OHL Inspection
12m46ch and 7m48ch
W2026/12063889
S&T Maintenance
13m17ch and 11m70ch
W2026/12103485
Vegetation Clearance
13m30ch and 11m0ch
W2026/12191166
C2 Rerail - Both Rails
11m75ch and 19m0ch
W2026/11565427
Drainage Work
11m75ch and 13m60ch
W2026/12017070
Remove Rail Defects
11m75ch and 16m0ch
W2026/12103586
S&T Maintenance
11m75ch and 19m0ch
W2026/11797566
Survey Work
15m0ch and 19m0ch
W2026/11749200
Patrolling
16m0ch and 19m0ch
W2026/12103433
P-Way Maintenance
19m5ch and 30m20ch
W2026/12021306
Survey Work
19m5ch and 22m0ch
W2026/12132604
Structures Work
19m25ch and 20m10ch
W2026/12212808
Survey Work
19m35ch and 20m62ch
W2026/12097949
S&T Points
19m75ch and 26m50ch
W2026/12017309
S&T Points
19m75ch and 26m50ch
W2026/12017448
Station Work
21m30ch and 21m60ch
W2026/12244243
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 262 CONTINUED

Ripple Lane Goods Connecting Line
Possession

0115
SUN

to 0405
MON

Barking Tilbury Line
Jn East
and Renwick Road Jn

Reception Line
Sidings Possession

0115
SUN

to 0405
MON

Ripple Lane West
Yard

Sidings 1-2
Sidings Possession

0115
SUN

to 0405
MON

Headshunt
Sidings Possession

0115
SUN

to 0405
MON

Ripple Lane Down Through Sidings
Sidings Possession

0115
SUN

to 0405
MON

Stora Sidings H7 & H8
Sidings Possession

0115
SUN

to 0405
MON

Stora Sidings
Sidings Possession

0115
SUN

to 0405
MON

Dagenham Dock Dagenham Cold Storage Siding
Sidings Possession

0115
SUN

to 0405
MON

Down Sidings
Sidings Possession

0115
SUN

to 0405
MON

Purfleet Purfleet Long Sidings
Sidings Possession

0115
SUN

to 0405
MON

Grays Seabrooks Siding
Sidings Possession

0115
SUN

to 0405
MON

Dagenham Dock Ford Motor Company Sidings
Sidings Possession

0115
SUN

to 0405
MON

Tilbury Town Riverside Sidings A
Sidings Possession

0115
SUN

to 0405
MON

Chafford Hundred
and Grays

Up & Down Ockendon/Third
Line
Possession

0005
MON

to 0405
MON

Woodgrange Park
and Pitsea

Down and Up T&H/Tilbury
Possession

0005
MON

to 0405
MON

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0005
MON

to 0405
MON

Upminster
and West Thurrock Jn

All Lines
BLOCKED To A/C Electric
Trains

0005
MON

to 0405
MON

OTP Miller
21m40ch and 23m10ch
W2026/11796410
Tamping
25m0ch and 26m0ch
W2026/12189649
Tamping
25m0ch and 26m0ch
W2026/12189693
Vegetation Clearance
25m76ch and 30m20ch
W2026/12192101
S&T Work
27m0ch and 28m40ch
W2026/11851148
Remove Rail Defects
4m0ch and 5m50ch
W2026/12216571
Vegetation Clearance
0m0ch and 19m70ch
W2026/12017063
Structures Examination
0m0ch and 19m70ch
W2026/11924113
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 262 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0405 MON: 532,533,516
ISOLATION REF...T14/TN01 SEE IPF FOR DETAILS

0115 SUN TO 0405 MON: 534,535,536,537
ISOLATION REF...T14/TN02

0115 SUN TO 0750 SUN: 531
ISOLATION REF...T14/TN03

0800 SUN TO 1800 SUN: 530,531
ISOLATION REF...TTH-17

PROTECTION LIMITS
0115 SUN TO 0005 MON
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: UR2203# pts to UR2118A pts
Up Tilbury/Up T&H/Up Goods/Departure Line: UR2121 pts to UR604#
Down Fenchurch Street/Tilbury: Beyond Fixed Diamond Crossing Beyond UR2052# pts
Up Tilbury/Fenchurch Street: Approach UR2051# pts
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon)/Third Line/Platform 3 (Grays): Buffer
Stops Platform 1A Upminster to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR888#
Exchange Siding No1/Down Ripple Lane Chord: Approach AF095#
Up Ripple Lane Chord/Exchange Siding No2: Beyond AF101#
FMC Connecting Line/Exchange Siding No3: Beyond UR842#
Hanson Sidings: Beyond UR840#

0005 TO 0405 MON
Down T&H/Down Tilbury/Down Goods/Goods Connecting Line: L921# to UR2118A pts
Up Tilbury/Up T&H/Up Goods/Departure Line: UR2121 pts to L920
Down Fenchurch Street/Tilbury: Beyond Fixed Diamond Crossing Beyond UR2052# pts
Up Tilbury/Fenchurch Street: Approach UR2051# pts
Down Connecting Line: Approach UR911#
Up Connecting Line: Beyond UR910#
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform Barking
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR863 to Buffer Stops Platform 3 Grays
Down Thames Haven: Approach UR883#
Up Thames Haven: Beyond UR888#
Exchange Siding No1/Down Ripple Lane Chord: Approach AF095#
Up Ripple Lane Chord/Exchange Siding No2: Beyond AF101#
FMC Connecting Line/Exchange Siding No3: Beyond UR842#
Hanson Sidings: Beyond UR840#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 262 CONTINUED

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON

4M77 AND 4L50 TO RUN ADDITIONALLY ON SAT
NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK/ PURFLEET SIDINGS/TILBURY RAILPORT/THAMES
GATEWAY
FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN

LO SERVICES TO TERMINATE/START FROM PLATFORM 1 AT BARKING
c2c TO RUN TO FENCHURCH STREET VIA WEST HAM
NO ACCESS TO/FROM EAST HAM CS VIA T&H LINES
NO ACCESS TO PLATFORMS 7-8 AT BARKING

LO TO STABLE TRAINS IN PLATFORM 1 AT BARKING AND PLATFORM 3 AT GOSPEL OAK
TRAINS TO STABLE IN PLATFORMS 1-2 AT BARKING RIVERSIDE
STORA SIDINGS, SIDING H8, DAGENHAM STORAGE SIDINGS AND DAGENHAM DOCK DOWN FREIGHT
SIDINGS TO BE CLEAR OF STABLED TRAINS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN RIPPLE LANE SIDINGS, BARKING RIVERSIDE
PLATFORMS 1 AND 2 AND EXCHANGE SIDINGS 1 TO 3 SUN 0115 TO SUN 1800

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS SUN 0115 TO MON 0405

ROAD TO BE OPEN AT PURFLEET LC, LOW STREET LC, EAST TILBURY LC, STANFORD-LE-HOPE LC AND
PITSEA HALL LC

LUL TO NOTE: JUBILEE LINE TO BE OPEN

RHTT 3S40 TO BE DIVERTED

LTS CYCLIC TYPE 7 (MERGED WITH T&H DIAMOND BLOCK (WEST HAM OPEN))

AWD: Rainham Dn Re-rail
Track: Renwick Road - Dagenham Dock Dn

GENERAL REMARKS
W/11796410 OTP MILLER IN USE OTM920948
POSSESSION TO BE GIVEN UP AROUND MILLER AT UR698 SIGNAL ON THE UP TILBURY

W/11851148 STANFORD-LE-HOPE BARRIERS TO BE MANNED AS REQUIRED (AWD TO SUPPLY STAFF)
HALF ROAD CLOSURE REQUIRED AT STANFORD LE HOPE LC, TRAFFIC MANAGEMENT TO BE SUPPLIED BY
CENTURION

W/12189693 TAMPER IN USE OTM966658
POSSESSION TO BE TAKEN AROUND TAMPER AT UR707 SIGNAL ON THE DOWN TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/12189649 TAMPER IN USE OTM966659
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR706 SIGNAL ON THE UP TILBURY
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

MONDAY 12 to FRIDAY 16 OCTOBER

Ref. No. P2026/4470057 Possession Manager South Rail Systems Alliance

Item
263

Ripple Lane Down Through Sidings
Sidings Possession

0630
MON

to 1530
FRI

C30-59 Renewals Miscellaneous
9m54ch and 10m6ch
W2026/12173403

Stora Sidings H7 & H8
Sidings Possession

0630
MON

to 1530
FRI

Down Riverside
Junction
and Freightliner Depot
East End GF

Euro Hub Siding
Sidings Possession

0630
MON

to 1530
FRI

PROTECTION LIMITS
Down Through Sidings: Beyond UR2232pts
Harry Group Sidings H7 / H8: Complete Sidings Possession
Eurohub Sidings: Complete Sidings Possession
Down Through Sidings/ Stora Sidings: Fixed Diamond Beyond UR3A pts

GENERAL REMARKS
W/12173403 SIDINGS POSSESSION CAN BE HANDED BACK FOR PASSAGE OF TRAINS.
SLEEPER AND STOPBOARD TO BE PLACED AT REAR OF UR2232PTS.
SLEEPER AND STOPBOARD TO BE PLACED AT UR3A/B FIXED DIAMOND ON DOWN THROUGH SIDINGS.
UR3BPTS TO BE MAINTAINED IN NORMAL POSITION AT ALL TIMES.

DOWN TILBURY UNAFFECTED

**DAYTIME WORKING ONLY**

TUESDAY 13 OCTOBER

Ref. No. P2026/4437573 Possession Manager Anglia IMDM Romford

Item
264

Thames Haven Jn
and Stanford-le-Hope

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0110
TUE

to 0425
TUE

S&T Points
26m65ch and 27m0ch
W2026/12017458

PROTECTION LIMITS
Down Tilbury: UR717 to UR719
Up Tilbury: UR722 to UR716

TUESDAY 13 OCTOBER

Ref. No. P2026/4421343 Repeated item, please see details under route EA1380

Item
244
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4472326 Possession Manager Railscape Limited

Item
270

Grays Third Line
Line Blockage (Between Trains)

2200
WED

to 0030
THU

Litter / Graffiti Clearance
19m60ch and 19m70ch
W2026/12183224

Platform 3
Line Blockage (Between Trains)

2200
WED

to 0030
THU

PROTECTION LIMITS
Third Line/Platform 3 (Grays): UR2289 pts to Buffer Stops Platform 3 Grays

THURSDAY 15 OCTOBER

Ref. No. P2026/4472334 Possession Manager Railscape Limited

Item
268

Grays L/End
and Grays C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0300
THU

Litter / Graffiti Clearance
19m60ch and 20m0ch
W2026/12183228

PROTECTION LIMITS
Down Tilbury: UR2290 pts to UR675
Up Tilbury: UR2292 pts to UR2285 pts

FRIDAY 16 OCTOBER

Ref. No. P2026/4204586 Possession Manager Anglia IMDM Romford

Item
269

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

Track Maintenance
16m8ch and 17m73ch
W2026/11794827

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

LN165 HARRINGAY PARK JN TO HARRINGAY JN

MONDAY 12 OCTOBER

Ref. No. P2026/4389758 Possession Manager Anglia IMDM Romford

Item
59

Gospel Oak
and Barking Station
Jn

Down and Up T&H
Possession

0005
MON

to 0405
MON

Remove Rail Defects
0m31ch and 12m21ch
W2026/12016708

Upper Holloway Up Reception
Possession

0005
MON

to 0405
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0005
MON

to 0405
MON

Patrolling
0m31ch and 12m21ch
W2026/12017196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 59 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0005
MON

to 0405
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0005
MON

to 0405
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0005
MON

to 0405
MON

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0005
MON

to 0405
MON

OHL Inspection
4m0ch and 12m21ch
W2026/12066184

PROTECTION LIMITS
Down T&H: NL1303# to L921#
Up T&H/Up Reception: L920# to NL1306#
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909#
Up Branch: Approach L334

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4472306 Possession Manager Railscape Limited

Item
60

Upper Holloway
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0230
WED

to 0400
WED

Litter / Graffiti Clearance
3m55ch and 3m75ch
W2026/12182266

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0230
WED

to 0400
WED

PROTECTION LIMITS
Down T&H: UH1062 to S70B pts
UpÂ T&H: S70A pts to UH1061
Harringay Curve: Beyond S30

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 10 OCTOBER

Ref. No. P2026/4294352 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 12m40ch
W2026/11266646

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Track Maintenance
0m0ch and 4m20ch
W2026/11241296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Camden Jn South
and Camden Jn

Line A
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

S&T Maintenance
0m0ch and 8m0ch
W2026/11241419
Survey Work
0m0ch and 12m40ch
W2026/11241547
Remove Rail Defects
4m20ch and 6m60ch
W2026/11241356
Arc Repairs
6m60ch and 12m40ch
W2026/11241382
S&T Maintenance
8m0ch and 12m40ch
W2026/11241467
Amberg Survey
15m75ch and 17m11ch
W2026/12243471
Station Work
20m60ch and 23m16ch
W2026/12190434
OHL Inspection
0m0ch and 25m70ch
W2026/11241575
URFDO Inspections
0m0ch and 25m70ch
W2026/11241526

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
BB 1 & 2

DC SECTIONS:
0010 SAT TO 0600 SAT
923C

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Approach WM492#, Bufferstops Euston
Platforms 12 to 16

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 10 OCTOBER

Ref. No. P2026/4315128 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
SAT

to 0545
SAT

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
SAT

to 0545
SAT

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J02.

SATURDAY 10 OCTOBER

Ref. No. P2026/4294353 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Bourne End Jn
(Hertfordshire)
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

Track Maintenance
25m76ch and 36m0ch
W2026/11242240

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

OHL Inspection
25m76ch and 26m20ch
W2026/11242531
S&T Maintenance
25m76ch and 34m60ch
W2026/11242115
Survey Work
25m76ch and 35m35ch
W2026/11242288
URFDO Inspections
25m76ch and 36m0ch
W2026/11242505
RRAP Work
26m15ch and 26m32ch
W2026/12162491
Vegetation Clearance (Non-Flail)
31m25ch and 34m25ch
W2026/12180431
PLPR Follow Up Work
36m5ch and 46m35ch
W2026/11521850
S&T Work
36m5ch and 46m35ch
W2026/11649808
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

P & D Maintenance
37m0ch and 37m65ch
W2026/11796977
Vegetation Clearance
40m75ch and 42m64ch
W2026/12056613
OHL Work
52m65ch and 56m74ch
W2026/12058103
Amberg Survey
52m65ch and 55m0ch
W2026/12112042
Amberg Survey
54m45ch and 56m47ch
W2026/12124560
Move Materials
57m65ch and 70m60ch
W2026/12187471
S&T Work
58m10ch and 70m60ch
W2026/11649913
PLPR Follow Up Work
58m10ch and 70m60ch
W2026/11797050
PLPR Follow Up Work
70m65ch and 81m55ch
W2026/11796969
S&T Work
70m65ch and 81m55ch
W2026/11797018
Move Materials
70m65ch and 81m55ch
W2026/12241981
OHL Work
73m20ch and 76m60ch
W2026/12117093
PL Tamping
73m40ch and 75m40ch
W2026/12194376
URFDO Inspections
35m33ch and 81m55ch
W2026/11797019

ISOLATION OF ELECTRICAL SECTIONS
0005 SAT TO 0600 SAT
LB 1 & 2 Complete
LB-AF 2 Complete
LA 1, 2, 5, 6 Complete
LA-AF 2 & 4 Complete
PA 3 & 4 Complete
PA-AF 3 & 4 Complete
PN 3, 4 Complete
PN-AF 3, 4 Complete
PN 5 D, E
PN 6 A
PN-AF 6 A

1F_ARL_Derivative WON 28 2026/2027 Page B-127

1F_ARL_Derivative WON 28 - 2026/2027

page 134 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

PROTECTION LIMITS
Down Fast / Down Main, Milton Keynes Reversible Fast: Beyond WT3149# to Approach KR3345#
Up Main / Up Fast: Beyond KR401 pts to Approach WT3150#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN WATFORD SOUTH JN AND HANSLOPE JN AND THEN
TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT KR3321 SIGNAL ON THE DOWN MAIN LINE

SATURDAY 10 OCTOBER

Ref. No. P2026/4297726 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
3

Blisworth Tamper Stabling Sidings
Sidings Possession

0005
SAT

to 0600
SAT

In Connection With Engineering Work
62m65ch and 63m0ch
W2026/11796972

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4294353 AND W2026/11797050 UNDER LINE HEADING MD101.

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4467884 Possession Manager Network Rail

Item
4

Camden Carriage
Sidings

All Sidings
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
1m5ch and 1m30ch
W2026/12154814
In Connection With Engineering Work
1m5ch and 1m30ch
W2026/12155141

TRAFFIC REMARKS
NO ACCESS CAMDEN CARRIAGE SIDINGS
UNITS STABLED IN CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED

SIDING ROADS 2, 3,8 AND 9 TO CLEAR OF STABLED TRAINS

GENERAL REMARKS
WORK REQUESTER MUST SIGN IN WITH CAMDEN CARRIAGE SIDINGS SHUNTER ON ARRIVAL AND
BEFORE WORK IS COMMENCED: Int: 0040672, Ext: 0207 3200672, Mob: 07771 827124
THEN TAKE SIDINGS POSSESSION WITH WEMBLEY MAIN LINE SCC PANEL B CAMDEN.
TO BE READ IN CONJUNCTION WITH P2026/4301621 AND W2026/11756298& W2026/1178448 UNDER LINE
HEADING MD101
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4294428 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

North Wembley Jn
and Tring South Jn

Down and Up Slow
Possession

2010
SAT

to 1200
SUN

OHL Inspection
9m69ch and 11m40ch
W2026/12180173

Watford Junction Platform 10
Possession

2010
SAT

to 1200
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2010
SAT

to 1200
SUN

Kings Langley Up Kings Langley Loop
Possession

2010
SAT

to 1200
SUN

North Wembley Jn
and Tring South Jn

Down and Up Fast
Possession

0115
SUN

to 0645
SUN

Watford Yard Sidings
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
BLOCKED To A/C Electric
Trains

0115
SUN

to 0645
SUN

Other E&P Work
12m50ch and 17m34ch
W2026/12110225
Survey Work
13m10ch and 13m65ch
W2026/12223743
P & D Maintenance
17m40ch and 20m0ch
W2026/12077691
Survey Work
17m40ch and 18m0ch
W2026/12221288
Station Work
20m55ch and 23m30ch
W2026/11936385
Structures Examination
20m55ch and 21m22ch
W2026/12050183
Track Maintenance
23m54ch and 26m12ch
W2026/12039391
OHL Inspection
23m54ch and 26m12ch
W2026/12039568
S&T Maintenance
23m54ch and 26m12ch
W2026/11824149
Patrolling
25m20ch and 25m69ch
W2026/11352210
P & D Maintenance
25m20ch and 26m0ch
W2026/11799400
URFDO Inspections
9m69ch and 30m54ch
W2026/12039566
Survey Work
12m50ch and 30m11ch
W2026/12039738
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2010 SAT TO 0700 SUN
BH 22 & 23 Complete
BB 3 & 4 Complete

0115 SUN TO 0645 SUN
BH 20 & 21 Complete
BB 1, 2, 5 Complete

DC SECTIONS:
0115 SUN TO 0645 SUN
923 C

PROTECTION LIMITS
2010 SAT TO 1200 SUN
Down Slow: Beyond WM345 to Approach WT5169
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5170, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342

0115 SUN TO 0645 SUN
Down Fast: Beyond WM141 to Approach WT3167
Up Fast: Beyond WT3168 to Approach WM138

TRAFFIC REMARKS
2010 SAT TO 0115 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.

2010 SAT TO 1200 SUN
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO SLOW LINE ACCESS FOR AC ELECTRIC TRAINS BETWEEN TRING SOUTH JN AND LEIGHTON BUZZARD
OVERHEAD NEUTRAL SECTION.

0115 SUN TO 0645 SUN
NO DC ACCESS AT WATFORD JN.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
STABLED AC TRACTION AT WATFORD YARD AND WATFORD JN PLATFORM 11 TO HAVE PANTOGRAPHS
LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NO ISOLATIONS NORTH OF BUSHEY EXCEPT NBS TIMES.

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4455494 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
6

Hemel Hempstead Boxmoor Sidings
Sidings Possession

2010
SAT

to 1200
SUN

Track Maintenance
24m0ch and 24m40ch
W2026/12135279
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4477265 Possession Manager Volker Rail

Item
13

Watford Yard Sidings
Sidings Possession

2010
SAT

to 0600
SUN

In Connection With Engineering Work
17m21ch and 17m36ch
W2026/12180709

GENERAL REMARKS
PICOS TO TAKE SIDINGS POSSESSION DIRECTLY WITH WEMBLEY MAIN LINE SCC WATFORD
WORKSTATION.

TO BE READ IN CONNECTION WITH P2026/4294428 AND W2026/11824149 UNDER LINE HEADING MD101.

SATURDAY 10 to SUNDAY 11 OCTOBER

Ref. No. P2026/4294458 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
14

Meaford Crossing LC
(CCTV)
and Congleton

Down and Up Main/Stoke
Possession

2335
SAT

to 0745
SUN

Track Maintenance
23m2ch and 12m15ch
W2026/11621536

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

2335
SAT

to 0745
SUN

Stoke-on-Trent Platform 3
Possession

2335
SAT

to 0745
SUN

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2335
SAT

to 0745
SUN

Grange Jn
and Stoke North Jn

Up Goods
Possession

2335
SAT

to 0745
SUN

Bradwell Jn
and Longport

Up Goods Loop
Possession

2335
SAT

to 0745
SUN

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2335
SAT

to 0745
SUN

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

2335
SAT

to 0745
SUN

Stoke Jn Down and Up Derby
Possession

2335
SAT

to 0745
SUN

Colwich OHNS
and Great Haywood
(Former Site of)

Down and Up Stoke
BLOCKED To A/C Electric
Trains

2335
SAT

to 0745
SUN

In Connection With Isolation
Arrangements
0m0ch and 0m9ch
W2026/12097162
Structures Examination
14m0ch and 13m0ch
W2026/11956632
Earthwork
15m42ch and 13m43ch
W2026/12097217
S&T Work
21m10ch and 13m40ch
W2026/11666657
Structures Examination
10m20ch and 8m0ch
W2026/11956822
Structures Examination
10m20ch and 9m65ch
W2026/11971432

ISOLATION OF ELECTRICAL SECTIONS
2335 SAT TO 0745 SUN
KT 1, 2, 5, 6 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 14 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe
Branch, Down Norton Bridge, Down Derby: Beyond SOT251#, SOT409, SOT457#, Bufferstops Stoke-on-Trent Bay
Platform 3 to Approach MD4813, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4812,
SOT474# to Approach SOT250, SOT410, SOT456

TRAFFIC REMARKS
NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
15

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m65ch
W2026/11756298

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 0040
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

2100
SAT

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2100
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2100
SAT

to 1200
SUN

OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11784548
Off Track Work
0m0ch and 2m34ch
W2026/12107693
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11758957
P & D Maintenance
0m0ch and 4m20ch
W2026/12177166
S&T Maintenance
0m0ch and 4m64ch
W2026/12079648
URFDO Inspections
0m0ch and 4m64ch
W2026/11294392
Arc Repairs
0m0ch and 4m64ch
W2026/11758925
OHL Inspection
0m0ch and 4m64ch
W2026/12079732
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2100
SAT

to 1200
SUN

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0040
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Station Work
2m19ch and 2m49ch
W2026/12179935
Tunnel Work
3m20ch and 4m65ch
W2026/12183595
Tunnel Work
3m20ch and 4m65ch
W2026/12183370
S&C Unit Renewal (Maintenance
Only)
4m70ch and 9m43ch
W2026/12079775
Detail Structures Examination
0m50ch and 2m0ch
W2026/12114719
Point Heater Maintenance
4m70ch and 9m24ch
W2026/12177704
Remove Rail Defects
5m20ch and 9m43ch
W2026/12080022
Structures Work
6m60ch and 7m10ch
W2026/12186446
Patrolling
6m60ch and 9m40ch
W2026/12128970
S&T Maintenance
8m0ch and 9m43ch
W2026/12134089
S&T Maintenance
0m0ch and 8m0ch
W2026/12039243
URFDO Inspections
0m0ch and 9m43ch
W2026/12079767
OHL Inspection
0m0ch and 9m43ch
W2026/12079803
Track Survey
4m45ch and 5m50ch
W2026/12154451
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0500 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

2100 SAT TO 0700 SUN
AH 6

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2105 SUN TO 0500 MON
AE 1, B, C
AE 2 C, D

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
Euston Platforms 12 to 16, Line E, Line X: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts# to
Approach WM2071A pts#, WM2069A pts#
Line D, Euston Platforms 12 to 16: Beyond WM2072B pts# to Bufferstops Euston Platforms 12 to 16

2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM2082 pts# WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

2100 SAT TO 1200 SUN
Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to
Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief, Up & Down Goods No. 1 & 2, Brent Reception & Departure No. 1
& 2, Railnet Reversible: Sand-Drag to Approach WM814#, WM2460A pts#, WM2481 pts#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line, Down Slow,
Wembley Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#,
WM803# to Approach WM141#, WM345# WM2082 pts#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0040 SUN TO 0645 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer stops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

2105 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

NOTE: 2100 SAT TO 1200 SUN
NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS POSSESSION
ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. CAMDEN
CARRIAGE SIDINGS TAKEN UNDER P2026/4467884 OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND
T3 POSSESSION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1
LO TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
WMT 5TPH
AVANTI 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
LO ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS NORTH END OF WILLESDEN EURO TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.
NO ACCESS TO UP & DOWN GOODS NO. 1 OR 2.
NO ACCESS BRENT RECEPTION AND DEPARTURE NO. 1 OR 2.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

CONTINUED UNDER GENERAL REMARKS?

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 15 CONTINUED

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

CONTINUATION OF TRAFFIC REMARKS?

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4297696 Possession Manager Network Rail / High Speed

Item
16

Euston Middle Sidings 1&2
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/11758684
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11799599
In Connection With Engineering Work
0m0ch and 0m20ch
W2026/11799647

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4301621 AND W2026/11756298 & W2026/11758957 &
W2026/11758925 UNDER LINE HEADING MD101.

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4462390 Possession Manager Network Rail / High Speed

Item
17

Euston Works Siding 1
Sidings Possession

0930
SAT

to 0540
MON

In Connection With Worksite
Management
0m0ch and 0m20ch
W2026/12100064

PROTECTION LIMITS
WORKS SIDING 1 - BUFFER STOPS - APPROACH WM101#

TRAFFIC REMARKS
WORKS SIDING 1 TO BE CLEAR OF STABLED STOCK

1F_ARL_Derivative WON 28 2026/2027 Page B-144

1F_ARL_Derivative WON 28 - 2026/2027

page 151 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 20 CONTINUED

6R02 AT LS5544 SIGNAL ON THE UP TV SLOW LINE
6G53 AT LS3572 SIGNAL ON THE UP STAFFORD FAST LINE

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4442072 Possession Manager CRS Alliance Aston

Item
21

Nuneaton South Jn
and Nuneaton North
Jn

Down Sidings 1 / 2 / 3 and
Shunting neck
Sidings Possession

0010
SAT

to 0525
MON

In Connection With Engineering Work
97m10ch and 97m33ch
W2026/11823549

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC NUNEATON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4089213 AND W2026/11750246 UNDER LINE HEADING MD101.

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4442025 Possession Manager Work Delivery South (IQR1) Route Businesses EW

Item
22

Rugeley Engineers
Siding GF

Engineers Sidings
Sidings Possession

0010
SAT

to 0210
MON

In Connection With Engineering Work
124m22ch and 124m46ch
W2026/12070634

GENERAL REMARKS
RUGBY SCC - COLWICH WORKSTATION

TO BE READ IN CONJUNCTION WITH P2026/4334640 AND W2026/12026130 UNDER LINE HEADING
MD101/NW1001.

SUNDAY 11 OCTOBER

Ref. No. P2026/4297695 Possession Manager Network Rail / High Speed

Item
23

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2026/11758763
In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799580

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4301621 AND W2026/11756298 & W2026/11758957 UNDER LINE
HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4294434 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession (T3-D)

2105
SUN

to 0530
MON

Track Maintenance
12m55ch and 16m21ch
W2026/11345954
PL Tamping
12m55ch and 16m21ch
W2026/11806137
Vegetation Clearance
14m14ch and 16m5ch
W2026/11988302
OHL Inspection
9m69ch and 16m21ch
W2026/12071091
S&T Maintenance
12m55ch and 16m21ch
W2026/12071043
URFDO Inspections
12m55ch and 16m21ch
W2026/11294481

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0530 MON
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345 to Approach WM365
Up Slow: Beyond WM364 to Approach WM342

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINES
PLATFORMS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No
26/27-28-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J62 AT WM360 SIGNAL ON THE UP SLOW LINE

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4294435 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Watford Junction
and Ledburn Jn

Down and Up Slow
Possession

2105
SUN

to 0600
MON

Station Work
21m9ch and 23m30ch
W2026/12072341

Kings Langley Up Kings Langley Loop
Possession

2105
SUN

to 0600
MON

URFDO Inspections
17m66ch and 36m0ch
W2026/11294395
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 30 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
To be manned for the duration of W/12149993 Stafford DU To Resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).

MONDAY 12 OCTOBER

Ref. No. P2026/4468110 Possession Manager Murphys .

Item
31

Willesden TMD North Shunt Neck
Sidings Possession

1000
MON

to 1400
MON

Structures Examination
5m20ch and 5m40ch
W2026/12153682

ISOLATION OF ELECTRICAL SECTIONS
1000 Mon to 1400 Mon
AE-3 G, H, TM 3

PROTECTION LIMITS
North Shunt Neck : 26pts to Buffer Stop

GENERAL REMARKS
TAKEN DIRECTLY WITH WILLESDEN TMD MANAGER

MONDAY 12 OCTOBER

Ref. No. P2026/4315154 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
94

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
MON

to 0545
MON

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
MON

to 0545
MON

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J02.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

MONDAY 12 OCTOBER

Ref. No. P2026/4492358 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
32

Stonebridge Park
Sidings

Wheel Lathe Road
Sidings Possession

0800
MON

to 1700
MON

OHL Work (Maintenance)
1m15ch and 2m20ch
W2026/12245941

ISOLATION OF ELECTRICAL SECTIONS
0800 MON TO 1700 MON
AH 5 E1, E2

TRAFFIC REMARKS
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTY WITH ALSTOM DEPOT.

WILLESDEN CARRIAGE SHED NORTH SIGNAL BOX TO BE NOTIFIED WHEN SIDINGS POSSESSION IS TAKEN

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4264704 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
MON

to 0530
TUE

Survey Work
20m3ch and 21m0ch
W2026/12177473

Kings Langley Up Kings Langley Loop
Possession

2230
MON

to 0530
TUE

Tring Up & Down Relief
Possession

2230
MON

to 0530
TUE

Station Work
21m9ch and 23m30ch
W2026/12072227
Station Work
24m29ch and 24m49ch
W2026/12182292
Track Maintenance
26m15ch and 34m7ch
W2026/11824647
PL Tamping
26m15ch and 34m7ch
W2026/11806011
Survey Work
26m15ch and 34m7ch
W2026/12076799
S&T Maintenance
26m15ch and 34m7ch
W2026/12076795
Remove Rail Defects
35m73ch and 40m25ch
W2026/12053057
Rail Lubricators
35m73ch and 40m0ch
W2026/11800171
Drainage Inspection
37m20ch and 38m0ch
W2026/12116508
OHL Work
37m77ch and 40m25ch
W2026/12063794
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 33 CONTINUED

Vegetation Clearance
38m26ch and 40m14ch
W2026/12057535
Sidewear Inspections
40m77ch and 42m40ch
W2026/12111938
URFDO Inspections
17m66ch and 34m7ch
W2026/12076803
URFDO Inspections
35m33ch and 42m56ch
W2026/11801455

ISOLATION OF ELECTRICAL SECTIONS
2230 MON TO 0530 TUE
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
LA 3 B, C, D
LA 4 A, B, C
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5211#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5212 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT WT5168 SIGNAL ON THE UP SLOW LINE

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4264724 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
34

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
MON

to 0515
TUE

Track Maintenance
131m22ch and 154m35ch
W2026/11554875

Stafford Platforms 1 & 3
Possession

2300
MON

to 0515
TUE

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
MON

to 0515
TUE

RRAP Work
3m45ch and 3m20ch
W2026/12126881
Track Maintenance
4m15ch and 3m20ch
W2026/11555254
S&T Points
131m22ch and 137m0ch
W2026/11568086
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

URFDO Inspections
131m22ch and 154m30ch
W2026/11574602
Welding and Grinding
131m22ch and 154m35ch
W2026/11730789
OHL Inspection
133m70ch and 139m16ch
W2026/12024768
S&T Work
136m18ch and 154m30ch
W2026/11728738
OTM Ballast Regulator
145m45ch and 150m15ch
W2026/11791840
Survey Work
145m49ch and 150m67ch
W2026/11839722
Follow-Up Work
145m63ch and 150m19ch
W2026/11939301
Amberg Survey
152m30ch and 153m18ch
W2026/12225442

ISOLATION OF ELECTRICAL SECTIONS
2300 MON TO 0515 TUE
BW 19 A
BW-AF 11 Complete

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CS3175
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150, NS5694 to Approach LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
NO ACCESS FOR AC ELECTIC TRACTION BETWEEN WHITMORE ONHS AND CREWE SOUTH JN ON FAST
LINES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J99 AT SC3630 SIGNAL ON THE UP FAST LINE

TUESDAY 13 OCTOBER

Ref. No. P2026/4264717 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Euston Platforms 1 to 11
Possession

0100
TUE

to 0500
TUE

Track Maintenance
0m0ch and 4m67ch
W2026/11799795
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

Euston
and Camden Jn

Lines A,B,C
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn South

Line X
Possession

0100
TUE

to 0500
TUE

Camden Jn Down and Up Slow
Possession

0100
TUE

to 0500
TUE

Camden Jn
and Kensal Green
Tunnels

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0100
TUE

to 0500
TUE

Primrose Hill (closed)
site of
and Primrose Hill Jn

Down and Up Primrose Hill
BLOCKED To D/C Electric
Trains

0100
TUE

to 0500
TUE

Euston Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines D and E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Patrolling
0m0ch and 1m45ch
W2026/11292008
S&T Maintenance
0m0ch and 4m67ch
W2026/12072016
URFDO Inspections
0m0ch and 4m67ch
W2026/12072019
OHL Inspection
0m0ch and 4m67ch
W2026/12072017
Survey Work
0m0ch and 4m67ch
W2026/12072018
Major Projects HS2
1m40ch and 4m20ch
W2026/12115487
Patrolling
1m43ch and 2m40ch
W2026/11276745
Station Work
2m23ch and 2m43ch
W2026/12137798
S&T Renewal
2m26ch and 4m67ch
W2026/12098132
Patrolling
3m0ch and 4m20ch
W2026/11795988

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0430 TUE
901 to 908 Complete

PROTECTION LIMITS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
Euston Platforms 1 to 11, Line C, Line X, Down Slow, Down DC Electric, Down North London DC Electric: Bufferstops
Euston Platforms 1 to 11, Beyond WM2104 pts# to Approach WM2071B pts#, WM2107 pts#, WS21#
Up Slow, Line A, Line B, Euston Platforms 1 to 11, Up DC Electric, Up North London DC Electric: Beyond WM2150
pts#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 11, Approach WM2105
pts#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Down DC Electric, Down North London DC
Electric: Bufferstops Euston Platforms 1 to 16, WM2104 pts# to Approach WM117#, WM2107 pts#, WS21#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Up DC Electric, Up North London DC Electric:
Beyond WM114#, WM2106 pts# CLEAR OF CROSSING, WS14# to Bufferstops Euston Platforms 1 to 16, Approach
WM2105 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

TRAFFIC REMARKS
0100 TUE TO 0145 TUE AND 0420 TUE TO 0500 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES D & E.
TRAINS TO/FROM EUSTON TO TRAVEL OVER FASTS NORTH OF CAMDEN JN.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 11.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS AT PRIMROSE HILL JN TO/FROM DC LINES, TRAINS TO TRAVEL VIA GOSPEL OAK, NEW LINES
FOR WILLESDEN TMD.

0100 TUE TO 0430 TUE
NO ACCESS FOR TRAINS IN DC MODE BETWEEN CAMDEN ROAD WEST JN AND PRIMROSE HILL JN.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 13 OCTOBER

Ref. No. P2026/4336092 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
36

Euston Up Sidings 1 & 2
Sidings Possession

0100
TUE

to 0500
TUE

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799939

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264717 AND W2026/11799795 UNDER LINE HEADING MD101.

TUESDAY 13 OCTOBER

Ref. No. P2026/4264719 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
37

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
TUE

to 0500
TUE

Track Maintenance
5m44ch and 7m60ch
W2026/12074713

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

S&T Maintenance
5m44ch and 7m60ch
W2026/11824567
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
TUE

to 0500
TUE

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 13 OCTOBER

Ref. No. P2026/4330428 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

0015
TUE

to 0520
TUE

Track Maintenance
9m50ch and 12m40ch
W2026/12076138

Watford Junction Platform 10
Possession

0015
TUE

to 0520
TUE

Off Track Work
9m50ch and 11m30ch
W2026/12171621
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Watford South Jn
and Watford Junction
(Platform 11)

Single
Possession

0015
TUE

to 0520
TUE

Watford Junction
(Platform 11)
and St. Albans Abbey

Up & Down St. Albans
Possession

0015
TUE

to 0520
TUE

Survey Work
9m50ch and 12m40ch
W2026/12076737
Track Maintenance
12m55ch and 17m27ch
W2026/12076162
Patrolling
0m0ch and 6m45ch
W2026/11824855
OHL Work (Maintenance)
0m0ch and 6m45ch
W2026/11784599
Vegetation Clearance
0m23ch and 6m45ch
W2026/11988254
PL Tamping
12m55ch and 17m21ch
W2026/11806003
Survey Work
12m55ch and 17m21ch
W2026/12076741
URFDO Inspections
12m55ch and 17m21ch
W2026/12076746
S&T Maintenance
9m50ch and 17m27ch
W2026/12076786
OHL Inspection
9m69ch and 17m21ch
W2026/12076750

ISOLATION OF ELECTRICAL SECTIONS
0015 TUE TO 0515 TUE
BB 5 B

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Up & Down St Albans / Single: Beyond WM372#, Bufferstops Watford
Junction Platform 10, Bufferstops St. Albans Abbey to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO SHUNT AND STABLE AT WATFORD YARD AT END OF SERVICE.
PLATFORM NO. 11 AT WATFORD STATION TO BE KEPT CLEAR.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J62 AT WM355 SIGNAL ON THE DOWN SLOW LINE

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:-
Watford North LC (ABCL) (0m78ch)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 130 CONTINUED

PROTECTION LIMITS
Down Coventry (Line Blockage + EPR): RC6007 to RC6017 (Protecting Signal RC6007)
Up Coventry (Protection Zone + EPR): RC6018 to RC6008 (Protecting Signal RC6018)

TRAFFIC REMARKS
NO ROUTE BETWEEN WEST MIDLANDS AND WCML VIA COVENTRY. WEST MIDLANDS TRAINS TO DIVERT
VIA NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

INITIAL DEPLOYMENT OF OTM IN PROTECTION ZONE ON WEST COAST SOUTH

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT RC6018 SIGNAL ON THE UP COVENTRY LINE

TUESDAY 13 OCTOBER

Ref. No. P2026/4492359 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
42

Stonebridge Park
Sidings

Wheel Lathe Road
Sidings Possession

0800
TUE

to 1700
TUE

OHL Work (Maintenance)
1m15ch and 2m20ch
W2026/12245853

ISOLATION OF ELECTRICAL SECTIONS
0800 TUE TO 1700 TUE
AH 5 E1, E2

TRAFFIC REMARKS
STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTY WITH ALSTOM DEPOT.

WILLESDEN CARRIAGE SHED NORTH SIGNAL BOX TO BE NOTIFIED WHEN SIDINGS POSSESSION IS TAKEN

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4330411 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
43

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2345
TUE

to 0530
WED

Track Maintenance
9m50ch and 12m40ch
W2026/12076144
Off Track Work
9m50ch and 11m30ch
W2026/12171691
Survey Work
9m50ch and 12m40ch
W2026/12076738
S&T Maintenance
9m50ch and 12m40ch
W2026/12076787
Vegetation Clearance
14m14ch and 16m5ch
W2026/11988353
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 43 CONTINUED

OHL Inspection
9m50ch and 16m21ch
W2026/12076751
URFDO Inspections
9m69ch and 16m21ch
W2026/12076747

ISOLATION OF ELECTRICAL SECTIONS
2345 TUE TO 0530 WED
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WM365
Up Slow: Beyond WM364# to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4326483 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
44

Watford Junction
and Stoke Hammond
HABD

Down and Up Slow
Possession

2230
TUE

to 0530
WED

Survey Work
20m3ch and 21m0ch
W2026/12178898

Kings Langley Up Kings Langley Loop
Possession

2230
TUE

to 0530
WED

Tring Up & Down Relief
Possession

2230
TUE

to 0530
WED

Station Work
21m9ch and 23m49ch
W2026/12072228
Track Maintenance
31m0ch and 36m0ch
W2026/11824729
PL Tamping
31m0ch and 34m10ch
W2026/11806098
S&T Maintenance
31m0ch and 34m60ch
W2026/12076796
Survey Work
31m0ch and 35m65ch
W2026/12076800
Track Maintenance
36m31ch and 40m25ch
W2026/12052861
OHL Work
37m77ch and 40m25ch
W2026/12063884
Vegetation Clearance
38m26ch and 40m14ch
W2026/12057538
Rail Lubricators
40m59ch and 41m20ch
W2026/11800173
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 44 CONTINUED

URFDO Inspections
17m66ch and 35m65ch
W2026/12076804
URFDO Inspections
35m33ch and 42m56ch
W2026/11801331

ISOLATION OF ELECTRICAL SECTIONS
2230 TUE TO 0530 WED
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
LA 3 B, C, D
LA 4 A, B, C
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5211#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5212 to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J63 AT TK5178 SIGNAL ON THE UP SLOW LINE

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4327040 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
45

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
TUE

to 0515
WED

Track Maintenance
131m22ch and 155m58ch
W2026/11554924

Stafford Platforms 1 & 3
Possession

2300
TUE

to 0515
WED

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
TUE

to 0515
WED

Track Maintenance
4m15ch and 3m20ch
W2026/11555255
S&T Points
131m22ch and 137m0ch
W2026/11568079
URFDO Inspections
131m22ch and 154m30ch
W2026/11574566
Welding and Grinding
131m22ch and 154m35ch
W2026/11730757
OHL Inspection
133m70ch and 139m16ch
W2026/12024968
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 45 CONTINUED

S&T Work
136m18ch and 154m30ch
W2026/11728739
OTM Ballast Regulator
136m65ch and 142m35ch
W2026/11791750
Survey Work
145m63ch and 150m67ch
W2026/11839907
PL Tamping
154m25ch and 155m58ch
W2026/11732369

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CS3175#
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3150#, NS5694 to Approach LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
NO ACCESS FOR AC ELECTIC TRACTION BETWEEN WHITMORE ONHS AND CREWE SOUTH JN ON FAST
LINES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

DO NOT TAKE POSSESSION UNTIL 6J01 HAS ARRIVED AT PAP AT 2311

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J99 AT SC3604 SIGNAL ON THE UP FAST LINE
6J01 AT SC3651 SINGAL ON THE DOWN FAST LINE

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4264718 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Track Maintenance
0m0ch and 1m45ch
W2026/11799813

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Survey Work
0m0ch and 1m42ch
W2026/12074707
URFDO Inspections
0m0ch and 1m42ch
W2026/12074710
S&T Maintenance
0m0ch and 1m45ch
W2026/12074578
Patrolling
0m0ch and 1m45ch
W2026/11292009
OHL Inspection
0m0ch and 1m45ch
W2026/12074704
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 46 CONTINUED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4336094 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
47

Euston Up Sidings 1 & 2
Sidings Possession

0010
WED

to 0550
WED

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799863

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264718 AND W2026/11799813 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4326479 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
WED

to 0500
WED

Track Maintenance
5m44ch and 7m60ch
W2026/12074714

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
WED

to 0500
WED

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
WED

to 0500
WED

Down and Up High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
WED

to 0500
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
WED

to 0500
WED

S&T Maintenance
5m44ch and 7m60ch
W2026/11824847

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4315167 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
95

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
WED

to 0545
WED

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
WED

to 0545
WED

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3J02.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4330430 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Stoke Hammond
HABD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
WED

to 0500
WED

S&C Grinding Train
46m0ch and 46m60ch
W2026/11773649

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
WED

to 0500
WED

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
WED

to 0500
WED

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
WED

to 0500
WED

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
WED

to 0500
WED

Milton Keynes Central Bay Platform 2A
Possession

0020
WED

to 0500
WED

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0020
WED

to 0500
WED

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0020
WED

to 0500
WED

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
WED

to 0500
WED

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

0020
WED

to 0500
WED

S&T Work
47m40ch and 47m65ch
W2026/11800072
Survey Work
48m3ch and 49m21ch
W2026/12185619
Structures Work
0m65ch and 1m5ch
W2026/12166473
URFDO Inspections
43m2ch and 50m20ch
W2026/11801358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley, Down Bletchley Chord /
Up & Down Bletchley Chord: Beyond TK5211, OB1837 to Approach KR5255, MV9
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up & Down Bletchley Chord / Up
Bletchley Chord: Beyond KR5252#, MV8#, Bufferstops Milton Keynes Central Platform 2A, Buffer Stops Bletchley
North Neck to Approach TK5212#, OB1844

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4327036 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

Hillmorton Jn
and Curborough Jn

Up Trent Valley Fast / Up Fast
Possession

0010
WED

to 0525
WED

OHL Work
82m0ch and 84m40ch
W2026/12043418

Hillmorton Jn
and Long Lawford Jn

Up Coventry / Up Northampton
Possession

0010
WED

to 0525
WED

Rugby South Jn
and Curborough Jn

Up Trent Valley Slow / Up Slow
Possession

0010
WED

to 0525
WED

Rugby
and Rugby Trent
Valley Jn

Up Goods Loop
Possession

0010
WED

to 0525
WED

S&T Work
82m13ch and 83m40ch
W2026/11800204
Track Maintenance
91m20ch and 103m50ch
W2026/11646752
Survey Work
91m20ch and 103m50ch
W2026/12109177
S&T Work
91m20ch and 103m50ch
W2026/11653861
OHL Work
93m30ch and 96m10ch
W2026/12026927
PL Tamping
95m45ch and 98m13ch
W2026/11798755
URFDO Inspections
81m45ch and 90m35ch
W2026/11801486
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 51 CONTINUED

HEADING MD101.

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4458474 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
133

Rugby Trent Valley Jn
and Brandon HABD

Down Coventry
Line Blockage + EPR

0045
WED

to 0535
WED

PL Tamping
85m55ch and 87m75ch
W2026/11775818

Up Coventry
BLOCKED OTM Protection
Zone + EPR

0045
WED

to 0535
WED

Track Maintenance
85m55ch and 87m75ch
W2026/12172198

PROTECTION LIMITS
Down Coventry (Line Blockage + EPR): RC6007 to RC6017 (Protecting Signal RC6007)
Up Coventry (Protection Zone + EPR): RC6018 to RC6008 (Protecting Signal RC6018)

TRAFFIC REMARKS
NO ROUTE BETWEEN WEST MIDLANDS AND WCML VIA COVENTRY. WEST MIDLANDS TRAINS TO DIVERT
VIA NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

INITIAL DEPLOYMENT OF OTM IN PROTECTION ZONE ON WEST COAST SOUTH

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT RC6016 SIGNAL ON THE UP COVENTRY LINE

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4326482 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
52

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m40ch
W2026/12076055

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Off Track Work
9m50ch and 11m30ch
W2026/12171630
Survey Work
9m50ch and 12m40ch
W2026/12076739
Track Maintenance
12m55ch and 17m21ch
W2026/12076175
PL Tamping
12m55ch and 17m21ch
W2026/11806094
Survey Work
12m55ch and 17m21ch
W2026/12076743
Vegetation Clearance
14m14ch and 16m5ch
W2026/11988405
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 52 CONTINUED

OHL Inspection
9m50ch and 17m21ch
W2026/12076752
URFDO Inspections
9m50ch and 17m21ch
W2026/12076748
S&T Maintenance
9m50ch and 17m21ch
W2026/12076735

ISOLATION OF ELECTRICAL SECTIONS
2345 WED TO 0530 THU
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WT5117
Up Slow, Watford Junction Platform 10, Single Connection: Beyond WM372#, WM856#, Bufferstops Watford Junction
Platform 10 to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS WATFORD JN PLATFORMS 8, 9 & 10, WATFORD YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JN PLATFORM 11.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J62 AT WM357SIGNAL ON THE DOWN SLOW LINE

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4326484 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
53

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
WED

to 0530
THU

Survey Work
20m3ch and 21m0ch
W2026/12178813

Kings Langley Up Kings Langley Loop
Possession

2230
WED

to 0530
THU

Tring Up & Down Relief
Possession

2230
WED

to 0530
THU

Station Work
21m9ch and 23m30ch
W2026/12072345
Station Work
27m65ch and 28m5ch
W2026/12182167
Track Maintenance
31m0ch and 36m0ch
W2026/11824962
S&T Maintenance
31m0ch and 34m60ch
W2026/12076797
Survey Work
31m0ch and 36m0ch
W2026/12076801
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

OHL Work
37m77ch and 41m3ch
W2026/12063900
Vegetation Clearance
38m26ch and 41m3ch
W2026/12058819
URFDO Inspections
17m66ch and 35m65ch
W2026/12076805
URFDO Inspections
35m33ch and 45m70ch
W2026/11801482

ISOLATION OF ELECTRICAL SECTIONS
2230 WED TO 0530 THU
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
LA 3 & 4
LA-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220# to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4327070 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Whitehouse Jn
and Basford Hall Jn
SB (BH)

Down and Up Stafford Fast /
Down and Up Fast
Possession

2300
WED

to 0515
THU

Track Maintenance
131m22ch and 153m21ch
W2026/11554925

Stafford Platforms 1 & 3
Possession

2300
WED

to 0515
THU

Norton Bridge
Junction
and Yarnfield Junction

Norton Bridge East Chord
Possession

2300
WED

to 0515
THU

Track Maintenance
4m15ch and 3m20ch
W2026/11555342
Scrap Removal
4m15ch and 3m20ch
W2026/12167662
S&T Points
131m22ch and 137m0ch
W2026/11568087
Welding and Grinding
131m22ch and 153m21ch
W2026/11730758
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

Remove Rail Defects
133m40ch and 135m0ch
W2026/12078452
S&T Work
136m18ch and 153m21ch
W2026/11728740
Scrap Removal
137m54ch and 139m27ch
W2026/12167306
Survey Work
145m63ch and 150m67ch
W2026/11839908
OTM Ballast Regulator
145m65ch and 150m15ch
W2026/11791841
PL Tamping
154m20ch and 155m59ch
W2026/11732325
URFDO Inspections
131m22ch and 154m30ch
W2026/11574567

ISOLATION OF ELECTRICAL SECTIONS
2300 WED TO 0515 THU
BW 19 A
BW-AF 11 Complete

PROTECTION LIMITS
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CE107
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CE104, NS5694 to Approach LS3572

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
NO ACCESS FOR AC ELECTIC TRACTION BETWEEN WHITMORE ONHS AND CREWE SOUTH JN ON FAST
LINES ONLY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

DO NOT TAKE POSSESSION UNTIL 6J01 HAS REACHED PAP AT 2311

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J99 AT SC3629 SIGNAL ON THE DOWN FAST LINE
6J01 AT SC3653 SIGNAL ON THE DOWN FAST LINE

THURSDAY 15 OCTOBER

Ref. No. P2026/4326476 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Track Maintenance
0m0ch and 1m45ch
W2026/11799814
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Survey Work
0m0ch and 1m42ch
W2026/12074708
OHL Inspection
0m0ch and 1m45ch
W2026/12074705
URFDO Inspections
0m0ch and 1m45ch
W2026/12074711
Patrolling
0m0ch and 1m45ch
W2026/11292010
S&T Maintenance
0m0ch and 1m45ch
W2026/12074579

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 15 OCTOBER

Ref. No. P2026/4336273 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
56

Euston Up Sidings 1 & 2
Sidings Possession

0010
THU

to 0550
THU

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799864
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/12187181

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4326476 AND W2026/11799814 UNDER LINE HEADING MD101.

THURSDAY 15 OCTOBER

Ref. No. P2026/4326480 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
THU

to 0500
THU

Track Maintenance
5m44ch and 7m60ch
W2026/12074715

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
THU

to 0500
THU

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
THU

to 0500
THU

Down and Up High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
THU

to 0500
THU

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
THU

to 0500
THU

S&T Maintenance
5m44ch and 7m60ch
W2026/11825110

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

TRAFFIC REMARKS
TRAINS TO/FROM EUSTON OR NOT REQUIRING TO CALL / RELIEF AT WEFOC TO TRAVEL OVER FAST
LINES BETWEEN WEST LONDON JN AND WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES, WILLESDEN GOODS NO1 AND NO2, UP & DOWN
HIGH LEVEL GOODS, CARRIAGE LINES AND CITY LINES. TRAINS TO TRAVEL VIA CAMDEN WEST JN,
CAMDEN JN, WEST LONDON JN TO FAST LINES OR WILLESDEN RELIEF LINES OR SOUTHWEST LINES.
TRAINS TO/FROM WEFOC YARD OR REQUIRING RELIEF ON THE WILLESDEN RELIEF LINES TO TRAVEL VIA
WILLESDEN RELIEF LINES BETWEEN WEST LONDON JN AND WEFOC SOUTH JN AND WEMBLEY CENTRAL.
ACCESS TO/FROM WILLESDEN TMD VIA THE SOUTHEND ONLY.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS TO WILLESDEN GOODS NO1 AND NO2 AND BRENT RECEPTION AND DEPARTURE LINES.
LO TO ACCESS 'C' SIDINGS VIA THE RELIEF LINES.

NO ACCESS VIA HARLESDEN AND RAILNET JN TO PRDC. ACCESS TO PRDC ONLY AVAILABLE VIA
WEMBLEY CENTRAL, UP RELIEF, WEMBLEY YARD SOUTH JN, UP & DOWN HL GOODS, RAILNET ARRIVAL &
DEPARTURE 1, REVERSE.

1M80 TO RUN VIA NLL / CITY LINES INTO PRDC RAILNET - LINE BLOCKAGE + DISCONNECTIONS WILL BE
GIVEN UP AND RETAKEN AFTER PASSAGE OF THIS TRAIN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 15 OCTOBER

Ref. No. P2026/4326555 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
58

Drayton Road
Junction
and Milton Keynes
North Jn

Down and Up Slow
Possession

0020
THU

to 0500
THU

PL Tamping
46m25ch and 48m60ch
W2026/12151304

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0020
THU

to 0500
THU

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0020
THU

to 0500
THU

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

0020
THU

to 0500
THU

Milton Keynes Central Bay Platform 2A
Possession

0020
THU

to 0500
THU

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0020
THU

to 0500
THU

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0020
THU

to 0500
THU

Survey Work
46m25ch and 47m65ch
W2026/11889460
S&T Work
46m25ch and 47m65ch
W2026/11800073
Rail Lubricators
46m40ch and 47m65ch
W2026/11800284
Survey Work
46m50ch and 47m55ch
W2026/12145278
Track Maintenance
48m35ch and 48m60ch
W2026/12052562
Structures Work
0m65ch and 1m5ch
W2026/12166474
URFDO Inspections
46m15ch and 50m20ch
W2026/11801359
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 58 CONTINUED

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0020
THU

to 0500
THU

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

0020
THU

to 0500
THU

PROTECTION LIMITS
Down Slow, Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley, Down Bletchley Chord /
Up & Down Bletchley Chord: Beyond TK5221, OB1837 to Approach KR5255, MV9
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Platform 2A, Bletchley Relief 1 and 2, Bletchley North
Neck / Bletchley Arrival line, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up & Down Bletchley Chord / Up
Bletchley Chord: Beyond KR5252#, MV8#, Bufferstops Milton Keynes Central Platform 2A, Buffer Stops Bletchley
North Neck to Approach TK5220, OB1844

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BLETCHLEY CARRIAGE SIDINGS, BLETCHLEY TMD, BLETCHLEY STONE TERMINAL, VALE
SIDINGS, SWANBOURNE SIDING.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 1, 2, 2A & 3.
NO ACCESS BETWEEN WCML AND THE BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.
FREIGHT TO/FROM BEDFORD TO DIVERT VIA LONDON AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Fenny Stratford LC (CCTV) (1m 13ch). Protecting signals: MV7 (Down Main), MV8 (Up Main).

THURSDAY 15 OCTOBER

Ref. No. P2026/4403120 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
59

Bletchley Bletchley Yard Sidings 9,10 and
11
Sidings Possession

0020
THU

to 0500
THU

In Connection With Engineering Work
46m72ch and 47m13ch
W2026/11890440

GENERAL REMARKS
TO BE READ IN CONJUNCTION WITH P2026/4326484 & W2026/11889460 UNDER LINE HEADING MD101

SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH LM DOC 07964 379831 AND RUGBY SCC - BLETCHLEY
WORKSTATION PRIOR TO ANY WORK BEING UNDERTAKEN.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4330412 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
62

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2345
THU

to 0530
FRI

Track Maintenance
9m50ch and 12m40ch
W2026/12076056
Off Track Work
9m50ch and 11m30ch
W2026/12171736
Survey Work
9m50ch and 12m40ch
W2026/12076740
Track Maintenance
12m55ch and 16m21ch
W2026/12076785
Vegetation Clearance
14m14ch and 16m5ch
W2026/11988314
S&T Maintenance
9m50ch and 16m21ch
W2026/12076736
URFDO Inspections
9m50ch and 16m21ch
W2026/12076749
OHL Inspection
9m50ch and 16m21ch
W2026/12076753
Survey Work
12m45ch and 16m21ch
W2026/12076744

ISOLATION OF ELECTRICAL SECTIONS
2345 THU TO 0530 FRI
BH 22 & 23 Complete

PROTECTION LIMITS
Down Slow: Beyond WM345# to Approach WM365
Up Slow: Beyond WM364# to Approach WM342#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4326549 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
63

Watford Junction
and Drayton Road
Junction (inc.)

Down and Up Slow
Possession

2230
THU

to 0530
FRI

Survey Work
20m3ch and 21m4ch
W2026/12178814

Kings Langley Up Kings Langley Loop
Possession

2230
THU

to 0530
FRI

Station Work
21m9ch and 23m30ch
W2026/12072346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 63 CONTINUED

Tring Up & Down Relief
Possession

2230
THU

to 0530
FRI

Track Maintenance
31m0ch and 33m4ch
W2026/11825135
PL Stoneblowing
31m0ch and 33m0ch
W2026/11806099
Survey Work
31m0ch and 33m4ch
W2026/12076802
S&T Maintenance
31m0ch and 33m4ch
W2026/12076798
OHL Work
34m10ch and 38m5ch
W2026/12130786
Vegetation Clearance
38m26ch and 41m3ch
W2026/12057547
URFDO Inspections
17m66ch and 35m65ch
W2026/12076806
URFDO Inspections
35m33ch and 45m70ch
W2026/11801483

ISOLATION OF ELECTRICAL SECTIONS
2230 THU TO 0530 FRI
BB 3 A, B, C, D, E, F
BB 4 E, F, G, H, J
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow: Beyond WT5117 to Approach TK5221#
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5220# to Approach WM372

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST FROM NORTH WEMBLEY JN.
TRAINS TERMINATING AT WATFORD JUNCTION CAN USE SLOW LINES.
SET DOWN ACCESS ONLY IN BUSHEY DOWN FAST LINE PLATFORM.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ROUTE AVAILABLE TO/FROM BEDFORD.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U21 AT WT5172 SIGNAL ON THE UP SLOW LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

6J99 AT SC3596 SIGNAL ON THE UP FAST LINE
6Y64 AT SC3650 SINGAL ON THE UP FAST LINE

FRIDAY 16 OCTOBER

Ref. No. P2026/4326478 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Euston Platforms 1 to 7
Possession

0010
FRI

to 0550
FRI

Track Maintenance
0m0ch and 1m45ch
W2026/11799815

Euston
and Camden Jn

Line A
Possession

0010
FRI

to 0550
FRI

Euston
and Camden Jn South

Line X
Possession

0010
FRI

to 0550
FRI

Euston Platforms 8 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Camden Jn Up Slow
Possession

0145
FRI

to 0420
FRI

Survey Work
0m0ch and 1m42ch
W2026/12074709
OHL Inspection
0m0ch and 1m45ch
W2026/12074706
URFDO Inspections
0m0ch and 1m45ch
W2026/12074712
Patrolling
0m0ch and 1m45ch
W2026/11292011
S&T Maintenance
0m0ch and 1m45ch
W2026/12074580

PROTECTION LIMITS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 FRI TO 0420 FRI
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 FRI TO 0145 FRI AND 0420 FRI TO 0550 FRI
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 FRI TO 0550 FRI
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 65 CONTINUED

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 16 OCTOBER

Ref. No. P2026/4336574 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
66

Euston Up Sidings 1 & 2
Sidings Possession

0010
FRI

to 0550
FRI

In Connection With Engineering Work
0m35ch and 0m58ch
W2026/11799865

TRAFFIC REMARKS
UP SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4326478 AND W2026/11799815 UNDER LINE HEADING MD101.

FRIDAY 16 OCTOBER

Ref. No. P2026/4326481 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
67

West London Jn
(Willesden)
and Wembley Central

Down and Up Slow
Possession

0010
FRI

to 0500
FRI

Track Maintenance
5m44ch and 7m60ch
W2026/12074716

Harlesden Jn
and Harlesden Jn
(inc.)

Up & Down Goods No.1 & No.2
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Harlesden Jn
and Railnet Junction

Down and Up Carriage Lines
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Down and Up High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Railnet Junction Up & Down High Level Goods
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + Disconnect

0010
FRI

to 0500
FRI

S&T Maintenance
5m44ch and 7m60ch
W2026/11824976

PROTECTION LIMITS
T3 - PROTECTION LIMITS
Down Slow: Beyond WM333# to Approach WM2531A pts#
Up Slow: Beyond WM2531B pts# to Approach WM330#

LINE BLOCKAGE + DISCONNECTIONS - ONLY GIVEN UP FOR PASSAGE OF 1M80 APPROX 0140 AND
RETAKEN AFTER 1M80 HAS ARRIVED IN THE RAILNET

Line Blockages ICW RailHub Number XXXXXX
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4458437 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
138

Rugby Trent Valley Jn
and Brandon HABD

Down Coventry
Line Blockage + EPR

0045
FRI

to 0535
FRI

PL Tamping
85m55ch and 87m75ch
W2026/11775989

Up Coventry
BLOCKED OTM Protection
Zone + EPR

0045
FRI

to 0535
FRI

Track Maintenance
85m55ch and 87m75ch
W2026/12172204

PROTECTION LIMITS
Down Coventry (Line Blockage + EPR): RC6007 to RC6017 (Protecting Signal RC6007)
Up Coventry (Protection Zone + EPR): RC6018 to RC6008 (Protecting Signal RC6018)

TRAFFIC REMARKS
NO ROUTE BETWEEN WEST MIDLANDS AND WCML VIA COVENTRY. WEST MIDLANDS TRAINS TO DIVERT
VIA NUNEATON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

INITIAL DEPLOYMENT OF OTM IN PROTECTION ZONE ON WEST COAST SOUTH

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT RC6014 SIGNAL ON THE UP COVENTRY LINE

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4301076 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2026/11234586

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2026/11234643
S&T Maintenance
0m0ch and 7m61ch
W2026/11238238
OHL Inspection
0m0ch and 7m61ch
W2026/11238559
URFDO Inspections
0m0ch and 7m61ch
W2026/11238298
Major Projects HS2
1m45ch and 4m20ch
W2026/12115763
Track Maintenance
4m20ch and 7m44ch
W2026/11237897
Track Maintenance
5m20ch and 7m61ch
W2026/11238625
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 72 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4301237 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

North Wembley Jn
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
12m50ch and 20m0ch
W2026/11239852

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Track Maintenance
21m0ch and 26m12ch
W2026/11239688
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

Survey Work
21m0ch and 26m12ch
W2026/11239962
P & D Maintenance
25m20ch and 25m70ch
W2026/11824394
P & D Maintenance
31m20ch and 32m10ch
W2026/11824391
Sidewear Inspections
48m51ch and 50m45ch
W2026/12051703
SO53/54 Points Inspection
48m51ch and 50m45ch
W2026/12198063
S&T Work
48m51ch and 50m45ch
W2026/11824303
URFDO Inspections
9m30ch and 36m0ch
W2026/11240061
OHL Inspection
12m50ch and 26m20ch
W2026/11240188
URFDO Inspections
35m33ch and 55m16ch
W2026/11824308

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
BLETCHLEY C/S STABLED UNITS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 73 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4301298 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
74

Tring Sidings
Sidings Possession

2345
FRI

to 0515
SAT

In Connection With Engineering Work
31m31ch and 31m65ch
W2026/11824298

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4301237 AND W2026/11824391 UNDER LINE HEADING MD101.

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4132870 Possession Manager Protected Path

Item
75

High Oaks Jn
and Attleborough
South Jn

Down Trent Valley Fast / Down
Trent Valley
Protected Path

2359
FRI

to 0500
SAT

High Oaks Jn
and Brinklow Jn

Down Trent Valley Slow
Protected Path

2359
FRI

to 0500
SAT

Attleborough South Jn
and Nuneaton North
Jn

Down Trent Valley Fast
Protected Path

2359
FRI

to 0500
SAT

Nuneaton North Jn
and High Oaks Jn

Up Trent Valley Fast
Protected Path

2359
FRI

to 0500
SAT

Up Trent Valley Slow
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO BE REGULATED AS NECESSARY. PASSENGER SERVICES NOT TO BE AFFECTED.

GENERAL REMARKS
In-traffic grinder working Shift 9878.

IN-TRAFFIC GRINDER WORKING RUGBY TRENT VALLEY JN TO NUNEATON NORTH JN ON ALL LINES.
YARD OUT: BLETCHLEY CE SDGS
YARD IN: BLETCHLEY CE SDGS

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Repeated item, please see details under route MD101

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 12 OCTOBER

Ref. No. P2026/4315122 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
85

Camden Jn
and Watford Junction

Down and Up DC Electric
Protected Path

0001
MON

to 0140
MON

TRAFFIC REMARKS
RHTT TO RUN IN TRAFFIC.
SERVICES TO BE REGULATED ACCORDINGLY.

GENERAL REMARKS
PROTECTED PATH FOR RHTT CIRCUIT 3S01.

MONDAY 12 OCTOBER

Ref. No. P2026/4297693 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
86

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2026/11313701

Willesden Jn Low
Level

Bay Platform
Possession (T3-A)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-A)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-A)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 10m0ch
W2026/12132707
S&T Renewal
3m15ch and 12m40ch
W2026/12014925
Arc Repairs
4m20ch and 6m60ch
W2026/12245369
Patrolling
4m20ch and 6m60ch
W2026/11390882
P & D Maintenance
5m20ch and 6m8ch
W2026/12138116
S&T Maintenance
7m0ch and 17m58ch
W2026/11313990

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0415 MON
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 86 CONTINUED

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK28 MD120 SM P4297693

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

TUESDAY 13 OCTOBER

Ref. No. P2026/4264717 Repeated item, please see details under route MD101

Item
35

TUESDAY 13 OCTOBER

Ref. No. P2026/4489396 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
87

Queens Park Road No. 21
Sidings Possession

0100
TUE

to 0500
TUE

In Connection With Engineering Work
3m52ch and 3m71ch
W2026/12232006

Road No. 24
Sidings Possession

0100
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0

GENERAL REMARKS
POSSESSION AND ISOLATION TO BE TAKEN DIRECTLY WITH BAKER STREET CONTROL BY LUL UNDER
RAILSYS REF. 5910539

TO BE READ IN CONNECTION WITH P2026/4264717 UNDER HEADING MD120.

TUESDAY 13 OCTOBER

Ref. No. P2026/4264725 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2026/11795991

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-A)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-A)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2026/11796628
Off Track Work
6m70ch and 9m0ch
W2026/11861084
Patrolling
6m70ch and 12m40ch
W2026/11795995
Survey Work
6m70ch and 12m40ch
W2026/11797033
Remove Rail Defects
6m70ch and 12m40ch
W2026/11796731
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 88 CONTINUED

S&T Renewal
6m70ch and 12m40ch
W2026/12015058
URFDO Inspections
6m70ch and 17m30ch
W2026/11796950
S&T Maintenance
7m0ch and 17m30ch
W2026/11796943
Major Projects
7m78ch and 8m19ch
W2026/12130121
Survey Work
12m36ch and 17m30ch
W2026/11796989
Track Maintenance
12m36ch and 17m30ch
W2026/11796887
Patrolling
15m70ch and 16m65ch
W2026/12182984

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 922 Complete

0100 TUE TO 0415 TUE
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK28 MD120 MT P4264725

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4264718 Repeated item, please see details under route MD101

Item
46
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4264726 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
89

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2026/11795992

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2026/11796630
Off Track Work
6m70ch and 9m0ch
W2026/11861110
Patrolling
6m70ch and 12m40ch
W2026/11796884
S&T Renewal
6m70ch and 12m40ch
W2026/12015067
Remove Rail Defects
6m70ch and 12m40ch
W2026/11796935
Survey Work
6m70ch and 12m40ch
W2026/11796945
URFDO Inspections
6m70ch and 17m30ch
W2026/11796951
S&T Maintenance
7m0ch and 17m30ch
W2026/11796892
Major Projects
7m78ch and 8m19ch
W2026/12130265
Survey Work
12m36ch and 17m30ch
W2026/11796992
Track Maintenance
12m36ch and 17m30ch
W2026/11801153

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 922 Complete

0100 WED TO 0415 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 89 CONTINUED

WK28 MD120 TW P4264726

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4311256 Possession Manager Euston DU (IQRE) Route Businesses EW

Item
90

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2026/11377711

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2026/4264726 AND W2026/11796884 UNDER LINE HEADING MD120.

THURSDAY 15 OCTOBER

Ref. No. P2026/4326476 Repeated item, please see details under route MD101

Item
55

THURSDAY 15 OCTOBER

Ref. No. P2026/4327046 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
91

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2026/11795931

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2026/11796631
Off Track Work
6m70ch and 9m0ch
W2026/11861196
Remove Rail Defects
6m70ch and 12m40ch
W2026/11796885
S&T Renewal
6m70ch and 12m40ch
W2026/12015068
Survey Work
6m70ch and 12m40ch
W2026/11796946
URFDO Inspections
6m70ch and 17m30ch
W2026/11796952
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 91 CONTINUED

S&T Maintenance
7m0ch and 17m30ch
W2026/11796893
Major Projects
7m78ch and 8m19ch
W2026/12130266
Survey Work
12m36ch and 17m30ch
W2026/11802731
Track Maintenance
12m36ch and 17m30ch
W2026/11796939

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 922 Complete

0100 THU TO 0415 THU
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK28 MD120 WT P4327046

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

FRIDAY 16 OCTOBER

Ref. No. P2026/4326478 Repeated item, please see details under route MD101

Item
65

FRIDAY 16 OCTOBER

Ref. No. P2026/4326978 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
92

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-A)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2026/11795957

Watford Junction Platforms 1 to 4
Possession (T3-A)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2026/11797032
Off Track Work
6m70ch and 9m0ch
W2026/11861221
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 92 CONTINUED

Survey Work
6m70ch and 12m40ch
W2026/11797035
Remove Rail Defects
6m70ch and 12m40ch
W2026/11796886
URFDO Inspections
6m70ch and 17m30ch
W2026/11796953
S&T Maintenance
7m0ch and 17m30ch
W2026/11796894
Major Projects
7m78ch and 8m19ch
W2026/12130267
Survey Work
12m36ch and 17m30ch
W2026/11796949
Track Maintenance
12m36ch and 17m30ch
W2026/11796940

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 922 Complete

0100 FRI TO 0415 FRI
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, ACTIVATION CODE REF No.Â 2627
WK28 MD120 TF P4326978

THIS POSSESSION IS BEING DELIVERED UNDER T3-A POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Repeated item, please see details under route MD101

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

SUNDAY 11 OCTOBER

Ref. No. P2026/4166617 Possession Manager Anglia IMDM Tottenham Hale

Item
104

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Possession

0045
SUN

to 0850
SUN

S&C Unit Renewal (Maintenance
Only)
1m3ch and 3m0ch
W2026/11809185

Lea Jn
and Primrose Hill
(closed) site of

Up North London/Down North
London (Westbound)
Possession

0045
SUN

to 0850
SUN

Camden Road East
Jn
and Westbourne
Road Jn

Down North London Relief
Possession

0045
SUN

to 0850
SUN

Westbourne Road Jn
and Camden Road
East Jn

Up North London Reversible
Possession

0045
SUN

to 0850
SUN

Gospel Oak Jn
and Camden Road
West Jn

Down and Up North London
Possession

0045
SUN

to 0850
SUN

Camden Road Central
Jn
and Camden Road
Incline Jn

North London Incline
Possession

0045
SUN

to 0850
SUN

Cedar Jn Silo Curve
Possession

0045
SUN

to 0850
SUN

Highbury Vale Jn
and Canonbury West
Jn

Up/Down Canonbury
Possession

0045
SUN

to 0850
SUN

Navarino Road Jn Graham Road Curve
Possession

0045
SUN

to 0850
SUN

Patrolling
1m2ch and 3m70ch
W2026/11369706
Off Track Work
1m3ch and 3m0ch
W2026/12165165
Rail Testing and Lubrication
1m3ch and 3m0ch
W2026/12122913
P & D Maintenance
1m3ch and 3m0ch
W2026/11780087
Patrolling
3m70ch and 3m0ch
W2026/11365155
Structures Examination
3m78ch and 3m17ch
W2026/12077996
Vegetation Clearance
4m7ch and 3m17ch
W2026/12176117
OHL Work (Maintenance)
5m29ch and 4m20ch
W2026/11872335

ISOLATION OF ELECTRICAL SECTIONS
0045 SUN TO 0850 SUN: AC-3,AC-4,438,439,IN-1,430H,431MN
ISOLATION REF...NLL03

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London/Down North London Relief: NL1202# to NL1285#
Up North London/Up North London Reversible/Down North London (Primrose Hill): NL1284# to WM801#
Down North London: Approach NL1011#
Up North London: Beyond Fixed Diamond Crossing Beyond NL205# pts
North London Incline: Approach YA3041#
Silo Curve: Beyond NL3112# pts
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#

TRAFFIC REMARKS
NLL CYCLIC TYPE 7C (ROTR)

GENERAL REMARKS
W/11780087/11809185/12122913/12165165 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M 10CH TO 5M
34CH ON THE CRC1 AND 0M 51CH TO 0M 23CH ON THE CRF2

W/11369706 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 5M37CH TO 5M10CH ON THE CRC1 AND
0M51CH TO 0M23CH ON THE CRF
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

MONDAY 12 OCTOBER

Ref. No. P2026/4297693 Repeated item, please see details under route MD120

Item
86

TUESDAY 13 OCTOBER

Ref. No. P2026/4264717 Repeated item, please see details under route MD101

Item
35

THURSDAY 15 OCTOBER

Ref. No. P2026/4316304 Possession Manager Anglia IMDM Tottenham Hale

Item
105

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2026/11365159

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4301076 Repeated item, please see details under route MD101

Item
72
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Possession Manager Anglia IMDM Tottenham Hale

Item
106

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807393

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807393 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

SATURDAY 10 OCTOBER

Ref. No. P2026/4390693 Possession Manager Anglia IMDM Tottenham Hale

Item
107

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0205
SAT

to 0300
SAT

Patrolling
5m10ch and 5m27ch
W2026/11807505

PROTECTION LIMITS
Down New Line: NL214 pts to WS23
Up New Line: WS507B pts to NL214 pts

MONDAY 12 OCTOBER

Ref. No. P2026/4297693 Repeated item, please see details under route MD120

Item
86
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4390737 Possession Manager Anglia IMDM Tottenham Hale

Item
108

Kensal Rise
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Patrolling
4m77ch and 5m37ch
W2026/11807394

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

2300
FRI

to 0200
SAT

Kensal Green Jn Reversing Siding
Sidings Possession

2300
FRI

to 0200
SAT

Willesden Turn Back Siding
Sidings Possession

2300
FRI

to 0200
SAT

PROTECTION LIMITS
Down North London: NL1037 to NL1047
Up North London: NL1040 to NL1034
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672

GENERAL REMARKS
W/11807394 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 21CH ON THE KGC AND 5M
10CH TO 5M 25CH ON THE KGW

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

FRIDAY 09 to SATURDAY 10 OCTOBER

Ref. No. P2026/4390735 Repeated item, please see details under route MD150

Item
106

TUESDAY 13 OCTOBER

Ref. No. P2026/4264719 Repeated item, please see details under route MD101

Item
37

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4326479 Repeated item, please see details under route MD101

Item
48
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES) - Continued

THURSDAY 15 OCTOBER

Ref. No. P2026/4326480 Repeated item, please see details under route MD101

Item
57

FRIDAY 16 OCTOBER

Ref. No. P2026/4326481 Repeated item, please see details under route MD101

Item
67

FRIDAY 16 to SATURDAY 17 OCTOBER

Ref. No. P2026/4390737 Repeated item, please see details under route MD150

Item
108

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 10 OCTOBER

Ref. No. P2026/4390695 Possession Manager Anglia IMDM Tottenham Hale

Item
109

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

Patrolling
5m39ch and 0m34ch
W2026/11807402

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0305
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1047 to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond WM2340 pts

GENERAL REMARKS
W/11807402 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M 08CH ON THE WMB

TUESDAY 13 OCTOBER

Ref. No. P2026/4437342 Possession Manager Anglia IMDM Tottenham Hale

Item
110

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
TUE

to 0530
TUE

S&T Maintenance
5m40ch and 0m5ch
W2026/12026973

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
TUE

to 0530
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

ITEM 110 CONTINUED

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026973 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4437372 Possession Manager Anglia IMDM Tottenham Hale

Item
111

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
WED

to 0530
WED

S&T Maintenance
5m40ch and 0m5ch
W2026/12026974

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
WED

to 0530
WED

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026974 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB

THURSDAY 15 OCTOBER

Ref. No. P2026/4437373 Possession Manager Anglia IMDM Tottenham Hale

Item
112

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
THU

to 0530
THU

S&T Maintenance
5m40ch and 0m5ch
W2026/12026975

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
THU

to 0530
THU

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026975 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

FRIDAY 16 OCTOBER

Ref. No. P2026/4437357 Possession Manager Anglia IMDM Tottenham Hale

Item
113

Kensal Green Jn
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
FRI

to 0530
FRI

S&T Maintenance
5m40ch and 0m5ch
W2026/12026976

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)
+ EPR

0001
FRI

to 0530
FRI

PROTECTION LIMITS
Down North London: NL218B pts to AW147
Up North London: NL1050 to NL1040
Down High Level: Approach WM620
Up High Level: Beyond NL1048

GENERAL REMARKS
W2026/12026976 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M38CH ON THE WMB

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 10 to MONDAY 12 OCTOBER

Ref. No. P2026/4301621 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
105

Euston Platforms 12 to 16
Possession

0930
SAT

to 0540
MON

Major Projects HS2
0m0ch and 4m65ch
W2026/11756298

Euston
and Camden Jn South

Lines D,E,X
Possession

0930
SAT

to 2100
SAT

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

0930
SAT

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2100
SAT

to 0040
SUN

West London Jn
(Willesden)
and Wembley Central

Down and Up Relief/Up & Down
Relief
Possession

2100
SAT

to 1200
SUN

Acton Canal Wharf Jn
and Willesden No.7
Jn

Up & Down Acton Branch
Possession

2100
SAT

to 1200
SUN

Harlesden Jn
and Wembley Yard
South Jn

Up & Down Goods No.1 & No.2
Possession

2100
SAT

to 1200
SUN

Brent Sidings
and Wembley Yard
South Jn

Brent Rec and Dep No.1 and
No.2
Possession

2100
SAT

to 1200
SUN

Off Track Work
0m0ch and 2m34ch
W2026/12107693
OHL Work (Maintenance)
0m0ch and 2m34ch
W2026/11784548
S&C Partial Renewal
0m0ch and 4m20ch
W2026/11758957
P & D Maintenance
0m0ch and 4m20ch
W2026/12177166
OHL Inspection
0m0ch and 4m64ch
W2026/12079732
URFDO Inspections
0m0ch and 4m64ch
W2026/11294392
Arc Repairs
0m0ch and 4m64ch
W2026/11758925
S&T Maintenance
0m0ch and 4m64ch
W2026/12079648
Station Work
2m19ch and 2m49ch
W2026/12179935
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

(Railnet Reversible
connection)
and Brent Sidings

Railnet Reversible
Possession

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

Approach Line
Possession

2100
SAT

to 1200
SUN

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

0040
SUN

to 0645
SUN

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Willesden TMD Loop / Neck
Possession

0040
SUN

to 0645
SUN

Stabling & Arrival siding
Possession

0040
SUN

to 0645
SUN

Stabling & Departure Siding
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Tunnel Work
3m20ch and 4m65ch
W2026/12183370
Tunnel Work
3m20ch and 4m65ch
W2026/12183595
S&C Unit Renewal (Maintenance
Only)
4m70ch and 9m43ch
W2026/12079775
Detail Structures Examination
0m50ch and 2m0ch
W2026/12114719
Point Heater Maintenance
4m70ch and 9m24ch
W2026/12177704
Remove Rail Defects
5m20ch and 9m43ch
W2026/12080022
Structures Work
6m60ch and 7m10ch
W2026/12186446
Patrolling
6m60ch and 9m40ch
W2026/12128970
S&T Maintenance
8m0ch and 9m43ch
W2026/12134089
S&T Maintenance
0m0ch and 8m0ch
W2026/12039243
OHL Inspection
0m0ch and 9m43ch
W2026/12079803
URFDO Inspections
0m0ch and 9m43ch
W2026/12079767
Track Survey
4m45ch and 5m50ch
W2026/12154451

1F_ARL_Derivative WON 28 2026/2027 Page B-215

1F_ARL_Derivative WON 28 - 2026/2027

page 222 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

0645
SUN

to 1200
SUN

Euston
and Camden Jn South

Lines D,E,X
Possession

1200
SUN

to 2105
SUN

Euston
and Camden Jn

Lines D,E,X
Possession

2105
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0930 SAT TO 2100 SAT & 1200 SUN TO 0500 MON
AE 6 & 9
AE 10 J, K, L

2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

2100 SAT TO 0700 SUN
AH 6

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

2105 SUN TO 0500 MON
AE 1, B, C
AE 2 C, D

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

PROTECTION LIMITS
0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
Euston Platforms 12 to 16, Line E, Line X: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts# to
Approach WM2071A pts#, WM2069A pts#
Line D, Euston Platforms 12 to 16: Beyond WM2072B pts# to Bufferstops Euston Platforms 12 to 16

2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line: Bufferstops Euston
Platforms 12 to 16, Beyond WM2045B pts# to Approach WM2082 pts# WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

2100 SAT TO 1200 SUN
Down Willesden Relief / Up & Down Willesden Relief, Up & Down Acton Branch: Beyond WM815#, ACW7A pts# to
Sand-Drag
Up & Down Willesden Relief / Up Willesden Relief, Up & Down Goods No. 1 & 2, Brent Reception & Departure No. 1
& 2, Railnet Reversible: Sand-Drag to Approach WM814#, WM2460A pts#, WM2481 pts#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Camden Carriage Sidings Approach Line, Down Slow,
Wembley Yard North Departure Line, Down Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#,
WM803# to Approach WM141#, WM345# WM2082 pts#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0040 SUN TO 0645 SUN
Willesden TMD Loop / Neck: Possession Limit Board and One Detonator to be Placed Beyond (South Side) of
Willesden TMD No.2 hand points#, No.3 hand points# to Buffer stops Willesden TMD Neck
Stabling & Arrival Sidings, Stabling & Departure Sidings: Approach Possession Limit Board and One Detonator to be
Placed Beyond (North side) of WM1181#, WM1183#

2105 SUN TO 0540 MON
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

NOTE: 2100 SAT TO 1200 SUN
NO PROTECTION WILL BE PLACED AT WM2082 PTS DUE TO CAMDEN CARRIAGE SIDINGS POSSESSION
ACTING AS PROTECTION. WM2082 PTS ARE ONLY PUBLISHED TO SHOW POSSESSION LIMITS. CAMDEN
CARRIAGE SIDINGS TAKEN UNDER P2026/4467884 OTP TO TRAVEL BETWEEN SIDINGS POSSESSION AND
T3 POSSESSION

1F_ARL_Derivative WON 28 2026/2027 Page B-217

1F_ARL_Derivative WON 28 - 2026/2027

page 224 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

TRAFFIC REMARKS
0930 SAT TO 0540 MON
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE RE-PLATFORMED AT EUSTON.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS HS2 WORKS SIDING 1
LO TO TERMINATE 1 TPH AT KILBURN HIGH ROAD VICE LONDON EUSTON OUTSIDE OF STANDARD TWO
TRACK TIMES.
STABLED AC TRACTION AT EUSTON PLATFORMS 12 TO 16, MIDDLE SIDINGS 1 & 2 TO HAVE
PANTOGRAPHS LOWERED.
WMT 5TPH
AVANTI 5TPH

0930 SAT TO 2100 SAT AND 1200 SUN TO 2105 SUN
SERVICES TO TRAVEL FROM EUSTON VIA LINE C TO CAMDEN IF A SLOW LINE SERVICE. ACCESS ALSO
AVAILABLE TO LINE E VIA THE ROUTE LINE C CROSSING AT 2072 A/B PTS ONTO LINE D THEN LINE E ONTO
THE FASTS.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.
NO ACCESS BETWEEN WEST LONDON JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
LO ECS TO TRAVEL VIA WILLESDEN NORTH JN / HARLSEDEN JN.
NO ACCESS TO/FROM UP & DOWN ACTON BRANCH.
NO ACCESS NORTH END OF WILLESDEN EURO TERMINAL AND ACTON LANE RECEPTIONS 1 & 2.
NO ACCESS 'F' SIDINGS.
NO ACCESS TO UP & DOWN GOODS NO. 1 OR 2.
NO ACCESS BRENT RECEPTION AND DEPARTURE NO. 1 OR 2.
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

CONTINUED UNDER GENERAL REMARKS?

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

ANGLIA TO NOTE: ACTON CANAL WHARF S.B. TO BE OPEN TO TAKE AND HAND BACK POSSESSION OF UP
& DOWN ACTON BRANCH (COST CENTRE 859126).
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

NOTE: AT T-10 WEEKS EMAIL TO BE SENT REQUESTING / CONFIRMING ACTON CANAL WHARF BOX TO BE
OPEN.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

CONTINUATION OF TRAFFIC REMARKS?

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

SUNDAY 11 OCTOBER

Ref. No. P2026/4489692 Repeated item, please see details under route SO500

Item
159

SUNDAY 11 to MONDAY 12 OCTOBER

Ref. No. P2026/4261122 Possession Manager Route Business Wessex

Item
106

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Possession

0110
SUN

to 0430
MON

Station Work
3m40ch and 4m0ch
W2026/11712574

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0110
SUN

to 0430
MON

Platform 1/Up Ludgate
Possession

0110
SUN

to 0430
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0110
SUN

to 0430
MON

Up Latchmere Curve
Possession

0110
SUN

to 0430
MON

Survey Work
1m76ch and 2m47ch
W2026/12179691
S&T Maintenance
3m40ch and 4m0ch
W2026/11775256
Track Maintenance
3m40ch and 4m0ch
W2026/11775245
Litter / Graffiti Clearance
3m59ch and 4m0ch
W2026/11686545

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W686pts to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops Platform 1 to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 106 CONTINUED

TRAFFIC REMARKS
SWR: ALL UP SERVICES TO USE THE UP WINDSOR FAST BETWEEN CLAPHAM JN AND QUEENSTOWN
ROAD.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE AT CLAPHAM JUNCTION PLATFORM
17.

CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 12 OCTOBER

Ref. No. P2026/4289409 Possession Manager Area Planning Orpington (DU)

Item
107

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2026/11795222

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 12 OCTOBER

Ref. No. P2026/4287184 Possession Manager Area Planning Orpington (DU)

Item
108

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2026/11795359
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

MONDAY 12 OCTOBER

Ref. No. P2026/4385268 Possession Manager Wessex Inner

Item 6 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Rail Testing and Lubrication
0m4ch and 3m59ch
W2026/11933432

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2026/11933435
S&T Maintenance
0m4ch and 3m59ch
W2026/11933434
Permanent Way Inspection
0m4ch and 3m59ch
W2026/11933433
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W930 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4385254.

MONDAY 12 to TUESDAY 13 OCTOBER

Ref. No. P2026/4319484 Repeated item, please see details under route SO500

Item
163

TUESDAY 13 OCTOBER

Ref. No. P2026/4290348 Possession Manager Area Planning Orpington (DU)

Item
109

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2026/11795519
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 109 CONTINUED

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)

TUESDAY 13 OCTOBER

Ref. No. P2026/4287136 Possession Manager Area Planning Orpington (DU)

Item
110

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2026/11795615

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 13 OCTOBER

Ref. No. P2026/4446265 Possession Manager Wessex Inner

Item
111

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

S&T Points
3m55ch and 4m0ch
W2026/12091977

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Up Latchmere Curve
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Down Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

Up Windsor Slow
Line Blockage (Between Trains)

0130
TUE

to 0415
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4385106 Possession Manager Wessex Inner

Item
112

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933137

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 OCTOBER

Ref. No. P2026/4385158 Possession Manager Wessex Inner

Item
113

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2026/11933020

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 13 to WEDNESDAY 14 OCTOBER

Ref. No. P2026/4319497 Repeated item, please see details under route SO500

Item
168

WEDNESDAY 14 OCTOBER

Ref. No. P2026/4446267 Possession Manager Wessex Inner

Item
114

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2026/12091697

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0130
WED

to 0415
WED

S&T Points
1m66ch and 4m0ch
W2026/12106938

1F_ARL_Derivative WON 28 2026/2027 Page B-225

1F_ARL_Derivative WON 28 - 2026/2027

page 232 of 378



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 114 CONTINUED

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Down Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
WED

to 0415
WED

Up Windsor Slow
Line Blockage (Between Trains)

0130
WED

to 0415
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 14 to THURSDAY 15 OCTOBER

Ref. No. P2026/4319498 Repeated item, please see details under route SO500

Item
173

THURSDAY 15 OCTOBER

Ref. No. P2026/4446286 Possession Manager Wessex Inner

Item
115

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
THU

to 0415
THU

S&T Points
3m55ch and 4m0ch
W2026/12106659

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Latchmere Curve
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 115 CONTINUED

Down Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
THU

to 0415
THU

Up Windsor Slow
Line Blockage (Between Trains)

0130
THU

to 0415
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

GENERAL REMARKS
BACK TO BACK AT CLAPHAM JN WITH P/4446370.

THURSDAY 15 OCTOBER

Ref. No. P2026/4446370 Possession Manager Wessex Inner

Item
116

Queenstown Road
and Clapham Jn

Down Windsor Slow
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Permanent Way Inspection
2m65ch and 3m30ch
W2026/12106947

Down Windsor Fast
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0100
THU

to 0400
THU

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

West London Jn (SW) Up Sheepcote Lane
Line Blockage (Between Trains)

0100
THU

to 0400
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 116 CONTINUED

PROTECTION LIMITS
Down Windsor Slow: Beyond W617pts (W117) to Approach W141
Down Windsor Fast: Beyond W617pts (W119) to Approach W143
Up Windsor Fast/Up Windsor: Beyond W116 to Approach W628pts
Up Windsor Slow/Windsor Reversible: Beyond W118 to Approach W628pts
Down Sheepcote Lane: - to Approach TVC637
Up Sheepcote Lane: Beyond W934 to -

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4446286.

THURSDAY 15 OCTOBER

Ref. No. P2026/4361615 Possession Manager Wessex Inner

Item
117

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2026/11867717

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 15 to FRIDAY 16 OCTOBER

Ref. No. P2026/4319499 Repeated item, please see details under route SO500

Item
178

FRIDAY 16 OCTOBER

Ref. No. P2026/4446372 Possession Manager Wessex Inner

Item
118

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

S&T Points
3m55ch and 4m0ch
W2026/12106662

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Up Latchmere Curve
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn Down Windsor Slow
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Down Windsor Fast
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

Up Windsor Slow
Line Blockage (Between Trains)

0130
FRI

to 0415
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS70
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond W149 to -
Down Windsor Slow: Beyond W141 to Approach W307
Down Windsor Fast: Beyond W143 to Approach W309
Up Windsor Fast: Beyond W310 to Approach W116
Up Windsor Slow: Beyond W312 to Approach W118

TRAFFIC REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

FRIDAY 16 OCTOBER

Ref. No. P2026/4361577 Possession Manager Wessex Inner

Item
119

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2026/11867869

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX DATED 05 AUGUST 2006 Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D5A Amend the W9a clearance as shown below: D23864 20/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect IT Helpdesk 
(Miscellaneous requests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk

(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND 

ACTON WELLS EAST JUNCTION
OHL wire runs have been extended from the North London Lines onto the Poplars between 0m 39ch AWL to 0m 50ch AWL.

(D23012) (03/11/2025) (UFN)

CHALKWELL     STATION  
FROM     16     FEBRUARY     2026     UNTIL     3     JANUARY     2027      

As part of the ongoing footbridge replacement works at Chalkwell station (33m 69ch), a temporary scaffold constructed 
footbridge will be erected over both running lines to maintain access. The existing footbridge will then be demolished and 
replaced with a new structure.

Train drivers should be aware of the potential distraction caused by the presence of the temporary footbridge and associated 
works at this location.

(D23250) (16/02/2026) (UFN)

STANFORD LE-HOPE TO MUCKING CROSSING 
FROM MONDAY 16 MARCH 2026 

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent speed 
restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.

(D23647) (16/03/2026) (UFN)
NOTICES & AMENDMENTS BY LINE OF ROUTE CODE - Continued

EA1390 PITSEA TO BARKING TILBURY LINE JUNCTION EAST 

STANFORD-LE-HOPE TO MUCKING CROSSING 
FROM 1315 HOURS SUNDAY 28 JUNE 2026 UNTIL FURTHER NOTICE

***N.B. The following work did not take place therefore the TSR of 50mph remains in place. ***

The temporary speed restriction of 50 MPH at 27 miles 06 chains to 26 miles 40 chains will be transposed to a permanent speed 
restriction of 35MPH over 50MU MPH and will be co-located at UR718.

The current boarding for the temporary speed restriction will be recovered.
(D23824) (28/06/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL KENT/SUSSEX/WESSEX ROUTES SECTIONAL APPENDIX
DATED 05 DECEMBER 2009 – Continued

MODULE KSW2 LOCAL INSTRUCTIONS Continued
Hard Copy Sectional Appendix: TBC

ADD The new local instruction

SO500 VICTORIA TO BRIGHTON
SELHURST
Due to structural issues on - Bridge 57 Selhurst Road @ 9m 36ch, Down & Up Fast Lines Country end of Selhurst, there is 
currently an OPPOS restriction for movements of Loco Hauled trains or Light Loco’s (either single or multiple Loco’s). 

• During movements of Loco Hauled train on the Down Fast the OPPOS restriction will apply to the Up Fast with protecting 
Signals T70 Up Fast / T74 Up Slow / T72 Up Selhurst Spur.

• During movements of Loco Hauled train on the Up Fast the OPPOS restriction will apply to the Down Fast with protecting 
Signal T67.

There are no restrictions for On Track Machines, MPV’s, MMT & RHTT. 

This instruction is subject to a STNC which will be removed on or before 31/03/27.
Dated: 15/08/2026

(D24043) (15/08/2026) (36)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D4B Amend the clearances as shown below: D24079 05/09/2026

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous reRquests) 
If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk
Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(D17882) (20/03/2021) (UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

SO250 BATTERSEA PIER JUNCTION TO WILLESDEN WEST LONDON JUNCTION

FACTORY LANE BRIDGE
FROM 0250 HOURS MONDAY 22 JUNE 2026 
UNTIL 0315 HOURS MONDAY 07 JUNE 2027

As part of the upcoming refurbishment and strengthening works at Factory Lane bridge (structure 341 located at 0m484y on the 
FLL1 and 7m00y on the ATL line) there will be some changes in surroundings that drivers need to be aware of. 

From 02:50 on 22nd June 2026 until 03:15 on 7th June 2027 there will be access stairs and a suspended crash deck present on 
the structure that will be visible to drivers on the FLL lines above the parapet wall. This will be installed during possession hours 
in Week 12. The access stairs and crash deck are static structures that may present a source of distraction to drivers passing 
over the structure on the adjacent lines.

There is no planned ALO working during this period so drivers just need to be aware of the change in environment once these 
features are installed. These changes will have no impact on signal sighting and no operatives will be present on the scaffold 
outside of possession hours. 

(D23889) (22/06/2026) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change
D2B Delete the Class 458 column and all associated restrictions in its entirety. D23801 06/06/2026
Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA)

If you are a Network Rail employee and do not currently have access to NESA, you can request access by going to the Connect IT Helpdesk
(Miscellaneous requests) 

If you are non-Network Rail and would like access to NESA, please email your request to NESA@networkrail.co.uk     

Alternatively, you can obtain a copy of these or any other Route Clearance tables by contacting the PlanningPublications@networkrail.co.uk     
(UFN)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

SPECIAL TEMPORARY INSTRUCTIONS RELATING TO EUSTON HS2 
BETWEEN EUSTON STATION AND WEMBLEY/ WILLESDEN

UNTIL FURTHER NOTICE
The following instructions for Signallers and the GB Railfreight Person In Charge (GBRf PIC) apply:

Working in to HS2 Works Siding 1. Arrivals. 
Prior to departure of a Materials by Rail train that is planned to travel to HS2 Work Siding 1 (Euston) from Wembley/Willesden or 
Kilburn Up & Down Goods Loop, the Wembley Mainline SCC Signaller must advise the GB Railfreight Person In Charge (GBRf 
PIC) of the reporting number of the train and request acceptance of the train.

Before accepting the train, the GBRf PIC must ensure that the Siding is clear of any staff or obstructions.
When satisfied the above requirements are met, the GBRf PIC must operate the Shunters Acceptance Release to the ‘OFF’ 
Position to accept the train and confirm that the train is accepted for arrival.

Once the GBRf PIC has given the appropriate Shunters Acceptance Release and the slot light is illuminated to the Signaller, the 
Wembley Main Line Signallers can enable the Material by Rail service to depart from the Wembley/Willesden stabling areas or 
Kilburn Up & Down Goods Loop for London Euston HS2 Siding 1. 

When the HS2 Materials By Rail Train has arrived into the HS2 Works Siding 1 the GBRf PIC must return the Shunters 
Acceptance Release to the ‘ON’ position. The PIC will provide the driver of the arriving train with a walkie-talkie radio.

When the HS2 Materials By Rail Train has arrived on the HS2 Works Siding 1, the Leading Locomotive into Euston must be shut 
down as soon as practicable to reduce noise and air pollution within the station. GBRf staff will apply the relevant train 
handbrakes to formally secure the train.

Once the train is secured, a Network Rail COSS will place ‘NOT to be MOVED’ boards on each locomotive cab end. The 
Network Rail COSS will then contact Wembley Mainline SCC Euston Panel signaller to request a Possession of Sidings for WS1.
Once granted, work may commence to load the train.   The GBRF PIC will then follow the pre-agreed Method of Work in 
conjunction with the Sidings Possession.  

Departures. All HS2 Materials By Rail Trains must be ready to depart 15 minutes before the booked departure time.  Once the 
loading operation has been completed, the Network Rail COSS will contact Wembley Mainline SCC Euston Panel signaller to 
hand back/cancel the Possession of Sidings for WS1. The COSS will arrange for the removal of the ‘NOT to be MOVED’ boards 
from each locomotive cab end. The GBRf PIC will contact the Wembley Main Line Euston Panel Signaller when the HS2 
Materials By Rail Train is ready to depart to advise of; the train reporting number; that the driver is onboard ready to depart; and 
any other relevant details. The Wembley Main Line Signaller will interpose the Train Reporting Number In the appropriate Train 
Describer berth.

Before setting the route for the train to depart from HS2 Siding 1, the Wembley Main Line Euston Panel Signaller must advise the
Wembley Main Line Willesden Panel Signaller that there is a HS2 Materials By Rail Train ready to depart for Wembley/Willesden 
stabling areas and confirm it can be accepted.

(D23478) (14/02/2026) (43)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE) – Continued

BETWEEN EUSTON AND QUEEN’S PARK 
UNTIL AUGUST 2027

Drivers should be aware of the installation of monitoring equipment on and adjacent to the track, between 0m 35ch 
and 3m 55ch, on all lines.
Drivers may see equipment such as prisms and tilt meters mounted on the track/lineside structures and off track on 
stakes, and monitoring equipment adjacent the track including automated total stations on posts and wall brackets.
The monitoring is being installed to monitor railway assets during the construction of the HS2 Euston Tunnels, using 
Tunnel Boring Machines, between Old Oak Common and London Euston.
An example of this is at signal WM121 on the Down Fast at Queen’s Park 3m 32ch, see picture:

 (D23730) (18/04/2026) (UFN)

BETWEEN HARROW & WEALDSTONE AND BUSHEY 
FROM SUNDAY 20 SEPTEMBER 2026

UNTIL FURTHER NOTICE
Overline bridge LEC1/56 Oxhey Grange, about half a mile south of Bushey station 15m 51ch, over the Up Slow, 
Down Slow, Up Fast and Down Fast has structural issues and will be recovered. Please see section A of this notice 
for any Temporary Speed Restrictions.

(D24161) (20/09/2026) (31R)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (44R)

APSLEY STATION
UNTIL THURSDAY 31 DECEMBER 2026

Apsley platforms 1 and 2 (Fast lines) temporarily reduced in length
Apsley platforms 3 and 4 (Slow lines) temporarily reduced in length
In connection with the ongoing AFA Scheme works until December 2026 Apsley Station (all 4 platforms) are reduced in length 
and a temporary hoarding will be in place to demarcate this area. 

Platform 1 is reduced by 120 metres (132 yards) at the London end leaving 88 metres (96 yards) of operational platform. Two 
UDS 8 boards have been removed and replaced with UDS 4 boards. An S car board is already installed and will remain in-situ 
unchanged.
Platform 2 is reduced by 125 metres (137 yards) at the London end leaving 88 metres (96 yards) of operational platform. All 
existing stop car signs have been covered up and a new S car board & 2 UDS 4 boards have been installed at the 86 metre 
mark. 

Platform 3 is reduced by 155 metres (170 yards) at London end leaving 88 metres (96 yards) of operational platform. The 
existing 9/12 stop car sign marker has been removed and replaced with a S car board and two UDS 4 boards installed in the 
same location.
Platform 4 is reduced by 142 metres (156 yards) at the London end leaving 103 metres (113 yards) of operational platform. All 
existing stop car signs are covered up and a new S car board and two UDS 4 boards are installed at 101m mark. 

(D23588) (07/03/2026) (40R)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BM5510 Birmingham New 
Street

Platform 10 (Mid 
platform 10B Down
direction)

RBS1 Birmingham ROC – 
Birmingham New 
Street

02/06/2026 2 2 Y

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC – 
Wolverhampton

11/04/2025 2 2 Y

CJ2 Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

DR4355 Walsall South Jn Down Walsall Fast BJW2 Birmingham ROC – 
Walsall Workstation

21/01/2025 3 2 Y

LJ7302 Tyseley Shunt Neck DCL Birmingham ROC – 
Snow Hill

21/11/2025 7 2 N

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
MV33 Bedford St. Johns Down Bedford BBM Marston Vale – East 

Workstation
24/03/2026 4 3 Y

OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC – 
Telford

08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 08/12/2023 2 2 Y

SH12 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub Hill 04/11/2025 5 2 N

SJ641 Stourbridge North 
Jn

Stourbridge Down 
Siding

OWW Birmingham ROC – 
Stourbridge 
Workstation

14/01/2025 7 2 N

SJ79 Stourbridge North 
Jn

Down 
Kidderminster

OWW Birmingham ROC – 
Stourbridge 
Workstation

08/09/2026 2 2 Y

TJ5 Worcester Rainbow 
Hill Tunnel

Up Main OWW Worcester Tunnel Jn 
SB

12/12/2025 2 2 Y

TJ17 Worcester Tunnel 
Jn

Down Main OWW Worcester Tunnel Jn 
SB

05/12/2025 5 2 Y

TY1-29 Tyseley Depot Factory Line, Down
direction

DCL Tyseley No.1 10/11/2024 2 2 N

WM284 Euston Line C LEC1 Wembley Mainline 
SCC

24/04/2026 13 3 Y

WM828 Sudbury Junction Up Willesden Relief LLG Wembley Mainline 
SCC

23/04/2026 3 3 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 15 4 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 16/02/2026 21 3 Y
WS22 Willesden Junction 

Low Level
Up DC Electric CWJ Wembley Mainline 05/12/2025 4 3 Y

WS35 Stonebridge Park Down DC CWJ Wembley Mainline 07/04/2026 24 4 Y

WS37 Stonebridge Park Down DC (Plat. 2) CWJ Wembley Mainline 26/02/2026 20 3 Y

WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y

WS55 Harrow & 
Wealdstone

Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N

Last Updated: 03/10/2026
Explanation of Change: Signal SJ79 has been added to to the table & Signal WS25 has been removed from the table. 
(D24191) (03/10/2026) (UFN)
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