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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SATURDAY 04 OCTOBER

Ref. No. P2025/3985652 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11203029

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B# pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN

SUNDAY 05 OCTOBER

Ref. No. P2025/3943762 Repeated item, please see details under route EA1320

Item
198

SUNDAY 05 OCTOBER

Ref. No. P2025/4231737 Possession Manager Anglia IMDM Romford

Item
5

Bow Midland
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage

0115
SUN

to 0545
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11479867

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage

0115
SUN

to 0545
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 05 OCTOBER

Ref. No. P2025/4172509 Possession Manager Elizabeth Line Maintenance

Item
6

Paddington Elizabeth
Line
and Pudding Mill Lane
Portal Eye

Eastbound
Possession

0050
SUN

to 0635
SUN

Track Maintenance
10km190m and 14km396m
W2025/11292417

Pudding Mill Lane
Portal Eye
and Paddington
Elizabeth Line

Westbound
Possession

0050
SUN

to 0635
SUN

Abbey Wood
Elizabeth Line
and Stepney Green
Junction

Westbound
Possession

0050
SUN

to 0635
SUN

Stepney Green
Junction
and Abbey Wood
Elizabeth Line

Eastbound
Possession

0050
SUN

to 0635
SUN

Plumstead Depot
Cross Over

Head Shunt
Possession

0050
SUN

to 0635
SUN

Sidings Access Line
Possession

0050
SUN

to 0635
SUN

Stabling Lines 1-4
Possession

0050
SUN

to 0635
SUN

Stabling Sidings 5-8
Possession

0050
SUN

to 0635
SUN

Maintenance Sidings 9-12 and
head shunt
Possession

0050
SUN

to 0635
SUN

Major Projects
10km190m and 14km396m
W2025/11477485
Critical Compliance Inspection
10km190m and 14km396m
W2025/11292519
Patrolling
10km190m and 14km396m
W2025/11292494
S&T Maintenance
10km190m and 14km396m
W2025/11292538
Patrolling
10km190m and 14km396m
W2025/11292536
S&T Points
10km190m and 14km396m
W2025/11292419
Drainage Inspection
10km190m and 14km396m
W2025/11292478
Track Maintenance
22km272m and 24km909m
W2025/11292692
Critical Compliance Inspection
22km272m and 24km909m
W2025/11292609
Drainage Inspection
22km272m and 24km909m
W2025/11292575
Major Projects
22km553m and 23km343m
W2025/11512153
Major Projects
8km220m and 10km292m
W2025/11535358
OHL Work (Maintenance)
18km432m and 21km322m
W2025/11541306
OLE Maintenance
5km870m and 7km337m
W2025/11600486

ISOLATION OF ELECTRICAL SECTIONS
0050 Sun - 0535 Sun
101 & 102 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 6 CONTINUED

PROTECTION LIMITS
Westbound Beyond XR415 / XR397 to Approach XR041
Eastbound Beyond XR042 to Approach XR416 /
BufferstopABX
Plumstead Sidings Beyond XR501 / XR502 / XR503 /
XR504 / XR505 / XR506 / XR507 / XR508 to
Bufferstop Maintenance Siding 9-12, Bufferstop Head shunt / BufferstopABX

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR095

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

SUNDAY 05 OCTOBER

Ref. No. P2025/4138875 Possession Manager Anglia IMDM Romford

Item
7

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11203275

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0335 TO 0545 SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 05 OCTOBER

Ref. No. P2025/4264887 Possession Manager Anglia IMDM Romford

Item
8

Stratford
and Forest Gate

Down and Up Main
Possession

0115
SUN

to 0545
SUN

Mobile Maintenance Train
4m0ch and 5m20ch
W2025/11578092

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L263 to L309#
Up Main: L316# to L264#
Platform 10A (Stratford/Avoiding Line (Stratford): Beyond L295

SUNDAY 05 to MONDAY 06 OCTOBER

Ref. No. P2025/3943017 Possession Manager Anglia IMDM Romford

Item
9

Liverpool Street Platforms 13-17
Possession

0130
SUN

to 0400
MON

Track Maintenance
0m0ch and 3m0ch
W2025/11203076

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0130
SUN

to 0400
MON

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0130
SUN

to 0400
MON

Liverpool Street Platforms 5-12
Possession

0130
SUN

to 0600
SUN

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0130
SUN

to 0600
SUN

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0130
SUN

to 0600
SUN

Liverpool Street Platforms 1-4
Possession

0140
SUN

to 0340
SUN

Liverpool Street
and Hackney Downs

Down and Up Suburban
Possession

0140
SUN

to 0340
SUN

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0140
SUN

to 0340
SUN

Liverpool Street Platforms 5-12
Possession

0125
MON

to 0400
MON

Liverpool Street
and Bethnal Green
East Jn

Down and Up Main
Possession

0125
MON

to 0400
MON

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0125
MON

to 0400
MON

Structures Work
1m50ch and 2m50ch
W2025/11538663
Vegetation Clearance (Non-Flail)
1m65ch and 2m62ch
W2025/11614473
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 9 CONTINUED

Liverpool Street Platforms 1-4
Possession

0125
MON

to 0340
MON

Liverpool Street
and Hackney Downs

Down and Up Suburban
Possession

0125
MON

to 0340
MON

Reading Lane Jn Graham Road Curve
Possession

0125
MON

to 0340
MON

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0320 MON: 301,302,309,310
ISOLATION REF...T14/GEI-01,SEE IPF FOR DETAILS.

PROTECTION LIMITS
0130 SUN TO 0400 MON
Down Electric: Buffer Stops Platforms 13-17 to L245#
Up Electric: L244# to Buffer Stops Platforms 13-17
Up Stratford Down: Beyond L235#

0130 TO 0600 SUN AND 0125 TO 0400 MON
Down Main: Buffer Stops Platforms 5-12 to L2101B# pts
Up Main: L200# to Buffer Stops Platforms 5-12
Down Fast: Approach to Fixed Crossing on Approach L2098B# pts
Up Fast: Beyond L102#

0140 TO 0340 SUN AND 0125 TO 0340 MON
Down Suburban: Buffer Stops Platforms 1-4 to L145#
Up Suburban: L140# to Buffer Stops Platforms 1-4
Graham Road Curve: Beyond L136#

TRAFFIC REMARKS
WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/SUBURBAN LINES BETWEEN BETHNAL GREEN WEST JN
AND LIVERPOOL STREET AND BE RE-PLATFORMED IN PLATFORMS 1-12 AT LIVERPOOL STREET

UP SERVICES TO TRAVEL OVER THE UP MAIN BETWEEN MARYLAND EAST CROSSOVERS AND LIVERPOOL
STREET FROM 0600 SUN TO 0125 MON

GREAT EASTERN DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN BETWEEN LIVERPOOL STREET
AND FOREST GATE JN FROM 0600 SUN TO 0125 MON

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 15-17 AT LIVERPOOL STREET FROM 0130 SUN TO
0400 MON WITH PANTOGRAPHS LOWERED(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE OUTSTABLED FROM PLATFORMS 13-14 AT LIVERPOOL STREET FROM 0130 SUN TO 0400
MON
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0130 TO 0600
SUN AND 0125 TO 0400 MON (SECTIONAL APPENDIX MODULE AR 1 REFERS)
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0140 TO 0340
SUN FROM AND 0125 TO 0340 MON (SECTIONAL APPENDIX MODULE AR 1 REFERS)

ELIZABETH LINE REQUIRE TWO PLATFORMS AT LIVERPOOL STREET (HIGH LEVEL)

GE CYCLIC TYPE 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 05 to MONDAY 06 OCTOBER

Ref. No. P2025/4172490 Possession Manager Elizabeth Line Maintenance

Item
10

Westbourne Park Jn
and Pudding Mill Lane

Eastbound
Possession

2315
SUN

to 0515
MON

Rail Changing
0km30m and 0km885m
W2025/11566740

Pudding Mill Lane
and Westbourne Park
Jn

Westbound
Possession

2315
SUN

to 0515
MON

Stepney Green
Junction (XR002)
and Canary Wharf
Elizabeth Line

Westbound
Possession

2315
SUN

to 0515
MON

Eastbound
Possession

2315
SUN

to 0515
MON

Westbourne Park Jn Turnback A
Possession

2315
SUN

to 0515
MON

Turnback B and C
Possession

2315
SUN

to 0515
MON

Welding and Grinding
0km30m and 0km885m
W2025/11566738
PSD Maintenance
1km265m and 1km593m
W2025/11299518
OHL Work (Maintenance)
4km727m and 7km337m
W2025/11335717
PSD Maintenance
10km165m and 10km596m
W2025/11299551
Drainage Inspection
14km154m and 14km840m
W2025/11292741
Patrolling
14km154m and 14km840m
W2025/11292577
S&T Maintenance
14km154m and 14km840m
W2025/11292663
Survey Work
3km640m and 4km439m
W2025/11591910

ISOLATION OF ELECTRICAL SECTIONS
2335 Sun - 0505 Mon
101-B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S,T,U
102-A,B,C,D,E,F,G,H,J,K,L,M,N,P,Q,R,S

PROTECTION LIMITS
Westbound Beyond 2129pts# / XR311 to Approach XR011/ XR009 / Bufferstops TBB & TBC
Eastbound Approach XR017 to Approach 2135pts# / Beyond XR313

TRAFFIC REMARKS
Possession taken around train:
6R01 TPAT @ XR097

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

Tunnel Ventilation mode to be set by TM2 in
accordance with TV plan

MONDAY 06 OCTOBER

Ref. No. P2025/4231721 Repeated item, please see details under route EA1011

Item
27
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

TUESDAY 07 OCTOBER

Ref. No. P2025/3982028 Possession Manager Network Operations Anglia

Item
11

Liverpool Street Platforms 13-17
Possession

0110
TUE

to 0450
TUE

Track Maintenance
0m0ch and 1m0ch
W2025/11203347

Liverpool Street
and Bethnal Green
East Jn

Down and Up Electric
Possession

0110
TUE

to 0450
TUE

Structures Examination
0m0ch and 0m30ch
W2025/11608652
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584016
Survey Work
0m0ch and 1m0ch
W2025/10888825

ISOLATION OF ELECTRICAL SECTIONS
0110 TUE TO 0405 TUE: 301,302
ISOLATION REF...GEI-09

PROTECTION LIMITS
Down Electric: Buffer Stops Platforms 13-17 to L95#
Up Electric: L94# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET TO FOREST GATE JN

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423 AND C21)

TUESDAY 07 OCTOBER

Ref. No. P2025/3977696 Possession Manager Anglia IMDM Romford

Item
12

Liverpool Street Platforms 1-4
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11584104

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Line Blockage + Disconnect

0225
TUE

to 0505
TUE

Track Maintenance
0m0ch and 1m60ch
W2025/11203219
Survey Work
0m0ch and 1m60ch
W2025/10888610

PROTECTION LIMITS
Down Suburban: Buffer Stops Platforms 1-4 to L125
Up Suburban: L124 to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0225 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET

(EASED FOR PLP423)

TUESDAY 07 OCTOBER

Ref. No. P2025/3986467 Possession Manager Anglia IMDM Romford

Item
13

Forest Gate Jn
and Ilford Depot
L/End Jn

Down Electric
Possession

0010
TUE

to 0425
TUE

Track Maintenance
5m70ch and 7m35ch
W2025/11203546

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0010
TUE

to 0425
TUE

Ilford Depot L/End Jn
and Forest Gate Jn

Up Electric
Line Blockage (Between Trains)

0010
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage (Between Trains)

0010
TUE

to 0425
TUE

PROTECTION LIMITS
Down Electric: L2167 pts to L353#
Down Passenger Avoiding: Beyond L2173 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN AND DOWN ELECTRIC BETWEEN
STRATFORD C/END JN AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

(EASED for C21)

GENERAL REMARKS
**SAFETY NOTICE**
STAND DOWN AS C21 GRINDER PASSES DUE TO RISK FROM SPARKS

TUESDAY 07 OCTOBER

Ref. No. P2025/3986531 Possession Manager Anglia IMDM Romford

Item
14

Seven Kings
and Romford L/End
Jn

Down Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 20m20ch
W2025/11203638

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Romford L/End Jn
and Seven Kings

Up Electric
Line Blockage (Between Trains)

0025
TUE

to 0130
TUE

Drainage Inspection
12m20ch and 18m20ch
W2025/11481194
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

Ilford Depot L/End Jn
and Shenfield C/End

Down Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Shenfield Platforms 4-5
Possession

0130
TUE

to 0500
TUE

Gidea Park Turnback Line
Possession

0130
TUE

to 0500
TUE

Shenfield Bay Line/Platform 6
Possession

0130
TUE

to 0500
TUE

Ilford Depot Inlet/Outlet Road
Line Blockage

0130
TUE

to 0500
TUE

Siding Spur
Line Blockage

0130
TUE

to 0500
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Line Blockage (Between Trains)

0130
TUE

to 0500
TUE

Shenfield C/End
and Ilford Depot
L/End Jn

Up Electric
Line Blockage (Between Trains)

0130
TUE

to 0500
TUE

Shenfield Stabling Sidings 1-3
Sidings Possession

0130
TUE

to 0500
TUE

Safety & Environment Work
18m16ch and 18m70ch
W2025/11338929
Station Work
7m19ch and 7m38ch
W2025/11472020
OHL Work
14m40ch and 21m30ch
W2025/11482537

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B pts
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L2269B pts
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot C/End Inlet/Outlet Road: L2197B pts to L5093 (LOS)
Siding Spur (Country End): L361 to Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 14 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0130 TO 0500 TUE
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN BETWEEN 0430 AND 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD
ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

LINE BLOCKAGE TO BE GIVEN UP AS REQUIRED FOR PASSAGE OF TRAINS

GENERAL REMARKS
W/11482537 INCLUDES ADDITIONAL MILEAGE OF 20M 20CH TO 21M 30CH ON THE SOUTHEND LOOP

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3980946 Possession Manager Network Operations Anglia

Item
15

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 4m50ch
W2025/11203410

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0110
WED

to 0455
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0110
WED

to 0330
WED

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0110
WED

to 0455
WED

Bow Jn
and Bow Midland

Down and Up Temple Mills
Possession

0110
WED

to 0330
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0455
WED

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0125
WED

to 0330
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0125
WED

to 0330
WED

Pudding Mill Lane CRL Eastbound
Possession

0125
WED

to 0330
WED

Structures Examination
0m0ch and 0m30ch
W2025/11608653
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523785
OHL Work
0m0ch and 3m5ch
W2025/11482460
Survey Work
0m0ch and 4m50ch
W2025/10888861
Track Maintenance
1m25ch and 1m52ch
W2025/11579358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

CRL Westbound
Possession

0125
WED

to 0330
WED

Cambridge Heath
and Hackney Downs

Down and Up Suburban
BLOCKED To A/C Electric
Trains

0125
WED

to 0330
WED

Down and Up Fast
BLOCKED To A/C Electric
Trains

0125
WED

to 0330
WED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0125
WED

to 0330
WED

Liverpool Street
and Bethnal Green
East Jn

Down and Up Electric
Possession

0330
WED

to 0430
WED

Down and Up Main
Possession

0330
WED

to 0455
WED

ISOLATION OF ELECTRICAL SECTIONS
0125 WED TO 0330 WED: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-04

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-10

0110 TO 0330 WED
Down Main: Buffer Stops Platforms 11-12 to L2126B pts
Up Main: L2124B pts to Buffer Stops Platforms 11-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2128B pts

0125 TO 0330 WED
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0330 TO 0430 WED
Down Electric: Buffer Stops Platforms 13-17 to L95#
Up Electric: L94# to Buffer Stops Platforms 13-17

0330 TO 0455 WED
Down Main: Buffer Stops Platforms 11-12 to L201#
Up Main: L200# to Buffer Stops Platforms 11-12
Down Fast: Approach L123
Up Fast: Beyond L122
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN TO
BETHNAL GREEN EAST JN FROM 0040 TO 0110 WED
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO BOW JN FROM 0110 TO 0125 AND 0430 TO 0455 WED
STANSTED AIRPORT SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS
13-17 AT LIVERPOOL STREET AND BOW JN, AND VIA PLATFORMS 11-12 AT STRATFORD FROM 0430 TO
0455 WED

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-12 AT LIVERPOOL STREET FROM 0110 TO 0455
WED WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED WITH PANTOGRAPHS LOWERED

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4274828 Possession Manager Elizabeth Line Maintenance

Item
16

Westbourne Park Jn
and Abbey Wood
Elizabeth Line

CRL Eastbound/Line 6
Signal Protection Zone

0050
WED

to 0505
WED

Stepney Green
Junction
and Pudding Mill Lane

Eastbound
Signal Protection Zone

0050
WED

to 0505
WED

Pudding Mill Lane
and Stepney Green
Junction

Westbound
Signal Protection Zone

0050
WED

to 0505
WED

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Signal Protection Zone

0050
WED

to 0505
WED

Plumstead Sidings
Crossover

Siding Access Line
Signal Protection Zone

0050
WED

to 0505
WED

Plumstead Depot
Cross Over

Head Shunt
Signal Protection Zone

0050
WED

to 0505
WED

Stabling Lines 1-4
Signal Protection Zone

0050
WED

to 0505
WED

Stabling Sidings 5-8
Signal Protection Zone

0050
WED

to 0505
WED

PROTECTION LIMITS
Eastbound: XR018 to XR416/Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397/XR415/1375 points to SN91/SN95/Buffer stops Turnback B & C/Plumstead
headshunt
Plumstead Stabling Sidings: XR501/XR502/XR503/XR504/XR505/XR506/XR507/XR508/XR561 to Buffer stops
headshunt
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT Testing - 1 x train from / to OOC

SPZ COS 2

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3987354 Possession Manager Network Operations Anglia

Item
17

Maryland East
Crossovers
and Romford L/End
Jn

Down Main
Possession

0035
WED

to 0505
WED

Track Maintenance
4m60ch and 11m75ch
W2025/11203691

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
WED

to 0505
WED

Romford L/End Jn
and Maryland East
Crossovers

Up Main
Line Blockage (Between Trains)

0035
WED

to 0505
WED

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage (Between Trains)

0035
WED

to 0505
WED

Survey Work
6m20ch and 7m30ch
W2025/11529208

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Down Passenger Avoiding: Approach L341#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC AND UP MAIN BETWEEN MARYLAND
EAST CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

(EASED FOR C21)

GENERAL REMARKS
**SAFETY NOTICE**
STAND DOWN AS C21 GRINDER PASSES DUE TO RISK FROM SPARKS

THURSDAY 09 OCTOBER

Ref. No. P2025/3981015 Possession Manager Network Operations Anglia

Item
18

Liverpool Street Platforms 13-17
Possession

0005
THU

to 0450
THU

Track Maintenance
0m0ch and 5m40ch
W2025/11203451

Liverpool Street
and Pudding Mill Lane

Down and Up Electric
Possession

0005
THU

to 0045
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0005
THU

to 0450
THU

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11524042
OHL Work
0m0ch and 3m5ch
W2025/11482643
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

Liverpool Street
and Forest Gate Jn

Down and Up Electric
Possession

0045
THU

to 0450
THU

Pudding Mill Lane CRL Eastbound
Possession

0045
THU

to 0450
THU

CRL Westbound
Possession

0045
THU

to 0450
THU

Liverpool Street Platforms 5-12
Possession

0235
THU

to 0430
THU

Liverpool Street
and Stratford

Down and Up Main
Possession

0235
THU

to 0430
THU

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0235
THU

to 0430
THU

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0235
THU

to 0430
THU

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0235
THU

to 0430
THU

Liverpool Street Platforms 1-4
Possession

0235
THU

to 0430
THU

Liverpool Street
and Cambridge Heath

Down and Up Suburban
Possession

0235
THU

to 0430
THU

Cambridge Heath
and Hackney Downs

Down and Up Cambridge
BLOCKED To A/C Electric
Trains

0235
THU

to 0405
THU

Down and Up Fast
BLOCKED To A/C Electric
Trains

0235
THU

to 0405
THU

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
BLOCKED To A/C Electric
Trains

0235
THU

to 0405
THU

Survey Work
0m0ch and 5m20ch
W2025/10888862
Litter / Graffiti Clearance
3m60ch and 4m15ch
W2025/11596225
Safety & Environment Work
5m7ch and 5m27ch
W2025/11263473

ISOLATION OF ELECTRICAL SECTIONS
0235 THU TO 0405 THU: 301,302,303,304,305,306,309,310,311,312,313,314,315,316
ISOLATION REF...GEI-05
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

PROTECTION LIMITS
0005 TO 0045 THU
Down Electric: Buffer Stops Platforms 13-17 to L2135 pts
Up Electric: L2129 pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518

0045 TO 0450 THU
Down Electric: Buffer Stops Platforms 13-17 to L2165B pts
Up Electric: L2166B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0235 TO 0430 THU
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND MARYLAND EAST CROSSOVERS FROM 0005 TO 0045 THU
GE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND FOREST GATE JN FROM 0045 TO 0230 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0230 TO 0235 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE
TOCS TO BID FOR LINE CHANGES
ACCESS AVAILABLE TO/FROM CENTRAL OPERATING SECTION UNTIL 0045 THU

NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0005 TO 0450 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0230 TO 0430
THU WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0235 TO 0430
THU WITH PANTOGRAPHS LOWERED

(EASED for PLP425)

THURSDAY 09 OCTOBER

Ref. No. P2025/3988055 Possession Manager Anglia IMDM Romford

Item
19

Forest Gate Jn
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0210
THU

to 0425
THU

Track Maintenance
5m70ch and 8m10ch
W2025/11203842

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0210
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0210
THU

to 0425
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 19 CONTINUED

Ilford Depot Inlet/Outlet Road
Line Blockage

0210
THU

to 0425
THU

Goods Line
Line Blockage

0210
THU

to 0425
THU

Carriage Shed Line
Line Blockage

0210
THU

to 0425
THU

No.1 and No.2 Roads
Line Blockage

0210
THU

to 0425
THU

PROTECTION LIMITS
Down Electric: L2167#pts to L357#
Up Electric: L388# to Fixed Diamond Crossing on Approach L2168 pts
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: Beyond L2181 pts

PROTECTION LIMITS FOR LINE BLOCKAGES:
Ilford Depot Inlet/Outlet:
Goods Line: L378 to Buffer Stops
Carriage Shed Line: L380 to Buffer Stops
No.2 Line: L382 to L2186A pts
No.1 Line: L384 to Fixed Diamond Crossing on Approach L2187 pts

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0210 TO 0425 THU, TRAINS TO DIVERT VIA COUNTRY
END

(EASED FOR PLP425)

FRIDAY 10 OCTOBER

Ref. No. P2025/3981097 Possession Manager Network Operations Anglia

Item
20

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 4m50ch
W2025/11203378

Liverpool Street
and Stratford

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Bow Jn
and Bow Midland

Down Temple Mills
Possession

0030
FRI

to 0500
FRI

Stratford Central Jn
West
and Bow Jn

Up Temple Mills
Possession

0030
FRI

to 0500
FRI

Structures Examination
0m0ch and 0m30ch
W2025/11608655
Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11523915
OHL Work
0m0ch and 3m49ch
W2025/11482657
Survey Work
0m0ch and 4m50ch
W2025/10888829
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Maryland East
Crossovers

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0105
FRI

to 0430
FRI

Pudding Mill Lane CRL Eastbound
Possession

0105
FRI

to 0430
FRI

CRL Westbound
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

ISOLATION OF ELECTRICAL SECTIONS
0105 FRI TO 0405 FRI: 301,302,303,304,309,310,311,312,319E,320A
ISOLATION REF...GEI-06

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L2149B pts
Up Main: L2153 pts to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122
Down Temple Mills: Approach L2127B pts
Up Temple Mills: Beyond L2147 pts

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L2161B pts
Up Electric: L2163B pts to Buffer Stops Platforms 13-17
Up Stratford Down: Approach UR518
CRL Eastbound: Beyond L233#
CRL Westbound: Beyond L243#

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110 to Buffer Stops Platforms 1-4

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET AND FOREST GATE JN FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 FRI AND 0315 TO 0500 FRI

TOCS TO BID FOR LINE CHANGES
ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI WITH PANTOGRAPHS LOWERED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

FRIDAY 10 OCTOBER

Ref. No. P2025/3986988 Possession Manager Network Operations Anglia

Item
21

Maryland East
Crossovers
and Romford L/End
Jn

Down and Up Main
Possession

0035
FRI

to 0505
FRI

Track Maintenance
4m60ch and 11m75ch
W2025/11203969

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0035
FRI

to 0505
FRI

Station Work
6m5ch and 6m35ch
W2025/11604635
Structures Examination
6m19ch and 7m28ch
W2025/11243611
Survey Work
6m20ch and 7m30ch
W2025/11529291
Station Work
7m19ch and 7m38ch
W2025/11472195

PROTECTION LIMITS
Down Main: L2160A pts to L2216B pts
Up Main: L2215 pts to L2161A pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 04 OCTOBER

Ref. No. P2025/3985652 Repeated item, please see details under route EA1010

Item 4

SUNDAY 05 OCTOBER

Ref. No. P2025/4267469 Possession Manager Elizabeth Line Maintenance

Item
22

Chadwell Heath
and Harold Wood

Down and Up Main
Line Blockage +Detonators

0140
SUN

to 0545
SUN

Station Work
11m10ch and 14m50ch
W2025/11533988

Down and Up Electric
Line Blockage +Detonators

0140
SUN

to 0545
SUN

Gidea Park Stabling Lines 1-4
Line Blockage +Detonators

0140
SUN

to 0545
SUN

Turnback Line
Line Blockage +Detonators

0140
SUN

to 0545
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 22 CONTINUED

Romford Romford Engineers Depot
Sidings Possession

0140
SUN

to 0545
SUN

Romford
and Upminster

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

Gidea Park Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0140
SUN

to 0515
SUN

ISOLATION OF ELECTRICAL SECTIONS
0140 SUN TO 0515 SUN: 325,326,327,328,6303B,6304B
ISOLATION REF...GEI-12

PROTECTION LIMITS
Down Main: L401 to L453
Up Main: L484 to L430
Down Electric/Stabling Lines 1-4 (Gidea Park): L399 to L451
Up Electric: L482 to L428
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1, IN GIDEA PARK
TURNBACK LINE AND IN STABLING LINES 1 TO 4, SPUR LINES AND IN TURNBACK LINE AT GIDEA PARK.

MONDAY 06 OCTOBER

Ref. No. P2025/4231721 Possession Manager Anglia IMDM Romford

Item
27

Forest Gate Jn
and Harold Wood

Down and Up Main
Possession

0140
MON

to 0425
MON

Track Maintenance
6m20ch and 15m0ch
W2025/11479967

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0140
MON

to 0425
MON

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0140
MON

to 0425
MON

Forest Gate Jn
and Harold Wood

Down and Up Electric
Possession

0140
MON

to 0425
MON

Gidea Park Stabling Lines 1-4
Possession

0140
MON

to 0425
MON

Chadwell Heath Turnback Line
Possession

0140
MON

to 0425
MON

Gidea Park Turnback Line
Possession

0140
MON

to 0425
MON

Station Work
13m30ch and 13m65ch
W2025/11642683
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 27 CONTINUED

PROTECTION LIMITS
Down Main/Down Passenger Avoiding: L321# to L453#
Up Main: L484# to L340#
Down Electric/Stabling Lines 1-4 (Gidea Park): L323# to L451#
Up Electric: L482# to L338#
Up Passenger Avoiding: Approach L336#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA PARK CS

TUESDAY 07 OCTOBER

Ref. No. P2025/3986531 Repeated item, please see details under route EA1010

Item
14

TUESDAY 07 OCTOBER

Ref. No. P2025/4264937 Possession Manager Railscape Limited

Item
31

Romford Down and Up Main
Line Blockage (Between Trains)

0130
TUE

to 0500
TUE

Station Work
12m20ch and 12m40ch
W2025/11592490

PROTECTION LIMITS
Down Electric: L257 to L285
Up Electric: L288 to L256

TUESDAY 07 OCTOBER

Ref. No. P2025/4264889 Possession Manager Railscape Limited

Item
32

Gidea Park L/End
and Gidea Park
C/End Jn

Down and Up Electric
Line Blockage (Between Trains)

0130
TUE

to 0500
TUE

Station Work
13m35ch and 13m55ch
W2025/11593746

PROTECTION LIMITS
Down Electric: L427 to L2224 pts
Up Electric: L464 to L2222A pts

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3987354 Repeated item, please see details under route EA1010

Item
17
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3987191 Possession Manager Anglia IMDM Romford

Item
36

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0040
WED

to 0505
WED

Station Work
12m20ch and 12m45ch
W2025/11596022

Romford
and Upminster

Upminster Branch
Line Blockage (Between
Trains)+Disconnect

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Line Blockage (Between
Trains)+Disconnect

0040
WED

to 0505
WED

Shenfield Platforms 1-3 and Up
Passenger Loop
Line Blockage (Between
Trains)+Disconnect

0040
WED

to 0505
WED

Drainage Inspection
12m20ch and 18m20ch
W2025/11481512
Track Maintenance
12m20ch and 20m20ch
W2025/11203971
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322801
Litter / Graffiti Clearance
20m0ch and 20m20ch
W2025/11595019

PROTECTION LIMITS
0040 WED TO 0505 WED
Down Main: L419 to L2283B pts
Up Main: L534 to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11596022 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 00M 25CH ON THE ROU

THURSDAY 09 OCTOBER

Ref. No. P2025/3987655 Possession Manager Network Operations Anglia

Item
41

Seven Kings
and Harold Wood

Down and Up Electric
Possession

0205
THU

to 0500
THU

Track Maintenance
8m70ch and 14m65ch
W2025/11480122

Chadwell Heath Turnback Line
Possession

0205
THU

to 0500
THU

Gidea Park Stabling Lines 1-4
Possession

0205
THU

to 0500
THU

Turnback Line
Possession

0205
THU

to 0500
THU

Station Work
8m78ch and 9m50ch
W2025/11579237

ISOLATION OF ELECTRICAL SECTIONS
0205 THU TO 0500 THU: 365AC,366B,6304A
ISOLATION REF...GEI-11
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
Down Electric/Stabling Lines 1-4 (Gidea Park): L365# to L447#
Up Electric: L478# to L396#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD L/END JN FROM 0205 TO 0500 THU

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT C/END JN
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0205 TO 0500 THU

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

(EASED FOR PLP425)

THURSDAY 09 OCTOBER

Ref. No. P2025/3987764 Possession Manager Network Operations Anglia

Item
42

Harold Wood
and Shenfield C/End

Down and Up Electric
Possession

0155
THU

to 0500
THU

Track Maintenance
15m10ch and 20m20ch
W2025/11204134

Shenfield Platforms 4-5
Possession

0155
THU

to 0500
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0155
THU

to 0500
THU

Shenfield Bay Line/Platform 6
Possession

0155
THU

to 0500
THU

Stabling Sidings 1-3
Sidings Possession

0155
THU

to 0500
THU

Vegetation Clearance
17m71ch and 19m71ch
W2025/11580791

ISOLATION OF ELECTRICAL SECTIONS
0155 THU TO 0500 THU: 329C,330A
ISOLATION REF...GEI-13

PROTECTION LIMITS
Down Electric/Southend Loop: L447# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform6(Shenfield):To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0155 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0155 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

(EASED FOR PLP425)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

FRIDAY 10 OCTOBER

Ref. No. P2025/3986988 Repeated item, please see details under route EA1010

Item
21

FRIDAY 10 OCTOBER

Ref. No. P2025/3986831 Possession Manager Network Operations Anglia

Item
46

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11204110

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Station Work
12m20ch and 14m18ch
W2025/11579100
Litter / Graffiti Clearance
18m0ch and 18m30ch
W2025/11605751
Preparatory Work
18m50ch and 19m40ch
W2025/11444854
Station Work
20m0ch and 20m20ch
W2025/11605570

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328
ISOLATION REF...GEI-14

PROTECTION LIMITS
Down Main: L2217A pts to L2283B pts
Up Main: L2284B pts to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11204110 TO INCLDUE ADDITIONAL WORKSITE MILEAGE TO 21M02CH ON THE SSV
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1040 ROMFORD TO UPMINSTER

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3987191 Repeated item, please see details under route EA1011

Item
36

FRIDAY 10 OCTOBER

Ref. No. P2025/3986831 Repeated item, please see details under route EA1011

Item
46

FRIDAY 10 OCTOBER

Ref. No. P2025/4191764 Possession Manager Anglia Works Delivery

Item
60

Romford
and Upminster

Upminster Branch
Line Blockage +Detonators

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262903

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 05 OCTOBER

Ref. No. P2025/3943762 Repeated item, please see details under route EA1320

Item
198

TUESDAY 07 OCTOBER

Ref. No. P2025/4128417 Repeated item, please see details under route EA1320

Item
200

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD

SATURDAY 04 OCTOBER

Ref. No. P2025/3980854 Repeated item, please see details under route EA1010

Item 1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

SATURDAY 04 OCTOBER

Ref. No. P2025/4128605 Possession Manager Anglia IMDM Tottenham Hale

Item
83

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
SAT

to 0600
SAT

Patrolling
6m44ch and 7m49ch
W2025/10872273

PROTECTION LIMITS
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Waters

SATURDAY 04 OCTOBER

Ref. No. P2025/4267566 Possession Manager Abellio Greater Anglia

Item
84

Angel Road
and Brimsdown

Down Cambridge
Line Blockage (Between Trains)

0015
SAT

to 0540
SAT

Station Work
9m61ch and 10m1ch
W2025/11604058

Up Cambridge
Line Blockage (Between Trains)

0015
SAT

to 0540
SAT

PROTECTION LIMITS
Down Cambridge: L1031 to L1039
Up Cambridge: L1040 to L1036

SATURDAY 04 OCTOBER

Ref. No. P2025/4253487 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Sawbridgeworth
and Ugley Lane LC

Down and Up Cambridge
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

OHL Work (Ground Level)
28m15ch and 35m58ch
W2025/11528922

Stansted Mountfitchet Down Goods Loop
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Stansted South Jn
and Stansted East Jn

Down and Up Airport
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Stansted Mountfitchet Siding
Sidings Possession

0100
SAT

to 0500
SAT

Bishops Stortford Down and Up Sidings
Sidings Possession

0100
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 85 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Stansted Mountfitchet)/Down: L1139 to CA23
Up/Up Cambridge/Up Passenger Loop(Bishops Stortford)/Platform 3 (Bishops Stortford): CA22 to L1142
Down Airport: Approach L1193
Up Airport: Beyond L1194
Up & Down Cambridge Chord: Beyond L1213

SUNDAY 05 OCTOBER

Ref. No. P2025/3939024 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Bethnal Green East
Jn
and Hackney Downs

Down and Up Fast
Line Blockage

0830
SUN

to 1030
SUN

Patrolling
1m40ch and 2m67ch
W2025/10874721

PROTECTION LIMITS
Down Fast: L2091 pts to L147
Up Fast: L142 to L102

TRAFFIC REMARKS
SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN BETHNAL GREEN WEST JN AND
HACKNEY DOWNS NORTH JN

Maintenance: Patrolling

SUNDAY 05 OCTOBER

Ref. No. P2025/4265038 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Wharf Road LC
(AHBC-X)
and Harlow Town

Down Cambridge
Line Blockage +Detonators

0055
SUN

to 0425
SUN

P-Way Maintenance
17m0ch and 22m0ch
W2025/11528935

Broxbourne Down Passenger Loop/Platform
4 (Broxbourne)
Line Blockage +Detonators

0055
SUN

to 0425
SUN

Wharf Road LC
(AHBC-X)
and Harlow Town

Up Cambridge
Line Blockage +Detonators

0055
SUN

to 0425
SUN

Broxbourne Up Passenger Loop/Platform 1
(Broxbourne)
Line Blockage +Detonators

0055
SUN

to 0425
SUN

Up Goods Loop
Line Blockage +Detonators

0055
SUN

to 0425
SUN

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage +Detonators

0055
SUN

to 0425
SUN

Broxbourne Down Sidings
Sidings Possession

0055
SUN

to 0425
SUN

Up Sidings
Sidings Possession

0055
SUN

to 0425
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 87 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop(Broxbourne)/Platform 4(Broxbourne): L1069 to L1101
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1110 to
L1070
Down Hertford: Approach L1233
Up Hertford: Beyond L1236

GENERAL REMARKS
W/11528935 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 18M 38CH TO 18M 71CH ON THE HEB

SUNDAY 05 to MONDAY 06 OCTOBER

Ref. No. P2025/3943017 Repeated item, please see details under route EA1010

Item 9

MONDAY 06 OCTOBER

Ref. No. P2025/4267585 Possession Manager Abellio Greater Anglia

Item
88

Broxbourne Jn
and Harlow Town

Down Cambridge
Line Blockage (Between Trains)

0015
MON

to 0540
MON

Station Work
20m0ch and 20m20ch
W2025/11604064

Up Cambridge
Line Blockage (Between Trains)

0015
MON

to 0540
MON

PROTECTION LIMITS
Down Cambridge: L1089 to L1091
Up Cambridge: L1100 to L1094

MONDAY 06 OCTOBER

Ref. No. P2025/4231769 Possession Manager Anglia IMDM Tottenham Hale

Item
89

Bishops Stortford
and Fullers End
Footpath LC (R/G-X)

Down and Up Cambridge
Line Blockage (Between Trains)

0045
MON

to 0410
MON

Patrolling
33m25ch and 34m34ch
W2025/11470474

Stansted Mountfitchet Down Goods Loop
Line Blockage (Between Trains)

0045
MON

to 0410
MON

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Line Blockage (Between Trains)

0045
MON

to 0410
MON

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Line Blockage (Between Trains)

0045
MON

to 0410
MON

Stansted Airport Platforms 1-3
Line Blockage (Between Trains)

0045
MON

to 0410
MON

Stansted South Jn
and Stansted Airport

Up Departure Down/Up & Down
Airport/Up Airport
Line Blockage (Between Trains)

0045
MON

to 0410
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 89 CONTINUED

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Stansted Mountfitchet): L1169 to L1187
Up Cambridge/Up & Down Cambridge Chord: L1186 to L1178
Down Airport/Up & Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops Platform 3 Stansted
Airport
Platforms 1&2 (Stansted Airport)/Up Departure Down/Up & Down Airport/Up Airport: From Buffer Stops Platforms 1&2
Stansted Airport

GENERAL REMARKS
W/11470474 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M54CH TO 37M4CH TLA AND 0M 00CH TO
0M 49CH ON THE TEN

TUESDAY 07 OCTOBER

Ref. No. P2025/3982028 Repeated item, please see details under route EA1010

Item
11

TUESDAY 07 OCTOBER

Ref. No. P2025/3977696 Repeated item, please see details under route EA1010

Item
12

TUESDAY 07 OCTOBER

Ref. No. P2025/4128670 Possession Manager Anglia IMDM Tottenham Hale

Item
90

London Fields
and Rectory Road

Down Suburban/Down
Southbury
Line Blockage (Between Trains)

0145
TUE

to 0400
TUE

Patrolling
2m45ch and 3m25ch
W2025/10885026

Rectory Road
and London Fields

Up Southbury/Up Suburban
Line Blockage (Between Trains)

0145
TUE

to 0400
TUE

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage (Between Trains)

0145
TUE

to 0400
TUE

London Fields
and Clapton

Down Fast/Down Cambridge
Line Blockage (Between Trains)

0145
TUE

to 0400
TUE

Up Cambridge/Up Fast
Line Blockage (Between Trains)

0145
TUE

to 0400
TUE

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Graham Road Curve: Approach NL1268
Down Fasts/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130

GENERAL REMARKS
W/10885026 INCLUDES ADDITIONAL WORKSITE MILEAGE 2M55CH TO 2M75CH GRE

1F_ARL_Derivative WON 28 2025/2026 Page B-30

1F_ARL_Derivative WON 28 - 2025/2026

page 40 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

TUESDAY 07 OCTOBER

Ref. No. P2025/4128699 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Patrolling
5m39ch and 5m45ch
W2025/10884982

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Cambridge: L1011 to L1013
Up Cambridge: L1014 to L1012
Down Tottenham South Curve: Approach S17
Up Tottenham South Curve: Beyond L1004
Lea Valley Reversible: L2524 pts to Buffer Stops Meridian Water

TUESDAY 07 OCTOBER

Ref. No. P2025/4253488 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Northumberland Park
and Cheshunt

Down Cambridge
Possession

0105
TUE

to 0420
TUE

OHL Work (Maintenance)
7m45ch and 13m35ch
W2025/11538892

Up Cambridge
Possession

0105
TUE

to 0420
TUE

ISOLATION OF ELECTRICAL SECTIONS
0105 TUE TO 0420 TUE:461,462
ISOLATION REF...WA06

PROTECTION LIMITS
Down Cambridge: L1023# to L1057
Up Cambridge: L1056# to L1022

TUESDAY 07 OCTOBER

Ref. No. P2025/4128650 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Wharf Road LC
(AHBC-X)
and Broxbourne Jn

Down and Up Cambridge
Line Blockage + Disconnect

0140
TUE

to 0320
TUE

Patrolling
16m70ch and 18m5ch
W2025/10884459

Broxbourne Down Passenger Loop/Platform
4
Line Blockage + Disconnect

0140
TUE

to 0320
TUE

Up Passenger Loop/Platform 1
Line Blockage + Disconnect

0140
TUE

to 0320
TUE

Up Goods Loop
Line Blockage + Disconnect

0140
TUE

to 0320
TUE

Drainage Work
16m70ch and 22m10ch
W2025/11472224
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 93 CONTINUED

Down Sidings
Sidings Possession

0140
TUE

to 0320
TUE

PROTECTION LIMITS
Down Cambridge/Down Passenger Loop (Broxbourne)/Platform 4 (Broxbourne): L1071 to L1101
Up Cambridge/Up Passenger Loop (Broxbourne)/Platform 1 (Broxbourne)/Up Goods Loop (Broxbourne): L1108 to
L1072

TUESDAY 07 OCTOBER

Ref. No. P2025/4265009 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Spellbrook LC (CCTV)
and Elsenham

Down and Up Cambridge
Line Blockage +Detonators

0055
TUE

to 0435
TUE

P-Way Maintenance
29m0ch and 34m34ch
W2025/11578006

Stansted Mountfitchet Down Goods Loop
Line Blockage +Detonators

0055
TUE

to 0435
TUE

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Line Blockage +Detonators

0055
TUE

to 0435
TUE

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage +Detonators

0055
TUE

to 0435
TUE

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Line Blockage +Detonators

0055
TUE

to 0435
TUE

Stansted Airport Platforms 1-3
Line Blockage +Detonators

0055
TUE

to 0435
TUE

Stansted South Jn
and Stansted Airport

Up Departure Down/Up & Down
Airport/Up Airport
Line Blockage +Detonators

0055
TUE

to 0435
TUE

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Stansted Mountfitchet): L1147 to L1187
Up Cambridge/Up & Down Cambridge Chord/Platform 3(Bishop Stortford)/Up Passenger Loop (Bishops
Stortford): L1188 to L1150
Down Airport/Up & Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops Platform 3 Stansted
Airport
Platforms 1&2 (Stansted Airport)/Up Departure Down/Up & Down Airport/Up Airport: From Buffer Stops Platforms 1&2
Stansted Airport

GENERAL REMARKS
W/11578006 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M 54CH TO 37M 04CH ON THE TLA AND 0M
00CH TO 0M 49CH ON THE TEN

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3980946 Repeated item, please see details under route EA1010

Item
15
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4128700 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Clapton Jn
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Patrolling
4m60ch and 5m0ch
W2025/10887404

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Lea Bridge Jn
and Coppermill Jn

Down and Up Temple Mills
Line Blockage (Between Trains)

0100
WED

to 0500
WED

PROTECTION LIMITS
Down Cambridge: L1007 to L1009
Up Cambridge: L1010 to L170
Lea Valley Reversible: Buffer Stops Meridian Water to L1002
Down Temple Mills: Beyond L1005
Up Temple Mills: Approach L1006

GENERAL REMARKS
W/10887404 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 7M 05CH TO 7M 14CH ON THE SDC

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4253468 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Northumberland Park
and Cheshunt

Down Cambridge
Possession

0105
WED

to 0420
WED

OHL Work (Maintenance)
7m45ch and 13m35ch
W2025/11539092

Up Cambridge
Possession

0105
WED

to 0420
WED

ISOLATION OF ELECTRICAL SECTIONS
0105 WED TO 0420 WED:461,462
ISOLATION REF...WA07

PROTECTION LIMITS
Down Cambridge: L1023# to L1057
Up Cambridge: L1056# to L1022

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4128697 Possession Manager Anglia IMDM Tottenham Hale

Item
97

Broxbourne L/End
and Harlow Town

Down and Up Cambridge
Line Blockage + Disconnect

0140
WED

to 0320
WED

Drainage Work
16m70ch and 22m10ch
W2025/11472437

Broxbourne
and Broxbourne
C/End

Down Passenger Loop/Platform
4
Line Blockage + Disconnect

0140
WED

to 0320
WED

Broxbourne
and Broxbourne
L/End

Up Passenger Loop/Platform 1
Line Blockage + Disconnect

0140
WED

to 0320
WED

Patrolling
18m20ch and 19m0ch
W2025/10884496
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 97 CONTINUED

Broxbourne Jn
and Rye House

Down and Up Hertford
Line Blockage + Disconnect

0140
WED

to 0320
WED

PROTECTION LIMITS
Down Cambridge/ Down Passenger Loop (Broxbourne)/ Platform 4 (Broxbourne): L1071 to L1101
Up Cambridge/ Up Passenger Loop (Broxbourne)/ Platform 1 (Broxbourne): L1108 to L1072
Down Hertford: Approach L1231
Up Hertford: Beyond L1230

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4264976 Possession Manager Anglia IMDM Tottenham Hale

Item
98

Spellbrook LC (CCTV)
and Elsenham

Down and Up Cambridge
Line Blockage +Detonators

0055
WED

to 0435
WED

P-Way Maintenance
29m0ch and 34m34ch
W2025/11578064

Stansted Mountfitchet Down Goods Loop
Line Blockage +Detonators

0055
WED

to 0435
WED

Stansted North Jn
and Stansted East Jn

Up & Down Cambridge Chord
Line Blockage +Detonators

0055
WED

to 0435
WED

Bishops Stortford Platform 3/Up Passenger Loop
Line Blockage +Detonators

0055
WED

to 0435
WED

Stansted South Jn
and Stansted Airport

Down Airport/Up & Down
Airport/Up Arrival Down
Line Blockage +Detonators

0055
WED

to 0435
WED

Stansted Airport Platforms 1-3
Line Blockage +Detonators

0055
WED

to 0435
WED

Stansted South Jn
and Stansted Airport

Up Departure Down/Up & Down
Airport/Up Airport
Line Blockage +Detonators

0055
WED

to 0435
WED

PROTECTION LIMITS
Down Cambridge/Down Goods Loop (Stansted Mountfitchet): L1147 to L1187
Up Cambridge/Up & Down Cambridge Chord/Platform 3(Bishop Stortford)/Up Passenger Loop (Bishops
Stortford): L1188 to L1150
Down Airport/Up & Down Airport/Up Arrival Down/Platform 3 (Stansted Airport): To Buffer Stops Platform 3 Stansted
Airport
Platforms 1&2 (Stansted Airport)/Up Departure Down/Up & Down Airport/Up Airport: From Buffer
Stops Platforms 1&2 Stansted Airport

GENERAL REMARKS
W/11578064 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 33M 54CH TO 37M 04CH ON THE TLA AND 0M
00CH TO 0M 49CH ON THE TEN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SUNDAY 05 OCTOBER

Ref. No. P2025/4139271 Repeated item, please see details under route EA1370

Item
216

MONDAY 06 OCTOBER

Ref. No. P2025/3942649 Repeated item, please see details under route EA1370

Item
217

TUESDAY 07 OCTOBER

Ref. No. P2025/3967477 Repeated item, please see details under route EA1370

Item
218

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3967485 Repeated item, please see details under route EA1370

Item
221

THURSDAY 09 OCTOBER

Ref. No. P2025/3967507 Repeated item, please see details under route EA1370

Item
222

FRIDAY 10 OCTOBER

Ref. No. P2025/3967573 Repeated item, please see details under route EA1370

Item
223

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 04 OCTOBER

Ref. No. P2025/4265053 Possession Manager Anglia IMDM Tottenham Hale

Item
171

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Off Track Work
4m20ch and 0m45ch
W2025/11581918

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 171 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

0045
SAT

to 0500
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1031 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1030
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down High Level: Approach WM620
Up High Level: Beyond NL1048

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085413 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
172

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2025/11514199

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

S&C Stoneblowing
0m0ch and 2m40ch
W2025/11609985
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11209916
Point Heater Maintenance
0m0ch and 3m15ch
W2025/11599699
Track Maintenance
0m0ch and 3m15ch
W2025/11223772
Track Maintenance
3m20ch and 6m60ch
W2025/11459764
Cable Work
3m20ch and 5m25ch
W2025/11444680
Amberg Survey
4m0ch and 5m60ch
W2025/11591264
Survey Work
4m40ch and 6m0ch
W2025/11524129
CWR Stress Management
6m65ch and 16m40ch
W2025/11224283
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Patrolling
6m65ch and 9m40ch
W2025/11459817
C1 Rerail - One Rail Only
6m65ch and 12m40ch
W2025/11459846
S&T Renewal
8m50ch and 13m0ch
W2025/11429142
Survey Work
16m46ch and 17m5ch
W2025/11565115
S&T Maintenance
0m0ch and 8m0ch
W2025/11459882
Survey Work
0m0ch and 12m40ch
W2025/11459862
URFDO Inspections
0m0ch and 17m21ch
W2025/11459887
OHL Inspection
0m0ch and 17m21ch
W2025/11459952
S&T Maintenance
8m0ch and 17m21ch
W2025/11459857
Track Survey
12m70ch and 17m21ch
W2025/11459885

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
2100 SAT TO 0610 SUN
923 C

0050 SUN TO 0610 SUN
901 to 904

1F_ARL_Derivative WON 28 2025/2026 Page B-50

1F_ARL_Derivative WON 28 - 2025/2026

page 60 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3113
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WT3113, WT5117
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley
Central Shunt Neck, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM168#, WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
WMT TO STABLE IN ADDITIONAL PLATFORM DUE TO NO ACCESS TO NORTHAMPTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6U41 AT SIGNAL WM315 ON LINE C

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/3925531 Possession Manager Western Route Planning East

Item
173

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m43ch and 4m71ch
W2025/11257516

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

S&T Work
0m40ch and 4m71ch
W2025/11194367
Major Projects
0m41ch and 4m71ch
W2025/11159837
Follow-Up Work
0m43ch and 4m50ch
W2025/11649321

PROTECTION LIMITS
Down Poplar: Beyond AW588Cpts# to Approach SN197#
Up Poplar: Beyond SN200# to Approach AW587pts#

TRAFFIC REMARKS
NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD / WCML / NLL

WORK DETAILS: POPLARS ELECTRIFICATION

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

SUNDAY 05 OCTOBER

Ref. No. P2025/4132484 Repeated item, please see details under route EA1320

Item
196
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 05 OCTOBER

Ref. No. P2025/3943457 Possession Manager Anglia IMDM Tottenham Hale

Item
174

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Track Maintenance
0m42ch and 0m52ch
W2025/10871706

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Off Track Work
0m42ch and 0m45ch
W2025/10871794
URFDO Inspections
0m42ch and 0m45ch
W2025/10871718
Structures Examination
1m15ch and 1m55ch
W2025/11586085
Structures Examination
1m40ch and 5m0ch
W2025/11046872
Welding and Grinding
1m57ch and 0m45ch
W2025/10871799
Patrolling
1m57ch and 2m55ch
W2025/10871759
Tamping
2m55ch and 3m10ch
W2025/11188849
P & D Maintenance
4m64ch and 0m4ch
W2025/10871726

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/10871706 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

W/10871794 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ

W/10871718 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ

W/11188849
TAMPER IN USE OTM843329

POSSESSION TO BE TAKEN AROUND TAMPER AT NL1025 SIGNAL ON THE DOWN NORTH LONDON

SUNDAY 05 OCTOBER

Ref. No. P2025/4211690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
175

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m50ch and 0m51ch
W2025/11316909

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

URFDO Inspections
5m50ch and 0m51ch
W2025/11599836

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0725 SUN
AS 1 & 2

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316909

SUNDAY 05 OCTOBER

Ref. No. P2025/3917370 Possession Manager Western Route Planning East

Item
176

Paddington
and Southall West Jn

Lines 1 and 2/Down and Up
Main
Possession

0001
SUN

to 0800
SUN

In Connection With Engineering Work
0m5ch and 9m22ch
W2025/11236559

Paddington
and Ladbroke Grove
(inc.)

Line 3
Possession

0001
SUN

to 0800
SUN

Paddington Platforms 1 to 6
Possession

0001
SUN

to 0800
SUN

Paddington
and Subway Jn

Link Line/Royal Oak Carriage
Loop A and B
Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and North Pole Depot

North Pole Line A and B
Possession

0001
SUN

to 0800
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0001
SUN

to 0120
SUN

Southall East Jn
and Southall West Jn

Southall West Loop
Possession

0001
SUN

to 0800
SUN

Up Brentford Loop
Possession

0001
SUN

to 0800
SUN

Southall (GW103)
and Brentford GF

Single
Possession

0001
SUN

to 0800
SUN

Southall East Jn
and Southall West Jn

Down Brentford Siding
Sidings Possession

0001
SUN

to 0800
SUN

Southall Yard
Sidings Possession

0001
SUN

to 0800
SUN

Brentford GF
and Brentford Goods

West London Waste
Sidings Possession

0001
SUN

to 0800
SUN

Brentford GF
and Day and Son GF

Days Aggregates Terminal
Sidings Possession

0001
SUN

to 0800
SUN

Southall West Jn Westinghouse Sidings
Sidings Possession

0001
SUN

to 0800
SUN

North Pole Depot Transfer Sidings 1-6
Sidings Possession

0001
SUN

to 0800
SUN

Paddington
and Southall West Jn

Lines 4 and 5/Down and Up
Relief
Possession

0120
SUN

to 0445
SUN

Station Work
0m5ch and 0m25ch
W2025/11588288
Station Work
0m5ch and 0m30ch
W2025/11538197
OHL Work (Ground Level)
0m5ch and 2m15ch
W2025/11551051
OLE (Headspan)
0m5ch and 2m20ch
W2025/11507111
P-Way Maintenance
0m5ch and 2m40ch
W2025/11199082
S&T Work
0m5ch and 3m40ch
W2025/11239951
P-Way Maintenance
0m5ch and 4m72ch
W2025/11199081
Move Materials
1m33ch and 4m45ch
W2025/11199049
HS2 ASPRO Major Projects
1m40ch and 3m40ch
W2025/11537516
Major Projects
1m47ch and 6m70ch
W2025/11203865
S&T Work
3m30ch and 9m6ch
W2025/11194538
Drainage Work
4m0ch and 6m51ch
W2025/11497484
Patrolling
4m65ch and 5m30ch
W2025/11181018
Vegetation Clearance
5m31ch and 6m7ch
W2025/11521484
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Paddington
and Subway Jn

Line 6
Possession

0120
SUN

to 0445
SUN

Paddington Platforms 7 to 12 and 14
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn Eastbound
Possession

0120
SUN

to 0445
SUN

Westbound
Possession

0120
SUN

to 0445
SUN

Turnback A
Possession

0120
SUN

to 0445
SUN

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)
and Grand Canal
Junction (inc)

Crossrail Depot Line 1
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Grand Canal
Junction (inc)

Crossrail Depot Line 2
Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0120
SUN

to 0445
SUN

Carriage Line and Engine Siding
Possession

0120
SUN

to 0445
SUN

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0120
SUN

to 0445
SUN

Back Line
Possession

0120
SUN

to 0445
SUN

Acton West Down and Up Poplar
Possession

0120
SUN

to 0445
SUN

Acton Main Line
and Acton West (inc.)

Acton Dive-Under
Possession

0120
SUN

to 0445
SUN

West Ealing (GW103) West Ealing Bay Platform 5
Possession

0120
SUN

to 0445
SUN

West Ealing (GW103)
and Greenford South
Jn

Down and Up Greenford/Branch
Possession

0120
SUN

to 0445
SUN

West Ealing Jn
(GW103)
and Hanwell Jn
(GW103)

West Ealing Loop No 1
Possession

0120
SUN

to 0445
SUN

Hanwell Jn (GW103)
and Drayton Green Jn

Down and Up West Loop
Possession

0120
SUN

to 0445
SUN

PL Tamping
7m25ch and 9m0ch
W2025/11521948
Technical Inspection
8m40ch and 9m15ch
W2025/11556356
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

Hanwell
and Hanwell Bridge

Hanwell Spur East
Possession

0120
SUN

to 0445
SUN

Hanwell Jn (GW103)
and Southall East Jn

Hanwell Up & Down Goods
Loops
Possession

0120
SUN

to 0445
SUN

Portobello Jn
(London)

Paddington New Yard
Sidings Possession

0120
SUN

to 0445
SUN

Grand Canal Junction
and Old Oak Common
East Jn

Crossrail Depot Lines 1&2
Sidings Possession

0120
SUN

to 0445
SUN

Southall East Jn (inc.) Hanwell Spur West
Sidings Possession

0120
SUN

to 0445
SUN

West Ealing Jn
(GW103)
and Hanwell Jn
(GW103)

Plasser Works/Engineers
Sidings
Sidings Possession

0120
SUN

to 0445
SUN

No.2 & 3 Sidings
Sidings Possession

0120
SUN

to 0445
SUN

Ladbroke Grove
and Grand Canal
Junction

Engine & Carriage Line
Possession

0445
SUN

to 0800
SUN

ISOLATION OF ELECTRICAL SECTIONS
0001 Sun to 0800 Sun
4807 4808 Complete
8002 Complete
*isolation spans into P2025/3916762*

0120 Sun to 0445 Sun
4809J
4810A,B,C,D,E1,M,N,P,Q,R,S,T1,T2,U,V
805C,D,F,G,H,J,K
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

PROTECTION LIMITS
0001 Sun to 0120 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

0120 Sun to 0445 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt
Lines 4 and 5/Down Relief: Stopblocks Platforms 7-10 to Approach SN265
Up Relief/Line 6/Eastbound: Beyond SN258# and Beyond SN99#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: No Protection Required
Crossrail Depot Line 2: No Protection Required
Down Poplar: Beyond SN197#
Up Poplar: Approach SN200#
Down Branch: Approach GE51#
Up Branch: Beyond GE64Apts#

0445 Sun to 0800 Sun
Line 1/Down Main: Stopblocks Platforms 1-3 to Approach SN255
Up Main/Lines 2&3: Beyond SN254# to Stopblocks Platforms 4-6
Engine and Carriage Line: Beyond SN9005Bpts#
Brentford Single: Staff
Southall West/Up Brentford Loops: Stopblocks Southall West Headshunt

TRAFFIC REMARKS
0001 SUN TO 0800 SUN
TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
UNITS CAN BE STABLED IN WEST EALING LOOPS 2&3

NO TRAINS TO STABLE IN PLATFORMS 1-6 AT PADDINGTON.

ALL UNITS STABLED IN PLATFORMS 7-14 TO HAVE PANTOGRAPHS LOCKED AND LOWERED DURING THE
ALL LINE ISOLATION PERIOD.

WORK DETAILS = MAINTENANCE.

GENERAL REMARKS
LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S) IN POSSESION: 6Q59

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN(S):
6Q59 AT SIGNAL SN246 ON THE UP MAIN LINE.

ICWEW TO SUPPLY PICOS PADDINGTON NEW YARD IF REQUIRED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 6C21 (PT846201)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/3942649 Repeated item, please see details under route EA1370

Item
217

MONDAY 06 OCTOBER

Ref. No. P2025/3943693 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m52ch
W2025/10871893

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2025/11529584
Welding and Grinding
1m57ch and 0m45ch
W2025/10871830
Off Track Work
1m57ch and 0m45ch
W2025/10871844
URFDO Inspections
1m57ch and 0m45ch
W2025/10871848
S&T Maintenance
4m67ch and 0m45ch
W2025/10871773

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10871773 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/4085424 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
178

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
MON

to 0500
MON

Other E&P Work
2m59ch and 17m58ch
W2025/11239564

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11552525
Major Projects
3m47ch and 5m41ch
W2025/11519377
P & D Maintenance
5m20ch and 5m60ch
W2025/11533049
Station Work
5m25ch and 5m60ch
W2025/11577034
S&T Maintenance
7m0ch and 17m30ch
W2025/11522437
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11224089
Cable Work
14m6ch and 17m30ch
W2025/11576826

ISOLATION OF ELECTRICAL SECTIONS
0100 MON TO 0425 MON
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-001.

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/4101846 Possession Manager Western East IMDM

Item
179

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704912

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 06 OCTOBER

Ref. No. P2025/4132506 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10870481

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 06 OCTOBER

Ref. No. P2025/4132485 Possession Manager Anglia IMDM Tottenham Hale

Item
181

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10870533

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 06 to TUESDAY 07 OCTOBER

Ref. No. P2025/4191807 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11327593

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

2300
MON

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 07 OCTOBER

Ref. No. P2025/4031458 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050119

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11074539
Track Maintenance
2m45ch and 4m20ch
W2025/11076291
S&T Maintenance
2m45ch and 8m0ch
W2025/11110864
Survey Work
2m45ch and 12m42ch
W2025/11110808
S&T Renewal
2m45ch and 17m30ch
W2025/11552663
URFDO Inspections
2m45ch and 17m58ch
W2025/11110820
Survey Work
3m15ch and 6m70ch
W2025/11618489
Major Projects
3m47ch and 5m41ch
W2025/11519378
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076401
P & D Maintenance
5m20ch and 5m60ch
W2025/11533184
Station Work
5m25ch and 5m60ch
W2025/11576880
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Patrolling
6m60ch and 12m40ch
W2025/11075268
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091071
S&T Maintenance
7m0ch and 17m30ch
W2025/11110804
Off Track Work
12m15ch and 12m45ch
W2025/11666958
Track Maintenance
12m36ch and 17m30ch
W2025/11110859
Survey Work
12m36ch and 17m30ch
W2025/11110816
Cable Work
14m6ch and 17m30ch
W2025/11576828

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARD TO BE PLACED AT WM800 ON UP NORTH LONDON DC ELECTRIC.

TUESDAY 07 OCTOBER

Ref. No. P2025/4132487 Possession Manager Anglia IMDM Tottenham Hale

Item
184

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11237287

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2025/11529596
S&T Points
3m10ch and 12m39ch
W2025/10871580

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN02

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4031519 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
2m59ch and 17m30ch
W2025/11074540

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
WED

to 0500
WED

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
WED

to 0500
WED

Road No. 22
Possession (T3-D)

0100
WED

to 0500
WED

Track Maintenance
2m59ch and 4m20ch
W2025/11076292
S&T Maintenance
2m59ch and 8m0ch
W2025/11110865
Survey Work
2m59ch and 12m42ch
W2025/11110809
S&T Renewal
2m59ch and 17m30ch
W2025/11552664
URFDO Inspections
2m59ch and 17m30ch
W2025/11110821
Major Projects
3m47ch and 5m41ch
W2025/11519428
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076257
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

P & D Maintenance
5m20ch and 5m60ch
W2025/11533185
Station Work
5m25ch and 5m60ch
W2025/11576881
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091072
Patrolling
6m60ch and 12m40ch
W2025/11075269
Survey Work
6m69ch and 7m78ch
W2025/11553082
S&T Maintenance
7m0ch and 17m30ch
W2025/11110805
Off Track Work
12m15ch and 12m45ch
W2025/11666960
Survey Work
12m36ch and 17m30ch
W2025/11110817
Track Maintenance
12m36ch and 17m30ch
W2025/11110860
Cable Work
14m6ch and 17m30ch
W2025/11576829

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
905 to 922 Complete

0100 WED TO 0425 WED
923 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-004
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4132488 Possession Manager Anglia IMDM Tottenham Hale

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11237288

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

P & D Maintenance
2m52ch and 12m39ch
W2025/11529605
S&T Points
3m10ch and 12m39ch
W2025/10871784

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN03

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

THURSDAY 09 OCTOBER

Ref. No. P2025/4132541 Repeated item, please see details under route EA1320

Item
203

THURSDAY 09 OCTOBER

Ref. No. P2025/4131269 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
187

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
2m59ch and 17m58ch
W2025/11074541
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-D)

0100
THU

to 0500
THU

Track Maintenance
2m59ch and 4m20ch
W2025/11076293
S&T Maintenance
2m59ch and 8m0ch
W2025/11110866
Survey Work
2m59ch and 12m42ch
W2025/11110810
S&T Renewal
2m59ch and 17m30ch
W2025/11552630
URFDO Inspections
2m59ch and 17m30ch
W2025/11110822
Major Projects
3m47ch and 5m41ch
W2025/11519460
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076258
P & D Maintenance
5m20ch and 5m60ch
W2025/11533186
Station Work
5m25ch and 5m60ch
W2025/11577082
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091073
S&T Maintenance
7m0ch and 17m30ch
W2025/11110806
Survey Work
12m36ch and 17m30ch
W2025/11110818
Track Maintenance
12m36ch and 17m30ch
W2025/11110861
Cable Work
14m6ch and 17m30ch
W2025/11576830

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-003

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

THURSDAY 09 OCTOBER

Ref. No. P2025/4101886 Possession Manager Western East IMDM

Item
188

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705271

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 09 OCTOBER

Ref. No. P2025/4132508 Possession Manager Anglia IMDM Tottenham Hale

Item
189

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

Track Maintenance
2m52ch and 12m39ch
W2025/11237289

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/10871705
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

Up North London
BLOCKED To D/C Electric
Trains

0115
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 950,951
ISOLATION REF...TN04

0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

THURSDAY 09 OCTOBER

Ref. No. P2025/4132509 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10870483

PROTECTION LIMITS
Platform 5 (Richmond):GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 09 OCTOBER

Ref. No. P2025/4132489 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10870535

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 09 OCTOBER

Ref. No. P2025/4132490 Possession Manager Anglia IMDM Tottenham Hale

Item
192

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10870488

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 10 OCTOBER

Ref. No. P2025/4131270 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
193

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
2m59ch and 17m58ch
W2025/11074542

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-D)

0100
FRI

to 0500
FRI

Track Maintenance
2m59ch and 4m20ch
W2025/11076294
S&T Maintenance
2m59ch and 8m0ch
W2025/11110867
Survey Work
2m59ch and 12m42ch
W2025/11110811
URFDO Inspections
2m59ch and 17m30ch
W2025/11110823
S&T Renewal
2m59ch and 17m30ch
W2025/11552565
Vegetation Clearance
2m59ch and 17m30ch
W2025/11535354
Major Projects
3m47ch and 5m41ch
W2025/11539746
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076259
Station Work
5m25ch and 5m60ch
W2025/11577083
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091074
S&T Maintenance
7m0ch and 17m30ch
W2025/11110807
Survey Work
12m36ch and 17m30ch
W2025/11110819
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11110862
Cable Work
14m6ch and 17m30ch
W2025/11576865

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

FRIDAY 10 OCTOBER

Ref. No. P2025/4132495 Possession Manager Anglia IMDM Tottenham Hale

Item
194

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Track Maintenance
2m52ch and 12m39ch
W2025/11237290

Richmond Platforms 3-7
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage +Detonators

0115
FRI

to 0510
FRI

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

Up North London
BLOCKED To D/C Electric
Trains

0115
FRI

to 0510
FRI

P & D Maintenance
2m52ch and 12m39ch
W2025/11529673
S&T Points
3m10ch and 12m39ch
W2025/10871740
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 194 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 950,951
ISOLATION REF...TN05

0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 03 to SATURDAY 04 OCTOBER

Ref. No. P2025/4085368 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
195

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860844

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10861065
URFDO Inspections
0m0ch and 7m61ch
W2025/10862228
OHL Inspection
0m0ch and 7m61ch
W2025/10862456
S&T Maintenance
0m0ch and 7m61ch
W2025/10861605
Survey Work
0m0ch and 7m61ch
W2025/10862201
Track Maintenance
4m20ch and 7m44ch
W2025/10861580
Track Maintenance
5m20ch and 7m61ch
W2025/11115649

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

1F_ARL_Derivative WON 28 2025/2026 Page B-72

1F_ARL_Derivative WON 28 - 2025/2026

page 82 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 195 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SUNDAY 05 OCTOBER

Ref. No. P2025/4132484 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
1m2ch and 3m70ch
W2025/10871889

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 196 CONTINUED

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

SUNDAY 05 OCTOBER

Ref. No. P2025/4139155 Possession Manager East Coast South Network operations

Item
197

Caledonian Road and
Barnsbury
and Westbourne
Road Jn

Up North London Reversible
Possession

0100
SUN

to 0800
SUN

S&T Work
3m20ch and 4m14ch
W2025/11209838

Down North London Relief
Possession

0100
SUN

to 0800
SUN

Finsbury Park
and Canonbury West
Jn

Up and Down
Canonbury/Up/Down Canonbury
Possession

0100
SUN

to 0800
SUN

Caledonian Road and
Barnsbury
and Homerton

Down and Up North London
Possession

0100
SUN

to 0800
SUN

Navarino Road Jn Graham Road Curve
Possession

0100
SUN

to 0800
SUN

Structures Examination
3m20ch and 3m45ch
W2025/11585537
Rail Testing and Lubrication
3m20ch and 4m14ch
W2025/11209831
Vegetation Clearance (Non-Flail)
3m20ch and 4m14ch
W2025/11206509
Patrolling
3m70ch and 2m15ch
W2025/10871824

PROTECTION LIMITS
Down North London: NL1235# to NL1275#
Up North London: NL1276# to NL1226#
Down North London Relief: Beyond NL1233#
Up North London Reversible: Approach NL1228#
Up/Down Canonbury/Down Canonbury: Approach K381#
Up Canonbury: Beyond K376#
Graham Road Curve: Beyond NL1268#

GENERAL REMARKS
*** POSSESSION SHORTFALL***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 197 CONTINUED

THIS POSSESSION REQUIRES 1 X PICOP & 4 X PSS

SUNDAY 05 OCTOBER

Ref. No. P2025/3943762 Possession Manager Network Operations Anglia

Item
198

Homerton
and Stratford

Down and Up North London
Possession

0115
SUN

to 0755
SUN

S&C Unit Renewal (Maintenance
Only)
2m25ch and 3m76ch
W2025/11002234

Stratford Platforms 1-2
Possession

0115
SUN

to 0755
SUN

Bow Jn
and Ruckholt Rd Jn

Down and Up Temple Mills
Possession

0115
SUN

to 0755
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0115
SUN

to 0755
SUN

Lea Jn
and Stratford Central
Jn West

Up Channelsea Loop
Possession

0115
SUN

to 0755
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0115
SUN

to 0755
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0115
SUN

to 0755
SUN

Channelsea North Jn
and High Meads Jn

Down and Up High Meads
Curve
Possession

0115
SUN

to 0755
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0115
SUN

to 0755
SUN

Stratford Platform 10A/Avoiding Line
Possession

0115
SUN

to 0755
SUN

Navarino Road Jn
and Homerton

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0755
SUN

Structures Examination
0m0ch and 0m59ch
W2025/11248631
Remove Rail Defects
0m0ch and 0m59ch
W2025/11543353
Remove Rail Defects
2m25ch and 3m74ch
W2025/11543138
Remove Rail Defects
2m25ch and 3m74ch
W2025/11534164
URFDO Inspections
2m40ch and 3m76ch
W2025/11002199
Off Track Work
2m40ch and 3m76ch
W2025/11002197
P & D Maintenance
2m40ch and 3m76ch
W2025/11528919
OHL Work
2m65ch and 3m74ch
W2025/11561199
Track Maintenance
3m5ch and 3m64ch
W2025/10993266
Welding and Grinding
3m10ch and 3m76ch
W2025/11002195
Litter / Graffiti Clearance
3m45ch and 3m74ch
W2025/11504342

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0755 SUN: 430E,E3,E4,FGHJP,431DK,K3,K4,LMNP,320J
ISOLATION REF...TN06

PROTECTION LIMITS
Down North London/Platform 1 (Stratford): NL1275# to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1276#
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: L249# to S820A# pts
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: S820B# pts to
L250#
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 198 CONTINUED

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR WTT STANSTED EXPRESS SERVICES BETWEEN ORIENT WAY AND
LIVERPOOL STREET VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 SUN AND 0415 TO 0755 SUN

NO TRAINS TO BE STABLED IN PLATFORMS 1-2 AT STRATFORD

NLL CYCLIC TYPE 10 (ROTR)

GENERAL REMARKS
W/11543353 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M00CH TO 5M00CH ON THE SDC

MONDAY 06 OCTOBER

Ref. No. P2025/4196616 Possession Manager Network Rail / High Speed

Item
199

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11389258

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Dock Junction Link Line Sidings Possession: Clear of TWH730pts# to Approach TWH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 PN38 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

TUESDAY 07 OCTOBER

Ref. No. P2025/4128417 Possession Manager Anglia IMDM Tottenham Hale

Item
200

Lea Jn
and Stratford

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/10874764

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 200 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1289 to NL633B pts
Up North London: NL633A pts to NL1288
Carpenters Road Curve/Up Channelsea Loop: NL1292 to NL1286
Down High Meads Curve: Approach NL1423
Up High Meads Curve: Beyond NL1420
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294

TUESDAY 07 OCTOBER

Ref. No. P2025/4174699 Possession Manager Network Rail / High Speed

Item
201

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
TUE

to 0440
TUE

S&T Work
0m0ch and 0m0ch
W2025/11314880

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
TUE

to 0440
TUE

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
TUE

to 0440
TUE

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
TUE

to 0440
TUE

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4174691 Possession Manager Network Rail / High Speed

Item
202

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
WED

to 0440
WED

S&T Work
0m0ch and 0m0ch
W2025/11315039

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 202 CONTINUED

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
WED

to 0440
WED

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
WED

to 0440
WED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 09 OCTOBER

Ref. No. P2025/4132541 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10871576

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

THURSDAY 09 OCTOBER

Ref. No. P2025/4179269 Possession Manager Network Rail / High Speed

Item
204

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11329732

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
THU

to 0440
THU

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 10 OCTOBER

Ref. No. P2025/4267587 Possession Manager Railscape Limited

Item
205

Navarino Road Jn
and Homerton

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Station Work
1m25ch and 1m40ch
W2025/11603617

PROTECTION LIMITS
Down North London: NL1265 to NL1271
Up North London: NL1272 to NL623 pts

FRIDAY 10 OCTOBER

Ref. No. P2025/4179276 Possession Manager Network Rail / High Speed

Item
206

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
FRI

to 0440
FRI

S&T Work
0m0ch and 0m0ch
W2025/11329704

St. Pancras
International
and Dock Jn South

Dock Junction Link Line Sidings
Possession
Sidings Possession

0025
FRI

to 0440
FRI

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
FRI

to 0440
FRI

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
FRI

to 0440
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 06 OCTOBER

Ref. No. P2025/4152727 Possession Manager Cleshar Contract Services

Item
207

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11256587

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

NOTE CURRENT ISOLATION WILL EXTEND BEYOND SIGNALS
EL205 & EL207 UP TO BUFFER STOPS IN LINE WITH NR
STANDARD NR/L3ELP/27115

PROTECTION LIMITS
Down East London: Temporary Buffer Stop (Highbury and Islington Transfer Line)/Beyond EL205# to Approach to
EL147pts#
Up East London: Beyond EL148pts# to Approach to EL207#/Buffer Stop (Highbury and Islington)

TRAFFIC REMARKS
ARL TRAINS TO BE STABLED IN DALSTON JUNCTION PLATFORMS 2 & 3

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

TUESDAY 07 OCTOBER

Ref. No. P2025/4152728 Possession Manager Cleshar Contract Services

Item
208

Highbury and Islington
and New Cross Gate

Down and Up East London Line
Possession

0110
TUE

to 0500
TUE

In Connection With Engineering Work
0km0m and 10km47m
W2025/11256595

Canal Jn (SO511)
and New Cross Gate

NXG Reversible
Possession

0110
TUE

to 0500
TUE

Canal Jn (SO511)
and Rolt Street Jn

Down and Up New Cross
Possession

0110
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 05 OCTOBER

Ref. No. P2025/3943457 Repeated item, please see details under route EA1310

Item
174

SUNDAY 05 OCTOBER

Ref. No. P2025/4231962 Possession Manager Anglia IMDM Romford

Item
215

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage +Detonators

0105
SUN

to 0810
SUN

Drainage Inspection
0m20ch and 0m58ch
W2025/11484739

Gospel Oak Platform 3
Line Blockage +Detonators

0105
SUN

to 0810
SUN

PROTECTION LIMITS
Down T&H: NL205# pts to UH3067 pts
Up T&H: UH3066 pts to Fixed Diamond on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak

SUNDAY 05 OCTOBER

Ref. No. P2025/4139271 Possession Manager Network Operations Anglia

Item
216

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
2m55ch and 12m20ch
W2025/11484772

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Woodgrange Park Jn Down and Up Branch
Possession

0050
SUN

to 0835
SUN

Tamping
4m70ch and 5m60ch
W2025/11205782
Structures Work
9m74ch and 10m28ch
W2025/11604243

PROTECTION LIMITS
Down T&H: UH1062# to L921#
Up T&H/Up Reception: L920# to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909
Up Branch: Approach L911

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 216 CONTINUED

W/11205782 TAMPER IN USE OTM845577
POSSESSION TO BE TAKEN AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

MONDAY 06 OCTOBER

Ref. No. P2025/3942649 Possession Manager Anglia IMDM Romford

Item
217

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0445
MON

Track Maintenance
0m20ch and 1m35ch
W2025/10871882

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0445
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0445
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0445
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0445
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0445
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0445
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0445
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/10871818
Tamping
2m40ch and 11m60ch
W2025/11206181
Vegetation Clearance
2m70ch and 4m30ch
W2025/11586137
Drainage Inspection
8m60ch and 11m60ch
W2025/11488110
Structures Work
9m74ch and 10m28ch
W2025/11604244

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0445 MON: AT-1,AT-1YY,AT-2
ISOLATION REF...TN18

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A pts
Up T&H/Up Reception: Beyond L2412C pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 217 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/10871818 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH GOJ

W/10871882 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M50CH TO 0M40CH GOJ
W/11206181 TAMPER IN USE OTM845579
POSSESSION TO BE TAKEN AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN MAIN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MONDAY 06 to TUESDAY 07 OCTOBER

Ref. No. P2025/4191807 Repeated item, please see details under route EA1310

Item
182

TUESDAY 07 OCTOBER

Ref. No. P2025/3967477 Possession Manager Anglia IMDM Romford

Item
218

Gospel Oak Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m33ch and 5m30ch
W2025/11205316

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

S&C Stoneblowing
0m0ch and 5m30ch
W2025/11206193
Technical Inspection
0m5ch and 2m30ch
W2025/11221084
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11220732
Station Work
0m33ch and 4m65ch
W2025/11327441

ISOLATION OF ELECTRICAL SECTIONS

1F_ARL_Derivative WON 28 2025/2026 Page B-86

1F_ARL_Derivative WON 28 - 2025/2026

page 96 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to Fixed Diamond Crossing on Approach NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)

GENERAL REMARKS
W/11206193 S&C STONEBLOWER IN USE OTM845581
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT UH/S*** SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT UH/S*** SIGNAL ON THE UP/DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 07 OCTOBER

Ref. No. P2025/4103926 Possession Manager Anglia IMDM Romford

Item
219

South Tottenham East
Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
6m25ch and 11m60ch
W2025/11205351

Structures Examination
8m30ch and 11m60ch
W2025/11054225
Structures Work
9m74ch and 10m28ch
W2025/11604248
Station Work
11m0ch and 11m40ch
W2025/11594845
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586163
Station Work
6m25ch and 11m60ch
W2025/11572121

ISOLATION OF ELECTRICAL SECTIONS
0050 TUE TO 0520 TUE: 540AB,541CD
ISOLATION REF...TN19
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 219 CONTINUED

PROTECTION LIMITS
Down T&H: S76B pts to L2412B pts
Up T&H: L2412C pts to S76A pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)

TUESDAY 07 OCTOBER

Ref. No. P2025/4139121 Possession Manager Anglia IMDM Romford

Item
220

Barking Station Jn
and Barking Tilbury
Line Jn East

Down and Up T&H/Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

S&T Points
7m30ch and 7m50ch
W2025/11206632

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Barking Platforms 7-8
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down T&H/Down Tilbury: UR605 to UR2209 pts
Up Tilbury/Up T&H: UR2210 pts to UR604
Down Fenchurch Street/Tilbury: Beyond UR903
Up Tilbury/Fenchurch/Street: Approach UR904

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3967485 Possession Manager Anglia IMDM Romford

Item
221

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m60ch
W2025/11205342

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Station Work
0m0ch and 11m60ch
W2025/11572200
Track Maintenance
0m5ch and 0m40ch
W2025/10870247
S&T Maintenance
0m5ch and 0m43ch
W2025/10870250
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 221 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

Technical Inspection
0m5ch and 2m30ch
W2025/11221048
P & D Maintenance
2m42ch and 2m76ch
W2025/10870351
Station Work
2m75ch and 11m20ch
W2025/11327442
Structures Examination
4m50ch and 6m0ch
W2025/11450264
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586118
Structures Examination
8m30ch and 11m60ch
W2025/11039704
Structures Work
9m74ch and 10m28ch
W2025/11604251
P & D Maintenance
4m45ch and 11m70ch
W2025/11645565

ISOLATION OF ELECTRICAL SECTIONS
0145 WED TO 0435 WED: 540AB,541CD
ISOLATION REF...TN20

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

(EASED FOR PLP424)

GENERAL REMARKS
W/11206170 S&C STONEBLOWER IN USE OTM845586

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

THURSDAY 09 OCTOBER

Ref. No. P2025/3967507 Possession Manager Anglia IMDM Romford

Item
222

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 11m60ch
W2025/11205307

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 0m40ch
W2025/10870248
S&T Maintenance
0m5ch and 0m43ch
W2025/10870254
Remove Rail Defects
0m5ch and 2m28ch
W2025/11221082
Technical Inspection
0m5ch and 2m30ch
W2025/11221049
Station Work
0m5ch and 11m60ch
W2025/11572201
Station Work
2m75ch and 11m20ch
W2025/11327443
P & D Maintenance
5m65ch and 6m40ch
W2025/10870353
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586164
Structures Examination
8m30ch and 11m60ch
W2025/11076911
Structures Work
9m74ch and 10m28ch
W2025/11604147
P & D Maintenance
4m45ch and 11m70ch
W2025/11654887

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: 540AB,541CD
ISOLATION REF...TN21

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 222 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11206237 S&C STONEBLOWER IN USE OTM845588

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 10 OCTOBER

Ref. No. P2025/3967573 Possession Manager Anglia IMDM Romford

Item
223

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m60ch
W2025/11205260

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m60ch
W2025/11572119
Track Maintenance
0m5ch and 0m40ch
W2025/10870296
S&T Maintenance
0m5ch and 0m43ch
W2025/10870217
Technical Inspection
0m5ch and 2m30ch
W2025/11221087
P & D Maintenance
4m7ch and 4m60ch
W2025/10870228
S&C Stoneblowing
6m0ch and 6m40ch
W2025/11206240
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586165
Structures Examination
8m30ch and 11m60ch
W2025/11076872
Structures Work
9m74ch and 10m28ch
W2025/11604149
P & D Maintenance
4m45ch and 11m70ch
W2025/11654770

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: 540AB,541CD
ISOLATION REF...TN22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 223 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11206240 S&C STONEBLOWER IN USE OTM845592
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT S19 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT S19 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 10 OCTOBER

Ref. No. P2025/4139138 Possession Manager Anglia IMDM Romford

Item
224

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2025/11206734

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Bay Line Platform/Platform 1 (Barking): Beyond UR906

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 04 OCTOBER

Ref. No. P2025/4191842 Possession Manager Transport for London

Item
225

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Other E&P Work
0m0ch and 0m20ch
W2025/11482092
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 10 OCTOBER

Ref. No. P2025/4231988 Possession Manager Anglia IMDM Romford

Item
257

Leigh-on-Sea L/End
and Southend Central
L/End

Down and Up Main
Line Blockage + Disconnect

0130
FRI

to 0410
FRI

S&T Maintenance
31m60ch and 35m0ch
W2025/11485093

Leigh-on-Sea Reversing Line
Line Blockage + Disconnect

0130
FRI

to 0410
FRI

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR297 to UR325
Up Main: UR326 to UR296

FRIDAY 10 OCTOBER

Ref. No. P2025/4265087 Possession Manager Railscape Limited

Item
258

Southend East Down and Up Main
Line Blockage (Between Trains)

0001
FRI

to 0500
FRI

Station Work
36m39ch and 36m59ch
W2025/11584712

PROTECTION LIMITS
Down Main: UR335 To UR341
Up Main: UR342 To UR336

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

SATURDAY 04 OCTOBER

Ref. No. P2025/4139141 Possession Manager Anglia IMDM Romford

Item
259

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437721

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

S&T Points
7m40ch and 9m0ch
W2025/11206263
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 259 CONTINUED

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR621
Up Tilbury: UR620 to UR2207 pts
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Down Goods: Approach UR807
Up Goods/Departure Line: Beyond UR808
Down Riverside: Approach UR815
Up Riverside: Beyond UR816

SUNDAY 05 OCTOBER

Ref. No. P2025/4231936 Possession Manager Anglia IMDM Romford

Item
260

Barking L/End
and Dagenham Dock
C/End

Down and Up Tilbury
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Remove Rail Defects
7m40ch and 10m60ch
W2025/11483628

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Barking Riverside Platforms 1-2
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

Renwick Road Jn Exchange Sidings
Line Blockage + Disconnect

0030
SUN

to 0735
SUN

PROTECTION LIMITS
Down Tilbury/Down Goods: UR611 to UR631
Up Tilbury/Up Goods/Departure Line: UR630 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line Beyond UR910
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Exchange Siding No 1: Beyond UR824
Exchange Siding No 2: Beyond UR822
Exchange Siding No 3: Beyond UR820

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 265 CONTINUED

S&T Work
29m40ch and 30m40ch
W2025/11536758

PROTECTION LIMITS
Down Tilbury: UR717# to UR743#
Up Tilbury: UR738# to UR716#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT GRAYS
ROAD TRANSPORT BETWEEN GRAYS AND PITSEA

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC & STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4A

GENERAL REMARKS
W2025/11536658
FOBBING BARRIERS TO MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

W/11568423
STANFORD-LE-HOPE/FOBBING BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)

W2025/11537908
FOBBING/GARDENERS BARRIERS TO MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4139237 Possession Manager Anglia IMDM Romford

Item
266

Barking
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Track Maintenance
7m38ch and 7m56ch
W2025/11437629

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Barking Tilbury Line
Jn East
and Renwick Road Jn

Up Riverside
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
7m60ch and 7m70ch
W2025/11206641

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR615
Up Tilbury: UR616 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Riverside: Beyond UR804

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4231969 Possession Manager Anglia IMDM Romford

Item
267

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Patrolling
9m30ch and 11m0ch
W2025/11483422
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 267 CONTINUED

Ripple Lane Down Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Up Ripple Lane Chord
Line Blockage (Between Trains)

1000
WED

to 1400
WED

FMC Connecting Line
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Hanson Sidings
Line Blockage (Between Trains)

1000
WED

to 1400
WED

Ripple Lane West
Yard

Headshunt
Sidings Possession

1000
WED

to 1400
WED

Dagenham Dock Ford Freight Depot Sidings
Sidings Possession

1000
WED

to 1400
WED

PROTECTION LIMITS
Exchange Sidings 1,2,3/Down Ripple Lane Chord: UR834 to UR2240 pts
Up Ripple Lane Chord: Beyond UR832
FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4231967 Possession Manager Anglia IMDM Romford

Item
268

West Thurrock Jn
and Tilbury Town
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

S&T Points
18m60ch and 22m20ch
W2025/11485080

Grays Seabrook Sidings
Sidings Possession

0100
WED

to 0500
WED

Litter / Graffiti Clearance
21m35ch and 21m60ch
W2025/11596117

PROTECTION LIMITS
Down Tilbury: UR665 to UR693
Up Tilbury: UR692 to UR666

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4141609 Possession Manager Railscape Limited

Item
269

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage

0110
WED

to 0440
WED

S&T Work
19m3ch and 19m70ch
W2025/11631638

Grays Platform 3
Line Blockage

0110
WED

to 0440
WED

Station Work
19m60ch and 19m70ch
W2025/11218111

PROTECTION LIMITS
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 269 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GRAYS STATION

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/3985877 Possession Manager Anglia IMDM Romford

Item
270

Thames Haven Jn
and Pitsea Jn

Down and Up Tilbury
Possession

2220
WED

to 0420
THU

P-Way Maintenance
27m0ch and 32m20ch
W2025/11484415
S&T Work
27m0ch and 31m50ch
W2025/11537909
OHL Work
27m0ch and 32m0ch
W2025/11568553
Drainage Inspection
27m0ch and 32m20ch
W2025/11479598
S&T Work
29m40ch and 30m40ch
W2025/11536702

PROTECTION LIMITS
Down Tilbury: UR717# to UR743#
Up Tilbury: UR738# to UR716#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT GRAYS
ROAD TRANSPORT BETWEEN GRAYS AND PITSEA

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC & STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4A

GENERAL REMARKS
W2025/11536702
FOBBING BARRIERS TO MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

W/11568553
STANFORD-LE-HOPE/FOBBING BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)

W2025/11537909
FOBBING/GARDENERS BARRIERS TO MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

THURSDAY 09 OCTOBER

Ref. No. P2025/4139113 Possession Manager Anglia IMDM Romford

Item
271

Barking
and Ripple Lane

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
7m50ch and 8m50ch
W2025/11206628
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 271 CONTINUED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Ripple Lane
and Barking Tilbury
Line Jn East

Up Goods
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Up Riverside
Line Blockage (Between Trains)

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR611 to UR619
Up Tilbury: UR618 to UR610
Down Connecting Line: Approach UR911
Up Connecting Line: Beyond UR910
Up Goods/Departure Line: Beyond UR806
Up Riverside: Beyond UR814

THURSDAY 09 OCTOBER

Ref. No. P2025/4232007 Possession Manager Anglia IMDM Romford

Item
272

West Thurrock Jn
and Tilbury Town
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
THU

to 0500
THU

S&T Points
18m60ch and 22m20ch
W2025/11485027

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Grays Platform 3
Line Blockage (Between Trains)

0100
THU

to 0500
THU

Seabrook Sidings
Sidings Possession

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Tilbury: UR665 to UR693
Up Tilbury: UR692 to UR666
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

THURSDAY 09 to FRIDAY 10 OCTOBER

Ref. No. P2025/3985862 Possession Manager Anglia IMDM Romford

Item
273

Thames Haven Jn
and Pitsea Jn

Down and Up Tilbury
Possession

2220
THU

to 0420
FRI

P-Way Maintenance
27m0ch and 32m20ch
W2025/11484453
S&T Work
27m0ch and 31m50ch
W2025/11537960
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 273 CONTINUED

OHL Work
27m0ch and 32m0ch
W2025/11568554
Drainage Inspection
27m0ch and 32m20ch
W2025/11479600
S&T Work
29m40ch and 30m40ch
W2025/11536789

PROTECTION LIMITS
Down Tilbury: UR717 to UR743
Up Tilbury: UR738 to UR716

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT GRAYS
ROAD TRANSPORT BETWEEN GRAYS AND PITSEA

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC & STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4A

GENERAL REMARKS
W2025/11536789
FOBBING BARRIERS TO BE MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

W/11568554
STANFORD-LE-HOPE/FOBBING BARRIERS TO BE MANNED AS REQUIRED (AWD OHL TO SUPPLY STAFF)

W2025/11537960
FOBBING/GARDENERS BARRIERS TO BE MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)
GARDENERS MCB-CCTV L.C TO MANNED AS REQUIRED (AWD SIGNALLING TO SUPPLY)

FRIDAY 10 OCTOBER

Ref. No. P2025/3986380 Possession Manager Anglia IMDM Romford

Item
274

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382623

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 10 OCTOBER

Ref. No. P2025/4232008 Possession Manager Anglia IMDM Romford

Item
275

West Thurrock Jn
and Tilbury Town
C/End

Down and Up Tilbury
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
18m60ch and 22m20ch
W2025/11485077
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 275 CONTINUED

West Thurrock Jn
and Grays

Up & Down Ockendon/Third
Line
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Grays Platform 3
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Seabrook Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR665 to UR693
Up Tilbury: UR692 to UR666
Up & Down Ockendon/Third Line/Platform 3 (Grays): UR865 to Buffer Stops Platform 3 Grays

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SUNDAY 05 OCTOBER

Ref. No. P2025/4139271 Possession Manager Network Operations Anglia

Item
48

Junction Road Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SUN

to 0835
SUN

Track Maintenance
2m55ch and 12m20ch
W2025/11484772

Upper Holloway Up Reception
Possession

0050
SUN

to 0835
SUN

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SUN

to 0835
SUN

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SUN

to 0835
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SUN

to 0835
SUN

Woodgrange Park Jn Down and Up Branch
Possession

0050
SUN

to 0835
SUN

Tamping
4m70ch and 5m60ch
W2025/11205782
Structures Work
9m74ch and 10m28ch
W2025/11604243

PROTECTION LIMITS
Down T&H: UH1062# to L921#
Up T&H/Up Reception: L920# to UH1063#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#
Down Branch: Beyond L909
Up Branch: Approach L911

GENERAL REMARKS
W/11205782 TAMPER IN USE OTM845577
POSSESSION TO BE TAKEN AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S11 SIGNAL ON THE DOWN T&H

1F_ARL_Derivative WON 28 2025/2026 Page B-118

1F_ARL_Derivative WON 28 - 2025/2026

page 128 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/3942649 Possession Manager Anglia IMDM Romford

Item
49

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0445
MON

Track Maintenance
0m20ch and 1m35ch
W2025/10871882

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0445
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0445
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0445
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0445
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0445
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0445
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0445
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0445
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/10871818
Tamping
2m40ch and 11m60ch
W2025/11206181
Vegetation Clearance
2m70ch and 4m30ch
W2025/11586137
Drainage Inspection
8m60ch and 11m60ch
W2025/11488110
Structures Work
9m74ch and 10m28ch
W2025/11604244

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0445 MON: AT-1,AT-1YY,AT-2
ISOLATION REF...TN18

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A pts
Up T&H/Up Reception: Beyond L2412C pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 49 CONTINUED

GENERAL REMARKS
W/10871818 INLCUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH GOJ

W/10871882 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M50CH TO 0M40CH GOJ
W/11206181 TAMPER IN USE OTM845579
POSSESSION TO BE TAKEN AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN MAIN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 07 OCTOBER

Ref. No. P2025/3967477 Possession Manager Anglia IMDM Romford

Item
50

Gospel Oak Jn
and South Tottenham
West Jn

Down and Up T&H
Possession

0050
TUE

to 0520
TUE

Track Maintenance
0m33ch and 5m30ch
W2025/11205316

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
TUE

to 0520
TUE

Gospel Oak Platform 3
Possession

0050
TUE

to 0520
TUE

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
TUE

to 0520
TUE

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
TUE

to 0520
TUE

Upper Holloway Cripple Sidings
Sidings Possession

0050
TUE

to 0520
TUE

S&C Stoneblowing
0m0ch and 5m30ch
W2025/11206193
Technical Inspection
0m5ch and 2m30ch
W2025/11221084
Rail Testing and Lubrication
0m17ch and 2m38ch
W2025/11220732
Station Work
0m33ch and 4m65ch
W2025/11327441

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down T&H: NL1303# to S13
Up T&H/Up Reception: S12 to Fixed Diamond Crossing on Approach NL1306#
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5 (AMENDED)

(EASED FOR PLP423)

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 50 CONTINUED

W/11206193 S&C STONEBLOWER IN USE OTM845581
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT UH/S*** SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT UH/S*** SIGNAL ON THE UP/DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

WEDNESDAY 08 OCTOBER

Ref. No. P2025/3967485 Possession Manager Anglia IMDM Romford

Item
51

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0145
WED

to 0435
WED

Track Maintenance
0m0ch and 11m60ch
W2025/11205342

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0145
WED

to 0435
WED

Gospel Oak Platform 3
Possession

0145
WED

to 0435
WED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0145
WED

to 0435
WED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0145
WED

to 0435
WED

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0145
WED

to 0435
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0145
WED

to 0435
WED

Upper Holloway Cripple Sidings
Sidings Possession

0145
WED

to 0435
WED

Station Work
0m0ch and 11m60ch
W2025/11572200
Track Maintenance
0m5ch and 0m40ch
W2025/10870247
S&T Maintenance
0m5ch and 0m43ch
W2025/10870250
Technical Inspection
0m5ch and 2m30ch
W2025/11221048
P & D Maintenance
2m42ch and 2m76ch
W2025/10870351
Station Work
2m75ch and 11m20ch
W2025/11327442
Structures Examination
4m50ch and 6m0ch
W2025/11450264
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586118
Structures Examination
8m30ch and 11m60ch
W2025/11039704
Structures Work
9m74ch and 10m28ch
W2025/11604251
P & D Maintenance
4m45ch and 11m70ch
W2025/11645565

ISOLATION OF ELECTRICAL SECTIONS
0145 WED TO 0435 WED: 540AB,541CD
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 51 CONTINUED

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

(EASED FOR PLP424)

GENERAL REMARKS
W/11206170 S&C STONEBLOWER IN USE OTM845586

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 09 OCTOBER

Ref. No. P2025/3967507 Possession Manager Anglia IMDM Romford

Item
52

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 11m60ch
W2025/11205307

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
THU

to 0520
THU

Gospel Oak Platform 3
Possession

0050
THU

to 0520
THU

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
THU

to 0520
THU

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
THU

to 0520
THU

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
THU

to 0520
THU

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
THU

to 0520
THU

Track Maintenance
0m5ch and 0m40ch
W2025/10870248
S&T Maintenance
0m5ch and 0m43ch
W2025/10870254
Remove Rail Defects
0m5ch and 2m28ch
W2025/11221082
Technical Inspection
0m5ch and 2m30ch
W2025/11221049
Station Work
0m5ch and 11m60ch
W2025/11572201
Station Work
2m75ch and 11m20ch
W2025/11327443
P & D Maintenance
5m65ch and 6m40ch
W2025/10870353
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 52 CONTINUED

Upper Holloway Cripple Sidings
Sidings Possession

0050
THU

to 0520
THU

Vegetation Clearance
6m15ch and 11m60ch
W2025/11586164
Structures Examination
8m30ch and 11m60ch
W2025/11076911
Structures Work
9m74ch and 10m28ch
W2025/11604147
P & D Maintenance
4m45ch and 11m70ch
W2025/11654887

ISOLATION OF ELECTRICAL SECTIONS
0050 THU TO 0520 THU: 540AB,541CD
ISOLATION REF...TN21

PROTECTION LIMITS
Down T&H: NL205# pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11206237 S&C STONEBLOWER IN USE OTM845588

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 10 OCTOBER

Ref. No. P2025/3967573 Possession Manager Anglia IMDM Romford

Item
53

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
FRI

to 0520
FRI

Track Maintenance
0m0ch and 11m60ch
W2025/11205260

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
FRI

to 0520
FRI

Gospel Oak Platform 3
Possession

0050
FRI

to 0520
FRI

Station Work
0m0ch and 11m60ch
W2025/11572119
Track Maintenance
0m5ch and 0m40ch
W2025/10870296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 53 CONTINUED

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
FRI

to 0520
FRI

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
FRI

to 0520
FRI

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
FRI

to 0520
FRI

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
FRI

to 0520
FRI

Upper Holloway Cripple Sidings
Sidings Possession

0050
FRI

to 0520
FRI

S&T Maintenance
0m5ch and 0m43ch
W2025/10870217
Technical Inspection
0m5ch and 2m30ch
W2025/11221087
P & D Maintenance
4m7ch and 4m60ch
W2025/10870228
S&C Stoneblowing
6m0ch and 6m40ch
W2025/11206240
Vegetation Clearance
6m15ch and 11m60ch
W2025/11586165
Structures Examination
8m30ch and 11m60ch
W2025/11076872
Structures Work
9m74ch and 10m28ch
W2025/11604149
P & D Maintenance
4m45ch and 11m70ch
W2025/11654770

ISOLATION OF ELECTRICAL SECTIONS
0050 FRI TO 0520 FRI: 540AB,541CD
ISOLATION REF...TN22

PROTECTION LIMITS
Down T&H: NL205 pts to L907
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Approach L1327#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach to Fixed Diamond Crossing on Approach L2530 pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

GENERAL REMARKS
W/11206240 S&C STONEBLOWER IN USE OTM845592
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT S19 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND STONEBLOWER AT S19 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 03 to SATURDAY 04 OCTOBER

Ref. No. P2025/4085368 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860844

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Arc Repairs
0m0ch and 4m20ch
W2025/10861065
URFDO Inspections
0m0ch and 7m61ch
W2025/10862228
Survey Work
0m0ch and 7m61ch
W2025/10862201
OHL Inspection
0m0ch and 7m61ch
W2025/10862456
S&T Maintenance
0m0ch and 7m61ch
W2025/10861605
Track Maintenance
4m20ch and 7m44ch
W2025/10861580
Track Maintenance
5m20ch and 7m61ch
W2025/11115649

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904 Complete

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D, E, X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 03 to SATURDAY 04 OCTOBER

Ref. No. P2025/4085409 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

North Wembley Jn
and Wolverton

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
9m30ch and 12m40ch
W2025/10863214

Watford Junction Platform 10
Possession

2345
FRI

to 0515
SAT

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
FRI

to 0515
SAT

Kings Langley Up Kings Langley Loop
Possession

2345
FRI

to 0515
SAT

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Bletchley Arrival Line / Bletchley
North Neck
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

S&T Maintenance
17m20ch and 21m0ch
W2025/10863567
Track Maintenance
17m20ch and 20m67ch
W2025/10863459
P & D Maintenance
20m0ch and 20m60ch
W2025/11030157
Survey Work
27m65ch and 28m10ch
W2025/10899140
S&T Work
46m40ch and 52m50ch
W2025/10965964
OHL Work (Ground Level)
46m40ch and 48m61ch
W2025/11589147
OHL Inspection
9m30ch and 26m20ch
W2025/10863868
URFDO Inspections
9m30ch and 36m0ch
W2025/10863945
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
BB 3 & 4

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WM2564A pts, TK4133# to Approach KR5267#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection, Up Bletchley: Beyond
KR5268, Bufferstops Milton Keynes Central Bay Platform 2A, WM856#, Bufferstops Watford Junction Platform 10 to
Approach WM2561A pts, TK9834#, OB1850
Bletchley Arrival line, Bletchley North Neck: Buffer Stops Bletchley North Neck to Approach TK4128#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
LONDON NORTH WESTERN SERVICES TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO
ACCESS BUSHEY SLOW LINE PLATFORMS.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
PLATFORM 11 AT WATFORD JUNCTION AVALIABLE FOR STABLING
SOUTHERN TO TERMINATE AT SHEPHERDS BUSH.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 03 to SATURDAY 04 OCTOBER

Ref. No. P2025/3861271 Possession Manager Protected Path

Item
3

Stafford
and Amington Jn

Up Stafford Fast / Up Stafford /
Up TV Fast
Protected Path

2359
FRI

to 0500
SAT

TRAFFIC REMARKS
TRAINS TO BE REGULATED AS REQUIRED.

GENERAL REMARKS
In-traffic grinder working shift 9500.

IN-TRAFFIC GRINDER WORKING STAFFORD TO AMINGTON JN ON UP STAFFORD FAST/UP STAFFORD/UP
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 3 CONTINUED

TRENT VALLEY FAST LINES.
YARD OUT: LICHFIELD UP SDGS
YARD IN: LICHFIELD UP SDGS

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085413 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 3m15ch
W2025/11514199

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

S&C Stoneblowing
0m0ch and 2m40ch
W2025/11609985
OHL Work (Maintenance)
0m0ch and 2m45ch
W2025/11209916
Track Maintenance
0m0ch and 3m15ch
W2025/11223772
Point Heater Maintenance
0m0ch and 3m15ch
W2025/11599699
Track Maintenance
3m20ch and 6m60ch
W2025/11459764
Cable Work
3m20ch and 5m25ch
W2025/11444680
Amberg Survey
4m0ch and 5m60ch
W2025/11591264
Survey Work
4m40ch and 6m0ch
W2025/11524129
CWR Stress Management
6m65ch and 16m40ch
W2025/11224283
Patrolling
6m65ch and 9m40ch
W2025/11459817
C1 Rerail - One Rail Only
6m65ch and 12m40ch
W2025/11459846
S&T Renewal
8m50ch and 13m0ch
W2025/11429142
Survey Work
16m46ch and 17m5ch
W2025/11565115
S&T Maintenance
0m0ch and 8m0ch
W2025/11459882
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Survey Work
0m0ch and 12m40ch
W2025/11459862
OHL Inspection
0m0ch and 17m21ch
W2025/11459952
URFDO Inspections
0m0ch and 17m21ch
W2025/11459887
S&T Maintenance
8m0ch and 17m21ch
W2025/11459857
Track Survey
12m70ch and 17m21ch
W2025/11459885

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 N, P, Q, R, U, V
AE 4 A, B
AE 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

DC SECTIONS:
2100 SAT TO 0610 SUN
923 C

0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN AND 0645 TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3113
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM168# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WT3113, WT5117
Up Fast, Up Slow, Watford Junction Platform 10, Single Connection, Wembley Yard North Arrival Line, Wembley
Central Shunt Neck, Kilburn Up & Down Goods Loop, Line A, Line B, Line D, Euston Platforms 1 to 16, Up Primrose
Hill: Beyond WM168#, WM372#, WM856#, Bufferstops Watford Junction Platform 10, Bufferstops Wembley Central
Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
WMT TO STABLE IN ADDITIONAL PLATFORM DUE TO NO ACCESS TO NORTHAMPTON.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6U41 AT SIGNAL WM312 ON THE UP SLOW LINE

POSSESSION GIVEN UP AROUND THE FOLLOWING TRAIN:-
6U41 AT SIGNAL WM315 ON LINE C
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085373 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11224275
In Connection With Engineering Work
0m0ch and 0m20ch
W2025/11535355

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4085413 AND W2025/11223772 & W2025/11209916 UNDER LINE
HEADING MD101.

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085427 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Vegetation Clearance
17m66ch and 26m29ch
W2025/11612188

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Watford Junction
and Cheddington
WILD

Down Slow
Possession

0115
SUN

to 0710
SUN

Up Slow
Possession

0115
SUN

to 0650
SUN

Kings Langley Up Kings Langley Loop
Possession

0115
SUN

to 0650
SUN

Tring Up & Down Relief
Possession

0115
SUN

to 0650
SUN

Remove Rail Defects
17m66ch and 26m29ch
W2025/11665227
Detail Structures Examination
24m79ch and 25m43ch
W2025/11530567
Station Work
28m20ch and 28m74ch
W2025/11518985
Remove Rail Defects
30m75ch and 34m29ch
W2025/11362419
OHL Inspection
17m66ch and 26m20ch
W2025/11463700
URFDO Inspections
17m66ch and 34m35ch
W2025/11463699
S&T Maintenance
17m66ch and 34m35ch
W2025/11463697
Survey Work
17m66ch and 34m35ch
W2025/11463698
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
BB 1 & 2 Complete
LB 1 & 2 Complete
LB-AF 2 Complete

0115 SUN TO 0650 SUN
BB 3 A, B, C, D, E, F, G
BB 4 E, F, G, H, J

0200 SUN TO 0520 SUN
LB 3 & 4 Complete
LB-AF 1 Complete

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast: Beyond WT3113# to Approach TK3179
Up Fast: Beyond TK3180 to Approach WM168

0115 SUN TO 0710 SUN
Down Slow: Beyond WT5117 to Approach TK5181

0115 SUN TO 0650 SUN
Up Slow, Tring Up & Down Relief, Up Kings Langley Loop: Beyond TK5182 to Approach WM372

TRAFFIC REMARKS
2005 SAT TO 0115 SUN AND 0650 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

0115 SUN TO 0650 SUN
NO ACCESS BOXMOOR AND TRING SIDINGS.

0650 SUN TO 0710 SUN
NO ROUTE FOR TRAINS IN THE DOWN DIRECTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085414 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Cheddington WILD
and Denbigh Hall
North Jn

Down and Up Fast
Possession

2005
SAT

to 0200
SUN

Station Work
36m0ch and 36m22ch
W2025/11312372

Tring South Jn
and Cheddington
WILD

Down and Up Fast
BLOCKED To A/C Electric
Trains

2005
SAT

to 1200
SUN

Cheddington WILD
and Milton Keynes
North Jn

Down and Up Fast
Possession

0200
SUN

to 0615
SUN

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0200
SUN

to 0615
SUN

Cheddington WILD
and Milton Keynes
North Jn

Down and Up Slow
Possession

0200
SUN

to 0615
SUN

Follow Up Tamping
36m65ch and 44m0ch
W2025/11162681
Survey Work
36m65ch and 38m0ch
W2025/11215824
Arc Repairs
36m65ch and 38m0ch
W2025/11215860
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 18 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0030 SUN TO 0745 SUN
PN 5, 6, 7, 8, 17, 18
PN-AF 5A, 6A
PN 9, 10, 11, 12, 13, 14, 15
PN - AF 7A, 8 A, 9A, 10A

PROTECTION LIMITS
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Northampton / Down Coventry, Down
Slow / Down Trent Valley Slow, Rugby Platform 3: Beyond KR3299, RY447A pts to Bufferstops Rugby Platform 3,
Approach RN3371, RC6023#
Up Trent Valley Fast / Up Fast / Up Main, Up Coventry / Up Northampton, Up Trent Valley Slow / Up Slow, Up Goods
Loop: Beyond RN3378, RN5384, RC6022# to Approach KR3300, RY274

TRAFFIC REMARKS
NO ACCESS RUGBY STATION.
NO ACCESS NEW BILTON SIDINGS.
NO ACCESS RUGBY COLAS DEPOT, UP STABLING SIDINGS AND UP YARD.
NO FACILITY TO STABLE STOCK ON RUGBY UP & DOWN THROUGH SIDING AND UP GOODS LOOP.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: RUGBY UP LINES NOT TO BE TAKEN UNTIL DEPARTURE OF ENGINEERING TRAINS WORKING
WITHIN P2025/3919901.

SUNDAY 05 to MONDAY 06 OCTOBER

Ref. No. P2025/4085421 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2105
SUN

to 0540
MON

Track Maintenance
0m0ch and 4m70ch
W2025/11223884

Park Street Tunnels
and Camden Jn

Line A
Possession

2105
SUN

to 0540
MON

Camden Jn South
and Camden Jn

Lines D and E
Possession

2105
SUN

to 2355
SUN

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2025/11463703
S&T Maintenance
0m0ch and 4m64ch
W2025/11463702
Tunnel Work
3m21ch and 4m70ch
W2025/11554092

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0540 MON
AE 1 B, C
AE 2 C, D
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 06 OCTOBER

Ref. No. P2025/4127336 Possession Manager Protected Path

Item
77

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
MON

to 0545
MON

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
MON

to 0545
MON

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

MONDAY 06 to TUESDAY 07 OCTOBER

Ref. No. P2025/4031505 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
26

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
MON

to 0550
TUE

Track Maintenance
0m0ch and 4m65ch
W2025/11223935

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
MON

to 0550
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
MON

to 0145
TUE

Euston Platforms 12 to 16
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn

Lines D,E,X
Possession

0010
TUE

to 0550
TUE

Euston Platforms 1 to 11
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,B,C
Possession

0145
TUE

to 0420
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11224817
Patrolling
0m0ch and 1m45ch
W2025/11065706
OHL Work (Maintenance)
1m50ch and 4m65ch
W2025/11188349
Remove Rail Defects
2m41ch and 4m42ch
W2025/11541832
Track Maintenance
4m70ch and 6m60ch
W2025/11463709
PL Tamping
4m70ch and 6m60ch
W2025/11156379
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 26 CONTINUED

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0550
TUE

S&T Maintenance
0m0ch and 8m0ch
W2025/11463717
OHL Inspection
0m0ch and 8m47ch
W2025/11463729
Survey Work
0m0ch and 8m47ch
W2025/11463721
URFDO Inspections
0m0ch and 8m47ch
W2025/11463725

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0550 TUE
AE 1, 2 Complete

PROTECTION LIMITS
2230 MON TO 0010 TUE
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 MON TO 0550 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 07 OCTOBER

Ref. No. P2025/4127457 Possession Manager Protected Path

Item
78

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
TUE

to 0545
TUE

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
TUE

to 0545
TUE

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

TUESDAY 07 to WEDNESDAY 08 OCTOBER

Ref. No. P2025/4131196 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
33

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
TUE

to 0550
WED

Track Maintenance
0m0ch and 4m65ch
W2025/11223901

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
TUE

to 0550
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
TUE

to 0145
WED

Euston Platforms 12 to 16
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn

Lines D,E,X
Possession

0010
WED

to 0550
WED

Euston Platforms 1 to 11
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,B,C
Possession

0145
WED

to 0420
WED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0550
WED

Off Track Work
0m0ch and 0m60ch
W2025/11224818
Patrolling
0m0ch and 1m45ch
W2025/11065791
PL Tamping
1m45ch and 4m20ch
W2025/11156453
OHL Work (Maintenance)
1m50ch and 4m65ch
W2025/11188419
Survey Work
2m27ch and 4m42ch
W2025/11598543
Track Maintenance
4m70ch and 6m60ch
W2025/11463710
S&T Maintenance
0m0ch and 8m0ch
W2025/11463718
OHL Inspection
0m0ch and 8m47ch
W2025/11463730
URFDO Inspections
0m0ch and 8m47ch
W2025/11463726
Survey Work
0m0ch and 8m47ch
W2025/11463722

ISOLATION OF ELECTRICAL SECTIONS
0010 WED TO 0550 WED
AE 1, 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

To be Staffed when affected by the works of W/11604555

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/4131257 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

Camden Jn South
and Camden Jn

Lines D and E
Possession

2230
WED

to 0550
THU

Track Maintenance
0m0ch and 4m65ch
W2025/11223925

Camden Jn
and North Wembley
Jn

Down and Up Fast
Possession

2230
WED

to 0550
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

2230
WED

to 0145
THU

Euston Platforms 12 to 16
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn

Lines D,E,X
Possession

0010
THU

to 0550
THU

Euston Platforms 1 to 11
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,B,C
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0550
THU

Patrolling
0m0ch and 1m45ch
W2025/11065707
OHL Work (Maintenance)
1m50ch and 4m65ch
W2025/11188420
Track Maintenance
4m70ch and 6m60ch
W2025/11463711
PL Tamping
4m70ch and 6m60ch
W2025/11156553
Track Maintenance
6m65ch and 8m47ch
W2025/11463715
S&T Maintenance
0m0ch and 8m0ch
W2025/11463719
Survey Work
0m0ch and 8m47ch
W2025/11463723
URFDO Inspections
0m0ch and 8m47ch
W2025/11463727
OHL Inspection
0m0ch and 8m47ch
W2025/11463731

ISOLATION OF ELECTRICAL SECTIONS
0010 THU TO 0550 THU
AE 1, 2 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

PROTECTION LIMITS
2230 WED TO 0010 THU
Line E, Down Fast: Beyond WM111# to Approach WM139
Up Fast, Line D, Line A: Beyond WM136# to Approach WM108#, WM488#

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM139
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM136# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM139, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM136#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
2230 WED TO 0550 THU
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.

0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE RE-PLATFORMED AND TRAVEL OVER LINES B & C.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6Q60 AT SIGNAL WM126 ON THE UP FAST LINE

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/4131260 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Watford Junction
and Apsley

Down and Up Fast
Possession

2230
WED

to 0600
THU

Structures Work
17m54ch and 21m22ch
W2025/11600941
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 73 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4250673 Possession Manager LNW Route Business Stonebridge Park

Item
74

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139236

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4031519 AND W2025/11075269.

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/4131257 Repeated item, please see details under route MD101

Item
41

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/4131260 Repeated item, please see details under route MD101

Item
42

THURSDAY 09 OCTOBER

Ref. No. P2025/4131269 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
THU

to 0500
THU

Other E&P Work
2m59ch and 17m58ch
W2025/11074541

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
THU

to 0500
THU

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
THU

to 0500
THU

Road No. 22
Possession (T3-D)

0100
THU

to 0500
THU

Track Maintenance
2m59ch and 4m20ch
W2025/11076293
S&T Maintenance
2m59ch and 8m0ch
W2025/11110866
Survey Work
2m59ch and 12m42ch
W2025/11110810
S&T Renewal
2m59ch and 17m30ch
W2025/11552630
URFDO Inspections
2m59ch and 17m30ch
W2025/11110822
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

Major Projects
3m47ch and 5m41ch
W2025/11519460
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076258
P & D Maintenance
5m20ch and 5m60ch
W2025/11533186
Station Work
5m25ch and 5m60ch
W2025/11577082
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091073
S&T Maintenance
7m0ch and 17m30ch
W2025/11110806
Survey Work
12m36ch and 17m30ch
W2025/11110818
Track Maintenance
12m36ch and 17m30ch
W2025/11110861
Cable Work
14m6ch and 17m30ch
W2025/11576830

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425 THU
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-003

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

THURSDAY 09 to FRIDAY 10 OCTOBER

Ref. No. P2025/4131258 Repeated item, please see details under route MD101

Item
50

FRIDAY 10 OCTOBER

Ref. No. P2025/4131270 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
76

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
2m59ch and 17m58ch
W2025/11074542

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0100
FRI

to 0500
FRI

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
FRI

to 0500
FRI

Road No. 22
Possession (T3-D)

0100
FRI

to 0500
FRI

Track Maintenance
2m59ch and 4m20ch
W2025/11076294
S&T Maintenance
2m59ch and 8m0ch
W2025/11110867
Survey Work
2m59ch and 12m42ch
W2025/11110811
URFDO Inspections
2m59ch and 17m30ch
W2025/11110823
S&T Renewal
2m59ch and 17m30ch
W2025/11552565
Vegetation Clearance
2m59ch and 17m30ch
W2025/11535354
Major Projects
3m47ch and 5m41ch
W2025/11539746
Remove Rail Defects
4m20ch and 6m60ch
W2025/11076259
Station Work
5m25ch and 5m60ch
W2025/11577083
Remove Rail Defects
6m60ch and 12m40ch
W2025/11091074
S&T Maintenance
7m0ch and 17m30ch
W2025/11110807
Survey Work
12m36ch and 17m30ch
W2025/11110819
Track Maintenance
12m36ch and 17m30ch
W2025/11110862
Cable Work
14m6ch and 17m30ch
W2025/11576865
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 76 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924 Complete

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-28-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 03 to SATURDAY 04 OCTOBER

Ref. No. P2025/4085368 Repeated item, please see details under route MD101

Item 1

SATURDAY 04 to SUNDAY 05 OCTOBER

Ref. No. P2025/4085413 Repeated item, please see details under route MD101

Item 4

SUNDAY 05 OCTOBER

Ref. No. P2025/4132484 Possession Manager Anglia IMDM Tottenham Hale

Item
84

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
1m2ch and 3m70ch
W2025/10871889

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 84 CONTINUED

Primrose Hill (closed)
site of
and Caledonian Road
and Barnsbury

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0100
SUN

to 0800
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0100
SUN

to 0800
SUN

Up North London Reversible
Line Blockage + EPR

0100
SUN

to 0800
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound): NL1202 to NL1235
Up North London (Westbound)/Down North London (Primrose Hill): NL1226 to WM801
Down North London Relief: Approach NL1233
Up North London Reversible: Beyond NL1228
Down North London: Approach NL1003
Up North London: Beyond NL1004
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

MONDAY 06 OCTOBER

Ref. No. P2025/4085424 Repeated item, please see details under route MD120

Item
71

TUESDAY 07 OCTOBER

Ref. No. P2025/4031458 Repeated item, please see details under route MD120

Item
72

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4031519 Repeated item, please see details under route MD120

Item
73

THURSDAY 09 OCTOBER

Ref. No. P2025/4131269 Repeated item, please see details under route MD120

Item
75
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 10 OCTOBER

Ref. No. P2025/4131270 Repeated item, please see details under route MD120

Item
76

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SATURDAY 04 OCTOBER

Ref. No. P2025/4265053 Possession Manager Anglia IMDM Tottenham Hale

Item
85

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Off Track Work
4m20ch and 0m45ch
W2025/11581918

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Line Blockage (Between Trains)

0045
SAT

to 0500
SAT

Kensal Green Jn Reverse Siding
Sidings Possession

0045
SAT

to 0500
SAT

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
SAT

to 0500
SAT

PROTECTION LIMITS
Down North London: NL1031 to AW147
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1030
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond WM672
Down High Level: Approach WM620
Up High Level: Beyond NL1048

SUNDAY 05 OCTOBER

Ref. No. P2025/3943457 Possession Manager Anglia IMDM Tottenham Hale

Item
86

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0105
SUN

to 0810
SUN

Track Maintenance
0m42ch and 0m52ch
W2025/10871706

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Possession

0105
SUN

to 0810
SUN

Off Track Work
0m42ch and 0m45ch
W2025/10871794
URFDO Inspections
0m42ch and 0m45ch
W2025/10871718
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 86 CONTINUED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Acton Wells Jn
and Acton Central

Down and Up
BLOCKED To A/C Electric
Trains

0105
SUN

to 0735
SUN

Structures Examination
1m15ch and 1m55ch
W2025/11586085
Structures Examination
1m40ch and 5m0ch
W2025/11046872
Welding and Grinding
1m57ch and 0m45ch
W2025/10871799
Patrolling
1m57ch and 2m55ch
W2025/10871759
Tamping
2m55ch and 3m10ch
W2025/11188849
P & D Maintenance
4m64ch and 0m4ch
W2025/10871726

ISOLATION OF ELECTRICAL SECTIONS
0105 SUN TO 0735 SUN: AC-1,AC-2
ISOLATION REF...TN01

PROTECTION LIMITS
Down North London: NL1003# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down T&H: Approach UH3067 pts
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/10871706 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ

W/10871794 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ

W/10871718 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH-0M40CH GOJ

W/11188849
TAMPER IN USE OTM843329

POSSESSION TO BE TAKEN AROUND TAMPER AT NL1025 SIGNAL ON THE DOWN NORTH LONDON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/3943693 Possession Manager Anglia IMDM Tottenham Hale

Item
87

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Remove Rail Defects
1m57ch and 0m52ch
W2025/10871893

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

P & D Maintenance
1m57ch and 0m45ch
W2025/11529584
Welding and Grinding
1m57ch and 0m45ch
W2025/10871830
Off Track Work
1m57ch and 0m45ch
W2025/10871844
URFDO Inspections
1m57ch and 0m45ch
W2025/10871848
S&T Maintenance
4m67ch and 0m45ch
W2025/10871773

PROTECTION LIMITS
Down North London: NL1017# to AW584# pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10871773 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW, 0M0CH TO 0M20CH ON THE KGC

MONDAY 06 OCTOBER

Ref. No. P2025/4085424 Repeated item, please see details under route MD120

Item
71

TUESDAY 07 OCTOBER

Ref. No. P2025/4031458 Repeated item, please see details under route MD120

Item
72
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4031519 Repeated item, please see details under route MD120

Item
73

THURSDAY 09 OCTOBER

Ref. No. P2025/4131269 Repeated item, please see details under route MD120

Item
75

FRIDAY 10 OCTOBER

Ref. No. P2025/4131270 Repeated item, please see details under route MD120

Item
76

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SATURDAY 04 OCTOBER

Ref. No. P2025/4265053 Repeated item, please see details under route MD150

Item
85

SUNDAY 05 OCTOBER

Ref. No. P2025/3943457 Repeated item, please see details under route MD150

Item
86

MONDAY 06 OCTOBER

Ref. No. P2025/3943693 Repeated item, please see details under route MD150

Item
87

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SATURDAY 04 OCTOBER

Ref. No. P2025/4265053 Repeated item, please see details under route MD150

Item
85
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 05 OCTOBER

Ref. No. P2025/3943457 Repeated item, please see details under route MD150

Item
86

SUNDAY 05 OCTOBER

Ref. No. P2025/4211690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
88

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m50ch and 0m51ch
W2025/11316909

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

URFDO Inspections
5m50ch and 0m51ch
W2025/11599836

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0725 SUN
AS 1 & 2

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316909

1F_ARL_Derivative WON 28 2025/2026 Page B-202

1F_ARL_Derivative WON 28 - 2025/2026

page 212 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/3943693 Repeated item, please see details under route MD150

Item
87

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 04 to MONDAY 06 OCTOBER

Ref. No. P2025/3937590 Possession Manager Area Planning Orpington (NetOps)

Item
123

Factory Jn
and Clapham Jn

Down Ludgate/Platform
2/Middle Siding
Possession

0630
SAT

to 0330
MON

Plain Line Heavy Refurb
0m13ch and 4m3ch
W2025/11203575

Platform 1/Up Ludgate
Possession

0630
SAT

to 0330
MON

Ludgate Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Possession

0630
SAT

to 0330
MON

Up Latchmere Curve
Possession

0630
SAT

to 0330
MON

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Possession

0630
SAT

to 0330
MON

Up Kensington
Possession

0630
SAT

to 0330
MON

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Possession

0630
SAT

to 0330
MON

Pouparts Jn
and Longhedge Jn

Down Battersea
Possession

0630
SAT

to 0330
MON

Up Battersea
Possession

0630
SAT

to 0330
MON

S&C Partial Renewal
0m13ch and 4m3ch
W2025/11658834
Other E&P Work
0m35ch and 2m35ch
W2025/11516841
Structures Examination
1m76ch and 3m74ch
W2025/11224192

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2/Middle Siding: Beyond VS769pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS768pts#
Down Latchmere Curve: Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia#
Down Kensington: Approach TVC282pts#
Up Kensington: Beyond TVC283pts#
Battersea Reversible: Approach VS748pts#
Down Battersea: Approach TVC278pts#
Up Battersea: Beyond TVC278pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 123 CONTINUED

TRAFFIC REMARKS
STOCK CAN BERTH IN CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING.

LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA
PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.

FREIGHT SERVICES TO DIVERT VIA REDHILL OR CANCELLED / RETIMED

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SUNDAY 05 OCTOBER

Ref. No. P2025/4211690 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
124

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m50ch and 0m51ch
W2025/11316909

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

URFDO Inspections
5m50ch and 0m51ch
W2025/11599836

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0725 SUN
AS 1 & 2

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 124 CONTINUED

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11316909

MONDAY 06 OCTOBER

Ref. No. P2025/4108207 Possession Manager Area Planning Orpington (DU)

Item
125

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11237991

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION

MONDAY 06 OCTOBER

Ref. No. P2025/4148317 Possession Manager Area Planning Orpington (DU)

Item
126

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11238030

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 06 OCTOBER

Ref. No. P2025/4185107 Possession Manager Wessex Inner

Item 5 Waterloo
and Clapham Jn

Down Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

D&P Maintenance
0m4ch and 3m59ch
W2025/11350166

Up Main Slow
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Down Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Main Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Jn Up Main Loop
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and Nine Elms Jn

DW/DWF
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Windsor Slow/Windsor
Reversible
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo Platforms 1 to 24
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Waterloo
and International Jn

Windsor Relief Line 1
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Windsor Relief Line 2
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Waterloo Curve
Line Blockage (Between Trains)

0125
MON

to 0435
MON

West London Jn (SW) Down Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Up Sheepcote Lane
Line Blockage (Between Trains)

0125
MON

to 0435
MON

Clapham Yard West London Siding No.1
Sidings Possession

0125
MON

to 0435
MON

S&T Maintenance
0m4ch and 3m59ch
W2025/11350169
Permanent Way Inspection
0m4ch and 3m59ch
W2025/11350168
Rail Testing and Lubrication
0m4ch and 3m59ch
W2025/11350167
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 5 CONTINUED

West London Siding No.3
Sidings Possession

0125
MON

to 0435
MON

West London Siding No.6
Sidings Possession

0125
MON

to 0435
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Main Slow: Buffer Stops Platforms 1/2 to Approach W151
Up Main Slow: Beyond W120 to Buffer Stops Platforms 3/4
Down Main Fast: Buffer Stops Platforms 5-9 to Approach W153
Up Main Fast: Beyond W122 to Buffer Stops Platform 10
Up Main Loop: Beyond W124 to -
UMR/DWS/DW/DWS: Buffer Stops Platforms 11-14 to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116 to (W1784pts/W1781pts)to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: - to Buffer Stops Platforms 20 to 22
Windsor Relief Line 2: - to Buffer Stops Platforms 23/24
Down Waterloo Curve: (W1784pts) to Approach VS73
Up Waterloo Curve: Beyond W924 to (W1781pts)
Down Sheepcote Lane: Beyond W932 to -
Up Sheepcote Lane: Beyond W934 to -
West London Siding No.1: Beyond W1034 to - (Sidings Possession)
West London Siding No.3: Beyond W1036 to - (Sidings Possession)
West London Siding No.6: Beyond W1038 to - (Sidings Possession)

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

BACK TO BACK AT CLAPHAM JN WITH P/4185108

TUESDAY 07 OCTOBER

Ref. No. P2025/4108910 Possession Manager Area Planning Orpington (DU)

Item
127

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11239265

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 127 CONTINUED

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): c/o
VS752pts/VS83/VS66/VS78/VS68 to c/oVS783pts (Protecting signals VS45/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): c/o VS748pts to TVC575 (Protecting signal VS47)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 07 OCTOBER

Ref. No. P2025/4176817 Possession Manager Area Planning Orpington (DU)

Item
128

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322887

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 07 OCTOBER

Ref. No. P2025/4272631 Possession Manager AtkinsRealis .

Item
129

Clapham Jn
and Queenstown
Road

Up Main Fast
Affected

0055
TUE

to 0440
TUE

Signalling Works
0m0ch and 0m0ch
W2025/11241970

Clapham Jn Up Main Loop
Affected

0055
TUE

to 0440
TUE

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Affected

0055
TUE

to 0440
TUE

Down Windsor Fast
Affected

0055
TUE

to 0440
TUE

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Affected

0055
TUE

to 0440
TUE

Up Windsor Slow
Affected

0055
TUE

to 0440
TUE

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Affected

0055
TUE

to 0440
TUE

Platform 1/Up Ludgate
Affected

0055
TUE

to 0440
TUE

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Affected

0055
TUE

to 0440
TUE

Up Latchmere Curve
Affected

0055
TUE

to 0440
TUE

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Affected

0055
TUE

to 0440
TUE

West London Siding No.3
Affected

0055
TUE

to 0440
TUE

West London Siding No.6
Affected

0055
TUE

to 0440
TUE

Clapham Yard Sidings 1 to 49
Affected

0055
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 129 CONTINUED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: - to -
West London Siding No.3: - to -
West London Siding No.6: - to -
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

AFFECTED ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

TUESDAY 07 OCTOBER

Ref. No. P2025/4168826 Possession Manager Wessex Inner

Item
130

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296418

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 OCTOBER

Ref. No. P2025/4168830 Possession Manager Wessex Inner

Item
131

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11296422
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 131 CONTINUED

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 07 to WEDNESDAY 08 OCTOBER

Ref. No. P2025/4103319 Repeated item, please see details under route SO500

Item
169

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4273098 Possession Manager AtkinsRealis .

Item
132

Clapham Jn
and Queenstown
Road

Up Main Fast
Affected

0055
WED

to 0440
WED

Signalling Works
0m0ch and 0m0ch
W2025/11472552

Clapham Jn Up Main Loop
Affected

0055
WED

to 0440
WED

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Affected

0055
WED

to 0440
WED

Down Windsor Fast
Affected

0055
WED

to 0440
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Affected

0055
WED

to 0440
WED

Up Windsor Slow
Affected

0055
WED

to 0440
WED

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Affected

0055
WED

to 0440
WED

Platform 1/Up Ludgate
Affected

0055
WED

to 0440
WED

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Affected

0055
WED

to 0440
WED

Up Latchmere Curve
Affected

0055
WED

to 0440
WED

1F_ARL_Derivative WON 28 2025/2026 Page B-211

1F_ARL_Derivative WON 28 - 2025/2026

page 221 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 132 CONTINUED

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Affected

0055
WED

to 0440
WED

West London Siding No.3
Affected

0055
WED

to 0440
WED

West London Siding No.6
Affected

0055
WED

to 0440
WED

Clapham Yard Sidings 1 to 49
Affected

0055
WED

to 0440
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: - to -
West London Siding No.3: - to -
West London Siding No.6: - to -
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

AFFECTED ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

WEDNESDAY 08 OCTOBER

Ref. No. P2025/4168834 Possession Manager Wessex Inner

Item
133

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11296426

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 133 CONTINUED

Clapham Jn
and West London Jn
(SW)

Up Windsor Slow
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -
Up Windsor Slow: Beyond W686pts (W312) to Approach W624dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

WEDNESDAY 08 to THURSDAY 09 OCTOBER

Ref. No. P2025/4103321 Repeated item, please see details under route SO500

Item
171

THURSDAY 09 OCTOBER

Ref. No. P2025/4273099 Possession Manager AtkinsRealis .

Item
134

Clapham Jn
and Queenstown
Road

Up Main Fast
Affected

0055
THU

to 0440
THU

Signalling Works
0m0ch and 0m0ch
W2025/11472509

Clapham Jn Up Main Loop
Affected

0055
THU

to 0440
THU

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Affected

0055
THU

to 0440
THU

Down Windsor Fast
Affected

0055
THU

to 0440
THU

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Affected

0055
THU

to 0440
THU

Up Windsor Slow
Affected

0055
THU

to 0440
THU

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Affected

0055
THU

to 0440
THU

Platform 1/Up Ludgate
Affected

0055
THU

to 0440
THU

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Affected

0055
THU

to 0440
THU

1F_ARL_Derivative WON 28 2025/2026 Page B-213

1F_ARL_Derivative WON 28 - 2025/2026

page 223 of 361



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 134 CONTINUED

Up Latchmere Curve
Affected

0055
THU

to 0440
THU

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Affected

0055
THU

to 0440
THU

West London Siding No.3
Affected

0055
THU

to 0440
THU

West London Siding No.6
Affected

0055
THU

to 0440
THU

Clapham Yard Sidings 1 to 49
Affected

0055
THU

to 0440
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: - to -
West London Siding No.3: - to -
West London Siding No.6: - to -
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

AFFECTED ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

THURSDAY 09 OCTOBER

Ref. No. P2025/4168837 Possession Manager Wessex Inner

Item
135

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11296431

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 135 CONTINUED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 09 to FRIDAY 10 OCTOBER

Ref. No. P2025/4103265 Repeated item, please see details under route SO500

Item
173

FRIDAY 10 OCTOBER

Ref. No. P2025/4273100 Possession Manager AtkinsRealis .

Item
136

Clapham Jn
and Queenstown
Road

Up Main Fast
Affected

0055
FRI

to 0440
FRI

Signalling Works
0m0ch and 0m0ch
W2025/11472587

Clapham Jn Up Main Loop
Affected

0055
FRI

to 0440
FRI

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Affected

0055
FRI

to 0440
FRI

Down Windsor Fast
Affected

0055
FRI

to 0440
FRI

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Affected

0055
FRI

to 0440
FRI

Up Windsor Slow
Affected

0055
FRI

to 0440
FRI

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Affected

0055
FRI

to 0440
FRI

Platform 1/Up Ludgate
Affected

0055
FRI

to 0440
FRI

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Affected

0055
FRI

to 0440
FRI

Up Latchmere Curve
Affected

0055
FRI

to 0440
FRI

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Affected

0055
FRI

to 0440
FRI

West London Siding No.3
Affected

0055
FRI

to 0440
FRI
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNE)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safety ’C or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (LNWS)

NO ITEMS
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SECTION C – SIGNALLING AND PERMANENT WAY ALTERATIONS
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

NEW ITEMS (WX)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (AR)

NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNE)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (LNWS)
NO ITEMS

DETAILS OF WORK ALREADY CARRIED OUT (WX)
NO ITEMS
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1F_ARL_Derivative WON 28 2025-26  D38
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR
Signal 
box

Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60 Dilston LC (Corbridge) Down Carlisle
2 2 FALSE

CD9 Cricklewood Depot Exit Road 18/12/2020 2 2 FALSE

K395 Finsbury Park Down Slow 09/05/2025 6 3 TRUE

YB445 Hornsey Down Slow No.1 10/07/2021 7 2 TRUE
WH218 West Hampstead Up Slow 20/09/2021 2 2 TRUE
DW5313 
(Derby 
LNW 
Junction)

Derby LNW Junction Up Tamworth Slow 18/10/2021

2 2 TRUE

YB1177/
K629

Woolmer Green Down Main 07/02/2025
12 3 FALSE

T511 Newcastle Central Platform 6 17/08/2022 4 3 TRUE
L3665 Leeds Platform 12 10/12/2022 3 2 TRUE
YB1303 Langley Jn Down Slow 17/04/2023 6 3 TRUE
L4025 Cononley Down Shipley Main 30/04/2023 3 2 FALSE
T6282 Pelaw Up Pelaw Chord 08/05/2023 3 3 TRUE
YB320 Holloway Up Fast 25/08/2023 8 2 TRUE
LG7959 Pyewipe Junction Down Gainsborough 01/09/2023 3 2 TRUE
TC4610 Stapleford & Sandiacre Down Erewash 16/10/2023 2 2 FALSE
WH273 St Albans Down Slow Line 11/11/2023 10 2 TRUE
TN4966 Nottingham West Line A 07/12/2023 2 2 TRUE
S81 Sheffield Down Heeley Loop 24/01/2024 3 2 TRUE
P423 Peterborough Down Fast 26/11/2024 7 4 FALSE
YB415 Harringay Down Slow 1 20/02/2024 6 2 TRUE
YB1033/
K603

Welwyn Garden Platform 4 04/04/2024
2 2 TRUE

Y650 York Fuel Point 02/05/2024 3 2 FALSE
S737 Aldwarke Jn Down Tinsley 21/06/2024 8 2 TRUE
Y468 Longlands Junction Up Slow 05/08/2024 2 2 TRUE
YB395 Finsbury Park Down Slow 12/08/2024 5 2 TRUE
L3675 Leeds Platform 8 (East) 25/08/2024 2 2 TRUE
T6266 Fellgate Up Sunderland 21/01/2025 4 3 FALSE
YB1303 Langley Jn Down Slow 14/03/2025 7 3 FALSE
MM6220 Beacon Hill Tunnel Up Halifax 15/05/2025 2 2 TRUE
NS7170 Hall Dene Up Sunderland 2 2 TRUE

Last Updated: 27/09/2025
Explanation of Change: Signal YB1211 has been removed from the table.
(D23028) (27/09/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 20/09/2025
Explanation of Change: Signal WS14 has had additional events added 
(D22995) (20/09/2025) (UFN)
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