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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

ANGLIA ROUTE SAFETY NOTICES

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 01788 576256 or 01788 576257
Emergency (ETD Short Code from any railway telephone): 177
Non-emergency (BT): 01788 555422

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following:

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 

(SN1508) (03/11/2025) (36)
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*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

LONDON NORTH WESTERN (SOUTH) ROUTE SAFETY NOTICES

WARNING
FROM 00:45 ON MONDAY 3rd NOVEMBER 2025

THE EQUIPMENT IDENTIFIED BELOW WILL BE ENERGISED AT 25,000
VOLTS A.C. AND FROM THIS TIME MUST BE REGARDED LIVE AT ALL

TIMES

OVERHEAD LINE EQUIPMENT FROM
Acton Wells Junction to Acton Bank Neutral Section

The following equipment is being energised: 
Up Poplar: WG/10/10 to JW/01/15

Down Poplar: WG/10/12 to JW/01/15

Electrical Control of this OLE will be from RUGBY ECR from this date.

Group Standard GERT8000 Module AC (AC Electrified Lines) and Company Standard
NR/L3/ELP/29987 (Working On or About 25 kV A.C. Electrified Lines) shall apply, and all
persons concerned shall ensure that they are supplied with a copy. There is no danger to

persons, provided these instructions are strictly observed.

The Electrical Supply will be under the control of Rugby Electrical Control Room
that is staffed continuously and can be contacted on the following numbers.

Emergency (BT): 01788 576256 or 01788 576257
Emergency (ETD Short Code from any railway telephone): 177
Non-emergency (BT): 01788 555422

Queries in connection with the energisation detailed with in this notice (other than 
situations requiring emergency action) should be referred to the following:

Stuart Burrows
DPE / OLE PE
Network Rail
Enterprise House
167-169 Westbourne Terrace
London
W2 6JX
07850 406631
stuart.burrows@networkrail.co.uk

Colin Paterson
Senior Portfolio Manager
Network Rail
Enterprise House 
167-169 Westbourne Terrace 
London 
W2 6JX
07768 874732
colin.paterson@networkrail.co.uk 
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SECTION A - TEMPORARY SPEED RESTRICTIONS
(Until further notice unless otherwise specified)

Warning Boards and Indicators provided unless otherwise shown.

† Indicates that the Warning Boards and Indicators will be moved as the work progresses. Where two speeds are
shown for a restriction e.g 20 the Rule Book Module SP, Section 4.3, (differential speed restrictions) applies.

40

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

** REFLECTORISED WARNING BOARDS ARE APPROVED FOR USE ON ALL NETWORK RAIL LINES **

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2023/
201420

Spellbrook LC
(CCTV) and
Bishops Stortford
L/End

Down
Cambridge

- 29m 49ch 29m 62ch 45mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

T2023/
201410

Bishops Stortford
L/End and
Spellbrook LC
(CCTV)

- Up
Cambridge

29m 66ch 29m 60ch 50mph Safety - Signal
Sighting/Braking
(23/14)
Network Rail
Maintenance
(Tottenham)

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
From 0001 Sat
11/10/25
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 3 CONTINUED

Abbey Wood
Elizabeth Line
and Westbourne Park
Jn

CRL Westbound
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Sidings
Crossover

Siding Access Line
Signal Protection Zone

0050
SAT

to 0505
SAT

Plumstead Depot
Cross Over

Head Shunt
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Lines 1-4
Signal Protection Zone

0050
SAT

to 0505
SAT

Stabling Sidings 5-8
Signal Protection Zone

0050
SAT

to 0505
SAT

PROTECTION LIMITS
Eastbound: XR018 to XR416/Buffer stops Abbey Wood Platform 4
Westbound/Access Line: XR397/XR415/1375 points to SN91/SN95/Buffer stops Turnback B & C/Plumstead
headshunt
Plumstead Stabling Sidings: XR501/XR502/XR503/XR504/XR505/XR506/XR507/XR508/XR561 to Buffer stops
headshunt

TRAFFIC REMARKS
Elizabeth Line trains stabled in sidings 1 to 8

GENERAL REMARKS
STT Testing - 1 x train from / to OOC

SPZ COS 2

SATURDAY 11 OCTOBER

Ref. No. P2025/3985653 Possession Manager Anglia IMDM Romford

Item
4

Ilford L/End
and Shenfield L/End
Jn

Down Main
Possession

0130
SAT

to 0430
SAT

Track Maintenance
7m30ch and 19m55ch
W2025/11214472

Shenfield L/End Jn
and Ilford L/End

Up Electric
Possession

0130
SAT

to 0430
SAT

PROTECTION LIMITS
Down Main: L345# to L2248B pts
Up Electric: L512# to L362#

TRAFFIC REMARKS
DOWN MAIN LINE SERVICES TO TRAVEL OVER THE DOWN PASSENGER AVOIDING/DOWN ELECTRIC
BETWEEN ILFORD AND SHENFIELD L/END JN
UP ELECTRIC LINE SERVICES TO TRAVEL OVER THE UP MAIN/UP PASSENGER AVOIDING BETWEEN
SHENFIELD L/END JN AND FOREST GATE JN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

SUNDAY 12 OCTOBER

Ref. No. P2025/4255680 Possession Manager Anglia IMDM Romford

Item
5

Carpenters Road
South Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0140
SUN

to 0415
SUN

Track Maintenance
3m60ch and 4m20ch
W2025/11523843

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0140
SUN

to 0415
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0140
SUN

to 0415
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701#
Up Temple Mills: S700# to L250#
Down Channelsea Curve: Beyond L269#
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L295#

GENERAL REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

SUNDAY 12 OCTOBER

Ref. No. P2025/4272746 Possession Manager Anglia IMDM Romford

Item
6

Carpenters Road
South Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Line Blockage +Detonators

0640
SUN

to 1800
SUN

S&C Unit Renewal (Maintenance
Only)
3m60ch and 4m20ch
W2025/11622642

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage +Detonators

0640
SUN

to 1800
SUN

Stratford
and Maryland

Platform 10A/Avoiding Line
Line Blockage +Detonators

0640
SUN

to 1800
SUN

PROTECTION LIMITS
Down Temple Mills: L2140 pts to S701
Up Temple Mills: S700 to L250
Down Channelsea Curve: Beyond L269
Up Channelsea Curve: Approach NL651 pts
Platform 10A (Stratford)/Avoiding Line (Stratford): Approach L281

SUNDAY 12 OCTOBER

Ref. No. P2025/4143325 Possession Manager Anglia IMDM Romford

Item
7

Stratford L/End
and Manor Park

Down and Up Main
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Track Maintenance
3m50ch and 6m30ch
W2025/11214695
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 7 CONTINUED

Stratford
and Maryland

Avoiding Line
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Stratford L/End
and Manor Park

Down and Up Electric
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Line Blockage +Detonators

0115
SUN

to 0545
SUN

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Line Blockage +Detonators

0115
SUN

to 0545
SUN

PROTECTION LIMITS
Down Main: L2133A pts to L329
Up Main: L356 to L254
Avoiding Line (Stratford): Beyond L295
Down Electric: L257 to L331
Up Electric: L352 to L256
Down Branch: Approach L909
Up Branch: Beyond L334
Up Passenger Avoiding (Ilford): Beyond L354

TRAFFIC REMARKS
ROUTE TO BE AVAILABLE FOR GA ECS MOVES BETWEEN ORIENT WAY AND LIVERPOOL STREET VIA
TOTTENHAM HALE (REVERSE) BETWEEN 0115 TO 0140 SUN AND 0415 TO 0545 SUN

SUNDAY 12 OCTOBER

Ref. No. P2025/4255628 Possession Manager Anglia IMDM Romford

Item
8

Ilford
and Romford L/End
Jn

Down and Up Electric
Possession

0130
SUN

to 0545
SUN

OHL Work
7m40ch and 11m30ch
W2025/11493033

Down and Up Main
Possession

0130
SUN

to 0545
SUN

Chadwell Heath Turnback Line
Possession

0130
SUN

to 0545
SUN

Romford Romford Engineers Depot
Sidings Possession

0130
SUN

to 0545
SUN

Manor Park
and Ilford

Down and Up Main
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Down and Up Electric
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Down Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Up Passenger Avoiding
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 8 CONTINUED

Aldersbrook Carriage
Sidings

All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

Ilford Depot All Lines
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

All Sidings in Depot
BLOCKED To A/C Electric
Trains

0130
SUN

to 0530
SUN

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0530 SUN: 321,322,323,324,361,365,366,367,368,6301B,6302B,6303A,6304A
ISOLATION REF...GEI-06

PROTECTION LIMITS
Down Main: L345# to L405#
Up Main: L438# to L364#
Down Electric: L349# to L403#
Up Electric: L436# to L370#
Turnback Line (Chadwell Heath): To Buffer Stops

TRAFFIC REMARKS
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ALDERSBROOK CS AND IN ILFORD DEPOT
ALL LINES, SIDINGS AND SHEDS.

MONDAY 13 OCTOBER

Ref. No. P2025/3967718 Possession Manager Anglia IMDM Romford

Item
9

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
MON

to 1455
MON

Track Maintenance
3m0ch and 3m70ch
W2025/11214680

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
MON

to 1455
MON

Bow Midland Bow Yard
Sidings Possession

1135
MON

to 1455
MON

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
MON

to 1550
MON

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 12 CONTINUED

TRAFFIC REMARKS
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0425 TO 0505 TUE
GE/WA SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN PLATFORMS 5-12 AT LIVERPOOL
STREET AND BOW JN FROM 0110 TO 0125 AND 0425 TO 0450 TUE

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0040 TO 0505 TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0110 TO 0450
TUE
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0125 TO 0425
TUE

TUESDAY 14 OCTOBER

Ref. No. P2025/3983280 Possession Manager Anglia IMDM Romford

Item
13

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
TUE

to 0435
TUE

Track Maintenance
2m75ch and 5m65ch
W2025/11214995

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
TUE

to 0435
TUE

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
TUE

to 0435
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
TUE

to 0435
TUE

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
TUE

to 0435
TUE

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
TUE

to 0435
TUE

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
TUE

to 0435
TUE

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
TUE

to 0435
TUE

Lea Jn
and Stratford

Down and Up North London
Possession

0050
TUE

to 0435
TUE

Bow Midland Bow Yard
Sidings Possession

0050
TUE

to 0435
TUE

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
TUE

to 0435
TUE

Survey Work
2m75ch and 5m25ch
W2025/11598260
Drainage Inspection
2m75ch and 5m65ch
W2025/11500521
Survey Work
3m20ch and 4m5ch
W2025/11562393
Litter / Graffiti Clearance
3m65ch and 4m15ch
W2025/11616617
Station Work
3m75ch and 4m10ch
W2025/11597046
Station Work
4m7ch and 5m55ch
W2025/11579148
Station Work
4m7ch and 5m55ch
W2025/11580023
Survey Work
5m0ch and 5m65ch
W2025/11619868
Track Maintenance
3m17ch and 3m55ch
W2025/10882637
Structures Examination
1m12ch and 3m18ch
W2025/11586614
Welding and Grinding
3m17ch and 3m50ch
W2025/10882591
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

GENERAL REMARKS
W/10882637 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 51CH TO 0M 45CH ON THE LLS2, 0M 0CH
TO 0M 10CH ON THE CHM, 0M 70CH TO 1M 12CH ON THE CNS AND 0M 0CH TO 0M 29CH ON THE CST

W/11500521 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 24CH ON THE CST

W/11500521 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M70CH TO 1M12CH ON THE CNS

W/11616617 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 3M70CH TO 4M10CH ON THE SDC

W/11619868 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M 17CH ON THE FGW

TUESDAY 14 OCTOBER

Ref. No. P2025/3967766 Possession Manager Anglia IMDM Romford

Item
14

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Track Maintenance
3m0ch and 3m70ch
W2025/11214798

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
TUE

to 1455
TUE

Bow Midland Bow Yard
Sidings Possession

1135
TUE

to 1455
TUE

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
TUE

to 1550
TUE

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 TUE

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

TUESDAY 14 OCTOBER

Ref. No. P2025/3986565 Possession Manager Network Operations Anglia

Item
15

Manor Park
and Ilford Depot
L/End Jn

Down and Up Electric
Possession

0115
TUE

to 0425
TUE

Track Maintenance
6m20ch and 7m35ch
W2025/11215942
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 15 CONTINUED

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
TUE

to 0425
TUE

Survey Work
6m20ch and 7m35ch
W2025/11617727

PROTECTION LIMITS
Down Electric: L323# to L353#
Up Electric: L372# to L338#
Down Passenger Avoiding: Beyond L2173# pts
Up Passenger Avoiding: L2181# pts to L336#

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ILFORD DEPOT L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

ACCESS TO ILFORD DEPOT AVAILABLE VIA L/END JN

TUESDAY 14 OCTOBER

Ref. No. P2025/3986507 Possession Manager Network Operations Anglia

Item
16

Seven Kings
and Romford L/End
Jn

Down and Up Electric
Possession

0025
TUE

to 0130
TUE

Track Maintenance
8m10ch and 14m20ch
W2025/11216047

Chadwell Heath Turnback Line
Possession

0025
TUE

to 0500
TUE

Ilford Depot L/End Jn
and Gidea Park
C/End Jn

Down and Up Electric
Possession

0130
TUE

to 0500
TUE

Gidea Park Stabling Lines 1-4
Possession

0130
TUE

to 0500
TUE

Turnback Line
Possession

0130
TUE

to 0500
TUE

Station Work
8m28ch and 8m67ch
W2025/11472235
Mobile Maintenance Train
9m25ch and 12m0ch
W2025/11636026

PROTECTION LIMITS
0025 TO 0130 TUE
Down Electric: L365# to L2218B# pts
Up Electric: L2217B# pts to L396#
Turnback Line (Chadwell Heath): To Buffer Stops

0130 TO 0430 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L474# to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops

0430 TO 0500 TUE
Down Electric/Stabling Lines 1-4 (Gidea Park): L355# to L441#
Up Electric: L2238B# pts to L374#
Turnback Line (Chadwell Heath): To Buffer Stops
Turnback Line (Gidea Park): To Buffer Stops
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 16 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN ILFORD DEPOT C/END JN
AND ROMFORD FROM 0025 TO 0130 TUE
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND SHENFIELD FROM 0430 TO 0500 TUE

ACCESS AVAILABLE TO/FROM ILFORD DEPOT AT L/END JN ONLY FROM 0130 TUE
NO ACCESS AVAILABLE TO/FROM GIDEA PARK STABLING LINES FROM 0130 TO 0500 TUE

ELIZABETH LINE TO STABLE ONE UNIT AT LIVERPOOL STREET

GENERAL REMARKS
W/11636026 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM899548
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L391 SIGNAL ON THE DOWN
ELECTRIC
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L391 SIGNAL ON THE
DOWN ELECTRIC
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3982157 Possession Manager Network Operations Anglia

Item
17

Liverpool Street Platforms 1-10
Possession

0040
WED

to 0455
WED

Track Maintenance
0m0ch and 2m45ch
W2025/11214818

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0040
WED

to 0455
WED

Liverpool Street Platforms 11-12
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0125
WED

to 0430
WED

Bethnal Green East
Jn
and Bethnal Green
North Jn

Down and Up Fast
Possession

0125
WED

to 0430
WED

Liverpool Street Platforms 13-17
Possession

0125
WED

to 0430
WED

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
WED

to 0430
WED

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11617477
Survey Work
0m0ch and 2m30ch
W2025/10889832
Structures Examination
1m23ch and 1m40ch
W2025/11118164
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 17 CONTINUED

PROTECTION LIMITS
0040 TO 0455 WED
Down Suburban: Buffer Stops Platforms 1-10 to L91#
Up Suburban: L90# to Buffer Stops Platforms 1-10

0125 TO 0430 WED
Down Main: Buffer Stops Platforms 11-12 to L229#
Up Main: L228# to Buffer Stops Platforms 11-12
Down Fast: Approach Fixed Diamond Crossing on Approach L2098B pts
Up Fast: Beyond L2099B pts
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GA ECS TO/FROM ORIENT WAY TO RUN VIA HACKNEY DOWNS AND TOTTENHAM HALE (REV)
WA SERVICES TO TRAVEL OVER THE DOWN AND UP FAST BETWEEN HACKNEY DOWNS L/END JN AND
BETHNAL GREEN EAST JN FROM 0040 TO 0125 AND 0430 TO 0455 WED

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 1-10 AT LIVERPOOL STREET FROM 0040 TO 0455 WED
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 11-17 AT LIVERPOOL STREET FROM 0125 TO 0430
WED

(EASED FOR C21)

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3983299 Possession Manager Anglia IMDM Romford

Item
18

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
WED

to 0435
WED

Track Maintenance
2m75ch and 5m65ch
W2025/11214941

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
WED

to 0435
WED

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
WED

to 0435
WED

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
WED

to 0435
WED

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
WED

to 0435
WED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
WED

to 0435
WED

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
WED

to 0435
WED

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
WED

to 0435
WED

Survey Work
2m75ch and 5m25ch
W2025/11598268
Drainage Inspection
2m75ch and 5m65ch
W2025/11500656
Survey Work
2m75ch and 5m65ch
W2025/11618856
Survey Work
3m20ch and 4m5ch
W2025/11619737
Station Work
4m7ch and 5m55ch
W2025/11579195
Station Work
4m7ch and 5m55ch
W2025/11580182
Survey Work
5m0ch and 5m65ch
W2025/11619869
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 18 CONTINUED

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
WED

to 0435
WED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
WED

to 0435
WED

Bow Midland Bow Yard
Sidings Possession

0050
WED

to 0435
WED

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
WED

to 0435
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
WED

to 0435
WED

Pudding Mill Lane CRL Eastbound
Possession

0110
WED

to 0435
WED

CRL Westbound
Possession

0110
WED

to 0435
WED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
WED

to 0435
WED

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
WED

to 0435
WED

Track Maintenance
3m17ch and 3m55ch
W2025/10882682
Structures Examination
1m12ch and 3m18ch
W2025/11587495
Welding and Grinding
3m17ch and 3m50ch
W2025/10882646
S&T Maintenance
3m30ch and 3m45ch
W2025/10882702

ISOLATION OF ELECTRICAL SECTIONS
0110 TO 0435 WED: 317,318,319,320
ISOLATION REF...GEI-08

PROTECTION LIMITS
0050 TO 0435 WED
Down Main/Platform 10A (Stratford)/Avoiding Line(Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 WED
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Approach UR518
CRL Eastbound: Approach XR413#
CRL Westbound: Approach XR411#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 21 CONTINUED

Liverpool Street Platforms 13-17
Possession

0125
THU

to 0430
THU

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0125
THU

to 0430
THU

PROTECTION LIMITS
0055 TO 0450 THU
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123
Up Fast: Beyond L122

0125 TO 0430 THU
Down Suburban: Buffer Stops Platforms 1-4 to L121
Up Suburban: L120 to Buffer Stops Platforms 1-4
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0055 TO 0110 AND 0430 TO 0450 THU
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0055 TO 0125 AND 0430 TO 0450 THU

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0055 TO 0450
THU
NO TRAINS TO BE STABLED IN PLATFORMS 13-17 AT LIVERPOOL STREET WITH THE EXCEPTION OF
STOCK TO FORM 1K50 AND 2W02, WHICH IS TO BE STABLED IN ANY OF PLATFORMS 13-17 AT LIVERPOOL
STREET FROM 0125 TO 0430 THU
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0430
THU

THURSDAY 16 OCTOBER

Ref. No. P2025/3983338 Possession Manager Anglia IMDM Romford

Item
22

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
THU

to 0435
THU

Track Maintenance
2m75ch and 5m65ch
W2025/11214945

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
THU

to 0435
THU

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
THU

to 0435
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
THU

to 0435
THU

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
THU

to 0435
THU

Survey Work
2m75ch and 5m25ch
W2025/11598393
Drainage Inspection
2m75ch and 5m65ch
W2025/11500743
Survey Work
3m20ch and 4m5ch
W2025/11619739
Station Work
3m65ch and 4m15ch
W2025/11571372
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 22 CONTINUED

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
THU

to 0435
THU

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
THU

to 0435
THU

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
THU

to 0435
THU

Lea Jn
and Stratford

Down and Up North London
Possession

0050
THU

to 0435
THU

Stratford Platforms 1-2
Possession

0050
THU

to 0435
THU

Bow Midland Bow Yard
Sidings Possession

0050
THU

to 0435
THU

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
THU

to 0435
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
THU

to 0435
THU

Pudding Mill Lane CRL Eastbound
Possession

0110
THU

to 0435
THU

CRL Westbound
Possession

0110
THU

to 0435
THU

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
THU

to 0435
THU

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
THU

to 0435
THU

Station Work
4m7ch and 5m55ch
W2025/11580183
Station Work
4m7ch and 5m55ch
W2025/11579196
Survey Work
5m0ch and 5m65ch
W2025/11619870
Safety & Environment Work
5m7ch and 5m27ch
W2025/11263474
Track Maintenance
3m12ch and 3m74ch
W2025/10882761
Welding and Grinding
3m17ch and 3m74ch
W2025/10882671
S&T Maintenance
3m30ch and 3m74ch
W2025/10882660

ISOLATION OF ELECTRICAL SECTIONS
0110 TO 0435 THU: 317,318,319,320
ISOLATION REF...GEI-09
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

THURSDAY 16 OCTOBER

Ref. No. P2025/3967814 Possession Manager Anglia IMDM Romford

Item
23

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage +Detonators

1135
THU

to 1455
THU

Track Maintenance
3m0ch and 3m70ch
W2025/11214807

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage +Detonators

1135
THU

to 1455
THU

Bow Midland Bow Yard
Sidings Possession

1135
THU

to 1455
THU

Bow Jn
and Stratford Central
Jn West

Down and Up Temple Mills
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage (Between
Trains)+Detonators

1455
THU

to 1550
THU

PROTECTION LIMITS
Down Temple Mills: L2119 pts to L259
Up Temple Mills: L2147 pts to L2121 pts
Carpenters Road Curve: Approach NL1296

TRAFFIC REMARKS
NO ACCESS TO/FROM BOW YARD FROM 1135 TO 1455 THU

6M51 TO BE RETIMED TO THE UP CHANNELSEA LOOP AND AWAIT BOOKED PATH
7L43 TO BE RETIMED AFTER POSSESSION

GE CYCLIC TYPE 4

THURSDAY 16 OCTOBER

Ref. No. P2025/3987990 Possession Manager Network Operations Anglia

Item
24

Manor Park
and Ilford Depot
C/End Jn

Down and Up Electric
Possession

0115
THU

to 0425
THU

Track Maintenance
6m20ch and 8m10ch
W2025/11215979

Manor Park
and Ilford L/End

Down Passenger Avoiding
Possession

0115
THU

to 0425
THU

Ilford L/End
and Forest Gate Jn

Up Passenger Avoiding
Possession

0115
THU

to 0425
THU

Survey Work
6m20ch and 8m10ch
W2025/11618860

PROTECTION LIMITS
Down Electric: L323# to L357#
Up Electric: L388# to L338#
Down Passenger Avoiding: Beyond L2173 pts
Up Passenger Avoiding: L2181 pts to L336#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 24 CONTINUED

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER THE DOWN AND UP MAIN BETWEEN STRATFORD C/END JN
AND ROMFORD L/END JN
SERVICES TO/FROM THAMESIDE TO TRAVEL OVER THE ELECTRIC LINES TO/FROM FOREST GATE JN

NO ACCESS TO ILFORD DEPOT VIA L/END JN FROM 0115 TO 0425 THU
TRAINS TO DIVERT VIA ILFORD DEPOT COUNTRY END

THURSDAY 16 OCTOBER

Ref. No. P2025/3987963 Repeated item, please see details under route EA1011

Item
44

FRIDAY 17 OCTOBER

Ref. No. P2025/3982206 Possession Manager Anglia IMDM Romford

Item
25

Liverpool Street Platforms 5-12
Possession

0030
FRI

to 0500
FRI

Track Maintenance
0m0ch and 2m45ch
W2025/11214936

Liverpool Street
and Bow Jn

Down and Up Main
Possession

0030
FRI

to 0500
FRI

Bethnal Green East
Jn
and Cambridge Heath

Down and Up Fast
Possession

0030
FRI

to 0500
FRI

Liverpool Street Platforms 13-17
Possession

0105
FRI

to 0430
FRI

Liverpool Street
and Bow Jn

Down and Up Electric
Possession

0105
FRI

to 0430
FRI

Liverpool Street Platforms 1-4
Possession

0125
FRI

to 0315
FRI

Liverpool Street
and Bethnal Green
North Jn

Down and Up Suburban
Possession

0125
FRI

to 0315
FRI

Litter / Graffiti Clearance
0m0ch and 0m40ch
W2025/11617799
Survey Work
0m0ch and 2m30ch
W2025/10889833
Mobile Maintenance Train
1m0ch and 2m45ch
W2025/11636408

PROTECTION LIMITS
0030 TO 0500 FRI
Down Main: Buffer Stops Platforms 5-12 to L229#
Up Main: L228# to Buffer Stops Platforms 5-12
Down Fast: Approach L123#
Up Fast: Beyond L122#

0105 TO 0430 FRI
Down Electric: Buffer Stops Platforms 13-17 to L231#
Up Electric: L230# to Buffer Stops Platforms 13-17

0125 TO 0315 FRI
Down Suburban: Buffer Stops Platforms 1-4 to L2098A pts
Up Suburban: L110# to Buffer Stops Platforms 1-4
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 25 CONTINUED

TRAFFIC REMARKS
GE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN PLATFORMS 13-17 AT
LIVERPOOL STREET TO ILFORD DEPOT L/END FROM 0030 TO 0105 AND 0430 TO 0500 FRI
WA SERVICES TO TRAVEL OVER THE DOWN AND UP SUBURBAN BETWEEN HACKNEY DOWNS NORTH JN
AND PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0030 TO 0125 AND 0315 TO 0500 FRI

ACCESS TO/FROM BOW MIDLAND AVAILABLE OVER THE DOWN TEMPLE MILLS BI-DIRECTIONAL LINE

NO TRAINS TO BE STABLED IN PLATFORMS 5-12 AT LIVERPOOL STREET FROM 0030 TO 0500 FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 13-17 AT LIVERPOOL STREET FROM 0105 TO 0430
FRI
TRAINS TO BE STABLED AS REQUIRED IN PLATFORMS 1-4 AT LIVERPOOL STREET FROM 0125 TO 0315 FRI

GENERAL REMARKS
W/11636408 MOBILE MAINTENANCE TRAIN 6U86 WORKING IN POSSESSION OTM899551
POSSESSION TO BE TAKEN AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L93 SIGNAL ON THE DOWN
MAIN
POSSESSION TO BE GIVEN UP AROUND MOBILE MAINTENANCE TRAIN (6U86) AT L201 SIGNAL ON THE
DOWN MAIN
LINE BLOCKAGES MAY BE REQUIRED FOR OPERATION OF SIDEWALLS ACCESS/EGRESS PROTECTION OF
STAFF

FRIDAY 17 OCTOBER

Ref. No. P2025/3983383 Possession Manager Anglia IMDM Romford

Item
26

Bow Jn
and Manor Park

Down and Up Main
Possession

0050
FRI

to 0435
FRI

Track Maintenance
2m75ch and 5m65ch
W2025/11214949

Stratford
and Maryland

Platform 10A/Avoiding Line
Possession

0050
FRI

to 0435
FRI

Bow Jn
and Temple Mills East
Jn

Down and Up Temple Mills
Possession

0050
FRI

to 0435
FRI

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Possession

0050
FRI

to 0435
FRI

Channelsea North Jn
and Lea Jn

Up Channelsea Loop
Possession

0050
FRI

to 0435
FRI

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Possession

0050
FRI

to 0435
FRI

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0050
FRI

to 0435
FRI

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0050
FRI

to 0435
FRI

Survey Work
2m65ch and 5m25ch
W2025/11598432
Drainage Inspection
2m75ch and 5m65ch
W2025/11500675
Survey Work
3m20ch and 4m5ch
W2025/11619706
Platform Enhancements
3m40ch and 4m25ch
W2025/11540682
Station Work
4m7ch and 5m55ch
W2025/11580184
Station Work
4m7ch and 5m55ch
W2025/11579197
Survey Work
5m0ch and 5m65ch
W2025/11619871
Track Maintenance
3m12ch and 3m74ch
W2025/10882665
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 26 CONTINUED

Lea Jn
and Stratford

Down and Up North London
Possession

0050
FRI

to 0435
FRI

Stratford Platforms 1-2
Possession

0050
FRI

to 0435
FRI

Bow Midland Bow Yard
Sidings Possession

0050
FRI

to 0435
FRI

Bow Jn
and Manor Park

Down and Up Electric
Possession

0110
FRI

to 0435
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
FRI

to 0435
FRI

Pudding Mill Lane CRL Eastbound
Possession

0110
FRI

to 0435
FRI

CRL Westbound
Possession

0110
FRI

to 0435
FRI

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
FRI

to 0435
FRI

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
FRI

to 0435
FRI

Welding and Grinding
3m17ch and 3m74ch
W2025/10882721
S&T Maintenance
3m30ch and 3m74ch
W2025/10882662

ISOLATION OF ELECTRICAL SECTIONS
0110 TO 0435 FRI: 317,318,319,320
ISOLATION REF...GEI-10

PROTECTION LIMITS
0050 TO 0435 FRI
Down Main/Platform 10A (Stratford)/Avoiding Line (Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up Channelsea Loop/Down Channelsea Curve/Down Lea Curve/Down
High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London/Platform 1 (Stratford): NL1285 to Buffer Stops Platform 1 Stratford
Platform 2 (Stratford)/Up North London: Buffer Stops Platform 2 Stratford to NL1284

0110 TO 0435 FRI
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Approach UR518
CRL Eastbound: Approach XR413#
CRL Westbound: Approach XR411#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

1F_ARL_Derivative WON 29 2025/2026 Page B-24

1F_ARL_Derivative WON 29 - 2025/2026

page 36 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

SUNDAY 12 OCTOBER

Ref. No. P2025/3943484 Possession Manager Anglia IMDM Romford

Item
30

Shenfield L/End Jn
and Shenfield C/End

Down and Up Main
Possession

0145
SUN

to 0630
SUN

Track Maintenance
20m0ch and 21m35ch
W2025/11214620

Shenfield Jn
and Mountnessing Jn

Down and Up Southend
Possession

0145
SUN

to 0630
SUN

Shenfield Jn
and Shenfield L/End
Jn

Platform 1/Up Passenger Loop
Possession

0145
SUN

to 0630
SUN

PROTECTION LIMITS
Down Main L493# to L513#
Up Main: L544# to L2248A# pts
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): L556# to L510#

TRAFFIC REMARKS
ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 AT SHENFIELD ONLY
GA SOUTHEND LINE SERVICES TO USE THE SOUTHEND LOOP
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN CHELMSFORD AND SHENFIELD

GE CYCLIC TYPE 15

MONDAY 13 OCTOBER

Ref. No. P2025/4255721 Repeated item, please see details under route EA1010

Item
10

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/3968578 Possession Manager Anglia IMDM Romford

Item
37

Gidea Park C/End Jn
and Shenfield L/End
Jn

Down Main
Possession

2300
MON

to 0140
TUE

Track Maintenance
14m45ch and 29m60ch
W2025/11214912

Up Main
Possession

2300
MON

to 0045
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
TUE

to 0140
TUE

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
TUE

to 0500
TUE

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
TUE

to 0500
TUE

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
TUE

to 0430
TUE

OHL Work
17m40ch and 23m60ch
W2025/11491834
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322802
Preparatory Work
22m0ch and 24m20ch
W2025/11621461
PL Stoneblowing
24m40ch and 27m30ch
W2025/11216778
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

Shenfield Platform 3
Possession

0140
TUE

to 0430
TUE

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
TUE

to 0430
TUE

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
TUE

to 0430
TUE

Shenfield Platform 5
Possession

0140
TUE

to 0430
TUE

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
TUE

to 0430
TUE

Shenfield Bay Line/Platform 6
Possession

0140
TUE

to 0430
TUE

Stabling Sidings 1-3
Sidings Possession

0140
TUE

to 0430
TUE

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
TUE

to 0500
TUE

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0400 TUE: 329,330,331,332,333,334
ISOLATION REF...GEI-02

PROTECTION LIMITS
2300 MON TO 0045 TUE
Down Main: L443# to L489#
Up Main: L2246 pts to L476#

0045 TO 0140 TUE
Down Main: L443# to L489#
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0140 TO 0430 TUE
Down Main/Down Passenger Loop (Ingatestone): L443# to L725#
Up Main: L766# to L476#
Down Electric/Southend Loop: L441# to L2294 pts
Southend Loop/Up Electric: L2294# pts to L2268A pts
Up Electric: L518# to L474#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

0430 TO 0500 TUE
Up Main: L766# to L476#
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE
SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 TUE

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON
6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED
4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED.

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B (Amended)

TRACK: Prep for Safety M/T for Ingatestone Loop S&C

GENERAL REMARKS
W/11216778 S&C STONEBLOWER IN USE OTM848538
POSSESSION TO BE TAKEN AROUND S&C STONEBLOWER AT L730 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

TUESDAY 14 OCTOBER

Ref. No. P2025/3986507 Repeated item, please see details under route EA1010

Item
16

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3987547 Repeated item, please see details under route EA1010

Item
20

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3987466 Possession Manager Anglia IMDM Romford

Item
40

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Possession

0030
WED

to 0505
WED

Track Maintenance
12m20ch and 14m25ch
W2025/11216057

Romford
and Upminster

Upminster Branch
Possession

0030
WED

to 0505
WED

PROTECTION LIMITS
Down Main: L2217A pts to L443#
Up Main: L476# to L2216A pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11216057 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 3M0CH ON THE ROU

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3968616 Possession Manager Anglia IMDM Romford

Item
41

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
WED

to 0140
WED

Track Maintenance
14m45ch and 29m60ch
W2025/11214919

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
WED

to 0500
WED

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
WED

to 0500
WED

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
WED

to 0430
WED

Shenfield Platform 3
Possession

0140
WED

to 0430
WED

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
WED

to 0430
WED

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
WED

to 0430
WED

Shenfield Platform 5
Possession

0140
WED

to 0430
WED

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
WED

to 0430
WED

Shenfield Bay Line/Platform 6
Possession

0140
WED

to 0430
WED

Stabling Sidings 1-3
Sidings Possession

0140
WED

to 0430
WED

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
WED

to 0500
WED

OHL Work
17m40ch and 23m60ch
W2025/11491853
Safety & Environment Work
18m16ch and 18m70ch
W2025/11338931
Mobile Maintenance Train
20m20ch and 24m0ch
W2025/11636296
Preparatory Work
22m0ch and 24m20ch
W2025/11621600
Station Work
23m41ch and 23m56ch
W2025/11613502
PL Stoneblowing
28m0ch and 29m40ch
W2025/11216900

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0400 WED: 329,330,331,332,333,334
ISOLATION REF...GEI-03
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

THURSDAY 16 OCTOBER

Ref. No. P2025/3968642 Possession Manager Anglia IMDM Romford

Item
45

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0045
THU

to 0140
THU

Track Maintenance
14m45ch and 29m60ch
W2025/11215035

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0045
THU

to 0500
THU

Shenfield Platforms 1-2 and Up
Passenger Loop
Possession

0045
THU

to 0500
THU

Gidea Park C/End Jn
and Chelmsford
C/End

Down and Up Main
Possession

0140
THU

to 0430
THU

Shenfield Platform 3
Possession

0140
THU

to 0430
THU

Ingatestone L/End
and Ingatestone

Down Passenger Loop
Possession

0140
THU

to 0430
THU

Gidea Park C/End Jn
and Shenfield C/End

Down and Up Electric
Possession

0140
THU

to 0430
THU

Shenfield Platform 5
Possession

0140
THU

to 0430
THU

Shenfield C/End
and Mountnessing Jn

Southend Loop
Possession

0140
THU

to 0430
THU

Shenfield Bay Line/Platform 6
Possession

0140
THU

to 0430
THU

Stabling Sidings 1-3
Sidings Possession

0140
THU

to 0430
THU

Chelmsford C/End
and Gidea Park
C/End Jn

Up Main
Possession

0430
THU

to 0500
THU

OHL Work
17m40ch and 23m60ch
W2025/11491854
PL Stoneblowing
21m0ch and 23m40ch
W2025/11216902
Preparatory Work
22m0ch and 24m20ch
W2025/11621682

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0400 THU: 329,330,331,332,333,334
ISOLATION REF...GEI-04
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 48 CONTINUED

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN GIDEA PARK C/END JN
AND SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

SOUTHEND SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN MOUNTNESSING JN AND
SHENFIELD FROM 0045 TO 0140 AND 0430 TO 0500 FRI

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-DIRECTIONAL LINE BETWEEN SHENFIELD C/END AND
CHURCH LANEÂ FROM 2335 THU TO 0045 FRI AND 0500 FRI TO 0535 FRI

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY
JN / BURY ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

6L58, 4L60, 4M45 AND 4L77 TO BE RE-TIMED

4V37 TO BE RETIMED AND RUN EARLIER AS 4V36 IN THE PATH OF 4V59

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 4 AND 6 AT SHENFIELD WITH PANTOGRAPHS
LOWERED.

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SHENFIELD STABLING SIDINGS 1,2,3

GE CYCLIC TYPE 126B (Amended)
TRACK: Prep for Safety Th/F for Ingatestone Loop S&C

GENERAL REMARKS
W/11216904 PL STONEBLOWER IN USE OTM848541
POSSESSION TO BE TAKEN AROUND PL STONEBLOWER AT L697 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND S&C STONEBLOWER AT L*** SIGNAL ON THE UP/DOWN
MAIN/ELECTRIC

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 17 OCTOBER

Ref. No. P2025/3987158 Repeated item, please see details under route EA1010

Item
28

FRIDAY 17 OCTOBER

Ref. No. P2025/3987096 Possession Manager Anglia IMDM Romford

Item
49

Romford L/End Jn
and Gidea Park
C/End Jn

Down and Up Main
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262856
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 49 CONTINUED

Romford
and Upminster

Upminster Branch
Line Blockage + Disconnect

0030
FRI

to 0505
FRI

Track Maintenance
12m20ch and 14m25ch
W2025/11216148

PROTECTION LIMITS
Down Main: L419 to L443
Up Main: L476 to L444
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD L/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

GENERAL REMARKS
W/11216148 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 3M00CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4158927 Possession Manager Railscape Limited

Item
62

Romford
and Upminster

Upminster Branch
Line Blockage

2225
SAT

to 0550
SUN

Station Work
3m10ch and 3m30ch
W2025/11268487

PROTECTION LIMITS
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster

TRAFFIC REMARKS
ARL TO STABLE A TRAIN IN PLATFORM 1 AT ROMFORD
NO TRAINS TO STABLE IN PLATFORM 6 AT UPMINSTER

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3987466 Repeated item, please see details under route EA1011

Item
40

FRIDAY 17 OCTOBER

Ref. No. P2025/3987096 Repeated item, please see details under route EA1011

Item
49
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD - Continued

ITEM 94 CONTINUED

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage

0145
TUE

to 0400
TUE

PROTECTION LIMITS
Down Suburban/Down Southbury: L135 to L1305
Up Southbury/Up Suburban: L1304 to L128
Down Fast/Down Cambridge: L137 to L159
Up Cambridge/Up Fast: L158 to L130
Graham Road Curve: Approach NL1268

GENERAL REMARKS
W/10885032 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M 55CH TO 2M 75CH ON THE GRE

TUESDAY 14 OCTOBER

Ref. No. P2025/4106556 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Clapton
and Tottenham South
Jn

Down and Up Cambridge
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

S&T Maintenance
4m35ch and 5m27ch
W2025/10882799

Clapton Jn
and Walthamstow
Central

Down and Up Chingford
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

Coppermill Jn
and Temple Mills
West Jn

Down and Up Temple Mills
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0600
TUE

PROTECTION LIMITS
Down Cambridge: L167 to L1011
Up Cambridge: L1012 to L166
Down Chingford: Approach L1405
Up Chingford: Beyond L1404
Down Temple Mills: Beyond L1005
Up Temple Mills: Approach L1006

GENERAL REMARKS
W/10884940 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 4M37CH TO 4M 65CH ON THE CJC

TUESDAY 14 OCTOBER

Ref. No. P2025/4106685 Possession Manager Anglia IMDM Tottenham Hale

Item
96

Tottenham South Jn
and Tottenham Hale

Down and Up Cambridge
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Patrolling
5m39ch and 5m45ch
W2025/10884904

Lea Bridge Jn
and Meridian Water

Lea Valley Reversible
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Tottenham South Jn
and South Tottenham
East Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1200 CLAPTON JN TO CHINGFORD - Continued

ITEM 156 CONTINUED

TRAFFIC REMARKS
TRAINS TO STABLE AS REQUIRED IN PLATFORMS 2-3 AT CHINGFORD
TRAINS TO STABLE IN CHINGFORD CARRIAGE SIDINGS AS REQUIRED WITH DO NOT MOVE BOARDS
FITTED

GENERAL REMARKS
CHINGFORD SIDINGS POSSESSION FOR TRACK WORKER SAFETY

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN

SATURDAY 11 OCTOBER

Ref. No. P2025/4106455 Repeated item, please see details under route EA1160

Item
86

SUNDAY 12 OCTOBER

Ref. No. P2025/4255680 Repeated item, please see details under route EA1010

Item 5

SUNDAY 12 OCTOBER

Ref. No. P2025/4272746 Repeated item, please see details under route EA1010

Item 6

SUNDAY 12 OCTOBER

Ref. No. P2025/3943360 Possession Manager Anglia IMDM Tottenham Hale

Item
162

Temple Mills East Jn
and Coppermill Jn

Down and Up Temple Mills
Possession

0800
SUN

to 1800
SUN

Track Maintenance
4m40ch and 6m74ch
W2025/10887479

Temple Mills West Jn
and Ruckholt Rd Jn

Temple Mills Loop
Possession

0800
SUN

to 1800
SUN

Reception Line
Possession

0800
SUN

to 1800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Possession

0800
SUN

to 1800
SUN

High Meads Jn
and Temple Mills East
Jn

Down and Up High Meads Loop
Possession

0800
SUN

to 1800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Possession

0800
SUN

to 1800
SUN

Meridian Water
and Lea Bridge Jn

Lea Valley Reversible
Possession

0800
SUN

to 1800
SUN

S&T Points
4m40ch and 4m38ch
W2025/10887555
Ultrasonic Cover
4m40ch and 4m38ch
W2025/10887634
ZKL3000 RC Installation
4m40ch and 4m60ch
W2025/11611670
Structures Examination
4m40ch and 4m68ch
W2025/11619520
P & D Maintenance
4m40ch and 7m0ch
W2025/11309385
Welding and Grinding
4m65ch and 6m74ch
W2025/10887638
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN

SATURDAY 11 OCTOBER

Ref. No. P2025/3967672 Repeated item, please see details under route EA1370

Item
225

SUNDAY 12 OCTOBER

Ref. No. P2025/4087895 Repeated item, please see details under route EA1370

Item
228

MONDAY 13 OCTOBER

Ref. No. P2025/3942650 Repeated item, please see details under route EA1370

Item
230

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4281649 Repeated item, please see details under route EA1370

Item
233

FRIDAY 17 OCTOBER

Ref. No. P2025/4272757 Repeated item, please see details under route EA1170

Item
151

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105603 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
167

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11256716

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Remove Rail Defects
0m0ch and 2m34ch
W2025/11231777
P & D Maintenance
0m0ch and 2m34ch
W2025/11619985
Cable Work
2m45ch and 5m59ch
W2025/11444909
Preparatory Work
2m45ch and 5m59ch
W2025/11256536
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 167 CONTINUED

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0130
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

P & D Maintenance
2m45ch and 5m59ch
W2025/11619619
Tunnel Work
3m25ch and 4m70ch
W2025/11568340
Amberg Survey
4m0ch and 5m59ch
W2025/11591210
Remove Rail Defects
4m70ch and 5m59ch
W2025/11468356
OTP Unload Ballast
6m65ch and 13m0ch
W2025/11468357
S&T Maintenance
8m0ch and 13m0ch
W2025/11546011
OHL Work
8m0ch and 13m0ch
W2025/11225380
S&T Renewal
8m50ch and 13m0ch
W2025/11391017
Structures Examination
8m51ch and 9m59ch
W2025/11510738
OHL Renewals Work
10m2ch and 12m17ch
W2025/11619239
Detail Structures Examination
10m40ch and 10m70ch
W2025/11617515
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256296
S&T Maintenance
0m0ch and 8m0ch
W2025/11548675
Survey Work
0m0ch and 12m40ch
W2025/11468439
URFDO Inspections
0m0ch and 13m0ch
W2025/11468359
Patrolling
6m60ch and 9m40ch
W2025/11468358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 167 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2, TO BE CLEAR OF STABLED TRACTION.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0130 SUN TO 0645 SUN
NO ROUTE BETWEEN CAMDEN JN AND WILLESDEN SUBURBAN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 11 to MONDAY 13 OCTOBER

Ref. No. P2025/3916786 Possession Manager Western Route Planning East

Item
168

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
2m5ch and 5m47ch
W2025/11256874

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Major Projects
0m41ch and 4m71ch
W2025/11159839
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 168 CONTINUED

LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION.

ENGINEERING TRAIN(S)IN POSSESSION: 6G70,6G71,6G72 & 6J42

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6G70 AT SIGNAL SN156 ON THE UP RELIEF LINE
6G71 AT SIGNAL SN164 ON THE UP RELIEF LINE
6G72 AT SIGNAL SN174 ON THE UP RELIEF LINE
6J42 AT SIGNAL SN136 ON THE CARRIAGE LINE

WHEELS FREE APPLIES 0100 TO 0500 MONDAY IN CONJUNCTION WITH TS11.3 LIMITS P/4249877.
WHEELS FREE TO BE TAKEN AFTER THE TAKEN AFTER THE PASSAGE OF PT849233 & OTM849456

SUNDAY 12 OCTOBER

Ref. No. P2025/4143949 Repeated item, please see details under route EA1320

Item
197

SUNDAY 12 OCTOBER

Ref. No. P2025/3943341 Possession Manager Anglia IMDM Tottenham Hale

Item
169

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Track Maintenance
0m42ch and 0m37ch
W2025/10879703

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Manual Correction
0m10ch and 0m37ch
W2025/11619767
URFDO Inspections
0m42ch and 0m37ch
W2025/10879747
S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2025/11454161
Structures Examination
0m55ch and 2m63ch
W2025/11597678
Off Track Work
1m57ch and 0m37ch
W2025/10879745
Welding and Grinding
1m57ch and 0m37ch
W2025/10879788
Patrolling
1m57ch and 2m55ch
W2025/10878869
Drainage Inspection
1m60ch and 4m30ch
W2025/10880369
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 169 CONTINUED

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

P & D Maintenance
4m64ch and 0m4ch
W2025/10879793

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN11

PROTECTION LIMITS
Down North London: NL1003# to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AST KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/10877188/W/10877143/W/10879703/W/10879747 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH
TO 0M22CH ON THE GOJ

W/111454161 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M22CH ON THE GOJ

SUNDAY 12 OCTOBER

Ref. No. P2025/4211777 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
170

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317275

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Development Walkout
6m10ch and 0m35ch
W2025/11590780
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 170 CONTINUED

Down and Up South West
Possession

0115
SUN

to 0725
SUN

West London Jn
(Willesden)
and Willesden Euro
Terminal

Depot Line
Possession

0115
SUN

to 0725
SUN

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West,
Depot Line: Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#, WM2371 pts#.

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317275

SUNDAY 12 OCTOBER

Ref. No. P2025/4256281 Possession Manager Aureos Rail

Item
171

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Structures Work
3m5ch and 12m39ch
W2025/11667325

Richmond Platforms 3-7
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Westbound District Line
Line Blockage +Detonators

0110
SUN

to 0705
SUN

Track Maintenance
3m5ch and 12m39ch
W2025/11544671

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0705 SUN: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 13 OCTOBER

Ref. No. P2025/3942650 Repeated item, please see details under route EA1370

Item
230

MONDAY 13 OCTOBER

Ref. No. P2025/3943694 Possession Manager Anglia IMDM Tottenham Hale

Item
173

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Track Maintenance
1m57ch and 0m37ch
W2025/10879797

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m37ch
W2025/10879713
URFDO Inspections
1m57ch and 0m37ch
W2025/10879751
Off Track Work
1m57ch and 0m37ch
W2025/10879804
P & D Maintenance
4m64ch and 0m4ch
W2025/11309300
S&T Maintenance
4m67ch and 0m37ch
W2025/10879755

PROTECTION LIMITS
Down North London: NL1017# to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10879755 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW & 0M0CH TO 0M20CH ON THE KGC
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 13 OCTOBER

Ref. No. P2025/4105657 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
174

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11269436

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11555980
Major Projects
3m47ch and 5m41ch
W2025/11539602
Track Maintenance
3m60ch and 7m75ch
W2025/11545526
Station Work
5m25ch and 5m60ch
W2025/11603306
P & D Maintenance
5m55ch and 5m68ch
W2025/11533187
S&T Maintenance
7m0ch and 17m30ch
W2025/11528793
Cable Work
14m6ch and 17m30ch
W2025/11576899

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. CCT-
25/26-29-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 13 OCTOBER

Ref. No. P2025/4112530 Possession Manager Western East IMDM

Item
175

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704913

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.

MONDAY 13 OCTOBER

Ref. No. P2025/4143950 Possession Manager Anglia IMDM Tottenham Hale

Item
176

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0105
MON

to 0510
MON

S&T Points
3m10ch and 12m39ch
W2025/10879009

Richmond Platforms 3-7
Line Blockage +Detonators

0105
MON

to 0510
MON

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0105
MON

to 0510
MON

Westbound District Line
Line Blockage +Detonators

0105
MON

to 0510
MON

ISOLATION OF ELECTRICAL SECTIONS
0105 MON TO 0510 MON: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 176 CONTINUED

TRAFFIC REMARKS
ONE PLATFORM TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500 TUESDAY TO
FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

MONDAY 13 OCTOBER

Ref. No. P2025/4107511 Possession Manager Anglia IMDM Tottenham Hale

Item
177

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/10877304

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 13 OCTOBER

Ref. No. P2025/4107512 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/10877312

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081695 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
179

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m67ch
W2025/11232032

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11067519
PL Tamping
1m43ch and 2m40ch
W2025/11156560
Patrolling
1m43ch and 2m40ch
W2025/11050120
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256695
Patrolling
3m0ch and 4m20ch
W2025/11232553
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Survey Work
5m30ch and 5m48ch
W2025/11496156
Structures Work
5m62ch and 5m78ch
W2025/11497745
Preparatory Work
2m45ch and 6m20ch
W2025/11256626
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507215
Ground Investigation/Automatic
Ballast Sampling
3m75ch and 4m65ch
W2025/11616731
Track Maintenance
4m4ch and 5m50ch
W2025/11555143
Track Maintenance
4m75ch and 6m20ch
W2025/11469302
URFDO Inspections
0m0ch and 6m20ch
W2025/11476037
OHL Inspection
0m0ch and 6m20ch
W2025/11476016
S&T Maintenance
0m0ch and 6m20ch
W2025/11475806
Survey Work
0m0ch and 6m20ch
W2025/11475926

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 MON TO 0500 TUE
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 TUE TO 0430 TUE
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

PROTECTION LIMITS
2300 MON TO 0100 TUE
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 TUE TO 0500 TUE
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 TUE TO 0145 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

0145 TUE TO 0420 TUE
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 TUE TO 0500 TUE
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

6Q60 AT WM706 SIGNAL ON THE UP PRIMROSE HILL LINE

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6Q60 AT WM8 SIGNAL ON EUSTON PLATFORM 8

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 14 OCTOBER

Ref. No. P2025/4144417 Possession Manager Anglia IMDM Tottenham Hale

Item
180

Gospel Oak
and Hampstead
Heath

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

Patrolling
1m7ch and 1m24ch
W2025/11040270

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage (Between Trains)
+ EPR

0020
TUE

to 0500
TUE

PROTECTION LIMITS
Down North London: NL1011 to NL1015
Up North London: NL1010 to NL1008
Down T&H: Approach NL401A pts
Up T&H: Beyond NL1302

TUESDAY 14 OCTOBER

Ref. No. P2025/4273006 Possession Manager Railscape Limited

Item
181

Acton Central
and South Acton

Down and Up North London
Line Blockage (Between Trains)

0001
TUE

to 0110
TUE

Station Work
2m30ch and 2m50ch
W2025/11615988

PROTECTION LIMITS
Down North London: AW101 to AW202 pts
Up North London: AW203 pts to AW104

TUESDAY 14 OCTOBER

Ref. No. P2025/4144024 Possession Manager Anglia IMDM Tottenham Hale

Item
182

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11240553

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

P & D Maintenance
2m52ch and 12m39ch
W2025/11309214
S&T Points
3m10ch and 12m39ch
W2025/10879085
Station Work
9m76ch and 12m39ch
W2025/11268495
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 182 CONTINUED

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN01

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500 TUESDAY TO
FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141437 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
183

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232024

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11067373
PL Tamping
1m43ch and 2m40ch
W2025/11156659
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256519
Major Projects HS2
3m0ch and 3m70ch
W2025/11611983
Structures Work
5m62ch and 5m78ch
W2025/11509541
Preparatory Work
2m45ch and 6m20ch
W2025/11256645
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507077
Ground Investigation/Automatic
Ballast Sampling
3m75ch and 4m65ch
W2025/11616844
Track Maintenance
4m75ch and 6m20ch
W2025/11475792
URFDO Inspections
0m0ch and 6m20ch
W2025/11476085
Survey Work
0m0ch and 6m20ch
W2025/11475927
S&T Maintenance
0m0ch and 6m20ch
W2025/11475890
OHL Inspection
0m0ch and 6m20ch
W2025/11476049

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 TUE TO 0500 WED
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 WED TO 0430 WED
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

PROTECTION LIMITS
2300 TUE TO 0100 WED
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 WED TO 0500 WED
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 WED TO 0145 WED
Line A: Beyond WM2150 pts# to Approach WM488#

0145 WED TO 0420 WED
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 WED TO 0500 WED
Line A: Beyond WM2150 pts# to Approach WM488#

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 183 CONTINUED

6Q60 AT WM722 SIGNAL ON THE KILBURN UP & DOWN GOODS LOOP

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6Q60 AT WM803 SIGNAL ON THE DOWN PRIMROSE HILL LINE

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4144028 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11240554

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and Gunnersbury Jn

Down and Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

P & D Maintenance
2m52ch and 12m39ch
W2025/11309210
S&T Points
3m10ch and 12m39ch
W2025/10878971

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN02

0115 WED TO 0510 WED: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 Richmond: AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500 TUESDAY TO
FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4081619 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11108886
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11109294
Survey Work
6m70ch and 12m40ch
W2025/11110329
Patrolling
6m70ch and 12m40ch
W2025/11108939
CWR Stress Management
6m70ch and 12m40ch
W2025/11108928
S&T Renewal
6m70ch and 17m30ch
W2025/11553854
URFDO Inspections
6m70ch and 17m30ch
W2025/11110719
S&T Maintenance
7m0ch and 17m30ch
W2025/11110494
Off Track Work
9m0ch and 12m40ch
W2025/11283482
Major Projects
9m27ch and 11m40ch
W2025/11548926
Track Maintenance
12m36ch and 17m30ch
W2025/11109192
Survey Work
12m36ch and 17m30ch
W2025/11110711
Cable Work
14m6ch and 17m30ch
W2025/11576869

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 918

0100 WED TO 0425 WED
919 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-29-003
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/4081696 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
186

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232046

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11067479
Survey Work
1m33ch and 2m35ch
W2025/11610840
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256520
Major Projects HS2
3m0ch and 3m70ch
W2025/11611992
Structures Work
5m62ch and 5m78ch
W2025/11509454
Preparatory Work
2m45ch and 5m40ch
W2025/11256646
Ground Investigation/Automatic
Ballast Sampling
2m45ch and 4m15ch
W2025/11616847
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507118
Track Maintenance
4m20ch and 5m40ch
W2025/11475793
PL Tamping
5m45ch and 6m60ch
W2025/11156665
URFDO Inspections
7m0ch and 7m40ch
W2025/11619307
Survey Work
0m0ch and 6m60ch
W2025/11475928
S&T Maintenance
0m0ch and 6m60ch
W2025/11475891
URFDO Inspections
0m0ch and 6m60ch
W2025/11475831
OHL Inspection
0m0ch and 6m60ch
W2025/11476020
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 186 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

THURSDAY 16 OCTOBER

Ref. No. P2025/4144023 Repeated item, please see details under route EA1320

Item
205

THURSDAY 16 OCTOBER

Ref. No. P2025/4112490 Possession Manager Western East IMDM

Item
187

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705272

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 16 OCTOBER

Ref. No. P2025/4144029 Possession Manager Anglia IMDM Tottenham Hale

Item
188

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
THU

to 0510
THU

S&T Points
3m10ch and 12m39ch
W2025/10879055

Richmond Platforms 3-7
Line Blockage +Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage +Detonators

0115
THU

to 0510
THU

ISOLATION OF ELECTRICAL SECTIONS
0115 THU TO 0510 THU: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500 TUESDAY TO
FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND

THURSDAY 16 OCTOBER

Ref. No. P2025/4107513 Possession Manager Anglia IMDM Tottenham Hale

Item
189

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/10877503

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 16 OCTOBER

Ref. No. P2025/4107515 Possession Manager Anglia IMDM Tottenham Hale

Item
190

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/10877582

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 16 OCTOBER

Ref. No. P2025/4107516 Possession Manager Anglia IMDM Tottenham Hale

Item
191

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/10877589

PROTECTION LIMITS
Platform 7 (Richmond):GB108 pts to Buffer Stops Platform 7 Richmond

THURSDAY 16 OCTOBER

Ref. No. P2025/4141464 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
192

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11108887

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11109295
Survey Work
6m70ch and 12m40ch
W2025/11110330
CWR Stress Management
6m70ch and 12m40ch
W2025/11108929
S&T Renewal
6m70ch and 17m30ch
W2025/11553855
URFDO Inspections
6m70ch and 17m30ch
W2025/11110720
S&T Maintenance
7m0ch and 17m30ch
W2025/11110495
Off Track Work
9m0ch and 12m40ch
W2025/11283842
Survey Work
12m36ch and 17m30ch
W2025/11110660
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 192 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11109232
Cable Work
14m6ch and 17m30ch
W2025/11576989

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 918

0100 THU TO 0425 THU
919 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 16 to FRIDAY 17 OCTOBER

Ref. No. P2025/4141438 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
193

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232108

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Patrolling
0m0ch and 1m45ch
W2025/11067480
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256697
Preparatory Work
2m45ch and 5m40ch
W2025/11256692
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507756
Track Maintenance
4m20ch and 5m40ch
W2025/11475832
PL Tamping
5m45ch and 6m60ch
W2025/11156571
S&T Maintenance
0m0ch and 6m60ch
W2025/11475892
Survey Work
0m0ch and 6m60ch
W2025/11475999
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

OHL Inspection
0m0ch and 6m60ch
W2025/11476021
URFDO Inspections
0m0ch and 6m60ch
W2025/11476043

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908

PROTECTION LIMITS
2300 THU TO 0100 FRI
Down Slow, Down North London / Primrose Hill: Beyond WM2100 pts#, NL601 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop, Up Primrose Hill / North London: Beyond WM2531B pts# to Approach
WM2101 pts#, NL1204#
ADDITIONAL PROTECTION
Down North London DC Electric: Approach WM2103 pts#
Up North London DC Electric: Beyond WM800#

0100 FRI TO 0500 FRI
Euston Platforms 8 to 11, Line C, Down Slow, Down DC Electric, Down North London / Primrose Hill, Down North
London DC Electric: Bufferstops Euston Platforms 8 to 11, Beyond NL601 pts# to Approach WM2531A pts#, WS21
Up Slow, Kilburn Up & Down Goods Loop, Line B, Euston Platforms 8 to 11, Up DC Electric, Up Primrose Hill / North
London, Up North London DC Electric: Beyond WM2531B pts#, WS14# to Bufferstops Euston Platforms 8 to 11,
Approach NL1204#

0100 FRI TO 0145 FRI
Line A: Beyond WM2150 pts# to Approach WM488#

0145 FRI TO 0420 FRI
Euston Platforms 1 to 7, Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 7,
Bufferstops Euston Platforms 12 to 16 to Approach WM117#
Up Fast, Line A, Line D, Euston Platforms 1 to 7, Euston Platforms 12 to 16: Beyond WM114# to Bufferstops Euston
Platforms 1 to 7, Bufferstops Euston Platforms 12 to 16

0420 FRI TO 0500 FRI
Line A: Beyond WM2150 pts# to Approach WM488#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 193 CONTINUED

TRAFFIC REMARKS
2300 THU TO 0500 FRI
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 FRI TO 0500 FRI
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 FRI TO 0420 FRI
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 17 OCTOBER

Ref. No. P2025/4272970 Possession Manager Railscape Limited

Item
194

Willesden Junction
High Level
and Willesden High
Level Jn

Down and Up North London
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Litter / Graffiti Clearance
5m30ch and 5m45ch
W2025/11613233

PROTECTION LIMITS
Down North London: NL218B pts to NL222 pts
Up North London: NL221 pts to NL219B pts

FRIDAY 17 OCTOBER

Ref. No. P2025/4144661 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Gunnersbury Jn
and Richmond

Down and Up Richmond
Line Blockage + Disconnect

0115
FRI

to 0510
FRI

S&T Points
3m10ch and 12m39ch
W2025/10879056

Richmond Platforms 3-7
Line Blockage + Disconnect

0115
FRI

to 0510
FRI

P & D Maintenance
3m10ch and 12m39ch
W2025/11309153
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 195 CONTINUED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage + Disconnect

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage + Disconnect

0115
FRI

to 0510
FRI

Station Work
9m76ch and 12m39ch
W2025/11268496

ISOLATION OF ELECTRICAL SECTIONS
0115 FRI TO 0510 FRI: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-5 (Richmond): GB5 to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond: Buffer Stops Platforms 6-7 Richmond to AW108
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500 TUESDAY TO
FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS
STABLING PLAN TO BE AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND AS PER WTT

FRIDAY 17 OCTOBER

Ref. No. P2025/4141465 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
196

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11108771

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11109296
CWR Stress Management
6m70ch and 12m40ch
W2025/11108930
Survey Work
6m70ch and 12m40ch
W2025/11110531
S&T Renewal
6m70ch and 17m30ch
W2025/11553856
URFDO Inspections
6m70ch and 17m30ch
W2025/11110721
S&T Maintenance
7m0ch and 17m30ch
W2025/11110496
Off Track Work
9m0ch and 12m40ch
W2025/11283816
Survey Work
12m36ch and 17m30ch
W2025/11110661
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Track Maintenance
12m36ch and 17m30ch
W2025/11109233
Cable Work
14m6ch and 17m30ch
W2025/11576870

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 918

0100 FRI TO 0425 FRI
919 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-29-004

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

SUNDAY 12 OCTOBER

Ref. No. P2025/4143949 Possession Manager Sonic Rail Services Ltd

Item
197

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Remove Rail Defects
0m30ch and 4m25ch
W2025/11593280

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0055
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0055
SUN

to 0810
SUN

Up North London Reversible
Line Blockage + EPR

0055
SUN

to 0810
SUN

Remove Rail Defects
1m2ch and 3m70ch
W2025/10878990
Structures Work
1m25ch and 2m11ch
W2025/11618942
Structures Examination
2m20ch and 1m35ch
W2025/11208463
Structures Work
3m36ch and 1m32ch
W2025/11619613
Remove Rail Defects
3m60ch and 2m40ch
W2025/11593660

1F_ARL_Derivative WON 29 2025/2026 Page B-95

1F_ARL_Derivative WON 29 - 2025/2026

page 107 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 197 CONTINUED

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0055
SUN

to 0810
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0055
SUN

to 0810
SUN

Patrolling
3m70ch and 3m5ch
W2025/10879033

ISOLATION OF ELECTRICAL SECTIONS
0055 SUN TO 0810 SUN: 438,439,IN-1
ISOLATION REF...TN03

0055 SUN TO 0800 SUN: 430H,431N
ISOLATION REF...TN12

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

SUNDAY 12 OCTOBER

Ref. No. P2025/4106541 Possession Manager Anglia IMDM Tottenham Hale

Item
198

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Track Maintenance
3m5ch and 3m64ch
W2025/10993226

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081695 Repeated item, please see details under route EA1310

Item
179

TUESDAY 14 OCTOBER

Ref. No. P2025/3988064 Possession Manager Anglia IMDM Tottenham Hale

Item
201

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
TUE

to 0450
TUE

Track Maintenance
4m55ch and 3m0ch
W2025/10880031

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
TUE

to 0450
TUE

Up North London Reversible
Possession

0010
TUE

to 0450
TUE

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
TUE

to 0450
TUE

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
TUE

to 0450
TUE

Tamping
1m15ch and 1m65ch
W2025/11204472
Survey Work
1m27ch and 2m6ch
W2025/11606554
Structures Examination
3m72ch and 2m62ch
W2025/11590802
Station Work
4m0ch and 2m75ch
W2025/11328583
OHL Work (Maintenance)
4m35ch and 2m55ch
W2025/11528657
Off Track Work
4m55ch and 3m0ch
W2025/10880041
Station Work
4m55ch and 3m0ch
W2025/11572207
URFDO Inspections
4m55ch and 3m0ch
W2025/10879960
Welding and Grinding
4m55ch and 3m0ch
W2025/10880032

ISOLATION OF ELECTRICAL SECTIONS
0010 TUE TO 0450 TUE: 438ABCEFY,439BCDEF
ISOLATION REF...TN13

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141437 Repeated item, please see details under route EA1310

Item
183

WEDNESDAY 15 OCTOBER

Ref. No. P2025/3988122 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
WED

to 0050
WED

Track Maintenance
4m55ch and 3m0ch
W2025/10880092

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
WED

to 0450
WED

Up North London Reversible
Possession

0010
WED

to 0450
WED

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
WED

to 0450
WED

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
WED

to 0450
WED

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
WED

to 0450
WED

Survey Work
1m27ch and 2m6ch
W2025/11618142
Tamping
2m25ch and 2m55ch
W2025/11204544
P & D Maintenance
3m58ch and 2m73ch
W2025/10880282
Structures Examination
4m10ch and 2m68ch
W2025/11247684
Off Track Work
4m55ch and 3m0ch
W2025/10880159
Welding and Grinding
4m55ch and 3m0ch
W2025/10880101
Station Work
4m55ch and 3m0ch
W2025/11572209
URFDO Inspections
4m55ch and 3m0ch
W2025/10880075

PROTECTION LIMITS
0010 TO 0050 WED
Down North London/Down North London Relief: NL1213# to NL615 pts
Up North London/Up North London Reversible: NL616B pts to NL1210#

0050 TO 0450 WED
Down North London/Down North London Relief: NL1213# to NL1285#
Up North London/Up North London Reversible: NL1284# to NL1210#
Up/Down Canonbury: Beyond NL1243#
Graham Road Curve: Beyond NL1268#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/4081696 Repeated item, please see details under route EA1310

Item
186

THURSDAY 16 OCTOBER

Ref. No. P2025/4144023 Possession Manager Anglia IMDM Tottenham Hale

Item
205

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/10878928

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 16 OCTOBER

Ref. No. P2025/3988086 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0010
THU

to 0450
THU

Track Maintenance
4m55ch and 3m0ch
W2025/10880133

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
THU

to 0450
THU

Up North London Reversible
Possession

0010
THU

to 0450
THU

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0010
THU

to 0450
THU

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0010
THU

to 0450
THU

Survey Work
1m27ch and 2m6ch
W2025/11618143
OHL Work (Maintenance)
3m45ch and 2m5ch
W2025/11528515
Tamping
4m10ch and 4m40ch
W2025/11204525
Welding and Grinding
4m55ch and 3m0ch
W2025/10880151
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 207 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37, PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 16 to FRIDAY 17 OCTOBER

Ref. No. P2025/4141438 Repeated item, please see details under route EA1310

Item
193

FRIDAY 17 OCTOBER

Ref. No. P2025/3988071 Possession Manager Anglia IMDM Tottenham Hale

Item
208

Camden Road East
Jn
and Canonbury West
Jn

Down and Up North London
Possession

0010
FRI

to 0050
FRI

Track Maintenance
4m55ch and 3m0ch
W2025/10880054

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Possession

0010
FRI

to 0445
FRI

Up North London Reversible
Possession

0010
FRI

to 0445
FRI

Camden Road East
Jn
and Lea Jn

Down and Up North London
Possession

0050
FRI

to 0445
FRI

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Possession

0050
FRI

to 0445
FRI

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Possession

0050
FRI

to 0445
FRI

Survey Work
1m27ch and 2m6ch
W2025/11618144
P & D Maintenance
1m60ch and 2m68ch
W2025/10880236
OHL Work (Maintenance)
3m45ch and 2m5ch
W2025/11528526
Station Work
4m0ch and 2m75ch
W2025/11328632
Tamping
4m10ch and 4m50ch
W2025/11204550
Off Track Work
4m55ch and 3m0ch
W2025/10880161
Welding and Grinding
4m55ch and 3m0ch
W2025/10880153
Station Work
4m55ch and 3m0ch
W2025/11572211
URFDO Inspections
4m55ch and 3m0ch
W2025/10880121
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 209 CONTINUED

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039
Dock Junction Link Line Sidings Possession: Clear of WH730pts# to Approach WH385 (EZP PM37)#
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PM37,PN38, PE39 AND PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
210

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860845

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861066
Survey Work
0m0ch and 7m61ch
W2025/10862202
OHL Inspection
0m0ch and 7m61ch
W2025/10862457
S&T Maintenance
0m0ch and 7m61ch
W2025/10861606
URFDO Inspections
0m0ch and 7m61ch
W2025/10862158
Track Maintenance
4m20ch and 7m44ch
W2025/10861581
C1 Rerail - One Rail Only
5m20ch and 7m61ch
W2025/11115650

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE

MONDAY 13 OCTOBER

Ref. No. P2025/4166686 Possession Manager Cleshar Contract Services

Item
211

Highbury and Islington
and Surrey Quays

Down and Up East London Line
Possession

0055
MON

to 0505
MON

In Connection With Engineering Work
0km0m and 7km732m
W2025/11281428
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN - Continued

THURSDAY 16 OCTOBER

Ref. No. P2025/4107502 Repeated item, please see details under route EA1280

Item
166

FRIDAY 17 OCTOBER

Ref. No. P2025/3983383 Repeated item, please see details under route EA1010

Item
26

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SATURDAY 11 OCTOBER

Ref. No. P2025/3967672 Possession Manager Anglia IMDM Romford

Item
225

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

S&T Maintenance
0m60ch and 11m70ch
W2025/11218007

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 225 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

SUNDAY 12 OCTOBER

Ref. No. P2025/3943341 Repeated item, please see details under route EA1310

Item
169

SUNDAY 12 OCTOBER

Ref. No. P2025/4087839 Possession Manager Anglia IMDM Romford

Item
226

Junction Road Jn
and Upper Holloway

Down and Up T&H
Line Blockage

0630
SUN

to 0930
SUN

Patrolling
0m40ch and 3m4ch
W2025/11024426

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage

0630
SUN

to 0930
SUN

Upper Holloway
and Junction Road Jn

Up Reception
Line Blockage

0630
SUN

to 0930
SUN

Upper Holloway Cripple Sidings
Sidings Possession

0630
SUN

to 0930
SUN

PROTECTION LIMITS
Down T&H: NL1303 to UH1062
Up T&H/Up Reception: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16D

GENERAL REMARKS
W/11024426 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M38CH TO 2M42CH ON THE JRT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 12 OCTOBER

Ref. No. P2025/4087894 Possession Manager Anglia IMDM Romford

Item
227

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage

0630
SUN

to 0930
SUN

Patrolling
3m15ch and 4m38ch
W2025/11024594

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0630
SUN

to 0930
SUN

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S8 to UH1061
Harringay Curve: Beyond S30

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16C

SUNDAY 12 OCTOBER

Ref. No. P2025/4087895 Possession Manager Anglia IMDM Romford

Item
228

Harringay Green
Lanes
and South Tottenham
East Jn

Down and Up T&H
Line Blockage (Between Trains)

0630
SUN

to 0930
SUN

Patrolling
4m45ch and 6m20ch
W2025/11024557

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0630
SUN

to 0930
SUN

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0630
SUN

to 0930
SUN

PROTECTION LIMITS
Down T&H: S9 to S19
Up T&H: S18 to S8
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham South Curve: Beyond S17
Up Tottenham South Curve: Approach L1004

TRAFFIC REMARKS
NLL CYCLIC TYPE 16B (AMENDED)

SUNDAY 12 OCTOBER

Ref. No. P2025/3943183 Possession Manager Anglia IMDM Romford

Item
229

South Tottenham East
Jn
and Woodgrange
Park

Down and Up T&H
Possession

0035
SUN

to 0930
SUN

Patrolling
6m30ch and 12m20ch
W2025/11024648
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0035
SUN

to 0930
SUN

Drainage Inspection
6m30ch and 12m20ch
W2025/11495479
Tamping
6m40ch and 7m40ch
W2025/11217489
OHL Inspection
6m45ch and 12m20ch
W2025/11496449
Structures Examination
7m4ch and 11m70ch
W2025/11039561
Structures Work
11m45ch and 11m60ch
W2025/11617462
OHL Work
11m75ch and 12m10ch
W2025/11573536

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0735 SUN: 540ABC,541BCD
ISOLATION REF...TN04

PROTECTION LIMITS
Down T&H: S19 to L913
Up T&H: L920 to S18
Down Branch: Beyond L909
Up Branch: Approach L334

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE WILL BE IN OPERATION

C2C TO RUN TO FENCHURCH STREET VIA WEST HAM

LUL TO NOTE: JUBILEE LINE TO BE OPEN

NLL CYCLIC TYPE 16A

GENERAL REMARKS
W/11217489 PL TAMPER IN USE OTM848556
POSSESSION TO BE TAKEN AROUND PL TAMPER AT S20 SIGNAL ON THE UP T&H

W/11217489 PL TAMPER IN USE OTM877578
POSSESSION TO BE TAKEN AROUND PL TAMPER AT S21 SIGNAL ON THE DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT S21 SIGNAL ON THE DOWN T&H

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11024648 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M21CH TO 0M31CH ON THE FGW
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/3934631 Repeated item, please see details under route EA1380

Item
239

MONDAY 13 OCTOBER

Ref. No. P2025/3942650 Possession Manager Anglia IMDM Romford

Item
230

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0450
MON

Track Maintenance
0m20ch and 1m35ch
W2025/10877175

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0450
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0450
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0450
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0450
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0450
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0450
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0450
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/10877199
Drainage Inspection
2m40ch and 8m50ch
W2025/11495082
Tamping
2m40ch and 2m60ch
W2025/11217546
Vegetation Clearance
6m15ch and 11m60ch
W2025/11580868

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0445 MON: 540AB,541CD
ISOLATION REF...TN16

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A pts
Up T&H/Up Reception: Beyond L2412C pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 230 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11217546 TAMPER IN USE OTM848557
POSSESSION TO BE TAKEN AROUND TAMPER AT UH1063 SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH1063 SIGNAL ON THE UP/DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11217546 TAMPER IN USE OTM877579
POSSESSION TO BE TAKEN AROUND TAMPER AT UH1064 SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH1064 SIGNAL ON THE UP/DOWN T&H

W/10877175 & W/10877199 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M40CH ON THE GOJ

TUESDAY 14 OCTOBER

Ref. No. P2025/4144417 Repeated item, please see details under route EA1310

Item
180

TUESDAY 14 OCTOBER

Ref. No. P2025/4255977 Possession Manager Anglia IMDM Romford

Item
231

Gospel Oak Jn
and Crouch Hill

Down and Up T&H
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

Technical Inspection
2m38ch and 3m0ch
W2025/11494772

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Line Blockage (Between Trains)

0055
TUE

to 0430
TUE

PROTECTION LIMITS
Down T&H: UH1064 to UH1062
Up T&H: UH1061 to NL1306
Down Tottenham: Approach WH433
Up Tottenham: Beyond UH1066

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4273279 Possession Manager Anglia IMDM Romford

Item
232

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
3m65ch and 4m20ch
W2025/11494792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 232 CONTINUED

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S7 to S11
Up T&H: S10 to S4
Harringay Curve: Beyond K2114A pts

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4281649 Possession Manager Anglia IMDM Tottenham Hale

Item
233

Harringay Green
Lanes
and Blackhorse Road

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
5m62ch and 5m71ch
W2025/11494940

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Line Blockage (Between Trains)

0040
WED

to 0520
WED

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S13 to S19
Up T&H: S18 to S12
Up/Down Seven Sisters Chord: Beyond S16
Down Tottenham Curve: Beyond S17
Up Tottenham Curve: Approach L1004

THURSDAY 16 OCTOBER

Ref. No. P2025/4144406 Possession Manager Transport for London

Item
234

Barking
and Barking Station
Jn

Bay Platform Line
Line Blockage +Detonators

0100
THU

to 0515
THU

Off Track Work
13m12ch and 13m53ch
W2025/10784710

PROTECTION LIMITS
Bay Platform Line: UR906 to UR2203 pts

FRIDAY 17 OCTOBER

Ref. No. P2025/4255980 Possession Manager Anglia IMDM Romford

Item
235

Woodgrange Park Jn
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

S&T Points
13m6ch and 13m42ch
W2025/11218870

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0100
FRI

to 0500
FRI

Point Heater Maintenance
13m12ch and 13m58ch
W2025/11490646
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 235 CONTINUED

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 11 OCTOBER

Ref. No. P2025/4143959 Possession Manager Transport for London

Item
236

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11493059

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Down and Up Slow
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Christian St Jn
and Upney Jn

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Up Stratford Down
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury / Up Fenchurch
Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Carriage Washer Road
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

S&T Points
0m0ch and 3m50ch
W2025/11217997
Track Maintenance
3m60ch and 5m50ch
W2025/11437609
Patrolling
6m19ch and 8m20ch
W2025/11233123

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR177
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR180 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 238 CONTINUED

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/3934631 Possession Manager Network Operations Anglia

Item
239

Fenchurch Street Platforms 1-4
Possession

0110
SUN

to 1425
SUN

Structures Work (Track Off)
0m0ch and 5m75ch
W2025/11507484

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

0110
SUN

to 1425
SUN

Down and Up Slow
Possession

0110
SUN

to 0440
MON

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

0110
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0110
SUN

to 1425
SUN

Gas Factory Jn Up Passenger Loop
Possession

0110
SUN

to 1425
SUN

Up Stratford Down
Possession

0110
SUN

to 1425
SUN

Woodgrange Park
and West Thurrock Jn

Down and Up T&H/Tilbury
Possession

0110
SUN

to 1425
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0110
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Ripple Lane East
Jn (Down
Tilbury/Goods)

Down Goods
Possession

0110
SUN

to 1425
SUN

Ripple Lane East Jn
(Up Tilbury)
and Barking Tilbury
Line Jn East

Up Goods
Possession

0110
SUN

to 1425
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0110
SUN

to 1425
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0110
SUN

to 1425
SUN

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Possession

0110
SUN

to 1425
SUN

Down Riverside
Junction
and Barking Riverside

Down Riverside
Possession

0110
SUN

to 1425
SUN

S&T Points
0m0ch and 3m50ch
W2025/11218066
Track Maintenance
0m0ch and 5m75ch
W2025/11218880
Track Maintenance
6m0ch and 8m20ch
W2025/11493428
OHL Work
6m0ch and 8m0ch
W2025/11122858
OHL Work
6m0ch and 8m15ch
W2025/11496634
Structures Examination
6m18ch and 8m10ch
W2025/11426419
Point Heater Maintenance
7m0ch and 8m20ch
W2025/11524913
Structures Work
7m53ch and 10m5ch
W2025/11548709
Structures Examination
7m64ch and 10m50ch
W2025/11375724
S&T Points
9m35ch and 10m60ch
W2025/11218877
Eradication Of Wet Beds
12m30ch and 8m0ch
W2025/11493210
OHL Inspection
12m46ch and 13m59ch
W2025/11496426
Survey Work
12m50ch and 8m65ch
W2025/10889585
S&T Points
12m50ch and 15m75ch
W2025/11495504
Structures Examination
13m0ch and 7m42ch
W2025/11311702
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 239 CONTINUED

Barking Riverside
and Barking Tilbury
Line Jn East

Up Riverside
Possession

0110
SUN

to 1425
SUN

Barking Riverside Platforms 1-2
Possession

0110
SUN

to 1425
SUN

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Possession

0110
SUN

to 1425
SUN

Ripple Lane Down Ripple Lane Chord
Possession

0110
SUN

to 1425
SUN

Up Ripple Lane Chord
Possession

0110
SUN

to 1425
SUN

FMC Connecting Line
Possession

0110
SUN

to 1425
SUN

East Ham Depot Carriage Sidings
Sidings Possession

0110
SUN

to 1425
SUN

Inlet Road
Sidings Possession

0110
SUN

to 1425
SUN

Carriage Washer Road
Sidings Possession

0110
SUN

to 1425
SUN

Exit Road
Sidings Possession

0110
SUN

to 1425
SUN

Ripple Lane West
Yard

Reception Line
Sidings Possession

0110
SUN

to 1425
SUN

Sidings 1-2
Sidings Possession

0110
SUN

to 1425
SUN

Headshunt
Sidings Possession

0110
SUN

to 1425
SUN

Freightliner Depot
West End GF
and Freightliner Depot
East End GF

Sidings 1-3
Sidings Possession

0110
SUN

to 1425
SUN

Ripple Lane Down Through Sidings
Sidings Possession

0110
SUN

to 1425
SUN

Stora Sidings
Sidings Possession

0110
SUN

to 1425
SUN

Stora Sidings H7 & H8
Sidings Possession

0110
SUN

to 1425
SUN

Dagenham Dock Down Sidings
Sidings Possession

0110
SUN

to 1425
SUN

Purfleet Purfleet Long Sidings
Sidings Possession

0110
SUN

to 1425
SUN

Drainage Inspection
13m20ch and 8m0ch
W2025/11499763
Patrolling
16m0ch and 18m66ch
W2025/11493834
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 239 CONTINUED

PROTECTION LIMITS
0110 TO 1425 SUN
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main/Down Connecting Line: Buffer Stops Platforms
1-4 Fenchurch Street to UR209#
Up Main/Up Connecting Line/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch
Street): UR210# to Buffer Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down T&H/Down Tilbury/Down Fenchurch Street-Tilbury/Down Goods: L913# to UR667#
Up Tilbury/Up Goods/Departure Line/Up Tilbury-Fenchurch Street/Up T&H: UR668# to L920#
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking
Down Riverside/Platform 1 (Barking Riverside): To Buffer Stops Platform 1 Barking Riverside
Platform 2 (Barking Riverside)/Up Riverside: From Buffer Stops Platform 2 Barking Riverside
Down Ripple Lane Chord/Exchange Siding No.2: Beyond UR834#
FMC Connecting Line/Exchange Siding No 3: Beyond UR832#
Down Ripple Lane Chord/Exchange Siding No 1: Beyond UR842#/UR840#

1425 SUN TO 0100 MON
Platform 2 (Fenchurch Street)/Down Slow: Buffer Stops Platform 2 Fenchurch Street to UR511#
Up Slow/Platform 1 (Fenchurch Street): UR512# to Buffer Stops Platform 1 Fenchurch Street

0100 TO 0440 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR131
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR130 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION FOR c2c BETWEEN GRAYS, PURFLEET, RAINHAM AND
UPMINSTER

ARL SERVICES TO START/TERMINATE FROM WOODGRANGE PARK

TRAINS TO STABLE IN PLATFORMS 1 & 2 BARKING RIVERSIDE

NO ACCESS THROUGH BARKING
NO ACCESS TO/FROM EAST HAM CS

LUL TO NOTE DISTRICT LINE AND JUBILEE LINE TO BE OPEN

DLR TOWER GATEWAY BRANCH TO BE CLOSED BETWEEN 0110 SUNDAY AND 0400 MONDAY
C2C SERVICES TO BE AMENDED TO START FROM / TERMINATE IN FENCHURCH STREET PLATFORMS 3
AND 4 FROM 14:25 SUNDAY
HOT SPARE TO BE STABLED AT EAST HAM DEPOT

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EAST HAM DEPOT, SHED ROADS 1 TO 11
AND BARKING PLATFORM 10110 SUN TO 1425 SUN
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING RIVERSIDE PLATFORM 1 AND 2
AND SEABROOK SIDINGS 0110 SUN TO 0630 SUN

LTS CYCLIC TYPE 23: Barking Area OLE MTCE

GENERAL REMARKS
W/11507484 MARKERBOARD MILEAGES
0100 SUN-0615 SUN 0M00CH TO 5M75CH FSS
0615 SUN-0100 MON 0M00CH TO 0M40CH FSS
0100 MON-0440 MON 0M00CH TO 3M50CH FSS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 241 CONTINUED

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR233 to UR269
Up Main: UR268 to UR234

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/3968876 Possession Manager Anglia IMDM Romford

Item
242

Fenchurch Street Platforms 1-4
Possession

2045
MON

to 0425
TUE

Track Maintenance
0m0ch and 14m60ch
W2025/11217348

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
MON

to 0425
TUE

Down and Up Slow
Possession

2045
MON

to 0425
TUE

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
MON

to 2245
MON

Gas Factory Jn Up Passenger Loop
Possession

2045
MON

to 0425
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
MON

to 0425
TUE

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
MON

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
MON

to 0425
TUE

OHL Work
0m0ch and 4m0ch
W2025/11496782
S&T Points
0m0ch and 14m60ch
W2025/11218899
OHL Work
3m0ch and 5m0ch
W2025/11576313
Structures Work
3m70ch and 6m46ch
W2025/11615297
Station Work
3m75ch and 4m25ch
W2025/11588621
Tamping
11m70ch and 14m60ch
W2025/11217458
Major Projects
14m20ch and 14m60ch
W2025/11617597

ISOLATION OF ELECTRICAL SECTIONS
2045 MON TO 0425 TUE: 507,508
ISOLATION REF...TN06

2245 MON TO 0425 TUE: 510,511
ISOLATION REF...TN18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 242 CONTINUED

PROTECTION LIMITS
2045 TO 2245 MON
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#

2245 MON TO 0425 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 MON
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 MON

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11217458 TAMPER IN USE OTM848558
POSSESSION TO BE TAKEN AROUND TAMPER AT UR206 SIGNAL ON THE UP/DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR194 SIGNAL ON THE UP/DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11496782 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M62CH ON THE GFB

W/11217348 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 3M00CH ON THE GFB

TUESDAY 14 OCTOBER

Ref. No. P2025/4274143 Possession Manager Transport for London

Item
243

Hornchurch (LUL)
and Upminster C/End

Down Main
Line Blockage (Between Trains)

0100
TUE

to 0425
TUE

Major Projects
15m0ch and 15m20ch
W2025/11617512

PROTECTION LIMITS
Down Main: UR209 to UR213

1F_ARL_Derivative WON 29 2025/2026 Page B-133

1F_ARL_Derivative WON 29 - 2025/2026

page 145 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 246 CONTINUED

Southend Central Platforms 1 and 4
Line Blockage (Between
Trains)+Disconnect

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Main/Reversing Line (Leigh-On-Sea): UR297 to UR335
Up Main: UR334 to UR296
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

TUESDAY 14 OCTOBER

Ref. No. P2025/4274128 Possession Manager Railscape Limited

Item
247

Shoeburyness L/End
and Shoeburyness

Down and Up Main
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Litter / Graffiti Clearance
39m0ch and 39m40ch
W2025/11615635

Shoeburyness Platforms 1-3
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR351 to Buffer Stops Platform 1 Shoeburyness
Platforms 2-3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2-3 Shoeburyness to UR350

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/3968863 Possession Manager Anglia IMDM Romford

Item
248

Fenchurch Street Platforms 1-4
Possession

2045
TUE

to 0425
WED

Track Maintenance
0m0ch and 14m60ch
W2025/11217431

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
TUE

to 0425
WED

Down and Up Slow
Possession

2045
TUE

to 0425
WED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
TUE

to 2245
TUE

Gas Factory Jn Up Passenger Loop
Possession

2045
TUE

to 0425
WED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
TUE

to 0425
WED

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
TUE

to 0425
WED

OHL Work
0m0ch and 4m0ch
W2025/11496783
S&T Points
0m0ch and 14m60ch
W2025/11218900
OHL Work
3m0ch and 5m0ch
W2025/11576495
Track Maintenance
3m60ch and 5m50ch
W2025/11437610
Structures Work
3m70ch and 6m46ch
W2025/11615298
Station Work
3m75ch and 4m25ch
W2025/11588580
Tamping
11m70ch and 14m60ch
W2025/11217565
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 248 CONTINUED

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
TUE

to 0425
WED

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
TUE

to 0425
WED

Major Projects
14m20ch and 14m60ch
W2025/11617543

ISOLATION OF ELECTRICAL SECTIONS
2045 TUE TO 0425 WED: 507,508
ISOLATION REF...TN23

2245 TUE TO 0425 WED: 510,511
ISOLATION REF...TN24

PROTECTION LIMITS
2045 TO 2245 TUE
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 TUE TO 0425 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 TUE
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 TUE

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11217565 TAMPER IN USE OTM848559
POSSESSION TO BE TAKEN AROUND TAMPER AT UR195 SIGNAL ON THE UP/DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR203 SIGNAL ON THE UP/DOWN MAIN
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11496783 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M62CH ON THE GFB
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/3968891 Possession Manager Anglia IMDM Romford

Item
252

Fenchurch Street Platforms 1-4
Possession

2045
WED

to 0425
THU

Track Maintenance
0m0ch and 14m60ch
W2025/11217417

Fenchurch Street
and Christian St Jn

Down and Up Fast
Possession

2045
WED

to 0425
THU

Down and Up Slow
Possession

2045
WED

to 0425
THU

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
WED

to 2245
WED

Gas Factory Jn Up Passenger Loop
Possession

2045
WED

to 0425
THU

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
WED

to 0425
THU

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
WED

to 0425
THU

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
WED

to 0425
THU

Litter / Graffiti Clearance
0m0ch and 0m25ch
W2025/11616667
OHL Work
0m0ch and 4m40ch
W2025/11496669
S&T Points
0m0ch and 14m60ch
W2025/11218901
Litter / Graffiti Clearance
1m40ch and 1m70ch
W2025/11616769
OHL Work
3m0ch and 5m0ch
W2025/11576544
Structures Work
3m70ch and 6m46ch
W2025/11615250
Station Work
3m75ch and 4m25ch
W2025/11588633
Litter / Graffiti Clearance
4m0ch and 4m20ch
W2025/11616674
Tamping
6m25ch and 7m0ch
W2025/11217567
Major Projects
6m50ch and 7m42ch
W2025/11617748

ISOLATION OF ELECTRICAL SECTIONS
2245 WED TO 0425 THU: 507,508,510,510
ISOLATION REF...TN25
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 252 CONTINUED

PROTECTION LIMITS
2045 TO 2245 WED
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 WED TO 0425 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 WED
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 WED

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
W/11217567 TAMPER IN USE OTM848560
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11496669 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 2M57CH TO 2M62CH ON THE GFB

THURSDAY 16 OCTOBER

Ref. No. P2025/4149688 Possession Manager Anglia Works Delivery

Item
253

Laindon L/End
and West Horndon
C/End

Up Main
Line Blockage +Detonators

0050
THU

to 0445
THU

Rail Management Inspections
18m55ch and 21m45ch
W2025/11235546

West Horndon C/End
and Laindon L/End

Down Main
Line Blockage +Detonators

0130
THU

to 0520
THU

PROTECTION LIMITS
0050 TO 0445 THU
Up Main: UR248 to UR232

0130 TO 0520 THU
Down Main: UR231 to UR247
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 256 CONTINUED

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Possession

2045
THU

to 2245
THU

Gas Factory Jn Up Passenger Loop
Possession

2045
THU

to 0425
FRI

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

2045
THU

to 0425
FRI

Christian St Jn
and Upminster L/End

Down and Up Main
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

2245
THU

to 0425
FRI

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

2245
THU

to 0425
FRI

OHL Work
3m0ch and 5m0ch
W2025/11576496
Structures Work
3m70ch and 6m46ch
W2025/11615251
Station Work
3m75ch and 4m25ch
W2025/11588626
Tamping
6m25ch and 7m0ch
W2025/11217466
Major Projects
6m50ch and 7m42ch
W2025/11617627

ISOLATION OF ELECTRICAL SECTIONS
2245 THU TO 0425 FRI: 507,508,510,511
ISOLATION REF...TN27

PROTECTION LIMITS
2045 TO 2245 THU
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR155#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR154# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#

2245 THU TO 0425 FRI
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR209#
Up Main/Up Passenger Loop (Gas Factory Jn)/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR210# to Buffer
Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Beyond UR518#
Down Fenchurch Street/Tilbury: Approach UR2205# pts
Up Tilbury/Fenchurch Street: Beyond UR2206# pts
Down Connecting Line: Beyond UR911#
Up Connecting Line: Approach UR910#

TRAFFIC REMARKS
AMENDED TRAIN PLAN STRUCTURE: c2c SERVICES DIVERTED TO LIVERPOOL STREET

ARL TO STABLE A TRAIN IN PLATFORM 1 AT BARKING
ARL TO STABLE A TRAIN IN PLATFORM 3 AT GOSPEL OAK

ACCESS AVAILABLE AT EAST HAM DEPOT C/END UNTIL 2245 THU
ACCESS TO/FROM EAST HAM DEPOT UNAVAILABLE FROM 2245 THU

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 2B28

LTS CYCLIC TYPE 1

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN

SATURDAY 11 OCTOBER

Ref. No. P2025/3967672 Possession Manager Anglia IMDM Romford

Item
71

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
SAT

to 0520
SAT

S&T Maintenance
0m60ch and 11m70ch
W2025/11218007

Upper Holloway
and Junction Road Jn

Up Reception
Possession

0050
SAT

to 0520
SAT

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
SAT

to 0520
SAT

Harringay Jn
and Harringay Park Jn

Harringay Curve
Possession

0050
SAT

to 0520
SAT

Seven Sisters Jn
and South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
SAT

to 0520
SAT

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
SAT

to 0520
SAT

Upper Holloway Cripple Sidings
Sidings Possession

0050
SAT

to 0520
SAT

PROTECTION LIMITS
Down T&H: NL205 pts to L907#
Up T&H/Up Reception: L2412C pts to Fixed Diamond Crossing on Approach NL204 pts
Down Tottenham: Approach Fixed Crossing on Approach WH766 pts
Up Tottenham: Beyond WH767 pts
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond S17#
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA FOREST GATE JN, STRATFORD AND CAMDEN ROAD
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
FREIGHT SERVICES FROM FERME PARK TO RUN VIA THE INCLINE

TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
TRAINS TO BE STABLED IN PLATFORM 1 AT BARKING

NLL CYCLIC TYPE 5

SUNDAY 12 OCTOBER

Ref. No. P2025/4087894 Possession Manager Anglia IMDM Romford

Item
72

Upper Holloway
and Harringay Green
Lanes

Down and Up T&H
Line Blockage

0630
SUN

to 0930
SUN

Patrolling
3m15ch and 4m38ch
W2025/11024594

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage

0630
SUN

to 0930
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 72 CONTINUED

PROTECTION LIMITS
Down T&H: UH1062 to S9
Up T&H: S8 to UH1061
Harringay Curve: Beyond S30

TRAFFIC REMARKS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION

NLL CYCLIC TYPE 16C

MONDAY 13 OCTOBER

Ref. No. P2025/3942650 Possession Manager Anglia IMDM Romford

Item
73

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0450
MON

Track Maintenance
0m20ch and 1m35ch
W2025/10877175

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0450
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0450
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0450
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0450
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0450
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0450
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0450
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/10877199
Drainage Inspection
2m40ch and 8m50ch
W2025/11495082
Tamping
2m40ch and 2m60ch
W2025/11217546
Vegetation Clearance
6m15ch and 11m60ch
W2025/11580868

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0445 MON: 540AB,541CD
ISOLATION REF...TN16

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A pts
Up T&H/Up Reception: Beyond L2412C pts
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529 pts
Up Tottenham South Curve: Approach L1004#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 73 CONTINUED

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11217546 TAMPER IN USE OTM848557
POSSESSION TO BE TAKEN AROUND TAMPER AT UH1063 SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH1063 SIGNAL ON THE UP/DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11217546 TAMPER IN USE OTM877579
POSSESSION TO BE TAKEN AROUND TAMPER AT UH1064 SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH1064 SIGNAL ON THE UP/DOWN T&H

W/10877175 & W/10877199 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M40CH ON THE GOJ

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4273279 Possession Manager Anglia IMDM Romford

Item
74

Crouch Hill
and Harringay Green
Lanes

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0520
WED

Technical Inspection
3m65ch and 4m20ch
W2025/11494792

Harringay Jn
and Harringay Park Jn

Harringay Curve
Line Blockage (Between Trains)

0040
WED

to 0520
WED

PROTECTION LIMITS
Down T&H: S7 to S11
Up T&H: S10 to S4
Harringay Curve: Beyond K2114A pts

MD101 EUSTON TO ARMITAGE JN (EXCL)

SATURDAY 11 OCTOBER

Ref. No. P2025/4105584 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Euston Platforms 12 to 16
Possession

0010
SAT

to 0600
SAT

Patrolling
0m0ch and 11m30ch
W2025/10858365

Euston
and Camden Jn

Lines D,E,X
Possession

0010
SAT

to 0600
SAT

Camden Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
SAT

to 0600
SAT

Remove Rail Defects
0m0ch and 4m20ch
W2025/10858754
S&T Maintenance
0m0ch and 8m0ch
W2025/10859235
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

Remove Rail Defects
4m20ch and 6m60ch
W2025/10858800
Remove Rail Defects
6m60ch and 11m30ch
W2025/10858991
RRAP Work
12m20ch and 12m55ch
W2025/11528934
Track Maintenance
13m25ch and 25m69ch
W2025/10859090
Amberg Survey
13m25ch and 25m69ch
W2025/10859814
Station Work
17m24ch and 17m44ch
W2025/11629098
Survey Work
0m0ch and 12m40ch
W2025/10859831
OHL Inspection
0m0ch and 25m69ch
W2025/10860090
URFDO Inspections
0m0ch and 25m69ch
W2025/10859917
S&T Maintenance
8m0ch and 25m69ch
W2025/10859595

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 SAT TO 0600 SAT
AE 1 & 2
AH 1, 2, 7, 8
BH 20 & 21
BB 1 & 2

DC SECTIONS:
0010 SAT TO 0600 SAT
923C

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WT3149#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WT3150# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN, TRAINS TO
TRAVEL VIA GOSPEL OAK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 11 OCTOBER

Ref. No. P2025/4127461 Possession Manager Protected Path

Item
79

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
SAT

to 0545
SAT

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
SAT

to 0545
SAT

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SATURDAY 11 OCTOBER

Ref. No. P2025/4105566 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Cheddington WILD
and Rugby

Down and Up Fast / Main
Possession

0005
SAT

to 0600
SAT

PLPR Follow Up Work
36m5ch and 46m35ch
W2025/10992797

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

0005
SAT

to 0600
SAT

S&T Work
36m5ch and 46m35ch
W2025/10955077
Amberg Survey
37m7ch and 43m79ch
W2025/11648559
OHL Work
47m58ch and 50m65ch
W2025/11615909
Signalling Works
55m58ch and 56m15ch
W2025/11522562
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105625 Possession Manager Network Rail / High Speed

Item
4

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11256723

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4105603 AND W2025/11256716 UNDER LINE HEADING MD101.

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105603 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
5

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11256716

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and Watford Junction

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and Watford Junction

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

P & D Maintenance
0m0ch and 2m34ch
W2025/11619985
Remove Rail Defects
0m0ch and 2m34ch
W2025/11231777
Cable Work
2m45ch and 5m59ch
W2025/11444909
Preparatory Work
2m45ch and 5m59ch
W2025/11256536
P & D Maintenance
2m45ch and 5m59ch
W2025/11619619
Tunnel Work
3m25ch and 4m70ch
W2025/11568340
Amberg Survey
4m0ch and 5m59ch
W2025/11591210
Remove Rail Defects
4m70ch and 5m59ch
W2025/11468356
OTP Unload Ballast
6m65ch and 13m0ch
W2025/11468357
S&T Maintenance
8m0ch and 13m0ch
W2025/11546011
OHL Work
8m0ch and 13m0ch
W2025/11225380
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

North Departure Line
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0040
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and Willesden
Suburban Jn

Down and Up DC Electric
Possession

0130
SUN

to 0645
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

S&T Renewal
8m50ch and 13m0ch
W2025/11391017
Structures Examination
8m51ch and 9m59ch
W2025/11510738
OHL Renewals Work
10m2ch and 12m17ch
W2025/11619239
Detail Structures Examination
10m40ch and 10m70ch
W2025/11617515
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256296
S&T Maintenance
0m0ch and 8m0ch
W2025/11548675
Survey Work
0m0ch and 12m40ch
W2025/11468439
URFDO Inspections
0m0ch and 13m0ch
W2025/11468359
Patrolling
6m60ch and 9m40ch
W2025/11468358
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2, TO BE CLEAR OF STABLED TRACTION.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ACCESS BETWEEN WEST LONDON/SOUTH WEST LINES AND WCML AT WEST LONDON JN. TRAINS TO
TRAVEL VIA GOSPEL OAK.
NO ACCESS DC LINES AT WATFORD JN.

2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.
TRAINS TO TRAVEL OVER SLOW LINES.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
NO ACCESS ST. ALBANS ABBEY SINGLE FROM SLOW LINES.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLATAGE UNITS BETWEEN CAMDEN ROAD AND CAMDEN JN / DC LINES VIA
PRIMROSE HILL.

0130 SUN TO 0645 SUN
NO ROUTE BETWEEN CAMDEN JN AND WILLESDEN SUBURBAN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105604 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

Watford Junction
and Cheddington
WILD

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

Vegetation Clearance
17m50ch and 25m69ch
W2025/11612170

Cheddington WILD
and Leighton Buzzard
OHNS

Down and Up Fast
BLOCKED To A/C Electric
Trains

2205
SAT

to 1200
SUN

Renew Pads / Nylons
21m0ch and 25m69ch
W2025/11199707
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 11 to MONDAY 13 OCTOBER

Ref. No. P2025/4008747 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
19

Blisworth
and Hillmorton Jn

Down and Up Main
Possession

2210
SAT

to 0530
MON

C12 Reballast Formation - Trax
72m50ch and 78m33ch
W2025/11174624

Ashton OHNS
and Blisworth

Down and Up Main
BLOCKED To A/C Electric
Trains

2210
SAT

to 0500
MON

Structures Work
67m79ch and 69m54ch
W2025/11598989

ISOLATION OF ELECTRICAL SECTIONS
2210 SAT TO 0500 MON
PN 3 & 4
PN-AF 3 & 4

0015 SUN TO 0500 MON
PA 3 & 4
PA AF 3 & 4

PROTECTION LIMITS
Down Main / Down Fast: Beyond KR3299 to Approach KR3343
Up Fast / Up Main: Beyond KR3354# to Approach KR3300

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON.
AWC 6tph.
FREIGHT TO BE AMENDED AS APPROPRIATE.
DUE TO LIMITED CAPACITY AT PEAK TIMES FREIGHT ARE ADVISED TO DIVERT VIA ECML AND MML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6G50 AT KR3327 SIGNAL ON THE DOWN MAIN LINE

SUNDAY 12 OCTOBER

Ref. No. P2025/4105626 Possession Manager Network Rail / High Speed

Item
20

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11256672

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4105603 AND W2025/11256716 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 12 OCTOBER

Ref. No. P2025/4272701 Possession Manager AmcoGiffen .

Item
21

Hemel Hempstead Boxmoor Sidings
Sidings Possession

0115
SUN

to 0650
SUN

In Connection With Engineering Work
24m10ch and 24m40ch
W2025/11615178

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - TRING WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4105604 AND W2025/11612170 UNDER LINE HEADING MD101.

SUNDAY 12 OCTOBER

Ref. No. P2025/4128197 Possession Manager Protected Path

Item
84

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/4266641 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

ES Duties Only
0m0ch and 4m64ch
W2025/11602596

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0540
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

OHL Inspection
0m0ch and 4m64ch
W2025/11468360
S&T Maintenance
0m0ch and 4m64ch
W2025/11548719
CWR Stress Management
0m0ch and 4m64ch
W2025/11231867
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 22 CONTINUED

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: INCLUDES ACCESS PREVIOUSLY PUBLISHED UNDER P2025/4105603.

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/4105637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Wembley Central
and Cheddington
WILD

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
12m30ch and 33m60ch
W2025/11421233
PL Tamping
12m30ch and 17m25ch
W2025/11533688
OHL Inspection
12m30ch and 26m20ch
W2025/11469253
S&T Maintenance
12m30ch and 33m54ch
W2025/11268481

PROTECTION LIMITS
Down Fast: Beyond WM137 to Approach TK3177#
Up Fast: Beyond TK3178# to Approach WM134

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT WM147 SIGNAL ON THE DOWN FAST LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 80 CONTINUED

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081695 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
MON

to 0500
TUE

Track Maintenance
0m0ch and 4m67ch
W2025/11232032

Kilburn High Road Up & Dn Goods Loop
Possession

2300
MON

to 0500
TUE

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
MON

to 0500
TUE

Euston Platforms 8 to 11
Possession

0100
TUE

to 0500
TUE

Euston
and Camden Jn

Lines B and C
Possession

0100
TUE

to 0500
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
TUE

to 0145
TUE

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Euston Platforms 1 to 7
Possession

0145
TUE

to 0420
TUE

Platforms 12 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
TUE

to 0500
TUE

Patrolling
0m0ch and 1m45ch
W2025/11067519
PL Tamping
1m43ch and 2m40ch
W2025/11156560
Patrolling
1m43ch and 2m40ch
W2025/11050120
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256695
Patrolling
3m0ch and 4m20ch
W2025/11232553
Survey Work
5m30ch and 5m48ch
W2025/11496156
Structures Work
5m62ch and 5m78ch
W2025/11497745
Preparatory Work
2m45ch and 6m20ch
W2025/11256626
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507215
Ground Investigation/Automatic
Ballast Sampling
3m75ch and 4m65ch
W2025/11616731
Track Maintenance
4m4ch and 5m50ch
W2025/11555143
Track Maintenance
4m75ch and 6m20ch
W2025/11469302
URFDO Inspections
0m0ch and 6m20ch
W2025/11476037
OHL Inspection
0m0ch and 6m20ch
W2025/11476016
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
2300 MON TO 0500 TUE
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 TUE TO 0500 TUE
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT WM706 SIGNAL ON THE UP PRIMROSE HILL LINE

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6Q60 AT WM8 SIGNAL ON EUSTON PLATFORM 8

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081697 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
MON

to 0530
TUE

OHL Work
9m50ch and 17m21ch
W2025/11305585

Watford Junction Platform 10
Possession

2345
MON

to 0530
TUE

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
MON

to 0530
TUE

Track Maintenance
9m50ch and 12m45ch
W2025/11476436
S&T Maintenance
9m50ch and 17m21ch
W2025/11268482
URFDO Inspections
9m50ch and 17m21ch
W2025/11476752
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 39 CONTINUED

Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U02 AT LS3517 SIGNAL ON THE DOWN TV FAST LINE

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141437 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
40

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
TUE

to 0500
WED

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232024

Kilburn High Road Up & Dn Goods Loop
Possession

2300
TUE

to 0500
WED

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
TUE

to 0500
WED

Euston Platforms 8 to 11
Possession

0100
WED

to 0500
WED

Euston
and Camden Jn

Lines B and C
Possession

0100
WED

to 0500
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
WED

to 0145
WED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
WED

to 0500
WED

Euston Platforms 1 to 7
Possession

0145
WED

to 0420
WED

Platforms 12 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
WED

to 0500
WED

Patrolling
0m0ch and 1m45ch
W2025/11067373
PL Tamping
1m43ch and 2m40ch
W2025/11156659
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256519
Major Projects HS2
3m0ch and 3m70ch
W2025/11611983
Structures Work
5m62ch and 5m78ch
W2025/11509541
Preparatory Work
2m45ch and 6m20ch
W2025/11256645
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507077
Ground Investigation/Automatic
Ballast Sampling
3m75ch and 4m65ch
W2025/11616844
Track Maintenance
4m75ch and 6m20ch
W2025/11475792
URFDO Inspections
0m0ch and 6m20ch
W2025/11476085
Survey Work
0m0ch and 6m20ch
W2025/11475927
S&T Maintenance
0m0ch and 6m20ch
W2025/11475890
OHL Inspection
0m0ch and 6m20ch
W2025/11476049
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 40 CONTINUED

TRAFFIC REMARKS
2300 TUE TO 0500 WED
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 WED TO 0500 WED
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6Q60 AT WM722 SIGNAL ON THE KILBURN UP & DOWN GOODS LOOP

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN:
6Q60 AT WM803 SIGNAL ON THE DOWN PRIMROSE HILL LINE

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141439 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
41

North Wembley Jn
and Watford South Jn

Down and Up Slow
Possession

2345
TUE

to 0530
WED

OHL Work
9m50ch and 15m75ch
W2025/11305587
Track Maintenance
9m50ch and 12m45ch
W2025/11476359
S&T Maintenance
9m50ch and 15m75ch
W2025/11268483
URFDO Inspections
9m50ch and 15m75ch
W2025/11476669
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 48 CONTINUED

6J99 AT NL3454 SIGNAL ON THE UP TV FAST LINE
6U21 AT LS5536 SIGNAL ON THE UP TV SLOW LINE

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/4081696 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
49

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
WED

to 0500
THU

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232046

Kilburn High Road Up & Dn Goods Loop
Possession

2300
WED

to 0500
THU

Primrose Hill (closed)
site of
and Camden Jn

Down and Up Primrose Hill
Possession

2300
WED

to 0500
THU

Euston Platforms 8 to 11
Possession

0100
THU

to 0500
THU

Euston
and Camden Jn

Lines B and C
Possession

0100
THU

to 0500
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
THU

to 0145
THU

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
THU

to 0500
THU

Euston Platforms 1 to 7
Possession

0145
THU

to 0420
THU

Platforms 12 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
THU

to 0500
THU

Patrolling
0m0ch and 1m45ch
W2025/11067479
Survey Work
1m33ch and 2m35ch
W2025/11610840
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256520
Major Projects HS2
3m0ch and 3m70ch
W2025/11611992
Structures Work
5m62ch and 5m78ch
W2025/11509454
Preparatory Work
2m45ch and 5m40ch
W2025/11256646
Ground Investigation/Automatic
Ballast Sampling
2m45ch and 4m15ch
W2025/11616847
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507118
Track Maintenance
4m20ch and 5m40ch
W2025/11475793
PL Tamping
5m45ch and 6m60ch
W2025/11156665
URFDO Inspections
7m0ch and 7m40ch
W2025/11619307
Survey Work
0m0ch and 6m60ch
W2025/11475928
S&T Maintenance
0m0ch and 6m60ch
W2025/11475891
URFDO Inspections
0m0ch and 6m60ch
W2025/11475831

1F_ARL_Derivative WON 29 2025/2026 Page B-200

1F_ARL_Derivative WON 29 - 2025/2026

page 212 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

TRAFFIC REMARKS
2300 WED TO 0500 THU
TRAINS TO TRAVEL OVER FAST LINES FROM WATFORD SOUTH JUNCTION.
WMT TO SET DOWN ONLY AT BUSHEY DOWN FAST PLATFORM. NO ACCESS BUSHEY SLOW LINE
PLATFORMS.
NO ROUTE BETWEEN NORTH LONDON LINES AND SLOW LINES / DC LINES VIA PRIMROSE HILL. TRAINS TO
BE DIVERTED VIA GOSPEL OAK.
NO AC ACCESS WILLESDEN TMD. TMD TO BE ELECTRICALLY FED FROM FAST LINES.
ACCESS TO/FROM WEMBLEY YARD VIA WILLESDEN RELIEF LINES.
AWC ECS TO TRAVEL VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL
(REVERSE).
NO ACCESS BETWEEN SLOW LINES AND CITY LINES.

0100 THU TO 0500 THU
NO ACCESS EUSTON PLATFORMS 8 TO 11.
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS TO BE REPLATFORMED AT EUSTON AND TRAVEL OVER LINES D, E AND X.
DC ACCESS WILLESDEN TMD VIA NEW LINES ONLY.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/4141440 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
50

North Wembley Jn
and Watford Junction

Down and Up Slow
Possession

2345
WED

to 0530
THU

OHL Work
9m50ch and 15m75ch
W2025/11305575

Watford Junction Platform 10
Possession

2345
WED

to 0530
THU

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

2345
WED

to 0530
THU

Track Maintenance
9m50ch and 12m45ch
W2025/11476360
S&T Maintenance
9m50ch and 15m75ch
W2025/11268484
URFDO Inspections
9m50ch and 15m75ch
W2025/11476670
OHL Inspection
9m69ch and 15m75ch
W2025/11476820
Survey Work
12m45ch and 15m75ch
W2025/11476810

ISOLATION OF ELECTRICAL SECTIONS
2345 WED TO 0530 THU
BH 22 & 23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke / Down Main,
Down Stafford Slow, Down & Up Cannock: Beyond NL3449#, NL5447#, RR4409# to Approach LS3581, LS5575,
SOT251
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Main / Up Stoke / Up Trent Valley Slow, Up Stafford Slow:
Beyond LS3576#, LS5568#, SOT250# to Approach NL3446#, NL5444#
ADDITIONAL PROTECTION
Nuneaton North Chord: Beyond NL4253#
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
0010 THU TO 0530 THU
ALL TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS CANNOCK LINES AT RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.
CROSS COUNTRY 5V43/5D98 TO BE HELD FOR POSSESSION TO FINISH.

0030 THU TO 0530 THU
NO ACCESS FOR AC TRACTION BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U21 AT LS5538 SIGNAL ON THE UP TV SLOW LINE

THURSDAY 16 to FRIDAY 17 OCTOBER

Ref. No. P2025/4141438 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
57

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2300
THU

to 0500
FRI

Remove Rail Defects
0m0ch and 4m67ch
W2025/11232108

Kilburn High Road Up & Dn Goods Loop
Possession

2300
THU

to 0500
FRI

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Possession

2300
THU

to 0500
FRI

Euston Platforms 8 to 11
Possession

0100
FRI

to 0500
FRI

Euston
and Camden Jn

Lines B and C
Possession

0100
FRI

to 0500
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
FRI

to 0145
FRI

Patrolling
0m0ch and 1m45ch
W2025/11067480
In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256697
Preparatory Work
2m45ch and 5m40ch
W2025/11256692
Renew Pads / Nylons
3m55ch and 4m25ch
W2025/11507756
Track Maintenance
4m20ch and 5m40ch
W2025/11475832
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Camden Jn
and Kensal Green

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
FRI

to 0500
FRI

Euston Platforms 1 to 7
Possession

0145
FRI

to 0420
FRI

Platforms 12 to 16
Possession

0145
FRI

to 0420
FRI

Euston
and Camden Jn

Lines A,D,E,X
Possession

0145
FRI

to 0420
FRI

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
FRI

to 0420
FRI

Park Street Tunnels
and Camden Jn

Line A
Possession

0420
FRI

to 0500
FRI

PL Tamping
5m45ch and 6m60ch
W2025/11156571
S&T Maintenance
0m0ch and 6m60ch
W2025/11475892
Survey Work
0m0ch and 6m60ch
W2025/11475999
OHL Inspection
0m0ch and 6m60ch
W2025/11476021
URFDO Inspections
0m0ch and 6m60ch
W2025/11476043

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2300 THU TO 0500 FRI
AE 3 D, L, M
AE 4 C, D, E

DC SECTIONS:
0100 FRI TO 0430 FRI
901 to 908
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 13 CONTINUED

Bow Jn
and Gas Factory Jn

Up Stratford Down
Possession

0110
TUE

to 0435
TUE

Pudding Mill Lane CRL Eastbound
Possession

0110
TUE

to 0435
TUE

CRL Westbound
Possession

0110
TUE

to 0435
TUE

Forest Gate Jn
and Woodgrange
Park Jn

Down and Up Branch
Possession

0110
TUE

to 0435
TUE

Manor Park
and Forest Gate Jn

Up Passenger Avoiding
Possession

0110
TUE

to 0435
TUE

S&T Maintenance
3m30ch and 3m45ch
W2025/10882653

ISOLATION OF ELECTRICAL SECTIONS
0110 TO 0435 TUE: 317,318,319,320
ISOLATION REF...GEI-07

PROTECTION LIMITS
0050 TO 0435 TUE
Down Main/Platform 10A (Stratford)/Avoiding Line(Stratford): L229 to L321
Up Main: L340 to L228
Down Temple Mills/Carpenters Road Curve/Up
Channelsea Loop/Down Channelsea Curve/Down Lea
Curve/Down High Meads Curve/Down High Meads Loop: Approach S705#
Up Temple Mills/Up High Meads Loop/Up High Meads Curve/Up Lea Curve/Up Channelsea Curve: Beyond S704#
Down North London: NL1285 to NL634A pts
Up North London: NL634B pts to NL1284

0110 TO 0435 TUE
Down Electric: L231 to L323
Up Electric: L338 to L230
Up Stratford Down: Beyond L235#
CRL Eastbound: Approach XR413#
CRL Westbound: Approach XR411#
Down Branch: Approach L909
Up Branch: Beyond L2412A pts
Up Passenger Avoiding: Beyond L336#

TRAFFIC REMARKS
THAMESIDE FREIGHT DIVERTED VIA THE T&H
FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA BACON FACTORY CURVE / HAUGHLEY JN / BURY
ST EDMUNDS / ELY / PETERBOROUGH / STAMFORD / LEICESTER AND NUNEATON

FREIGHTLINER 4V37 TO RUN EARLIER AS 4V59
FREIGHTLINER 6V53 TO BE RETIMED AND RUN LATER FROM BOW DEPOT
FREIGHTLINER 7M16 TO BE RE-TIMED AND DIVERTED VIA COPPERMILL AND SOUTHCOTE
DB CARGO 6O26/FREIGHTLINER 7L31 TO BE RE-TIMED

ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT STRATFORD

ACCESS AVAILABLE TO ORIENT WAY CS VIA TEMPLE MILLS WEST JN, HACKNEY DOWNS AND TOTTENHAM
HALE (REVERSE)

0115 START FOR ANY EL POSSESSIONS WHOLLY BETWEEN MANOR PARK AND SEVEN KINGS L/END

GE CYCLIC TYPE 3
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
64

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860845

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861066
Survey Work
0m0ch and 7m61ch
W2025/10862202
OHL Inspection
0m0ch and 7m61ch
W2025/10862457
S&T Maintenance
0m0ch and 7m61ch
W2025/10861606
URFDO Inspections
0m0ch and 7m61ch
W2025/10862158
Track Maintenance
4m20ch and 7m44ch
W2025/10861581
C1 Rerail - One Rail Only
5m20ch and 7m61ch
W2025/11115650

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 64 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107638 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
65

Apsley
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
23m0ch and 36m0ch
W2025/10863460

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

OHL Inspection
23m0ch and 26m20ch
W2025/10863869
S&T Maintenance
23m0ch and 34m60ch
W2025/10863568
Survey Work
23m0ch and 36m0ch
W2025/10899142
URFDO Inspections
23m0ch and 36m0ch
W2025/10863946
OHL Work (Ground Level)
42m58ch and 45m12ch
W2025/11245166
PLPR Follow Up Work
47m60ch and 54m65ch
W2025/11019900
Survey Work
47m60ch and 54m65ch
W2025/11486787
S&T Maintenance
48m40ch and 52m40ch
W2025/11488036
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105603 Repeated item, please see details under route MD101

Item 5

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105604 Repeated item, please see details under route MD101

Item 6

SUNDAY 12 OCTOBER

Ref. No. P2025/4141779 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
72

Wembley Central
and Watford Junction

Down and Up DC Electric
Possession

0050
SUN

to 0645
SUN

In Connection With Engineering Work
7m69ch and 14m70ch
W2025/11391202

Watford Junction Platforms 1 to 4
Possession

0050
SUN

to 0645
SUN

In Connection With Engineering Work
8m0ch and 12m65ch
W2025/11225587
OHL Renewals Work
10m2ch and 12m17ch
W2025/11619114
Detail Structures Examination
10m40ch and 10m70ch
W2025/11617614

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0645 SUN
913 TO 918

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS41 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS42

TRAFFIC REMARKS
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/4105637 Repeated item, please see details under route MD101

Item
23
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 13 OCTOBER

Ref. No. P2025/4105657 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
73

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11269436

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

S&T Renewal
2m59ch and 17m30ch
W2025/11555980
Major Projects
3m47ch and 5m41ch
W2025/11539602
Track Maintenance
3m60ch and 7m75ch
W2025/11545526
Station Work
5m25ch and 5m60ch
W2025/11603306
P & D Maintenance
5m55ch and 5m68ch
W2025/11533187
S&T Maintenance
7m0ch and 17m30ch
W2025/11528793
Cable Work
14m6ch and 17m30ch
W2025/11576899

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. CCT-
25/26-29-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081695 Repeated item, please see details under route MD101

Item
28

TUESDAY 14 OCTOBER

Ref. No. P2025/4100041 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
74

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
TUE

to 0500
TUE

Other E&P Work
6m70ch and 17m30ch
W2025/11108755

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession (T3-D)

0100
TUE

to 0500
TUE

Road No. 22
Possession (T3-D)

0100
TUE

to 0500
TUE

S&T Maintenance
6m70ch and 8m0ch
W2025/11109293
Survey Work
6m70ch and 12m40ch
W2025/11110328
CWR Stress Management
6m70ch and 12m40ch
W2025/11108950
Patrolling
6m70ch and 12m40ch
W2025/11108988
S&T Renewal
6m70ch and 17m30ch
W2025/11553807
URFDO Inspections
6m70ch and 17m30ch
W2025/11110619
S&T Maintenance
7m0ch and 17m30ch
W2025/11110493
Off Track Work
9m0ch and 12m40ch
W2025/11283253
Major Projects
9m27ch and 11m40ch
W2025/11549002
Track Maintenance
12m36ch and 17m30ch
W2025/11109191
Survey Work
12m36ch and 17m30ch
W2025/11110710
Cable Work
14m6ch and 17m30ch
W2025/11576938

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0500 TUE
911 to 918 Complete

0100 TUE TO 0425 TUE
919 to 924 Complete
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 74 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-29-002

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141437 Repeated item, please see details under route MD101

Item
40

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4081619 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
75

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
WED

to 0500
WED

Other E&P Work
6m70ch and 17m30ch
W2025/11108886

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
WED

to 0500
WED

S&T Maintenance
6m70ch and 8m0ch
W2025/11109294
Survey Work
6m70ch and 12m40ch
W2025/11110329
Patrolling
6m70ch and 12m40ch
W2025/11108939
CWR Stress Management
6m70ch and 12m40ch
W2025/11108928
S&T Renewal
6m70ch and 17m30ch
W2025/11553854
URFDO Inspections
6m70ch and 17m30ch
W2025/11110719
S&T Maintenance
7m0ch and 17m30ch
W2025/11110494
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 75 CONTINUED

Off Track Work
9m0ch and 12m40ch
W2025/11283482
Major Projects
9m27ch and 11m40ch
W2025/11548926
Track Maintenance
12m36ch and 17m30ch
W2025/11109192
Survey Work
12m36ch and 17m30ch
W2025/11110711
Cable Work
14m6ch and 17m30ch
W2025/11576869

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0500 WED
911 to 918

0100 WED TO 0425 WED
919 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-29-003

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

WEDNESDAY 15 OCTOBER

Ref. No. P2025/4255466 Possession Manager LNW Route Business Stonebridge Park

Item
76

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139168

TRAFFIC REMARKS
NO STOCK TO BVE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4081619 AND W2025/11108928.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 15 to THURSDAY 16 OCTOBER

Ref. No. P2025/4081696 Repeated item, please see details under route MD101

Item
49

THURSDAY 16 OCTOBER

Ref. No. P2025/4141464 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

Harlesden
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
6m70ch and 17m30ch
W2025/11108887

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

S&T Maintenance
6m70ch and 8m0ch
W2025/11109295
Survey Work
6m70ch and 12m40ch
W2025/11110330
CWR Stress Management
6m70ch and 12m40ch
W2025/11108929
S&T Renewal
6m70ch and 17m30ch
W2025/11553855
URFDO Inspections
6m70ch and 17m30ch
W2025/11110720
S&T Maintenance
7m0ch and 17m30ch
W2025/11110495
Off Track Work
9m0ch and 12m40ch
W2025/11283842
Survey Work
12m36ch and 17m30ch
W2025/11110660
Track Maintenance
12m36ch and 17m30ch
W2025/11109232
Cable Work
14m6ch and 17m30ch
W2025/11576989

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0500 THU
911 to 918

0100 THU TO 0425 THU
919 to 924

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 77 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

THURSDAY 16 to FRIDAY 17 OCTOBER

Ref. No. P2025/4141438 Repeated item, please see details under route MD101

Item
57

FRIDAY 17 OCTOBER

Ref. No. P2025/4141465 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

Harlesden
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0100
FRI

to 0500
FRI

Other E&P Work
6m70ch and 17m30ch
W2025/11108771

Watford Junction Platforms 1 to 4
Possession (T3-D)

0100
FRI

to 0500
FRI

S&T Maintenance
6m70ch and 8m0ch
W2025/11109296
CWR Stress Management
6m70ch and 12m40ch
W2025/11108930
Survey Work
6m70ch and 12m40ch
W2025/11110531
S&T Renewal
6m70ch and 17m30ch
W2025/11553856
URFDO Inspections
6m70ch and 17m30ch
W2025/11110721
S&T Maintenance
7m0ch and 17m30ch
W2025/11110496
Off Track Work
9m0ch and 12m40ch
W2025/11283816
Survey Work
12m36ch and 17m30ch
W2025/11110661
Track Maintenance
12m36ch and 17m30ch
W2025/11109233
Cable Work
14m6ch and 17m30ch
W2025/11576870

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0500 FRI
911 to 918

0100 FRI TO 0425 FRI
919 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 78 CONTINUED

PROTECTION LIMITS
Down DC Electric, Watford Junction Platforms 1 to 4: Beyond WS33 to Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric: Bufferstops Watford Junction Platforms 1 to 4 to Approach WS24

TRAFFIC REMARKS
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-29-004

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

SATURDAY 11 to SUNDAY 12 OCTOBER

Ref. No. P2025/4105603 Repeated item, please see details under route MD101

Item 5

SUNDAY 12 OCTOBER

Ref. No. P2025/4143949 Possession Manager Sonic Rail Services Ltd

Item
90

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Remove Rail Defects
0m30ch and 4m25ch
W2025/11593280

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0055
SUN

to 0810
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0055
SUN

to 0810
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0055
SUN

to 0810
SUN

Up North London Reversible
Line Blockage + EPR

0055
SUN

to 0810
SUN

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0055
SUN

to 0810
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0055
SUN

to 0810
SUN

Navarino Road Jn Graham Road Curve
Line Blockage + EPR

0055
SUN

to 0810
SUN

Remove Rail Defects
1m2ch and 3m70ch
W2025/10878990
Structures Work
1m25ch and 2m11ch
W2025/11618942
Structures Examination
2m20ch and 1m35ch
W2025/11208463
Structures Work
3m36ch and 1m32ch
W2025/11619613
Remove Rail Defects
3m60ch and 2m40ch
W2025/11593660
Patrolling
3m70ch and 3m5ch
W2025/10879033

1F_ARL_Derivative WON 29 2025/2026 Page B-227

1F_ARL_Derivative WON 29 - 2025/2026

page 239 of 398



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

THURSDAY 16 OCTOBER

Ref. No. P2025/4141464 Repeated item, please see details under route MD120

Item
77

THURSDAY 16 to FRIDAY 17 OCTOBER

Ref. No. P2025/4141438 Repeated item, please see details under route MD101

Item
57

FRIDAY 17 OCTOBER

Ref. No. P2025/4141465 Repeated item, please see details under route MD120

Item
78

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Repeated item, please see details under route MD101

Item
64

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 12 OCTOBER

Ref. No. P2025/3943341 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Kentish Town West
and Acton Wells Jn

Down and Up North London
Possession

0115
SUN

to 0745
SUN

Track Maintenance
0m42ch and 0m37ch
W2025/10879703

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0115
SUN

to 0745
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0745
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0115
SUN

to 0745
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0115
SUN

to 0745
SUN

Manual Correction
0m10ch and 0m37ch
W2025/11619767
URFDO Inspections
0m42ch and 0m37ch
W2025/10879747
S&C Unit Renewal (Maintenance
Only)
0m42ch and 2m55ch
W2025/11454161
Structures Examination
0m55ch and 2m63ch
W2025/11597678
Off Track Work
1m57ch and 0m37ch
W2025/10879745
Welding and Grinding
1m57ch and 0m37ch
W2025/10879788
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 91 CONTINUED

Camden Road West
Jn
and Kentish Town
West

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Acton Wells Jn
and Acton Central

Down and Up North London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Junction Road Jn
and South Tottenham
East Jn

Down and Up T&H
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Gospel Oak Platform 3
BLOCKED To A/C Electric
Trains

0115
SUN

to 0735
SUN

Patrolling
1m57ch and 2m55ch
W2025/10878869
Drainage Inspection
1m60ch and 4m30ch
W2025/10880369
P & D Maintenance
4m64ch and 0m4ch
W2025/10879793

ISOLATION OF ELECTRICAL SECTIONS
0115 SUN TO 0735 SUN: AC-1,AC-2,AC-3,AC-4,AT-1,AT-1YY,AT-2
ISOLATION REF...TN11

PROTECTION LIMITS
Down North London: NL1003# to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1004#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#
Down T&H: Approach NL1303#
Up T&H: Beyond NL1306#

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AST KENSAL GREEN

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS NOT PERMITTED
PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN GOSPEL OAK PLATFORM 3

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

GENERAL REMARKS
W/10877188/W/10877143/W/10879703/W/10879747 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH
TO 0M22CH ON THE GOJ

W/111454161 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M00CH TO 0M22CH ON THE GOJ

MONDAY 13 OCTOBER

Ref. No. P2025/3943694 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Hampstead Heath
and Acton Wells Jn

Down and Up North London
Possession

0045
MON

to 0500
MON

Track Maintenance
1m57ch and 0m37ch
W2025/10879797

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m37ch
W2025/10879713
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 92 CONTINUED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

URFDO Inspections
1m57ch and 0m37ch
W2025/10879751
Off Track Work
1m57ch and 0m37ch
W2025/10879804
P & D Maintenance
4m64ch and 0m4ch
W2025/11309300
S&T Maintenance
4m67ch and 0m37ch
W2025/10879755

PROTECTION LIMITS
Down North London: NL1017# to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL1012#
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach WM620#
Up High Level: Beyond NL1048#

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/10879755 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB, 5M10CH
TO 5M15CH ON THE KGW & 0M0CH TO 0M20CH ON THE KGC

MONDAY 13 OCTOBER

Ref. No. P2025/4105657 Repeated item, please see details under route MD120

Item
73

MONDAY 13 to TUESDAY 14 OCTOBER

Ref. No. P2025/4081695 Repeated item, please see details under route MD101

Item
28

TUESDAY 14 to WEDNESDAY 15 OCTOBER

Ref. No. P2025/4141437 Repeated item, please see details under route MD101

Item
40
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 12 OCTOBER

Ref. No. P2025/4211777 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
93

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317275

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

West London Jn
(Willesden)
and Willesden Euro
Terminal

Depot Line
Possession

0115
SUN

to 0725
SUN

Development Walkout
6m10ch and 0m35ch
W2025/11590780

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West,
Depot Line: Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#, WM2371 pts#.

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317275
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 1 CONTINUED

PROTECTION LIMITS
Victoria plats 1-8; Buffers
Down Chatham Fast/Down Chatham Main: VS55
Up Chatham Main/Up Chatham Fast: C/O VS756pts
Down Chatham Slow/Chatham Reversible: C/O VS732Apts
Up Stewarts Lane/Up Chatham Slow: VS60
Down Stewarts Lane: VS45
Up goods loop: From VS582
Stewarts Lane Depot: VS584/586
Down Carriage Sidings (Victoria) : Buffer stops.
Wall Siding: Buffer Stops.

SUNDAY 12 OCTOBER

Ref. No. P2025/4268465 Repeated item, please see details under route SO500

Item
162

SUNDAY 12 OCTOBER

Ref. No. P2025/4211777 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
118

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317275

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

West London Jn
(Willesden)
and Willesden Euro
Terminal

Depot Line
Possession

0115
SUN

to 0725
SUN

Development Walkout
6m10ch and 0m35ch
W2025/11590780

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: WM620#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West,
Depot Line: Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#, WM2371 pts#.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 118 CONTINUED

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317275

SUNDAY 12 to MONDAY 13 OCTOBER

Ref. No. P2025/3937632 Possession Manager Route Business Wessex

Item 4 Waterloo
and Barnes

UMR/DWS/DW/DWS
Possession

0050
SUN

to 0325
MON

Preparatory Work
0m4ch and 3m23ch
W2025/11271392

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0050
SUN

to 0325
MON

Queenstown Road
and Barnes

Down Windsor Fast
Possession

0050
SUN

to 0325
MON

Barnes
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0050
SUN

to 0325
MON

Up Windsor Slow/Windsor
Reversible
Possession

0050
SUN

to 0325
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0050
SUN

to 0325
MON

Up Waterloo Curve
Possession

0050
SUN

to 0325
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0050
SUN

to 0325
MON

Up Sheepcote Lane
Possession

0050
SUN

to 0325
MON

Point Pleasant Jn
and East Putney

Putney Reversible
Possession

0050
SUN

to 0325
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0050
SUN

to 0325
MON

C1 Rerail - One Rail Only
0m4ch and 2m20ch
W2025/11228083
Track Maintenance
0m4ch and 2m20ch
W2025/11328125
Permanent Way Inspection
0m4ch and 3m23ch
W2025/11340435
Structures Work
2m14ch and 2m60ch
W2025/11550472
Structures Examination
2m40ch and 2m64ch
W2025/11535389
Track Maintenance
3m38ch and 6m6ch
W2025/11328128
Permanent Way Inspection
3m38ch and 4m21ch
W2025/11340429
S&C Tamping
3m38ch and 6m6ch
W2025/11534460
S&C Tamping
3m38ch and 6m6ch
W2025/11534424
Unload S&C Materials
3m38ch and 6m6ch
W2025/11460215
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 129 CONTINUED

Up Latchmere Curve
Possession

0055
THU

to 0545
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Up Windsor Slow: Beyond W336 to Approach W624Dia
Down Ludgate/Platform 2/Middle Siding: Beyond VS762pts# to Buffer Stops
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts#
Down Latchmere Curve: - to Approach TVC295pts#
Up Latchmere Curve: Beyond TVC296Dia# to -

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 & 2 AND MIDDLE SIDING BEYOND W311 AVAILABLE FOR BERTHING.
FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR FAST FROM BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W135 ON THE DOWN LUDGATE BETWEEN
LONGHEDGE JN AND LUDGATE JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W135 ON THE DOWN LUDGATE BETWEEN
LONGHEDGE JN AND LUDGATE JN.

THURSDAY 16 OCTOBER

Ref. No. P2025/4182624 Possession Manager Wessex Inner

Item
130

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340801

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 131 CONTINUED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: - to -
West London Siding No.3: - to -
West London Siding No.6: - to -
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

FRIDAY 17 OCTOBER

Ref. No. P2025/4182636 Possession Manager Wessex Inner

Item
132

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340812

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 34 CONTINUED

TRAFFIC REMARKS
CLAPHAM JUNCTION PLATFORMS 1 & 2 AND MIDDLE SIDING BEYOND W311 AVAILABLE FOR BERTHING.
FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR FAST FROM BARNES.

GENERAL REMARKS
POSSESSION APPEARS IN WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W135 ON THE DOWN LUDGATE BETWEEN
LONGHEDGE JN AND LUDGATE JN.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W135 ON THE DOWN LUDGATE BETWEEN
LONGHEDGE JN AND LUDGATE JN.

THURSDAY 16 OCTOBER

Ref. No. P2025/4198564 Possession Manager Wessex Inner

Item
35

Clapham Yard Sidings No.6 & 49
Sidings Possession

1245
THU

to 1415
THU

Permanent Way Inspection
3m30ch and 4m31ch
W2025/11395484

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Sidings No.6 & 49: Beyond W623pts to Approach 47 Handpoints/Buffer Stops

THURSDAY 16 OCTOBER

Ref. No. P2025/4182624 Possession Manager Wessex Inner

Item
36

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340801

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

FRIDAY 17 OCTOBER

Ref. No. P2025/4273138 Possession Manager AtkinsRealis .

Item
38

Clapham Jn
and Queenstown
Road

Up Main Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Signalling Works
0m0ch and 0m0ch
W2025/11472596

Clapham Jn Up Main Loop
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Module TS11 Section 2

0055
FRI

to 0440
FRI

Down Windsor Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Up Windsor Slow
Module TS11 Section 2

0055
FRI

to 0440
FRI

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Module TS11 Section 2

0055
FRI

to 0440
FRI

Platform 1/Up Ludgate
Module TS11 Section 2

0055
FRI

to 0440
FRI

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Module TS11 Section 2

0055
FRI

to 0440
FRI

Up Latchmere Curve
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Siding No.3
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Siding No.6
Module TS11 Section 2

0055
FRI

to 0440
FRI

Clapham Yard Sidings 1 to 49
Module TS11 Section 2

0055
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES) - Continued

ITEM 82 CONTINUED

PROTECTION LIMITS
Down Main Slow / Down Slow: Beyond W671pts to Approach W810pts
Up Slow / Up Main Slow: Beyond W813pts to Approach W669pts
Down Main Fast / Down Fast: Beyond W669dia to Approach W812pts
Up Fast / Up Main Fast: Beyond W814pts to Approach W673pts
Up Main Loop: - to -
Down Epsom: - to Approach W830pts
Up Epsom: Beyond W831pts to -

TRAFFIC REMARKS
1F83 TO DIVERT VIA CHERTSEY.

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W181 ON THE DOWN MAIN FAST BETWEEN
EARLSFIELD AND DURNSFORD ROAD.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W181 ON THE DOWN MAIN FAST BETWEEN
EARLSFIELD AND DURNSFORD ROAD.

BACK TO BACK AT CLAPHAM JN WITH P2025/4159977.
BACK TO BACK AT NEW MALDEN JN WITH P2025/4160026.

FRIDAY 17 OCTOBER

Ref. No. P2025/4182636 Possession Manager Wessex Inner

Item
39

Clapham Jn Middle Siding
Sidings Possession

0930
FRI

to 1000
FRI

Permanent Way Inspection
0m6ch and 0m9ch
W2025/11340812

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Middle Siding: Beyond W311 to Buffer Stops

TRAFFIC REMARKS
MIDDLE SIDING TO BE KEPT CLEAR.

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SW210 CLAPHAM JUNCTION TO READING

SUNDAY 12 OCTOBER

Ref. No. P2025/4272071 Possession Manager Route Business Wessex

Item
179

Richmond
and Whitton Jn

Down Twickenham
Possession

0235
SUN

to 0615
SUN

Structures Examination
11m14ch and 12m55ch
W2025/11618672

Up Twickenham
Possession

0235
SUN

to 0615
SUN
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SW210 CLAPHAM JUNCTION TO READING - Continued

ITEM 186 CONTINUED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Protected Path

2322
THU

to 2329
THU

Latchmere No.2 Jn
and Ludgate Jn

Up Latchmere Curve
Protected Path

0100
FRI

to 0102
FRI

Ludgate Jn
and Clapham Jn

Down Ludgate
Protected Path

0102
FRI

to 0105
FRI

Clapham Jn
and Barnes

Down Windsor Slow
Protected Path

0105
FRI

to 0111
FRI

Barnes
and Hounslow Jn

Down Hounslow
Protected Path

0111
FRI

to 0128
FRI

Hounslow Jn
and Whitton Jn

Down Hounslow Spur
Protected Path

0128
FRI

to 0130
FRI

Whitton Jn
and Twickenham

Up Twickenham
Protected Path

0130
FRI

to 0135
FRI

Twickenham Platform 4
Protected Path

0135
FRI

to 0203
FRI

Twickenham
and Clapham Jn

Up Main/Up Richmond/Up
Windsor Fast
Protected Path

0203
FRI

to 0243
FRI

Clapham Jn
and Latchmere No.2
Jn

Up Latchmere Curve
Protected Path

0243
FRI

to 0247
FRI

Latchmere No.2 Jn
and Clapham Jn

Latchmere Reversible
Protected Path

0308
FRI

to 0311
FRI

Clapham Jn
and Feltham Jn

Down Windsor Fast/Down
Richmond/Main
Protected Path

0311
FRI

to 0333
FRI

Feltham Jn
and Ascot

Down Main/ Down Twickenham
Protected Path

0333
FRI

to 0408
FRI

Ascot
and Reading Spur Jn

Down Main / Down Southern
Protected Path

0408
FRI

to 0439
FRI

Reading Spur Jn
and Reading

Down Southern
Protected Path

0439
FRI

to 0442
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 3Q28 UTU 22:10 WOKING UP YARD RECP TO READING TRIANGLE SIDINGS.

NO POSSESSIONS SHOULD BE APPLIED DURING THESE TIMES.
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

PREVIOUSLY AMENDED EXCEPTIONALLY POOR RAIL ADHESION,
SPECIAL WORKING ARRANGEMENTS AND LOCAL INSTRUCTIONS 

Page
No

LOR and Sub Heading Explanation of Change Ref Date
Published

11 EA1010 (Liverpool Street To Seven Kings) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
11 EA1011 (Seven Kings To Ipswich) Replace current entry with the below D22902 23/08/2025
11 EA1012 (Ipswich To Trowse Junction) Replace current entry with the below D22902 23/08/2025
11 EA1040 (Romford To Upminster) Replace current entry with the below D22902 23/08/2025
11 EA1050 (Shenfield Jn To Southend Victoria) Replace current entry with the below D22902 23/08/2025
11 EA1060 (Wickford Jn To Southminster) Replace current entry with the below D22902 23/08/2025
12 EA1070 (Witham Jn To Braintree) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1080 (Marks Tey Jn To Sudbury) Replace current entry with the below D22902 23/08/2025
12 EA1090 (Colchester Jn To Clacton) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
12 EA1120 (Mannintree (North & South Jns) 

To Harwich Town)
Replace current entry with the below D22902 23/08/2025

12 EA1160 (Bethnal Green East Jn To Bishops
Stortford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

12 EA1161 (Bishops Stortford To Ely North Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1170 (Hackney Downs North Jn T Replace current entry with the below D22902 23/08/2025
13 EA1190 (Bury Street Jn To Chesnut Jn) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1200 (Clapton Jn To Chingford) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
13 EA1210 (Broxbourne Jn To Hertford East) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
14 EA1220 (Stansted South & North Jn To 

Stansted Airport
Replace current Exceptionally Poor Rail adhesion with the 
below

D22902 23/08/2025

14 EA1310 (Camden Road West Jn To 
Richmond)

Replace current entry with the below D22902 23/08/2025

14 EA1320 (Camden Road West Junction To 
Stratford)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

14 EA1370 (Gospel Oak To Barking Tilbury 
Line Jn West)

Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025

15 EA1380 (Fenchurch Street To 
Shoeburyness)

Replace current entry with the below D22902 23/08/2025

15 EA1430 (East Suffolk Jn To Oulton Broad 
North Jn)

Replace current entry with the below D22902 23/08/2025

15 EA1480 (Whitlingham Jn To Cromer) Replace current entry with the below D22902 23/08/2025
15 EA1500 (Brundall Jn To Yarmouth Via Acle) Archive below Exceptionally Poor Rail adhesion. D22902 23/08/2025
16 EA1530 (Coldham Lane Jn To Haughley Jn) Replace current entry with the below D22902 23/08/2025
16 EA1540 (Chippenham Jn To Ely Dock Jn) Replace current entry with the below D22902 23/08/2025
16 EA1580 (Ely North Jn To Trowse Jn) Replace current entry with the below D22902 23/08/2025

Copies of the latest Local Instructions are currently published on the National Electronic Sectional Appendix (NESA).
If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).
If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.
Alternatively you can obtain a copy of these or any other Exceptional Poor Rail Adhesion, Special Working Arrangements or 
Local Instructions by contacting the PlanningPublications@networkrail.co.uk.

(D11599) (11/03/17) (UFN)

PREVIOUSLY AMENDED ROUTE CLEARANCE TABLES
Table Explanation of Change Reference Date of change

Copies of these updated Route Clearance Tables are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests) 

If you are non Network Rail and would like access to NESA please email your request to NESA@networkrail.co.uk

Alternatively you can obtain a copy of these or any other Route Clearance tables by contacting the 
PlanningPublications@networkrail.co.uk

(UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 - ROUTE CLEARANCE   – Continued  

Hard Copy Sectional Appendix Page 302C

Table D2C – Route clearance of electric multiple units

Amend the Class 710 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

710 Notes

EA1160 BGK Reading Lane Jn – Hackney Downs 
North Jn

2 55 3 04 Y

Amend the Class 700 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

700 Notes

EA1320 CRF1 Camden Road Central Jn – Route 
Boundary (LN115) (North London 
Incline)

0 51 0 20 E

(D22958) (13/09/25) (48)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025

In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MODULE LNW(S) 2 – TABLE A DIAGRAMS 
NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL

APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNW(S) 2 TABLE A DIAGRAM

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
Explanation of change: DC lines crossover and sand drag added offroute
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.
(D23069) (04/10/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 27/09/2025
Explanation of Change: Signal TV25582 has had additional events added
(D23028) (27/09/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
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MISCELLANEOUS INSTRUCTIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS24 Harlesden Up DC Electric CWJ Wembley Mainline 21/03/21 11 4 Y
WS25 Willesden 

Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 20/09/2025
Explanation of Change: Signal WS14 has had additional events added 
(D22995) (20/09/2025) (UFN)
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