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EA1010 LIVERPOOL STREET TO SEVEN KINGS
EA1011 SEVEN KINGS TO IPSWICH[Seven Kings to Shenfield]
EA1040 ROMFORD TO UPMINSTER
EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST
EA1160 BETHNAL GREEN EAST JN TO BISHOPS STORTFORD
EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN
EA1180 READING LANE JN TO NAVARINO ROAD JN (GRAHAM ROAD CURVE)
EA1190 BURY STREET JN TO CHESHUNT JN
EA1200 CLAPTON JN TO CHINGFORD
EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
EA1290 TOTTENHAM SOUTH JN TO SOUTH TOTTENHAM EAST JN
EA1300 SOUTH TOTTENHAM WEST JN TO SEVEN SISTERS JN
EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND
EA1320 CAMDEN ROAD WEST JN TO STRATFORD
EA1325 EAST LONDON LINE
EA1327 SILWOOD JN TO OLD KENT ROAD JN
EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN
EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST
EA1380 FENCHURCH STREET TO SHOEBURYNESS
EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
LN165 HARRINGAY PARK JN TO HARRINGAY JN
MD101 EUSTON TO ARMITAGE JN (EXCL)
MD120 CAMDEN JN. TO WATFORD JN. DC LINES
MD135 HARLESDEN JN TO WILLESDEN CARRIAGE SHED SOUTH
MD145 CAMDEN ROAD JN.TO CAMDEN JN.
MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.
MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)
MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.
MD165 NORTH POLE JN. TO ACTON WELLS JN.
SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN JN
SO500 VICTORIA TO BRIGHTON
SO510 LONDON BRIDGE TO EPSOM DOWNS (VIA FOREST HILL)
SO645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
SO650 BALHAM JN TO BECKENHAM JN/NORWOOD JN/SYDENHAM
SO680 SOUTH BERMONDSEY JUNCTION TO EPSOM (VIA MITCHAM JN)
SW100 WATERLOO TO CLAPHAM JUNCTION/LINFORD STREET (ALL LINES)
SW210 CLAPHAM JUNCTION TO READING
SW220 LATCHMERE JN TO KENSINGTON OLYMPIA

LINES COVERED BY THIS NOTICE
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SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

EA1170 HACKNEY DOWNS NORTH JN TO ENFIELD TOWN - Continued

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1280 STRATFORD CENTRAL JN EAST TO COPPERMILL JN
T2011/
83945

Stratford Central Jn
West and Temple
Mills East Jn

Down
Temple

Mills

- 3m 79ch 4m 10ch 20mph Safety - Signal
Sighting/Braking
(12/50)
Major Projects &
Investment

The warning board situated on the Up (Temple Mills) line at 04 miles 43 chains applies to trains proceeding on the Down
(Temple Mills) line (Up Direction). The temporary speed restriction equipment for trains travelling in the Up direction on the
Down (Temple Mills) line between 04 miles 10 chains and 03m 79 chains is situated to the right of the track.

T2025/
225811

Coppermill Jn Down
Cambridge

- 5m 54ch 5m 72ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

T2025/
225792

Coppermill Jn Down
Temple

Mills

- 6m 45ch 7m 10ch 20mph Track - Alignment
(25/22)
Network Rail
Maintenance
(Tottenham)

EA1380 FENCHURCH STREET TO SHOEBURYNESS
T2025/
227271

Benfleet Down
Main

- 29m 32ch 29m 36ch 50mph
60mph

Safety - Level Crossing
Sighting
(25/29)
Network Rail
Maintenance (Romford)

F/CROSSING PLANNED TO BE REMOVED

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY
T2018/
142894

Stanford-le-Hope
and Thames Haven
Jn

- Up Tilbury 27m 3ch 26m 40ch 50mph Safety - Level Crossing
Sighting
(18/25)
Network Rail
Maintenance (Romford)

1F_ARL_Derivative WON 30 2025/2026 Page A-2

1F_ARL_Derivative WON 30 - 2025/2026

page 8 of 372



SECTION A - TEMPORARY SPEED RESTRICTIONS

Item Location Lines Affected Mileage Restr Remarks
No. at or between iction

MD101 EUSTON TO ARMITAGE JN (EXCL)
T2023/
204350

Hanslope North Jn
and Hanslope
South Jn

- Up Fast 56m 67ch 56m 28ch 110mph Track - Alignment
(23/30)
Bletchley DU (IQNA)

The warning board roundels are co-located with the speed stencil.

T2025/
218912

Kilsby Tunnel and
Weedon

- Up Main 75m 55ch 75m 34ch 90mph Track - Renewals -
Plain Line
Until 0430 Mon
20/10/25
CRS Alliance Aston

T2025/
226421

Bulkington (former
site of) and
Attleborough South
Jn

Down
direction

Down
Trent
Valley

- 94m 61ch 94m 64ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
226402

Attleborough South
Jn and Bulkington
(former site of)

- Up
Direction

Down
Trent
Valley

94m 63ch 94m 61ch 80mph Earthworks - Condition
of Embankment
(25/24)
Stafford DU (IQNT)

T2025/
226091

Hartshill Sidings
(former site of) and
Ashby Jn

- Up Trent
Valley
Slow

98m 45ch 97m 78ch 50mph Track - Alignment
(25/27)
Stafford DU (IQNT)

T2025/
221801

Mancetter LC
(former site of) and
Polesworth

Down
Trent
Valley
Fast

- 102m 1ch 102m 42ch 90mph Safety - Operational
Restriction
(25/11)
Avanti West Coast
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1010 LIVERPOOL STREET TO SEVEN KINGS - Continued

ITEM 20 CONTINUED

Station Work
9m8ch and 9m27ch
W2025/11472610

PROTECTION LIMITS
Down Main: L2160A# pts to L2216B# pts
Up Main: L2215# pts to L2161A# pts
Down Passenger Avoiding: Approach L341#
Up Passenger Avoiding: Approach L336#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN MARYLAND EAST
CROSSOVERS AND GIDEA PARK C/END JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

EA1011 SEVEN KINGS TO IPSWICH

SATURDAY 18 OCTOBER

Ref. No. P2025/3985654 Repeated item, please see details under route EA1010

Item 4

MONDAY 20 OCTOBER

Ref. No. P2025/4235380 Repeated item, please see details under route EA1010

Item
10

TUESDAY 21 OCTOBER

Ref. No. P2025/3986532 Repeated item, please see details under route EA1010

Item
14

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/3987192 Possession Manager Anglia IMDM Romford

Item
32

Gidea Park
and Shenfield L/End
Jn

Down and Up Main
Possession

2305
TUE

to 0040
WED

Track Maintenance
12m20ch and 20m20ch
W2025/11227354

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
WED

to 0505
WED

Romford
and Upminster

Upminster Branch
Possession

0040
WED

to 0505
WED

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
WED

to 0505
WED

Rail Management Inspections
18m50ch and 19m40ch
W2025/11444488
Safety & Environment Work
19m20ch and 20m5ch
W2025/11322803
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
0025 TO 0115 THU
Down Electric: L445# to L491#
Up Electric: L2250B# pts to L478#

0115 TO 0500 THU
Down Electric/Southend Loop: L445# to L2294# pts
Southend Loop/Up Electric: L2294# pts to L478#
Bay Line/Platform 6 (Shenfield): To Buffer Stops Platform 6 Shenfield

TRAFFIC REMARKS
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD L/END FROM 0025 TO 0115 THU
ELECTRIC LINE SERVICES TO TRAVEL OVER DOWN AND UP MAIN BETWEEN GIDEA PARK C/END JN AND
SHENFIELD FROM 0115 TO 0500 THU
SOUTHEND LINE SERVICES TO TRAVEL OVER THE DOWN AND UP SOUTHEND LINES BETWEEN
SHENFIELD AND MOUNTNESSING JN FROM 0115 TO 0500 THU

ELIZABETH LINE TO STABLE TRAINS IN PLATFORM 1 AND THE UP PASSENGER LOOP AT SHENFIELD

GENERAL REMARKS
W/11227259 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 20M 20CH TO 21M 30CH ON THE SOUTHEND
LOOP

FRIDAY 24 OCTOBER

Ref. No. P2025/3987022 Repeated item, please see details under route EA1010

Item
20

FRIDAY 24 OCTOBER

Ref. No. P2025/3986832 Possession Manager Network Operations Anglia

Item
40

Romford L/End Jn
and Shenfield Jn

Down and Up Main
Possession

0040
FRI

to 0505
FRI

Track Maintenance
12m20ch and 20m20ch
W2025/11227273

Romford
and Upminster

Upminster Branch
Possession

0040
FRI

to 0505
FRI

Shenfield
and Mountnessing Jn

Down and Up Southend
Possession

0040
FRI

to 0505
FRI

Shenfield Platforms 1-3 and Up
Passenger Loop
Possession

0040
FRI

to 0505
FRI

Chadwell Heath
and Romford L/End
Jn

Down and Up Main
BLOCKED To A/C Electric
Trains

0040
FRI

to 0505
FRI

Safety & Environment Work
1m64ch and 3m0ch
W2025/11262824
Station Work
12m20ch and 14m18ch
W2025/11579157

ISOLATION OF ELECTRICAL SECTIONS
0040 FRI TO 0505 FRI: 327,328,6303B
ISOLATION REF...GEI-14
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1011 SEVEN KINGS TO IPSWICH - Continued

ITEM 40 CONTINUED

PROTECTION LIMITS
Down Main: L2217A# pts to L2283B# pts
Up Main: L2284B# pts to L2216A# pts
Upminster Branch: Buffer Stops Romford to Buffer Stops Upminster
Down Southend: Approach L519#
Up Southend/Platform 1 (Shenfield)/Up Passenger Loop (Shenfield): Beyond L556#

TRAFFIC REMARKS
MAIN LINE SERVICES TO TRAVEL OVER THE DOWN AND UP ELECTRIC BETWEEN ROMFORD L/END JN AND
SHENFIELD
SOUTHEND LINE SERVICES TO TRAVEL OVER THE SOUTHEND LOOP BETWEEN SHENFIELD AND
MOUNTNESSING JN

ACCESS AVAILABLE TO/FROM ROMFORD SIDINGS

PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN ROMFORD PLATFORM 1

ELIZABETH LINE TO STABLE TRAINS IN PLATFORMS 5-6 AT SHENFIELD

GENERAL REMARKS
W/11227273 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 3M 0CH ON THE ROU

EA1040 ROMFORD TO UPMINSTER

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/3987192 Repeated item, please see details under route EA1011

Item
32

FRIDAY 24 OCTOBER

Ref. No. P2025/3986832 Repeated item, please see details under route EA1011

Item
40

EA1150 CHANNELSEA SOUTH JN TO STRATFORD CENTRAL JN WEST

SUNDAY 19 OCTOBER

Ref. No. P2025/4064524 Repeated item, please see details under route EA1320

Item
204

SUNDAY 19 OCTOBER

Ref. No. P2025/4143700 Repeated item, please see details under route EA1010

Item 5
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND

SATURDAY 18 OCTOBER

Ref. No. P2025/4158618 Possession Manager Western Route Planning East

Item
172

Paddington
and Acton West

Lines 4 and 5/Down and Up
Relief
Possession

0045
SAT

to 0500
SAT

In Connection With Engineering Work
0m5ch and 4m40ch
W2025/11285049

Old Oak Common
East Jn
and CrossRail Depot

Back Line
Possession

0045
SAT

to 0500
SAT

Ladbroke Grove
and Old Oak Common
East Jn

Carriage Line and Engine Siding
Possession

0045
SAT

to 0500
SAT

Grand Canal Junction
and Old Oak Common
East Jn

Engine and Carriage Line
Possession

0045
SAT

to 0500
SAT

Old Oak Common
East Jn
and CrossRail Depot

Washer Bypass
Possession

0045
SAT

to 0500
SAT

Paddington Platforms 7 to 12 and 14
Possession

0045
SAT

to 0500
SAT

Paddington
and Subway Jn

Line 6
Possession

0045
SAT

to 0500
SAT

Westbourne Park Jn Eastbound
Possession

0045
SAT

to 0500
SAT

Westbound
Possession

0045
SAT

to 0500
SAT

Turnback A
Possession

0045
SAT

to 0500
SAT

Westbourne Park Jn
and Ladbroke Grove

Line 6
Possession

0045
SAT

to 0500
SAT

Portobello Jn
(London)
and Grand Canal
Junction

Crossrail Depot Line 1
Possession

0045
SAT

to 0500
SAT

Ladbroke Grove
and Grand Canal
Junction

Crossrail Depot Line 2
Possession

0045
SAT

to 0500
SAT

Acton Main Line
and Acton West

Acton Dive-Under
Possession

0045
SAT

to 0500
SAT

S&T Work
1m0ch and 4m40ch
W2025/11522245
OHL Work (Ground Level)
1m15ch and 2m15ch
W2025/11558379
Follow Up Tamping
2m25ch and 4m25ch
W2025/11214743
OOC Station Development
2m62ch and 3m57ch
W2025/11281869

PROTECTION LIMITS
Lines 4&5/Down Relief: Stopblocks Platforms 7-10 to Approach SN8134Apts#
Up Relief/Line 6/Eastbound: Beyond SN8132pts# to Approach SN92#
Line 6: Stopblocks to Stopblocks Platforms 11, 12 & 14
Westbound: Beyond SN91#
Turnback A: Beyond SN95#
Crossrail Depot Line 1: Beyond SN9006Bpts#
Crossrail Depot Line 2: Beyond SN9007Apts#
Engine and Carriage Line: Beyond SN9006Apts#
Acton Dive-Under Line: Beyond SN8141pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 172 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION PROCESS 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION

ENGINEERING TRAIN(S) IN POSSESSION: 6J42

POSSESSION TO BE TAKEN AROUND THE FOLLOWING TRAIN(S):
6J42 AT SIGNAL SN136 ON THE CARRIAGE LINE

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107640 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
173

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11256957

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m34ch
W2025/11233235
OHL Work (Maintenance)
0m0ch and 2m34ch
W2025/11562822
Remove Rail Defects
3m20ch and 9m40ch
W2025/11631000
Drainage Work
1m8ch and 2m0ch
W2025/11256160
Preparatory Work
3m20ch and 5m59ch
W2025/11256604
Cable Work
3m20ch and 5m60ch
W2025/11444993
Amberg Survey
4m0ch and 5m60ch
W2025/11618033
Survey Work
4m0ch and 7m0ch
W2025/11143983
Structures Work
5m65ch and 6m20ch
W2025/11495661
Patrolling
6m60ch and 9m40ch
W2025/11414899
Remove Rail Defects
6m60ch and 9m40ch
W2025/11478423
S&T Maintenance
8m0ch and 9m40ch
W2025/11414898
S&T Maintenance
0m0ch and 8m0ch
W2025/11414681
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Willesden No.7 Jn
and Wembley Central

Down Willesden Relief / Up &
Down Willesden Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Willesden Relief /
Up Willesden Relief
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

URFDO Inspections
0m0ch and 9m40ch
W2025/11414893
OHL Inspection
0m0ch and 9m40ch
W2025/11414932
Survey Work
0m0ch and 9m40ch
W2025/11414892
Patrolling
1m40ch and 4m60ch
W2025/11101387
Visuals Structures Examination
2m0ch and 9m40ch
W2025/11655072
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0730 SUN
AH 1 & 2

0050 SUN TO 0645 SUN
AH 3 & 4

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down Willesden Relief / Up & Down Willesden Relief, Wembley Yard South Arrival Line: Beyond WM819# to
Sand-Drag, Approach WY475A pts#
Up & Down Willesden Relief / Up Willesden Relief: Sand-Drag to Approach WM822#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475B pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 173 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2, TO BE CLEAR OF STABLE TRACTION.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WILLESDEN NO.7 JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 18 to MONDAY 20 OCTOBER

Ref. No. P2025/3927454 Possession Manager Western Route Planning East

Item
174

Acton Wells Jn
and Acton West

Down and Up Poplar
Possession

1800
SAT

to 0950
SUN

In Connection With Engineering Work
0m5ch and 8m27ch
W2025/11256866

Acton East
and Acton West

Acton Yard
Sidings Possession

1800
SAT

to 0950
SUN

Reception 1, 2 & 3
Sidings Possession

1800
SAT

to 0950
SUN

Station Work
0m5ch and 0m25ch
W2025/11612792

1F_ARL_Derivative WON 30 2025/2026 Page B-55

1F_ARL_Derivative WON 30 - 2025/2026

page 66 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 174 CONTINUED

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN(S):
6G71 AT SIGNAL SN156 ON THE UP RELIEF LINE
6G72 AT SIGNAL SN164 ON THE UP RELIEF LINE
6G73 AT SIGNAL SN174 ON THE UP RELIEF LINE
6J42 AT SIGNAL SN143 ON THE ENGINE AND CARRIAGE LINE
6Q58 AT SIGNAL GE46 ON THE UP GREENFORD BRANCH LINE
6Q59 AT SIGNAL GE51 ON THE DOWN GREENFORD BRANCH

POSSESSION TO BE GIVEN UP AROUND THE FOLLOWING TRAIN(S):

6Q58 & 6Q59 AT SIGNAL GE47 ON THE UP GREENFORD BRANCH LINE (COUPLED)

WHEELS FREE 0100 MON TO 0400 MON IN CONJUNCTION WITH TS11.3 P/4250205
TO BE TAKEN AFTER THE PASSAGE OF 6G71 PT849330 & 6J42 OTM749465

SUNDAY 19 OCTOBER

Ref. No. P2025/4068574 Repeated item, please see details under route EA1320

Item
203

SUNDAY 19 OCTOBER

Ref. No. P2025/3943342 Possession Manager Anglia IMDM Tottenham Hale

Item
175

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/11018516

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11004431
Station Work
1m50ch and 5m45ch
W2025/11455172
Welding and Grinding
1m57ch and 0m45ch
W2025/11019352
Off Track Work
1m57ch and 0m45ch
W2025/11019167
Patrolling
1m57ch and 2m55ch
W2025/11004277
P & D Maintenance
4m64ch and 0m4ch
W2025/11018902
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 175 CONTINUED

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

PREP: T-8 to T-6 Construction Validation Survey Kensal Green Jn S&C

GENERAL REMARKS
W/11004431, W/11018516 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH TO 0M 40CH ON THE
GOJ

SUNDAY 19 OCTOBER

Ref. No. P2025/4154463 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
176

South Hampstead
and Willesden
Suburban Jn

Down DC Electric
Possession

0130
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256298

Up DC Electric
Possession

0130
SUN

to 0645
SUN

Off Track Work
2m45ch and 4m67ch
W2025/11568477

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0645 SUN
905 to 908 Complete

PROTECTION LIMITS
Down DC Electric: Beyond WS3# to Approach WS21#
Up DC Electric: Beyond WS14# to Approach WM904#

TRAFFIC REMARKS
NO ROUTE BETWEEN CAMDEN JN AND WILLDESDEN SUBURBAN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/4211709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
177

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317497

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317497
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/3943191 Possession Manager Anglia IMDM Tottenham Hale

Item
178

Acton Wells Jn
and Richmond

Down/Down Richmond
Possession

0110
SUN

to 0305
MON

S&C Unit Renewal (Maintenance
Only)
1m52ch and 12m39ch
W2025/11454234

Richmond
and Acton Wells Jn

Up Richmond/Up
Possession

0110
SUN

to 0305
MON

Richmond Platforms 3-7
Possession

0110
SUN

to 0305
MON

South Acton Jn
and Kew East Jn

Down and Up Kew
Possession

0110
SUN

to 0305
MON

Gunnersbury Jn
and Network Rail /
LUL (District Line)
Boundary

Eastbound District Line
Possession

0110
SUN

to 0305
MON

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Westbound District Line
Possession

0110
SUN

to 0305
MON

S&C Unit Renewal (Maintenance
Only)
1m52ch and 12m39ch
W2025/11580895
UTX Work
1m52ch and 12m39ch
W2025/11377109
Structures Work
3m5ch and 12m39ch
W2025/11558506
Remove Rail Defects
3m10ch and 12m39ch
W2025/11004450
URFDO Inspections
3m10ch and 12m39ch
W2025/11018506
S&T Maintenance
3m10ch and 12m39ch
W2025/11016302
Welding and Grinding
3m10ch and 12m39ch
W2025/11019223
Station Work
3m10ch and 12m39ch
W2025/11687307
Vegetation Clearance (Non-Flail)
9m50ch and 9m75ch
W2025/11680775
P & D Maintenance
9m76ch and 12m39ch
W2025/11019280
Survey Work
10m0ch and 11m20ch
W2025/11554122
Structures Work
11m0ch and 11m20ch
W2025/11639773
Survey Work
11m0ch and 12m39ch
W2025/11544556
Structures Examination
11m10ch and 12m20ch
W2025/11065900

ISOLATION OF ELECTRICAL SECTIONS
0110 SUN TO 0305 MON: 950,951
ISOLATION REF...T-14/TN02

0110 SUN TO 0305 MON: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 178 CONTINUED

PROTECTION LIMITS
Down/Down Richmond/Platforms 3-5 (Richmond): AW101# to Buffer Stops Platforms 3-5 Richmond
Platforms 6-7 (Richmond)/Up Richmond/Up: Buffer Stops Platforms 6-7 Richmond to AW148#
Down Kew: Approach AW111#
Up Kew: Beyond AW110#
Eastbound District Line: Approach WK11A#
Westbound District Line: Beyond GB1#

TRAFFIC REMARKS
LUL TO NOTE DISTRICT LINE CLOSED WEST OF TURNHAM GREEN

RAIL REPLACEMENT ROAD SERVICE IN OPERATION

PLATFORMS 6 AND 7 AT RICHMOND TO BE KEPT CLEAR OF STABLED ROLLING STOCK

ARL TO STABLE IN PLATFORMS 3, 4 AND 5 AT RICHMOND

NLL CYCLIC TYPE 18

GENERAL REMARKS
W/11377109 BOLLO LANE SAR1 BARRIERS TO BE MANNED (OCTAVIUS TO SUPPLY STAFF)
ROAD CLOSURE REQUIRED AT BOLLO LANE (SAR 1) AND NORTH ROAD (KEW GARDENS)

W/11580895 WHEELS FREE REQUIRED 11M40CH TO 12M39CH SAR 2 2300 SUN TO 0305 MON

MONDAY 20 OCTOBER

Ref. No. P2025/3942637 Repeated item, please see details under route EA1370

Item
228

MONDAY 20 OCTOBER

Ref. No. P2025/3943750 Possession Manager Anglia IMDM Tottenham Hale

Item
179

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/11019354

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11019168
URFDO Inspections
1m57ch and 0m45ch
W2025/11018469
Remove Rail Defects
1m57ch and 0m45ch
W2025/11004398
S&T Maintenance
4m67ch and 0m45ch
W2025/11016278
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 179 CONTINUED

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11016278 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 20 OCTOBER

Ref. No. P2025/4107672 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
180

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11269438

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

P & D Maintenance
2m59ch and 17m30ch
W2025/11632932
S&T Renewal
2m59ch and 17m30ch
W2025/11571466
S&T Maintenance
7m0ch and 17m30ch
W2025/11528860
Major Projects
9m27ch and 11m40ch
W2025/11548927

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 180 CONTINUED

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-30-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START DUE TO RHTT RUNNING.

MONDAY 20 OCTOBER

Ref. No. P2025/4112531 Possession Manager Western East IMDM

Item
181

Acton East Reception 1
Line Blockage

0720
MON

to 0825
MON

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10704914

Reception 2
Line Blockage

0720
MON

to 0825
MON

Reception 3
Line Blockage

0720
MON

to 0825
MON

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0720
MON

to 0825
MON

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0720
MON

to 0825
MON

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

TRAFFIC REMARKS
SIDINGS POSSESSION OF RECEPTIONS 1, 2 & 3 TO BE ARRANGED LOCALLY WITH SHUNTER.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

MONDAY 20 OCTOBER

Ref. No. P2025/4068578 Possession Manager Anglia IMDM Tottenham Hale

Item
182

Richmond Platform 3
Line Blockage (Between Trains)

0900
MON

to 1030
MON

Patrolling
12m30ch and 12m39ch
W2025/11004284

PROTECTION LIMITS
Platform 3 (Richmond): GB109 pts to Buffer Stops Platform 3 Richmond

MONDAY 20 OCTOBER

Ref. No. P2025/4068579 Possession Manager Anglia IMDM Tottenham Hale

Item
183

Richmond Platform 4
Line Blockage (Between Trains)

1030
MON

to 1200
MON

Patrolling
12m30ch and 12m39ch
W2025/11004333

PROTECTION LIMITS
Platform 4 (Richmond): GB109 pts to Buffer Stops Platform 4 Richmond

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Possession Manager Anglia IMDM Tottenham Hale

Item
184

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m5ch and 0m50ch
W2025/11004212

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up NLL
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Structures Examination
0m6ch and 0m71ch
W2025/11530017
Welding and Grinding
0m9ch and 0m40ch
W2025/11019348
Off Track Work
0m9ch and 0m40ch
W2025/11019236
URFDO Inspections
0m9ch and 0m40ch
W2025/11018475
Station Work
0m20ch and 0m37ch
W2025/11620155
OHL Work
0m20ch and 4m0ch
W2025/11581076
Patrolling
1m7ch and 1m24ch
W2025/11327193
OHL Work (Maintenance)
1m7ch and 4m10ch
W2025/11614346
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

S&T Maintenance
1m10ch and 1m25ch
W2025/11016310
P & D Maintenance
1m10ch and 1m40ch
W2025/11018895
Station Work
1m50ch and 5m45ch
W2025/11399130
Structures Examination
2m39ch and 2m67ch
W2025/11158452
Preparatory Work
3m65ch and 0m47ch
W2025/11266883
S&T Maintenance
4m64ch and 0m40ch
W2025/11016324
P & D Maintenance
5m5ch and 0m5ch
W2025/11628824

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2
ISOLATION REF...TN03

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety M/T for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey M/T for
Kensal Green Jn S&C

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 184 CONTINUED

W/11016310 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016324 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB/05M
10CH TO 05M 15CH ON THE KGW/00M 00CH TO 00M 20CH ON THE KGC

W/11266883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11614346 INCLUDES ADDITIONAL WORKSITE MILEAGE OF0M 00CH TO 0M 21CH ON THE GOJ

W/11581076 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11628824 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/1126683 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

TUESDAY 21 OCTOBER

Ref. No. P2025/4081714 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
185

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050121

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072051
Track Maintenance
2m45ch and 4m20ch
W2025/11073086
S&T Maintenance
2m45ch and 8m0ch
W2025/11073278
Survey Work
2m45ch and 12m40ch
W2025/11073601
S&T Renewal
2m45ch and 17m58ch
W2025/11559082
URFDO Inspections
2m45ch and 17m58ch
W2025/11073964
P & D Maintenance
2m59ch and 17m58ch
W2025/11632937
Track Maintenance
4m20ch and 6m60ch
W2025/11073106
Survey Work
5m9ch and 5m60ch
W2025/11628879
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

Survey Work
5m10ch and 5m65ch
W2025/11143759
Station Work
5m79ch and 6m20ch
W2025/11594751
Patrolling
6m60ch and 12m40ch
W2025/11072088
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073126
S&T Maintenance
7m0ch and 17m58ch
W2025/11073417
In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225135
Station Work
8m55ch and 9m0ch
W2025/11626295
Major Projects
9m27ch and 11m40ch
W2025/11549047
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252403
Track Maintenance
12m36ch and 17m58ch
W2025/11073146
Survey Work
12m36ch and 17m58ch
W2025/11073743

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 185 CONTINUED

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 21 OCTOBER

Ref. No. P2025/4157205 Possession Manager Anglia IMDM Tottenham Hale

Item
186

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Track Maintenance
2m52ch and 12m39ch
W2025/11240454

Richmond Platforms 3-7
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Westbound District Line
Line Blockage +Detonators

0115
TUE

to 0510
TUE

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Up North London
BLOCKED To D/C Electric
Trains

0115
TUE

to 0510
TUE

Other E&P Work
2m52ch and 12m39ch
W2025/11620558

ISOLATION OF ELECTRICAL SECTIONS
0115 TUE TO 0510 TUE: 950,951
ISOLATION REF...TN06

0115 TUE TO 0510 TUE: 228,229,230,231

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND AS PER WTT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

WEDNESDAY 22 OCTOBER

Ref. No. P2025/3971931 Possession Manager Anglia IMDM Tottenham Hale

Item
187

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m9ch and 0m40ch
W2025/11004296

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

Welding and Grinding
0m9ch and 0m40ch
W2025/11019217
Off Track Work
0m9ch and 0m40ch
W2025/11019237
URFDO Inspections
0m9ch and 0m40ch
W2025/11018477
Station Work
0m20ch and 0m37ch
W2025/11620156
OHL Work
0m20ch and 4m0ch
W2025/11581185
S&T Maintenance
1m10ch and 1m25ch
W2025/11016435
Structures Examination
3m25ch and 3m46ch
W2025/11132637
Preparatory Work
3m65ch and 0m47ch
W2025/11267099
S&T Maintenance
4m64ch and 0m40ch
W2025/11016349
P & D Maintenance
5m5ch and 0m5ch
W2025/11628981

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 187 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety T/W for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey T/W for
Kensal Green Jn S&C

GENERAL REMARKS
W/11016435 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016349 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M30CH WMB/ 5M10CH TO
5M15CH KGW/ 0M0CH TO 0M20CH ON THE KGC

W/11267099 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11581185 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11628981 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/11267030 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4100123 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
188

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072058

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11073087
S&T Maintenance
2m45ch and 8m0ch
W2025/11073279
Survey Work
2m45ch and 12m40ch
W2025/11073602
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

URFDO Inspections
2m45ch and 17m58ch
W2025/11073965
S&T Renewal
2m45ch and 17m58ch
W2025/11558977
P & D Maintenance
2m45ch and 17m58ch
W2025/11632886
P & D Maintenance
2m59ch and 17m58ch
W2025/11632940
Station Work
2m75ch and 16m72ch
W2025/11348518
Track Maintenance
4m20ch and 6m60ch
W2025/11073107
Survey Work
5m9ch and 5m60ch
W2025/11629191
Station Work
5m79ch and 6m20ch
W2025/11626283
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073127
Patrolling
6m60ch and 12m40ch
W2025/11072238
S&T Maintenance
7m0ch and 17m58ch
W2025/11073418
In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225101
Station Work
8m55ch and 9m0ch
W2025/11626299
Major Projects
9m27ch and 11m40ch
W2025/11549048
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252404
Track Maintenance
12m36ch and 17m58ch
W2025/11073147
Survey Work
12m36ch and 17m58ch
W2025/11073744
Off Track Work
14m60ch and 17m58ch
W2025/11280314
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 188 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4157206 Possession Manager Anglia IMDM Tottenham Hale

Item
189

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage +Detonators

0115
WED

to 0510
WED

Track Maintenance
2m52ch and 12m39ch
W2025/11240455

Richmond Platforms 3-7
Line Blockage +Detonators

0115
WED

to 0510
WED

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Westbound District Line
Line Blockage +Detonators

0115
WED

to 0510
WED

Acton Central
and South Acton Jn

Down North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Up North London
BLOCKED To D/C Electric
Trains

0115
WED

to 0510
WED

Other E&P Work
2m52ch and 12m39ch
W2025/11620693

ISOLATION OF ELECTRICAL SECTIONS
0115 WED TO 0510 WED: 950,951
ISOLATION REF...TN07

0115 WED TO 0510 WED: 228,229,230,231
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 189 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

TRAFFIC REMARKS
ONE PLATFORM AT RICHMOND TO BE KEPT CLEAR IN THE WTT BASE PLAN BETWEEN 0015 AND 0500
TUESDAY TO FRIDAY FOR TRACK INSPECTIONS/OTHER MAINTENANCE WORKS. STABLING PLAN TO BE
AMENDED UNDER LOCAL ARRANGEMENT WITH THE SIGNALLER IF REQUIRED

LUL TO STABLE AT RICHMOND AS PER WTT

THURSDAY 23 OCTOBER

Ref. No. P2025/4068627 Repeated item, please see details under route EA1320

Item
211

THURSDAY 23 OCTOBER

Ref. No. P2025/4081715 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
190

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071924

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073088
S&T Maintenance
2m45ch and 8m0ch
W2025/11073280
Survey Work
2m45ch and 12m40ch
W2025/11073603
URFDO Inspections
2m45ch and 17m58ch
W2025/11074090
S&T Renewal
2m45ch and 17m58ch
W2025/11558978
P & D Maintenance
2m59ch and 17m58ch
W2025/11632939
Station Work
2m75ch and 16m72ch
W2025/11348464
Survey Work
3m15ch and 6m70ch
W2025/11690099
Track Maintenance
4m20ch and 6m60ch
W2025/11073108
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 190 CONTINUED

Survey Work
5m9ch and 5m60ch
W2025/11629192
Station Work
5m79ch and 6m20ch
W2025/11626284
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073128
S&T Maintenance
7m0ch and 17m58ch
W2025/11073360
In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225060
Station Work
8m55ch and 9m0ch
W2025/11626300
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252405
Survey Work
12m36ch and 17m58ch
W2025/11073894
Track Maintenance
12m36ch and 17m58ch
W2025/11072751

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
NL214pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4112491 Possession Manager Western East IMDM

Item
191

Acton East Reception 1
Line Blockage

0750
THU

to 0855
THU

Permanent Way Inspection
0m39ch and 4m20ch
W2025/10705043

Reception 2
Line Blockage

0750
THU

to 0855
THU

Reception 3
Line Blockage

0750
THU

to 0855
THU

Acton Wells Jn
and Acton West

Down Poplar
Line Blockage (Between Trains)
+ EPR

0750
THU

to 0855
THU

Acton East (inc.)
and Acton Wells Jn

Up Poplar
Line Blockage + EPR

0750
THU

to 0855
THU

PROTECTION LIMITS
Up Poplar: Beyond SN182 to Approach AW146
Reception 1: SN184 to Stopblocks Beyond SN6135
Reception 2: SN188 to Stopblocks Beyond SN6135
Reception 3: SN180 to Stopblocks Beyond SN6135
Protecting Signals: SN180, SN182, SN184, SN188, SN177, SN6128, SN6131, SN6135

Down Poplar: Beyond AW588Cpts to Approach SN197
Protecting Signals: AW147 AW149 AW150 AW151 SN186 SN6128, SN6131

THURSDAY 23 OCTOBER

Ref. No. P2025/4275816 Possession Manager Octavius Infrastructure

Item
192

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage (Between
Trains)+Detonators

0115
THU

to 0510
THU

Other E&P Work
2m52ch and 12m39ch
W2025/11620694

Richmond Platforms 3-7
Line Blockage (Between
Trains)+Detonators

0115
THU

to 0510
THU

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage (Between
Trains)+Detonators

0115
THU

to 0510
THU

Westbound District Line
Line Blockage (Between
Trains)+Detonators

0115
THU

to 0510
THU

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4068584 Possession Manager Anglia IMDM Tottenham Hale

Item
193

Richmond Platform 5
Line Blockage (Between Trains)

0900
THU

to 1000
THU

Patrolling
12m30ch and 12m39ch
W2025/11004268

PROTECTION LIMITS
Platform 5 (Richmond): GB107A pts to Buffer Stops Platform 5 Richmond

THURSDAY 23 OCTOBER

Ref. No. P2025/4068550 Possession Manager Anglia IMDM Tottenham Hale

Item
194

Richmond Platform 6
Line Blockage (Between Trains)

1000
THU

to 1100
THU

Patrolling
12m30ch and 12m39ch
W2025/11004290

PROTECTION LIMITS
Platform 6 (Richmond): GB107B pts to Buffer Stops Platform 6 Richmond

THURSDAY 23 OCTOBER

Ref. No. P2025/4068585 Possession Manager Anglia IMDM Tottenham Hale

Item
195

Richmond Platform 7
Line Blockage (Between Trains)

1100
THU

to 1200
THU

Patrolling
12m30ch and 12m39ch
W2025/11004293

PROTECTION LIMITS
Platform 7 (Richmond): GB108 pts to Buffer Stops Platform 7 Richmond

FRIDAY 24 OCTOBER

Ref. No. P2025/3971919 Possession Manager Anglia IMDM Tottenham Hale

Item
196

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m50ch
W2025/11004175

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

URFDO Inspections
0m9ch and 0m40ch
W2025/11018633
Off Track Work
0m9ch and 0m40ch
W2025/11019160
Welding and Grinding
0m9ch and 0m40ch
W2025/11019218
Station Work
0m20ch and 0m37ch
W2025/11620158
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

OHL Work
0m20ch and 4m0ch
W2025/11581027
S&T Maintenance
1m10ch and 1m25ch
W2025/11016312
Preparatory Work
3m65ch and 0m47ch
W2025/11267181
S&T Maintenance
4m64ch and 0m40ch
W2025/11016441
S&C Grinding Train
4m70ch and 5m38ch
W2025/11155408
P & D Maintenance
5m5ch and 0m5ch
W2025/11629132

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety Th/F for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey Th/F for
Kensal Green Jn S&C

GENERAL REMARKS
W/11155408 S&C GRINDING TRAIN IN USE OTM838147
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1043 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN

W/11016312 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 196 CONTINUED

W/11016441 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB/05M
10CH TO 05M 15CH ON THE KGW/00M 00CH TO 00M 20CH ON THE KGC

W/11267181 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11581027 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11629132 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/11267181 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

FRIDAY 24 OCTOBER

Ref. No. P2025/4143006 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
197

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11072081

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073089
S&T Maintenance
2m45ch and 8m0ch
W2025/11072930
Survey Work
2m45ch and 12m40ch
W2025/11073604
S&T Renewal
2m45ch and 17m58ch
W2025/11558979
URFDO Inspections
2m45ch and 17m58ch
W2025/11074091
P & D Maintenance
2m59ch and 17m58ch
W2025/11632829
Station Work
2m75ch and 16m72ch
W2025/11348519
Track Maintenance
4m20ch and 6m60ch
W2025/11073109
Survey Work
5m9ch and 5m60ch
W2025/11629193
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073129
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 197 CONTINUED

S&T Maintenance
7m0ch and 17m58ch
W2025/11073452
Survey Work
12m36ch and 17m58ch
W2025/11073895
Track Maintenance
12m36ch and 17m58ch
W2025/11072752
Off Track Work
14m60ch and 17m58ch
W2025/11280392

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

FRIDAY 24 OCTOBER

Ref. No. P2025/4275878 Possession Manager Octavius Infrastructure

Item
198

South Acton Jn
and Richmond

Down and Up Richmond
Line Blockage (Between
Trains)+Detonators

0115
FRI

to 0510
FRI

Other E&P Work
2m52ch and 12m39ch
W2025/11620703

Richmond Platforms 3-7
Line Blockage (Between
Trains)+Detonators

0115
FRI

to 0510
FRI

Network Rail / LUL
(District Line)
Boundary
and Gunnersbury Jn

Eastbound District Line
Line Blockage (Between
Trains)+Detonators

0115
FRI

to 0510
FRI

Westbound District Line
Line Blockage (Between
Trains)+Detonators

0115
FRI

to 0510
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1310 CAMDEN ROAD WEST JUNCTION TO RICHMOND - Continued

ITEM 198 CONTINUED

PROTECTION LIMITS
Down Richmond/Platforms 3-7 (Richmond): AW202 pts to Buffer Stops Platforms 3-7 Richmond
Platforms 3-7 (Richmond)/Up Richmond: Buffer Stops Platforms 3-7 Richmond to Fixed Diamond Crossing on
Approach AW203 pts
Eastbound District Line: Approach WK11A
Westbound District Line: Beyond GB1

EA1320 CAMDEN ROAD WEST JN TO STRATFORD

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
199

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860845

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861066
URFDO Inspections
0m0ch and 7m61ch
W2025/10862158
Survey Work
0m0ch and 7m61ch
W2025/10862202
OHL Inspection
0m0ch and 7m61ch
W2025/10862457
S&T Maintenance
0m0ch and 7m61ch
W2025/10861606
Track Maintenance
4m20ch and 7m44ch
W2025/10861581
C1 Rerail - One Rail Only
5m20ch and 7m61ch
W2025/11115650

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 199 CONTINUED

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 18 OCTOBER

Ref. No. P2025/4275873 Possession Manager Railscape Limited

Item
200

Highbury and Islington Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Litter / Graffiti Clearance
3m25ch and 3m45ch
W2025/11624395

PROTECTION LIMITS
Down North London: NL1311 to NL615 pts
Up North London: NL1250 to NL612 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

SATURDAY 18 OCTOBER

Ref. No. P2025/4253761 Possession Manager LNE IMDM Peterborough (EC South)

Item
201

Canonbury West Jn
and Finsbury Park Jn

All
BLOCKED To Electric Trains

0800
SAT

to 1600
SAT

P & D Maintenance
3m52ch and 3m72ch
W2025/11525511

ISOLATION OF ELECTRICAL SECTIONS
0800 Sat to 1600 Sat
9DD
BTET ONLY

SATURDAY 18 OCTOBER

Ref. No. P2025/4275897 Possession Manager Railscape Limited

Item
202

Canonbury
and Navarino Road Jn

Down and Up North London
Line Blockage (Between Trains)

0100
SAT

to 0500
SAT

Station Work
1m75ch and 2m20ch
W2025/11622503

PROTECTION LIMITS
Down North London: NL1251 to NL1261
Up North London: NL1264 to NL1258

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107640 Repeated item, please see details under route EA1310

Item
173

SUNDAY 19 OCTOBER

Ref. No. P2025/4068574 Possession Manager Anglia IMDM Tottenham Hale

Item
203

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Track Maintenance
1m2ch and 3m70ch
W2025/11004237

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
3m70ch and 3m5ch
W2025/11004208
S&T Points
5m16ch and 2m35ch
W2025/11016453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 203 CONTINUED

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

SUNDAY 19 OCTOBER

Ref. No. P2025/4064524 Possession Manager ASPRO Anglia Network Rail

Item
204

Temple Mills East Jn
and High Meads Jn

Up High Meads Loop
Line Blockage +Detonators

0100
SUN

to 0800
SUN

Structures Examination
0m10ch and 0m55ch
W2025/11619618

Lea Jn
and Stratford

Down and Up North London
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and High Meads Jn

Down and Up Lea Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Channelsea
North Jn

Down and Up High Meads
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

High Meads Jn
and Temple Mills East
Jn

Down High Meads Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Channelsea South Jn
and Stratford Central
Jn West

Down and Up Channelsea
Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Carpenters Road
South Jn
and Carpenters Road
North Jn

Carpenters Road Curve
Line Blockage + EPR

0100
SUN

to 0800
SUN

Lea Jn
and Channelsea
North Jn

Up Channelsea Loop
Line Blockage + EPR

0100
SUN

to 0800
SUN

Structures Examination
0m10ch and 0m55ch
W2025/11611222
Track Maintenance
3m5ch and 3m64ch
W2025/11019556

ISOLATION OF ELECTRICAL SECTIONS
0100 SUN TO 0800 SUN: 430J,431P
ISOLATION REF...TN18
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 204 CONTINUED

PROTECTION LIMITS
Down North London: NL1285 to NL1404
Up North London: NL1402 to NL1284
Down Lea Curve/Down High Meads Curve/Down High Meads Loop: Approach S816 pts
Up High Meads Loop/Up High Meads Curve/Up Lea Curve: Fixed Diamond Crossing Beyond S817 pts
Down Channelsea Curve: Approach L269
Up Channelsea Curve: Beyond NL1294
Carpenters Road Curve/Up Channelsea Loop: Beyond NL1292

GENERAL REMARKS
W/11611222, W/11619618 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M05CH TO 0M15CH ON THE
LLS2

SUNDAY 19 OCTOBER

Ref. No. P2025/4181837 Possession Manager Network Rail / High Speed

Item
205

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
SUN

to 0630
SUN

S&T Work
0m0ch and 0m0ch
W2025/11338373

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED - CONTACT AFC
SHIFT MANAGER 01233 739300 (GSMR 74200402)

MONDAY 20 OCTOBER

Ref. No. P2025/4072576 Possession Manager Anglia IMDM Tottenham Hale

Item
206

Camden Road Central
Jn
and Homerton

Down and Up North London
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0445
MON

S&T Maintenance
4m53ch and 2m6ch
W2025/11016378

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0445
MON

Up North London Reversible
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0445
MON

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0445
MON

Navarino Road Jn
and Reading Lane Jn

Graham Road Curve
Line Blockage (Between Trains)
+ EPR

0001
MON

to 0445
MON
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 206 CONTINUED

PROTECTION LIMITS
Down North London/Down North London Relief: NL1213 to NL1273
Up North London/Up North London Reversible: NL1276 to NL1210
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268

MONDAY 20 OCTOBER

Ref. No. P2025/4181825 Possession Manager Network Rail / High Speed

Item
207

Silo Curve Jn
and Cedar Jn

Silo Curve
Protected Path

0025
MON

to 0440
MON

S&T Work
0m0ch and 0m0ch
W2025/11338419

York Way North Jn
and St. Pancras
International

North London Incline
Protected Path

0025
MON

to 0440
MON

PROTECTION LIMITS
Silo Curve: Beyond Pts NL1119 to Approach of Pts NL3110
North London Incline: Beyond Pts NL1117 to Approach of Pts NL3110

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PN38 PS35 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Repeated item, please see details under route EA1310

Item
184

TUESDAY 21 OCTOBER

Ref. No. P2025/4275888 Possession Manager Railscape Limited

Item
208

Navarino Road Jn
and Homerton

Down and Up North London
Line Blockage (Between Trains)

0100
TUE

to 0500
TUE

Station Work
1m25ch and 1m40ch
W2025/11626749

PROTECTION LIMITS
Down North London: NL1265 to NL1271
Up North London: NL1272 to NL623 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1320 CAMDEN ROAD WEST JN TO STRATFORD - Continued

ITEM 210 CONTINUED

CONTACT AFC SHIFT MANAGER 01233 739300 (GSMR 74200402)

THURSDAY 23 OCTOBER

Ref. No. P2025/4068627 Possession Manager Railscape Limited

Item
211

Primrose Hill (closed)
site of
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Station Work
0m20ch and 0m37ch
W2025/11620157

Camden Road West
Jn
and Camden Road
Central Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Cedar Jn Silo Curve
Line Blockage (Between Trains)

0040
THU

to 0530
THU

Patrolling
1m2ch and 4m60ch
W2025/11004217

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London: NL1202 to NL1213
Up North London/Down North London (Primrose Hill): NL1210 to WM801
Down North London: Approach NL1007
Up North London: Beyond NL1008
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

THURSDAY 23 OCTOBER

Ref. No. P2025/4181841 Possession Manager Network Rail / High Speed

Item
212

St. Pancras
International
and York Way North
Jn

East Coast Mainline Connection
Possession

0025
THU

to 0440
THU

S&T Work
0m0ch and 0m0ch
W2025/11338381

PROTECTION LIMITS
East Coast Mainline Connection: Beyond Pts K259 to Approach Pts K2039

GENERAL REMARKS
HIGH SPEED LED POSSESSION - EZP PE39 TO BE APPLIED

ROUTE TO BE KEPT CLEAR TO AVOID CONFLICT WITH EXISTING WORKS ON HIGH SPEED - CONTACT AFC
SHIFT MANAGER 01233 739300 (GSMR 74200402)
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1325 HIGHBURY & ISLINGTON / DALSTON WEST CURVE - Continued

ITEM 218 CONTINUED

PROTECTION LIMITS
Down East London/NXG Reversible: Temporary Buffer
Stop (Highbury and Islington Transfer Line)/Beyond
EL205# to Approach to TL8047pts#
Up East London Line: Beyond EL268# to Approach
to EL207#/Buffer Stop (Highbury and
Islington)
Down and Up New Cross/New Cross Single: To Buffer
Stops (Platform D)
Down Silwood: Approach TL615#
Up Silwood: Beyond EL354#
Northbound Exit: Beyond EL280, EL282, EL284, EL286, EL288

TRAFFIC REMARKS
TRAINS TO BE STABLED IN PLATFORMS 2 AND 3 AT DALSTON
JUNCTION

GENERAL REMARKS
LCV PROCESS TO APPLY TO THIS POSSESSION

EA1350 CHANNELSEA NORTH JN TO TEMPLE MILLS EAST JN

SUNDAY 19 OCTOBER

Ref. No. P2025/4064524 Repeated item, please see details under route EA1320

Item
204

THURSDAY 23 OCTOBER

Ref. No. P2025/3971671 Repeated item, please see details under route EA1280

Item
170

FRIDAY 24 OCTOBER

Ref. No. P2025/3971659 Repeated item, please see details under route EA1280

Item
171

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST

SUNDAY 19 OCTOBER

Ref. No. P2025/3943342 Repeated item, please see details under route EA1310

Item
175
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/3933371 Repeated item, please see details under route EA1010

Item 7

SUNDAY 19 OCTOBER

Ref. No. P2025/4236885 Repeated item, please see details under route EA1390

Item
266

MONDAY 20 OCTOBER

Ref. No. P2025/3942637 Possession Manager Anglia IMDM Romford

Item
228

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11004410

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/11018464
Off Track Work
2m35ch and 2m42ch
W2025/11476654
Tamping
8m30ch and 8m60ch
W2025/11228078

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0455 MON: AT-1YY
ISOLATION REF...TN08
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 228 CONTINUED

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11228078 TAMPER IN USE OTM848563
POSSESSION TO BE TAKEN AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11004410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M40CH ON THE GOJ

W/11018464 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH ON THE GOJ

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Repeated item, please see details under route EA1310

Item
184

WEDNESDAY 22 OCTOBER

Ref. No. P2025/3971931 Repeated item, please see details under route EA1310

Item
187

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4236627 Possession Manager Anglia IMDM Romford

Item
229

Woodgrange Park
and Barking Station
Jn

Down and Up T&H
Line Blockage (Between Trains)

0040
WED

to 0440
WED

Technical Inspection
13m10ch and 13m65ch
W2025/11504792
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1370 GOSPEL OAK TO BARKING TILBURY LINE JN WEST - Continued

ITEM 229 CONTINUED

Barking Station Jn
and Barking

Bay Platform Line/Platform 1
Line Blockage (Between Trains)

0040
WED

to 0440
WED

PROTECTION LIMITS
Down T&H: UR601 to UR605
Up T&H: UR604 to L924
Bay Platform Line/Platform 1 (Barking): To Buffer Stops Platform 1 Barking

FRIDAY 24 OCTOBER

Ref. No. P2025/3971919 Repeated item, please see details under route EA1310

Item
196

EA1380 FENCHURCH STREET TO SHOEBURYNESS

SATURDAY 18 OCTOBER

Ref. No. P2025/4236677 Possession Manager Transport for London

Item
230

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Remove Rail Defects
0m0ch and 3m0ch
W2025/11503872

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Down and Up Slow
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Christian St Jn
and East Ham Depot
L/End

Down and Up Main
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Up Stratford Down
Line Blockage + Disconnect

0055
SAT

to 0440
SAT

Track Maintenance
3m60ch and 5m50ch
W2025/11437531

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR149
Up Main/Up Passenger Loop/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4
Fenchurch Street
Up Stratford Down: Beyond UR518
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SATURDAY 18 OCTOBER

Ref. No. P2025/4149662 Possession Manager Anglia IMDM Romford

Item
231

Upton Park (LUL)
and Dagenham East
(LUL)

Down and Up Main
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Patrolling
6m19ch and 8m20ch
W2025/11232971

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Line Blockage + Disconnect

0125
SAT

to 0425
SAT

East Ham Depot Inlet Road
Sidings Possession

0125
SAT

to 0425
SAT

Carriage Washer Road
Sidings Possession

0125
SAT

to 0425
SAT

OHL Inspection
7m45ch and 11m40ch
W2025/11505836
Other E&P Work
7m72ch and 7m68ch
W2025/11502684

PROTECTION LIMITS
Down Main: UR149 to UR193
Up Main: UR194 to UR148
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR911
Up Connecting Line: Approach UR910

SUNDAY 19 OCTOBER

Ref. No. P2025/4275900 Possession Manager J.Murphy and Sons Ltd

Item
232

Fenchurch Street Platforms 1-4
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Structures Work
0m0ch and 1m10ch
W2025/11629719

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Down and Up Slow
Line Blockage +Detonators

0100
SUN

to 0615
SUN

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage +Detonators

0100
SUN

to 0615
SUN

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down/Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platform 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/4236885 Repeated item, please see details under route EA1390

Item
266

SUNDAY 19 OCTOBER

Ref. No. P2025/4236866 Possession Manager Anglia IMDM Romford

Item
233

Pitsea L/End
and Pitsea Jn

Down and Up Main
Line Blockage + Disconnect

0130
SUN

to 0550
SUN

S&T Points
26m0ch and 27m0ch
W2025/11505297

Pitsea
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0130
SUN

to 0550
SUN

Pitsea Down and Up Sidings
Sidings Possession

0130
SUN

to 0550
SUN

PROTECTION LIMITS
Down Main: UR271 to UR279
Up Main: UR280 to UR270
Down Tilbury: Beyond UR737
Up Tilbury: Approach UR734

GENERAL REMARKS
W/11505297 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 32M 20CH TO 32M 42CH ON THE TLL

SUNDAY 19 OCTOBER

Ref. No. P2025/4236630 Possession Manager Anglia IMDM Romford

Item
234

Southend Central
L/End
and Shoeburyness

Down and Up Main
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Patrolling
35m35ch and 39m40ch
W2025/11504024

Southend Central Platforms 1 and 4
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Shoeburyness Platforms 1-3
Line Blockage + Disconnect

0200
SUN

to 0455
SUN

Carriage Sidings
Sidings Possession

0200
SUN

to 0455
SUN

Washer Road
Sidings Possession

0200
SUN

to 0455
SUN

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR325 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR326
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

MONDAY 20 OCTOBER

Ref. No. P2025/4271010 Possession Manager Transport for London

Item
235

East Ham (LUL)
and Barking

Down and Up Main
Line Blockage (Between Trains)

0125
MON

to 0425
MON

Major Projects
6m50ch and 7m42ch
W2025/11619541

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between Trains)

0125
MON

to 0425
MON

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between Trains)

0125
MON

to 0425
MON

PROTECTION LIMITS
Down Main: UR153 to UR167
Up Main: UR168 to UR154
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904

MONDAY 20 OCTOBER

Ref. No. P2025/4144624 Possession Manager Anglia Works Delivery

Item
236

Dagenham Heathway
(LUL)
and Upminster C/End

Down and Up Main
Line Blockage + Disconnect

0045
MON

to 0445
MON

Rail Management Inspections
3m10ch and 5m9ch
W2025/11232721

Upminster Platform 1A
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster
and Chafford Hundred

Up & Down Ockendon
Line Blockage + Disconnect

0045
MON

to 0445
MON

Ockendon Up & Down Loop
Line Blockage + Disconnect

0045
MON

to 0445
MON

Upminster Up Siding
Sidings Possession

0045
MON

to 0445
MON

Patrolling
11m0ch and 15m42ch
W2025/11227859
Drainage Inspection
11m0ch and 15m42ch
W2025/11492365
Other E&P Work
11m25ch and 11m55ch
W2025/11502786

PROTECTION LIMITS
Down Main: UR189 to UR221
Up Main: UR222 to UR190
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR863

GENERAL REMARKS
W/11227859 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 03M 40CH ON THE UPG
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 239 CONTINUED

Down and Up Slow
Line Blockage + Disconnect

0135
TUE

to 0430
TUE

Christian St Jn
and Upton Park (LUL)

Down and Up Main
Line Blockage + Disconnect

0135
TUE

to 0430
TUE

Gas Factory Jn Up Passenger Loop
Line Blockage + Disconnect

0135
TUE

to 0430
TUE

Bow Jn
and Gas Factory Jn

Up Stratford Down
Line Blockage + Disconnect

0135
TUE

to 0430
TUE

Patrolling
1m48ch and 3m2ch
W2025/11503840

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR147
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR148 to Buffer Stops Platforms 1-4 Fenchurch Street
Up Stratford Down: Approach L235

GENERAL REMARKS
W/11503840 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 02M 57CH TO 03M 0CH ON THE GFB

TUESDAY 21 OCTOBER

Ref. No. P2025/4237218 Possession Manager Anglia Works Delivery

Item
240

East Ham (LUL)
and Upminster C/End

Down and Up Main
Possession

0140
TUE

to 0425
TUE

OHL Work
6m50ch and 15m75ch
W2025/11614119

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0140
TUE

to 0425
TUE

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0140
TUE

to 0425
TUE

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
TUE

to 0425
TUE

Upminster Platform 1A
Possession

0140
TUE

to 0425
TUE

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0140
TUE

to 0425
TUE

Ockendon Up & Down Loop
Possession

0140
TUE

to 0425
TUE

Upminster Up Siding
Sidings Possession

0140
TUE

to 0425
TUE

Remove Rail Defects
0m0ch and 5m50ch
W2025/11503959
Station Work
3m0ch and 5m55ch
W2025/11626725
Major Projects
6m50ch and 10m5ch
W2025/11619506
OHL Work
7m30ch and 10m45ch
W2025/11505922
Litter / Graffiti Clearance
7m31ch and 7m51ch
W2025/11624617
Technical Inspection
15m10ch and 15m50ch
W2025/11504668

ISOLATION OF ELECTRICAL SECTIONS
0140 TUE TO 0425 TUE: 510EF,511AB,514,515,516
ISOLATION REF...TN11 SEE IPF FOR DETAILS

1F_ARL_Derivative WON 30 2025/2026 Page B-105

1F_ARL_Derivative WON 30 - 2025/2026

page 116 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 240 CONTINUED

PROTECTION LIMITS
Down Main: UR153# to UR221#
Up Main: UR222# to UR160#
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865
Down Tilbury/Fenchurch Street: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts

GENERAL REMARKS
W/11614119 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 06M 16CH ON THE UPG

TUESDAY 21 OCTOBER

Ref. No. P2025/4275921 Possession Manager AmcoGiffen .

Item
241

Laindon L/End
and Pitsea L/End

Down and Up Main
Line Blockage +Detonators

0130
TUE

to 0435
TUE

Station Work
22m35ch and 24m63ch
W2025/11617311

Laindon Reversing Line
Line Blockage +Detonators

0130
TUE

to 0435
TUE

ISOLATION OF ELECTRICAL SECTIONS
0130 TUE TO 0435 TUE: 519,520
ISOLATION REF...TN19

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR269
Up Main: UR268 to UR250

TUESDAY 21 OCTOBER

Ref. No. P2025/4236703 Possession Manager Anglia IMDM Romford

Item
242

Pitsea L/End
and Benfleet L/End

Down and Up Main
Possession

0135
TUE

to 0410
TUE

S&T Points
26m0ch and 27m65ch
W2025/11505310

Pitsea
and Pitsea Jn

Down and Up Tilbury
Possession

0135
TUE

to 0410
TUE

Pitsea Down Siding
Sidings Possession

0135
TUE

to 0410
TUE

Up Siding
Sidings Possession

0135
TUE

to 0410
TUE

Patrolling
26m25ch and 26m65ch
W2025/11504489
Tamping
26m40ch and 27m65ch
W2025/11681464

PROTECTION LIMITS
Down Main: UR271 to UR283
Up Main: UR282 to UR270
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 244 CONTINUED

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4237141 Possession Manager Anglia Works Delivery

Item
245

Barking
and Upminster C/End

Down and Up Main
Possession

0140
WED

to 0425
WED

OHL Work
7m27ch and 15m75ch
W2025/11614368

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
WED

to 0425
WED

Upminster Platform 1A
Possession

0140
WED

to 0425
WED

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0140
WED

to 0425
WED

Ockendon Up & Down Loop
Possession

0140
WED

to 0425
WED

Upminster Up Siding
Sidings Possession

0140
WED

to 0425
WED

Remove Rail Defects
0m0ch and 5m50ch
W2025/11503962
Major Projects
7m27ch and 8m75ch
W2025/11619546
OHL Work
7m27ch and 10m45ch
W2025/11506032

ISOLATION OF ELECTRICAL SECTIONS
0140 WED TO 0425 WED: 510EF,511AB,514,515,516
ISOLATION REF...TN12 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: UR2052# pts to UR221#
Up Main: UR222# to UR160#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

GENERAL REMARKS
W/11614368 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 06M 16CH ON THE UPG

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4275957 Possession Manager AmcoGiffen .

Item
246

Laindon L/End
and Pitsea L/End

Down and Up Main
Line Blockage +Detonators

0130
WED

to 0435
WED

Station Work
22m35ch and 24m63ch
W2025/11617312

Laindon Reversing Line
Line Blockage +Detonators

0130
WED

to 0435
WED

Station Work
24m5ch and 24m45ch
W2025/11627081

ISOLATION OF ELECTRICAL SECTIONS
0130 WED TO 0435 WED: 519,520
ISOLATION REF...TN20
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4236916 Possession Manager Anglia IMDM Romford

Item
249

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0130
THU

to 0430
THU

Remove Rail Defects
0m0ch and 1m0ch
W2025/11504052

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0130
THU

to 0430
THU

Down and Up Slow
Line Blockage + Disconnect

0130
THU

to 0430
THU

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0130
THU

to 0430
THU

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

THURSDAY 23 OCTOBER

Ref. No. P2025/4236893 Possession Manager Anglia IMDM Romford

Item
250

Plaistow (LUL)
and Barking

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

S&T Maintenance
5m0ch and 7m20ch
W2025/11505428

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
THU

to 0500
THU

PROTECTION LIMITS
Down Main: UR145 to UR159
Up Main: UR160 to UR146
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904

THURSDAY 23 OCTOBER

Ref. No. P2025/4237240 Possession Manager Anglia Works Delivery

Item
251

Barking
and Upminster C/End

Down and Up Main
Possession

0140
THU

to 0425
THU

OHL Work
7m30ch and 15m75ch
W2025/11614435

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
THU

to 0425
THU

Upminster Platform 1A
Possession

0140
THU

to 0425
THU

Remove Rail Defects
0m0ch and 5m50ch
W2025/11503986
Tamping
2m0ch and 3m25ch
W2025/11659491
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 251 CONTINUED

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0140
THU

to 0425
THU

Ockendon Up & Down Loop
Possession

0140
THU

to 0425
THU

Upminster Up Siding
Sidings Possession

0140
THU

to 0425
THU

OHL Work
7m30ch and 10m45ch
W2025/11505995
Major Projects
13m0ch and 13m45ch
W2025/11619584

ISOLATION OF ELECTRICAL SECTIONS
0140 THU TO 0425 THU: 510EF,511AB,514,515,516
ISOLATION REF...TN13 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: UR159# to UR221 #
Up Main: UR222# to UR160#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

GENERAL REMARKS
W/11614435 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 06M 16CH ON THE UPG

W/11659491 TAMPER IN USE OTM901162
POSSESSION TO BE TAKEN AROUND UR859 SIGNAL ON THE UP & DOWN OCKENDON
POSSESSION TO BE GIVEN UP AROUND UR990 SIGNAL ON THE UP & DOWN OCKENDON
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

THURSDAY 23 OCTOBER

Ref. No. P2025/4149663 Possession Manager AmcoGiffen .

Item
252

West Horndon C/End
and Pitsea L/End

Down Main
Line Blockage + Disconnect

0130
THU

to 0435
THU

Rail Management Inspections
18m55ch and 21m45ch
W2025/11235547

Pitsea L/End
and West Horndon
C/End

Up Main
Line Blockage + Disconnect

0130
THU

to 0435
THU

Laindon Reversing Line
Line Blockage + Disconnect

0130
THU

to 0435
THU

Other E&P Work
19m15ch and 19m30ch
W2025/11502762
Station Work
22m35ch and 24m63ch
W2025/11617370
Technical Inspection
22m63ch and 22m75ch
W2025/11504781

ISOLATION OF ELECTRICAL SECTIONS
0130 THU TO 0435 THU: 519,520
ISOLATION REF...TN21

PROTECTION LIMITS
Down Main/Reversing Line: UR231 to UR269
Up Main: UR268 to UR232
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 255 CONTINUED

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0001
THU

to 0500
THU

Carriage Sidings
Sidings Possession

0001
THU

to 0500
THU

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

FRIDAY 24 OCTOBER

Ref. No. P2025/4236884 Possession Manager Anglia IMDM Romford

Item
256

Fenchurch Street Platforms 1-4
Line Blockage + Disconnect

0125
FRI

to 0430
FRI

Remove Rail Defects
0m0ch and 1m0ch
W2025/11504085

Fenchurch Street
and Christian St Jn

Down and Up Fast
Line Blockage + Disconnect

0125
FRI

to 0430
FRI

Down and Up Slow
Line Blockage + Disconnect

0125
FRI

to 0430
FRI

Christian St Jn
and Limehouse

Down and Up Main
Line Blockage + Disconnect

0125
FRI

to 0430
FRI

PROTECTION LIMITS
Platforms 1-4 (Fenchurch Street)/Down Fast/Down Slow/Down Main: Buffer Stops Platforms 1-4 Fenchurch Street to
UR117
Up Main/Up Fast/Up Slow/Platforms 1-4 (Fenchurch Street): UR118 to Buffer Stops Platforms 1-4 Fenchurch Street

FRIDAY 24 OCTOBER

Ref. No. P2025/4236926 Possession Manager Anglia IMDM Romford

Item
257

Plaistow (LUL)
and Barking

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Maintenance
5m0ch and 7m20ch
W2025/11505745

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Main: UR145 to UR159
Up Main: UR160 to UR146
Down Fenchurch Street/Tilbury: Approach UR903
Up Tilbury/Fenchurch Street: Beyond UR904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

FRIDAY 24 OCTOBER

Ref. No. P2025/4237200 Possession Manager Anglia Works Delivery

Item
258

Barking
and Upminster C/End

Down and Up Main
Possession

0140
FRI

to 0425
FRI

OHL Work
7m30ch and 15m75ch
W2025/11614369

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0140
FRI

to 0425
FRI

Upminster Platform 1A
Possession

0140
FRI

to 0425
FRI

Upminster
and West Thurrock Jn

Up & Down Ockendon
Possession

0140
FRI

to 0425
FRI

Ockendon Up & Down Loop
Possession

0140
FRI

to 0425
FRI

Upminster Up Siding
Sidings Possession

0140
FRI

to 0425
FRI

Remove Rail Defects
0m0ch and 5m50ch
W2025/11503968
Tamping
2m0ch and 3m25ch
W2025/11659381
OHL Work
7m30ch and 10m45ch
W2025/11506036
Major Projects
14m38ch and 15m20ch
W2025/11619587

ISOLATION OF ELECTRICAL SECTIONS
0140 FRI TO 0425 FRI: 510EF,511AB,514,515,516
ISOLATION REF...TN14 SEE IPF FOR DETAILS

PROTECTION LIMITS
Down Main: UR159# to UR221#
Up Main: UR222# to UR160#
Down Connecting Line: Beyond UR2209# pts
Up Connecting Line: Approach UR2212# pts
Platform 1A (Upminster)/Up & Down Ockendon/Up & Down Loop (Ockendon): Buffer Stops Platform 1A Upminster to
UR865

GENERAL REMARKS
W/11614369 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 00CH TO 06M 16CH ON THE UPG

W11659381 TAMPER IN USE OTM901167
POSSESSION TO BE TAKEN AROUND UR859 SIGNAL ON THE UP & DOWN OCKENDON
POSSESSION TO BE GIVEN UP AROUND UR990 SIGNAL ON THE UP & DOWN OCKENDON
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

FRIDAY 24 OCTOBER

Ref. No. P2025/4276027 Possession Manager AmcoGiffen .

Item
259

Laindon L/End
and Pitsea Jn

Down and Up Main
Line Blockage + Disconnect

0130
FRI

to 0415
FRI

Station Work
22m35ch and 24m63ch
W2025/11617371

Laindon Reversing Line
Line Blockage + Disconnect

0130
FRI

to 0415
FRI

Pitsea
and Pitsea Jn

Down and Up Tilbury
Line Blockage + Disconnect

0130
FRI

to 0415
FRI

S&T Points
26m0ch and 27m0ch
W2025/11505375
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 259 CONTINUED

Pitsea Down and Up Sidings
Sidings Possession

0130
FRI

to 0415
FRI

ISOLATION OF ELECTRICAL SECTIONS
0130 TO 0415 FRI: 519,520
ISOLATION REF...TN22

PROTECTION LIMITS
Down Main/Reversing Line (Laindon): UR251 to UR279
Up Main: UR280 to UR250
Down Tilbury: Beyond UR743
Up Tilbury: Approach UR738

FRIDAY 24 OCTOBER

Ref. No. P2025/4236883 Possession Manager Anglia IMDM Romford

Item
260

Westcliff
and Southend East

Down and Up Main
Possession

0150
FRI

to 0405
FRI

Tamping
35m30ch and 36m40ch
W2025/11681750

Southend Central Platforms 1 and 4
Possession

0150
FRI

to 0405
FRI

Technical Inspection
35m30ch and 36m40ch
W2025/11504823

PROTECTION LIMITS
Down Main: UR325 to UR339
Up Main: UR340 to UR324
Platform 1 (Southend Central): To Buffer Stops Platform 1 Southend Central
Platform 4 (Southend Central): From Buffer Stops Platform 4 Southend Central

GENERAL REMARKS
W/11681783 TAMPER IN USE OTM903295
POSSESSION TO BE TAKEN AROUND TAMPER AT UR331 SIGNAL ON THE DOWN MAIN
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UR330 SIGNAL ON THE UP MAIN

LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

MACHINE NO.73908

FRIDAY 24 OCTOBER

Ref. No. P2025/4236895 Possession Manager Anglia IMDM Romford

Item
261

Thorpe Bay
and Shoeburyness

Down and Up Main
Line Blockage (Between
Trains)+Disconnect

0001
FRI

to 0500
FRI

S&T Maintenance
38m0ch and 39m40ch
W2025/11505447

Shoeburyness Platforms 1-3
Line Blockage (Between
Trains)+Disconnect

0001
FRI

to 0500
FRI

Carriage Sidings
Sidings Possession

0001
FRI

to 0500
FRI

1F_ARL_Derivative WON 30 2025/2026 Page B-115

1F_ARL_Derivative WON 30 - 2025/2026

page 126 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1380 FENCHURCH STREET TO SHOEBURYNESS - Continued

ITEM 261 CONTINUED

PROTECTION LIMITS
Down Main/Platform 1 (Shoeburyness): UR343 to Buffer Stops Platform 1 Shoeburyness
Platforms 2&3 (Shoeburyness)/Up Main: Buffer Stops Platforms 2&3 Shoeburyness to UR344

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4013609 Possession Manager Anglia IMDM Romford

Item
262

Purfleet Purfleet Long Sidings
Sidings Possession

2140
FRI

to 0130
SAT

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382631

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE Q

SATURDAY 18 OCTOBER

Ref. No. P2025/4232788 Possession Manager Transport for London

Item
263

Barking L/End
and Barking Tilbury
Line Jn East

Down Tilbury
Line Blockage (Between Trains)

0115
SAT

to 0415
SAT

Track Maintenance
7m38ch and 7m56ch
W2025/11437698

PROTECTION LIMITS
Down Tilbury: UR2208 pts to UR2209 pts

SATURDAY 18 OCTOBER

Ref. No. P2025/4144626 Possession Manager Anglia IMDM Romford

Item
264

Renwick Road Jn
and Freightliner Depot
East End GF

Exchange Sidings 1-3
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

S&T Points
9m35ch and 10m60ch
W2025/11228995

Ripple Lane Down and Up Ripple Lane
Chord
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

FMC Connecting Line
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT

Hanson Sidings
Line Blockage (Between
Trains)+Disconnect

0800
SAT

to 1800
SAT
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 264 CONTINUED

PROTECTION LIMITS
Exchange Siding No 1/Down Ripple Lane Chord: UR834 to UR2240 pts
Exchange Siding No 2/Up Ripple Lane Chord: Beyond UR832
Exchange Siding No 3/FMC Connecting Line: Beyond UR842
Hanson Sidings: Beyond UR840

SATURDAY 18 OCTOBER

Ref. No. P2025/4144657 Possession Manager Anglia IMDM Romford

Item
265

Purfleet
and West Thurrock Jn

Down and Up Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
SAT

to 0500
SAT

S&T Points
16m0ch and 16m20ch
W2025/11228937

Purfleet Long Sidings
Sidings Possession

0100
SAT

to 0500
SAT

PROTECTION LIMITS
Down Tilbury: UR657 to UR659
Up Tilbury: UR658 to UR656

SUNDAY 19 OCTOBER

Ref. No. P2025/4236885 Possession Manager Anglia IMDM Romford

Item
266

Barking Station Jn
and Barking Tilbury
Line Jn East

Down and Up T&H
Possession

0050
SUN

to 0735
SUN

S&C Unit Renewal (Maintenance
Only)
13m20ch and 8m10ch
W2025/11600733

Barking Tilbury Line
Jn East
and Dagenham Dock
C/End

Down and Up Tilbury
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Dagenham Dock
L/End

Down and Up Goods
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Renwick Road Jn

Departure Line
Possession

0050
SUN

to 0735
SUN

Barking Station Jn
and Barking

Bay Platform Line
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn West
and Barking

Down Fenchurch Street/Tilbury
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn
and Barking Tilbury
Line Jn West

Up Tilbury/Fenchurch Street
Possession

0050
SUN

to 0735
SUN

Barking Tilbury Line
Jn East
and Upney Jn

Down and Up Connecting Line
Possession

0050
SUN

to 0735
SUN

Track Maintenance
13m20ch and 8m10ch
W2025/11504599
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

TUESDAY 21 OCTOBER

Ref. No. P2025/4236703 Repeated item, please see details under route EA1380

Item
242

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/3985032 Possession Manager Anglia IMDM Romford

Item
275

Stanford-le-Hope
and Pitsea Jn

Down and Up Tilbury
Possession

2220
TUE

to 0420
WED

P-Way Maintenance
27m45ch and 32m20ch
W2025/11504582
S&T Work
28m0ch and 32m0ch
W2025/11539492

PROTECTION LIMITS
Down Tilbury: UR719# to UR743#
Up Tilbury: UR738# to UR722#

TRAFFIC REMARKS
c2c SERVICES TO TERMINATE AT STANFORD-LE-HOPE
ROAD SERVICE TO OPERATE BETWEEN STANFORD-LE-HOPE AND PITSEA

8 CAR CLASS 357 FORMATIONS TO BE RE-TIMED TO PASS AT GRAYS DUE TO A/C FEED ISSUES. DOWN
SERVICE TO DEPART 1 MINUTE AFTER THE ARRIVAL OF THE UP SERVICE AT GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC'S: PITSEA HALL LC AND STANFORD-LE-HOPE LC

LTS CYCLIC TYPE 4B

GENERAL REMARKS
W/11539492 GARDENERS CCTV/FOBBING BARRIERS TO BE MANNED AS REQUIRED (AWD TO SUPPLY
STAFF)

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4232790 Possession Manager Railscape Limited

Item
276

Barking L/End
and Barking Tilbury
Line Jn East

Down and Up Tilbury
Line Blockage (Between Trains)

0100
WED

to 0500
WED

Station Work
7m36ch and 7m51ch
W2025/11627106
Track Maintenance
7m38ch and 7m56ch
W2025/11437699

PROTECTION LIMITS
Down Tilbury: UR2205 pts to UR2209 pts
Up Tilbury: UR2210 pts to UR2206 pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

EA1390 BARKING TILBURY LINE JN EAST TO PITSEA VIA TILBURY - Continued

ITEM 282 CONTINUED

STAFF)

FRIDAY 24 OCTOBER

Ref. No. P2025/4144629 Possession Manager Anglia IMDM Romford

Item
283

Dagenham Dock
and Rainham (Essex)

Down Tilbury
Line Blockage (Between
Trains)+Disconnect

0100
FRI

to 0500
FRI

S&T Points
10m60ch and 11m40ch
W2025/11228953

Dagenham Dock Down Sidings
Sidings Possession

0100
FRI

to 0500
FRI

Ford Freight Depot Sidings
Sidings Possession

0100
FRI

to 0500
FRI

PROTECTION LIMITS
Down Tilbury: UR629 to UR637

FRIDAY 24 OCTOBER

Ref. No. P2025/3986382 Possession Manager Anglia IMDM Romford

Item
284

Purfleet Purfleet Long Sidings
Sidings Possession

1005
FRI

to 1110
FRI

P-Way Maintenance
16m8ch and 17m73ch
W2025/11382701

TRAFFIC REMARKS
NO ACCESS TO/FROM PURFLEET LONG SIDINGS

LTS CYCLIC TYPE P

FRIDAY 24 OCTOBER

Ref. No. P2025/4276027 Repeated item, please see details under route EA1380

Item
259

LN165 HARRINGAY PARK JN TO HARRINGAY JN

MONDAY 20 OCTOBER

Ref. No. P2025/3942637 Possession Manager Anglia IMDM Romford

Item
71

Gospel Oak
and Camden Road
West Jn

Down and Up North London
Possession

0050
MON

to 0455
MON

Track Maintenance
0m20ch and 1m35ch
W2025/11004410

Gospel Oak Jn
and Woodgrange
Park Jn

Down and Up T&H
Possession

0050
MON

to 0455
MON

URFDO Inspections
0m20ch and 1m35ch
W2025/11018464
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 71 CONTINUED

Junction Road Jn
and Upper Holloway

Up Reception
Possession

0050
MON

to 0455
MON

Gospel Oak Platform 3
Possession

0050
MON

to 0455
MON

Carlton Road Jn
and Junction Road Jn

Down and Up Tottenham
Possession

0050
MON

to 0455
MON

Harringay Park Jn Harringay Curve
Possession

0050
MON

to 0455
MON

South Tottenham
West Jn

Up/Down Seven Sisters Chord
Possession

0050
MON

to 0455
MON

South Tottenham East
Jn
and Tottenham South
Jn

Down and Up Tottenham South
Curve
Possession

0050
MON

to 0455
MON

Junction Road Jn
and Upper Holloway

Cripple Sidings
Sidings Possession

0050
MON

to 0455
MON

Off Track Work
2m35ch and 2m42ch
W2025/11476654
Tamping
8m30ch and 8m60ch
W2025/11228078

ISOLATION OF ELECTRICAL SECTIONS
0050 MON TO 0455 MON: AT-1YY
ISOLATION REF...TN08

PROTECTION LIMITS
Down North London: NL1001# to NL1017#
Up North London: NL1012# to NL1002#
Down T&H: Approach L2412A# pts
Up T&H/Up Reception: Beyond L2412C# pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down Tottenham: Approach WH433#
Up Tottenham: Beyond UH1066#
Harringay Curve: Beyond S30#
Up/Down Seven Sisters Chord: Beyond S16#
Down Tottenham South Curve: Beyond L2529# pts
Up Tottenham South Curve: Approach L1004#

TRAFFIC REMARKS
WESTERN / ANGLIA FREIGHT TO BE DIVERTED VIA THE D&U WILLESDEN RELIEF LINES, WEMBLEY (R/R),
CAMDEN JN, PRIMROSE HILL AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

NLL CYCLIC TYPE 8

GENERAL REMARKS
W/11228078 TAMPER IN USE OTM848563
POSSESSION TO BE TAKEN AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H
POSSESSION TO BE GIVEN UP AROUND TAMPER AT UH/S/L*** SIGNAL ON THE UP/DOWN T&H
LINE BLOCKAGE MAY BE REQUIRED FOR SET UP AND PACKING AWAY OF OTM

W/11004410 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M0CH TO 0M40CH ON THE GOJ
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

LN165 HARRINGAY PARK JN TO HARRINGAY JN - Continued

ITEM 71 CONTINUED

W/11018464 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M5CH TO 0M40CH ON THE GOJ

MD101 EUSTON TO ARMITAGE JN (EXCL)

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
1

Camden Jn
and Wembley Central

Down and Up Slow
Possession

2330
FRI

to 0500
SAT

Patrolling
0m0ch and 7m61ch
W2025/10860845

Kilburn High Road Up & Dn Goods Loop
Possession

2330
FRI

to 0500
SAT

Euston Platforms 8 to 11
Possession

0100
SAT

to 0500
SAT

Euston
and Camden Jn

Lines B and C
Possession

0100
SAT

to 0500
SAT

Park Street Tunnels
and Camden Jn

Line A
Possession

0100
SAT

to 0500
SAT

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED To D/C Electric
Trains

0100
SAT

to 0430
SAT

Track Maintenance
0m0ch and 4m20ch
W2025/10861066
Survey Work
0m0ch and 7m61ch
W2025/10862202
OHL Inspection
0m0ch and 7m61ch
W2025/10862457
S&T Maintenance
0m0ch and 7m61ch
W2025/10861606
URFDO Inspections
0m0ch and 7m61ch
W2025/10862158
Track Maintenance
4m20ch and 7m44ch
W2025/10861581
C1 Rerail - One Rail Only
5m20ch and 7m61ch
W2025/11115650

ISOLATION OF ELECTRICAL SECTIONS
0100 SAT TO 0430 SAT
901 to 904

PROTECTION LIMITS
2330 FRI TO 0100 SAT
Down Slow: Beyond WM2100 pts# to Approach WM2531A pts#
Up Slow, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Approach WM2101 pts#
ADDITIONAL PROTECTION
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#

0100 SAT TO 0500 SAT
Line A: Beyond WM494# to Approach WM490#
Euston Platforms 8 to 11, Line C, Down Slow: Bufferstops Euston Platforms 8 to 11 to Approach WM2531A pts#
Up Slow, Line B, Euston Platforms 8 to 11, Kilburn Up & Down Goods Loop: Beyond WM2531B pts# to Bufferstops
Euston Platforms 8 to 11
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Down Primrose Hill: Beyond WM803#
Up Primrose Hill: Approach WM706#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 1 CONTINUED

TRAFFIC REMARKS
2330 FRI TO 0500 SAT
TRAINS TO TRAVEL OVER FAST LINES.
NO ROUTE BETWEEN NORTH LONDON LINES AND WESTCOAST MAIN LINE VIA PRIMROSE HILL. TRAINS TO
DIVERT VIA GOSPEL OAK.
NO ACCESS QUEENS PARK SLOW LINE PLATFORMS.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS AT HARLESDEN JN BETWEEN SLOW LINES AND WEMBLEY ICD AND WEFOC - TRAINS TO
TRAVEL VIA GOSPEL OAK. DIVERTED SERVICES BETWEEN WEMBLEY CENTRAL AND CITY LINES TO
TRAVEL VIA WILLESDEN RELIEF LINES AND UP & DOWN HIGH LEVEL GOODS.
AWC ECS TO RUN VIA WEST LONDON JN, WILLESDEN RELIEF LINE AND WEMBLEY CENTRAL (REVERSE).

0100 SAT TO 0500 SAT
EUSTON PLATFORMS 8 TO 11 TO BE CLEAR OF STABLED TRACTION.
TRAINS BETWEEN CAMDEN JN AND EUSTON TO TRAVEL OVER LINES D,E,X AND BE REPLATFORMED AT
EUSTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107638 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
2

Apsley
and Castlethorpe
North HABD

Down and Up Slow
Possession

2345
FRI

to 0515
SAT

Track Maintenance
23m0ch and 36m0ch
W2025/10863460

Tring Up & Down Relief
Possession

2345
FRI

to 0515
SAT

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

2345
FRI

to 0515
SAT

Bletchley Relief 2
Possession

2345
FRI

to 0515
SAT

Milton Keynes South
Jn
and Milton Keynes
North Jn

Reversible Slow
Possession

2345
FRI

to 0515
SAT

Milton Keynes Central Bay Platform 2A
Possession

2345
FRI

to 0515
SAT

Bridge Over Vale
Lines
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

2345
FRI

to 0515
SAT

OHL Inspection
23m0ch and 26m20ch
W2025/10863869
S&T Maintenance
23m0ch and 34m60ch
W2025/10863568
URFDO Inspections
23m0ch and 36m0ch
W2025/10863946
Survey Work
23m0ch and 36m0ch
W2025/10899142
OHL Work (Ground Level)
42m58ch and 45m12ch
W2025/11245166
PLPR Follow Up Work
47m60ch and 54m65ch
W2025/11019900
Survey Work
47m60ch and 54m65ch
W2025/11486787
S&T Maintenance
48m40ch and 52m40ch
W2025/11488036
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 2 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2345 FRI TO 0515 SAT
LB 3 & 4
LB-AF 1

PROTECTION LIMITS
Down Slow, Down Bletchley: Beyond WT5135#, TK4133# to Approach KR5275#
Up Slow, Milton Keynes Reversible Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Tring Up &
Down Relief, Up Bletchley: Beyond KR5274#, Bufferstops Milton Keynes Central Bay Platform 2A to Approach
WT5136, TK9834#, TK4136

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES.
NO ACCESS BOXMOOR SIDINGS.
NO ACCESS TRING SIDINGS.
NO ACCESS TO / FROM WCML AT BLETCHLEY FROM BEDFORD - BLETCHLEY LINE.
NO ACCESS FROM BLETCHLEY TO FORDERS SIDINGS.
BLETCHLEY C/S NO FACILITY TO SHUNT AT NORTH END.
NO ACCESS WOLVERTON RAILCARE SIDINGS.
NO ACCESS MILTON KEYNES CENTRAL BAY PLATFORM.
CHILTERN TO TERMINATE AT BLETCHLEY HIGH LEVEL AND ECS TO RUN TO TMD VIA FENNY STRATFORD
AND REVERSE.
NO ACCESS TO WCML TO/FROM BLETCHLEY LINES.
FREIGHT TO DIVERT VIA BANBURY - OXFORD, OR ACTON AND WCML.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107639 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
3

Searchlight Lane Jn
and Madeley HABD

Down Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

Rail Lubricators
139m20ch and 148m20ch
W2025/11047983

Madeley HABD
and Little Bridgeford
Junction

Up Slow
Possession (T3-D)

2320
FRI

to 0550
SAT

PROTECTION LIMITS
Down Slow: Beyond SC5611 to Approach SC5647
Up Slow: Beyond SC5646 to Approach SC5610

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE FAST LINES

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No. WCS
- Stoke CCT -Â 85

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107640 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
4

Euston Platforms 12 to 16
Possession

2100
SAT

to 1200
SUN

Major Projects HS2
0m0ch and 2m34ch
W2025/11256957

Euston
and Camden Jn

Lines D,E,X
Possession

2100
SAT

to 1200
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

2100
SAT

to 0040
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Fast
Possession

2100
SAT

to 1200
SUN

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Approach Line
BLOCKED To A/C Electric
Trains

2100
SAT

to 1200
SUN

Euston Platforms 1 to 11
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

Lines A,B,C
Possession

0040
SUN

to 0645
SUN

Camden Jn
and North Wembley
Jn (inc.)

Down and Up Slow
Possession

0040
SUN

to 0645
SUN

Kilburn High Road Up & Dn Goods Loop
Possession

0040
SUN

to 0645
SUN

Wembley Central Shunt Neck
Possession

0040
SUN

to 0645
SUN

Wembley Yard North Arrival Line
Possession

0040
SUN

to 0645
SUN

North Departure Line
Possession

0040
SUN

to 0645
SUN

Primrose Hill Jn
and Camden Jn

Down and Up Primrose Hill
Possession

0040
SUN

to 0645
SUN

Euston
and Camden Jn

All Lines
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Euston Up Sidings 1 & 2
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
BLOCKED To A/C Electric
Trains

0050
SUN

to 0550
SUN

S&C Unit Renewal (Maintenance
Only)
0m0ch and 2m34ch
W2025/11233235
OHL Work (Maintenance)
0m0ch and 2m34ch
W2025/11562822
Remove Rail Defects
3m20ch and 9m40ch
W2025/11631000
Drainage Work
1m8ch and 2m0ch
W2025/11256160
Preparatory Work
3m20ch and 5m59ch
W2025/11256604
Cable Work
3m20ch and 5m60ch
W2025/11444993
Amberg Survey
4m0ch and 5m60ch
W2025/11618033
Survey Work
4m0ch and 7m0ch
W2025/11143983
Structures Work
5m65ch and 6m20ch
W2025/11495661
Patrolling
6m60ch and 9m40ch
W2025/11414899
Remove Rail Defects
6m60ch and 9m40ch
W2025/11478423
S&T Maintenance
8m0ch and 9m40ch
W2025/11414898
S&T Maintenance
0m0ch and 8m0ch
W2025/11414681
URFDO Inspections
0m0ch and 9m40ch
W2025/11414893
Survey Work
0m0ch and 9m40ch
W2025/11414892
OHL Inspection
0m0ch and 9m40ch
W2025/11414932
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

Primrose Hill (closed)
site of
and Camden Jn

Down and Up North London DC
Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Camden Jn
and South Hampstead

Down and Up DC Electric
BLOCKED to DC and Dual
Voltage Electric Trains

0050
SUN

to 0610
SUN

Willesden No.7 Jn
and Wembley Central

Down Willesden Relief / Up &
Down Willesden Relief
Possession

0115
SUN

to 0730
SUN

Up & Down Willesden Relief /
Up Willesden Relief
Possession

0115
SUN

to 0730
SUN

Wembley Yard South
Jn
and Wembley Yard

South Arrival Line
Possession

0115
SUN

to 0730
SUN

South Departure Line
Possession

0115
SUN

to 0730
SUN

(Railnet Reversible
connection)
and Wembley Yard

Up & Down High Level Goods
Possession

0115
SUN

to 0730
SUN

North Pole Jn
and Mitre Bridge Jn

Down and Up West London
BLOCKED To A/C Electric
Trains

0115
SUN

to 0730
SUN

Park Street Tunnels
and Camden Jn

Line A
Possession

0645
SUN

to 1200
SUN

Patrolling
1m40ch and 4m60ch
W2025/11101387
Visuals Structures Examination
2m0ch and 9m40ch
W2025/11655072

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2100 SAT TO 1200 SUN
AE 1, 2, 6, 9
AE 10 J, K, L

0050 SUN TO 0550 SUN
AE 3 A, B, C, D, L, M, N, P, Q, R, U, V
AE 4, 5, 7, 8, 11, 12
AE 10 A, B, C, D, E, F, G, H

0050 SUN TO 0730 SUN
AH 1 & 2

0050 SUN TO 0645 SUN
AH 3 & 4

DC SECTIONS:
0050 SUN TO 0610 SUN
901 to 904
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

PROTECTION LIMITS
2100 SAT TO 0040 SUN TO 0645 SUN TO 1200 SUN
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM141#
Up Fast, Line A, Line D, Euston Platforms 12 to 16: Beyond WM138# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

0040 SUN TO 0645 SUN
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast, Down Slow, Wembley Yard North Departure Line, Down
Primrose Hill: Bufferstops Euston Platforms 1 to 16, Beyond WM791#, WM803# to Approach WM141#, WM345#
Up Fast, Kilburn Up & Down Goods Loop, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16, Wembley Yard
North Arrival Line, Wembley Central Shunt Neck, Up Primrose Hill: Beyond WM138#, WM342#, Bufferstops Wembley
Central Shunt Neck to Bufferstops Euston Platforms 1 to 16, Approach CN5B pts#, WM706#
ADDITIONAL PROTECTION
Down DC Electric: Approach WM2103 pts#
Up DC Electric: Beyond WM900#
Wembley Yard Reception & Dep. 4, 5, 6: Beyond WY413 pts#
Wembley Yard Reception & Dep. 7: Beyond WY128#

0115 SUN TO 0730 SUN
Down Willesden Relief / Up & Down Willesden Relief, Wembley Yard South Arrival Line: Beyond WM819# to
Sand-Drag, Approach WY475A pts#
Up & Down Willesden Relief / Up Willesden Relief: Sand-Drag to Approach WM822#
Wembley Yard South Departure Line, Up & Down High Level Goods: Beyond WY475B pts#, WY479 pts# to Approach
WM2481 pts#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 4 CONTINUED

TRAFFIC REMARKS
2100 SAT TO 0040 SUN AND 0645 SUN TO 1200 SUN
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS BETWEEN EUSTON AND CAMDEN JN TO TRAVEL OVER LINES B & C AND BE RE-PLATFORMED AT
EUSTON.

2100 SAT TO 1200 SUN
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2, TO BE CLEAR OF STABLE TRACTION.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT CAMDEN CARRIAGE SIDINGS TO HAVE PANTOGRAPHS LOWERED.
NO ROUTE BETWEEN SLOW LINES AND SOUTH WEST LINES / WEST LONDON LINES AT WEST LONDON JN.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.
NO AC ACCESS WILLESDEN TMD.
NO ACCESS WEMBLEY YARD AND ICD AT HARLESDEN JN AND WEMBLEY CENTRAL.
NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD
RECEP/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M.

0050 SUN TO 0550 SUN
STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 11, UP SIDINGS 1 & 2 TO HAVE PANTOGRAPHS
LOWERED.

0050 SUN TO 0610 SUN
NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA
PRIMROSE HILL.

0115 SUN TO 0730 SUN
NO ACCESS BETWEEN WILLESDEN NO.7 JN AND WEMBLEY CENTRAL ON THE RELIEF LINES.
NO ACCESS 'F' SIDINGS.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.
NO ACCESS AVAILABLE TO/FROM WEMBLEY YARD VIA SOUTH END.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107674 Possession Manager Network Rail / High Speed

Item
5

Euston Middle Sidings 1&2
Sidings Possession

2100
SAT

to 1200
SUN

In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11256963
In Connection With Worksite
Management
0m0ch and 0m20ch
W2025/11562806
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 5 CONTINUED

TRAFFIC REMARKS
MIDDLE SIDINGS 1 & 2 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION

TO BE READ IN CONJUNCTION WITH P2025/4107640 AND W2025/11256957 & W2025/11562822 UNDER LINE
HEADING MD101.

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107659 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
6

North Wembley Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2005
SAT

to 0900
SUN

Remove Rail Defects
16m46ch and 19m65ch
W2025/11415013

Down and Up Slow
Possession

0055
SUN

to 0645
SUN

Watford Junction Platform 10
Possession

0055
SUN

to 0645
SUN

Watford Junction
(Platform 11)
and Watford South Jn

Single
Possession

0055
SUN

to 0645
SUN

Kings Langley Up Kings Langley Loop
Possession

0055
SUN

to 0645
SUN

URFDO Inspections
16m46ch and 19m65ch
W2025/11415010
OHL Inspection
16m46ch and 19m65ch
W2025/11415011
S&T Maintenance
16m46ch and 19m65ch
W2025/11415009
P & D Maintenance
16m76ch and 18m10ch
W2025/11629422
Structures Work
17m48ch and 19m65ch
W2025/11692250
C1 Rerail - One Rail Only
21m5ch and 23m5ch
W2025/11205203
Visuals Structures Examination
10m0ch and 25m0ch
W2025/11655155

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2005 SAT TO 0900 SUN
BB 1 & 2 COMPLETE

DC SECTIONS:
2005 SAT TO 0900 SUN
923 C

PROTECTION LIMITS
2005 SAT TO 0900 SUN
Down Fast: Beyond WM141 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM138

0055 SUN TO 0645 SUN
Down Slow: Beyond WM345 to Approach WT5151#
Up Slow, Up Kings Langley Loop, Watford Junction Platform 10, Single Connection: Beyond WT5152#, WM856#,
Bufferstops Watford Junction Platform 10 to Approach WM342
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
2005 SAT TO 0055 SUN AND 0645 SUN TO 0900 SUN
TRAINS TO TRAVEL OVER SLOW LINES.

2005 SAT TO 0900 SUN
NO ACCESS DC LINES AT WATFORD JN.

0055 SUN TO 0645 SUN
NO ACCESS WATFORD JUNCTION PLATFORM 8, 9 & 10, YARD AND STONE TERMINAL.
ST. ALBANS ABBEY UNIT TO STABLE AT WATFORD JUNCTION PLATFORM 11 AT END OF SERVICE.
NO ACCESS HEMEL BOXMOOR SIDINGS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107641 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
7

Berkhamsted
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2005
SAT

to 1200
SUN

URFDO Inspections
29m0ch and 31m0ch
W2025/11631100

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2005
SAT

to 1200
SUN

Berkhamsted
and Castlethorpe
Station (former site of)

Down and Up Slow
Possession

0130
SUN

to 0615
SUN

Tring Up & Down Relief
Possession

0130
SUN

to 0615
SUN

Milton Keynes Central Bay Platform 2A
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Relief 1
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn Bletchley Relief 2 Neck
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bletchley Flyover
North Jn

Bletchley Relief 2
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bletchley Flyover
North Jn

Bletchley Arrival Line / Bletchley
North Neck
Possession

0130
SUN

to 0615
SUN

Bletchley North Jn
and Bow Brickhill

Down Vale/Up & Down
Vale/Down Main
Possession

0130
SUN

to 0615
SUN

Bletchley South Jn
and Bow Brickhill

Up Main/Up & Down Vale/Up
Vale
Possession

0130
SUN

to 0615
SUN

Bletchley West Jn
and Denbigh Hall
South Jn

Down and Up Bletchley
Possession

0130
SUN

to 0615
SUN

Track Maintenance
31m45ch and 36m25ch
W2025/11415004
S&T Maintenance
31m45ch and 34m60ch
W2025/11415005
Survey Work
31m45ch and 36m0ch
W2025/11415006
URFDO Inspections
31m45ch and 36m0ch
W2025/11415007
OHL Work
36m77ch and 39m75ch
W2025/11619432
S&T Work
37m0ch and 38m0ch
W2025/11244347
Station Work
40m0ch and 40m25ch
W2025/11626743
Structures Work
42m53ch and 43m5ch
W2025/11613723
Arc Repairs
43m75ch and 46m70ch
W2025/11244403
SATWS
43m75ch and 46m70ch
W2025/11632891
Structures Work
47m55ch and 52m19ch
W2025/11118746
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 7 CONTINUED

Flyover Summit Jn
and Fenny Stratford
Jn

Down and Up Bletchley Chord /
U&D Bletchley Chord
Possession

0130
SUN

to 0615
SUN

Bletchley TMD & CS
BLOCKED To A/C Electric
Trains

0130
SUN

to 0520
SUN

Wolverton Sidings
BLOCKED To A/C Electric
Trains

0130
SUN

to 0520
SUN

Milton Keynes Central Reversible Slow
BLOCKED To A/C Electric
Trains

0130
SUN

to 0520
SUN

Station Work
49m50ch and 50m12ch
W2025/11463076
Patrolling
35m27ch and 54m13ch
W2025/11244319
Patrolling
36m5ch and 46m40ch
W2025/11485562
OHL Inspection
36m5ch and 46m40ch
W2025/10954485

ISOLATION OF ELECTRICAL SECTIONS
2005 SAT TO 1200 SUN
LB 1 & 2
LA 1 & 2
LA 5 D, E, F, G
LA 6 A, B, C, D, E
LB-AF 2
LA-AF 2
LA-AF 4 A

0140 SUN TO 0520 SUN
LB 3, 4
LB-AF 1
LA 3, 4
LA-AF 1
LA 7 C, D, E, F, G, H, J, K, L, M, N, P, Q, R, S, T, U, V, W 1, 2, 3, 4, 5, X, Y, Z, TM 1, 2, 3, 4
LA 8 A, B, C, D, E, F, G, L

PROTECTION LIMITS
2005 SAT TO 1200 SUN
Down Fast, Milton Keynes Reversible Fast: Beyond WT3157 to Approach KR3275
Up Fast: Beyond KR3274# to Approach WT3154

0130 SUN TO 0615 SUN
Down Slow, Bletchley Relief 2 Neck / Bletchley Relief 2 / Down Vale / Up & Down Vale / Down Main, Down Bletchley,
Down Bletchley Chord / Up & Down Bletchley Chord: Beyond WT5159, Buffer Stops Bletchley Relief 2 Neck, OB1837
to Approach KR5273, MV9
Up Slow, Milton Keynes Central Bay Platform 2A, Bletchley Relief 1 and 2, Bletchley North Neck / Bletchley Arrival
line, Tring Up & Down Relief, Up Main / Up & Down Vale / Up Vale, Up Bletchley, Up & Down Bletchley Chord / Up
Bletchley Chord: Beyond KR5272#, MV8#, Bufferstops Milton Keynes Central Bay Platform 2A, Buffer Stops Bletchley
North Neck to Approach WT5156, OB1844
ADDITIONAL PROTECTION
Milton Keynes Reversible Slow: Beyond KR9737#
Milton Keynes Reversible Slow: Beyond TK9734#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/4107675 Possession Manager Network Rail / High Speed

Item
18

Euston Up Sidings 1 & 2
Sidings Possession

0040
SUN

to 0645
SUN

In Connection With Worksite
Management
0m35ch and 0m58ch
W2025/11256053

TRAFFIC REMARKS
UP SIDINGS 1 & 2 AVAILABLE FOR ECS TO STABLE.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WEMBLEY MAINLINE SCC - EUSTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4107640 AND W2025/11256957 UNDER LINE HEADING MD101.

SUNDAY 19 OCTOBER

Ref. No. P2025/4128178 Possession Manager Protected Path

Item
89

Bletchley East Jn
and Wootton
Broadmead LC
(CCTV)

Down Vale/Up & Down
Vale/Down Main
Protected Path

1900
SUN

to 2230
SUN

Up Main/Up & Down Vale/Up
Vale
Protected Path

1900
SUN

to 2230
SUN

Bletchley
and Ledburn Jn

Down and Up Slow
Protected Path

2200
SUN

to 2230
SUN

TRAFFIC REMARKS
RUNS BLETCHLEY PLAT 5 1900 TOWARDS FORDERS ARR AND DEP(RM) BACK AT BLETCHLEY PLAT 5 2211
PASS LEDBURN JN 2221.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

SUNDAY 19 OCTOBER

Ref. No. P2025/4149286 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
19

Bletchley Hopper Sidings
Sidings Possession

0130
SUN

to 0615
SUN

In Connection With Engineering Work
46m40ch and 46m60ch
W2025/11244354

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - BLETCHLEY WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4107641 AND W2025/11244403 UNDER LINE HEADING MD101.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/4107700 Possession Manager Bletchley DU (IQRA) Route Businesses EW

Item
20

Blisworth Tamper Stabling Sidings
Sidings Possession

0800
SUN

to 1200
SUN

In Connection With Engineering Work
62m65ch and 63m0ch
W2025/11043647

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY SCC - NORTHAMPTON WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4107678 AND W2025/11043643 UNDER LINE HEADING MD101.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4266599 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
21

Euston Platforms 12 to 16
Possession

2355
SUN

to 0540
MON

ES Duties Only
0m0ch and 4m64ch
W2025/11602480

Euston
and Camden Jn

Lines D,E,X
Possession

2355
SUN

to 0540
MON

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

2355
SUN

to 0540
MON

Park Street Tunnels
and Camden Jn

Line A
Possession

2355
SUN

to 0540
MON

Camden Carriage
Sidings

All Sidings
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

Euston Middle Sidings 1&2
BLOCKED To A/C Electric
Trains

2355
SUN

to 0540
MON

Track Maintenance
0m0ch and 4m20ch
W2025/11633058
OHL Inspection
0m0ch and 4m64ch
W2025/11415002
S&T Maintenance
0m0ch and 4m64ch
W2025/11415003

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Line A, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16,
Approach WM488#

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS TO TRAVEL OVER LINES B & C BETWEEN EUSTON AND CAMDEN JN AND BE REPLATFORMED AT
EUSTON.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.
STABLED AC TRACTION AT EUSTON MIDDLE SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS TO HAVE
PANTOGRAPHS LOWERED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: ACCESS COVERED BY REGISTER ITEM P2025/4107640.

1F_ARL_Derivative WON 30 2025/2026 Page B-151

1F_ARL_Derivative WON 30 - 2025/2026

page 162 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4107667 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
22

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Remove Rail Defects
12m20ch and 19m65ch
W2025/11269734
RRAP Work
12m20ch and 12m55ch
W2025/11528909
OHL Inspection
19m70ch and 25m69ch
W2025/11415014
S&T Maintenance
19m70ch and 25m69ch
W2025/11415015

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2105 SUN TO 0600 SUN
BH 20 & 21

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4107668 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
23

Bourne End Jn
(Hertfordshire)
and Wolverton

Down and Up Fast
Possession

2105
SUN

to 0600
MON

Vegetation Clearance
29m20ch and 30m14ch
W2025/11559932

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2105
SUN

to 0600
MON

S&T Maintenance
29m20ch and 30m11ch
W2025/11415001
S&T Work
37m0ch and 38m0ch
W2025/11073806
Station Work
52m20ch and 52m50ch
W2025/11603539

ISOLATION OF ELECTRICAL SECTIONS
2105 SUN TO 0600 MON
LB 1 & 2
LB-AF 2

PROTECTION LIMITS
Down Fast, Milton Keynes Reversible Fast: Beyond WT3149 to Approach KR3265#
Up Fast: Beyond KR3266 to Approach WT3150
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 23 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS MILTON KEYNES CENTRAL PLATFORMS 4, 5 & 6.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4107669 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
24

Hanslope North Jn
and Hillmorton Jn

Down and Up Main
Possession

2225
SUN

to 0530
MON

Vegetation Clearance
60m0ch and 61m4ch
W2025/11563470
URFDO Inspections
62m65ch and 63m0ch
W2025/11244366
Structures Work
67m79ch and 68m49ch
W2025/11598957
Follow Up Tamping
74m17ch and 78m33ch
W2025/11174678
OHL Work
78m70ch and 80m26ch
W2025/11557439

ISOLATION OF ELECTRICAL SECTIONS
2225 SUN TO 0530 MON
PA 3 & 4
PA-AF 3 & 4
PN 3 & 4
PN-AF 3 & 4
PN 5 E
PN 6 A
PN-AF 6 A

PROTECTION LIMITS
Down Main: Beyond KR3281 to Approach KR3343
Up Main: Beyond KR3354 to Approach KR3280

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA NORTHAMPTON.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:-
6J62 AT SIGNAL KR3332 ON THE UP MAIN LINE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4107671 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
25

Polesworth
and Stafford Trent
Valley Jn No.1

Down TV Slow / Down Stafford /
Down Stafford Fast
Possession

2355
SUN

to 0525
MON

Track Maintenance
107m44ch and 118m0ch
W2025/10824357

Up Stafford Fast / Up Stafford /
Up TV Fast
Possession

2355
SUN

to 0525
MON

Polesworth
and Colwich North Jn
(inc.)

Down Trent Valley Fast / Down
Stoke
Possession

2355
SUN

to 0525
MON

Up Stoke / Up Trent Valley Slow
Possession

2355
SUN

to 0525
MON

Milford Jn
(Staffordshire)
and Stafford Trent
Valley Jn No.1

Down Stafford Slow
Possession

2355
SUN

to 0525
MON

Whitehouse Jn
and Stafford Trent
Valley Jn No.1

Up Stafford Slow
Possession

2355
SUN

to 0525
MON

Rugeley Town
and Rugeley North Jn

Down and Up Cannock / Up &
Down Cannock
Possession

2355
SUN

to 0525
MON

Colwich North Jn
and Stone OHNS
NW5009

Down and Up Stoke / Main
BLOCKED To A/C Electric
Trains

2355
SUN

to 0525
MON

S&T Points
107m44ch and 116m30ch
W2025/10995430
Welding and Grinding
108m40ch and 109m34ch
W2025/10999081
Patrolling
108m40ch and 110m0ch
W2025/10824756
Amberg Survey
108m75ch and 109m55ch
W2025/11639726
Structures Examination
109m56ch and 110m14ch
W2025/11581839
Remove Rail Defects
116m10ch and 118m0ch
W2025/11641476
Ground Investigation/Automatic
Ballast Sampling
118m35ch and 119m5ch
W2025/11615216
Track Maintenance
121m5ch and 132m16ch
W2025/10830864
Track Maintenance
14m25ch and 14m69ch
W2025/10831143
Patrolling
14m61ch and 14m69ch
W2025/10831255
OHL Work
38m65ch and 38m39ch
W2025/11580595
Survey Work
121m5ch and 127m25ch
W2025/11632326
S&T Points
121m20ch and 132m16ch
W2025/11639940
Patrolling
124m22ch and 124m65ch
W2025/10831323
OHL Work
125m75ch and 129m47ch
W2025/11579449
Patrolling
129m24ch and 131m65ch
W2025/10840574
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 25 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
2355 SUN TO 0525 MON
BW 1, 2, 3, 4, 5, 6, 7, 8, 17, 18
BW-AF 1, 2, 3, 4, 9, 10

PROTECTION LIMITS
Down Trent Valley Slow / Down Stafford / Down Stafford Fast, Down Trent Valley Fast / Down Stoke, Down Stafford
Slow, Down Cannock / Up & Down Cannock: Beyond NL5479, NL3481, RR4407# to Approach LS3581, LS5575,
CM7001
Up Stafford Fast / Up Stafford / Up Trent Valley Fast, Up Stoke / Up Trent Valley Slow, Up Stafford Slow, Up Cannock
/ Up & Down Cannock: Beyond LS3576#, LS5568#, CM7000# to Approach NL3478, NL5476, RR4410
ADDITIONAL PROTECTION
Up & Down Lichfield TV Chord: Beyond LS4259#

TRAFFIC REMARKS
TRAINS TO TRAVEL VIA WEST MIDLANDS.
NO ACCESS LICHFIELD CHORD.
NO ACCESS BETWEEN RUGELEY TOWN AND RUGELEY TRENT VALLEY.
NO ACCESS STOKE LINES AT COLWICH JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4278171 Possession Manager Stafford DU (IQRT) Route Businesses EW

Item
26

Lichfield Trent Valley
and Lichfield Trent
Valley North Jn

Up Sidings
Sidings Possession

2355
SUN

to 0525
MON

In Connection With Engineering Work
116m19ch and 116m70ch
W2025/11641569

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH RUGBY ROC - COLWICH WORKSTATION.

TO BE READ IN CONJUNCTION WITH P2025/4107671 AND W2025/11641476 UNDER LINE HEADING MD101.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4111121 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
27

Church Lane LC
(CCTV) (NW5009)
and Congleton

Down and Up Main
Possession

2345
SUN

to 0530
MON

Track Maintenance
27m20ch and 13m40ch
W2025/10879928

Sideway Jn
and Stoke Jn

Down Passenger Loop
Possession

2345
SUN

to 0530
MON

Stoke-on-Trent Platform 3
Possession

2345
SUN

to 0530
MON

Newcastle Jn
(Stoke-On-Trent)
and Grange Jn

Down Goods
Possession

2345
SUN

to 0530
MON

Grange Jn
and Stoke North Jn

Up Goods
Possession

2345
SUN

to 0530
MON

Patrolling
0m0ch and 0m19ch
W2025/10902143
Patrolling
0m0ch and 0m20ch
W2025/10881838
Patrolling
0m0ch and 0m20ch
W2025/10886740
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 27 CONTINUED

Bradwell Jn
and Longport

Up Goods Loop
Possession

2345
SUN

to 0530
MON

Kidsgrove Jn
and Kidsgrove

Down and Up Crewe Branch
Possession

2345
SUN

to 0530
MON

Stone
and Stone Jn

Down and Up Norton Bridge
Possession

2345
SUN

to 0530
MON

Stoke Jn Down and Up Derby
Possession

2345
SUN

to 0530
MON

S&T Work
27m20ch and 13m40ch
W2025/11055854
Patrolling
27m20ch and 13m40ch
W2025/10899527
Earthwork
9m21ch and 7m65ch
W2025/11528705

ISOLATION OF ELECTRICAL SECTIONS
2345 SUN TO 0530 MON
KY 1, 2

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke Bay Platform 3, Down Goods, Down Crewe Branch, Down
Norton Bridge, Down Derby: Beyond SOT249, SOT409#, SOT457#, Bufferstops Stoke Bay Platform 3 to Approach
MD4813#, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up Crewe Branch, Up Norton Bridge, Up Derby: Beyond MD4812#,
SOT474# to Approach SOT250, SOT410#, SOT456

TRAFFIC REMARKS
POSSESSION NOT TO BE TAKEN TILL AFTER THE PASSAGE OF 1H45.

NO ACCESS DERBY AND CREWE ROUTES. NO ACCESS LONGPORT YARD, COCKSHUTE SIDINGS.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION.
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

MONDAY 20 OCTOBER

Ref. No. P2025/4127465 Possession Manager Protected Path

Item
84

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
MON

to 0545
MON

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
MON

to 0545
MON

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 84 CONTINUED

PROTECTED PATH FOR RHTT.

MONDAY 20 to TUESDAY 21 OCTOBER

Ref. No. P2025/4081625 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
28

Willesden North Jn
and Kings Langley

Down and Up Fast
Possession

2230
MON

to 0600
TUE

OHL Work
6m10ch and 16m4ch
W2025/11224953
S&T Maintenance
6m10ch and 7m75ch
W2025/11415038
Survey Work
6m10ch and 12m40ch
W2025/11415020
Track Maintenance
6m65ch and 12m40ch
W2025/11415017
Follow-Up Work
11m30ch and 16m4ch
W2025/11252358
PL Tamping
16m40ch and 19m65ch
W2025/11215697
URFDO Inspections
16m40ch and 19m65ch
W2025/11415023
CWR Stress Management
16m40ch and 19m65ch
W2025/11415029
Structures Work
17m48ch and 19m65ch
W2025/11692204
OHL Inspection
6m10ch and 19m65ch
W2025/11415026
S&T Maintenance
8m0ch and 19m65ch
W2025/11415035

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 MON TO 0600 TUE
AH 7, 8 Complete
BH 20 & 21 Complete
BB 1 & 2 Complete

DC SECTIONS:
2230 MON TO 0600 TUE
923 C

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3129
Up Fast: Beyond WT3130# to Approach WM128
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 28 CONTINUED

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

MONDAY 20 to TUESDAY 21 OCTOBER

Ref. No. P2025/4081626 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
29

Bourne End Jn
(Hertfordshire)
and Wolverton

Down and Up Fast
Possession

2220
MON

to 0600
TUE

Remove Rail Defects
26m15ch and 34m10ch
W2025/11270160

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
MON

to 0600
TUE

Vegetation Clearance
29m20ch and 30m77ch
W2025/11559934
S&T Work
34m21ch and 37m65ch
W2025/11245384
Follow-Up Work
38m65ch and 42m68ch
W2025/11251343
Follow-Up Work
38m70ch and 41m31ch
W2025/11254309
Station Work
40m0ch and 40m25ch
W2025/11626765
URFDO Inspections
45m30ch and 45m57ch
W2025/11631423
Survey Work
45m62ch and 48m40ch
W2025/11486576
OHL Work
45m62ch and 48m40ch
W2025/11542609
Station Work
46m40ch and 46m70ch
W2025/11640791
Track Maintenance
48m45ch and 51m77ch
W2025/11546350
S&T Maintenance
26m15ch and 34m60ch
W2025/11414933
Survey Work
26m15ch and 36m0ch
W2025/11414869
URFDO Inspections
26m15ch and 36m0ch
W2025/11414895
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

TUESDAY 21 OCTOBER

Ref. No. P2025/4081623 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
32

Euston Platforms 1 to 7
Possession

0010
TUE

to 0550
TUE

Arc Repairs
0m0ch and 1m45ch
W2025/11233345

Euston
and Camden Jn

Line A
Possession

0010
TUE

to 0550
TUE

Euston
and Camden Jn South

Line X
Possession

0010
TUE

to 0550
TUE

Euston Platforms 8 to 16
Possession

0145
TUE

to 0420
TUE

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
TUE

to 0420
TUE

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
TUE

to 0420
TUE

Camden Jn Up Slow
Possession

0145
TUE

to 0420
TUE

Off Track Work
0m0ch and 0m60ch
W2025/11260599
Survey Work
0m0ch and 1m42ch
W2025/11414881
S&T Maintenance
0m0ch and 1m42ch
W2025/11414878
URFDO Inspections
0m0ch and 1m42ch
W2025/11414986
Patrolling
0m0ch and 1m45ch
W2025/11067406
OHL Inspection
0m0ch and 1m45ch
W2025/11414990

PROTECTION LIMITS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 TUE TO 0420 TUE
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 TUE TO 0145 TUE AND 0420 TUE TO 0550 TUE
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 TUE TO 0550 TUE
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 TUE TO 0420 TUE
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 34 CONTINUED

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAINS:
6J99 AT SOT329 SIGNAL ON THE DOWN MAIN LINE
6J00 AT SOT260 SIGNAL ON THE UP MAIN LINE
6U02 AT SOT407 SIGNAL ON THE DOWN NBS LINE

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/4142984 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
35

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
TUE

to 0600
WED

OHL Work
6m10ch and 16m4ch
W2025/11224970
S&T Maintenance
6m10ch and 7m75ch
W2025/11415039
Survey Work
6m10ch and 12m40ch
W2025/11415021
Track Maintenance
6m65ch and 12m40ch
W2025/11415018
Follow-Up Work
11m30ch and 16m4ch
W2025/11252359
Remove Rail Defects
16m40ch and 22m10ch
W2025/11415030
Structures Work
17m48ch and 19m65ch
W2025/11692205
OHL Inspection
6m10ch and 22m10ch
W2025/11415027
URFDO Inspections
6m10ch and 22m10ch
W2025/11415024
S&T Maintenance
8m0ch and 22m10ch
W2025/11415036
Survey Work
12m45ch and 22m10ch
W2025/11415033
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 35 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 TUE TO 0600 WED
AH 7, 8 Complete
BH 20 & 21 Complete
BB 1 & 2 Complete

DC SECTIONS:
2230 TUE TO 0600 WED
923 C

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/4142985 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
36

Bourne End Jn
(Hertfordshire)
and Castlethorpe
Station (former site of)

Down and Up Fast
Possession

2220
TUE

to 0600
WED

Vegetation Clearance
29m20ch and 30m77ch
W2025/11559936

Knowlhill Jn
and Milton Keynes
North Jn

Reversible Fast
Possession

2220
TUE

to 0600
WED

S&T Work
34m21ch and 37m65ch
W2025/11245319
Follow-Up Work
38m65ch and 42m68ch
W2025/11254383
Follow-Up Work
38m70ch and 41m31ch
W2025/11254345
Station Work
40m4ch and 40m24ch
W2025/11674884
Remove Rail Defects
40m60ch and 41m20ch
W2025/11534845
OHL Work
43m75ch and 46m51ch
W2025/11577742
Vegetation Clearance
47m55ch and 52m60ch
W2025/11485546
URFDO Inspections
48m40ch and 52m60ch
W2025/11619269
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 37 CONTINUED

PROTECTION LIMITS
2210 TUE TO 2315 TUE
Down Fast: Beyond SC753Apts# to Approach CS3173
Up Fast, Norton Bridge East Chord: Beyond CS3146, NS5694 to SC748Apts#

2315 TUE TO 0600 WED
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CS3173
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3146, NS5694 to LS3572

TRAFFIC REMARKS
2210 TUE TO 2315 TUE
TRAINS TO TRAVEL OVER THE SLOWS
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE

2315 MON TO 0600 TUE
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

2210 TUE to 0600 WED
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U19 (AND 6U16 COUPLED) AT SC3605 SIGNAL ON THE DOWN FAST LINE

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4142979 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
38

Euston Platforms 1 to 7
Possession

0010
WED

to 0550
WED

Arc Repairs
0m0ch and 1m45ch
W2025/11233204

Euston
and Camden Jn

Line A
Possession

0010
WED

to 0550
WED

Euston
and Camden Jn South

Line X
Possession

0010
WED

to 0550
WED

Euston Platforms 8 to 16
Possession

0145
WED

to 0420
WED

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
WED

to 0420
WED

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
WED

to 0420
WED

S&T Maintenance
0m0ch and 1m42ch
W2025/11414879
Survey Work
0m0ch and 1m42ch
W2025/11414983
URFDO Inspections
0m0ch and 1m42ch
W2025/11414987
OHL Inspection
0m0ch and 1m45ch
W2025/11414989
Patrolling
0m0ch and 1m45ch
W2025/11067526
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 38 CONTINUED

Camden Jn Up Slow
Possession

0145
WED

to 0420
WED

PROTECTION LIMITS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 WED TO 0420 WED
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 WED TO 0145 WED AND 0420 WED TO 0550 WED
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 WED TO 0550 WED
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 WED TO 0420 WED
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4127467 Possession Manager Protected Path

Item
86

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
WED

to 0545
WED

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
WED

to 0545
WED

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

1F_ARL_Derivative WON 30 2025/2026 Page B-169

1F_ARL_Derivative WON 30 - 2025/2026

page 180 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 41 CONTINUED

S&C Grinding Train
21m20ch and 19m0ch
W2025/11328392

ISOLATION OF ELECTRICAL SECTIONS
0015 WED TO 0545 WED
BW 17, 18, 19, 20
BW-AF 9, 10, 11, 12
KT 1, 2, 5, 6

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch
/ Down Main Potteries / Up & Down Potteries, Down Norton Bridge, Down Derby: Beyond SOT267, SOT457#,
Bufferstops Stoke-on-Trent Bay Platform 3 to Approach MD4811, CE994 pts#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up & Down Potteries / Up Main Potteries / Up Crewe Branch, Up
and Down Goods Loop, Up Derby: Beyond MD4810, CE994 pts# to Approach SOT266, SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.
1O04 TO RUN IN ITS BOOKED PATH.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).
Alsager Station LC (CCTV) (2m33ch). Protecting signals: CE183 (Down Crewe Branch), CE184 (Up Crewe Branch).
Radway Green LC (CCTV) (4m07ch). Protecting signals: CE185 (Down Crewe Branch), CE186 (Up Crewe Branch).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U02 AT SOT278 SIGNAL ON THE UP MAIN LINE
6J00 AT SOT277 SIGNAL ON THE DOWN & UP MAIN LINE

WEDNESDAY 22 to THURSDAY 23 OCTOBER

Ref. No. P2025/4142970 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
42

Willesden North Jn
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

2230
WED

to 0600
THU

OHL Work
6m10ch and 16m4ch
W2025/11224971
S&T Maintenance
6m10ch and 7m75ch
W2025/11415040
Survey Work
6m10ch and 12m40ch
W2025/11415022
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 42 CONTINUED

Track Maintenance
6m65ch and 12m40ch
W2025/11415019
Follow-Up Work
11m30ch and 16m4ch
W2025/11252360
Track Maintenance
16m9ch and 25m69ch
W2025/11415031
PL Tamping
16m9ch and 25m69ch
W2025/11215717
Structures Work
17m48ch and 21m22ch
W2025/11606156
OHL Inspection
6m10ch and 25m69ch
W2025/11415028
URFDO Inspections
6m10ch and 25m69ch
W2025/11415025
S&T Maintenance
8m0ch and 25m69ch
W2025/11415037
Survey Work
12m45ch and 25m69ch
W2025/11415034

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
2230 WED TO 0600 THU
BH 20 & 21 Complete
BB 1 & 2 Complete

DC SECTIONS:
2230 WED TO 0600 THU
923 C

PROTECTION LIMITS
Down Fast: Beyond WM131 to Approach WT3149#
Up Fast: Beyond WT3150# to Approach WM128

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER SLOW LINES.
NO ACCESS DC LINES AT WATFORD JUNCTION.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4142980 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
46

Euston Platforms 1 to 7
Possession

0010
THU

to 0550
THU

Arc Repairs
0m0ch and 1m45ch
W2025/11233395

Euston
and Camden Jn

Line A
Possession

0010
THU

to 0550
THU

Euston
and Camden Jn South

Line X
Possession

0010
THU

to 0550
THU

Euston Platforms 8 to 16
Possession

0145
THU

to 0420
THU

Euston
and Camden Jn

Lines B, C, D, E
Possession

0145
THU

to 0420
THU

Camden Jn
and Primrose Hill
Tunnels

Down and Up Fast
Possession

0145
THU

to 0420
THU

Camden Jn Up Slow
Possession

0145
THU

to 0420
THU

Off Track Work
0m0ch and 0m60ch
W2025/11260691
S&T Maintenance
0m0ch and 1m42ch
W2025/11414880
Survey Work
0m0ch and 1m42ch
W2025/11414985
OHL Inspection
0m0ch and 1m45ch
W2025/11414991
Patrolling
0m0ch and 1m45ch
W2025/11067527
URFDO Inspections
0m0ch and 1m45ch
W2025/11414988

PROTECTION LIMITS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
Euston Platforms 1 to 7, Line X: Bufferstops Euston Platforms 1 to 7 to Approach WM2071B pts#
Line A, Euston Platforms 1 to 7: Beyond WM2150 pts# to Bufferstops Euston Platforms 1 to 7

0145 THU TO 0420 THU
Euston Platforms 1 to 16, Line C, Line E, Line X, Down Fast: Bufferstops Euston Platforms 1 to 16 to Approach
WM117#, WM315#
Up Fast, Up Slow, Line A, Line B, Line D, Euston Platforms 1 to 16: Beyond WM114#, WM312# to Bufferstops Euston
Platforms 1 to 16

TRAFFIC REMARKS
0010 THU TO 0145 THU AND 0420 THU TO 0550 THU
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES B, C, D, E.

0010 THU TO 0550 THU
NO ACCESS EUSTON PLATFORMS 1 TO 7.
EUSTON PLATFORMS 1 TO 7 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON UP SIDINGS 1 & 2.

0145 THU TO 0420 THU
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS CAMDEN CARRIAGE SIDINGS.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4021671 Possession Manager Protected Path

Item
47

Harlesden Jn
and Railnet Junction

Down and Up High Level Goods
Protected Path

0030
THU

to 0530
THU

Camden Road West
Jn
and Camden Jn

Down and Up North
London/Primrose Hill
Protected Path

0030
THU

to 0530
THU

Gospel Oak
and West Hampstead

Down and Up North London
Line
Protected Path

0030
THU

to 0530
THU

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.
.

GENERAL REMARKS
UTU235
NOTE DOES NOT RUN ON THE SLOW LINES

THURSDAY 23 OCTOBER

Ref. No. P2025/4127468 Possession Manager Protected Path

Item
87

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
THU

to 0545
THU

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
THU

to 0545
THU

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

THURSDAY 23 OCTOBER

Ref. No. P2025/4081709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
48

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
THU

to 0520
THU

Arc Repairs
82m0ch and 84m60ch
W2025/11245237

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
THU

to 0120
THU

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
THU

to 0520
THU

Rugby Platform 3
Possession

0020
THU

to 0520
THU

Track Maintenance
96m20ch and 96m78ch
W2025/10815850
Welding and Grinding
3m45ch and 9m53ch
W2025/10999535
Track Maintenance
3m45ch and 9m53ch
W2025/10815871

1F_ARL_Derivative WON 30 2025/2026 Page B-179

1F_ARL_Derivative WON 30 - 2025/2026

page 190 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 49 CONTINUED

PROTECTION LIMITS
Down Stoke / Down Main, Down Passenger Loop, Stoke-on-Trent Bay Platform 3, Down Goods, Down Crewe Branch
/ Down Main Potteries / Up & Down Potteries, Down Norton Bridge, Down Derby: Beyond CM7003#, SOT409#,
SOT457#, Bufferstops Stoke-on-Trent Bay Platform 3 to Approach MD4811, SOT473#
Up Main / Up Stoke, Up Goods Loop, Up Goods, Up & Down Potteries / Up Main Potteries / Up Crewe Branch, Up &
Down Goods Loop, Up Norton Bridge, Up Derby: Beyond MD4810, SOT474# to Approach CM7002, SOT410#,
SOT456

TRAFFIC REMARKS
TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.
NO ACCESS MARCROFT ENGINEERING SIDINGS, CLIFFE VALE SIDINGS, LNW YARD, LONGPORT DOWN
SIDINGS & LONGPORT FREIGHT DEPOT.
NORTHERN TRAINS NO OVERNIGHT STABLING AT STOKE STATION, ECS TO BE OUTSTABLED.
1O04 TO RUN IN ITS BOOKED PATH.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
NONE CONFIRMED AT T5

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK.
Aston-by-Stone LC (CCTV) (28m63ch). Protecting signals: SOT247 (Down Main), SOT248 (Up Main).
Church Lane LC (CCTV) (27m63ch). Protecting signals: SOT249 (Down Main), SOT250 (Up Main).
Meaford LC (CCTV) (27m18ch). Protecting signals: SOT251 (Down Main), SOT252 (Up Main).
Barlaston LC (CCTV) (24m50ch). Protecting signals: SOT259 (Down Main), SOT260 (Up Main).
Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

THURSDAY 23 to FRIDAY 24 OCTOBER

Ref. No. P2025/3992859 Possession Manager Protected Path

Item
50

Camden Jn
and Queens Park

Down and Up Slow
Protected Path

2300
THU

to 0600
FRI

Euston Platforms 1 to 10
Protected Path

2300
THU

to 0600
FRI

Euston
and Camden Jn

Lines B and C
Protected Path

2300
THU

to 0600
FRI

TRAFFIC REMARKS
SERVICES TO BE REGULATED ACCORDINGLY.
.

GENERAL REMARKS
MPV S&C 201B

1F_ARL_Derivative WON 30 2025/2026 Page B-182

1F_ARL_Derivative WON 30 - 2025/2026

page 193 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 53 CONTINUED

PROTECTION LIMITS
2210 THURS TO 2315 THURS
Down Fast: Beyond SC753Apts# to Approach CS3173
Up Fast, Norton Bridge East Chord: Beyond CS3146, NS5694 to SC748Apts#

2315 THURS TO 0600 FRI
Down Stafford Fast / Down Fast, Platform 3: Beyond LS3577# to Approach CS3173
Up Fast / Up Stafford Fast, Platform 1, Norton Bridge East Chord: Beyond CS3146, NS5694 to LS3572

TRAFFIC REMARKS
2210 THU TO 2315 THU
TRAINS TO TRAVEL OVER THE SLOWS
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE

2315 THU TO 0600 FRI
TRAINS TO TRAVEL OVER SLOW LINES.
TRAINS ON THE UP SLOW TO BE RETIMED WITH AN ADDITIONAL 2 MINS ENG TIME TO PASS THE
WORKSITE
AT STAFFORD TRAINS TO BE REPLATFORMED.
NO ACCESS STAFFORD ARRIVAL SIDINGS AND STAFFORD STATION UP BAY PLATFORM.
NO ACCESS NORTON BRIDGE CHORD.
AT CREWE SOUTH JN ACCESS TO BE MAINTAINED CREWE LNWR SIDINGS.

2210 THU to 0600 FRI
LINE BLOCKAGES TO BE TAKEN BETWEEN TRAINS.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6U19 (AND 6U16 COUPLED) AT SC3605 SIGNAL ON THE DOWN FAST LINE

FRIDAY 24 OCTOBER

Ref. No. P2025/4225410 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
54

Willesden North Jn
(inc.)
and Bourne End Jn
(Hertfordshire) (inc.)

Down and Up Fast
Possession

0010
FRI

to 0600
FRI

Track Maintenance
6m65ch and 12m40ch
W2025/10858992

S&T Maintenance
6m65ch and 8m0ch
W2025/11477941
Survey Work
6m65ch and 12m40ch
W2025/11477942
Track Maintenance
12m45ch and 25m69ch
W2025/10859091
Survey Work
12m45ch and 25m69ch
W2025/10859815
Structures Work
17m48ch and 21m22ch
W2025/11606157
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 54 CONTINUED

URFDO Inspections
6m65ch and 25m69ch
W2025/11477943
OHL Inspection
6m65ch and 25m69ch
W2025/11477944
S&T Maintenance
8m0ch and 25m69ch
W2025/10859596

ISOLATION OF ELECTRICAL SECTIONS
AC SECTIONS:
0010 FRI TO 0600 FRI
BB 1 & 2

PROTECTION LIMITS
Down Fast: Beyond WM129# to Approach WT3149#
Up Fast: Beyond WT3150# to approach WM126

TRAFFIC REMARKS
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
NO ROUTE AVAILABLE FROM SLOW LINES TO WEST LONDON LINES AT WEST LONDON JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: THIS ACCESS WAS PUBLISHED AT CPPP UNDER P2025/4110676. THIS ITEM HAS BEEN AMENDED TO
ALLOW A ROUTE ACROSS WEST LONDON JN.

FRIDAY 24 OCTOBER

Ref. No. P2025/4110676 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
55

Euston Platforms 12 to 16
Possession

0010
FRI

to 0600
FRI

Track Maintenance
0m0ch and 4m64ch
W2025/10858755

Euston
and Camden Jn

Lines D,E,X
Possession

0010
FRI

to 0600
FRI

Camden Jn
and West London Jn
(Willesden)

Down and Up Fast
Possession

0010
FRI

to 0600
FRI

OHL Inspection
0m0ch and 4m64ch
W2025/10860003
Survey Work
0m0ch and 4m64ch
W2025/10859832
S&T Maintenance
0m0ch and 4m64ch
W2025/10859236
URFDO Inspections
0m0ch and 4m64ch
W2025/10859828

PROTECTION LIMITS
Euston Platforms 12 to 16, Line E, Line X, Down Fast: Bufferstops Euston Platforms 12 to 16, Beyond WM2045B pts#
to Approach WM127#
Up Fast, Line D, Euston Platforms 12 to 16: Beyond WM124# to Bufferstops Euston Platforms 12 to 16
ADDITIONAL PROTECTION
Line A: Approach WM494#
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 55 CONTINUED

TRAFFIC REMARKS
TRAINS TO BE REPLATFORMED AND TO TRAVEL OVER LINES A, B AND C BETWEEN EUSTON AND CAMDEN
JN THEN SLOW LINES.
NO ACCESS EUSTON PLATFORMS 12 TO 16.
EUSTON PLATFORMS 12 TO 16 TO BE CLEAR OF STABLED TRACTION.
NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2.
NO ACCESS TO CAMDEN CARRIAGE SIDINGS.
NO ACCESS TO/FROM DC LINES AT WATFORD JUNCTION.
ROUTE AVAILABLE FROM SLOW LINES TO SOUTH WEST LINES AT WEST LONDON JN FOR DIESEL
TRACTION ONLY.

GENERAL REMARKS
STAFF TO BE BOOKED TO RESET AXLE COUNTERS BETWEEN PRIMROSE HILL TUNNELS AND KENSAL
GREEN TUNNELS AS REQUIRED BEFORE POSSESSION IS GIVEN UP.

FRIDAY 24 OCTOBER

Ref. No. P2025/4127469 Possession Manager Protected Path

Item
88

St. Albans Abbey
and Watford Junction
(Platform 11)

Up & Down St. Albans
Protected Path

0035
FRI

to 0545
FRI

Watford South Jn
and Watford Junction

Down and Up Slow
Protected Path

0035
FRI

to 0545
FRI

TRAFFIC REMARKS
WMT TO SHUNT ST. ALBANS ABBEY UNIT TO WATFORD YARD AT END OF SERVICE.

GENERAL REMARKS
PROTECTED PATH FOR RHTT.

FRIDAY 24 OCTOBER

Ref. No. P2025/4143038 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
56

Hillmorton Jn
and Nuneaton

Down Main/Down Fast/Down TV
Fast/Down Trent Valley
Possession

0020
FRI

to 0520
FRI

Arc Repairs
82m0ch and 84m60ch
W2025/11245238

Hillmorton Jn
and Long Lawford Jn

Down Northampton / Down
Coventry
Possession

0020
FRI

to 0120
FRI

Rugby South Jn
and Nuneaton

Down Slow / Down Trent Valley
Slow
Possession

0020
FRI

to 0520
FRI

Rugby Platform 3
Possession

0020
FRI

to 0520
FRI

Nuneaton South Jn
and Nuneaton

Down & Up Platform Line
Possession

0020
FRI

to 0520
FRI

Three Spires Jn
and Nuneaton South
Jn

Down and Up Bedworth
Possession

0020
FRI

to 0520
FRI

Track Maintenance
96m20ch and 96m78ch
W2025/10815843
Welding and Grinding
3m45ch and 9m53ch
W2025/10999536
Track Maintenance
3m45ch and 9m53ch
W2025/10815872
S&T Work
3m45ch and 9m53ch
W2025/11017683
Vegetation Clearance (Non-Flail)
3m45ch and 9m53ch
W2025/11580826
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 56 CONTINUED

Hillmorton Jn
and Brandon HABD

Down Northampton / Down
Coventry
Possession

0120
FRI

to 0520
FRI

Rugby Trent Valley Jn
and Brandon HABD

Up Coventry
Possession

0120
FRI

to 0520
FRI

Eradication Of Wet Beds
4m12ch and 8m66ch
W2025/11657127
Follow-Up Work
6m24ch and 8m66ch
W2025/11254119
S&T Work
96m20ch and 96m78ch
W2025/11016606
S&T Work
84m0ch and 85m0ch
W2025/11244595

PROTECTION LIMITS
0020 FRI TO 0120 FRI
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Slow / Down Trent Valley Slow, Down
Northampton / Coventry, Rugby Platform 3, Nuneaton Down & Up Platform, Down Bedworth: Beyond KR331A pts,
NR5359#, CN102A pts to Approach NL3443#, NL5441#, NL4219#, RC6007#, Bufferstops Platform 3
Up Bedworth: Approach CN6548

0120 FRI TO 0520 FRI
Down Main / Down Fast / Down Trent Valley Fast / Down Trent Valley, Down Slow / Down Trent Valley Slow, Down
Northampton / Coventry, Rugby Platform 3, Nuneaton Down & Up Platform, Down Bedworth: Beyond KR331A pts,
NR5359#, CN102A pts to Approach NL3443#, NL5441#, NL4219#, RC6017, Bufferstops Platform 3
Up Coventry: Beyond RC6016 to Approach RC6002#
Up Bedworth: Approach CN6548

TRAFFIC REMARKS
0020 FRI TO 0520 FRI
DOWN TRAINS TO TRAVEL OVER UP LINES UNDER BI-DI SIGNALLING.
AT RUGBY TRAINS TO BE REPLATFORMED.
NO ACCESS RUGBY PLATFORM 3, ENGINE SIDING AND NEW BILTON SIDINGS.
NO ACCESS MURCO AND HAWKESBURY LANE SIDINGS.
NO ACCESS NUNEATON PLATFORMS 1, 2, 3.
ACCESS AVAILABLE BETWEEN TV LINES AND DOWN AND UP NUNEATON CHORD VIA NUNEATON NORTH
JN.
ROG UNITS TO REVERSE IN PLATFORM 5.

0120 FRI TO 0520 FRI
ALL TRAINS TO TRAVEL VIA TRENT VALLEY LINES.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: POSSESSION LIMIT BOARDS TO BE PLACED AT SOUTH END OF NUNEATON PLATFORMS.

LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:
Hawkesbury Lane LC (MCB-CCTV) (4m72ch). Protecting signals: CN6553 (Down Bedworth), CN6556 (Up Bedworth).
To be Staffed when affected by the works of W/11657127. Stafford DU to resource.

LEVEL CROSSINGS WITHIN THIS POSSESSION WHICH ARE NOT AFFECTED BY THE WORK:
NONE.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD101 EUSTON TO ARMITAGE JN (EXCL) - Continued

ITEM 57 CONTINUED

Wedgewood LC (CCTV) (23m76ch). Protecting signals: SOT261 (Down Main), SOT264 (Up Main).
Mow Cop LC (CCTV) (11m30ch). Protecting signals: SOT321 (Down Main), SOT324 (Up Main).

POSSESSION TAKEN AROUND THE FOLLOWING TRAIN:
6J00 AT SOT302 SIGNAL ON THE UP MAIN LINE

MD120 CAMDEN JN. TO WATFORD JN. DC LINES

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107640 Repeated item, please see details under route MD101

Item 4

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107659 Repeated item, please see details under route MD101

Item 6

SUNDAY 19 OCTOBER

Ref. No. P2025/4154463 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
77

South Hampstead
and Willesden
Suburban Jn

Down DC Electric
Possession

0130
SUN

to 0645
SUN

In Connection With Engineering Work
2m45ch and 4m67ch
W2025/11256298

Up DC Electric
Possession

0130
SUN

to 0645
SUN

Off Track Work
2m45ch and 4m67ch
W2025/11568477

ISOLATION OF ELECTRICAL SECTIONS
0130 SUN TO 0645 SUN
905 to 908 Complete

PROTECTION LIMITS
Down DC Electric: Beyond WS3# to Approach WS21#
Up DC Electric: Beyond WS14# to Approach WM904#

TRAFFIC REMARKS
NO ROUTE BETWEEN CAMDEN JN AND WILLDESDEN SUBURBAN JN.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/4107667 Repeated item, please see details under route MD101

Item
22
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

MONDAY 20 OCTOBER

Ref. No. P2025/4107672 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
78

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession (T3-D)

0140
MON

to 0500
MON

Other E&P Work
2m59ch and 17m30ch
W2025/11269438

Willesden Jn Low
Level

Bay Platform
Possession (T3-D)

0140
MON

to 0500
MON

Watford Junction Platforms 1 to 4
Possession (T3-D)

0140
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession (T3-D)

0140
MON

to 0500
MON

P & D Maintenance
2m59ch and 17m30ch
W2025/11632932
S&T Renewal
2m59ch and 17m30ch
W2025/11571466
S&T Maintenance
7m0ch and 17m30ch
W2025/11528860
Major Projects
9m27ch and 11m40ch
W2025/11548927

ISOLATION OF ELECTRICAL SECTIONS
0140 MON TO 0500 MON
905 to 922

0140 MON TO 0425 MON
923 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

SIGNALLING EQUIPMENT TO BE ACTIVATED OR CONTROLS APPLIED, DISCONNECTION PLAN REF No.
CCT-25/26-30-001

THIS POSSESSION IS BEING DELIVERED UNDER T3-D POSSESSION PROCESS

NOTE: LATER START DUE TO RHTT RUNNING.

MONDAY 20 to TUESDAY 21 OCTOBER

Ref. No. P2025/4081625 Repeated item, please see details under route MD101

Item
28
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

TUESDAY 21 OCTOBER

Ref. No. P2025/4081623 Repeated item, please see details under route MD101

Item
32

TUESDAY 21 OCTOBER

Ref. No. P2025/4081714 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
79

Camden Jn
and Watford Junction

Down and Up DC Electric
Possession

0100
TUE

to 0500
TUE

Patrolling
1m43ch and 2m40ch
W2025/11050121

Willesden Jn Low
Level

Bay Platform
Possession

0100
TUE

to 0500
TUE

Watford Junction Platforms 1 to 4
Possession

0100
TUE

to 0500
TUE

Primrose Hill Jn
and Camden Jn

Down and Up NL DC Electric
Possession

0100
TUE

to 0500
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
TUE

to 0500
TUE

Stonebridge Park
and LUL Depot

Road No. 21
Possession

0100
TUE

to 0500
TUE

Road No. 22
Possession

0100
TUE

to 0500
TUE

Other E&P Work
2m45ch and 17m58ch
W2025/11072051
Track Maintenance
2m45ch and 4m20ch
W2025/11073086
S&T Maintenance
2m45ch and 8m0ch
W2025/11073278
Survey Work
2m45ch and 12m40ch
W2025/11073601
S&T Renewal
2m45ch and 17m58ch
W2025/11559082
URFDO Inspections
2m45ch and 17m58ch
W2025/11073964
P & D Maintenance
2m59ch and 17m58ch
W2025/11632937
Track Maintenance
4m20ch and 6m60ch
W2025/11073106
Survey Work
5m9ch and 5m60ch
W2025/11628879
Survey Work
5m10ch and 5m65ch
W2025/11143759
Station Work
5m79ch and 6m20ch
W2025/11594751
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073126
Patrolling
6m60ch and 12m40ch
W2025/11072088
S&T Maintenance
7m0ch and 17m58ch
W2025/11073417
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 79 CONTINUED

In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225135
Station Work
8m55ch and 9m0ch
W2025/11626295
Major Projects
9m27ch and 11m40ch
W2025/11549047
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252403
Track Maintenance
12m36ch and 17m58ch
W2025/11073146
Survey Work
12m36ch and 17m58ch
W2025/11073743

ISOLATION OF ELECTRICAL SECTIONS
0100 TUE TO 0425 TUE
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down North London Electric,
Down New Line: Beyond WM2100 pts#, WM2104 pts#, WS23# to Bufferstops Willesden Jn LL Bay Platform,
Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up North London Electric, Up New
Line: Bufferstops Watford Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM2101
pts#, WM2105 pts#, NL1044#
LUL Depot Reception Road 21: Beyond WS32#
LUL Depot Reception Road 22: Beyond WS34#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT. NO FACILITY TO SHUNT LUL DEPOT VIA RECEPTION
SIDINGS 21 & 22.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

NOTE: WORKSITE MARKER BOARDS TO BE PLACED AT WM800 ON UP NL DC ELECTRIC LINE.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

TUESDAY 21 to WEDNESDAY 22 OCTOBER

Ref. No. P2025/4142984 Repeated item, please see details under route MD101

Item
35
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4142979 Repeated item, please see details under route MD101

Item
38

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4100123 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
80

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
WED

to 0500
WED

Other E&P Work
2m45ch and 17m58ch
W2025/11072058

Willesden Jn Low
Level

Bay Platform
Possession

0100
WED

to 0500
WED

Watford Junction Platforms 1 to 4
Possession

0100
WED

to 0500
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
WED

to 0500
WED

Track Maintenance
2m45ch and 4m20ch
W2025/11073087
S&T Maintenance
2m45ch and 8m0ch
W2025/11073279
Survey Work
2m45ch and 12m40ch
W2025/11073602
URFDO Inspections
2m45ch and 17m58ch
W2025/11073965
S&T Renewal
2m45ch and 17m58ch
W2025/11558977
P & D Maintenance
2m45ch and 17m58ch
W2025/11632886
P & D Maintenance
2m59ch and 17m58ch
W2025/11632940
Station Work
2m75ch and 16m72ch
W2025/11348518
Track Maintenance
4m20ch and 6m60ch
W2025/11073107
Survey Work
5m9ch and 5m60ch
W2025/11629191
Station Work
5m79ch and 6m20ch
W2025/11626283
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073127
Patrolling
6m60ch and 12m40ch
W2025/11072238
S&T Maintenance
7m0ch and 17m58ch
W2025/11073418
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 80 CONTINUED

In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225101
Station Work
8m55ch and 9m0ch
W2025/11626299
Major Projects
9m27ch and 11m40ch
W2025/11549048
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252404
Survey Work
12m36ch and 17m58ch
W2025/11073744
Track Maintenance
12m36ch and 17m58ch
W2025/11073147
Off Track Work
14m60ch and 17m58ch
W2025/11280314

ISOLATION OF ELECTRICAL SECTIONS
0100 WED TO 0425 WED
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JUNCTION PLATFORMS 3 & 4 AVAILABLE FOR STABLING.
WATFORD JUNCTION PLATFORMS 1 & 2 TO BE KEPT CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 1 & 2 TO BE
KEPT CLEAR OF STABLED STOCK.***

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4259160 Possession Manager LNW Route Business Stonebridge Park

Item
81

Harrow & Wealdstone
SD Siding

Centre Sidings
Sidings Possession

0100
WED

to 0500
WED

In Connection With Engineering Work
11m35ch and 11m44ch
W2025/11139237

TRAFFIC REMARKS
NO STOCK TO BE STABLED IN HARROW & WEALDSTONE TURN BACK SIDING.

GENERAL REMARKS
SIDINGS POSSESSION TO BE TAKEN DIRECTLY WITH WILLESDEN SUBURBAN WORKSTATION.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 81 CONTINUED

SIDINGS POSSESSION TO BE READ IN CONJUNCTION WITH P2025/4100123 AND W2025/11072238.

WEDNESDAY 22 to THURSDAY 23 OCTOBER

Ref. No. P2025/4142970 Repeated item, please see details under route MD101

Item
42

THURSDAY 23 OCTOBER

Ref. No. P2025/4142980 Repeated item, please see details under route MD101

Item
46

THURSDAY 23 OCTOBER

Ref. No. P2025/4081715 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
82

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
THU

to 0500
THU

Other E&P Work
2m45ch and 17m58ch
W2025/11071924

Willesden Jn Low
Level

Bay Platform
Possession

0100
THU

to 0500
THU

Watford Junction Platforms 1 to 4
Possession

0100
THU

to 0500
THU

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
THU

to 0500
THU

Track Maintenance
2m45ch and 4m20ch
W2025/11073088
S&T Maintenance
2m45ch and 8m0ch
W2025/11073280
Survey Work
2m45ch and 12m40ch
W2025/11073603
URFDO Inspections
2m45ch and 17m58ch
W2025/11074090
S&T Renewal
2m45ch and 17m58ch
W2025/11558978
P & D Maintenance
2m59ch and 17m58ch
W2025/11632939
Station Work
2m75ch and 16m72ch
W2025/11348464
Survey Work
3m15ch and 6m70ch
W2025/11690099
Track Maintenance
4m20ch and 6m60ch
W2025/11073108
Survey Work
5m9ch and 5m60ch
W2025/11629192
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 82 CONTINUED

Station Work
5m79ch and 6m20ch
W2025/11626284
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073128
S&T Maintenance
7m0ch and 17m58ch
W2025/11073360
In Connection With Engineering Work
8m0ch and 13m75ch
W2025/11225060
Station Work
8m55ch and 9m0ch
W2025/11626300
In Connection With Engineering Work
11m30ch and 16m4ch
W2025/11252405
Survey Work
12m36ch and 17m58ch
W2025/11073894
Track Maintenance
12m36ch and 17m58ch
W2025/11072751

ISOLATION OF ELECTRICAL SECTIONS
0100 THU TO 0425THU
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
NL214pts# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

FRIDAY 24 OCTOBER

Ref. No. P2025/4143006 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
83

South Hampstead
and Watford Junction

Down and Up DC Electric
Possession

0100
FRI

to 0500
FRI

Other E&P Work
2m45ch and 17m58ch
W2025/11072081

Willesden Jn Low
Level

Bay Platform
Possession

0100
FRI

to 0500
FRI
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

Watford Junction Platforms 1 to 4
Possession

0100
FRI

to 0500
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0100
FRI

to 0500
FRI

Track Maintenance
2m45ch and 4m20ch
W2025/11073089
S&T Maintenance
2m45ch and 8m0ch
W2025/11072930
Survey Work
2m45ch and 12m40ch
W2025/11073604
S&T Renewal
2m45ch and 17m58ch
W2025/11558979
URFDO Inspections
2m45ch and 17m58ch
W2025/11074091
P & D Maintenance
2m59ch and 17m58ch
W2025/11632829
Station Work
2m75ch and 16m72ch
W2025/11348519
Track Maintenance
4m20ch and 6m60ch
W2025/11073109
Survey Work
5m9ch and 5m60ch
W2025/11629193
C1 Rerail - One Rail Only
6m60ch and 12m40ch
W2025/11073129
S&T Maintenance
7m0ch and 17m58ch
W2025/11073452
Survey Work
12m36ch and 17m58ch
W2025/11073895
Track Maintenance
12m36ch and 17m58ch
W2025/11072752
Off Track Work
14m60ch and 17m58ch
W2025/11280392

ISOLATION OF ELECTRICAL SECTIONS
0100 FRI TO 0425 FRI
905 to 924

PROTECTION LIMITS
Down DC Electric, Willesden Jn LL Bay Platform, Watford Junction Platforms 1 to 4, Down New Line: Beyond WS3#,
WS23# to Bufferstops Willesden Jn LL Bay Platform, Bufferstops Watford Junction Platforms 1 to 4
Watford Junction Platforms 1 to 4, Up DC Electric, Willesden Jn LL Bay Platform, Up New Line: Bufferstops Watford
Junction Platforms 1 to 4, Bufferstops Willesden Jn LL Bay Platform to Approach WM904#, NL1044#

TRAFFIC REMARKS
NO DC ACCESS WILLESDEN TMD.
NO ACCESS STONEBRIDGE PARK LUL DEPOT.
WATFORD JN PLATFORMS 1 & 2 AVAILABLE FOR STABLING.
WATFORD JN PLATFORMS 3 & 4 TO BE CLEAR OF STABLED STOCK.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD120 CAMDEN JN. TO WATFORD JN. DC LINES - Continued

ITEM 83 CONTINUED

GENERAL REMARKS
LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION.

***WEMBLEY MAIN LINE SCC SUBURBAN SIGNALLER TO NOTE: WATFORD JN PLATFORMS 3 & 4 TO BE
KEPT CLEAR OF STABLED STOCK.***

MD145 CAMDEN ROAD JN.TO CAMDEN JN.

FRIDAY 17 to SATURDAY 18 OCTOBER

Ref. No. P2025/4107637 Repeated item, please see details under route MD101

Item 1

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/4107640 Repeated item, please see details under route MD101

Item 4

SUNDAY 19 OCTOBER

Ref. No. P2025/4068574 Possession Manager Anglia IMDM Tottenham Hale

Item
90

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Eastbound)
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Track Maintenance
1m2ch and 3m70ch
W2025/11004237

Camden Road Central
Jn
and Copenhagen Jn

North London Incline
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Cedar Jn Silo Curve
Line Blockage +Detonators

0045
SUN

to 0830
SUN

Primrose Hill (closed)
site of
and Lea Jn

Up North London/Down North
London (Westbound)
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Down North London Relief
Line Blockage + EPR

0045
SUN

to 0830
SUN

Kentish Town West
and Camden Road
West Jn

Down and Up North London
Line Blockage + EPR

0045
SUN

to 0830
SUN

Camden Road East
Jn
and Caledonian Road
and Barnsbury

Up North London Reversible
Line Blockage + EPR

0045
SUN

to 0830
SUN

Canonbury West Jn
and Highbury Vale Jn

Up/Down Canonbury
Line Blockage + EPR

0045
SUN

to 0830
SUN

Reading Lane Jn
and Navarino Road Jn

Graham Road Curve
Line Blockage + EPR

0045
SUN

to 0830
SUN

Patrolling
3m70ch and 3m5ch
W2025/11004208
S&T Points
5m16ch and 2m35ch
W2025/11016453
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

ITEM 90 CONTINUED

PROTECTION LIMITS
Up North London (Primrose Hill)/Down North London (Eastbound)/Down North London Relief: NL1202 to NL1285
Up North London (Westbound)/Up North London Reversible/Down North London (Primrose Hill): NL1284 to WM801
Down North London: Approach NL1003
Up North London: Beyond NL1004
Up/Down Canonbury: Beyond NL1243
Graham Road Curve: Beyond NL1268
North London Incline: Beyond NL1113
Silo Curve: Beyond NL3112 pts

SUNDAY 19 OCTOBER

Ref. No. P2025/4154463 Repeated item, please see details under route MD120

Item
77

MONDAY 20 OCTOBER

Ref. No. P2025/4107672 Repeated item, please see details under route MD120

Item
78

TUESDAY 21 OCTOBER

Ref. No. P2025/4081714 Repeated item, please see details under route MD120

Item
79

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4100123 Repeated item, please see details under route MD120

Item
80

THURSDAY 23 OCTOBER

Ref. No. P2025/4081715 Repeated item, please see details under route MD120

Item
82

THURSDAY 23 OCTOBER

Ref. No. P2025/4021671 Repeated item, please see details under route MD101

Item
47
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD145 CAMDEN ROAD JN.TO CAMDEN JN. - Continued

FRIDAY 24 OCTOBER

Ref. No. P2025/4143006 Repeated item, please see details under route MD120

Item
83

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN.

SUNDAY 19 OCTOBER

Ref. No. P2025/3943342 Possession Manager Anglia IMDM Tottenham Hale

Item
91

Kentish Town West
and Acton Wells Jn

Up North London
Line Blockage +Detonators

0105
SUN

to 0810
SUN

URFDO Inspections
0m42ch and 0m45ch
W2025/11018516

Down North London
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Line Blockage + EPR

0105
SUN

to 0810
SUN

Gospel Oak Platform 3
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0105
SUN

to 0810
SUN

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0105
SUN

to 0810
SUN

Kensal Green Jn Reversing Siding
Sidings Possession

0105
SUN

to 0810
SUN

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0105
SUN

to 0810
SUN

Remove Rail Defects
0m42ch and 0m45ch
W2025/11004431
Station Work
1m50ch and 5m45ch
W2025/11455172
Welding and Grinding
1m57ch and 0m45ch
W2025/11019352
Off Track Work
1m57ch and 0m45ch
W2025/11019167
Patrolling
1m57ch and 2m55ch
W2025/11004277
P & D Maintenance
4m64ch and 0m4ch
W2025/11018902

PROTECTION LIMITS
Down North London: NL1003 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1004
Down T&H: Approach NL1303
Up T&H: Beyond NL1306
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 91 CONTINUED

TRAFFIC REMARKS
NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK

ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 8/9 ROTR

PREP: T-8 to T-6 Construction Validation Survey Kensal Green Jn S&C

GENERAL REMARKS
W/11004431, W/11018516 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 05CH TO 0M 40CH ON THE
GOJ

SUNDAY 19 OCTOBER

Ref. No. P2025/4154463 Repeated item, please see details under route MD120

Item
77

MONDAY 20 OCTOBER

Ref. No. P2025/3943750 Possession Manager Anglia IMDM Tottenham Hale

Item
92

Acton Wells Jn
and Gospel Oak Jn

Up North London
Line Blockage +Detonators

0045
MON

to 0500
MON

Welding and Grinding
1m57ch and 0m45ch
W2025/11019354

Gospel Oak Jn
and Acton Wells Jn

Down North London
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Line Blockage + EPR

0045
MON

to 0500
MON

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Line Blockage + EPR

0045
MON

to 0500
MON

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0045
MON

to 0500
MON

Kensal Green Jn Reversing Siding
Sidings Possession

0045
MON

to 0500
MON

Off Track Work
1m57ch and 0m45ch
W2025/11019168
URFDO Inspections
1m57ch and 0m45ch
W2025/11018469
Remove Rail Defects
1m57ch and 0m45ch
W2025/11004398
S&T Maintenance
4m67ch and 0m45ch
W2025/11016278
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 92 CONTINUED

PROTECTION LIMITS
Down North London: NL1017 to AW584 pts
Up North London: Fixed Diamond Crossing Beyond AW585 pts to NL1012
Down New Line: Approach WS23
Up New Line: Beyond NL1044
Down City Line: Approach WM675
Up City Line: Beyond NL1038
Down High Level: Approach WM620
Up High Level: Beyond NL1048

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS

NO TRAINS TO BE STABLED IN THE REVERSING SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672

NLL CYCLIC TYPE 9

GENERAL REMARKS
W/11016278 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 43CH TO 0M30CH ON THE WMB AND
5M10CH TO 5M15CH ON THE KGW AND 0M0CH TO 0M20CH ON THE KGC

MONDAY 20 OCTOBER

Ref. No. P2025/4107672 Repeated item, please see details under route MD120

Item
78

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Possession Manager Anglia IMDM Tottenham Hale

Item
93

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
TUE

to 0530
TUE

Track Maintenance
0m5ch and 0m50ch
W2025/11004212

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
TUE

to 0530
TUE

Gospel Oak Platform 3
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
TUE

to 0530
TUE

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
TUE

to 0530
TUE

Kensal Green Jn Reversing Siding
Sidings Possession

0040
TUE

to 0530
TUE

Structures Examination
0m6ch and 0m71ch
W2025/11530017
URFDO Inspections
0m9ch and 0m40ch
W2025/11018475
Off Track Work
0m9ch and 0m40ch
W2025/11019236
Welding and Grinding
0m9ch and 0m40ch
W2025/11019348
Station Work
0m20ch and 0m37ch
W2025/11620155
OHL Work
0m20ch and 4m0ch
W2025/11581076
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
TUE

to 0530
TUE

Acton Wells Jn
and Acton Central

Down and Up NLL
BLOCKED To A/C Electric
Trains

0040
TUE

to 0530
TUE

Patrolling
1m7ch and 1m24ch
W2025/11327193
OHL Work (Maintenance)
1m7ch and 4m10ch
W2025/11614346
S&T Maintenance
1m10ch and 1m25ch
W2025/11016310
P & D Maintenance
1m10ch and 1m40ch
W2025/11018895
Station Work
1m50ch and 5m45ch
W2025/11399130
Structures Examination
2m39ch and 2m67ch
W2025/11158452
Preparatory Work
3m65ch and 0m47ch
W2025/11266883
S&T Maintenance
4m64ch and 0m40ch
W2025/11016324
P & D Maintenance
5m5ch and 0m5ch
W2025/11628824

ISOLATION OF ELECTRICAL SECTIONS
0040 TUE TO 0530 TUE: AC-1,AC-2
ISOLATION REF...TN03

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 93 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety M/T for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey M/T for
Kensal Green Jn S&C

GENERAL REMARKS
W/11016310 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016324 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB/05M
10CH TO 05M 15CH ON THE KGW/00M 00CH TO 00M 20CH ON THE KGC

W/11266883 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11614346 INCLUDES ADDITIONAL WORKSITE MILEAGE OF0M 00CH TO 0M 21CH ON THE GOJ

W/11581076 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11628824 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/1126683 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

TUESDAY 21 OCTOBER

Ref. No. P2025/4081714 Repeated item, please see details under route MD120

Item
79

WEDNESDAY 22 OCTOBER

Ref. No. P2025/3971931 Possession Manager Anglia IMDM Tottenham Hale

Item
94

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
WED

to 0530
WED

Track Maintenance
0m9ch and 0m40ch
W2025/11004296
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
WED

to 0530
WED

Gospel Oak Platform 3
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
WED

to 0530
WED

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
WED

to 0530
WED

Kensal Green Jn Reversing Siding
Sidings Possession

0040
WED

to 0530
WED

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
WED

to 0530
WED

URFDO Inspections
0m9ch and 0m40ch
W2025/11018477
Welding and Grinding
0m9ch and 0m40ch
W2025/11019217
Off Track Work
0m9ch and 0m40ch
W2025/11019237
Station Work
0m20ch and 0m37ch
W2025/11620156
OHL Work
0m20ch and 4m0ch
W2025/11581185
S&T Maintenance
1m10ch and 1m25ch
W2025/11016435
Structures Examination
3m25ch and 3m46ch
W2025/11132637
Preparatory Work
3m65ch and 0m47ch
W2025/11267099
S&T Maintenance
4m64ch and 0m40ch
W2025/11016349
P & D Maintenance
5m5ch and 0m5ch
W2025/11628981

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 94 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety T/W for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey T/W for
Kensal Green Jn S&C

GENERAL REMARKS
W/11016435 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016349 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M43CH TO 0M30CH WMB/ 5M10CH TO
5M15CH KGW/ 0M0CH TO 0M20CH ON THE KGC

W/11267099 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11581185 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11628981 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/11267030 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4100123 Repeated item, please see details under route MD120

Item
80

THURSDAY 23 OCTOBER

Ref. No. P2025/4081715 Repeated item, please see details under route MD120

Item
82
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

FRIDAY 24 OCTOBER

Ref. No. P2025/3971919 Possession Manager Anglia IMDM Tottenham Hale

Item
95

Camden Road West
Jn
and Acton Wells Jn

Down and Up North London
Possession

0040
FRI

to 0530
FRI

Track Maintenance
0m5ch and 0m50ch
W2025/11004175

Gospel Oak Jn
and Junction Road Jn

Down and Up T&H
Possession

0040
FRI

to 0530
FRI

Gospel Oak Platform 3
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Suburban Jn

Down and Up New Line
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Harlesden Jn

Down and Up City Line
Possession

0040
FRI

to 0530
FRI

Willesden High Level
Jn
and Mitre Bridge Jn

Down and Up High Level
Possession

0040
FRI

to 0530
FRI

Kensal Green Jn Reversing Siding
Sidings Possession

0040
FRI

to 0530
FRI

Kensal Green Jn
and Willesden
Junction High Level

Willesden Turnback Siding
Sidings Possession

0040
FRI

to 0530
FRI

URFDO Inspections
0m9ch and 0m40ch
W2025/11018633
Off Track Work
0m9ch and 0m40ch
W2025/11019160
Welding and Grinding
0m9ch and 0m40ch
W2025/11019218
Station Work
0m20ch and 0m37ch
W2025/11620158
OHL Work
0m20ch and 4m0ch
W2025/11581027
S&T Maintenance
1m10ch and 1m25ch
W2025/11016312
Preparatory Work
3m65ch and 0m47ch
W2025/11267181
S&T Maintenance
4m64ch and 0m40ch
W2025/11016441
S&C Grinding Train
4m70ch and 5m38ch
W2025/11155408
P & D Maintenance
5m5ch and 0m5ch
W2025/11629132

PROTECTION LIMITS
Down North London: Fixed Diamond Crossing Beyond NL601# pts to AW147#
Up North London: Fixed Diamond Crossing Beyond AW585# pts to NL602# pts
Down T&H: Approach UH1064#
Up T&H: Beyond Fixed Diamond Crossing Beyond UH3066 pts
Platform 3 (Gospel Oak): To Buffer Stops Platform 3 Gospel Oak
Down New Line: Approach WS23#
Up New Line: Beyond NL1044#
Down City Line: Approach WM675#
Up City Line: Beyond WM672#
Down High Level: Approach to Fixed Diamond Crossing on Approach WM2341# pts
Up High Level: Beyond WM2340# pts

1F_ARL_Derivative WON 30 2025/2026 Page B-208

1F_ARL_Derivative WON 30 - 2025/2026

page 219 of 372



SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD150 KENSAL GREEN JN. TO WILLESDEN SUBURBAN JN. - Continued

ITEM 95 CONTINUED

TRAFFIC REMARKS
FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
GBRF / GTR ECS MOVES TO BE DIVERTED AND RETIMED

ACCESS TO BE MAINTAINED TO WeFOC AT HARLESDEN JN

ARL ECS MOVES CAN BE HELD AT WM672

ARL TO STABLE TRAINS IN PLATFORM 1 AT BARKING
NO TRAINS TO BE STABLED IN PLATFORM 3 AT GOSPEL OAK
NO TRAINS TO STABLE IN KENSAL GREEN TURNBACK SIDING

NLL CYCLIC TYPE 1

PREP: Prep for Safety Th/F for Kensal Rise Drainage and PREP: T-8 to T-6 Construction Validation Survey Th/F for
Kensal Green Jn S&C

GENERAL REMARKS
W/11155408 S&C GRINDING TRAIN IN USE OTM838147
POSSESSION TO BE TAKEN AROUND S&C GRINDING TRAIN AT NL1043 SIGNAL ON THE DOWN NORTH
LONDON
NO OTHER WORK WITHIN 5CH OF S&C GRINDING TRAIN

W/11016312 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 24CH ON THE GOJ

W/11016441 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 00M 43CH TO 00M 30CH ON THE WMB/05M
10CH TO 05M 15CH ON THE KGW/00M 00CH TO 00M 20CH ON THE KGC

W/11267181 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 0CH TO 0M 20CH ON THE KGC/5M 10CH TO
5M 25CH ON THE KGW/0M 43CH TO 0M 38CH ON THE WMB

W/11581027 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 05CH ON THE GOJ
W/11629132 ACT ID:23358
INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M CH TO 0M 35CH ON THE GOJ

ALL SIGNALS WITHIN OUR WORKSITE WILL BE BLANKED DURING TESTING- NL1001, NL1002, NL1003,
NL1004, NL1005, NL1006,NL1007, NL1008,NL1010, NL1012, NL1013,NL1014, NL1015,NL1016, NL1017, NL1018,
NL1020, NL1021, NL1022, NL1023,NL1024, NL1025, NL1026, NL1027, NL1028,NL1029, NL1030, NL1031, NL1032,
NL1033, NL1034, NL1035,NL1036,NL1037, NL1041,NL1301, NL1302,NL1303, NL1304 + NL1306

W/11267181 INCLUDES ADDITIONAL WORKSITE MILEAGE OF 0M 00CH TO 0M 50CH ON THE BOK2

FRIDAY 24 OCTOBER

Ref. No. P2025/4143006 Repeated item, please see details under route MD120

Item
83
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD155 KENSAL GREEN JN. TO HARLESDEN JN. (CITY LINES)

SUNDAY 19 OCTOBER

Ref. No. P2025/3943342 Repeated item, please see details under route MD150

Item
91

MONDAY 20 OCTOBER

Ref. No. P2025/3943750 Repeated item, please see details under route MD150

Item
92

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Repeated item, please see details under route MD150

Item
93

WEDNESDAY 22 OCTOBER

Ref. No. P2025/3971931 Repeated item, please see details under route MD150

Item
94

THURSDAY 23 OCTOBER

Ref. No. P2025/4021671 Repeated item, please see details under route MD101

Item
47

FRIDAY 24 OCTOBER

Ref. No. P2025/3971919 Repeated item, please see details under route MD150

Item
95

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN.

SUNDAY 19 OCTOBER

Ref. No. P2025/3943342 Repeated item, please see details under route MD150

Item
91
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

SUNDAY 19 OCTOBER

Ref. No. P2025/4211709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
96

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317497

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

ISOLATION OF ELECTRICAL SECTIONS

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317497

MONDAY 20 OCTOBER

Ref. No. P2025/3943750 Repeated item, please see details under route MD150

Item
92
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

MD160 WILLESDEN HIGH LEVEL JN. TO MITRE BRIDGE JN. - Continued

TUESDAY 21 OCTOBER

Ref. No. P2025/3971801 Repeated item, please see details under route MD150

Item
93

WEDNESDAY 22 OCTOBER

Ref. No. P2025/3971931 Repeated item, please see details under route MD150

Item
94

FRIDAY 24 OCTOBER

Ref. No. P2025/3971919 Repeated item, please see details under route MD150

Item
95

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST
LONDON JN

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/3981346 Repeated item, please see details under route SO500

Item
147

SUNDAY 19 OCTOBER

Ref. No. P2025/4211709 Possession Manager West Coast South (IQR3) Route Businesses EW

Item
100

North Pole Jn
and Willesden No.7
Jn

Down and Up West London /
Willesden Relief
Possession

0115
SUN

to 0725
SUN

Preparatory Work
5m52ch and 0m51ch
W2025/11317497

Mitre Bridge Jn
and Willesden High
Level Jn

Down and Up High Level
Possession

0115
SUN

to 0725
SUN

Mitre Bridge Jn
and Acton Wells Jn

Shunt Neck
Possession

0115
SUN

to 0725
SUN

Up & Down South West
Possession

0115
SUN

to 0725
SUN

Up & Down South West Goods
Possession

0115
SUN

to 0725
SUN

Down and Up South West
Possession

0115
SUN

to 0725
SUN

ISOLATION OF ELECTRICAL SECTIONS
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 100 CONTINUED

PROTECTION LIMITS
Down West London / Down Willesden Relief: Beyond TVC344 pts# to Approach WM2441B pts#
Up Willesden Relief / Up West London: Beyond WM2445B pts# to Approach TVC818#
Down High Level Beyond: NL222 pts#
Up High Level: Approach NL1048#
Mitre Bridge Neck, Up & Down South West, Up & Down South West Goods, Down South West, Up South West:
Bufferstops Mitre Bridge Neck to Approach AW149#, AW150#

TRAFFIC REMARKS
NO ACCESS BETWEEN KENSINGTON OLYMPIA AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND SOUTH WEST LINES, OLD OAK (POWERDAY) AND SOUTH
WEST SIDINGS.
ARL: NO ACCESS TO CLAPHAM JN.
SOUTHERN: NO SERVICE TO WATFORD.
FREIGHT: NO ACCESS WEMBLEY YARD FROM SOUTH EITHER VIA KENSINGTON OLYMPIA OR KEW/ACTON
CANAL WHARF.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
NO ACCESS EUROTERMINAL AND ACTON RECEPTION LINES 1 & 2.

GENERAL REMARKS
LEVEL CROSSINGS AFFECTED BY THE WORK TAKING PLACE WITHIN THIS POSSESSION:-
Mitre Bridge LC (CCTV) (5m72ch). Protecting signals: WM811 (Down West London), WM812 (Up West London),
WM622 (Up & Down South West).
To be Staffed when affected by the works of W2025/11317497

SUNDAY 19 to MONDAY 20 OCTOBER

Ref. No. P2025/3942464 Possession Manager Route Business Wessex

Item 6 Waterloo West
Crossings
and Clapham Jn

Down Main Fast
Possession

0100
SUN

to 0730
SUN

Preparatory Work
0m4ch and 3m26ch
W2025/11271532

Up Main Fast
Possession

0100
SUN

to 0730
SUN

Waterloo
and West London Jn
(SW)

UMR/DWS/DW/DWS
Possession

0100
SUN

to 0400
MON

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0100
SUN

to 0400
MON

Queenstown Road
and West London Jn
(SW)

Down Windsor Fast
Possession

0100
SUN

to 0400
MON

West London Jn (SW)
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0100
SUN

to 0400
MON

Up Windsor Slow/Windsor
Reversible
Possession

0100
SUN

to 0400
MON

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0100
SUN

to 0400
MON

Windsor Relief Line 2
Possession

0100
SUN

to 0400
MON

Permanent Way Inspection
0m4ch and 3m26ch
W2025/11340421
Track Maintenance
0m4ch and 3m26ch
W2025/11273582
Structures Examination
0m4ch and 3m26ch
W2025/11195780
S&C Heavy Refurb
2m40ch and 3m26ch
W2025/11234714
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

Waterloo Platforms 12 to 24
Possession

0100
SUN

to 0400
MON

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0100
SUN

to 0400
MON

Up Waterloo Curve
Possession

0100
SUN

to 0400
MON

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0100
SUN

to 0400
MON

Up Sheepcote Lane
Possession

0100
SUN

to 0400
MON

Waterloo North Siding
Sidings Possession

0100
SUN

to 0400
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
*** MULTI-PART POSSESSION ***

PART 1) 0100 SUN TO 0730 SUN

UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116(W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Main Fast: Beyond W1587Cpts to Approach W157
Up Main Fast: Beyond W682pts to Approach W1582Cpts
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

PART 2) 0730 SUN TO 0400 MON

UMR/DWS/DW/DWS: Buffer Stops Platforms 12-14/W1520pts/W1524pts to Approach W131
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W133
Up Windsor Fast/Up Windsor: Beyond W116(W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W118 to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 6 CONTINUED

TRAFFIC REMARKS
WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO 24.

SWR: FOR PART 1 0100 TO 0730 SUN SERVICES IN/OUT OF WATERLOO TO RUN VIA THE MAIN SLOW LINES
BETWEEN WATERLOO AND CLAPHAM JN.

WATERLOO VIA KINGSTON AND TWICKENHAM; WOKING VIA HOUNSLOW; READING AND WINDSOR
SERVICES TO TERMINATE AT CLAPHAM JUNCTION AND SHUNT.

LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW TO BE MAINTAINED.

FREIGHT: ON SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS. ON MONDAY 6O54,
6L90/6Y89 TO BE RETIMED.

GENERAL REMARKS
POSSESSION WILL APPEAR IN THE WESSEX AND KENT & SUSSEX WONS. ALL CONCERNED MUST COME
TO A CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

MONDAY 20 OCTOBER

Ref. No. P2025/4108172 Possession Manager Area Planning Orpington (DU)

Item
101

Battersea Pier Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Patrolling
1m16ch and 1m59ch
W2025/11264371

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Nos 1/2 Berth'g Sdgs
Line Blockage (Between Trains)

0800
MON

to 1600
MON

Battersea Pier Jn
and Longhedge Jn

Battersea Reversible
Line Blockage (Between Trains)

0800
MON

to 1600
MON

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Stewarts Lane/Up Goods Loop c/o VS769pts to TVS42 (Protecting signals VS86/VS84)
Down Stewarts Lane/Berthing sidings: VS45 to c/o
VS768pts / Buffer stop (Protecting signals VS45)
Battersea Reversible/Engine Shed sidings/Battersea Yard: VS62/VS588 to TVC546 / Buffer Stops (Protecting signals
VS62/TVC541/VS588)
Yard Siding VS584 to VS739pts (Protecting signal VS584)
Washer Siding: VS586 to VS740pts (Protecting signal VS586)

TRAFFIC REMARKS
STEWARTS LANE BERTHING SIDINGS 1 & 2 TO BE OUTBERTHED BETWEEN 11:00 TO 14:00

UP LUDGATE AVAILABLE TO TRAFFIC ACROSS FACTORY JUNCTION
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

MONDAY 20 OCTOBER

Ref. No. P2025/4154030 Possession Manager Area Planning Orpington (DU)

Item
102

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
MON

to 1605
MON

Patrolling
1m35ch and 1m53ch
W2025/11274100

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 21 OCTOBER

Ref. No. P2025/4115948 Repeated item, please see details under route SO500

Item
153

TUESDAY 21 OCTOBER

Ref. No. P2025/4108834 Possession Manager Area Planning Orpington (DU)

Item
103

Factory Jn
and Ludgate Jn

Down Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Patrolling
1m77ch and 0m41ch
W2025/11274432

Up Ludgate
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Latchmere No.3
Jn

Down Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Kensington
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Pouparts Jn

Down Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Battersea
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Longhedge Jn
and Stewarts Lane Jn

Battersea Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Stewarts Lane Jn
and Factory Jn

Down Stewarts Lane
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Stewarts Lane/Up Goods
Loop
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Voltaire Road Jn
and Linford St Jn

Chatham Reversible
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 103 CONTINUED

Clapham High Street
and Battersea Park

Down Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

Up Atlantic
Line Blockage (Between Trains)

0130
TUE

to 0400
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Stewarts Lane/Down Atlantic/Up Ludgate/Up Kensington/Up Battersea (LBBT): VS79/VS83/VS66/VS78/VS68
to c/oVS783pts (Protecting signals VS79/VS83/VS66/VS78/VS68)
Up Atlantic/Up Stewarts Lane/Up Goods Loop/Down Ludgate/Down Kensington (LBBT): c/o VS784pts to
VS60/VS755pts/W135/TVC635/TVC568 (Protecting signal VS96)
Battersea Reversible/Down Battersea (LBBT): VS65 to TVC575 (Protecting signal VS65)
Chatham Reversible (LBBT): VS84 to VS76

TUESDAY 21 OCTOBER

Ref. No. P2025/4176819 Possession Manager Area Planning Orpington (DU)

Item
104

Stewarts Lane Jn Engine Shed Sidings
Sidings Possession

1235
TUE

to 1605
TUE

Patrolling
1m35ch and 1m53ch
W2025/11322727

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Engine Shed Sidings (Aggregate Sidings): C/O 748pts to Buffers (Protecting Signals VS571)

TRAFFIC REMARKS
SIDINGS TO BE OUTHBERTHED

TUESDAY 21 OCTOBER

Ref. No. P2025/4273120 Possession Manager AtkinsRealis .

Item
105

Clapham Jn
and Queenstown
Road

Up Main Fast
Module TS11 Section 2

0055
TUE

to 0440
TUE

Signalling Works
0m0ch and 0m0ch
W2025/11472602

Clapham Jn Up Main Loop
Module TS11 Section 2

0055
TUE

to 0440
TUE

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Module TS11 Section 2

0055
TUE

to 0440
TUE

Down Windsor Fast
Module TS11 Section 2

0055
TUE

to 0440
TUE

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Module TS11 Section 2

0055
TUE

to 0440
TUE
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 105 CONTINUED

Up Windsor Slow
Module TS11 Section 2

0055
TUE

to 0440
TUE

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Module TS11 Section 2

0055
TUE

to 0440
TUE

Platform 1/Up Ludgate
Module TS11 Section 2

0055
TUE

to 0440
TUE

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Module TS11 Section 2

0055
TUE

to 0440
TUE

Up Latchmere Curve
Module TS11 Section 2

0055
TUE

to 0440
TUE

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession + Module
TS11 Section 2

0055
TUE

to 0440
TUE

West London Siding No.3
Sidings Possession + Module
TS11 Section 2

0055
TUE

to 0440
TUE

West London Siding No.6
Sidings Possession + Module
TS11 Section 2

0055
TUE

to 0440
TUE

Clapham Yard Sidings 1 to 49
Sidings Possession + Module
TS11 Section 2

0055
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: Sidings Possession + Module TS11 Section 2
West London Siding No.3: Sidings Possession + Module TS11 Section 2
West London Siding No.6: Sidings Possession + Module TS11 Section 2
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

TUESDAY 21 OCTOBER

Ref. No. P2025/4182454 Possession Manager Wessex Inner

Item
106

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1435
TUE

to 1445
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340651

Up Ludgate
Line Blockage

1435
TUE

to 1445
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 21 OCTOBER

Ref. No. P2025/4182510 Possession Manager Wessex Inner

Item
107

Longhedge Jn
and Ludgate Jn

Down Ludgate
Line Blockage

1449
TUE

to 1500
TUE

Permanent Way Inspection
2m62ch and 3m50ch
W2025/11340667

Up Ludgate
Line Blockage

1449
TUE

to 1500
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate: Beyond W135 to Approach W630pts
Up Ludgate: Beyond W630pts (W306) to Approach VS70

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

TUESDAY 21 OCTOBER

Ref. No. P2025/4160171 Possession Manager Wessex Inner

Item 8 Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
TUE

to 0440
TUE

Track Maintenance
0m4ch and 3m50ch
W2025/11273587

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
TUE

to 0440
TUE

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
TUE

to 0440
TUE

PL Tamping
0m4ch and 3m50ch
W2025/11534425
Preparatory Work
1m29ch and 3m23ch
W2025/11271367
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 8 CONTINUED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
TUE

to 0440
TUE

Up Windsor Slow/Windsor
Reversible
Possession

0045
TUE

to 0440
TUE

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
TUE

to 0440
TUE

Windsor Relief Line 2
Possession

0045
TUE

to 0440
TUE

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
TUE

to 0440
TUE

Up Waterloo Curve
Possession

0045
TUE

to 0440
TUE

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
TUE

to 0440
TUE

Up Sheepcote Lane
Possession

0045
TUE

to 0440
TUE

Waterloo Platforms 12 to 24
Possession

0045
TUE

to 0440
TUE

North Siding
Sidings Possession

0045
TUE

to 0440
TUE

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W922 ON THE WINDSOR REVERSIBLE BETWEEN
NINE ELMS JN AND VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W22 ON THE UP WINDSOR APPROACHING
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 8 CONTINUED

CARLISLE LANE JN.

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4115979 Repeated item, please see details under route SO500

Item
156

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4273121 Possession Manager AtkinsRealis .

Item
108

Clapham Jn
and Queenstown
Road

Up Main Fast
Module TS11 Section 2

0055
WED

to 0440
WED

Signalling Works
0m0ch and 0m0ch
W2025/11472603

Clapham Jn Up Main Loop
Module TS11 Section 2

0055
WED

to 0440
WED

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Module TS11 Section 2

0055
WED

to 0440
WED

Down Windsor Fast
Module TS11 Section 2

0055
WED

to 0440
WED

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Module TS11 Section 2

0055
WED

to 0440
WED

Up Windsor Slow
Module TS11 Section 2

0055
WED

to 0440
WED

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Module TS11 Section 2

0055
WED

to 0440
WED

Platform 1/Up Ludgate
Module TS11 Section 2

0055
WED

to 0440
WED

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Module TS11 Section 2

0055
WED

to 0440
WED

Up Latchmere Curve
Module TS11 Section 2

0055
WED

to 0440
WED

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession + Module
TS11 Section 2

0055
WED

to 0440
WED

West London Siding No.3
Sidings Possession + Module
TS11 Section 2

0055
WED

to 0440
WED

West London Siding No.6
Sidings Possession + Module
TS11 Section 2

0055
WED

to 0440
WED

Clapham Yard Sidings 1 to 49
Sidings Possession + Module
TS11 Section 2

0055
WED

to 0440
WED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 108 CONTINUED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: Sidings Possession + Module TS11 Section 2
West London Siding No.3: Sidings Possession + Module TS11 Section 2
West London Siding No.6: Sidings Possession + Module TS11 Section 2
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4198538 Possession Manager Wessex Inner

Item
109

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Permanent Way Inspection
1m66ch and 4m0ch
W2025/11395173

Platform 1/Up Ludgate
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

Up Latchmere Curve
Line Blockage (Between Trains)

0100
WED

to 0400
WED

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Ludgate/Platform 2: Beyond VS762pts (VS63) to Approach W311
Platform 1/Up Ludgate: Buffer Stops to Approach VS764pts
Down Latchmere Curve: - to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to -

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

WEDNESDAY 22 OCTOBER

Ref. No. P2025/4160173 Possession Manager Wessex Inner

Item
13

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
WED

to 0440
WED

Track Maintenance
0m4ch and 3m50ch
W2025/11273638

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
WED

to 0440
WED

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
WED

to 0440
WED

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
WED

to 0440
WED

Up Windsor Slow/Windsor
Reversible
Possession

0045
WED

to 0440
WED

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
WED

to 0440
WED

Windsor Relief Line 2
Possession

0045
WED

to 0440
WED

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
WED

to 0440
WED

Up Waterloo Curve
Possession

0045
WED

to 0440
WED

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
WED

to 0440
WED

Up Sheepcote Lane
Possession

0045
WED

to 0440
WED

Waterloo Platforms 12 to 24
Possession

0045
WED

to 0440
WED

North Siding
Sidings Possession

0045
WED

to 0440
WED

PL Tamping
0m4ch and 3m50ch
W2025/11534473
Preparatory Work
1m29ch and 3m23ch
W2025/11271409

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 13 CONTINUED

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

POSSESSION TO BE TAKEN AROUND TAMPER AT SIGNAL W89(KEYED) ON THE DOWN WINDSOR FAST AT
VAUXHALL.

POSSESSION TO BE GIVEN UP AROUND TAMPER AT SIGNAL W99 ON THE DOWN WINDSOR FAST
APPROACHING NINE ELMS JN.

THURSDAY 23 OCTOBER

Ref. No. P2025/4115980 Repeated item, please see details under route SO500

Item
159

THURSDAY 23 OCTOBER

Ref. No. P2025/4273122 Possession Manager AtkinsRealis .

Item
110

Clapham Jn
and Queenstown
Road

Up Main Fast
Module TS11 Section 2

0055
THU

to 0440
THU

Signalling Works
0m0ch and 0m0ch
W2025/11472635

Clapham Jn Up Main Loop
Module TS11 Section 2

0055
THU

to 0440
THU

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Module TS11 Section 2

0055
THU

to 0440
THU

Down Windsor Fast
Module TS11 Section 2

0055
THU

to 0440
THU

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Module TS11 Section 2

0055
THU

to 0440
THU

Up Windsor Slow
Module TS11 Section 2

0055
THU

to 0440
THU

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Module TS11 Section 2

0055
THU

to 0440
THU

Platform 1/Up Ludgate
Module TS11 Section 2

0055
THU

to 0440
THU

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Module TS11 Section 2

0055
THU

to 0440
THU

Up Latchmere Curve
Module TS11 Section 2

0055
THU

to 0440
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 110 CONTINUED

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession + Module
TS11 Section 2

0055
THU

to 0440
THU

West London Siding No.3
Sidings Possession + Module
TS11 Section 2

0055
THU

to 0440
THU

West London Siding No.6
Sidings Possession + Module
TS11 Section 2

0055
THU

to 0440
THU

Clapham Yard Sidings 1 to 49
Sidings Possession + Module
TS11 Section 2

0055
THU

to 0440
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: Sidings Possession + Module TS11 Section 2
West London Siding No.3: Sidings Possession + Module TS11 Section 2
West London Siding No.6: Sidings Possession + Module TS11 Section 2
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

THURSDAY 23 OCTOBER

Ref. No. P2025/4160174 Possession Manager Wessex Inner

Item
20

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
THU

to 0440
THU

Track Maintenance
0m4ch and 3m50ch
W2025/11273639

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
THU

to 0440
THU

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
THU

to 0440
THU

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
THU

to 0440
THU

Preparatory Work
1m29ch and 3m23ch
W2025/11271410
Permanent Way Inspection
2m65ch and 3m50ch
W2025/11395352
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 20 CONTINUED

Up Windsor Slow/Windsor
Reversible
Possession

0045
THU

to 0440
THU

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
THU

to 0440
THU

Windsor Relief Line 2
Possession

0045
THU

to 0440
THU

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
THU

to 0440
THU

Up Waterloo Curve
Possession

0045
THU

to 0440
THU

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
THU

to 0440
THU

Up Sheepcote Lane
Possession

0045
THU

to 0440
THU

Waterloo Platforms 12 to 24
Possession

0045
THU

to 0440
THU

North Siding
Sidings Possession

0045
THU

to 0440
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

THURSDAY 23 OCTOBER

Ref. No. P2025/4182625 Possession Manager Wessex Inner

Item
111

Clapham Jn
and Latchmere No.2
Jn

Down Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

Permanent Way Inspection
0m37ch and 0m69ch
W2025/11340802

Up Latchmere Curve
Line Blockage

1010
THU

to 1025
THU

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Latchmere Curve: Beyond W643pts (W306) to Approach TVC699
Up Latchmere Curve: Beyond TVC296dia (TVC682) to Approach W643dia

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

THURSDAY 23 to FRIDAY 24 OCTOBER

Ref. No. P2025/4161222 Possession Manager Route Business Wessex

Item
112

Reading Platform 6
Protected Path

2150
THU

to 2205
THU

Reading
and Wokingham Jn

Up Southern
Protected Path

2205
THU

to 2210
THU

Wokingham Jn
and Aldershot South
Jn

Up Blackwater
Protected Path

2210
THU

to 2225
THU

Aldershot South Jn
and Guildford

Up Ash
Protected Path

2225
THU

to 2251
THU

Guildford Platform 8
Protected Path

2251
THU

to 2305
THU

Guildford
and Woking

Up
Protected Path

2305
THU

to 2311
THU

Woking Platform 4
Protected Path

2311
THU

to 2320
THU

Woking
and Woking Jn

Down Fast
Protected Path

2320
THU

to 2323
THU

Woking Jn
and Pirbright Jn

Down Slow
Protected Path

2323
THU

to 2330
THU

Pirbright Jn
and Aldershot

Down Alton
Protected Path

2330
THU

to 2335
THU
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 112 CONTINUED

Aldershot
and Bentley (Hants)

Down Alton/Alton Single
Protected Path

2335
THU

to 2350
THU

Bentley (Hants)
and Alton

Single/Loop
Protected Path

2350
THU

to 0002
FRI

Alton Platform 2 (Alton)
Protected Path

0002
FRI

to 0012
FRI

Alton
and Aldershot

Up
Protected Path

0012
FRI

to 0027
FRI

Aldershot
and Pirbright Jn

Up Alton
Protected Path

0027
FRI

to 0035
FRI

Pirbright Jn
and Byfleet Jn

Up Slow
Protected Path

0035
FRI

to 0042
FRI

Byfleet Jn
and Addlestone Jn

Up Byfleet Curve
Protected Path

0042
FRI

to 0045
FRI

Addlestone Jn
and Virginia Water

Up Chertsey
Protected Path

0045
FRI

to 0050
FRI

Virginia Water
and Feltham Jn

Up Twickenham
Protected Path

0050
FRI

to 0105
FRI

Feltham Jn
and Barnes

Up Hounslow
Protected Path

0105
FRI

to 0115
FRI

Barnes
and Clapham Jn

Up Windsor Fast
Protected Path

0115
FRI

to 0120
FRI

Clapham Jn
and Factory Jn

Up Ludgate
Protected Path

0120
FRI

to 0130
FRI

TRAFFIC REMARKS
PROTECTED PATH FOR 1Q54 PLPR 12:48 EASTLEIGH DEPOT TO HITHER GREEN P.A.D.
NO POSSESSIONS TO BE APPLIED ON THIS ROUTE.

FRIDAY 24 OCTOBER

Ref. No. P2025/4115949 Repeated item, please see details under route SO500

Item
162

FRIDAY 24 OCTOBER

Ref. No. P2025/4273123 Possession Manager AtkinsRealis .

Item
113

Clapham Jn
and Queenstown
Road

Up Main Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Signalling Works
0m0ch and 0m0ch
W2025/11472516
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

Clapham Jn Up Main Loop
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Jn (SW)
and Wandsworth
Town

Down Windsor Slow
Module TS11 Section 2

0055
FRI

to 0440
FRI

Down Windsor Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Clapham Jn
and West London Jn
(SW)

Up Windsor Fast
Module TS11 Section 2

0055
FRI

to 0440
FRI

Up Windsor Slow
Module TS11 Section 2

0055
FRI

to 0440
FRI

Longhedge Jn
and Clapham Jn

Down Ludgate/Platform 2
Module TS11 Section 2

0055
FRI

to 0440
FRI

Platform 1/Up Ludgate
Module TS11 Section 2

0055
FRI

to 0440
FRI

Latchmere No.2 Jn
and Ludgate Jn

Down Latchmere Curve
Module TS11 Section 2

0055
FRI

to 0440
FRI

Up Latchmere Curve
Module TS11 Section 2

0055
FRI

to 0440
FRI

West London Jn (SW)
and Clapham Jn

West London Siding No.1
Sidings Possession + Module
TS11 Section 2

0055
FRI

to 0440
FRI

West London Siding No.3
Sidings Possession + Module
TS11 Section 2

0055
FRI

to 0440
FRI

West London Siding No.6
Sidings Possession + Module
TS11 Section 2

0055
FRI

to 0440
FRI

Clapham Yard Sidings 1 to 49
Sidings Possession + Module
TS11 Section 2

0055
FRI

to 0440
FRI

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Up Main Fast: Beyond W132 to Approach W92
Up Main Loop: - to -
Down Windsor Fast: Beyond W129 to Approach W315
Down Windsor Slow: Beyond W127 to Approach W313
Up Windsor Fast: Beyond W300 to Approach W116
Up Windsor Slow: Beyond W302 to Approach W118
Down Ludgate/Platform 2: Beyond W135 to Approach W311
Platform 1/Up Ludgate: Beyond W306 to Approach VS70
Down Latchmere Curve:Beyond W161 to -
Up Latchmere Curve: Beyond W149 to -
West London Siding No.1: Sidings Possession + Module TS11 Section 2
West London Siding No.3: Sidings Possession + Module TS11 Section 2
West London Siding No.6: Sidings Possession + Module TS11 Section 2
Clapham Yard Sidings 1 to 49: All Signals, Slots, Advanced Requests, Track & Route Indications & Points
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 113 CONTINUED

GENERAL REMARKS
ITEM APPEARS IN THE WESSEX AND KENT/SUSSEX WONS. ALL CONCERNED MUST COME TO A CLEAR
UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

ITEM FOR THE OVER & BACK TESTING FOR CLAPHAM YARD.
INDIVIDUAL LINES OR MULTIPLE LINES TO BE TAKEN IN AGREEMENT BETWEEN TESTER IN CHARGE,
SIGNALLER AND SHUNTER.
TESTING MUST NOT IMPACT OTHER WORKS.

FRIDAY 24 OCTOBER

Ref. No. P2025/4160175 Possession Manager Wessex Inner

Item
25

Waterloo
and Clapham Jn

UMR/DWS/DW/DWS
Possession

0045
FRI

to 0440
FRI

Track Maintenance
0m4ch and 3m50ch
W2025/11273619

Waterloo
and Nine Elms Jn

DW/DWF
Possession

0045
FRI

to 0440
FRI

Queenstown Road
and Clapham Jn

Down Windsor Fast
Possession

0045
FRI

to 0440
FRI

Clapham Jn
and Waterloo

Up Windsor Fast/Up Windsor
Possession

0045
FRI

to 0440
FRI

Up Windsor Slow/Windsor
Reversible
Possession

0045
FRI

to 0440
FRI

Waterloo
and International Jn

Windsor Relief Line 1
Possession

0045
FRI

to 0440
FRI

Windsor Relief Line 2
Possession

0045
FRI

to 0440
FRI

Nine Elms Jn
and Linford St Jn

Down Waterloo Curve
Possession

0045
FRI

to 0440
FRI

Up Waterloo Curve
Possession

0045
FRI

to 0440
FRI

West London Jn (SW)
and Latchmere No.3
Jn

Down Sheepcote Lane
Possession

0045
FRI

to 0440
FRI

Up Sheepcote Lane
Possession

0045
FRI

to 0440
FRI

Waterloo Platforms 12 to 24
Possession

0045
FRI

to 0440
FRI

North Siding
Sidings Possession

0045
FRI

to 0440
FRI

Preparatory Work
1m29ch and 3m23ch
W2025/11271545

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO250 FACT JN/BATT PIER JN/FALC JN/CLAP JN/W.L. JN TO WILLESDEN WEST LONDON JN - Continued

ITEM 25 CONTINUED

PROTECTION LIMITS
UMR/DWS/DW/DWS: Buffer Stops Platforms 12 - 14/W1520pts/W1524pts to Approach W653pts
DW/DWF: Buffer Stops Platforms 15/16 to (W1784pts)
Down Windsor Fast: (W616pts) to Approach W651pts
Up Windsor Fast/Up Windsor: Beyond W649pts (W1784pts/W1781pts) to Buffer Stops Platforms 17/18
Up Windsor Slow/Windsor Reversible: Beyond W647pts to Buffer Stops Platform 19
Windsor Relief Line 1: Buffer Stops Platforms 20 to 22 to -
Windsor Relief Line 2: Buffer Stops Platforms 23/24 to -
Down Waterloo Curve: (W1784pts) to Approach VS754pts#
Up Waterloo Curve: Beyond VS756pts# to (W1781pts)
Down Sheepcote Lane: - to Approach TVC282dia#
Up Sheepcote Lane: Beyond TVC281pts# to -
North Siding: Sidings Possession

TRAFFIC REMARKS
WINDSOR LINES SERVICES TO DIVERT VIA MAIN LINES. BERTHING AVAILABLE IN PLATFORMS 16-24.

GENERAL REMARKS
POSSESSION APPEARS IN THE WESSEX AND KENT/SUSSEX WONs. ALL CONCERNED MUST COME TO A
CLEAR UNDERSTANDING AS TO WHICH WON THEY ARE REFERRING.

SO500 VICTORIA TO BRIGHTON

SATURDAY 18 OCTOBER

Ref. No. P2025/4133159 Possession Manager Area Planning Brighton (DU)

Item
143

Quarry Tunnel
and Horley

Down and Up Quarry/Fast
Line Blockage

0005
SAT

to 0215
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2025/11160412

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Quarry/Down Fast: T191 to T217
Up Quarry/Up Fast: T236 to T200

TRAFFIC REMARKS
TRAINS TO TRAVEL ON THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN JN

SATURDAY 18 OCTOBER

Ref. No. P2025/4133154 Possession Manager Area Planning Brighton (DU)

Item
144

Redhill
and Horley

Down Slow
Line Blockage

0230
SAT

to 0430
SAT

Permanent Way Inspection
21m15ch and 22m5ch
W2025/11160466

Up Slow
Line Blockage

0230
SAT

to 0430
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

ITEM 144 CONTINUED

PROTECTION LIMITS
Down Redhill/Down Slow: T197 to T219
Up Redhill/Up Slow: T230 to T496

TRAFFIC REMARKS
TRAINS TO RUN ON THE QUARRY/FAST LINES BETWEEN STOATS NEST JN AND GATWICK NORTH JN

SATURDAY 18 OCTOBER

Ref. No. P2025/3875848 Possession Manager Area Planning Brighton (DU)

Item
145

Three Bridges Down Slow
Line Blockage

0155
SAT

to 0455
SAT

S&T Work
28m72ch and 29m48ch
W2025/11611870

Up Slow
Line Blockage

0155
SAT

to 0455
SAT

Up Platform Loop
Line Blockage

0155
SAT

to 0455
SAT

Three Bridges
and Crawley

Down and Up Horsham
Line Blockage

0155
SAT

to 0455
SAT

Patrolling
28m72ch and 29m48ch
W2025/11147890

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Down Slow: T271 to T289
Up Slow: T284 to T270
Up Platform Loop: T1753pts to T1747pts
Up Horsham: T622 to T1758pts
Down Horsham: T1757pts to T625

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN

PLATFORMS 1-3 NOT AVAILABLE AT THREE BRIDGES

TRAINS TO/FROM CRAWLEY NEW YARD TO SHUNT ON THE DOWN SLOW USING T1182 SIGNAL AND
T1737PTS

NO ACCESS TO THREE BRIDGES THAMESLINK UP DEPOT FROM LONDON END

NO ACCESS TO TILGATE SIDINGS, BACK ROAD OR UP SIDING NORTH

GENERAL REMARKS
Track and S&T Inspections and cyclic maintenance along with any additional critical maintenance
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SECTION B - ENGINEERING ARRANGEMENTS.

At or Between Lines Affected Remarks

SO500 VICTORIA TO BRIGHTON - Continued

SATURDAY 18 OCTOBER

Ref. No. P2025/3874403 Possession Manager Area Planning Brighton (DU)

Item
146

Brighton Platforms 6 to 8
Line Blockage

0050
SAT

to 0435
SAT

S&T Work
0m0ch and 0m23ch
W2025/11147702

Brighton
and London Road
(Brighton)

Down and Up East Branch
Line Blockage

0050
SAT

to 0435
SAT

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL NOT BE AFFECTED

PROTECTION LIMITS
Platform 6/Down East Branch: Buffer Stops to T701
Up East Branch/Platform 7: T700 to Buffer Stops
Platform 8: T1865pts to Buffer Stops

TRAFFIC REMARKS
PLATFORMS 6 TO 8 TO BE OUTBERTHED

SATURDAY 18 to SUNDAY 19 OCTOBER

Ref. No. P2025/3981346 Possession Manager Area Planning Croydon (NetOps)

Item
147

Battersea Pier Jn
and Balham

Dn/Up Brighton Fast
Possession

2345
SAT

to 0840
SUN

Follow Up Tamping
1m30ch and 2m69ch
W2025/11112285

Longhedge Jn
and Pouparts Jn

Down and Up Battersea
Possession

2345
SAT

to 0840
SUN

Litter / Graffiti Clearance
2m44ch and 2m67ch
W2025/11646599
Major Projects
2m49ch and 2m69ch
W2025/11524327
Major Projects
3m5ch and 4m20ch
W2025/11600630

ISOLATION OF ELECTRICAL SECTIONS
CURRENT WILL BE AFFECTED

PROTECTION LIMITS
Down Brighton Fast: Beyond TVC257pts# to Approach TVC307pts#
Up Brighton Fast: Beyond TVC304pts# to Approach TVC260pts# (also TVC273pts#)
Down Battersea: Beyond VS761pts#
Up Battersea: Approach VS760pts

TRAFFIC REMARKS
TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN

GENERAL REMARKS
POSSESSION TO BE TAKEN AROUND:
TAMPER AT TVC572 SIGNAL, ON THE UP BRIGHTON FAST BETWEEN CLAPHAM JN AND BATTERSEA PARK.

##LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES WITHIN THIS POSSESSION IN CONNECTION WITH
THE ABOVE ITEM ENGINEERING RESET (ENGRES) IS AUTHORISED##
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1F_ARL_Derivative WON 30 2025 26  D3
SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2   - ROUTE CLEARANCE  
Hard Copy Sectional Appendix Page 291

Table D2A – Route clearance of electric multiple units
Insert The new column for Class 357/3 after the Class 357.

Line of 
route

ELR Line of Route / Sector 
Description

M Ch M Ch 357/30Notes

EA1010 LTN1 Liverpool Street platforms 1-10 –
Liverpool St (L) IECC

0 00 0 22 R1
R2
R3

R1. Prohibited Liverpool Street platform 1
& 2

R2. Prohibited Liverpool Street platform 
3,5,8 & 9 with deflated suspension

R3. Prohibited Liverpool Street platform 
10 in crush condition with deflated 
suspension

EA1010 LVS Liverpool Street platforms 11-17 
– Liverpool St (L) IECC

0 00 0 22 Y

EA1010 LTN1 Liverpool St (L) IECC – Bethnal 
Green East Jn

0 22 1 10 Y

EA1010 LTN1 Bethnal Green East Jn – Mile 
End

1 10 2 02 Y

EA1010 LTN1 Mile End – Bow Jn 2 02 2 74 Y
EA1010 LTN1 Bow Jn – Carpenters Road 

South Jn
2 74 3 54 R1 R1. Prohibited Bow Jn – Pudding Mill 

Lane, Up Temple Mills 
         (u/br52 Northern Outfall Sewer)

EA1010 LTN1 Carpenters Road South Jn – 
Stratford Central Jn West

3 54 3 70 Y

EA1010 LTN1 Stratford Central Jn West – 
Stratford Central Jn East

3 70 3 75 R1 R1. Stratford platform prohibited 8,9, 10 
& 10A in crush condition with deflated
suspension

EA1010 LTN1 Stratford Central Jn East – 
Forest Gate Jn

3 75 5 63 R1
R2

R1. Maryland prohibited platform 1 in 
crush condition with deflated 
suspension

R2. Forest Gate prohibited platform 1,2,3
& 4 in crush condition with deflated 
suspension

EA1010 LTN1 Forest Gate Jn – Ilford Depot 
London End

5 63 7 63 E
R1

R1. Prohibited Ilford platform 3

EA1010 LTN1 Ilford Depot London End – 
Seven Kings

7 63 8 45 E
R1

R1. Prohibited Chadwell Heath to Seven 
Kings

EA1030 FGW Forest Gate Jn – Woodgrange 
Park Jn

0 00 0 31 Y

EA1150 CST Channelsea South Jn – Stratford
Central Jn West

0 29 0 00 E

EA1320 BOK1 Canonbury West Jn – Dalston 
Western Jn

3 12 2 21 E

EA1320 DWW1 Dalston Western Jn - Navarino 
Road Jn (Change of Mileage)

2 21 1 52 E

EA1320 DWW2 Navarino Road Jn (Change of 
Mileage) – Lea Jn

1 11 3 19 E

EA1320 DWW2 Lea Jn – Channelsea North Jn 3 19 3 32 E
EA1320 DWW2 Channelsea North Jn – 

Channelsea South Jn
3 32 3 33 E

EA1370 TAH2 South Tottenham East Jn – 
Woodgrange Park Jn

5 73 11 79 N

EA1370 TAH3 Woodgrange Park Jn – Barking 
Station Jn

11 79 13 12 Y

EA1370 TAH3 Barking Station Jn – Barking 
Tilbury Jn West

13 12 13 42 Y

EA1370 TAH4 Barking Station Jn – Barking 
Platform 1

13 12 13 62 N

(Item Continued on Next Page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 - ROUTE CLEARANCE   – Continued  

Line of 
route

ELR Line of Route / Sector Description M Ch M Ch 357/30Notes

EA1380 FSS1 Fenchurch Street – Gas Factory 
Jn

0 00 2 57 R1
R2

R1. Prohibited Fenchurch Street 
platforms 1,2,3 & 4 in crush condition
with deflated Suspension

R2. Prohibited Limehouse Down platform 
in crush condition with deflated 
suspension

EA1380 FSS1 Gas Factory Jn – East Ham Depot 2 57 6 18 R1 R1. Prohibited Plaistow (disused) Down 
platform in crush condition with 
deflated suspension

EA1380 FSS1 East Ham Depot – Barking Tilbury 
Jn West

6 18 7 33 R1 R1. Prohibited East Ham (disused) Up 
platform in crush condition with 
deflated suspension

EA1380 FSS2 Barking Tilbury Jn West – Barking 
Tilbury Jn East

7 33 7 60 R1 R1. Prohibited Barking platform 4 in crush
condition with deflated suspension

EA1380 FSS2 Barking Tilbury Jn East – 
Upminster

7 60 15 20 R1 R1. Prohibited Dagenham East (disused) 
Up platform in crush condition with 
deflated suspension

EA1380 FSS2 Upminster – Southend Central 15 20 35 55 R1
R2
R3
R4

R1. Prohibited Upminster Bay platform 1a
in crush condition with deflated 
suspension

R2. Prohibited Benfleet Up platform 1 in 
crush condition with deflated 
suspension

R3. Prohibited Leigh-on-Sea Down 
platform 3 in crush condition with 
deflated suspension

R4. Prohibited Westcliff Down platform 2 
in crush condition with deflated 
suspension

EA1380 FSS3 Southend Central – Shoeburyness 35 55 39 40 EH
R1
R2
R3

R1. Prohibited Southend Central 
platforms 1, 2 & 4 in crush condition 
with deflated suspension

R2. Prohibited Southend East up platform
1 in crush condition with deflated 
suspension

Prohibited Shoeburyness platform 3 in 
crush condition with deflated suspension

EA1390 TLL Barking Tilbury Line Jn East – 
Former Tilbury West Jn

7 60 22 06 EH
R1
R2
R3

R1. Prohibited between Ripple Lane West
Jn and Former Tilbury West Jn

R2. Prohibited Dagenham Dock Up 
platform 1 in crush condition with 
deflated suspension

R3. Prohibited Dagenham Dock Down 
platform 2 in crush condition with 
deflated suspension

EA1390 TLL Former Tilbury West Jn – Pitsea 
Jn

22 06 32 43 EH
R1
R2

R1. Prohibited Pitsea Down platform 3 in 
crush condition with deflated 
suspension

Prohibited Pitsea Up platform 4 in crush 
condition with deflated suspension

EA1400 GFB Gas Factory Jn – Bow Jn 2 57 3 47 Y
EA1410 UPG Upminster East Jn – West 

Thurrock Jn
0 00 6 56 Y

(D23040) (RC1098) (04/10/2025) (31)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL ANGLIA ROUTE SECTIONAL APPENDIX 
DATED 05 AUGUST 2006 – Continued

MODULE AR2 - ROUTE CLEARANCE   – Continued  

Hard Copy Sectional Appendix Page 302C

Table D2C – Route clearance of electric multiple units

Amend the Class 710 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

710 Notes

EA1160 BGK Reading Lane Jn – Hackney Downs 
North Jn

2 55 3 04 Y

Amend the Class 700 clearance as shown below:
Line of
route

ELR Line of Route / Sector Description

M Ch M Ch

700 Notes

EA1320 CRF1 Camden Road Central Jn – Route 
Boundary (LN115) (North London 
Incline)

0 51 0 20 E

(D22958) (13/09/25) (48)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

EA1010 LIVERPOOL STREET TO SEVEN KINGS

SEVEN KINGS STATION
FROM 04:00 MONDAY 27TH JANUARY 2025 UNTIL MONDAY 24TH NOVEMBER 2025

In connection with staircase replacement works at Seven Kings station (8m45ch), scaffolding will be erected at the country end 
of Platform 2 (Down Main) and Platform 3 (Up Electric).
The Scaffolding may be a source of distraction for drivers, so advanced notice is being given

(D22286) (27/01/2025) (35-2025)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
Important Guidelines for Submitting Safey’C’ or ‘D’ items. All submissions must be made using section C and/or D 
electronic forms from this link www.railnotices.net. 

AMENDMENTS TO OPERATING PUBLICATIONS
SIGNAL BOX / PANEL / WORKSTATION CONTACT DETAILS

NO ITEMS

PREVIOUSLY AMENDED GENERAL INSTRUCTIONS
Pag
e No

Instruction Name and Sub Heading 
(if required)

Explanation of Change Ref Date Last 
Published

38A PROTECTING A STABLED TRAIN ON A 
PLATFORM

Add Watford Junction Platform 10 to the first set of bullet
points.

D22886 16/08/2025

Copies of the latest General Instructions are currently published on the National Electronic Sectional Appendix (NESA).

If you are a Network Rail employee and do not currently have access to NESA you can request access by going to the Connect 
IT Helpdesk (Miscellaneous requests).

If you are non-Network Rail employee and would like access to NESA please email your request to NESA@networkrail.co.uk.

Alternatively, you can obtain a copy of these or any other General Instructions by contacting the 
PlanningPublications@networkrail.co.uk.

(D11599) (16/04/16) (UFN)

PREVIOUSLY AMENDED TABLE A DIAGRAMS
LOR Seq Line of Route Description Explanation of Change Ref Date Last 

Published
MD101 004 Euston to Armitage Junction MD101-004 MU differential speeds introduced on Down Fast, 

start and end mileages added.
D22873 10/08/2025

MD101 005 Euston to Armitage Junction MD101-005 MU differential speeds introduced on DF & UF, 
note added about 'F' Sidings, City linenames corrected, start 
and end mileages added

D22873 10/08/2025

MD101 005 Euston to Armitage Junction Note on diagram about Willesden relief lines moved up the 
page. Reference changed from sequence 005 to seq 005 – 
006. Remark about Willesden ‘F’ sidings rewritten.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction New remark added about Willesden Relief lines referencing 
sequence 005 and 006.

D22927 23/08/2025

MD101 006 Euston to Armitage Junction MD101-006 MU differential speeds introduced, start and end 
mileages added

D22873 10/08/2025

MD101 007 Euston to Armitage Junction MD101-007 MU differential speeds introduced, DC electric 
lines drawn in on right hand side from tunnel onwards, Up 
Slow bi-di speed redrawn, start and end mileage added

D22873 10/08/2025

MD101 008 Euston to Armitage Junction MD101-008 MU speeds provided on DF & UF, North Wembley
Jn and OHNS redrawn down the page, to highlight bidi on Up 
Slow only. Format of all digit speeds changed to modern type. 
DC electric lines added and are indicative only. OHNS 
renamed North Wembley OHNS. Axle counter remark 
changed. Start and end mileages added.

D22873 10/08/2025

MD101 009 Euston to Armitage Junction MD101-009 MU differential speeds introduced on DF & UF, 
redrawn top third of page, DC electric lines added as indicative
only, start of page mileage added

D22873 10/08/2025

MD101 014 Euston to Armitage Junction MD101-014 MU differential speeds introduced lower half of 
page, US and DS 90 mph stars moved down the page, 
linetype changed in tunnels

D22880 17/08/2025

MD101 015 Euston to Armitage Junction MD101-015 MU differential speeds introduced. Up Fast MU 
speed change is at 31m 72ch.

D22880 17/08/2025

MD101 016 Euston to Armitage Junction MD101-016 MU differential speeds introduced, Grand Union 
Canal name change, amended start mileage of page

D22880 17/08/2025

MD101 017 Euston to Armitage Junction MD101-017 MU differential speeds introduced, speed change 
removed from 37m 14ch on Up Fast

D22880 17/08/2025

MD101 018 Euston to Armitage Junction MD101-018 MU differential speeds introduced to top half of 
page, amended start mileage of page

D22880 17/08/2025

MD101 023 Euston to Armitage Junction Typo and missing brcakets in A421 City Road, location 
column.

D22927 23/08/2025

MD101 025 Euston to Armitage Junction MD101-025 Mileage adjustment added to location column D23054 20/09/2025

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

PREVIOUSLY AMENDED TABLE A DIAGRAMS Continued

LOR Seq Line of Route Description Explanation of Change Ref Date Last 
Published

MD101 035 Euston to Armitage Junction DTVF down direction speed redrawn at top of page within 4ft. 
Speed change added at 101m 42ch and end of diagram 
mileage amended

D23084 04/10/2025

MD101 036 Euston to Armitage Junction Speed change removed from 101m 42ch and start of diagram 
mileage amended. Format of speeds amended on DTVF and 
UTVF to within the 4ft, top half of page through Atherstone.

D23084 04/10/2025

MD140 001 Bletchley to Bedford St Johns
(Inclusive)

MD140.01 Linename corrected to Vale Sidings. 5mph speed 
change moved to this page. ELRs added into location column.
Rail intersection bridge added after Bletchley East Jn.

D22937 30/08/2025

MD140 002 Bletchley to Bedford St Johns
(Inclusive)

MD140.02 Linename corrected to Vale Sidings. 5mph speed 
changed removed from this page.

D22937 30/08/2025

MD166 005 North Pole Junction To 
Wembley

Offroute speed on Down Fast amended to 110/ MU120 / 
EPS120.  Lower left of diagram

D22893 10/08/2025

MD170 001 Acton Canal Wharf To 
Willesden Junction

MD170-001 MU speed introduced on Down Fast at bottom of 
the page

D22873 10/08/2025

MD301 001 Rugby To Penkridge 
(Exclusive) (Via Birmingham)

MD301-001 Route boundary added and remove start of 
diagram mileage at top of page

D22874 16/08/2025

MD306 010 Birmingham New Street To 
Ashchurch (Exclusive) (Via 
Dunhampstead)

Severed at both ends and add remark Blackwell Down Goods 
Loop  oou. M42 bridge name changed to M42 Motorway 
bridge (Bromsgrove).

D22875 09/08/2025

MD306 012 Birmingham New Street To 
Ashchurch (Exclusive) (Via 
Dunhampstead)

MD306-012 offroute reference to MD900 updated. Canal 
renamed Worcester & Birmingham Canal (Bromsgrove)

D23050 27/09/2025

MD320 010 Proof House Jn To Bushbury 
Jn (Via Bescot)

Correct axle counter remark mileage only, DGJ from 11m 
46ch vice 11m 50ch

D23004 20/09/2025

MD401 002 Heyford to Brodesley Jn Off route referenced to MD701 updated. D22907 23/08/2025
MD405 002 Leamington Spa North Jn to 

Coventry South Jn
MD405-002 LC symbol amended. D22910 23/08/2025

MD430 001 Droitwich Spa to Stourbridge 
North Jn

MD430-001 both goods loops renamed and linetype amended. D22910 23/08/2025

MD430 001 Droitwich Spa to Stourbridge 
North Jn

MD430-001 Droitwich Spa Jn top of page redrawn. Corrected 
position of crossovers and speed change

D23050 27/09/2025

MD430 002 Droitwich Spa to Stourbridge 
North Jn

MD430-002 Whole diagram redrawn and bridge added D23050 27/09/2025

MD430 003 Droitwich Spa to Stourbridge 
North Jn

MD430-003 Whole diagram redrawn and bridge added D23050 27/09/2025

MD430 004 Droitwich Spa to Stourbridge 
North Jn

MD430-004 Whole diagram redrawn and bridge added D23050 27/09/2025

MD430 005 Droitwich Spa to Stourbridge 
North Jn

MD430-005 new diagram created D23050 27/09/2025

MD430 006 Droitwich Spa to Stourbridge 
North Jn

MD430-006 new diagram created D23050 27/09/2025

MD435 011 Small Heath South Jn to 
Stourbridge North Jn

MD435-011 offroute reference to MD430 updated. Central 
route and Birmingham ROC

D23050 27/09/2025

(Item continued onto next page)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNW(S) 2 TABLE A DIAGRAM

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)
***Explanation of change: DC lines crossover and sand drag added offroute
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

NETWORK RAIL LONDON NORTH WESTERN (SOUTH) ROUTE SECTIONAL
APPENDIX DATED 05 DECEMBER 2009 Continued

MODULE LNW(S) RC – ROUTE CLEARANCE Continued

Table D5B – Locomotive Gauge Clearance table
Replace the entries shown above for MD736 (OXD and BFO) with the following:

Line of 
route

ELR Line of Route / Sector 
Description M Ch M Ch

RA Loco 
Gauge

LG2 Notes

MD736 OXD Route Boundary (GW277) – 
Gavray Jn

29 25 19 00 8 N N

MD736 OXD Gavray Jn – Flyover Jn 
(Change of ELR)

19 00 0 62 8 Y N

MD736 BFO Flyover Jn (Change of ELR) – 
Flyover Jn Summit

0 00 0 68 7 Y Y

(D22994) (RC1097) (27/09/25) (31)

Table D5C – Route clearance of Freight Vehicles
Replace the entries shown above for MD736 (OXD and BFO) with the following:

Line of 
route

ELR Line of Route / Sector 
Description M Ch M Ch

Gauge Notes

W7A W8A W9A W10A W12

MD736 OXD Route Boundary (GW277) –
Gavray Jn

29 25 19 00 Y Y Y Y Y

MD736 OXD Gavray Jn – Flyover Jn 
(Change of ELR)

19 00 0 62 Y Y Y Y Y

MD736 BFO Flyover Jn (Change of ELR) – 
Flyover Jn Summit

0 00 0 68 Y Y Y Y Y

(D22994) (RC1097) (27/09/25) (31)

Table D5D – Passenger Gauge/Lower Sector Vehicle Gauge Clearance table
Replace the entries shown above for MD736 (OXD and BFO) with the following:

Line of 
route

ELR Line of Route / Sector 
Description M Ch M Ch

Passenger 
Gauge 1 (PG1)

Passenger 
Gauge 2 
(PG2)

Lower Sector 
Vehicle Gauge 
(LSVG)

Notes

MD736 OXD Route Boundary (GW277) –
Gavray Jn

29 25 19 00 N N Y

MD736 OXD Gavray Jn – Flyover Junction 
(Change of ELR)

19 00 0 62 N N Y

MD736 BFO Flyover Jn (Change of ELR) – 
Flyover Jn Summit

0 00 0 68 Y Y Y

(D22994) (RC1097) (27/09/25) (31)

NOTICES & AMENDMENTS BY LINE OF ROUTE CODE

MD101 EUSTON TO ARMITAGE JUNCTION (EXCLUSIVE)

WATFORD TUNNELS
UNTIL FURTHER NOTICE

Drivers should be aware Remote Earthwork Monitoring equipment will be installed to the low mileage end of Watford Tunnels. 
The system will include visible tiltsensors, cameras and solar panels mounted on metal posts.

(D18671) (23/10/2021) (33R)

BLETCHLEY FREIGHT SIDINGS 
UNTIL MONDAY 15 SEPTEMBER 2026

Bletchley Freight Sidings 9, 10 and 11 ownership has been changed for a set period, they are private sidings from Wednesday 
23 April 2025. This is under reference STNC/G1/2025/NWC/965 expiring 15 September 2026. After 15 September 2026 the 
sidings revert to network sidings.

(D22655) (17/05/2025) (52R)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS
MULTIPLE SPAD SIGNALS ANGLIA ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR Signalbox
Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

CA721 Cambridge CS
Goods line (Down 
direction)

BGK Cambridge 20/07/2022 6 2 N

CO698 Haughley Junction Up Bury 24/10/2023 3 2 N

GB8 Gunnersbury Up Richmond
Richmond Signal 
Box

2 2 Y

L361 Ilford CS Outlet Road ICS Liverpool Street 16/10/2024 4 2 Y

NL101
Gospel Oak 
Junction

Up North London BOK2
Upminster SCC 
(NLL)

07/08/2024 2 2 Y

NL1036
Willesden Junction 
High Level

Up North London BOK2 Upminster 18/12/2021 4 2 Y

UR601 Barking Down T&H TAH3 Upminster 02/03/2022 4 2 Y
CA483 Chippenham Jn Down Ely SOB2 Cambridge 19/09/2024 15 3 Y
Last updated:  04/10/2025
Explanation of change:  Signal L265 has been removed from the table.

(D23069) (04/10/2025) (RSSB) (UFN)

MISCELLANEOUS INSTRUCTIONS
REPLACEMENT OF DOO STATION EQUIPMENT AT KENT ROUTE STATIONS

FROM WEDNESDAY 01 MAY 2024 UNTIL WEDNESDAY 01 MAY 2028
***PLEASE NOTE THE END DATE HAS BEEN EXTENDED SINCE FIRST PUBLISHED***

Driver Only Operation (DOO) equipment is gradually being replaced. The work mainly entails replacement of monitors and 
occasionally metalwork such as camera housings and monitor housings with new units at Kent route stations
Work will be undertaken between trains booked to call, or during white periods overnight.
Any queries should be directed to either Darren Goodall, or Doug Mackenzie – NR DOO Section Managers Kent.

(D/5341 – D20688) (27/04/2024) (UFN)

MULTIPLE-SPAD SIGNALS KENT & SUSSEX ROUTES

The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box
Date of
latest
SPAD

Events
since
1985

Events
in

current
5 years

TPWS
fitted

at
signal

T22 Norwood Jn
Up London Bridge

Slow
LBW Three Bridges 26/02/2025 31 3 Y

EL325 Highbury & Islington Down East London ELL1 ELL SCC 11/03/20 6 3 Y
EL3035 NXG Depot Heavy Cleaning ELL0 ELL SCC 30/05/20 4 2 Y

TL1305 / L1305 Lee Spur Jn Arrival line LEE TBROC 16/10/23 8 2 N
EK5160 Ramsgate Depot Head shunt East VIR East Kent 25/05/22 4 3 N

TVS5578 London Blackfriars Up Snow Hill HHH TBROC 08/07/21 2 2 N
TVS5582 London Blackfriars Up Holborn HHH TBROC 27/09/2025 3 3 Y
TL4425 London Bridge Down Snowhill XTD TBROC 19/03/22 2 2 Y
T134 South Croydon Up Slow VTB2 Three Bridges 15/07/23 6 3 Y

TL1324/L1324 Grove Park Carriage Sidings XTD TBROC 21/04/24 10 2 N
TL1305/L1305 Lee Spur Jn Arrival Line LEE TBROC 16/10/23 9 3 N

NK495 Dartford Reversible NKL Ashford IECC 03/10/2024 13 2 Y
TL282/L282 Parks Bridge Jn Up Mid Kent LCH TBROC 22/08/2024 3 2 Y

TVC532/VC532 Victoria Up Brighton VTB1 TBROC 19/09/24 16 2 Y
TVS1228 London Blackfriars Down Holborn Slow HHH TBROC 20/11/2024 8 2 Y

CX9 Cuxton
Up Maidstone

Branch
PWS2 Cuxton 10/01/2025 4 2 N

NK148 Crayford Spur A Jn Up North Kent NKL Ashford IECC 25/02/2025 4 2 Y

Last Updated 27/09/2025
Explanation of Change: Signal TV25582 has had additional events added
(D23028) (27/09/2025) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MISCELLANEOUS INSTRUCTIONS (LNE)
MULTIPLE SPAD SIGNALS LONDON NORTH EASTERN ROUTE

The following signals have been passed at Danger without authority 2 or more times in the last 5 years

Signal Location Line ELR
Signal 
box

Date of 
latest 
SPAD

Events
since 
1985

Events
in 
current
5 years

TPWS 
fitted at 
signal

HE60 Dilston LC (Corbridge) Down Carlisle
2 2 FALSE

CD9 Cricklewood Depot Exit Road 18/12/2020 2 2 FALSE

K395 Finsbury Park Down Slow 09/05/2025 6 3 TRUE

YB445 Hornsey Down Slow No.1 10/07/2021 7 2 TRUE
WH218 West Hampstead Up Slow 20/09/2021 2 2 TRUE
DW5313 
(Derby 
LNW 
Junction)

Derby LNW Junction Up Tamworth Slow 18/10/2021

2 2 TRUE

YB1177/
K629

Woolmer Green Down Main 07/02/2025
12 3 FALSE

T511 Newcastle Central Platform 6 17/08/2022 4 3 TRUE
L3665 Leeds Platform 12 10/12/2022 3 2 TRUE
YB1303 Langley Jn Down Slow 17/04/2023 6 3 TRUE
L4025 Cononley Down Shipley Main 30/04/2023 3 2 FALSE
T6282 Pelaw Up Pelaw Chord 08/05/2023 3 3 TRUE
YB320 Holloway Up Fast 25/08/2023 8 2 TRUE
LG7959 Pyewipe Junction Down Gainsborough 01/09/2023 3 2 TRUE
TC4610 Stapleford & Sandiacre Down Erewash 16/10/2023 2 2 FALSE
WH273 St Albans Down Slow Line 11/11/2023 10 2 TRUE
TN4966 Nottingham West Line A 07/12/2023 2 2 TRUE
S81 Sheffield Down Heeley Loop 24/01/2024 3 2 TRUE
P423 Peterborough Down Fast 26/11/2024 7 4 FALSE
YB415 Harringay Down Slow 1 20/02/2024 6 2 TRUE
YB1033/
K603

Welwyn Garden Platform 4 04/04/2024
2 2 TRUE

Y650 York Fuel Point 02/05/2024 3 2 FALSE
S737 Aldwarke Jn Down Tinsley 21/06/2024 8 2 TRUE
Y468 Longlands Junction Up Slow 05/08/2024 2 2 TRUE
YB395 Finsbury Park Down Slow 12/08/2024 7 3 TRUE
L3675 Leeds Platform 8 (East) 25/08/2024 2 2 TRUE
T6266 Fellgate Up Sunderland 21/01/2025 4 3 FALSE
YB1303 Langley Jn Down Slow 14/03/2025 7 3 FALSE
MM6220 Beacon Hill Tunnel Up Halifax 15/05/2025 2 2 TRUE
NS7170 Hall Dene Up Sunderland 2 2 TRUE

Last Updated: 18/10/2025
Explanation of Change: Signal K395 has had additional events added
(D23131) (18/10/2025) (RSSB) (UFN)
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SECTION D – GENERAL INSTRUCTIONS AND NOTICES
*** Items marked thus will not appear in future issues and a note must be taken of them by all concerned

A thick vertical line denotes new or amended items
AMENDMENTS TO OPERATING PUBLICATIONS – Continued

MULTIPLE SPAD SIGNALS LONDON NORTH WESTERN (S)
The following signals have been passed at Danger without authority two or more occasions in the last 5 years.

Signal Location Line ELR Signal box Date of 
latest 
SPAD

Event
s 
since
1985

Events
in 
current
5 years

TPWS 
fitted 
at 
signal

BW4269 Monmore Green Down Stour RBS2 Birmingham ROC –
Wolverhampton

11/04/2025 2 2 Y

CJ2 
Stop 
Board

Quainton Road 
Station 

Up & Down 
Aylesbury Siding

MCJ2 Marylebone North 
Workstation

03/06/24 2 2 N

CS41 Willesden 
Carriage Sheds

Up Carriage Line 
(Down dir)

WCL Willesden Carriage 
Shed South SB

22/06/2024 4 2 N

DR4355 Walsall South Jn Down Walsall 
Fast

BJW2 Birmingham ROC –
Walsall Workstation

21/01/2025 3 2 Y

LS4261 Lichfield North Jn Up Trent Valley 
Slow (Down dir.)

LEC2 Rugby SCC – Trent
Valley Workstation

19/01/2024 2 2 Y

ME792 Aylesbury Depot Depot Exit MCJ2 Marylebone 23/12/2023 4 2 Y
OS3720 Bilbrook Up Wellington WSJ2 Birmingham ROC –

Telford
08/05/2025 2 2 N

SH2 Worcester Shrub 
Hill

Up Main OWW Worcester Shrub 
Hill

08/12/2023 2 2 Y

SJ641 Stourbridge North 
Jn

Stourbridge Down
Siding

OWW Birmingham ROC –
Stourbridge 
Workstation

14/01/2025 7 2 N

TY1-29 Tyseley Depot Factory Line, 
Down direction

DCL Tyseley No.1 10/11/2024 2 2 N

WS8 Queen’s Park Up DC Electric CWJ Wembley Mainline 07/01/2025 14 3 Y
WS14 Kensal Green Up DC Electric CWJ Wembley Mainline 28/08/2025 20 6 Y
WS21 Kensal Green Down DC Electric CWJ Wembley Mainline 06/05/2024 20 2 Y
WS22 Willesden 

Junction Low 
Level

Up DC Electric CWJ Wembley Mainline 25/08/2023 3 2 Y

WS25 Willesden 
Junction Low 
Level

Down DC Electric CWJ Wembley Mainline 08/10/21 9 2 Y

WS35 Stonebridge Park Down DC Electric CWJ Wembley Mainline 03/06/24 22 3 Y
WS42 Stonebridge Park Up DC Electric CWJ Wembley Mainline 06/10/2024 11 4 Y
WS55 Harrow & 

Wealdstone
Down DC Electric CWJ Wembley Mainline 07/05/2025 19 5 Y

WY183 Wembley Yard South Arrival Line WEF1 Wembley Yard 26/01/2024 4 4 N
WY191 Wembley EFOC Wembley C 

Sidings
WEF1 Wembley Yard 24/08/22 2 2 N

Last Updated: 18/10/2025
Explanation of Change: Signal WS24 has been removed from table.
(D23131) (18/10/2025) (UFN)
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